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Executive Summary 

1. Government of Assam (GOA) is implementing the Assam Integrated Flood and 
Riverbank Erosion Risk Management Investment Program (AIFRERMIP) to enhance the 
reliability and effectiveness of flood and riverbank erosion risk management (FRERM) along the 
Brahmaputra River in the Assam region. The population living in the flood prone areas of the 
Brahmaputra River Basin in Assam will benefit both directly and indirectly due to this program. 
The program is being implemented through a Multi Tranche Financing Facility (MFF) from the 
Asian Development Bank (ADB).Flood and River Erosion Management Agency of Assam 
(FREMAA), is currently implementing the subprojects proposed under Tranche-I and proposes 
to take up the implementation of Tranche-II subprojects. 

2. The program aims to improve key infrastructure for flood and erosion management 
including improvement and rehabilitation of embankments, riverbank protection and flood 
proofing works along the Brahmaputra River to protect vital state economic interests and to 
improve the socio- economic conditions of the flood plain inhabitants, including poverty 
reduction of the poorer and vulnerable groups in the project area. Thus, the proposed program 
has been expected to enhance the security against floods and riverbank erosion through 
provision of comprehensive interventions comprising of mitigations, institutional strengthening 
and capacity building of state and local level agencies of the Water Resources Department 
(WRD). The Program activities involve (i) construction of river bank protection in selected high 
priority/sub project areas; (ii) strengthening and improvements of existing embankments; (iii) 
construction of new embankment; (iv) nonstructural measures such as forecasting and early 
warning systems, and preparedness; (v) alternative measures such as community flood proofing 
in selected localities; and (vi) project management support. 

3. The anti erosion over water works in both Palasbari and Dibrugarh, raising & 
strengthening of Oakland dyke of Dibrugarh and raising & strengthening of Brahmaputra dyke 
including extension of the existing Brahmaputra dyke in Dibrugarh are the portion of the Civil 
Works which will require land acquisition (LA) and have an impact on the resettlement and 
rehabilitation (R&R) issues along the subprojects.  

4. The improvements proposed under this package would entail land acquisition, however 
will not impact any residences or shops belonging to either titleholders or non-titleholders. This 
package will involve acquisition of 0.14 ha of private land and require transfer of 5.71 ha of 
government land. 5.71 ha of government land is encumbrance-free and would not impact any 
encroacher or squatter as there are no non-titleholders (squatters/encroachers/tenants) on the 
this land to be requisitioned for the sub component. There are 3 landowners from whom land 
will be acquired and all of the landowners will be losing 100 percent landholding, however would 
not face economic displacement as the land is unproductive. Even though the land is residential 
it is unproductive because the land is erosion affected and area of land is very small. Hence, 
there has no re-sale value or viable to construct any permanent structure. All these titleholders 
reside in the country side where they have own residential land. There are no common property 
resources getting affected. In all, the package will cause impact to 3 households comprising of 
20 persons. 
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5. The objective of this Resettlement Plan is to provide mitigation measures to address the 
adverse impacts to the affected persons so as to improve or at least restore their living standard 
to pre-project level. This RP describes the likely impacts, mitigation measures, entitlements, 
institutional arrangements to implement the RP, grievance redress mechanism and monitoring. 
This RP complies with National and State laws and policies and is also in compliance with ADB 
Safeguards Policy Statement. 

6. The private land required for these packages are spread across one ward viz. 
Maruwarripatty Ward No. 16. There are 3 landowners from whom land is proposed to be 
acquired and loss of land will be significant as they will be losing 10 percent and above of their 
total landholding.  

7. Census and socio economic survey and due diligence were carried out from 6th 
September to 8th September 2017 based on the final design provided by WRD Dibrugarh 
Division. The survey identified 3 households losing only land and the socio-economic survey 
was also carried out amongst them.  

8. The project intervention would impact 3 landowners and there will be no impact to any 
structures, shops or trees as the entire stretch of the land is vacant/encumbrance free. 

9.  Hundred percent of the households are headed by men and 67 percent of the affected 
households belong to the general category, followed by 33 percent other Backward Class. The 
average size of the affected household is 6.7 members or says 7 members. The worker 
participation rate of 35 percent amongst the affected persons is lower than the State average 
(38.7%). The average annual income of the affected household is Rs.575,000. None of the 
affected households fall under vulnerable category. 

12. Consultations were undertaken throughout the RP preparation stage and all relevant 
aspects of subproject design, benefits out of project interventions, details of land required and 
impact to private property, declaration of cut-off date, proposed provisions on compensation for 
land, structures, trees/crops as per RFCTLARR Act, 2013, proposed provisions for payment of 
resettlement assistances and the implementation arrangement were discussed with the affected 
communities. Information will be disseminated to APs at various stages. Information including 
magnitude of loss, detailed asset valuations, entitlements and special provisions, grievance 
procedures, timing of payments, displacement schedule, civil works schedule will be disclosed 
by the SIO with assistance of the NGO hired for assisting in RP implementation. This will be 
done through public consultation and made available to APs as brochures, leaflets, or booklets, 
in Assamese. The Assamese version of executive summary of RP along with Entitlement Matrix 
and structure and process of GRC will also be disclosed to APs. The resettlement plan update 
not required and disclosed to affected households and uploaded in the ADB and FREMAA 
website. 

13. The Resettlement Plan has been updated based on the updated MFF Resettlement 
Framework of Project 2 and final design provided by SIO Dibrugarh. The final design has been 
approved by CWC for 1.05 K.M instead of earlier 1.95 K.M. The Resettlement Framework and 
entitlements adopted are based on national laws: The Right to Fair Compensation and 
Transparency in Land Acquisition, Rehabilitation and Resettlement Act, 2013, State laws and 
�✁✂✄☎✆✝✞✟✠✡ ✆✠☛ ☞✌✍✎✡ ✏✆✑✁✂✄✆�☛ ✒✟☎✞✓✔ ✏✝✆✝✁✕✁✠✝ ✖✏✒✏✗✘ ✙✚✚✛✜ 
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14. For the title holders, the date of LA notification [Sec 9(1)] of intended acquisition as per 
the provisions of Assam Land (Requisition and Acquisition) Act, 1964  will be treated as the cut-
off date, and for non-titleholders the start date of project census survey for the subproject will be 
the cut-off date. An Entitlement Matrix has been developed, that summarizes the types of losses 
and the corresponding nature and scope of entitlements; and is in compliance with RFCTLARR 
Act and ADB SPS. The total resettlement cost for the subproject is INR 8.8 million (USD 
135315). 

15. Grievance Redressal Committee (GRC) has been established at three-levels, one at the 
project level, another at the District level and the third at EA level, to receive, evaluate and 
�✁✂✄☎✄✆✁✆✝ ✆✞✝ ✟✝✠✡☎☛✆✄✡☞ ✡� ✁��✝✂✆✝✌ ✍✝✟✠✡☞✠✎ ✂✡☞✂✝✟☞✠✏ ✂✡✑✍☎✁✄☞✆✠ ✁☞✌ ✒✟✄✝✓✁☞✂✝✠✔  

16. The Executing Agency and Implementing Agency for Project 2 is Flood and River 
Erosion Management Agency of Assam (FREMAA), GoA and Water Resource Department 
(WRD), GoA respectively. The Non Technical wing of FREMAA is headed by Executive Officer 
(Non Technical) and supported by one Rehabilitation & Resettlement Officer, one Social 
Safeguard Specialist, one AO-cum-Environmental Specialist, one Forest & Environment Officer, 
one Senior Field Supervisor and two Field Supervisors, for addressing and managing social and 
environment issues. The Non Technical Wing will have the resources and authority to manage 
the resettlement planning and implementation. The primary role of Non Technical wing will be to 
ensure that projects undertaken meets all social and environment safeguard policy requirement 
of GoI, GoA and ADB and carry out internal monitoring during RP implementation. In addition to 
Non Technical wing at FREMAA level, there will be a Social and Environment Implementation 
Officer (SEIO) to be designated by SIO at each subproject level. The role of SEIO will be to 
handle land acquisition and RP implementation at subproject level. The SEIO will be supported 
by the Rehabilitation & Resettlement Officer and Field Supervisors appointed by FREMAA and 
a NGO recruited specially for this purpose at each subproject level. 

17. In view the significance of resettlement impacts under the facility, the monitoring 

mechanism for this project will have both monitoring by FREMAA/SIO/DC and monitoring by an 

external agency / expert to submit semi-annual monitoring report to ADB. 
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I.Project Description 

Background 

1. Government of Assam (GOA) is implementing the Assam Integrated Flood and 
Riverbank Erosion Risk Management Investment Program (AIFRERMIP) to enhance the 
reliability and effectiveness of flood and riverbank erosion risk management (FRERM) along 
the Brahmaputra River in the Assam region. The population living in the flood prone areas of 
the Brahmaputra River Basin in Assam will benefit both directly and indirectly due to this 
program. The program is being implemented through a Multi Tranche Financing Facility (MFF) 
from the Asian Development Bank (ADB). Flood and River Erosion Management Agency of 
Assam (FREMAA), is currently implementing the subprojects proposed under Tranche-I and 
proposes to take up the implementation of Tranche-II subprojects.  

2. The program aims to improve key infrastructure for flood and erosion management 
including improvement and rehabilitation of embankments, riverbank protection and flood 
proofing works along the Brahmaputra River to protect vital state economic interests and to 
improve the socio- economic conditions of the flood plain inhabitants, including poverty 
reduction of the poorer and vulnerable groups in the project area. Thus, the proposed program 
has been expected to enhance the security against floods and riverbank erosion through 
provision of comprehensive interventions comprising of mitigations, institutional strengthening 
and capacity building of state and local level agencies of the Water Resources Department 
(WRD). The Program activities involve (i) construction of river bank protection in selected high 
priority/sub project areas; (ii) strengthening and improvements of existing embankments; (iii) 
construction of new embankment; (iv) non-structural measures such as forecasting and early 
warning systems, and preparedness; (v) alternative measures such as community flood 
proofing in selected localities; and (vi) project management support. The three subprojects 
proposed under Tranche-II and details of the contract packages proposed under each 
subproject are given below.  

Table 1: Description of Subprojects under Tranche-II 

Sub-Project Package Details 

Palasbari-
Gumi 

i) Rehabilitation of a spur and bank protection works from Dokhola to Guimara 
area of 3 kms, construction of sluice gate and Spur Rehabilitation at Palasbari 
site; 

ii) Bank protection works from Guimara to Makadhuj area of 3.4  kms at Palasbari 
site; 

iii) Plantation near Palasbari Tranche 1 embankment at Palasbari site; 
iv) Rehabilitation of 3 spurs (deflectors) with bank protection in between at Gumi of 

0.9 km at Gumi site; 
v) Bank protection works at Barbhita of 1.2 km at Gumi site; 
vi) Bank protection works at Taparpathar of 5 km at Gumi site; 

Dibrugarh i) River bank protection works for reach length 1.05 km at DTP Dyke Area (2 
locations); 

ii) Up-gradation of existing Oakland dyke of 9.1 kms and Bank protection work of 
2.7 K.M from Kachuoni to Oakland Part-II. 

iii) Pro siltation measures with RCC porcupine screens in the critical section of the 
river Brahmaputra in DTP Dyke area. 

iv) Pro siltation measures with porcupine screens at different locations; and 
v) Plantation along DTP dyke Tranche 1 works 

Kaziranga i) Construction of 3 numbers of sluice gate and bank protection work of 4 K.M 
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ii) Pro siltation measures with porcupine screens at different locations; 
iii) Emergency work (earthwork) 
(Note: this sub-project was proposed in Tranche I subsequently moved to 
Tranche II due to late receipt of environmental clearance from GoI) 

 

3. Flood and River Erosion Management Agency of Assam (FREMAA) has prepared this 
Resettlement Plan (RP) for Package-D2 of the Dibrugarh subproject proposed under Tranche-
II of AIFRERMIP. This RP addresses the social issues arising out of acquisition of land and 
other assets and impact to non-titleholders living along the embankment of the river, that would 
result in social and / or economic displacement to households / individuals / community, either 
direct or indirect and is in compliance with the Resettlement Framework of AIFRERMIP that 
confirms to the  principles and provisions of the Right to Fair Compensation and Transparency 
in Land Acquisition, Rehabilitation and Resettlement Act, 2013 (RFCTLARRA) and ADB's 
Safeguard Policy Statement, 2009. 

The Package 

4. The Package-D2 of Dibrugarh sub-project involves over water bank protection of 1.05 
km along DTP dyke. The proposed improvements would entail land acquisition and will impact 
titleholders living along the corridor of impact (COI). Figure 1 shows the compass plan of the 3 
packages under Dibrugarh. 

 
Figure 1: Compass Plan of the Packages of Project 2 under Dibrugarh Subproject 

 

Source: WRD, Dibrugarh Division, Assam 
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Profile of the Project Area 

5. The district of Dibrugarh with only one sub-division is situated in the eastern part of 
Assam. It is surrounded by Dhemaji District and a part of Lakhimpur District in the north, part of 
Sivasagar District, Tinsukia District in the East and Sivasagar District in the West. The river 
Brahmaputra flows throughout the north-western boundary of the district. The only tributary 
falling at Brahmaputra in the district is Buridihing tributary which divides the district from east to 
west. It touches the town Naharkatia in the East, Khowang in the middle and at the last part of 
its course forms the boundary line between Dibrugarh and Sibsagar districts. The entire district 
is flat with gradual slopes from the East Arunachal hills to the West. 

 
6. As of 2011 India census, Dibrugarh had a population of 1,326,335. Males constitute 51% 
of the population and females 49%. Average literacy rate of Dibrugarh in 2011 were 76.05 
compared to 68.96 of 2001. If things are looked out at gender wise, male and female literacy 
were 82.82 and 68.99 respectively. For 2001 census, same figures stood at 77.30 and 59.95 in 
Dibrugarh District. With regards to Sex Ratio in Dibrugarh, it stood at 961 per 1000 male 
compared to 2001 census figure of 931. The average national sex ratio in India is 940 as per 
latest reports of Census 2011 Directorate. Economic Activities in the district is dominated by two 
major industries, oil & natural gas and tea production. Apart from this Dibrugarh district also has 
the highest amount of tea produced in India. There are several tea gardens dating back to the 
British era. Oil and tea are the major industries of the district. Headquarter of the Oil India Ltd. is 
located at Duliajan, at a distance of about 50 KM from Dibrugarh town. The Fertilizer Cooration 
RP of India and Assam Petro-Chemicals Ltd. at Namrup and the Assam Gas Co. at Duliajan, 
NEEPCO near Duliajan are some of the other major industries in the district. Apart from this 
Dibrugarh has also been famous for wood & wood works, plywood factories in Margherita, cane 
and bamboo furniture etc. Cottage industries specializing in production of Assam silk, Phulam 
Gamosa, Mekhala Chadar are also in vogue. Figure 2 shows the subproject location. 

 
Figure 2: Subproject Location 

 

Source: Google Earth 
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Subproject Package-D2 Impacts  

7. Bank protection along DTP Dyke 1.05 kms of Dibrugarh subproject will prevent erosion 
of the agricultural lands and the settlement areas that are adjacent to the river and thereby 
protect the life and property of the people living in these settlements as also protect the 
rehabilitated DTP Dyke as the dyke is very close to River Brahmaputra in this stretch. 

8. However, the improvements proposed under this package would entail land acquisition. 
This package will involve acquisition of 0.14 ha of private land and require transfer of 5.71 ha of 
government land. There are 3 landowners from whom land will be acquired and all these 
landowners will be losing 10 percent and more of their landholding. In all, the packages will 
cause impact to 3 households comprising of 20 persons. The involuntary resettlement impacts 
are summarised in Table 2. 

Table 2: Summary of Involuntary Resettlement Impacts 

Impact Package-D2 

Private Land Acquisition (ha) 0.14 ha 

Government Land Required 5.71 ha 

Displaced Households (DHs)  3 

Physically Displaced Households  
(Loss of Residence) 

-  

Economically Displaced Households  
(Loss of Shop) 

-  

Economically Displaced Titleholders losing land -  

Physically and Economically Displaced Households  
(Loss of Residence cum Shop) 

-  

Non-Significant Impact1 -  

Total Displaced Persons (DPs) 20 

Titled DPs 3 

Non-titled DPs  - 

Total Displaced Persons (DPs) experiencing major impact 20 

Titled DPs experiencing major impact 3 

Non-titled DPs experiencing major impact - 

Affected employees  - 

Affected Structures - 

Affected Private Trees - 

Affected Common Property Resources - 
                 Source: Census and Socio economic survey, September 2017  

Minimizing Involuntary Resettlement 

9. The alignment of the proposed work will have only marginal impact as only 3 
titleholders will be losing 0.14 ha of unproductive residential land. The land is residential it is 
unproductive as the land is erosion affected and area of land is very small. Hence, there has no 
re-sale value or viable to construct any permanent structure. No structure or tree will be 
impacted in the private or government land of 5.85 ha as there are no structures or trees in this 
portion of the land. There are no non-titleholders (squatters/encroachers/tenants) on the 
government land to be requisitioned for the sub component.     

                                                
1 Where the impact to structure is less than 10 percent of the total area, then such impacts are categorised as non-significant   
impacts as the DP is neither physically nor economically displaced or losing less than 10 percent of their productive assets.   
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Scope and Objectives of the Resettlement Plan 

10. The update of the Resettlement Plan has been done based on the final design 
approved by Central Water Commission (CWC) on the basis of which the DPR has been 
prepared. Earlier the proposal was for 1.95 km, however, during scrutiny in CWC, New Delhi 
suggested for only 1.05 km out of 1.95 km. Therefore, the final design included in the DPR is 
for 1.05 km. Land census has been carried out by the Revenue officials. A copy of the Land 
Census report by the Revenue officials is appended in Appendix 2. The entire government 
land is encumbrance free and there are no assets attached to this stretch of the land. There 
are no assets attached to the private land measuring 0.14 ha and 3 families will be affected 
due to land acquisition. 

11. The objective of this Resettlement Plan (RP) is to provide mitigation measures to 
address the adverse impacts to the affected persons so as to improve or at least restore their 
living standard to pre-project level. This RP describes the likely impacts, mitigation measures, 
entitlements, institutional arrangements to implement the RP, grievance redress mechanism 
and monitoring. This RP complies with National and State laws and policies and is also in 
compliance with ADB Safeguards Policy Statement. 
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II.Scope of Land Acquisition and Impacts 

Impacts of the Subproject Package 

12. The proposed project activities in Dibrugarh subproject include 6-packages (Table-1) 
and this RP has been prepared for Package-D2 Bank protection of 1.05 km along DTP Dyke of 
the Dibrugarh subproject. Due to slope cutting along the bank, additional land within 30 m 
RCOI of the river bank will be required and this would involve acquisition marginal as well as 
unproductive2 private land and transfer of government land3 without any impact on structures or 
trees (Table 2 ).  

Scope of Land Acquisition 

13. The proposed civil work under this work involves acquisition of private residential land 
and transfer of government land for slope cutting for over water bank protection work. The total 
land required for the improvements proposed under the packages is 5.85 ha. The work-wise 
extent of private land and government land required is given in Table 3. The private land to be 
acquired for this subproject is 0.14 ha and constitutes 2.4 percent of the total land required. 

Table 3: Land Requirement 

  

S.No Classification of Land 
DTP Dyke Protection 

Total 
Marowaripatty Khalihamari 

1 Private Land 0.14 ha - 0.14 ha 

2 Government Land  3.95 ha 1.76 ha 5.71 ha 

  Total ✹✳✵✾ ✥� ✶✳✼✻ ✥� ✺✳✽✺ ✥�

 

Table 4: Type of Land Lost 

Use of Land Marowaripatty Khalihamari Total 
Extent (in 

ha) 

Agriculture - - - - 

Commercial - - - - 

Residential 4.09 ha 1.76 ha 3 5.85 

Total 4.09 ha 1.76 ha 3 5.85 
 

 

 

 

 

 

                                                
2 Even though the land is residential it is unproductive as the land is erosion affected and area of land is very small. Hence, there 

has no re-sale value or viable to construct any permanent structure. 
3 There are no non-titleholders (squatters/encroachers) on the government land to be requisitioned for the sub component. 
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Figure 3: Cross Section of Package-D2 Showing Corridor of Impact 

 

 

         Source: WRD Dibrugarh Division 

The work in this package will not have any impact to structures, livelihood, common property 
resources and private trees. 
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III.Socioeconomic Information and Profile 

Involuntary resettlement Impacts 

14. This Resettlement Plan is based on census and socio economic survey carried out from 
6th September, 2017 to 8th September 2017 based on the detailed design provided by WRD 
Dibrugarh Division. The survey identified 3 households losing land and the socio-economic 
survey was also carried out amongst them. The detail measurement survey (DMS) has been 
undertaken in entire stretch of the land and no further update of this RP will be required. 

Methodology 

15. Census survey was carried out by using a structured questionnaire covering all the 
households falling with the proposed right-of-way or corridor of impact (COI) of 30 meters in 
Package-D2. The survey recorded details of: (i) identity of the Displaced Household (DH); (ii) 
tenure; and (iii) type, use and extent of loss to the DH. In addition to recording the above 
information, detailed socio economic characteristics, including demographic profile of members 
of the household, standard of living, inventory of physical assets, vulnerability characteristics, 
indebtedness level, health and sanitation, and ascertaining perceptions about project, 
resettlement options and compensation, was collected from all impacted household. All 
structures were photographed for reference and record. Details of common property resources 
within the CoI were also recorded. The questionnaire used for the census survey is attached as  

16. Appendix 7. 

17. The displaced households were categorised based on the severity of impact as 
significant (loss of 10 percent and above of the productive asset or structure) and non-
significant (loss of less than 10 percent of the productive asset or structure).   
 
Demographic Profile of Project Displaced Households 

Head of the Households by Sex 

18. Hundred percent of the households are headed by men and the head of household by 
sex is presented in the following table. 

Table 5: Head of Household by Sex 

Sex Number Percentage 

Male 3 100.0 

Female 0 0.0 

Total 3 100 
                         Source: Census and Socio economic survey, September 2017 

Households by Religion 

19. Sixty Seven percent affected households reported that they are Hindus and remaining 
33 percent are Muslims. The household by religion is presented in the following table. 

Table 6: Household by Religion 

Religion Number Percentage 

Hindu 2 66.7 

Muslim 1 33.3 

Christian - - 
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Total 3 100 
                         Source: Census and Socio economic survey, September 2017 
 
Households by Social Category 
 
20. Sixty Seven percent of the affected households comprise general category and 33 
percent Other Backward Caste. The social category of the affected household is presented in 
the following table.  

Table 7: Household by Social Category 

Social Category Number Percentage 

General 2 66.67 

Other Backward 
caste 1 33.33 

Scheduled caste 0 0.00 

Scheduled Tribes 0 0.00 

Others 0 0.00 

Total 3 100 
                       Source: Census and Socio economic survey, September 2017 
 
Household by Size of Family 
 
21. Hundred percent of the affected households provided details of family members. Family 
size of 100 percent at the affected household is 7 members and above. The average size of 
the affected household is 6.67 members or say 7 members 

Table 8: Size of the household 

Size of the Family Number Valid Percentage 

Up to 3 0 0.0 

4 to 5 0 0.0 

6 to 7 0 0.0 

Above 7 3 100.00 

Not disclosed 0 0.00 

Total 3 100 

Average size of the family is 6.67 
                        Source: Census and Socio economic survey, September 2017  
 

Affected Persons by Age Group 
 
22. There is no woman above 65 years and men account for 18.18 percent in the same age 
group. However, in the 21 and below age group the women account for 44.4 percent and men 
account for 27.3 percent. In all, 35 percent of the affected persons are in the age group of 21 
and below, followed by 5 percent in the age group of 22 and 35, 25 percent in the age group of 
36 and 50, 25 percent in the age group of 50 and 65 and 10 percent in the above 65 age 
group. The sex ratio is 818 and is lower than the State average of 958.   
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Table 9: Age Group of DPs 

Age Group 

Male Female Total 

Number Percentage Number Percentage Number Percentage 

Up to 21 3 27.3 4 44.4 7 35.0 

> 21 and � 35 0 0.0 1 11.1 1 5.0 

> 35 and � 50 3 27.3 2 22.2 5 25.0 

> 50 and � 65 3 27.3 2 22.2 5 25.0 

Above 65 2 18.18 0 0.00 2 10.00 

Total 11 100 9 100 20 100 
Source: Census and Socio economic survey, September 2017 
 
Socio-economic Profile 

Educational Level of the Affected Persons 

23. Hundred percent of the females and males are educated. When compared with the State 
literacy level of 100 percent amongst males (Urban 79%) and 100 percent amongst females (Urban 
68%), the level of educational attainment amongst both male and female is significantly higher than 
the State literacy level. Higher Secondary is the highest level of educational attainment for most of the 
females with the number of females beyond higher secondary declining. The educational level of the 
members of the affected household is presented in the following table.   
 

Table 10: Educational level of DPs 

Educational 
level 

Male Female Total 

Number Percentage Number Percentage Number Percentage 

Up to 5th  1 9.09 1 11.1 2 10.0 

6th to 8th  2 18.18 0 0.0 2 10.0 

9th to 10th  1 9.09 2 22.2 3 15.0 

11th to 12th  4 36.36 3 33.3 7 35.00 

Diploma 3 27.27 1 11.1 4 20.00 

Graduate 0 0.00 1 11.1 1 5.00 

Post Graduate 0 0.00 1 11.1 1 5 

Uneducated 0 0.00 0 0.0 0 0.0 

Total 11 100 9 100 20 100 
Source: Census and Socio economic survey, September 2017 
 
Occupation of the Affected Persons 
 
24. Hundred percent amongst females and 36.4 percent amongst males are either 
unemployed are not in workforce, with the not in workforce comprising largely of children, 
students, elderly, housewives and females. The State average of worker participation rate being 
38.4 percent, the worker participation rate of 35 percent amongst the affected persons is lower 
than the state average. Fifty four percent of the male who self employed. The occupation of the 
members of the affected household is presented in the following table. 
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Table 11: Occupation of DPs 

Occupation 

Male Female Total 

Number Percentage Number Percentage Number Percentage 

Petty/Tea shop 0 0.00 0 0.00 0 0.00 

Veg/Grocery 
shop 0 0.00 0 0.00 0 0.00 

Self employed 6 54.55 0 0.00 6 30.00 

Salaried/Pension 1 9.09 0 0 1 5.00 

Fishing 0 0.00 0 0 0 0.00 

Casual labourer 0 0.00 0 0.00 0 0.00 

Cultivator 0 0.00 0 0.00 0 0.0 

Agri labourer 0 0.00 0 0.00 0 0.00 

Livestock 0 0 0 0 0 0 

Unemployed/Not 
in workforce 4 36.4 9 100.0 13 65.0 

Total 11 100 9 100 20 100 
Source: Census and Socio economic survey, September 2017 
 
Income of the Affected Household 
 
25. Hundred percent of the household are earning more than Rs.60,000. The average 
annual income of the affected household is Rs.575,000. 
 

Table 12: Annual Household Income  

Income Range Number Percentage 

Up to 24,000 - 0.0 

24,001 to 48,000 0 0.0 

48,001 to 60,000 0 0.00 

>60,000 3 100.00 

Not disclosed 0 0.0 

Total 3 100 

The average annual household income is Rs. 575,000 
                             Source: Census and Socio economic survey, September 2017 
 
Role of Women 

Participation in Economic Activity 

26. None of the women involved in any economic activity.  

Decision making 
 
27. Hundred percent of the AHs reported that the women in the household participate in 
financial decisions and the rest reported that the women have no role to play. Eighty four 
percent of the affected household reported of water being collected for domestic use and 
amongst them 93 percent reported that the drinking water is fetched by the women or girl child 
in the household. 
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Institutional Delivery 
 
28. All the women reported that they availed the facility of private hospital for delivery 
during the last pregnancy. This is significantly higher than the State average of 70.6 percent4..  

 

Table 13: Child Delivery 

Source Number Percentage 

Government Hospital - - 

Private Hospital 3 100 

Midwife at Home - - 

Village elder at Home - - 

Not applicable - - 

Total 3 100 
                             Source: Census and Socio economic survey, September 2017 

Gender Disaggregated Data 

29. There are no have women headed households and among members of household 
women account for 45 percent. The women DPs comprise of 44 percent who are below 21 
years, 11 percent are in the age group of 22 to 35 years, 22 percent are in the age group of 36 
to 50 years, 22 percent are in the age group of 51 to 65 years old. Hundred percent of the 
females are educated, 11 percent each have studied up to primary and middle school, 22 
percent have studied up to high school, 33 percent have studied up to higher secondary and 
11 percent is graduates and 11 percent is post graduate. Hundred percent of the females are 
not in workforce and amongst the workforce. 

30. Hundred percent of the women are involved in financial decisions of the household, 
women in 100 percent (3 out of 3) of the households are responsible for fetching drinking 
water, the institutional delivery is 100 percent and none of the female reported of having title for 
property (land or building).  

Key Socio-economic Indicators 

31. The key socio-economic indicators established based on the census and socio-
economic survey carried out amongst the DHs during September 2017 is presented below. 
These indicators would form the baseline indicators that would be compared with the 
evaluation carried out by the independent external evaluation agency.   

 
 
 
 
 
 
 

                                                
4 NFHS-4 (2015-16) 
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Table 14: Key Socio-economic Indicators 

S.No Indicator Unit Value/Figure 

a) Economic Indicators (N = 3)   

1 
Monthly family 
income Average   

  (N =3) 

2 Number of earners Average ✸✳✸✸

3 
Business 
establishment % 1.50 

4 Professional % ✵✳✸

b) Housing/Shop/Land Characteristics (N=3) 

5 Permanent % 100 

6 Semi-permanent % - 

7 Temporary houses % - 

8 Owners % 100 

9 Encroachers % - 

10 Squatters % - 

11 Titleholder % 100 

  Standard of Living (N=3) 

12 Having Separate Kitchen % 100 

13 Having Separate Toilet % 100 

14 Houses Electrified % 100 

15 
Access to Piped Water 
Supply (HSC/PT) % 100 

16 LPG as fuel for Cooking % 100 

c) Demographic Characteristics (N=20) 

17 Family size Average 6.67 

18 Women headed household % - 

d) Assets Owned (N=3) 

19 Cycle  % ✶��

20 Motor cycle % ✶��

21 Fishing boat % ✲

22 Fishing net % ✲

23 Pickup Van % ✻✻✁✻✼

24 Cart % ✲

            Source: Census and Socio economic survey, September 2017 
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Resettlement Preferences 

32. The all 3 affected households were asked to indicate their preferred resettlement 
option. Hundred percent have opted for cash assistance. The resettlement preference of the 
affected household is presented in the following table.  

Table 15: Resettlement Preferences 

Preference Number Percentage 

Land for Land 0 ✵✳✵✵

Project assisted - House / 
shop 0 ✵✳✵✵

Self managed - Cash 
assistance 3 ✶✵✵✳✵✵

Total 3 100 
                          Source: Census and Socio economic survey, September 2017 
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IV.Information Disclosure, Consultation and Participation 

33. The Resettlement Plan has been prepared in close consultation with all the 
stakeholders and consultations with affected persons and stakeholders will continue to be held 
throughout the implementation period through formal meetings, informal meetings with small 
groups, focus group discussions. During RP preparation, consultation and discussions were 
held in the major habitations and villages along the river reaches involving project affected 
families and other stakeholders such as Ward members, municipal body, women and 
vulnerable groups.  

34. In order to engage with the community and enhance public understanding about the 
subproject and address the concerns and issues pertaining to compensation, rehabilitation and 
resettlement, individual interviews, focus group discussions (FGD) and meetings were 
undertaken amongst the various sections of affected persons and other stakeholders, during 
the census and socio economic survey that was carried out in September 2017. The various 
methods employed during the consultation process are given in the following table.  

Table 16: Consultation Methods 

Stakeholders Method 

Affected Persons 
Census and Socio-economic Survey / Focus Group 
Discussions 

Local communities 
Individual Interviews, field level observations, transect walk, 
community consultations and meetings 

Ward Members Brief discussions/ individual interview  

Women and Children  Consultations 

Other vulnerable groups  
(ST, Poor) 

Focus Group Discussions 

DC, Circle Officer, EO (DMB) Individual meetings 

Elderly Individual consultations 

 

35. An essential part of the RP was the involvement of the APs throughout the entire 
process of planning. The consultations with the APs resulted in transparency in the process of 
identification and enumeration. Further, it helped in understanding better the requirements and 
expectations of the APs. Consultations were undertaken throughout the RP preparation stage 
and all relevant aspects of subproject design, benefits out of project interventions, details of 
land required and impact to private property, declaration of cut-off date, proposed provisions 
on compensation for land, structures, trees/crops as per RFCTLARR Act, 2013, proposed 
provisions for payment of resettlement assistances and the implementation arrangement were 
discussed with the affected communities. Consultation meetings held and the location detail 
along with the number of participants is given in the following table. The attendance sheets of 
the participants are given in  

36.  

37.  
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38. Appendix 5.  

 

 

 

 

 

 

Table 17: Consultation Details 

Date Venue No of 
participants 

Photograph 

M F T 
07-09-
2017 

Consultation 
with Women 
near Bank 
protection 

Work 

2 5 7 

 
08-09-
2017 

Consultation 
Near Bank 
Protection 

Work 

2 2 4 
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Date Venue No of 
participants 

Photograph 

M F T 
08-09-
2017 

Consultation 
Executive 
Engineer, 

SIO 

2 1 3 

 
08-09-
2017 

Consultation 
Titleholder 
losing Land 

at WRD 
Dibrugarh  

5 1 6 

 
 
 

08-09-
2017 

Consultation 
Titleholder 
losing Land 

at Circuit 
house, 

Dibrugarh  

4 1 5 

 
 

Outcome of the Consultations 

39. The issues and concerns raised during the consultations are summarised and presented 
in the following table. 

Table 18: Summary of Consultation Outcome 

Date Place Queries and Responses  

07/09/2017 Bank Protection 
Site 

Do they feel that the proposed work will be beneficial to the 
people living near the Dyke?  

� According to them continuous bank erosion is causing threat 
to the people living near the Dyke.  

What kind of benefit they expect from this bank protection 
work?  

� Security of their property and stabilization of river bank. 
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Date Place Queries and Responses  

Where the people who have gone from the proposed work site 
where they were residing before rehabilitation of the DTP 
Dyke?  

� They informed that those people have moved to some other 
place after receiving compensation and assistances from 
the project. 

Will people without patta land also receive compensation and 
assistance from the project?  

� People without title to the land will be entitled to 
compensation for the non-land assets and assistance under 
the project. 

08/09/2017 Bank Protection 
Site 

Do they feel that the proposed work will be beneficial to the 
people living near the Dyke?  

� According to them continuous bank erosion is causing 
threat to the people living near the Dyke.  

What kind of benefit they expect from this bank protection 
work?  

� Security of their property and stabilization of river bank. 
Where the people who have gone from the proposed work site 
where they were residing before rehabilitation of the DTP 
Dyke?  

� They informed that those people have moved to some 
other place after receiving compensation and assistances 
from the project. 

Whether people without having patta land also received 
compensation and assistances from the project?  

� All persons received compensation and assistances from 
the project whether they were residing in private or govt. 
land. 

08/09/2017 WRD Office, 
Dibrugarh 

Discussion with Executive Engineer regarding presence of any 
squatter or structure in the proposed work site of over water 
bank protection work along DTP Dyke. 

� According to him land is encumbrance free as there are no 
squatter or any kind of structure and he had personally 
visited the site along with Circle Officer, Dibrugarh (East) 
Circle.  

� He informed that the proposed work of Bank Protection of 
1950 M from Spur No.5 to Spur No. 7 of DTP Dyke world 
entail only land acquisition of a meager 0.14 ha. 

� Land records has been verified by the Circle Office 
08/09/2017 WRD Office, 

Dibrugarh 
The consultation was held in presence of Executive Engineer, 
SIO Dibrugarh. The consultation was focused on their 
willingness in acquiring their land for project work, presence of 
any squatter or structure in that portion of land. 

� All of them informed that they will lose the small plot of 
land otherwise also as the land is very close to the river 
bank and bank erosion during flood   are gradually eroding 
their land. 

� They informed that their land is encumbrance free as there 
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Date Place Queries and Responses  

are no squatter or any kind of structure.  

� They are residing in another plot of their own land in the 
country site as they have sufficient private land for 
residence and commercial activities.  

08/09/2017 Circuit house at 
Dibrugarh 

The consultation was focused on their willingness in acquiring 
their land for project work, presence of any squatter or structure 
in that portion of land. 

� They informed that they will lose the small plot of land 
otherwise also as the land is very close to the river bank 
and bank erosion during flood   is gradually eroding their 
land, hence, otherwise also the land is up-productive. 

� Their plot of land has no structure or trees and it totally 
vacant. 

� They are residing in another plot of their own land in the 
country site as they have sufficient private land for 
residence and commercial activities.  

 

Plan for further Consultation in the Project 

40. Involving the affected persons and other stakeholders from the project concept stage 
and through design stage and execution will provide an opportunity to the stakeholders to 
share their views and concerns about the project. This will help in addressing the concerns as 
and when they arise than letting it escalate resulting in implementation delays and cost 
overrun. 

41. Further, successful implementation of the RP is directly related to the degree of 
involvement of the affected persons in the identification of impacts, planning the mitigation 
measures and in implementing the proposed mitigation measures. The subproject 
Implementation Office (SIO) and the implementing support NGO will be responsible for 
conducting these consultations. The proposed consultation plan will include the following. 
i) In case of any change in project design, the APs and other stakeholders will be consulted 

regarding the factors that necessitated the change, efforts taken to minimize resettlement 
impacts and mitigation measures available in accordance with the principles of the RF of 
AIFRERMIP.  

ii) The SIO, with the assistance of the NGO, will carry out information dissemination sessions 
in the project area.   

iii) During the implementation of RP, NGO will organize consultation meetings, and will 
appraise the affected persons about the schedule/progress in the implementation of civil 
works, including awareness regarding flood and river protection activities being undertaken 
and HIV AIDS prevention.  

iv) Consultation and focus group discussions will be conducted with the vulnerable groups like 
women headed households, ST and SC to ensure that the vulnerable groups understand 
the process and their needs are specifically taken into consideration in the implementation. 

42. A Public Consultation and Disclosure Plan will be finalised by SIO for the subproject as 
per the tentative schedule given in the following table 
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Table 19: Public Consultation and Disclosure Plan 

Activity Agency Responsible Period Status 

Transect walk along the 
corridor of impact and 
identification of 
stakeholders 

FREMAA, SIO and 
PMC 

September 2014 Completed 

SIA, Initial Public 
Consultations and 
interaction with Village 
Headman 

FREMAA, SIO and 
PMC 

December 2015 to 
May 2016 

Completed 

Census Survey and Public 
Consultations 

FREMAA, SIO and 
PMC 

September 2017 Completed 

Disclosure of Project 
details, GRM and 
mitigation measures of the 
impacts 

FREMAA and PMC November 2017  

Disclosure of RP in 
FREMAA, WRD and ADB 
website 

FREMAA, WRD and 
ADB 

 November 2017  

Disclosure of list of APs 
and entitlements 

NGO, FREMAA, SIO 
and PMC 

November � 
December 2017 

 

Consultation with APs, 
stakeholders, vulnerable 

NGO, FREMAA, SIO 
and PMC 

Entire period of RP 
implementation 

 

Disclosure of RP 
implementation details in 
Local language. 

NGO, FREMAA, SIO 
and PMC 

Entire period of RP 
implementation 

 

Disclosure of monitoring 
reports 

FREMAA, WRD and 
ADB 

Entire period of RP 
implementation 

 

 

Disclosure of Resettlement Plan 

43. During public consultations information on the project details, likely impacts and 
benefits, stakeholders involved in project implementation, process of RP implementation, 
entitlements of AHs/APs proposed, payment procedure etc. have been disclosed. The Final RP 
will be disclosed by FREMAA by uploading the same the FREMAA and WRD website along 
with the gist of the RP translated in local language. The translated gist of the RP would provide 
details of the project, magnitude of impact to land and assets, eligibility and entitlement, 
institutional arrangement and grievance redressal process. Hardcopies of the gist of the RP in 
local language will be made available at the local level public offices such as Block, Circle and 
✁✂✄☎✆✝ ✞✟✠✠✡☛☛✡✟☞✂✌✍☛ ✎✏✏✡✑✂☛ ✒☞✓ Ward offices. This RP update not required and disclosed 
to affected households and on the ADB and FREMAA website 
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44. Information will be disseminated to APs at various stages. Information including 
magnitude of loss, detailed asset valuations, entitlements and special provisions, grievance 
procedures, timing of payments, displacement schedule, civil works schedule will be disclosed 
by the SIO with assistance of the NGO hired for assisting in RP implementation. This will be 
done through public consultation and made available to APs as brochures, leaflets, or booklets, 
in Assamese. The Assamese version of executive summary of RP along with Entitlement 
Matrix and structure and process of GRC will also be disclosed to APs. The translated version 
of the entitlement matrix, brief about the project and summary of RP is at Appendix 8. 

45. Electronic version of the RP will be placed on the official website of the FREEMA and 
WRD. In addition, all safeguard documents including the quarterly progress reports and 
concurrent monitoring reports, impact evaluation reports, list of eligible APs will be disclosed. 
�✁✂✄ ☎✆✝✝ ✞✟ ✠✡✆☛☞✡✆☛✟✌ ✆☛ ☞✍✟ ☎✟✞✄✆☞✟ ☞✍✎✏✑✒✍✏✑☞ ☞✍✟ ✝✆✓✟ ✏✓ ☞✍✟ ✔✎✏✕✟✖☞✗ 

 

 

 

 

V. Legal Framework 

Background 

46. The Assam Integrated Flood and River Erosion Risk Management Investment Program 
(AIFRERMIP) is a Multi tranche Financing Facility (MFF) which requires a Resettlement 
Framework (RF) which describes the principles and approach in avoiding, minimizing and 
mitigating adverse social impacts that may arise in implementing subprojects proposed under 
AIFRERMIP. The Resettlement Framework (RF) is in line with National and State Laws and 
Policies, and ADB Safeguards Policy Statement (SPS). 

47. The Resettlement Framework and entitlements adopted are based on national laws: 
The Right to Fair Compensation and Transparency in Land Acquisition, Rehabilitation and 
�✟✄✟☞☞✝✟✠✟☛☞ ✘✖☞✙ ✚✛✜✢✙ ✣☞✡☞✟ ✝✡☎✄ ✡☛✌ ✎✟✒✑✝✡☞✆✏☛✄ ✡☛✌ ✘✤✥✂✄ ✣✡✓✟✒✑✡✎✌ ✁✏✝✆✖✦ ✣☞✡☞✟✠✟☛☞

(SPS), 2009. 

National Legislations, Policies and ADB Policy 

Right to Fair Compensation and Transparency in Land Acquisition, Rehabilitation and 
Resettlement Act, 2013 

48. The Right to Fair Compensation and Transparency in Land Acquisition, Rehabilitation 
and Resettlement (RFCTLARR) Act, 2013, provides for a transparent process and just and fair 
compensation to the affected families whose land is acquired or proposed to be acquired or are 
affected by such acquisition and provides for rehabilitation and resettlement of the affected 
families. The basic principle of the RFCTLARR Act is to ensure that the cumulative outcome of 
compulsory land acquisition should be such that, the affected persons become partners in 
development, leading to an improvement in the standard of living after acquisition. This act 
came into effect on January 01, 2014 and the Land Acquisition Act, 1894 stands repealed. The 
salient provisions of RFCTLARR Act are discussed below.  
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49. The RFCTLARR Act applies to acquisition of land for a public purpose, as defined in the 
act. The act provides for consultation with and involvement of local self government in 
undertaking a Social Impact Assessment (SIA). The SIA is reviewed by an Expert Group to 
assess if the potential benefits of the project outweigh the social cost and adverse social 
impacts. The expert group can recommend either for or against proceeding with the project. 
The appropriate government is not bound by the decision of the expert group and can decide 
otherwise. 

50. The act prohibits acquisition of multi crop land for any project, however on exceptional 
cases allows acquisition of multi crop land, wherein the State specific threshold of acquiring 
such land is not exceeded and equivalent waste land is developed for agricultural purpose. The 
competent authority while determining the market value of the land has to consider the higher 
value of the land arrived at by 3-methods of valuation viz: (i) market value as per Indian Stamp 
Act, 1899 for the registration of sale deed or agreements to sell, in the area where land is 
situated; or (ii) average sale price for similar type of land, situated in the nearest village or 
nearest vicinity area, ascertained from the highest 50% of sale deeds of the preceding 3 years; 
or (iii) consented amount paid for PPPs or private companies. In case of rural areas, the 
market value of land so determined is multiplied by a factor, to be decided by the appropriate 
government. A solatium of 100% is payable on the market value of land multiplied by the factor 
and all immovable properties or assets, trees and plants. 

51. The collector shall take possession of the land only after ensuring that compensation as 
well as R&R entitlements are paid to the entitled persons within a period of three months for 
the compensation and six months for R&R from the date of award. In case of relocation, 
families will not be displaced from the land till the relocation sites are ready for occupation. 

52. A Resettlement and Rehabilitation award detailing the entitlements to be provided as 
per the Second Schedule of Act is passed by the competent authority. Possession of land can 
be taken only after payment of compensation and rehabilitation and resettlement entitlements 
as detailed in Second Schedule and Third Schedule. The details of amenities to be provided in 
a resettlement site are detailed in the Third Schedule. The benefits to be offered to the affected 
families include land for land to the extent government land available in the resettlement areas, 
preference for employment in the project subject to availability and suitability of the person, 
training/capacity building for job/self employment, wage employment in project construction 
work to the willing APs and housing benefits including houses for those losing houses and the 
landless or people not having title over land displaced families. No income tax should be 
deducted from the compensation and no stamp duty shall be charged. 

�✁✂✄☎ ✆✝✞✟✠✡✝☛☞ ✌✍✎✏✑✒ ✆✓✝✓✟✔✟✕✓ ✖✆✌✆✗✘ ✙✚✚✛ 

53. ADBs Safeguard Policy Statement (SPS) 2009 describes the policy objective, its scope 
and triggers and principles of (i) environmental safeguards; (ii) involuntary resettlement 
☎✝✞✟✠✡✝☛☞☎✜ ✝✕☞ ✖✏✏✏✗ ✏✕☞✏✠✟✕✍✡☎ ✢✟✍✢✎✟✄☎ ☎✝✞✟✠✡✝☛☞☎✣ ✤✥✟ ✍✦✧✟✑✓✏★✟☎ ✍✞ ✏✕★✍✎✡✕✓✝☛✒ ☛✟☎✟✓✓✎✟✔✟✕✓

safeguards are: (i) avoid involuntary resettlement where possible; (ii) if avoidance is not 
possible, minimize involuntary resettlement by exploring project and design alternatives; (iii) 
enhance, or at least restore, the livelihoods of all displaced persons in real terms relative to 
pre-project levels; and (iv) improve the standards of living of the displaced poor and other 
vulnerable groups. 
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54. The involuntary resettlement safeguards policy covers physical displacement 
(relocation, loss of residential land, or loss of shelter) and economic displacement (loss of land, 
assets, access to assets, income sources, or means of livelihoods) as a result of; (i) involuntary 
acquisition of land, or (ii) involuntary restrictions on land use or on access to legally designated 
parks and protected areas. It covers them whether such losses and involuntary restrictions are 
full or partial, permanent or temporary. 

55. The three important elements of involuntary resettlement safeguards are: (i) 
compensation at replacement cost for lost assets, livelihood, and income prior to displacement; 
(ii) assistance for relocation, including provision of relocation sites with appropriate facilities 
and services; and (iii) assistance for rehabilitation to enhance, or at least restore, the 
livelihoods of all displaced persons relative to pre-project levels and to improve the standard of 
living of displaced poor and other vulnerable groups. 

GAPs and Project Specific Actions 

56. The RFCTLARR Act, 2013 effective from 1st January 2014 represents a significant 
milestone in the development to address LA and R&R collectively in India. The RFCTLARR 
has also laid down similar principles like SPS, 2009 and focuses on avoiding or minimizing 
involuntary impacts and restoring/enhancing the quality of life of APs. The RFCTLARR bridges 
the gap between the GOI Policy and ADB Policy.  

57. �✁✂ ✄✂☎ ✆✝✞✞✂✟✂✠✡✂ ☛✂☞✌✂✂✠ ☞✁✂ ✍✎✏✂✟✠✑✂✠☞ ✒✠✆ ✓✔✕✖✗ ✝✠✏✎✘✙✠☞✒✟☎ ✟✂✗✂☞☞✘✂✑✂✠☞

safeguards policy is with regard to the cut-off date for determining the eligibility for 
compensation and R&R assistance to all those who are affected by the project irrespective of 
the ownership title to the land. As per the provisions of RFCTLARR Act, the cut-off-date for title 
holders is the date of SIA notification [Sec 4(2)] and for non-titleholders affected by the 
acquisition of such land, they should have been living/working three years or more prior to the 
✒✡✚✙✝✗✝☞✝✎✠ ✎✞ ☞✁✂ ✘✒✠✆✛ �✎ ☛✟✝✠✜ ☞✁✂ ✢✣ ✞✎✟ ☞✁✂ ✤✟✎✥✂✡☞ ✝✠ ✘✝✠✂ ✌✝☞✁ ✓✔✕✖✗ ✟✂✚uirements, the RF 
mandates that in the case of land acquisition, the date of issue of notification will be treated as 
the cut-off date for title holders, and for non-titleholders such as squatters and encroachers, 
whom the act does not recognise, the cut-off date will be the start date of the subproject 
census survey. In case of all affected non-title holders, suitable compensation (ex-gratia 
payments) for loss of assets and R&R assistance is proposed in the entitlement matrix. The 
RFCTLARR Act provides for compensation for land and structure at market rate, a 100 per 
cent solatium and 12 percent additional amount on market rate to all titleholders. Further, in 
addition to compensation the title holders are entitled for resettlement allowance, substance 
allowance and shifting allowance. This meets ADB SPS requirement. Furthermore, the 
titleholders who lose their house will be entitled for a built house or cash in lieu of house and 
this benefit can also be extended to those who do not have any other house site provided they 
have been residing in the affected area for the preceding three years. A comparative matrix of 
the GOI and ADB policies is at Appendix 1.  

Involuntary Resettlement Safeguard Principles for the Project 

58. Based on the review of both ADB SPS and RFCTLARR Act, the policy principles for the 
Project includes the following elements:   

(i) Screen the project early, to identify past, present, and future involuntary 
resettlement impacts and risks. Determine the scope of resettlement planning 
through a census and socio-economic survey of displaced persons, including a 
gender analysis, specifically related to resettlement impacts and risks.  

(ii) Adopt measures to avoid and minimize involuntary resettlement impacts by taking 
the following measures: (i) explore shifting the subproject components in 
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government land or locations which are less impacting; (ii) ensure use of 
appropriate technology to reduce land requirement; and (iii) modify the designs of 
subproject components to minimise land requirement and ensure involuntary 
resettlement is avoided or minimized.  

(iii) Where displacement is unavoidable, improve, or at least restore, the livelihoods of 
all displaced persons through: (i) land-based resettlement strategies, where 
possible, when affected livelihoods are land based, and when loss of land is 
significant, or cash compensation at replacement cost for land when the loss of 
land does not undermine livelihoods; (ii) prompt replacement of assets with access 
to assets of equal or higher value; and (iii) prompt compensation at full 
replacement cost for assets that cannot be restored. 

(iv) Provide physically and economically displaced persons with needed assistance, 
including the following: (i) if there is relocation, secured tenure to relocation land, 
better housing at resettlement sites with comparable access to employment and 
production opportunities, integration of resettled persons economically and socially 
into their host communities, and extension of project benefits to host communities; 
(ii) transitional support and development assistance, such as land development, 
credit facilities, training, or employment opportunities; and (iii) civic infrastructure 
and community services, as required. 

(v) Ensure that displaced persons without titles to land or any recognizable legal rights 
to land are eligible for resettlement assistance and compensation for loss of non-
land assets at replacement value. 

(vi) Improve the standards of living of the displaced poor and other vulnerable groups, 
including women, to national minimum standards or standard before displacement 
whichever is higher. 

(vii) Carry out meaningful consultations with displaced persons, host communities, and 
concerned nongovernment organizations. Inform all displaced persons of their 
entitlements and resettlement options. Ensure their participation in planning, 
implementation, and monitoring and evaluation of resettlement programs. Pay 
particular attention to the needs of vulnerable groups, especially those below the 
poverty line, the landless or people not having title over land, the elderly, women 
and children, and indigenous peoples, and those without legal title to land, and 
ensure their participation in consultations. 

(viii) Prepare a resettlement plan elaborating on the entitlements of displaced persons, 
the income and livelihood restoration strategy, institutional arrangements, 
monitoring and reporting framework, budget, and time-bound implementation 
schedule.  

(ix) Disclose a resettlement plan, including documentation of the consultation process 
in a timely manner, in an accessible place and a form and language(s) 
understandable to displaced persons and other stakeholders. Disclose the final 
resettlement plan and its updates to displaced persons and other stakeholders. 

(x) Pay compensation and provide all resettlement entitlements before physical and/or 
economic displacement  

(xi) Implement the resettlement plan under close supervision throughout project 
implementation. 

(xii) Establish a grievance redress mechanism to receive and facilitate resolution of the 
concerns of displaced persons. 
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(xiii) Develop procedures in a transparent, consistent, and equitable manner if land 
acquisition is through negotiated settlement5to ensure that those people who enter 
into negotiated settlements will maintain the same or better income and livelihood 
status. 

(xiv) Monitor and assess resettlement outcomes, their impacts on the standard of living 
of displaced persons, and whether the objectives of the resettlement plan have 
been achieved by taking into account the baseline conditions and the results of 
resettlement monitoring. Disclose monitoring reports. 

59. The above principles and resettlement procedural guidelines shall apply to this project 
under the loan in compliance with the RFCTLARR Act and ADB SPS so as to ensure that 
persons affected by land acquisition and/or involuntary resettlement will be eligible for 
appropriate compensation and rehabilitation assistance. 
 

  

                                                
5ADB SPS 2009 (Safeguards Requirements 2) does not apply to negotiated settlements. The policy encourages 
acquisition of land and other assets through a negotiated settlement wherever possible, based on meaningful 
consultation with affected persons, including those without title to assets. A negotiated settlement will offer adequate 
and fair price for land and/or other assets. Also, an independent external party will be engaged to document the 
negotiation and settlement processes. In cases where the failure of negotiations would result in expropriation 
�✁✂✄☎✆✁ ✝✞✟✠✝✠� ✡✄✞☛✟✠ ✄✂ �✁✝ ☞☎✌✝✂ ✍✄☎✎✡ ☛✍✏☎✟✂✝ �✁✝ ✑✂✄✑✝✂�✌ ✂✝✆☛✂✡✎✝✒✒ ✄✓ ✟�✒ ✄✔✠✝✂✕✒ ✡✝✍✟✒✟✄✠ �✄ ✒✝✎✎ ✟� ✄✂ ✠✄�✖

✔✟✎✎ �✂✟✆✆✝✂ ✗✘✙✕✒ ✟✠✚✄✎☎✠�☛✂✌ ✂✝✒✝��✎✝✞✝✠� ✑✄✎✟✍✌✛ ✜✁✝ ✢☛✓✝✆☎☛✂✡ ✣✝✏☎✟✂✝✞✝✠�s 2 will apply in such cases, including 
preparing a resettlement plan. 
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VI. Entitlement, Assistance and Benefits 

Eligibility Criteria 

60. The entitlement, assistance and benefits to the AHs is based on the policy principles 
adopted for this investment programme (AIFRERMIP) which is line with the RFCTLARR Act, 
�✁✂✄ ☎✆✝✞✟ ✠✡☛☞✌✍✡✎✏ ✑✒✓✔✕✖ ✠✗✡✗☞✘☞✙✗ ✚�✁✁✛✜✢  

61. In accordance with the principles adopted for this investment programme, the affected 
persons falling in any of the following three categories will be eligible for compensation and 
resettlement assistance:  

(i) those who have formal legal rights to land lost in its entirety or in part; 
(ii) those who lost the land they occupy in its entirety or in part and have no formal 

legal rights to such land, but who have claims to such lands that are recognized 
or recognizable under national/state laws; and 

(iii) those who lost the land they occupy in its entirety or in part and have neither 
formal legal rights nor recognized or recognizable claims to such land. 

62. This Package-D2 of Dibrugarh Subproject will have two types of affected persons i.e.: 
(i) persons with formal legal rights to land lost in its entirety or in part; and (ii) persons who 
have neither formal legal rights nor recognized or recognizable claims to such land. The 
involuntary resettlement requirements apply to all these two types of affected persons. 

Entitlement Matrix 

63. In accordance with the R&R measures suggested for the project, all affected 
households and persons will be entitled to a combination of compensation packages and 
resettlement assistance depending on the nature of ownership rights on lost assets and scope 
of the impacts including socio-economic vulnerability of the affected persons and measures to 
support livelihood restoration, if livelihood impacts are envisaged. Unforeseen impacts will be 
mitigated in accordance with the principles of the RF for this investment programme. The 
affected persons will be entitled to the following six types of compensation and assistance 
packages:  

(i) Compensation for the loss of land, crops/ trees at their replacement cost; 
(ii) Compensation for structures (residential/ commercial) and other immovable 

assets at their replacement cost; 
(iii) Assistance in lieu of the loss of business/ wage income and income restoration 

assistance; 
(iv) Alternate housing or cash in lieu of house to physically displaces households; 
(v) Assistance for shifting and provision for the relocation site (if required), and  
(vi) Rebuilding and/ or restoration of community resources/facilities.   

64. An Entitlement Matrix has been developed, that summarizes the types of losses and the 
corresponding nature and scope of entitlements; and is in compliance with RFCTLARR Act and 
ADB SPS. The following entitlement matrix presents the entitlements corresponding to the 
tenure of the AHs and the same is being reviewed and would be endorsed by Government of 
Assam. 
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 Table 20: Entitlement Matrix 

Type of Loss Application Entitled Person Entitlement 

Loss of Private 
Land 

Agricultural 
land, 
homestead 
land or vacant 
plot 
 

Legal 
titleholders/APs with 
customary land 
Right/Families 
whose livelihood is 
dependent on land 

Compensation at replacement value6 or land-for-

land where feasible. 

One time Resettlement allowance of Rs. 50,000 

per affected family 

The option of (i) One-time payment of Rs. 

500,000 per displaced family or (ii) Annuity policy 

that shall pay Rs.2000/- per month for 20 years 

with appropriate indexation to CPIAL (Consumers 

price index for Agricultural  Labourers) 

All displaced families will receive monthly 

subsistence allowance of Rs. 3,000 for one year 

from the date of award 

Tenants and 
leaseholders 
(whether having 
written 
tenancy/lease 
documents or 
not)/share cropper 

Share of the crop loss between owners and 

sharecroppers/tenants/ lease holders as per the 

agreement  

All displaced families will receive monthly 

subsistence allowance of Rs. 3,000 for one year 

from the date of award, 

Loss of 
Government 
Land  

 Agricultural 
 and 
homestead 
land 

Encroachers 60 days advance notice to shift from encroached 

land. 

Squatters 60 days advance notice to shift from occupied 
land. 

All displaced families will receive monthly 
subsistence allowance of Rs. 3,000 for one year 
from the date of award, 

Government 
land 
without being 
used 
by anybody 

 N/A Transfer of land through inter government 

department 

Loss of 
residential 
structure 

Residential 
structure  

Legal titleholders Replacement value of the structure and other 
assets (or part of the structure and other assets, 
if remainder is viable). Compensation will be at 
replacement value excluding depreciation 

Housing benefit7: If house lost in rural areas, 
constructed house as per Indira Awas Yojana 
(Pradhan Mantri Awas Yojna) specifications. If in 
urban area, house of minimum 50 sq. m. plinth 
area. In urban area if family is not willing to 
accept the constructed house then shall get 

                                                
6Replacement cost for land will be, higher of (i) market value as per Indian Stamp Act, 1899 for the registration of 
sale deed or agreements to sell, in the area where land is situated; or (ii) average sale price for similar type of land, 
situated in the nearest village or nearest vicinity area, ascertained from the highest 50% of sale deeds of the 
preceding 3 years; or (iii) consented amount paid for PPPs or private companies. Compensation at 1 to 2 times of 
the market value of the land. Market value to be multiplied by factor 1 for land in urban area, 1 to 2 in rural area 
�✁✂✁✄�☎✄✆ ✝✄ ✞✟✁ �☎✠✞✡✄☛✁ ☞✌✝✍ ✎✌✏✡✄ ✡✌✁✡ ✑☎✞✟ ✡✄ ✡��☎✞☎✝✄✡✒ ✓✔✝✒✡✞☎✎✍✕ ✁✖✎✡✒ ✞✝ ✞✟✁ ✡✍✝✎✄✞ ✝☞ ☛✝✍✂✁✄✠✡✞☎✝✄

(100%). 
7 The housing benefit shall also be extended to any affected family which is without homestead land and which has 
been residing in the area continuously for a period of not less than three years preceding the date of notification of 
the affected area and which has been involuntarily displaced from such area 
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Type of Loss Application Entitled Person Entitlement 

onetime financial assistance of at least Rs. 
150,000. In rural areas, the affected households 
shall get onetime financial assistance of Rs. 
130,0008 

One time Resettlement allowance of Rs. 50,000 
per affected household 

All physically displaced families will receive One 
time Shifting assistance of Rs. 50,000 towards 
transport costs etc.  

All physically displaced families will receive 
monthly subsistence allowance of Rs. 3,000 for 
one year from the date of award 

Right to salvage materials from structure and 
other assets with no deductions from 
replacement value 

 Tenants and 
leaseholders 

Replacement value of the structure and other 
assets (or part of the structure and other assets, 
if remainder is viable) constructed by the AP. 
Compensated will be at replacement value 
excluding depreciation 
One time Resettlement allowance of Rs. 50,000 
per affected family 

All displaced families will receive one time 
shifting assistance of Rs. 50,000 towards 
transport costs etc. 

All displaced families will receive monthly 
subsistence allowance of Rs.3,000 for one year 
from the date of award 

Right to salvage materials (of the portion 
constructed by tenants or leaseholders) from 
structure and other assets 

  Squatters Replacement cost of structure constructed by the 
squatter. Compensation will be at replacement 
value excluding depreciation 

The project will provide suitable alternate site for 
relocation of residential squatters, in case 
required and subject to availability of suitable 
Govt. land with basic amenities in the site 

One time Resettlement allowance of Rs. 50,000 
per affected family 

All displaced families will receive one time 
shifting assistance of Rs. 50,000 towards 
transport costs etc 

All displaced families will receive monthly 
Subsistence allowance of Rs.3,000 for one year 
from the date of award.. 

Right to salvage materials from structure and 
other assets 

  Encroachers Replacement cost of the affected structure 
constructed by the encroacher. Compensation 
will be at replacement value excluding 
depreciation 

                                                
8 Rate for PMAY house in rural areas of GoA in Panchayat and Rural Development Department. 
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Type of Loss Application Entitled Person Entitlement 

60 days advance notice to shift from encroached 
structure. 

Right to salvage materials from structure and 
other assets 

Loss of 
commercial 
structure 

Commercial 
structure  

Legal titleholders Replacement cost (without depreciation) for lost 
frontage/structure; affected person shall be 
allowed to take salvaged material from the 
demolished structure at no costs. 

One time Resettlement allowance of Rs. 50,000 
per affected household 

All physically displaced families will receive one 
time shifting assistance of Rs. 50,000 towards 
transport costs etc. 

All physically displaced families will receive 
monthly Subsistence allowance of Rs.3,000 for 
one year from the date of award, 

Right to salvage materials from structure and 
other assets with no deductions from 
replacement value. 

  Tenants and 
leaseholders 

Replacement cost of part/whole of structure 

constructed by the tenant/leaseholder, and this 

will be deducted from the compensation amount 

of the total structure. Compensation will be at 

replacement value excluding depreciation.  

One time Resettlement allowance of Rs. 50,000 

per affected family 

All displaced families will receive one time 

shifting assistance of Rs. 50,000 towards 

transport costs etc. 

All displaced families will receive a monthly 

Subsistence allowance of Rs.3,000 for one year 

from the date of award, 

Right to salvage materials from structure and 

other assets with no deductions from 

replacement value. 

  Squatters Replacement cost of structure constructed by the 

squatter. Compensation will be at replacement 

value excluding depreciation 

One time Resettlement allowance of Rs. 50,000 

per affected family 

All displaced families will receive one time shifting 

assistance of Rs. 50,000 towards transport costs 

etc 

All displaced families will receive a monthly 

subsistence allowance of Rs.3,000 for one year 

from the date of award.  

Right to salvage materials from structure and 

other assets. 
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Type of Loss Application Entitled Person Entitlement 

  Encroachers Replacement cost of the affected structure 

constructed by the encroacher. Compensation 

will be at replacement value excluding 

depreciation 

60 days advance notice to shift from encroached 
structure. 

Right to salvage materials from structure and 

other assets. 

Loss of Cattle 
shed / Grain 
Storage 

Cattle shed / 
Petty Shop/ 
Grain Storage 

All affected 
households 

Each affected family having cattle shed shall get 
one time financial assistance of Rs. 25,000 for 
construction of cattle shed 

Each affected family having petty shop shall get 
one time financial assistance of Rs. 25,000  

Each affected family having a grain storage shall 
get one time financial assistance of Rs. 50,000 
for construction of grain storage 

Loss of 
trees and 
crops 

Standing 
trees and 
crops 

Legal titleholder/ 
tenant/leaseholder/ 
sharecropper/non 
titled 
AP 

60 days advance notice to harvest standing 
seasonal crops prior. If notice cannot be given, 
lump sum equal to the market value of the yield 
of the standing crop lost determined by the 
Agricultural Department 

Compensation for timber trees based on timber 
value at market price, and compensation for 
perennial crops and fruit trees at annual net 
product market value multiplied by remaining 
productive years; to be determined in 
consultation with the Forest Department for 
timber trees and the Agriculture/Horticulture 
Department for fruit bearing trees. 

Loss  of 
land/structure/a
ssets attached 
to land/tress 
and crops 

Land/structure
/assets 
attached to 
land/tress and 
crops 

All affected 
household 

Exemption from fees and taxes9 related to all 
compensation 

Loss of 
livelihood 

Livelihood Legal titleholder/ 
tenant/leaseholder/ 
non titled/employee 
of 
commercial 
structure, 
farmer/agricultural 
worker/artisan/ small 
trader/self employed 

One time financial assistance of minimum Rs. 
25,000. 

Income restoration and training to eligible APs 

Consideration for project employment. 

                                                
9There shall be no TDS on compensation paid for land or structure or any assets attached to land including trees 
and crops. This is �✁ ✂✄✄☎✆✝✂✁✄✞ ✟�✠✡ ☛✞✄ ☞✌ ☎✍ ✎✏✑✒✓✔✎✎ ✔✄✠ ✕✖No income tax or stamp duty shall be levied on 
any award or agreement made under this Act, except under section 46and no person claiming under any such 
award or agreement shall be liable to pay any fee for a copy of the same✗✘ 
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Type of Loss Application Entitled Person Entitlement 

Impacts on 
vulnerable 
APs 

All impacts All impacted 
Vulnerable APs10 

One time lump sum assistance of Rs. 25,000 to 

vulnerable households. This will be paid in 

addition to other assistances. 

Vulnerable APs will receive preferential income 

restoration training program under the Project 

Consideration for project employment. 

Impact to SC 
and ST in 
Scheduled area 

Schedule 
Caste / 
Scheduled 
Tribe 

All SC / ST 
displaced household 

Additional assistance to SC/ST households from 
scheduled areas will receive onetime payment of 
Rs. 50,000 if they have to relocate due to the 
project 

Temporary 
loss of land 

Land 
temporarily 
required for 
sub-project 
construction 
activities 
 

Legal titleholders, 
non-titled APs 
 

Provision of rent either in a gross sum of money 

or by monthly or by other periodical payments for 

period of occupation 

Compensation for assets lost at replacement 

value. 

Restoration of land to previous or better quality 

Loss of 
common 
resources 

Common 
properties 

Community Replacement value excluding depreciation of the 

affected community facilities � including public 

water stand posts, public utility posts, temples, 

shrines, etc. without depreciation. All community 

facility and utility replacement is compensated 

and also re-built following SPS principles and this 

RF. 

Emergency 
bank line 
protection and 
retired 
embankment 
work 

Households 
affected by 
emergency 
work in terms 
of relocation 
and re-
building 

Temporary 
assistance for 
shifting 

Shifting costs, cash compensation for 

reconstruction and assistance/support for 

temporary relocation, allowances for loss of 

workdays due to shifting and relocation as per 

entitlement matrix 

Any other 
loss not 
identified 

- - Unanticipated involuntary impacts will be 

documented and mitigated based on the 

principles of the RF. 

 

65. Compensation for land and structure, in accordance with the eligibility and entitlement, 
will be paid prior to physical and economic displacement. One-time rehabilitation assistances 
and shifting assistances paid as cash will also be disbursed prior to physical and economic 
displacement. However, any long term rehabilitation measures like training for skill 
development and annuity for life, if any, will continue for a longer period and such rehabilitation 
measures will not be a bar to commence civil works. 

                                                
10✁✂✄ ☎✆✝✞✟ ✝✠ ✟✝✟✞✡☛☞✌✝✍ ✌✎ ✏✝✍✎✌✑✄✆✄✑ ✒✓✞✡✍✄✆☛✔✡✄✕ ✏✝✖✟✆✌✎✄ ✝✠ ✗ (i) those who are below poverty line (BPL), (ii) 
those who belong to SC or ST, (iii) women headed households, (v) elderly (female above 58 years and male above 

60 years), (vi) disabled persons and (vii) landless or people not having title over land. 



35 
 

 
 

Cut-off Date 

66. For the title holders, the date of LA notification [Sec 9(1)] of intended acquisition as per 
the provisions of Assam Land (Requisition and Acquisition) Act, 1964 will be treated as the cut-
off date, and for non-titleholders the start date of project census survey for the subproject, as 
given in the table below, will be the cut-off date. The date given in the Table 21 and Table 22 
below, will be the cut-off date for titleholders and non-titleholders. There will be adequate 
notification of cut-off date and measures will be taken to prevent encroachments/squatting after 
the cut-off date is established. 

Table 21: Cut-off-date for Titleholders 

Revenue Village Cut-off Date 

Marowaripatty Yet to be notified  

 

Table 22: Cut-off-date for Non-Titleholders 

Revenue Wards Cut-off Date 

Marowaripatty September 6, 2017 

Khalihamari September 6, 2017 

 

67. Non-title holders who settle in the affected areas after the cut-off date will not be eligible 
for compensation and any R&R assistances. However, they will be given sufficient advance 
notice (60 days) to vacate the premises and dismantle affected structures prior to project 
implementation. During census survey, all of the affected assets have been enumerated and in 
case of absentee households, the affected assets were still recorded. Hence, the census 
database will form the basis to check further influx, if any. Further, photographs and 
videography have been taken to document all impacted structures/ assets inside of the COI 
and each impacted structure have been marked with a unique identification code. Any claim 
made (apart from those listed during census enumeration) shall be verified by FREMAA with 
assistance from the RP implementing NGO. 
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VII. Resettlement Budget and Financing Plan 

68. The resettlement cost estimate for Package D2 of the Dibrugarh subprojects include 
compensation for private land determined in accordance with RFCTLARR Act and by adopting 
the multiplying factor stipulated in the Assam RFCTLARR Rules, 2015. The compensation for 
structure at replacement cost without depreciation, resettlement and rehabilitation assistances 
to titleholders in accordance with the RFCTLARR Act and to non-titleholders in accordance 
with the provisions of the EM contained in the RF of AIFRERMIP and cost of RP 
implementation. The total resettlement cost for the subproject is INR 8.8 million (USD 
135315).The major heads of budget items are listed below. 

Compensation for Land and Structure 

69. Private Land: The compensation for private land has been calculated as an average of 
replacement cost of land in the subproject area. The replacement cost was gathered during 
census survey in discussion with local community and the elected local body representatives. 
For budgetary purpose, the replacement cost for land has been taken as Rs.22,500,000 per 
hectare, being the highest rate for rural land from the Circle Office, Bokakhat records. The 
multiplying factor as per State Rules is 1 to 2, based on the distance from the nearest urban 
centre, and for budgeting purpose, the highest of the multiplying factor of 1.0 has been taken 
being urban area and along with the 100% solatium. Thus, the land cost has been taken as 
Rs.45,000,000 per hectare including the multiplying factor and the solatium. 

R&R Assistances 

70. All other unit rates have been adopted as per the minimum provisions contained in 
RFCTLARR Act for titleholders and as per the approved EM for non-titleholders. For budgeting 
purpose, the onetime grant of Rs.5,00,000 has been provided for significantly impacted 
titleholders assuming that this grant will be preferred in lieu of the annuity policy.  

RP Implementation Cost 

71. No amount has been kept in this RP against Implementation Cost as the cost of 
implementation is proposed to be taken from the budget of Package-D2 RP. 

Source of Funding and Fund Flow 

72. Government of Assam will provide adequate budget for all land acquisition 
compensation, R&R assistances and RP implementation costs from the counterpart funding. 
The funds as estimated in the budget for a financial year and additional fund required based on 
revised estimates, shall be available at the disposal of the FREMAA at the beginning of the 
financial year. The CEO, FREMAA, being the EA for this subproject, will provide necessary 
funds for compensation for land and structure and the cost of resettlement assistances in a 
timely manner to the jurisdictional Deputy Commissioner. The SIO will ensure timely availability 
of funds for smooth implementation of the RP. The NGO under the SIO will facilitate 
disbursements, but the responsibility of ensuring full and timely payment to displaced persons 
will be that of SIO.  
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Disbursement of Compensation and Assistances 

73. In order to ensure that: (i) the DP need not make frequent visits to his/her bank for 
depositing the physical paper instruments; (ii) s/he need not apprehend loss of instrument and 
fraudulent encashment; and (iii) the delay in realization of proceeds after receipt of paper 
instrument is obviated, all disbursement of compensation for land and structure and R&R 
assistances shall be done only through Electronic Clearing Service (ECS) mechanism and 
charges for ECS, if any, will be borne by SIO as part of the administrative cost. If the DPs 
destination branch does not have the facility to receive ECS (Credit), then the disbursement 
�✁✂✄✄ ☎✆ ✝✞✟✆ ✠✁✡✞☛☞✁ ✡✆�✌✆✍✠✎✏✆ ✄✆✂✝ ☎✂✟✑�✒ ✓✔✕✖ ✗✓✟✝✎✂✟ ✔✎✟✂✟✍✎✂✄ ✕✘�✠✆✙ ✖✞✝✆✚✛ ✜✂✘✙✆✟✠

through account payee cheques will be made wherever required and no cash payment will be 
made.    

74. The NGO and SIO, while collecting bank particulars from the DPs, will also check with 
the respective bank branches if the branch has ECS (Credit) mechanism, and if not, details of 
lead bank offering the facility will be collected to facilitate ECS transfer. Wherever new 
✂✍✍✞☛✟✠� ✂✡✆ ✠✞ ☎✆ ✞✌✆✟✆✝✢ ✌✡✆✣✆✡✆✟✍✆ ✤✎✄✄ ☎✆ ☞✎✏✆✟ ✠✞ ☎✂✟✑✒� ✁✂✏✎✟☞ ✥✖✕ ✗✖✡✆✝✎✠✚ ✣✂✍✎✄✎✠✘✛ If 
the account is Jan Dhan type, NGO will assist the DP to have it converted to a regular savings 
account to enable payment of compensation and R&R assistances to the accountThe bank 
account particulars of the DP as part of the disbursement micro plan will be submitted to the 
jurisdictional Deputy Commissioner for disbursement. 

Resettlement Budget Estimates 

75. The budget for this sub-project is based on data and informed collected during census 
and socio-economic surveys conducted in September 2017. The total budget for Package-D2 
is estimated at Rs. 8.8 million (USD 135315). A detailed budget estimate for the package is 
given along with subproject wise cost break-up in the following table. 

Table 30: Resettlement Budget 

Item 
No 

Item 
Input 
Unit 

Rate Quantity Amount 

1 Compensation for Titleholder  

1.1 
Market Value for Private 
Land (Multiplying Factor 
1.00 and Solatium 100%) 

Ha 
  
45,000,000  

0.14 
        
6,300,000  

2 R&R Assistance 

2.1 
One time grant for land 
owners 

One Time 
       
500,000  

3 
        
1,500,000  

2.2 

One time resettlement 
allowance for Legal 
Titleholders, squatters and 
tenants, leaseholders. 

One Time 
         
50,000  

3 
           
150,000  

2.3 

Subsistence allowance for 
Legal Titleholders, 
squatters and tenants, 
leaseholders 

One Time 
         
36,000  

3 
           
108,000  
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Item 
No 

Item 
Input 
Unit 

Rate Quantity Amount 

  Sub Total       
        
8,058,000  

  Contingency 10%       
           
805,800  

  Grand Total       
        
8,863,800  

  INR in Million       

8.8 
(USD 

135315). 
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VIII.Grievance Redressal Mechanism 

76. Grievance Redressal Committee (GRC) has been established at three-levels, one at 
the project level, another at the District level and the third at EA level, to receive, evaluate and 
�✁✂✄☎✄✆✁✆✝ ✆✞✝ ✟✝✠✡☎☛✆✄✡☞ ✡� ✁��✝✂✆✝✌ ✍✝✟✠✡☞✠✎ ✂✡☞✂✝✟☞✠✏ ✂✡✑✍☎✁✄☞✆✠ ✁☞✌ ✒✟✄✝✓✁☞✂✝✠✔ The 
notification of establishing GRC is at Appendix 6. The GRC will aim to provide a time-bound 
and transparent mechanism to voice and resolve social and environmental concerns linked to 
the project. The GRC will address affected persons concerns and complaints promptly, making 
it readily accessible to all segments of the affected persons and other stakeholders.  

77. The three-level GRC has been proposed based on the experience of RP 
implementation in Tranche 1. Further, for title-holders, the GRC will provide an opportunity to 
have their grievances redressed prior to approaching the State level LARR Authority, 
constituted by Government of Assam in accordance with Section 51(1) of the RFCTLARR Act, 
2013. 

78. The GRC will continue to function, for the benefit of the DPs, during the entire life of the 
project including the defects liability period. The response time prescribed for the GRCs would 
be four weeks. Since the entire resettlement component of the project should be completed 
before the construction starts, to resolve the pending grievances, the GRC at District Level will 
meet at least once every month in the first year of RP implementation and once in two months 
thereafter. Other than disputes relating to ownership rights and apportionment issues, on which 
the LARR Authority has jurisdiction, GRC will review grievances involving eligibility, valuation, 
all resettlement and rehabilitation benefits, relocation and payment of assistances. The RP 
implementation support NGO will assist displaced persons in registering their grievances and 
being heard. The three-levels of GRC is discussed in the following paragraphs.  

79. First Level of GRC: SIO/WRD would nominate one official to oversee the RP 
implementation and to provide response to the grievances raised by the community and APs. A 
Grievance Register will be maintained at the SIO level by this designated official to document 
the date and type of grievance received, the date of personal hearing provided to the 
complainant, the date when grievance was redressed or if not redressed date of forwarding the 
grievance to the GRC. This will serve as the First Level of Grievance resolution and all 
grievances that cannot be resolved at the SIO level and in cases where the complainant is not 
satisfied with the decision, will be referred to the District level GRC.  

80. Second Level of GRC: The Second Level Grievance Redressal Committee (GRC) 
would be established under the Chairmanship of the Deputy Commissioner or his 
representative of the concerned district; Additional Deputy Commissioner looking after LA as 
Member Secretary and Revenue Circle Officer, Executive Engineer and Assistant Executive 
Engineer of SIO, representative from local NGO, members of the Panchayat/ULB, and 
representatives of affected persons (APs) as members. The GRC will meet regularly, at least 
once a month, on a prefixed date. All the grievances of the people will be reviewed and 
resolved within 6 weeks of the date of submission. The complainant / petitioner will have the 
right to be heard by the GRC before the committee gives its decision. Communication, in 
writing should be sent to the aggrieved person about the date, time and venue of the GRC 
sitting and make it known that s/he is entitled for personal hearing and that representation 
through proxy will be not be entertained. Communication will also be sent through 
implementation support NGO so as to ensure that the petitioner is informed about the date of 
GRC sitting. 
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81. Decision of the District Level GRC will be final unless an appeal is preferred with the 
CEO, FREMAA. If the committee is unable to arrive at a decision through consensus, the 
matter will be referred to the appellate authority with a note on opinion of the committee 
members. The complaint/concern will be redressed in four weeks time and written 
communication should be sent to the complainant about the decision taken. 

82. Third Level of GRC: The CEO, FREMAA will function as an appellate authority. The 
complainant/petitioner, if not satisfied with the decision of the GRC can appeal to the Chief 
Executive Officer, FREMAA.   

83. The complainant can access the jurisdictional court of law or the LARR Authority, at any 
time and not necessarily go through the GRC. 

84. People who are, or may in the future be, adversely affected by the project may submit 
�✁✂✄☎✆✝✞✟✠ ✟✁ ✡☛☞✌✠ ✡��✁✍✞✟✆✎✝☎✝✟✏ ✑✒�✓✆✞✝✠✂✔ ✕✓✒ ✡��✁✍✞✟✆✎✝☎✝✟✏ ✑✒�✓✆✞✝✠✂ ✄✖✁✗✝✘✒✠ ✆✞

independent forum and process whereby people adversely affected by ADB-assisted projects 
�✆✞ ✗✁✝�✒✙ ✆✞✘ ✠✒✒✚ ✆ ✖✒✠✁☎✍✟✝✁✞ ✁✛ ✟✓✒✝✖ ✄✖✁✎☎✒✂✠✙ ✆✠ ✜✒☎☎ ✆✠ ✖✒✄✁✖✟ ✆☎☎✒✢✒✘ ✗✝✁☎✆✟✝✁✞✠ ✁✛ ✡☛☞✌✠

operational policies and procedures. Before submitting a complaint to the Accountability 
Mechanism, affected people should make an effort in good faith to solve their problems through 
the GRC and also by working with the concerned ADB operations department.  Only after 
doing that, and if they are still dissatisfied, should they approach the Accountability 
Mechanism11.  

 

 

 

 

 

 

 

 

 

 

 

                                                
11http://www.adb.org/contact?target=Hmzj1lzfKqMSRDKA0C6/kg==&name=Complaint%20Receiving%2
0Officer&referrer=node/81970 

http://www.adb.org/contact?target=Hmzj1lzfKqMSRDKA0C6/kg==&name=Complaint%20Receiving%20Officer&referrer=node/81970
http://www.adb.org/contact?target=Hmzj1lzfKqMSRDKA0C6/kg==&name=Complaint%20Receiving%20Officer&referrer=node/81970
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IX.Institutional Arrangements and Implementation 

Introduction 

85. Flood and River Erosion Management Agency of Assam (FREMAA) has already 
implemented 2 RP s in Palasbari and Dibrugarh and their by capacity to implement this RP is 
already in place. The existing arrangement to implement RP for Tranche 1 will be strengthened 
by taking into account the limited capacity of WRD and FREMAA. Therefore, for subprojects 
proposed under Tranche 2, additional resources have been proposed. The Executing Agency 
and Implementing Agency for Project 2 is Flood and River Erosion Management Agency of 
Assam (FREMAA), GoA and Water Resource Department (WRD), GoA respectively. 

Institutional Arrangement at State level 

86. The Executing Agency and Implementing Agency for Project 2 is Flood and River 
Erosion Management Agency of Assam (FREMAA), GoA and Water Resource Department 
(WRD), GoA respectively. The Non Technical wing of FREMAA is headed by Executive Officer 
(Non Technical) and supported by one Rehabilitation & Resettlement Officer, one Social 
Safeguard Specialist, one AO-cum-Environmental Specialist, one Forest & Environment 
Officer, one Senior Field Supervisor and two Field Supervisors, for addressing and managing 
social and environment issues. The Non Technical Wing will have the resources and authority 
to manage the resettlement planning and implementation. The primary role of Non Technical 
wing will be to ensure that projects undertaken meets all social and environment safeguard 
policy requirement of GoI, GoA and ADB and carry out internal monitoring during RP 
implementation. 

87. In addition to Non Technical wing at FREMAA level, there will be a Social and 
Environment Implementation Officer (SEIO) to be designated by SIO at each subproject level. 
The role of SEIO will be to handle land acquisition and RP implementation at subproject level. 
The SEIO will be supported by the Resettlement Officers and Field Supervisors appointed by 
FREMAA for each subproject and a local NGO recruited specially for this purpose RP at each 
subproject level.  

88. The SEIO will be responsible for: 
(i) Timely ground survey in coordination with the technical, revenue and NGO team 

to prepare Land Acquisition Plan for all affected assets; 

(ii) Work closely with district revenue authority for timely notification of LA; 

(iii) Aware the affected households about LA and compensation disbursement 
procedures; 

(iv) Ensure timely and transparent disbursement of compensation to affected 
households; and 

(v) Provide completion report of LA and timely disbursement of compensation. 

 

89. The Field Supervisors will be responsible for: 
(i) Ensure proper implementation of RP; 

(ii) Preparation of social safeguard requirements for the subproject as per the 
agreed framework and RP; 

(iii) Identify critical social issues; 

(iv) Guide, supervise and work closely with the RP implanting NGO; 

(v) Ensure issue of identity and Entitlement Card to PAPs; 

(vi) Ensure timely and transparent disbursement of resettlement assistance to 
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affected households; 

(vii) Facilitate relocation and resettlement; 

(viii) Coordinate with subprojects for assessment, monitoring and review as required 
and 

(ix) To provide completion report of resettlement activities and timely disbursement 
of R&R assistances. 

90. The Resettlement Officers will be responsible for: 
(i) Facilitate SIOs in demarcating the Resettlement Corridor of Impact; 
(ii) Facilitate preparation of Land Acquisition proposal; 
(iii) Coordinate with Land Acquisition branch of office of the Deputy Commissioner/ Sub 

Divisional Officer (Civil) and Circle Office on all land acquisition matters; 
(iv) Support field staff of Circle Office in verifying the land status, records and updating of 

land records; 
(v) Facilitate disbursement of compensation; 
(vi) Facilitate resolution of disputes relating to land ownership and compensation. 

 
91. The NGO will be responsible for: 

(i) Work closely with the affected community for awareness generation, 
consultations, disclosure and identifying critical social issues; 

(ii) Conduct Social Impact Assessment (SIA) and census survey; 

(iii) Documentation and presentation of the findings of SIA and census survey; 

(iv) Prepare inventory of loss land and other non land assets; 

(v) Work closely with the technical, revenue and SEIU team in conducting the 
Detailed Measurement Survey (DMS); 

(vi) Facilitate implementation of RP and disbursement of compensation, R&R 
assistance and relocation; 

(vii) Take lead responsibility in planning and implementing livelihood activities under 
the project; 

(viii) Ensure gender sensitivity and safeguard interest of the vulnerable groups; and 

(ix) Facilitate preparation of completion report of LA and resettlement activities by 
LAO and RIO. 

92. Figure 4 illustrates the institutional arrangements for RP implementation. 
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Project Management Consultant (PMC) 

93. The Project Management Consultant (PMC) is in place to assist FREMAA (the 
FREMAA) and their partner organizations, including the Water Resources Department (WRD), 
or Sub-project Implementation Office (SIO) and other line departments, to implement the RP. 
The International Resettlement Specialist, National Resettlement Specialist and Social 
Development Specialist of the PMC are entrusted with the responsibilities of guiding the NGOs 
to effectively work with the WRD/SIOs and district administration officials to identify land 
acquisition requirements and resettlement impacts and work with affected communities. 

External Monitoring Agency (EMA) 

94. It is important that an External Monitoring Agency (EMA) is selected to assess the status 
and outcomes of the Project in order to ensure that the objectives of the ADB Social Safeguards 
policy are met. The EMA will submit semi-annual report directly to the ADB. The draft ToR for 
EMA is at Appendix 4. 
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X.Implementation Schedule 

RP Implementation 

95. This RP will be implemented starting prior to start of civil work from 2017 to 2019 after 
approval of Project 2 under Tranche II of the MFF by ADB.  

96. Figure 5 enumerates the RP implementation schedule. 

Figure 5: Implementation Schedule 

 Implementation Schedule 

PROJECT  
COMPONENT & ACTIVITIES 

YEAR 2015 YEAR 2016 YEAR 2017 YEAR 
2018 

Q 
1 

Q 
2 

Q 
3 

Q 
4 

Q 
1 

Q 
2 

Q 
3 

Q 
4 

Q 
1 

Q 
2 

Q 
3 

Q 
4 

Q 
1 

Q 
2 

Q 
3 

A. Project Preparation Phase 
Initial Poverty & Social Assessment 
(Completed) 

               

Finalization of subproject design  
(completed) 

               

Census Survey of the subproject  
(Completed) 

               

Submission of draft RP as part of 
PFR for ADB approval of Tranche 
2 

               

Review and approval of final  RP 
 

               

Appointment of  RP Implementing 
NGO   
 

               

LA Notification as per Land Act 
2013 
 

               

Establishment of GRC 
 

               

Information Campaign & 
Community Consultation 

               

B. LA Activity &  RP Implémentation 
Payment of compensation for land, 
structures and trees 

               

Payment of all other eligible 
assistance 

               

C. Monitoring and Evaluation 
Appointment of independent M&E 
consultant 

               

Internal Monitoring                

D. Project Construction 
Implementation of subprojects for 1st year/ Commencement of Civil Works � After disbursement of all 
assistances and resettlement of physically displaced APs in non-LA sections and in LA sections, 
after payment of compensation for land  
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XI.Monitoring and Reporting 

Need for Monitoring 

97. Monitoring and Evaluation (M&E) are critical activities in involuntary resettlement in order 
to ameliorate problems faced by the APs and develop solutions immediately.  Monitoring is a 
periodic assessment of planned activities providing midway inputs.  It facilitates change and 
gives necessary feedback of activities and the directions on which they are going, whereas 
evaluation is a summing up activity at the end of the project assessing whether the activities 
have actually achieved their intended goals and purposes RP.  In other words, M&E apparatus 
is a crucial mechanism for measuring project performance and fulfilment of the project 
objectives. 

Monitoring at EA Level 

98. The monitoring mechanism will have a two-tier system at the EA level � (i) Internal 
Monitoring and (ii) External Monitoring.  

99. First Tier Monitoring: Internal Monitoring: One of the main roles of the FREMAA will be to 
oversee, proper and timely implementation of all activities in RP.  Internal Monitoring will be a 
regular activity for the FREMAA, which will oversee the timely implementation of R&R activities.  
Internal Monitoring will be carried out by the FREMAA with the help from PMC and RP 
implementing NGOs. RP implementing NGO to prepare monthly reports on the progress of RP 
Implementation based on the field activities under the guidance of SIO and Field Coordinator, 
FREMAA. Executive Officer (Non-technical), FREMAA with support from the Social Safeguard 
Specialist, FREMAA and National Resettlement Specialist, PMC will review the monthly reports 
to assess the progress and results of RP implementation and adjust work programme where 
necessary, in case of delays or problems.  Social Safeguard Specialist, FREMAA with support 
of National Resettlement Specialist, PMC will be responsible for preparation of quarterly 
progress report on RP implementation for submission to ADB and Executive Officer (Non-
technical), FREMAA will review the quarterly report and submit the same to ADB. Both 
monitoring and evaluation will form parts of regular activities and reporting on this will be 
extremely important in order to undertake mid-way corrective steps. 

100. Second Tier Monitoring: External or Independent Monitoring: External (or independent) 
monitoring will be hired by the EA to provide an independent periodic assessment of 
resettlement implementation and impacts to verify internal monitoring, and to suggest 
adjustment of delivery mechanisms and procedures as required.  A social and economic 
assessment of the results of delivered entitlements and measurement of the income and 
standards of living of the APs before and after resettlement will be integral components of this 
monitoring activity.  

101. To function effectively, the consultant/agency responsible for external monitoring will be 
independent of the governmental agencies involved in resettlement implementation. The 
consultant/agency will provide an independent periodic assessment of resettlement 
implementation and impacts to verify internal monitoring, and to suggest adjustment of delivery 
mechanisms and procedures as required.  The external monitor will submit bi-annual review 
directly to ADB and the EA to determine the effectiveness of RP implementation.  The 
monitoring consultant/agency will be selected within three months of loan approval by the EA 
with ADB concurrence. A draft TOR for external monitoring is enclosed at Appendix 4 .The 
monitoring will be carried out every year during the RP implementation. The key tasks during 
external monitoring will include: 
✁ Review and verify the internal monitoring reports prepared by EA; 
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� Review of socio-economic baseline census information of pre-displaced persons; 

� Identification and selection of impact indicators; 

� Impact assessment through formal and informal surveys with the affected persons; 

� Consultation with APs, officials, community leaders for preparing review report; 

� Assess the resettlement efficiency, effectiveness, impact and sustainability, drawing lessons 
for future resettlement policy formulation and planning.  

102. The following should be considered as the basis for indicators in monitoring and 
evaluation of the project: (i) socio-economic conditions of the APs in the post-resettlement 
period; (ii) communication and reactions from APs on entitlements, compensation, options, 
alternative developments and relocation timetables etc.; (iii) changes in housing and income 
levels; (iv) rehabilitation of informal settlers; (v) valuation of property; (vi) grievance procedures; 
(vii) disbursement of compensation; and (viii) level of satisfaction of APs in the post resettlement  
period. 

Reporting Requirements 

103. Internal Monitoring: RP implementing NGO to prepare monthly reports on the progress 
of RP Implementation based on the field activities under the guidance of SIO and Field 
Coordinator, FREMAA. Executive Officer (Non-technical), FREMAA with support from the Social 
Safeguard Specialist, FREMAA and National Resettlement Specialist, PMC will review the 
monthly reports to assess the progress and results of RP implementation and adjust work 
programme where necessary, in case of delays or problems. Social Safeguard Specialist, 
FREMAA with support of National Resettlement Specialist, PMC will be responsible for 
preparation of quarterly progress report on RP implementation for submission to ADB and 
Executive Officer (Non-technical), FREMAA will review the quarterly report and submit the same 
to ADB. 

104. External Monitoring: The independent monitoring agency/expert, responsible for overall 
monitoring of the Project, will submit a semi-annual review directly to ADB and determine 
whether resettlement objectives have been achieved, more importantly whether livelihoods and 
living standards have been restored /enhanced and suggest suitable recommendations for 
improvements. The external monitoring reports will be disclosed to the affected people and on 
WRD and ADB websites. Further, the monitoring reports will be discussed in meetings between 
the EA and ADB and necessary follow up actions will be undertaken on the problems and 
issues identified in the reports and follow up discussions. 
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Appendix 1: Comparative Matrix of ADB SPS, 2009 and RFCT in LARR Act, 2013 

ADB SPS (2009) RFCT in LA Act (2013) GAPs 
Gap Mitigations 
through RF and 

Entitlement Matrix 

Avoid involuntary 
resettlement wherever 
feasible 

Section 4 (4) (e) � 
whether land acquisition 
at an alternate place has 
been considered and 
found not feasible. 

No gap   N/A 

If unavoidable, minimize 
involuntary resettlement 
by exploring design 
alternatives 

Section 4 (4) (d) � 
whether the extent of 
land proposed for 
acquisition is the 
absolute bare minimum 
extent needed for the 
project. 

No gap N/A 

Enhance, or at least 
restore, the livelihoods of 
all displaced persons in 
real times relative to pre-
project levels 

Complied No gap N/A 

To improve the 
standards of living of the 
displaced poor and other 
vulnerable groups 

Complied No gap N/A 

Screen the project early 
on to identify past, 
present, and future 
involuntary resettlement 
impacts and risks 

While the Act does not 
specify any requirement 
for screening the project 
at early stage for 
resettlement impacts 
and risks, as per Section 
16 carrying out of social 
impact assessment 
before any proposal of 
land acquisition 

Very close to ADB 
requirements 

Screening of all sub-
projects in line with ADB 
SPS for identification of 
resettlement impacts 
and risks 

Determine the scope of 
resettlement planning 
through a survey and/or 
census of displaced 
persons, including a 
gender analysis, 
specially related to 
resettlement impacts 
and risks 

Section 16 (1) & (2) � 
Carry out census of 
affected people and their 
assets to be affected, 
livelihood loss and 
common property to be 
affected. 

No gap N/A 

Carryout consultations 
with displaced persons, 
host communities and 
concerned NGOs. Inform 
all displaced persons of 
their entitlements and 
resettlement options 

Section 4 (1) � 
Consultations with the 
concerned Panchayat, 
Municipality or Municipal  
, as the case may be, at 
village or ward level, in 
the affected area and 
carry out a Social Impact 
Assessment study in 
consultations with them. 
Section 5 � Public 
hearing at the affected 
area, after giving 

Very close to ADB 
requirements 

RF (provides for 
consultation with 
displaced persons, 
NGOs and disclosure of 

the  RP s 
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adequate publicity about 
the date, time and venue 
to ascertain the views of 
the affected families to 
be recorded and 
included in the SIA 
report. 
Section 6 (1) � SIA 
report is made available 
in local language to the 
Panchayat, Municipality 
or Municipal Cooration, 
as the case may be, and 
the offices of District 
Collector, the Sub 
Divisional Magistrate 
and the Tehsil, and shall 
be published in the 
affected area. 

Establish grievance 
Redressal mechanism 

Section 51 (1) and 
Section 64 � Establish a 
LA and R&R authority 
for disposal of disputes 
related to LA and R&R. 

No gap RF provides for 
establishment of GRC 

Where involuntary 
resettlement impacts 
and risks are highly 
complex and sensitive, 
compensation and 
resettlement decisions 
should be preceded by a 
social preparation phase 

SIA is must before 
taking final decision on 
acquisition of land 
followed by preparation 
of R&R scheme 

Very close to ADB 
requirements 

N/A 

Improve or restore 
livelihoods of all 
displaced persons 
through 
Land based settlement 
strategies 
Prompt replacement of 
assets with access to 
assets of equal or higher 
value 
Prompt compensation at 
full replacement cost of 
assets that could not be 
restored, and 
Additional revenues and 
services through benefit 
sharing schemes where 
possible. 

Section 31 and The 
Second Schedule � 
Land for land in every 
project to land owners 
belong to SC and ST 
community. Provision for 
housing units in case of 
displacement. Offer for 
land development. 
Provision for 
employment, fishing 
rights, annuity policy etc. 
Section 26 and The First 
Schedule � Recognizes 
3 methods for fixing 
market value and 
whatever is higher will 
be considered which will 
be multiplied by a factor 
given in The First 
Schedule. 
Compensation given 
earlier will not be 
considered; if rates not 
available floor price can 
be set. 

No gap N/A 
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If there is relocation, 
secure tenure to 
relocation land, better 
housing at resettlement 
sites with comparable 
access to employment 
and production 
opportunities, integration 
of resettled persons 
economically and 
socially into their host 
communities, and 
extension of project 
benefits to host 
communities, provide 
transitional support and 
development assistance 
such as land 
development, credit 
facilities, training or 
employment 
opportunities, and civic 
infrastructure and 
community services as 
required. 

Section 31- A family as a 
unit will receive R&R 
grant over and above 
the compensation and 
those who are not 
entitled for 
compensation. 
The Second Schedule � 
Homeless entitled to 
constructed house, land 
for land in irrigation 
projects in lieu of 
compensation, in case of 
acquisition of 
urbanization 20% of 
developed land reserved 
for owners at a price 
equal to compensation 
jobs or onetime payment 
or annuity for 20 years 
subsistence grant, 
transportation, land and 
house registered on joint 
name of husband and 
wife. 
Section 32 and The 
Third Schedule � 
Provision for 
infrastructural amenities 
in resettlement areas. 

No gap N/A 

Improve the standard of 
living of the displaced 
poor and other 
vulnerable groups, 
including women to at 
least national minimum 
standards. 

Section 16 (2) - 

Landless and those 
without legal title to 
land people are 
considered and eligible 
for R&R grants. 
Section 3 (m) � Widows, 
divorcees, abandoned 
women will be 
considered as separate 
family and entitled to 
R&R provisions. 
The Second Schedule � 
Homeless entitled to 
constructed house.  
Section 41 � Special 
provision for SC & ST. 
Special provision for 
vulnerable. 
 

No gap N/A 

Ensure that displaced 
persons without titles to 
land or any recognizable 
legal right to land are 
eligible for resettlement 
assistance and 
compensation for loss of 
non land assets. 

The Act recognizes: 
Section: 3. (c) 
a family which does 
not own any land but 
belong to the family of 
an agricultural labourer, 
tenant, share-croppers, 
or 

Close to ADB 
requirement 

RF provides for cut-off-
date as the date of start 
of census survey 
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artisans or working in 
affected area for three 
years prior to the 
acquisition of the land 
Family whose primary 
source of livelihood for 
three years prior to the 
acquisition of the land 
is dependent on 
forests or water bodies 
and includes gatherers 
of forest produce, 
hunters, fisher folk and 
boatmen 
A family residing or 
earning livelihoods on 
any land in the urban 
areas for preceding 
three years or more 
prior to the acquisition 
of the land 

Prepare a resettlement 
plan and indigenous 
peoples plan elaborating 
�✁ ✂✄☎✆✝✞✟✠✂ ✆✠✡☎�✁☎☛

entitlements, the income 
and livelihood restoration 
strategies, institutional 
arrangements, 
monitoring and reporting 
framework, budget and 
time bound 
implementation 
schedule. 

Section: 16. (1) and 
(2) - Preparation of 
Rehabilitation and 
Resettlement Scheme 
including time line for 
implementation. 
Section 41 - Separate 
development plans to be 
prepared. 
 

No gap N/A 

Disclose a draft 
resettlement plan, 
including documentation 
of the consultation 
process in a timely 
manner, before project 
appraisal, in an 
accessible place in a 
form and languages 
understandable to 
displaced persons and 
other stakeholders. 
Disclose the final 
resettlement plan and its 
updates to displaced 
persons and other 
stakeholders. 

Section: 16. 
(4) - The draft 
Rehabilitation and 
Resettlement Scheme 
prepared shall be 
made known locally by 
wide publicity in the 
affected area and 
discussed in the 
concerned Gram 
Sabhas or Municipalities 
and in website.  
Section: 18 -  The 
approved Rehabilitation 
and Resettlement 
Scheme 
to be made available 
in the local language 
to the Panchayat, 
Municipality or Municipal 
Cooration and in 
website. 

No gap RF provides for 
disclosure as per ADB 
requirement 
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Include the full costs of 
measures proposed on 
the resettlement plan 
and indigenous peoples 
plan as part of project 
costs and benefits.   

Section: 19. (2) and 
Section 95. (1) - The 
requiring body shall 
bear the cost of 
acquisition covering 
compensation and R&R 
cost.  

No gap N/A 

Pay compensation and 
provide other 
resettlement 
entitlements before 
physical or economic 
displacement. Implement 
the resettlement plan 
under close supervision 
throughout project 
implementation. 

Section: 38. (1) - The 
Collector shall 
take possession of 
land after ensuring 
that full payment of 
compensation as well 
as rehabilitation and 
resettlement 
entitlements are paid 
within three months for 
the compensation and 
a period of six months 
for the monetary part 
of rehabilitation and 
resettlement 
entitlements.  
Section: 38 (2) - The 
Collector shall be 
responsible for 
ensuring that the 
rehabilitation and 
resettlement process 
is completed in all its 
aspects before 
displacing the affected 
families.  

Very close to ADB 
requirement 

RF prepared as per ADB 
requirement 

Monitor and assess 
resettlement outcomes, 
their impacts on the 
standard of living of 
displaced persons, and 
whether the objectives of 
the resettlement plan 
have been achieved by 
taking into account the 
baseline conditions and 
the results and the 
results of resettlement 
monitoring reports. 

Section: 45. (1) - The 
Rehabilitation and 
Resettlement 
Committee, to monitor 
and review the 
progress of 
implementation of the 
Rehabilitation and 
Resettlement scheme 
and to carry out post 
implementation social 
audits in consultation 
with the Gram Sabha 
in rural areas and 
municipality in urban 
areas.  
 Section 48-50 - Set up 
National and 
State level Monitoring 
Committee to review 
and monitor progress. 

No gap N/A 
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Appendix 2: Land Census Report by Revenue Officials 
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Appendix 3: Terms of Reference for RP Implementation Support NGO 

A.  THE PROJECT 
 

1. The Government of Assam (GOA) is committed in implementing the program to manage 
flood and protect riverbank erosion by Brahmaputra River. The Assam Integrated Flood 
and Riverbank Erosion Risk Management Investment Program, (AIFRERMP) is under 
implementation with financial support from the Asian Development Bank (ADB) by 
using Multi-tranche Financing Facility (MFF) lending modality. The MFF was approved 
in 25th October 2010 which amounted US $ 120 million for overall implementation for 
over a period of 6 (six) years in 2 tranches. The First tranche amounting to US $ 56.9 
million was approved at the same time with approval for the MFF. This was subsequently 
revised to US $ 48.5 Million. Tranche I of the project is ongoing and Tranche II is under 
preparation. The project financing amount of Tranche II is US $ 89.38 Million out of 
which ADB will finance US $ 71.4 Million. 

  
2. The program aims to improve key infrastructure for flood and riverbank erosion 

management including improvement and rehabilitation of embankments, riverbank 
protection, and flood proofing works along the Brahmaputra River to protect vital state 
economic interests and to improve the socio- economic conditions of the flood plain 
inhabitants, including poverty reduction of the poorer and vulnerable groups in the 
project area. Thus, the proposed program has been expected to enhance the security 
against flood sand riverbank erosion through provision of comprehensive interventions 
comprising of mitigations, institutional strengthening and capacity building of state and 
local level agencies of the Water Resources Department (WRD).The Program activities 
involve (i) construction of river bank protection in selected high priority/sub project 
areas; (ii) strengthening and improvement of existing embankments; (iii) construction of 
new embankments; (iv) non structural measures such as forecasting and early warning 
systems, and preparedness; (v) alternative measures such as community flood proofing in 
selected localities; and (vi) project management support. 

 
3.  A Special Purpose Vehicle in the form of Flood and River Erosion Management Agency 

of Assam (FREMAA) has been established by GOA to independently manage, monitor 
and execute the project including the safeguard issues considering the limited capacity of 
WRD. 

 

4. The activities under Project 2 (Tranche II) include strengthening/construction of flood 
embankments and anti-erosion protection measures that include �✁✂✁✄☎✁✆✝✞✟ ✠✡✄☛☞ ✌✆

the form of bank protection as well as retired embankments in Dibrugarh, Kaziranga and 
Palasbari subprojects.   

 

B. THE DIBRUGARH SUB-PROJECT 

 

5. Civil work under Dibrugarh sub-project include 3 (three) packages that will require land 
acquisition having an impact on involuntary resettlement. These packages are: 
 
✍ Riverbank Protections along DTP Dyke area (1050 m);    

✍ Upgrading of Oakland Dyke (9100 m); and 
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� Riverbank Protection from Rohmoria to Nagaghuli (2700m).   

6. The Package-wise12 affected households and affected persons are detailed in the table 
below: 
 

Package-wise Affected Households (AHHs) and Affected Persons 

 

❉✁❜r✉❣❛r❤ ❉✂P ❉②❦✄

❙▲☎◆❖☎ ✈✁❧❧❛❣✄✴ ✂♦✇♥✴ ✥❛r❞

❆✆✆✄✝t✄❞

❍♦✉s✄❤♦❧❞s ❆✆✆✄✝t✄❞ P✄rs♦♥s

P❛✝❦❛❣✄ ■✿ ✞✁✈✄r❜❛♥❦ Pr♦t✄✝t✁♦♥s ❛❧♦♥❣ ❉✂P ❉②❦✄ ❛r✄❛ ✟✶✾✺✵ ✠✮

✡ ❑☛☞✌✐☞✍☞✎✐ ✸ ✡✏

❙✉❜ ✂♦t❛❧ ✑ ✶✒

❉✁❜r✉❣❛r❤ ❖❛❦❧❛♥❞ ❉②❦✄

P❛✝❦❛❣✄ ■■✿ ✓✔❣r❛❞✁♥❣ ♦✆ ❖❛❦❧❛♥❞ ❉②❦✄ ✟✾✶✵✵✠✮

✡ Kanaigaon ✏✷ ✡✸✕

✏ Mothola ✷✡ ✸✸✹

✸ Nagaghuli ✹✷ ✏✡✡

✹ Okland ✏✖ ✡✹✷

✖ Panbari ✹✕ ✏✕✕

Sub Total ✒✶✵ ✶✵✒✒

P❛✝❦❛❣✄ ■■■☎ ✞✁✈✄r❜❛♥❦ Pr♦t✄✝t✁♦♥ ✆r♦✠ ✞♦❤✠♦r✁❛ t♦ ◆❛❣❛❣❤✉❧✁ ✟✒✼✵✵✠✮

✡ ❑☞✗☛✘✙✚✛✐ ✹✡ ✜✢

❙✉❜ ✂♦t❛❧ ✣✶ ✾✤

●r❛♥❞ ✂♦t❛❧ ✒✺✣ ✶✶✑✒

 

 

 

                                                
12 There will be 1 (one) Resettlement Plan for Package II and Package III.  
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7.  FREMAA intends to engage an experienced NGO/agency to assist in Implementation of 
2 (Two) Resettlement Plans (RP) for all the above packages Dibrugarh sub-project for 
total 13.75 kms under Project 2 for a period of 24 months from the date of agreement. 

 

C. SCOPE OF THE ASSIGNMENT 

 

8. The general scope of the assignment is as below: 
 

� The NGO will support FREMAA for the implementation of the 2 (Two) Resettlement 
Plans.  

� The NGO will also facilitate the land acquisition for the concerned packages but shall 
remain responsible for the implementation of relocation, disbursement of compensation 
and Rehabilitation and Resettlement assistance and shall provide comprehensive 
livelihood system to the Affected Households (AHHs).    

�  The process of implementation of RP will entail disclosure of information and meaningful 
consultations with affected persons (APs).  

� The NGO will also their responsible to support FREMAA in implementation of Project 2 
GAP implementation. 

 

D. DETAILED TASKS 
 

 Details of task of the assignment are given below: 

 

Dissemination of Information and Consultation  

9. Disseminate information to the APs on the Resettlement Plans, land acquisition and 
R&R, entitlements, procedure for disbursement of compensation and other assistances, 
time frame for implementation, roles and responsibilities of various agency and 
grievance redress mechanism (GRM). Preparation of IEC materials like posters, 
banners, pamphlets, leaflets etc. in local language to disseminate information on the 
provisions of RP, GRM and roles and responsibilities of implementing partners to ensure 
transparency and accountability. 

 

Land Acquisition  

10. Liaison with the Revenue Department to ensure timely land acquisition and 
disbursement of compensation.  Support AHHs in land acquisition process up to receipt 
of compensation in consultation with Deputy Commissioner (DC), FREMAA and Sub 
Project Implementation Office (SIO) of WRD. Support APs losing land to prepare the 
documents required to access compensation and disbursement of compensation in 
village meetings. 
 

Verification  
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11. Undertake joint verification with the Field Officers of Revenue, FREMAA and SIO of the 
project affected persons to identify AHHs eligible as per the cut-off date for R&R 
entitlement and update the database accordingly.  Verify the information already 
contained in the RP and the individual losses of APs and make/ suggest suitable 
changes if required. 

12. During the identification and verification of the eligible APs and AHHs, the NGO will 
ensure that each one of the APs are contacted and consulted. The NGO will conduct 
consultation with women from the AHHs, especially women headed households. 

13. Display the list of eligible AHHs in the affected villages for APs to verify. The AHHs will 
�✁ ✂✄☎✆✝✞✁✞ ✟✠ ✞✡☛☞✌ ✍✝✎✁ ✂✁✄✝☎✞ ✍☎ ✆✁✄✝✏☛ ✍✑✁ ✒✝☞✍✓ ✔✑✝☞ ✂✄☎✕✁☞☞ ✖✝✒✒ ✁✗✡�✒✁ ✁✒✝✘✝�✒✁ AHHs 
left out to be included in the list. The NGO will accordingly update and finalize the list, if 
required in consultation with FREMAA and inform the affected accordingly. 
 

Distribution of Identity Cards 

14. Distribute Identity Cards to all APs with a photograph of the head of the AHHs, the extent 
of loss and entitlement.   
 

Prepare Micro Plan 

15. Preparation of Micro Plans with details of the category of APs, assets lost, compensation 
and all types of assistance, indicating category of entitlement; alternate livelihood 
options; details of resettlement, replacement of structures, land details; specific training 
requirement for skill up-gradation and institutions responsible for training. A separate 
plan has to be prepared for relocation and shifting of community assets and common 
property resources. 
 

Training and Support for Income Restoration 

16. In addition to providing assistance given in the entitlement package, the NGO will be 
responsible for training and assistance of APs wherever required for income restoration 
of the AHHs. Train APs losing their livelihood, design and implement suitable income 
restoration programs, depending on the skills and interest of the APs. The NGO will 
prepare individual Income Restoration Plan, as a part of the Micro Plan. The NGO will 
assist the APs to establish linkages with Government departments, district 
administration, etc., and ensure that the APs are included in the development schemes, 
as applicable especially with reference to vulnerable groups, in pension schemes, widow 
pensions, schemes for women or women headed households, schemes for differently 
abled persons etc.  
 

Disbursement of Assistance and Delivery of Entitlements 

17. Assist FREMAA in ensuring all the APs obtain their full entitlements as per the RP 
including relocation and assist the APs in opening bank accounts.   
 

Relocation 
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18. Assist the project authorities in ensuring smooth transition, assist in allocation of houses, 
guiding and helping the AHHs throughout the resettlement period. The NGO will inform 
the FREMAA, WRD and DC about the date of relocation   as suggested by AHHs within 
stipulated time given in notice in writing in consultation with the AHHs. 
 

Other Activities  

19. Facilitate utilization of cash R&R benefits in creating productive assets by APs.  Ensure 
proper utilization of the resettlement budget available for each of the project corridors. 
Identify means and accordingly inform the DC, SIO and FREMAA for disbursement of 
entitlements to the eligible APs/AHHs in a transparent manner.   
 

Grievance Redressal 

20. Make APs aware of the GRM set out in the RP, assist them in registering complains and 
resolving the grievances. Assist DC, SIO and AHHs in the GRM process whenever 
necessary. 
  

Coordination between APs, FREMAA, DC and SIO 

21. Facilitate consultation between the APs and FREMAA, District Administration & SIO and/ 
or concerned FREMAA & SIO staff. This will be achieved through meetings with the DC, 
FREMAA and SIO representatives at the field offices and the APs as and when required 
which will be documented. Participate in the village meetings besides contacting APs on 
individual basis to regularly update the baseline information. Encourage participation of 
APs in such meetings by discussing their problems regarding Land Acquisition, 
Rehabilitation & Resettlement and other aspects relating to livelihood restoration.  
 
Ensure Compliance of Social Safeguard issues at work site: 
 

22. Facilitate the implementation of the project ensuring equity and inclusiveness throughout 
the project implementation. Assist FREMAA in ensuring that the Contractors comply with 
applicable labour laws (including prohibition of child labour). Assist FREMAA in ensuring 
facilities for labourers especially women at labour camps such as (i) temporary housing 
and day care facilities - during the construction the families of labourers/workers are 
provided with suitable accommodation and facilities for other civic requirements, 
particularly health and sanitation; (ii) health care - health problems of the workers are 
taken care of through health services and provide First Aid Box for first-aid in case of any 
accident/illness or minor accidental cases. 
 

Awareness on Gender and Support in Project 2 GAP implementation: 

23. The NGO will conduct 48 numbers of Public awareness campaigns over a period of 24 

months in the project villages cluster wise basis and ensure eligible participants with 

30% of women community members. 

24. Coordination with women SHGs and Mahila Samities to conduct 96 numbers of 

awareness camps and implementation of need based skill/livelihood trainings with 

minimum 30% women participation in all the programs. 
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25. Carry out training need assessment survey in RCOI of the concerned civil work 

packages. 

26. The NGO will support FREMAA in implementation of need based skill development 

training13. In addition to skills training, apprenticeship with local employers and 

workshops, on the job training and counseling will be incorporated. The training may be 

organized into batches over the project period. Wherever possible the NGO should 

facilitate placement agreements with local employers and formulate the skill training in 

demand in market. 

The intervention would have the following salient features: 
a) Exposure visits to the potential employers sites would help trainees discover for 

themselves the work environments which they need to work in, understand to an 
extent the tasks they would be expected to perform. 
 

E. CONDITIONS OF SERVICES 
 

27. Duration of Services- The time line for complete implementation of the RP from initiation 
to the submission of final reports will be 24 months for all  packages under Dibrugarh 
sub-project.    

28. All documents prepared, generated or collected during the period of contract, in carrying 
out the services under this assignment will be the property of FREMAA. No information 
gathered or generated during and in carrying out this assignment will be disclosed by the 
NGO without explicit permission of the FREMAA. 
 

Location of NGO 

29. The NGO will implement the RP and provide the services mentioned in the previous 
sections for the identified project intervention areas with Head Quarter at Dibrugarh 
Town under Dibrugarh District of Assam. In order to carry out the above tasks, 
employees of the NGO are to be stationed at a sub-project location.   

 

Reporting 

30. Reports are to be submitted to FREMAA with all supporting documents such as 
photographs, video graphs, minutes of the meetings/consultations with outcome, primary 
and secondary information collected, etc.   
 

The following deliverables have to be submitted: 
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31. Inception Report: The NGO will submit to FREMAA an inception report detailing plan of 
action, manpower deployment, time schedule, and detailed methodology within 7 days of 
the commencement of the assignment. 
 

32. Monthly and Quarterly Progress Reports: The NGO will also submit monthly progress 
reports on the activities carried out and proposed activities for the next month. The NGO 
will also submit Quarterly progress report depicting all the aforesaid details.  The monthly 
and Quarterly progress report will include status of update of APs data, progress 
achieved in land acquisition, disbursement of compensation and assistances, details of 
training imparted/facilitated etc. The monthly progress report will have to be submitted on 
or before 7th working day of following month and the quarterly progress report on or 
before 7th of the first month in the following quarter. 

 

33. Monthly Work Plan: The work plan for the each coming month will have to be submitted 
in the monthly meeting along with that of the activities of the current month clearly 
showing site visits, targets v/s achievements, and various other elements. 

 

34. Status Reports: The NGO will prepare and submit the status report in consultation with 
FREMAA as and when required. The NGO will also prepare Power Point presentation on 
status report during ADB mission visit in consultation with FREMAA as and when 
required during the entire contract period. 
 

35. Draft Final Report: The NGO will submit a Draft Completion Report at the end of the 
contract period summarizing the actions taken during the project, achievement of the 
tasks assigned, the methods used to carry out the assignment, and a summary of 
support, compensation and assistance given to the APs. 

 

36. Final Report: The NGO will submit a final report complying all the remarks / comments of 
FREMAA on Draft Final Report at the end of the contract period.   

   

37. Participation in Periodic Review Meeting of FREMAA, DC/SDO (Civil) and SIO: The 
Team Leader/ NGO representative will participate in the periodic review meetings of 
FREMAA, DC/SDO (Civil) and SIO to discuss about the progress of the assigned tasks, 
issues and constraints in carrying out any specific task, etc. 
  

38. Submission of Meeting Records: Minutes of the meeting will be prepared for all the 
meetings with FREMAA, DC/SDO (Civil), SIO and APs, Grievance Redressal Committee 
(GRC) meetings, various consultations with the APs, consultations with respect to 
shifting of community assets, joint verification of affected land and structures, etc. will be 
recorded and submitted to FREMAA. 

 
39. Submission of Quarterly Report on GAP Implementation: The NGO will submit quarterly 

report on activities carried out during the quarter for implementation of activities carried 
out against GAP in a format to be prescribed by FREMAA. 
 

Support to be Provided by Client 
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40. Access to relevant documents like Project Preparation Technical Assistance (PPTA) 
reports; information, maps and data on technical designs, materials prepared by Project 
1 NGOs, data on socio economic survey of the RCOI, copies of the Resettlement Plans, 
AHHs database, land acquisition details, and any other relevant and available 
reports/data related to the respective project corridors. 

41. Facilitate coordination with the DC, SDO (Civil), Circle Officer and SIO by issuing 
necessary instruction.  

 

Team for the Assignment 

42. The NGO will depute a team of professionals to the site. The constitution of the Team 
with man- months, required qualification, experience and responsibility is at Error! R
eference source not found.. 

43. Deployment of the personnel will be subject to progress of land acquisition and civil work 
as assessed by FREMAA. 
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Appendix 4: Draft Terms of Reference of External Monitoring Agency 

Part I: Background Information and Project Description 

Background  

The Assam Integrated Flood & River Bank Erosion Risk Management Program is supported 
by the Asian Development Bank (ADB). The project aims at protecting river banks from 
progressive erosions in two priority reaches (subprojects) along the Brahmaputra River, and 
to protect the areas from flood inundation. It will protect local communities from loss of crops, 
assets and displacement. Project activities include (i) construction of riverbank protection 
works; (ii) strengthening of existing embankments and construction of new embankments to 
restore washed away portions of the existing embankment system; and (iii) community flood 
management in selected localities. The project covers two subproject areas � Palasbari and 
Dibrugarh in Assam. The Flood and River Erosion Management Agency of Assam 
(FREMAA), anchored to the Water Resources Department and Assam State Disaster 
Management Authority Government of Assam, is the executing agency (FREMAA) of the 
project. 

 

Rehabilitation of existing embankments, construction of new embankments and over water 
bank protection works in subprojects of Dibrugarh, Dibrugarh and Palasbari-Gumi are likely 
to entail land acquisition and resettlement and rehabilitation under Project 2. Resettlement 
Plans (RP s) needs to be prepared for all the subprojects as per the provisions of the 

✁✂✄☎✆✝✂✞ ✟✂✠✡ ✂✝☛ ☞✌✍✎✡ ✏✂✑✒✓✔✂✕☛ ✖✆✞☎✗✘ ✏✄✂✄✒✙✒✝✄ ✑✆✕ ✂✞✞ ✠✆✕✚✡ ✄✛✂✄ ✒✝✄✂☎✞ ✞✂✝☛

acquisition and resettlement and rehabilitation. 

 

The project intends to engage one external agency/individual/NGO to monitor and evaluate 
the resettlement plan implementation in all subprojects where resettlement plans needs to 
be prepared. 

Part 2: Terms of Reference (TOR) 

Objectives: 

The objective of this service is to verify the ongoing implementation of resettlement plans 
and advise FREMAA on safeguard compliance issues for the project to ensure that the 
☎✙✜✞✒✙✒✝✄✂✄☎✆✝ ✗✆✙✜✞✘ ✠☎✄✛ ☞✌✍✎✡ ✏✂✑✒✓✔✂✕☛ ✖✆✞☎✗✘ ✏✄✂✄✒✙✒✝✄ ✢✏✖✏✣ ✤✥✥✦✧ ✄✛✒

✕✒✡✒✄✄✞✒✙✒✝✄ ✜✞✂✝✧ ✂✝☛ ✓✆★✒✕✝✙✒✝✄✎✡ ✕✒✩✔☎✕✒✙✒✝✄✡. FREMAA was assisted by the 
implementing Nongovernment organizations (NGOs) for implementing the resettlement 
plans.  An experienced external monitoring expert will be engaged to undertake the 
external monitoring of the resettlement plan implementation as independent party.  

Scope of work  

General:  

The scope of work will require the expert to undertake the following general tasks, among 
others:  

✪ To review and verify the progress in resettlement implementation; 
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� To monitor the effectiveness and efficiency of FREMAA, Subproject Implementation Offices 
(SIOs) and the implementing NGOs in the resettlement plan implementation. 

� To assess whether the involuntary resettlement objectives, particularly livelihoods and living 
standards of displaced persons have been restored or enhanced; 

� To assess resettlement efficiency, effectiveness, impact and sustainability, drawing both on 
policies and practices and to suggest any corrective measures, if necessary. 

� To assess adverse impacts of the resettlement plan implementation on the indigenous 
people and the effectiveness of mitigation measures undertaken; 
 
Specific: 

� To ascertain  whether the resettlement plans meet the requirements of ADB, Government of 
India and Government of Assam; 

� To ascertain whether the compensation was adequate to restore life of the affected families.  

� To ascertain whether the resettlement and rehabilitation assistances were provided as per 
the agreed entitlement matrix; 

� Review of  internal monitoring process adopted by FREMAA and adequacy of the process 
adopted;   

� To evaluate and assess the adequacy and effectiveness of the consultation process with 
affected APs, particularly those vulnerable, including the adequacy and effectiveness of 
grievance procedures and legal redress available to the affected parties, and dissemination 
of information about these; 

� Prepare proposal for FREMAA for improvement in land acquisition and resettlement 
implementation; 

� Prepare reports on land acquisition and resettlement activities for submission to ADB; 

� Documentation of lesson learnt and good practices in RP implementation of these sub-

projects.  
 

Duration: 

24 months (extendable depending upon the project requirement) 

Reporting: 

The schedule of reports to be submitted to FREMAA is given below. The external monitor 
expert will prepare all reports in English language in MS Office format. For all reports, one 
soft copy and five hard copies of all report should be submitted to FREMAA. Final Report will 
be submitted after in coorating comments of FREMAA on the draft version of each report.  

 
For day to day activities and progress, the Expert will report to the Executive Officer (non-
technical) or its officer- in-charge of FREMAA. 

Report Time frame 

Initial monitoring report 15 days after signing of agreement 

Monthly monitoring report  10th of  every succeeding  

Bi-annual  RP implementation progress 
report  

Six monthly after for each  RP implementation 
as per ADB calendar year 

Draft Final resettlement plan 
implementation progress report 

Upon completion of the assignment 

Final resettlement plan implementation 
progress report 

Upon comments and approval of FREMAA 
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Support to be provided by the Client: 

� Issue necessary instruction to line department, revenue office, NGO and all other relevant 
agencies to cooperate with the expert; 

� Access to document, records, information etc. relevant to the assignment; and 

� Working space in FREMAA office. 

� Support staff may be engaged as per budget provision. 
 
Supports under the contract: 

The expert may engage support staff for the purpose RP of field data collection and data 
entry as per the requirement as and when required.  

Payment Schedule: 

Installment Percentage Reporting Requirement 

1st Installment 10% Upon signing agreement 

2nd Installment 10% Upon submission of inception 
report 

3rd Installment 30% Upon submission of monthly 
monitoring report 

4th Installment 30% Upon submission of draft final 
report 

5th Installment 20% Upon approval of final report 

 

Required qualifications of the expert: 

The expert should hold minimum graduate degree preferably post graduate degree in 
relevant social science and should have extensive experience of at least 10 years of work 
experience, out of which 5 years or longer for monitoring and evaluation, and/or 
implementation of resettlement plans for infrastructure projects. Experiences in land 
acquisition and involuntary resettlement matters under externally funded agencies like ADB, 
World Bank, IFAD etc. will be given advantage. Experience in Assam or North Easters 
States will be advantageous. Knowledge of Assamese language will be an added 
advantage. 
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Appendix 5: Attendance Sheets Consultations 

(pages 73�75 available upon request) 
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Appendix 6: GRC Notification. 
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Appendix 7: Questionnaire Census and Socio-economic Survey 

Assam Integrated Flood and River Erosion 
Risk Management Investment Program 

 
Census and Socio Economic Survey 

 

Date Interviewer Supervisor 

   

 
1. Identification 

1.1   Name of Subproject 
 

1.2   District Name 
 

1.3   Circle Name 
 

1.4   Name of Revenue Village  
 

1.5   Hamlet/Settlement/Location Name 
 

1.6   Panchayat / Municipality  Name 
 

1.7   Name of head of household 
 Age 

(as on 01.01.2016) 

 

1.8   Name of Father / Husband 
 

1.9   ID Card Type 
 Pan Card - 1               Voter ID - 2 

Ration Card - 3           Aadhar Card - 4  
Driving License - 5      Bank Passbook - 6 

1.10 ID Card Number 
 

1.11  Name of the  
         respondent 

 1.12 Age of Respondent 
        (as on 01.01.2016) 

 

1.13  Relationship to HH 
 

1.14  Street Name  1.15 Door No 
 

1.16  Contact Number (Mobile/Landline)  

1.17  Chainage  
 

Existing in km (in 3 decimals)  

1.18  Offset  
 

(from existing river side slope edge) 
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1.21  Structure  No.  
1.19 Toe-to-toe   

        (in meters + 2 decimals) 
 

1.22 Dag No   1.23 Patta No  

2. List of private assets affected (wholly or partly) by proposed project 

2.1 Impact Category  Private Land - 1               Govt Land  � 2              

2.2 Use of structure / property  

Residential - 1        Commercial - 2           Res & Com - 3 
Agriculture / Cultivation � 4          Cattle Shed - 5    
Grain Storage - 6                 
Others (specify.................................) - 7 

2.3 Type of structure   
Permanent - 1        Semi-Perm - 2             Temporary � 3   
None - 4 (Land only) 

2.4 Year of Construction  If Building 

2.5 Tenure  

Owner (Legal Titleholder) -1      Encroacher-2      
Squatter (Own cum Occupier) - 3    
Squatter (structure owner) - 4 
Squatter/Encroacher - Tenant - 5        
Owner (Legal Titleholder) -Tenant-5    

  Length 
(parallel to river) 

Breadth 
(perpendicular to river) 

Number of 
Storeys 

2.6 Dimension of Main 
      Structure  

Total    

Affected Portion    

2.7 Dimension of Other  
      Structure  

Total    

Affected Portion    

2.8 Dimension of Other  
      Structure  

Total    

Affected Portion    

2.9 Length of Compound Wall 
 

In running meters 

2.10 Extent of Loss (i) Land                      sq.m (ii) Structure          sq,m (iii) % 

2.11  Is the remaining part of the Structure sufficient  to continue to  
         live / do business 

 Yes � 1            No - 2 

Other affected assets 
Item 1 Item 2 Item 3 Item 4 Item 5 Item 6 

2.12  Asset type     

  Grain Storage -1       Hand pump - 2 
Open well - 3             Bore well - 4 
CW - 5                       Cattle Shed✁ 6 
Toilet ✁ 7                   Other (specify) - 8   

2.13  Tree Classification 

Fruit Bearing Timber  

Type No Type No 

Indicate TYPE and NUMBER of 
affected trees 
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2.14  Do you have legal document to establish ownership of the  
         affected land 

 Yes � 1            No � 2 

If YES, specify what  

 

2.15 Name of the Land Owner as per records  

2.16 If different from 1.7 (HH), then  
        relationship to HH 

 

 
3. Overall Impact 

3.1   Overall Impact  Significant � 1            Non Significant � 2 

3.2   Vulnerability   Yes - 1              No - 2 

3.3  If Yes, category  
WHH - 1              SC - 2                ST - 3 
BPL - 4     Household with Disabled Member - 5 
Elderly HH - 6 

3.4  Marginal Farmer / landless or 
people not having title over land  

 
Yes - 1              No - 2     
(Only for those losing agricultural land) 

3.5  Settlement Classification   Urban - 1          Rural - 2 

3.6  Is affected HH a Tenant  Yes - 1              No - 2 

3.7  If Yes, Q.No of Owner   

 
4. Bank Account Details (to be filled ONLY during joint verification for implementation) 

4.1  Name as in bank account 
 Write in BOLD 

letters  

4.2  Account Number 
 15-digit or 11-digit 

account number 

4.3  Bank Name 
 

4.4  Branch Name 
 

4.5 Branch Address 
 

4.6 Branch IFSC Code 
 

5. General Particulars 

5.1   Religion 
 Hindu � 1      Muslim � 2       Christian � 3       

Others � 4 (specify) 

5.2   Mother tongue 
 Assamese -1   Bodo -2   Bengali -3   Hindi -4    

Missing-5        Others � 6 
(specify✁✁✁✁✁✂✂) 

5.3   Social Category 
 General � 1             OBC � 2        MOBC - 3     

SC � 4                      ST - 5  

5.4   Specify Caste/ Tribe (SC & ST mandatory)  
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5.5   Number of years living in this place  
 

completed years 

5.6   Annual Family Income (in Rs) 
 

 

5.7   Have Ration Card  
 Yes, Antyodaya �✁✁✁✁✂✂✄ ☎ 1                

Yes, Yellow  ☎ 2       Yes, White ☎ 3        No - 
4 

5.8   HH Having Voter ID card  
 

Yes - 1                  No - 2 

5.9   HH having Bank account 
 

Yes - 1                  No - 2 

5.10  HH having Aadhar Card 
 

Yes - 1                  No - 2 

5.11  HH having Passport 
 

Yes - 1                  No - 2 

5.12  HH having PAN Card 
 

Yes - 1                  No - 2 

5.13  HH having MGNREGA Card 
 

Yes - 1                  No - 2 

6. Affected Business (Commercial) activity 
      ✆✝✞✟✠✡☛✁✁✁✁✁✁✁✁✁✁✁✁✁✁✁✁✁✁✁✁✁✁✁✁✁✁✁✂ �name of shop/business) 

6.1  Nature of Business 
 Eatery ☎ 1                     Tea stall ☎ 2         Petty Shop ☎ 3       

Repair/Workshop ☎ 4    Vegetable ☎ 5      Grocery - 6     
Others................... - 7     

6.2  No. of partners  
  

6.3  No. of employees/family workers 
Employee 

Family 
Workers 

Excluding the shop owner 
  

6.4  Investment in Business 
 

Initial investment on goods & shop 

6.5  Working Capital in Business 
 

Monthly 

6.6  Annual Net Income 
 

Total income excluding expenses 

6.7  Do you have record of your income 
 Yes - 1       No ☎ 2            If Yes, Specify 

Income Tax Returns / Sales Tax Returns / 
Other 

6.8  Is this the primary source of income 
 

Yes - 1       No - 2 

6.9  If NO, what is the OTHER Source of  
       Income 

 
Other Annual 
Income 

 

6.10 Is there any outstanding loan taken  
        for this business 

 Yes ☎ 1   No - 2 
If Yes,  
How Much  

 

 

6.11 
Name of Employees 

(not for family members) 
Age Sex 

Monthly 
Salary 

No of years 
working 

here 

Family 
Size 

No. of earning 
members 

including self in 
family 

a 
       

b 
       

c 
       

d 
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e 
       

7. Family Income (Household Income from all Sources) 

7.1  Income from affected shop/business   Month 

7.2  Rental Income from affected property    Month 

7.3  Income from affected Agricultural Land  Month 

7.4  All other income   Month 

 

7.5 Total Income  Month 

 

7.6  Provide an estimate of loss of income  
        due to affected asset / land 

(i) Amount  
    in Rs 

 
(ii) % of Total  
     Income 

       

8. Expenditure 

8.1 Expenditure on Food  Month 

8.2 Expenditure on Education  Month 

8.3 Expenditure on Health  Month 

8.4 Other Expenditure    Month 

 

8.5 Total Monthly Family Expenditure  Month 

9. Indebtedness 

9.1  Do you have any debt  Yes � 1            No - 2 

9.2  Loan outstanding in   
       Banking institutions (in Rs) 

 Monthly Rate of Interest  

9.3  Purpose of Bank loan  

Agriculture - 1                                Business / trade - 2          
Medical Exp - 3                             Wedding / family function - 
4  
House construction / repair � 5     Education - 6 
Others (specify)................................ - 7  

9.4  Private loan outstanding 
      (Money lenders, relatives,  
      etc) (in Rs) 

 Monthly Rate of Interest  

9.5  Purpose of Private loan  

Agriculture - 1                                 Business / trade - 2  
Medical Exp � 3                              Wedding / family function - 
4  
House construction / repair - 5       Education - 6 
Others (specify)................................ - 7 

9.6  Asset Pledged (specify)  
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10. Household members 

10.14 
Income 
per year 

Suppleme
ntary 

        

  

Main 
        

10.13 Physical /        
         Mental  
        disability  
        (if any) 

        

Specify 

10.12 Place of work 
       (main activity) 

        
Same village/town � 1  Other (specify) - 2 

10.11 Why no  
     occupation in last  
     year (if 10.10  
     answer is 13 or 14) 

        Work not available-1            Lack of skill-5 
Old age-2                             Student-6 
Invalid / Handicapped-3       Housewife-7  
Child-4                                 Others-8 

10.10 Supplementary  
          occupation in 
          last year 

        Petty / Tea shop-1         Casual labourer-9                  
Eatery-2                         Cultivator-10          
Repair/Spare part-3      Agricultural labourer-11 
Veg/Grocery shop -4     Livestock / dairy - 12 
Self employed - 5          Unemployed-13 
Salaried / Pension- 6     Not in workforce-14 
Professional-7                
Fishing✁ 8        

10.9 Main occupation  
        in last year 

        

10.8 If >6 and <18 yrs         Currently studying - 1 
Discontinued - 2 

10.7 Educational 
      Qualification 

        Up to 5th      - 1             Graduate          - 6 
6th - 8th        - 2              Post Graduate - 7 
9th � 10th   - 3              None                - 8 
11th � 12th  - 4               
 Diploma     - 5 

10.6 Literacy >6yrs 
        Can read and write-1 

Cannot read and write-2 

10.5 Marital status 
        Married-1                         Separated-3  

Unmarried-2                    Widowed-4 

10.4 Age 
        Completed Years 

 (less than 1 year old child will be 0) 

10.3 Sex         

Male-1          
Female-2 

10.2 Relationship to 
       H of household 

1
 

       

Spouse-2                           Parent-7 
Son/Daughter-3                 Grand Child-8 
Son/Daughter in law-4       Other rel-9 
Brother/Sister-5                 Other non rel-10 
Brother/Sister in law-6 

1
0
.1

 
N

a
m

e
s
 

o
f 

fa
m

ily
 

m
e
m

b
e
rs
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H
H

 

2
 

3
 

4
 

5
 

6
 

7
 

8
  

 

 

 

 

11. Economic indicators (house where the DP is living) 

11.1 Roof type of the house  
       (currently) living 

 
Thatched �1          Tin - 2               Concrete - 3 

11.2 Wall type of the house 
 Thatched / Wooden / Tin - 1     Mud - 2      Brick � 

3 

11.3 Ownership of the house 
 

Own - 1      Rented - 2        

11.4 Do you have a separate kitchen 
 

Yes -1         No - 2  

11.5 Do you have a toilet  
 

Yes -1         No - 2  

11.6 Do you have a bathroom 
 

Yes -1         No - 2  

11.7 Do you have electricity connection 
 

Yes -1         No - 2  

11.8 Access to drinking water  

 HSC � 1                            Public tap/Hand pump � 
2    
Own bore/open well-3      Common well � 4 
Pond/Lake/River - 5         Other (specify) - 6 

11.9 Fuel for Cooking 
 LPG Gas - 1               Gobar Gas - 2    

Kerosene-3                Firewood - 4       Others 
(specify) - 5 

11.10 How long have you been staying in 
this  

          house 

 
In completed years. If less than one year indicate 
✁✂ ✄☎ ✆✝✞  

 

Do you have the following 

11.11 TV  Yes -1         No - 2  

11.12 Fridge  Yes -1         No - 2  

11.13 Washing Machine  Yes -1         No - 2  

11.14 Cycle   Yes -1         No - 2  

11.15 Motor Cycles / Moped  Yes -1         No - 2  

11.16 Car   Yes -1         No - 2  

11.17 Fishing boat  Yes -1         No - 2  

11.24 Fishing Net  Yes -1         No - 2 

11.18 Telephone  Yes -1         No - 2  

11.19 Mobile phone   Yes -1         No - 2  

11.20 Cattle  Number  

11.21 Buffalo   Number  

11.22 Goat / Sheep  Number  
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11.23 Cart  Yes -1         No � 2 

11.24 Pick-up van  Yes -1         No - 2 

12. Gender Aspects 

12.1 Is the lady of the household / girl child  involve 
        in financial decisions of the  household 

 
Yes - 1        No - 2          

12.2 Who fetches drinking water for the house 
 Lady of the house - 1               Girl child - 2 

Other (specify) - 3........................ 

12.3 Wages per day Male  Female  

12.4 Where did the child-delivery take place   

Govt Hospital - 1           Private Hospital - 2 
Midwife at home - 3      Village elder at Home 
- 4 
Other - 5 
(specify)................................................   

12.5 Does the women have title for land or house 

                                                (i) Land  Yes - 1        No - 2          

                                               (ii) House  Yes - 1        No - 2          

                                               (iii) Others (specify)  Yes - 1        No - 2          

13. Health and Sanitation  

13.1 Was any member of your family affected  
       by serious disease in the last 1-year  

 
Yes � 1       No - 2 (if No, go to 13.4) 

      if Yes,  Who was affected  
 

Disease 
 

13.2 Where did you take treatment  
Govt Hospital - 1             Private Clinic-2  
Traditional healing-3       Medical shop-4  
Did not take treatment-5 

13.3 Was the treatment covered through health  
        Insurance 

 
Yes � 1                 No - 2 

13.4 Have you heard of HIV AIDS 
 

Yes � 1       No - 2 

If YES 

13.5 Do you know how it spreads 
 

Yes � 1       No � 2     

13.6 Are you aware of AIDS prevention methods 
 

Yes -1         No - 2  

13.7 If Yes, what was the source of  
        information 

 Print Media-1         Radio-2       TV-3 
Govt Campaign-4   NGO-5       
Other (specify) - 6            

14. Resettlement Preferences 

Due to improvements proposed, if your land / shop / house is affected and you have to relocate, and If 
the government proposes to provide assistance, what would be your preference  

14.1 Relocation Options 

 Land for land, if feasible - 1 
Project constructed - House/Shop - 2 
Self managed - Cash assistance-3 

Undecided - 4 
Other (specify) - 4 ✁✁✁✁✁✁✁✂......................... 

14.2 If project constructed, preferred  
        location (if answer to 14,1 = 2) 

 Same settlement � 1                        Anywhere - 2 
Other (specify) - 3 ...................................................... 
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14.3 Preferred Income Restoration Activity 
        (only for livelihood loss category) 

 

15. Any other information which DP wants to share which is not covered in the questionnaire  

Signature of the Head of Household or Respondent     
 

Signature of  Interviewer    
 

Signature of  R&R Expert    
 

Signature of  AE, SIO, WRD    
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Appendix 8: RP Information in Local Language 
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