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IEE    Initial Environmental Examination   
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1.        Introduction 

1.1 Preamble 

1. This report represents the Semi - Annual Environmental Monitoring Review (SAEMR) for ADB 

funded PDEIP-MFF-Tranche2.   

2. This report is the 14th EMR for the project. 

1.2 Headline Information 

3. Necessary landscaping and plantation activities have been carried out at newly constructed 132kV 
Kolu-Tarar, Jalalpur-Nau Substations in district Hafizabad. About 6,000/- no. of trees have planted .  

4. In spite of several consultation sessions arranged with complainant Mr. Allah Ditta and his 
representatives (M/S Antique furniture building) at tower location no. 02 at 132kV Sahuwala 
Gohad pur T/line. He is not agreed to withdraw his complaint till the completion of erection & 
stringing work at tower location No.2, Once the pole/ tower work is completed then he will be 
able to know the horizontal clearance from his building The civil works/ construction of 132kV 
Sahuwala–Pasrur and Sahuwala–Gohad pur T/lines still have been halted, no civil works progress 
achieved due to ongoing/ prevailing ROW (right of way) issues.  
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2. PROJECT DESCRIPTION AND CURRENT ACTIVITIES 

2.1 Project Description 

5. Existing conditions of the GEPCO power distribution and transmission system are inadequate to 

meet rapidly growing demand for electrical power. To cope with this situation, the existing power 

infrastructure has to be improved and upgraded. The overall contribution of power infrastructure 

requires institutional arrangements, capacity building that support strategic management of the sector, 

planning and management of investments. The basic information/ data about the loan is provided as under:- 

Loan Number:-ADB-2727 PAK 
 

Project Title:-Power Distribution Enhancement Investment Program_Multi-tranche 

financing facility (PDEP_MFF_Tranche_2 (STG) 

 
Location of the Project:-06 No. of Districts in the serving territory of GEPCO i.e. 

Gujranwala, Sialkot, Narowal, Gujrat, Hafizabad and Mandi-bahau-din. 

 
Borrower:-GOP/ GEPCO  

Executing Agency:-PEPCO  

Implementing Agency:-GEPCO 

Date of Signing Agreement:-28-01-2011 
 

Date of Effectiveness:-29-03-2011 (After 60 days of Signing the Agreement) 
 

Date of Loan Closing:-30th October, 2018 (Revised) 
          31st January, 2019 (Winding up Period)  

 
Date of Last ADB Review Mission:-31-07-2017 

 
 Amount of Loan:-48.55 Million US$  

Objectives of the Project 

6. GEPCO through GOP has undergone a Project Financing agreement with Asian Development Bank 

for:- 

➢ Strengthening the capacity of Power Distribution and Transmission networks 
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➢ To meet the increasing electricity demand in the selected areas more efficiently 

 
➢ To upgrade the existing power infrastructure. 
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2.2-Project Contracts and Management 
 

7. There are 16 No. of GEPCO proposed projects under ADB Tranche-2. Its detail is here as under: 

I. Construction of 05 No. New 132kV Transmission Lines 
 

II. Construction of 04 No. New 132kV Grid Substations 
 

III. Conversion of 02 No. Grid Substations from 66kV to 132kV along with associated 
132kV Transmission Lines 

 
IV. 05 No. Extensions/ Augmentations 

 
Overall the proposed MFF has been designed to address both investment and institutional 

aspects in electric power sector. Development Objectives/ Project Purpose will be fully achieved after 

completion of the proposed Sub-projects. 

 
8. Estimated Project Cost:-The estimated cost of the sub-projects has been determined. Its detail is 
   p r o v i d e d  here as under:- 

 
Construction of 132kV Transmission Lines 

 

Sr. No Sub-Projects 
Estimated Cost 

Pak Rs.                 US$ 

1
- 

In& Out of existing 132kV Hafizabad Road 
Gujranwala Therisansi T/Line at 132kV Switchyard 
of 500kV Nokhar G/S 

139.51 Million 1.33 Million 

2
- 

132kV Nokhar-Hafizabad-II Tr./Line (Alternate 
Feed for Hafizabad-II G/S) 

250.52 Million 2.39 Million 

3
- 

132kV Sahuwala-Pasrur Transmission Line 383.49 Million 3.65 Million 

4
- 

In&  Out  for  Hafizabad-II  G/S  from  the  existing 
Nokhar-Hafizabad T/Lin e (C.C.T No. 1) 

139.43 Million 1.394 Million 

5
- 

In& Out for Garhi G/S from the proposed Nokhar- 
Therisansi T/Line (Feed for Garhi) 

139.50 Million 1.327 Million 

TOTAL ESTIMATED PROJECT COST 1052.45 Million 9.928 Million 
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 Construction of new 132kV Grid Stations 
 

 
Sr. 

No 

 
Sub-Projects Name 

 
Location 

 
Estimated 

Cost In Pak. Rs.  

 
1- 

 
Construction  of  Khiali-Bypass G/S 

132kV 

 
GJRW. 

 
244 Million  2.32 M 

 
2- 

 
Construction of Sheranwala- Bagh 

G/S 132Kv 

 
GJRW. 

 
302 Million  2.876 M 

 
3- 

Construction of Godhpur G/S 

132kV and Sahuwala-Godhpur 132kV 

TL 

 
Sialkot 

 
341 Million  3.247 M 

 
4- 

 
Construction of New Daska G/S 

132kV 

 
Sialkot 

 
263 Million  2.63 M 

 
 
Total Estimated Cost 

 
1150 Million  10.849 M 

 

    Conversion of 02 No. Grid Stations (from 66kV to 132kV) 
 

 
Sr. # 

 
Sub-projects Name 

 
Location 

 
Estimated 

Cost PAK  

 
1- 

 
Conversion of Jalalpur-Nau G/S (from 

66kV to 132kV) along with 132kV 

Hafizabad II_Kolu-Tarrar T/Line 

 
Hafizabad 

 
325.6 M 3.25M 

 
2- 

 
Conversion of Kolu-Tarrar G/S (from 66kV 

to 132kV) along with 132kV Kolu- Tarrar 

Jalalpur-Nau T/Line 

 
Hafizabad 

 
393 M 3.93M 

 
 
Total Estimated Cost 

 
718.6 6.78M     
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     05 Nos. of Augmentation/ Extensions 
 

Sr. No. Sub-projects Name Estimated Cost 
 
PAK Rs.           US$ 

1- Therisansi 78 Million 0.78 

2- Sialkot Cantt 78 Million 0.78 

3- Hafizabad Road Grw. 78 Million 0.78 

4- Gujrat-1 78 Million 0.78 

5- Gujranwala Cantt 78 Million 0.78 

TOTAL SUB-PROJECT COST 390 Million 3.67 M 

 
TOTAL ESTIMATED PROJECT COST:   3311.6 Million Rs. (31.241 Million US$) 

 
9. Construction of New 132kV Grid Stations:-There were 04 No. New 132kV Grid Stations. The 

construction works of 04 No. of Grid Stations Sheranwala-bagh, Khiali-bypass, New Daska and 

Godhpur grid station had already been completed and energized.  The contract agreement for 

construction of Sheranwala-bagh & Khiali-bypass substations was assigned to M/S ABB while New 

Daska & Godhpur grid was assigned to M/S Siemens.  

10. Conversion of Grid Stations from 66kV to 132kV:-The conversion of 02 No. Grid Stations (i) 

Kolu Tarar (ii) Jalalpur_Nau from 66kV to 132kV along with the associated 132kV Transmission 

Lines components had been assigned to M/S Siemens. The construction work of G/S have been 

completed and energized. The construction work of 132kV Sahuwala–Gohad pur T/Line had been 

assigned to contractor M/S Siemens. It’s civil/construction work has been halted since long due to 

prevailing/ ongoing right of way (ROW) issues.   

11. Construction of New 132kV Transmission Lines:- (i) In& Out for Hafizabad-II G/S from the 

existing Nokhar-Hafizabad T/line (C.C.T No. 1), (ii) In & Out for Garhi G/S from the proposed 

Nokhar-Therisansi T/Line (Feed for Garhi), (iii) In & Out of existing 132kV Hafizabad Road 

Gujranwala Therisansi T/Line at 132kV Switchyard of 500kV Nokhar G/S (iv) 132kV Nokhar-

Hafizabad-II T/Line (Alternate feed for Hafizabad-II G/S). The contract agreement for construction of 

these 04 No. 132kV T/lines had been assigned to M/S ICC. These 04 No. 132kV T/lines have been 

completed and energized. (v) The construction work of 132kV Sahuwala–Pasrur T/Line had been 
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assigned to contractor M/S ICC. It’s civil/construction work has been halted due to prevailing/ 

ongoing right of way (ROW) issues.   

12. Progress Status of Extensions/ Augmentation:-The works of 05 No. Extensions / Augmentations 

had been completed and energized. (The execution & detailed progress of Tr.2 Projects is provided at 

Annexure-C) 

 

2.3 Project Activities During Current Reporting Period 

13. The construction work of 132kV Sahuwala–Pasrur T/Line had been assigned to contractor M/S 

ICC. It’s civil/ construction work is still being halted due to prevailing/ ongoing right of way 

(ROW) issues.   

14.  The construction work of 132kV Sahuwala–Gohad pur T/Line had been assigned to contractor 

M/S Siemens. It’s civil/construction work has been halted since long due to prevailing/ ongoing right 

of way (ROW) issues.   

15. Necessary landscaping and plantation activities have been carried out at newly constructed 

132kV Kolu-Tarar, Jalalpur-Nau Substations in district Hafizabad. About 6,000/- No. of trees have 

planted to meet/ comply with the NOC/ Environmental Approval. A notice issued from office of 

District Officer Environment (Hafizabad) and in compliance draft letter sent by PMU GEPCO 

(Detailed enclosed herewith at Annexure-D).           

2.4 Description of Any Changes to Project Design   

16. There are no changes to project design taken place during the period. (Jul-Dec. 2019)  

2.5 Description of Any Changes to Agreed Construction Methods    

17. No construction activity has been occurred during the aforesaid period.   

 
3. ENVIRONMENTAL SAFEGUARD ACTIVITIES 
 
3.1 General Description of Environmental Safeguard Activities  
 
18. Almost all the GEPCO sub-projects have already been completed and energized except 02 

No. of sub-projects namely 132kV Sahuwala-Pasrur and Sahuwala-Gohad pur T/lines. The civil 

works remained halted due to ongoing ROW issues at aforesaid T/lines.  

19. Necessary landscaping and plantation activities have been carried out at newly constructed 
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132kV Kolu-Tarar, Jalalpur-Nau Substations in district Hafizabad. About 6,000/- No. of trees have 

planted .  

20. In spite of several consultation sessions arranged with complainant Mr. Allah Ditta and his 

representatives (M/S Antique furniture building) at tower location no. 02 at 132kV Sahuwala 

Gohad pur T/line. He is not agreed to withdrawn his complaint till the completion of erection & 

stringing works at tower location No.2, Once the pole/ tower work will be 100% completed only 

then he will be able to know the 16’ feet horizontal clearance from his building The civil works/ 

construction of 132kV Sahuwala–Pasrur and Sahuwala–Gohad pur T/lines still have been halted, 

no civil works progress achieved due to ongoing/ prevailing ROW (right of way) issues. 

21. Environmental & Social Complaint Register both in English and Urdu versions have already 

been communicated and implemented by the Project Director (GSC), XENs TLC/ T&G at 

respective project sites. So far, 01 No. affected person/ household has approached GEPCO 

Grievance Redressal Committee (GRC) and logged/ filed written complaint in PMU/ GSC 

Office. 

22. Awareness sessions for compensation and grievance Redressal were conducted at different 

location of 132kV Transmission lines for the timely collection of required ownership documents 

and compensation of damages to minimize the right of way issues. These awareness sessions were 

conducted during foundation & erection works. Because the affectees were reluctant/ avoid 

providing/ submitting their ownership (Fard / Gardawari/ land ownership) documents required for 

compensation as per GEPCO SOP (Kharaba Compensation). The sessions were conducted the 

Naib-Nazim/ councilors of the villages and some affectees. 

3.2 Site Audits 

23. Site audits/ inspections have been carried out at newly constructed 132kV Kolu-Tarar, 

Jalalpur-Nau Substations in district Hafizabad. About 6,000/- No. of trees have planted to meet/ 

comply with the NOC/ Environmental Approval. A notice issued from office of District Officer 

Environment (Hafizabad) and in compliance draft letter sent by PMU GEPCO (Detailed enclosed 

herewith at Annexure-D).        
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3.3 Issues Tracking (Based on Non-Conformance Notice)       

24. Landscaping and plantation works carried out at 132kV Kolu-Tarar, Jalalpur-Nau 

Substations in district Hafizabad to comply with non-conformance notice issued by EPA, 

district Hafizabad.      

25. E&S cell PMU GEPCO has engaged with complainant Mr. Allah Ditta and his 

representatives (M/S Antique furniture building) at tower location no. 02 at 132kV Sahuwala 

Gohad pur T/line. Once the ROW issues at other locations will resolve He will withdrawn his 

complaint in this quarter. 

 Table no. 3-1 Summary of Issues Tracking Activity for Current Period 

Summary Table 

Quarters No. Total No of 
Issues 

Issues 
Resolved 

Pending 
Issues 

% Issues 
Closed 

 
July-September 

2018 
October-Dec.   2018 

 
02 

 
01 

 
01 

 
50% 

 
 

 
 
 
3.4 Trends 
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26. The trends are generally on negative site i) ROW issues, ii) site restoration 

27. These are being addressed through awareness sessions for compensation and grievance 

Redressal were conducted at different location of 132kV Transmission lines for the timely 

collection of required ownership documents and compensation of damages to minimize the right of 

way issues. These awareness sessions were conducted during foundation & erection works. 

Because the affectees were reluctant/ avoid providing/ submitting their ownership (Fard / 

Gardawari/ land ownership) documents required for compensation as per GEPCO SOP (Kharaba 

Compensation). The sessions were conducted the Naib-Nazim/ councilors of the villages and some 

affectees. 

3.5 Unanticipated Environmental Impacts or Risks 
 
28. There are no unanticipated environmental impacts or risks identified/ reported during the current 
period.  
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4. RESULTS OF ENVIRONMENTAL MONITORING 
 
4.1 Overview of Monitoring Conducted during current Period 
 
29. All the GEPCO sub-projects have already been completed and energized between the Years 2014 - 

2017 and detailed monitoring reports/ results were communicated in respective Biannual monitoring 

reports.   

30. 02 No. of sub-projects namely 132kV Sahuwala-Pasrur and Sahuwala-Gohad pur T/lines have not 

been completed. The civil works remained halted due to ongoing ROW issues since long. 

4.2 Trends 
 

31. There are no negative trends based on past period of monitoring data. All monitoring results 

of drinking water, noise and air quality remained within acceptable level/ range of NEQS.      

4.3 Summary of Monitoring Outcomes 

32. Almost all civil works activities have been completed and past monitoring results have not 

shown any significant effect / impact over longer period of time. So, no further monitoring is 

required. 

4.4.1 Current Period 

33. No civil works activities have been carried out so, no waste streams neither generated nor 

being reported. 

4.4.2 Cumulative Resource Utilization 

34. No civil works activities have been carried out so, no resource utilization either gauged or 

reported. 

4.5 Waste Management 

35. No civil works activities have been carried out so, no waste management activities required 

as well as being reported. 
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4.5.1 Current Period 

36. No civil works activities have been carried out so, no waste streams neither generated nor 

being reported. 

4.5.2 Cumulative Waste Generation 

37. No civil works activities have been carried out so, no waste streams neither generated nor 

being reported. However, solid waste (empty cement bags, metal scrap, debris etc.) generated in the 

past was collected, segregated and put in scrap/ waste yard. Thereafter recycling was carried out at 

all project sites.     

4.6 Health and Safety  

4.6.1 Community Health and Safety 

38. No incident/ accident has been reported during this reporting period since no civil works 

executed and no contractor labor was mobilized at any work site. 

4.6.2 Worker Safety and Health 

39. No incident/ accident has been reported during this reporting period since no civil works 

executed and no contractor labor was mobilized at any work site. 

 4.7 Training 

40. No training / capacity building sessions have been conducted during this reporting period as 

no contractor labor was mobilized at work sites. 

41. HSE/ safety induction sessions, trainings on solid waste management, firefighting and first 

aid had been conducted in the past during the execution of civil works.  
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5. FUNCTIONING OF THE SEMP 

 
5.1 SEMP Review 

 

42. The EM&MP (Environment monitoring & management plan) was made part of tender/ 

bidding documents and implemented at all project sites.  The contractors(s) had implemented 

mitigating measures as prescribed in EM&MP.    

43. The contractors(s) have been asked to carry out environment monitoring as per BOQ items 

environment monitoring, water sprinkling activities and HSE activities etc. to which they have 

responded with results. 

6. GOOD PRACTICE AND OPPORTUNITY FOR IMPROVEMENT 

6.1 Good Practices 

44. Site HSE/ Safety plan was developed and implemented in true letter and spirit at project 

sites. Site HSE trainings have been conducted both by E&S cell of Contract(s) and PMU. No 

fatality/major incident/ accident have been occurred during the entire project cycle. 

45. GEPCO has adopted PEPCO issued SOP on E&S and its implementation is in process. HSE 

Directorate has been approved by the Board of Directors (BOD) GEPCO.    

6.2 Opportunities for Improvement 

46. There is dire need to evaluate contract(s) past progress on Environmental & Social 

Safeguard during bidding evaluation process (at least 10 marks to be assigned), especially 

certificate(s) on E & S past performance be provided.       
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7.  SUMMARY AND RECOMMENDATIONS 

7.1 Summary  

47. The summary on E&S implementation is provided as under:- 

Reference Requirement Action to date Action 
Required/ 
Comment 

 
Compliance of EIA/ IEE 
Report during Execution 
of Project Civil Work 

 
Inclusion of EIA/ 
IEE Report in 
Bidding DOC’s 

 
EIA/ IEE Reports along 
with EM&MP have 
been included/ made 
part of the Bidding 
DOC’s 

 
 
 

DONE 

  
Compliance of 
Environment Monitoring & 
Management Plan during 
execution of Project Civil 
Work 

 
 
 
Urdu translation, typing 
/editing of EMP into Urdu 
and its posting/ uploading at 
GEPCO official website 

 
Inclusion of 
EM&MP in Bidding 
DOC’s 

 
 
 
 
 
Inclusion of EMP 
in EIA/IEE Reports 
as well as in 
Bidding DOC’s 

 
EM&MP draft Docs 
have been included/ 
made part of the 
Bidding DOC’s 

 
 
 
 
NOC’s/ 
Environmental 
Approval received by 
GEPCO from EPA, 
Lahore 

 
 
 

DONE 
 
 
 
 
 
 
 
 

DONE 

 
 
 
0.1 Million Budget for 
EM&MP 
Implementation 

 
 
 
Allocation of 
budget by 
Contractor 

 
 
 
Rs. 0.1 Million US$ 
has been allocated for 
implementation of 
aforesaid plan 

 
 
 

DONE 

 
Implementation/ Internal 
Monitoring of EM&MP at all 
sub-project sites 

 
Capacity building 
programs on 
EM&MP at all sub-
project sites 

 
Capacity building/ 
training conducted by 
GEPCO at all sub- 
project sites 

 
DONE 
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Compliance of site 
restoration/ landscaping 
works at completed 
substations 

 
Allocation & 
approval of budget 
amounting to Rs. 1.6 
Million by PMU to 
O/o P.D (GSC) 
GEPCO 

 
Work order issued by 
O/o P.D (GSC) to 
contractor 

 
DONE at 04 

No. G.S 
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 7.2 Recommendations 

48. Prior meetings/ awareness sessions are required for contractor(s) before its mobilization at site to 

identify the requirements as set forth in bidding documents special conditions of contract (SCC) and 

general conditions of contract (GCC) e.g. BOQ items environment monitoring, water sprinkling activities 

and HSE monitoring etc.    

49. There is dire need to develop proactive approach by conducting such trainings/ session before 

mobilization of contractor(s) at work sites. Apart from these trainings, separate sessions are also required 

to for contractor(s) to comply with/ meeting special conditions of contract (SCC) and general conditions 

of contract (GCC) e.g. BOQ items environment monitoring, water sprinkling activities and HSE matters 

etc.         
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Annexure-B 

Gujranwala Electric Power Company Ltd. GEPCO is a Public Limited Utility Company, established in 

1998 under Companies Ordinance 1984 and is responsible for distribution of Electric Power within 

its territorial jurisdiction and presently serving approximately 2.5 Million Customers (Domestic, 

Commercial, Agricultural, Industrial and others) in the six districts of Province Punjab (Gujranwala, 

Narowal, Gujrat, Hafizabad, Sialkot and Mandi.B.Din). 
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ANNEXURE-C 
 

Completed Projects 

  
 

132kV Godhpur G/S 
 

 
 

 

132kV New Daska G/S 
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ANNEXURE-D 

 

Progress of Conversions of Grid Stations Under ADB Funded Tranche # 2 

Sr.# Name of T/Line 
Contract 

No. 

Name of 
Contractor/ 

Sub-
Contractor 

Civil & 
Electrical 

Work 

Date of 
Completion 

1 
Conversion of Kolu-
Tarar GS from 66KV 
to 132 KV 

ADB-
2727-

GEPCO-
05 

SIEMENS/    
NETRACON 

100% 
Energized on 17-

04-2014 

2 
Conversion of 
Jalalpur-Nau GS from 
66KV to 132 KV 

-do- -do- 100% 
Energized on 19-

05-2014 

 

Progress of 132kV New Grid Stations Under ADB Funded Tranche # 2 

Sr.# Name of GS 
Contract 

No. 

Name of 
Contractor/Sub-

Contractor 

Civil & 
Electrical 

Work 

Date of 
Completion 

1 
Construction of 
Godhpur 132 KV 
GS 

ADB-
2727-

GEPCO-
03 

SIEMENS/    
PENSIC 

100% 
Energized on 10-07-

2017 
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2 
Construction of 
New Daska 132 
KV GS 

-do- 
ABB/    

NETRACON 
100% 

Energized on 28-11-
2014 

3 
Construction of 
Khiali-Bypass 132 
KV Grid Station 

ADB-
2727-

GEPCO-
04 

-do- 100% 
Energized on 19-10-

2015 

4 

Construction of 
Sheranwala Bagh 
132 KV Grid 
Station 

-do- -do- 100% 
Energized on 14-08-

2015 

 

Table 4.2: Progress of New 132 kV T/Lines Under ADB Funded Tranche # 2 

Sr. 
No 

Name of Tr./Lines 
Contract 

No. 
Length 
(Km) 

No. of 
Towers 

No. of 
Foundations 
Completed 

No. of 
Erected 
Towers 

Length of 
Stringing 
completed 

(Km) 

Progress 
Status 

(%) 

Date of 
Completion 

1 
132KV Hafizabad -II 
Kolu- Tarar T/L 

ADB-
2727-

GEPCO-
05 

9.7 47 47 47 9.7 100% 
Energized on 17-04-

2014 

2 
132KV  Kolu Tarar-
Jalalpur Nau 

-do- 16.4 62 62 62 16.4 100% 
Energized on 15-05-

2014 

3 
Sahuwala-Godhpur 132 
KV T/L 

ADB-
2727-

GEPCO-
03 

9.7 54 53 49 5.5 60% ROW 

4 

In & Out for Hafizabad-II 
GS from the existing 
Nokhar Hafizabad T/L 
(C.C.T No.1) (D) 

ADB-
2727-

GEPCO-
06 

15.5 60 60 60 15.5 100% 
Energized on 26-02-

2014 
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5 

In & Out for Garhi GS 
from the proposed 
Nokhar- Therisansi T/L 
(Feed for Garhi) (E) 

-do- 15.6 77 77 77 15.6 100% 
Energized on 28-08-

2014 

6 

132 KV Nokhar-
Hafizabad-II T/L 
(Alternate Feed for 
Hafizabad-II GS) (C ) 

-do- 28.7 144 144 144 28.7 100% 
Energized on 26-12-
2016 

7 
132KV Sahuwala-
Pasrur Transmission 
Line (B) 

-do- 41.2 221 179 158 Nill 55% ROW 

8 

In & Out of existing 
132KV Hafizabad Rd. 
Gujranwala Therisansi 
T/L at 132 KV 
Switchyard of 500KV 
Nokhar (A) 

-do- 26.7 114 114 114 26.7 100% 
Energized on 30-07-

2015 
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ANNEXURE-E 

Notice issued by District Environment Officer (Hafizabad), EPA Punjab 
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Trees Plantation carried out by PMU GEPCO 
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ANNEXURE-F 

Site Restoration & Landscaping works 
LANDSCAPING PROGRESS OF TRANCHE-2 GS 

 

               
132kV Sheranwala Bagh GS 

 

            
 

132kV NEW DASKA GS 
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132kV JALALPUR-NAU GS 

 

           
 

 

 
 
 
 

132kV KOLU-TARRAR GS 
 
 

  
 

132kV GODAH PUR GS 


