
Resettlement Plan 

Project No. 39295-013
November 2019 

Third Urban Governance and Infrastructure Improvement (Sector) Project 

Gopalganj Pourashava, Phase-3 

Resettlement Plan 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

This Resettlement Plan is a document of the borrower. The views expressed herein do not 
necessarily represent those of ADB's Board of Directors, Management, or staff, and may be 
preliminary in nature. 

 

In preparing any country program or strategy, financing any project, or by making any 

designation of or reference to a particular territory or geographic area in this document, the 

Asian Development Bank does not intend to make any judgments as to the legal or other status 

of any territory or area. 



1 
 

Short Resettlement Plan       
 
 
 
 
 
 
Document stage: final 
Project number: 39295-038 
 
 
November 2019 
 
 
 
 
 
 
 
 

BAN: Urban Governance and Infrastructure 
Improvement (UGIIP III)-Gopalganj Pourashava, 
Phase-3 
 
 
 
 
 
 
 
 
 
 

Package Nr: UGIIP III-3/AF/GOPA/UT+DR/01/2019 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Prepared by the Local Government Engineering Department, Government of Bangladesh for 
the Asian Development Bank. 



2 
 

Disclaimer 

 
The views expressed in this report do not necessarily reflect the official views of the ADB and 
GoB 



3 
 

Table of Contents 

LIST OF FIGURES ..................................................................................................... 3 

GOPALGANJ ............................................................................................................. 9 

1.1 PROJECT DESCRIPTION ..................................................................................... 9 
1.1.1 Introduction ...................................................................................................... 9 
1.1.2 Proposed Sub-project Components ................................................................. 9 
1.1.3 Objectives of Resettlement Plan .................................................................... 10 

1.2 SCOPE OF LAND ACQUISITION AND RESETTLEMENT ................................ 14 
1.2.1 Methodology Used for Assessing Land Acquisition and Resettlement ......... 15 
1.2.2 Land Acquisition ............................................................................................. 15 
1.2.3 Resettlement Impacts .................................................................................... 15 

1.3 INFORMATION DISCLOSURE, CONSULTATION, AND PARTICIPATION
............................................................................................................................... 17 
1.3.1 Public Consultation Conducted ...................................................................... 17 
1.3.2 Future Consultation and Disclosure ............................................................... 19 

1.4 GRIEVANCE REDRESS MECHANISM ............................................................... 20 

1.5 POLICY AND LEGAL FRAMEWORK ................................................................. 22 
1.6 ENTITLEMENTS, ASSISTANCE AND BENEFITS ............................................. 23 

1.6.1 Types of Losses and Affected Person (AP) Category ................................... 23 
1.6.2 Principles, Legal, and Policy Commitments ................................................... 23 
1.6.3 Entitlement ..................................................................................................... 24 

1.7 COMPENSATION MECHANISM ......................................................................... 29 

1.8 RESETTLEMENT BUDGET AND FINANCING PLAN ........................................ 29 
1.8.1 Unit Costs ....................................................................................................... 29 
1.8.2 Resettlement Costs ........................................................................................ 30 

1.9 INSTITUTIONAL ARRANGEMENTS ................................................................... 30 
1.9.1 Institutional Arrangement ............................................................................... 30 

1.10 IMPLEMENTATION SCHEDULE ......................................................................... 34 
1.11 MONITORING AND REPORTING ....................................................................... 34 

 

List of Figures 

Figure 1.1: Location Map of GopalganjPourashava ............................................ 12 

Figure 1.2: Google map shows the location of GopalganjPourashava ............. 13 

Figure 1.3:Layout plan for proposed roads and drain in Pourashavabase map
 ................................................................................................................................. 14 

Figure1.4: Project Grievance Redress Mechanism ............................................. 22 

 
 
 

List of Tables 

Table 1-1: Proposed components in the sub-project .......................................... 10 

Table 1-2: Summary of reconstruction cost ........................................................ 16 

Table 1-3: Summary of Vulnerable Households .................................................. 17 

Table 1-4: Entitlement Matrix ................................................................................ 26 

Table 1-5: Indicative Cost for RP Implementation ............................................... 30 

Table 1-6: Institutional Roles and Responsibilities for Safeguards 



4 
 

Implementation ....................................................................................................... 33 

 
 
List Appendix 

Appendix 1-1: Proposed Sub-projects in Gopalganj Pourashava ..................... 36 

Appendix 1-2: Suggested Form for Transect Walks and Census ...................... 37 

Appendix 1-3: Detailed budget of the proposed sub-project ............................. 38 

Appendix 1-4: Involuntary Resettlement Impacts Assessment Checklist ........ 44 

Appendix 1-5: Records of Public Consultations ................................................. 48 

Appendix 1-6:Sample Grievance Form ................................................................. 55 

Appendix 1-7: The decision note is provided by District development 
coordination committee (chaired by DC) ............................................................. 57 

Appendix 1-8: Land Ownership Certificate by the Mayor 
ofGopalganjPourashava ........................................................................................ 59 
  



5 
 

CURRENCY EQUIVALENTS 
(as of 29 August 2019) 

Currency Unit = Tk 
Tk1.00 = $ 0.0118 
$1.00 = Tk. 84.50 

 
 

ABBREVIATIONS 
 

ADB – Asian Development Bank 
AP – Affected Person 
   
DOE – Department of Environment 
DPHE – Department of Public Health Engineering 
DMC 
EMP 

– 
– 

Developing Member Countries 
Environmental Management Plan 

FGD – Focus Group Discussion 
GRC – Grievance Redressal Cell 
GRM – Grievance Redress Mechanism 
IR – Involuntary Resettlement 
LPCD – Litters Per Capita Per Day 
LGED – Local Government Engineering Department 
NGO – Nongovernmental Organization 
PIU – Project Implementation Unit 
PMU – Project Management Unit 
PPTA – Project Preparatory Technical Assistance 
ROW – Right of Way 
RF – Resettlement Framework 
RP – Resettlement Plan 
SPS – Safeguard Policy Statement 
ToR – Terms of Reference 
   

 
GLOSSARY OF BANGLADESHI TERMS 

 
Crore – 10 million (= 100 lakh) 
Ghat: – Boat landing area along a river 
Hat, hut, or haat: – Market (bazaar) operating certain afternoons during the week 

when sellers establish temporary shops.There are also some 
permanent shops in a Hat.Markets usually represent a 
significant source of income for municipalities 

Hartal: – General strike 
Khal: – drainage ditch/canal 
Khas or khash: – land/property belonging to government 
Kutcha, katchha 
or kacca: 

– Structures built without bricks and mortar or without concrete 

Lakh or lac: – 100,000 
Moholla or 
mohalla: 

– Sub-division of a ward 

Mouza: – Government-recognized land area 
Mouza map: – Cadastral map of mouza showing plots and their numbers 
Nasiman: – A 3-wheeler motorized vehicle 
Parshad: – Councillor 
Pourashava or 
Paurashava: 

– Municipality 
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Pucca or Puccha: – Structures built with bricks and mortar or concrete 
Semi-puccaor 
semi-puccha: 

– Structures built partly with bricks and mortar or concrete 

Thana: – Police station 
Upazila: – Administrative unit below the district level.A district is called a 

Zila 
 

 
WEIGHTS AND MEASURES 

 
km – Kilometre 
m2 – square meter 
mm – Millimetre 
m3 – micrograms per cubic meter 
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EXECUTIVE SUMMARY 
 
1. Background. After the successful implementation of the First and Second Urban 
Governance and Infrastructure Improvement Projects (UGIIP-1 and 2)1 in 77 elected 
Pourashavas, the Local Government Engineering Department (LGED) within the Ministry of 
Local Government, Rural Development and Cooperatives (MLGRDC) with the financial 
assistance of Asian Development Bank (ADB) have planned to implement the third phase of 
the project titled the Third Urban Governance and Infrastructure Improvement Project (UGIIP 
III) in selected 36Pourashavas over a period of 7 years (2014 to 2021). The implementation 
of the sub-projects are spread over 3 phases covering the entire 6-year project implementation 
period. 
 

2. The impact will be improved living environment in project towns. The outcome will be 
improved municipal service delivery and urban governance in project towns. Project towns are 
pre-selected 36 towns to be supported in an integrated manner under the project. 
 

3. A sector-lending approach will be used for the project as it has been well established 
and successfully practiced in the UGIIP-1 and 2. 
 
4. LGED and Department of Public Health Engineering (DPHE) are the executing 
agencies of the project. 
 
5. Sub-project Description. The sub-project implementation will involve (i) construction 
of 1.440 kilometers (km) of drainage; (ii) improvement of 9.974km of existing roads. 
 

6. The sub-projects to be implemented went through the process of meeting the selection 
criteria (general and technical), environmental and social safeguard screening and conforming 
to the master plan prepared for GopalganjPourashava.2 
 

7. Resettlement Plan. This Resettlement Plan (RP) for GopalganjPourashava is based 
on the feasibility study and detailed engineering designs prepared during project preparation. 
This RP is based on ADB’s Safeguard Policy Statement (SPS) 2009, and Government of 
Bangladesh laws. This RP stands finalized during detailed design stage to reflect any changes 
and latest sub-project designs. 
 
8. Scope of Land Acquisition and Resettlement. The scope of land acquisition and 
resettlement is identified based on sub-project selection and field visits to each site and/or 
alignment. No major IR impacts are envisaged as there is no requirement for private land 
acquisition as the components will be located along existing roads right-of-way (ROW) and 
government-owned lands. ADB SPS, 2009 makes it obligatory to endorse any land donation 
by an independent third party evaluator (e.g. an eminent citizen of the Pourashava), to ensure 
there is no significant social and economic impact due to land donation. 
 

9. The identified potential involuntary resettlement (IR) impacts based on the sub-
projectdetailed designs include: structure (boundary wall, mosque, residential, etc.) will be 

 
1The Government of Bangladesh with the assistance of ADB has introduced a system whereby funds/loans for 

development are disbursed in a phased manner based on the successful accomplishment by the recipient 
Pourashavas of a set of performance-criteria in the area of urban governance. UGIIP I and II reflect this approach 
which aims to incentivize participating Pourashavas to become well-managed and maintained towns in a 
sustainable way through systems of governance ensuring citizen’s participation and inclusion of women, poor 
and the minority groups in Pourashava activities. UGIIP I targeted for 30 and UGIIP II for 47 Pourashavas. The 
subprojects were (i) water supply (ii) sanitation, (iii) solid waste management, (iv) urban drainage, (v) urban 
transport & communication and (vi) public use facilities. 

2 Master plans have been or are being prepared under LGED’s District Towns Infrastructure Development Project 
and Urban Towns Infrastructure Development Project 
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affected and total 405 small/medium trees will be affected. 
 

10. Categorization.The sub-project is classified as Category B in accordance with ADB 
SPS, 2009. ADB’s SPS covers both temporary and permanent impacts to both titled and non-
titled persons, and includes both physical and economic displacement. 
 
11. Consultation and Disclosure. Goals and objectives of the project have been 
disclosed with the affected person and other stakeholders through a total of 2 formal public 
consultation discussions on 30 July 2019. Cut-off date of the sub-projectwas 30 June2019 
(date of census). All affected persons who are identified in the project-impacted areas after 
the cut-off datewill be entitled to compensation for their affected assets and rehabilitation 
measures sufficient to assist them to improve or at least maintain their pre-project living 
standards, income-earning capacity and production levels. Those who encroach into the sub-
project area after the cut-off date will not be entitled to compensation or any other assistance. 
Photo documentation was conducted during census to ensure documentation of entitled 
persons on the cut-off date. 
 
12. Institutional Setup. LGED and DPHE are the executing agencies of the project. 
Implementation activities will be overseen by a Project Management Unit (PMU). The 
participating Pourashavas are the implementing agencies (IA), with a project implementation 
unit (PIU) within the Pourashava structure. Consultant teams3 will provide support (during 
project implementation) for (i) detailed engineering design, contract documents preparation 
and safeguards facilitation; (ii) project management and administration support; (iii) assistance 
in supervising construction; (iii) strengthening of local governance, conducting required 
studies/surveys and (iv) awareness raising on behavioral change activities. Safeguards 
officers has been appointed in PMU and PIUs and will be responsible to undertake day to day 
safeguards tasks and requirements including implementation of project’s grievance redress 
mechanism. 

 

 
13. Resettlement Budget and Financing Plan. The resettlement cost for the 
implementation of the sub-projects in GopalganjPourashava is estimated at USD 485,050.39. 
The contractors will reconstruct the affected structures. Reconstruction cost is incorporated in 
BOQ. 

 
3 Consultant teams are composed of Management Design and Supervision Consultants (MDSC) and 
Governance Improvement and Capacity Development Consultants (GICDC). 
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GOPALGANJ 
1.1 PROJECT DESCRIPTION 

1.1.1 Introduction 

1. Background. After the successful implementation of the First and Second Urban 
Governance and Infrastructure Improvement Projects (UGIIP-1 and 2)4 in 77 selected 
Pourashavas, the Local Government Engineering Department (LGED) within the Ministry of 
Local Government, Rural Development and Cooperatives (MLGRDC) with the financial 
assistance of Asian Development Bank (ADB) have planned to implement the third phase of 
the project titled the Third Urban Governance and Infrastructure Improvement Project (UGIIP 
III) in selected 36Pourashavas over a period of 7 years (2014 to 2021). The implementation 
of the sub-projects are spread over 3 phases5 covering the entire 7-year project 
implementation period. 
 

2. The impact will be improved living environment in project towns. The out come will be 
improved municipal service delivery and urban governance in project towns. Project towns are 
pre-selected 31 towns to be supported in an integrated manner under the project. 
 

3. A sector-lending approach will be used for the project as it has been well established 
and successfully practiced in the UGIIP-1 and 2. 
 

4. This Resettlement Plan (RP) for GopalganjPourashava is based on the detailed 
engineering designs approved during implementation. This RP is based on Government of 
Bangladesh’s laws and ADB’s Safeguard Policy Statement (SPS) 2009 requirements for IR 
category B projects. 
 
5. This RP stands finalized in the face of detailed design.  
 

1.1.2 Proposed Sub-project Components 

6. The sub-project implementation will involve (i) construction of1.440 kilometer (km) of 
RCC drainage; and (ii) improvement of 9.974km of existing roads by DBC. Figures 1&2 shows 
the location map of GopalganjPourashava and alignments of roads and drainage, as per 
detailed design. 
 
7. The sub-projects to be implemented went through the process of meeting the selection 
criteria (general and technical), environmental and social safeguard screening and conforming 
to the master plan prepared for Gopalganj. Locations and sitting of the proposed 
infrastructures considered: (i) locating components on government-owned land and/or within 
existing right-of-way (ROW) to reduce acquisition of land, (ii) prioritizing rehabilitation over 
new construction; (iii) taking all possible measures in design and selection of sites to avoid 
resettlement impacts; (iv) avoiding where possible locations that will result in 
destruction/disturbance to historical and cultural places/values; (v) avoiding tree-cutting where 
possible; and (vi) ensuring all planning and design interventions and decisions are made in 

 
4The Government of Bangladesh with the assistance of ADB has introduced a system whereby funds/loans for 
development are disbursed in a phased manner based on the successful accomplishment by the recipient 
Pourashavas of a set of performance-criteria in the area of urban governance. UGIIP I and II reflect this approach 
which aims to incentivize participating Pourashavas to become well-managed and maintained towns in a 
sustainable way through systems of governance ensuring citizen’s participation and inclusion of women, poor and 
the minority groups in Pourashava activities. UGIIP I targeted for 30 and UGIIP II for 47 Pourashavas. The 
subprojects were (i) water supply (ii) sanitation, (iii) solid waste management, (iv)urban drainage, (v) urban 
transport & communication and (vi) public use facilities. 
5Implementation of UGIIP III is split up into 3 phases: (i) 1st phase = 18 months or 1.5 years; (ii) 2nd phase = 30 
months or 2.5 years; and (iii) 3rd phase = 24 months or 2 years. 
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consultation with local communities and reflecting inputs from public consultation and 
disclosure for site selection. 
 

Table 1-1: Proposed components in the sub-project 

 
 

1.1.3 Objectives of Resettlement Plan 

8. This Resettlement Plan (RP) for GopalganjPourashava is based on the detailed 
engineering designs prepared during project formulation.  
 
9. This RP is based on Government of Bangladesh’s Laws and ADB SPS, 2009 
requirements for IR category B projects. It is consistent with the RF for UGIIP III. 
 
10. This RP has been prepared to meet the following objectives:  
 

 to describe the identified scope and extent of land acquisition and involuntary 
resettlement impacts as a result of identified project components, and 
addressthem through appropriate recommendations and mitigation measures 
in the RP;  

 to present the socio-economic profile of the population in the project area, 
identify social impacts, including impacts on the poor and vulnerable, and the 
needs and priorities of different sections of the population, including women, 

SL No Name of Scheme 
Road 

Length 
(m) 

DrainLe
ngth(m) 

Possible IR impacts 

R-1 

Improvement of road (a) Start from Miraz khan 
Thakur Mosque to Chapail bridge(Ch-0.0 to 0+194) 
(b) Start from Mirza Khan Thakur Bridge to 
ChapailGhat(Ch-0.0 to 0+750), (c) Start from 
ChapailGhat to Manikdha bridge (Ch-0.0 to 2+100) 
(d) Start from Kajal Member house to Miraz Khan 
Thakur bridge(Ch-0.0 to 0+390) by dense 
bituminous carpeting in/c EMP cost for the Pkg. 
under Gopalganj Pourashava 

3434  

 No IR impacts 
 Temporary 
disturbance of 
pedestrians and vehicles 

R-2 

Improvement of Mohila College Road Start from 
KolabaganMour to Manikdha Bridge.Ch.0+00-
4+740 by dense bituminous carpeting under 
GopalganjPourashava. 

4740  

 No required any land 
acquisition 
 Structure (boundary 
wall, mosque, 
residential, etc.) will be 
affected and total 405 
nos. small/medium trees 
will be affected. 
 Temporary 
disturbance of 
pedestrians and vehicles 

R-3 

Improvement of Road Start from KolabaganMour 
to near Haridhaspur bridge .Ch.0+00-1+800 by 
dense bituminous carpeting under 
GopalganjPourashava. 

1800  

 No IR impacts 
 Temporary 
disturbance of 
pedestrians and vehicles 

Road 9974     

D-1 Construction of RCC Drain at Moulvipara starting 
from BSIC Bridge to KolabaganMour (Ch.0+00 to 
1+440m) Ward No-01 under 
GopalganjPourashava 

 

1440 

 No IR impacts 
 Temporary 
disturbance of 
pedestrians and vehicles 

Drain 
 

1440   
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poor and vulnerable; 
 to describe the likely economic impacts and identified livelihood risks of the 

proposed project components;  
 to describe the process undertaken during project design to engage 

stakeholders and the planned information disclosure measures and the 
process for carrying out consultation with affected person and facilitating their 
participation during project implementation;  

 to establish a framework for grievance redressal for affected persons (APs) that 
is appropriate to the local context, in consultation with stakeholders; 

 to describe the applicable senior and local legal framework for the project, and 
define the IR policy principles applicable to the project;  

 to define entitlements of affected persons, and assistance and benefits 
available under the project;  

 to present a budget for resettlement and define institutional arrangements, 
implementation responsibilities and implementation schedule for resettlement 
implementation; and  

 to describe the monitoring mechanism that will be used to monitor resettlement 
plan implementation. 
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Figure 1.1: Location Map of GopalganjPourashava 

 

Gopalganj 
Pourashava 
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Figure 1.2: Google map shows the location of GopalganjPourashava 
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Figure 1.3:Layout plan for proposed roads and drain in Pourashavabase map 
 
 

1.2 SCOPE OF LAND ACQUISITION AND RESETTLEMENT 

11. The scope of land acquisition and resettlement is identified based on sub-project 
selection and field visits to each alignment of the proposed roads and drainage. 
 
12. Detailed designs of the proposed infrastructures considered the following to reduce 
land acquisition and resettlement impacts: (i) locating components on government-owned land 
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and/or within existing right of way (ROW), (ii) prioritizing rehabilitation over new construction, 
(iii) avoiding where possible locations that will result in destruction/disturbance to historical 
and cultural places/values, (iv) avoiding tree-cutting where possible; and (v) ensuring all 
planning and design interventions and decisions are made in consultation with local 
communities and reflecting inputs from public consultation and disclosure for site selection. 
As a result, some measures have already been included in the sub-project designs.  
 
 

1.2.1 Methodology Used for Assessing Land Acquisition and Resettlement 

13. Stakeholder consultations: Comprehensive discussions with MDS consultants, 
Gopalganj Pourashava, stakeholder agencies were conducted (please see section on public 
consultation and information disclosure for the details). 
 
14. Updating of the RP: The RP may need to be updated during implementation of the 
sub-project. Incidentally, all routes and alignments remain unchanged i.e. no change between 
preliminary and detailed design cut-off points. 
 

1.2.2 Land Acquisition 

15. Drainage improvement.The proposed drainage schemes will be constructed on 
existing ROWs which widths are sufficient for the proposed components. Therefore no land 
acquisition is required for drainage improvement. 
 
16. Roads improvement. All roads schemes will improve existing roads and owned by 
Gopalganj Pourashava. No new road construction or change of alignment will be involved. 
Widening, if required will be on roads ROWs which widths are sufficient for the proposed 
schemes. Therefore no land acquisition is required for roads improvement. 
 
17. As per detailed designs, land acquisition is not required. This is will be reassessed and 
confirmed during construction stage if needed. If land will be required and stakeholders are 
willing to voluntarily donate, any land donation will be endorsed by an independent third party 
evaluator (e.g. civil society and non-ex officio representatives of the TLCC) as per RF to 
ensure there is no significant social and economic impact due to land donation. 
 

1.2.3 Resettlement Impacts 

 

18. Drainage improvement: There is sufficient space along ROWs to construct the 
proposed drain.It has been noted that there are no structures, encroachers/squatters and/or 
mobile vendors/hawkers along the proposed alignment and ROWs of the drain. 
 
19. There is sufficient space for a staging area, construction equipment, and stockpiling of 
materials. However, the contractor will need to remove all construction and demolition wastes 
on a daily basis as per sub-project environmental management plan (EMP). 
 
20. Roads improvement. There is sufficient space along carriageways for proposed 
roads but in some portion of the carriageways are not free from encroachers/squatters and 
there are some trees and structures along proposed alignments. It has also been noted during 
the field visits there are no mobile vendors/hawkers along the identified alignments. 
 
21. There is sufficient space for staging areas, construction equipment, and stockpiling of 

materials in all Sub-project roads. However, the contractor will need to remove all construction 

and demolition wastes on a daily basis as per sub-project EMP. 
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22. Road closures are not anticipated during sub-project construction phase. Although 
construction of sub-project components involves quite simple techniques of civil work, the 
invasive nature of excavation and the alignments being in built-up areas of 
GopalganjPourashava where there are a variety of human activities, will result to impacts to 
the sensitive receptors such as residents, businesses, and the community in general. 
Excavation may also damage existing infrastructure (such as water distribution pipes, 
electricity pylons, etc.) located along the ROWs. Through implementation of the EMP 
contractors are required to avoid and limit the disturbance to the extent possible. Specific 
mitigation measures are provided in the EMP, incorporated into their contracts, and will be 
closely monitored by GopalganjPourashava (project implementation unit [PIU]) and 
management design supervision consultants (MDSC). The sub-project EMP provides the 
following measures and requirement to be implemented by the contractor to ensure impacts 
are mitigated: 
 

a. in coordination with GopalganjPourashava traffic authority, implement a traffic 
management plan; 

b. inform through public announcements, billboards/signage and other form of 
notice6 the residents, businesses owners and tenants, and other sensitive 
receptors (schools, places of worship, hospitals/clinics, etc.) along construction 
alignment 7 days, and again 2 days, prior to commencement of works; 

c. leave spaces for access between mounds of soil; 
d. provide walkways and metal sheets where required to maintain access across 

for people and vehicles;  
e. consult businesses and institutions regarding operating hours and factoring this 

in work schedules; 
f. consider night works in high-traffic and commercial areas; 
g. ensure there is provision of alternate access to businesses and institutions 

during construction phase, so that there is no closure of these shops or any 
loss of clientele; and  

h. Ensure any damage to properties and utilities will be restored or compensated 
to pre-work conditions. 
 

23. Therefore this RP summarizes the reconstruction cost of potential IR impacts in Table 
1.2.The detailed budget of the proposed sub-project is provided in Appendix 1.3. The 
completed IR Impacts Assessment Checklist is provided in Appendix 1.4. 
 

 Table 1-2: Summary of reconstruction cost 

Item Amount 

Structure 36,436,907.26 

Electric pole 
2,120,000.00 

Tree 
2,025,000.00 

Total: 40,581,907.26 

 
 

24.  BPL and female headed household will not be affected. The following table showing 
no impacts, Table 1.3.  
 

 
6 Information should be understandable to local people and include nature and duration of construction activities 
and contact numbers for concerns/complaints. 
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Table 1-3: Summary of Vulnerable Households 

 Type of Vulnerability No. of affected HH No. of HH family members 

1. Below poverty line (BPL)*** None  
2. Female-headed household None  
3. Any poor with disabled member None  
4. Elderly**** none  

*** In the absence of both national and regional benchmark of below poverty level (BPL), this project uses the 
upper poverty line at Tk.1,870.60/capita/month to determine vulnerable households. This is calculated from 2010 
upper poverty line determined by Bangladesh Bureau of Statistic with inflation rate added. 
**** The eligibility will follow the Department of Social Service of Ministry of Social Welfare that uses 65 years old 
for man and 62 years old for woman to define elderly people. 

 
25. The project will not have any potential impact on female-headed household. However 
a Pourashava–level gender action plan (GAP) has been prepared for UGIIP III to ensure 
gender equality and social inclusion. The GAP will provide for activities to include active 
participation of females in (i) project disclosure and FGDs; (ii) decision making capacity in 
Pourashavas, (iii) increasing women-friendly service delivery including the poor and the 
marginalized, and (iv) building women-friendly infrastructure at all levels of Pourashavas. 
 
26. There are identified indigenous people/small ethnic communities (IPs/SEC)7 in 
GopalganjPourashava. But in course of detailed design as well, no IP has been identified to 
be affected by project interventions and hence, no IP will be affected by the project. The project 
causes land acquisition and resettlement of IPs/SEC, a combined SECDP and RP will not be 
required.  
 
 

1.3 INFORMATION DISCLOSURE, CONSULTATION, AND PARTICIPATION 

1.3.1 Public Consultation Conducted 

 
27. The public participation process included (i) identifying interested and affected parties 
(stakeholders); (ii) informing and providing the stakeholders with sufficient background and 
technical information regarding the proposed development; (iii) creating opportunities and 
mechanisms whereby they can participate and raise their viewpoints (issues, comments, and 
concerns) with regard to the proposed development; (iv) giving the stakeholders feedback on 
process findings and recommendations; (v) ensuring compliance to process requirements with 
regards to the environmental and related legislation;and (vi) The District Development 
Coordination Committee (chaired by DC) has decided to develop the sub-project. Decision 
notes are provided in Appendix 1.7 and Appendix 1.8 for land ownership certificates. 
 
28. The methods used for consultations were open meetings, interviews and focus group 
discussions (FGDs). There are 2formal consultationsconducted from 30July 2019with total of 
69 participants composed of APs, persons who may suffer temporary access disruptions 
during construction activities, shopkeepers/businessmen from the sub-project area, and daily 
commuters consulted randomly. Detailed records of issues discussed and feedback received 
along with dates, times, locations, and list of participants are given in Appendix 1.5. 
 
29. Majority of the participants expressed their support and willingness to participate in the 
project. Some of the participants, particularly those coming from the low-income groups 
expressed issues related to disruption of their livelihood and/or the need to move out of their 
current locations. The issues raised include (i) demolition of structures and cutting of trees for 
ROW clearing; (ii) temporary relocation during road and drainage construction; (iii) pedestrian 
safety; (iv) employment opportunity; (v) traffic and access to businesses/shops during 

 
7 Indigenous Peoples (IPs) often have traditional land rights but no formal titles, for UGIIP III, referred to as small 
ethnic communities 
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construction phase; and (iv) land acquisition. The MDS team lead by the seniorresettlement 
specialist provided the following information to address the issues: 
 

 (i) demolition of structures and cutting of trees for ROW clearing – this is 
anticipated as some structures are encroaching the ROWs required for the sub-
project components. The contractors will be required to repair/restore any 
damaged asset/s to its pre-construction condition at hisown cost. Affected 
assets, trees and APs will be recorded. IR impacts will be addressed in the RP. 

(ii) temporary relocation of business and mobile vendors/hawkers during 
construction – GopalganjPourashava will identify relocation sites prior to start 
of civil works. Contractor/s will be required to provide assistance to APs in 
moving to these sites. The APs will have the right to salvage materials and can 
go back to their original sites once the construction is completed. APs and 
livelihood impacts will be recorded. IR impacts will be addressed in the RP. 
Additional compensation will be provided to vulnerable APs. 

(iii) pedestrian safety – the measures to ensure components will not compromise 
pedestrian safety include design consideration such as dedicated pedestrian 
walkways on sub-project roads, covering of drainages to serve as walkways, 
provision of speed bumps in areas where there is high traffic for school children 
and accident-prone stretches, and provision of safety signs and boards. During 
construction phase, mitigation measures as specified in the sub-project EMPs 
will be implemented by the contractors and closely supervised by 
GopalganjPourashava and consultants. 

(iv) employment opportunity – there will be local employment opportunity for 
skilled and unskilled laborers. Participation of women is highly encouraged. 

(v) traffic – road closure is not anticipated during construction period. The 
contractor/s will be required to submit a traffic management plan and implement 
in coordination with GopalganjPourashava traffic authority. Alternate routes will 
be communicated via public announcements, billboards and notices. 

(vi) disruption of access to businesses/shops – The contractor/s will be 
required to factor in their work schedules the timing of operations of 
business/shops along the alignments. The businesses/shops will be notified 7 
days and again 2 days prior to start of construction activities. Access will be 
maintained through provisions of planks and metal sheets across trenches. 

(vii) land acquisition – people are willing to donate part/strips of land for the 
project. 

(viii) A number of shops in Mohila College Road are using half of the main road for 
displaying their goods. They have space to keep those goods inside their 
shops. These people were informed about the project. The contractors will 
provide assistance in the shifting and returning once the construction is 
completed. 

(ix) Meetings were also held with GopalganjPourashavaengineers and 
relevantstaff regarding IR impacts and how to minimize the issues connected 
with it. 

 
30. The participants of the consultations not only committed their full support but also 
guaranteed cooperation during project implementation.  
 
31. The issues raised were communicated to Gopalganj Pourashava and MDS Social 
Safeguard Team to further fine tune the detailed design of the components. Discussion 
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conducted with Mayor, Executive Engineer, Assistant Engineer and a number of councillors. 
This means that the impacts and their significance have already been reduced. Method of 
communication is thru personal discussions during meetings attended by Poura Mayor, 
councillor, assistant engineer, and stakeholders. The participants of that meeting express their 
opinion that only roadside affected structures need to be rebuilt/reconstruct by the project 
financing. The records are attached as Appendix 1-5. 
 
 

1.3.2 Future Consultation and Disclosure 

 
32. This RP and other relevant documents will be made available at public locations in the 
Pourashava and posted on the websites of LGED and ADB. The consultation process will be 
continued and expanded during the project implementation to ensure stakeholders participate 
fully in project execution, as well as to implement comprehensive information, education, and 
communication plan.  
 
33. Public consultation and disclosure with all interested and affected partied will remain a 
continuous process throughout the project implementation, and shall include the following:  
 

(i) consultations during detailed design stage: (a) public meetings with 
affected communities to present final design and alignment of the components; 
(b) smaller-scale meetings with APs to discuss IR impacts and RP 
implementation. 

(ii) consultations during construction phase: (a) one-on-one meetings with 
affected persons prior to start of civil works to discuss relocation site, project 
schedule and RP implementation; (b) public meetings with affected 
communities to discuss and plan work programs and allow issues to be raised 
and addressed once construction has started; and (c) smaller-scale meetings 
to discuss and plan construction work with individual communities to reduce 
disturbance and other impacts, and to provide a mechanism through which 
stakeholders can participate in project monitoring and evaluation; and 

(ii) project disclosure: (a) public information campaigns (via flyers, billboards, 
and local media) to explain the project to the wider city population and prepare 
them for disruptions they may experience once construction is underway; (b) 
public disclosure meetings at key project stages to inform the public of progress 
and future plans, and to provide copies of summary documents in local 
language; (c) formal disclosure of completed project reports by making copies 
available at convenient locations in the study areas, and informing the public of 
their availability; and (d) providing a mechanism through which comments can 
be made. 

 
34. A consultation and participation plan is prepared for UGIIP III; consultation activities 
will be coordinated by the PMU, PIU (GopalganjPourashava) and consultant teams to ensure 
that the communities are fully aware of the activities at all stages of the project implementation. 
 
35. To provide for more transparency in planning and for further active involvement of APs 
and other stakeholders, relevant information from this RP will be translated to Bangla and 
made available at (i) offices of LGED and GopalganjPourashava, (ii) area offices, (iii) 
consultant teams’ offices; and (iv)contractor’s campsites. It will be ensured that the hard copies 
of this RP are kept at places which are conveniently accessible to people, as a means to 
disclose the document and at the same time creating wider public awareness. An electronic 
version of thisRP will be placed in the official website of LGED and GopalganjPourashava, 
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and ADB’s website after approval of the RP by ADB. 
 
 
1.4 GRIEVANCE REDRESS MECHANISM 
36. A project-specific grievance redress mechanism (GRM) has been be established to 
receive, evaluate, and facilitate the resolution of AP’s concerns, complaints, and grievances 
about the social and environmental performance at the level of the project. The GRM are aim 
to provide a time-bound and transparent mechanism to voice and resolve social and 
environmental concerns linked to the project. 
 
37. Common GRM. A common GRM has been in place for social, environmental, or any 
other grievances related to the project; the RPs and IEEs will follow the GRM described below, 
which is developed in consultation with key stakeholders. The GRM will provide an accessible 
and trusted platform for receiving and facilitating resolution of affected persons’ grievances 
related to the project. The multi-tier GRM for the project is outlined below, each tier having 
time-bound schedules and with responsible persons identified to address grievances and seek 
appropriate persons’ advice at each stage, as required. 
 
38. Pourashava-wide public awareness campaigns will ensure that awareness on 
grievance redress procedures is generated through the campaign. The PIU designated 
safeguard focal person and governance improvement and capacity development consultants 
(GICDC) will conduct Pourashava-wide awareness campaigns to ensure that poor and 
vulnerable households are made aware of grievance redress procedures and entitlements, 
and will work with the PMU and management, design and supervision consultants (MDSC) to 
help ensure that their grievances are addressed. 
 
39. Affected persons (APs) will have the flexibility of conveying grievances/suggestions by 
dropping grievance redress/suggestion forms in complaints/suggestion boxes that have 
already been installed by project Pourashavas or through telephone hotlines at accessible 
locations, by e-mail, by post, or by writing in a complaints register in Pourashava offices. 
Appendix 1.6 has the sample grievance registration form. Careful documentation of the name 
of the complainant, date of receipt of the complaint, address/contact details of the person, 
location of the problem area, and how the problem was resolved will be undertaken. The 
Project Management Unit (PMU) safeguard officer will have the overall responsibility for timely 
grievance redressal on environmental and social safeguards issues and for registration of 
grievances, related disclosure, and communication with the aggrieved party through the PIU 
designated safeguard focal person. 
 
40. Grievance redress process: In case of grievances that are immediate and urgent in 
the perception of the complainant, the contractor and MDSC on-site personnel will provide the 
most easily accessible or first level of contact for quick resolution of grievances. Contact phone 
numbers and names of the concerned PIU safeguard focal person and contractors will be 
posted at all construction sites at visible locations. 
 

(i) 1st Level Grievance. The phone number of the PIU office should be made 
available at the construction site signboards. The contractors and PIU 
safeguard focal person can immediately resolve on-site in consultation with 
each other, and will be required to do so within 7 days of receipt of a 
complaint/grievance. 

(ii) 2nd Level Grievance. All grievances that cannot be redressed within 7 days at 
field/ward level will be reviewed by the grievance redress cell (GRC) headed 
by Panel Mayor of the Pourashava with support from PIU designated safeguard 
focal person and MDSC regional environment and resettlement specialists. 
GRC will attempt to resolve them within 15 days.The PIU designated safeguard 
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focal person will be responsible to see through the process of redressal of each 
grievance. 

(iii) 3rd Level Grievance.The PIU designated safeguard focal person will refer any 
unresolved or major issues to the PMU safeguard officer and MDSC senior 
environmental and resettlement specialists. The PMU in consultation with 
these officers/specialists will resolve them within 30 days. 

 
41. Despite the project GRM, an aggrieved person shall have access to the country's legal 
system at any stage, and accessing the country's legal system can run parallel to accessing 
the GRM and is not dependent on the negative outcome of the GRM. 
 
42. In the event that the established GRM is not in a position to resolve the issue, the 
affected person also can use the ADB Accountability Mechanism (AM) through directly 
contacting (in writing) the Complaint Receiving Officer (CRO) at ADB headquarters or the ADB 
Bangladesh Resident Mission (BRM). The complaint can be submitted in any of the official 
languages of ADB’s DMCs. The ADB Accountability Mechanism information will be included 
in the PID to be distributed to the affected communities, as part of the project GRM. 
 
43. Recordkeeping. Records of all grievances received, including contact details of 
complainant, date the complaint was received, nature of grievance, agreed corrective actions 
and the date these were affected and final outcome will be kept by PIU. The number of 
grievances recorded and resolved and the outcomes will be displayed/disclosed in the PMU 
office, Pourashava office, and on the web, as well as reported in monitoring reports submitted 
to ADB on a semi-annual basis. 
 
44. Periodic review and documentation of lessons learned. The PMU safeguard officer 
will periodically review the functioning of the GRM in each Pourashava and record information 
on the effectiveness of the mechanism, especially on the project’s ability to prevent and 
address grievances. 
 
45. Costs. All costs involved in resolving the complaints (meetings, consultations, 
communication and reporting/information dissemination) will be borne by the concerned PIU 
at Pourashava-level. Cost estimates for grievance redress are included in resettlement cost 
estimates. 
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Figure1.4: Project Grievance Redress Mechanism 

 
1.5 POLICY AND LEGAL FRAMEWORK 
 
46. ADB Safeguards Policy Statement, 2009.ADB SPS, 2009 applies to all ADB-
financed and/or ADB-administered sovereign projects and their components, regardless of the 
source of financing, including investment projects funded by a loan, a grant, or other means. 
 
47. The three important elements of the ADB SPS, 2009 are (i) compensation to replace 
lost assets, livelihood, and income; (ii) assistance for relocation, including provision of 
relocation sites with appropriate facilities and services; and (iii) assistance for rehabilitation to 
achieve at least the same standard of living with the project as without it. In addition, the 
absence of legal title to land should not be a bar to compensation. ADB SPS, 2009 requires 
compensation prior to actual income loss. 
 
48. ADB SPS also applies when the land acquisition process has begun or been 
completed and/or population has already been moved in anticipation of ADB support. 
Involuntary resettlement actions in anticipation of ADB support generally refer to actions that 
preceded ADB support. In such cases ADB’s due diligence will identify if there are any 
outstanding grievance or resettlement actions in noncompliance with ADB SPS requirements. 
If such outstanding issues are identified, ADB will work with LGED and PIUs to ensure 
appropriate mitigation measures are developed and implemented with an agreed timeline. It 
is also important for ADB’s due diligence to assess potential risks associated with the project, 
even if the government’s previous resettlement actions are not done in anticipation of ADB 
support. 
 
49. Government of Bangladesh Laws and Policies. The Acquisition and Requisition of 
Immovable Property Ordinance (ARIPO), 1982 and its subsequent amendments in 1993 and 
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1994 are the applicable Government of Bangladesh legal and policy framework. ARIPO does 
not cover non-titleholders, such as encroachers, informal settler/squatters, occupiers, and 
informal tenants and leaseholders without documents. ARIPO also does not provide for 
replacement cost of the property acquired, and has no provision for resettlement assistance 
for restoration of livelihoods of displaced persons, except for legal compensation for land and 
structure. Further, in a majority of the cases, the compensation paid does not constitute market 
or replacement cost of the property acquired. 
 
50. This draft RP and entitlement matrix therein represents a uniform document agreed 
upon by both the Government of Bangladesh and ADB to ensure compliance with their 
respective rules and policies.  
 
 
1.6 ENTITLEMENTS, ASSISTANCE AND BENEFITS 
 

1.6.1 Types of Losses and Affected Person (AP) Category 

 
51. The types of losses – permanent or temporary, total or partial due to the project include 
(i) loss of land; (ii) loss of residential/commercial/community structure; (iii) loss of trees; (iv) 
loss of crops; (v) loss of business; (vi) loss of work days/incomes, and relocation of households 
and businesses; (vii) loss of rental premises; and (viii) loss of access to premises for residence 
and trading. 
 
52. According to ADB SPS, 2009 of ADB in the context of involuntary resettlement, APs 
are those who are physically relocated, or lose residential land, or shelter and/or economically 
displaced (with loss of structure, assets, access to assets, income sources, or means of 
livelihood). The absence of formal and legal title to the land should not prevent the AP to 
receive compensation and resettlement assistance from the project. 
 
53. The following categories of APs are likely to be impacted due to the implementation of 
the project: 
 

(i) APs whose structure are to be demolished – APs whose structure (including 

ancillary and secondary structure) are being used for residential, commercial, 

community, or worship purposes which are affected in part or in total; 

(ii) APs losing income or livelihoods – APs whose crops, trees, business, 

employment, daily wages as source of income, or livelihood (including tenants, 

businesses, employees, laborers, etc.) are affected, permanently or 

temporarily; and 

(iii) vulnerable APs – APs included in any of the above categories who are defined 

as low-income people (BPL), physically or socially challenged, landless or 

without title to land, female-headed households, elderly, vulnerable IP (tribal), 

or ethnic minority group. 

 

1.6.2 Principles, Legal, and Policy Commitments 

54. The RP has the following specific principles based on ARIPO and ADB SPS, 2009: 
 



 

24 
 

(i) land acquisition and resettlement impacts on persons displaced by the project 

would be avoided or minimized as much as possible through alternate 

design/engineering options; 

(ii) where the negative impacts are unavoidable, the persons displaced by the 

project and vulnerable groups will be identified and assisted in improving or 

regaining their standard of living; 

(iii) information related to the preparation and implementation of this RP will be 

disclosed to all stakeholders in a form and language understandable to them; 

and people’s participation will be ensured in planning and implementation; 

(iv) displaced persons who do not own land or other properties, but have economic 

interests or lose their livelihoods, will be assisted as per the broad principles 

described in the entitlement matrix of this RP; 

(v)  before starting civil works, compensation and resettlement and rehabilitation 

(R&R) assistance will be paid in full in accordance with the provisions described 

in RP; 

(vi) an entitlement matrix for different categories of people displaced by the project 

has been prepared. People moving into the project area after the cut-off date8 

will not be entitled to any assistance; 

(vii) for non-titleholders such as informal settlers/squatters and encroachers, the 

date of completion of detailed design-relevant survey are the cut-off dates. This 

stands to be declared by LGED,  

(viii) appropriateGRM will be established to ensure speedy resolution of disputes; 

(ix) all activities related to resettlement planning, implementation, and monitoring 

will ensure the involvement of women and other vulnerable groups; 

(x) consultations with the APs will continue during the implementation of 

resettlement and rehabilitation works; and 

(xi) a clause in the contract agreement that the construction contractor/s will be 

required to repair to pre-works condition or compensate any loss or damage 

caused by his execution of works. 

 

1.6.3 Entitlement 

55. In accordance with the UGIIP III RF, all displaced households and persons will be 
entitled to a combination of compensation packages and resettlement assistance, depending 
on the nature of ownership rights on lost assets, scope of the impacts including socioeconomic 
vulnerability of the displaced persons, and measures to support livelihood restoration if 
livelihood impacts are envisaged. 
 

 
8The project cut-off date was established during the formal disclosure of the RP on (6.12 2013).A cut-off date is set 

to establish displaced persons who are eligible to receive compensation and resettlement assistance by a 
project. The aim is not to inflict losses on people.Any person who purchases or occupies land in the demarcated 
project area after a cut-off date is not eligible for compensation or resettlement assistance. Fixed assets such as 
built structures, crops, fruit trees, and woodlots established after this date, or an alternative mutually agreed on 
date, will not be compensated. 
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56. The entitlement9 matrix (Table 1.4) specifies that any displaced person10 will be entitled 
to (i) compensation for loss of land at the replacement cost; (ii) compensation for loss of 
structure (residential/commercial) and other immovable assets at their replacement cost 
(without counting the depreciation value); (iii) compensation for loss of business/wage income; 
(iv) compensation for loss of crops and/or trees; (iv) assistance for shifting of structure; (v) 
rebuilding and/or restoration of community resources/facilities; and (vi) if vulnerable APs, 
livelihood/transitional cash assistance for vulnerable displaced persons (head of the affected 
family) at official minimum wage of the appropriate AP’s occupation. 

 
9Resettlement entitlements with respect to a particular eligibility category are the sum total of compensation and 

other forms of assistance provided to displaced persons in the respective eligibility category. 
10In the context of involuntary resettlement, displaced persons are those who are physically displaced (relocation, 

loss of residential land, or loss of shelter) and/or economically displaced (loss of land, assets, access to assets, 
income sources, or means of livelihood) as a result of (i) involuntary acquisition of land, or (ii) involuntary 
restrictions on land use or on access to legally designated parks and protected areas.  
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Table 1-4: Entitlement Matrix 

Type of Loss Specification Eligibility Entitlements 

1. STRUCTURES 

Residential, 
agricultural, 
commercial, 
community  

Partial loss (<30 %) and alteration of 
structure 

Owner (including non-titled land 
user) 

- Cash compensation for lost parts of structure at replacement cost and 
repair of remaining structure at market rate for materials, labor, transport, 
and other incidental costs, without deduction of depreciation for age 
- Right to salvage materials from lost structure 
- Allowed to construct temporary structure on unused part of project land 
after completion of civil work, through some lease/rent system 
- In case of loss of toilet rendering structure unlivable, replacement with 
safe sanitation facilities at adjacent or nearby location, or, compensation 
for the entire structure at the discretion of the owner. 

Lessee, tenant - Cash refund of the lease money for the lessee for duration of remaining 
lease period (to be deducted from the owner) 

Full loss of structure (=>30 %) and 
relocation 

Owner  
(including non-titled land user) 

- The AP may choose between the following alternatives: 
- Compensation through provision of fully titled and registered 
replacement structure of comparable quality and value, including payment 
of all transaction costs,materials, labor, transport, and other incidental 
costs, at a relocation site or a location agreeable to the AP 
OR 

- Cash compensation for the affected structure at replacement cost, 
including all transaction costs, materials, labor, transport, and other 
incidental costs, without deduction of depreciation for age 
- In case of the remaining structure become unlivable the compensation 
will be calculated for the entire structure without deduction of depreciation 
and self-relocation 
IN EITHER CASE  

- Right to salvage materials from lost structure 
Lessee, tenant - Cash refund at rate of rental fee proportionate to size of lost plot for 6 

months 
- The lease money for the lessee for duration of remaining lease period 
will be deducted from the owner  

Moving of minor structures (fences, 
sheds, kitchens, latrines, etc.) 

Owner, lessee, tenant - The AP may choose between the following alternatives: 
- Cash compensation for self-reconstructionof structure at market rate 
(labor, materials, transport, and other incidental costs) 
OR 

- Relocation/reconstruction of the structure by the project 
IN EITHER CASE  

- Access to the affected facility should beto be restored 
Stalls, kiosks Vendors 

(including titled andnon-titled land 
- Assistance for finding alternative land to continue business 
- Allowed to construct temporary structure/continue business through 
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users) some lease/rent system as vendor, at alternative location comparable to 
lost location 
AND 

- Cash compensation for self-relocation of stall/kiosk at market rate 
(labor, materials, transport, and other incidental costs) 

 Fixed assets attached to affected 
structures (water supply, telephone 
lines) 

Owner, lessee, tenant - Cash compensation for reinstallation and connection charges 

2. INCOME RESTORATION11 

Trees Affected trees Cultivator - Value of timber bearing trees will be based on the market price of timber 

and will be determined by the Forest Department. Cash compensation for 

timber trees at current market rate of timber value, plus cost of purchase 

of seedlings/sapling and required inputs to replace trees 

- Value of fruit-bearing trees will be based on value of products multiplied 

by number of productive years remaining. Cash compensation for fruit 

bearing trees at current market rate of crop type and average yield 

multiplied, (i) for immature non-bearing trees, by the years required to 

grow tree to productivity, or (ii) for mature crop-bearing trees, by 5 years 

average crops (the grafted/tissue cultured plant usually starts fruiting 

within 2-3 years), plus cost of purchase of grafted/tissue cultured plant 

and required inputs to replace trees. Department of Horticulture will 

determine the valuation of fruit-bearing trees.  

Parties to sharecrop arrangement - Same as above and distributed between land owner and tenant 
according to legally stipulated or traditionally/informally agreed share 

3. COMMON RESOURCES, PUBLIC SERVICES AND FACILITIES 

Loss of common 
resources, public 
services and 
facilities 

footbridges, roads, footpaths, 
culverts, places of 
worship,classrooms in educational 
institutions, canal water by 
downstream users, common water 
points/connections, 
public/community toilets, 
community spaces, playgrounds 
etc. 

Service provider - Full restoration at original site or reestablishment at relocation site of 
lost common resources, public services and facilities, including 
replacement of related land and relocation of structures  
- One time grant fund for the common public resources committee and 
management  

5. SPECIAL PROVISIONS 

Vulnerable APs Loss of land, structure, and/or All vulnerable APs  - Assistance in identification and purchase or rental of new plot/structure 

 
11Re-establishing productive livelihood of the displaced persons to enable income generation equal to or, if possible, better than that earned by the displaced persons before 

the resettlement. 
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employment - Assistance with administrative process of land transfer, property title, 
cadastral mapping, and preparation of compensation agreements 
- Provision of livelihood training, job placement 
- Included in the project livelihood restoration and rehabilitation program 
- Financial grants and/or microcredit access for livelihood investment as 
well as organizational/logistical support to establish an alternative income 
generation activity 
- Subsistence allowance of minimum of 2 months of official minimum 
wage  
- Preferential selection for project-related employment 

Women, social/ 
religious minorities, 
elderly-headed 
household*, poor 
households 

Loss of land and structures Titled or recognized owners of 
land and structures 

- Titling of replacement land and structures in female owner’s/minority/ 
elderly household head’s name (as applicable) 
- Cash compensation paid directly to female owners and head of 
minority households 

Tribal people 
affected, if any 

Loss of land, community assets and 
structures 

Affected tribal people/ community - Compensation packages as determine by the government valuation 
team and consultation with the affected community 
- Full restoration and renovation of affected assets 
- Special assistance for livelihood restoration as required 
- In case of major impacts, specific assistance and benefits will be 
specify under Indigenous People Development Plan  

Other impacts Unanticipated impacts and 
negotiated changes to entitlements 

All APs - To be determined in accordance with the IR safeguards requirements 
of the ADB SPS and project resettlement framework 
- Project RP to be updated and disclosed on ADB website 
- Standards of the entitlement matrix of the RP not to be lowered 

* Land owners/users that have traditional/customary/ rights to the land but have no formal/legal papers of the ownerships. This is commonly found among the 
traditional/tribal/indigenous communities.  

** The eligibility will follow the Department of Social Service of Ministry of Social Welfare that uses 65 years old for man and 62 years old for woman to define elderly 
people. 

Notes: AP = affected person; land acquisition and resettlement = land acquisition and resettlement 
 

 



 

 

1.7 COMPENSATION MECHANISM 
 

57. The identified potential involuntary resettlement (IR) impacts based on the sub-project 
detailed designs include: structure (boundary wall, mosque, residential, etc.) will be 
affected and total 405 small/medium trees will be affected. The project (contractor) will 
ensure that the properties (structure and non-structure assets) to be 
displaced/demolished for the project will be reconstructed. Restructuring/rebuilt costs 
are included in the contractors' BQ's. The principle for determining valuation and 
compensation for assets, incomes, and livelihoods is replacing the loss of affected 
assets and restoring the loss of income and workdays experienced by the displaced 
households. Livelihood rehabilitation assistance will be required to all APs who will 
experience significant impacts on their livelihood activities regardless of their poverty 
status. If needed, additional assistance will be required for AP categorized as poor and 
vulnerable. 

 
58. This RP ensures compensation at replacement cost for all the displaced people /APs 
due to implementation of Sub-project components in GopalganjPourashava. 

 

 
1.8 RESETTLEMENT BUDGET AND FINANCING PLAN 
 

1.8.1 Unit Costs 

59. As per UGIIP III RF the following were considered in determination of replacement cost 
of immovable properties to be affected by implementation of sub-project 
inGopalganjPourashava: 

(i) houses and buildings - the value of the houses, buildings and other immovable 
properties of APs included the cost of labor and transfer of the construction 
materials; 

(ii) timber bearing trees – the value is based on the market price of timber and as 
determined by the Forest Department; 

(iii) fruit-bearing trees – the value is based on the market value of products 
multiplied by number of productive years remaining. If the trees are yet to reach 
age of maturity for calculating economic value, the cost of seedlings, saplings, 
and agricultural inputs are added to the compensation valuation. Valuation of 
fruit-bearing trees has been done by the Department of Horticulture. 

 
60. Business owners’ loss of income will be compensated using maximum daily income 
earned during the duration of impact or number of days the shop/s will remain closed. 
 
61. All temporarily affected APs will receive subsistence/transitional allowances and 
shifting assistance during the duration of impact which is expected for a very short period (2 
days maximum for Sub-project components and may even be shortened by judicious planning 
of construction program, such as, night time or expedited construction). Special care will be 
taken to ensure that these temporarily affected APs will set up their livelihood once again 
either in the same location or elsewhere of their own choice. 
 
62. For computation of unit cost for temporary income loss, results of the survey of affected 
businesses are used. The business surveys reveal affected businesses in 
GopalganjPourashava earn highest daily profit of BDT 666.30 per day, which is used as the 
unit rate for tentative computation of compensation. Actual loss will be compensated as the 
entitlement in the RF. 
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1.8.2 Resettlement Costs 

 
63. Table 1.5 presents the resettlement cost estimate for the sub-project. The resettlement 
cost includes (i) reconstruction cost of affected structures; (ii) shifting cost of electric pole; (iii) 
cost of trees; (iv) sums for potential income losses to vendors and (v) additional provisions for 
vulnerable APs. The resettlement cost has been prepared using market survey price of the 
impact but the total amount could come down as a result of actual support the community 
would offer during implementation.The resettlement costs also included other costs to RP 
implementation such as (i) public consultations and disclosure; (ii) grievance redress 
mechanism; (iii) safeguards capacity building; (iv) PMU, PIU, and consultants personnel; (v) 
updating of RP including survey costs during detailed design; and (vi) contingencies to cover 
damages to properties, if any. 
 
64. The resettlement cost will be updated based on IR impact assessment during detailed 
design. All resettlement costs (including provision of sites for temporarily affected APs), unless 
otherwise specified in the table will be borne by counterpart funds. 
 

Table 1-5: Indicative Cost for RP Implementation 

SL# Compensation for type of loss Total Amount (TK) 

1 Land 0 

2 Structure for reconstruction 36,436,907.26 

3 Trees cutting 2,025,000.00 

4 Electric pole shifting 2,120,000.00 

Total: 40,581,907.26 

5 Consultation and discloser 300000.00 

6 GRM 100000.00 

Grand Total: 40,981,907.26 

 USD 485,050.39 

 
 
1.9 INSTITUTIONAL ARRANGEMENTS 
 

1.9.1 Institutional Arrangement 

 
65. Executing agencies. LGED will be the executing agency for the project, and DPHE 
will be a co-executing agency for water supply and sanitation components. 
 
66. Project management Unit. A PMU has been established in LGED headed by a 
Project Director from LGED and will include one Deputy Project Manager from DPHE. The 
PMU staffed by a safeguard officer to oversee safeguards implementation and monitoring of 
the project. The PMU will be responsible for implementing and monitoring safeguards 
compliance activities, public relations activities, gender mainstreaming activities, and 
community participation activities. The PMU will receive assistance from the MDSC’s senior 
resettlement specialist in the following areas: 
 

(i) Confirm and review final RPsand new RPs prepared by detailed 

(ii) design consultants and that new RPs are prepared in accordance with the RF 
and submit them to ADB for approval and disclosure; 
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(iii) Provide oversight on social safeguards aspects (avoidance and mitigation of 
impacts) of sub-projects and ensure RPs are timely implemented by PIUs and 
contractors; 

(iv) Establish a system to monitor social safeguards of the project including 
monitoring the indicators set out in the monitoring plan of the RP; 

(v) Establish and implement the project GRM; 

(vi) Facilitate and confirm overall compliance with project policy related to 
entitlements and compensation, as relevant; 

(vii) Supervise and provide guidance to the PIUs to properly carry out the social 
safeguards monitoring and assessments as per the RF; 

(viii) Review, monitor and evaluate the effectiveness with which the RPs are 
implemented, and recommend necessary corrective actions to be taken as 
necessary; 

(ix) Consolidate monthly social safeguards monitoring reports from PIUs and 
submit semi-annual safeguards monitoring reports to ADB; 

(x) Ensure consultations with the affected person and timely disclosure of final RPs 
in locations and form accessible to the public; and 

(xi) Ensure the timely availability of compensation fund prior RPs implementation. 

(xii) Address any grievances brought about through the GRM in a timely manner 

 
67. Implementing agencies and project implementation units. The participating 
Pourashavas will be the implementing agencies, and will establish a PIU within the 
Pourashava structure. Local LGED and DPHE offices will be involved in the functioning of the 
PIUs to provide technical support. The PIUs will (i) be responsible for land acquisition; (ii) take 
necessary action for obtaining ROWs; (iii) plan, implement and monitor public relations 
activities, gender mainstreaming initiatives and community participation activities at 
Pourashava level; (iv) disseminate information related to the project to the public and media; 
(v) ensure compliance with loan covenants concerning safeguards measures; and (vi) facilitate 
implementation of safeguards plans. The PIUs will each designate a safeguard focal person 
and will receive assistance from the assigned MDSC regional resettlement specialist in the 
following areas: 

 
(i) facilitate and assist detailed design consultants and regional resettlement 

specialist for updating draft RP and preparation of new safeguards 
documents for future sub-projects; 

(ii) disclose the updated/finalized safeguards documents to the APs; 

(iii) implement final RPs and ensure timely payment of compensation and 
other assistance prior the dispossession of the affected assets or start of 
civil works; 

(iv) support the detailed design consultants in assessing and reviewing the 
land availability and ownership status of the proposed sub-project areas; 

(v) conduct social safeguards monitoring during civil works and submit 
monthly report to PMU; 

(vi) conduct briefings on project GRM and safeguards policy principles to 
contractors’ resettlement supervisors; 

(vii) take corrective actions when necessary to ensure 
avoidance/minimization of IR impacts;  
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(viii) establish the GRC, disclose the project GRM to the affected communities 
and coordinate with other local government agencies for the preparation 
and implementation of the RP; 

(ix) ensure availability of requiredcompensation fund for disbursement to the 
entitled persons before the starts of civil works; and 

(x) address any grievances brought about through the GRM in a timely 
manner. 

 

68. Project Management, Design and Supervision Consultants (MDSC).MDSC will be 
engaged to work closely with and advise the PMU and PIUs. The MDSC will have one senior 
resettlement specialist and tworegional resettlement specialist. The MDSC senior 
resettlement specialist will, but not limited to: 
 

(i) work under the general supervision and guidance of MDSC team leader; 

(ii) provide technical support to PMU and PIUs including review and update 
the RF and guidelines for specific types of the sub-projects 

(iii) assist PMU in preparing terms of reference (TOR) for RP preparation, 
finalize RPs in accordance with the RF and submit to PMU for approval 
and submission to ADB; 

(iv) coordinate all IR issues and ensure that all sub-projects comply with 
safeguards requirements of ADB and Government of Bangladesh; 

(v) train PIU officials regarding resettlement issues; 

(vi) assist PMU in all activities related to preparation, screening and 
finalization of RPs including budget allocation, approval and internal 
monitoring, etc.; and  

(vii) perform any other task assigned by the MDSC team leader and the 
project director 

(viii) Prepare the draft semiannual monitoring reports for review and 
submission to PMU and ADB 

(ix) .Update, review and finalize the draft and new RPs prepared by 
theregional of the project for submission and approval to PMU and ADB 

 
69. The MDSC regional resettlement specialists will, but not limited to: 
 

(i) work with PIU to update the RP during in detailed design stage; 

(ii) Update the draft RPs and prepare new RPs for sub-projects in the 
subsequent phase with the guidance of senior resettlement specialist; 

(iii) assist PIU in screening and categorization of sub-projects; 

(iv) prepare Project Information Documents (PIDs) (see Appendix 1.8 for 
sample) for disclosure to stakeholders and APs; 

(v) conduct socio-economic survey and census of 100% APs; 

(vi) screen out vulnerable APs; 

(vii) calculate compensation and entitlement as per RF; 

(viii) hold consultation on RPs and entitlement with APs, incorporate 
comments and suggestions to RPs, finalize RPs and submit to PMU; 
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(ix) train PIU official regarding resettlement issues and contractor’s 
resettlement supervisor; 

(x) assist the PIU safeguard focal person in the preparation of monthly 
safeguards monitoring report for submission to PMU safeguard officer; 
and 

(xi) perform any other task assigned by MDSCteam leaderand senior 
resettlement specialist, and the project director. 

 
70. Civil works contracts and contractors. The contractor will be required to designate 
a resettlement supervisor to (i) ensure compliance with RP and RF during civil works, and to 
(ii) carry out all mitigation and monitoring measures outlined in the EMP and their contract. 
Contractors will be required to repair/rehabilitate damaged properties to pre-work condition or 
compensate properties which cannot repair/rehabilitated. 
 
71. PMU will ensure that bidding and contract documents include specific provisions 
requiring contractors to comply with: 
 

(i) all applicable labor laws and core labor standards on (a) prohibition of child 
labor as defined in national legislation for construction and maintenance 
activities, on (b) equal pay for equal work of equal value regardless of gender, 
ethnicity or caste, and on (c) elimination of forced labor; and 

(ii) requirement to disseminate information on sexually transmitted diseases 
including HIV/AIDS to employees and local communities surrounding the 
project sites. 

 

Table 1-6: Institutional Roles and Responsibilities for Safeguards Implementation 

Activities Agency Responsible 

1. Updating of RPs  

Update RP based on detailed design, field 
inspections,consultations, census of AP, entitlements 
and resettlement costs 

PIU with assistance of MDSC regional resettlement 
specialist (once detailed design is completed prior to 
tender of bid documents) 

Review of updated safeguard documents and send to 
ADB for approval  

PMU with assistance of MDSC senior resettlement 
specialist 

Clearance and disclosure of updated safeguard 
documents on website 

ADB 

Disclosure of relevant information of updated 
safeguard documents in language and form 
understandable to APs 

PMU (website, offices, and public places) 
PIUs (public places, APs, stakeholders, worksites) 

2. Preparation of New RPs  

Based on detailed design prepare TOR including 
checklists and forms (IR assessment checklist, socio-
economic surveys, census forms, and other required 
documentation) for RP preparation. 

MDSC design engineers (provide detailed design 
including maps, layouts, sites/alignments, and other 
relevant information as may be required) 
MDSC senior resettlement specialist (assist PMU in 
preparation of TOR for RP preparation) 
PMU safeguard officer (provide TOR for RP 
preparation) 

Transect walks through identified alignments and site 
visits as per detailed design to identify potential IR 
impacts, completion and submission of IR assessment 
checklist 

PIU and MDSC regional resettlement specialist 

Review of IR assessment checklist, coordination with 
design engineers to avoid and minimize IR impacts, 
and design of detailed measurement surveys 

MDSC senior resettlement specialist 

Socio-economic survey and full census of APs and 
inventory of affected assets.  

PIU and MDSC regional resettlement specialist 

Conduct meetings, consultations, and FGDs PIU and MDSC regional resettlement specialist 
Computation of entitlements PIU and MDSC regional resettlement specialist 
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Activities Agency Responsible 

Finalization of entitlements and rehabilitation 
packages for all APs 

PIU and MDSC regional resettlement specialist 
PMU and MDSC senior resettlement specialist 
(provide support) 

Preparation of RP PIU and MDSC regional resettlement specialist 
Review of RP and send to ADB for approval  PMU with assistance of MDSC senior resettlement 

specialist 
Clearance and disclosure of RP on website ADB 
Disclosure of relevant information of RP in language 
and form understandable to APs 

PMU (website, offices, and public places) 
PIUs (public places, APs, stakeholders, worksites) 
GICDC may be requested to assist in information 
dissemination at Pourashava level 

C. RP Implementation and Other Recurring 
Activities 

 

Delivery of entitlements PIU and MDSC regional resettlement specialist 
PMU and MDSC senior resettlement specialist (close 
supervision) 

Implementation of mitigation and rehabilitation 
measures 

PIU and MDSC regional resettlement specialist 
PMU and MDSC senior resettlement specialist (close 
supervision) 

Consultations with APs during construction and/or 
rehabilitation activities 

PIU and MDSC regional resettlement specialist 
Contractors 

Grievance redressal (see section on GRM) 1st level –PIU, MDSC regional resettlement specialist, 
and contractors 
2nd level –PIU and MDSC regional resettlement 
specialist; TLCC 
3rd level – PMU and MDSC senior resettlement 
specialist 

Preparation and submission of monthly monitoring 
report 

PIU and MDSC regional resettlement specialist 

Preparation and submission of semi-annual monitoring 
report to ADB. 

PMU and MDSC senior resettlement specialist 

Clearance and disclosure of semi-annual monitoring 
report on website 

ADB 

Disclosure of semi-annual monitoring report PMU (website, offices, and public places) 
PIUs (public places, APs, stakeholders, worksites) 

Capacity Building MDSC senior resettlement specialist 
Induction course to contractors prior to mobilization of 
workers 

PMU and MDSC senior resettlement specialist 
PIU and MDSC regional resettlement specialist 

 
 
1.10 IMPLEMENTATION SCHEDULE 
 
72. Implementation of UGIIP III is split up into 3 phases: (i) 1st phase = 18 months or 1.5 
years; (ii) 2nd phase = 30 months or 2.5 years; and (iii) 3rd phase = 24 months or 2 years. 
 
73. It is estimated that construction period for Sub-project implementation will cover 18 
months. 
 
74. The updated RP stands to include the final detailed implementation schedule. 
 
 
1.11 MONITORING AND REPORTING 
 
75. RP implementation will be closely monitored to provide the PMU with an effective basis for 
assessing resettlement progress and identifying potential difficulties and problems. Monitoring will 
be undertaken by the MDSC and PMU. Monitoring will involve administrative monitoring to ensure 
that implementation is on schedule and problems are dealt with on a timely basis; socio-economic 
monitoring during and after any resettlement impact utilizing baseline information established 
through the detailed measurement survey of APs undertaken during project sub-preparation, and 
overall monitoring. 
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76. Monthly progress reports will be prepared by MDSC, reporting status of RP implementation. 

PMU will submit semi-annual monitoring reports to ADB for review. ADB will review and clear the 

reports for posting to its website. PMU and PIUs will disclose semi-annual social monitoring report 

on its websites and public places. Copies will be made available to stakeholders and other interested 

parties.
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Appendix 1-1: Proposed Sub-projects in Gopalganj Pourashava 
 
 

SL.# ID Name of Road Length 

1 R-1 

Improvement of road  (a) Start from Miraz khan Thakur Mosque to Chapail 
bridge(Ch-0.0 to 0+194)  (b) Start from Mirza Khan Thakur Bridge to 
ChapailGhat(Ch-0.0 to 0+750), (c) Start from ChapailGhat to Manikdha bridge 
(Ch-0.0 to 2+100) (d) Start from Kajal Member house to Miraz Khan Thakur 
bridge(Ch-0.0 to 0+390) by dense bituminous carpeting & Plantation 850 
Nos.Tree  in/c EMP cost for the Pkg.under GopalganjPourashava 

3434 

2 R-2 
Improvement of Mohila College Road Start from KolabaganMour to Manikdha 
Bridge.Ch.0+00-4+740 by dense bituminous carpeting under 
GopalganjPourashava. 

4740 

3 R-3 
Improvement of Road Start from KolabaganMour to near Haridhaspur bridge 
.Ch.0+00-1+800 by dense bituminous carpeting under GopalganjPourashava. 

1800 

Sub  Total (Road): 9974 

4 D-1 
Construction of RCC Drain at Moulvipara starting from BSIC Bridge to 
KolabaganMour (Ch.0+00 to 1+440m) Ward No-01 under 
GopalganjPourashava,  

1440 

Sub   Total (Drain): 1440 

Grand Total (Road & Drain): 11414 
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Appendix 1-2: Suggested Form for Transect Walks and Census 

Date of Survey   Serial/Record No: 

Pourashava  
Sub-project  
Name of road  
Type of road (by width) < 2 m  2 m to  

4 m 
> 4 m  Major road  VIP road 

Name of affected person  
Father’s/mother’s name   
Address /location  
Type of business  Permanent  Semi-permanent  Hawker/movable 
Type of merchandise  Fruits and 

vegetables 
 Food  Books/stationery 

 Clothes  Shoe repair  Others 
(Specify)_________ 

Status of ownership  Owner  Tenant 
Since when has the 
personoperated in that 
location? 

 

Frequency of operating in a 
week  

 Every day  Most days  1-2 days per week 

 Less than 1 day per 
week 

 Seasonal 
(Specify)_________ 

 Others 
(Specify)_________ 

Person/s employed, if any  No:  
Rent per month, if any Tk.  
Average profit per day Tk. 
Will the person be affected?  Yes  No 
Type of vulnerability/distress   None 

 
 BPL  Disabled 

 WHH  Minority/child worker  Others 
(Specify)_________ 

Date when work will start on 
road 

 

Structure/s present?  Yes  None 
Use of permanent structure  Boundary wall/s  Residential  

Commercial/business 
Others (permanent)    

Use of semi-permanent 
structure 

 Fence  Residential  
Commercial/business 

Others (semi-
permanent) 

   

If structure is present, type of 
ownership 

 Owner  Rental 
How much per month? _______ Tk. 

 
 
 
Document prepared by:  

 
 
 
Supervised by:  

 
 
 
Document checked by:  

BPL=below poverty line; WHH=woman-headed household/woman as chief wage earner 

 
 
 
Photograph Numbers: 
 
Strip Map: 
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Appendix 1-3: Detailed budget of the proposed sub-project 
 
Detail compensation budget for structural reconstruction: 

SL 
No 

LGED 
Item 
Code 

Description of Item Unit Quantity Unit Rate 
Total 

Amount (Tk) 

1 2 3 4 5 6 7 

1. 

5.04.02 Brick work with 1st class bricks in cement mortar (1:4)in foundation 
and plinth with Portland Composite cement (CEM II/AM, 42.5N) and 
best quality sand (minimum FM1.2), filling the interstices tightly with 
mortar, raking out joints, cleaning and soaking bricks at least for 24 
hours before use, washing of sand, curing for requisite period, etc. all 
complete as per direction of the E-I-C. 

cum 1063.32 7523.52 7999909.29 

2. 

5.04.08
.01.01 

Providing brick work in facing in super structure with 
200mmx100mmx50mm machine made ceramic hard pressed bricks 
of approved quality in cement mortar (1:4) with Portland Composite 
cement (CEM II/AM, 42.5N) and best quality sand (minimum 
FM1.2),in/c raking out joints, cutting the bricks to required size 
wherever necessary in/c high class recessed pointing, cleaning and 
soaking the bricks at least for 24 hours before use, washing of sand, 
necessary scaffolding, curing for requisite period, etc. all complete as 
per direction of the E-I-C. 200mmx100mmx50mm machine made 
ceramic hard pressed bricks 
Ground floor 

sqm 2200.000 2028.19 4462018.00 

3. 

5.04.16 Dismantling of existing/damagedbrick work in sub-structure or 
superstructure works of any type manually or any other means without 
any damage in structure and sorting the dismantled materials disposal 
of unserviceable materials and stacking the serviceable materials 
properly for measurement for all floors, Cost of conveying, loading, 
transportation of unserviceable material accumulated during 
dismantling operation is included in this unit rate. The unserviceable 
material must be disposed at a safe place outside the site premises 
with minimum traffic disruption and the procuring entity will not provide 
any environmentally safe place for disposing the unserviceable 
materialsetc. all complete as per direction of the E-I-C.. 

cum 918.536 532.55 489166.35 

4. 

5.04.10
.01.1 

125mm brick work with Kiln 1st class bricks/automatic machine made 
first class bricks in cement mortar (1:4) with Portland Composite 
cement (CEM II/AM, 42.5N) and best quality sand (minimum 
FM1.2)and making bond with connected walls with uniform width and 
depth joints, true to vertical and horizontal lines in/c necessary 
scaffolding, raking out joints, cleaning and soaking the bricks at least 
for 24 hours before use, washing of sand, curing for requisite period, 
etc. all complete as per direction of the E-I-C. Kiln bricks Ground Floor 

cum 4758.072 1112.19 5291880.10 

5. 

5.12.02
.01 

Minimum 12mm thick cement plaster (1:6) with Portland Composite 
cement (CEM II/AM, 42.5N) and best quality sand (minimum FM1.2) 
to wall both inner and outer surface, finishing the corner and edges 
in/c washing of sand cleaning the surface, scaffolding and curing for 
the requisite period etc. all complete as per direction of the E-I-C. 
Ground floor 

sqm 11249.844 238.86 2687137.74 

6. 

5.05.01
.06.2 

RCC:1:2:4, 17MPa, Brick Chips (BC): Reinforced cement concrete 
works with minimum cement content relates to mix ratio (tentative 
1:2:4) and maximum water cement ratio 0.45 having minimum 
required average strength, f'cr = 24 Mpa and satisfied a specified 
compressive strength f'c = 17 Mpa at 28 dayson standard cylinders as 
per standard practice of Code AASHTO/ ASTM and Portland 
Composite Cement conforming to BDS EN 197-1 : 2003 CEM-II 42.5N 
sand of minimum FM 1.8 and 20mm down well graded picked brick 
chips (LAA value and maximum water absorption not exceeding 38 
and 15% respectively) conforming to ASTM C 33 or Aggregate 
Grading Appendix-3 LGEDSchedule of Ratesor any other 
International recognized envelop in/c breaking chips and screening 
through proper sieves, centering, shuttering in position, making 
shuttering fully leak proof & shuttering with plain 16 BWG steel sheet 
fitted over 38mm thick wooden plank panels and Standard size 
Bamboo Props suitably braced, placing of reinforcement in position, 
mixing the aggregates with standard mixer machine with hoper, fed by 
standard measuring boxes, maintaining allowable slump of 50mm 
(without plasticizer) & 75mm to 100mm (when plasticizer use), 
pouring, casting, compacting by mechanical vibrator machine and 
curing at least for 28 days, removing centering-shuttering after 
approved specified time period, i/c cost of additional testing charges 
of materials and cylinders required. Excluding the cost of 
reinforcement and its fabrication, welding, coupling, placing, binding 

cum 61.251 12830.28 785867.48 
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etc. Additional quantity of cement and Plasticizer i.e. Water reducing 
chemical admixture of complying type A under ASTM C 494 to reduce 
mixing water required for normal workability and to maintain low water-
cement (W/C) ratio (Doses of admixture to be fixed by the mix design 
from approved laboratory instruction by the Engineer) Additional 
quantity of cement to be added if required to attain the strength at the 
contractor's own cost) etc. all complete as per direction and approval 
of the Engineer in charge. Note: Using Concrete Mixer. In roof slab of 
all types, cantilever slab and drop panels (excluding floor slab of 
ground floor at plinth level). Add for each additional floor up to 5th 
Floor 

7. 

5.05.11 Dismantling of existing/damaged RCC work in sub-structure or 
superstructure works of any type manually or any other means without 
any damage in structure and sorting the dismantled materials disposal 
of unserviceable materials and stacking the serviceable materials 
properly for measurement for all floors, Cost of conveying, loading, 
transportation of unserviceable material accumulated during 
dismantling operation is included in this unit rate. The unserviceable 
material must be disposed at a safe place outside the site premises 
with minimum traffic disruption and the procuring entity will not provide 
any environmentally safe place for disposing the unserviceable 
materialsetc. all complete as per direction of the E-I-C. 

cum 64.885 1292.85 83886.57 

8. 

4.11.01
.02 

Supplying and fabrication of Ribbed or deformed bar reinforcement 
conforming to BDS ISO 6935-2:2006 (or standard subsequently 
released from BSTI) for all types of RCC work including straightening, 
removing ruts, cleaning, cutting, hooking, bending, lapping and/or 
welding wherever required as directed, placing in position, tieing 
with22 BWG black annealed binding wire double fold, cost of binding 
wire and anchoring to the adjoining members wherever necessary, 
supplying and placing with proper cover blocks (1:1), supports, chairs, 
spacers, splices or laps etc. including cost of all materials, cost of 
labour, cost of equipment & machinery, loading and unloading, 
transportation, all other incidental charges and work at all leads and 
lifts etc. to complete the work as per design, drawing, specifications 
and direction of the E-I-C. Reinforcementshallbe 
measuredonlyinlengthsofbarsasactuallyplacedinpositionon 
standardweight i.e. 7850 kg/m3 (BNBC Table 6.2.1)basis. No 
separate payment shall be allowed for Chairs of any shape & profile, 
spacer bar of any shape & profile, lap/ splice, wastages, binding wire, 
concrete cover blocks etc. as the cost of these is included in the unit 
rate. Note: Tests for reinforcing bars shall be conducted at LGED/ 
BUET/ CUET/ KUET/ RUET. RB 400/ 400W: Ribbed or Deformed bar 
produced and marked as per BDS ISO 6935-2:2006 with minimum 
yield stress, fy (ReH) = 400 MPa, but the actual yield strength based 
on mill tests does not exceed fy by more than the 125 MPa, the ratio 
of actual ultimate strength, fu (Re) to actual tensile yield strength (fy) 
shall be at least 1.25 and minimum elongation after fracture (A5.65) & 
minimum total elongation at maximum force (Agt) is 14% and 2.5% 
respectively. 

kg 29349.083 95.77 2810761.68 

9. 

5.04.06
.01 

Brick work with 10 holes machine made bricks of approved size having 
uniform colour, carefully laid in cement mortar (1:4)in superstructure 
with Portland Composite cement (CEM II/AM, 42.5N) and best quality 
sand (minimum FM1.2)with uniform width and depth joints, true to 
vertical and horizontal lines in/c raking out joints, filling the interstices 
with mortar, cleaning and soaking the bricks at least for 24 hours 
before use, washing of sand, necessary scaffolding, curing for 
requisite period and pointing with cement mortar (1:2), etc. all 
complete as per direction of the E-I-C.Ground Floor 

cum 80.000 13454.03 1076322.40 

10. 

5.15.03
.03 

Supplying, fitting and fixing GP (Homogeneous) glazed floor tiles 
irrespective of colour or design (country made ofPrior approved best 
quality)on 20mm thick cement mortar (1:2) with Portland Composite 
cement (CEM II/AM, 42.5N) and best quality sand (minimum 
FM1.2)base, raking out the joints and filling with white cement in/c 
cleaning the existing surface, cutting, shaping and laying the tiles in 
proper way, level and finishing with care, etc. all complete as per 
direction of the E-I-C. GP (Homogeneous) 600mmx600mm size 
glazed floor tiles ofPrior approved best quality. 

sqm 135.280 2406.61 325566.20 

11. 

5.05.01
.05.2 

RCC:1:2:4, 17MPa, Brick Chips (BC): Reinforced cement concrete 
works with minimum cement content relates to mix ratio (tentative 
1:2:4) and maximum water cement ratio 0.45 having minimum 
required average strength, f'cr = 24 Mpa and satisfied a specified 
compressive strength f'c = 17 Mpa at 28 dayson standard cylinders as 
per standard practice of Code AASHTO/ ASTM and Portland 
Composite Cement conforming to BDS EN 197-1 : 2003 CEM-II 42.5N 
sand of minimum FM 1.8 and 20mm down well graded picked brick 

cum 54.192 13012.27 705160.94 
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chips (LAA value and maximum water absorption not exceeding 38 
and 15% respectively) conforming to ASTM C 33 or Aggregate 
Grading Appendix-3 LGEDSchedule of Ratesor any other 
International recognized envelop in/c breaking chips and screening 
through proper sieves, centering, shuttering in position, making 
shuttering fully leak proof & shuttering with plain 16 BWG steel sheet 
fitted over 38mm thick wooden plank panels and Standard size 
Bamboo Props suitably braced, placing of reinforcement in position, 
mixing the aggregates with standard mixer machine with hoper, fed by 
standard measuring boxes, maintaining allowable slump of 50mm 
(without plasticizer) & 75mm to 100mm (when plasticizer use), 
pouring, casting, compacting by mechanical vibrator machine and 
curing at least for 28 days, removing centering-shuttering after 
approved specified time period, i/c cost of additional testing charges 
of materials and cylinders required. Excluding the cost of 
reinforcement and its fabrication, welding, coupling, placing, binding 
etc. Additional quantity of cement and Plasticizer i.e. Water reducing 
chemical admixture of complying type A under ASTM C 494 to reduce 
mixing water required for normal workability and to maintain low water-
cement (W/C) ratio (Doses of admixture to be fixed by the mix design 
from approved laboratory instruction by the Engineer) Additional 
quantity of cement to be added if required to attain the strength at the 
contractor's own cost) etc. all complete as per direction and approval 
of the Engineer in charge. Note: Using Concrete Mixer. In Tee Beam, 
Ell Beam, Rectangular Beam etc. (exposed breadth and width of ribs 
to be measured only). Add for each additional floor up to 5th Floor 

12. 

5.03.05
.02 

Mass concrete work in foundation or floor with Portland Composite 
Cement (CEM II/AM, 42.5N), sand (minimum FM 1.20) and 20mm 
down well graded 1st class/pickedbrick chips(LAA value not 
exceeding 38), including shuttering, mixing by concrete mixer 
machine, casting, laying compacting with mechanical vibrator 
machine and curing for the requisite period breaking bricks into chips 
etc. all complete as per direction of the E-I-C. Cylinder crushing 
strength of concrete should not be less than 17Mpa at 28 days of 
curing (suggested mix proportion 1:2:4). Additional quantity of cement 
to be added if required to attain the strength at the contractors own 
cost. 
Mass concrete in floor (1:2:4) with Portland Composite Cement (CEM 
II/AM, 42.5N), sand (minimum FM 1.20) and 20mm down well graded 
1st class/pickedbrick chips. 

cum 338.387 9028.86 3055248.85 

13. 

5.05.01
.08.2 

RCC:1:2:4, 17MPa, Brick Chips (BC): Reinforced cement concrete 
works with minimum cement content relates to mix ratio (tentative 
1:2:4) and maximum water cement ratio 0.45 having minimum 
required average strength, f'cr = 24 Mpa and satisfied a specified 
compressive strength f'c = 17 Mpa at 28 dayson standard cylinders as 
per standard practice of Code AASHTO/ ASTM and Portland 
Composite Cement conforming to BDS EN 197-1 : 2003 CEM-II 42.5N 
sand of minimum FM 1.8 and 20mm down well graded picked brick 
chips (LAA value and maximum water absorption not exceeding 38 
and 15% respectively) conforming to ASTM C 33 or Aggregate 
Grading Appendix-3 LGEDSchedule of Ratesor any other 
International recognized envelop in/c breaking chips and screening 
through proper sieves, centering, shuttering in position, making 
shuttering fully leak proof & shuttering with plain 16 BWG steel sheet 
fitted over 38mm thick wooden plank panels and Standard size 
Bamboo Props suitably braced, placing of reinforcement in position, 
mixing the aggregates with standard mixer machine with hoper, fed by 
standard measuring boxes, maintaining allowable slump of 50mm 
(without plasticizer) & 75mm to 100mm (when plasticizer use), 
pouring, casting, compacting by mechanical vibrator machine and 
curing at least for 28 days, removing centering-shuttering after 
approved specified time period, i/c cost of additional testing charges 
of materials and cylinders required. Excluding the cost of 
reinforcement and its fabrication, welding, coupling, placing, binding 
etc. Additional quantity of cement and Plasticizer i.e. Water reducing 
chemical admixture of complying type A under ASTM C 494 to reduce 
mixing water required for normal workability and to maintain low water-
cement (W/C) ratio (Doses of admixture to be fixed by the mix design 
from approved laboratory instruction by the Engineer) Additional 
quantity of cement to be added if required to attain the strength at the 
contractor's own cost) etc. all complete as per direction and approval 
of the Engineer in charge. Note: Using Concrete Mixer. In Stair case 
slab and step Add for each additional floor up to 5th Floor 

cum 25.080 13106.52 328711.52 

14. 
5.16.09

.02 
On exterior surface applying as per manufacturer instruction specific 
coat of weather coat of approved quality and colour delivered from 

sqm 9358.644 176.26 1649554.59 
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authorized local agent of the manufacturer in a sealed container. 
Applying one vertical and one horizontal coat for each coat and 
successive coat is to be applied after drying up of previous coat by 
brush/roller/spray in/c cleaning, washing, rubbing, as necessary and 
sand papering the surface and necessary scaffolding, etc. all complete 
for all floors i/c cost of all materials as per direction of the E-I-C.2 coat 

15. 
Tin 

Shed 
Resetting of Tin shed House sqm 502.500 2000.00 1005000.00 

16. 

7.08.01
.05 

Supplying 25mm to 200mm dia (inside) best quality uPVC pipes 
having specific gravity 1.35-1.45, and other physical, chemical, 
thermal, fire resistivityproperties etc. as per BSTI approved 
manufacturer standards or ASTM, BS/ISO/IS standards fitted and 
fixed in position with sockets head and shoes, bends, clamps and nails 
etc. all complete in all floors as per direction of the E-I-C. Minimum 
inner dia 150mm and minimum wall thickness 4.5mm 

m 300.000 911.63 273489.00 

17. 

5.15.02
.01 

Supplying, fitting and fixing glazed wall tiles of different size 
irrespective of colour or design (Country made/ Foreign made ofPrior 
approved best quality) on 20mm thick cement mortar (1:3) with 
Portland Composite cement (CEM II/AM, 42.5N) and best quality sand 
(minimum FM1.2)base, raking out the joints and filling with white 
cement in/c cleaning the existing surface, cutting, shaping and laying 
the tiles in proper way, level and finishing with care, etc. all complete 
as per direction of the E-I-C.Glazed wall tiles tiles less than or 
equivalent to 250mmx330mm in size ofPrior approved best quality. 

sqm 313.370 1359.57 426048.45 

18. 

5.02.01 Earthwork in excavation of foundation trenches, including layout, by 
excavating earth to the lines, grades and elevation as shown in the 
drawing providing center lines, local bench mark pillars, fixing bamboo 
spikes and marking layout with chalk powder filling baskets, carrying 
and disposing of all excavated materials at a safe distance designated 
by the E-I-C in all types of soils except rocky, gravelly, slushy or 
organic soil, levelling, ramming, dressing and preparing the base, etc. 
all complete for an initial excavation depth of 2m and an initial lead not 
exceeding 20m, including arranging all necessary tools and 
equipment at work site, etc. complete as per direction of the E-I-C. 

cum 1250.240 166.07 207627.36 

19. 

5.02.02 Sand filling in foundation trenches and inside plinth with sand 
(minimum FM 0.50) in 150mm layers in/c levelling, watering and 
consolidating each layer up to finished level etc. all complete as per 
direction of the E-I-C. Dry density after compaction shall not be less 
than 95% of MDD (STD). 

cum 175.088 779.66 136509.11 

20. 

5.05.01
.01 

RCC:1:2:4, 17MPa, Brick Chips (BC): Reinforced cement concrete 
works with minimum cement content relates to mix ratio (tentative 
1:2:4) and maximum water cement ratio 0.45 having minimum 
required average strength, f'cr = 24 Mpa and satisfied a specified 
compressive strength f'c = 17 Mpa at 28 dayson standard cylinders as 
per standard practice of Code AASHTO/ ASTM and Portland 
Composite Cement conforming to BDS EN 197-1 : 2003 CEM-II 42.5N 
sand of minimum FM 1.8 and 20mm down well graded picked brick 
chips (LAA value and maximum water absorption not exceeding 38 
and 15% respectively) conforming to ASTM C 33 or Aggregate 
Grading Appendix-3 LGEDSchedule of Ratesor any other 
International recognized envelop in/c breaking chips and screening 
through proper sieves, centering, shuttering in position, making 
shuttering fully leak proof & shuttering with plain 16 BWG steel sheet 
fitted over 38mm thick wooden plank panels and Standard size 
Bamboo Props suitably braced, placing of reinforcement in position, 
mixing the aggregates with standard mixer machine with hoper, fed by 
standard measuring boxes, maintaining allowable slump of 50mm 
(without plasticizer) & 75mm to 100mm (when plasticizer use), 
pouring, casting, compacting by mechanical vibrator machine and 
curing at least for 28 days, removing centering-shuttering after 
approved specified time period, i/c cost of additional testing charges 
of materials and cylinders required. Excluding the cost of 
reinforcement and its fabrication, welding, coupling, placing, binding 
etc. Additional quantity of cement and Plasticizer i.e. Water reducing 
chemical admixture of complying type A under ASTM C 494 to reduce 
mixing water required for normal workability and to maintain low water-
cement (W/C) ratio (Doses of admixture to be fixed by the mix design 
from approved laboratory instruction by the Engineer) Additional 
quantity of cement to be added if required to attain the strength at the 
contractor's own cost) etc. all complete as per direction and approval 
of the Engineer in charge. Note: Using Concrete Mixer. In individual 
and continuous footing of column, raft and floor slab at plinth level. 

cum 81.499 9902.86 807073.19 

21. 
5.05.01
.03.1 

RCC:1:2:4, 17MPa, Brick Chips (BC): Reinforced cement concrete 
works with minimum cement content relates to mix ratio (tentative 
1:2:4) and maximum water cement ratio 0.45 having minimum 

cum 87.275 14238.22 1242640.65 
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required average strength, f'cr = 24 Mpa and satisfied a specified 
compressive strength f'c = 17 Mpa at 28 dayson standard cylinders as 
per standard practice of Code AASHTO/ ASTM and Portland 
Composite Cement conforming to BDS EN 197-1 : 2003 CEM-II 42.5N 
sand of minimum FM 1.8 and 20mm down well graded picked brick 
chips (LAA value and maximum water absorption not exceeding 38 
and 15% respectively) conforming to ASTM C 33 or Aggregate 
Grading Appendix-3 LGEDSchedule of Ratesor any other 
International recognized envelop in/c breaking chips and screening 
through proper sieves, centering, shuttering in position, making 
shuttering fully leak proof & shuttering with plain 16 BWG steel sheet 
fitted over 38mm thick wooden plank panels and Standard size 
Bamboo Props suitably braced, placing of reinforcement in position, 
mixing the aggregates with standard mixer machine with hoper, fed by 
standard measuring boxes, maintaining allowable slump of 50mm 
(without plasticizer) & 75mm to 100mm (when plasticizer use), 
pouring, casting, compacting by mechanical vibrator machine and 
curing at least for 28 days, removing centering-shuttering after 
approved specified time period, i/c cost of additional testing charges 
of materials and cylinders required. Excluding the cost of 
reinforcement and its fabrication, welding, coupling, placing, binding 
etc. Additional quantity of cement and Plasticizer i.e. Water reducing 
chemical admixture of complying type A under ASTM C 494 to reduce 
mixing water required for normal workability and to maintain low water-
cement (W/C) ratio (Doses of admixture to be fixed by the mix design 
from approved laboratory instruction by the Engineer) Additional 
quantity of cement to be added if required to attain the strength at the 
contractor's own cost) etc. all complete as per direction and approval 
of the Engineer in charge. Note: Using Concrete Mixer. In pedestal, 
column, capital lift wall and wall: Below Plinth Level and in Ground 
Floor 

22. 

5.05.01
.04.1 

RCC:1:2:4, 17MPa, Brick Chips (BC): Reinforced cement concrete 
works with minimum cement content relates to mix ratio (tentative 
1:2:4) and maximum water cement ratio 0.45 having minimum 
required average strength, f'cr = 24 Mpa and satisfied a specified 
compressive strength f'c = 17 Mpa at 28 dayson standard cylinders as 
per standard practice of Code AASHTO/ ASTM and Portland 
Composite Cement conforming to BDS EN 197-1 : 2003 CEM-II 42.5N 
sand of minimum FM 1.8 and 20mm down well graded picked brick 
chips (LAA value and maximum water absorption not exceeding 38 
and 15% respectively) conforming to ASTM C 33 or Aggregate 
Grading Appendix-3 LGEDSchedule of Ratesor any other 
International recognized envelop in/c breaking chips and screening 
through proper sieves, centering, shuttering in position, making 
shuttering fully leak proof & shuttering with plain 16 BWG steel sheet 
fitted over 38mm thick wooden plank panels and Standard size 
Bamboo Props suitably braced, placing of reinforcement in position, 
mixing the aggregates with standard mixer machine with hoper, fed by 
standard measuring boxes, maintaining allowable slump of 50mm 
(without plasticizer) & 75mm to 100mm (when plasticizer use), 
pouring, casting, compacting by mechanical vibrator machine and 
curing at least for 28 days, removing centering-shuttering after 
approved specified time period, i/c cost of additional testing charges 
of materials and cylinders required. Excluding the cost of 
reinforcement and its fabrication, welding, coupling, placing, binding 
etc. Additional quantity of cement and Plasticizer i.e. Water reducing 
chemical admixture of complying type A under ASTM C 494 to reduce 
mixing water required for normal workability and to maintain low water-
cement (W/C) ratio (Doses of admixture to be fixed by the mix design 
from approved laboratory instruction by the Engineer) Additional 
quantity of cement to be added if required to attain the strength at the 
contractor's own cost) etc. all complete as per direction and approval 
of the Engineer in charge. Note: Using Concrete Mixer.In Tie Beam 
and Lintel : Below Plinth Level and in Ground Floor 

cum 37.690 12321.53 464398.47 

23. Reset Resetting of Gate, birbed wire and other sqm 188.750 500.00 94375.00 

24. 
3.07.1 PS: Providing and laying polythene sheet (0.18mm thick) on prepared 

road surface underneath the cement concrete, etc. all complete as per 
specifications and direction of the Engineering-in-Charge. 

sqm 1750.726 16.31 28554.34 

Total: 
36,436,907.2

8 

 
 
Detail compensation budget for tree cutting: 
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SL 
N
o 

LGED 
Item 
Code 

Description of Item Unit Quantity Unit Rate 
Total 

Amount (Tk) 

1 2 3 4 5 6 7 

1. TREE Compensation for tree plant each 405.000 5000.00 2025000.00 

Total: 2025000.00 

 
Detail compensation budget for electrical pole shifting: 

SL 
N
o 

LGED 
Item 
Code 

Description of Item Unit Quantity Unit Rate 
Total 

Amount (Tk) 

1 2 3 4 5 6 7 

1. 

4.01.02 Removal of telephone/ Electric poles including excavation and 
dismantling of foundation concrete and lines under the supervision of 
concerned department, disposal with all lifts and up to a lead of 1km 
and stacking the serviceable and unserviceable material separately. 

LS 106.000 20000.00 2120000.00 

Total: 2120000.00 

  



 

44 
 

 
Appendix 1-4: Involuntary Resettlement Impacts Assessment Checklist 
 
Note: This is an expanded checklist based on ADB IR Impact Assessment Checklist. The 
modifications are indented to facilitate quick IR assessment by PIUs of a proposed sub-project. 
The checklist may be modified as deemed necessary during project implementation 
 
A. Introduction 
Each sub-project/component needs to be screened for any involuntary resettlement impacts 
which will occur or have already occurred. This screening determines the necessary action to 
be taken by the project team/design consultants. 
 
B. Information on proposed scheme/sub-project: 

a. District  : Gopalganj 

b. Pourashava : GopalganjPourashava, Gopalganj 

c. Package No. : UGIIP-III-3/AF/GOPA/UT+DR/01/2019 

d. Proposed scheme considered in this checklist: (check one) 
 
x  roads       slaughterhouse 
x  drainages     market 
 water supply      community center /auditorium 
 solid waste management    bus and truck terminals 
 sanitation      river ghats 
(toilets, septage management, etc.)    Others (please specify) 
 street lighting  
     
C. Screening Questions for Involuntary Resettlement Impact 

Involuntary Resettlement Impacts Yes No 
Not 

Known 
Remarks 

Will the project include any physical 
construction work? 

X   3 roads & 01 drain will be 
improved 

Does the proposed activity include 
upgrading or rehabilitation of existing 
physical facilities? 

X    

A. Land (not applicable for public ROWs) 

1. Ownership of land known? X   (if yes, check appropriate) 
 X government(Rehabilitation 
of Existing works) 
___ private 
___ trust/community 
___ traditional (IPs/tribal) 
___ Others (specify) 
 _ X _Pourashava________ 

2. Land purchase/acquisition (answer required even for land donation and/or negotiated land 
purchase)- Not applicable 
a. Permanent (owner/s required to 
transfer ownership/rights to 
Pourashava) 

 X   

b. Temporary (owner/s retain 
rights/ownership) 

 X   

c. not required X   (check appropriate) 
__X_ land owned by 
Pourashava 



 

45 
 

Involuntary Resettlement Impacts Yes No 
Not 

Known 
Remarks 

___ land owned by other 
government agency 
___ proposal will not require 
land (scheme will be along 
right of way or existing facility) 

3. Current usage of the land known? X   if yes, check as appropriate: 
___ agricultural 
___ residential 
___ commercial/business 
___ community use 
___ vacant/not used 
___ private access road 
_ X __ others 
specify)_Roads_& 
Drains___________ 

4. Are there any non-titled people who 
live or earn their livelihood at the 
site/land? 

 X   

5. Are there any existing structures on 
land? 

 X   

(If yes, complete the following 
information) 

Not applicable 

- Residential  X   
- Business/shops/stalls  X   
- Fences  X   
- Water wells  X   
- Sanitation facility  X   
- Others (specify) __________  X   
6. Are there any trees on land?  X   
7. Are there any crops on land?  X   
8. Will people lose access to:  X   
- any facility  X   
- services  X   
- natural resources  X   
9. Will any social or economic activities 
be affected by land use-related 
changes? 

 X   

10. Are any of the affected persons (AP) 
from indigenous or ethnic minority 
groups? 

 X   

B. Linear Works 

1. Within the public RoW? X    
2. Structures on RoW? (applicable to full 
or partial parts, applicable to 
permanent/semi-permanent structures) 

X    

- Residential X    
- Commercial/business/stalls X    
- Fence/boundary walls X    
- Sanitation facility  X   
- Community facility X    
- School/educational facility X    
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Involuntary Resettlement Impacts Yes No 
Not 

Known 
Remarks 

- Religious structure X    
- Service provision (light poles, water 
wells, etc.) 

X    

- Others (specify)  X   
3. Any mobile vendors/hawkers using 
RoW? 

 X   

4. Will there be loss of agricultural plots?   X   
5. Will there be loss of trees? X    
6. Will there be loss of crops?  X   
5. Will people lose access to:     
- any facility  X   
- services  X   
- natural resources  X   
6. Are any of the affected persons (AP) 

from indigenous or ethnic minority 

groups? 

 X   

 
D. Attachments 
1. Sub-project with land requirement: Not applicable 

a. Photograph/s of site/s: not applicable 
b. Photograph/s of existing structure/s (permanent/semi-permanent): not applicable 

 
2. Sub-project along ROWs: 

a. Photograph/s of proposed sub-project: Given below 
b. Photograph/s of existing structure/s (permanent/semi-permanent):Not applicable 
c. Photograph/s of trees/crops:Not applicable 
 

  

Existing condition of a proposed road Existing condition of a proposed drain 

Prepared by: 
 
Signature : 
Name  : Md. Mizanur Rahman 
Position :Regional Resettlement/Social 
Safeguard Specialist, MDSC, UGIIP-III-AF, 
LGED 

Verified by: 
 
Signature : 
Name  : Md. Iktiarul Islam 
Position : Senior Resettlement/Social 
Safeguard Specialist, MDSC, UGIIP-III-AF, 
LGED 

Date : 29 August 2019 Date : 05 September 2019 
_________________________________________________________________________ 
 



 

47 
 

 
THIS PORTION IS FOR PMU AND MDSC SAFEGUARD TEAM USE ONLY 
 
Assessed by: 
 
 
 
 
Signature : 
Name  : Md. Iktiarul Islam 
Position : Senior Resettlement/Social 
Safeguard Specialist, MDSC, UGIIP-III-AF, 
LGED 

Noted by: 
 
 
 
 
Signature : 
Name  : Md. Nurul Islam Mondal 
Position : Team Leader, MDSC, UGIIP-
III-AF, LGED 

Date: 05 September 2019 Date: 05 September 2019 
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Appendix 1-5: Records of Public Consultations 
 
Public consultaion-1: 
Meeting with local peoples of MarkasMohallahand the other stakeholders  
Place: In-front of 9 ward councillors house, MarkasMohallah 
Date: 30.07.2019 
 
The MDS consultation team visited the Pourashava in July 2019 to assess the impacts of the 
proposed 9974m road; the team consulted with the community, affected person and 
Pourashava staff including the mayor and his officials about the impacts 
 
The safeguard teams shared the existing condition of the road and people’s grievance for the 
poor condition of these roads. People experience numerous inconveniences in their daily 
movements for walking and transport movements. However, after visiting the road, the 
proposed roads seem to be appropriate decision for construction. 
 

Major Discussions 

In the information sharing meetings with the people, the participants expressed their opinion 
about the services offered by the Pourashava. People paying taxes on regular basis bear 
grievances with the poor service they receive. The taxpaying people somehow could 
manage the lack of service with their own resource but what about the poor people who 
mostly rely on government services for their survival.  
 
The participants assured that where there are no land will required, shops and other 
permanent structures will be affected. The project need to be reconstructed the affected 
structures on the ROWs and so there will not be any livelihood loss. 
 
The identified potential involuntary resettlement (IR) impacts based on the sub-project 
detailed designs include: structure (boundary wall, mosque, residential, etc.) will be affected 
and total 405 small/medium trees will be affected. The project (contractor) will ensure that 
the properties (structure and non-structure assets) will reconstruct. Restructuring costs are 
included in the contractors' BQ's. 

Participants also expressed their views that Pourashava should pay heed to people’s 
opinion in prioritizing construction of roads and drainage as these are development works 
meant for people’s wellbeing. This is a project for the betterment of the community; the 
Pourashava authority must talk to people on any selection process for construction of any 
road. The community members are very happy about the selection of the roads. But it is 
Pourashavas responsibility to look after people’s basic needs.From this point of view this 
change in the decision and replacement of the proposed road is viewed appreciably by the 
community. 

 

Photograph and a list of participants of the consultation meeting are given below: 
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Public consultaion-2: 
 
Meeting with local peoples of Moulvipara and the other stakeholders  
Place: Moulvipara, Ward-1, GopalganjPourashava 
Date: 30 July 2019 
 
A discussion was held with the community along with the proposed roads and drain. The 
participants of the discussion expressed their grievances against the poor condition of the 
existing road for many years as well their loss of assets. The community has been informed 
of the project and ADB’s role in it including safeguard matters. The participants assured that 
where there are no land will required, shops and other permanent structures will be affected. 
The project need to be reconstructed the affected structures on the ROWs and so there will 
not be any livelihood loss. 
 
Photograph and a list of participants of the consultation meeting are given below: 
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Appendix 1-6:Sample Grievance Form 
(To be available in Bangla and English) 

 

The _____________________________________Project welcomes complaints, 
suggestions, queries and comments regarding project implementation. We encourage 
persons with grievance to provide their name and contact information to enable us to get in 
touch with you for clarification and feedback.Should you choose to include your personal 
details but want that information to remain confidential, please inform us by writing/typing 
*(CONFIDENTIAL)* above your name. Thank you. 
 
Sample GRC Form (English) 
 

Date Place of registration 

Contact Information/Personal Details 

Name  Gender * Male 
* Female 

Age  

Home Address  
Place  
Phone no.  
E-mail  
Complaint/Suggestion/Comment/Question Please provide the details (who, what, where and 
how) of your grievance below: 
 
 
If included as attachment/note/letter, please tick here:  
How do you want us to reach you for feedback or update on your comment/grievance? 
 
 

 
FOR OFFICIAL USE ONLY 

Registered by: (Name of Official registering grievance) 
 
 

Mode of communication:  
 Note/Letter 
 E-mail 
 Verbal/Telephonic 

Reviewed by: (Names/Positions of Official(s) reviewing grievance) 
 
 

Action Taken: 
 
 

Whether Action Taken Disclosed: 
  

Yes 

No 

Means of Disclosure:  
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Sample GRC Form (Bengali) 
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Appendix 1-7: The decision note is provided by District development coordination 
committee (chaired by DC) 
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Appendix 1-8: Land Ownership Certificate by the Mayor ofGopalganjPourashava 
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