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DEFINITION OF TERMS 

Compensation - This is payment given in cash or in kind to affected persons 
(APs) at replacement cost or at current market value for 
assets and income sources acquired or adversely affected 
by the project. 

Cut-off date 

 

-  

 

Is the date of the official public announcement to each AHs 
by Can Tho City PC and An Giang PPC. Anyone who 
occupies or encroaches into the defined boundaries of the 
Project area after this date is not entitled to compensation 
and other assistance for affected assets and incomes 

Detailed Measurement 
Survey (DMS) 

- With the use of approved detailed engineering drawings, 
this activity involves the finalization and/or validation of the 
results of the IOL, severity of impacts, and list of APs done 
during the preparation of this Resettlement Plan (RP). 

Affected Household (AH) 

 

- Refers to any person or persons, household, firm, private or 
public institution that, on account of changes resulting from 
the Project, will have its (i) standard of living adversely 
affected; (ii) right, title or interest in any house, land (e.g., 
residential, commercial, agricultural, and/or grazing land), 
water resources or any other fixed assets acquired, 
possessed, restricted or otherwise adversely affected, in full 
or in part, permanently or temporarily; and/or (iii) business, 
occupation, place of work or residence or habitat adversely 
affected, with or without physical displacement. 

In the case of affected household (AH), it includes all 
members residing under one roof and operating as a single 
economic unit, who are adversely affected by the project. 

Ethnic minority - Any of the 53 ethnic groups in Viet Nam other than the 
majority Kinh (Viet) and Hoa ethnic group that possess the 
following characteristics in varying degrees - collective 
attachment to geographically distinct habitats or ancestral 
territories in the project area and to the natural resources in 
these habitats and territories; and customary cultural, 
economic, social, or political institutions that are separate 
from those of the dominant Kinh (Viet) society and culture. 

Entitlement - Refers to a range of measures, such as compensation in 
cash or in kind, income restoration support, transfer 
assistance, relocation support, etc., which are provided to 
the APs depending on the type and severity of their losses 
to restore their economic and social base.  
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Host community  
Community residing in or near the area to which affected 
people are to be relocated. 

Inventory of Losses (IOL) - This is the listing of assets as a preliminary record of 
affected or lost assets during the preparation of the RP 
where all fixed assets (i.e., land used for residence, 
commerce, agriculture; dwelling units; stalls and shops; 
secondary structures, such as fences, tombs, wells; 
standing crops and trees with commercial value; etc.) and 
sources of income and livelihood inside the Corridor of 
Impact (COI) are identified, measured, their owners 
identified, their exact location pinpointed, and their 
replacement costs calculated. The severity of impact on the 
affected assets and the severity of impact on the livelihood 
and productive capacity of the DPs are likewise determined. 

Involuntary Resettlement 
  

 

- It is the displacement of people, not of their own volition but 
involuntarily, from their homes, assets, sources of income 
and livelihood in the ROW in connection with the Project. 

Relocation 

 

- This is the physical displacement of an AH from his/her 
pre-project place of residence and/or business. 

Replacement cost 

 

- Means the amount in cash or in kind needed to replace an 
asset in its existing condition, without deduction of 
transaction costs or depreciation and salvageable materials, 
at prevailing current market value at the time of 
compensation payment. 

Replacement Cost Study - This refers to the process involved in determining 
replacement costs of affected assets based on empirical 
data. 

Resettlement 

 

 

- This is a time-bound action plan with budget, setting out the 
resettlement objectives and strategies, entitlements, 
activities and responsibilities, resettlement monitoring, and 
resettlement evaluation. 

Right of way (ROW) 

Severely affected 
households  

 

- 

This is the area which will be cleared of all structures and 
obstructions. 

This refers to AHs who will (i) lose 10% or more of their total 
productive assets, (ii) have to relocate, and/or (iii) lose 10% 
or more of their total income sources due to the project. 

Vulnerable groups - These are distinct groups of people who might suffer 
disproportionately or face the risk of being further 
marginalized due to the project and specifically include: (i) 
Poor households; (ii) Near-poor households; (iii) 
Female-headed households with dependents; (iv) Policy 
households; (v) Disabled households; (vi) Elderly 
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households; (vii) Landless households; (viii) ethnic 
minorities. 
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1. INTRODUCTION 

1. The Central Mekong Delta Connectivity Project (CMDCP) aims to improve connectivity in the 
Mekong Delta Region and provide efficient access from Ho Chi Minh City to the Southern Coastal 
Region including Can Tho City, Dong Thap and An Giang provinces. Components 1, 2 and 3 of the 
CMDCP have been completed and includes two bridges to span the Tien Giang and Hau Giang 
branches of the Mekong River and approximately 28 km of interconnecting highway. 

2.  Component 4 is part of the CMDPC and includes the construction of the Interconnecting 
Road to National Highway No 91 and Long Xuyen City Bypass. It starts at the intersection with 
provincial road 921, in Thot Not district (Can Tho city), and ends in front of Can Xay church, in Long 
Xuyen city ( An Giang province). The road length is about 23.6 km. Only one section of this road (15.7 
km) will be funded by ADB & DFAT. The other section will use other funds. The project also includes 
the upgrading of a 2 km section of NH80.  

3. An Updated Resettlement Plan (URP) for Component 4, for the section within An Giang 
province (Long Xuyen City) was endorsed by ADB on 14 April 2020. This URP requires the 
submission of quarterly internal monitoring reports covering the period from detailed measurement 
survey (DMS) until completion of all land acquisition and resettlement activities. Regarding the 
section in Can Tho City, an URP has to be prepared. This report constitutes the first quarterly 
resettlement & social monitoring report for Component 4 (QR #1). 

 

2. OBJECTIVES OF INTERNAL MONITORING REPORT (IMR) 

4. The PMU My Thuan is the representative of the executive agency (MOT) and is responsible 
for internal monitoring. An independent External Monitor consultant (EMC) has also been hired by 
PMU My Thuan to monitor the implementation of the URP. 

5. The objectives of the monitoring program are (i) to monitor whether the overall project and 
resettlement objectives are being met; (ii) to ensure that the standard of living of AHs are restored or 
improved; (iii) to assess if rehabilitation measures and compensation are sufficient; (iv) to identify 
problems and risks; and (v) to identify measures to mitigate problems. 

6. The range of activities and issues that need to be recorded and verified, include: 

- Compensation, allowance payments and delivery of assistance measures to AHs; 

- Re-establishment of AH settlements and business enterprises; 

- Reaction of AHs, in particular, to resettlement and compensation packages; and 

- Re-establishment of income levels and living of AHHs  

7. This report covers the period from April to December 2020. International and national 
Resettlement and Social DDIS Consultants were mobilized respectively in July and June 2021. 

8. Due to the Covid-19 outbreak which occurs in Vietnam, and especially in the South of Vietnam, 
since the beginning of May 2021, no site visit and direct meetings could be conducted to prepare 
QR#1. Information were collected from local authorities and main stakeholders (i.e. Center for Land 
Fund and Development of Long Xuyen City). 
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Figure 1: Project Location 
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3. SECTION IN CAN THO CITY 

9. For the section of Component 4 in Can Tho City ( Km 7+877 to Km 8+769, package 
CW4A), Detailed Measurement Survey (DMS) was completed. The total number of affected 
households is 33 households and it is expected that 21 households will be relocated. Replacement 
Cost Survey (RCS) is ongoing. Compensation plans will be prepared in the coming weeks. An URP 
will be prepared when compensation plans will be completed. It is expected that the URP will be 
prepared by the end of August 2021. 

4. SECTION IN AN GIANG PROVINCE 

10. The section in An Giang province covers Component 4 from km 8.769 to km 23.561 (ending 
point). The section is 14.77 km and it includes 3 packages: CW4A, from km 8.769 to km 10.900; 
CW4B from km 10.900 to km 17.500; and CW4C from km 17.500 to km 23.561. For this section, as 
indicated above, an URP has been endorsed in April 2020 by ADB and resettlement activities are 
ongoing. These activities are described in the following sections. 

4.1 Establishment of a Resettlement Committee 

11.  Long Xuyen City Peopleôs Committee issued Decision No. 121/QD-UBND dated May 3, 2019 
NH.91 and Long Xuyen City Bypass Project in An Giang province to establish a resettlement 
committee for the project. The committee is chaired by the Vice Chairman of Long Xuyen city.  The 
members of this committee are: DONRE, Center for Land Fund and Development (CLFD) of Long 
Xuyen City, PC wards and communes, Cityôs Fatherland Front Committee etc. Annex 1 presents this 
decision. 

12. The Resettlement Committeeôs roles are to: (i) cooperate with PMU My Thuan and WPC/CPC 
to manage resettlement activities; (ii) surveying and monitoring the DMS; (iii) conducting public 
consultation and information dissemination activities; (iv) developing and implementing income 
restoration programs; (v) working with local government to deliver compensation and other 
entitlements promptly to the affected persons and (vi) playing the role of a member in the grievance 
redress board.  

4.2 Cut-off Date for the project 

13. For the section of Component 4 in An Giang province, the cut-off-date for eligibility for 
entitlement is defined when Long Xuyen City Peopleôs Committee (PC) will officially issue the Notice 
of Land Acquisition. This notice (Decision No. 31/TB-UBND) was issued by Long Xuyen City PC on 
21 May, 2019. The Notice is presented in Annex 2. 

4.3 Detailed Measurement Survey (DMS) 

14. Detailed Measurement Survey (DMS) was undertaken, following basic design, by the CLFD, 
under the supervision of the resettlement committee of Long Xuyen city and in coordination with local 
authorities at ward/commune levels from May to October 2019 with participation of affected 
households (AHs).  DMS was conducted with the participation of the affected households (AHs). 

4.4 Status of Resettlement Activities in Long Xuyen City 

15. Based on DMS data, the project in An Giang province (Long Xuyen city) will affect a total of 
562 AHs for the section of in Long Xuyen City. Among the 562 AHs, 143 will have to relocate. 
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Table 1: Scope of land Acquisition in Long Xuyen City 
 

 No. Commune/ward Total of AHs 
Number of relocated 

HHs  
1 My Thanh ward 58 12  

2 My Thoi ward 73 3  

3 My Quy ward 33 3  

4 My Phuoc ward 60 14  

5 My Hoa ward 150 72  

6 My Khanh commune 75 9  

7 Binh Khanh ward 26 10  

8 Binh Duc ward 87 20  

  Total 562 143  

Source: CLFD of Long Xuyen City 

16. A total of 45.76 ha of land will be affected. Most of the affected land (36.06 ha, 78.8%) is 
agriculture land for annual crop (mainly rice). Land for perennial crops represents 4.07 ha (9.8%), 
aquaculture ponds represents 1.58 ha (3.4%). Finally 3,71 ha of residential land will be acquired 
(8.1% of the total land acquired). Table 3 presents the impacts on land based on DMS data. 

4.5 Replacement Cost Study 

17. As per agreed URP, CLFD of Long Xuyen City has to hired an independent appraiser to 
conduct the Replacement Cost Survey (RCS) in order to determine the compensation rates for the 
project. CLFD of Long Xuyen City  hired two independent appraisers: i) the Dong Duong Appraisal 
and Investment Consultant JSC, in July 2019 to conduct a RCS for land in My Thanh, My Thoi, My 
Quy, My Phuoc, My Hoa wards and for structures in all communes/wards; and ii) The Southern 
Information and Valuation Corporation to conduct RCs for land in My Khanh commune, Binh Khanh, 
Binh Duc wards. The RCSs were conducted in each project communes/ward, in Long Xuyen City, 
from July to December 2019.  

18. The results of the replacement costs were submitted to An Giang Province PC for approval in 
August and September 2019. An Giang Province PC approved the compensation rates for land in 
September 2019 and for structures in October 2019. The following Table summarized the RCS 
process. Annex 3 presents the approved compensation rates.  

Table 2: Replacement Cost Survey Process 

No Asset 
Date of submission the appraisal 

certificate 
Date of approval 

1 Land - Dong Duong Appraisal and Investment 
Consultant JSC was assigned to appraise 
land prices in July 2019 with the task of 
surveying land prices in My Thanh, My Thoi, 
My Quy, My Phuoc, My Hoa wards, Long 
Xuyen City, An Giang province. On July 29, 
2019 this company issued appraisal 
certificate No. 034/ ņD-MT.1907 

- The Southern Information and Valuation 
Corporation was assigned to appraise land 
prices in August 2019 with the task of 

- Decision No.2176/Qņ-UBND 
dated on 10 September, 2019 
issued by PC of An Giang province 
approving the land compensation 
prices of the Interconnecting Road 
to NH.91 and Long Xuyen City 
Bypass Project; 

- Decision No.801/Qņ-UBND dated 
on 10 April, 2020 issued by PC of 
An Giang province on adjusting of 
the land compensation prices of the 
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No Asset 
Date of submission the appraisal 

certificate 
Date of approval 

surveying land prices in My Khanh 
commune, Binh Khanh, Binh Duc wards, 
Long Xuyen City, An Giang province. On 
August 05, 2019 this company issued 
appraisal certificate No. Vc 19/18/13/DGD. 

- In addition, when announcing the 
compensation price for land, some 
households have not yet agreed on the 
compensation price for residential land in 
some locations in My Thanh, My Khanh, 
Binh Khanh, and Binh Duc wards. 
Therefore, CLFD of Long Xuyen City has 
asked Dong Duong Appraisal and 
Investment Consultant JSC to re-examine 
residential land prices at these locations. On 
December 25, 2019, the company issued 
appraisal certificate No.069/ņGņ-MT.1912 
which adjusts residential land prices at 
some of these locations. 

Interconnecting Road to NH.91 and 
Long Xuyen City Bypass Project; 

2 Houses 
and 
structures 

- Dong Duong Appraisal and Investment 
Consultant JSC was assigned to evaluate 
the prices of houses and structure in 8 
affected commune/wards. On December 
25, 2019, this company issued appraisal 
certificate No. 070/BņS-MT.1912 

- Decision No.736/Qņ-UBND 
dated on 01 April, 2020 issued by 
PC of An Giang province 
approving the replacement cost of 
works, houses, and structures of 
the Interconnecting Road to 
NH.91 and Long Xuyen City 
Bypass Project 

3 Tree/crop 
and 
livestocks 

- The People's Committee of An Giang Province issued Decision No. 
08/2018/QD-UBND dated April 4, 2018 promulgating the regulation on 
compensation for tree/crop and livestock upon the State recovers land in An Giang 
province. This unit price is issued based on the market price survey results of An 
Giang Department of Agriculture and Agricultural Development. Because there is 
no change in prices of tree/crop and love stock in An Giang province; Therefore, 
CLFD of Long Xuyen City proposed to apply compensation prices for crops and 
livestock under Decision No. 08/2018/QD-UBND dated April 4, 2018 of An Giang 
People's Committee to calculate compensation for this project. Through 
discussing with HHs when disclosing the drafted compensation plans, all HHs 
agreed with compensation rates for tree/crop 
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Table 3: Impacts on land 
 

No Ward/commune 

Affected Land Area (m2) 

land for annual 
crop 

land for 
perennial crop 

Aquaculture land Residential land Public land 
Total affected 
land area (m2) 

  Area HHs Area HHs Area HHs Area HHs Area 
Organiz

ation 
Area HHs 

1 My Thanh ward 61,996.70 36 7,570.80 11 1,624.10 4 3,732.80 8 10,714.80 1 85,639.20 48 

2 My Thoi ward 82,084.00 63 5,090.60 6 123.4 2 979.1 2 6,576.90 1 94,854.00 71 

3 My Quy ward 29,542.00 27 2,006.30 3 0 0 88.3 2 1655.5 1 33,292.10 32 

4 My Phuoc ward 24,640.40 40 8,237.80 16 0 0 953 6 2,844.10 1 36,675.30 52 

5 My Hoa ward 29,443.90 33 8327.2 27 188.3 2 3,554.53 51 4,452.40 1 45,966.33 99 

6 My Khanh commune 55,037.20 56 1,802.20 4 348.4 1 1,824.70 6 5307.6 1 64,320.10 63 

7 Binh Khanh ward 18,183.30 16 896.2 3 0 0 1,849.40 6 973.9 1 21,902.80 22 

8 Binh Duc ward 56,755.40 48 9,076.20 17 773.00 1 3,911.20 25 5,504.50 1 76,020.30 85 

  Total 357,682.90 319 43,007.30 87 3,057.20 10 16,893.03 106 38,029.70   458,670.13 472 
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4.6 Preparation of Compensation Plans 

19. Preparation of compensation plans (CPs) started in January 2020 for the eight 

wards/commune. The compensation plans were approved by 20 April, 2020. Up to 

December 2020, a total of 543 CPs were prepared and approved among the 562 AHs 

(96.6%). 

4.7 Compensation Payment 

20. Compensation payment started from 06 May, 2020. Up to December 2020 a total of 

536 AHs (95.4% of the total AHs) were fully compensated. 

4.8 Handover of land 

21. A total of 324 AHs (57.7%) already handed over their land to the project. This 

represent an area of 27.88 ha (66.3% of the total affected area). 

22. Most of the AHs who didnôt handed over their land are the 143 AHs who need to 

relocate. Even if most of these HHs have received payment, because the Resettlement Sites 

(RS) are not ready, these HHs are still on-site. Civil works are planned to start in Q4 2021. 

23. Table 4 summarizes the progress of resettlement activities up to December 2020. 
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Table 4: Status of Land Acquisition up to December 2020 

 
No. 

Commune/ward 

DMS Compensation plans 
Payment of 

compensation 
Handover of site 

 Nb of 
AHs with 

DMS 
completed 

% 
complete

d 

Nb. AHs 
with CP 

prepared 
and 

submitted  

% CP 
prepared 
submitted 

Nb. AHs 
with CP 

approved 

% CP 
approved 

Nb of 
AHs 

compen- 
sated 

% AHs 
compe
n-sated 

Nb. of HHs 
who 

handed 
over their 

land 

% comp- 
leted 

Area 
handed 

over m2) 

1 My Thanh ward 58 100% 58 100.0% 58 100.0% 58 100.0% 41 70.7% 58,104.1  

2 My Thoi ward 73 100% 71 97.3% 71 97.3% 71 97.3% 62 84.9% 71,108.6  

3 My Quy ward 33 100% 27 81.8% 27 81.8% 27 81.8% 27 81.8% 29,085.7  

4 My Phuoc ward 60 100% 59 98.3% 59 98.3% 57 95.0% 47 78.3% 28,957.3  

5 My Hoa ward 150 100% 144 96.0% 144 96.0% 141 94.0% 70 46.7% 19,828.3  

6 
My Khanh 
commune 75 100% 75 100.0% 75 100.0% 75 100.0% 

58 77.3% 53,853.0  

7 Binh Khanh ward 26 100% 24 92.3% 24 92.3% 24 92.3% 19 73.1% 17,884.3  

8 Binh Duc ward 87 100% 85 97.7% 85 97.7% 83 95.4% 0 0.0% -    

 Total 562 100% 543 96.6% 543 96.6% 536 95.4% 324 57.7% 27,8821.3 

Source:  CLFD Long Xuyen 
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4.9 Consultation 

24. A first round of consultation was conducted in each ward in May 2019 to disclose the 

Notice of Land Acquisition and to inform the AHs on the DMS process. A second round of 

consultation was conducted in September and October 2019 regarding the posting of 

compensation plan. The Table below summarizes the consultation conducted. Minutes of 

meetings are presented in Annex 4. 

Table 5: Consultations Conducted Regarding Compensation plans 

No Ward/Commune 

Date of Public Meetings Location 

Disclosure of the 
Notice of Land 

Acquisition 

Posting of 
compensation 

plans 
 

1 My Thanh ward 21/05/2019 20/09/2019 Office of PC of My Thanh ward 

2 My Thoi ward 22/05/2019 20/09/2019 Office of PC of My Thoi ward 

3 My Quy ward 22/05/2019 20/09/2019 Office of PC of My Quy ward 

4 My Phuoc ward 22/05/2019 20/09/2019 Office of PC of My Phuoc ward 

5 My Hoa ward 22/05/2019 21/09/2019 Office of PC of My Hoa ward 

6 My Khanh 

commune 

23/05/2019 21/09/2019 Office of PC of My Khanh 

commune 

7 Binh Khanh ward 23/05/2019 11/10/2019 Office of PC of Binh Khanh ward 

8 Binh Duc ward 24/05/2019 21/09/2019 Office of PC of Binh Duc ward 

4.10 Relocation 

25. A total of 143 AHs will need to be relocated. All 143 relocated AHs opted to be 

relocated in a serviced resettlement site (RS).  Up to December 2020, no AH was relocated 

because the RS has not been fully be completed. No plot allocation took place up to now. 

Table 6: Status of relocated Households 

 

No. Commune/ ward 

Number of HH 

who opted for 

relocation in RS 

Total 

resettlement 

plots 

Number of 

AHs 

allocated 

plots in RS 

Number of HH 

who opted for 

relocation in RS 

1 My Thanh ward 12 12 0 0 

2 My Thoi ward 3 3 0 0 

3 My Quy ward 3 3 0 0 

4 My Phuoc ward 14 14 0 0 

5 My Hoa ward 72 75 0 0 

6 
My Khanh 

commune 9 9 0 0 

7 Binh Khanh ward 10 10 0 0 

8 Binh Duc ward 20 20 0 0 

9 Total 143 146 0 0 
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4.11 Resettlement Sites 

26. There is only one resettlement site proposed for this project in Long Xuyen city.  It is 

the expansion of the West of An Giang University RS. This resettlement site was formerly 

agriculture land. Compensation and land acquisition were completed in 2018.  

27. The RS is located close to the Long Xuyen city urban area with easy access social 

services such as health centers, schools and markets. Primary and secondary schools are 

located 1.5-3 km from the RS; the market is 2 km from the resettlement site. 

28. The average distance from current relocated HH location is about 1.5 - 4 km; this will 

reduce social and economic disruption. This RS has 331 plots; construction of 

infrastructures are ongoing. It is expected that the RS will be completed in October 2021. 

Figure 2 presents the location of the RS. 

 

Figure 2. West of An Giang University Resettlement Site (Long Xuyen City) 

 

4.12 Complaints 

29.  A Grievance Redress Mechanism (GRM) is established for the project and was 

disclosed to AHs during public meetings. In the decision approving the compensation plan 

for each AH, it is clearly stated that "if the AH disagrees with this Decision, the AH.... shall file 

a complaint at the Inspectorate of Long Xuyen city, 99 Nguyen Thai Hoc extension street, My 

Hoa ward, Long Xuyen city within 90 days from the date of receipt of this decision". 

30. Up to December 2020, 12 complaints were received. All the complaints are still under 

review. Among the 12 complaints, the main reason is low compensation rates for land and 

structures, allocation of plots in RS and request for additional support. Table 7 summarizes 

the complaints received and Annex 5 presents the status of each complaint. All the 

complaints are currently under review by the Long Xuyen City inspectorate. 

Project 
Road 
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Table 7: Status of complaints 

 No. of 

complaint 

No. of 

complaint 

solved 

No. of 

complaint 

under 

resolution 

No. of 

complaint 

not 

solved 

Reasons for complaints 

My Thanh 

ward 
0 0 0 0 

 

My Thoi ward 0 0 0 0  

My Quy ward 4 0 3 1 

- Compensation rates for 

residential land too low (2); 

- Compensation rates for land 

for perennial crops too low 

(2) 

- Allocate more plots in the RS 

(1); 

My Phuoc 

ward 
1 0 0 1 

- Compensation rates for land 

for perennial crops too low 

(1) 

My Hoa ward 4 0 2 2 

- Compensation rates for 

structures too low; (3) 

- Request support for 

vulnerable HHs (1) 

- Request support for job 

change (1) 

- Allocate more plots in RS (1) 

My Khanh 

commune 
0 0 0 0 

 

Binh Khanh 

ward 
0 0 0 0 

 

Binh Duc ward 3 0 0 3 

- Compensation rates for land 

for perennial crops too low 

(2); 

- Request support for job 

change (1) 

Total 12 0 5 7  

 Source: Long Xuyen City Inspectorate 

4.13 Income Restoration Program 

31.  As per agreed URP, an Income Restoration Program (IRP) has to be implemented. 

Eligible HHs are: i) relocated HHs; severely affected HHs (i.e. losing more than 10% of their 

productive land); iii) relocated business; and vulnerable HHs. 

32. No income restoration program was implemented up to now. As DMS is completed 

and compensation nearly completed, local authorities should start the implementation of the 

IRP. The first step is the identification of eligible HHs based on DMS data. 
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5. CONCLUSIONS  

33. Based on data collected on resettlement activities conducted up to December 2020, 

the following finding and conclusions can be drawn: 

- As per agreed URP and GoV regulation, a resettlement committee  was 

established and notice of land acquisition was issued and disclosed to affected 

HHs. 

- A RCS was conducted for both land and non-land assets by certified appraisers. 

Results of the RCS, approved by An Giang PPC, were used to establish 

compensation rates for land and non-land assets. 

- Two rounds of consultation were conducted in each commune/ward for i) 

disclosure of notice of land acquisition and information on DMS and ii) on posting 

compensation plans. Minutes to meetings were prepared 

- A GRM is in place; complaints have been received. However none of the 

complaints have been solved up to now. 

- DMS is complete, compensation plans are nearly completed. Compensation 

started and is nearly completed. However the 143 relocated HHs are still on site 

and didnôt handover their land because the RS is not completed. 

- No IRP started up to now. 

34. The following issues need a closer follow-up  

- The complaint resolution process seems to be quite slow as none of the 12 

complaints were solved up to now. PMU My Thuan and the DDIS consultant will 

follow-up the complaint resolution process. 

- Long Xuyen city should start the implementation of the IRP. The first step is to 

identify the list of eligible HHs based on DMS data. PMU My Thuan and the 

DDIS consultant will support local authorities in the implementation of the IRP. 

- The resettlement site (West of An Giang University) is not completed. Efforts 

have to be made to complete the RS to ensure that relocated HHs will move on 

time to avoid delay in construction activities. 

- PMU My Thuan and the DDIS consultant will update the RP for the Can Tho 

section once DMS and RCS will be completed. 

- PMU My Thuan and the DDIS consultant will also start the preparation of the 

Social Action Plan (SAP) 

35.  As already indicated, the outbreak of Covid-19 in the Mekong Delta, and in An 

Giang province in particular, in June and July 2021 may slow down the progress of 

resettlement activities (i.e. implementation of the IRP and of the SAP).
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Annex 1: Decision No. 121/QD-UBND dated May 3, 2019 to Establish a 
Resettlement Committee 
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Annex 2: Notice of Land Acquisition Issued on 21 May 2019 








































































