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1. Introduction 

1.1. Project Background and Description 

1. The Asian Development Bank (ADB) is supporting ‘Assam Power Sector Enhancement 
Investment Program’ (APSEIP) through a multi-tranche financing facility (MFF) to support 
continued investment in the state power sector, which is necessary to support economic 
growth and poverty reduction. The investments under the program are intended to (i) 
facilitate increased power transfers to accommodate increased demand and economic 
growth; (ii) improve supply-side energy efficiency by system de-bottlenecking and reducing 
technical losses; (iii) reduce the intensity of greenhouse gas (GHG) and other emissions via 
improved system efficiency; (iv) support expanded private sector participation in 
distribution system operations and other energy services; and (v) facilitate poverty 
reduction via improved electricity services and economic growth. 

2. The impact of the investment program will be a sustainable state power sector with 
increased T&D capacity to support inclusive economic growth. The outcome will be 
enhanced quality and expanded service delivery of electricity through improved technical, 
commercial, and financial performance and capability of power utilities. 

3. The Tranche-4 of APSEIP has been funded under ongoing MFF after realisation of 
saving to tune of $50.2 million due to competitive bidding process of earlier three tranches 
and depreciation of Indian currency against the US dollar. The ‘Periodic Financing Request’ 
(Tranche 4) submitted by GoA was approved by ADB on July 7, 2014 and considered 
extension of the MFF availability period from 30 June 2015 up to 31 October 2019. The Loan 
Agreement of Tranche 4 was signed on February 20, 2015 and the loan closing date for is 
June 30, 2019. The Tranche-4 will have two major outputs: (i) enhanced capacity of 
distribution system; (ii) improved technology of operation and maintenance (O&M) systems.  

4. In Tranche-4, a total of 20 new sub-stations will be constructed, for which 388.35km 
of 33kV and 320 km of 11kV new distribution line be laid.  In addition, 98.8 km of 33kV and 
407.5 km of 11kV existing distribution lines will be strengthening. The sub-projects has been 
bundled into four contract packages i.e. package-1, package-2, package-3 and package-4. 
These sub-projects are spread in different districts of the Assam state. The detail of sub-
projects in Tranche-4 is detailed at Annexure 1. Please note that the Tranche-4, APSEIP is 
hereinafter and throughout this Report, referred to as the ‘Project’.  

5. Assam Power Distribution Company Limited (APDCL) is the executing agency for the 
Assam Power Sector Enhancement Investment Program (APSEIP), Tranche-4. The field units 
of APDCL i.e. implementing agency (Annexure 1) will provide the support and monitor 
implementation of sub-project under this tranche.  

1.2. Purpose of the Report 

6. The purpose of Biannual Social Monitoring Report is to analyze periodically over the 
total implementation period of the project to comply with the approved Involuntary 
Resettlement (IR) documents such as Short Resettlement Plan (SRP) prepared for the 
Tranche-4. PMU, APDCL has the responsibility to oversee the implementation and 
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monitoring of social safeguards issues of each subproject. As usual, this report covered 
resettlement and social safeguard monitoring results to comply with the spirit of ADB policy 
to ‘enhance stakeholders trust’ in and ability to engage with ADB, and thereby increase the 
development impact (of projects) in which disclosure of safeguard monitoring is a 
prominent aspect. This report covers Social Monitoring, addressing the issues related with 
social safeguards, with reference to the progress achieved and current status of reporting 
period.  

7. The current report covers social safeguard implementation progress during the 1st and 2nd 
quarters of 2017.  

1.3. Social Safeguard Categorisation 

7. As per the Resettlement Plan prepared for the T4 project, Tranche-4 components is 
categorized as ‘B’ for Involuntary Resettlement (IR) according to ADB’s Safeguard Policy 
Statement, 2009 (SPS). 

8. As per RP prepared for T4, there will be no impact on Indigenous peoples except one 
scheduled tribe household losing small portion of land for proposed 33/11kV substation. 
Construction activities will not have any impact on Indigenous Peoples or Scheduled Tribes 
of that area. Therefore, Tranche-4 is categorized as 'C’ for Indigenous Peoples.
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2. Project Implementation Status  

2.1. Overview of Social Impacts The Resettlement Plan (RP) prepared (August, 2014) for 
the project has identified social impacts due to acquisition of land, damages to crop, and 
other losses, for sub-station construction and stringing of distribution line. The RP has 
indicated that 6 substations are proposed on private land belong to various individual 
owner/household (to be acquired through mutual negotiation), 9 sub-stations are proposed 
on tea estate land and 5 sub-stations are proposed on government land. No impact has 
been envisaged due to stringing of distribution line. 

10. During the handing of sub-stations site to contractor, constraints were encountered 
vis-à-vis techno-economic feasibility, and resistance from owner due to impacts associated 
with sub-station construction. As result, this necessitates changing of location of four sub-
stations. The sub-stations location mentioned in the Resettlement Plan prepared by APDCL, 
GoA has been compared (Table 2.1) with the sub-station site finalisation status provided by 
the Implementing Agency (IA).  

Table 2.1: Sub-stations Site Finalisation Status (As on June, 2017) 
Sub-project Particular Original RP, August 2014 Actual Status 

Sl. 
No Name of sub-station Area (Ha) Ownership Name of the 

Owner 
Area 
(Ha) Ownership Name of the Owner 

1 33/11kV Bindukuri 0.2 Tea Estate Land Tezpur & 
Ghara TE 0.268 Tea Estate Land Tezpur & Ghara TE 

2 33/11kV Borjuli 0.134 Government 
Land Not Applicable 0.134 Tea Estate Land Borjuli TE 

3 33/11kV Bedeti 0.3 Tea Estate Land Bihali TE 0.133 Tea Estate Land Bihali TE 

4 33/11kV Singri 0.268 Government 
Land Not Applicable 0.268 Government 

Land Not Applicable 

5 33/11kV Rakhyshmari 0.268 Government 
Land Not Applicable 0.268 Government 

Land Not Applicable 

6 33/11kV Borsola 0.268 Government 
Land Not Applicable 0.268 Government 

Land Not Applicable 

7 33/11kV Baghjan 0.268 Tea Estate Land Baghjan TE 0.268 Tea Estate Land Baghjan TE 

8 33/11kV Gangabari 0.45 Private Land Md. Samad Ali 0.20 Private Land i. Md. Samad Ali 
ii.Mrs. AshiyaKhatun 

9 33/11kV Mahakali 0.134 Private Land Chandradhar 
Malakar 0.134 Tea Estate Land Chabua TE 

10 33/11kV Dholla 0.268 Tea Estate Land Dholla TE 0.268 Tea Estate Land Dholla TE 

11 33/11kV Gelapukhuri 0.134 Private Land Mr. Mrinal 
Dohutia 0.213 Private Land Mr. MrinalDohutia 

12 33/11kV Philobari 0.268 Tea Estate Land Philobari TE 0.268 Tea Estate Land Philobari TE 

13 3311/kV Powai 0.132 Tea Estate Land Pawoi TE 0.268 Tea Estate Land Pawoi TE 

14 33/11kV Borhat 0.162 Government 
Land APDCL 0.268 Tea Estate Land Barasali TE 

15 33//11kV Napuk 0.159 Private Land Md. Asfik Ali  0.268 Private Land Madhurjy A 

16 33/11kV Gharamara 
(Kaliapani) 0.201 Private Land Naresh 

Chandra Dev 0.266 Private Land i. Smti Suryabala Deb 
ii. Sri Debaru Urang 

17 33/11 kV Namsung 
(Bapapung) 0.201 Private Land Jagat Ray 

Ghatwar 0.214 Forest land Forest Department 

18 33/11kV Radhabari 0.258 Tea Estate Land Radhabari TE 0.16 Tea Estate Land Rangagorah TE 
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Sub-project Particular Original RP, August 2014 Actual Status 

Sl. 
No Name of sub-station Area (Ha) Ownership Name of the 

Owner 
Area 
(Ha) Ownership Name of the Owner 

19 33/11kV Phulongani 
(Nahorbari) 0.408 Tea Estate Land Naharbari TE 0.268 Tea Estate Land Naharbari TE 

20 33/11kV Doloujan 
(Dayang) 0.194 Tea Estate Land Dayang TE 0.268 Tea Estate Land Dayang TE 

11. The key findings on land availability (Annexure 2) of sub-stations are: 

i. As per sub-stations land availability and site finalisation status available from 
implementing agency, 12 substations are in tea estate land, 4 in private land, and 3 in 
government land. The identification of site for sub-station proposed at Podumani is re-
shifted to Bapapung, village in Tinsukia District that is forest land.  

ii. ADB’s concurrence received for shifting of sub-stations from Mahakali to Chabua tea 
estate. This is awaited for shifting sub-stations proposed at Radhabari and Ghoramara, 
to Rangagorah and Kaliapani, respectively.  

iii. Earlier, ADB had already given concurrence for shifting from Namsung to Podumoni. 
The EA has informed and sought ADB’s approval for re-shifting of sub-station from 
Podumoni to Bapapung village in Tinsukia District. 

iv. The Implementing Agency at field level has informed the PIU on need to shift the sub-
station proposed at Ghoramora to Kaliapani. In response to CPM, PIU/APDCL letter 
issued in May’ 2017, the Chief Executive Officer, Dibrugarh Electrical Circle vide his 
office letter No. CEO/DEC/APDCL/UAR/ADB-Tranche-4/2014/2796 dated 05/06/2017 
(Annexure 5) has clarified with reason for shifting sub-station. Subsequently, CPM, 
PIU/APDCL given ‘administrative approval’ and issued cheques (no. 579473 and 579474 
dated 10-05-2017) amounting to INR. 5,97,000/- in name of APs for acquiring their land. 
In compliance to SPS, 2009 requirements, the EA has informed about shifting of sub-
station site to Kaliapani and in June, 2017 submitted filled checklists (Rapid 
Environmental Assessment, Indigenous People, and Involuntary Resettlement) to ADB 
for approval.   

v. The negotiation with land owners is completed for acquiring land for Kaliapani sub-
station. The site will be handed to contractor after disbursement of payment and 
completing of ‘Deed of Sale’. The disbursement of compensation has been delayed due 
to expiring of household heads and time to mutate the land ownership in name of next 
kin.  

vi. The land acquired for Gelapukhuri and Gangabari sub-stations have been mutated in 
APDCL name and was completed in 2nd quarter of 2016. The mutation process is in 
progress for land acquired for Napuk sub-station.  

12. In case of distribution line, the alignment has been finalised for incoming 33kV and 
11kV distribution line to Chabua sub-station is finalised. The 11kV line has been finalized for 
Rangagorah sub-station and is in progress for 33kV line. The routes for 33kV and 11kV is yet 
to be finalised for Kaliapani and Bapapung sub-stations. 

13. Based on random checking of distribution line of 33kV & 11kV lines under Lot 3 of 
Package - 1 and 33kV & 11kV lines for system strengthening in Sonitpur district of Package – 
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2, pruning/cutting of tree and bamboo in anticipated. The Implementing Agency and 
Contractor has been suggested to collect the NOC from the Tea Estate and private land 
owner, which is still to be received. 

2.2. Impacts on Land 

14. The project will construct 20 new substations, and till this period, site for Padumoni 
has been re-shifted at Bapapung, Panbari Road, Dibgoi in the forest land under Bogapani 
Reserved Forest, and Ghoramora is shifting to Kaliapani site. The construction of 20 sub-
stations will impact 4.67 ha of land. As a result, a total of 16 entities will be impacted, which 
include of 12 tea estates and 4 individual private land owners. The detail of land area 
impacted is provided in Table 2.2. 

15. In case of distribution line, an area of 0.487m2 (0.75m x 0.65m) is required for 
foundation of each concrete pole. Hence, the damage to land is very insignificant.  

Table 2.2: Impact on Land 
S.No Type of Land Area Impacted (ha) 

1 Tea Estate Land 2.705 
2 Private Land 0.95 
3 Government Land 0.804 
4 Forest Land 0.214 

Total 4.673 
2.3. Impacts on Structure 

16. All sub-stations sites identified are vacant land and do not impact any structure. 
However, the impact on existing boundary wall due to development of approach road to 
Bapapung sub-station is yet to be assessed.  

2.4. Crop Damage  

17. The sub-stations sites are all vacant land and do not impact any standing crop. Based 
on review meeting held in month of March 2017, the Contractor informed that there is no 
impact on crop due to distribution line. However, the Contractor have been advised to 
document stretches of distribution line where obstruction are anticipated, this would 
enable EA to take necessary timely actions.  

2.5. Impacts on Tree 

18. A total of three trees have been cut at Borsola and Doloujan (Dayang) sub-stations. 
In case of distribution line, pruning/cutting of tree and bamboo in anticipated. The 
Implementing Agency and Contractor has been suggested to collect the NOC from the Tea 
Estate and private land owner, which is still to be received. 

2.6. Impacts on Livelihood 

19. Till this reporting period, four sub-stations are being constructed in the private land. 
The entire affected person though losing small portion of their agriculture land, but their 
primary occupation is business and private service. Agriculture is secondary occupation of all 
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the affected persons. Hence, the acquisition of land doesn’t have significant impact on 
livelihood.  

20. In case of distribution line, no impact on livelihood is anticipated. However, any 
persons losing livelihood shall be assisted as per provisions in the Resettlement 
Frameworks.  

2.7. Impacts on Common Property Resources 

21. The sub-stations site identified do not impact any CPR’s. In case of distribution line, 
as per route survey completed till date no CPRs identified within RoW of distribution line.
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3. Compensation 

3.1 Land Compensation 

22. The acquisition of private land for sub-stations at Napuk, Gelapukhari, Gharamara, and 
Ganagabari is through ‘direct negotiation’. A total of six households are affected due to 
acquisition of their land. The compensation payment to respective land owners is 
completed (Table 3.1) for Gelapukhari, Ganagabari and Napuk sub-station. The 
compensation disbursement to two households affected due to Gharamara (Kaliapani) 
sub-station is yet to happen. The entitlement for rehabilitation assistance is not 
triggered till this reporting period. 
 

 Table 3.1: Details of Affected Person and Compensation Payment Status 

Sub-station Name of Affected 
Person 

Affected 
Land Area 

(ha) 

Total Land 
Holding (ha) 

Compensation Amount 
(INR) 

Gelapukhuri Mrinal Dohutia 0.21 2.13 31,27,198/- 

Gangabari 
Md. Samad Ali 0.10 2.00 12,96, 000/- 
Mrs. Ashiya Khatun 0.10 2.13 12,96, 000/- 

Napuk Madhurjya Handique 0.27 2.67 16,00,000/- 
Total 73,19,198 

23. Till this reporting period, collectively an amount of INR 73,19,198/- have been disbursed 
to acquire land for three sub-stations.  

24. In case of tea estate, in anticipation of uninterrupted power supply to their tea 
processing plant, the management of tea estates have given their NOC or MOU or Gift 
Deed (Table 3.2). Hence, no compensation is awarded. 

Table 3.2: Tea Estates Consent Status 
S.No Sub-Station Name Tea Estate Consent Type 

1 33/11kV Powai S/S Powai Tea Estate Memorandum of Understanding 
2 33/11kV Baghjan   S/S Baghjan Tea Estate Memorandum of Understanding 
3 33/11kV Philobari   S/S Philobari Tea Estate Memorandum of Understanding 

4 33/11kV Chabua 
(Mahakali)   S/S Chabua Tea Estate Memorandum of Understanding 

5 33/11kV Dhola   S/S Dhola Tea Estate Memorandum of Understanding 

6 33/11kV Rangagorah 
(Radhabari)   S/S Rangagorah Tea Estate Tea Estate donated land area to 

APDCL, Golaghat (Deed of Agreement). 

7 33/11kV Doloujan 
(Doyang)   S/S Doloujan Tea Estate Tea Estate donated land area to 

APDCL, Golaghat (Deed of Gift). 

8 33/11kV Pholongani 
(Nahoarbari)   S/S Pholongani Tea Estate Tea Estate donated land area to 

APDCL, Golaghat (Deed of Gift). 
9 33/11kV Borhat   S/S Borhat Tea Estate No Objection Certificate 

10 33/11kV Bediti   S/S Bediti Tea Estate No Objection Certificate 
11 33/11kV Bindukuri   S/S Bindukuri Tea Estate No Objection Certificate 
12 33/11kV Borjuli   S/S Borjuli Tea Estate Awaited  

3.2 Structure Compensation 

25. Till now no such impact identified during the reporting period.  
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3.3 Crop Damage Compensation 

26. Till now no such impact identified during the reporting period.  

3.4 Tree Compensation 

27. Till now no such impact identified during the reporting period.  

3.5 Relocation of CPR’s 

28. Till now no such impact identified during the reporting period.  

29. In event, when impacts on structure, trees, CPR’s and crop damage if identified 
during stringing of distribution lines will be compensated after assessment and verification 
by competent authority. 
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4. Consultation and Disclosures 

4.1 Consultation 

30. The implementation of R&R activities is a multifaceted task demanding constant 
monitoring during various stages of implementation. Engagement of stakeholders during 
various stages of project is necessary due to dynamics at different stakeholder level that 
might create more challenges for the program implementation. A continuous engagement 
with affected persons is necessary to ensure their participation, identify problems, creates 
ownership on program and for smooth sailing of the project.  

4.2 Consultation Meeting with official of IA 

31. During the reporting period, the environmental and social team had consultation 
meeting with officials of Tinsukia Electrical sub-divisions, Dhekiajuli Electrical Division, and  
Digboi Electrical sub-division. The consultation meetings were to sensitize the officials about 
ADB’s SPS 2009 and monitor compliances required in the project, such as implementation of 
RP, documentation needed on mutual negotiation, approach to social impact assessment, 
identification of affected persons, and interpretation of provisions in resettlement 
frameworks.  

32. The consultation meeting has happened with 23 officials of IA, 20 personnel of 
Contractor, 4 personnel of Tea Estate, 4 personnel of Divisional Forest Office, Digboi, and 20 
local people (Annexure 4). The key findings of the consultation meetings are: 

 The official of IA informed that none of 33kV and 11kV lines are not passing through 
any forest land, and progress at each sub-projects under Package-2. 

 The AGM informed that civil works in Rakhyasmari, Singri and Borsola substation was 
progressing and is expected to complete by June/July, 2017. 

 The AGM appraised that the Circle Officer of Dhekiajuli Revenue Circle has 
forwarded application to DC office, Tezpur for mutation of landownership in name of 
APDCL. But, till date, there is no progress.  

 For joint survey of new 33kV line from Mijibari to Singri, the AGM has requested 
SDO, PWD, Dhekiajuli Sub-Division, (Annexure-6) to depute a person for conducting 
a join survey to address any right-of-way issues for execution of the work.  

 The SDE, Digboi Electrical sub-division informed that the proposed 33/11kV 
substation land identified is forest land and don’t involve any social impacts. The 
demarcation of proposed Bapapung sub-station land in not happened till date. 

4.3 Consultation with Chabua and Rangogarah Tea Estate 

33. A meeting had happened with the Deputy Manager & Assistant Manager, Chabua 
Tea Estate, and Manager and representatives of Rangagorah Tea Estate. The consultation 
meeting was attended by officials from PMU and was attended by SDE, Tinsukia Electrical 
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Sub-division III, and FME & SMR, Kamargaon Electrical sub-division. These two meetings 
were held on May 5, 2017 and 12th May, 2017. The outcomes of the meeting are:  

 The Managers of Chabua TE and Rangagorah TE has shown their support for the sub-
station and were happy for the dedicated feeder line being provided to their tea 
factory.  

 The Managers of Chabua TE requested to consider the safety and risk associated 
during operation and maintenance of the LT line due to parallel alignment of new 
33kV and 11kV distribution lines. The official of implementing agency informed 
about possible measures that can be taken up, but will be decided after completion 
of sub-projects. 

 Manager of Chabua TE informed that they would provide all support for pruning and 
trimming of trees within the RoW of the 33kV and 11kV line. Managers requested for 
expediting the progress of sub-project.  

 The Manager of Rangagorah TE raised his concerns and requested to provide proper 
guarding at the crossings of 33kV transmission line and 11kV distribution lines. In 
addition, the need for regular site inspections by the implementing agency over the 
stretch of line during operation period was also highlighted.  

 The manager of Rangagorah T.E advised to provide the job opportunity to local 
residents at the new constructed 33/11kV Rangagorah substation. 

4.4 Consultation with Head Master and Teachers 

34.  Public consultations with the Head Master and the Assistant Teachers along with 
the officials of the Digboi Electrical Sub divisions were held on 5th May 2017 at Bapapung 
Panbari ME School. The detail points discussed during the consultation are:  

 The Head Master informed that everyone in the local community were about the 
proposed substation. The villagers were happy and welcome the project whole 
heartily. 

 Considering the safety of student and local people using the playground, the people 
present in the meeting requested to avoid community playground and to demarcate 
substation boundary with walls. 

 The Head Master and Assistant Head Master of M.E. School also informed that the 
people are residing in forest land since 1956, and pay the necessary fee evert year to 
the Forest Department. 

4.5 Disclosures 

35. To ensure transparency in planning and active involvement of APs and other 
stakeholders, the project information, Resettlement Plan report is uploaded in the 
official website of the EA 
(http://www.apdcl.gov.in/irj/go/km/docs/internet/ASSAM/webpage/PDF/RPforADB.pdf
) and ADB. The Resettlement Framework and Resettlement Plan Reports of Tranche-4 is 
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being made available in the office of field units of IA, which currently is not available. 
The sub-projects sites are still being finalised and once it is finalised, the original RP will 
be updated and the final RP report will be disclosed as have been done earlier. The 
summary of the final RP will be made available in Assamese language. The official of IA 
will continue interacting with affected persons and information dissemination through 
consultation will continue throughout Investment Program implementation.  
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5. Grievance Redress Mechanism 

36. APDCL does not have any specific Environment or Social Safeguards Policy regarding 
generation/distribution subprojects currently. SPS 2009 requires APDCL to establish a 
Grievance Redress Mechanism (GRM) having suitable grievance redress procedure to 
receive and facilitate resolution of affected peoples’ concerns, complaints, and grievances 
about the subproject’s environmental performance. The grievance mechanism will be scaled 
to the risks and adverse impacts on environment due the subproject type, size, type of area 
(sensitive area) and impacts. It should address affected people's concerns and complaints 
promptly, using a transparent process that is gender responsive, culturally appropriate, and 
readily accessible to all segments of the affected people at no costs and without retribution. 
This GRM will consist of a Grievance Redress Committee (GRC) headed by the Project Head. 
The committee will consist of the following: 

i. Project Head, APDCL  
ii. Sub District Magistrate/District Revenue Officer or their nominee  

iii. Representative of local Panchayat/Council  
iv. Representative Women representative of village/council  
v. Representative of EPC contractor  

vi. AGM of Environment and Social Management Unit (ESMU) at PMU or nominee 

37. GRM will provide an effective approach for resolution of complaints and issues of 
the affected person/community. Project Management Unit (PMU) shall formulate 
procedures for implementing the GRM, while the PIU shall undertake GRM’s initiatives that 
include procedures of taking/recording complaints, handling of on-the-spot resolution of 
minor problems, taking care of complainants and provisions of responses to distressed 
stakeholders etc. paying particular attention to the impacts on vulnerable groups.  

38. Grievances of affected persons (APs) will first be brought to the attention of the 
Project head of the PIU. Grievances not redressed by the PIU will be brought to the 
Grievance Redress Committee (GRC) set up to monitor subproject Implementation for each 
subproject affected area. The GRC will determine the merit of each grievance, and resolve 
grievances within two weeks of receiving the complaint. The proposed mechanism does not 
impede access to the country’s judicial or administrative remedies. The AP has the right to 
refer the grievances to appropriate courts of law if not satisfied with the redress at any 
stage of the process. The PIU will keep records of all grievances received including: contact 
details of complainant, date that the complaint was received, nature of grievance, agreed 
corrective actions and the date these were affected, and final outcome.  

39. Till this reporting period, GRC has been formed in Guwahati Zone and Dibrugarh 
Zones.  Moreover, the General Manager Dibrugarh Zone, UAR, APDCL has written to The 
Deputy Commissioner, Tinsukia   for Constituting GRC in Tinsukia   districts.  The IA of 
Sonitpur, Sivasagar and Golaghat districts is yet to response regarding the establishment of 
GRC. The CPM, PIU, APDCL has through his letter No.-CPM(PIU)/APSDCL/Tech-8/Tranche-
4/2013-14/142 Date 13/06/2017 has sought status on formation of Grievance Redressal 
Committee  issued a reminder letter to all concerned Chief Executive Officer for (GRC) vide 
letter No.-CPM(PIU)/APSDCL/Tech-8/Tranche-4/2013-14/142 Date 13/06/2017. 
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6. Institutional Arrangements 

40. The implementation of the Resettlement Plan requires the involvement of various 
institutions at different stages of the project. The primary institutions involved in the project 
are:  

 Assam Power Distribution Company Limited (EA and IA)  

 Project Management Unit (PMU)  

 Environment and Social Management Unit (ESMU) at PMU Level  

41. The Assam Power Distribution Company Limited (APDCL) is the executing agency 
(EA) for the Tranche-4. The APDCL also function as the implementing agency (IA) for the 
project with a dedicated Project Management Unit (PMU). The PMU in APDCL has been set 
up with overall responsibilities for planning, coordinating, implementing and financing all 
resettlement activities. The PMU is assisted by an Environment and Social Management Unit 
(ESMU) to deal with the environmental and social safeguards issues.  

42. The Environment and Social Management Unit (ESMU) has been set up within the 
PMU/APDCL, along with other engineering units, to manage and implementation of all 
environmental and social safeguard of Tranche-4. PMU. The earlier designated Assistant 
General Manager has been transferred and has been replaced by a Deputy Manager in 
month of October, 2016. The newly designated Deputy Manager will be the in-charge of 
Environment and Social Management Unit (ESMU), who has responsibilities for monitoring 
all sub-projects in areas such as Environment, R&R and Social safeguards. The duties of the 
ESMU will include at a minimum: (i) oversight of field offices and construction contractors 
for monitoring and implementing mitigation measures; (ii) liaising with the field offices and 
contractors and seeking their help to solve the environment-related issues of sub-project 
implementation; and (iii) preparation of environmental monitoring reports every 6 months 
(as required by ADB). ESMU will coordinate with PIU for monitoring as well as designing 
appropriate mitigation measures to address environmental and social 

43. At field level, field units of IA are responsible for independent implementation of 
sub-project that includes all social safeguards related requirements and RP implementation. 
The field units maintain all databases, works closely with APs and other stakeholders and 
monitors day-to-day resettlement activities. 

44. To support the ESMU in the PMU has appointed a Social Safeguard Consultant with 
responsibility to review and update RPs, based on the Resettlement Framework (RF) agreed 
for this MFF and in compliant to relevant ADB policies. In addition, the Consultant’s 
responsibilities also include advising and assisting the EA/IA in mitigating Social and 
Environmental issues and administration and Implementation of measures in RP, as 
required. During the reporting period, Social Safeguard Consultant has been deployed on 
intermittent basis. 
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7. Monitoring and Evaluation 

45. Monitoring of RP implementation is the responsibility of APDCL through its 
PMU/ESMU. APDCL is required to implement safeguard measures and relevant safeguard 
plans, as provided in the legal agreements, and to submit periodic monitoring reports on 
their implementation performance. APDCL and PMU is required to:  

 establish and maintain procedures to monitor the progress of implementation of 
safeguard plans,  

 verify the compliance with safeguard measures and their progress toward intended 
outcomes,  

 document and disclose monitoring results and identify necessary corrective and 
preventive actions in the periodic monitoring reports,  

 follow up on these actions to ensure progress toward the desired outcomes,  
 submit periodic monitoring reports (bi-annual) on safeguard measures as agreed 

with ADB,  

7.1 Site Visits 

46. The Resettlement Plan implementation is closely monitored through internal 
monitoring arrangements and site visits by the consultant. In order to assess resettlement 
progress and identify potential difficulties, the consultant had undertaken regular site visits 
in month of February, March, April and May, 2017.  

Table 7.1: Details of Site Visits 
S. No Site Visit Date Sub-stations visited District 

1 February, 2017 
Molaibari,   Chabua, Behiating, Hazalbank and Rajgarh 
in Dibrugarh district. 

Morigoan and 
Dibrugarh 

2 March, 2017 

Borsola, Rakshyamari, Singri, Bindukuri, Borjuli and 
Bediti 
5 Nos. of 33kV and 9 nos of 11kV lines under Lot 3 of 
Package- 1; and 1 No. of 33kV & 2 Nos. of 11kV lines 
under system strengthening component of Package-2 

Sonitpur  

3 April, 2017 Rakshyamari and Singri Sonitpur 
4 May, 2017 Bapapung Dibrugarh 
5 May, 2017 Rangagorah Golaghat 
6 May,2017 Bapapung Dibrugarh 

47. The observations from site visit and issues are reported to EA through Quarterly 
Progress Reports.    

7.2 Review Meetings  

48. The civil works has started in sub-project and to monitor the overall progress of 
works and to check compliance of social and environmental safeguards, internal monitoring 
is undertaken by the PMU/ESMU with assistance from the PIU. During this reporting period 
two review meetings were conducted. The first review meeting happened on March 24th 
2017 and second was held on June 27th 2017. The review meetings was attended by 
representatives of PMU, PIU, Environmental & Social Safeguard Consultant, and Contractor. 
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The meetings reviewed the activities that have implication on safeguard implementation 
and project compliance with ADB’s safeguard requirements in Loan Agreement.  
49. The PMU will bi-annually provide to ADB the social safeguard monitoring reports 
documenting progress on resettlement measures implemented for their review.  
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 Photo 7: Air quality monitoring at 33/11kV Singri 

substation. 
Photo 8: Noise Level Monitoring at 33/11kV Singri 

substation. 

Photo 9: Consultation with the Head Master of 
Bapapung ME School at proposed Bapapung S/S site 

Photo 10: Group photograph of Consultation members 
In Bapapung ME School  for proposed Bapapung  S/S 

Photo 11: Consultation with the Deputy Manager and 
Asstt. Manager of Chabua TE 

Photo 12: Public consultation carried out at Chabua 
Tea Estate. 
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Photo 13: Public consultation carried out at 
Rangagorah Tea Estate 

Photo 14:  Consultation with the Manager and Dy. 
Manager at Rangagorah Tea Estate. 
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8. Issues and Recommendations 

S.  
No Activity/Key issue Suggestion Responsibility Action Taken till June, 2017 

i. 

Though contract has been 
awarded, the geographical 
locations out of four sub-
stations one sub-station 
propose for change needs 
are still to be confirmed.  

 The proposed change of 
geographical location of 
sub-projects should be 
informed to the ADB for 
information and seeking 
concurrence. 

Implementing 
Agency  

ADB concurrence is awaited for 
shifting of sub-station site to 
Rangagorah and Kaliapani. The 
process for re-shifting of site from 
Podumoni to Bapapund is in progress.  

 Resettlement Plan and 
IEE prepared for the 
project needs to be 
updated once location of 
sub-stations are 
finalized. 

Consultant 

The addendum IEE of 33/11kV 
Chabua substation and 33/11kV 
Rangagorah has been submitted to 
ADB in months of May and June, 
2017.  
The RP will be updated once the Deed 
of Sale is signed for Kaliapani, and site 
at Bapapung is finalized. 

ii. 

For land purchased 
through negotiation, 
ADB’s SPS 2009 has 
provision for review by 
external third party. 

PMU coordination is 
needed in collecting the 
details of procedures 
involved in mutual 
negotiation, negotiation 
committee details, base 
rate fixation process, 
legal basis, affected 
person, financial mode 
used for payment, 
receipts of 
compensation etc.,  

Implementing 
Agency & 
Executing 

Agency  

The mutation of ownership is 
completed for Gelapukhari and 
Gangabari sub-stations. while it is in 
progress for Napuk sub-station land. 

iii. 

The para 62 of Project 
Administration Manual 
mandate establishing of 
Grievance Redress 
Committee (GRC) at 
implementing agency 
level to deal with 
complaints covering 
environmental and social 
issues.  

PMU needs to initiate 
the process for 
establishing the GRC. 

Executing 
Agency 

GRC has been formed in Guwahati 
and Dibrugarh Zones.   
 

iv. 

Keeping regular follow-up 
on implementation status 
of environmental and 
social safeguards in the 
project.  

 PMU needs to direct 
implementing agency 
and contractor to 
submit a quarterly 
progress report and 
conduct quarterly 
review meeting.  Executing 

Agency 

Two review meetings were conducted 
with the contractor on March 24th 
and July 27th, 2017.   The review meeting 

should also be 
attended by 
representatives of the 
contractor also, along 
with official of EA, IA 
and Individual 
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S.  
No Activity/Key issue Suggestion Responsibility Action Taken till June, 2017 

safeguard expert. 

v. 

There is no progress at 
end of Circle Officer, who 
has been requested for 
transfer land ownership in 
name of APDCL for Singri, 
Borsola and Rakhyasmari 
sub-stations site.  

 A joint review meeting 
with Circle Officer and 
IA official may be 
conducted. 

Implementing 
Agency & 
Executing 

Agency 

The Circle Officer of Dhekiajuli has 
forwarded the case to DC, Sonitpur 
district for transferring landownership 
in APDCL name. There is no progress 
till this reporting period. 

vi. 
The NOC from Borjuli tea 
estate is not available for 
sub-stations. 

 Obtain NOC/MOU 
from Tea Estate 
agency. 

Implementing 
Agency & 
Executing 

Agency 

AGM, Tezpur inform that, he had 
written to DC, Sonitpur for NOC/Land 
transfer in the name of APDCL. The 
DC has instructed the concerned 
Circle Officer to do the necessary 
arrangement. Regular follow-up with 
Circle Officer by AGM is being done. 

vii. 

The NOC of respective tea 
estate has been obtained 
for Bindukuri, Borhat, 
Philobari, Baghjan, Dhola, 
and Powai sub-stations. 
But the terms and 
conditions of NOC is silent 
about land ownership 
transfer. 

 EA/PMU to decide on 
necessity for land 
ownership transfer 
and adequacy of 
NOC/MOU.  

Implementing 
Agency & 
Executing 

Agency 

PMU is carrying out an internal 
review of all conditions in the NOC. 
There is no progress till this reporting 
period. 

viii. 

APDCL is still to take over 
possession of land for 
Gelapukhuri and 
Gangabari sub-stations, 
which may create 
unwarranted situations at 
later stage of project. 

 The mutual 
negotiation process 
has to be expedited 
with individual private 
land owner.   

Implementing 
Agency 

The APDCL has taken possession of 
land for Gelapukhuri, Napuk, and 
Gangabari sub-stations.  

ix. 

Manager of Radhabari Tea 
Estate has raised concerns 
regarding the cutting of 
shades trees and tea 
bushes which will come 
within the ROW of the 
incoming and outgoing 
33kV and 11kV feeder line 
from proposed Radhabari 
sub-station.  

A decision needs to be 
taken up by PMU along 
with IA whether to go 
forward with 
construction of sub-
station or should look for 
another suitable site.  

Implementing 
Agency 

Executing 
Agency 

Through PIU letter number CPM 
(PIU)/APDCL/Tech-8/Tranche-
4/2013–14/128 dated 18th July, 2016 
has confirmed shifting of the 33/11kV 
Radhabari sub-station from Radhabari 
TE to Rangagorah TE. ADB’s 
concurrence is awaited. 

x. 

Constraint in terms of 
width of access road to 
sub-station has been 
noted. 

EA/IA to carry out a 
survey of such sub-
stations site to prevent 
any kind of social 
impacts. 

Implementing 
Agency 

Executing 
Agency 

No assessment activity has been 
initiated till now. 
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Annexure 1 

Details of Implementing Agency, APDCL 

Sl. 
No. Name of the Sub station Electrical 

Circle 
Electrical 
Division 

Name & Contact 
Numbers 

Electrical Sub 
Division (PIU) Name & Contact Numbers 

Package-1 (Lot 1): (i) 7 Nos. of new 33/11kV Substations;  (ii) New 33kV Lines (108.35km); (iii) New 11kV Lines (62km); (iv) 1 no. Railway track crossing in the 33kV Line and (v) 3 Nos. 
Railway track crossing in the 11kV Line 

1 33/11kV Gangabari S/S 

Tinsukia 

Tinsukia 
Division 

Mr. Jagadish Baishya 
(AGM) 
94353-42745 

Tinsukia ESD-II 
Mr. Rabi Sankar Sengupta, Assistant Manager, TEC, - 
94350-36018  

2 33/11kV Gelapukhuri S/S Tinsukia ESD-III Mr. A.K. Bordoloi (SDE),  
94350-37152 3 33/11kV Mahakali/Chabua S/S Tinsukia ESD-III 

4 33/11kV Baghjan S/S 

Digboi Division Mr. G. D. Deuri (AGM) 
94350-80038 

Doomdooma ESD Mr. Debnath, SDE,  
94354-75707 5 33/11kV Philobari S/S 

6 33/11kV Dhola S/S 

7 33/11kV Powai S/S Margherita ESD Mr. Binita Kutun, J.M, Margherita SD, 84860-34133. 

Package 1 (Lot 2): (i) 2 Nos. New 2X5 MVA, 33/11kV Substations; (ii) 15 km 33kV Line on GI STP with AAAC Wolf conductor form Namrup substation and 10km from Tingkhong substation to 
Kaliapani substation with terminal equipment at Namrup substation & Tingkhong substation and (iii) New 11kV Lines (22km)  

8 33/11kV Gharamara (Kaliapani) 
S/S Dibrugarh Duliajan 

Division  Naharkatia ESD-II Mr. Hiren Kumar Baruah, AGM, 94357- 06127 
Mr. Parth Pratim Hazarika, SDE, 94357-06129 

9 33/11kV Namchang (Podomoni) 
re-shifted to Bapapung S/S1 Tinsukia Digboi Division  Digboi ESD Mr. Papiya Deuri, SDE, 99544-44212 

Package 1 (Lot 2): (i) 2 Nos. New 2X5 MVA, 33/11kV Substations; (ii) New 33kV LILO Lines (18km); (iii) New 11kV Lines (35.1km);  (iv) 1 no. Railway track crossing in the 33kV Line; (v) 3 Nos. 
Railway track crossing in the 11kV Line; 
10 33/11kV Napuk S/S 

Sivasagar Nazira Division Mr. Dipendra Kr. Baruah 
(AGM), 94353-88745 

Nazira ESD Mr. Dimbeswar Charukia, SDE, 94355-27488 

11 33/11kV Borhat S/S Choraideu ESD Mr. Sumit Sinha, SDE,  
73990-62073 

Package 1 (Lot 2): (i) 3 Nos. New 2X5 MVA, 33/11kV Substations; (ii) New 33kV Lines with terminal equipment (76km); (iii) New 11kV Lines (76km); (iv) 1 no. Railway track crossing in the 

                                                      
1 As the Namchung S/S site has been shifted to Podumoni initially. The site at Padumoni is proposed for re-shifting to Bapapung, under Tinsukia Electrical circle So, the concerned officials will also change as soon as 
the Bapapung site will be finalised.  



 

Assam Power Sector Enhancement Investment Program, Tranche - 4 
Loan No. IND-3200 

 

 

Bi-annual Social Safeguard Monitoring Report (January- June, 2017) Page | 27 

 
 

Sl. 
No. Name of the Sub station Electrical 

Circle 
Electrical 
Division 

Name & Contact 
Numbers 

Electrical Sub 
Division (PIU) Name & Contact Numbers 

33kV Line; (v) 1 no. River crossing in the 33kV Line. (vi) 4 Nos. Railway track crossing in the 11kV Line; 

12 33/11kV Dayang S/S 

Golaghat Golaghat 
Division 

Mr. Harendra Nath Saikia 
(AGM),  
94350-54388 

Golaghat ESD-I Mr. Parag Jyoti Dutta, SDE, 
94350-51051 

13 33/11kV Naharbari S/S Golaghat ESD-II Mr. Kamala Kt. Pegu, SDE, 
97079-99525 

14 33/11kV Radhabari S/S Kamargaon ESD Mr. B. C. Bhatta, SDE, 94353-02541 

Package-1 (Lot 3): (i) 6 Nos. New 2X5 MVA, 33/11kV Substations; (ii) New 33kV LILO Lines (20km) (iii) New 33kV Lines with terminal equipment (131km) (iv) New 11kV Lines (125km);  
Mangaldoi Electrical Circle: 1 no, 33kV strengthening of River crossing span at Ghola river in between 33kV line from Rowta-Kasubil with rail pole. 

15 33/11kV Singri S/S 

Tezpur 

Dhekiajuli 
Division 

Mr. Chandan Borah, 
AGM, 94350-80537 

Dhekiajuli ESD-II Mr. Pranjol Kakoty, SDE, 
88765-89078 16 33/11kV Borsala S/S 

17 33/11kV Rakshyasmari S/S Dhekiajuli ESD-I Mr. Debojit Das, FME, 97076-83391 

18 33/11kV Bedeti S/S Biswanath 
Chariali Division 

Mr. Mokshada, AGM, 
98540-54613 Chariali ESD Mr. Dilip Saikia, AM, 94355-06295 

19 33/11kV Bindukuri S/S 
Tezpur Division Mr. Rafiul Amin Dewan, 

94351-07259 
Tezpur ESD-II Mr. Birinchi Chetia, JE, 73990-90586 

20 33/11kV Borjuli S/S Rangapara ESD Mr. Pukhrel, SDE, 73990-90608 
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Annexure 2 

Sub-stations Land Availability Status  

Sl. No Sub-project 
(33/11 kV substation) Area (Ha) Availability Status 

Tinsukia Electric Circle 

i.  33/11kV Baghjan 0.268 
Sub-station site is finalized. MOU between Tea Estate and Implementing 
Agency received. Possession of the land taken. The site handed over to 
contractor. Construction work is in progress. 

ii.  33/11kV Gangabari 0.2 

Sub-station site is finalized. Land acquired through Direct Negotiation. 
Compensation paid to two affected persons. Mutation of landownership in 
APDCL name completed. Possession of the land taken. The site handed over 
to contractor. Construction work is in progress. 

iii.  33/11kV Chabua 
(Mahakali) 0.134 

The sub-station site shifted to Chabua Tea Estate. Administrative and ADB’s 
approvals received for shifting of sub-station site to Chabua. Obtained 
NOC/MOU from Tea Estate. Possession of the land taken. The site handed 
over to contractor. Construction work is in progress. 

iv.  33/11kV Dholla 0.268 
Sub-station site is finalized. MOU between Tea Estate and Implementing 
Agency received. Possession of the land taken. The site handed over to 
contractor. Construction work is in progress. 

v.  33/11kV Gelapukhuri 0.134 

Sub-station site is finalized. Land acquired through Direct Negotiation. 
Compensation paid to one affected person. Mutation of landownership in 
APDCL name completed. Possession of the land taken. The site handed over 
to contractor. Construction work is in progress. 

vi.  33/11kV Philobari 0.268 
Sub-station site is finalized. MOU between Tea Estate and Implementing 
Agency received. Possession of the land taken. The site handed over to 
contractor. Construction work is in progress. 

vii.  3311/kV Powai 0.267 
Sub-station site is finalized. MOU between Tea Estate and Implementing 
Agency received. Possession of the land taken. The site handed over to 
contractor. Construction work is in progress. 

viii.  33/11kV Podumani ---- The site at Padumoni is proposed for re-shifting to Bapapung, under Tinsukia 
Electrical circle. 

Dibrugarh Electric Circle 

ix.  33/11kV Ghoramora 0.266 

The Director, PMU, APDCL has written to the Country Director, Indian 
Resident Mission, ADB for seeking the ADB’s concurrence for shifting of sub-
station from Ghoramara to Kaliapani vide letter no. APDCL/PMU/Tr-
4/235/2014/Pt-I/160 dated 15/06/2017. In reply, the ADB’s through e-mail 
requested the Project Director, PMU to fill-up the checklists of Rapid 
Environmental Assessment, Indigenous People, and Involuntary 
Resettlement format. Accordingly, The Director, PMU has submitted the 
filled-up checklist of Rapid Environmental Assessment, Indigenous People, 
and Involuntary Resettlement format vide letter no. APDCL/PMU/Tr-
4/235/2014/Pt-I/166 dated 30/06/2017 to ADB for concurrence. 

Sivasagar Electric Circle 

x.  33/11kV Borhat 0.267 
Sub-station site is finalized. NOC from Tea Estate received. Possession of the 
land taken. The site handed over to contractor. Construction work is in 
progress. 

xi.  33//11 kV Napuk 0.267 

Sub-station site is finalized. Land acquired through Direct Negotiation. 
Compensation paid to one affected person. Mutation of landownership in 
APDCL name is in progress. Possession of the land taken. The site handed 
over to contractor. Construction work is in progress. 

Golaghat Electric Circle 

xii.  33/11kV Radhabari 0.267 

The sub-station site shifted to Rangagorah Tea Estate. Administrative and 
approvals received for shifting of sub-station site to Rangagorah. ADB’s 
approval is awaited. Obtained Deed of Agreement (for donation) completed 
with Tea Estate. Possession of the land taken. The site handed over to 
contractor. Construction work is in progress. 

xiii.  33/11kV Phulangani 
(Naharbari) 0.267 Sub-station land is finalized. Obtained Deed of Agreement (for donation) 

completed with Tea Estate. Possession of the land taken. The site handed 
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Sl. No Sub-project 
(33/11 kV substation) Area (Ha) Availability Status 

over to contractor. Construction work is in progress. 

xiv.  33/11kV Doloujan 
(Dayang) 0.267 

Sub-station site is finalized. Obtained Deed of Agreement (for donation) 
completed with Tea Estate. Possession of the land taken. The site handed 
over to contractor. Construction work is in progress. 

Tezpur Electric Circle 

xv.  33/11kV Bindukuri 0.267 Sub-station site is finalized. NOC of Tea Estate received. The site handed 
over to the Contractor. Construction work is in progress 

xvi.  33/11kV Borjuli 0.133 

Sub-station site is finalized. NOC of Tea Estate is yet to be received. AGM, 
Tezpur inform that, he had written to DC, Sonitpur for NOC/Land transfer in 
the name of APDCL. The DC has instructed the concerned Circle Officer to do 
the necessary arrangement. Regular follow-up with Circle Officer by AGM is 
being done. The site handed over to the Contractor. Construction work is in 
progress 

xvii.  33/11kV Bedeti 0.133 
Sub-station site is finalized. NOC of Behali Tea Estate (BTE) received. The 
NOC stipulate that the ownership of land remains with BTE management. 
The site handed over to the Contractor. Construction work is in progress 

xviii.  33/11kV Singri 0.268 
NOC of Panchayat received. The site handed over to Contractor. The process 
of mutation of landownership in APDCL name is in progress (case with DC, 
Tezpur). Construction work is in progress. 

xix.  33/11kV Rakhyshmari 0.268 
NOC received. The site handed over to Contractor. The process of mutation 
of landownership in APDCL name is in progress (case with DC, Tezpur). 
Construction work is in progress. 

xx.  33/11kV Borsola 0.268 
NOC received. The site handed over to Contractor. The process of mutation 
of landownership in APDCL name is in progress (case with DC, Tezpur). 
Construction work is in progress. 

Source: Implementing Agency of APDCL 
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Annexure 3 

R&R Implementation Schedule 

R&R Activities Jul 
15 

Aug 
15 

Sep 
15 

Oct 
15 

Nov 
15 

Dec 
15 

Jan 
16 

Feb 
16 

Mar 
16 

Apr 
16 

May 
16 

Jun 
16 

Jul 
16 

Aug 
16 

Sep 
16 

Oct 
16 

Nov 
16 

Dec 
16 

Jan 
17 

Feb 
17 

Mar 
17 

Apr 
17 

May 
17 

Jun 
17 Jul 17 Aug 

17 
Sep 
17 

Oct 
17 

Nov 
17 

Dec 
17 

Identification of sub 
projects locations/ 
alignments 

                           * *         

Consultation             * * * * * * * * * * * * * * * * * * 

Identification of land and 
census survey                                      *            

Submission of RP2 for ADB 
approval                                                *           

Disclosure of RP                                               *           

Establishment of PMU and 
PIU Completed 

Establishment of ESMU Completed 

Establishment of GRC                                                   *        

Issue compensation to AP                                         *           

Payment of eligible 
assistance                                        *           

Initiation of rehabilitation 
measures Affected People are not losing livelihood due to implementation of sub-project, hence not required. 

Schedule for civil work                     * * * * * * * * * * * * * * * * * * 

Internal monitoring by PMU 
and PIU             * * * * * * * * * * * * * * * * * * 

External monitoring and 
evaluation Not Applicable 

*- Activity Planned  

                                                      
2 For sub-stations only and subject to confirmation of sites by EA/IA. 
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Annexure 4 

Details of Persons – Consultation Meeting 

1. February 7th – 10th, 2017. 
A. Tinsukia Electrical sub-division - III. 

1. A. K. Bordoloi, SDE, Tinsukia Electrical Sub-division – III, - 94350-37152 
B. Contractors and Other 

1. Sachida Nand Singh, Senior Project Manager, T & T Ltd,     ph- 9864774603. 
2. Anand Kumar Jaiswal, Project Manager, T & T Ltd,  ph – 7086077063. 
3. Gunodhar Sonowa, Technician, T & T Ltd, Ph- 8761049436. 

C. Officials and other 
1. Suren Gohai, Sahayak, Behiating S/S,  
2. Bhuchitra Patar, Sahayak, Behiating S/S. 
3. Raju Kumar Ram, Office Boy, Behiating S/S. 
4. Ananta Gohai, Sahayak, Chabua S/S. 
5. Ritu Parna Baruah, SBO, Chabua S/S. 
6. Karuna Gohain, SBO, Hazalbank S/S 
7. Tinku Gondhia, Sahayak, Hazelbank S/S. 
8. Babul Gogoi, Sahayak, Hazelbank S/S. 
9. Anil Kr Sonowal, FME, Rajgarh S/S 
10. Pradip Mahanta, LM, , Rajgarh S/S 
11. Siba Sonowal, Head Mistry, T & T Ltd. 
12. Jeorge Sonowal, Supervisor, T & T Ltd. 
13. Bikash Lahon, Labour, T & T Ltd. 
14. Putul Bhunish, Labour, T & T Ltd. 
15. Joy Ram Kumar, Labour, T & T Ltd. 

 
2. March 17th–21st, 2017. 

A. Dhekiajuli Electrical Division. 
1. Chandan Borah, AGM, Dhekiajuli Electrical Division, - 9435080537 
2. Pranjol Kakoty, SDE, Dhekiajuli Electrical Sub-division – II, - 8876589078. 

 
B. 33/11kV Borhgang Sustation. 

1. Pranjal Borah, SBO, Borgang Control Room, – 9864597087 
2. Jeetu Deka, Sahayak, Borgang Control Room,  – 9706159492 
3. Hongong Rangpi, Line man, Borgang Control Room, - 84864438226 

C. Contractors   
1. Ratul Mahanta, Project Manager, NECCON, - 7086067875. 
2. Dibendra Nath, Line Surveyor, T & T Ltd,  – 8486632752. 
3. Manuj Kr Singh, Site Engineer, NECCON. 
4. Humen Choudhury, Site Engineer, NECCON. 
5. Diganta Goswami, Engineer, NEECON. 
6. Bidya Nanda Ray, Supervisor, NECCON. 
7. Maniram Telenga, Supervisor, NECCON. 

 
D. 33/11kV Borjuli Substation (Phulongani Village) 

1. Raud Deb, Plulongani Village  
2. Dipak Das, Plulongani Village 
3. Ajay Dey, Plulongani Village 
4. Pankaj Sarkar, Plulongani Village 
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5. K.B. Thapa, Plulongani Village 
6. Nirmal Srakar, Plulongani Village 
7. Ajay Deb, Plulongani Village 
8. Kamal Thapa, Plulongani Village 
9. Mulazim Arehani, Hatidubi Village 
10. Amit Dey, Plulongani Village 
11. Pradip Dey, Plulongani Village 
12. Paritush Dey, Plulongani Village 
13. Pradip Sarkar, Plulongani Village 
14. Dibalkar Teli, Plulongani Village 

 
E. Other 

1. Rakibul Haque, Mistry, Bedeti S/S 
2. Lakhi Kurmi, Electrician, ASEB. 

 
3. April 3rd - 4th, 2017. 

A. Contractors   
1. Ratul Mahanta, Project Manager, NECCON, - 7086067875. 
2. Bidya Nanda Ray, Supervisor, NECCON. 

 
B. Monitoring Agency  

1. Pramod Kathar, Surveyor, En-Geo consultants and research centre.  
2. Mukul Das, Surveyor, En-Geo consultants and research centre. 

 
4. May 4th – 6th, 2017. 

A. Digboi Electrical sub-Division. 
1. Papiya Deouri , SDE, Digboi Electrical sub-Division, - 995444212 
2. Nalim Chutia, Jr. Manager, Digboi Electrical Sub-division   

B. Tinsukia Electrical sub-Division - III. 
1. A. K Bordoloi, SDE, Tinsukia Electrical sub Division-III 

C. M.E School, Panbari Road, Bapapung. 
1. Sudhir Gogoi, Head Master, M.E School, Panpari Road, Bapapung 
2. Nakul Dihingia, Assistant Head Master, M.E School, Panpari Road, Bapapung 
3. Kabita Handique, Teacher M.E School, Panpari Road, Bapapung 
4. Jhorna Mahanta Saikia, Teacher, M.E School, Panpari Road, Bapapung 
5. Rina Handique, Teacher, M.E School, Panpari Road, Bapapung 
6. Basanti Gogoi, Teacher, M.E School, Panpari Road, Bapapung 

D. Chabua Tea Estate.  
1. Ganesh Sharma, Deputy Manager, Chabua Tea Estate, Chabua 
2. Shantanu Gogoi, Assistant Manager, Chabua Tea Estate, Chabua 

E. Other 
1. Garang Mandal, Site supervisor, NEECON 
2. Bablu Phukan, Jugali 

 
5. May 12th, 2017. 

A. Kamargaon Electrical sub-division. 
1. Ananta Saikia, FME, Kamargaon Electrical sub-division. 
2. Kalyan Krishna Saikia, SMR, Kamargaon Electrical sub-division. 
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B. Rangogarah Tea Estate. 
1. Arjun Varma, Manager, Rangogarah TE. 
2. R. N Choudhary, Asstt. Manager, Rangogarah TE. 

 
6. May 23rd -25th, 2017. 

A. Digboi Electrical sub-Division. 
1. Papiya Deouri , SDE, Digboi Electrical sub-Division, - 995444212. 

 
B. Divisional Forest Office, Digboi. 

1. Bipul Borah, DFO, Digboi Division. 
2. N.N. Deka, ACF, Digboi Division. 
3. J.R Das, ACF, Digboi Division. 
4. Prasanta Baruah, Scientific Officer, Digboi Division. 
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Annexure 5 

Letter with reasons from CEO, Dibrugarh to CPM (PIU) for shifting of Ghoramara to Kaliapani 
S/S 
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Letter with reasons from Director, PMU to Country Director, ADB for shifting of Ghoramara to 
Kaliapani S/S



 
Assam Power Sector Enhancement Investment Program, Tranche - 4 

Loan No. IND-3200 

 

Bi-annual Social Safeguard Monitoring Report (January- June, 2017) Page | 36 

 

Annexure -6 

Copy to SDO, PWD Dhekiajuli Division for obtaining ROW clearance from Mizibari to Singri 
Substation 

 

 

 


