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A. Introduction 
1. Asian Development Bank (ADB) has approved the Assam Urban Infrastructure Investment 
Program (AUIIP), a $200 million Multi-Tranche Financing Facility (MFF), to improve water supply of 
South Guwahati East Zone1 as well as drainage and solid waste management (SWM) of Dibrugarh2. 
AUIIP will also provide support for ongoing urban reforms and associated capacity development for 
improved service delivery, urban governance and financial management in Guwahati and Dibrugarh. 
AUIIP will be implemented in a period of 6 years. The first tranche (Project 1) of the MFF became 
effective on 25 March 2012. The Tranche 1 contains three sub-projects which are (i) Water Supply 
System in South East Guwahati (ii) Storm Water drainage in Dibrugarh and (iii) Solid Waste 
Management in Dibrugarh.  
 
2. The major outputs of this program include: (i) improved water supply, and improved drainage 
system in Guwahati; and (ii) improved drainage to reduce economic losses due to flooding, and 
comprehensive Solid Waste Management (SWM) system in Dibrugarh.  
 

B. Background 
3. Guwahati is the largest city in North-Eastern India. The city is lagging behind in providing 
basic services like water supply, sewerage, proper drainage and scientific solid waste management 
system. It has almost no sewerage system and more than two third of the area has not been 
covered by any piped water supply system. Further, Dibrugarh, the third largest populous city of 
Assam is suffering with the inadequacy of drainage and improper management of solid waste 
system.  
 
4. Looking forward to improving the quality of life, Government of Assam (GoA) has prioritized 
some projects and taken initiatives for infrastructure development in the field of water supply, 
drainage and solid waste management. On priority basis, the government has decided to implement 
water supply, and improved drainage system for Guwahati and rehabilitation of Dibrugarh Town 
Protection (DTP) drain as well as improving Solid Waste Management (SWM) system for Dibrugarh. 
The GoA has availed external funding assistance in several projects in order to address the situation 
and improve the basic infrastructure service levels. The work for supply of water supply project to 
South Guwahati West Zone funded under JNNURM Program is in progress and in completion stage. 
A water supply project work for South Guwahati Central Zone with JICA assistance also has been 
started. The water supply of South Guwahati East zone as well as drainage and solid waste 
management of Dibrugarh are being undertaken with funding assistance of ADB under Assam 
Urban Infrastructure Investment Program (AUIIP). The AUIIP has been constituted to implement the 
ADB funded project on behalf of Guwahati Development Department and Urban Development 
Department, GoA.  
 
5. On 30 September 2011, the ADB approved the Multitranche financing facility (MFF) for the 
AUIIP for an amount of $200 million, to improve the urban environment and promote ongoing 
reforms for sustainable, efficient, and responsive urban service delivery in Guwahati and Dibrugarh 
in the State of Assam. Subsequently, Tranche 1 of AUIIP amounting to $81 million (Project 1, Loan 
2806-IND) was approved on 18 November 2011, became effective on 25 April 2012 and expected to 
be completed on 30 June 2018. On government’s request, $20 million was cancelled reducing 
Tranche 1 to $61 million in March 2014. The Government of Assam (GoA) has recently submitted a 
request for further cancellation of $10 million from Tranche 1 to the Department of Economic Affairs 

                                                
1 The city of Guwahati has been divided into four water supply zones; one north of the Brahmaputra river and three to the south. In south 
Guwahati, the west zone is being financed under Jawaharlal Nehru National Renewal Mission (JNNURM), the central zone by Japan 
International Cooperation Agency (JICA), while the east zone has been identified for ADB assistance. 
2 The city of Dibrugarh suffers from prolonged local flooding during the annual monsoon season due to of the lack of sewerage and 
inadequate solid waste management. 
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(DEA) for endorsement and onward submission to ADB. The MFF availability period was originally 
expected to end on 30 June 2018. With the current status of implementation, GOA has also 
requested to DEA an extension of MFF availability period until 15 September 2021, for endorsement 
and onward submission to ADB. Accordingly, the MFF availability period was extended till 29th June, 
2021. Two projects already approved under Project 2 (ADB Loan 3624-IND) namely, (i) Construction 
of DTP drain outfall, secondary drainage and allied works at Dibrugarh ($ 32 million with $ 22.4 
million ADB financing) and Design Management and Supervision Consultant (DMSC) ($ 5.2 million 
with $ 3.64 million ADB financing) will be funded through additional financing to Loan 2806. 
Accordingly Loan 3624 for amount of $26.04 million has been agreed between ADB and India 
to finance the said two contract packages. This semi-annual monitoring report pertains to 
activities under Project 1 (Tranche 1- Loan 2806- IND) only.   
  
6. Project 1 initially included subprojects for improvements in (i) water supply, sewerage, and 
bus rapid transit system (BRTS) in Guwahati, (ii) drainage in Dibrugarh, (iii) solid waste 
management in Dibrugarh, and (iv) capacity building and implementation support. On 17 November 
2014, ADB approved a minor change in scope of the Investment Program to allow GoA to exclude 
the two subprojects for sewerage and BRTS and include a new subproject for urban drainage in 
Guwahati. The Tranche-wise description of project components are in Table 1. 

 

Table 1: Tranche wise Description of Components 
Project 
City Details 

Tranche 1 

Guwahati Construction of transmission water supply pipelines and allied works in Guwahati 
(Contract Package: AUIIP/PR-1/GUW/WS/01) 

Guwahati 
 

Construction of storage reservoirs of various capacities at three locations, approach road 
and allied works in South East Guwahati Water Supply Project. (AUIIP/PR-
1/GUW/WS/02A) 
 
 
 
 
 
 
 
     

Guwahati 
Construction of storage reservoirs of various capacities at three locations, approach road 
and allied works in South East Guwahati Water Supply Project. (AUIIP/PR-
1/GUW/WS/02B) 

Dibrugarh 
Construction of DTP Drain, Box culverts and allied works in Dibrugarh from Chainage 
5625 to 9500m (Retendered with Scope reduced from Chainage 0 – 9515 meter to 
Chainage 5625 - 9515 meter) (Contract Package: AUIIP/PR1/DIB/DR/01)   

Dibrugarh 
Construction of compound wall, river protection wall, access roads, security guard room 
and allied works of landfill site at Dibrugarh (Contract Package: 
AUIIP/PR1/DIB/SWM/01A) 

Dibrugarh Build and Operation of 100MT solid waste processing plant and 60MT sanitary landfill 
and allied works at Dibrugarh (Contract Package: AUIIP/PR1/DIB/SWM/01B)  

Dibrugarh 
 

Procurement of Equipment for Primary, Secondary collection and transportation vehicles 
for Municipal Solid Waste Management at Dibrugarh. (Contract Package: AUIIP/PR-
1/DIB/SWM/02) 

Source: MPR June 2019, DMSC 
 
7. Earlier to support implementation of the Program, AUIIP have engaged Design & Supervision 
Consultant (DSC) as well as Project Management consultant (PMC). The PMC for the project was 
M/s Tetra Tech India Ltd. in association with M/s Poyry Environment GmbH and M/s Vision EIS 
Consulting Pvt. Ltd while DSC was M/s Shah Technical Consultant (P) Ltd. in association with 
SMEC India (P) Ltd. However, in the third quarter of 2016 the PMC has withdrawn their services and 
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DSC’s contract lapsed on 30th May 2018 after extension of their contract for three months. In the 
month of October 2018 GKW Consult GmbH in association with Vision EIS Consulting Pvt. Ltd. has 
been awarded the contract for the Design, Management and Supervision Consultancy (DMSC). 
 

C. Project and Report Purpose 
8. The purpose of semi-annual social monitoring report (SMR) for Tranche 1 (Loan 2806-IND) 
is to analyze periodically over the total implementation period of the project, the compliance with the 
approved safeguard documents. This report covers social monitoring, addressing all the issues 
related with social safeguards, with reference to the progress achieved and status of reporting 
period. 
 
9. This report outlines monitoring implementation of social safeguard activities during January 
2019 to June 2019 in accordance with the ADB safeguard policies. 
 

D. Social Safeguards Categorization 
10. The project is classified as Category “B” for involuntary resettlement (IR) and “C” Indigenous 
People in accordance with ADB's Safeguards Policy Statement (SPS, 2009) and continues to remain 
same during reporting period. 
 

E. Status of Award of Contract of Sub-projects under Tranche 1  
 
11. The status of the packages / sub-project under tranche 1 awarded or to be awarded as of 
30th June 2019 is presented in Table 2. 
 

Table 2: Sub Project Status under Tranche-1 
Source: MPR June 2019, DMSC, SMR July to December 2018 
 

 

Sl. No Package Name Project Town Package No. Status/Action plan 

1.  

Construction of 
transmission water 
supply pipelines and 
allied works in 
Guwahati  

Guwahati AUIIP/PR-
1/GUW/WS/01 

Due to poor performance of the 
Contractor M/S. IVRCL, contract 
was terminated on 07.12.2015 
for fresh bid. 
 
LOA issued to M/S Tirupati 
Cement Products on 
30.08.2016. 
 
Award of Contract: 01.10.2016 
 
NTP issued: 04.10.2016 
 
Time of completion: 730 days 
from the date of issuance of 
NTP. 
 
Target completion of work by 
30.09.2018. 
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Sl. No Package Name Project Town Package No. Status/Action plan 

 
Extension of contract upto 
02.03.2019 
 
The contractor applied for further 
extension up to 31.12.19 

2.  

Construction of 
storage reservoirs of 
various capacities at 
three locations 
Approach road and 
Allied works in South 
East Guwahati Water 
Supply Project.  
 

Guwahati 
AUIIP/PR-

1/GUW/WS/02A 
 

Due to poor performance of the 
Contractor M/S. IVRCL, contract 
was terminated on 07.12.2015 
for fresh bid. New bidding 
invitation completed.  
 
LOA issued to M/s. Shivam 
Transcon Pvt. Ltd on 05.05.2016 
 
Award of Contract:08.06.2016 
 
NTP issued: 06.08.2016 
 
Time of completion: 900 days 
from the date of issuance of 
NTP.  
 
Target completion of work by 
31.07.2019 
 
The contractor applied for further 
extension up to 31.12.19 

3.  

Construction of 
storage reservoirs of 
various capacities at 
three locations 
Approach road and 
Allied works in South 
East Guwahati Water 
Supply Project. 
 

Guwahati 
AUIIP/PR-

1/GUW/WS/02B 
 

Due to poor performance of the 
Contractor M/S. IVRCL, contract 
was terminated on 07.12.2015 
for fresh bid. IFB was floated on 
17 December 2015. 
LOA issued to M/s. Shivam 
Transcon Pvt. Ltd on 
30.08.2016. 
Award of Contract: 1.10.2016 
NTP issued: 04.10.2016 
Time of completion: 900 days 
from the date of issuance of 
NTP.  
Target completion of work by 
March 2019.  
However, the contract packages 
for 3 reservoirs in Hengrabari, 
Nabajyotinagar and Basistha 
has been terminated recently, as 
the contractor failed to initiate 
any works at site since NTP 
issued to M/s. Shivam Transcon 
Pvt. Ltd on 30.08.2016. Contract 
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Sl. No Package Name Project Town Package No. Status/Action plan 

terminated under litigation. Work 
is excluded from present ADB 
loan (Tranche-I) 

4.  

Construction of DTP 
Drain, Box culverts 
and allied works in 
Dibrugarh from 
Chainage 5625 to 
9500m (Retendered 
with Scope reduced 
from Chainage 0 – 
9515 meter to 
Chainage 5625 -
9515 meter) 

Dibrugarh AUIIP/PR-
1/DIB/DR/01 

Contract awarded to M/S 
CORSAN CORVIAM 
CONSTRUCTIONS S.A.  
 
Contract Agreement was signed 
on 20.02.2014 and NTP was 
issued on 25.03.2014.  
 
The contractor had applied for 
EOT since the contract was 
expired on 23.05.2017. 
However, the request was not 
approved by the Government of 
Assam. The construction activity 
is halted since June 2017 after 
the main contractor declared 
bankruptcy. 
 
Contractor & Sub contractor 
have left the work abandoned. 
No physical progress since 11th 
June 2017. 
 
The contract is under rebidding 
process (chainage 5625 m to 
9515 m of DTP drain). 

5.  

Construction of 
Compound wall, 
River Protection 
Wall, Access Roads, 
Security Guard 
Room and Allied 
Works of Landfill site 
at Dibrugarh. 

Dibrugarh AUIIP/PR-
1/DIB/SWM/01A 

LOA issued to M/S Badri Rai 
and Co. on 30.08.2016. 
 
Award of Contract: 1.10.2016 
 
NTP issued: 08.11.2017 
 
Time of completion: 730 days 
from the date of issuance of NTP 
i.e. on 8.11.2019 

6.  

Design & build 100 
MT Solid Waste 
Processing Plant & 
60 MT Sanitary 
Landfill and Allied 
Works at Dibrugarh 

Dibrugarh AUIIP/PR-
1/DIB/SWM/01B 

The contract was awarded to 
M/s Milan Dutta-Blackberry 
Overseas Pvt. Ltd-Alfa Therm 
Ltd JV on 19.04.2017. NTP was 
issued on 21.08.2017. 
 
Date of Commencement: 
04.09.2017 and currently work is 
under progress. 
 
Scheduled Date of Completion:   
4.09.2019 
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Sl. No Package Name Project Town Package No. Status/Action plan 

Expected date of completion: 
30.04.2020 

7 

Procurement of 
equipment for 
primary, secondary 
collection and 
transportation 
vehicles for Municipal 
Solid waste 
management at 
Dibrugarh. 

Dibrugarh 
AUIIP/PR-

1/DIB/SWM/02 
(Lot 1 to Lot 5) 

Lot 1: Bid is floated by AUIIP 
Lot 2: Bid is to be corrected 
Lot 3: Bid is expected to get 
floated in July 2019 
Lot 4: Bid preparation under 
process 
Lot 5: Bid preparation under 
process 

F. Physical progress of Sub-projects 
12. The physical progress of the awarded packages as of 30th June 2019 is given in Table 3:  
 

Table 3: Status of Sub-project Awarded/Implementation 

Location Component, name of the 
sub project (Code No.) 

Starting date 
of 

Implementati
on 

Projected 
months of 
completion 

(as per 
Work 
order) 

Schedule 
date of 

completion 
(Extended 

date of 
completion) 

Cumulative 
Physical 

progress (%) 
as on 

30.06.19 
Guwahati 

City 
Construction of water 
supply transmission main 
pipelines and allied works 
in Guwahati. 
(AUIIP/PR-1/GUW/WS/01) 
 

M/S Tirupati 
Cement 
Products 
LOA issued on 
1.10.2016 
Award of 
Contract: 
01.10.2016 
NTP issued: 
04.10.2016 

730 days 
from the 
date of 
issuance of 
NTP. 

Scheduled 
completion of 
work by 
30.09.2018 
 
Extended 
date of 
completion 
by 
31.12.2019 

75.49% 
 
Work in 
progress 

Guwahati 
City 

Construction of storage 
reservoirs of various 
capacities at three 
locations Approach road 
and Allied works in South 
East Guwahati Water 
Supply Project. 
(AUIIP/PR-1/GUW/WS-
02A) 

M/s. Shivam 
Transcon Pvt. 
Ltd LOA 
issued on 
05.05.2016 
Award of 
Contract:08.06
.2016 
NTP issued: 
06.08.2016 
 

900 days Scheduled 
completion of 
work by 
28.01.2019 
 
Extended 
date of 
completion 
by 
31.07.2019 
The 
contractor 
applied for 
further 
extension up 
to 31.12.19 

57.62% 
 
Work in 
progress 
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Guwahati 
City 

Construction of storage 
reservoirs of various 
capacities at three 
locations Approach road 
and Allied works in South 
East Guwahati Water 
Supply Project. 
(AUIIP/PR-1/GUW/WS-
02B) 

M/s. Shivam 
Transcon Pvt. 
Ltd LOA 
issued on 
30.08.2016 
Award of 
Contract: 
1.10.2016 
NTP issued: 
04.10.2016 
 

900 days March 2019 
from the 
issuance of 
NTP 

Contract 
terminated 
under 
litigation.  
Work is 
excluded from 
present ADB 
loan (Tranche-
I) 
 

Dibrugarh 
City 

Construction of DTP 
Drain, Box culverts and 
allied works in Dibrugarh 
from Chainage 5625 to 
9500m (Retendered with 
Scope reduced from 
Chainage 0 – 9515 meter 
to Chainage 5625 -9515 
meter) ( AUIIP/PR-
1/DIB/DR/01)  

M/s Isolux 
Corsan 
Corviam 
Construction  
Contract 
Agreement: 
20.02.2014 
NTP issued:    
25.03.2014.  
 

1095 Days 
or 36 
months 

Contractor & 
Sub 
contractor 
have left the 
work 
abandoned.  

13.41% - This 
progress 
achieved 
under the 
earlier 
contract. No 
physical 
progress since 
11th June, 
2017 
 
Contract is 
under 
rebidding 
process 
(Chainage 
5625 m to 
9515 m of DTP 
drain) 

Dibrugarh 
City 

Construction of Compound 
Wall, River Protection etc.- 
AUIIP/PR-1/DIB/SWM/01A 
 

M/S Badri Rai 
and Co. 
LOA issued on 
30.08.2016. 
Award of 
Contract: 
1.10.2016 
NTP issued: 
08.11.2017 
 
Time of 
completion: 
730 days from 
the date of 
issuance of 
NTP i.e. on 
8.11.2019 

730 days 
or 
24 months  
 

 
Scheduled 
date of 
completion 
8.11.2019. 

27.06% 

Dibrugarh 
City 

Design Build of 100 MT 
processing plant and 60 
MT sanitary land fill site 
and allied works at 
Dibrugarh. (AUIIP/PR-
1/DIB/SWM-01B) 

(M/S Milan 
Dutta-
Blackberry 
Overseas Pvt. 
Ltd-Alfa Therm 
Ltd. LOA 

750 days or 
25 months 

Scheduled 
Date of 
Completion:   
4.09.2019 

 

22.37% 
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Source: MPR June 2019, DMSC 

G. Implementation Arrangements 
13. The Government of Assam’s Guwahati Development Department (GDD) is the executing 
agency. PMU has been established to manage AUIIP through PIUs, one each in Guwahati and 
Dibrugarh. The PMU is headed by a Project Director (PD) is in-charge of overall execution and 
technical supervision, monitoring, and financial control of all activities under the Project. PMU 
reports to the Empowered Committee (the Committee) of the Government of Assam headed by the 
Chief Secretary, who is responsible for the project results on behalf of Government of Assam. The 
PIUs are responsible for the day-to-day activities of project implementation in the field and will be 
under the direct administrative control of the PMU.  
 
14. Community awareness and RP Implementing NGO: An NGO named COSHEDA was in 
place engaged by AUIIP under the contract of PMC for community awareness in the subprojects of 
Dibrugarh. Their main responsibility was to liaison with related departments/institutions, sensitize 
community in general, organize training programs, conduct perception survey and undertake 
different IEC activities and conduct public consultations with the project affected persons and 
community in general for the DTP drain and SWM subprojects. However, this NGO in Dibrugarh 
discontinued after withdrawal of the PMC in second quarter of 2016.  Community awareness NGO is 
yet to be engaged for Guwahati and Dibrugarh subproject. RP implementing NGO is yet to be 
recruited in the project city of Dibrugarh and Guwahati. The PMU PIUs along with DMSC have taken 
the responsibility to organize the community awareness programs in Guwahati and Dibrugarh 
subproject in the absence of NGOs. 
 
15. PMU and PIU Safeguard officers: The Safeguards compliance officer at the PMU has 
resigned in June 2018 and following this, the Resettlement Specialist and Environment Officer from 
PIU, Guwahati were transferred to PMU, Guwahati with effect from July, 2018 and the PIU in 
Guwahati the said positions are vacant with no safeguard officers. The PIU Safeguard Compliance 
Officer is in place in Dibrugarh. The Resettlement Specialist and Environmental Officer of PMU, 
Guwahati monitors the overall compliance of the safeguard parameters as underlined in the 
approved EMP and RP for the sub-projects in assistance with the DMSC Social Safeguard 
Specialist and Environment Expert. DMSC mobilized 01 Social Safeguard Specialist in June, 2019. 
 

H. Sub-project components and impact on land acquisition and resettlement 
16. Involuntary resettlement impacts pertaining to the sub-project having involuntary resettlement 
issues or impacts under tranche 1 is tabulated below. 

issued on 
19.04.2017 

Dibrugarh 
City 

Procurement of goods and 
equipment- AUIIP/PR-
1/DIB/SWM/02  

Lot 1: Bid is floated by AUIIP 
Lot 2: Bid is to be corrected 
Lot 3: Bid is expected to get floated in July 2019 
Lot 4: Bid preparation under process 
Lot 5: Bid preparation under process 
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Table 4: Sub-project components and land acquisition and resettlement impact – tranche 1 

 
Sl. 
No 

Project 
location Sub-project name Permanent impact on LA and IR/ 

Temporary impact Implementation Status 

I.  Guwahati Construction of 
Transmission Main 
Pipelines. (Package: 
AUIIP/PR -1/GUW/WS/01) 

Land acquisition: No additional land is 
required. Transmission lines will follow 
the RoW of the existing roads which 
belongs to the PWD, GoA. Alignment of 
some portion in the end point is 
required to be changed due to change 
of the reservoir site of Basistha.  
 
Temporary impacts: Re-validation 
survey was carried out as per the final 
engineering design and initially 10 
shopkeepers were found to be getting 
temporarily impacted due to loss of 
livelihood during construction stage. No 
structures were found to be impacted.  
However, during laying of transmission 
pipelines it was possible to avoid the 
temporary disruption of shopkeeper by 
making minor change in the alignment 
of Transmission Main Pipelines. 
 
There was no such temporary or partial 
disruption of business during the time of 
construction. 
 
The laying of underground transmission 
main lines and taking over of 700 mm 
dia pipe are required through the 
Basistha temple premises towards the 
wooden bridge of the Basistha River to 
new site at Panchakanya Dhum 
(Basistha reservoir). 

As anticipated in the engineering 
design that 10 shops in the Beltola 
service road area will be temporarily 
impacted during the laying of pipelines. 
However during the construction time 
the resettlement impacts have been 
avoided at Basistha Chariali by making 
minor change in the alignment of the 
Transmission Main Pipelines. 
Presently no IR impact has been found 
in the Transmission Main Pipelines. 
 
The Directorate of Archaeology, 
Assam has accorded the NOC, for 
laying and taking over of 700 mm pipe 
for Transmission main through the 
Basistha Temple premises. The NOC 
is attached as Appendix 1.  

II.  Guwahati Construction of storage 
reservoirs of various 
capacities at 3 locations at 
Gopalnagar, Kenduguri 

Land acquisition: No land acquisition, 
the construction plot being a Govt land. 
The necessary no objection certificates 
have been obtained for three reservoirs 

Land for Gopalnagar, and 
Northjyotinagar Reservoir belongs to 
Revenue Department, these plots are 
already allotted in favour of 
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and Northjyotinagar 
approach road and allied 
works. (Package: 
AUIIP/PR-1/GUW/WS-
02A) 

 

site. 
 
Gopalnagar:  
Reservoir: Structures of two households 
residing in the Government land near 
the retaining wall has been impacted 
during construction and they have been 
paid the required compensation against 
the impacted structures (2 toilets and 1 
storeroom) before start of civil work. 
Approach road: No IR impact in the 
approach road. 

 
Kenduguri:  
Reservoir: No IR impact in the reservoir 
land. 
Approach road: No IR impact in the 
approach road. 
 
North Jyotinagar:  
Reservoir: No IR impact in the reservoir 
land. 
Approach road:  No IR impact in the 
approach road. 

 

GMDA/AUIIP. The document was 
provided in the SMR January – June, 
2018 
     
Land for Kenduguri water reservoir 
belongs to APDCL land and APDCL 
has transferred the land to 
GMDA/AUIIP.  The document was 
provided in the SMR January – June, 
2018 
  
The required compensation amount at 
Gopalnagar reservoir site has already 
been paid to Mr. Tarani Baishya and 
Mr. Haren Haloi.   
The document evidences have been 
already provided in the SMR for 
reporting period January – June 2018. 
The updated Resettlement Plan was 
disclosed in the ADB web site on June, 
2019. 

III.  Guwahati Construction of storage 
reservoirs of various 
capacities at 3 locations at 
Jonakinagar (Hengrabari), 
Nabajyotinagar and 
Basistha approach road and 
allied works. (Package: 
AUIIP/PR-1/GUW/WS-02B) 
 

Land acquisition: No land acquisition, 
The land for one reservoir belongs to 
temple trust and two reservoirs land 
belongs to State Government for which 
the necessary no objection certificates 
have been obtained.  

 

Jonakinagar (Hengrabari):  
Reservoir: No IR impact in the reservoir 
land.  
Approach road: The access road to 
Jonaki Nagar (Hengrabari) does not 
entail any IR impacts and will follow the 
existing available encumbrance free 
alignment and right of way to minimize 

Govt. land of Jonaki Nagar 
(Hengrabari) for reservoir is already 
handed over in favour of GMDA/AUIIP 
on 31.08.2017 
 
 
 
Jonakinagar (Hengrabari):  
 
A petition was filed in the Hon’ble 
Court by the Hengrabari Rajahuwa 
Smasan Unnayan Samity, wherein 
they have claimed that GMDA/AUIIP 
has encroached upon the land 
reserved as Hengrabari Public 
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adverse impacts. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Nabajyotinagar:  
Reservoir: No IR impact in the reservoir 
land. Approach road: The construction 
of approach road is likely to cause 

Cremation Ground vide PIL No 74 of 
2016. It is seen that land reserved in 
favour of the cremation ground is 
covered by Dag No. 146 (old)/573 
(new), whereas the land allotted in 
favour of Guwahati Development 
Department, measuring 2 Bighas 2 
Kathas 10 Lessas is covered by Dag 
No 138 Old)/ 565 (new), both of Village 
No 1 Hengarabari under Beltola 
Mouza. The petition was dismissed by 
the Hon’ble Court on the grounds that 
survey numbers allotted are distinct 
and different, however the local people 
are not allowing the start of work, since 
they are under the impression, that 
land handed over to GMDA/AUIIP 
belongs to them.   The document was 
provided in the SMR January – June, 
2018.  To clarify the above matter both 
the land (allotted to cremation ground 
and reservoir site) need to be 
demarcated by the revenue 
department. Accordingly, on 29th 
November, 2018 PD, AUIIP has written 
to Deputy Commissioner, Kamrup (M) 
for demarcating the Hengrabari 
reservoir land. Moreover, ADC Kamrup 
(M) wrote to the Circle Officer’s to take 
necessary action as per rule at the 
earliest. The Circle Officer has been 
informed and fixed the date on 9th    
January, 2019 for demarcation of the 
said land in presence of AUIIP official 
and the local people of Hengarabari. 
Accordingly, the Lot Mandal 
demarcated the land. The Circle Office 
letter is attached at Appendix 2. 
 
Land selected for reservoir of 
Nabajyotinagar is a Govt. land and the 
same has been allotted to 



 

Page | 12  
 

resettlement impact on land, structure 
and livelihood. The people likely to be 
impacted in the approach road have 
extended their support and are willing to 
donate their land. However, after 
finalization of the engineering 
design/alignment of the approach road 
the land requirement and impact would 
be known.  
 
 
 
 
 
 
 
 
 
Basistha:  
Reservoir: The original reservoir site 
was shifted due to objection from the 
students of the Government Art College, 
Basistha as they are occupying the 
certain part of the government land 
allotted to AUIIP. A new site has been 
identified nearby the land of which 
belong to Panchakanya Dham Trust 
and the Board of Trustees volunteered 
to provide required land for the reservoir 
and approach road. 

 
Approach road:  The design of 
approach road needs to be done to 
finalize the land requirement. It is 
anticipated that a household having 
residential structure build upon the land 
belonging to temple trust may be 
impacted 

 

GMDA/AUIIP.  The document was 
provided in the SMR January – June, 
2018 
No construction work has started.  
The construction of more than 2 km 
long approach is likely to cause 
resettlement impacts on land, 
structures and livelihood. However, 
after finalization of the 
design/alignment the actual 
resettlement impact would be known. 
Accordingly the process of land 
donations witnessed by the third party 
or the compensation would be paid 
prior to start of civil works. DMSC is 
yet to finalize the design of the 
approach of Nabajyoti Nagar reservoir. 
 
The Board of Trustees voluntarily 
donated 0.149 ha of land to AUIIP for 
construction or reservoir, approach 
road and allied works. 
The third-party witness to the land 
donation process has been done. The 
document was provided in the SMR 
January – June 2018 and the Trust 
handed over the land to the Project 
through executing an Affidavit. The 
document was provided in the SMR 
January – June, 2018.  
Due diligence has been carried out in 
new site at Basistha by the Safeguard 
Compliance Officer, PMU, 
Resettlement Specialist, PIU, 
Guwahati and Social Safeguard 
Specialist, DSC on 12.02.2018 and 
14.02.2018 One Affected Household is 
likely to get affected due to approach 
road. This has to be confirmed after 
finalization of the design.  DMSC is yet 
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to finalize the design of the approach 
of Basistha reservoir site. 
The Project Director has written to 
Deputy Commissioner Kamrup (M) for 
mutation of Panchakanya land in 
favour of AUIIP. The document was 
provided in the SMR January – June, 
2018. 
The survey and assessment of land 
was carried out by Dispur Revenue 
Circle in presence of engineers of PIU 
and DSC and the land proposal have 
been forwarded to DC, Kamrup (M) 
from the Circle Office, Dispur Revenue 
Circle on 05/04.2018, where it was 
mentioned in the report submitted by 
concerned Lot Mandal that it covered 
by Dag No 140 and previous allotment 
Dag No.   14(0)/20(N) to be cancelled. 
The document was provided in the 
SMR January – June, 2018. In this 
connection, the DC's office has asked 
Circle Officer, Dispur to clarify the 
initial Dag No. i.e. 14(0)/20(N) in terms 
of new Dag No 140 as forwarded in 
land proposal. On 15/12/2018 the CO, 
Dispur clarified the matter to DCs 
Kamrup (M) that the Dag No. of 
Panchakanya Dham Trust land allotted 
to AUIIP is covered by 140. Appendix-
2. 
The mutation of land is pending with 
DC, Kamrup (M).  
The regular liaison is being made with 
DC Kamrup (M) for early mutation of 
land in favour of AUIIP. ADC Kamrup 
(M) Land Settlement branch written to 
Circle Officer regarding submission of 
Check list of the proposed new 
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Basistha site. 
 
The RP needs to be revised to cover 
the impacts for approach road to 
Basistha and Naba Jyoti Nagar 
reservoirs.  
 
However, this package is excluded 
from present ADB loan (Tranche-I) 

IV.  Dibrugarh Construction of DTP Drain, 
Box culverts and allied 
works in Dibrugarh from 
Chainage 5625 to 9500m 
(Retendered with Scope 
reduced from Chainage 0 – 
9515 meter to Chainage 
5625 - 9515 meter) ( 
AUIIP/PR-1/DIB/DR/01) 

A joint survey exercise was carried out 
by revenue department, PWD (B) and 
AUIIP officials’ along the alignment of 
the DTP drain from chainage 0 meter to 
9500 meters. However, considering the 
reduced scope of work i.e. from 
chainage 0 to 9500 meter scope 
reduced to 5625 meter to 9515 meter; 
the impacts are presented in two 
different sections (i) 0 - 5500 meter and 
(ii) 5500-9515 meter respectively. 
 
Impacts within 0 to 5500 meter 
chainage  
 As per the findings of the joint survey 
there will be partial loss of structures 
(Zirat on Govt land) of 193 properties 
(both government and private 
ownership). There will be loss of private 
land measuring 0B-2K-15L (0.076 ha) 
for construction of DTP drain on this 
section.  Total 20 families will lose part 
of their land. Land acquisition has been 
carried out as per the Assam Land 
(Acquisition and Requisition) Act, 1964 
and compensation estimated as per the 
provisions of the Right to Fair 
Compensation and Transparency in 
Land Acquisition Rehabilitation and 
Resettlement Act 2013.    The land 
acquisition estimate and Zirat estimates 
in government. land has been prepared 

Land acquisition for DTP Drain is in 
progress. The Gazette Notification 
(shared in earlier monitoring report) for 
land acquisition has been published in 
the local newspaper on 31st October 
2018. Deputy Commissioner Office has 
prepared and submitted the Land 
Acquisition estimates (in Form – VII 
(Rule 24) vide letter No 
DRA.22/2015/171 & DRA.21/2015/65 
dated 30.05.2019  and estimates  on 
Award Statement for payment of Zirat 
Compensation in Govt land vide letter 
No.(i) DRA.09/2017/2, (ii) 
DRA.13/2017/3, (iii) 
DRA.15/2017/5,(iv) DRA.20/2015/20 
(v) DRA.12/2017/7, (vi)DRA.21/2015/2 
(vii) DRA.22/2015/2 and 
(viii)DRA.10/2017/3 dated 30.5.2019 
(received on 6.6.2019) to AUIIP for 
onward submission to Revenue & 
DM(LR) Department, Government. of 
Assam for approval of the same 
Project Director, AUIIP has 
communicated to GDD the land 
acquisition estimates and award 
statement for payment of Zirat 
compensation in government land vide 
letter no. AUIIP/DTP-DRAIN-DIB 
(SOCIAL)/372/2019/VOL-1/35 dated 
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by the Deputy Commissioner Office, 
Dibrugarh.  The compensation amount 
for land acquisition as calculated by the 
competent authority for Rehabari Ward 
is Rs.30,935,407.00 and 
Rs.26,565,355.00 for Marwaripatty 
Ward (Cumulative value 
Rs.57,500,762.00.). The letters from 
Deputy Commissioner Office, Dibrugarh 
to AUIIP (DRA21./2015/65 and 
DRA.22/2015/171 dated 30.5.2019 
received on 06.06.2019) for land value 
estimates are attached as Appendix 3 A 
and 3 B respectively.  
Award statement for payment of Zirat 
compensation on government land 
between chainage 0 meter to 5500 
meter are as follows- 
Ward                                 Amount(Rs.) 
1.  Khalihamari                    678,512 
2.  Maruwaripatty              1,944,471 
3.  Tekela Chiring Gaon    1,037,527 
4.  Graham Bazar                 566,951 
5.  Gabharupather             7,312,470 
6.  Rehabari                       3,630,678 
7.  New Amolapatty            8,482,741 
Total =                         Rs. 23653350 
According to the said joint survey and 
land acquisition all impacts are noted 
within chainage 0 meter to 5500 meter. 
From chainage 5500 meter onwards till 
9515 meter the drain alignment is free 
of all encumbrances. No construction 
activity is proposed to be taken up 
between chainage 0 to 5500 meter. The 
award statements for payment of Zirat 
compensation from Deputy 
Commissioner Office, Dibrugarh to 
AUIIP (received on 06.06.2019) are 
attached as Appendix 4. 
 
 

26.06.2019. The letter is appended as 
Appendix 8.  
 
At present no work is under progress 
(between 0 to 9515 meters). Tendering 
process is ongoing for section 5625 
meter to 9515 meter which has no 
impacts and the drain alignments is 
free of encumbrances. All work is 
proposed on the available RoW of the 
existing DTP drain. Due diligence 
report (DDR) for this section is under 
preparation and shall be submitted 
prior to ADB soon. The work will be 
started only after DDR is approved and 
AUIIP receives ‘no objection’ from 
ADB. 
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Impacts within 5625 to 9515 meter 
chainage  
As per the joint survey only one 
temporary shed (waiting shed-
government property) is found on the 
alignment of the DTP drain which will be 
impacted. The bills and estimate of 
structure (zirat) value as submitted by 
the Deputy Commissioner Office, 
Dibrugarh to AUIIP (received on 
06.06.2019) is attached as Appendix 5. 
The estimated valuation of the said 
structure is Rs. 68,803. The photograph 
of the waiting shed is attached as 
Appendix 6.  
 
Joint inspection report of PIU-Dibrugarh 
and DMSC for construction of the DTP 
drain from chainage 5500 meter to 9515 
meter substantiating that all works will 
be carried out within the available RoW 
of the drain which is free of 
encumbrances is attached as Appendix 
7.  

V.  Dibrugarh 
 

Design, Build and operation 
of 100 MT processing plant 
and 60 MT sanitary landfill 
site and allied works at 
Dibrugarh. (Package: 
AUIIP/PR-1/DIB/SWM/01B). 

Land acquisition: Land measuring 
28.03 ha (210 Bigha 4 katha and 4 
lessa) is being acquired and possession 
taken. 
Project Affected Families: 6 project 
affected families including 2 non-
titleholders are identified and they have 
been paid the required R&R assistance.  
  
 
Relocation of school:  Environmental 
Clearance (EC) was obtained for SWM 
project on 21/09/2015 from State 
Environmental Assessment Authority 
(SEIAA) and in the EC report a 
condition (VII. Additional Condition No. 
1) was kept wherein instruction was 

Project Affected Families: The 
compensation and required R & R 
assistance have been paid to the six 
Project Affected Families along with 
two squatters namely Paban Mudi and 
Samara Lahor.  The document was 
provided in the SMR January – June 
2018.  

 

Relocation of school:  Land 
measuring 2 bighas already purchased 
for construction of school. Land 
acquisition is completed on 7th July 
2011. The document was provided in 
the SMR January – June, 2018. AUIIP 
deposited an amount of Rs. 
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given to the Executing Agency to shift 
the existing Middle English (ME) school 
which is in proximity to the proposed 
landfill site. A plot of land measuring 2 
Bighas (0.27 ha) situated at Lekai Gaon 
by the side of Mancotta PWD road, 
Dibrugarh has been identified and 
purchased through direct negotiation 
with two titleholders for the construction 
of the ME school. The Anganwadi 
centre will also be relocated in the 
school premises. Provision in the R&R 
budget has been kept for the 
construction of the school building and 
the Anganbadi centre. PWD building 
division, Dibrugarh had select the 
contractor and award the work at the 
advice of District Administration, 
Dibrugarh and accordingly the contract 
has been awarded to M/s Abhijit 
Sonowal. The construction activities are 
under progress for the construction of 
the ME school and the Anganbadi 
Centre. 

 

Approach Road: The people have 
objected on using of the main road via 
local market. Regarding the said matter, 
a meeting was held with local people 
and two Tea Estates owners by the 
District Commissioner (Additional 
Project Director, PIU, AUIIP) on 
05.01.2018. During interaction with the 
local people it was unanimously agreed 
for development of the existing Kutcha 
Road through two Tea Estates land in 
consultations with the Tea Estates 
owners. The proprietors of concerned 
Tea Estates viz. Kabir and Ranu 
(Earstwhile Khanikar Tea Estate) have 
given no objection certificate (NOC) for 

8,141,407.00 on 08.05.2018. 50% of 
the main building stands completed. 
Status of progress from PWD, Building 
Sub-division Dibrugrah attached as 
Appendix 9. 
 
The estimated amount of 
Rs.7734066.31 for the construction of 
the ME school and Rs.407341.00 for 
the construction of the Anganbadi 
Centre respectively has been 
sanctioned and placed at the disposal 
of Deputy Commissioner Dibrugarh. 
The document was provided in the 
SMR January – June, 2018. 
  
 
 
 
 
 
 
 
 
 
 
Approach Road: The transfer of Tea 
Estate land to AUIIP for approach road 
to SWM site is under process. The 
PIU, Dibrugarh has written to District 
Authority and requested to transfer the 
land of the approach road to the 
project/government on 11.12.2018 
(letter provided in SMR July to 
December 2018).  Joint survey was 
done with the officials of the circle 
office and the proprietors of the tea 
estate on 19.06.19 (photographs and 
signature sheet attached as Appendix 
10). Thereafter, Deputy Commissioner 
Office Dibrugarh had enquired from 
AUIIP regarding availability of funds for 
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up-gradation and vehicle movement for 
the solid waste management site on the 
of the said road. But when Garden 
Management was approached for 
transferring the tea estate land under 
approach road to the AUIIP project the 
proprietors were reluctant to transfer the 
land without land compensation. So, 
AUIIP has requested District 
Administration for formal land 
acquisition of the land for the approach 
road as per Land Acquisition Act. Now, 
the process of land acquisition is under 
process. 
 

such land acquisition vide letter no. 
DRA/10/2019/54 dated 14.6.2019. 
Project Director AUIIP has informed 
Deputy Commissioner Office, 
Dibrugarh vide letter no. AUIIP/SLF 
SITE/66/2012/Vol-II/34 dated 
19.06.2019 that necessary funds are 
available and that  Deputy 
Commissioner Office, Dibrugarh can 
go ahead with necessary actions for 
acquiring the land for approach road. 
Both the letters are attached as 
Appendix 11 A and 11 B respectively. 
RP will be updated as soon as 
aforesaid land is acquired by the 
District Administration. 
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I. Mitigation Measures 
17. The sites or locations for the water supply subproject components have been 
carefully selected to avoid and minimize resettlement impacts. Out of six reservoir sites 
(currently three, one package titled AUIIP/PR-1/GUW/WS/02B has been excluded from the 
current ADB Loan – tranche 1.)), all three have been proposed in Government land for which 
necessary no objection certificates have been obtained, which is free from encumbrances or 
within the existing RoW for transmission main pipeline thereby avoiding land acquisition, 
demolition of structures and displacement of people. The overall impacts will be further 
minimized through careful routing of pipelines within the RoW during detailed design stage. 
The following mitigation measures are proposed in the subproject’s Environmental 
Management Plan to avoid and/or reduce the impacts during linear pipe works: 
 

(i) Maintain access to avoid disturbance to residents and businesses by 
providing planks and leaving spaces for businesses and residents to maintain 
access; 

(ii) Identify involuntary resettlement impacts in early stage after finalization of 
design; 

(iii) Pay all compensation as well as R&R assistances to the affected families, if 
any, before start of civil work; 

(iv) Provide at least one-week advanced notice to community along the 
construction corridor, manage traffic flows as per traffic management plan 
prepared by the contractor in coordination with local authorities and 
communities; 

(v) Limit amount of time of open trenches and complete works quickly where lots 
of businesses are located and wherever necessary provide temporary access 
planks for continued business activity; 

(vi) Avoid full street closure to extent possible; 
(vii) Contractors to provide employment opportunity to the affected people where 

possible; and 
(viii) Contractors to assist vendors and hawkers in shifting to alternative location 

 
18. The engineering designs adopted will ensure that routing of pipelines and mains 
within the RoW, are through stretches where there are no structures, thereby having no 
impact on access and livelihood opportunity for the local community. However, if in the 
unlikely event during construction it is found that construction activities are causing loss of 
income and livelihood to any businesses they would be entitled to livelihood assistance as 
per provisions of resettlement framework.  
 

J. Activities carried out for Public Participation 
19. The activities carried out for public consultation, public awareness, training to Urban 
Local Body and focus group discussions for the subprojects in Guwahati and Dibrugarh for 
the reporting period is given in Table 5. Photographs of the activities conducted in Guwahati 
and Dibrugarh are given in Appendix 12 A and 12 B respectively. The attendance sheets of 
public consultations in Guwahati and Dibrugarh are in Appendix 13 and Appendix 14 
respectively. 
 

Table 5: Consolidated table of consultations 
Date Place Queries and Responses  

Summary of Consultation in Guwahati 
18/01/2019 Gopalnagar 

Chowk 
Discussed with the local people at Gopalnagar Chowk 
where it is anticipated that one small shop at 
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Date Place Queries and Responses  

Gopalnagar Chowk, Tri-junction will obstruct in the 
proposed alignment of 1300 mm pipe line to 
Gopalnagar reservoir site. A local person has informed 
us that the shop owner is very poor and his livelihood is 
fully depending on the shop.  It has been inform to the 
people that the Circle Office would make the 
assessment of the obstruction (shop) before laying the 
pipeline. Jack pushing technology is being explored 
which will be instrumental in avoiding any impacts on 
the shop.   

18/01/2019 Narengi Tiniali Consultation with the public at Narengi Tiniali where 
trenchless of Transmission Main line is in progress. 
 
Local people were aware that the water supply pipeline 
laying ongoing for water supply and requested AUIIP to 
repair the road after completing the work to ensure 
safety of people and vehicles commuting on the city’s 
roads as the road are very busy and congested. 

26/02/2019 Nepali Chowk, 
Gopalnagar 

During consultation, the local people requested that 
more than 2 times water spraying for dust control should 
be done and proper barricading are being done by the 
contractor. Also while managing traffic; a flag man is 
positioned wherever required.  
 
People also requested for timely completion of the 
project.  

29/04/2019 Noonmati 
Sector 2 

Local people are aware that transmission main pipeline 
is being laid for water supply project. 
 
The local people requested to fill up earth in the 
excavated portion immediately so as to avoid any 
accident and repair the road as early as possible before 
the starting the monsoon season. 
 
People also requested that flagman should be deployed 
by the Contractor concerned to control the traffic jam as 
the working area is a narrow road. 

Summary of Consultation – Dibrugarh 
09/03/2019 At the nearby 

project SWM 
site, Lekai 

The community was interested to know about the 
scientific treatment of solid waste. 
 
It was explained to community how the 
organic/biodegradable waste will be processed at 
compost plant and the non-biodegradable waste will be 
disposed at landfill site by burial. 
The community requested to employ more local people 
in the project. 
They were informed that already sufficient local people 
are working under contractors and their message will be 
conveyed to the contractors. 
 
The Quality of the contractors should be ensured by 
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Date Place Queries and Responses  

monitoring. It was explained that the quality of the 
construction work is strictly monitored as per guidelines 
set up by Asian Development Bank. 

09/05/2019 Nearby SWM 
Project site, 
Lekai 

They were briefed about AUIIP and the activities taken 
up in Dibrugarh. 
 
To community query whether solid waste will be 
dumped in open ground; it was informed that the waste 
will be scientifically disposed and treatment process will 
be done on daily basis. 
 
Regarding the community apprehension if they will be 
impacted by the project; it was briefed that the 
community will not be impacted by the project. As per 
Solid Waste Management Rules 2016 the habitation 
must be 200 meters away from the landfill site and the 
proposed landfill site will be more than 400 meters away 
from the community. 
 
The community was interested to know about the 
scientific treatment of solid waste. The process of SWM 
site function was explained to community; that 
organic/biodegradable waste will be processed at 
compost plant and the non-biodegradable waste will be 
disposed at landfill site by burial. 

06/06/2019 At the nearby 
SWM project 
site, Lekai 

The community was interested to know about the 
scientific treatment of solid waste. It was explained to 
community how the organic/biodegradable waste will be 
processed at compost plant and the non-biogradable 
waste will be disposed at landfill site by burial. 
 
The community pointed out that the culvert at the 
approach road which was reconstructed embedded at 
high level than the original one which may not allow 
smooth water flow under the road. The APM, AUIIP 
assured the community that the matter will be taken 
seriously whether technically it is feasible or not. 
 
The community requested to employ more local people 
in the project. They were informed that already sufficient 
local people are working under contractors and their 
message will be conveyed to the contractors. 
 
The Quality of the contractors should be ensured by 
monitoring. It was explained that the quality of the 
construction work is strictly monitored as per guidelines 
set up by Asian Development Bank. 

 
 
 
 
 



 

Page | 22  
 

K. Grievance Redress Mechanism 
20. The grievance redress committee has been constituted on 1 July 2015 for Guwahati 
as well as the Dibrugarh. The notification has been appended in the SMR for reporting 
period January – June 2018. 
 
21. The stakeholders are being informed about the Grievance Redress Mechanism 
(GRM) through public awareness campaigns. The project information leaflets /signboards at 
site has been installed, that contains information on the GRM, the contact phone number 
and address of the PMU/PIU. The Safeguard Officer at PMU is responsible for processing 
and placing all the matters before the Grievance Redress Committee, maintaining the 
database of the complaints, recording the decision, issuing minutes of meetings and 
monitoring of implementation of the decisions.  
 
22. During the reporting period, January 2019 – June 2019, a grievance has been 
received from Mr. K. C. Bhattarchariya for construction of retaining wall in order to protect his 
house at the approach road of Gopalnagar reservoir site. He also informed that the then 
contractor M/s IVRCL (the contractor has been terminated) Ltd. had assured him that the 
retaining wall would be constructed after the completion of the approach road (letter 
attached as Appendix 15 A along with transcription). Since there is an impending 
threat/danger for damage to the claimant’s house; the matter has been resolved at PMU 
level and requests the present contractor (M/s Shivam Transcon Pvt Ltd.) to construct the 
retaining wall as per the following provision of Resettlement Framework (RF) agreed with 
ADB. The PMU letter to the present contractor is appended as Appendix 15 B.  
 

L. Issues and Action Plan 
23. Experience in urban projects show complex social, economic, legal, institutional, and 
management issues. However, during design effort was made to minimize and reduce social 
impacts as far as possible. The resettlement impacts are different for each of the sub project.  
The primary issues those were reported in the last SMR and their compliance status is 
tabulated and presented below.  
 

Table 6: Compliance status of the social and resettlement issues as reported in the 
last monitoring report  

Sl. 
No. Description of issues Compliance status 

I.  Update the RPs due to change of drains and 
reservoir location in Dibrugarh and Guwahati 

Being complied.  
RP for reservoir site will be 
updated as per reduced scope. 
RP for DTP is being revised 
considering the reduced scope 
of work and the data available 
after joint survey exercise as 
carried out by revenue 
department, PWD (B) and 
AUIIP officials’. 

II.  Finalization of the list of people to be impacted 
due to constriction of DTP drain in Dibrugarh 

Complied.  
A joint survey exercise was 
carried out by revenue 
department, PWD (B) and 
AUIIP officials’ along the 
alignment of the DTP drain 
from chainage 0 meter to 9500 
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meters and accordingly the list 
was prepared. No impacts were 
noted from change 5500 meter 
to 9515 meters as all works will 
be conducted within the 
encumbrance free available 
RoW.  
No work for the section 0 meter 
to 5500 meter proposed as of 
now.  

III.  Transferring the Solid Waste Management land 
under approach road in favour of AUIIP in 
Dibrugarh. 

Being complied. 
Project Director AUIIP has 
informed Deputy Commissioner 
Office, Dibrugarh vide letter no. 
AUIIP/SLF SITE/66/2012/Vol-
II/34 dated 19.06.2019 that 
necessary funds are available 
and that  Deputy Commissioner 
Office, Dibrugarh can go ahead 
with necessary actions for 
acquiring the land for approach 
road. 

IV.  Mutation of Panchakanya land (new Basistha site) 
in favour of AUIIP 

ADC Kamrup (M) Land 
Settlement branch written to 
Circle Officer regarding 
submission of Check list of the 
proposed new Basistha site. 
 
However, this package (titled 
AUIIP/PR-1/GUW/WS/02B) has 
been excluded from the current 
ADB Loan – tranche 1. 

V.  Obtaining NOC from Basistha temple committee 
for laying of pipe line through temple premises, 
Basistha in Guwahati 

Complied. 
NOC obtained from the 
Archeological Department. 

VI.  Finalizing the design and the land requirement for 
approach road to Nabajyoti Nagar reservoir in 
Guwahati 

Design for Nabajyoti Nagar is 
yet to be finalized. 
Demarcation of Hengrabari 
reservoir land done in the 
month of January, 2019. 
 
However, this package (titled 
AUIIP/PR-1/GUW/WS/02B) has 
been excluded from the current 
ADB Loan – tranche 1. 

VII.  Physical demarcation of Hengrabari reservoir land 
by the concerned Circle Office in Guwahati 

VIII.  Public consultation which is a continuous process 
will be conducted with the stakeholders in the 
ongoing construction site 

Being complied and reported. 

IX.  No work can start on any sub project locations 
where there are either land acquisition/impact on 
structures until all compensation and assistance 
has been paid according to the subproject RPs. 

Being complied. 
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24. The primary issues at this stage are: 
 
(i) Update of the RPs due to change of drains and reservoir location in Dibrugarh and 

Guwahati. 
(ii) Approval of (a) land acquisition estimate and (b) award statement for payment of zirat 

compensation in government land from Revenue & DM (LR) Department, Govt of 
Assam for the DTP drain in Dibrugarh.  

(iii) Transferring the Solid Waste Management land under approach road in favour of AUIIP 
in Dibrugarh and updation of resettlement plan. 

(iv) Public consultation which is a continuous process will be conducted with the 
stakeholders in the ongoing construction site. 

(v) No work can start on any sub project locations where there are either land acquisition/ 
impact on structures until all compensation and assistance has been paid according to 
the subproject RPs. 
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Appendix 1: Permission for laying and taking over of 700 mm dia pipe of transmission 
main through Temple (Basistha Temple) premises 
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Appendix 2: Letter from Circle Officer, Dispur Revenue Circle regarding demarcation 
of Hengrabari reservoir site 
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Transcript of Appendix 2 
 
No. DIS/14/2017/124       Date: 28.01.2019 
To 
Respected, Additional Deputy Commissioner 
Kamrup (Metropolitan), District, Guwahati 
 
 
Subject: Regarding demarcation of land 
 
Reference: 1. Your letter no. KRC (M) 441/15 /2483-84 dated 26.12.18 

2. Project Director, AUIIP letter no. ADB/AUIIP/LA/293/2018/64 dated 29.11.2018 
 
Dear Sir, 
 
Regarding the above mention matter, this is to bring to your notice that as per your instruction plot 
no. 565 situated at Hengrabari village of Kamrup (Metropolitan) District Beltola sub-division has 
been demarcated for construction of water reservoir by AUIIP.  
 
This is for your information and necessary action.  
 
Memo no.: DIS/14/2017/124 -125      Circle Officer 

       Dispur Revenue Circle 
                                                                                       Beltola 

                                                                                                       Date: 28.01.2019 
Copy to: Project Director, AUIIP, Ganeshguri, Guwahati 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

28 
 

Appendix 3A: Letter of land acquisition estimate for construction of DTP Drain in     Rhabari 
Ward 
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Appendix 3B: Letter of land acquisition estimate for construction of DTP Drain in  
Marawaripatty Ward 
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Appendix 4: Series of letters (estimate) for Zirat compensation in government land within 
chainage 0-5500 meters for construction of DTP Drain in Dibrugarh 
Page-1 
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Page-2 
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Page-3 
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Appendix 5: Estimate for Zirat compensation in government land for waiting shed beyond 
chainge 5500 - DTP Drain in Dibrugarh 
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Appendix 6: Waiting shed at beyond change 5500 which will be impacted under DTP drain in 
Dibrugarh 
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Appendix 7: Joint inspection report of PIU-Dibrugarh and DMSC for construction of the DTP 
drain from chainage 5500 meter to 9500 meter 
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Appendix 8: Letter to Additional Chief Secretary, GDD, Government of Assam, from Project 
Director AUIIP for onward submission to Revenue and DM (LR) Department  GoA for approval 
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Appendix 9: Status report from PWD for relocation of school building from SWM project site 
– under construction AUIIP 
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Appendix 10: Photographs of joint survey for the approach road, SWM 
  

Photographs of the Joint Survey 
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Signature sheet of joint survey for the approach road, SWM 
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Appendix 11 A: Letter to AUIIP from Deputy Commissioner Dibrugarh regarding acquisition 
of land for approach road for the SWM project through tea estate. 
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Appendix 11 B: Letter from Project Director AUIIP to Deputy Commissioner Dibrugarh 
regarding acquisition of land for approach road for the SWM project through tea estate. 
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Annexure 12 A: Photographs of Consultations in Guwahati 
  

  
Consultation with the public at Narengi Tiniali where 
trenchless of Transmission Main is in progress. 

Consultation with the public at Narengi Tiniali where 
trenchless of Transmission Main is in progress. 

  
Public consultation at Nepali Chowk, Gopalnagar 

  
Public consultation in Transmission Main at Noonmati Sector 2 
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Consultation with Affected person at Gopalnagar reservoir site 
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Annexure 12 B: Photographs of Consultations in Dibrugarh for SWM project 

 
 

 
 
 
 
 
 
 

  
Consultation was held at nearby project site, Lekai 

  
Consultation was held at nearby project site, Lekai 

  
Consultation among tea garden labourers was held at nearby SWM Project Site, Lekai 
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Appendix 13: Attendance sheets of Public Consultations in Guwahati 
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Appendix 14: Attendance sheets of Public Consultations in Dibrugarh 
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Appendix 15 A: Letter to Project Director, AUIIP for construction of guard wall near 
residential house at Gopal Nagar  
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Transcript of Appendix 15 A 
 
To  
Project Director, AUIIP 
Tripti Tower, Guwahati 
Dated 26th February 19 
 
Subject: Application for construction of gurad wall  
 
Respected Sir, 
 
I am a permanent resident of Shiv mandir area in Gopal Nagar. During construction of water storage 
reservoir some of land was used for construction of approach road. During the first phase the at the 
time of construction of approach road by Sigma company some part of land (soil) was utilized. In the 
next phase during construction of side drain by IVCL some more part of land was utilized.  
 
I was informed that a guard wall will be constructed to protect my house. If the guard wall is not 
erected my house may get damaged any time. I have requested the present contractor Shivam to 
construction of the guard wall but they are yet to do so.  
 
Please arranege for the construction of the guard wall for safety of my house.  
This is my simple plea.  
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Appendix 15 B: Letter from PMU to management of project contractor ( Shivam Transcon Pvt. 
Ltd) for construction of the guard wall near claiment’s house at Gopal Nagar 
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