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INTRODUCTION 

1.1 Preamble 

1. This report represents the Semi - Annual Environmental Monitoring Review (SAEMR) for Modernization 

of Tbilisi-Rustavi Section of the Tbilisi-Red Bridge (Azerbaijani Border) Road (Section 2) project. 

2. This report is the 7th  EMR for the project. 

1.2 Headline Information 

3. Upgrading and improvement of local transport and transport-related infrastructure plays a significant 

role in the development of Georgia’s urban infrastructure. To this effect, a number of important 

activities have been implemented and financed from the budget of Georgia and from other sources. 

Recently several significant programs, financed through state budget, loans and grants, have been 

implemented with this regard. The program will provide efficient, reliable and affordable urban 

transport infrastructure and services, thereby increasing economic growth potential and 

competitiveness of urban communities, improving livelihoods of over 1.5 million people (approx. 35% 

of Georgian population). SUTIP, T3 includes(a) Construction of an approximately 6.8 kilometers 4-lane 

urban road link between the cities of Rustavi and Tbilisi, including a 2 kilometers urban boulevard and 

recreational areas; The project will also: (I) improve urban, environment and communities’ access to 

economic opportunities and to public and social services; (II) promote efficient and sustainable urban 

transportation; and (III) generate income and employment opportunities. The environment 

classification for Tranche 3 is Environmental Category B, as the impacts under subprojects SUTIP T3 are 

site specific and can be addressed through mitigation measures. For environmental category B, Initial 

Environmental Examination (IEE) was required. The environmental categorization of sub-projects was 

conducted by using ADB’s Safeguard Policy Statement. 

 

 

 

 



  
 

 

2 PROJECT DESCRIPTION AND CURRENT ACTIVITIES 

2.1 Project Description 

4. The Municipal Development Fund of Georgia is an Executing Agency for the Modernization Project of 

Tbilisi-Rustavi Section (Sections I, II and III) of Tbilisi-Red Bridge (Azerbaijan Border) Road.  Civil Works 

for Section I (KM0+000~KM4+000) and Section III (KM10+800~KM17+055) were successfully completed 

in 2016. 

5. Currently, EA is executing the Civil Works Contact (No. P42414-SUTIP3-ICB-3.02-2015) for Section II 

(KM4+000~ KM10+800) which passes through settlement of Phonichala. Detailed list of ongoing 

activities during the reporting period is given in article 2.3 below. For the photo materials, see table 1.  

6. Initially, the contract considered modernization of the road with total length of 6.8km, which was 

divided into three Phases, the Dates of site accesses to the mentioned Phases were set as shown below 

and the Commencement Date was scheduled on Feb 28, 2017.  

● Phase I- Part 1-KM4+000~KM5+100 and Part 2- KM8+600~KM10+800 - 3.3km 

Site access: 7 days after the Commencement Date- i.e. March 7, 2017 

● Phase II – KM5+100~ KM6+900 -1.8km 

7 months after the Commencement Date-i.e. September 1, 2017 

● Phase III - KM6+900~ KM8+600 -1.7km 

12 months after the Commencement Date-i.e. March 1, 2018 

 

7. 730 days were set for the Time for Completion for the whole of the works and construction activities 

at Phase I commenced as scheduled.  

 

8. Full site access to the Phase II was not granted to the Contractor due to an issue related to the 

reinforcement of annexes of the buildings that are located adjacent to the Project RoW. Such 

reinforcement could not be carried out as the property owners had objection to the activities needed 

for building reinforcement. However, reinforcement was needed as mentioned annexes were 

voluntarily constructed and did not comply with any safety regulations or construction norms. In the 

industrial zone within Phase II, the Contractor was eventually granted access to an 800m section 

(Km58+40~KM66+40) of Phase II in August 2018., where they partially constructed foundations of 

three sections (60m) of Retaining Wall (RW). Besides said section of RW, only Site clearance activities 

were completed in the Phase II area (KM5+100~ KM6+900).  



  
 

 

9. Partial access to Phase III was granted to the Contractor at KM 6+900~KM7+400 and KM8+300~ 

KM8+600. Although the Contractor had access to the parts of Phase III, it was impossible to complete 

all construction activities at KM 6+900~KM7+400 due to high voltage overhead power lines, which 

needed to be relocated if the Project was to be fully completed. Therefore, only earthworks along 

with some part of drainage works and utility relocations were completed at the Section between 

KM6+900~KM7+400. Works at Phase III will be fully completed only within a 300m section i.e. 

KM8+300~ KM8+600. Such 300m section of Phase III falls exactly on the alignment of the Existing 

road. 

 

10. Since the 300m section of Phase III (KM8+300~KM8+600 which is adjoining to the Part 2 of Phase I) is 

followed by Part 2 of Phase I (KM8+600~KM10+755), and at both of these sections works are to be 

completed fully in line with the design, it can be considered that Part 2 of Phase I is extended and re-

established. 

2.2 Project Contracts and Management 

11. The Lender of the Project is ADB, PIU-Municipal Development Fund of Georgia; EPCM consultant - JV 

“Dohwa Engineering ltd” (Korea). The contract for Tbilisi-Rustavi urban link (Section 2) Construction 

Works was signed with SezaInsaat San. Ve Tic. Ltd. STI (Turkey) on December 12, 2016.The main 

institutions involved in IEEs/EMPs/SSEMPs implementation and monitoring, are the executing agency 

(EA) - MDF, the Supervision Consultant (SC), the Construction Contractor and to a lesser extent the 

Ministry of Environmental Protection and Agriculture and Municipal Authorities. EA (MDF) and SC are 

responsible for ensuring monitoring of the project implementation at the construction stage. Ministry1 

of Environmental Protection and Agriculture has the authority for periodic audits but should not be 

considered as a party responsible for monitoring according to the SSEMP. As it was mentioned above, 

MDF is responsible for general implementation of all safeguards tasks. EA (MDF) and SC (DOHWA) are 

responsible for ensuring monitoring of the project implementation at the construction stage, while 

Tbilisi City Hall and Road Department of the Ministry of Infrastructure and Regional Development at 

the road operation stage.  

 

12. MDF ensures availability of all environmental information and facilitates environmental supervision of 

the project. The MDF’s local environmental specialist’s responsibilities in respect of implementation of 

the IEE/SSEMP, are to: ensure that all relevant IEE/SSEMP requirements (including environmental 



  
 

 

designs and mitigation measures) are incorporated into the project bidding documents; Assist 

Contractors to obtain necessary permits and/or clearance, as required, from any relevant government 

agencies; Ensure that all necessary regulatory clearances are obtained before commencing any civil 

work on the project; Ensure, that contractors have access to the EMP and IEE report and understand 

their responsibilities to mitigate environmental problems associated with their construction activities 

and facilitate training of their staff in implementation of the EMP; Approve the Site-Specific 

Environmental Management Plan (SEMP) prepared by the Contractor before he takes possession of 

construction site; Time-to time monitor the contractor’s implementation of the SEMP in accordance 

with the environmental monitoring plan by conducting site monitoring visits. 

 

13. The MDF through its Environmental Specialist, reports to the ADB in every 6 months on the status of 

environmental compliance of construction works by preparing semi-annual Environmental Monitoring 

Reports. In case unpredicted environmental impacts occur during the project implementation, 

prepares and implement as necessary an environmental emergency program in consultation with 

relevant government agencies and ADB.  

 

14. The supervisor company (SC) of works commissioned by MDF is responsible to establish strong field 

presence in the Project area and keep a close eye on the course of works. Construction Supervision 

Company is responsible for supervision of all environmental issues during project implementation.  

Along with ensuring consistency with the design and ensuring quality of works, the supervisor is 

mandated to track implementation of EMP/SSEMP by the Construction Contractor and reveal any 

deviations from the prescribed actions.  

 

15. Environmental issues are managed by Supervision Company DOHWA responsible for: 

- Reviewing and approval of environmental documentation, submitted by contractor; 

- Preparing quarterly progress reports; 

- Monitoring of construction activities, issuing NCRs; 

- Relationship with contractor and employer; 

- Support of contractor in obtaining of environmental permits and licenses; 

- Correspondence with Employer, contractor and local authorities. 

 



  
 

 

16. Environmental specialist of technical supervisor should assess how accurate is the factual information 

provided in the contractor’s reports, fill any gaps identified in them, and evaluate adequacy of 

mitigation measures applied by contractor. Technical supervisor must highlight any cases of non-

compliance with EMP/SSEMPs, inform on any acute issues brought up by contractor or revealed by 

supervisor himself, and propose corrective actions.  

 

17. During implementation of construction activities Engineer`s environmental specialist time to time 

conducts environmental meetings and site inspections. In case of observation of significant non- 

compliances Engineer fills non-conformity report forms and sends them officially to Contractor. Most 

important issues, which cannot be managed by HSE department, are subject of review during weekly 

meetings. In case of emergency, contractor officially asks support of Employer, in the range of its 

competence, refers to relevant ministries and local authorities.    

 

18. Thus, non-compliance notice has to be issued to the contractor if the SC requires action to be taken. 

The contractor is required to prepare a corrective action plan which needs to be implemented by a date 

agreed with the SC. Non-compliance should be ranked according to the established criteria. 

 

19. SC company prepares quarterly progress reports, which cover the implementation of the SSEMP, 

discrepancies from the SSEMP and list all HSE relevant incidents and accidents that occur during the 

implementation; Submits periodic reports based on the monitoring data and laboratory analysis. 

 

20. CC is obliged to follow EMP/SSEMP good construction practice during construction activities. In order 

to meet this obligation, Contractor has established environmental management team and procedures. 

The Contractor has contracted environmental consultancy company “GAMMA Consulting”, responsible 

for environmental monitoring of construction activities and development of thematic reports required 

under EIA, IEE and ADB guidelines and Georgian legislation. ‘GAMMA Consulting’ will monitor 

construction activities during whole period of project implementation.   

 

21. Construction Contractor (SEZA) appointed a full time Health, Safety and Environmental Manager 

(HS&EM), which was a senior member of the construction management team based on site, for the 

duration of the contract. The construction contractor’s Environmental team responsible for 

implementation of EMP/SSEMP by daily environmental monitoring and reporting.  



  
 

 

22. Key responsibilities of the environmental team of the CC are  preparation of the Site-Specific 

Environmental Management Plan (SEMP) for approval by the Employer (EA), prior to the Contractors 

taking possession of the construction site; Ensure that the SSEMP is implemented effectively 

throughout the construction period; Carry out the monitoring and mitigation measures set forth in the 

IEE/EMP/SSEMP; Establish an operational system for managing environmental impacts; Allocate the 

budget required to ensure that such measures are carried out. Construction contractor is responsible 

to prepare monthly progress reports on SSEMP implementation, which should contain information on 

the main types of activities carried out during the reporting period, status of any 

clearances/permits/licenses which are required for carrying out such activities, mitigation measures 

applied, and any environmental issues that have emerged in relations with suppliers, local authorities, 

affected communities, etc. 

 

23. The CC submits reports of the carrying out of such measures to the employer on a monthly basis; 

establishing and maintaining site records of: 

 

- Weekly site inspections using check-lists based on SEMP; 

- Environmental accidents/incidents including resolution activities; 

- Environmental monitoring data; 

- Non-compliance notifications issued by the SC; 

- Corrective action plans issued to the SC in response to non-compliance notices; 

- Community relations activities including maintaining complaints register/complaints log-book; 

- Monitoring reports; 

- Routine reporting of SEMP compliance and community liaison activities; 

- Ad hoc reporting to the Employer’s Engineer of environmental incidents/spillages including actions 

taken to resolve issues. 

 

24. Information on environmental issues, arising from the construction activities should be immediately 

brought to the attention of MDF’s national environmental Consultant and safeguards team by the 

environmental specialists of construction and Supervision Companies’, in order to coordinate efforts 

and ensure immediate mitigation of impacts, protect the environment and safeguard the health and 

welfare of the local communities.  

 



  
 

 

2.3 Project Activities During Current Reporting Period 

25. January -February Monthly Highlights:  

• Internet optical cable Relocation works are being continued. 

• Tunnel drainage water removal system repairing works Pk44+80 –Pk49+00 is ongoing. 

• Road sign installation is ongoing at IC 2-2 Pk98+40. 

• Sewer network construction for restaurant Marabda. 

• Steel guardrail installation works at Pk 40+00 –Pk 44+80 Ramp D, Ramp C and Ramp B. 

 

26. February-March Monthly Highlights:  

• Internet optical cable Relocation works are being continued. 

 

27. March-April Monthly Highlights:    

• Tree planting (2500 units: Walnut – 500; Graylish Oak: 500; Maple 500; Almond 500, Common Ash - 500) 

• Grass seeding 

• Planting shrubs in median 

 

28. April-May Monthly Highlights: 

• Shrub Planting work is ongoing 

• Grass seeding work is ongoing 

• The Contractor performing pipe relocation works at the PK50+20. Earthworks for pipe relocation. 

• The Contractor started preparation for railway underpass construction, in particular: 

o Sub-Contractor is mobilized 

o Materials was submitted to the Construction site 

o Small working office is installed for labors 

 

29. May-June Monthly Highlights.  

● Shrub and Grass watering  

● Drainage D-400 pipe construction with accompanying activities, pipe testing, washing.   

● The Contractor started preparation for railway underpass construction, in particular:  

● Sub-contractor is mobilized  

● Materials was submitted to the Construction site 

● Reinforcement preparation works is ongoing   

 

 

30. The overall physical progress of works is 71 %. 

 

 

 

 



  
 

 

 

Table 1.    Photographs of construction activities 

 

Paving the Tunnel dividing strip with cement 

mortar 

 

Tunnel slab repairing works at PK 46+20Water 

Tunnel Filling the New Jersey dividing strip with 

Top soil 

 

Installation of the Road Signs at IC 2-2 

 

Preparation of landing pits for Trees planting in 

Tbilisi Sea district

Preparation of landing pits for Trees planting in 

Tbilisi Sea district. 



  
 

 

 

 

Planted seedlings 

 

Planting of shrubs

 

Map 1. Work site areas for period January-June 2020 

 



  
 

 

2.4 Description of Any Changes to Project Design 

31. Due to the complaint of Marabda restaurant (PK46.00) owner, design of access road to the restaurant 

has been changed. There were not any changes to the project design from that which was assessed in 

the Impact Assessment phase of the project and is set out in the Initial Environmental 

Examination/Environmental Impact Assessment during reporting period. 

32. There were not any significant changes in the design, according which the Employer/Contractor had to 

update the EIA/IEE and/or Environmental Management Plans during the reporting period. 

33. Since the Project is being completed only at Phase I instead of Phases I, II and III, the Donor assigned the 

Parties to conduct the study and prepare Due Diligence Report (DDR) identifying negative impact (if any) 

in terms of safety, environment and social aspects of the Project. It was also instructed, to establish 

relevant mitigation measures for each negative impact identified during the Study. Mitigation measures 

given in said DDR shall be incorporated in one of the Variation Orders to reflect cost of works needed to 

mitigate negative impact (if any) by the Project. Variation Order #4 was submitted by the Contractor 

reflecting his Proposal for all additional work volumes executed on Site. Such Variation Proposal was 

submitted in a disarray manner and the Contractor was instructed to correct his submission and make it 

reviewable. Moreover, DD Method Statements were incorporated and submitted to ADB. The document 

includes all the actions that should be carried out by the contractor, before the works are over. One of 

the required action to be implemented by the civil works contractor in accordance with the DDR, EIA and 

IEE prepared for the Project, is compensation planting of the plants in lieu of cut off trees (1,5 tree in lieu 

of 1 cut off tree and 1:10 ones of the Red List) in Tbilisi and Gardabani Municipalities. At this stage, 8720 

trees were planted in Tbilisi Municipality, (adjacent to the Tbilisi Sea) by the CC, in particular: 4100 Olive 

trees, 1500 Almond Trees, 1620 Walnuts (Juglas Regia), 500 Grayish Oaks, Maple 500, Common Ash – 

500. What about works for planting of remaining amount of trees (Walnut, Almond tree) in Gardabani 

Municipality is ongoing and  Walnut (Juglans Regia) and Olive tree will be planted in full accordance with 

the agreements with Gardabani City Hall in the tree plantation season. 

2.5 Description of Any Changes to Agreed Construction methods 

34. There were not any changes of construction methods during reporting period.  



  
 

 

3 ENVIRONMENTAL SAFEGUARD ACTIVITIES 

3.1. General Description of Environmental Safeguard Activities 

35. Site supervision and inspections, as well as monitoring of compliance of construction activities are 

important aspects to ensure the proper implementation of EMP/SSEMP requirements. Environmental 

management team of Construction and Supervisor Companies carry out permanent supervision activities 

and monitoring of the project performance on regular basis.  

36. Due diligence report, which was prepared in June 2019 and approved by ADB in August 2019, indicated 

environmental, social and safety measures, which should be implemented before completion of the 

Project, has been prepared by DOHWA team during reporting period. In the table provided below a 

summary has been provided detailing all the outstanding actions that must be completed prior to the 

completion of the Project. The reason why all these activities have been suspended for so long is related 

to suspension of main construction activities, which itself is related to financial issues between EA and CC 

and Covid-19 outbreaks. 

 

Table 2. List of actions that must be completed prior to the completion of the Project 

Outstanding Issue Action Required for completion 

Proposed date for 

completion 

Hazardous and non-hazardous 

waste is still disposed in 

construction corridor and 

camp site 

- All type of waste should be transferred 

to licensed sub-contractors.  

- Acts of acceptances should be 

submitted to the Supervising Engineer 

Before completion of 

the Project 

Open excavations at several 

locations within construction 

corridor 

- For all sites in the short-term they 

need to be made safe. This means 

placing barriers around each site or 

covering. 

- In the long-term these sites need all be 

completed and made safe to the local 

community, livestock and wildlife. This 

will still be in the scope of the 

Contractors work and should be 

completed prior to them leaving the site 

Immediately 

 

 

 

Before completion of 

Project 

 

The construction camp is still 

being actively used and a 

- In case of a prospect to continue with 

the project, it will be desirable to 

Before completion of 

Project 



  
 

 

Outstanding Issue Action Required for completion 

Proposed date for 

completion 

decision to demolish/conserve 

the construction camp still 

needs to be made following 

the negotiations between the 

Client and the Contractor 

conserve the existing buildings and 

premises, as well as utilities and water 

treatment plant and remove only all kind 

of waste from the territory.  

- Following the final decision to 

permanently suspend the project or 

following its completion, it will be 

necessary to dismantle all premises and 

put the territory to its original state 

Access roads - All access roads, used during 

implementation of the Project should be 

reinstated to preconstruction condition, 

or better. 

Before completion of 

Project 

Reinstatement - All affected areas should be reinstated 

and covered with topsoil; reinstated 

slopes of embankment should be 

protected from erosion processes 

Before completion of 

Project 

Material Storage Site - At PK 6+900-7+140 the temporarily 

spoil stockpile should be made safe, 

landscaped and reseeded as necessary 

to avoid dust. 

Before completion of 

Project 

Compensatory tree planting1 - Trees should be planted according 

Tbilisi City Hall and Gardabani 

municipality requirements 

Before completion of 

Project 

Following the works in Mtkvari 

River, long sections of 

reinforcement bars are 

protruding from the river 

- Reinforcement bars should be cut on 

the concrete structure level.  

 

August 2020 

Mtkvari  River reinstatement All permanent footprint left in the 

Mtkvari River should be removed and 

slopes restored to allow natural 

revegetation. Should any visible 

footprint be retained, as per SPS 

requirements for No Net Loss, 

Before completion of 

Project 

 
1 In the reporting period, in Tbilisi Municipality, the 8720 trees was planted in the prior agreed area. 



  
 

 

Outstanding Issue Action Required for completion 

Proposed date for 

completion 

equivalent reinstatement will need to be 

implemented. 

Conditions of Environmental 

Permit and National 

requirements 

- The Contractor should implement 

Environmental permit and national 

requirements and submit any relevant 

documents to the government for 

approval. 

Before completion of 

Project 

Changing of work scope - The Client is obliged to develop the 

document of screening the changes 

made to the project and agree it with the 

Ministry of Environment Protection and 

Agriculture of Georgia.” 

Before completion of 

Project 

Waste Code of Georgia - As far as the quantity of the household 

waste, produced during implementation 

of project is 5 times more, then quantity, 

provided in the Waste Management 

Plan, the Contractor should update 

WMP and submit it to the Ministry for 

approval.   

Before completion of 

Project 

 

37. In the reporting period, in accordance with the DDR, EIA and IEE prepared for the Project, compensation 

planting of the plants in lieu of cut off trees ( 1,5 tree in lieu of 1 cut off tree and 1:10 ones of the Red List) 

in Tbilisi Municipality was carried out. At this stage, 8720 trees were planted in Tbilisi Municipality, 

(adjacent to the Tbilisi Sea) by the CC, in particular: 4100 Olive trees, 1500 Almond Trees, 1620 Walnuts 

(Juglas Regia), 500 Grayish Oaks, Maple 500, Common Ash – 500. What about works for planting of 

remaining amount of trees (Walnut, Almond tree) in Gardabani Municipality is ongoing and  Walnut 

(Juglans Regia) and Olive tree will be planted in full accordance with the agreements with Gardabani City 

Hall in the tree plantation season. 

  



  
 

 

Tree Planting in Tbilisi Municipality 

  

  

  

 

3.2. Site Audits 

38. MDF’s representative - construction monitoring engineer Davit Kejerashvili is permanently on site. Due 

to COVID 19 outbreaks and related restrictions, weekly meetings also were not available to be conducted 

in a regular base. 



  
 

 

3.3. Issues Tracking (Based on Non-Conformance Notices) 

39. Non-compliances related to road safety and wrong reinstatement issues have been recorded during this 

reporting period. Any significant violations of HSE procedures have not been recorded during January -

June 2020 reporting period.  

Table 3. Non-Compliance Reports  

N of 

NCR 

 

Date of 

submission 

Description of Non-

Compliance 

Corrective action 

required 

Performance 

Date of 

Corrective 

actions 

079 15.08.201

9 

On the surface of the whole 

sections are noted the 

stratification of the concrete 

and sinks. The remaining from 

formwork mount gaps are not 

filled with concrete mix. The 

expansion joints were not 

properly treated after the 

concrete pouring process. The 

cracks are noted on the edges 

of the sections. The surface of 

the Retaining wall is covered 

with mud smudges. At the 

entrance of the Tunnel, the 

median dividing concrete strip 

is covered with chips. 

Dissimilarity of the 

concrete mix. Insufficient 

vibration process of the 

poured concrete. Poor 

cleaning and insufficient 

lubrication of the 

formworks. Poor quality 

joints between sections. 

Closed 

29.11.2019 

081 20.08.201

9 

The installation of the 

expansion joints shall be 

completed: In compensators 

“penoplast” temporary valves 
should be replaced with 

porous fillers. 

- Rubber gaskets are not 

arranged in the anti-seismic 

stops. 

- Framework stretching 

armatures is not cut from pier 

columns. 

The Contractor is not 

following the work 

conditions and 

requirements: 

- Unevenness of concrete 

mixture 

- Pawing concrete in 

above 300, without 

future carte of the 

concrete mixture. 

Closed 

04.11.2019 



  
 

 

N of 

NCR 

 

Date of 

submission 

Description of Non-

Compliance 

Corrective action 

required 

Performance 

Date of 

Corrective 

actions 

- Concrete surface (except pair 

columns) is uneven in concrete 

cracking’s. 

- Hand rails surface is uneven 

and welding’s are visible, and 
the metal elements of some 

sections is not painted 

properly with anti- corrosion 

paint. 

- Water removal pipes are not 

installed on footbridges and 

water  intake pipes are 

installed with poor quality. 

- There is an urgent need to 

repair construction crack in 

middle platform pk88+20, on 

the right side of the bridge. In 

the same bridge on the right 

side the Contractor should 

finish mortar of the cement 

with send-gravel mix. 

082 20.08.201

9 

- Framework stretching 

armatures is not cut from pier 

columns. 

- In the both pier columns the 

surface is uneven, the concrete 

is covered with cracks and 

sinks. 

- The Concrete surface is 

uneven. 

- The rubber gaskets are not 

installed in anti-seismic stops. 

- Handrail section in No.1 

column (on the right side) 

should be arranged according 

- Suppliers should ensure 

timely submission of 

necessary materials. 

- Work requirements 

should be performed 

completely. 

Closed 

04.12.2019 



  
 

 

N of 

NCR 

 

Date of 

submission 

Description of Non-

Compliance 

Corrective action 

required 

Performance 

Date of 

Corrective 

actions 

the project slope, taking in 

consideration the benchmark. 

- New expansion joints should 

be installed on the right side if 

the bridge. 

083 10.09.201

9 

Filling the dividing strip with 

top soil at the PK 89+00. 

Asphalt pieces and used 

tires should not be 

disposed in dividing strip. 

The Contractor should 

not be filling dividing strip 

with top soil and burying 

the waste. 

Before filling of dividing 

strip all types of waste 

should be removed from 

it.  

Closed 

16.09.2019 

3/71 24.05.19 

Stone Curbs are opened and 

people are using them as a 

carriage way. 

The Contractor should 

close opened stone curbs 

n/a 

84 30.01.20 

Plastic parapets was removed 

by the local people to cross the 

road and it may cause traffic 

accident   

The contractor should 

install concrete parapets 

closed 

13.03.2020 



  
 

 

N of 

NCR 

 

Date of 

submission 

Description of Non-

Compliance 

Corrective action 

required 

Performance 

Date of 

Corrective 

actions 

85 28.02.20 

Damaged Road Sign and 

concrete parapets 

The contractor should 

avoid accident on the 

mentioned area and 

repair damaged road sign 

and install it properly. 

Additionally, the dividing 

line should be  filled with 

concrete parapets.  

Closed - 

10.03.20 

 

3.4. Unanticipated Environmental Impacts or Risks 

40. There were not identified any unanticipated environmental impacts and risks in the current period, which 

were not identified in the Environmental Impact Assessment report.   

 

41. Results of environmental monitoring 

3.5. Overview of Monitoring Conducted during Current Period 

42. As in the reporting period, no large-scale construction works were carried out, that did not require 

movement of heavy machinery and works were done far from the populated area, noise and air quality 

measurements have not been performed accordingly.  

The Contractor should continue environmental monitoring of construction activities to ensure proper 

implementation of mitigation measures, considered by SEMP, IEE and EIA reports.  



  
 

 

3.5.1. Cumulative Resource Utilization 

Table 4. Utilization of power, water and gas for whole project life 

Year Month 
Electricity, 

Kw/h 
Water, m3 gas, m3 

2017 

May 0 330,2043883 1201,863354 

June 6869,415385 348,1965735 736,9565217 

July 11181,53846 462,4977457 780,7453416 

August 13994,09231 430,748422 728,5714286 

September 12523,38462 524,9413886 1601,552795 

October 9612,307692 516,4743012 4419,875776 

November 10517,16923 806,4592726 6206,832298 

December 13051,50769 320,2945597 8050,621118 

2018 

January 13200,8 548,097385 8534,161491 

February 12760,73846 611,1091073 6965,217391 

March 13340,92308 958,1725278 6469,565217 

April 9620,430769 1708,307785 4068,63354 

May 11101,53846 895,1608055 1804,658385 

June 13199,93846 726,1316501 1104,968944 

2019 

July 17100,98462 967,1746318 1045,341615 

August 13240,8 803,1439735 955,9006211 

September 9960,615385 894,1599038 1103,73913 

October 9740,553846 737,1325518 2800 

November 11320,67692 653,1169222 7037,006211 

December 16460,98462 733,1319507 8575,006211 

2020 

January 6760 593 6063 

February 5860 757 4948 



  
 

 

Year Month 
Electricity, 

Kw/h 
Water, m3 gas, m3 

March 5580 1459 3075 

April 24980 1002 2037 

May 11600 91 773 

June 2460 546 501 

Total  Total  286038.4 18422.66 91588 

 

3.6. Waste Management 

43. During implementation of construction activities, the Contractor was daily collecting waste, generated on 

construction sites and disposed it on camp site. Household waste was removing from camp site twice per 

week by the sub-contractor, Kenari Ltd. Used oil mainly was used for lubricating of timbering, remaining 

part is stored on camp site and will be transferred to Sanitari Ltd. Material, excavated from the 

Construction corridor is stored within the RoW at PK 7cannot be considered as waste, because it will be 

used for construction of embankment on phase 2 and 3.  

 

3.6.1. Current Period 

 

Month Location 

Quantity of Waste (m3) 

Comment/reference Household  hazardous 

January Camp area 15 0 Household waste was passed to the 

Kenari Ltd, used oil was used for 

lubricating of timbering, 0.1 m3 of 

polluted rags and used oil filters are 

stored on camp site at hazardous waste 

storage area. During next reporting 

period hazardous waste, stored on 

camp site will be delivered to Sanitari 

Ltd 

February Camp area 15 0 

March Camp area 15 0 

April Camp area 15 0 

May Camp area - 0 

June Camp area - 0 

 



  
 

 

3.6.2. Cumulative Waste Generation 

44. Mostly waste is producing in result of maintenance of construction equipment, functioning of camp and 

excavation of construction corridor. Nonhazardous waste is transferring to the sub-contractor, Kenari Ltd, 

for disposal of hazardous waste the Contractor has signed agreement with Sanitari Ltd. Were possible the 

Contractor use excavated material for filling of embankment and used oil- for lubricating of timbering. 

3.7. Health and Safety 

3.7.1. Community Health and Safety 

45. No major incidents have been revealed during the reporting period.  

3.7.2. Worker Safety and Health 

46. There were no any H&S incidents on the construction sites during reporting period. The Contractor has 

the log book for registering of incidents/accidents and near misses and sends incident reports to the SC.  

47. No traffic accidents have been recorded in result of abovementioned violations of traffic safety 

procedures. 

● NCRS 

3.8. Training 

48. One HSE training has been conducted regarding COVID 19 during reporting period.  Relevant training 

records are prepared and kept at the camp site (See Annex.2).  

3.9. Grievance Redress Mechanism (GRM) 

 

49. In order to provide a direct channel to the affected persons for approaching project authorities and have 

their grievance recorded and redressed in an appropriate time frame, Grievance Redress Mechanism was 

established with efforts of MDF.  

50. Complaints’ registration journal was created and available at construction site. Complaints’ from the local 

people, regarding the environmental safeguard issues in case of their disturbance and inconvenience, 

because of improper or inadequate implementation of EMP/SSEMP, can be accepted in both places. 

Complaints would be registered in database system, assigning compliant number with date of receipt. 

Complainats are provided with information about the timing and deadline of reviewing the complaints, 

in which the corrective actions will be undertaken, in case if the raised concern is valid.  Thus, every 



  
 

 

complaint would be filed in Complaints Logbook, and problems would be resolved in accordance with 

rules and regulations under the control of the supervising site manager and DOHWA’s local Environmental 

Specialist, and if necessary with involvement of MDF side as well.  

 

51. Grievances to be handled at the level of CC or SC include: 

- Social concerns related to contractor activity; 

- Environmental management; 

- Community safety.  

 

52. The issues listed below were not included if the GRM for CC or SC and were directed to MDF’s safeguard 

Unit: 

- land acquisition,  

- valuation,  

- compensation,  

- entitlements,  

- public consultations and meetings or delivery of information (e.g. results of environmental 

monitoring).  

 

53. CC maintains a grievance logbook at all sites and register queries / complaints / concerns (both written 

and verbal). A copy of logbook, together with status update on pending grievances, should be submitted, 

through SC, to MDF’s SU on a bi-monthly basis. A summary of grievances reported and closed by CC is 

submitted to MDF and ADB as part of semi-annual EMR.  

54. There were no grievances logged during this reporting period. 

55. Status of Complaints submitted to the CRP during the previous reporting periods are summarized 

below:  

- On 14 March 2016, at least 81 residents of building N12 in the Ponichala area of the road section 2 

of the Rustavi Highway forwarded a complaint to the Compliance Review Panel (CRP) through the 

Complaint Receiving Officer (CRO) of the Accountability Mechanism of the ADB’s Board to authorize 

a full compliance review of the project. On the whole, six groups of affected persons filed complaints 

with OCRP. The complainants alleged that they were not properly consulted about the impact of the 

Project and the proposed mitigation measures. OCRP found ADB out of compliance with its 

operational policies and procedures. 



  
 

 

- On 15 November 2016, based on compliance review, CRP issued a draft compliance review report to 

the complainants, MDF and ADB project team. 

- On the 13 February 2017 CRP submitted its final report for the above project. The CRP found the 

project non-compliant with ADB’s operational policies and procedures in six aspects: (i) noise 

impacts, (ii) vibration impact, (iii) impacts on vulnerable groups, (iv) impacts on water and river 

ecology, (v) consultations, and (vi) environment categorization of the project. The report found air 

quality impact compliant. 

- In order to bring the project back into compliance, and in response to the findings of the CRP report, 

ADB project team and MDF proposed to undertake an integrated approach involving additional 

studies for noise impact, impact on the river ecology and iterative targeted consultations at the 

community level with a particular focus on the vulnerable. This approach was considered to be 

instrumental in identifying suitable solutions that are technologically feasible, cost effective, and 

compliant with all relevant standards. Also, as required by ADB’s Safeguard Policy Statement, 

consultations with communities must continue throughout the project, or if there are changes in the 

project. An action Plan and the schedule of actions were proposed and agreed. ADB shared drafts of 

the additional studies with the CRP after finalization of the results. 

- Final Solution was reviewed in March 2018 and disclosed in April/May 2018. Following the disclosure 

MDF and the project team have begun the preparation of concept designs and other documents 

required to process civil works and supervision contract variations. 

- The Remedial Action Plan (RAP) is to be implemented over a period of three (3) years, to be 

completed by June 2020. ADB and MDF have initiated activities that feed into the RAP to bring the 

project back into compliance.  

 

56. Implementation of the RAP became impossible largely as a result of the opposition of the community to 

the project. Affected people (AP) have not allowed access to the buildings for completion of detailed 

engineering assessment of structures and for establishing what works need to be done for strengthening 

of annexes. As a result, road works cannot be initiated in the area and other designs mitigation measures 

cannot be finalized. Remaining works under Phase II and Phase III cannot be completed by loan closing 

date.  

 

57. On 22 February 2019 MDF sent a letter to MRDI with request to omit Phase II and III from the project. 

On the bases of MDF and MRDI letters on 8 April 2019, MOF requested ADB to remove remaining works 

under phases II and III from the Project as the connection between the subsections improved under 



  
 

 

phase I will be materialized through the existing road in Ponichala instead of the alignment as envisaged 

under Section 2. This alternative seeks to maximize the results of the Project before the MFF closing. In 

addition, a government decree was issued on 10 May 2019 authorizing MDF to initiate procedures to 

omit remaining works under phases II and III from the civil works contract. 

 

• Due diligence was prepared by MDF and Engineer Dohwa and was submitted to ADB on 6 May 2019. 

The Final Due diligence report was submitted to ADB in June 2019.  

 

58. Implementation Status of DDR report is summarized below:  

 

• Before the Omission of Phase II and Phase III the following works are conducted on the unfinished 

stretch of the road: 1. Reinforced Concrete Box Culvert is finished Pk71+40 (1.5x2m) no need any 

kind of conservation/restoration works; 2. Box Culvert Pk73+00 (1.5x2m) is finished no need any kind 

of conservation and remediation works, box culvert is in working condition; 3. Earthworks are 

conducted at Pk62+64, 4. Retaining Wall construction is started at Pk62+40-Pk63+00 but not 

finished. Remediation includes cutting down the rebar and corrosion control measures. 

 

• Mitigation measures for safety improvement for Ponichala road section, reflected under the DDR, 

aimed at improving access and movement possibilities for the people with disabilities. Regarding 

these issues, MDF addressed to relevant entities concerning regulating traffic/speed. Hence, the 

speed was restricted to 40 km/hour and several pedestrian crossings were equipped with signs and 

alarms, designated for visually impaired people. The local Police installed two special smart cameras 

with the radar speed meter, regulating the speed of the vehicle. Control by cameras resulted in 

significant decrease of vehicle speed in this particular section of the settlement, since each driver 

violating the speed is being fined immediately and is informed of that by either phone message or 

email notification. The traffic lights are comfortable for pedestrians, since the traffic lights are 

equipped with specific voice signals and are designated for safety of visually impaired people. 

 

• In accordance with the DDR, EIA and IEE prepared for the Project, compensation planting of the 

plants in lieu of cut off trees (1,5 tree in lieu of 1 cut off tree and 1:10 ones of the Red List) in Tbilisi 

Municipality was carried out. At this stage, 8720 trees were planted in Tbilisi Municipality, (adjacent 

to the Tbilisi Sea) by the CC, in particular: 4100 Olive trees, 1500 Almond Trees, 1620 Walnuts (Juglas 

Regia), 500 Grayish Oaks, Maple 500, Common Ash – 500. What about works for planting of 

remaining amount of trees (Walnut, Almond tree) in Gardabani Municipality is ongoing and  Walnut 



  
 

 

(Juglans Regia) and Olive tree will be planted in full accordance with the agreements with Gardabani 

City Hall in the tree plantation season. 

 

Table 5. Waste Status 

 Waste at the Construction Camp: Status of waste 

·       Roots of the cut-down trees (30m3) Most Part of the roots is removed from 

camp site 

·         Used tires (20m3) Waste is not removed from camp site 

·         Ferrous metal waste (8m3) Waste is removed from camp site 

·         Damaged plastic barriers (15m3) Waste is removed from camp site 

·         Hazardous waste originated during the 

construction (10m3). 

Hazardous waste is not observed in camp 

site  

Waste along the Road Corridor Status of waste 

·         A hardened body filled with concrete, 

which belongs to the concrete mixer, which 

was turned over as a result of a car accident PK 

9+750 

Waste is removed 

·         Concrete and construction waste is to be 

removed from PK 4+900 (Fig. 2-4); 

Waste is removed 

·         A noise attenuating wall and fencing 

material for the construction site is to be 

removed from section PK 5+980-6+780 

  Waste is removed 

·         Information boards are to be removed 

from PK 6+300 (Fig. 2-8); 

  Waste is removed 

·         Concrete laid beyond the corridor 

borders is to be removed from PK 9+890, area 

adjacent to Krtsanisi Park (Fig. 2-9). 

  Waste is removed 

·         160,000 m3 inert spoil material and 

blocks are stored along section PK 6+900-

7+140 (Fig. 2-10). 

  Waste is not removed 

 

59. Functioning of the SEMP 

3.10. SEMP Review 

60. The Contractor considers SEMP requirements during implementation of construction activities and 

provide adequate monitoring and mitigation measures on all construction sites. Sometimes due to staff 



  
 

 

turnover, minor HSE violations happened on construction sites, which were resolved by the Contractor 

immediately after the Engineer`s instruction.  

61. In general, SEMP is effective, and mitigation measures are set out and do not need to be changed. 

Statuses of preparation of Environmental Management Plans are given in Annex 1. 

62. Currently, alternative mitigation measures are not necessary for successful implementation of the 

Project.  

63. There are no any mitigation measures, which could be reduced or removed as the specific risk identified 

in the IEE/EIA and/or SEMP has not materialized. 

64. Good practice and opportunity for improvement 

3.11. Good Practice 

65. No examples of good practice could be presented during reporting period. All performance was 

implemented within planned activities. 

3.12. Opportunities for Improvement 

66. The Contractor uses local road, locating along constructing highway near construction camp for 

transportation of construction materials and did not paved asphalt on it to prevent it`s damage by 

heavy trucks. In the result, dust from the unpaved road can disturb local people. It is recommended to 

spray water on the local road each morning, or pave asphalt on it as soon as possible.  

 

67. Summary and Recommendations 

3.13. Summary 

68. Implementation of environmental safeguards during reporting period were generally implemented in 

accordance with SEMP, IEE and EIA requirements. In case of minor non compliances the Contactor was 

improving them immediately after the Engineer`s verbal instruction. Significant violations of HSE 

procedures were subject of filling of non-conformity reports by the Engineer. Implementation of the Due 

Diligence Report has not started during the reporting period, except planting of trees (7600 pcs) in Tbilisi 

Municipality.  

3.14. Recommendations 

69. In summary, the following actions are recommended for the next reporting period: 



  
 

 

● Transfer hazardous and construction waste, stored on camp site and in construction corridor to 

licensed sub-contractor-Before completion of project. 

● All open excavations within and outside Construction Corridor should be backfilled and made safe to 

the local community, livestock, and wildlife. This will still be in the scope of the Contractors work and 

should be completed prior to them leaving the site; Construction Camp: In case of a prospect to 

continue with the project, it will be desirable to conserve the existing buildings and premises, as well 

as utilities and water treatment plant and remove only all kind of waste from the territory.  

● Following the final decision to permanently suspend the project or following its completion, it will be 

necessary to dismantle all premises and put the territory to its original state; 

● All access roads, used during implementation of the Project should be reinstated to preconstruction 

condition, or better; 

● All affected areas should be reinstated and covered with topsoil; reinstated slopes of embankment 

should be protected from erosion processes; 

● At PK 6+900-7+140 the temporarily spoil stockpile should be made safe, landscaped and reseeded as 

necessary to avoid dust; 

● The Contractor should plant remain trees according Tbilisi City Hall and Gardabani municipality 

requirements; 

● Following the works in Mtkvari River, long sections of reinforcement bars are protruding from the 

river. Reinforcement bars should be cut on the concrete structure level; 

● All permanent footprint left in the Mtkvari River should be removed and slopes restored to allow 

natural revegetation. Should any visible footprint be retained, as per SPS requirements for No Net 

Loss, equivalent reinstatement will need to be implemented; 

● The Contractor should implement Environmental permit and national requirements and submit any 

relevant documents to the government for approval before completion of project; 

● As far as the quantity of the household waste, produced during implementation of project is 5 times 

more, then quantity, provided in the Waste Management Plan, the Contractor should update WMP 

and submit it to the Ministry for approval.   

 

 



  
 

 

ANNEXES: 

Annex 1 

Status of Management plans 

№ Name of Plan 

Preparing by/ 

Prepared by 

Deadline for 

submission/ 

Date of 

preparation 

(status) 

Agreed with/ 

Approved by 

1 Pre-construction survey 

of flora and fauna within 

the RoW 

 

Prepared by GAMMA 

Consulting 

May 5, 2017 Approved by DOHWA 

and MDF 

2 Emergency Response 

Plan  

Prepared by GAMMA 

Consulting 

April 5, 2017 Approved by DOHWA 

and MDF  

3 Waste Management 

Plan  

Prepared by GAMMA 

Consulting 

May 15, 2017 Approved by MoEPA 

DOHWA and MDF 

4 Top Soil Management 

Plan  

Prepared by GAMMA 

Consulting 

June 10, 2017 Approved by DOHWA 

and MDF 

5 Communication plan 

with local people 

 

Prepared by GAMMA 

Consulting  

June 20, 2017 Approved by DOHWA 

and MDF 

6 Traffic management 

plan; it shall include 

Community Safety and a 

Community Liaison 

Management Plan 

Prepared by GAMMA 

Consulting 

January 25, 2018 Approved by DOHWA 

and MDF 

7 Camp site management 

plan, layout plan of the 

work camp and sanitary 

facilities, including a 

description of 

wastewater treatment 

and disposal 

Prepared by GAMMA 

Consulting 

July 10, 2017 Approved by DOHWA 

and MDF 

8 Cultural Heritage 

Management Plan  

 

Prepared by GAMMA 

Consulting 

January 25, 2017 Approved by DOHWA 

and MDF 

9 Health and Safety Plan  

 

Prepared by GAMMA 

Consulting 

July 18, 2017 Approved by DOHWA 

and MDF 

10 Tree felling and 

landscape management 

plan 

Prepared by GAMMA 

Consulting 

August 7, 2017 Approved by DOHWA 

and MDF 

11 A method statement on 

the management of dust 

and noise from material 

transport (including 

construction of 

Prepared by GAMMA 

Consulting 

July 17, 2017 Approved by DOHWA 

and MDF 



  
 

 

№ Name of Plan 

Preparing by/ 

Prepared by 

Deadline for 

submission/ 

Date of 

preparation 

(status) 

Agreed with/ 

Approved by 

temporary noise 

barriers)  

12 Vibration control 

management plan (for 9 

buildings) 

 

Preparing by DRC April 22, 2018 Approved by DOHWA 

and MDF 

13 SSEMP for phase 1 and 

phase 3 

Prepared by GAMMA 

Consulting 

May 2018 Approved by DOHWA 

and MDF 

14 SSEMP for phase 2  Prepared by GAMMA 

Consulting 

May 2018 Approved by DOHWA 

and MDF 

15 Building reinforcement 

plan 

Prepared by the 

Contractor 

May 2018 The concept 

methodology and 

relevant concept 

drawings have been 

approved by the 

Engineer and 

submitted to the 

Employer for further 

instructions 

16 Oil separators 

construction plan 

Prepared by the 

Contractor 

May 2018 The concept 

methodology and 

relevant concept 

drawings have been 

approved by the 

Engineer and 

submitted to the 

Employer for further 

instructions 

17 Vulnerable Groups 

Mitigation Plan 

 

Prepared by the 

Contractor 

20.01.2018 The concept 

methodology and 

relevant concept 

drawings have been 

approved by the 

Engineer and 

submitted to the 

Employer for further 

instructions 

18 Reinstatement 

management plan (tree 

planting plan)  

Has not been 

submitted  

May 2018 Will be submitted in 

August 2019 

19 Due Diligence report Prepared by the 

Contractor 

July 2019 Approved by Dohwa 

and MDF 



  
 

 

№ Name of Plan 

Preparing by/ 

Prepared by 

Deadline for 

submission/ 

Date of 

preparation 

(status) 

Agreed with/ 

Approved by 

20 Due Diligence Method 

Statements 

Prepared by the 

Contractor 

August 2019 Approved by Dohwa 

and MDF 

 

  



  
 

 

Annex 2: Training records 

Training regarding COVID 19 

 



  
 

 

 



  
 

 

 



  
 

 

 



  
 

 

 

 

 

 

 

 

 

 

 

 

 

 



  
 

 

 

 

Annex 3 Non-Conformance Reports 

NCR # 85 

 



  
 

 

 



  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



  
 

 

 

 

NCR # 84 

 



  
 

 

 



  
 

 

 



  
 

 

 

 


