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A. Introduction  

 
1.0 Background 

 
1) The Civil Aviation Development and Investment Program (CADIP) is comprehensive  

8-year program to upgrade, rehabilitate and maintain 21 national airports in Papua 
New Guinea (PNG). The Government of Papua New Guinea (GoPNG) has 
undertaken this program with assistance from the Asian Development Bank (ADB) in 
the form of a Multi-Tranche Financing Facility (MFF) of approximately US$800million. 
 

2) The CADIP program is a continuation from the Tranche 1 and 2 sub-projects of 
upgrade of the 21 airports in PNG. Currently the CADIP program is advancing into 
the Tranche 3 to upgrade 12 national airports with improvement to a more reliable 
Civil Aviation Industry (CAI) that will have the improved capacity in terms of 
resources to promote economic growth in PNG. It will also further strengthen and 
increase the operations of the institutions within the Aviation industry including the 
National Airports Corporation (NAC), PNG Air Services Limited (PNG ASL), and Civil 
Aviation Safety Authority of PNG (CASAPNG). 

 
2.0 CADIP Tranche 3 Sub-Project 

 
3) The main sub-projects under Tranche 3 will cater for 12 airports as listed; 

 
(i) Momote airport Upgrade (pavement strengthening and asphalt overlay, runway 

extension and new terminal building,  
(ii) Mt. Hagen airport pavement strengthening and new ATC  tower,  
(iii) Mendi pavement strengthening, airport security fencing and new terminal 

building,   
(iv) Kavieng airport upgrade (pavement strengthening, runway extension and new 

terminal building, Buka upgrade (pavement strengthening, runway extension and 
new terminal building,  

(v) Gurney airport upgrade (runway extension and renovations and refurbishments to 
existing terminal building,  

(vi) Madang airport upgrade (pavement strengthening and new terminal building),  
(vii) Wewak airport upgrade (pavement strengthening and new terminal building) and  
(viii) Kerema airport security fencing, 
(ix) Tari airport pavement strengthening, airport security fencing. 
 

4) The Tranche 3 project is classified B for Involuntary Resettlement (IR). Most of the 
airport sub-projects will not require additional land. Buka, Gurney and Kavieng 
airports require additional land as according to the specific design requirements and 
the need for airport extension to meet the current demand. 

 
5) Resettlement plans for the three 3 airports sub-projects are completed and disclosed 

on ADB Website in June 2016. The plans covered site specific information on 
appropriate land acquisition process, procedures and requirements as in line with the 
government laws and in accordance to ADB Safeguards Policy Statement.  

 
3.0 Institutional Arrangement, budget allocations 

 
6) CADIP program is managed by the Project implementation unit (PIU) of the National 

Airports Corporation. National Airports Corporation (NAC) is the Executing Agency 
(EA) of the Civil Aviation Development Investment Program (CADIP) in Papua New 
Guinea.  



 

 

  
7) The PIU is comprised of a team of designers and engineers, financial analyst, 

environment and social safeguard officers, program director and additional support 
staffs for the initial scoping of works, design and planning and includes tendering of 
projects to execute the civil works and reporting to the stake holders. CADIP PIU is 
aware of ADB safeguards and communication policy therefore upholds the policies to 
ensure compliance is achieved.  

 
8) The NAC through CADIP has recruited a full time national Social Safeguards Officer 

(SSO) who is in charge of all the social safeguards activities hence dealing with 
consultations, land acquisition and resettlement issues and prepares monthly, 
quarterly and semi-annual reports. It is expected that an international safeguards 
specialist will be recruited in near future to enhance the local capacity by assisting 
the national safeguards officers to prepare monthly and quarterly reports and 
monitoring of the social and environment safeguards implementation activities and its 
impacts and make appropriate recommendations for the advancement of the CADIP 
Program.  

 
4.0 Monitoring arrangements 

 
9) The monitoring of safeguards is on-going throughout the CADIP Tranche 3 project 

cycle which includes both social and environment monitoring. The monitoring of 
social safeguards is executed through monthly site visits, hosting of consultative 
meetings, monthly and quarterly project reports and during ADB review missions. 
These safeguards reports are summarized and a semi-annual social monitoring 
report is produced and submitted to ADB for review and disclosure. 

 
10) The Indigenous People (IP) is categorised as C for Tranche 3 therefore it is 

considered not applicable. Most of surround communities at the airport sites have 
been identified to be homogeneous and belongs to Melanesians group of people.  

11) The CADIP Tranche 3 project is Gender Main stream and requires participation and 
involvement of women from the beginning to the implementation and completion of 
the project. CADIP 3 is recently approved and project procurement is underway 
hence there is less involvement of women at this stage.  Women were involved and 
participate during consultations undertaken by safeguards officers in the three airport 
sites where resettlement activities are happening. There is likelihood of more women 
to be involved and participate in the implementation when the procurement is 
complete and contractors commencing works at the twelve airport sites.  

 

B. Purpose of the Report 

 
12) The purpose of this first social motoring reporting is to provide an update of the 

progressive activity status and outcomes of the land acquisition and resettlement at 
the 3 airport sites and to identify any constraints and issues affecting the project 
hence provide a corrective action and or measures to address the negative impacts 
of the LARP development activities (refer to para 4.0). 

 
13) In addition, the semi-annual SMR is also required by ADB SPS 2009, Project 

Administration Manual (PAM) and Loan Agreement as a requirement for CADIP to 
submit a six monthly social and environment safeguards report to ADB for review and 
disclosure of the documents.  



 

 

 

C. Methodology 

 
14) The reporting methodology is based on the actual field visits to collect data required, 

reports gathered from project engineers and from the APs through their (CLOs) 
community liaison officers and through reports from the Provincial Administration to 
NAC. 

 
15) Direct interviews are conducted with the projects site engineers and or community 

Liaison’s Officers (CLO), APs for land and social issues during the work progress. As 
such PMU noted and strategize ways to address and mitigate issues surrounding the 
project on the ground in a timely manner. 

 
16) Site inspections and monthly meetings with the respective sub-project contractors 

also reflect the land and social impacts including gender requirements for safeguards 
matters. Other stake holders like the Airport Safety Officers (ASO) has been 
empowered to step in, to assist CAPIP PIU to address grievances from Aps through 
immediate mediation and liaison at NAC field offices. The APs are aware of whom to 
approach at the community and provincial level to express their grievances. This 
makes it much easier to listen to AP’s queries and respond to grievances on timely 
manner.  

 
17) Period of reporting of this SMR is from July to December 2016. This report includes 

the quarterly reports within the same period and highlights what’s new and activities 
that requires corrective action and or reviews in the following period. 

 

D. Monitoring of Implementation Activities 

 
18) The monitoring programs so far has concentrated on the land acquisition processes 

with the Department of Lands and Physical Planning (DLPP) and NGO agencies and 
the APs where LARP is concerned for the Tranche 3 CADIP sub-project activities. At 
this stage, the land acquisition current progressive status for these 3 sites can be 
referred to in table 2. 

 
19) Consultations with the National DLPP Officers at the Port Moresby Office are on-

going to fast track the land acquisition processes of each individual sub-project site 
through impact project division. NAC also maintains regular follow up with 
submission of letters to the DLPP Secretary and his divisional heads to progress the 
implementation of the Land acquisitions and compensation. Provincial Lands Officers 
(PLO) were also consulted on the land matters to find ways forward from the 
provinces regarding land acquisition, resettlement, and scope of works and provide 
progress updates to the APs as part of their ongoing consultations within the 
provinces. 

 
20) No results for the resettlement outcomes under tranche 3 have been facilitated as yet 

for Kavieng. It is pending the signing of the Tranche 3 loan agreement and the 
release of the GoPNG counterpart funding for the land and improvements. The PIU is 
adamant that the funds will be released and compensations will happen by early 
2017. While Buka airport land acquisition is at the stage of land investigation and 
land valuation. PIU is planning to achieve their target and complete land acquisition 
by March 2017.  The APs names listed in the land investigation reports (LIR) by 
DLPP and stake holders will be compensated according to the Valuer Generals 
valuation reports at a current market price rate. APs have agreed and willing accepts 



 

 

monetary payment in exchange for their land. The method of payment will be 
confirmed and discussed with the AP. 

21) MOU signed with the Manus Provincial Government and the local community 
representatives prior to the commencement of fencing works at the Momote airport 
was done in June 2016. The outcome enabled the contractor to commence works 
despite some disruptions to the works due to misunderstanding by an individual and 
his groups claiming land ownership and the rights to be doing the fencing works 
otherwise. This issue was settled amicably by allowing the concerned individual to be 
given a fulltime by the contractor. Momote airport does not have land acquisition 
program as the required land is within the Aerodrome gazetted land. The MOU has 
paved way for the ease of NAC to construct the fencing and do works at the airport 
without disruption.   

22) For Gurney and Kavieng, the valuations have been done a few years back. The 

Gurney airport land acquisition and valuations were done in 2013 for the 1147 

medium oil palm trees on the additional land and including the Resettlement of APs 

merely encroachers. These Gurney airport APs were already compensated in 2016 

(refer to Appendix 1). For Kavieng, the valuations were done in 2009 and 2011 for 

phase 1 & 2 respectively by a Valuer from the Valuer General’s Office. The Buka 

airport Valuation will commence early 2017. Buka, Kavieng and Gurney airport land 

acquisition will be fully completed after the government counterpart funding is made 

available to NAC, most reliably in 2017.  

 

23) The awareness on the LARP processes and the entitlements have been shared by 

CADIP to the APs and all other stake holders. The LARPs have been closely 

monitored to effect completion with the DLPP impact projects section and the APs. 

By 2016 ending, almost 50 percent of the land acquisitions completed for these sites. 

All land acquisitions programs have been implemented as per the land and social 

safeguards work implementation program for 2016 – 2017. The resettlement of APs 

will only commence when the APs have been fully compensated as per the valuation 

report of the Valuer General and relocated with minimal displacements effects on the 

normal livelihoods of the Aps. 

 

24) After the compensation of all entitlement for the APs have been settled out as per the 

entitlement matrix per the specific LARPs, the resettlement and relocation activities 

will commence prior to the construction works. These land compensation 

entitlements covers the payment for (a) unimproved land (b) the improvements as 

crops, trees and structures (c) the unforeseen and or unintended impacts. After all 

APs have been satisfied with the entitlements, the project works will commence.  PIU 

Safeguards officers will continue to monitor and report on the progress of 

resettlement implementation works at the 3 airport sites.  

 

25) In Tranche 3 there are only three projects that require additional land acquisitions 

including payments for the planted and structural improvements as required prior to 

the resettlements activities. Actually, these compensations will be paid according to 

the valuation report from the Valuer General. It will meet the current market price 

requirements and fairly compensate for all the loss incurred by the APs as identified 

in the specific Land Investigation Reports. The LIR has captured names and list of all 

assets prior to the set closing date per site. 

 



 

 

26) The valuation reports have been confirmed and accepted by all parties concerned 

and the LARP updated accordingly and sent to ADB for posting on the ADB website 

in June 2016 for the general public to excess. However if there are any review, it will 

be captured in the 1st Quarterly Safeguards Monitoring Report. Buka land Valuation 

is planned for early 2017. 

 

27) All compensations are pending the GoPNG counterpart funding for the Buka, 

Gurney, Kavieng airport land acquisitions. The payment to APs in Gurney for 

relocation has been completed in 2016. Refer to Appendix 1 for the receipts of 

payments made directly to the AP’s bank accounts in Alotau. 

E. Consultation, Participation and Disclosure 

 
28) For Community Awareness and Local Participation Program (CALPP), coordination 

with respective Provincial Administration Officers and relevant statutory bodies is 
maintained.  In addition to community awareness, the local Health Office and 
Provincial Lands Division within the Provincial Administration were involved in 
HIV/AIDS Awareness. They provided feedback to the PIU through the contractor for 
adjusting and designing work program to address concerns raised by the affected 
persons (APs), beneficiaries and stakeholders during their operation as per the initial 
MOU. 

  
29) The disclosure of the updated LARP including the valuation reports and the 

entitlements has been shared with the provincial and local authorities and the APs 
during the ongoing consultations this year 2017. A couple of visits were made to the 
projects sites to conduct audit of the land acquisition and the resettlement and 
gender activities.  
 

30) Despite that most of Tranche 3 projects apart from Gurney, Buka and Kavieng most 
do not require LARP and all do not need IPP as they are Melanesians. The 
consultations were either held with the Provincial Administration team and other local 
stake holders to either provide work progress updates and or the preparation and 
signing of Memorandum of Understanding (MOUs) as with the Autonomous 
Bougainville Government in mid-2016. Other consultations were to attend to 
resolving the grievances issues relating to project activities. 
 

31) Compliance checks for validating the livelihood of APs and local women folks during 
the construction phase of the project was done during quarterly audits of current 
projects especially in Tari, Buka, Goroka, Momote and Girua. 

 

 



 

 

 
Figure 1. Consultation done with the New Ireland Provincial (NIP) Government. 

 

F. Grievances Redress 

32) The grievances related to the projects impact on the communities that arise from the 

projects so far have been well noted and addressed by the appropriate government 

authorities (refer to G), at the provincial and local level. In most provinces, the 

provincial administrator is the focal person in the GR. He ensures that his committee 

members comprising of experienced Officers from relevant government agencies and 

NGOs including women’s group representatives handle and resolve the issues 

amicably. The GR mechanism has been set up to redress resettlement and land 

issues at Gurney, Kavieng and Buka (refer to list of grievances in the Table #: 1). 

 

33) The PIU safeguards Officers are notified if and when the situation cannot be resolved 

at the provincial level and by a lands officer. Land issues are addressed at the 

provincial lands and administration level. NAC is only notified for records and 

monitoring purposes as well as ensuring that all issues affecting the airport works 

progress is minimised. Other issues relative to the project are communicated to PIU 

to be addressed accordingly. So far there are no serious land issues at the 3 airport 

sites where resettlement is happening.  

 

34) The other unanticipated land issue recorded was for the state land already gazetted 

by the DLPP but disputed with a few individuals claiming to be land owners of the 

said aerodrome land to be customary. This has happened at the Momote subproject 

for fencing in Manus Province. It has been identified that certain individuals had an 

interest in obtaining the fencing contract directly from NAC on the expectations that 

traditional land owners will be given the privilege of spin off benefits and local 

participation. This was due to misunderstanding developed from the awareness 

programs carried out by CADIP. The issue was resolved by the Manus provincial 

government and its stake holders through the courts system as per the land dispute 

resolution regulations. 

 



 

 

Table 1: Grievances Issues 

 

Airports  Issues Outcome  
 

Gurney None None 

Kavieng Delays in land compensation 
payment to land owners 

NAC explained to the land 
owners the causes of the delays 
during the consultation in 
December 2017. 

Buka Ware house land lease claim by 
Land owners to NAC. 
 
 
 
Complaint letter regarding Buka 
Fencing contract award - 
misunderstood by Land owners or 
LOs expected to be given the 
fencing contract by NAC as project 
benefits. 
 

A letter in response to land 
owners by NAC. The existing 
Buka aerodrome land acquisition 
is still in progress. 
 
NAC responded in a letter to 
explain the tender process to the 
concerned land owners. The 
provincial government to carry 
out awareness. 
NAC and ABG will further 
pursue resolving the land Issues 
with the concerned person. 

G. Land Acquisition Issues  

 

35) The land disputes and related issues is recorded under Tranche 3 includes Buka 

Airport only. NAC received a letter from Saput Nonbut land group. The issue 

regarding a claim for the NAC warehouse located within the airport land and against 

Raibro Earth Moving Company which has a lease arrangement with NAC. The 

government officials and local Bougainville Chiefs of the area were notified of the 

grievance and a GRM and whom to approach to redress their issues. Apart from that, 

there are no major land disputes in Tranche 1, 2 or 3. Buka Airport is undergoing 

land investigation as according to the land acquisition process and a final report will 

be produced and landowners will be notified and accommodated in the lease 

arrangement.   

H. Women Participation and Involvement 

 

36) Women participation in the project related works is encouraged by CADIP which are 

consistent in the past Tranche 1 and 2 projects. The Gender component is 

incorporated into the contractor’s bid documents to include women participation in 

employment that is created by the project works. Contractors’ take into 

considerations the risks involved and skill level for those women during recruitment 

and therefore will provide basic OHS/ HIV-AIDS awareness to all employees. At least 

30% of women (APs) are encouraged and are fairly given the opportunity to 

participate in employment. Women in the communities will also benefit from their sale 

of garden produce at markets built by the sub-projects at Girua, Mt Hagen and 

Hoskins airports. The new markets will have water supply and toilet facilities included 

and will create income generation opportunities and access to savings and credits 

facilities for the women. 

 



 

 

37) The APs are also provided with the updated information and status on the land 

acquisitions during community consultations. The Gurney payments done to APs 

have been completed without many disruptions. CADIP will continue to monitor and 

assess the restoration of their livelihoods and consult the people prior to final 

payment. See figure A consultation with APs and New Ireland Provincial 

Administration. 

38) During the initial community consultations, women group were involved and their 

views regarding land acquisition and resettlement of APs as reported in the LARP 

submitted to ADB in June 2016. The China Harbour Contractor at Girua Airport has 

provided equal employment and wages for local women. There were 2 female 

administration assistants work at Girua which is in Tranche 2. Tranche 3 works has 

not commenced. 

 

I. Local Employment and Training 

 

39) Training is usually compulsory in terms of OHS and HIV and AIDS awareness for all 

new employees recruited by the Contractors prior to work. Otherwise, the actual skills 

training will be possible only for on the job training as the employment durations are 

basically short terms for most sub-project. Locals are encouraged to seek for 

employment in Tranche 3 program.  

 

 
Figure 2: LARP disclosure and updated with APs and NIP Administration. 
 

J. Monitoring Results of Resettlement Activities. 

 

Table 2: Land acquisition status and actions required for the Tranche 3 projects.  

 

Land Acquisition 
Processes 

Buka Gurney Kavieng 

Consultations/ 
Awareness  with 

Done (30%) 
completed 

Done (20%) 
completed 

Done (70%) 
completed 



 

 

Stake holders 

MOA and land use 
consent 

Review MOA and 
approve rezoning - 
DLPP 

Grievances Redress 
Committee in place 

Completed 

Land survey plan 
approved by 
Surveyor General 
(SG) 

Current status, 
yet to be approved 
by SG pending ID 
survey by January 
2017 for additional 
land 

Pending rezoning and  
approval by Provincial 
DLPP 

Boundary survey 
in progress – 
December 2016 

Land Investigations 
Reports 

January 2017 for 
the additional land 

Not Applicable as land 
is a state lease 

Completed for 
additional land. 

 Land / assets 
Valuations  

February 2017 Completed 

Land / Assets 
compensation 

K 25 mil for 
existing, only K5 
mil upfront 
payment in court 
Additional Land – 
February 2017 

Encroachers -  (APs) 
compensated , June 
2016 

Pending the 
funds from 
GoPNG by 
March 2017 

Resettlements of 
displaced APs 

Pending 
compensation 
payments from 
GoPNG – mid 
January 2017 

Completed –June 2016, 
monitoring ongoing 

April 2017- 
Pending 
compensation 
payments from 
GoPNG 

Monitoring  of LARP 
and Gender 
activities 
 

Ongoing 
monitoring & 
Quarterly 
Reporting to Stake 
holders 

Ongoing monitoring & 
Quarterly Reporting to 
Stake holders 

Ongoing 
monitoring & 
Quarterly 
Reporting to 
Stake holders 

 

Table 3:  Consultations done during this reporting period since June 2016. 

Airport Actions required Audiences 

Goroka Land acquisition and resettlement 
payment completed and resume fencing. 

DLPP and Los 

Girua Stake holders consultation on going 
pending rezoning 

Prov. Gov. and LOs & NGO Reps 

Momote Consultations on going between 
stakeholders  

Poloka - Former Land owner 
group 

Kavieng LARP and works update ongoing Prov. Gov. and Los & NGO reps 

Tari  DDR completed, ongoing consultations Prov. Gov. and stake holders 

Mt Hagen Consultations ongoing Bidders and other stake holders 

Gurney MOA draft and signing – early 2017 Prov. Gov. and stake holders 

Madang DDR monitoring and  consultations 
ongoing 

Prov. Gov. and LOs & NGO Reps 

Wewak DDR monitoring and  consultations 
ongoing 

Prov. Gov. and LOs & NGO Reps 

Vanimo DDR monitoring and  consultations 
ongoing 

Prov. Gov. and LOs & NGO Reps 

Kerema DDR monitoring and  consultations Prov. Gov. and LOs & NGO Reps 



 

 

ongoing 

Mendi DDR monitoring and  consultations 
ongoing 

Prov. Gov. and LOs & NGO Reps 

   

K. Conclusion 

 

40) The implementation and monitoring of the LARP from July to December 2016 has 

been captured in the quarterly safeguards reporting to PIU. The Semi-annual 

reporting covers all the resettlement implementation activities performed by the 

CADIP PIU and their stake holders especially, Provincial Authorities, DLPP and local 

communities. To date, the actual implementation of the final compensation and 

completion of resettlement core activity is yet to be accomplished for the three 

projects pending the availability of GoPNG counterpart funding. 

 

41) CADIP will ensure it improves in areas where there is need for improvements in 2017 

by developing processes of monitoring and reporting of the LARP activities. The CLO 

and other provincial officers will be provided with training and ongoing guidance on 

implementing the LARP activities.  

 

L. Recommendations 

 

42) Recommendations for corrective actions to be undertaken by CADIP PIU in the next 

quarter of 2017.   

 

Table 4: Corrective Actions. 

 

Airport(s) Issues Actions Required 

 Buka 
 

 The MOUs misunderstood by 
stake holders in Buka 
 
 

 Award of Contracts by CADIP 
misinterpreted by land owner 
groups. 
 

Awareness to all communities 
and land group  Chiefs by ABG & 
DLPP  
 
Consultation on Tender process 
and land owner participation in 
Buka Fencing Project by ABG 
and NAC 

 Momote - 
State land 

 Declared Momote aerodrome 

land disputed by former land 

owners when CADIP fencing 

project commenced. Issue 

being trespassing and 

unauthorised works in 

aerodrome land by LOs. 

Formal consensus reached 
between former land owners, 
NAC and contractor in December 
2016 and settled. 

 Gurney   MOU review and signing 
 
 
 
 

MOA to be reviewed approved 
and signed by the three parties 
(NAC, MPA and MBE) by 
February 2017. 
 



 

 

 Revaluation requested by Milne 
Bay Estate 

 
 

 Application for Gurney 
Aerodrome land Rezoning 

Valuer General to do current 
Market price adjustments to 
Valuation report of 2013. 
 
MOA to submission to Milne Bay 
Land Board for rezoning of the 
Gurney aerodrome land as per 
the design requirement by NAC & 
DLPP. 

 All Main 
Contractors 

 Reports to PIU to include 
safeguards compliance 
requirements 

 
 

 Main Contractors to report to 
PIU on; 
(i) Capacity Building 

Activities & Gender 
(ii) Grievances related to 

Project 
 

 Kavieng  Valuation done in 209 & 2011  Valuation adjustment to 
current market price by Valuer 
General by 1st quarter 2017. 
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Appendix 1: Payment Receipt of AP at Gurney 

 
 



 

 

 



 

 

 
 

 

 

 

 

  



 

 

Appendix 2: Summary Status of APs under Tranches 3  

 

Name of Sub-project Type of 

Impact* 

Status of Re-

verification 

survey  

No. of APs Vulnerability 

Status 

Gurney Airport 

Security Fencing and 

associated works 

Permanent  Done 4 APs owns 

agricultural 

lease holders 

Entitlements 

paid in full prior 

to civil works in 

June 2016 for 13 

APs (3 female 

and 10 kids/y 

Buka fencing and 

Runway extension  & 

associated works 

 

 

 

 

Kavieng runway 

extension  & 

associated works 

 

Permanent  

 

 

 

 

 

Permanent 

 

Done. 

 

 

 

 

 

Done 

 

16 APs;  

Pending 

Survey and 

LIR -  Early 

2017 

 

511 APs from 

10 clan as per 

the LIR. (27 

males & 23 

females) 

 

16 APs losing 

planted assets 

 

 

 

 

11 APs 

relocating. 

50 Clans 

temporary 

impact. 

Total   537  537 

 

*  Impacts are permanent in nature confined to declared aerodrome land 

**  This number may change during final stages of RP implementation as final 

verification is not complete for all the project packages under Tranche 3. 

***  This number varies within the range of +/- 10 APs.  

In some instances, they may not be directly affected.  

 

Sourced and updated from 2nd Quarterly Social safeguards Report 2016. 

 

No. Name of the project Total number of APs Implementation Status 

Direct Indirectly  

1. 2 
Buka airport fencing, 

runway extension & 

associated works 

None 5 
Pending LIR, Valuation and 

Compensation 

2. 3 
Kavieng airport 

extension & 

associated works 

11 511 

Pending compensation of APs 

for harvested garden and fruit 

trees as per the Valuer 

general’s Valuation. 

3. 4 Gurney Airport 

Security Fencing and 

associated works 

none 13 

Compensation of APs 

Completed in June 2016. 

Refer to Appendix 1. 

     

 


