
PROCUREMENT PLAN

Basic Data
Project Name:   Karnataka Integrated and Sustainable Water Resources Management Investment Program - 
Project 1
Project Number:   43253-023 Approval Number:   3172
Country:   India Executing Agency: Karnataka Neeravari Nigam 

Limited

Project Financing Amount:   US$ 48,000,000
ADB Financing:   US$ 31,000,000
Cofinancing (ADB Administered):  
Non-ADB Financing:   US$ 17,000,000

Implementing Agency:
Advanced Centre for Integrated Water Resources 
Management
Project Closing Date: 30 September 2018

Date of First Procurement Plan:    17 October 2014 Date of this Procurement Plan: 13 July 2018,
Version 5

A. Methods, Thresholds, Review and 18-Month Procurement Plan

1. Procurement and Consulting Methods and Thresholds

Except as the Asian Development Bank (ADB) may otherwise agree, the following process thresholds shall 
apply to procurement of goods and works. 

Procurement of Goods and Works
Method Threshold Comments

International Competitive Bidding for
Goods

US$ 1,000,000 and Above

National Competitive Bidding for Goods Between US$ 100,000 and US$ 999,999 The first NCB is subject to prior review,
thereafter post review.

Shopping for Goods Up to US$ 99,999
International Competitive Bidding for

Works
US$ 40,000,000 and Above

National Competitive Bidding for Works Up to US$ 39,999,999 Below that stated for ICB, works other
than WUCS works contracts.

Community Participation in Procurement
for Works

Up to US$ 30,000

Consulting Services
Method Comments

Quality- and Cost-Based Selection for Consulting Firm Prior; 90:10 weighting for technical and financial scores 
respectively for PSC  

Individual Consultant Selection for Individual Consultant Prior  

2. Goods and Works Contracts Estimated to Cost $1 Million or More

The following table lists goods and works contracts for which the procurement activity is either ongoing or
expected to commence within the next 18 months.

Package
Number General Description

Estimated
Value

Procurement 
Method

Review
(Prior/
Post)

Bidding 
Procedure

Advertisement
Date

(quarter/year)
Comments

None

3. Consulting Services Contracts Estimated to Cost $100,000 or More

The following table lists consulting services contracts for which the recruitment activity is either ongoing or
expected to commence within the next 18 months.



Package
Number

General Description Estimated
Value

Recruitment 
Method

Review
(Prior/
Post)

Advertisement
Date 

(quarter/year)

Type of 
Proposal

Comments

ENVM-4 Environmental 
Monitoring

480,000.00 QCBS Prior Q4 / 2017 STP Assignment: 
National

Quality-Cost 
Ratio: 90:10

Comments: As 
per FAM  

4. Goods and Works Contracts Estimated to Cost Less than $1 Million and Consulting Services 
Contracts Less than $100,000 (Smaller Value Contracts)

The following table lists smaller-value goods, works and consulting services contracts for which the activity is
either ongoing or expected to commence within the next 18 months.

Goods and Works 

Package
Number

General
Description

Estimated
Value

Number of 
Contracts

Procur
ement 
Method

Review
(Prior/
Post)

Bidding 
Procedure

Advertisement
Date 

(quarter/year)
Comments

Atlas Micro-watershe
d Atlas of 
Karnataka

16,000.00 1 SHOPP
ING

Post Q2 / 2018 

  

Gondi – DC- 
multiple lots 
(additional)

Command area
development 
works

1,980,000.00 66 CPP Post Q2 / 2018 

Comments: 66 
CPPs  

IWRM 
Curriculum 
Material

Curriculum 
material for 
IWRM training

40,000.00 1 SHOPP
ING

Post Q2 / 2018 

  

Land & Water 
Management

Pilot Land & 
Water 
Management 
Plans

70,000.00 3 SHOPP
ING

Prior Q2 / 2018 

  

LULC & CCA 
Maps

Land Use, 
Land Cover & 
Command Area
maps

199,998.00 2 SHOPP
ING

Post Q2 / 2017 

Comments: 
Purchase of maps

Multiple-1 Hardware and 
software 
(various in 
multiple lots)

50,000.00 2 SHOPP
ING

Post Q1 / 2015 

Comments: No. of
contracts to be 
determined; 
various in multiple 
lots  



Multiple-2 Office 
equipment

55,000.00 2 SHOPP
ING

Post Q4 / 2015 

Comments: No. of
contracts to be 
determined; 
various in multiple 
lots  

Software Groundwater 
software with 
GIS interface

99,000.00 1 SHOPP
ING

Post Q2 / 2018 

  

Consulting Services 

Package
Number

General
Description

Estimated
Value

Number of 
Contracts

Recruitment 
Method

Review
(Prior/
Post)

Advertisement
Date 

(quarter/year)

Type of 
Proposal

Comments

AC-IWRM-
09

National 
Irrigation 
Modernization 
Expert

36,000.00 1 ICS Prior Q3 / 2017 Assignment: 
National

Expertise: 
irrigation 
modernization

Comments: 
Per Aide 
Memoire of 
May 2017 
Review 
Mission    

AC-IWRM-
10

TIDEDA 
Software Expert

30,000.00 1 ICS Prior Q3 / 2017 Assignment: 
International

Expertise: 
TIDEDA 
Software

Comments: 
Per Aide 
Memoire of 
May 2017 
Review 
Mission    

AC-IWRM-
16

Environment 
(River Health) 
Specialist

31,000.00 1 ICS Prior Q4 / 2017 Assignment: 
National

Expertise: 
environment

    
AC-IWRM-
17

Gender Expert 28,000.00 1 ICS Prior Q3 / 2017 Assignment: 
National

Expertise: 
gender

    
AC-IWRM-
19

Graphics & 
Visual  Expert

18,000.00 1 ICS Prior Q4 / 2017 Assignment: 
National



Expertise: 
visuals 
development

Comments: 
Per Aide 
Memoire of 
May 2017 
Review 
Mission    

AC-IWRM-
21

Data 
Management 
Expert

40,000.00 1 ICS Prior Q3 / 2018 Assignment: 
National

Expertise: 
data 
management

Comments: 
Per Aide 
Memoire of 
May 2017 
Review 
Mission    

AC-IWRM-
22

MASSCOTE 
Specialist

40,000.00 1 ICS Prior Q2 / 2018 Assignment: 
International

Expertise: 
salinity, 
drainage

    
AC-IWRM-
23

Communication 
Expert

40,000.00 1 ICS Prior Q2 / 2018 Assignment: 
National

Expertise: 
climate 
change 
variability

    
AC-IWRM-
24

Folk Art 
Communication 
Expert

40,000.00 1 ICS Prior Q2 / 2018 Assignment: 
National

Expertise: folk
art 
Communicatio
n

    
AC-IWRM-
25

Curriculum 
Development 
Review Expert

25,000.00 1 ICS Prior Q2 / 2018 Assignment: 
National

Expertise: 
curriculum 
development

    

B. Indicative List of Packages Required Under the Project



The following table provides an indicative list of goods, works and consulting services contracts over the life of
the project, other than those mentioned in previous sections (i.e., those expected beyond the current period).

Goods and Works 
Package
Number

General 
Description

Estimated 
Value 

(cumulative)

Estimated Number 
of Contracts

Procurement
Method

Review 
(Prior/Post)

Bidding 
Procedure

Comments

 None 

Consulting Services 

Package
Number

General
Description

Estimated
Value

Number of 
Contracts

Recruitment 
Method

Review
(Prior/
Post)

Type of 
Proposal Comments

 None

C. List of Awarded and On-going, and Completed Contracts

The following tables list the awarded and on-going contracts, and completed contracts.

1. Awarded and Ongoing Contracts

Goods and Works 

Package
Number

General 
Description

Estimated
Value

Awarded  
Contract

Value

Procurement 
Method

Advertisement
Date 

(quarter/year)

Date of ADB 
Approval of 

Contract 
Award

Comments

FMT- ICB-2 Flow 
measurement 
and telemetry 
system – supply 
and installation

3,500,000.00 2,549,194.74 ICB Q1 / 2015 13-NOV-15   

Multiple-2 Office 
equipment

45,000.00 40,679.46 SHOPPING Q4 / 2015   

Multiple-1 Hardware and 
software 
(various in 
multiple lots)

260,000.00 233,302.02 SHOPPING Q1 / 2015   

TIDEDA 
Software

Hydrology 
software

10,000.00 13,200.00 SHOPPING Q4 / 2017 08-FEB-18   

LULC & 
CCA Maps

Land Use, Land 
Cover & 
Command Area 
maps

66,000.00 43,094.70 SHOPPING Q2 / 2017   

Printing Printing of 
publications & 
communication 
materials

99,000.00 58,741.46 SHOPPING Q2 / 2018 28-JUN-18   

WRIS Water Resource 
Information 
System

174,000.00 203,198.36 SHOPPING Q1 / 2017   

Gondi-NCB
-1

Main canal and 
distributaries 
earthwork, 
lining, structures
and flow 
measurement 
devices

16,000,000.00 16,665,632.30 NCB Q4 / 2015 18-FEB-16   

Gondi – 
DC- 
multiple lots

Command area 
development 
works (minimum

3,700,000.00 3,481,616.00 CPP Q2 / 2016   



number of 10 
packages per 
WUCS)

Consulting Services 

Package
Number

General 
Description

Estimated
Value

Awarded  
Contract

Value

Recruitment 
Method

Advertisement
Date 

(quarter/year)

Date of ADB 
Approval of 

Contract 
Award

Comments

PSC-1 Program  
Support 
Consultants 
(including 
WUCS 
strengthening 
support)

3,700,000.00 2,632,613.28 QCBS Q4 / 2013 30-JUN-15   

AC-IWRM-
1

AC-IWRM 
Strengthening 
Consultants 
(Chief Technical 
Advisor)

500,000.00 523,677.00 ICS Q4 / 2013 05-MAY-15   

AC-IWRM-
02

Hydrologist 60,939.00 54,775.00 ICS Q4 / 2015 27-JUN-16   

AC-IWRM-
08

International 
Irrigation 
Modernization 
Expert

90,000.00 115,364.00 ICS Q3 / 2017 10-AUG-17   

AC-IWRM-
03

River Basin 
Modeller

67,389.00 66,780.00 ICS Q4 / 2015 27-JUN-16   

AC-IWRM-
15

Agricultural 
Specialists

56,000.00 46,665.75 ICS Q3 / 2017 03-NOV-17   

AC-IWRM-
18

Economist/Liveli
hoods Expert

55,000.00 51,132.84 ICS Q4 / 2017 03-NOV-17   

AC-IWRM-
05.

MASSCOTE 
Expert

34,188.00 33,390.00 ICS Q3 / 2016 11-AUG-16   

AC-IWRM-
06

Training & 
Capacity 
Building 
Specialist

30,000.00 9,983.70 ICS Q2 / 2017 25-SEP-17   

AC-IWRM-
07

Videographer 50,000.00 19,633.17 ICS Q2 / 2017 31-AUG-17   

AC-IWRM-
13

Water Quality 
Specialist

65,000.00 35,952.96 ICS Q3 / 2017 15-SEP-17   

AC-IWRM-
04

Water 
Resources 
Policy and 
Institutions 
Specialist

28,989.00 21,821.37 ICS Q4 / 2015 27-JUN-16   




