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Project Administration Manual Purpose and Process 

The project administration manual (PAM) describes the essential administrative 
and management requirements to implement the project on time, within budget, 
and in accordance with Government and Asian Development Bank (ADB) policies 
and procedures. The PAM should include references to all available templates and 
instructions either through linkages to relevant URLs or directly incorporated in the 
PAM. 
 
The Ministry of Public Works and Transport (MPWT) and the Provincial 
Department of Public Works and Transport (PDPWT) are wholly responsible for 
the implementation of ADB financed projects, as agreed jointly between the 
borrower and ADB, and in accordance with Government and ADB’s policies and 
procedures. ADB staff is responsible to support implementation including 
compliance by MPWT and PDPWT of their obligations and responsibilities for 
project implementation in accordance with ADB’s policies and procedures. 
 
At Loan Negotiations the borrower and ADB shall agree to the PAM and ensure 
consistency with the Legal agreements. Such agreement shall be reflected in the 
minutes of the Loan Negotiations. In the event of any discrepancy or contradiction 
between the PAM and the Legal agreements, the provisions of the Financial 
Agreement shall prevail. 
 
After ADB Board approval of the project's report and recommendations of the 
President (RRP) changes in implementation arrangements are subject to 
agreement and approval pursuant to relevant Government and ADB administrative 
procedures (including the Project Administration Instructions) and upon such 
approval they will be subsequently incorporated in the PAM. 
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ABBREVIATIONS 
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MRF = Material Recovery Facility 
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ODA = Oversee Development Assistance 
O&M = Operations and Maintenance 
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PISCD = Project Implementation Support and Capacity Development 
PIU = Project Implementation Unit 
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PPMS = Project Performance Monitoring System 
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QCBS = Quality- and cost-based selection 
RARMP = Risk Assessment and Risk Mitigation Plan 
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RP = Resettlement Plan 
RRP = Report and Recommendation of The President to The Board 
RU = Resettlement Unit 
SBD = Standard Bidding Documents 
SCF = Strategic Climate Fund 
SDR = Special Drawing Rights 
SEC = Southern Economic Corridor 
SED = Strategic Economic Development 
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SLEDPs = Strategic Local Economic Development Plans 
SOE = Statement of Expenditure 
SOP = Standard Operating Procedures 
SPS = Safeguard Policy Statement  
SPRSS = Summary Poverty Reduction and Social Strategy 
TOR = Terms of Reference 
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UFPF = Urban Financing Partnership Facility 
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I. PROJECT DESCRIPTION 

A. Introduction  

1. The project will enhance the competitiveness of towns along the Southern Economic 
Corridor (SEC) in Cambodia as a part of its support to the regional development of the Greater 
Mekong Subregion (GMS) by creating growth engines in corridor towns. Specifically, the 
project will transform the corridor towns of Battambang, Bavet, Neak Loeung, and Poipet in 
Cambodia into economic hubs by improving urban-environmental infrastructure and 
strengthening institutional capacities of provincial and local authorities. The productivity of 
economic enterprises in these towns will be significantly improved since there will be increased 
climate resilience through flood control measures. The environment will be improved through 
clean wastewater, disposal of solid waste, and enhanced mobility on improved urban roads. 
The project will provide environmental infrastructure for wastewater treatment and solid waste 
management, which will, among others, help to reduce the carbon footprint of these towns, 
making them cleaner and greener, and thus more livable. The project is financing 8 
subprojects in these towns. 

2. Strategic Economic Development. Considerable investments of the government and 
the Asian Development Bank (ADB) in the development of priority transport corridors have 
established the physical connectivity among the GMS countries, providing the foundation for 
more efficient movement of people, goods, and services. The towns and cities along the SEC, 
which links Cambodia and Viet Nam, are well positioned to serve as dynamic centers of 
investment and inclusive economic growth for the country and the GMS region. The strategic 
location of the corridor towns provides the stimulus for increased trade and investments along 
the transport routes. Amidst these development opportunities, the rapid growth of the urban 
population, and the expansion of urban areas, several corridor towns are now faced with the 
daunting task of meeting the demands for urban infrastructure and essential support services.  
 
3. This Project is phase one of a long-term engagement in towns of the GMS economic 
corridors, and is concurrent with the strategic framework of the Greater Mekong Subregion 
Economic Cooperation Program 2012-2022, which was approved by the 4th GMS Summit on 
19 -20 December 2011 in Nya Pi Taw, Myanmar. It is also in line with the Cambodia Country 
Partnership Strategy (CPS) and supports the ADB UOP (under preparation) to assist in the 
development of strategically located small and medium cities and towns, particularly those 
along the borders and economic corridors. 
 
4. Impact and Outcome. The impact of the project is to develop the project towns of 
Battambang, Bavet, Neak Loeung, and Poipet to become centers of economic activity in the 
SEC, thereby contributing to the transformation of transport corridors to economic corridors 
within the GMS. The expected outcome is improved urban infrastructure and enhanced 
climate resilience in the project towns. 
 
5. Selected Corridor Towns. The development potentials of corridor towns in the GMS 
to optimize their economic resource base and attract investments are preconditioned on the 
promotion of a strategic economic development plan, adequate infrastructure and support 
services, and institutional capacity to manage urban development. Four corridor towns along 
the SEC were selected as Project areas on the basis of their economic potential, infrastructure 
constraints and expressed commitments, namely Battambang, Bavet, Neak Loeung and 
Poipet. The respective locations are in the map in Figure 1. 
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Figure 1. Location of Four Corridor Towns of CTDP in Cambodia 

 
6. Battambang is a traditional agricultural trading center through the center of the SEC. 
This market town has high potential to be transformed into agro-industrial hub given its 
strategic location. It is situated in the northwestern part of Cambodia which is about 300 
kilometers (kms) via National Road No.5 from the capital city of Phnom Penh. It is bounded 
by the Provinces of Banteay Meanchey in the northwestern part, Siem Reap in the northeast 
and Pursat in the southeast. The western boundary is formed by the enclave of Pailin province 
and the national border to the Kingdom of Thailand. The eastern tip of Battambang is 
connected to Tonle Sap Lake. Battambang aspires to be a competitive and attractive town for 
increased trade and economic activities through investments in urban infrastructure and 
capacity development. The physical works in Battambang originally included three 
subprojects: (i) Wastewater Treatment, (ii) Flood Control and (iii) Material Recovery Facility 
(MRF). Given the budget shortfall caused by underestimates during the Project Preparations, 
nature of works, its priorities and procurement readiness, the physical works are now limited 
to two subprojects: (i) Wastewater Treatment (Storm Drainage), (ii) Material Recovery Facility. 
The Flood Control Subproject is being implemented by the DPWT using government funds. 
The Sewerage and Wastewater Treatment are included in the Second Urban Environmental 
Management in the Tonle Sap Basin Project (Loan 3684-CAM). 
 
7. Bavet is strategically located at the border crossing between Cambodia and Viet Nam. 
Since its establishment as a new town in 2008, Bavet has become the prime destination for 
large manufacturers as well as small and medium enterprises operating from newly 
established export processing zones (EPZ). The increasing number of industry locators has 
caused the influx of in-migrants working in the special industrial zones and those seeking 
employment opportunities. As a border town, Bavet benefitted from private investments for 
gaming and recreational establishments that have stimulated the business opportunities and 
economic activities in the town center. The increasing population and expanding urban areas 
require adequate urban infrastructure and essential services in order to achieve Bavet’s 
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development vision of becoming a dynamic regional industrial and manufacturing hub by 2015. 
The physical works in Bavet originally included three subprojects: (i) Urban Road, (ii) 
Wastewater Treatment and (iii) MRF. Given insufficient budget to finance all originally 
envisaged subprojects in this town, the physical works will include two subprojects: (i) 
Wastewater Treatment (Storm Drainage) and (ii) Material Recovery Facility. The sewerage 
and wastewater treatment subproject will be implemented under the ADB Livable Cities 
Investment Project (LCIP). 
 
8. Neak Loeung which is located within the Peam Ro District is a traditional agricultural 
trading area and a market town along the center of the SEC. The second Mekong River 
Friendship Bridge which is being constructed (projected completion date in 2014) will connect 
the east and west side of the town linking Neak Loeung to the major towns and cities through 
the SEC. When the bridge is completed, local authorities expect that Neak Loeung will develop 
into a major agro-industrial and an economic growth center. This is expected to result in the 
transformation of an agricultural base economy to trade, industry and services sector. Critical 
investments through technical and financial support are required for flood protection measures 
and access roads to make Neak Loeung an attractive area for increased trade and 
investments. The physical works in Neak Loeung include one Flood Control subproject.  
 
9. Poipet is a border town situated at the crossing of the Cambodia and Thailand border, 
located approximately 400 km from the capital city of Phnom Penh. Poipet’s strategic location 
has stimulated economic activities in the town center with the existence of several recreation 
and gaming establishments, hotels and restaurants, banks and money exchange shops. Since 
the opening of cross border trade in 1993, Poipet has emerged as a tourism destination and 
potential site for industrial development in its EPZ. The rapid growth of urban population is 
due to in-migrants from neighboring towns and provinces in Cambodia and from border towns 
in Thailand seeking economic opportunities. This development, however, created serious 
problems in terms of the adequacy of urban infrastructure and services that are essential for 
public and private investments. The physical works in Poipet originally included three 
subprojects: (i) Wastewater Treatment, (ii) Solid Waste Management and (iii) MRF. Given 
insufficient budget to finance all originally envisaged subprojects in this town, the physical 
works will include two subprojects: (i) Wastewater Treatment (Storm Drainage) and (ii) 
Material Recovery Facility. The sewerage and wastewater treatment subproject and the solid 
waste management subproject will be implemented under the ADB Livable Cities Investment 
Project (LCIP). 
 
B. Outputs 

10. The key outputs of the project are as follows: (i) adoption and implementation of 
Strategic Local Economic Development Plans (SLEDPs) in the project towns; (ii) 
implementation of priority urban infrastructure investments (including climate resilience 
measures); and (iii) strengthened institutional capacities. The priority subprojects were 
selected based on criteria such as (i) consistency with the project’s overall goals and 
objectives; (ii) potential impact in contributing to economic growth and level of 
competitiveness; and (iii) the expressed interest and commitment of the executing agency to 
provide necessary resources. 
 
11. Output 1: Adoption and implementation of Strategic Local Economic 
Development Plans in the project towns. Preliminary Strategic Local Economic 
Development Plans (SLEDPs) along with Feasibility Studies prepared for all subproject towns 
during project preparation will be reviewed to obtain background information and 
understanding of the context of the subprojects within the overall project. Comments on the 
Feasibility Studies and suggestions for the next steps will be presented in the consultant’s 
Inception Report. The Project will support public-private partnerships on investments for dry 
port facilities in Neak Loeung and Bavet, along with necessary capacity building for the 
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management for the dry port. During project preparation, although much interest was 
generated in the private sector for the PPP, there is very little understanding in the private 
sector about options such as leasing, BOT, and concessions as well as the specifics and 
arrangements for implementation. Upon further review/assessment, consultants will provide 
recommendations on how to proceed on this issue.  
 
12. Output 2: Implementation of Priority Urban Infrastructure Investments. The 
Project will facilitate transformation of existing transport corridors in the Greater Mekong Sub-
region (GMS) into economic corridors through priority infrastructure investments and capacity 
building support in select corridor towns. The expected impact of the CTDP is corridor towns 
becoming the nucleus of economic activities, thereby contributing to the emergence of 
economic growth centers along the transport corridors in the GMS. The outcomes of the CTDP 
will lead to provision of adequate urban and infrastructure and essential services to facilitate 
growth and increase urbanization.  
 

Table 1: Summary Description of Subprojects 

Subprojects and 
Investments 

Existing Situation Description of Proposed Subproject a 

1.Battambang 
Wastewater 
Treatment  
 

•  Construction of 
storm water 
drainage canals  

 
 

The existing wastewater 
treatment plant (WWTP) in 
Chamkar Samraong in the 
western side of town is currently 
not operational and needs 
rehabilitation in order to restore 
its full capacity.  

No wastewater treatment facility 
exists in the rapidly developing 
Rottanak and Preak Preaeh 
Preach sangkats in the eastern 
side of town.  

Wastewater is disposed in the 
combined open canals and 
sewage pipes leading to open 
agricultural areas without proper 
treatment.  

The inadequacy of the current 
wastewater disposal is adversely 
affecting local environment and 
posing health hazards to the 
local communities. 

Construction of 15.27 km of storm water 
drainage canals in Preak Preach Sdach 
sangkat. 

The subproect will contribute to the 
upliftment of the quality of life of the local 
residents particularly the poor 
households in the western and eastern 
side of the town center. 

2.Battambang 
Materials 
Recovery Facility  
 

• Construction of a 
800 m2 material 
recovery facility 
adjacent to the 
existing dumpsite 

Informal and unsanitary waste 
recycling system; no formal and 
organized recycling practice. 

This subproject will facilitate the sanitary 
and centralized manual recovery of 
recyclable materials from the source 
segregated waste of households, 
institutions and commercial 
establishments and those recovered at 
the waste collection trucks. It will also 
include the purchase and processing of 
recyclable materials which were 
separated at source by the different 
waste generators.  

3.Bavet Urban 
Road  
 
• Improve/ widen 

main urban road 

Traffic volumes have made the 
main road too narrow, causing 
number road accidents. Urban 
roads generally in bad condition 
with inadequate drainage and a 

Improve 6.31 km main urban road. It will 
specifically: 
 
• widen main road from 2-lanes to 4-

lanes 



5 
 

 
This information is being disclosed to the public in accordance with ADB’s Access to Information Policy. 

 

Subprojects and 
Investments 

Existing Situation Description of Proposed Subproject a 

• Construct 
drainage 
structures on both 
roadsides 

 

• Improve parking 
space for heavy 
trucks 

surface of local clayish soil. The 
lack of drainage structures on 
roadsides cause frequent 
flooding and the main road 
becomes impassable during the 
rainy season, causing 
inconvenience to road users. 
 

• construct mid road divider with trees 
and lighting facilities;  

• construct drainage structures on both 
sides of the 6.31 km main road; and  

• provide adequate parking spaces for 
heavy trucks and large vehicles. 
 

 
4.Bavet 
Wastewater 
Treatment 
 

• Upgrade existing 
storm water 
drainage canals 
 

Currently the drainage and 
sewage system in Bavet are 
combined. Drainage comprises 
open canals, which are 
inadequate. The situation poses 
a threat to the environment and 
health conditions of the local 
communities. 

Construction / upgrade of 7.10 km of 
stormwater drainage canals.  
 

5.Bavet Materials 
Recovery Facility  
 

• Construct 800 m2 
materials 
recovery facility 
adjacent to the 
existing dumpsite 

Informal and unsanitary waste 
recycling system; no formal and 
organized recycling practice. 

Facilitate sanitary and centralized 
manual recovery of recyclable materials 
from households, institutions and 
commercial establishments, casinos and 
the special economic zone. It will also 
include the purchase and processing of 
recyclable materials which were 
separated at source by different waste 
generators.  

6.Neak Loeung 
Flood Control 
 
• Construct flood 

protection dikes 
and access road 
 

• Install sliding 
gates and pump 
station. 

The town center is situated in a 
low lying area adversely affected 
by annual flooding. During the 
rainy season, more than 80% of 
the town is under water. The 
socio-economic condition of local 
residents and business 
establishments in the eastern 
side of the town center is also 
severely affected. Neak Loeung 
does not have flood protection 
structures to mitigate annual 
flood occurrences.  

Provide flood protection structure and 
access road to mitigate perennial 
flooding of the eastern side of the town 
center and: 
• Construct a flood protection dike 4.30 

km long to protect 363 ha of land 
area.  

• Construct access road on top of the 
flood protection dikes including 
equipped with box culverts as flood 
control gates. 

• install pump stations to pump flood 
water from the enclosed 363 ha area 
for discharge to surrounding natural 
streams 

7.Poipet 
Wastewater 
Treatment  
 

Upgrade existing 
stormwater 
drainage canals 

 

The present wastewater and 
drainage system has become 
obsolete and inadequate to 
mitigate severe environment and 
health problems, adversely 
affecting the socio-economic 
conditions of the local residents 
and business sector. The system 
is limited to the old piped 
structures draining to open 
canals and natural streams 
without proper treatment.  

The subproject will improve and upgrade 
the storm water drainage canals. The 
subproject involves:  
 

• Rehabilitate 1.84 km of stormwater 
drainage canals  

 

8.Poipet Materials 
Recovery Facility 
 

• Construct a 800 
m2 materials 

Informal and unsanitary waste 
recycling system; no formal and 
organized recycling practice 
 

Facilitate sanitary and centralized 
manual recovery of recyclable materials 
from the source segregated waste of 
households, institutions and commercial 
establishments and casinos; purchase 
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Subprojects and 
Investments 

Existing Situation Description of Proposed Subproject a 

recovery facility 
adjacent to the 
sanitary landfill 

 

and process recyclable materials which 
were separated at source by the different 
waste generators. 

 
Output 3: Strengthening of Institutional Capacity 
 
13. The project has been designed to provide the enabling environment for strategic local 
economic development, urban infrastructure investment and institutional capacity 
strengthening in support of the regional cooperation strategy of ADB in guiding urban 
development in Cambodia. This is the first major urban sector development ADB assistance 
in the GMS that integrates urban environment improvement and economic infrastructure with 
institutional capacity development for sustained economic growth. The project addresses 
institutional constraints for planned development, inadequacy of infrastructure investments, 
and critical environmental concerns in the participating corridor towns. The provision of 
essential urban infrastructure and services as well as the strengthening of the management 
and implementation capacity is expected to contribute to the economic transformation of these 
corridor towns. 
 
14. The project's capacity development plan will form an integral part of the ADB supported 
urban infrastructure investment initiatives and is intended to ensure not only the smooth 
implementation of urban infrastructure but also to provide sustainable capacity development. 
The plan supports the climate resilience of participating corridor towns through adaptation 
initiatives that would reduce impact of climate risk on urban infrastructure investments. 
Capacity building measures to climate resilience will ensure better understanding of climate 
change adaptation in order to sustain urban growth and local economic development. A 
capacity needs assessment will be prepared and a training program developed. Special effort 
will be placed on on-the-job training to optimize transfer of knowledge from the consulting team 
to the project staff and authorities. Indicative capacity development and training activities are 
described in five priority areas as indicated in Table 2 below. 
 

Table 2: Indicative Capacity Building Program 

Priority Area Indicative Training Program 

Developing Capacity for Project 
Management 

• best practices in management of ODA-funded projects;  

• work and financial planning 

• project administrative management procedures;  

• public awareness and project orientation 
• coordination and networking mechanisms 

• project website management.  

Improving Capacity for Financial 
and Procurement Management 

• financial procedures and practices 

• impress account and fund disbursement 

• internal finance controls 

• financial status and audit reporting 

• financial cost recovery for revenue generating subprojects 

• ADB procurement guidelines and procedures 
• application of procurement methods and procedures  

• procurement plan preparation, reporting and monitoring 

Developing Capacity for Social 
and Environment Safeguards 

• poverty and social impact assessment  

• consultation and participation approaches  

• data generation and PPMS 

• stakeholder's awareness raising 

• gender sensitization training 
• women empowerment training 
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• gender awareness and information, education and 
communication (IEC) training 

• gender action planning 

• updating environment management plans 

• public awareness of impacts and mitigation measures 
• integration of environment management elements 

• environment safeguards in urban infrastructure 
investments 

• urban environment infrastructure training 

• climate resilience measures 
Capacity Building for Operation 
and Maintenance of Urban 
Infrastructure 

• O&M planning 

• O&M systems and procedures 

• managed system for revenue collection 
• O&M finance and accounting 

Capacity Building Assistance in 
Monitoring, Reporting and 
Evaluation 

• PPMS training 
• physical and financial progress reporting 

• monitoring compliance of social and environment 
safeguards 

 

II. IMPLEMENTATION PLANS 

A. Project Readiness Activities 

 

Indicative activities 

2012 2013  

Responsible A S O N D J F M A M J 

Establish PMU/PIUs X           MPWT 

Allocate RGC counterpart 
funds 

   X        MPWT, MEF 

Advance action for DED   X         MPWT, MEF 

Advance action for PISCD 
consultant recruitment 

   X        MPWT 

ADB Board approval     X       ADB 

Loan signing       X     ADB, MEF, MPWT 

Loan effectiveness         X   ADB 

B. Project Readiness Filters 

Key elements Stage of Project Preparation Current 
status Preparation Fact-finding Negotiations Effectiveness 

Governance risk 
plans, including a 
complaints handling 
mechanism 

Broad content 
defined 

Included in draft 
PAM 

Completed and 
agreed; focal 
person 
assigned 

 RARMP and 
grievance 
redress 
mechanism 
prepared 

Procurement 
capacity assessment 
of EA/IAs 

 
 

Completed Startup actions 
initiated 

Startup actions 
implemented 

Capacity 
assessment 
conducted 

Advance actions for 
1st year: bid docs for 
goods and works 

 Included in 
MOU: timetable, 
arrangements 
and 
responsibilities 

ADB approval 
for advance 
actions 
obtained 

Ready for 
signing (notably 
for goods) 

Advance 
action not 
carried out 

Advance actions for 
project 
implementation 
consultant 
recruitment  

TORs for 
project 
implementation 
consultants 
drafted 

TORs finalized Advertising, 
shortlisting and 
RFP issued 

Technical and 
financial 
proposals 
evaluated; 
contracts 

PISCD 
consultants 
recruited Sep 
2014 
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Key elements Stage of Project Preparation Current 
status Preparation Fact-finding Negotiations Effectiveness 

negotiated and 
ready for signing 

Financial 
management 
capacity assessment  

 Completed Startup actions 
initiated 

Actions 
implemented, 
including FM 
training within 2 
months 

 
 

Auditing 
requirements, 
including TOR 

 
 

Agreed Confirmed  
 

 

EIA, SIA and IPAP 
where applicable 

Requirements 
defined 

Agreed Action plans 
initiated 

Action plans 
ongoing 

Action plans 
included in 
PAM 

Implementation of 
Resettlement Plan: 
sufficient budget for 
income and 
restoration; 
coordination with 
IRC/RU of EA; 
update RP 

 
 

Upload RP 
upon 
endorsement of 
Borrower 

RGC budget 
approved 

Recruit EMO 
within 3 mos; 
conduct DMS 
within 6 mos 
and special 
replacement 
cost study 
within 2 mos; 
update RP 
within 2 mos 

Awaiting 
finalization of 
RPs 

 
Identify Project 
Director and EA/IA 
project management 
teams to implement 
project 

 
EA staff 
assigned staff 
assigned to 
lead project 
preparation  

 
TOR developed 
and backup 
arrangements 
made to ensure 
continuity 

 
Full project 
management 
teams assigned 

 
“Rules of the 
game” 
workshop done 
within 3 months 
of effectiveness 

 
TORs 
completed and 
agreed upon; 
workshops 
held October-
November 
2014 

 
Identification of staff 
at provincial, district 
and commune levels  

 
EA/IAs confirm 
staff work 
plans be 
prepared 
before fact 
finding 

 
No actions 
taken as of yet 

 
EA/IAs confirm 
staff availability 
and agreement 
to TOR 

  
Prakas for IA 
staff issued 

Budget and funding 
from ADB and RGC 
confirmed for 1st 
year of project 
implementation  

 
 

Needs defined Confirmed 
available 

 Confirmed 

Monitoring and 
evaluation baselines 

 DMF baselines 
to be verified at 
project startup 

Confirmed Collected within 
3 months if no 
baseline 
available 

Survey 
planned for 
January 2015 

 
C. Overall Project Implementation Plan  

 
  



 
 

  
This information is being disclosed to the public in accordance with ADB’s Access to Information Policy. 

 

  

Year

Month Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Loan Agreements

RFP for PIS/CD Consulting Services

Proposal Due for PIS/CD Consulting services

Consultant Selection for PIS/CD Consulting Services

Consultant Selection for Detailed Engineering Design Services

Consultant Selection for Construction Supervision Services

A. Bavet

CW-05 Urban Road

            Preliminary Design Review

            Detailed engineering design

            Land acquisition and resettlement

            Bidding

            Construction of civil works

            Procurement of equipment

            Construction Supervision

            Defects Liability Period

CW-08 Storm Drainage

            Preliminary Design Review

            Detailed engineering design

            Land acquisition and resettlement

            Bidding

            Construction of civil works

            Procurement of equipment

            Construction Supervision

            Defects Liability Period

CW-04 Materials Recovery Facility

            Preliminary Design Review

            Detailed engineering design

            Land acquisition and resettlement

            Bidding

            Construction of civil works

            Procurement of equipment

           Construction Supervision

            Defects Liability Period

B. Battambang

 CW-06 Storm Drainage

            Preliminary Design Review

            Detailed engineering design

            Land acquisition and resettlement

            Bidding

            Construction of civil works

            Procurement of equipment

           Construction Supervision

            Defects Liability Period

CW-02 Materials Recovery Facility

            Preliminary Design Review

            Detailed engineering design

            Land acquisition and resettlement

            Bidding

            Construction of civil works

            Procurement of equipment

            Construction Supervision

            Defects Liability Period

C. Neak Loeung

CW-10 Flood Protection

            Preliminary Design Review

            Detailed engineering design

            Land acquisition and resettlement

            Bidding

            Construction of civil works

            Procurement of equipment

           Construction Supervision

            Defects Liability Period

D. Poipet

CW-07 Storm Drainage

            Preliminary Design Review

            Detailed engineering design

            Land acquisition and resettlement

            Bidding

            Construction of civil works

            Procurement of equipment

           Construction Supervision

            Defects Liability Period

CW-03 Materials Recovery Facility

            Preliminary Design Review

            Detailed engineering design

            Land acquisition and resettlement

            Bidding

            Construction of civil works

            Procurement of equipment

           Construction Supervisiion

            Defects Liability Period

E. PISCD onsultant

   Implementation support and benefit monitoring

F. Capacity Development and Training

   Implementation support and benefit monitoring

G. Exterrnal Monitoring

   Prequalification, selection & awarding of consultants

   Mobilization

   Implementation support and benefit monitoring

Ministry of Public Works and Transport

Ministry of Economy and Finance (MEF)/General Department of Resettlement (GDR)

Detailed Engineering Design (DED) Consultant

Construction Contractor

Construction Supervision (CS) Consultant

Project Implementation Support and Capacity Development (PISCD) Consultant

PMU/PISCD

External Monitoring Consultant

2014 2015 2016 2017 2018 2019

Overall Project Implementation Plan
2020 2021 2022 20232013

Current

Loan Closing 

Date
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III. PROJECT MANAGEMENT ARRANGEMENTS 

A. Project Implementation Organizations – Roles and Responsibilities 

Project Organization Roles and Responsibilities 

Ministry of Public 
Works and Transport 
(MPWT) 
 
 

Executing Agency (EA) 
• Assumes overall responsibility for Project implementation and 

establishment of Project Management Unit (PMU). 
• Approve medium term and annual rolling plans for Project 

implementation 
• Ensure compliance with Loan Covenants 
• Ensure Government counterpart fund allocation 
• Establish and manage the Project’s imprest accounts 
• Submit contract awards and disbursement projections  
• Submit withdrawal applications to ADB 
• Submit audited project accounts and audited financial statements to 

ADB 
• Approve procurement plans, bidding documents, bid evaluation and 

contract awards 
• Submit regular quarterly and annual project progress reports to ADB 
• Submit updated resettlement plans for ADB concurrence prior to 

implementation 
• Ensure compliance with ADB’s social and environmental policies and 

guidelines during project implementation 
• Approve proposed actions in the event of adverse financial audits or 

monitoring and evaluation reports 
• Prepare withdrawal application for submission to ADB 
• Select Consultant for Project Implementation Support and Capacity 

Development 
• Establishment of Operation and Maintenance Unit (OMU) 
• Provide legal entity for the establishment of OMU 
• Provide legal document for financial/ revenue collection and 

enforcement 
• Allocated O&M budget support for OMU when the collected revenue not 

cover O&M cost 
• Monitoring OMU performance (technical and financial) and continue 

support even after the project completion 
• Support OMU to become autonomous entity when it became viable/ 

sustainable 

Provincial 
Department of Public 
Works and Transport 
(PDPWT) 

Implementing Agency (IA) 
• Coordinate and monitor Project activities of the PIU and DCUs 
• Support PIU in carrying out the approved annual rolling plans 
• Coordinate in providing capacity development program for PIU and 

DCUs 
• Obtain necessary approvals from respective Departments prior to 

awarding of civil works contracts 
• Support PIU in the implementation of environmental management plans 

(EMPs) 
• Coordinate regular reporting of PIU to EA on EMP implementation 
• Coordinate the implement the Project’s Consultation and Participation 

Plan, Social Development Plan and Gender Action Plan (GAP) 
• Undertake regular quality control inspection of Project facilities 
• Manage the handover of Project facilities to agencies responsible for 

operation and maintenance 
• Undertake monitoring in compliance with the Design and Monitoring 

Framework (DMF) and other project documents such as EMP, 
Resettlement Plans (RPs) and GAP 
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Project Organization Roles and Responsibilities 

• Establishment of the Project Implementation Units (PIUs) 
• Coordination and monitoring project activities of the PIUs) 
• Coordination in providing capacity development program for PIUs 
• Support PIU in implementing the approved annual rolling plans 
• Manage the handover of project facilities to agencies responsible for 

O&M 
• Encourage/ provide support for the establishment and functioning of the 

OMU 
• Lead and support OMU on launching of social awareness campaigning 

program on public service within their service area 
• Provide/ issue legal enforcement for public service violation at local level 
• Support OMU in implementing legal enforcement 
• Budget support to OMU when the collection of revenue cannot cover 

O&M cost 
• Support OMU to become autonomous entity when it became viable/ 

sustainable 
• Establishment of working committee consist of various related 

departments/ entities for coordination the works during project 
implementation 

 (PIUs)District Office 
of Public Works and 
Transport 
 

Town of Battambang 
Town of Bavet 
Town of Neak Loeung 
Town of Poipet  

Project Implementation Unit (PIU) 
• Undertake day to day management of Project activities 
• Implement approved annual rolling work and financial plans 
• Prepare and submit regular quarterly and annual project progress 

reports 
• Supervise civil works contractors 
• Manage separate Project financial records and account, and prepare 

financial reports for submission to EA and IA 
• Ensure that EMPs are incorporated in the detailed designs and included 

in civil works contracts 
• Ensure implementation of EMP, submit regular monitoring reports to IA 

and EA 
• Ensure implementation of Capacity and Participation Plan, Social 

Development Plan and GAP 
• Coordinate the updating of the RPs and monitor implementation of 

resettlement activities by the respective corridor towns and submit 
monitoring reports to IA and EA 

• Undertake monitoring with disaggregation of data by sex and income 
group as required by the Project’s design and monitoring framework. 

Asian Development 
Bank 

Project Financier 

• Conduct semi-annual reviews to assess:  
(i) overall project implementation;  
(ii) land acquisition and resettlement;  
(iii) environmental management;  
(iv) project expenditures, disbursement and counterpart funding;  
(v) procurement and contract awards;  
(vi) compliance with loan covenants; and  
(vii) probability of attaining Project outputs and outcome 

• Review and approve procurement and disbursement documents 
• Regularly update project performance review reports  
• Conduct mid-term review to: (i) assess need to restructure or 

reformulate the project, (ii) update the Project’s design and monitoring 
framework, and (iii) examine if extension of loan closing date is 
necessary 

• Conduct Project completion mission. 
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B. Key Persons Involved in Implementation  

Executing Agency (EA)  

Ministry of Public Works and 
Transport (MPWT) 

Officer's Name  H.E. Lim Sidenine  
Position Secretary of State 
Office Address MPWT, Phnom Penh 
Email address lsidenine@hotmail.com 

Telephone No. 012 500 444 

Implementing Agency (IA)    

Province of Battambang Officer's Name  Mr. Khan Manner 

 Position Provincial Director 

 Office Address PDPWT, Battambang Province 

 Email address sambo_bb2009@yahoo.com 

 Telephone No. 012 927 232 

Province of Svay Rieng Officer's Name  Mr. Som Savuth 

 Position Provincial Director 

 Office Address PDPWT, Svay Rieng Province 

 Email address sam_savouth@yahoo.com 

 Telephone No. 012 927 773 

Province of Prey Veng Officer's Name  Mr. Noun Chamrong  

 Position Provincial Director 

 Office Address PDPWT, Prey Veng Province 

 Email address chhchea@gmail.com 

 Telephone No. 012 955 379 

Province of Banteay Meanchey Officer's Name  Mr. Kim Sovann 

 Position Provincial Director 

 Office Address PDPWT, Banteay Meanchey 

 Email address sovannbmc66@gmail.com 

 Telephone No. 012 806 386 

Project Management Unit    

 Officer's Name  H.E. Vong Pisith 

 Position Undersecretary of State/PMU Director 

 Office Address MPWT, Phnom Penh 

 Email address vong_pisith@yahoocom 

 Telephone No. 012 833 411 

 Members: Mr. Sem Kimchoeun, Project Manager 
Mr. Pou Manith, Procurement Officer 
Ms. Thap Solini, Financial Officer 
Mr. Vong Rada, Technical Officer 
Mr. Vong Litet, Soc & Env Officer 
Mr. Chay Vila, Municipal Devt Planning 
Mr. Sros Sitharith, Impact Assessment 
Mr. Pal Piseth, General Administrator 
Mr. Nuon Sikheng, Liaison Officer 
 

Project Management Unit    

Battambang 
 

Officer's Name  Mr. Chan Sambo  
Position Deputy Director, DPWT/PIU Manager 
Office Address DPWT, Battambang 
Email address sambo_bb2009@yahoo.com 
Telephone No. 092 930 966 

Bavet Officer's Name  Mr. Noun Lihoun  
Position Vice Director DPWT/PIU Manager 
Office Address Lyhoun1964@yahoo.com 
Email address DPWT, Svay Rieng 
Telephone No. 012 707 616 
   

Neak Loeung Officer's Name  Mr. Kry Rathet 
Position Office Manager PVPWT/PIU Manager 
Office Address DPWT, Prey Veng 

mailto:lsidenine@hotmail.com
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Email address rathe9@gmail.com 
Telephone No. 012 497 374 
  

Poipet Officer's Name  Mr. Chea Sovanthoun 
Position Deputy Director, DPWT/PIU Manager 
Office Address DPWT, Bantey Meanchey 
Email address sovannthoun.chea@gmail.com 
Telephone No. 012 220 015 

Asian Development Bank    

 Officer's Name   Mr. Anthony Robert Gill 

 Position  Head, Portfolio Administration Unit, CARM  

 Office Address  29 Suramarith Boulevard,  
Sangkat Chaktomuk, Khan Daun Penh 
Phnom Penh, Cambodia 

Email address  agill@adb.org 
  +855 23 973 200 

    

 Officer's Name   Mr. Nida Ouk 
Senior Project Officer 

 Office Address  29 Suramarith Boulevard,  
Sangkat Chaktomuk, Khan Daun Penh 
Phnom Penh, Cambodia 

 Email address  nouk@adb.org 

 Telephone No.  +855 23 973 200  

    

 Officer's Name   Mr. Sokunthea Sok 

 Position  Senior Procurement Officer 

 Office Address  29 Suramarith Boulevard 
Sangkat Chaktomuk, Khan Daun Penh  

 Email address  ssok@adb.org  

 Telephone No.  +855 23 973 200 

    

 Officer's Name   Mr. Mao Ouk 

 Position  Project Analyst 

 Office Address  29 Suramarith Boulevard 
Sangkat Chaktomuk, Khan Daun Penh 

 Email address : mouk@adb.org 

 Telephone No. : +855 23 973 200 

 
 
Complete Listing of PMU and PIU Personnel  
(as per Prakas on the Composition of Project Implementation Units of the GMS Southern Corridor 
Towns Development Project no. 097/MPWT/PRK dated20 February 2015) 
 
 
Project Implementation Unit of Poi Pet Town 
 
1. Mr. CHEA Souvanthuon   Director, PIU 
2. Mr. TOUCH Mony    Deputy Director, PIU 
3. Mr. CHHEANG Monin   Technical Affairs 
4. Mr. ORN Siphea    Technical Affairs 
5. Mr. SOK Penhnorn    Town Development Plan 
6. Ms. CHHAY Vannin    Administration and Finance 
7. Mr. SAING Sony    Social and Environmental Affairs 
8. Ms. SOPHAL Leaphea   Resettlement 
9. Mr. RINH Bunchhuoy    Work Coordination 
 
 
Project Implementation Unit of Battambang Town 
 
1. Mr. CHAN, Sambo    Director, PIU 

mailto:ssok@adb.org
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2. Ms. KEM Sokhuntheary   Administration and Finance 
3. Mr. PROUNH Ritha    Technical Affairs 
4. Mr. SONG Seung    Technical Affairs 
5. Ms. SOK Kina    Social and Environmental Affairs 
6 Mr. NOU Chorvyvan    Work Coordination 
 
Project Implementation Unit of Neak Loeung Town 
 
1. Mr. KRY Roththet    Director, PIU 
2. Mr. PHUN Samphors    Deputy Director, PIU 
3. Mr. Nhem Sokhoeun    Technical Affairs 
4. Mr. CHHOEUNG Chhoeun   Town Development Plan 
5. Mr. KHORN Phy    Social and Environmental Affairs 
6. Ms. PHAT Sreyros    Gender and Public Campaign 
7. Mr. PRAK Sareth    Resettlement8.  
 
Project Implementation Unit of Bavet Town 
 
1. Mr. NUON Lyhuon    Director, PIU 
2. Mr. UNG Sa     Deputy Director, PIU 
3. Mr. YUN Raksmey    Technical Affairs 
4. Mr. SOK Sophal    Administration and Finance 
5. Mr. KEO Sarang    Social and Environmental Affairs 
6. Mr. KHAM Rithy    Town Development Plan 
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C. Project Organization Structure 

 
 
 
 
 
 

National Level 

[[[[ 

 Contractors, Suppliers, Service Providers  

Project Steering Committee 
Chair: MPWT 

Asian Development Bank 
Co-financiers  

 

Project Management Unit 
Project Director  

Project Implementation Support 
and Capacity Development 

Consultants  

Provincial Project 
Coordinating Council 

Savay Rieng 
Bavet  

Provincial Project 
Coordinating Council 

Battambang 

Provincial Project 
Coordinating Council 

 Prey Veng 

Provincial Project 
Coordinating Council 

Banteay Meanchay  

Project 
Implementation Unit 

- Bavet  

Project 
Implementation Unit 

- Battambang 

Project 
Implementation Unit 

- Neak Loeung  

Project 
Implementation Unit 

- Poipet 

Provincial al Level 

District/Town 
Level 



7 
 

  
This information is being disclosed to the public in accordance with ADB’s Access to Information Policy. 

 

D. Consulting Services 

15. The consultants to be financed from ADB resources will be recruited from international 
firms in accordance with the ADB Guidelines on the Use of Consultants (April 2010, as 
amended from time to time).  
 

a. Project Implementation Support and Capacity Development 

16. The Project Implementation Support and Capacity Development (PISCD) consultants 
will be engaged by the Ministry of Public Works and Transport (MPWT), through its PMU 
following quality-and cost-based selection (QCBS) procedures with a quality-cost ratio of 
90:10. An estimated 206 person-months (pm) including 61 (pm) of international and 145 pm 
of national consultants are required to complete the services (breakdown below). 
 

Table 3: Indicative Inputs for PISCD Consultants 
 

  Required Expertise 
 

Unit 2013/14 2014/15 2015/16 
 

2017/18 
 
Total 

1. International Consultants        

 a. Urban Development Specialist  p-m 6 6 6 3 21 

 b. Sanitary Engineer  p-m 6    6 

 

c. Urban Road, Flood Protection and Drainage 
Engineer  

 
p-m 6   

 
6 

 

d. Environment and Climate Change Adaptation 
Specialist  

 
Months 4   

 
4 

 e. Social Safeguard & Resettlement Specialist  Months 5    5 

 f. Procurement Specialist  Months 5    5 

 g. Monitoring and Evaluation Specialist  Months 5    5 

 h. Capacity Development Specialist  Months 4    4 

 i. Training Specialist  Months  5   5 

Subtotal   41 11 6 3 61 

2. National Consultants        

 a. Civil Engineer/ Deputy Team Leader  Months 8 8 8 9 33 

 b. Wastewater Treatment Specialist  Months 4 4 2  10 

 c. Solid Waste Management Specialist   Months 4 4 2  10 

 d. Financial Management Specialist  Months 4 4 2  10 

 e. Procurement Specialist  Months 4 6   10 

 f. Resettlement Specialist  Months 4 4 2  10 

 g. Environment Specialist  Months 4 2 2  8 

 h. Social Safeguards, Gender Specialist   Months  4 2 2  8 

 i. Monitoring and Evaluation Specialist  Months 6 2   8 

 j. capacity development specialist  Months 4 4   8 

 k. Training specialist (3)   Months 10 10 10  30 

Subtotal   56 50 30 9 145 

Total       206 
 
 

17. The scope of services of the PISCD is intended to ensure full compliance with 
government and ADB’s policies and operational requirements in project management and 
implementation, financial and procurement procedures, social and environmental safeguards, 
and O&M. The consulting team will provide support and advice to the EA, the PMU and the 
PIUs during the critical initial three years of project implementation with an aim to build capacity 
in Project Management, Procurement, and Monitoring and Evaluation as well as in technical 
areas of Urban Development, Wastewater Management, Flood Protection and Drainage, Solid 
Waste Management and Urban Development, Public-Private Partnership, Environment 
Protection and Social Safeguard. The Team will assist the PMU in carrying out its tasks and 
responsibilities in a time-efficient and cost-effective manner. The scope of services and 
detailed TOR for the consulting services and capacity development plan is in Appendix 1. 
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b. Detailed Engineering Design 

18. The detailed engineering design (DED) consultants will prepare bidding documents for 
the above subprojects. The services described in this TOR are expected to be performed over 
a period of 6 months, beginning at the mobilization of the Project Implementation Support and 
Capacity Development consultants (PISCD) in September 2014. The services will include 
preparation of detailed engineering design including preparation of drawings, cost estimates 
and technical specification of all 10 subprojects; preparation of bid documents; and 
preparation of handbooks and operation manuals for all equipment and facilities to be provided 
under the subprojects, as well as a detailed operation and maintenance (O&M) manual and 
any other manual or handbook as may be required. 

 
Table 4: Indicative Inputs for Detailed Engineering Design 

 

Required Expertise Unit Total 

1. International Consultants  
 

a. Sanitation Engineer (Wastewater Treatment)/Team Leader) p-m 6 

b. Sewerage/Drainage Engineer p-m 3 

c. Sanitation Engineer (Solid Waste Management) p-m 6 

d. Mechanical Engineer  p-m 4 

e. Electrical Engineer  p-m 4 

f. Civil Engineer (Flood Control) p-m 4 

g. Civil Engineer (Urban Roads) p-m 4 

h. Electrical/Lighting Engineer p-m 3 

i. Procurement Specialist p-m 4 

Subtotal  38 

National   
 

a. Sewerage and Drainage Engineer/Deputy Team Leader p-m 6 

b. Solid Waste Management Design Engineer p-m 6 

c. Flood Control Engineer p-m 6 

d. Urban Roads Engineer  p-m 6 

e. Electrical/Lighting Engineer p-m 3 

f. Cost Engineer p-m 6 

g. Procurement Specialist p-m 4 

Subtotal  37 

Total  75 

Non-Key Experts   

a. Topographic Surveys t-m tbd 

b. Land Surveys t-m tbd 

c. Geotechnical Surveys t-m tbd 

d. Hydrological Surveys t-m tbd 

e. Draftsmen Auto CAD Operators t-m tbd 

    

c. Construction Supervision 

19. The Construction Supervision consultants (CS) to be financed from ADB resources will 
be recruited by the Project Management Unit (PMU) from international firms following quality-
and cost-based selection (QCBS) procedures with a quality to cost ratio of 90:10 in 
accordance with the ADB Guidelines on the Use of Consultants (March 2013 as amended 
from time to time). An estimated 210 person-months (p-m) of key experts will be recruited, 
including 24 p-m of key international experts and 186 p-m of key national experts to carry out 
supervision of construction of civil works and supply and installation of equipment for 10 
subprojects in the four project towns of Battambong, Poipet, Neak Loeung, and Bavet. The 
consultants will also provide non-key national experts and support personnel to carry out the 
assignment. The services described in these TORs are expected to be performed over a 
period of 36 months, beginning in the first quarter of 2016.  
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Table 5: Indicative Inputs for Construction Supervision Consultants 

Required Expertise Unit Total 

International Consultants  
 

a. Civil Engineer (Construction Management/Team Leader) p-m 18 

Subtotal  18 

National   
 

a. Civil Engineer Construction (Battambang) p-m 30 

b. Civil Engineer Construction (Poipet)  p-m 26 

c. Civil Engineer Construction (Neak Loeung) p-m 18 

d. Civil Engineer Construction (Bavet)  p-m 26 

e. Mechanical Engineer                                              p-m 16 

f. Electrical Engineer p-m 16 

   

Subtotal  132 

Total  150 

Non-Key Experts   

a. Field Inspectors (4 x 24 p-m) 

b. Draftsmen/Auto CAD Operators (4 x 24 p-m) 
 

p-m 
p-m 

96 
196 

    

20. The Consultant will be required to supervise construction of civil works and installation 
of equipment for all 10 priority subprojects. The consulting services for CS include, but may 
not be limited to review all contract documents including plans/drawings, and technical 
specifications, review each of the contractors’ work schedule and method statement; review 
any subsequent modification or update to the contractors’ work plans and schedules that may 
be required in the execution of the work to ensure conformity with specifications, contractual 
obligations and applicable norms and regulations; monitor and supervise the execution of field 
tests and sampling, including soil compaction, concrete sampling, and others and maintain 
quality control records of all field tests and sampling; supervise the work of the contractor and 
report to the client on progress of work and any deficiencies noted during construction and 
recommend remedial action; review site management and site safety plans for conformity with 
contractual obligations and applicable regulations and laws; prepare weekly, monthly and 
quarterly reports on progress of work highlighting any issue that may require attention and 
decision by the client; and ensure that the project is constructed, operated and maintained in 
strict conformity with the technical specifications and all applicable laws and regulations, 
including environmental and social development regulations. 
 

IV. COSTS AND FINANCING 

21. The total cost of the project is estimated at $54.78 million equivalent; including taxes, 
duties, and physical and price contingencies (see Table 6).  
 

Table 6: Cost Estimates by Outputs 
($ million) 

Item 
 

Amounts a 

A. Base Cost b  
1. Battambang Town Subprojects 17.68 

2. Bavet Town Subprojects 12.11 
3. Neak Loeung Town Subprojects 4.24 
4. Poipet Town Subprojects 7.70 
5. Project Implementation Support and Capacity Development 2.29 
6. Project Management Unit  0.76 
7. Project Implementation Unit 0.36 
8. External Monitoring 0.11 
 Subtotal (A) 45.25 

B. Contingencies c  
1. Physical contingencies  4.19 
2. Price contingencies 4.42 
 Subtotal (B) 8.61 
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Item 
 

Amounts a 

   

C. Financing Charges during Implementation d 0.91 

 Total (A+B+C) 54.77 
a  a Inclusive of taxes and duties of $5.22 million and involuntary resettlement and land acquisition of $1.65 million, 

to be financed from Government sources. ADB loan, ADB SCF loan and grant, and UEIF grant may finance 
transportation and insurance costs. 

b  b In December 2011 prices. 
c  c Physical contingencies computed at 8.5% on average for civil works, equipment, involuntary resettlement, 

training, and consultancy. Price contingencies computed on the basis of domestic and international price 
escalation factors, which include a provision for potential exchange rate fluctuation assuming purchasing power 

Annual Rates 2012 2013 2014 2015 2016 2017 2018 
Foreign Currency -1.5% 1.9% 2.2% 1.9% 1.8% 1.8% 1.8% 

d Includes interest during implementation for ADB loan computed at 1% per annum during the grace period and 
service charge for SCF loan of 0.1% per annum. 
ADB loan, ADB SCF loan and grant and UEIF grant may finance transportation and insurance costs. 
Source: Asian Development Bank estimates. 

 
22. The government has requested a loan equivalent to $37.0 million from ADB’s Special 
Funds to help finance the project. The loan will have a 32-year term, including a grace period 
of 8 years, an interest rate of 1.0% per annum during the grace period and 1.5% per annum 
thereafter, and such other terms and conditions set forth in the draft loan agreement. The ADB 
loan will finance civil works, equipment, consulting services, interest during construction on 
ADB loan, and contingencies. 
 
23. The Urban Environmental Infrastructure Fund (UEIF), through its UFPF, will provide 
US dollar denominated cofinancing of $1.5 million equivalent, while the Strategic Climate Fund 
(SCF), under its PPCR, will provide $9.4 million equivalent. The UEIF grant will solely finance 
three subprojects involving construction of material recovery facilities for solid waste recycling. 
The ADB SCF and ADB will co-finance five subprojects, with the ADB SCF financing with a 
$5 million loan and a $4.4 million grant. The SCF loan will have a 40-year term, including a 
grace period of 10 years, an interest rate of 0.1% per annum on the disbursed and outstanding 
loan amount. The SCF loan and grant and UEIF grant will be administered by ADB. ADB SCF 
service charge will be capitalized under the SCF loan. About $6.87 million equivalent will be 
provided by the Royal Government of Cambodia through the Ministry of Economy and Finance 
to cover taxes and duties and involuntary resettlement costs. The financing plan is 
summarized in Table 7.   

 
 Table 7: Financing Plan ($ million) 

Source    Total Cost Share of Total (%) 

Asian Development Bank  37.00 67.6 
ADB Strategic Climate Fund (Loan) a 5.00 9.1 
ADB Strategic Climate Fund (Grant) a 4.40 8.0 
Urban Environmental Infrastructure Fund under the 
Urban Financing Partnership Facility b  

1.50 2.7 

Royal Government of Cambodia 6.87 12.6 
Total 54.77 100.0 

 a  Under the Pilot Program for Climate Resilience financed by the Strategic Climate Fund. The ADB  Strategic 
Climate Fund is administered by the Asian Development Bank. 
 b Contributor: the Government of Sweden. 
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A. Detailed Cost Estimates by Expenditure Category  

 

 
 
 
 
 

% % Total

(KHR Million) (US$ Million) Foreign Base

Local Foreign Total Local Foreign Total Exchange Costs

Investment Costs  

A. Involuntary Resettlement  3,956 - 3,956 0.96 - 0.96 - 2

B. Land Acquisition  2,476 - 2,476 0.60 - 0.60 - 1

C. Civil Works  60,780 87,891 148,672 14.73 21.30 36.02 59 80

D. Equipment  977 5,078 6,055 0.24 1.23 1.47 84 3

E. Capital Goods  33 47 80 0.01 0.01 0.02 59 -

F. Consulting Services  11,544 9,894 21,438 2.80 2.40 5.19 46 11

G. Project Implementation Support  3,320 46 3,366 0.80 0.01 0.82 1 2

H. Capacity Development and Training  571 137 708 0.14 0.03 0.17 19 -

Subtotal (A to H)  83,657 103,093 186,751 20.27 24.98 45.25 55 100

Physical Contingencies  7,456 9,823 17,279 1.81 2.38 4.19 57 9

Price Contingencies  15,837 2,419 18,255 3.84 0.59 4.42 13 10

Subtotal (including contingencies)  106,950 115,336 222,285 25.91 27.95 53.86 52 119

Interest During Implementation  - 3,771 3,771 - 0.91 0.91 100 2

Total Project Cost  106,950 119,107 226,056 25.91 28.86 54.77 53 121
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B. Allocation and Withdrawal of Loan Proceeds 

Table 8: ADB Loan 2983-CAM (SDR) 

 
*Exclusive of taxes and duties imposed within the territory of the Borrower. 
Source: LFIS of 26 July 2021 

 
 



13 
 

This information is being disclosed to the public in accordance with ADB’s Access to Information Policy. 

Table 9: SCF Loan 8265-CAM (US$) 
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Table 10: UEIF Grant 0334-CAM (US$) 
 

No 
 

Item 
Total Amount Allocated 
for ADB Financing ($) 

 
Basis for Withdrawal from Loan 

Account Category Subcategory 
     

01 Works 1,254,000   

1A Battambang Materials Recovery Facility  430,000 100% of total expenditure claimed* 

1B Bavet Materials Recovery Facility  382,000 100% of total expenditure claimed* 

1C Bavet Materials Recovery Facility  442,000 100% of total expenditure claimed* 

     

02 Consulting Services 109,000   

2A Battambang Materials Recovery Facility  37,000 100% of total expenditure claimed* 

2B Bavet Materials Recovery Facility  33,000 100% of total expenditure claimed* 

2C Bavet Materials Recovery Facility  39,000 100% of total expenditure claimed* 

     

03 Unallocated 137,000   

 Total 1,500,000   

 
 
* % of total expenditures claimed, exclusive of taxes and duties imposed within the facility of the Borrower. 
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Table 11: SCF Grant 0335-CAM (US$) 
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C. Detailed Cost Estimates by Financiers ($ million) 

Amount ($) % Amount ($) % Amount ($) % Amount ($) % Nontax Taxes Amount ($) %

1 Works

A Battambang Wastewater Treatment 9,620,380   74.9% 1,745,000  13.6% 1,481,000  11.5% -                   -   -           1,284,638 1,284,638  10.0%  14,131,018 

B Battambang Flood Control 1,276,660   68.0% -                    -   668,800     32.0% -                   -   -           194,546    194,546     10.0%    2,140,006 

C Battambang MRF -                    -   -                    -   -                   -   430,000     100% -           43,000      43,000      10.0%       473,000 

D Bavet Wastewater Treatment 1,966,580   68.0% 493,000     17.0% 434,000     15.0% -                   -   -           289,358    289,358     10.0%    3,182,938 

E Bavet Urban Roads 7,715,400   100% -                    -   -                   -   -                   -   -           771,540    771,540     10.0%    8,486,940 

F Bavet MRF -                    -   -                    -   -                   -   382,000     100% -           38,200      38,200      10.0%       420,200 

G Neak Loeung Flood Control 2,434,740   68.0% 612,000     17.0% 537,000     15.0% -                   -   -           358,374    358,374     10.0%    3,942,114 

H Poipet Solid Waste Management 2,973,740   100% -                    -   -                   -   -                   -   -           297,374    297,374     10.0%    3,271,114 

I Poipet Wastewater Treatment 2,427,040   68.0% 609,000     17.0% 536,000     15.0% -                   -   -           357,204    357,204     10.0%    3,929,244 

J Poipet MRF -                    -   -                    -   -                   -   442,000     100% -           44,200      44,200      10.0%       486,200 

Subtotal (A) 28,414,540 3,459,000  3,656,800  1,254,000  -           3,678,434 3,678,434   40,462,774 

2 Consulting Services

2A Project Implementation Support & CD 1,924,974   71.5%      133,586      0.14 134,528         0.14              -          -   -           -           -            -         2,193,088 

2B Detailed Engineering Design -                    -     1,140,000 100% -                   -                -          -   -           -           -            -         1,140,000 

2C Consultant Supervision 1,750,000   100%              -           -   -                   -                -          -   -           -           -            -         1,750,000 

2D External Monitoring -                    -                -           -   140,000     100%              -          -   -           -           -            -            140,000 

2E Consulting Services for MRF -                    -                -           -   -                   -        109,000 100% -           -           -            -            109,000 

Subtotal (B) 3,674,974   1,273,586  274,528     109,000     -           -           -            -         5,332,088 

3 Equipment 350,000      100%        -                -               -   -           -            -            350,000 

4 Training 150,000      100%        -                -               -   -           -            -            150,000 

5 Incremental Administration a -      -           

5A Project Management Unit 360,000      100%              -           -   -                   -                -          -               -               -   -            -            360,000 

5B Project Management Unit 360,000      100%              -           -   -                   -                -          -               -               -   -            -            360,000 

5C Salary Supplements -                    -                -           -   -                   -                -          -       630,000             -   630,000     100%       630,000 

Subtotal (C) 720,000      -            -            -            630,000    -           630,000            -      1,350,000 

6 Unallocated 2,793,043        254,414 468,672          137,000             -   -           -            -         3,653,129 

7 Interest During Construction 897,444            13,000 -                   -                -          -               -   -           -            -            910,444 

8 Land Acquisition and Resettlement -             -                   -           -   -                   -                -          -    1,650,000 -           1,650,000  100%    1,650,000 

9 Contingency -             -                   -           -   -                   -                -          -       228,000 630,706    911,566     15.3%       911,566 

Total 37,000,000 5,000,000  4,400,000  1,500,000  2,508,000 4,309,140 6,870,000  12.5% 54,770,000 

SCF Loan 8265 SCF Grant 0335 RGC

a Eligible expenditures refer to para 3 of Appendix 4C of the Loan Disbursement Handbook.

Total ($)
UEIF Grant 0334ADB Loan 2983

No. Items
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D. Detailed Cost Estimates by Outputs/Components ($ million) 

 

 
 
 
 
 

Neak Loeung

Wastewater 

Treatment

Flood 

Protection

M aterials 

Recycling

Urban        

Road

Wastewater 

Treatment

M aterials 

Recycling

Flood 

Protection

Wastewater 

Treatment

Solid Waste 

M 'gment

M aterials 

Recycling

PM U PIU Total

Investment C o sts 

A Involuntary Resettlement 0.56 0.04 0.00 0.00 0.00 0.00 0.29 0.06 0.00 0.00 0.00 0.00 0.95

B Land Acqusition 0.70 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.70

C Civil Works 12.85 1.88 0.43 7.72 2.90 0.38 3.58 3.58 2.97 0.44 0.10 0.10 36.93

D Consulting Services 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 5.08 0.00 5.08

E Equipment 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.20 0.15 0.35

F Training 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.15 0.00 0.15

G Incremental Admin 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.44 0.44 0.88

H Salary Supplements 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.23 0.40 0.63

T o tal B aseline C o sts 14.11 1.92 0.43 7.72 2.90 0.38 3.87 3.64 2.97 0.44 6.20 1.09 45.67

Contingencies 2.54 0.33 0.07 1.39 0.52 0.07 0.66 0.66 0.50 0.07 1.18 0.21 8.20

Interest during Construct 0.28 0.06 0.00 0.23 0.06 0.00 0.12 0.07 0.09 0.00 0.00 0.00 0.91

T o tal C o st 16.93 2.30 0.50 9.34 3.48 0.45 4.64 4.37 3.56 0.51 7.38 1.30 54.77

Battambang Bavet Poipet
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E. Detailed Cost Estimates by Year ($ million) 

 
 
  

Contract Awards in $ mill ion

Budget Item 2014 2015 2016 2017 2018 2019 Total

A Civil  works 3.30       12.67     8.64       7.87        4.24        36.72       

B Consulting services 2.60        1.41       0.91        0.16       -          -          5.07          

C Equipment -          0.35       -          -         -          -          0.35          

D Workshops and Training 0.02 0.03       0.03        0.03       0.02        0.02        0.15          

E Incremental Administration 0.15        0.22       0.20        0.20       0.20        0.10        1.08          

Sub total 2.77        5.31       13.81     9.03       8.09        4.36        43.36       

F Unallocated 3.62          

G IDC 0.91

Total 2.77        5.31       13.81     9.03       8.09        4.36        47.90       

Government contribution 6.87          

Total Project Cost 54.77       

Disbursement in $ mill ion

Budget Item 2014 2015 2016 2017 2018 2019 Total

A Civil  works -          -         5.30        10.38     11.57      9.47        36.72       

B Consulting services 0.40        1.44       1.09        0.86       0.69        0.60        5.07          

C Equipment -          0.35       -          -         -          -          0.35          

D Workshops and Training 0.02 0.03       0.03        0.03       0.02        0.02        0.15          

E Incremental Administration 0.15        0.22       0.20        0.20       0.20        0.10        1.08          

Sub total 0.57        2.04       6.62        11.47     12.48      10.19     43.36       

F Unallocated 3.62          

G IDC 0.91

Total 0.57        2.04       6.62        11.47     12.48      10.19     47.90       

Government contribution 6.87          

Total Project Cost 54.77       
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F. Projected Contract Awards and Disbursement S-curves  
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G. Fund Flow Diagram 
 

 
 

 
ADB 
Loan 

 

 
ADB-SCF 
Loan-Grant 

 

 
UEIF-UFPF* 

Grant 
 

MEF– Pass-Through Account at National Bank of Cambodia 

MPWT - PMU 
IMPREST ACCOUNT 

(ADB Loan, SCF Loan and SCF 
Grant Fund) 

(To finance Training, Minor 
Equipment & Incremental 

Administrative Costs) 
Commercial Bank 

Royal 
Government of 
Cambodia-MEF 
Counterpart 
fund 

Note: 
  Fund flow 

Physical Document/report flow  

Contractors, Consultants, 
Suppliers, Service Providers 

 
 

 
Direct Payment 

 

ADB = Asian Development Bank, MEF = Ministry of Economy and Finance, MPWT = Ministry of Public 
Works and Transport, SCF = ADB Strategic Climate Fund, UEIF = Urban Environmental Infrastructure 
Fund, UFPF = Urban Financing Partnership Facility. 
 
*Contributor: Government of Sweden. Fund to be administered by ADB. 



21 
 

  
This information is being disclosed to the public in accordance with ADB’s Access to Information Policy. 

 

V. FINANCIAL MANAGEMENT 

A. Financial Management Assessment 

24. An assessment of the country‘s financial management systems has been carried out 
to improve the understanding of fiduciary risks and determine appropriate fiduciary 
arrangements for the purpose of the Promoting Economic Diversification Subprogram 2 (PED-
SP2). This assessment was based on the sector work of ADB‘s proposed public financial 
management for rural development (PFMRD), as well as the Integrated Fiduciary Assessment 
and Public Expenditure Review (IFAPER) for 2003 and the Country Procurement Assessment 
for 2004, both led by World Bank. These assessments identified core areas to address with 
development partners’ support. The IFAPER determined that the fiduciary risk in the use and 
management of public funds was high. As a consequence, the Government developed and 
began implementing a medium-term public financial management reform program (PFMRP) 
from 2004 to 2012, supported by development partners. This program increases the amount 
of public resources allocated to planning and management to overcome the significant 
weaknesses in the basic systems and processes for budget preparation, execution and 
control, reporting, and oversight. It comprises a series of four sequenced platforms, of which 
platform one was completed in 2007 and platform two beginning in 2008 with the rollout of 
public financial management reforms to the line ministries. ADB, World Bank, and other 
development partners are working closely with the Government to implement improved public 
sector financial management systems. ADB has supported the Government‘s program 
through debt management technical assessment at MEF and the PFMRD to support the rollout 
of the second platform. 
 
25. Financial risk is mitigated as shown in Table 8. At the request of the Government, 
consultants will be selected and engaged in accordance with ADB’s Guidelines on the Use of 
Consultants by the Asian Development Bank and its Borrower.  As the Project deals with 
outreach activities with several IAs intended to promote the transformation of transport 
corridors in the GMS into full-fledged economic corridors by improving urban infrastructure 
and building institutional capacity in selected corridors town in Cambodia.  

 
Table 13: Financial Management Risk Assessment and Mitigation Measures 

Risk Risk 
Level 
before 

Mitigation Risk 
Level 
after 

Financial Management Arrangements 
 

Risk of failure to meet 
the four FMA criteria: 
 
- Budget, accounting, 
funds disbursement, 
financial reporting and 
auditing 
 
- Internal controls 
 

 
 

 
 

H 
 
 
 

H 

1. Install computerized double-entry accounting package meeting 
international standards with audit trace retention, capable of 
automatic project quarterly reports generation.  

2. A Project Manager for day-to-day role with skills appropriate for 
responsibilities including finance, accounting task oversight and 
administration  

 
1. MPWT has acted as EA and IA for previous ADB-financed 

projects but accounting and finance staff will not easily make 
the switch from government system to the international system 
required by ADB. Training in the project accounting and 
financial reporting system will be provided for the staff in 
through the national Project Financial Management Consultant 

2. One International Procurement and Financial Management 
Consultant, with experience and qualifications satisfactory to 
ADB, to be available full time for at least the first 6 months of 
Project implementation to set up internal controls and be 
responsible for day to day Project finance and accounting 
activities. 

3. One National Project Financial Management Consultant, with 
experience and qualifications satisfactory to ADB, to be 
available full time until Project completion, first to assist the 

 
 
 
 
L 
 
 
 
L 
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Risk Risk 
Level 
before 

Mitigation Risk 
Level 
after 

International Consultant, and later to advise and assist the 
Project Manager. 

4. Project funds flow arrangements include a pass-through 
account at MEF to feed the project imprest account established 
at MPWT for exclusive project use by PMU, as illustrated in 
Figure G.  

5. Periodic internal audit carried out jointly by PMU and auditor 
under TOR satisfactory to ADB. 

6. External audit of Project annual accounts by an auditor under 
TOR satisfactory to ADB.  

Project Specific Risk 
 

- Coordination of 
subproject 
implementation and 
management 

H 
 
 

 

Project organization will include the Project Committee as described 
in the PAM section on the Project Management Arrangements 

L 
 

 

Country Issues    
Fiduciary risk H Public disclosure of audited project financial reports and procurement 

information is conducted through a project website established and 
maintained at least during project implementation 
 
Strengthened project financial management capacity 

L 

ADB=Asian Development Bank; CIU=component implementation unit; FMA=financial management assessment; 
OPE=out-of-pocket expenses; PAM=project administration manual; TOR=terms of reference 
Risk rating: H=high; S=substantial; M=moderate; L=low. 
 

26. The following action plan for project financial management will guide implementation 
of the above risk mitigation measures. 
 

Table 14: Project Financial Management Action Plan 

Planned Action Output Responsible Party Due Date 

PMU financial 
management function 
established and 
operational 

PMU consulting team of project financial 
and procurement consultants mobilized, 
set up project accounting and financial 
reporting systems and conduct PMU 
project accounting and financial staff on 
the job training/refresher course 
 

Manager 
EA recruitment with ADB 
assisting 
 

Q1, 2013 

 Project disbursement arrangements and 
procedures established and staff trained in 
their operation 
 
TOR for annual independent and  
internal project auditors drafted and 
auditors appointed 

PMU, assisted by  
PIS consultants 
 
 
PMU, assisted by  
PIS consultant for 
TOR; auditors selection by 
EA with ADB assistance 

Q1, 2013 
 
 
 

Q1, 2014 
 
 
 

Project Steering 
Committee established 
and operational 

As in Project Management Arrangements 
section of PAM 
 

EA Q2, 2013 

Project funds flow 
arrangements adopted 
& operational 

Concerned MEF, EA, PMU and CIU staff 
all briefed 

PMU assisted by PIS 
consultants  

Q2, 2013 

Project OPE claims 
procedures established 
and operational 

User units staff briefed on procedures PMU, assisted by PIS 
consultants with ADB 
input 

Q3, 2013 

Public disclosure of 
project audited financial 
and procurement 
information operational 

Project website for information disclosure 
established and operational 

PMU, assisted by PIS 
consultants 

Q3, 2014 

ADB=Asian Development Bank; CIU=component implementation unit; EA=executing agency; PIS=Project 
Implementation Support; PMU=project management unit; TOR=terms of reference. 
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26. Financial management risks should be considered and updated throughout the life of 
the project. Risk mitigation measures should also be updated accordingly. 
 
B. Disbursement 

27. The ADB loan, SCF loan and grant and UEIF grant proceeds will be disbursed in 
accordance with ADB’s Loan Disbursement Handbook1 (2015, as amended from time to time), 
and detailed arrangements agreed upon between the Government and ADB. 
 
28. Pursuant to ADB’s Safeguard Policy Statement (2009) (SPS)2 ADB funds may not be 
applied to the activities described on the ADB Prohibited Investment Activities List set forth at 
Appendix 5 of the SPS All financial institutions and will apply the prohibited investment 
activities list to subprojects financed by ADB. 
 
29. Expenses for the two subprojects financed by UEIF-UFPF will be settled through direct 
payment. 
 
30. The government will establish one Pass-through account at the National Bank of 
Cambodia to receive from ADB Loan resources and ADB SCF funds. 
 
31. The PMU, located at the MPWT, will administer three separate Imprest Accounts.3 The 
imprest accounts will be established for resources from ADB loan, ADB SCF loan, and ADB 
SCF grant funds to finance training, minor equipment, and incremental administrative costs. 
The imprest accounts will be established at a commercial bank acceptable to ADB. 
 
32. The ceiling of the ADB loan imprest account will be $650,000. The ceiling of the ADB 
SCF loan imprest account will be $350,000 and $300,000 for the ADB SCF grant. The currency 
of the imprest accounts will be in US dollars. The imprest accounts will be established, 
managed, replenished, and liquidated in accordance with ADB’s Loan Disbursement 
Handbook (2012, as amended from time to time) and the financial regulations of the 
Government. The request for initial advance to the imprest accounts should be accompanied 
by an Estimate of Expenditure Sheet setting out the estimated expenditures for the first six (6) 
months of project implementation, and submission of evidence satisfactory to ADB that the 
imprest account has been duly opened. For every liquidation and replenishment request of 
the imprest account, the borrower will furnish to ADB (a) Statement of Account (Bank 
Statement) where the imprest account is maintained, and (b) the Imprest Account 
Reconciliation Statement (IARS) reconciling the above-mentioned bank statement against the 
EA’s records.4 
 
33. Before the submission of the first withdrawal application, the borrower should submit 
to ADB sufficient evidence of the authority of the person(s) who will sign the withdrawal 
applications on behalf of the borrower, together with the authenticated specimen signatures 
of each authorized person. The minimum value per withdrawal application is US$100,000, 
unless otherwise approved by ADB. The borrower is to consolidate claims to meet this limit 
for reimbursement and imprest account claims. Withdrawal applications and supporting 
documents will demonstrate, among other things that the goods, and/or services were 
produced in or from ADB members, and are eligible for ADB financing. 
 
34. Statement of Expenditure (SOE) Procedure. The SOE procedure5 will be used for 
reimbursement and to liquidate and replenish the imprest accounts for eligible expenditures. 

 
1 Available at http://www.adb.org/sites/default/files/institutional-document/33606/adb-loan-disbursement-

handbook.pdf  
2  Available at: http://www.adb.org/Documents/Policies/Safeguards/Safeguard-Policy-Statement-June2009.pdf 
3 Disbursement procedures discussed in Chapter 6 of Loan Disbursement Handbook. 
4 Follow the format provided in Appendix 10C of the Loan Disbursement Handbook. 
5 Checklist for SOE procedures and formats are available at Appendix 9B of the Loan Disbursement Handbook 

http://www.adb.org/sites/default/files/institutional-document/33606/adb-loan-disbursement-handbook.pdf
http://www.adb.org/sites/default/files/institutional-document/33606/adb-loan-disbursement-handbook.pdf
http://www.adb.org/Documents/Policies/Safeguards/Safeguard-Policy-Statement-June2009.pdf
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Each individual payment reimbursed or liquidated using the statement of expenditures 
procedures will not exceed the equivalent of $50,000. SOE records should be maintained and 
made readily available for review by ADB's disbursement and review mission or upon ADB's 
request for submission of supporting documents on a sampling basis, and for independent 
audit. 
 
C. Accounting 
 
35. PMU and PIUs will maintain separate project accounts and records by funding source 
for all expenditures incurred on the Project. Recording and reporting of project expenditures 
should be consistent with the chart of accounts and budget classification of the Government. 
 
36. Recording and reporting of transactions of project expenditures will be consistent with 
the Chart of Accounts and Budget Classification of the Government (2007) and Government’s 
Standard Operating Procedures (SOP) for Externally Financed Projects/Programs. Project 
accounts will follow international accounting principles and practices. 
 
D. Auditing 

37. MPWT will cause the detailed consolidated project accounts to be audited in 
accordance with International Standards on Auditing and/or in accordance with the 
Government’s audit regulations by an auditor acceptable to ADB. The audited accounts will 
be submitted in the English language to ADB within 6 months of the end of the fiscal year by 
the executing agency. The annual audit report will include a separate audit opinion on the use 
of the imprest fund and the SOE procedures. The Government and MPWT have been made 
aware of ADB’s policy on delayed submission, and the requirements for satisfactory and 
acceptable quality of the audited accounts. ADB reserves the right to verify the project's 
financial accounts to confirm that the share of ADB’s financing is used in accordance with 
ADB’s policies and procedures. For revenue generating projects only, ADB requires audited 
financial statements (AFS) for each executing and/or implementation agency associated with 
the project. 
 
38. Public disclosure of the annual audited financial statements including the audit report 
for the project financial statements should be guided by ADB’s public communication policy. 

 
VI. PROCUREMENT AND CONSULTING SERVICES 

A. Advance Action 

39. As an essential measure to Project readiness before the loan agreement becomes 
effective, the EA requested for advance action for procurement and recruitment of consultants. 
This is intended to facilitate Project start-up activities and avoid significant project 
implementation delays due to the limited capacity and experience in undertaking essential pre-
Project implementation arrangements. The procurement of services for advance contracting 
will be undertaken in accordance with ADB’s Procurement Guidelines (April 2010, as amended 
from time to time) and issuance of the invitation to bid will be subject to the approval of ADB. 
ADB’s approval of advance contracting will not commit ADB to subsequently approve the 
project or to finance the procurement costs; and ADB will not finance expenditures paid by the 
borrower prior to loan or grant effectiveness. 
 
40. The scope of services for advance contracting will be focused on: (i) engagement of a 
Team of consultants for PIS and capacity development, and (ii) preparation of detailed designs 
for the identified priority urban infrastructure subprojects. To this effect, ADB will also provide 
individual consultant to assist the PMU select and recruit the PIS consultant. 
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B. Procurement of Goods, Works and Consulting Services 

41. All procurement of goods, works and consulting services will be in accordance with 
ADB’s Procurement Guidelines. International competitive bidding (ICB) will be applied for civil 
works packages exceeding $1,000,000 equivalent.  
 
42. Within a year of Loan effectiveness, the EA shall submit a revised procurement plan 
to ADB for approval. This revised plan contains all ongoing procurement activities and those 
that are planned for the succeeding 18 months. The plan shall be updated annually or as 
required after every loan review mission or after award of each major ICB contract. 
 
43. For changes in the procurement arrangements involving threshold, procurement 
methods and review requirements and contract packaging during Project implementation, the 
EA shall present its justification for the changes and submit an updated procurement plan for 
ADB approval. ADB will be responsible for posting the initial procurement plan and subsequent 
updates on the ADB website. 
 
44. All consulting services shall be recruited in accordance with the ADB’s Guidelines on 
the Use of Consultants. The scope of services and TORs for the consulting services are 
presented in Section D. An estimated 206 person-months (pm) including 61 pm of international 
and 145 pm of national consultants are required to provide implementation support and 
advisory services for Project implementation support and capacity development and training. 
Consulting firms will be engaged by the EA and ADB using the quality-and cost-based 
selection (QCBS) method with a standard quality: cost ratio of 90:10 as per ADB Guidelines 
on the Use of Consultants (2010). The higher quality-cost ratio is proposed due to the 
complexity of Project implementation arrangements where four PIUs work under the 
coordination and oversight of four implementing agencies, and the limited institutional 
capacities of district and corridor town authorities in managing and implementing urban sector 
development loan project. 
 
45. Modification in Civil Works Contracts. For any contract variation, which would be in 
aggregate increase in the original contract amount by more than 15%, the EA shall provide 
detailed justification and seek no objection from ADB on the proposed contract variation. If the 
proposed variation is inconsistent with the procurement plan and the provision of the financing 
agreement, the ADB shall promptly advise the EA stating the reasons for its position. The EA 
shall furnish the ADB all amendments to the contracts for civil works for legal and record 
purposes.  
 
C. Procurement Plan 

VII. UPDATED PROCUREMENT PLAN 

VIII. BASIC DATA 

Project Name: Greater Mekong Subregion Southern Economic Corridor Towns Development Project 

Project Number: 43319-033 Approval Number: 2983/8265/0334/0335 

Country:  Cambodia Executing Agency:  Ministry of Public Works and 

 
Project Procurement Classification: Category A Implementing Agency: N/A 

Project Procurement Risk: Low 
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Project Financing Amount: US$ 54,780,000 

ADB Financing: US$ 37,000,000 

Cofinancing (ADB Administered): US$ 10,900,000 

Non-ADB Financing: US$ 6,880,000 

Project Closing Date:  

- Original: 30 June 2019 

- Revised: 31 December 2023 

 

Date of First Procurement Plan: 10 December 2012 Date of this Procurement Plan: 13 March 2019 

 

A. METHODS, THRESHOLDS, REVIEW AND 18-MONTH PROCUREMENT PLAN 
 

1. Procurement and Consulting Methods and Thresholds 
 

Except as the Asian Development Bank (ADB) may otherwise agree, the following process 
thresholds shall apply to procurement of goods and works. 

Procurement of Goods and Works 

Method Threshold Comments 

International Competitive Bidding for Goods US$ 1,000,000 and Above  

National Competitive Bidding for Goods Beneath that stated for ICB, Goods 

The first language version of 
National Competitive Bidding is 
subject to prior review, thereafter 
post review. 

Shopping for Goods Below US$ 100,000 

The first language version of 
shopping is subject to prior 
review, thereafter post review. 

International Competitive Bidding for Works US$ 3,000,000 and Above  

National Competitive Bidding (NCB) for Works Beneath that stated for ICB, Works 

The first language version of 
National Competitive Bidding is 
subject to prior review, thereafter 
post review. 

Shopping for Works Below US$ 100,000 

The first language version of 
shopping is subject to prior 
review, thereafter post review. 

 

Consulting Services 

Method Comments 

Consultant's Qualification Selection for Consulting Firm Prior review 

Quality- and Cost-Based Selection for Consulting Firm Prior review 

Individual Consultants Selection for Individual Consultant Prior review 

2. GOODS AND WORKS CONTRACTS ESTIMATED TO COST $1 MILLION OR 
MORE 

 
The following table lists goods and works contracts for which the procurement activity is either 
ongoing or expected to commence within the next 18 months. 
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Package 
Number 

General Description 
Estimated Value 

(US$) 
Number of 
Contracts 

Procurement 
Method 

Review 

(Prior/ Post) 
Bidding 

Procedure 

Advertisement 

Date 
(quarter/year) 

Comments 

CW-08 
Bavet Wastewater 

Treatment Subproject 
(Drainage) 

6,900,000 1 ICB Prior 1S1E Q3 / 2019 

Prequalificatio
n of Bidders: 

N 

Domestic 
Preference 

Applicable: N 

Bidding 
Document: 

Small Works 

CW-10 
Neak Loeung Flood 
Control Subproject 

8,800,000 1 ICB Prior 1S1E Q4 / 2019 

Prequalificatio
n of Bidders: 

N 

Domestic 
Preference 

Applicable: N 

Bidding 
Document: 

Small Works 

 
3. CONSULTING SERVICES CONTRACTS ESTIMATED TO COST $100,000 OR 

MORE 
 

The following table lists consulting services contracts for which the recruitment activity is either 
ongoing or expected to commence within the next 18 months. 

Package 
Number 

General Description 
Estimated 

Value 

Recruitment 
Method 

Review 
(Prior/ 
Post) 

Advertisement 
Date 

(quarter/year) 

Type of 
Proposal 

Comments 

        

        

IX.  

4. GOODS AND WORKS CONTRACTS ESTIMATED TO COST LESS THAN $1 MILLION 
AND CONSULTING SERVICES CONTRACTS LESS THAN $100,000 (SMALLER 
VALUE CONTRACTS)  

 
The following table lists smaller-value goods, works and consulting services contracts for which 
the activity is either ongoing or expected to commence within the next 18 months. 

Goods and Works 

Package 
Number 

General 
Description 

Estimated 
Value 

Number of 
Contracts 

Procurement 
Method 

Review 
(Prior/ 
Post) 

Bidding 
Procedure 

Advertisement 
Date 

(quarter/year) 
Comments 

         

         

 

Consulting Services 

Package 
Number 

General 
Description 

Estimated 
Value 

Recruitment 
Method 

Review (Prior/ 
Post) 

Advertisement 
Date 

(quarter/year) 

Type of 
Proposal 

Comments 

        

        

B. INDICATIVE LIST OF PACKAGES REQUIRED UNDER THE PROJECT 
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The following table provides an indicative list of goods, works and consulting services contracts 
over the life of the project, other than those mentioned in previous sections (i.e., those expected 
beyond the current period). 

Goods and Works; None 

Package 
Number 

General Description 

Estimated 
Value 

(cumulative) 

Estimated 
Number of 
Contracts 

Procurement 
Method 

Review  

(Prior/Post) 

Bidding 
Procedure 

Comments 

N/A        

        

        

 

Consulting Services; None 

Package 
Number General Description 

Estimated 
Value 

(cumulative) 

Estimated 
Number of 
Contracts 

Recruitment 
Method  

Review 
(Prior/Post) 

Type of 
Proposal Comments 

NA        

        

        

X.  

C. LIST OF AWARDED AND ON-GOING, AND COMPLETED CONTRACTS 
 

The following tables list the awarded and on-going contracts and completed contracts. 
1. Awarded and Ongoing Contracts 

Goods and Works 

Package 
Number 

General 
Description 

Estimated 
Value (US$) 

Awarded 
Contract 

Value (US$) 

Procurement 
Method 

Advertisement 
Date 

(quarter/year) 

Date of ADB 
Approval of 

Contract 
Award 

Comments 

CW-01 

Battambang 
Materials 

Recovery Facility 
Subproject 

480,000 424,991.84 NCB 08-May-2017 07-Jul-17 

Taing Cheng Oing 
Construction & 

Import Export Co., 
Ltd  

VO1= 
US$465,709.30 

VO2= 
US$459,617.55 

Bavet, Materials 
Recovery Facility 

Subproject 
420,000 389,826.64 NCB 08-May-2017 07-Jul-17 

Taing Cheng Oing 
Construction & 

Import Export Co., 
Ltd  

VO1= 
US$418,848.05 

VO2= 
US$409,719.29 

Poipet Materials 
Recovery Facility 

Subproject 
490,000 359,571.12 NCB 08-May-2017 07-Jul-17 

Taing Cheng Oing 
Construction & 

Import Export Co., 
Ltd  

VO1= 
US$615,442.65 

VO2= 
US$630,663.16 

CW-06 

Battambang 
Wastewater 
Treatment 
Subproject 

12,000,000 9,368,943.03 ICB Prior 03-Jan-18 
Beijing Urban 

Construction Group 
Co., Ltd 
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Goods and Works 

Package 
Number 

General 
Description 

Estimated 
Value (US$) 

Awarded 
Contract 

Value (US$) 

Procurement 
Method 

Advertisement 
Date 

(quarter/year) 

Date of ADB 
Approval of 

Contract 
Award 

Comments 

CW-05 
Bavet Urban 

Roads Subproject 
9,900,000 7,674,956.00 ICB Prior 13-Feb-18 

MTA Construction 
Co., Ltd and  

Xinjiang Beixin 
Road and Bridge 

Group Co. Ltd (JV) 

CW-07 

Poipet 
Wastewater 
Treatment 
Subproject 
(Drainage) 

2,600,000 2,583,030.00 NCB Prior 25-Jan-19 
Ung Simsia 

Construction Co., 
Ltd. 

 

Services 

Package 
Number 

General 
Description 

Estimated 
Value 

Awarded 
Contract Value 

Recruitment 
Method 

Advertisement 
Date 

(quarter/year) 

Date of ADB 
Approval of 

Contract 
Award 

Comments 

CS-01 

Project 
Implementation 
Support and 
Capacity 
Development 

2,480,000 2,222,490.00 QCBS Q1 / 2013 31-JUL-14 

NJS Consultants 
Co., Ltd. 

VO7 
=US$2,59,2690 

VO8 
=US$2,897,629.50 

 
VO9 

US$2,897,629.50 
 

VO10 
US$3,077,568.50 

  

CS-03 
Construction 
Supervision 
Consultants  

1,750,000 1,229,250.00 QCBS Q3/2015 05 Jan 17 
Contract with RDC 

(lot1= US$ 825,950, & 
Lot2= US$297,300) 

CS-06 
National 
Environmental 
Specialist 

60,000 40,934.00 ICS Q1 / 2016 18 Aug 16 
Contract with Mr. Bun 

San 

 

2. Completed Contracts 

Package 
Number 

General 
Description 

Estimated 
Value 

Awarded 
Contract 

Value 

Procurement 
Method 

Advertisem
ent 

Date 
(quarter/year) 

Date of ADB 
Approval of 

Contract 
Award 

Date of 
Completion 

Comments 

G-01 
Procurement of 

Vehicles 
200,000 166,800.00 NCB 08-Apr-2015 06 Jul 2015 29-Jan-16 

RMA 
(Cambodia) 

Co., Ltd 

G-02 
Procurement of 

Office Equipment 
90,000 94,460.00 Shopping 26-Mar-2015 N/A 30-Nov-15 NEEKA Limited 

G-03 
Procurement of 
Office Furniture 

35,000 24,945.00 
Shopping 
without 

advertising 
N/A 11-Nov-2015 18-Apr-16 

LC Office 
Furniture Shop 
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Package 
Number 

General 
Description 

Estimated 
Value 

Awarded 
Contract 

Value 

Procurement 
Method 

Advertisem
ent 

Date 
(quarter/year) 

Date of ADB 
Approval of 

Contract 
Award 

Date of 
Completion 

Comments 

G-04 
Bavet Transformer 
3 phase-100kva 

5,000 11,626.00 
Shopping 
without 

advertising 
NA NA 31-Aug-15 

KROl KOR 
Electricity 

Supply 

G-05 UAV (Drone) 45,000 78,045.00 Shopping 26- Mar -15 NA 30-Jun-16 
ENVOSTAR 

Co., Ltd.  

CW-01/1 
PMU Office 
Renovation 

15,000 15,091.31 
Shopping 
without 

advertising 
NA 8-Jan-15 25-Jan-16 

TAING CHENG 
ONG 

CONSTRUCTI
ON CO. LTD. 

CW-01/2 
Battambang Office 

Renovation 
9,000 9,344.80 

Shopping 
without 

advertising 
NA NA 24-Mar-16 

Vong 
Reaksmey 

CW-01/3 
Poipet Office 
Renovation 

7,000 7,049.00 
Shopping 
without 

advertising 
NA NA 25-May-16 

T.M.3 
Consulting Co., 

Ltd. 

CW-01/4 
Neak Loeung Office 

Renovation 
9.000 9,990.00 

Shopping 
without 

advertising 
NA NA 21-Apr-16 Y.S.B. 

CW-01/5 
Bavet Office 
Renovation 

5,000 5,760.00 
Shopping 
without 

advertising 
NA NA 12-Jul-16 

Chhun Nary 
Import-Export 

Co., Ltd. 
Construction 

Co. Ltd. 

G-06 
Accounting 
Software  

3,000 2,595.00 
Shopping 
without 

advertising 
NA NA 26-Sep-16 

BIZDIMNSION 
CO., LTD 

G-07 

Supply & 
Installation of 
Parts for Ford 
Ranger Plate 
No. State 25 

2-0607 

6,000 6151.33 
Shopping 
without 

advertising 
NA NA 21-Feb-17 

RMA 
(Cambodia) 

Co., Ltd. 

CS-02 

DED 
consultants 

for all 10 
subprojects 

1,151,000 1,137,175.00 QCBS Q3 / 2014 19-OCT-15 19Jun-17 
FCG 

International 
Ltd. 

CS-05 
National 
Procurement 
Specialist 

72,000 27,508.00 ICS Q1 / 2016 9 June 16 30 April 20-16 
Contract with 
Mr. Pheang 

Pheourn 

CS-04 
Financial 
Management 
Specialist 

72,000 32,660.00 ICS Q1 / 2016 9 June 16 30 April 20-16 
Contract with 
Mr. Mao Dor 
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A. National Competitive Bidding 

a. General 

The procedures to be followed for national competitive bidding shall be those set forth for the 
“National Competitive Bidding” method in the Government’s Procurement Manual of May 
2012 issued under sub-decree number 74 ANK.BK dated 22 May 2012 with the clarifications 
and modifications described in the following paragraphs required for compliance with the 
provisions of the Procurement Guidelines.  

 
b. Application 

Contract packages subject to National Competitive Bidding procedures will be those identified 
as such in the project Procurement Plan. Any changes to the mode of procurement from those 
provided in the Procurement Plan shall be made through updating of the Procurement Plan, 
and only with prior approval of ADB. 

 
c. Eligibility 

Bidders shall not be declared ineligible or prohibited from bidding on the basis of barring 
procedures or sanction lists, except individuals and firms sanctioned by ADB, without prior 
approval of ADB.  

 
d. Advertising 

Bidding of NCB contracts estimated at $500,000 or more for goods and related services or 
$1,000,000 or more for civil works shall be advertised on ADB’s website via the posting of the 
Procurement Plan. 

 
e. Anti-Corruption  

Definitions of corrupt, fraudulent, collusive and coercive practices shall reflect the latest ADB 
Board-approved Anti-Corruption Policy definitions of these terms and related additional 
provisions  

 
f. Rejection of all Bids and Rebidding  

Bids shall not be rejected and new bids solicited without ADB’s prior concurrence. 
 

g. Bidding Documents 

The bidding documents provided with the government’s Procurement Manual shall be used 
to the extent possible. The first draft English language version of the procurement documents 
shall be submitted for ADB review and approval, regardless of the estimated contract amount, 
in accordance with agreed review procedures (post and prior review). The ADB-approved 
procurement documents will then be used as a model for all procurement financed by ADB 
for the project, and need not be subjected to further review unless specified in the procurement 
plan. 

 
h. Member Country Restrictions  

Bidders must be nationals of member countries of ADB, and offered goods, works and 
services must be produced in and supplied from member countries of ADB. 
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XI. SAFEGUARDS 

46. The primary focus of the Project is to support transformation of two of the GMS 
transport corridors into economic corridors by investing in infrastructure and service 
improvement and development in selected towns. This will be achieved largely through 
assisting the participating provincial and town governments in preparing strategic local 
economic development plans that will include an investment plan for priority subprojects. The 
priority subprojects have been pre-screened to ensure conformity with project criteria which 
include strict adherence to safeguard regulations of the ADB and the Government of 
Cambodia, including environmental and social impact on the population in general and on 
vulnerable groups in particular. Criteria for selection of subprojects virtually eliminated 
subprojects with potential significant impact on environment, and resettlement and land 
compensation matters. Consideration was also given during the subproject selection and 
design process to ensure that women and vulnerable groups would derive significant benefits 
from the selected subprojects and that any potential negative impact could be mitigated. 
 
A. Environment 

47. The project is Environment Category B, as the proposed sub-projects are not expected 
to cause irreversible adverse environment impacts. IEEs conducted for all the project cities, 
identified potential impacts and mitigation measures to be implemented through Environment 
Management Plans (EMPs). The IEEs are in accordance with the ADB’s Safeguard Policy 
Statement (2009) and the applicable environment regulations of the Government of 
Cambodia. The IEEs indicate that the potential impacts of the sub-projects are primarily 
construction related and can be mitigated with good practices in construction outlined in the 
EMPs. The IEEs and EMPs will be monitored by the Safeguard officers in the EAs, IAs and 
PIUs. At detailed design stage when the EMPs are updated the final receiving environments 
for the WWTPs and landfill will be reviewed to ensure that local groundwater and human uses 
of the affected areas are not adversely affected. Estimated costs for implementing the EMPs 
have been integrated in the project costs.  
 
48. The EMPs will be finalized during the detailed design stage of the project. The final 
EMPs, cleared by the ADB, shall form part of the contract bidding documents. The adequate 
incorporation of environmental considerations during design, and allocation of sufficient 
budget for O&M/R will mitigate the potential adverse impacts during operation. Effective 
environment monitoring at all stages of the sub-project implementation will be ensured. In 
compliance with ADBs information disclosure and consultation requirements, the safeguard 
documents will be posted on ADB’s website. A grievance redress mechanism has been 
developed and included in the safeguard document to facilitate resolution of complaints 
regarding the performance of the project. 

 
B.  Involuntary Resettlement 

49. The safeguard category for involuntary resettlement is A. Three Resettlement Plans 
(RPs) have been prepared for the sub projects which will trigger land acquisition and 
resettlement (LAR) impacts. They are (i) Battambang wastewater treatment and flood 
protection; (ii) Poipet wastewater treatment and (iii) Neak Loeung flood control. Six due 
diligence studies have also been prepared for sub-projects without LAR impacts which include 
(i) Urban road, Bavet, (i) Wastewater, Bavet, (iii) Solid waste management, Poipet, (iv) 
Material Recovery facility (MRF) Bavet, (v) MRF, Poipet (vi) MRF, Battambang. A total area 
of 12.9 hectares (ha) will be acquired and 1,249 households (6,582 APs) will be affected by 
the priority subprojects. Of these, 315 affected households (AHs) (1,671 APs [affected 
persons]) belong to the subprojects of Neak Loeung, 185 AHs (787 APs) from the subprojects 
in Poipet and 744 AHs (4,091 APs) in Battambang. However, flood protection subproject in 
Neak Loeung will have significant impacts with 63 AHs (298 APs) losing more than 10% of 
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their productive land, Battambang flood protection will have 5 AHs (33 APs) requiring 
relocation along with 1 AH (5 APs) will require relocation under Poipet flood protection. All 
other impacts are partial and temporary. The cost is estimated to be $1.65 million, which 
includes base costs, allowances, and contingencies. Project information has been disclosed 
to affected persons throughout the project preparation and a project information booklet will 
be updated and distributed during DMS (Detailed Measurement Survey). 
 
50. Resettlement documents have been prepared in consultation with local communities 
and are in accordance with ADB’s Safeguard Policy Statement and Cambodian laws and 
regulations. In compliance with ADBs information disclosure and consultation requirements, 
the RPs will be posted on the ADB website. A grievance redress mechanism will help to 
facilitate resolution of complaints regarding project performance. The resettlement plans will 
be updated and disclosed after detailed design and cleared by ADB prior to contract awards. 

 
C. Indigenous Peoples 

51. The Cambodian population consists of Khmer, Cham, Chinese, Vietnamese, and a 
smaller number of Lao and hill tribes. None of the 24 indigenous people (IP) groups are 
resident in the participating corridor towns. For all the project towns, the surveys undertaken 
for the poverty and social assessments (PSAs) identified that the subproject areas are 
predominantly Khmer. The beneficiary communities, which include some non-indigenous 
minorities, are supportive of the subprojects, can see clear and direct benefits for them, and 
understand that the adverse impacts are manageable and can be properly mitigated. The 
social assessment confirms the conclusion that the project categorization is C, which does not 
require the preparation of an IP development plan. 
 
52. ADB’s safeguard defines indigenous people (IP) as a distinct, vulnerable, social and 
cultural group who: (i) self-identify as members of a distinct indigenous cultural group and the 
recognition of this identity by others; (ii) have collective attachment to geographically distinct 
habitats or ancestral territories; (iii) have customary, cultural, social or political institutions that 
are different from those of the dominant society and culture; and, (iv) have a distinct language, 
often different from the official language of the country or region. The policy is triggered if a 
project directly or indirectly affects the dignity, human rights, livelihood systems, or culture of 
indigenous people.  
 
53. Where IR impacts will be experienced by IP households, it will be necessary to collect 
relevant information during field investigations and consultations, and include a separate 
section in the resettlement plan to address ethnic minority issues and mitigation measures. 
 
54. The IP safeguard category is C because the ethnic minority groups in the project area 
are not distinct as per the SPS and there will be no impacts on their dignity, human rights, 
livelihood systems, or culture. As noted above the social assessment survey found that ethnic 
minorities, who consist of Cham and Vietnamese groups make up a small proportion of the 
urban population in each of the project areas (less than 2%). They have been well integrated 
into mainstream Khmer society in all aspects of life, including language, clothing, housing, and 
economic activities. There will be no adverse impacts on the ethnic minorities groups. They 
will benefit equally from project investments.  
 

XII. GENDER AND SOCIAL DIMENSIONS 

55. The purpose of the Gender Action Plan (GAP) is to ensure that women will benefit in 
the short and long term, and in both direct and indirect ways, from the proposed urban 
improvements. The GAP will ensure there are suitable avenues available for women’s 
participation, and it includes measures for maximizing their participation in local-level decision-
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making. Further, the GAP will put in place measures to mitigate negative impacts and reduce 
risks associated with the subprojects:  
 

Project Outputs Proposed Actions and targets 

Output 1: Strategic Local Economic Development Plan (SLEDP) adopted and implemented  
1.1. GAP Component 1 -
Institutional Strengthening for 
Gender and Development   
 
Funded under capacity 
development and training 
 

 

• Gender issues reflected and mainstreamed in planning 
documents including socio-economic development plans and 
master plans; 

• PMS's gender specialists will collect sex-disaggregated data 
on EA/IAs staffing and technical designation as baseline and 
monitoring of gender targets for overall staff and 
management positions to refine the gender awareness 
training inputs;  

• Provide gender awareness and sensitization training for 30 
EA/IA staff (each province); gender awareness training for 
managers and staff to increase sensitivity to different needs 
of women and men. 

Output 2: Priority urban infrastructure investments implemented 

2.1 GAP Component 2 – 
Empowerment for Women in Urban 
Community Development and Skills 
Training  

Funded under capacity development 
and training 
 

 

• Market assessment survey undertaken indicating current demand 
and economic growth areas in towns. 

• Training for women to better position their entry in the growing 
employment demand areas arising from project interventions, 
targeting at least 150 women per town, for example, construction 
skills training targeting women  

• A target of 40% women for employing existing informal waste 
pickers in the material recovery facilities (MRFs) funded under the 
project, including skills upgrade training. This is based on PPTA field 
data showing up to 95% of informal waste pickers are currently 
women. 

• Construction phase employment, construction workers will be 30% 
female; contractor records to be sex disaggregated for monitoring 
purposes 

2.2 GAP component 3 – HIV 
awareness and prevention 

Funded by construction companies 

• Awareness training provided by external HIV organizations and/or 
NGOs subcontracted by contractors during workforce mobilization 
for laborers and community surrounding construction locales 

2.3 GAP component 4 – sanitation, 
health and hygiene program 

Funded under capacity development 
and training 

• Training 2 health and sanitation promoters (male and female) in 
each town through a training of trainers (TOT) program 

• Establish and train 2 LWU staff as facilitators for IEC completion in 
each town. 

2.4 GAP component 5 – road safety 
campaign 

Funded under capacity development 
and training 

• Target girls as well as boys in school awareness campaigns 

Output 3:  Institutional capacities strengthened 

3.1 GAP component 6 – institutional 
strengthening for gender and 
development   
 
Cost incl. in project output 1 

• Ensure that 20% of the overall staff positions and 20% of the 
management positions in the Project Management Units and 
Project Support Units to be female 

 
56. Institutional responsibilities and monitoring. The EA’s PMU will support and assist 
the PIUs in implementing and internal monitoring of the GAP. The PISCD consultant will 
include a national (8 person-months) gender specialist. Internal monitoring will be undertaken 
by the IAs and PMS gender specialists, and findings will be consolidated in the project’s 
quarterly progress reports. 
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XIII. PERFORMANCE MONITORING, EVALUATION, REPORTING AND 
COMMUNICATION 

A. Project Design and Monitoring Framework  
 

Design 
Summary 

Performance Targets and 
Indicators with Baselines 

Data Sources and 
Reporting Mechanisms 

Assumptions and Risks  
 

Impact 
The towns of 
Battambang, 
Bavet, Neak 
Loeung, and 
Poipet will 
become centers 
of economic 
activity in the 
Southern 
Economic 
Corridor 

By 2023 

In project towns (represented by 
provincial data), trade services 
increased from 8.4% of GDP in 
2007 to 18.4%; transport and 
communication services 
increased from 6.9% of GDP in 
2007 to 16.9%; hotels and 
restaurant services increased 
from 4.3% of GDP in 2007 to 
14.3%  

Employment opportunities a for 
women increased from 52% in 
2012 to 53.5% (nationally)  

Flood-affected population in 
Battambang and Neak Loeung 
reduced by 30% of regularly 
affected population (50,400 in 
2012) 

 
National statistics  

Annual socioeconomic data 
of the government, i.e., 
National Institute of 
Statistics, 2009. General 
Population Census of 
Cambodia, 2008 

National business data 
 
Project progress reports with 
employment impact data of 
female participants 

Labor data school 
attendance records (reported 
incidence of sick days, i.e., 
missed work and missed 
school) 

Annual socioeconomic 
surveys disaggregated by 
sex 

Assumption 
Government remains fully 

committed to the project 

Risk 
Corridor towns unable to 
collect revenue for 
wastewater treatment 
plants, sanitary landfill, 
and solid waste 
management 

Outcome 
Urban 
infrastructure 
improved and 
climate resilience 
enhanced in 
Battambang, 
Bavet, Neak 
Loeung, and 
Poipet 
 

From 2013 to 2023 

Improved access to urban 
infrastructure affects 558,220 
inhabitants (cumulative figure) in 
four project towns  

Annual economic impact of poor 
sanitation, accounting for a loss 
of $33 in 2005 per capita per 
year, reduced by 40% 

Urban areas affected by 
perennial flooding reduced by 
30% 

 
Provincial, district, and town 
statistics 
 

Assumption 
The government remains 
committed to sustainable 
management of urban 
infrastructure as a national 
development priority 

Risk 
Government regulations 
do not fully support 
sustainable decentralized 
operation and 
maintenance of urban 
infrastructure  

Outputs 

1. SLEDPs 
adopted and 
implemented 
in 
Battambang, 
Bavet, Neak 
Loeung, and 
Poipet  

 

 

 

By 2021 

SLEDPs with sex-specific and 
climate-resilience measures 
incorporated, adopted, and 
disclosed; updated as required 
Baseline: 2010 no such 
development plans available 

Gender awareness and 
sensitization training conducted 
for 30 executing and 
implementing agency staff.  

 

 
Local development plans of 
implementing agencies and 
corridor towns 
 

Assumptions 
Local authorities endorse 
the SLEDPs and 
associated budgets  

Women's participation in 
SLEDP preparation 
increased, women’s needs 
identified through 
participatory processes 
and reflected in the 
SLEDPs 

Environmental and social 
risks can be mitigated 
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Design 
Summary 

Performance Targets and 
Indicators with Baselines 

Data Sources and 
Reporting Mechanisms 

Assumptions and Risks  
 

2. Priority urban 
infrastructure 
investments 
implemented 

 
Battambang 
(i)   Storm 

Drainage 
(PPCR) 

(ii)  Materials 
recovery 
facility 

 
Bavet 
(iii)   Storm 

Drainage 
(PPCR) 

(iv)  Urban roads 
(v)  Materials 

recovery 
facility 

 
Neak Loeung 
(vi)  Flood 

protection 
(PPCR) 

 
Poipet 
(vii) Stormwater 

Drainage 
(PPCR) 

(viii) Materials 
recovery 
facility 

Priority infrastructure 
operational by 2021 

30% of construction workers 
hired under the project are 
female 

(i)  33,000 residents serviced 
by new and rehabilitated 
storm water drainage. 
Flood events of facility 
reduced (based on 50-year 
flood frequency) 

(ii) 30 m3 of recyclables per day 
segregated benefiting 
128,000 residents  

(iii)  29,000 residents serviced 
by29,000 residents 
serviced by improved storm 
water drainage. Flood 
events of facility reduced 
(based on 50-year flood 
frequency) 

(iv)  6.31 km of main urban road 
upgraded with drainage 
structures, benefiting  
37,100 residents  

(vi)  30 m3 of recyclables per 
day segregated, benefiting 
24,000 residents  

(vi)  4.29 km flood protection 
dike constructed; 363 ha of 
residential and commercial 
areas protected from 
annual flooding (based on 
50-year flood frequency), 
benefiting 24,700 residents 

(vii) 65,000 residents serviced 
by improved storm water 
drainage. Flood events of 
facility reduced (based on 
50-year flood frequency) 

(viii) 30 m3 of recyclables from 
dry sources segregated, 
benefiting 58,600 residents 

Subproject completion 
reports of implementing 
agencies 
 
Quarterly and annual 
progress reports of 
implementing agencies 
 
Local authorities’ statistical 
data 
 
 

Priority infrastructure will 
promote gender equality 
and/or women’s 
empowerment by 
improving women’s access 
to, and use of 
opportunities, services, 
resources, and assets; 
and contribute to 
increased participation in 
decision making  

Capacity development 
activities take gender 
balance into account 

Specific training on gender 
aspects and issues 
provided to all staff of 
executing and 
implementing agencies 
and project implementing 
units 
 
Risks 
Local authorities do not 
recognize the need for 
continued capacity 
development 

Required budgets for 
sustaining 
operations are not 
allocated  

3. Institutional 
capacity 
strengthened 

By 2018 

1,000 people trained in project 
management and 
implementation, and social and 
environment safeguards; gender 
targets achieved: staff quota of 
30% women in the PMU and 
PIU with increased role in 
decision making  

Memorandum of agreement 
signed between implementing 
agencies and district and 
corridor town authorities on 
subproject O&M and climate 
resilience measures 

Women hold 30% of overall staff 
positions and 30% of the 
management positions in the 
PMU and PIU  

Executing and implementing 
agency records of capacity 
building and training events 
(disaggregated by sex); 

Number of staff (by gender) 
before and after project 
implementation 

Community capacity building 
for increased gender 
awareness and participation 
of women in local decision-
making 

 

Risks 

Delayed or incomplete 
settlement of land 
acquisition and 
resettlement entitlements 

Lack of municipal quality 
control and performance 
evaluation 
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Design 
Summary 

Performance Targets and 
Indicators with Baselines 

Data Sources and 
Reporting Mechanisms 

Assumptions and Risks  
 

Activities with Milestones 
 
1. Four SLEDPs adopted and implemented 
1.1  Adopt four SLEDPs, with gender-specific measures incorporated, 

by 2017 
1.2 Update SLEDPs as required by 2021 
2. Urban infrastructure investments implemented 
2.1  Complete detailed design by Q4 2019 
2.2  Complete land acquisition and resettlement by Q2 2021 
2.3  Conduct bidding by Q1 2020 
2.4  Sign contract by Q3 2020 
2.5  Complete civil works by Q3 2021 
3. Institutional capacities strengthened 
3.1. Conduct capacity needs assessment and update capacity 

development plan Q4 2020 
3.2. Conduct public awareness and information campaign program  

Q4 2020 
3.3. Conduct training needs assessment related to female 

employment opportunities triggered by the project, by Q2 2018 
3.4. Prepare capacity building modules and training manuals for 

project management, and monitoring and evaluation by Q4 2020 
3.5. Establish networks and coordination with training institutions and 

human resource development learning centers for capacity 
development 

3.6. Implement institutional capacity development plan from 2013 to 
2020 

3.7. Complete Training on MRF O&M by Q1 2020. 

Inputs 
 Amount 
Item  ($ million) 

ADB loan: SDR24.02 million (Equivalent 
to $33.26 million as of 04 Feb 2020) 
Civil works  25.52 
Consulting services  3.34 
Contingencies  3.60 
Interest during construction  0.80 
ADB Strategic Climate Fund loan: 
$5 million 
Civil works  3.78 
Consulting services  0.73 
Contingencies  0.47 
Interest during construction  0.02 

ADB Strategic Climate Fund grant: $4.4 
million 
Civil works  3.27 
Consulting services  0.70 
Contingencies  0.43 
Urban Environmental Infrastructure 
Fund grant: $1.5 million 
Civil works  1.5 
Consulting services  0.00 
Contingencies  0.00 

Government of Cambodia:  
$6.87 million 
Civil works  3.68 
Consulting services  0.00 
Land acquisition and resettlement  11.65 
Contingencies 1.54 

ADB = Asian Development Bank, GDP = gross domestic product, ha = hectare, km = kilometer, m3 = cubic meter, PIU 
= project implementation unit, PMU = project management unit, PPCR = Pilot Program for Climate Resilience, Q = 
quarter, SLEDP = strategic local economic development plan. 
a Refers to outcomes from a strategy that the corridor towns development project undertakes for local employment 

capture, particularly for vulnerable groups that might otherwise be excluded. This refers to female employment in 
economic growth opportunities generated by the project, including construction, market trading, solid waste 
management, and recycling. 

Source: Asian Development Bank. 
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B. Monitoring  

a. Project Performance Monitoring 

57. The Project Management Unit (PMU) will be responsible for all aspects of monitoring 
and evaluation, including performance against overall project milestone, safeguards 
monitoring and financial commitments. Physical and financial progress report on Project 
achievements will be prepared quarterly and summarized annually. 

58. The Project performance management system (PPMS) will be prepared and presented 
to the Executing Agency, the MPWT within three (3) months after loan effectiveness. The 
PPMS involves the use of projected targets, performance indicators, assumptions and risks in 
the Design and Monitoring framework. The PMU will undertake monitoring activities on an 
annual basis, adopting the same indicators and parameters and report its findings and 
recommendations to the MPWT and ADB. A comprehensive completion survey will also be 
conducted and results of which will be included in the Project Completion Report. 

b. Compliance Monitoring 

59. The ADB will undertake regular review mission to assess the status of compliance of 
the Project and the EA with the loan covenants related to policy, legal, economic, financial, 
environmental and institutional elements. Non-compliance issues identified during the ADB 
review missions will be specified in the quarterly progress reports together with the 
recommended courses of action. 

c. Safeguards Monitoring 

60. Resettlement. The EA is responsible for the internal monitoring of the implementation 
of the RPs. With the assistance of the PISCD consultant, the EA will supervise and manage 
the monitoring of resettlement activities and implementation arrangements. Quarterly reports 
will be prepared by the PISCD consultant for submission to the EA and ADB. The report 
includes progress on the status of the RP implementation, information on location and number 
of people affected, and assistance provided to displaced people. The ADB Review mission 
will monitor and assess the resettlement activities during the Project implementation period.  

61. The monitoring of RP implementation are intended to (i) ensure that the standard of 
living of affected persons are restored or improved, (ii) determine that the resettlement 
objectives are being met, (iii) assess that rehabilitation and compensation elements are 
sufficient, (v) identify problems and risks, and (vi) come up with adequate measures to mitigate 
resettlement problems.  

d. External Monitoring and Evaluation 

62. The EA will engage the services of an External Monitoring Consultant (EMC) to 
undertake independent review of the EMPs and determine where intended goals are being 
achieved and corrective measures are required. The MEF will engage the services of an 
External Monitoring Consultant (EMC) to undertake a similar review of implementation of the 
RPs and determine where intended goals are being achieved and corrective measures are 
required. The purpose of the external monitoring is to verify that the EMPs and RPs have been 
implemented in an effective and timely manner in accordance with the approved plans and 
guidelines from the government and ADB. This is also intended to assess the degree of 
achievement in terms of the Project objectives, meaning that displaced peoples were able to 
restore or better their incomes and living standards.  
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63. External monitoring reports will be prepared by the EMCs to be submitted directly to 
the ADB and to the EA every six months. The reports will incorporate the progress of the 
updating and implementation of the resettlement plan, the identified issues and problems and 
recommended courses of action to address such problems in a timely manner. The EMC 
reports will be presented and discussed by the EMC with EA, IAs and PIUs where remedial 
measures and courses of further actions will be agreed. 

e. Monitoring the EMP 

64. The EA through the PMU will be responsible for the preparation and submission of 
semi-annual reports on the environmental issues and achievements made in the 
implementation of the environment management plan (EMP). The EA will provide these 
quarterly reports to the Ministry of Environment (MOE) and the ADB. At its discretion, MOE 
will conduct field inspection related to the performance of the EMP. 

f. Gender and Social Dimension Monitoring 

65. Through the Project performance management system, the EA will monitor the 
implementation of the GAP based on specific social safeguards indicators. Such indicators 
will be further refined for the monitoring and evaluation framework during the Project 
implementation process. 

C. Evaluation 

66. The implementation of the Project will be jointly reviewed at least twice a year by the 
national government and the ADB. The Project review will cover: (i) the performance of the 
EA, IAs, PIUs, consultants and contractors; (ii) physical progress of the urban infrastructure 
subprojects; (iii) effectiveness of the capacity building and training programs; (iii) compliance 
with loan covenants; and (v) assessment of Project sustainability in terms of technical and 
financial aspects. 

67. Aside from the regular joint Project reviews, the government and ADB will conduct a 
comprehensive midterm review of Project implementation after 3 years of operation. This is 
intended to identify key issues and constraints that hinder smooth Project implementation and 
to come up with appropriate remedial courses of action. The midterm review will include; (i) 
an assessment of the need to reformulate the Project organization and management structure, 
(ii) updating the design monitoring framework and, (iii) determine necessary extension of the 
loan closing date. 

D. Reporting 

68. The EA through the PMU will provide ADB the Quarterly Progress Report based on 
the format which is consistent with ADB’s project performance reporting system. The EA will 
also submit the Consolidated Annual Report which contains the progress achieved by output 
as measured through the performance indicators and targets, key implementation issues and 
corrective measures. This report incorporates the social safeguards report, updated 
procurement plan and the updated implementation plan for the succeeding years of Project 
implementation. Within six months of physical completion of the Project, the EA will submit to 
the ADB the Project Completion Report which provides detailed information on the use of loan 
proceeds on project components and the extent to which the Project outcome has been 
accomplished. 
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69. The EA will also provide other Project reports as may be requested such as the reports 
on project environmental impact, Stakeholder’s consultation, social and environmental 
safeguards and related evaluation reports. Within 3 months of commencement of services, 
the Project consultants will be tasked to harmonize the reporting requirements of the 
government and ADB. 

70. The PMU will submit monthly financial reports in prescribed formats to the EA and 
ADB. The financial report will be audited annually by qualified auditors approve by the 
government and ADB. The audited financial report which contains the measures on action 
being undertaken shall be submitted by the EA to ADB. 

E. Stakeholder Communication Strategy 

71. Based on ADB’s guidelines for communication and consultation,6 the main objectives 
of consultation and communication are: 

• To provide intended beneficiaries with the information needed to encourage and 
enable them to participate in design and implementation of projects and 
programs; 

• To gather information from beneficiaries and stakeholders about the impact and 
effectiveness of proposed projects and programs; and 

• To provide interested stakeholders and the general public with information about 
projects and programs as they are implemented. 
 

72. Successful consultative and communication processes are (i) participatory – 
communication is two-way and involves a range of stakeholder groups representing different 
sectors and perspectives; (ii) timely – participants are sufficiently informed about the 
development to know how decisions will be, or have been, made, when they can participate 
in the discussion, and what factors and/or issues are presently under discussion. 
Communication and consultation must begin early enough to solicit useful input, and to 
manage public expectations, as well as be ongoing throughout development and 
implementation; and, (iii) meaningful – the information gathered through the consultative 
process is used to inform an understanding of, at a broader level, the needs and priorities of 
stakeholders and consequent decision-making, and at the project-specific level, communities’ 
needs and wishes in terms of design and implementation. 
 

a. Identification of Stakeholders 

73. The stakeholder communication strategy prepared for the Project is based on the 
principles of meaningful engagement, transparency, participation, and inclusiveness to ensure 
that vulnerable and/or marginalized groups such as women, the poor, and unemployed, have 
been given equal opportunities to participate in the design of the Project, and can be offered 
means and opportunities to continue to be engaged during Project implementation. Various 
means of communication and information exchange have been employed throughout the 
PPTA and proposed in the communication strategy for ongoing dialogue during Project 
implementation. 
 
74. Identification of stakeholders for the Project has been undertaken in a participatory and 
flexible manner, including discussions with the EAs and IAs at various stages of the PPTA 
process, to ensure that any additionally identified stakeholders can be included in ongoing 
discussions and have inputs to the Project design. Stakeholder communication to date has 

 
6  ADB. 2011. Public Communications Policy. Manila. 



41 
 

This information is being disclosed to the public in accordance with ADB’s Access to Information Policy. 

focused on institutional stakeholders, communities within the Project area, and persons 
directly affected by proposed Project interventions. 
 
75. The stakeholders with an interest in the design and successful implementation of the 
Project include: 

• Institutional stakeholders including the (i) EAs and IAs and other relevant 
government agencies responsible for the design, management and 
implementation of the Project; (ii) state institutions which share an interest in the 
Project 

• Private sector institutions, particularly Chambers of Commerce and potential 
participants in PPP subprojects and those who share an interest in the outcomes 
of the Project; 

• Non-governmental organizations (NGOs) and community-based organizations 
(CBOs) which have provided information that has been incorporated into the 
design of the various Project interventions, and which might participate in 
implementation of measures and interventions; 

• Communities living along the corridors who will benefit from the Project, and who 
have an interest in identifying measures to enhance or maximize the benefits, 
communities within the subproject areas who may be directly and/or adversely 
affected, and who have an interest in the identification and implementation of 
measures to avoid or minimize negative impacts;  

• As a sub-group of the above, vulnerable and/or marginalized groups who have an 
interest in the identification and implementation of measures that support and 
promote their involvement and participation in the Project; and 

• Any other institutions or individuals with a vested interest in the outcomes and/or 
impacts of the Project. 
 

b. Participation of Stakeholders 

76. Stakeholders have been, and will continue to be, consulted at Project level and 
subproject level. The main entry points for participation by stakeholders have been (i) 
consultations and discussions with EAs and IAs throughout the PPTA; (ii) preparation of the 
Strategic Local Economic Development Plans (SLEDPs) and investment plans; (iii) discussion 
and validation of indicators included in the Project DMF; (iv) employment of various 
participatory tools including key informant interviews (KIIs), focus group discussions and 
surveys undertaken for the safeguards assessment and monitoring and evaluation purposes. 
 
77. Institutional stakeholders have participated in the design of the project including to the 
technical standards applied to the various subprojects, safeguards assessments (including 
identification of measures to enhance Project benefits and minimize negative impacts) of the 
subprojects, institutional framework for implementation, and monitoring and evaluation. 
Consultation will continue throughout the project cycle (as per the Stakeholder Communication 
Strategy). In particular IAs will ensure that agencies responsible for operation and 
maintenance (O&M) of infrastructure investments after Project completion will be consulted 
on designs, specifications and O&M requirements. During implementation the EAs and IAs 
will undertake quality control inspections and monitoring, and after Project completion will 
manage the handover of facilities to the agencies responsible for O&M.  
 
78. Communities and affected individuals have been meaningfully consulted on the project 
activities that affect them. Such consultation commenced at the inception of the PPTA 
activities.  
 
79. Table 5 is the Stakeholder Communication Strategy proposed for the Project. The 
Stakeholder Communication Strategy identifies key communication objectives that need to be 
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promoted for project success; what messages need to be communicated and at what stages 
of the Project cycle; who are the essential stakeholders to engage in to achieve the 
communication objectives; the main mechanisms for communication and the parties 
responsible for facilitating consultation and participation; and how the outputs are to be 
incorporated into Project documents. 
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Stakeholder Communication Strategy for the Project 

Objective Messages/Means of 
Communication/ 

Activities 

Timing 

(Date or 
Period) 

Responsibility 

and 
Resources/ 

Cost ($) 

Stakeholders Key Challenges/ 
Risks 

PROJECT CONCEPT and PRELIMINARY DESIGN 

Establish 
ownership of 
Project; Clearly 
identify overall 
objectives and 
outcomes of 
Project; 

Identify 
subprojects 

Presentation about 
Project;  

Undertake key 
government 
stakeholder meetings; 

Workshops 

PPTA MPWT, 
PPTA Team, 
ADB 

MPWT, PSC, 
Battambang, 
Banteay 
Meanchey, and 
Svay Rieng  
Provincial 
Governments, 
PDPWTs 

Obtaining views and 
documents in timely 
manner; 

 

Prioritization of 
subprojects 

Emphasis on linkages 
between proposed 
subprojects and overall 
development vision and 
short/medium term 
development plans; 

Provincial and 
stakeholder meetings; 
Workshops 

PPTA MPWT, 
PPTA Team, 
ADB 

MPWT, PSC, 
Battambang, 
Banteay 
Meanchey, and 
Svay Rieng  
Provincial 
Governments, 
PDPWTs 

Agreement on short-
list; 

Willingness to identify 
priority subprojects; 

Concurrence between 
EAs and IAs as to 
“priorities” 

Prepare strategic 
local economic 
development 
plans (including 
investment plans) 

Provincial and 
stakeholder meetings; 

SWOT analysis; 

Workshops; 

 

PPTA MPWT, 
PPTA Team, 
ADB 

MPWT, PSC, 
Battambang, 
Banteay 
Meanchey, and 
Svay Rieng  
Provincial 
Governments, 
PDPWTs potential 
private sector 
partners 

Obtaining views and 
documents in timely 
manner; 

Difficulty in identifying 
how Project integrates 
with existing and 
planned 
developments; 

Amount of 
information; 

Investment plan 
preparation reliant on 
agreement of 
subprojects and 
priority 

Dissemination of 
information, 
establish process 
for 
communication 
and participation 

General outreach and 
awareness raising;  

KIIs and FGDs 

PPTA 

On-going 

MPWT, 
PPTA Team, 

IAs, PISC 

MPWT, PSC, 
Battambang, 
Banteay 
Meanchey, and 
Svay Rieng  
Provincial 
Governments, 
PDPWTs , 
potential private 
sector partners, 
beneficiary 
communities, APs 

Trust of information 
(sources and 
accuracy); 

Language and literacy 
issues; 

Managing 
expectations 

FEASIBILITY STUDIES PHASE 

Establish flow of 
information about 
Project 

Meetings to discuss 
and agree the level of 
information; 

PPTA MPWT, 
PPTA Team 

Battambang, 
Banteay 
Meanchey, and 
Svay Rieng  
Provincial 
Governments, 
PDPWTs 

Timing and availability 
of information; 

Managing 
expectations; 

Agreement on 
information to be 
provided and what 
stages of Project. 
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Identify 
stakeholders and 
communities of 
interest (incl. 
affected 
households [AHs] 
and beneficiaries) 

Identification of 
subproject impact 
areas, field visits; 

Initial community and 
stakeholder meetings 
and discussions of key 
issues, impacts, 
concerns 

PPTA 

Regular/ 

on-going 

PPTA Team 

Battambang, 
Banteay 
Meanchey, 
and Svay 
Rieng  
Provincial 
Governments
, PISC, 
NGOs 

Battambang, 
Banteay 
Meanchey, and 
Svay Rieng  
Provincial 
Governments, 
CSOs, beneficiary 
communities, APs 

Inadequate subproject 
information for 
scoping of issues;  

Stakeholders/affected 
people incorrectly 
identified 

Undertake 
consultations for 
obtaining general 
information for 
project 

Information checklists 
prepared;  

Meetings – KIIs, FGDs, 
semi-structured 
interviews/surveys 

 

PPTA PPTA Team Beneficiary 
Communities; APs; 
NGOs such as 
Meato Phum 
Komar ‘Homeland’ 
(MPK) or World 
Vision-Cambodia 
(WVC) in 
Battambang; Dam 
Nuk Tek Poipet 
(DNTP) or Field 
Relief Agency 
(FRA) in Poipet; or 
Youth Association 
of Cambodia in 
Bavet, as well as 
CSOs. 

Identification of valid 
community 
representatives; 

Information feedback 
mechanism not 
adequate to cope with 
different stakeholders 
views; 

Managing 
expectations 

Meetings with 
local government, 
communes/village
s, community 
groups (including 
sub-groups as 
necessary) and 
AHs  

Meetings – FGDs, one-
on-one interviews; 

Discussions on 
potential impacts of the 
Project and mitigation 
measures; Identification
of benefit enhancement 
measures to be 
included in design;  

PPTA PPTA Team Beneficiaries 
Communities and 
APs, NGOs (see 
above), CSOs  

Identification of valid 
community 
representatives; 

Information feedback 
mechanism not 
adequate to cope with 
different stakeholders 
views; 

Managing 
expectations 

Establishment 
and 
implementation of 
“grievance” 
mechanism/ 
system 

Agree and establish 
grievance redress 
mechanisms in line with
existing traditions and 
processes; 

Recording and 
resolving of grievances, 
issues and complaints 
in respect of any aspect 
of the Project; 

Incorporated into IEEs, 
PSAs, RFs and EMPs 
where appropriate 

PPTA 

On-going 

PPTA Team, 

Battambang, 
Banteay 
Meanchey, 
and Svay 
Rieng  
Provincial 
Governments
, PISC 

MPWT, District and 
Provincial 
Committees and 
courts 

Existing process may 
not readily lend 
themselves to 
required resolution 
timeframes for 
subproject 
implementation; 

Clear establishment 
of, and agreement to, 
when costs borne by 
person brining 
grievance 

Conducting 
consultative 
meetings on 
impacts and 
mitigation 
measures  

Meetings (KIIs and 
FGDs) to collect 
baseline data and 
inform measures/ 
options;  

Identify community 
needs during 
construction and 
operation; community 
participation in 
identification of 
mitigation  

PPTA PPTA Team beneficiary 
communities, 
women’s groups, 
business owners, 
CSOs 
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Approval and 
endorsement of 
draft EMPs 

Draft EMPs prepared 
as part of IEEs  

PPTA 

 

MPWT , 
PPTA Team 

MoE, DDOE  

No objection from 
ADB 

 

Approval and 
endorsement of 
draft RPs 

Summary of draft RPs 
distributed to affected 
villages and made 
available for AHs to 
review 

PPTA 

 

MPWT, 
PPTA Team 

MPWT 

APs 

No objection from 
ADB 

 

DETAILED DESIGN PHASE 

Notification of any 
land required for 
temporary use 
beyond existing 
ROWs and any 
assets to be 
removed/ 

relocated 

As per RF, RPs and 
Gov. regulations; 

Publish list of affected 
lands/sites in local 
newspapers/list on 
public notice-boards; 

Publicised on local 
radio/media 

ASAP prior 
to 
construction  

Battambang, 
Banteay 
Meanchey, 
and Svay 
Rieng  
Provincial 
Governments
, PISC 

Land 
Depts/Offices, 
village/commune 
leaders, affected 
land/asset owners, 
NGOs as required 

PISC to assist IAs 
with organizing public 
notices 

RP 
implementation 
(including public 
notices) 

Following procedure 
set out in RF, RPs 
implemented, 
compensation 
awarded; Notice of 
clearance of ROW 
issued; construction 
zone cleared of 
encumbrances 

ASAP prior 
to 
construction  

Battambang, 
Banteay 
Meanchey, 
and Svay 
Rieng  
Provincial 
Governments 
/PIUs, PISC, 
Resettlement 
Committees 

Land 
Depts/Offices, 
village/commune 
leaders, affected 
land/asset owners, 

NGOs as required 

Resettlement 
Committees need to 
be established; 

ESMU (in PMU/PIUs) 
to be adequately 
staffed; 

Timing of 
implementation of 
RAP will be critical to 
start of subproject 
construction; RPs to 
be fully implemented 
(i.e. all compensation 
awarded prior to 
construction);  

RP monitoring 
commences – EMO 
needs to be engaged 

Public notification 
of survey 
commencement 

Demarcation 
undertaken;  

Further meetings; 

Review of cadastral 
information and 
confirmation of 
adjacent land titles, etc. 

Ongoing (as 
required by 
subproject 
sequencing) 

Contractors, 
Battambang, 
Banteay 
Meanchey, 
and Svay 
Rieng  
Provincial 
Governments 
/PIUs, PISC 

Land and 
Cadastral 
Depts/Offices, 
village/commune 
leaders, affected 
land/asset owners, 
community 
leaders, 

Subject to 
negotiations between 
DB Contractor and 
landowner 

Any temporary use of 
land beyond ROW to 
be negotiated 
between DB 
Contractor and 
landowner as per the 
requirements of the 
RF 

Meetings as 
required to 
resolve 
grievances and 
complaints 

Complaints/issues 
treated seriously and 
efforts made to resolve 
to satisfaction of person
brining grievance; 

Following procedure 
set out in RF, RPs; 

Address issues as 
required;  

Recorded for 
monitoring purposes 

On-going as 
required 

Battambang, 
Banteay 
Meanchey, 
and Svay 
Rieng  
Provincial 
Governments 
/PIUs, PISC, 
Resettlement 
Committees, 
courts (if 
required) 

Land 
Depts/Offices, 
village/commune 
leaders, affected 
land/asset owners, 
community 
leaders, 

NGOs (mediators) 
as required 

Resettlement 
Committees need to 
be established; 
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Update EMPs as 
per survey and 
detailed design 

Meetings as required 
with Contractors 
(Contractors to 
nominate contact 
person for subprojects), 
IAs, PISC, local 
community 
representatives as 
required; 

Confirm details of IEEs 
viz-a-viz detailed 
design and update 
EMP 

On-going 
(as required 
by 
subproject 
sequencing) 

Contractors, 
Battambang, 
Banteay 
Meanchey, 
and Svay 
Rieng  
Provincial 
Governments 
PIUs, PISC 

MoE, DDOE, PMU, 
communities (as 
represented by 
leaders) 

PISC to highlight 
areas of special 
significance (in 
preliminary EMP) 
where Contractors 
need to take 
additional care during 
construction; 

Incorporate 
appropriate good 
practice 
environmental. 
protection measures 
into designs and 
update EMP for all 
subprojects, including 
measures to address 
specific community 
issues 

Full disclosure of 
updated EMPs 
and RPs 

Disclosure of approved 
Project documents in 
EA and IA offices, local 
government offices;  

Web disclosure of 
project documents 

On-going 
(as required 
by 
subproject 
sequencing) 

Contractors, 
Battambang, 
Banteay 
Meanchey, 
and Svay 
Rieng  
Provincial 
Governments 
PIUs, PISC, 
EAs, no 
objection 
from ADB 

MPWT, MoE, 
DDOE, PMU, 
communities, 
NGOs 

Updated documents 
approved and 
endorsed; summaries 
of approved EMP, RP 
uploaded to MCA 
web-page;  

All consultation and 
disclosure activities to 
be monitored 

Provide 
opportunities for 
participation in 
obtaining of 
necessary 
environmental 
(and any other) 
permits as 
required 

As per process set out 
in IEEs and EMPs 
(including public 
notices as required) 

ASAP prior 
to 
construction 
(as required 
by 
subproject 
sequencing) 

Contractors, 
Battambang, 
Banteay 
Meanchey, 
and Svay 
Rieng  
Provincial 
Governments 
/PIUs, PISC, 

MoE, DDOE, PMU, 
, communities, 
NGOs 

Monitoring of 
compliance with 
permit conditions and 
approved EMP 
provisions; 

Permits may contain 
additional 
requirements for 
monitoring that need 
to be included in 
revised plans; 

All activities to be 
monitored - EMO 
needs to be engaged 

CONSTRUCTION PHASE 

Notification of site 
boundaries and 
construction limits 
(areas required to 
construct the 
works) 

As per detailed design 
drawings; 

Publication of list of 
affected lands/sites in 
local newspapers and 
publicised on radio and 
other media; 

ASAP prior 
to 
construction 
(as required 
by 
subproject 
sequencing) 

Contractors, 
Battambang, 
Banteay 
Meanchey, 
and Svay 
Rieng  
Provincial 
Governments 
/PIUs, PISC 

MPWT, PMU, 
Beneficiary 
communities, 
NGOs 

PISC to assist with 
public notices 

HIV/AIDS/STIs 
and trafficking 
awareness and 
prevention 
campaign  

Workshops, training 
and awareness 
sessions for Contractor 
staff and communities; 

Implemented as per 
requirements of GAP, 
SDP and EMP 

ASAP prior 
to 
construction 
(as required 
by 
subproject 
sequencing) 

Contractor; 

NGO (or 
other) 

Contractor staff, 
Beneficiary 
communities, 
Provincial Health 
Depts 

Subject to separate 
contract for NGO to 
deliver training and 
awareness 
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Advance notice 
for removal of any 
material (incl. 
below ground 
level) not already 
cleared from 
construction zone 

Notice to be hand 
delivered to 
commune/village 
leaders; clearing shall 
not extend outside the 
limit of the NOTIFIED 
Site boundaries unless 
otherwise agreed with 
landowner 

At least 4 
weeks prior 
to 
commencing 
construction  

Battambang, 
Banteay 
Meanchey, 
and Svay 
Rieng  
Provincial 
Governments 
/PIUs, 

Contractor 

Commune/village 
leaders, land/asset 
owners 

Removal of material 
limited to NOTIFIED 
area; 

Subject to monitoring 
as per monitoring plan 

Implementation of 
updated and 
approved EMP 

As per approved EMP; 

Address issues as 
required; recorded for 
monitoring purposes 

During 
construction 
works 

Contractor; 

Battambang, 
Banteay 
Meanchey, 
and Svay 
Rieng  
Provincial 
Governments 
/PIUs, PMSC 

EMO 

Beneficiary 
Communities, 
NGOs 

Communities and 
NGOs to be 
encourage to 
audit/spot-check 
works and EMP 
implementation; 

Subject to monitoring 
as per monitoring plan 

Cooperation with 
local government, 
communes/village
s and police to 
manage 
construction 
access and traffic 
issues in respect 
of road 
subprojects 

As required by EMP; 

Address issues as 
required;  

Recorded for 
monitoring purposes 

During 
construction 
activities 
and works 

Contractor; 

Battambang, 
Banteay 
Meanchey, 
and Svay 
Rieng  
Provincial 
Governments 
/PIUs, PMSC 

Police 

PDPWDs/DDPWD
s, Beneficiary 
community 
leaders,  

Successful 
implementation of 
traffic management 
plan; 

Subject to monitoring 
and evaluation 

Involvement of 
local community 
in construction 
(wherever 
possible and 
practicable) 

Engagement of local 
people (including poor 
and women) as 
labourers 

During 
construction 
activities 
and works 

Contractor, 

Battambang, 
Banteay 
Meanchey, 
and Svay 
Rieng  
Provincial 
Governments 
/PIUs, PMSC, 

EMO 

Beneficiary 
Communities 

In compliance with 
local labour laws and 
clauses included in 
contracts (as 
identified in IEE and 
PSA); 

Internal and external 
monitoring to ensure 
hiring targets met and 
compliance issues 

Consultation and 
disclosure 
arrangements 
during (i) 
implementation, 
(ii) monitoring and 
evaluation 

As per CPP, GAP, 
IEEs, RPs and any 
relevant Gov. laws and 
requirements for 
notification 

As required Battambang, 
Banteay 
Meanchey, 
and Svay 
Rieng  
Provincial 
Governments 
/PIUs, PMSC, 

EMO 

Beneficiary 
Communities, 
NGOs 

All consultation and 
disclosure activities to 
be monitored 
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Compliance 
monitoring and 
evaluation 

As per subproject 
performance monitoring
system and overall 
PDMF; 

Any community 
reports/complaints 
made as per grievance 
redress mechanism 

As identified 
in RFs, 
monitoring 
plans and 
PDMF 

Battambang, 
Banteay 
Meanchey, 
and Svay 
Rieng  
Provincial 
Governments 
/PIUs, PMSC, 

EMO 

Beneficiary 
Communities, 
NGOs 

Community to 
participate in 
monitoring process 
through establishment 
of contact points in 
each 
commune/village; 

Corrective actions 
identified with 
timeframe for 
resolution 

 

 

 

 

OPERATIONAL PHASE 

Post-construction 
updates to 
communities and 
stakeholders 

Keep communities 
informed and highlight 
operational issues 
(meetings, leaflets); 

Address issues as 
required;  

Recorded for 
monitoring purposes 

Immediately 
prior to 
construction 
completion 

Battambang, 
Banteay 
Meanchey, 
and Svay 
Rieng  
Provincial 
Governments 
/PIUs, PMSC, 

EMO 

 

Provincial and 
district 
Governments, 
Beneficiary 
communities, 
NGOs 

Access to updated 
web-sites and project 
information (incl. 
Project progress and 
status as required 

Health and safety 
issues addressed 

As per awareness 
programs; 

required (in addition to 
physical measures 
such as speed humps 
or ‘sleeping policemen” 
and road signage) 

As indicated 
in GAP, 
SDP and 
EMPs 

IAs/PIUs, 
PISC, 

NGOs as 
required, 
Police, 

other 
agencies as 
required 

Beneficiary 
Communities 

Following hand-over 
of project facilities to 
responsible agencies; 

Separate road safety 
development program 
incl. driver and 
pedestrian education 
as well as signs and 
physical measures 

Benefit monitoring 
and post-
evaluation 

As per 
environmental/social 
impact monitoring plans
and DMF post-RP 
monitoring 
requirements; 

Community to 
participate in 
monitoring process 
through establishment 
of contact points in 
each commune/village 

As identified 
in 
monitoring 
plans and 
PDMF 

ADB, EAs, 
EMO 

(or 
consultant) 

 Beneficiary 
Community, NGOs 

Identification and on-
going participation of 
community contact 
persons; 

Subject to mid-term 
review and post-
evaluation 

ADB = Asian Development Bank, AP = affected person, CSO = civil society organization, DMF = Design and Monitoring 
Framework, DDOE = District Department of Environment, DDPWT = District Department of Public Works and 
Transport, EA = executing agency, EMO = external monitoring organization, EMP = environmental management plan, 
FGD = focus group discussion, GAP = Gender Acton Plan, IA = implementing agency, IEE = initial environmental 
examination, KII = key informant interview, MoE = Ministry of Environment, MPWT = Ministry of Public Works and 
Transport, PDPWT = Provincial Department of Public Works and Transport, PMU = Project Management Unit (of EAs), 
PSC = Project Steering Committee, RP = resettlement plan, PSA = Poverty and Social Assessment, PPTA = project 
preparatory technical assistance, SDP = Social Development Plan, PISC = project implementation and supervision 
consultant, PIU = project implementation units (of IAs). 
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XIV. ANTICORRUPTION POLICY  

80. ADB reserves the right to investigate, directly or through its agents, any violations of 
the Anticorruption Policy relating to the Project.7 All contracts financed by ADB shall include 
provisions specifying the right of ADB to audit and examine the records and accounts of the 
executing agency and all Project contractors, suppliers, consultants and other service 
providers. Individuals/entities on ADB’s anticorruption debarment list are ineligible to 
participate in ADB-financed activity and may not be awarded any contracts under the Project.8 

81. To support these efforts, relevant provisions are included in the loan agreement and 
the bidding documents for the Project. 

XV. ACCOUNTABILITY MECHANISM 

82. People who are, or may in the future be, adversely affected by the project may submit 
complaints to ADB’s Accountability Mechanism. The Accountability Mechanism provides an 
independent forum and process whereby people adversely affected by ADB-assisted projects 
can voice, and seek a resolution of their problems, as well as report alleged violations of ADB’s 
operational policies and procedures. Before submitting a complaint to the Accountability 
Mechanism, affected people should make a good faith effort to solve their problems by working 
with the concerned ADB operations department. Only after doing that, and if they are still 
dissatisfied, should they approach the Accountability Mechanism.9 
 

XVI. RECORD OF PAM CHANGES 

83. All revisions and updates of the PAM during the course of Project implementation 
should be retained in this Section to provide a chronological history of changes to 
implementation arrangements recorded in the PAM. 

 

1 Updated Table 1: Summary Description of Subprojects 

2 Updated Overall Project Implementation Plan 

3 Updated Key Persons Involved in Implementation 

4 Updated Indicative Inputs for Construction Supervision Consultant 

5 Update Costs and Financing 

6 Update Procurement Plan 

7 Update Gender Action Plan Targets 

8 Update Project Design and Monitoring Framework 

9 Update Capacity Development Plan 

 

 
7  Available at: http://www.adb.org/Documents/Policies/Anticorruption-Integrity/Policies-Strategies.pdf 
8  ADB's Integrity Office web site is available at: http://www.adb.org/integrity/unit.asp 
9  For further information see: http://compliance.adb.org/. 

http://www.adb.org/Documents/Policies/Anticorruption-Integrity/Policies-Strategies.pdf
http://www.adb.org/integrity/unit.asp
http://compliance.adb.org/
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PROJECT IMPLEMENTATION SUPPORT AND CAPACITY DEVELOPMENT 
CONSULTANTS 

A. Detailed Tasks of Specialists 

1. International Consultants 

a. Urban Development Specialist/ Team Leader (21 p-m, 
International) 

1. The Urban Development Specialist/ Team Leader will be responsible for overall project 
management and delivery of the defined tasks of the PISCD team. He/she will be based in 
Phnom Penh at the PMU but may be required to travel frequently to the field. Specifically the 
candidate will be responsible for the following scope of work: 

(i) manage and coordinate overall consulting services inputs in close collaboration 
with the executing agency (EA) and project management unit (PMU); 

(ii) design and implement quality assurance systems to ensure the highest quality 
output from the consulting team; 

(iii) advise the EA and PMU on organizational arrangements for effective financial 
management for project implementation; 

(iv) review and advise on internal control systems in the EA and PMU and 
recommend improvements for internal control systems; 

(v) assist in the preparation of detailed time bound implementation schedules and 
work and financial plans based on the agreed scope of work and approved 
TOR; 

(vi) assist the PMUs with preparation of TOR for Detailed Engineering Design 
(DED) consultants and Construction Supervision (CS) consultants;  

(vii) ensure quality control over detailed designs, cost estimates, procurement 
documents, construction activities and delivery of goods and services; 

(viii) guide and advise the PMU regarding arrangements for PPP initiatives, 
including: 
a. formulation of criteria and procedures for selection of PPP Partners,  
b. review of market assessment studies,  
c. preparation of request for proposals from potential PPP Partners,  
d. evaluation of PPP proposals and  
e. recommendation for selection of PPP partners; 

(ix) assist the PMU to implement and manage the PPMS; 
(x) prepare format for quarterly and annual progress reports, and assist in the 

preparation of such reports and timely submission to ADB and recommend 
actions in the event of any adverse variances against target indicators; 

(xi) provide direct on-the-job training in project management and operation for PMU 
and PIUs and overall guidance to the implementation of capacity development 
plans;  

(xii) help ensure compliance with relevant ADB policies and guidelines including 
implementation of social and environmental safeguards measures; 

(xiii) help the EA on an intermittent basis for project review, assessment of project 
outputs and outcomes; and 

(xiv) help the EA draft the EA’s project completion report (PCR).   
 

2. The Urban Development Specialist/ Team Leader will have a Masters degree from a 
recognized university in Urban Planning, Development Economics or other relevant 
discipline. He/she will have at least 15 years of work experience in urban sector development 
and urban infrastructure implementation under overseas development assistance (ODA) 
funded projects, with at least 5 year experience as Team Leader. Will have proven 
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experience in coordinating and managing a team of experts to perform multidisciplinary 
assignments and to prepare and manage project implementation. He/she must have 
excellent organizational and interpersonal skills, be reactive and client oriented, hands on 
and results oriented. He/she must have demonstrated ability to work with a multi-disciplinary 
team with counterparts and others project stakeholders. 

b. Sanitary Engineer (6 person-months, International) 

3. The Sanitary Engineer will report directly to the Team Leader and will be based in 
Phnom Penh, but will be required to travel frequently to the field. He/she will be responsible 
for the quality of design of wastewater treatment facilities and solid waste management 
subprojects or components. In particular, he/she will be responsible for the following scope of 
work: 

(i) provide guidance in the preparation of wastewater treatment involving 
construction of sewage systems, establishment of wastewater treatment plants 
(WWTP), sanitary landfills, and solid waste management subprojects or 
components; 

(ii) assist in the preparation of TORs for detailed design and construction 
supervision consultants to be recruited by the PMU;  

(iii) review detailed designs, cost estimates and procurement documents for 
sewerage collector systems, WWTP, sanitary landfills, and solid waste 
management subprojects or components; 

(iv) assist in the preparation of specifications and bidding documents for civil works, 
goods and services related to sewerage collector systems, WWTP, sanitary 
landfills, and solid waste management subprojects or components; 

(v) assist in the preparation of work plans and schedule of activities for 
implementation of sewerage collector systems, WWTP, sanitary landfills, and 
solid waste management subprojects or components; 

(vi) assist in the preparation of technical specifications to ensure engineering 
quality of sewerage collector systems, WWTP, sanitary landfills, and solid 
waste management subprojects or components; 

(vii) propose proper hand-over arrangements of the waste water treatment facilities, 
landfill and solid waste management facilities for agencies responsible for O&M 
of those facilities;  

(viii) assist in the preparation of draft O&M plan for wastewater treatment facilities, 
sewage collector systems and structures, as well as landfills and solid waste 
management facilities; and 

(ix) assist in assessing capacity development needs in planning and 
implementation of O&M of wastewater and solid waste subprojects for 
participating agencies and district authorities. 

4. The Sanitary Engineer will have a degree from a recognized university in sanitary 
engineering or other relevant discipline. He /she will have at least 10 years of professional 
work experience in managing, designing and supervising construction of sewerage networks, 
wastewater treatment plants, landfills and solid waste management facilities, of which 5 years 
will have been with ODA-funded project. 

c. Urban Road, Flood Protection and Drainage Engineer (6 p-m, 
International) 

5. The Urban Road, Flood Protection and Drainage Engineer will report directly to the 
Team Leader and will be based in Phnom Penh, but will be required to travel frequently to the 
field. He/she will be responsible for the quality of design of urban roads, flood protection, and 
drainage works. In particular, he/she will be responsible for the following scope of work: 
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(i) provide guidance in the preparation of urban roads, flood protection and 
drainage structures subprojects; 

(ii) assist in the preparation of TORs for detailed design and construction 
supervision consultants to be recruited by the PMU;  

(iii) assist in the preparation of specifications and bidding documents related to 
urban roads, flood protection and drainage subprojects or subproject 
components; 

(iv) review detailed designs, cost estimates and procurement documents related to 
urban roads, flood protection and drainage subprojects or subproject 
components; 

(v) assist in the preparation of work plans and schedule of activities for 
implementation of urban road, flood protection and drainage subprojects; 

(vi) assist in the preparation of technical specifications to ensure engineering 
quality of urban roads, flood protection and drainage subprojects or subproject 
components; 

(vii) propose proper hand-over arrangements of rural roads, flood protection and 
drainage structures for agencies responsible for O&M of those activities;  

(viii) assist in the preparation of draft O&M plan for rural roads, flood protection and 
drainage structures; and 

(ix) assist in assessing the capacity needs in planning and implementation of O&M 
of urban roads, flood protection and drainage structures for participating 
agencies and local institutions. 

6. The Urban Roads, Flood Protection and Drainage Engineer will have a degree from a 
recognized university in civil or municipal engineering or other relevant discipline. He/she will 
have at least 10 years of work experience in rural roads, flood protection and drainage works 
in developing countries, of which 5 years will have been with ODA-funded projects. 

d. Environment / Climate Change Adaptation Specialist (4 p-m, 
International) 

7. The Environment /Climate Change Adaptation Specialist will report directly to the 
Team Leader and will be based in Phnom Penh but will be required to travel to the field as 
required. He/she will be responsible for setting up the standards and procedures for 
assessment of the environmental impact of the project, as well as ensuring climate change 
resiliency measures are implemented for project investments. In particular, he/she will be 
responsible for the following scope of work: 
 

(i) review and update the Initial Environmental Evaluation (IEE) report, 
Environment Management Plan (EMP), and climate resiliency framework 
prepared during the TA and recommend necessary refinements and 
improvements based on government and ADB policies and requirement; 

(ii) conduct environmental safeguards due diligence assessments;  
(iii) ensure that EMPs and climate change adaptation and resiliency measures are 

considered in detailed designs and technical engineering of the urban 
infrastructure subprojects; 

(iv) provide guidance regarding consultations with project-affected people for 
drafting safeguard documents; 

(v) assess the capacity development needs of project staff in environmental 
management and climate resiliency measures and recommend appropriate 
capacity building interventions and training programs; 

(vi) advise on the gathering of relevant data and information on climate change 
adaptation and resiliency elements as basis for crafting action plans based on 
the climate resiliency framework; 
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(vii) ensure that environment safeguards and climate resiliency measures are 
adequately considered in the bidding documents and in the evaluation criteria 
for civil works, goods and services; 

(viii) coordinate with participating Ministries, Provincial Department, District Offices 
and corridor town authorities on regulatory and compliance issues related to 
environment safeguards and climate change adaptation and resiliency issues; 

(ix) advise on environmental and climate resiliency related concerns that may arise 
during project implementation and recommend appropriate action plans; 

(x) assist in preparing public awareness programs on environmental and climate 
change adaptation and resiliency issues;  

(xi) assist in developing indicators for monitoring impact of environment safeguards 
and climate resiliency measures on urban sector development; and 

(xii) assist in assessing capacity development needs in environmental safeguards 
and climate change adaptation. 

 
8. The Environment/ Climate Change Adaptation Specialist will hold a Masters degree 
from a recognized university in environmental science, urban planning, engineering or other 
relevant discipline. He/she will have at least 10 years of relevant work experience in 
environmental and climate resilience measures for urban infrastructure, of which 5 years will 
have been on ODA projects related to flood control and drainage, river bank protection, solid 
waste management, wastewater treatment and urban roads.  

e. Social Safeguard and Resettlement Specialist (5 p-m, International) 

9. The Social Development and Resettlement Specialist will report directly to the Team 
Leader and will be based in Phnom Penh but will be required to travel to the field to assist the 
EA, PMU and PIUs with social development activities including resettlement and gender as 
required. He/she will be responsible for the following scope of work: 
 

(i) update social development plans and gender action plan (GAP) and poverty 
action plans and provide guidance for their implementation; 

(ii) review the social safeguards framework and advise on necessary adjustments 
to urban infrastructure investments acceptable to the Government and ADB; 

(iii) review and update the Resettlement Plans prepared during the project 
preparatory TA and make necessary refinements following consultative 
meetings with EA and PMU. 

(iv) review and reconfirm resettlement support packages and make necessary 
adjustments acceptable to the government and ADB; 

(v) conduct due diligence study and recommend corrective action plans to identify 
permanent and temporary socio-economic impacts resulting from urban 
infrastructure investments, including impacts resulting from land acquisition, 
changes in land use or restrictions of access to assets and common property 
resources, from urban infrastructure investments; 

(vi) ensure that gender and indigenous people’s issues (if any) are covered in the 
subproject implementation and subsequent investment planning; 

(vii) provide capacity building assistance and training programs to project staff on 
social safeguards frameworks, guidelines and requirements of the government 
and ADB;  

(viii) assess stakeholder’s concerns and recommend possible changes in project 
designs to minimize social, socio-economic and resettlement impacts; 

(ix) provide on-the-job resettlement training to project Staff regarding:  
a. national laws and regulations; 
b. ADB policy and procedural requirements; 
c. resettlement planning, implementation and supervision;  
d. monitoring and evaluation. 
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(x) assist in the monitoring and evaluation of social safeguards measures during 
project implementation and in the preparation of regular reports; and 

(xi) assist in the assessment of capacity development need in social safeguards, 
including resettlement, gender, and indigenous people. 

10. The Social Development and Resettlement Specialist will hold a Master’s degree in 
social sciences, sociology or other relevant discipline from a recognized university. He /she 
will have at least 10 years of relevant professional experience in resettlement planning, social 
development work, gender action planning and social safeguards measures, of which 5 years 
will have been with ODA-funded projects. He /she must have a clear understanding and 
practical experience with ADB’s social safeguard policies including resettlement as described 
in ADB’s Safeguards Policy Statement. 
 

f. Procurement Specialist (5 p-m, International) 

11. The Procurement Specialist will report directly to the Team Leader and will be based 
in Phnom Penh but will be required to travel to the field to assist the PIUs with procurement 
activities as required. He/she will be responsible for the following scope of work: 

(i) assist in the harmonization of Government and ADB procurement procedures 
and requirements; 

(ii) assist in training designated project staff of EA, PMU and PIUs on ADB 
procurement guidelines and requirements; 

(iii) revise and update the procurement plan; 
(iv) advise on ADB procurement procedures including ICB, NCB and Shopping 

procedures; 
(v) advise on the preparation of procurement documents, including bid documents 

and bid evaluation reports for procurement of goods, and civil works under ICB, 
NCB and Shopping procedures; 

(vi) advise on the selection and recruitment of consultants, including preparation of 
selection criteria; 

(vii) advise on quality control and inspection systems to be introduced as part of the 
overall procurement process; 

(viii) assist in the preparation of reports on the progress of the procurement process 
and related required courses of actions; 

(ix) extend additional technical assistance and training in addressing issues related 
to procurement procedures as maybe requested by the EA and ADB; and 

(x) assist in assessing the capacity development needs for procurement. 

12. The Procurement Specialist will have a degree from a recognized university in 
business administration, economics, engineering, or other relevant discipline, combined with 
specialized experience in similar undertaking. He /she will have at least 10 years of work 
experience in management of procurement activities, of which 5 years have been on ODA-
funded projects. He/she must be familiar with ADB procurement guidelines. 

g. Monitoring and Evaluation Specialist (5 p-m, International) 

13. The M&E Specialist will report directly to the Team Leader and will be based in Phnom 
Penh to assist the PMU in monitoring and evaluation of project activities. He/she will be 
responsible for the following scope of work: 
 

(i) develop the PPMS involving the use of projected targets, performance 
indicators, assumptions and risks specified in the Design and Monitoring 
Framework (DMF); 

(ii) advise and train project staff in the overall requirements for monitoring and 
evaluation, including performance against overall project milestone, 
safeguards monitoring and financial commitments; 
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(iii) assist in the preparation of format for quarterly physical and financial progress 
report on project achievement, including an annual summary progress report 
and train project staff in preparing such reports; 

(iv) assist training project staff in managing the monitoring of resettlement activities 
and implementation arrangements and preparation of quarterly reports on the 
status of resettlement plan implementation, information of people affected and 
assistance provided to displaced people; 

(v) oversee the baseline data and information gathering, conduct necessary 
surveys and conduct analysis of survey results; 

(vi) assist in harmonizing the requirements for monitoring and evaluation of the 
government and ADB and in developing the project’s monitoring and evaluation 
framework; 

(vii) assist and train the project staff in preparing detailed data monitoring formats, 
survey designs and schedule of monitoring and evaluation activities; and 

(viii) assist in the preparation of scope of services and TOR for the conduct of 
detailed monitoring and evaluation studies, procurement and selection of 
service providers. 
 

14. The M&E Specialist will hold a degree from a recognized university in economics, 
social development, civil engineering or other relevant discipline. He /she will have at least 
10 years of work experience in monitoring and evaluation processes, of which 5 years will 
have been with ODA-funded projects. Familiarity with PPMS, DMF and related monitoring 
and evaluation tools of ADB-funded projects is a pre-requisite. He/she must have 
demonstrated ability to work within a multi-disciplinary team with counterparts and project 
stakeholders. 

h. Capacity Development Specialist (4 p-m, International) 

15. The International Capacity Development Specialist will report to the team leader and 
will be responsible for coordination and delivery of capacity development activities. He/she will 
be based in Phnom Penh at the PMU but may be required to travel frequently to the field to 
work with the PIUs. The specialist will be responsible for the following scope of work: 
 

(i) work closely with the training specialist and the relevant technical specialists to 
undertake capacity development assessment for project staff in project 
management, financial and procurement management, social and environment 
safeguards, and operation and maintenance of urban infrastructure 
investments; 

(ii) advise on institutional and organizational arrangements for the effective 
implementation of capacity development plan; 

(iii) assist in the preparation of activity designs for the conduct of workshops and 
seminars, on-the-job sessions and training programs related to the capacity 
development plan; 

(iv) assist in developing procedures for capacity building and training and selection 
of appropriate staff who would be participating in specific training programs and 
capacity building assistance; 

(v) advise in developing performance evaluation system related to the impact of 
capacity building interventions and training programs; 

(vi) assist in identifying relevant training institutions and HRD centers including 
qualified resource persons to be engaged for capacity building and training 
programs for the project; 

(vii) coordinate with participating ministries, training institutions and HRD learning 
centers in developing sustainability measures for capacity development and 
training. 
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16. The International Capacity Development Specialist will hold a Master’s degree from a 
recognized university in development management, public administration or other relevant 
discipline. He/she will have at least 10 years of work experience in institutional capacity 
development. Relevant experience in urban sector development would be preferred.  

i. Training Specialist (5 p-m, International) 

17. The International Training Specialist will work in close collaboration with the Capacity 
Development Specialist and will report directly to the Team leader. He/she will be based in 
Phnom Penh at the PMU but may be required to travel frequently to the field to carry out 
capacity needs assessment and to participate in training workshops and seminars. The 
specialist will be responsible for the following scope of work: 
 

(i) assist in capacity needs assessment on specific capacity development 
requirements of project staff; 

(ii) prepare activity designs for specific capacity development modules and training 
programs for designated project staff; 

(iii) assist in coordination with relevant training institutions and HRD learning 
centers for the conduct of capacity development programs and training 
sessions; and 

(iv) prepare a capacity development and training programs for project staff and 
officials from participating provincial departments, District authorities and the 
private sector.  

18. The International Specialist will hold a Master’s degree in human resource 
development or other relevant discipline. He/she will have at least 10 years of relevant work 
experience in conducting capacity development and training programs, of which 5 years with 
ODA-funded projects. Strong analytical skills on capacity development needs assessment are 
considered a requirement. Experience and knowledge of ADB procedures and requirement 
on capacity development and training will be an advantage. 

2. National Consultants 

a.  Civil Engineer /Deputy Team Leader (33 p-m, National) 

19. The National Civil Engineer/ Deputy Team Leader will report directly to the Team 
Leader and assist the Team Leader with overall project management and delivery of the 
defined tasks of the PISCD team. In addition the Civil Engineer will work in close collaboration 
with the International Urban Road, Flood Protection and Drainage Engineer. He/she will be 
based in Phnom Penh at the PMU but may be required to travel frequently to the field. He/she 
will be responsible for the following scope of work: 
 

(i) In collaboration with the Team Leader, ensures that all planning, coordination, 
and implementation of project activities are carried out according to plan, and 
reflect the relevant policies, procedures and guidelines of the Government of 
Cambodia and ADB; 

(ii) monitors the progress of all project activities and advises the team leader on 
any potential discrepancies between planning and implementation; 

(iii) in collaboration with the international Urban Road, Flood Protection and 
Drainage Engineer, provide guidance in the implementation of urban roads, 
flood protection and drainage subprojects; 

(iv) review and advise on detailed designs, cost estimates and procurement 
documents related to urban roads, flood protection and drainage structure 
subprojects or subproject components; 
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(v) assist in preparing specifications and bidding documents related to urban 
roads, flood protection and drainage structure subprojects or subproject 
components; 

(vi) provide site management guidance in relation to the construction of flood 
protection and control measures, access roads and drainage structures; 

(vii) prepare work plans and schedule of activities including submission of regular 
physical reports on civil works and construction activities on flood protection 
and drainage structures and draw up corrective measures to address critical 
issues and problems related to subproject implementation; 

(viii) ensure proper hand-over arrangements of the flood protection facilities under 
the project to agencies that are responsible for operation and maintenance;  

(ix) assist with capacity development needs assessment in planning and 
implementation, O&M of urban roads, flood protection and drainage structures; 

(x) help the EA on an intermittent basis for project review, assessment of project 
outputs and outcomes; and  

(xi) Help the EA draft the EA’s project completion report (PCR).   
 

20. The National Civil Engineer/ Deputy Team Leader will hold a Master’s degree in civil 
or municipal engineering or other relevant discipline from a recognized university. He/she will 
have at least 8 years of experience in civil and municipal engineering works, of which 4 years 
will have been on ODA-funded projects. He /she will have extensive experience in the 
management and implementation of urban infrastructure subprojects and have demonstrated 
ability to work within a multi-disciplinary team of national and international experts. He/she 
should have excellent interpersonal skills, be reactive and results oriented. Fluency in both 
spoken and written English is essential. 

b. Wastewater Management Specialist (10 p-m, National) 

21. The National Wastewater Management Specialist will work closely with the 
international Sanitary Engineer. He/she will be based in Phnom Penh at the PMU but may be 
required to travel frequently to the field. He/she will be responsible for the following scope of 
work: 

(i) provide guidance in the implementation of the wastewater treatment subproject 
involving construction of sewerage collectors and systems, and establishment 
of WWTP; 

(ii) assists in the design of wastewater treatment subprojects or subproject 
components;  

(iii) review and advise on detailed designs, cost estimates and procurement 
documents related to wastewater treatment subprojects or subproject 
components;  

(iv) assist in preparing specifications and bidding documents related to wastewater 
treatment subprojects or subproject components;  

(v) provide site management guidance in relation to civil works and construction 
activities related to sewerage collectors and systems, and WWTP; 

(vi) prepare work plans and schedule of activities and regular physical reports of 
subproject activities and draw up corrective measures to address critical issues 
and problems related to subproject implementation; 

(vii) ensure the engineering quality of civil works and construction activities related 
to sewerage collectors and wastewater treatment subprojects or subproject 
components; 

(viii) ensure proper hand-over arrangements of wastewater facilities to the agencies 
that are responsible for O&M of such facilities; and 

(ix) assist in assessing capacity development needs in planning and 
implementation, and O&M of wastewater treatment subprojects for participating 
agencies and district authorities. 
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22. The National Wastewater Management Specialist will hold a university degree in 
municipal or civil engineering, chemistry or other relevant discipline. He /she will have at least 
8 years of work experience in the implementation and management of WWTPs, construction 
of drainage networks and sewage pipelines, of which 4 years will have been with ODA funded 
projects. Fluency in in both written and spoken English is essential.  
 

c. Solid Waste Management Specialist (10 p-m, National) 

23. The National Solid Waste Management Specialist will work closely with the 
international Sanitary Engineer. He/she will be based in Phnom Penh at the PMU but may be 
required to travel frequently to the field. He/she will be responsible for the following scope of 
work: 
 

(i) provide guidance in the implementation of the sanitary landfill and solid waste 
management subprojects; 

(ii) review and advise on detailed designs, cost estimates and procurement 
documents related to solid waste management subprojects or subproject 
components; 

(iii) assist in preparing details on the specifications and bidding documents related 
to solid waste management subprojects or subproject components; 

(iv) provide site management guidance in relation to the establishment of the 
sanitary landfill including access roads and related facilities; 

(v) prepare work plans and schedule of activities and regular physical reports of 
subproject activities on sanitary landfill and solid waste management; 

(vi) ensure the engineering quality of civil works and construction activities related 
to solid waste management subprojects or subproject components; 

(vii) ensure proper hand-over arrangements of the sanitary landfill, solid waste 
management facilities and equipment to the implementing agency and district 
authorities that are responsible for O&M; and 

(viii) assist in assessing the capacity development needs in planning and 
implementation, and O&M of sanitary landfill and solid waste management 
subprojects for participating agencies and district authorities. 

24. The National Solid Waste Management Specialist will hold a university degree from a 
recognized university in civil or municipal engineering or other relevant discipline. He/she will 
have at least 6 years of work experience in the design of solid waste management project and 
installation of sanitary landfill in developing countries, of which 3 years will have been on ODA-
funded projects. Fluency in both spoken and written English is essential. 

d. Financial Management Specialist (10 p-m, National) 

25. The National Financial Management Specialist will report directly to, and work closely 
with the team leader. He/she will be based in Phnom Penh at the PMU but may be required 
to travel frequently to the field to assist the PIUs with financial management issues. He/she 
will be responsible for the following scope of work: 

(i) advises on establishing standard procedures for maintaining project accounts, 
and developing and establishing within the PMU proper financial management 
and planning procedures; 

(ii) assists on developing budgets and schedules for project activities, based on 
annual work plans, and where required, provide training in accounting and 
financial management to PMU staff; 

(iii) advise project staff on organizational arrangements for effective financial 
management for project implementation; 
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(iv) assist in developing procedures for financial accounting, reporting and auditing, 
and loan disbursement for the project; 

(v) assist in processing of ADB loan withdrawal applications including certificates 
and reporting formats for efficient flow of funds between Government, 
contractors and ADB; 

(vi) advise on the use and management of imprest accounts; 
(vii) assist in preparing and updating financial records, projections and reports in 

accordance with the procedural requirement of the Government and ADB; 
(viii) review current budgeting, accounting and financial reporting of the EA and 

Treasury agencies at the provincial and district levels and recommend 
measures to improve the efficiency and accuracy of budgeting, accounting and 
financial reporting systems; 

(ix) review internal control systems in the EA and PMU and recommend 
improvements for internal control systems; 

(x) plan and organize financial management capacity building and training 
covering ADB loan disbursement procedures and financial management 
practices for the administrative and finance staff of the EAs, PMUs and PIUs; 
and 

(xi) install good practices and knowledge enhancement for project accounting and 
financial management through on-the-job training and hands on sessions. 

26. The National Financial Management Specialist will hold a Master degree or equivalent 
from a recognized university in Business Administration, Finance, Accounting or other relevant 
discipline. He/she will have at least 10 years of experience of financial management and fund 
disbursements for urban infrastructure investments, of which 5 years will have been with ODA 
funded projects. Experience and familiarity with ADB disbursement procedures would be an 
advantage. Fluency in both written and spoken English is essential. 

e. Procurement Specialist (10 p-m, National)  

27. The National Procurement Specialist will work closely with the international 
Procurement Specialist. He/she will be based in Phnom Penh at the PMU but may be required 
to travel frequently to the field to assist the PIUs with procurement issues. He/she will be 
responsible for the following scope of work: 

(i) assist in the harmonization of Government and ADB procurement procedures 
and requirements; 

(ii) assist in training designated project staff of EA, PMU and PIUs on ADB 
procurement guidelines and requirements; 

(iii) advise on the preparation of procurement documents, including bidding 
documents and bid evaluation reports for procurement of goods, and civil works 
under ICB, NCB and Shopping procedures; 

(iv) advise on the selection and recruitment of consultants, including preparation of 
selection criteria; 

(v) advise on ADB procurement procedures including ICB, NCB and Shopping 
procedures; 

(vi) assist in the preparation of template bid documents and bid evaluation reports 
for procurement of goods and civil works under ICB, NCB and shopping 
procedures; 

(vii) advise on the quality control and inspection systems to be introduced as part 
of the overall procurement process; 

(viii) assist in the preparation of reports on the progress of the procurement process 
and related required courses of actions;  

(ix) extend additional technical assistance and training in addressing issues related 
to procurement procedures as maybe requested by the EA and ADB; and 
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(x) assist in assessing capacity development needs of project staff regarding 
procurement procedures. 

28. The National Procurement Specialist will hold a degree from a recognized university in 
Business Administration, Economics, Engineering, or other relevant discipline combined with 
specialized experience in similar undertaking. He/she will have at least 6 years of experience 
in procurement of civil works and goods packages for urban infrastructure investments, of 
which 3 years will have been with ODA funded projects. Experience on ADB procurement 
procedures would be an advantage. Fluency in both spoken and written English is essential. 

f. Resettlement Specialist (10 p-m, National) 

29. The National Resettlement Specialist will work closely with the international Social 
Development and Resettlement Specialist. He/she will be based in Phnom Penh at the PMU 
but may be required to travel frequently to the field to assist the PIUs with resettlement issues. 
He/she will be responsible for the following scope of work: 

(i) assist the International Resettlement Specialists in the review and update of 
the Resettlement Plans prepared during the project preparatory TA and make 
necessary refinements following consultative meetings with EA and PMU; 

(ii) review and reconfirm resettlement support packages and make necessary 
adjustments acceptable to the government and ADB; 

(iii) assist in defining categories of impact and eligibility of affected household for 
compensation, and prepare entitlement matrix covering compensation for lost 
assets and income including assistance to achieve to achieve full replacement 
costs for lost assets, income and livelihoods; 

(iv) prepare consultation plans and formats for documenting consultations with 
affected people in accordance with ADB policies, and provide technical 
assistance in the conduct of consultations with affected persons and project 
stakeholders; 

(v) assess stakeholder’s concerns and recommend possible changes in project 
designs to minimize resettlement impacts and assist EA and PMU get the 
endorsement of the resettlement plan prior to submission to ADB review and 
approval; 

(vi) ensure that gender and indigenous peoples issues are being appropriately 
considered within the resettlement and livelihood restoration phases of the 
project; 

(vii) investigate resettlement plan implementation issues identified by the external 
monitoring organization and ADB Review mission and draw up for corrective 
actions; 

(viii) provide on-the-job training to project Staff on resettlement matters including:  
a. national laws and regulations,  
b. ADB policy and procedural requirements,  
c. resettlement planning, implementation and supervision, 
d. monitoring and evaluation;  

(ix) assist in assessing the land acquisition and resettlement (LAR) plans;  
(x) help preparing detailed plans to carry out LAR implementation plans for project 

affected persons, assets and income sources, compensation costs, impact on 
subproject budgets, reflecting the accepted polices; and 

(xi) assist in the assessment of capacity development needs of project staff 
regarding resettlement and land acquisition. 

30. The National Resettlement Specialist will hold a Master’s degree from a recognized 
university in social sciences, sociology or other relevant discipline. He /she will have at least 
6 years of experience in resettlement planning, of which 3 years will have been with ODA 
funded projects. Knowledge and experience in the application of the ADB Safeguards Policy 
Statement would be an advantage. Fluency in both spoken and written English is essential.  
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g. Environment Specialist (8 p-m, National) 

31. The National Environment Specialist will work closely with the international 
environment and climate change adaptation specialist and advise on environment procedures 
and requirements of the Government and ADB. He/she will be based in Phnom Penh at the 
PMU but will be required to travel frequently to the field. He/she will be responsible for the 
following scope of work: 

(i) review and update the Initial Environmental Evaluation (IEE) reports and 
environment management plans (EMP) prepared during the PPTA and 
recommend necessary refinements and improvements based on government 
and ADB policies and requirement; 

(ii) ensure that EMPs and related environmental considerations are factored in 
detailed designs and technical engineering of the urban infrastructure 
subprojects under the project; 

(iii) assists in consultations with project-affected people for drafting safeguard 
documents; 

(iv) ensure that environment safeguards measures are adequately considered in 
the bidding documents and in the evaluation criteria for selection and awarding 
of contracts for civil works, goods and services; 

(v) coordinate with participating Ministries, Provincial and local authorities on 
regulatory and compliance issues related to environment safeguards; 

(vi) advise on environment related concerns that may arise during project 
implementation and recommend appropriate action plans; and 

(vii) assist in monitoring the implementation of environmental safeguards, including 
the impact environmental measure on urban sector development; and 

(viii) assist in assessing the capacity development needs of project staff on 
environment safeguards measures; 

32. The National Environment Specialist will hold a Master’s degree or equivalent from a 
recognized university in environmental science, environment management, engineering or 
other relevant discipline. He/she will have at least 8 years of experience preparing IEE and 
EIA reports and environment management plans, of which 4 years will have been with ODA 
projects. Knowledge and experience in the application of the ADB safeguard policy would be 
an advantage. Fluency in both spoken and written English is essential.  

h. Social Safeguard/Gender Specialist (8 p-m, National) 

33. The National Social Development Specialist will work closely with the international 
Social Development /Resettlement Specialist. He/she will be based in Phnom Penh at the 
PMU but will be required to travel frequently to the field to assist the PIUs with social 
development and gender issues. He/she will be responsible for the following scope of work: 

(i) assist in the update of gender action plan (GAP) and poverty action plans and 
provide assistance for their implementation during project implementation; 

(ii) review the social safeguards framework and advise on necessary adjustments 
to urban infrastructure investments acceptable to the Government and ADB; 

(iii) review and reconfirm the social safeguards packages developed during the TA; 
(iv) prepare plans and formats for documenting consultation with key stakeholders 

as well as affected communities and households and summarizing issues 
raised, agreed actions in accordance with government and ADB policies on 
social safeguards; 

(v) ensure that gender and indigenous people’s issues are covered in the 
subproject implementation and subsequent investment planning; 

(vi) coordinate with Resettlement Specialist on gender and social development 
aspects of resettlement plans, assess training needs and determine social 
development activities for affected communities and households; 
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(vii) investigate implementation issues and critical concerns identified by EA and 
ADB during Review missions, discuss findings and draw up recommended 
courses of action; 

(viii) assist project staff in the monitoring and evaluation for social safeguards 
measures during project implementation and in the preparation of regular 
reports;  

(ix) develop and manage information, education and communication (IEC) 
programs to generate public awareness on the project and assist in monitoring 
impact of IEC programs; and 

(x) assist in assessment of capacity development needs of project staff on social 
safeguards measures, guidelines and requirements of the government and 
ADB. 

 
34. The National Social Development Specialist will hold a Master’s degree or equivalent 
from a recognized university in social sciences, sociology or other relevant discipline. He /she 
will have at least 8 years of work experience in poverty and social assessment, gender action 
planning and social safeguards measures, of which 5 years will have been with ODA funded 
projects. Knowledge and experience in the application of the ADB Safeguards Policy 
Statement would be an advantage. Fluency in both spoken and written English is essential.  

i. Monitoring and Evaluation Specialist (8 p-m, National) 

35. The National M&E Specialist will work closely with the international M&E Specialist. 
He/she will be based in Phnom Penh at the PMU but may be required to travel frequently to 
the field to assist the PIUs in monitoring and evaluation of project activities. He/she will be 
responsible for the following scope of work: 

(i) in close collaboration with the International M&E Specialist and the Team 
Leader, prepare the PPMS involving the use of projected targets, performance 
indicators, assumptions and risks specified in the DMF; 

(ii) work with the staff of the PMU to determine information needs for project 
progress monitoring;  

(iii) establish monitoring parameters, and a comprehensive monitoring database; 
(iv) develops monitoring procedures for each subproject and orient and train PMU 

staff in monitoring procedures; 
(v) manage monitoring and evaluation activities, and prepares required monitoring 

reports; 
(vi) determine project evaluation requirements, and develops terms of reference 

for independent evaluation. 
(vii) advise and train project staff in the overall requirements of project monitoring 

and evaluation, including performance against overall project milestone, 
safeguards monitoring and financial commitments; 

(viii) assist in the preparation of quarterly physical and financial progress report on 
project achievement, including an annual summary progress report; 

(ix) assist in managing the monitoring of resettlement activities and implementation 
arrangements and preparation of quarterly reports on the status of resettlement 
plan implementation, information of people affected and assistance provided to 
displaced people; 

(x) undertake baseline data and information gathering, conduct necessary surveys 
and conduct analysis of survey results; 

(xi) assist in harmonizing the requirements for monitoring and evaluation of the 
government and ADB and in developing the project’s monitoring and evaluation 
framework; 

(xii) assist and train the staff of the EA, IAs and PIUs prepare detailed data 
monitoring formats, survey designs and schedule of monitoring and evaluation 
activities; and 
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(xiii) assist in the preparation of scope of services and TOR for the conduct of 
detailed monitoring and evaluation studies, procurement and selection of 
service providers. 

36. The National M&E Specialist will hold a Master’s Degree or equivalent from a 
recognized university in social sciences, sociology, economics, urban geography or other 
relevant discipline. He /she will have at least 8 years of work experience including 5 years in 
monitoring and evaluation of ODA-funded projects preferably in the urban development sector. 
Knowledge and experience in the application of the PPMS and DMF would be an advantage. 
Fluency in both spoken and written English is essential.  

j. Capacity Development Specialist (8 p-m, National)  

37. The National Capacity Development Specialist will work closely with the International 
Capacity Development Specialist. He will be based in Phnom Penh at the PMU but may be 
required to travel to the field. The specialist will be responsible for the following scope of work: 

(i) provide guidance to EAs and PMU in the implementation of the capacity 
development plan; 

(ii) advise on institutional and organizational arrangements for the effective 
implementation of capacity development plan; 

(iii) assist in the preparation of activity designs for the conduct of workshops and 
seminars, on-the-job sessions and training programs related to the capacity 
development plan 

(iv) assist in developing procedures for capacity building and training and selection 
of appropriate staff who would be participating in specific training programs and 
capacity building assistance; 

(v) advise in developing performance system related to the impact of capacity 
building interventions and training programs; 

(vi) assist in establishing network and linkages with relevant training institutions 
and HRD centers including qualified resource persons to be engaged for 
capacity building and training programs for the project; 

(vii) assist in the preparation of regular reports on the progress and outcome of the 
capacity development plan; 

(viii) work closely with the technical specialists in undertaking the capacity 
development needs assessment in project management and implementation, 
operation and maintenance of urban infrastructure investments; and 

(ix) coordinate with participating ministries, training institutions and HRD learning 
centers in developing sustainability measures for capacity development and 
training. 

38. The National Capacity Development Specialist will have a university degree from a 
recognized university in development management, public administration, or other relevant 
discipline. He/she will have at least 6 years of relevant experience in capacity development 
and training, of which 3 years will have been with ODA funded projects. Excellent 
communication and presentation skills in both spoken and written English are considered 
essential. Experience and knowledge of ADB procedures and requirement on capacity 
development and training will be considered an advantage. 

k. Training Specialists (3 individuals at 10 p-m each, National) 

39. The three National Training Specialists will work closely with the international capacity 
development specialist and the international training specialist. He/she will be based in Phnom 
Penh at the PMU but will be required to travel frequently to the field to carry out capacity 
assessment and deliver workshops and training seminars. The specialists will be responsible 
for the following scope of work: 
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(i) design and undertake capacity needs assessment methods on specific 
capacity development requirements of project staff on project management and 
implementation; 

(ii) prepare activity designs for specific capacity development modules and training 
programs for designated project staff; 

(iii) coordinate and establish network with relevant training institutions and HRD 
learning centers for the conduct of capacity development programs and training 
sessions; 

(iv) organize and manage capacity development programs and training sessions 
for project staff and participants from participating provincial departments, 
District authorities and from the private sector; and 

(v) prepare and submit reports on the outcome of the capacity development 
programs and training sessions.  

40. The three National Training Specialists will hold a Master’s degree or equivalent from 
a recognized university in human resource development or other relevant discipline. They will 
have at least 10 years of relevant work experience in conducting capacity development and 
training programs, of which 5 years will have been with ODA-funded projects. Excellent 
communication and presentation skills and fluency in both spoken and written English are 
essential. Experience and knowledge of ADB procedures and requirement on capacity 
development and training will be an advantage. 

3. Reporting Requirement 

41. The Team Leader will report directly to the Project Director of the PMU and will advise 
on management of all project activities. He will plan and coordinate the work of the team of 
consultants and ensure close cooperation and integration of the team with the PMU staff. The 
National Deputy Team Leader will report to the Team Leader, and in the absence of the Team 
Leader will report directly to the Project Director of the PMU. The team will be based at the 
PMU in Phnom Penh but will be required to travel frequently to the field. 
 
42. The Team Leader will prepare an inception report within one month of mobilization 
detailing the work program and highlighting administrative and procedural issues that need to 
be addressed. The Team Leader will ensure that the draft project performance monitoring 
system (PPMS) is prepared and submitted to the PMU director within two months of 
mobilization. The Team Leader or in his absence, the Deputy Team Leader will assist the PMU 
in the preparation of Quarterly Progress Reports, incorporating the PPMS indicators and 
based on a format which is consistent with ADB’s project performance reporting system. The 
consultants will assist the PMU in the preparation of monthly financial reports to the EA and 
ADB.  
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CAPACITY DEVELOPMENT PLAN 

1. The Project has been designed to provide the enabling environment for strategic local 
economic development, urban infrastructure investment and institutional capacity 
strengthening in support of the regional cooperation strategy of ADB in guiding urban 
development in Cambodia. This is considered as the first major urban sector development 
assistance of the ADB in the GMS that integrates urban environment improvement and 
economic infrastructure with institutional capacity development for sustained economic 
growth. The Project is prepared to address institutional constraints for planned development, 
inadequacy of infrastructure investments, and critical environmental concerns in the 
participating corridor towns of. The provision of essential urban infrastructure and services as 
well as the strengthening of the management and implementation capacity is expected to 
contribute to the economic transformation of these corridor towns. 
 
2. The Project’s capacity development plan will form an integral part of the ADB 
supported urban infrastructure investment initiatives and is intended to ensure not only the 
smooth implementation of urban infrastructure but also to provide sustainable capacity 
development. The plan supports the climate resilience of participating corridor towns through 
adaptation initiatives that would reduce impact of climate risk on urban infrastructure 
investments. Capacity building measures to climate resilience will ensure better understanding 
of climate change adaptation in order to sustain urban growth and local economic 
development. 
  
3. Capacity building interventions are aligned to the capacity development programs of 
the national government in addressing institutional capacity gaps that are apparent in the 
context of the decentralization and deconcentration (D&D) reforms. Such interventions are 
consistent with the goals of ADB’s country program strategy on ensuring aid effectiveness in 
the urban sector.  
 
4. The technical and financial assistance from the ADB that were complemented by 
institutional support from Official Development Assistance (ODA) provided important lessons 
in crafting the capacity development plan for corridor towns under the Project. Among the 
lessons learned include the following: 
 

(i) the need to strengthen institutional capacities and skills in project management as 
part of Project start up activities;  

(ii) the provision of adequate technical and financial assistance to the implementing 
agencies in project implementation, financial resources management, and 
procurement procedures;  

(iii) developing appropriate measures to reduce time for revising and finalizing designs 
and bidding documents;  

(iv) pursuing advance action for land acquisition and resettlement; and  
(v) establishing project coordination mechanism and networking with relevant 

government agencies, and private sector groups for effective project 
implementation. 
 

5. These lessons learned will be considered essential component activities of the 
capacity development plan, with the end in view of contributing to effective Project 
implementation in the participating corridor towns. 
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6. The Project is designed to improve the capacities of the EA and the implementing units 
through the management and implementation of priority urban infrastructure and essential 
support services. The Project’s capacity development plan will be anchored on the core 
components of the ADB capacity development framework along the essential themes of 
project management and implementation, contract management and procurement, social and 
environment safeguards and O&M. 
 

1. Capacity Needs Assessment 
 
7. At the early stage of Project implementation, PISCD consultant will undertake capacity 
needs assessment of designated Project Staff from the EA, the PMU, the implementing 
agencies (IAs) at the provincial level and the Project Implementation Units (PIUs) at the district 
levels. The assessment process will focus on Project implementation and management 
systems, financial and procurement management, implementation and monitoring of social 
and environmental safeguards and Project O&M. The results of the assessments will serve as 
basis for updating the capacity development plan and in preparing the activity designs for 
capacity building assistance and training programs.  
 
8. The assessment will also focus on the specific technical and administrative 
requirements for managing and implementing urban infrastructure such as WWTPs, flood 
control and protection, solid waste management and sanitary landfill, and urban roads and 
drainage structures. From the results of the assessment, the capacity development will be 
reviewed and updated by PMU with the assistance of Consultant engaged under the Project 
for capacity development and training. Capacity building and training interventions which will 
form part of the updated capacity development plan will be undertaken through a series of 
workshop and seminar events on specific themes on “how to manage” topics and on-the-job 
sessions for special technical and financial trainings on “how to do it” courses. 
 

2. Training Program Based on Results of Training Needs 
Assessment  

 

Course Title Title of Module 
Participants 

from 
Number of 

Participants 
Cost (US$) 

1 General Training 
1.1 

Overview of Urban 
Infrastructure 

EA, PMU, 
PIUs 

36 

16,240.00 1.2 
Coordination and 
Networking 
Mechanisms 

EA, PMU, 
PIUs 

36 

1.3 
Gender Sensitization 
Training 

EA, PMU, 
PIUs 

36 

1.4 

Consultation and 
Participation 
Approaches for 
Safeguards 

EA, PMU, 
PIUs 

20 5,470.00 

2 Fundamental 
Technical Training 
on Urban 
Infrastructure 

2.1 
Fundamentals of 
Sewer Systems 

EA, PMU, 
PIUs 

16 

9,330.00 

2.2 
Fundamentals of 
Wastewater Treatment 
Systems 

EA, PMU, 
PIUs 

16 

2.3 
Fundamentals of Solid 
Waste Management 
and Sanitary Landfill 

EA, PMU, 
PIUs 

17 9,330.00 
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Course Title Title of Module 
Participants 

from 
Number of 

Participants 
Cost (US$) 

2.4 
Fundamentals of Flood 
Protection and 
Drainage 

EA, PMU, 
PIUs 

16 

3 Urban Mapping  
3.1 

Town Mapping and 
Aerial Image Data 
Collection 

EA, PMU, 
PIUs 

6 10,185.00 

3.2 
GIS Mapping by Using 
Computer Software 
ArcMAP 

EA, PMU, 
PIUs 

12 13,545.00 

4 Project 
Management  

4.1 

Best Practices in 
Project Management 
of ODA-Funded 
Projects 

EA, PMU, 
PIUs 

16 

10,190.00 

4.2 
Work and Financial 
Planning 

EA, PMU, 
PIUs 

16 

4.3 
Project Administrative 
Management 
Procedures 

EA, PMU, 
PIUs 

16 

10,690.00 

4.4 
Human Resource 
Management 

EA, PMU, 
PIUs 

16 

5 Procurement 
Management  5.1 

RGC and ADB 
Procurement Policies 
and Roles 

EA, PMU, 
PIUs 

No 
To be done 

by ADB 
Trainers 

5.2 
Methods of 
Procurement and 
Procurement Planning 

EA, PMU, 
PIUs 

No 
To be done 

by ADB 
Trainers 

5.3 
Executing the 
Procurement Process 

EA, PMU, 
PIUs 

No 
To be done 

by ADB 
Trainers 

5.4 
Bid and Proposal 
Evaluation 

EA, PMU, 
PIUs 

No 
To be done 

by ADB 
Trainers 

6 Financial 
Management  6.1 

Internal Finance 
Controls 

EA, PMU, 
PIUs 

No 
To be done 

by ADB 
Trainers 

6.2 
Financial Accounting 
Systems 

EA, PMU, 
PIUs 

No 
To be done 

by ADB 
Trainers 

6.3 
Imprest Account and 
Fund Disbursement 

EA, PMU, 
PIUs 

No 
To be done 

by ADB 
Trainers 

6.4 
Financial Status and 
Audit Reporting 

EA, PMU, 
PIUs 

No 
To be done 

by ADB 
Trainers 

7 Social 
Safeguards and 
Resettlement  

7.1 
Poverty and Social 
Impact Assessments 

EA, PMU, 
PIUs 

19 8,010.00 

7.2 
Social Safeguards and 
Resettlement 

EA, PMU, 
PIUs 

20 5,680.00 
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Course Title Title of Module 
Participants 

from 
Number of 

Participants 
Cost (US$) 

8 Environmental 
Safeguards  8.1 

Integration of 
Environment 
Management Elements 

EA, PMU, 
PIUs 

29 

9,790.00 

8.2 
Updating the 
Environmental 
Management Plan 

EA, PMU, 
PIUs 

11 

8.3 
Climate Resilience 
Measures 

EA, PMU, 
PIUs 

28 

10,540.00 

8.4 

Environmental 
Safeguards on Urban 
Environment 
Investments 

EA, PMU, 
PIUs 

24 

9 Gender 
Safeguards 

9.1 Gender Action Plan 
EA, PMU, 
PIUs 

14 5,770.00 

10 Monitoring, 
Reporting and 
Evaluation  

10.1 
PPMS Training, 
Physical and Financial 
Progress Reporting 

EA, PMU, 
PIUs 

24 5,930.00 

10.2 

Monitoring Compliance 
of Social and 
Environmental 
Safeguards 

EA, PMU, 
PIUs 

24 5,930.00 

11 Operation and 
Maintenance of 
Urban 
Infrastructure  

11.1 
Urban Asset 
Management 

EA, PMU, 
PIUs 

12 16,890.00 

11.2 

Operation and 
Maintenance Planning, 
Systems and 
Procedures 

EA, PMU, 
PIUs 

No 
Not included 

in program 

11.3 
Financial Cost ecovery 
for Revenue 
Generating Projects 

EA, PMU, 
PIUs 

No 
Not included 

in program 

11.4 
O&M Financial 
Management, Billing 
and Collection 

EA, PMU, 
PIUs 

No 
Not included 

in program 
 

  Total 480 153,520.00 

9s part of the PISCD, discussions with the EA on the proposed establishment of the Urban 
Infrastructure Resource Center within the MPWT to provide continuing support to provincial 
and district offices on specialized technical services, relevant data and information in urban 
environment infrastructure such as wastewater and sewerage management. This Resource 
Center will be linked to the proposed establishment of PWMA in the provinces of Battambang, 
Banteay Meanchay, and Svay Rieng where the subproject on wastewater treatment are going 
to be implemented in the towns of Battambang, Poipet, and Bavet respectively. 
 
9. As the designated EA of the Project, MPWT will be provided logistics support in terms 
of equipment and vehicles to be used by the PMU and PIUs during Project implementation. 
The PIS consultant will assist the EA in determining the list of equipment and number and 
types of vehicles that will be required for Project implementation. 
 
10. External Monitoring Consultants (EMCs) will be engaged to monitor compliance of the 
social and environment safeguards in relation to the implementation of the resettlement plans 
(RPs), the EMPs. The PMU will be assisted by the PISCD consultant in finalizing the scope of 
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work and terms of reference including the procurement of EMCs. The PIU will also be assisted 
in the coordinating and supervising the activities of the EMCs during their period of 
engagements. 
 

e. Implementation Arrangements for Capacity Development and Training 

11. The institutional capacity development plan will be implemented by the EA through the 
PMU. Capacity building assistance and training programs on financial and procurement 
management will be closely coordinated with the Ministry of Economy and Finance. PMU will 
work closely with MONRE on the training programs involving the updating of the EMPs and 
mitigation measures on environment safeguards. The capacity development on gender 
consideration will be coordinated with the Ministry of Women’s Affairs and sustainability 
measures will be developed during Project implementation. The training programs on the O&M 
of urban infrastructure will involve the participation of provincial and district authorities to 
ensure sustainability decentralized O&M arrangements. 
 
12. Specialized capacity building and training programs will be coordinated with relevant 
training institutions and HRD learning centers. The sustainability measures for capacity 
development and training will be linked to the on-going discussions at the MPWT level and 
proposed arrangements for the establishment of the Urban Development Institute that will be 
mandated to oversee, assist and manage capacity development and training programs related 
to urban sector development. 
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RISK ASSESSMENT AND RISK MANAGEMENT PLAN (RARMP) 

In all instances, the Loan Agreement shall be the overriding legal document. Asian Development Bank (ADB) Procurement Guidelines (2010, as amended from time to time 
[Procurement Guidelines]) and ADB Guidelines on the Use of Consultants by the Asian Development Bank and its Borrowers (2010, as amended from time to time [Consulting 
Guidelines]), shall be applied pursuant to the Loan Agreement as they may be modified by the Loan Agreement. The Government of Cambodia’s policies and procedures 
shall be applicable to the extent there is no discrepancy with the Loan Agreement or ADB’s Procurement Guidelines and Consulting Guidelines. In the event there is a 
discrepancy, then the Loan Agreement, the Procurement Guidelines and the Consulting Guidelines shall apply. 

No. Risk/Issue Assessment 
without 

Mitigation 

Action to Mitigate Risk Responsibility Target/ Monitoring Status as at 
(insert date) 

Supporting 
Evidence 

Element 1: Procurement       

1.a Irregularities 
relating 
to leaking prior or 
post procurement 
information before 
the contract award, 
collusion 
during the bidding 
process, and bid 
evaluation. 

High EA and IAs to establish procurement committee 
under the project, in accordance with the 
government’s 2012 SOP/Procurement Manual, 
and in line with ADB guidelines. EA and/or IAs 
shall ensure that the Declarations of Fraud and 
Ethical Conduct for Procurement Review 
Committee members and bidders (contractors, 
suppliers and consultants) are signed for each 
transaction. A copy of the declarations of winning 
bidders shall be part of the awarded contracts.  

EA/IAs Every procurement 
transaction. EA/IA 
project director to 
monitor. ADB to verify 
during review missions, 
prior reviews and post 
reviews 

  

1.b Insufficient 
compliance with 
procedures 

High EA and IAs are to adhere strictly to the procedures 
and guidelines set forth in the Loan Agreement, 
ADB’s Procurement Guidelines, and 
SOP/procurement manual that also cover 
international competitive bidding, and national 
competitive bidding and shopping. 
 

EA/IAs 
 
MEF to monitor for 
compliance with the 
Loan Agreement, 
ADB’s Procurement 
Guidelines and the 
SOP/procurement 
manual. 

Every procurement 
transaction. EA/IA 
project director to 
monitor. ADB to verify 
during review 
missions, prior reviews 
and post reviews 

  

1.c Weak procurement 
capacity.  

High The EA and IAs will receive continued hands-on 
training and technical assistance from 
consultants recruited under the project. The 
government’s SOP/procurement manual will be 
used under the project. 

Recruitment of a well-experienced procurement 
officer and website officer in PMU4 is the key to 
avoid delays in procurement process which will 
definitely lead to the overall delay of the project. 
 

ADB 
 
 
 
 
 
EA/IAs 
 
 
 
 

Throughout Project 
duration 
 
 
 
 
Throughout Project 
duration 
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No. Risk/Issue Assessment 
without 

Mitigation 

Action to Mitigate Risk Responsibility Target/ Monitoring Status as at 
(insert date) 

Supporting 
Evidence 

Project to closely monitor and review 
procurement conduct, and where necessary, 
take measures to improve procurement 
procedures based on lessons learnt from each 
successive procurement activity. 

EA/IAs will recruit additional national and/or 
national procurement staff if required.  

EA, MEF and ADB 
 
 
 
 
 
EA/IAs 

Throughout Project 
duration 
 
 
 
 
 

1.d Delayed execution of 
schedules in the 
Procurement Plans 
and failure to track to 
procurement 
transactions. 

High Preparation of realistic annual Procurement Plan 
as guided by the Procurement Guidelines, tied to 
annual work plan and budget. The EA/IAs will 
maintain Procurement Monitoring and Tracking 
Forms as defined in the SOPs and Procurement 
Manual, and take actions to recover delays 
through additional consultant inputs if necessary. 

EA/IAs to prepare 
updated 
procurement plans 
and procurement 
tracking form. 

Update procurement 
plan and procurement 
monitoring and tracking
form every review 
mission or more 
frequently if required to 
reflect project 
implementation needs.  

  

1.e Informal payments 
by contractors, 
suppliers and 
consultants 

High All contractors, suppliers and consultants – firms 
or individuals, national and international – bidding 
for contracts under the project shall sign the 
Declaration on Ethical Conduct and Fraud and 
Corruption in the SOP/ procurement manual.  

EA/IAs and MEF Throughout Project 
duration 

  

Element 2: Financial Management      

2.a Weak internal 
controls 

High EA and IAs shall follow the financial 
management procedures specified in: (i) the 
Project Financing Agreement; (ii) the 
government’s SOP and Financial Management 
Manual.  
 

EA/IAs  
 
MEF to monitor for 
compliance with 
SOP/FMM, Loan 
Agreement and 
ADB’s Anticorruption 
Policy 

Throughout Project 
duration 

  

2.b Weak financial 
management 
capacity 

High EA and IAs to receive continued hands-on 
training and technical assistance from 
consultants recruited under the project. The 
government’s 2012 SOP/Financial Management 
Manual as well as relevant provisions of the 
Loan Agreement and ADB’s Procurement 
Guidelines and Consulting Guidelines will be 
used. 

EA and IAs and 
ADB 
 
 
 
 
 
 
 

Throughout Project 
duration 
 
Training to take place 
as a part of the 
capacity building 
program, at the start 
of Project 
Implementation. 
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No. Risk/Issue Assessment 
without 

Mitigation 

Action to Mitigate Risk Responsibility Target/ Monitoring Status as at 
(insert date) 

Supporting 
Evidence 

Project to closely monitor and review financial 
management conduct and make necessary 
improvements as required. 

 
 
EA and IAs 

2.c Minimize cash 
transactions 

High Project to make all progress payments to 
contractors, suppliers and consultants – firms, 
individuals, national and international – by check 
or transfer to bank accounts, and retain evidence 
for audit and donor supervision missions. 

MEF, EA and IAs Throughout Project 
duration 
 
 

  

2.d Delayed or non-
existent 
reconciliation of 
advances for 
operating costs and 
expenses 

High Project to reconcile advances for operating 
expenses to staff or field offices within one week 
of the end of each month. 

No further advances to be paid until previous 
advance reconciled and cleared against 
documentary evidence. 

EA and IAs Throughout Project 
duration 
Project director to 
monitor and ADB to 
verify during review 
missions. 

  

Element 3 : Disclosure      

3.a Possible conflict of 
interest among 
Project staff 

Extremely 
High 

Project staff to disclose private and public 
affiliations or personal interest before becoming 
involved in any project-related transaction, such 
as contract award. EA to prepare a declaration 
statement for staff’s signature. 

EA/IAs to ensure all 
Project staff sign 
the disclosures 

Throughout Project 
duration 
 
Project director to 
ensure all project staff 
signs the disclosures. 

  

3.b Inadequate 
transparency and 
disclosure 

High Project to agree information to be disclosed on 
the project and EA/IA websites biannually, with 
hard copies available for public inspection on 
request. At a minimum, the Project will disclose 
the information required by the Loan Agreement. 

EA and ADB to 
agree the final list. 
 
Project director to 
arrange disclosure 

Throughout Project 
duration. 

  

Element 4: Complaints and Remedies Mechanism     

5.a Inadequate 
complaints and 
remedies 
mechanisms 

 Project to build well-defined complaints 
mechanism into project documents; complaints 
procedures regarding procurement to follow 
process set out in Loan Agreement and 
SOP/PM. 

Following established publication of evaluation 
and awards, debriefing mechanism is also 
necessary not only to enhance transparency but 
also for the losing bidders to know their weak 
points. 

EA/IAs 
 
 
 
 
 
EA and IAs in 
consultation with 
ADB 

At effectiveness 
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No. Risk/Issue Assessment 
without 

Mitigation 

Action to Mitigate Risk Responsibility Target/ Monitoring Status as at 
(insert date) 

Supporting 
Evidence 

Element 5: Code of Ethical Conduct      

6.a Poor enforcement 
of the Code of 
Conduct for civil 
servants 

 Project to provide copies of the relevant 
laws/articles on Code of Conducts for civil 
servants to all project staff, including contracted 
staff. Project will maintain signed declaration of 
receipt of these documents by all project staff, 
including contracted staff.  
Similarly, all members of the procurement 
committee undertaking the evaluation shall sign 
the Declaration on Ethical Conduct. 

EA and IAs  
 
 
 
 
 
 
 
 

Throughout Project 
duration 
 
 
 
 
 
 

  

Element 6: Sanctions      

7.a Inadequate sanctions 
for fraudulent and 
corrupt activity by 
Project staff, 
contractors, suppliers 
and consultants 

 Identify and apply sanctions available under 
current law and regulations of Cambodia and 
ADB’s Loan Regulations, Loan Agreement, 
Procurement Guidelines and Consulting 
Guidelines. Sanctions for individuals may include 
transfer of duties, retraining, suspension, 
dismissal, re-grading, and prosecution under 
Cambodian Law. Sanctions for firms may 
include: termination of contract, debarment or 
blacklisting under ADB’s Procurement Guidelines 
and Consulting Guidelines, or prosecution under 
Cambodian Law 

EA and IAs, and in 
consultation with 
ADB 

Effectiveness   

Element 7: Project Specific Elements      

7.a Poor enforcement of 
contract terms and 
need to conduct 
contractors 
performance 
evaluation 

 EA to ensure that contract terms are strictly 
enforced and the loan consultant will be a party 
to ensuring quality control of contract outputs, 
include acceptance of completion of works and 
services.  

EA and IAs  
 
 

Throughout Project 
duration 

  

7.b Poor quality of 
design and works 
construction 

 EA and IAs to ensure that approved 
infrastructure’s design standards and 
specification developed by the respective 
agencies are utilized for the design of structures 
under the project. 

Project to recruit experienced detailed design 
consultant on a timely basis to assist the project. 

EA and IAs, and 
with ADB NOL 

Throughout Project 
duration 
 
 
 
Contract signed 
immediately after 
effectiveness 
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No. Risk/Issue Assessment 
without 

Mitigation 

Action to Mitigate Risk Responsibility Target/ Monitoring Status as at 
(insert date) 

Supporting 
Evidence 

7.c Risk of low quality 
construction and 
supervision 

 Project to recruit experienced site supervision 
consultants to assist EA/IAs. 

Regular technical audit is to be undertaken with 
any adverse findings to be acted upon 
immediately. 

Project to evaluate contractors’ performance with 
poor performing contractors declared ineligible to 
bid for at least one year. 
 

EA and IAs, and 
with ADB NOL  
 
 
EA and IAs  
 
 
EA and IAs, and 
with ADB NOL 

Prior to award of first 
works contract. 
 
 
Throughout Project 
duration. 
 
Annually in July 

  

 


