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GLOSSARY
Cut-off Date

–

This refers to the date prior to which the occupation or use of the
project area makes residents/users of the same eligible to be
categorized as AHs. Persons not covered in the census are not
eligible for compensation and other entitlements, unless they can
show proof that (i) they have been inadvertently missed out during
the census and the IOL; or (ii) they have lawfully acquired the
affected assets following completion of the census and the IOL and
prior to the conduct of the detailed measurement survey (DMS).
Affected
– Refer to any person or persons, household, firm, private or public
Households /
institution that, on account of changes resulting from the Project,
Persons
will have its (i) standard of living adversely affected; (ii) right, title
or interest in any house, land, water resources or any other
moveable or fixed assets acquired, possessed, restricted or
otherwise adversely affected, in full or in part, permanently or
temporarily; and/or (iii) business, occupation, place of work or
residence or habitat adversely affected, with or without
displacement.
Detailed
– With the aid of the approved detailed engineering design, this
Measurement
activity involves the finalization and/or validation of the results of
Survey (DMS)
the inventory of losses (IOL), severity of impacts, and list of AHs
earlier done during RP preparation. The final cost of resettlement
can be determined following completion of the DMS.
Displaced
– Displaced persons in a project area could be of three types: (i)
Persons
persons with formal legal rights to land lost in its entirety or in
part; (ii) persons who lost the land they occupy in its entirety or in
part who have no formal legal rights to such land, but who have
claims to such lands that are recognized or recognizable under
national laws; and (iii) persons who lost the land they occupy in its
entirety or in part who have neither formal legal rights nor
recognized or recognizable claims to such land. The involuntary
resettlement requirements apply to all three types of displaced
persons.
Entitlement
– Refers to a range of measures comprising compensation, income
restoration support, transfer assistance, income substitution,
relocation support, etc. which are due to the APs, depending on the
type and severity of their losses, to restore their economic and
social base.
Host
– Means the community already in residence at a proposed
community
resettlement or relocation site.
Income
– This is the re-establishment of sources of income and livelihood of
Restoration
the affected households.

Inventory of –
Losses (IOL)

Land
Acquisition

–

Relocation

–

Replacement
Cost Study
Severely
Affected
Households
Vulnerable
Groups

–

This is the process where all fixed assets (i.e. lands used for
residence, commerce, agriculture, including ponds; dwelling units;
stalls and shops; secondary structures, such as fences, tombs, wells;
trees with commercial value; etc.) and sources of income and
livelihood within the existing ROW and the project scope are
identified, measured, their owners identified, their exact location
pinpointed, and their replacement costs calculated. Additionally,
the severity of impact to the affected assets and the severity of
impact to the livelihood and productive capacity of APs will be
determined.
Refers to the process whereby an individual, household, firm or
private institution is compelled by a public agency to alienate all or
part of the land it owns or possesses to the ownership and
possession of that agency for public purposes in return for
compensation at replacement costs.
This is the physical relocation of an AP from her/his pre-project
place of residence and/or business.

This refers to the process involved in determining replacement
costs of affected assets based on empirical data.
– This refers to affected households who will (i) being physically
displaced from housing (ii) lose 10% or more of their productive
assets (income generating),
– These are distinct groups of people who might suffer
disproportionately or face the risk of being further marginalized by
the effects of resettlement and specifically include: (i) female
headed households with dependents, (ii) disabled household heads,
(iii) households falling under the national poverty standard, (iv)
children and the elderly households who are landless and with no
other means of support, and (v) landless households, (vi)
indigenous people or ethnic minorities with severe impact.
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1. Introduction
2.1. Background
1. The GMS Corridor Towns Development Project (Loan 2969-VIE) is intended to
promote the transformation of transport corridors in the Greater Mekong Sub-region
(GMS) into full-fledged economic corridors by improving urban infrastructure and
building institutional capacity in selected corridor towns in Viet Nam. The
participating corridors towns of Dong Ha, Lao Bao, and Khe Sanh in Quang Tri
province and Moc Bai in Tay Ninh province are strategically located along the
transport corridor in the GMS.
2. The focus on corridor towns development is a new approach to maximize the
economic benefits of increased trade and traffic flows along the major transport
corridors in the GMS. Several corridor towns are located so strategically that they
can boost investment and economic activity. With the necessary enabling
environment in pace such as proper strategic economic development plan, adequate
infrastructure and public service, and institutional capacity to guide and manage
future development and investment, corridor town can also successfully attract
private sector investment for economic infrastructure such as market centers, agrobusiness, agricultural processing zone, industrial parks, transport terminals, and
logistics facilities. The corridor towns can play an important role for a cluster of
settlements in their respective hinterland.
3. The key challenges facing the corridor towns arise from inadequate urban
infrastructure investments and the limited institutional capacities at provincial and
district levels to provide essential urban services. As such, the improvement of
transport connectivity along East-West Economic Corridor (EWEC) which covers
Dong Ha and Lao Bao and Southern Economic Corridor (SEC) which covers Moc
Bai is expected to result in increased movement of people, goods and services. It is
envisaged to create considerable development opportunities on the part of the
provincial and district governments to provide sufficient urban infrastructure and
formulate a planned development infrastructure support to meet the expected
demands as a result of increased trade and traffic flows along the transport corridors
in Viet Nam.
4. The project covers the 3 towns located along the EWEC and SEC in Viet Nam. The
Provincial People’s Committees of Quang Tri and Tay Ninh fully recognize the need
for upgrading and expanding urban infrastructure and essential services to cope with
its growing urbanization and economic growth.

2.2. Components/Subprojects
5. In Quang Tri province, the Project was designed with 6 subprojects as described in
Table 1. However, the subproject of Dong Ha River Port1 Rehabilitation was
cancelled because its location belongs to a historic relic site.
Table 1: List of Subprojects
Subproject2
Subproject Component
and Location
1. Dong Ha
• The improvement and
Urban Roads
widening of 22
kilometers (kms) of
urban roads.
• The construction of
drainage structures,
sidewalks, median road,
installation of lighting
facilities and planting of
trees
2. Dong Ha
River
Embankment

• The construction of
around 6 kms slope
protection structures
along the Dong Ha river
embankment.
• The construction of
walkways and lighting
system including the
enhancement measures
of the urban landscape.

2. Dong Ha
• The rehabilitation of
River Port
existing wharf facility
Rehabilita
and provision of
tion
logistics equipment
(canceled) • The construction of
interior roads, field
office, installation of
power, water supply
1
2

Canceled due to National Historic Relics
Source: PAM, 2015

Description
The subproject will provide ease of
access and mobility of residents to social
and economic services. It will enhance
the competitiveness of Dong Ha City for
private sector investments and contribute
to its development vision as a dynamic
center for increased trade and commerce
in the East West Corridors.

The subproject will protect the river
embankment from perennial erosion and
mitigate flooding of adjacent areas.
Walkways and available commercial
spaces along the embankment will
provide economic opportunities for the
private sector and will enhance aesthetic
features for tourism promotion.

The improved port facilities and utilities
will boost trading and commercial
activities and attract private sector
investments. It will contribute to the
collection of revenues from increased
volume of goods and products coming
from adjacent provinces and neighboring
countries. It will support the operation

Subproject2
and Location

Subproject Component

Description

utilities and sewerage
system.

4. Dong Ha
Materials
Recovery
Facility

and management (O&M) of the port
facilities. The estimated volume of goods
to be serviced by the port may reach
100,000-200,000 tons per year.
This subproject will promote sound
• The installation of a
environmental practices in the recycling
materials recovery
and segregation of solid waste. It will
facility next to the
existing sanitary landfill. support composting of solid waste in to
reusable materials.
• The establishment of
composting operations

5. Lao Bao
Urban Roads

• The improvement and
widening of around 22
kms urban roads.
• The construction of
roadside drainage
structures and sidewalks.

6. Lao Bao
Solid Waste
Management

• The establishment of a
sanitary landfill in a 20hectare area.
• The construction of
access road and related
facilities for the sanitary
landfill.

The subproject will provide ease of
access and mobility of local residents to
social and economic services. It will
open up new residential areas and
business center. It will attract private
sector investments in the Special
Economic and Trade Zone and will
stimulate economic activities with the
expected increase in the trade and
investment.
The subproject will improve solid waste
collection, transport and disposal system
in the town center. It will mitigate
adverse effects of inadequate solid.
Waste
management
resulting
in
unsanitary
environment.
It
will
contribute to making Lao Bao a
competitive town for private sector
investments.

6. Originally, there were 02 resettlement plans (RPs) prepared for the Project in Quang
Tri province in feasibility study (FS) phase. These 02 RPs were approved before
Loan Agreement, and published on ADB’s website3. However, these 02 RPs were
discussed and agreed upon by the staff of ADB and PMU to split into 09
RPs/updated Resettlement and Ethnic Minority Development Plans (REMDPs) in the
early stage of project implementation as an effort to accelerate the progress of land
acquisition and resettlement and works construction.
3

At the address of https://www.adb.org/projects/43319-043/main#project-documents

7. There are a number of reasons for the differences between draft and updated
RPs/REMDPs. PMU had prepared and sent a letter to ADB for detailed explanations
of these differences on 25/07/2018.
2.3. Internal Monitoring Responsibility
8. The PMU is directly responsible for internal monitoring of RP/REMDP
implementation, and providing semi-annual reports to ADB. The range of activities
and issues that are recorded and verified, include:
•
•
•
•

Compensation, allowance payments and delivery of assistance measures;
Re-establishment of AHs settlements and business enterprises;
Reaction of AHs, in particular, to resettlement and compensation packages; and
Re-establishment of income levels.

9. The PMSCD Consultant has been supporting PMU preparing the resettlement
internal monitoring report on semi-annual basis.
10. The report is prepared with inputs from teams of land acquisition and resettlement
(LAR), Capacity Development (CD), Gender, and other divisions of PMU, and
data/information collected from field visits and other relevant documents such as
approved uRPs/uREMDPs, training/LIRP summary report, PMU’s report for ADB
mission.
3. Land Acquisition & Resettlement Progress
3.1. Public Consultations
11. During the reporting period, two public consultation sessions were carried out in Khe
Sanh town, and Huong Tan commune of Huong Hoa district. The objective of the
consultation is to obtain the view and opinions of AHs and relevant stakeholders on
land acquisition, relocation, and entitlements of AHs along Hung Vuong road
(section 2).
12. The public consultation sessions were organized on 20 November 2018 with the
participation of 53 persons, including 18 women (around 30%). At the meetings,
PMU presented the following information:
•
•
•
•
•
•

Summary of the project, sub-projects, and their progress;
Summary of the project impacts;
Summary of replacement costs principles;
Presentation of entitlements for AHs;
Presentation of grievance redress mechanism;
Summary of all AHs and specific category of AHs;

• Summary of project impacts (different types of land, houses, structures, trees,
crops);
• Summary of compensation and allowance to be delivered to AHs of types;
• Presentation of tentative schedule for work construction;
13. Additionally, PMU and relevant stakeholders collected views and opinions of
participants, particularly AH representatives on the presentations. Further
explanations were also delivered to participants in responses to their questions.
14. PMU and relevant stakeholders asked AHs about the potential activities for
livelihood and income restoration/improvement.
15. In summary, 100% AHs agreed upon DMS results, proposed entitlements, GRM. All
the AHs had no objections to the compensation in cash and expected to receive the
compensations and allowance as soon as possible. In addition, they proposed
livelihood restoration activities like “various options for using compensation in an
effective way, training course on husbandry, proving some animal seeds as chicken,
ducks, IEC campaign, information on and affective models for agricultural
production. PMU then added livelihood/income restoration program (LIRP) to the
draft RP.
16. Eight (08) AHs who will be relocated on site, and 08 AHs of vulnerable groups
agreed with the drafted compensation rates and other entitlements. They also
expected the LIRP activities as proposed by the participants.
17. Minutes and photos of public consultation are attached with the report as Appendix
A: Public Consultation.
3.2. Detailed Measurement Survey
18. By the time of preparing this report, the DMS of all subprojects/works were
completed, including Hung Vuong road (section 2) in Khe Sanh town, Huong Hoa
district.
19. In summary, the original RPs indicated that there were totally 1,905 AHs with 7,620
APs. Among these AHs, there were 51 relocation AHs (204 APs), 0 vulnerable AH,
1 business impact AH, and no cases of 10% or more of production land impact AH
were reported. Details are as in Table 2 below.
Table 2: Summary of AHs & APs in Original RPs
No

RPs

1
Dong Ha RP
2
Lao Bao RP
Total

Total
AH
1.176
729
1.905

Total
AP
4.704
2.916
7.620

Off-site
relocation
38
13
51

Business AH
0
1
1

20. However, the figures in uRPs/uREMDPs (approved compensation plans) show a big
change as described in the Table 3 below. Briefly, there are:
•
•
•
•
•
•

2,301 AHs (10,692 APs);
142 on-site relocation AHs (659 APs);
61 off-site relocation AHs (283 APs);
200 Vulnerable groups AHs (943 APs);
89 Business impact AHs (411 APs); and
102 AHs with 10% or more of production land impact (472 APs).

21. These changes are attributed to: (i) data in original RP did not count on-site
relocation AHs, 10% or more of production AHs, and business affected AHs; (ii)
number of vulnerable AHs increased from 33 AHs in 2012 to 200 AHs in 2019. The
reason may be that the IoL/DMS in FS phase was not fully or properly done.

Table 3: Summary of AHs & APs in uRPs/uREMDPs (Compensation Plans)
uRPs/uREMDPs

No of AHs/APs

Relocation
On-site

AH

AP

Huong Hoa
District

1.073

5.043

uREMDP#1

461

2.167

AH
61

35

AP
287

165

Off-site
AH

AP

19

42

10

47

477

2.242

18

uREMDP#3

47

221

-

-

-

uREMDP#4

88

414

8

38

-

5.649

81

373

1.228

89

9

uREMDP#2

Dong Ha City

85

Vulnerable
Groups
AHs/APs

42

AH
136

80

AP
639

376

Business
AHs/APs

AH
14

7

AP
66

33

>=10%
production
land/assets
AHs/APs
AH
AP
29

12

136

56

40

188

6

28

16

75

-

8

38

-

-

1

5

-

8

38

1

5

-

-

75

345

193

64

294

73

336

uRP#1

388

1.785

20

92

7

32

35

161

7

32

31

143

uRP#2

525

2.415

37

170

17

78

16

74

61

281

42

193

uRP#3

80

368

12

55

10

46

5

23

2

9

-

uRP#4

175

805

3

14

4

18

8

37

1

5

-

uRP#5

60

276

9

41

4

18

-

-

4

18

-

2.301

10.692

142

659

61

283

200

934

89

411

Total

102

-

472

22. There is one AH who has requested PMU to re-carry out DMS (Ms. Hoang Thi Thu
Hong) at Hoang Dieu road. The LFDC of Dong Ha city carried out DMS for this
household on 23/3/2016, but then Ms. Hong did not agree and requested PMU to recarry out DMS. In August 2018, the LFDC and Ward Authority re-carried out DMS
for her household, and added supplementary land area. The LFDC then prepared
compensation plan for, and agreed by her household. The LFDC is processing
procedures for approval of the compensation plan, which is expected to be done in
Quarter II/2019.
3.3. Update of REMDPs/RPs
23. As mentioned at Para 6, the GMS project in Quang Tri was requested to update a
total of 09 REMDPs/RPs on prioritized order, out of which 04 REMDPs are for
Huong Hoa district and 05 RPs are for Dong Ha city. By the end of 2018, eight (8)
REMDPs/ RPs have been updated by PMU and approved by ADB, and one (1) RP
was submitted to ADB in December 2018 for review. So the update progress is 100%
(9/9), and approval progress is 89% (8/9). More details are as in Table 4 below.
Table 4: List of REMDPs/RPs
No uREMDPs/uRPs
Subproject/Work
1 uREMDP no.1
Along Sepon Road - Lao Bao town,
Huong Hoa district
To Huu Road (Duy Tan-Cao Viet- Tan
Kim)- Lao Bao town, Huong Hoa district
Group 4 Road ( Doan Khue-Truong Cong
Kỉnh)- Lao Bao town, Huong Hoa district
2 uREMDP no.2
Flooding Road (11 sections) - Lao Bao
town, Huong Hoa district
Hung Vuong Road (km0 to km2+00)Khe Sanh town, Huong Hoa district
3 uREMDP no.3
Access Road and Lao Bao Landfill – Tan
Thanh commune, Huong Hoa district
4 uREMDP no.4
Huong Vuong Road (km2 to km5+179)Khe Sanh town, Huong Hoa district

5

uRP no. 1

Thanh Nien Road –Dong Ha city and
Cam An commune, Cam Lo district
Road from Ward 2 to Dong Luong and

Date of approval
01/12/2016

28/02/2017

07/12/2017
Submitted to
ADB for review
on 25/12/2018,
re-submitted to
ADB on
01/02/2019, and
on 0/4/2019
09/09/2016

No uREMDPs/uRPs
6

uRP no. 2

7
8
9

uRP no. 3
uRP no. 4
uRP no. 5

Subproject/Work
Dong Le Wards – Dong Ha city
Hoang Dieu Road – Dong Ha city
Ba Trieu Road – Dong Ha city
Truong Chinh Road – Dong Ha city
Hieu River Embankment – Dong Ha city
Le Thanh Tong Road – Dong Ha city

Date of approval
28/02/2016
20/07/2017
11/11/2017
23/02/2018

3.4. Compensation & Allowance Payment
24. Disbursement progress of all plans reached 81% as compared to the total planned
budget amount in the approved REMDPs/RPs, and 93% as compared to the total
approved budget amount in compensation plans (83% accumulated for the last
reporting period, see details in Table 6). It is noted that there is a difference in the
budget amounts of approved RPs/REMDPs and approved Compensation Plans.
Table 5: Difference between Budget of approved RPs/REMDPs and CPs
uRPs/uREMDPs
In uRPs/uREMDPs
Huong Hoa
District
uREMDP#1
uREMDP#2
uREMDP#3
uREMDP#4

Budget
In Compensation
Plans

Difference

101.388.382.230

89.764.790.000

11.623.592.230

46.596.881.000
36.120.842.000
5.284.958.000
13.385.701.230

45.570.418.000
39.588.424.000
4.605.948.000
-

1.026.463.000
(3.467.582.000)
679.010.000
13.385.701.230

Dong Ha City

296.546.789.000

256.965.933.000

39.580.856.000

uRP#1
uRP#2
uRP#3
uRP#4
uRP#5
Total

83.000.009.000
135.023.156.000
26.402.698.000
15.919.330.000
36.201.596.000
397.935.171.230

99.306.677.000
129.154.651.000
19.757.077.000
8.747.528.000
346.730.723.000

(16.306.668.000)
5.868.505.000
6.645.621.000
7.171.802.000
36.201.596.000
51.204.448.230

25. There are 60 AHs in Le Thanh Tong road who have not received compensation and
allowance because of shortage of LAR budget, and the work is being considered for
restructure or cancellation as per ADB Review Mission in December 2018.

26. There are also 88 AHs in Hung Vuong road (section 2) who have not received
compensation and allowance because the RP has just been reviewed by ADB and is
being further updated by PMSCD.
27. Totally, 154 AHs have not agreed on receiving compensation and allowance. Most of
these AHs expected to be paid more, and some AHs requested for additional
allocation of land plots or re-doing DMS.

Table 6: Disbursement Rates. Compensation Plans
No

uREMDPs/
uRPs

A
1

Huong Hoa
uREMDP
Along Sepon Road - Lao
no. 1
Bao town, Huong Hoa
district
To Huu Road (Duy TanCao Viet- Tan Kim) - Lao
Bao town, Huong Hoa
district
Group 4 Road ( Doan
Khue-Truong Cong Kinh) Lao Bao town, Huong Hoa
district

2

uREMDP
no. 2

Subproject/Work

Flooding Road (12
sections) - Lao Bao town,

Reason 4

Accumulated
Disbursement Rate
Last
This
period
period
73%
87%
Completed

Completed

79%

90%

8 cases are pending as follows:
− 7 cases with compensation plans approved but
not received payment because their lands are at
cross sections with high profitability, and they
proposed higher compensation price,
− 1 waiting for re-adjustment of the DED for this
section

75%

84%

Completed

Target dates for resolving pending cases at set at Appendix C – Details on Remaining Encumbrances per Component
and Target for resolution
4

No

uREMDPs/
uRPs

Subproject/Work

Accumulated
Disbursement Rate
Last
This
period
period

Huong Hoa district
Hung Vuong Road (km0 to
km2+00)- Khe Sanh town,
Huong Hoa district
3

uREMDP
no. 3

5 cases with compensation plans approved but
not received payment because their lands are at
beginning of the road with high profitability, and
they proposed higher compensation price.
Contract signed but construction not started.

Access Road and Lao Bao
Landfill – Tan Thanh
commune, Huong Hoa
district

6 cases are pending as follows:

2%

4

B
5

uREMDP
no. 4
Dong Ha
uRP no. 1

Huong Vuong Road (km2
to km5+179) - Khe Sanh
town, Huong Hoa district
Thanh Nien Road – Dong
Ha city and Cam An
commune, Cam Lo district
Road from Ward 2 to Dong
Luong and Dong Le Wards

Reason 4

− 3 cases who go somewhere for business so not
received payment,
82%
− 2 cases proposed for increased compensation
rate,
− 1 case is under review by Appraisal Council
(check for adequacy and accuracy of DMS and
entitlement figures).

0%

0%

96%

95%

91%

96,7%

RP is under ADB’s review and being further
updated

Only 1 AH (Hoang Kim Thanh) who received
payment and 1 land lot for relocation but wanted
to have 1 more land lot by National Route 1A
9 cases are pending as follows:

No

6

uREMDPs/
uRPs

uRP no. 2

Subproject/Work

Accumulated
Disbursement Rate
Last
This
period
period

Reason 4

– Dong Ha city

− 2 cases with compensation plans approved,
AHs have just agreed, so they not received
payment by the time of reporting.
− 4 cases with compensation plans approved but
are waiting for budget allocation,
− 3 cases with compensation plans approved but
not agreed (including Lap Thach village
temple)

Hoang Dieu Road – Dong
Ha city

20 cases are pending as follows:

83%

94,1%

− 4 cases with compensation plans approved but
not received payment because they did not
agree with compensation amounts,
− 9 cases with compensation plans recently
approved but no budget available for payment,
− 7 cases are being handled (including 1 case is
Viettel company, 1 case is Le group family
(3 tombs) and they want the tombs to be
moved near to their ancestor's tomb), 1 AH
asked for re-DMS (Hoang Thi Thu Hong),
and PMU has re-done the DMS and agreed
by her household, 2 cases were made public
at village house and agreed (Ms Thuong, Ms
Thien), 1 case (Mr. Hoang Thanh Tung)
asked for compensation of previous land

No

uREMDPs/
uRPs

Subproject/Work

Accumulated
Disbursement Rate
Last
This
period
period

Reason 4

acquisition (embankment in 2011), 1 case
asked for higher price (Mr Hoang Huu Nghi).

7

uRP no. 3

Ba Trieu Road – Dong Ha
city

30 cases are pending as follows:

Truong Chinh Road –
Dong Ha city

13 cases are pending as follows:

− 23 cases with compensation plans under
review for approval,
− 6 cases have compensation plans approved but
not received payment because they did not
agree with compensation amounts.
− 1 case with land origin is being checked by
Ward PC, and not submitted for Appraisal
Council’s review (waiting for possible revision
after check).

84%

93,8%

− 4 cases with compensation plans approved but
not received payment because they did not
agree with compensation amounts,
− 2 cases agreed and compensation plans are
under review for approval,
− 3 cases with compensation plans are being
made public,
− 3 cases requested for land allocation in front of
their houses, in the other side of the road, but

No

uREMDPs/
uRPs

Subproject/Work

Accumulated
Disbursement Rate
Last
This
period
period

Reason 4

land is not available, so negotiation is ongoing,
− 1 case with land being checked with land
ownership (land ownership dispute)
8

uRP no. 4

Hieu River Embankment –
Dong Ha city

62 cases are pending as follows:

99,4%

− 22 cases are under review and expected to be
approved by PPC in this year.
− 40 cases are in need of land origin check by
Ward PC (their land reclaimed by river side,
and it needs time for checking land origin.

0%

0%

Under review for restructure or cancellation
because of budget shortage, priority is put on
other subproject for soon completion. LFDC
have completed around 80% of work volume.

83%

93%

87%

9

uRP no. 5

Total

Le Thanh Tong Road –
Dong Ha city

3.5. Relocation and Site Clearance
28. There are 134 on-site relocation households, and 94% of these AHs have rebuilt or
repaired their houses, and 102 households have LURCs been re-adjusted. AHs who
have LURCs not re-adjusted are those who have LURCs on mortgage at banks.
LFDCs and District/City People’s Committee has committed to readjusting LURC
for AHs once they can draw back their LURCs from banks.
29. There are 61 off-site relocation households, of which 42 households have LURCs
issued, and constructed their new houses in resettlement sites, accounting for 69%.
AHs who have not been issued LURCs are because they are in the process of land
allocation procedures, and LURCs are expected to be issued by the end of March
2019 for Huong Hoa district, and by end of June 2019 for Dong Ha city.
30. The progress of site clearance in the subprojects/works is equivalent to the actual
LAR disbursement progress (compared to the approved compensation plans),
meaning that most of households who received compensation and allowance have
made site clearance and handed their lands over to PMU for works construction.
There are 1,999 out of 2,301 AHs have handed over their affected land to PMU for
construction, only one AH (Mr. Hoang Kim Thanh, at Thanh Nien road) who have
received compensation and 01 residential land plot but he did not hand over the site
for construction.
31. Mr. Hoang Kim Thanh has residential land and house affected due to land acquisition
for Thanh Nien road construction. He has 152 m2 of residential land affected out of
the total land area of 235 m2. The remaining land is viable and eligible for reconstruction of house, so his case is not under the relocation category. On 28/5/2018,
he received payment for compensation and allowance.
32. According to the policy of Dong Ha city, his household is eligible for receiving 1
residential land lot (with payment for land use). Additionally, his current land and
house is by the cross section of National Route 1A and Thanh Nien road, so he is
prioritized to receive 1 more residential land lot (also with payment for land use). He
received the first land lot already (land lot no. 02, area 1D, residential site of Thanh
Nien road), but not receive the second land lot because the land lot is under dispute
with another household (land lot no. 342/1, map no. 40, Dong Giang Ward, at
National Route 1A).
33. Because this land lot is under dispute so the LFDC proposed to allocate his
household another land lot (land lot no. 268, Northern Hieu river infrastructure site
construction project, Dong Thanh Ward, front of T1 road with width of 47 m). This
land lot is also near his current house.
34. The LFDC is processing procedures for approval of this option for his household,
expected to be done before 15/4/2019. In case he still refuses to receive the land lot,
relevant parties will organize a couple of dialogues to persuade him to agree with the
option. If he does not agree upon receiving the land lot, the LFDC will prepare a
report on his case, and process procedures for coercive acquisition of his land.

35. Field surveys showed that on-site resettlement AHs have rebuilt houses which look
nice, rigid and by road-side. Some AHs have begun to make use of the facade to do
business such as grocery stores, coffee, shoes counters, clothes shop, motorcycle
repair, etc...
36. Totally there are 9 resettlement/residential sites to accommodate relocation AHs,
including 07 residential sites in Dong Ha city (Truong Chinh – Le Thanh Tong
Residential Site; Residential Site at Group 5, Dong Le Ward; Residential Site at
Group 8, Hoang Dieu Road; Residential Site at Group 5, Hoang Dieu; Residential
Site at Khoa Bao Road, Ward 3; Residential Site at Thanh Nien Road; Residential
Site at Mu Trung Field, Dong Luong Ward; and 02 residential sites in Huong Hoa
district (Tan Kim Residential Site in Lao Bao town, and Hung Vuong Residential
Site in Khe Sanh town). All resettlement sites have essential infrastructure such as
asphalt roads, electricity grids, lighting system, water supply, and are near AHs’ old
housing, markets, schools and clinics. The resettlement site of Hung Vuong street,
Khe Sanh town have been re-adjusted and land lots were offered to relocation AHs
already.
37. The progress of civil works is supposed a little bit slower as compared to the
progress in resettlement activities (payment of compensation and handover of
affected land). More details are in Appendix A – Progress of Subproject/work
construction. Reasons include:
• It takes time for removing houses, structures, and other properties;
• It takes even more time for removing and re-establishing works such as power line
grid, water supply systems; wastewater drainage systems; telecommunication
lines, and so on.;
• For graves, and temples, the same situation is recorded where AHs received
payment and agreed upon moving graves/temples but they had to wait for “good
date" for ritual practices;
• There are cases where AHs received payments but delayed or not handed over
their land to PMU (only one case at the time of preparing the report);
• Weather conditions are sometimes causes of delay of works construction.
38. In summary, the relocation progress on-site is 100% (excerpt for Hung Vuong Road,
Section 2), while the relocation progress to the resettlement sites is about 69%.
3.6. LIRP Implementation
39. Most of the LIRP activities of the approved uREMDPs/uRPs have been
implemented. Eligible AHs are described in the Table 7 below. Households like: (i)
Relocation AHs; (ii) AHs who lose more than 10% of production
land/income/business; and (ii) vulnerable groups AHs were trained on:
• Small business and start-up business;

• Profitable investment plans;
• Techniques for raising goats, cows, chickens and pigs;
• Some households were provided with seeds, and breeds for production activities.
40. It is noted that actual number of participants may be slightly from the number of AHs
in approved uRPs/uREMDPs. The reasons are: (i) some AHs may had registered but
did not participate in the trainings while other AHs had not registered but
participated in the trainings.
Table 7: AHs participated in LIRP activities5

5

There are also representatives from PMU, PMSCD, and relevant agencies participating in the
LIRP activities (trainings)

I-Road along Sespon river, To Huu road, and Group 4 road (uREMDP#1)
No
Content
Form of Num
Time
Participants
implem
ber
entation
of
class
es
1
Business
Training
2
Jul-17
76 severely
planning and
affected
small business
households (not
creation
ethnic household):

44 vulnerable
households, 20
resettlement
households, 11
households lost
10% or more of
agricultural land, 1
household business
and representatives
of local authorities

2

Use
compensation
money for
profitable
investment plans

Training

2

Jul-17

76 severely
affected
households (not
ethnic
households) and
representative of
the local
government

Number of
participants

Tota
l

M
ale

Fem
ale

In Lao Bao, attending
the training, there were
63 delegates, of which
10 representatives from
relevant agencies and 53
representatives
of
households belonging to
the livelihood program
and
31/63
female
delegates.
At Khe Sanh, attending
the training course, there
were 30 delegates, of
which 9 were from
relevant agencies, 21
representatives
of
households belong to
the livelihood program
and 12/30 are female.

63

32

31

30

18

12

In Lao Bao, attending
the training, there were
63 delegates, of which
10 representatives from
relevant agencies and 53
representatives
of
households belonging to
the livelihood program

63

32

31

Costs

42.518.0
00

and
31/63
delegates.

3

4

Technical
Training
training on goat
breeding for 43
Van Kieu ethnic
households in Ka
Tu
village
belongs to the Se
Pon route - Lao
Bao town.
Training to raise Training
awareness on
gender equality,
health care,
traffic safety and
forest protection
for 43 Van Kieu
ethnic
households

1

1

Jul-17

June 2017

43 ethnic
households in Ka
Tu village - TT Lao
Bao and
representatives of
local authorities

43 ethnic
households in Ka
Tu village - TT Lao
Bao and
representatives of
local authorities

female

At Khe Sanh, attending
the training course, there
were 30 delegates, of
which 9 were from
relevant agencies, 21
representatives
of
households belong to
the livelihood program
and 12/30 are female.
43 ethnic households,
including 14 women

30

18

12

43

29

14

55 participants,
including 12
representatives from
relevant agencies (5/12
women), and 43
representatives of ethnic
households, 8/43 are
female participants.

55

15.545.0
00

42

13

5

Seed grant suppo
rt: chicken,
pig and related
assistance for
76 households (n
ot ethnic).

Support
to
practice
livelihoo
d
models

Jul-17

6

Supporting goats
for 43 ethnic
households

Support
to
practice
livelihoo
d
models

Jul-17

Grant support for 76 households
76 households (not
ethnic minorities)
chicken
breeds,
release garden, type
3F-104,
each
household received
23 chicken breeds
on average 21 days
of
age
and
supported 01 food
trough and 01
drinking water.
Granting grass and 43 ethnic households
goat breeds to 43
ethnic households,
on average, each
household receives
02
children,
weighing 8-12kg /
head for 43 ethnic
households in Ka
Tup village, Lao
Bao town, Huong
Hoa
district. On
average,
each
household received
2 goats, with an
average value of
over 4 million
VND / household.

76

40

36

43

29

14

7

8

9

Assist local
officials to
monitor the
model, assess the
situation of
implementation 1
town / 1 person
Training on
techniques of
grass raising,
reproduction for
43 ethnic
households in Ka
Tu village, Lao
Bao town
The second
support for goat
breeds for 43
ethnic
households to
overcome the
damage caused
by natural
disasters

Monitori
ng,
monitori
ng and
evaluati
on

July 7-11
(4 months)

Experienced
agricultural
officials

02 people (Lao Bao
town: 1 person and Khe
Sanh town: 1 person)

Training

Dec-17

43 ethnic
households and
local government
representatives

43 ethnic households

Support
to
practice
livelihoo
d
models

Jan-18

GMS
PMU
cooperates
with
Women's Union of
Lao Bao township
and 79 Quang Tri
Construction
Company Limited
(2nd time) 81 grass
goats, reproductive,
female goats are
pregnant, and adult
male
goats
weighing from 20 24kg / head for 43
ethnic households
in Ka Tup village
and
Lao
Bao
township
to
overcome
the
consequences
of
natural
disasters

New level PMU 67
breeding goats for 36
households and
Construction Company
Limited 79 supports 14
children (7 households )

2

2

0
345.114.
000

43

29

14

211.108.
000

10

Assist local
Monitori
From May
officials to
ng,
- 1 -6 /
monitor the
monitori
2018 (6
model, assess the ng and
months)
situation of
evaluati
implementation 1 on
town / 1 person
II-Hung Vuong road and Flooding road (uREMDP#2)
1
Business
Training
2
Aug-17
planning and
small business
creation

during
the
implementation of
the first support /
restoration program
in June 2017.
Experienced
01 person
agricultural
officials

85 affected
households and
local government
representatives

A total of 95 delegates
attended.
In
Lao
Bao, there
were 39 participants in
the training class, of
which 5 representatives
from relevant agencies
and 34 representatives
of households under the
livelihood program and
28/39 delegates
were
female.
At Khe Sanh, attending
the training class, there
were 56 representatives ,
including
5
representatives
from
relevant agencies, 5
representatives
of
households belonging to
the livelihood program
and 37/56 delegates is
female.

1

1

0

39

11

28
82.363.0
00

56

19

37

2

3

4

Use
compensation
money for
profitable
investment plans

Training

Organize a
communication
campaign on
health, sanitation,
gender equality
and production
diversification

Commu
nication
campaig
n

Training on
techniques for
gardening
chicken

Training

2

2

2

Aug-17

Nov-17

Aug-17

85 affected
households and
local government
representatives

85 affected
households and
local government
representatives

85 affected
households and
local government
representatives

A total of 95 delegates
attended.
In Lao Bao, there were
39
participants,
including
5
representatives
from
relevant agencies and 34
representatives
of
households under the
livelihood program and
28/39 female delegates.
At Khe Sanh, attending
the training course, there
were
56
delegates,
including
5
representatives
from
relevant agencies, 51
representatives
of
households under the
livelihood program and
37/56
female
participants.
At Khe Sanh: there were
81 participants, the
number
of
women
in 37/81 people.
In Lao Bao, there were
61 participants, women
accounted for 46/61
people.
85 households

39

11

28

56

19

37

81

44

37
63.856.0
00

61

15

46

85

50

35

5

Support breeder
chicken

Support
to
practice
livelihoo
d
models

Aug-17

6

Assist local
Monitori
officials to
ng,
monitor the
monitori
model, assess the ng and
situation of
evaluati
implementation
on
(1 person/town)\
III-Hoang Dieu and Ba Trieu routes (uRP#2)
1
Business
Training
3
planning and
small business
creation

2

Use
compensation
money for
profitable
investment plans

Training

3

From
August to
December2
012 (4
months)

Oct-17

Oct-17

85
severely 85 household
affected households
belong
to
the
livelihood support
program.
Each
household
is
provided with 30
breeding chickens,
3F-104
type,
chicken,
and
garden.
Experienced
02 people
agricultural
officials

85

2

2

0

160 affected
households and
local government
representatives

96

37

59

160 affected
households and
local government
representatives

Total
number of
participants: 96 people
In which representatives
of related agencies: 8
people;
Representatives
of
households: 88 people.
Number of women
accounts
for
59/96
people
The total number of
participants in the 3
training
sessions
was :119 people
In
which
representatives of
related agencies: 21

50

35
172.253.
000

163.776.
000

119

60

59

turns of people;

3

Training on
techniques for
gardening
chicken

Training

4

Support breeder
chicken

Support
to
practice
livelihoo
d
models

5

2

Sep-17

Sep-17

Representatives
of
households: 98 people.
Number of women:
59/98 people
160 affected
Joined
02
households and
courses: 178 people
local government
training,
in
representatives
which 18 delegates from
the relevant authorities,
representing
160
households,
women
accounted for 58 people.
160
severely 160 household
affected
households belong
to the livelihood
support program.
Each household is
provided with 30
breeding chickens,
3F-104
type,
chicken,
and
garden.
Experienced
03 people
agricultural
officials

Assist local
Monitori
From July
officials to
ng,
to
monitor the
monitori
December
model, assess the ng and
12, 2017 (6
situation of
evaluati
months)
implementation
on
(1 person / 1
ward)
IV- Thanh Nien road and road from Ward 2 to Dong Luong and Dong Le Wards (uRP#1)

178

12
0

58

160

99

61
293.557.
200

3

3

0

1

2

Business
planning and
small business
creation

Use
compensation
money for
profitable
investment plans

Training

Training

3

Training on
techniques for
gardening
chicken

Training

4

Support for
chicken breeds

Support
to

4

Oct-17

4

4

110 affected
households and
local government
representatives

Dong Giang ward: there
were 39 participants,
women accounted for 13
people;
Ward 2: 24 participants,
9 women;
Dong Luong Ward:
There
were
22
participants, 8 women;
Dong Giang ward: there
were 41 participants,
women accounted for 19
people ;
Dong Giang ward: there
were 39 participants,
women accounted for 13
people;
Ward 2: 24 participants,
9 women;
Dong Luong Ward:
There
were
22
participants, 8 women;
Dong Giang ward: there
were 41 participants,
women accounted for 19
people ;

39

Joined 04 courses: 153
participants, including
40 delegates from the
relevant authorities,
representing 113
households,
women
accounted for 49 people.
severely 110 households, in
which Dong Le ward

Sep-17

13
88.421.0
00

24

15

9

22

14

8

41

22

19

39

26

13

24

15

9

22

14

8

41

22

19

110 affected
households and
local government
representatives

153

10
4

49

11 0
affected

110

71

39

110 affected
households and
local government
representatives

Oct-17
Sep-17

26

242.348.

5

like first round

practice
livelihoo
d
models

Support for
chicken breeds in
phase
2(supplementing
households with
shortage)

Support
to
practice
livelihoo
d
models

Nov-17

households under
the
livelihood
support program.
Each household is
provided
with
30breeding
chickens, 3F-104
type, chicken, and
garden.
Train
and
distribute
additional
information leaflets
for 27 affected
households
on
chicken
raising
techniques.

has 39 households,
Dong Luong ward has
19 households, Ward
2 has 17 households,
Dong Giang ward has
35 households.

27 households, in which
Dong Le ward has 2
households,
Dong
Luong ward has 6
households, Ward 2 has
2 households, Dong
Giang ward has 17
households.

-

6

Assist local
officials to
monitor the
model, assess the
situation of
implementation.

Monitori
ng,
monitori
ng and
evaluati
on

From July
to
December
12, 2017

27 severe
ly
affected
households belong
to the livelihood
support program.
Each household is
provided with 30
breeding chickens,
3F-104
type,
chicken,
and
garden.
Experienced
4 persons
agricultural
officials

000

27

14

13

27

14

13

4

4

0

(1 person / 1
ward)

(6 months)

V-Truong Chinh road (uRP#3)
1
Business
Training
planning and
small business
creation

2

Use
compensation
money for
profitable
investment plans

Training

VI-Le Thanh Tong Road (uPR#5)
1
Business
Training
planning and
small business
creation

1

Mar-18

62 households are
affected on Truong
Chinh route and
local government
representatives

1

Mar-18

60 affected
households on
Truong Chinh route
and local
government
representatives

1

May-18

40 households
affected on Le
Thanh Tong route
have a need to
participate in
training and
representatives of
local authorities

40
participants,
including
5
representatives
from
relevant agencies and 35
representatives
of
participating
households.
Participating in the
training
were
18
women.
52
participants,
including
10
representatives
from
relevant agencies and 42
representatives
of
participating
households.
Participation in training
has 27 women.

40

22

18

52

25

27

25
participated,
including
3 representatives from
relevant agencies and
22 representatives of the
families
involved.
Participating in training
has 15 women.

25

10

15

91.688.0
00

85.224.0
00

2

Use
compensation
money for
profitable
investment plans

Training

1

May-18

VII-Hieu River Embankment sub-project (uRP#4)
1
Business
Training
1
May-18
planning and
small business
creation

2

Use
compensation
money for
profitable
investment plans

Training

1

May-18

3

Technical
training on
chicken raising
for 07 affected
households

Training

1

Jul-18

58 households are
affected by the Le
Thanh Tong route
that needs to
participate in
training and
representatives of
local authorities

36 participants,
while
4 representatives
from relevant agencies
and 32 representatives
of participating househo
lds. There are
16 women participating
in training .

36

20

16

35 affected
households lose
10% or more of
their productive
land / productive
assets (income
generation) and
representatives of
local authorities
54 households
affected on
embankment
demand to
participate in
training and
representatives of
local authorities

47
participated,
including
12 representatives from
relevant agencies and
35 representatives of the
families
involved. There are
29female participants.

47

18

29

66 participants,
including
12representatives from
relevant agencies and
54 representatives
of
participating
households.
Participation
in
training has 27women.
11
participants,
including 7 women

66

39

27

11

4

7

07 affected
households and 03
local government
representatives

83.851.0
00

4

Support for
breeding
chickens for 07
affected
households

Provide
seedling
s

07 households are
affected

Each
household
received 30 breeding
chickens weighing from
0.3-0.5kg / head, with a
total value of 1,500,000
VND / household.
5
Support for the
Provide
Dec-18
35 affected
Each household receives
provision of
supplies
households
items valued at over
labor supplies /
VND
1,500,000
/
production
household; in which the
support tools to
PMU
supports
35 affected
1,500,000
VND
/
households
household , the rest is
contributed
by
the
family
VIII-Construction and installation of solid waste collection system in Huong Hoa district (uREMDP#3)
1
Communication
Commu
3
Jun-18
All affected
Total 03 communication
program on
nication
households on the
sessions
with
240
health, sanitation, campaig
subproject area and participants, including
gender equality
n
local government
33 representatives
and production
representatives
from relevant agencies
diversification
and 156representatives
for affected
of
participating
households
households. In
particular, there are 117
female
participants
participating in the
program
at
3
communication points.
2
Technical
Training
2
Aug-18
22 affected
Total 02 trainings for
training on
households and
52 participants, with 16
raising chickens,
local government
turns of female / 52
pigs and goats
representatives
delegates respectively.

7

4

3
72.635.0
00

35

18

17

189

72

117
91.400.0
00

52

36

16
126.551.
000

3

Supplying pigs,
chickens and
goats to 22
affected
households

4

Training Using Training
compensation
money to make
profits, Start a
business, Marketoriented banana
cultivation
techniques for
affected
households
Training on how Training
to produce
agricultural and
animal products
for affected
households
Total

5

Provide
seedling
s

1

1

Aug-18

22 households

Nov-18

All affected
households
throughout the
subproject and
local government
representatives

Nov-18

13 households received
goats, 2 households
received breeding pigs
(meat and reproductive),
7 households received
chickens
There
are
63
participants, including
44 representatives from
affected
sub-project
households,
the
remaining
19
representatives
from
local officials, GMS
PMU
and
related
consultants.

22

11

11

63

40

23
34.790.0
00

All AHs and
representatives
from local authority

24.675.0
00

2.72
7

1.4
92

1.23 2.331.67
5 3.200

41. Around 2,727 counts of APs and relevant stakeholders (representatives of affected
households and local stakeholders) participated in livelihood restoration-related
training courses, and these households have, after trainings, carried out livelihood
restoration activities such as small business (grocery stores, coffee, shoes counters,
clothes shop, motorcycle repair, construction materials sale, restaurants), raising
goats, cows, chickens, pigs, and growing vegetables. Detailed figures are as in Table
8 below.
Table 8: Number of People (Counts) participated in LIRP activities
Total
2,727

Men
1,492

Women
1,235

100%

55%

45%

42. Field visits showed that the AHs who had started or re-started business activities
responded that their business activities have been going well. Additionally, the
project has created employment for some AHs (30 APs) with jobs like drivers,
construction materials sellers, food preparers, and other odd jobs on construction
sites.
43. Some field visits to a number of AHs showed that around 80% AHs have their
income and living conditions better than that of pre-project status because they used
some compensation and allowance for building or fixing houses, starting or
improving business/production activities. They also used the compensation for
savings at homes or banks. However, a field survey is needed in coming time to
verify the figure.
44. The PMU, PMSCD, and other stakeholders such as the Women's Union, Father Land
Front, and the Agricultural Extension Services at levels have been actively
monitoring and supporting AHs in the process of livelihood restoration and income
generation.
45. In addition to the livelihoods restoration activities for the affected households as
mentioned above, Gender and Training Teams have also organized different
activities for AHs like traffic safety; information, education, and communication
(IEC) campaign on sanitation and environment protection, family and community
health, and so on.
3.7. Complaint Resolution
a) Complaints
46. There are 55 accumulated complaints (including complaints in the last monitoring
period, and only 13 cases are pending (12 cases in Dong Ha city and 1 case in Huong

Hoa district). Out of these 13 pending cases, there are 7 cases complaining about the
crack of their houses/structures, which are attributed to the compaction during the
construction of Hoang Dieu road. For these complaints, PMU has issued two letters
to Construction Supervision Consultant and Construction Contractor for inspection
and settlement.
47. PMU and relevant stakeholders like LFDCs, commune/district authorities have kept
records of complaints and resolution results. PMSCD has prepared an action plan for
improving the GRM (the improved GRM is currently under PMU’s review and
update and will be finalized soon for application). It is expected that the pending
complaints will be handled soon, and the progress of site clearance will be pushed up
as a result of the improved GRM and other actions.
b) Results
48. Of the 55 complaint6 accumutually recorded, 44 cases were reasonably settled, and
they agreed with the final resolutions. Types of complaints are grouped as in Table 9
below, and average amount of time spent solving the complaint is around 25 days.
49. PMU, Ward Authorities, and LFDCs have been solving 11 pending cases, of which
04 cases are of LAR issues, and 07 cases are of environmental issues (house/structure
crack). It is forecast that the settlement of the LAR pending cases are very
challenging.
50. Regarding the 7 complaints about house cracking, PMU, Construction Supervision
Consultant, and Construction Contractor have been handling, and PMU will report to
ADB when relevant parties come up with resolutions.
Table 9: Category of Complaint
No
1
2
3
4
5
6
7
8
9
10
6

Complaint type
Not agreed with CP/Compensation price
House/structure crack
Slide/erosion of production land
Re-allocation of land
More allowance for relocation
Decrease of road altitude
Land dispute
Transformed into residential land
Inundated production land
Re-DMS

AH
21
22
2
2
1
2
1
2
1
1

Handling Division
PMU, LFDC, Ward PC
PMU, CS, CC
PMU, CS, CC
PMU, LFDC, Ward PC
PMU, LFDC, Ward PC
PMU, CS, CC
PMU, LFDC, Ward PC
PMU, LFDC, Ward PC
PMU, CS, CC
PMU, LFDC, Ward PC

As commonly understood by most of Vietnamese people, many of these complaints are just
proposals.

No
Total

Complaint type

AH
55

Handling Division

4. Pending Issues
51. There are a number of issues in need of actions in coming time. Details are described
in Table 10
Table 10: Pending Issues & Proposed Actions
No
1

3

Issues

Proposed Actions

Time

RP of Huong Vuong − Fast review by ADB
15/4/2019
Road (km2 to
for amendment and/or
km5+179) - Khe
approval
Sanh town, Huong
Hoa district was
submitted to ADB for
review
Allocation of
− Decisions to be made 31/1/2019
available budget for
by competent
LAR
agencies

Relevant
Parties
− ADB;
− PMU;
− PMSCD

− PMU, DPI,
and Quang Tri
PPC

5

Pending LAR
complaints and/or
requests of AHs (4
cases) who have not
received
compensation and
allowance

30/6/2019
− Review of DMS of
and Payment for AHs
for reasonable
adjustments (1. Mr.
Hoang Thanh Tung,
2. Mr Hoang Huu
Nghi at Hoang Dieu
road)
− Organizing dialogues
or negotiations with
AHs (3. Mr. Hoang
Kim Thanh at Thanh
Nien road, 4. Temple
of Lap Thanh Village)

− PMU, LFDC,
local
authorities

6

Pending house cracks
(7 cases)

− PMU, Construction
Supervision
Consultant,
Construction

− PMU, CS, CC,
WPC, AH

31/01/2019

No

Issues

Proposed Actions

Time

Relevant
Parties

Contractor, AHs,
Ward PCs to jointly
inspect and propose
solutions
7

Off-site relocation
Ahs

− Special attention to be 31/03/2019
made to AHs who
moved or will move
to resettlement sites;
− Timely allocation of
land lots and LURCs
to remaining AHs;
− Follow-up of house
reconstruction
progress, livelihood,
and income
restoration

− PMU, LFDC,
local
authorities,
extension
centers,
PMSCD

8

Livelihood and
income restoration
for AHs, particularly
heavily affected
households

− On-going and further 30/6/2019
support for these
categories of AHs;
− Implementation of
LIRP for Hung Vuong
road (section 2) after
approval

− PMU, LFDC,
local
authorities,
extension
centers,
consultants,
PMSCD

9

Further improvement
of GRM

− GRM is being
improved

− PMU;
− PMSCD.

15/02/2019

5. Conclusion &Recommendation
a) Conclusions
52. In general, the progress of LAR, LIRP, works construction, and payment of
compensation and allowance are substantially improved in this period as compared
with the previous one.
53. Most of heavily affected households, and vulnerable groups AHs are satisfied with
compensation and allowance, LIRP activities, land allocation for resettlement, and
issuance or re-adjustment of LURCs.

54. AHs who were not satisfied with entitlements or faced with other issues have made
complaints (55 cases accumulated in this period, and 42 AHs have agreed with
resolutions).
55. Most of complaints have been settled and AHs agreed with the results of settlement;
56. A small number of AHs still do not agree with compensation and allowance due to
various reasons as mentioned above, and PMU and relevant parties have made efforts
to settle these complaints.
b) Recommendations
57. A number of issues that need urgent actions are described in 11: Pending Issues &
Proposed Actions above. PMU and key stakeholders are proposed to take actions as
quickly as they can do to speed up the project implementation.

Annexes
A – Progress of Subproject/work construction
Sno
1

Code

Status of Construction

2
3

DH-URICB

Completely
constructed
Under construction

DH-URNCB

Under construction

60%

4
5
6
7
8

DH-RE
DH-RP
LB-SWM
LB-UR
ĐH-LB LS

Under construction

36%
0%
0%
66%
35%

DH-MRF

Under construction
Under construction

100%

Notes
Handed over and trial tested by the end of
Quarter 3/2018

69%
Le Thanh Tong road may be restructured due
to shortage of LAR budget
Cancelled
Contract awarded, and construction started

B – Planned LAR budget and disbursement
uRPs/uREMDPs
Budget in approved
Compensation Plans

Budget & disbursement
Previous
Rate
Disbursement

This Period
Disbursement

Rate

Huong Hoa District

89.764.790.000

65.933.672.000

73%

78.173.854.000

87%

uREMDP#1

45.570.418.000

36.043.990.000

79%

41.016.339.000

90%

uREMDP#2

39.588.424.000

29.799.463.000

75%

33.381.725.000

84%

uREMDP#3

4.605.948.000

90.219.000

2%

3.775.790.000

82%

uREMDP#4

-

-

#DIV/0!

-

#DIV/0!

256.965.933.000

221.103.728.000

86%

244.804.621.000

95%

uRP#1

99.306.677.000

90.053.268.000

91%

96.039.912.000

97%

uRP#2

129.154.651.000

106.894.980.000

83%

121.545.507.000

94%

uRP#3

19.757.077.000

16.528.481.000

84%

18.522.591.000

94%

uRP#4

8.747.528.000

7.626.999.000

87%

8.696.611.000

99%

uRP#5

-

-

#DIV/0!

-

#DIV/0!

346.730.723.000

287.037.400.000

83%

322.978.475.000

93%

Dong Ha City

C – Details on Remaining Encumbrances per Component and Target for resolution
Sno

Civil Works
Contract/
Subproject

(AH)

Affected
Households, who
received full
compensation
AH
%

Thanh Nien Road

190

190

100%

Only 1 AH (Hoang Kim Thanh) who received
payment and 1 land lot for relocation but wanted to
have 1 more land lot by National Route 1A

25/01/19

Road from Ward 2

198

189

95%

9 cases are pending as follows:

30/06/19

I

ICB Dong Ha

1
2

Total
Affected
households

Remaining Encumbrances

Target
date for
completing
LAR

Sno

Civil Works
Contract/
Subproject

Total
Affected
households
(AH)

Affected
Households, who
received full
compensation
AH
%

to Dong Luong,
Dong Le wards

II

Remaining Encumbrances

Target
date for
completing
LAR

2 cases with compensation plans approved but not
received payment, and they agreed,
4 cases with compensation plans approved but are
waiting for budget allocation,
3 cases with compensation plans approved but not
agreed (including Lap Thach village temple)

NCB Dong Ha

1

Hoang Dieu Road

251

231

2

Ba Trieu Road

274

244

20 cases are pending as follows:
4 cases with compensation plans approved but not
received payment,
9 cases with compensation plans recently approved
but no budget available for payment,
7 cases are being handled (including 1 case is
Viettel company, 1 case is Le group family (3
92%
tombs) and they want the tombs to be moved near to
their ancestor's tomb), 1 AH asked for re-DMS
(Hoang Thi Thu Hong) and done, 2 cases were
made public and agreed (Ms Thuong, Ms Thien), 1
case (Mr. Hoang Thanh Tung) asked for
compensation of previous land acquisition
(embankment in 2011), 1 case asked for higher
price (Mr Hoang Huu Nghi)
30 cases are pending as follows:
23 cases with compensation plans under review for
0,89051095 approval,
6 cases have compensation plans approved but not
received payment,

31/03/19

30/06/19

Sno

Civil Works
Contract/
Subproject

Total
Affected
households
(AH)

Affected
Households, who
received full
compensation
AH
%

Remaining Encumbrances

Target
date for
completing
LAR

1 case with land origin is being checked, and not
submitted for review.

3

Truong Chinh road,
Dong Ha city

80

67

84%

4

Le Thanh Tong
road, Dong Ha city

60

0

0

III

1

13 cases are pending as follows:
4 cases with compensation plans approved but not
received payment,
2 cases agreed and compensation plans are under
review for approval,
3 cases with compensation plans are being made
public,
3 cases requested for land allocation in front of their
houses, in the other side of the road, but land is not
available,
1 case with land being checked with land
ownership.
Under review for restructure or cancellation because
of budget shortage, priority is put on other
subproject for soon completion. LFDC have
completed around 80% of work volume.

30/06/19

30/06/19

Hieu River
Embankment
Hieu River
Embankment,
Dong Ha city

175

113

65%

62 cases are pending as follows:
22 cases are under review and expected to be
approved in this year.
40 cases are in need of land origin check (their land
reclaimed by river side, and it needs time for
checking land origin.

30/06/19

Sno

IV
1
2

3

4

5

6

V

1

Civil Works
Contract/
Subproject

ICB Lao Bao
Road along Sepon
River
To Huu road (Duy
Tan – Cao Viet –
Tan Kim)
Road in Quarter 4
(Doan Khue –
Truong Cong
Kinh), Huong Hoa
District
Flooding roads (11
road sections)
Hung Vuong road
(Km 0+000Km2+000), Huong
Hoa District
Hung Vuong road
(Km 2+000Km5+179)
Solid Waste
Management and
Treatment System
in Huong Hoa
District
Solid Waste

Total
Affected
households
(AH)

Affected
Households, who
received full
compensation
AH
%

218

218

100%

Completed

120

120

100%

Completed

123

115

93%

378

378

100%

99

94

95%

89

-

-

47

41

87%

Remaining Encumbrances

8 cases are pending as follows:
7 cases with compensation plans approved but not
received payment because their lands are at cross
sections with high profitability, and they proposed
higher compensation price,
1 waiting for technical handling

Target
date for
completing
LAR

31/03/19

Completed
5 cases with compensation plans approved but not
received payment because their lands are at
beginning of the road with high profitability, and
they proposed higher compensation price.

31/03/19

RP is being further updated, and expected to be
approved by ADB jn February

30/06/19

Contract signed but construction not started.

31/01/19

Sno

Civil Works
Contract/
Subproject

Total
Affected
households
(AH)

Affected
Households, who
received full
compensation
AH
%

Management and
Treatment System
in Huong Hoa
District
Total

Remaining Encumbrances

Target
date for
completing
LAR

6 cases are pending as follows:
3 cases who go somewhere for business so not
received payment,
2 cases proposed for increased compensation rate,
1 case is under review.
2.302

2.000

87%

D – Status of Resettlement Implementation
Project/Subproject Location
Commune/ ward

Affected
Area (m2)

Contracts
458.072,00

Ward 2, Dong Luong
Ward, Dong Le Ward and
Dong Giang Ward (Dong
Ha City), Cam An
Commune (Cam Lo
District)

2969-02/2016-DH1-UR
(Thanh Nien Road, and
Road from Ward 2 to
Dong Luong and Dong
Le Wards)

Dong Giang Ward, Dong
Thanh Ward, Ward 3,
Ward 4, Dong Le Ward,
Ward 5 (Dong Ha City)

2969-03/2016-DH2UR/1B (Hoang Dieu
Road, Ba Trieu Road, Le
Thanh Tong Road, and
Truong Chinh Road)

58.209,00

91.873,00

Affected
Compen- Relocated Pending Handover
Households
sated
(HH)
grievances
Land
(HH)
(HH)
(HH)
(HH)
2.301

2.000

42

13

1.999

388

379

5

4

378

665

542

20

8

542

2969-01/2015-LB-UR
(Road along Sepon
Lao Bao Town, Khe Sanh
River, To Huu Road,
Town (Huong Hoa
Group 4 Road, Flooding
District)
Roads, Hung Vuong
Road)
Ward 1, Ward 2, Ward 3,
2969-06/2016/CW-2
Ward 4, Dong Giang Ward (Dong Ha River
(Dong Ha City)
Embankment)
2969-11/2018-CW-05
Tan Thanh Commune,
(NCB) (Access Road to,
Huong Hoa District
and Lao Bao Landfill)

170.727,00

1.021

925

15

1

925

175

113

2

-

113

47

41

-

-

41

15.422,00

121.841,00

E – Minutes of Public Consultation in November 2018 (Vietnamese)

F – Samples of Compensation Plans
10% Production land AH

English translation
DEPARTMENT OF NATURAL RESOURCES AND ENVIRONMENT
LAND FUND DEVELOPMENT CENTER

Socialist Republic of Vietnam
Independence – Freedom -

Happiness
-------------------------DETAILS OF COMPENSATION PLAN, SUPPORT CONSTRUCTION
CLEARANCE: GROUP 2 STREET GO TO DONG LE AND DONG LUONG
GMS CORRIDOR TOWNS DEVELOPMENT PROJECT
Household: Nguyen Huu Tho
Address: Group 8- Dong Le ward- Dong Ha city
Household registration number: 510172171 Identity card number: 191187589
I. Application basis:
- Land law No. 45/2013 / QH13 dated November 29, 2013;
- Decree 47/2014 / ND-CP dated May 15, 2014 of the Government on compensation,
support and resettlement when the State acquires land; Circular 37/2014 / TT-BTNMT
dated June 30, 2014 of the Ministry of Natural Resources and Environment detailed
provisions on compensation, support and resettlement when the State recovers land;
- Based on the document No. 785 / UBND-CN dated March 14, 2016 of the People's
Committee of Quang Tri province on the adoption of resettlement policy framework
according to GMS Corridor Towns Development Project in 2013;
- Based on the Document No. 607 / UBND-CN dated March 2, 2016 of Quang Tri
People's Committee about the clóing date of the application for GMS Corridor Towns
Development Project;
- Based on the Document No. 1578 / UBND-CN dated 06/05/2016 of Quang Tri People's
Committee on the unit rate for houses, architectural objects, crop plants and rice prices in
service of land clearance for GMS Corridor Towns Development Project; Decision No.
01/2013 / QD-UBND dated January 2, 2013 of the Quang Tri People's Committee on
promulgating unit rate of assets including houses, architectural objects and crops in
Quang Tri province;
- Decision No. 38/2014 / QD-UBND dated September 19, 2014 of Quang Tri People's
Committee promulgating regulations on compensation, support and resettlement when
the State recovers land in Quang Tri province;
- Decision No. 1109/2014 / QD-UBND dated May 24, 2016 of Quang Tri People's
Committee promulgating specific land prices (replacement prices) to calculate
compensation when the State recovers land for project implementation; GMS Corridor
Towns Development Project – Quang Tri Provide.
- The minutes are inventoried on March 31, 2016.
II. Detailed price list:

No

Name of category

1
1
1.1
1.2
1.3

2
3
Land
LUC-Rice field land (Lot 228)
m2
LUC-Rice field land (Lot 383)
m2
Support
training,
change
occupation and find jobs;
m2
support acreage: 359+208=567
(m2)
Plants
Rice is grown on lot 228 and lot
m2
383; acreage: 567(m20
Life stabilization support
life stabilization support (losing
person
11.24 agricultural land)

2
2.1
3
3.1

Unit

359
208

Compensatio
n
value,
support
(dong)
6
7=4*6
83.451.060
36.795
13.209.405
36.795
7.653.360

567

62.588.295

Mass

Price
Level
(dong)

4

5

5.103.000
567

10

C42

9.000

5.103.000

2.160.000

21.600.000

Total value of compensation and support (1+2+3):
110.154.000 dong
In words: One hundred ten million one hundred fifty-four thousand dongs
Dong Ha, 21 September, 2016

OFFICE OF LAND CLEARANCE AND LAND VALUATION
DIRECTOR
RECORDED BY
DEPUTY MANAGER OF RESPONSIBILITY

DIRECTOR
Ngô Đình Phúc
(singed)

Hồ Công Minh
(singed)

FOR THE

DEPUTY

Phan Đăng Hải
(singed)

Poor AH

English translation
DEPARTMENT OF NATURAL RESOURCES AND ENVIRONMENT
LAND FUND DEVELOPMENT CENTER

Socialist Republic of Vietnam
Independence – Freedom -

Happiness
-------------------------DETAILS OF COMPENSATION PLAN, SUPPORT CONSTRUCTION
CLEARANCE: GROUP 2 STREET GO TO DONG LE AND DONG LUONG
GMS CORRIDOR TOWNS DEVELOPMENT PROJECT
Household: Nguyen Thi Tuy
Address: Group 8- Dong Le ward- Dong Ha city
Household registration number: 510040357 Identity card number: 191054999
I. Application basis:
- Land law No. 45/2013 / QH13 dated November 29, 2013;
- Decree 47/2014 / ND-CP dated May 15, 2014 of the Government on compensation,
support and resettlement when the State acquires land; Circular 37/2014 / TT-BTNMT
dated June 30, 2014 of the Ministry of Natural Resources and Environment detailed
provisions on compensation, support and resettlement when the State recovers land;
- Based on the document No. 785 / UBND-CN dated March 14, 2016 of the People's
Committee of Quang Tri province on the adoption of resettlement policy framework
according to GMS Corridor Towns Development Project in 2013;
- Based on the Document No. 607 / UBND-CN dated March 2, 2016 of Quang Tri
People's Committee about the clóing date of the application for GMS Corridor Towns
Development Project;
- Based on the Document No. 1578 / UBND-CN dated 06/05/2016 of Quang Tri People's
Committee on the unit rate for houses, architectural objects, crop plants and rice prices in
service of land clearance for GMS Corridor Towns Development Project; Decision No.
01/2013 / QD-UBND dated January 2, 2013 of the Quang Tri People's Committee on
promulgating unit rate of assets including houses, architectural objects and crops in
Quang Tri province;
- Decision No. 38/2014 / QD-UBND dated September 19, 2014 of Quang Tri People's
Committee promulgating regulations on compensation, support and resettlement when
the State recovers land in Quang Tri province;
- Decision No. 1109/2014 / QD-UBND dated May 24, 2016 of Quang Tri People's
Committee promulgating specific land prices (replacement prices) to calculate
compensation when the State recovers land for project implementation; GMS Corridor
Towns Development Project – Quang Tri Provide.
- The minutes are inventoried on March 31, 2016.
II. Detailed price list:

No

Name of category

1
1
1.1
1.2

2
3
Land (Lot 340)
LUC-Rice field land
Support
training,
change
occupation and find jobs;
support acreage: 110 (m2)

2
2.1
3
3.1

Unit

Plants
Rice is grown on lot 380;
acreage: 110 (m2)
Other support
Vulnerable
support
(Poor
household)

Compensatio
n
value,
support
(dong)
6
7=4*6
16.189.800
36.795
4.047.450

Mas
Price
Level
s
(dong)
4

m2

110

m2

110

5

110.385

12.142.350
990.000

m2

110

household

10

C42

9.000

990.000

7.000.000

7.000.000

Total value of compensation and support (1+2+3):
24.180.000 dong
In words: Twenty-four million one hundred eighty thousand dongs
Dong Ha, 21 September, 2016

THE OFFICE OF LAND CLEARANCE AND LAND VALUATION

FOR THE

DIRECTOR

RECORDED BY
DIRECTOR
Ngô Đình Phúc
(singed)

DEPUTY MANAGER

OF RESPONSIBILITY

Hồ Công Minh
(singed)

Head of household/Household representative/
Individual/Organizations have assets

DEPUTY

Phan Đăng Hải
(singed)

Relocation AH

English translation
DEPARTMENT OF NATURAL RESOURCES AND ENVIRONMENT
LAND FUND DEVELOPMENT CENTER

Socialist Republic of Vietnam
Independence – Freedom -

Happiness
-------------------------DETAILS OF COMPENSATION PLAN, SUPPORT CONSTRUCTION
CLEARANCE:GROUP 2 STREET GO TO DONG LE AND DONG LUONG
GMS CORRIDOR TOWNS DEVELOPMENT PROJECT
Household: Pham Thi Hong- Mai Van Huy
Address: Group 5- Dong Le ward- Dong Ha city
Household registration number: 1629 Identity card number: 197063199
I. Application basis:
- Land law No. 45/2013 / QH13 dated November 29, 2013;
- Decree 47/2014 / ND-CP dated May 15, 2014 of the Government on compensation,
support and resettlement when the State acquires land; Circular 37/2014 / TT-BTNMT
dated June 30, 2014 of the Ministry of Natural Resources and Environment detailed
provisions on compensation, support and resettlement when the State recovers land;
- Based on the document No. 785 / UBND-CN dated March 14, 2016 of the People's
Committee of Quang Tri province on the adoption of resettlement policy framework
according to GMS Corridor Towns Development Project in 2013;
- Based on the Document No. 607 / UBND-CN dated March 2, 2016 of Quang Tri
People's Committee about the closing date of the application for GMS Corridor Towns
Development Project;
- Based on the Document No. 1578 / UBND-CN dated 06/05/2016 of Quang Tri People's
Committee on the unit rate for houses, architectural objects, crop plants and rice prices in
service o- Document No. 67 / UBND-CN dated 06/05 of Quang Tri People's Committee
on the application of unit price for construction of houses, architectural objects and unit
prices of trees and crops according to Decision No. 51/2016-QD -NDND December 20,
2016 for the entire projectf land clearance for GMS Corridor Towns Development
Project; Decision No. 51/2016 / QD-UBND-CN dated December 20, 2016 of Quang Tri
People's Committee promulgating unit prices for construction of houses, architectural
objects and unit prices of trees and crops in Quang Tri province;
- Decisions of the People's Committee include: Decision No. 28/2014 / QD-UBND dated
September 19, 2014 promulgating regulations on compensation, support and resettlement
when the State acquires land in Quang Tri Provide; Decision No. 05/2015 / QD-UBND
dated July 14, 2015 promulgating the limit of allocation of residential land, bare hills and
land with water surface belonging to unused land for each household, individual;
Recognizing land ownership for land plots that have gardens and lakes; The minimum
area of the newly formed land plot and the cases that cannot be separated in Quang Tri
province;

- Decisions of Quang Tri People's Committee include: Decision No. 1109 / QD-UBND
dated 24/05/2016 promulgating specific land prices (replacement prices) to calculate
compensation when the State recovers land to implement project: GMS Corridor Towns
Development; Decision No. 2053 / QD-UBND dated 30/08/2016 promulgating specific
land prices (replacement prices) to calculate compensation when the State recovers land
to implement project: GMS Corridor Towns Development (additional); Decision No.
17/2016 / QD-UBND dated 11 May 2016 about promulgating the land price list for 5years period (2015-2019) in Quang Tri province.
- Decision No. 49/2016 / QD-UBND dated December 15, 2016 stipulating some policies
on compensation, support and resettlement when the State acquires land in Dong Ha city..
- The minutes are inventoried on May 6, 2016.
II. Compensation, support and resettlement plans:
1. Detailed price list:
Compensation
Price
No Name of category
Unit
Mass Level
value, support
(dong)
(dong)
1
2
3
4
5
6
7=4*6
Land (Lot of land map number 5- cadastral map sheet number 11;
163.486.940
1
2
recalled area: 178 m )
Origin of land: The land has houses, no disputes, has used since 2000 s
ODT- urban land (concrete road
from 6-9m intersecting with
road 3- 6m). The compensation
rate:
1.765.000+10%*1.287.000=1.8
93.700 dongs.
Land used after October 15,
1993 land used after October
VT11.1
m2
5
1.893.700
9.468.500
15, 1993 residential land is
BT9
recognized by the level of land
allocation = 200m2. Land area
at compensation = 200-195 =
5m2 (195m2 was compensated
at the project of embankment
against Thach Han river bank
erosion.
BHK-garden
land
(compensation is equal to the
1.2 price of land for perennial
m2
173
38.115
6.593.895
crops)

1.3

1.4
2

2.1

2.2
2.3

2.4

2.5

2.6

Support for garden land is equal
to 45% of residential land price
at
position
1=45%*1.893.700=852.165
dongs
Support for garden land is equal
to 45% of residential land price
at position 1
Architectural objects
Main house: The foundation of
the house was built blo,
reinforced concrete bracing
0.6m high, reinforced concrete
column frame, brick walls are
covered with lime have an
average height of 4.3m, roof
tile, reinforced concrete porch,
wooden beams, wooden doors,
Water and electricity are
provided actively
Acreage: 15*7.5-3*2.1
Reinforced concrete kitchen
surface: 5.8*0.7*0.1
Area of kitchen tiles
Reinforced concrete bedroom,
reinforced
concrete
pillar
frame. Mass: 3.2*3.3, thickness
10cm
Self-destruct toilet, foundation
of wall, waste cellar is built of
bricks, toilet, tile roof.
Acreage: 3*2.1
Storehouse: The foundation of
the storehouse was built blo,
cement
floor,
reinforced
concrete pillar frame, brick
walls are built that have the
average height of 3m, the
wooden beams, fibroximang
roof, water and electricity are
provided actively

m2

173

VT1BT9

852.165

147.424.545

m2

173

VT1BT9

17.152

2.967.253
460.843.654

m2

106,2

D1

2.797.000

297.041.400

m3

0.406

47

1.933.000

784.798

m3

9,28

300.000

2.784.000

m3

1.056

47

1.933.000

2.041.248

m2

6.3

9

3.402.000

21.432.600

m2

48

D3

2.106.000

101.088.000

Acreage: 10*4.8
Coop of chicken and duck: land
floor, wooden pillars, Bamboo
beams,
fibroximang
roof,
2.7
height 2m, covered by B40
net+fibroximang.
Acreage: 20m2
Concrete yard M>100:
2.8
9.5*4.5+2.6*3.5+9*2.7
Soil to fill the yard:
2.9
(9.5*4.5+2.6*3.5+4.6*3.2)*0.5
Block yard: 4*3 (on concrete
2.10
yard)
Embankment for the yard:
2.11 5*1.3*0.15+(18+13.5+14.5)*0.
5*0.15
2.12 Concrete road M>100: 4.6*3.2
Green tree fences have been
shaped.
2.14 Bamboo fence
2.13

2.15
3
3.1
3.2
3.3
3.4
3.5
3.6
3.7
3.8
3.9
3.10
3.11
3.12
3.13
3.14
3.15
3.16

Tomb: size 0.5*1
Plants
Banana tree with chamber
Banana tree >1m
Banana tree <1m
Dragon tree (2 years old)
Mung tre >5 years old
Papaya tree has fruit
Xoan tre > 5 years old
Xoan tree > 5 years old
Acacia tree >5 years old
Longan tree 4 years old
Avocado tree 4 years old
Bamboo >2 years old
Bamboo < 2 years
Jackfruit tree > 5 years old
Jackfruit tree 4 years old
Star fruit tree > 5 years old

m2

20

7

205.000

4.100.000

m2

76.15

21

194.000

14.773.100

m3

33.285

35,386

1.177.823

m2

12

23

270.000

3.240.000

m3

4.425

45

1.069.000

4.730.325

m2

14.72

21

194.000

2.855.680

md

10

C43

86.400

864.000

md

36.6

C42

34.800

1.273.680

cái

1

36

2.657.000

2.657.000

201.600
34.800
16.800
34.800
310.800
100.800
86.400
51.600
86.400
156.000
164.400
20.400
14.400
343.200
172.800
201.600

21.192.000
5.241.600
3.828.000
336.000
1.566.000
1.864.800
705.600
2.160.000
361.200
1.296.000
312.000
328.800
367.200
115.200
686.400
345.600
604.800

tree
tree
tree
tree
tree
tree
tree
tree
tree
tree
tree
tree
tree
tree
tree
tree

26
110
20
45
6
7
25
7
15
2
2
18
8
2
2
3

C30C
C30B
C30A
C5A
C21BC

C29C
C13C
C13B
C22C
C7B
C3C
C33B
C33A
C2D
C2C
C9C

3.17
3.18
4
4.1
4.2
4.3
4.4
4.5
4.6

4.7

4.8

Star fruit tree 4 years old
Peach tree 4 years old
Support
Stable life
Remake electricity and water
systems
House design drawings
Move in the city
Construction supervision costs
Rent house
Support the foundation of the
house: the height >1m, <2m
incomparision with the floor.
The foundation accounts for
12% of the value of the house.
he support is equal to 85% of
the valuation’s house. Support
unit
rate:
297041400*12%*85%=30.298.
233 dongs
Support moving tomb

tree
tree

7
3

C9B
C4C

86.400
156.000

household

3

604.800
468.000
61.478.223
6.480.000

household

1

2.000.000

household
household
household
month

1
1
1
6

4.000.000
4.000.000
6.000.000
8.400.000

grave

1

30.298.223

grave

1

7.000.000

300.000

Total value of compensation and support (1+2+3+4):
707.001.000 dong
In words: Seven hundred seven million and one thousand dongs
2. Plan for land allocation for resettlement and land allocation that collect using
fees.
2.1 Information of the land acquisition:
Table of the information aggregation
Acreage Area
Location of recovered kind of
of Land
Coefficient
land
soils
conversion of allocatio of losing
(road no.4)
residential
n limit
land
land
1
2
3
4
5
6=4/5
VT5
ODT
5
0.37
91.5
250
BHK
173
Total
0.37
178
91.5
Note: Area of conversion of residential land= area of inhabited land+area of garden
land/2
2.2 Conditions of land allocation

- Coefficient of losing land is equal 0.37; Thus, land area recovered is equal 30% of the
land allocation quota area (<1 time of limited level) therefore, it is not eligible to for land
allocation that collect using fees.
- After revoking the land, the households have to move the accommodation, the rest of
the land is not eligible to live, therefore, in case the households do not have any land or
houses and if they have their expectation, they will be assigned resettlement land.
Result: The number of assigned land lots: Resettlement: 1
Land allocation: 0
2.3 Location of land allocation
At the area urban of the south Dong Ha phase 3; Specific location will be determined
after the households take part in the lottery to receive the land in the field.
2.4 Land price:
-Resettlement land price is calculated according to the formula: A=B/2*C
Note:
+ A: Resettlement land price
+ B: The specific land price adjustment coefficients to make up when comparing to the 5year periodical land price list of Provincial People's Committee.
+ C: Land prices are stipulated in the 5-year periodical land price list of the Provincial
People's Committee at the location of land allocation.
- Land prices are decided by the Provincial People's Committee; The center will openly
supplement after the Provincial People's Committee issued the land allocation price for
the site clearance.
III. Note: compensation, support and resettlement plans
1. The compensation plan.
- The land which exposed to concrete road, cross section from 6-9m intersected with
concrete road with a section of 3-6m: Compensation rates apply item 8 page 2 in the
appendix of specific land price is attached with Decision No. 1109 / QD-UBND dated
May 24, 2016 and in Section 2, page 1 of the appendix of specific land price attached to
Decision No. 2053 / QD-UBND dated August 30 / 2016 by Quang Tri People's
Committee.; The land position is determined according to the current state of recovery; In
which, position 1 (VT1) is determined from the edge of the road to the depth 20m;
position 2 (VT2) is determined from the edge of the road to the depth 20-40m; In which
position 1 is calculated by road price that rated higher + 10% of the price of smaller
one.(Application of Point a, Section 11.2, Decision No. 17/2016 / QD-UBND dated
11/05/2016)
- Garden land belonging to the land plot with house, not only being compensated
according to the price of agricultural land that growing old trees (38.115 dongs/m2), but
also pere are supported 45% of residential land price of the corresponding position (apply
the provisions at Point i, Item 1a, page 1 of the policy framework, enclosed with
Document No. 785 / UBND-CN dated March 14, 2016 of Quang Tri People's
Committee).
- Specific case of the household:
+ Aggregate area measuring land plots (status: using): 178 m2 C
+ The acreage land is recognized (in 2000):
5
m2
D

(deducted 195m2 of land for compensation at the Hieu River emergency erosion
protection embankment project)
+ Land area recovered:
178 m2
B
2. Plan of resettlement and land allocation that collect using fees
- At Point a, Clause 1, Article 6 of Decree 47/2014 / ND-CP dated May 15, 2014 of the
Government; The regulations clearly wrote: ”In case of collecting all residential land or
the remaining land area after the recovery which is not eligible to stay under the
regulations of the Provincial People's Committee, the households and individuals do not
have any other residential land or houses in the commune, ward or township where the
residential land is recovered, they will be compensated by residential land or resettlement
houses.”
- Plan of land allocation that collect using fees:
+ Applying the provisions of Point c, Clause 3, Article 5 of Decision No. 49/2016 / QDUBND dated December 15, 2016 of the People's Committee of Dong Ha City. The
regulations clearly wrote: “In case of being eligible for resettlement, in addition to being
assigned to resettle 1 land lot as prescribed, if the recovered area is prescribed about
residential land at the land recovery location from 2 times to less than 3 times, the
households will be delivered 1 plot, above 3 times are delivered 2 plots”.
+ In cases where the recovered land does not meet the above, but households have many
generations, many couples live together on a recovered land and are eligible to separate
into individual households according to The law of residence or many households that
share a parcel of land is assigned one lot.
3. Architectural objects, trees and crops:
Applying unit price in Decision No. 51/2016 / QD-UBND dated December 20, 2016 of
the Provincial People's Committee
4. Support catalog
Applying the provisions in Section 9, Section 10 of the policy framework together with
Document No. 785 / UBND-CN dated March 14, 2016 of Quang Tri-People's
Committee.
Dong Ha, April 17, 2017
THE OFFICE OF LAND CLEARING AND LAND VALUATIONS
DIRECTOR
RECORDED BY
DIRECTOR
Ngo Dinh Phuc
(signed)

HEAD OF DIVISION

Ho Cong Minh
(signed)

Head of household/Household representative/
Individual/Organizations have assets

SIGN INSTEAD:
DEPUTY

Phan Dang Hai
(signed)

DONG HA CITY PEOPLE'S COMMITTEE

Socialist Republic of Vietnam
Independence – Freedom
-

Happiness
--------------------------

DECISION
Approval of the land allocation that collect using fees plan (stage
4) for households in case clearance for Dong Luong and Dong
Le works - belongs with GMS Corridor Towns Development
Project
DONG HA CITY PEOPLE'S COMMITTEE

Based on the law of organizing local government on June 19, 2015
Based on the land law on November 29, 2013
Pursuant to the Decree No. 43/2014 / ND-CP dated May 15, 2014 of the Government
detailing the implementation of a number of articles of the Land Law
Pursuant to the Decree No. 45/2014 / ND-CP dated May 15, 2014 of the Government
regulating the collection of land use fees
Pursuant to the Decree No. 47/2014 / ND-CP dated May 15, 2014 of the Government
regulating the compensation, support and resettlement when the State recovers land.
Based on Circular No. 37/2014 / TT-BTNMT dated June 30, 2014 of the Ministry of
Natural Resources and Environment, providing detailed regulations on compensation,
support and resettlement when the State acquires land.
Based on the Decision No. 17/2016 / QD-UBND dated 11/05/2016 of Quang Tri People's
Committee on the issuance of 5-year periodical land price list (2015-2019) in Quang Tri
province.
based on the Decision No. 574/2016 / QD-UBND dated December 15, 2016 of Quang Tri
People's Committee on regulating land price coefficients applied in Quang Tri province
in 2017
Based on the Decision No. 49/2016 / QD-UBND dated December 15, 2016 of Quang Tri
People's Committee on stipulating a number of policies on compensation, support and
resettlement when the State recovers land in Dong Ha city
Based on the Official Letter No. 786 / UBND-CN dated March 14, 2016 of Quang Tri
People's Committee on approvement OF THE POLICY FRAMEWORK FOR

resettlement and develop GMS corridor towns updated according to the Land Law in
2017
At the proposal of Direction of the Quang Tri land fund development center in Report
No. 97, TTr-TTPTQD dated February 1, 2018; Head of Dong Ha City's Department of
Natural Resources and Environment in Report No. 106 / TTr-TNMT dated February 7,
2018

DECIDES:
Article 1: approving the plan of land allocation that collect using fees (stage 4) for
households in case clearance for Dong Luong and Dong Le works - belongs with GMS
Corridor Towns Development Project
1.Mrs. Nguyen Thi Ly
- A number of allocated land lots that collect using fees: 01 lot
- Position: Lot no.6, acreage: 200m2, Thach Han street, group 5, Dong Le ward.
- Unit price for using land: 560.000 dongs/m2
2.Mrs. Pham Thi Hong and Mr. Mai Van Huy
- A number of allocated land lots that collect using fees: 01 lot
- Position: Lot no.5, acreage: 200m2, Thach Han street, group 5, Dong Le ward.
- Unit price for using land: 560.000 dongs/m2
Article 2: This decision has valuation since date of signing
Chief of Office of People's Council and People's Committee; Deputy Head of Division
of Natural Resources and Environment Department; Director of Land Fund

Development; Chairman of Dong LeWard People’s Committee; Heads of Relevant
Agencies, Administrative units and households are responsible for implementing this
decision.
ON

BEHALF OF THE PEOPLE'S
COMMITTEE
FOR THE CHAIRMAN
VICE CHAIRMAN OF PEOPLE’S
COMMITTEE
Pham
Van
Nghiem
(signed)

Business AH

Translations

DONG HA CITY PEOPLE’S COMMITTEE
LAND FUND DEVELOPMENT CENTER

SOCIALIST REPUBLIC OF VIETNAM
Independence – Freedom - Happiness

DETAILED PRICE TABLE OF SUPPORTING TO STOP BUSINESS
When Land Acquisition For Hoang Dieu Road Construction Which Belongs To Greater
Mekong Sub-Region Corridor Towns Development Project - Quang Trị Province
Household: Mr. Ngo Huu Anh
Address: Group 3- Dong Thanh ward - Dong Ha city
- Based on Point a, Clause 5, Article 4 of Decision No. 49/2016 / QD-UBND
dated December 15, 2016 of Quang Tri Provincial People's Committee stipulating a
number of compensation, support and resettlement policies when the State recovers land
in Dong Ha city.
- Support level: 631.000 dongs/household (applied according to Thanh Nien road
project in Dong Ha city which belongs to GMS Corridor Towns Development Project)
- According to the confirmation of the Dong Thanh Ward People's Committee on
October 9, 2017, Mr. Ngo Huu Anh's household has a milling service business. Dong Ha
city's land fund development center set up a plan of supporting to stop production for Mr.
Ngo Huu Anh as follows:
Nr
1

Name of category
Unit Price (dong) Total (dong)
SUPPORTING TO STOP BUSINESS
Supporting to stop production and
631.000
631.000
business
Total
631.000
Total value of support: 631.000 dongs
(In words: Six hundred trirty-one thousand dongs)
Dong Ha, October 10th,2017
DONG HA CITY’S LAND FUND DEVELOPMENT CENTER
Recorder by
Checker
Deputy
Director
Ho Cong Thien
Duong Thi Minh Hoa
Ngo
Huu
Hoang
(signed)
(signed)
(signed)

