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GLOSSARY  

Cut-off date - This refers to the date prior to which the occupation or use of 
the project area makes residents/users of the same eligible to 
be categorized as AHS. Persons not covered in the census 
are not eligible for compensation and other entitlements, 
unless they can show proof that (i) they have been 
inadvertently missed out during the census and the IOL; or (ii) 
they have lawfully acquired the affected assets following 
completion of the census and the IOL and prior to the conduct 
of the detailed measurement survey (DMS . 

Affected household 
(AH) 

- Refer to any person or persons, household, firm, private or 
public institution that, on account of changes resulting from the 
Project, will have its (i) standard of living adversely affected; 
(ii) right, title or interest in any house, land, water resources or 
any other moveable or fixed assets acquired, possessed, 
restricted or otherwise adversely affected, in full or in part, 
permanently or temporarily; and/or (iii) business, occupation, 
place of work or residence or habitat adversely affected, with 
or without displacement. 

Detailed Measurement 
Survey (DMS) 

 

- 

With the aid of the approved detailed engineering design, this 
activity involves the finalization and/or validation of the results 
of the inventory of losses (IOL), severity of impacts, and list of 
DPs earlier done during RP or RP preparation. The final cost 
of resettlement can be determined following completion of the 
DMS. 

Displaced persons 
(DPs) 

- Displaced persons in a project area could be of three types: (i) 
persons with formal legal rights to land lost in its entirety or in 
part; (ii) persons who lost the land they occupy in its entirety or 
in part who have no formal legal rights to such land, but who 
have claims to such lands that are recognized or recognizable 
under national laws; and (iii) persons who lost the land they 
occupy in its entirety or in part who have neither formal legal 
rights nor recognized or recognizable claims to such land. The 
involuntary resettlement requirements apply to all three types 
of displaced persons. 

Entitlement  - Refers to a range of measures comprising compensation, 
income restoration support, transfer assistance, income 
substitution, relocation support, etc. which are due to the DPs, 
depending on the type and severity of their losses, to restore 
their economic and social base. 

Eligibility - Means any person who has settled in the subproject area 
before the cut-off date that suffers from (i) loss of shelter, (ii) 
loss of assets or ability to access such assets, permanently or 
temporarily, or (iii) loss of income sources or livelihood, 
regardless of relocation ... will be entitled to compensation 
and/or assistance. 

Income restoration - This is the re-establishment of sources of income and 
livelihood of the affected households. 

Income restoration - A program designed with various activities that aim to support 
affected persons to recover their income / livelihood to pre-



  

 
program subproject levels. The program is designed to address the 

specific needs of the affected persons based on the socio-
economic survey and consultations. 

Inventory of losses 
(IOL) 

- This is the process where all fixed assets (i.e., lands used for 
residence, commerce, agriculture, including ponds; dwelling 
units; stalls and shops; secondary structures, such as fences, 
tombs, wells; trees with commercial value; etc.) and sources of 
income and livelihood inside the subproject right-of-way 
(ROW) are identified, measured, their owners identified, their 
exact location pinpointed, and their replacement costs 
calculated. Additionally, the severity of impact to the affected 
assets and the severity of impact to the livelihood and 
productive capacity of DPs will be determined. 

Land acquisition - Refers to the process whereby an individual, household, firm 
or private institution is compelled by a public agency to 
alienate all or part of the land it owns or possesses to the 
ownership and possession of that agency for public purposes 
in return for compensation at replacement costs. 

Meaningful 
consultation 

- A process that (i) begins early in the project preparation stage 
and is carried out on an ongoing basis throughout the project 
cycle; (ii) provides timely disclosure of relevant and adequate 
information that is understandable and readily accessible to 
DPs; (iii) is undertaken in an atmosphere free of intimidation or 
coercion; (iv) is gender inclusive and responsive, and tailored 
to the needs of disadvantaged and vulnerable groups; and (v) 
enables the incorporation of all relevant views of DPs and 
other stakeholders into decision making, such as project 
design, mitigation measures, the sharing of development 
benefits and opportunities, and implementation issues 

Relocation - This is the physical relocation of an AH/DP from its pre-project 
place of residence and/or business. 

Replacement cost - The term used to determine the value enough to replace 
affected assets and/or cover transaction costs necessary to 
replace the affected assets without depreciation for such 
assets as well as material advantage, taxes and/or travel 
expenses. 

Replacement cost 
study 

- This refers to the process involved in determining replacement 
costs of affected assets based on empirical data. 

Severely affected 
household 

- This refers to affected households who will (i) lose 10% or 
more of their total productive land and/or assets, (ii) have to 
relocate; and/or (iii) lose 10% or more of their total income 
sources due to the subproject. 

Vulnerable group - These are distinct groups of people who might suffer 
disproportionately or face the risk of being further marginalized 
by the effects of resettlement and specifically include: (i) 
female headed households with dependents, (ii) disabled 
household heads, (iii) households falling under the national 
poverty standard, (iv) children and the elderly households who 
are landless and with no other means of support, and (v) 
landless households, (vi) indigenous people or ethnic 
minorities with severe impact. 
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OVERVIEW   

• Summary on RP/REMDP implementation 

- Due to lack of funds, resettlement activities in this period are insignificant. In 
particularly, no newly-approved compensation plans, only focusing on the settlement 
of outstanding issues. 

- There are still a considerable number of households whose DMS have been 
completed but the compensation plan has not been approved due to lack of payment 
budget.  

- Compensation plan for some affected households has been approved but payment 
funds have not yet allocated.  

- Updated RP of Hung Vuong road (section Km2+000 – Km5+179) in Huong Hoa 
district has been completed and approved by ADB on May 16, 2019.  

- Solving outstanding issues relating to site plan at the routes from Ward 2 to Dong 
Luong, Dong Le, Ba Trieu, Hoang Dieu, Hieu river embankment, Lao Bao landfill site, 
Hung Vuong road and Group 4 road (Doan Khue -Truong Cong Kinh). 

- Conducting site clearance at Dong Ha city and Huong Hoa district to ensure the 
construction progress. 

- In the reporting phase, livelihood activities and trainings, public consultations have 
not much been implemented. The main activities of the reporting phase are 
consultations and propaganda with complainants.  

• Key activities planned in the next reporting period 

- Allocating funds for the implementation of RP and LIRP activities, in which the 
compensation payment for the AHs whose compensation plans have been approved 
shall be implemented firstly. 

- Preparing and approving compensation and support plans for AHs in 
uRPs/uREMDPs approved ADB (Hung Vuong road Km2+000-Km5+179) and 
continuing to approve compensation and support plans of the remaining 
sections/AHs; 

- Continuing to implement the approved LIRP activities in the uRPs/uREMDPs, in 
which, focusing on 02 roads of Truong Chinh and Hung Vuong (Km2+000-Km5+179); 

- Monitor and support the livelihood restoration process of affected households. 

 



  

 
I. PROJECT OVERVIEW, GENERAL ON SAFEGUARD ISSUES   

1. Project overview  

1. Project objectives: The improved transport links among the Greater Mekong Sub-
region (GMS) countries have been strengthening urban connections and building a firm base 
for people, goods and services more efficiently. This pre-requisite condition also contributes 
significantly to the enhancement of trade in the border districts and town corridors. The cities 
and towns along the Southern Economic Corridor (SEC) that links Vietnam with Cambodia 
and the East-West Economic Corridor (EWEC) that connects Vietnam with the Lao PDR are 
strategically located and acting as active growth engines for investment and economic 
development. Despite the enormous economic opportunities available, urban corridors are 
facing challenges in meeting urban infrastructure needs and the necessary support services 
for the rapid urban population growth and expansion of urban areas. Given the favorable 
environment for developing local strategic economies, providing sufficient infrastructure and 
institutional capacity to manage future development, the urban corridors are expected to 
attract investments from the public sector into the urban environmental infrastructure and at 
the same time encourages private investment that is interested in investing in urban 
economic infrastructure. 

2. The GMS project consists of 06 sub-projects:  

(i). Subproject: Dong Ha urban roads. 

- Location: Dong Ha city 

- Construction of 6 roads, 18.9 km in length. 

(ii). Subproject: Hieu River Embankment in Dong Ha city 

- Location: Dong Ha city 

- Construction of 3 sections, 6.01 km in length 

(iii).  Subproject: Lao Bao urban roads 

- Location: Khe Sanh town and Lao Bao town. 

- Construction of 5 roads, 13,942.87 m in length 

(iv). Dong Ha Material Recycle Facility 

- Location: Dong Ha city. 

- Technical infrastructure, grade IV, construction area 0.24 ha. 

(v). The subproject: Solid Waste Collection and Treatment System in Huong Hoa district 
(Lao Bao Landfill - uREMDP#3 – Huong Hoa) 

- Location: Tan Thanh commune, Huong Hoa district. 

- Summary scale: Technical infrastructure, grade III, including 3 items: 

÷ Access road to the landfill: 4.8 km in length 

÷ 22kV Line - 4.8km long and a substation. 

÷ Landfill: 4.86 ha.  

(vi) Lighting system: 

- Type and level of works: Technical infrastructure lighting works: 

- Construction and installation of urban lighting systems for the roads Dong Ha, 
Lao Bao and Hieu River Embankment of Dong Ha city with a total length of 
42,144.0m. 



  

 
3. In the process of implementation, the GMS Quang Tri Subproject has saved about 
USD 23.05 million. According to the proposal of Quang Tri Province, the ADB and GoV have 
allowed to continue using this funding for the implementation of Hieu River Bridge. 

2. Organization of implementation 

4. The implementation structure and responsibilities of the stakeholders in the 
implementation of the uRPs/uREMDPs are as follows: 

Table 1. Responsibilities of stakeholders in implementation of RP/REMDP 

Name of Agency Responsibilities 

Executing Agency 
(Quang Tri PPC) 

Quang Tri Provincial People's Committee is the Executing Agency 
(EA), which will supervise all subproject activities including 
resettlement plans (RPs). The Department of Planning and 
Investment is the Implementing Agency (IA). 

Quang Tri GMS PMU Quang Tri Provincial People's Committee established a Provincial 
Project Management Unit (or Project Management Unit). The PMU 
has an active role in project preparation and implementation, 
including RP monitoring. Two resettlement specialist were selected 
by the Project Management Support a Capacity Development 
(PMSCD) to support the resettlement implementation. The PMU has 
worked closely with local authorities and relevant agencies to 
implement the Project, including updating and implementation of 
updated RPs and preparation of semi-annual reports. 

The PMU will cooperate with relevant agencies and consultants to 
organize training courses on livelihood restoration/livelihoods of 
affected households in need. 

Dong Ha/Huong Hoa 
PCs 

Dong Ha city and Huong Hoa district People's Committees play an 
important role in the implementation of land acquisition and 
resettlement, especially the grievance redress mechanism (GRM). 

Dong Ha/Huong Hoa 
Land Fund 
Development 
Centers 

The Land Fund Development Centers of Quang Tri province and 
Dong Ha city are assigned by the EA to undertake activities related 
to land acquisition, site clearance and resettlement. The main tasks 
include: (i) making detailed measurement survey plan (DMS); (ii) 
performing detailed measurement survey (DMS); (iii) processing of 
inventories data; (iv) setting up compensation, support plans; (v) 
payment of compensation; and (vi) participation in complaint 
settlement, etc. 

Regarding the implementation of compensation, the Centers have 
been working closely with the People's Committees of the project 
wards to achieve the following issues: 

• Prepare a "Household Compensation Form" detailing all types of 
impacts with corresponding compensation levels. This will also 
include all types of resettlement support and livelihood 
restoration support; 

• Notify the households of the payment plans at least two (2) 
weeks in advance; 

• Propose the total compensation amounts for the households 
and explain in detail the rights and entitlements of the people 
under the project policy and explain how the compensation is 
calculated; 

• If the households accept payment of compensation, inform the 
people of the exact date of payment and the payment process; 

• Documentation of compensation payment. Copies of 



  

 
Name of Agency Responsibilities 

compensation documents will be provided to the APs. Copies 
will also be provided to project external monitoring agencies for 
monitoring and reporting; 

• Regularly prepare and update databases and household lists, 
including disbursement date information for monitoring 
purposes; 

• Notification of site clearance plans prior to the compensation is 
received by the APs. 

Ward/commune/town 
PCs 

Local authorities play an important role in the planning and 
implementation of resettlement activities. The responsibilities of 
these entities include: 

• Coordinate and work closely with the stakeholders to conduct 
consultation, census and DMS surveys and other resettlement 
related activities; 

• Participate in the Grievance Redress Mechanism and ensure 
that grievance is resolved; 

• Support people in negotiation and compensation; 

• Join local organizations to carry out RP activities; 

• Verify the list of affected households and sign the compensation 
records; 

• Monitor and register for new settlers in the area. Local 
authorities are responsible for informing residents and new 
residents not to build houses/structures in planned areas. 

Local Mass 
Organizations 

The relevant organizations meeting different needs of the people 
have been mobilized to participate in development and 
implementation of support measures. These Entities include mass 
organizations in Vietnam such as community organizations (CBOs), 
including the Fatherland Front, Women's Unions, Farmers' Unions 
and other organizations active in the project area. Their specific 
tasks include: 

• Cooperate with stakeholders to provide vocational training to 
households; 

• Cooperate with support agencies related to the output of 
agricultural products and farmer training or other livelihood-
generating activities; 

• Support the social budget program to ensure the benefits of the 
affected households. 

PMSCD Consultant The PMSCD includes an international and a national resettlement 
expert to assist and monitor regularly social and resettlement-
related activities. The team's responsibilities include the following 
tasks: 

• Co-operate closely with the PMU, Land-fund Development 
Centers, local authorities and resettlement committees at all 
levels on all resettlement activities; 

• Support the implementation of community information and 
participation campaigns; 

• Support the implementation of census verification, damage 
inventory surveys and detailed survey and survey activities; 

• Check the accuracy of the prepared database of people and 
provide improvements where applicable; 



  

 
Name of Agency Responsibilities 

• Support the preparation of RP updates; 

• Support and improve, if any, mechanisms for coordination of 
compensation and resettlement activities; 

• Ensure that complaints are resolved in a timely and correct 
manner; 

• Establish and implement a mechanism for liaising with the 
project management unit, local administrative agencies, 
resettlement committees and relevant government agencies, to 
ensure technical and post- be appropriate; 

• Establish and implement procedures for on-going internal 
monitoring; 

• Design and provide capacity building for relevant stakeholders, 
as needed, in ADB's areas of resettlement policy, participation 
and dissemination of information, gender and development 
issues and livelihood restoration program. 

II. IMPLEMENTATION OF RESETTLEMENT PLAN 

1. Pending issues from previous reports and contents of this report 

5. Annually, safeguard policy compliance reports will be prepared every six months. 
Table 2 below discusses the recommendations mentioned in the previous reports, the main 
activities of the project from the previous reporting period to the present and the overview of 
the progress of resettlement implementation. 

Table 2. The overview of the resettlement implementation progress 

Type of Safeguard 
Policy: 

Indigenous People C 

Involuntary 
Resettlement 

A 

Reporting period: From January to June 2019 

Previous reporting date: 31/12/2018  

Recommendations from 
the previous reporting 
period: 

• To speed up the implementation of resettlement 
activities, in general, the following issues must be 
focused: 

✓ Complete, update RP of section 2, Hung 
Vuong road to submit to ADB for review in 
March 2019 as a basis for such follow-up 
actions as compensation, support, land 
acquisition and LIRP; 

✓ Consider the ability to implement compensation 
and land clearance on Le Thanh Tong road; 

✓ Allocate funding for the compensation for the 
households that accepted to receive 
compensation and their compensation plans 
were approved; 

✓ Continue to approve and pay compensation for 
the households affected by Truong Chinh road 
and Hieu River embankment as well as 
remaining routes in both Dong Ha and Huong 
Hoa. 



  

 
• Continue to implement the Livelihood Program relating 

the key works like Truong Chinh, Hieu River, Le Thanh 
Tong, Lao Bao landfill; and survey on the demand of 
the households affected by Hung Vuong road (section 
02). 

• Attention should be paid to addressing complaints and 
concerns of affected households at all routes, 
including the HHs affected by Hung Vuong road and 
connecting locations that have. 

The activities of this 
reporting period: 

• Continue the implementation of land acquisition, 
compensation, support, site clearance and 
resettlement at all routes. 

• Address problems at all routes to ensure the rights of 
affected people and the construction site. 

• Submit uRP of Hung Vuong road (Km2+000 – 
Km5+179) to ADB for approval.  

• Implement DMS, update RP of Song Hieu Bridge, 
submit to ADB for approval, prepare compensation 
plans and pay for affected households.  

Reported by: IMO 

2. The progress of the uPRs/uREMDPs 

6. Up to now, there have been total 09 uRPs/uREMDPs approved by ADB (uRP of Km 
2+000 – Km5+179 on Hung Vuong road has obtained the ADB’s non-objection letter dated 
16/5/2019). Draft RP of Hieu River Bridge (additional subproject) obtained the ADB’s non-
objection letter dated 11/4/2019.  

7. The implementation of uRPs/uREMDPs has been implemented at all routes. 
Currently, no uRP/uREMDP has been completed. The implementation of resettlement is 
completed in separate sections only, including: the road along Se Pon River, To Huu road 
and flooded roads, and Thanh Nien road. 

8. In general, the implementation progress of resettlement activities in this reporting 
phase is slow due to lack of funding source for compensation payment. In this period, the 
main resettlement activities are to solve problems/obstacles at all sections, except for the 4 
routes completed resettlement activities and presented in paragraph 7.  

9. Some affected households who have approved compensation plans (09 households 
on Hoang Dieu road and 02 households on Truong Chinh road) but have not funding for 
payment. For these cases, according to the provisions of Vietnamese law, within 30 days of 
the approved compensation plan, payment must be made to affected people. Thus, the risk 
of re-approving the Compensation or interest rate support plans from the time of approval to 
compensation payment is very obviously. 

10. Although the DMSs have been completed and the compensation plans have been 
prepared, the approval has not been conducted due to fund shortage. In particular, Hieu 
River Embankment (22 AHs), road from Ward 2 to Dong Luong-Dong Le (06 AHs), Hoang 
Dieu road (07 AHs), Ba Trieu road (23 AHs). 

11. The settlement of site clearance issues is still slow. The reasons for these cases are 
difficulty and complication relating to the origin of land or disputes in a population group. The 
issues presented in the previous report are almost unresolved. In this period, only a few 
cases were solved as Mr. Hoang Kim Thanh's household affected by Thanh Nien road, Mr. 
Hoang Duc Chien’s household affected by the solid waste collection and treatment system in 



  

 
Huong Hoa district, and Mr. Pham Van Dung’s household affected by Ward 2 - Dong Luong- 
Dong Le road, who agreed to dismantle their structures to hand over the site to the project.  

12. The remaining issues at the project roads such as Hung Vuong road, Hamlet 4, road 
from Ward 2 to Dong Luong-Dong Le, Ba Trieu, Hoang Dieu, Truong Chinh and Hieu river 
embankment have not been resolved completely despite the GMS PMU, LFDCs and 
stakeholders are still active in propaganda and explaining but the local people’s consent has 
not been obtained. The current major problems are relating to land compensation prices 
(especially at the intersections with NH-9) and relating to types of land to be compensated 
and requirement for buying resettlement land. 

Table 3. Updating and approval of uRP/REMDP 

No. RPs/REMDPs Approved 
Progress of uRP/uREMDP  Estimated 

completion date 

1 uRP#1 – Dong Ha 

(Road from Thanh 

Nien, Ward 2 to 

Dong Luong and 

Dong Le Wards) 

08/2016 - Thanh Nien road: There are total 

190 AHs on the whole route. 100% of 

AHs received compensation money. In 

the previous reporting phase, 01 AH 

received compensation money but has 

not handed over the plan yet (Mr. 

Hoang Kim Thanh) because this 

household required that the location of 

resettlement land plot should be 

selected by his household. At present, 

this household has received the 

resettlement land plot and handed 

over the plan to the project on 

30/05/2019.    

- Ward 2 road to Dong Luong, Dong 

Le: Compensation plans of 189/198 

AHs have been approved. These 189 

AHs have received compensation 

money and handed over the plan to 

the project.  

Currently, there are remaining 09 

cased on these two roads, in which, 

compensation plans of 06 cases have 

been published and accepted by local 

people but have not been approved 

due to lack of fund. 

In addition, 03 cases have not agreed 

with the compensation plans (Lap 

Thach village temple, Lap Thach 

Cooperative shrimp lakes and 

household of Mr. Nguyen Van Trieu) 

due to their recommendations on type 

and origin of acquired land.  

 

 

 

- Thanh Nien road: 

Completed 30/5/2019. 

 

 

 

 

 

 

 

- Road from Ward 2 to 

Dong Luong, Dong Le 

wards: 30/12/2019 

2 uREMDP#1 – Huong 

Hoa (Road along 

Sepon River, Duy 

Tan - Cao Viet - Tan 

Kim, Group 4 roads) 

03/2017 - The road along Se Pon River: 

220/220 affected households received 

compensation and support; LIRP 

implemented. uREMDP have been 

implemented; 

- To Huu road: 120/120 affected 

households received compensation; 

- Road No.4 (Doan Khue-Truong 

Cong Kinh): The compensation plans 

for 122/123 affected households have 

been approved, except one household 

- Road along Sepon 

River: Completed 

 

 

 

- To Huu road: 

Completed 18/9/2018 

 

- Road in Quarter 4: 

30/12/2019 



  

 
(Nguyen Dinh Duc affected by Doan 

Khue road requests for adjustment of 

route so this household disagrees with 

the DMS); for this case, the 

stakeholders agreed to adjust the 

design to not affect the household. 

- Currently 116/122 households have 

received compensation and handed 

over the construction site; there are 06 

households, including 05 households 

living in the intersections with NH9. 

- The main reason that these 

households have not received 

compensation is their complaints about 

low compensation prices, especially at 

the locations of land connecting to 

roads. 

- Households have claimed about land 

prices at the intersections with national 

highway 9 for a long time but cannot 

be resolved completely. Based on the 

recommendations of these 

households, the GMS PMU and the 

stakeholders adjusted land prices 

(Decision No.336/QD-UBND dated 

12/2/2018 approving by the PPC on 

the adjustment of land prices in the 

intersections in Khe Sanh district, the 

additional compensation plans have 

been established by Huong Hoa DPC 

and approved by Huong Hoa District 

People's Committee (Decision 

No.950/QD-UBND dated April 24, 

2018). However, these households still 

do not agree to receive compensation 

money and continue claiming. To solve 

this, Huong Hoa District People's 

Committee continues to request the 

Provincial People's Committee to 

consider and adjust land prices at 

these intersections (Statement 

No.537/TTr-UBND dated 11/6/2019). 

- Thus, these cases are currently 

waiting for the decisions of the 

Provincial People's Committee on the 

adjustment of land prices as a basis for 

developing compensation plans to pay 

for them.  

3 uRP#2 – Dong Ha 

(Ba Trieu and Hoang 

Dieu roads) 

02/2017 - Ba Trieu road: Currently, the 

compensation plans have been 

approved for 251/274 households; and 

23 households have not been 

approved. 

- Among 251 households whose 

compensation plans have been 

approved, 248 households received 

money, of which 246 households 

handed over the site and 02 

-Ba Trieu road:  

30/12/2019 

 

 

 

 

 

 

 



  

 
households have not handed over the 

site due to the issues relating to the 

price of resettlement land that the 

households must pay land-use charge. 

In Dong Ha city, the households that 

are not eligible for resettlement (their 

remaining land areas are sufficient to 

build houses under the local 

regulations or their houses are not 

affected) but they are acquired from 

200m2 of residential land or more will 

be given priority to buy a resettlement 

land lot, for each household, and they 

must pay land use charge. 

- The main reason of the households 

who have not received compensation, 

although there are compensation plans 

for them, is because they disagree with 

the compensation price; 

- For these proposals, the GMS-PMU 

and the stakeholders have repeatedly 

explained and mobilized but the 

households have not yet agreed to 

receive the compensation money. We 

believe that the rights of these 

households have been in accordance 

with the policies, so it is necessary to 

closely coordinate with local authorities 

to increase information and 

propaganda so that they can receive 

money and hand over the site. 

- Compensation plans of 23 AHs have 

been submitted but not approved and 

must wait for compensation fund 

allocation. 

- Hoang Dieu road: 251 households 

are expected to be affected, the 

compensation plans for 244 

households have been approved, of 

which 231 have received 

compensation. There are remaining 20 

AHs on this road, including:  

+ Compensation plans for 07 AHs 

have not been approved due to lack of 

fund allocation.; 

+ 09 AHs with compensation plans 

approved in the 9th stage: Lack of 

funds for payment.  

+ 04 AHs did not agree with the 

compensation rate. For these cases, 

the GMS-PMU and the LFDC of Dong 

Ha city have repeatedly explained but 

they still have not agreed to receive 

the compensation money. At present, 

the LFDC is proposing to the City 

People's Committee to submit for 

decision of the Provincial People's 

Committee. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

-Hoang Dieu road:  

30/12/2019 

 



  

 
4 uREMDP#2 – Huong 

Hoa: Hung Vuong 

road - Km0+000 -

Km2+000 and 

Flooded roads 

02/2017 - Hung Vuong road (Km0+000 – 

Km2+000): Approved 99/99 affected 

households, of which 94 households 

received compensation but 05 

households have not. The households 

have not received money for the 

following reasons: the compensation 

unit prices for houses and land are 

claimed to be low; 

- The reason for these cases is like the 

cases affected by Doan Khue-Truong 

Cong Kinh road (Group 4), except that 

these households claimed for low 

prices because they are living in front 

of Hung Vuong and Le Loi roads. The 

methods that have been implemented 

for these households are similar to 

those of Cluster 4. Most recently, 

Huong Hoa District People's 

Committee issued Report No.537/TTr-

UBND dated 11/6/2019 to the 

Provincial People's Committee to 

consider and evaluate the land price 

coefficient. 

- Road section: Km2 + 000 - Km5 + 

179): Letter of No objection has been 

issued by ADB dated 16/5/2019. 

- Flooded routes (11 roads): The 

compensation, support and site 

clearance has been completed: 

384/384 households have received 

compensation. 

- Hung Vuong Road: 

Section: Km0+000 – 

Km2+000): expected 

completion date: 

30/12/2019; 

 

 

 

 

 

 

Section: Km2+000 – 

Km5+179): 

30/12/2019 

- Flooding roads: 

Completed. 

 

5 uRP#3 – Dong Ha 

(Truong Chinh road) 

07/2017 The compensation, support plans for 

73/80 households were approved. 

Among 73 households whose 

compensation, support plans were 

approved, 67 households received 

compensation. Out of 06 AHs, 02 AHs 

agreed with compensation plans but 

have not received compensation 

money due to lack of funds. In 

addition, 04 AHs did not agree with 

compensation plan because of claimed 

low compensation rate.  

For 04 households that have not yet 

received compensation money, Quang 

Tri GMS and Dong Ha LFDC have 

coordinated with local authorities to 

mobilize and explain but the 

households have not agreed. The unit 

prices and policies for these 

households have been implemented 

with the project policies, so in the 

coming time, it is necessary to 

continue mobilizing them to receive 

money. The compensation planning of 

07 AHs have not been approved and it 

is expected to be completed in 

- 30/12/2019 



  

 
12/2019. 

6 uRP#4 – Dong Ha 

(Hieu River 

Embankment) 

11/2017 The whole route has 175 affected 

households. The compensation plans 

for 113/175 households were 

approved. All 113 households received 

money and handed over the site. 

Currently, compensation plans for 62 

AHs have not been approved, in 

which, compensation plans of 22 AHs 

shall be reviewed and approved when 

the funds are allocated. 40 remaining 

cases are being determined land origin 

and prepared compensation plans. It is 

expected to be completed in 

December 2019. 

30/12/2019 

7 uRP#5 – Dong Ha 

(Le Thanh Tong 

road) 

23/2/2018  The Provincial Center for Land Fund 

Development is planning to publicize 

the compensation and support plans 

for 60 affected households. There are 

many difficulties in land acquisition, 

many households have complaints 

about the origin of land use (residential 

land - garden land) and compensation 

unit price. In addition, the estimated 

compensation value of this road is very 

large (about 35 billion for 660m of 

road). Stemming from difficulties in 

land acquisition as well as funding for 

land clearance, Quang Tri Provincial 

People's Committee is considering 

adjusting the scale and restructuring of 

this road. Even the possibility of 

removing this route from the Project is 

being considered.  

30/06/2020 

8 uREMDP#3 – Huong 

Hoa (Lao Bao 

Landfill) 

7/12/2017 The compensation and support plans 

have been approved for 46/47 AHs 

with a total value of VND 

4,510,969,999. 

Of the 46 affected households whose 

compensation plans were approved, 

45 households received money and 

handed over the site to the project, 

and the remaining 01 household have 

not paid because they are claiming for 

higher compensation price and 

requesting to check the land type. For 

this case, the GMS PMU and 

stakeholder have mobilized and 

explained but the household has not 

yet received the compensation money. 

In the coming time, they will continue 

to mobilize and explain to the 

household to receive money. In 

addition, there is 01 household (Mr. Le 

Mau Trieu - Km 0 + 800) whose 

compensation plan is completing for 

submission for approval, and technical 

design adjustment is being made. The 

30/12/2019 



  

 
adjustment of design of this location 

aims to minimize impact on 

households. 

9 Hung Vuong road 

(Km 2+000-

Km5+179) 

5/2019 According to the DMS result, there are 

88 households affected by the project. 

At present, compensation plans are 

being prepared for these AHs by LFDC 

of Huong Hoa district.  

30/12/2019 

10 Hieu River Bridge  11/4/2019 Expectedly, there will be 06 

households affected by the project 

including 05 households and 

01organization.  

30/12/2019 

13. Table 4 below shows the data on number of households, compensation value in 
accordance with the approved uRPs/uREMDPs; number of households, compensation 
values according to the approved, compensated plans. 

 



  

 

Table 4: Approved compensation amounts and compensation payment status 

                  Unit: VND 

No. Components 
uRP/uREMDP 

Practical implementation Notes 

DMS Approved Paid Unpaid  

 HHs  Amount  HHs  HHs  Amount  HHs Amount HHs Amount  

I Dong Ha city 1,143 296,546,789,000 1,228 1,060 269,704,957,440 1,038 243,662,906,000 130 26,042,051,440  

1 
Thanh Nien road and 
Ward 2 road to Dong 
Luong - Dong Le 

368 83,000,009,000 388 379 99,691,016,000 379 95,122,182,000 9 4,568,834,000 
- Compensation plans for 09 
AHs have not been approved. 

2 
Ba Trieu and Hoang Dieu 
road 

467 135,023,156,000 525 495 140,556,652,000 479 121,462,901,000 46 19,093,751,000 

- Compensation plans for 16 
AHs have been approved but 
they have not received 
compensation money (9 AHs) or 
they have not agreed with 
compensation plans (07 AHs);  
- Compensation plans for 30 
AHs have not been approved. 

3 Truong Chinh road 84 26,402,698,000 80 73 20,793,612,440 67 18,414,146,000 13 2,379,466,440 

- Compensation plans for 06 
AHs were approved but they 
have not been received 
compensation money (2 AHs) or 
they have not agreed with the 
compensation plans (4 AHs); 
Compensation plans for 07 AHs 
have not been approved. 

4 Le Thanh Tong road 59 36,201,596,000 60 0 0 0 0 0 0   

5 Hieu River Embankment 165 15,919,330,000 175 113 8,663,677,000 113 8,663,677,000 62 0 
- Compensation plans for 62 
AHs have not been approved. 

II Huong Hoa district 1,090 101,746,612,000 1,079 991 89,670,877,000 979 79,228,359,000 13 10,442,518,000  

1 

Sepon River road, 
Cluster-4 (Doan Khue 
and Truong Cong Kinh) 
and To Huu road 

455 46,596,881,000 461 462 48,488,260,000 456 43,816,333,000 6 4,671,927,000  

2 
Hung Vuong road 
(Km0+00 - Km2+00) and 
Flooding roads 

  504  36,120,842,000 483 483 36,576,669,000 478 30,854,485,000 5 5,722,184,000  

3 
Hung Vuong road 
(Km2+00 - Km5+179) 

88 13,743,931,000 88 0 0 0 0 0 0  



  

 

4 
Solid waste collection and 
treatment system in 
Huong Hoa district 

43 5,284,958,000 47 46 4,605,948,000 45 4,557,541,000 2 48,407,000 

- Compensation plan for 01 AH 
was approved but they did not 
agree with the compensation 
money.  
- 01 AH has not been approved 
for their compensation plan. 

Total 2.233 398,293,401,000 2,307 2,051 359,375,834,440 2,017 322,891,265,000 143 36,484,569,440   

 
Note: This unpaid compensation amount includes project implementation cost, in which: (i) Unpaid amount for affected households is VND 35,280,735,000; and (ii) project 
implementation cost is VND 1,203816,440. 
 



  

 
14. In general, it can be seen that the compensation value stated in the approved 
compensation plan is lower in both number of AHs and value in the approved 
uRPs/uREMDPs. However, the above data is only figured as of this reporting phase. It 
should be noted that there are 256 households (including 60 households on Le Thanh Tong 
road and 88 cases in Hung Vuong road (the following section of km2 + 000-km5 + 179)) 
needs to be approved the compensation plans. Regarding the number of affected 
households, according to DMS results, compared to uRPs/uREMDPs there are 74 
households increasing. It is expected that the compensation value will be also increased 
significantly. There are two main reasons for the increase in the number of affected 
households: (i) Missing in the DMS; and (ii) the project long implementation leads to some 
land changes (selling , giving, inheriting…). 

15. The significant increase in compensation value can be seen clearly in the detailed 
number of households and compensation rate of each project of which compensation plans 
were approved or have been basically approved. It is increased for most of works. Even 
some works still have a large number of households that have not approved for 
compensation plans such as Ba Trieu and Hoang Dieu roads, Song Hieu embankment. The 
main reason to the increase in compensation value is due to (i) increasing the number of 
affected households (road in ward 2 to Dong Luong, Dong Le, Ba Trieu and Hoang Dieu 
roads, road along Sepon river, Cluster 4 road); (ii) increasing compensation amount (Thanh 
Nien road, Cluster 4 road, road along Sepon River); and (iii) compensation prices increase 
as the project is being implemented long years. Differences in number of households and 
compensation values between uRPs/uREMDPs and compensation plans (CPs) are 
presented in Table 5 below. 

Table 5: Difference between budget of approved RPs/REMDPs and CPs 

No. Components 
uRPs/uREMDPs In Compensation Plans Difference 

 HHs  Amount HHs  Amount  HHs  Amount  

I Dong Ha city 1.143 296.546.789.000 1.060 269.704.957.440 83 26.841.831.560 

1 
Thanh Nien road and 
Ward 2 road to Dong 
Luong - Dong Le 

368 83,000,009,000 379 99,691,016,000 +11 
-

16,691,007,000 

2 
Ba Trieu and Hoang 
Dieu road 

467 135,023,156,000 495 140,556,652,000 +28 -5,533,496,000 

3 Truong Chinh road 84 26,402,698,000 73 20,793,612,440 -11 5,609,085,560 

4 Le Thanh Tong road 59 36,201,596,000 0 0 -59 36,201,596,000 

5 
Hieu River 
Embankment 

165 15,919,330,000 113 8,663,677,000 -52 7,255,653,000 

II Huong Hoa district 1.090 101,746,612,000 991 89,670,877,000 99 12,075,735,000 

1 

Sepon River road, 
Cluster-4 (Doan 
Khue and Truong 
Cong Kinh) and To 
Huu road 

455 46,596,881,000 462 48,488,260,000 +7 -1,891,379,000 

2 
Hung Vuong road 
(Km0+00 - Km2+00) 
and Flooding roads 

  504  36,120,842,000 483 36,576,669,000 -21 -455,827,000 

3 
Hung Vuong road 
(Km2+00 - 
Km5+179) 

88 13,743,931,000 0 0 -88 13,743,931,000 

4 

Solid waste 
collection and 
treatment system in 
Huong Hoa district 

43 5,284,958,000 46 4,605,948,000 +3 679,010,000 

 

 



  

 
 

 

3. The compliance with the safeguard policy 

3.1. The compliance with the uRP/uREMDP 

Table 6: Summary of the compliance with the RPs/uREMDPs 

RP 

requirements 

Compliance 

status (yes, 

no, a part) 

Comment or reasons for 

compliance, partial 

compliance/non-compliance 

Issues for Further Action1 

Establishment of 

personnel in 

PMU 

Yes, complied The PMU’ LAR team contains 3 

people: 

- Cao Thanh Son – General 

management of work;  

- Nguyen Thi My Nhung, Cao Viet 

Chinh - members. 

 

Public 

consultation and 

socialization 

process 

Yes, complied PMU, with support from PMSCD 

Consultant, has carried out much 

information dissemination, public 

consultation meetings with the 

participation of AHs and relevant 

stakeholders including DoNRE, 

DARD, DPI, DOLISA, FL, LFDCs, 

city/district, commune/town PC 

(Please see Appendix 4). 

Consultation is a process that 

takes place throughout the 

duration of the project. In the 

coming time, consultations will 

continue to monitor 

compensation payments, support 

for AHs, relocation of AHs, 

stabilization after resettlement 

and settlement of complaints (if 

any) and LIRP operations. 

Land area to be 

acquired is  

identified and 

finalized 

Partially 

complied 

The PMU, with support from PMSCD 

Consultant, updated 9 REMDPs/RPs 

and submitted to ADB for review and 

approval. 

ADB reviewed and approved 04 

REMDPs/RPs prior to the end of 

June 2017. 

In the final six months of 2017, ADB 

approved 3 uRP/uREMDPs 

including: (i) Truong Chinh road; (ii) 

Hieu River Embankment and (iii) Lao 

Bao Landfill. 

The uRP of Le Thanh Tong road was 

approved by the ADB in February 

2018. 

The uRP of Hung Vuong road 

(section Km2 + 000 - Km5 + 179) 

was approved by the ADB in May 

2019.  

Continue reviewing the 

households that have claims on 

land origin identification and the 

households that request to 

redefine the scope of impact at 

existing routes such as Ward 2 

Road to Dong Le, Dong Luong, 

Hoang Dieu road, Ba Trieu road, 

Truong Chinh road; 

Set up compensation, support for 

the households affected by Hieu 

river embankment; 

Review the possibility of 

implementing Le Thanh Tong 

road and inform to local people. 

Set up compensation, support for 

the households affected by Hung 

Vuong road (Km2+000–Km 

5+179). 

Completion of 

land acquisition 

Partially 

complied 

The area of land acquisition has 

been basically determined. For 

approved uRP/uREMDP, the land 

acquisition has achieved about 90%. 

 

The PMU should promote the 

process of making and approving 

compensation plans for the items 

of Hung Vuong (Km2+000 – 

Km5+179), Hieu river 

embankment and some 

households affected by the 

routes: Truong Chinh, Hoang 

                                              
1 To be elaborated further in table 7 (Issues for Further Action) 



  

 
Dieu, Ba Trieu, Cluster 4, Hung 

Vuong (Km0+000-Km2+000)... 

Establishment of 

resettlement 

sites 

Yes, complied The total number of relocated 

households is defined as 203 

households, of which 142 are 

relocated on the remaining land and 

61 households are relocated to new 

places. 

They will be allocated land plots in 

resettlement sites with basic 

infrastructure that they can build 

houses and stabilize their lives. 

There are 08 existing 

residential/resettlement sites to host 

these relocation AHs. These 

resettlement sites have a total of 

about 200 plots, it is enough to 

arrange resettlement for all relocation 

households.  

The sites have basic civil 

infrastructures such as access roads, 

internal roads, water supply, power 

supply, drainage system. The sites 

are near the central city/town, and 

therefore, AHs can fast and easily 

access to public services like 

markets, schools, hospitals, and 

other public administrative services. 

Currently, 100% of the households 

that resettle on-site have built or 

repaired houses and stabilized their 

lives. 

For the households relocating into 

resettlement sites, 42/61 households 

have been allocated land and built 

new houses and 19 households are 

in the process of making land 

allocation procedures.  It is expected 

that this activity will be completed by 

the end of 2019. 

LIRP activities should be 

organized in a timely manner for 

the AHs so that they can restore 

their living conditions and 

livelihood. 

Payment of 

compensation 

Partially 

complied 

Total number of affected households 

(identified in the approved uRP and 

uREMDP) is 2,233, of which the 

items in Dong Ha city include 1,143 

households and in Huong Hoa district 

include 1,090 households. 

However, the actual number of 

households confirmed at the time of 

preparation of compensation plan 

increased to 2,307 households. The 

reason for the increase in the number 

of affected households is presented 

in paragraph 14 of this Report. 

Currently, among 2,307 households 

affected by the project, compensation 

plans for 2,051 AHs have been 

prepared and approved. 

Compensation plans should be 

quickly developed for appraisal, 

approval and payment for AHs on 

Hung Vuong road (Km2 + 000 - 

Km5 + 179);  

At most roads of the 

uRPs/uREMDPs previously 

approved (Ward 2 to Dong Luong 

- Dong Le road, Truong Chinh 

road, Ba Trieu road, Hoang Dieu 

road, Hung Vuong road, 

Wastewater collection and 

treatment system in Huong Hoa 

district, there are still some 

households whose 

compensation, support plans 

have not yet approved. The PMU 



  

 
Out of households with approved 

compensation plans, there are 2,017 

AHs received compensation money, 

143 AHs have not received any 

compensation money. Among these 

143 AHs, 34 AHs with approved 

compensation plans but have not 

received money due to lack of funds 

(11 AHs) and have not agreed with 

the compensation plans (23 AHs); 

109 households without approved 

compensation plan due to waiting for 

fund allocation before approval. In 

addition, 60 AHs on Le Thanh Tong 

road and 88 AHs on Hung Vuong 

road (Km2+000 – Km5+179) have 

not been included in this statistic.   

In Dong Ha city, 1,038/1,060 

households received full 

compensation and support. In Huong 

Hoa district, 978/991 AHs received 

full compensation and supports. This 

data is only calculated for AHs with 

approved compensation plans.  

The total budget of 09 

uRPs/uREMDPs is VND 

398,293,401,000, equivalent to 

$17,787,000 (see also Appendix 1). 

Total budget paid to AHs is VND 

322,891,265,000.0 (equivalent to 

$14,419,688.9) (see Appendix 1); 

The progress of compensation 

payment is not in accordance with 

regulations, specifically, 

compensation plans of work-items as 

Hieu River embankment, Hoang Dieu 

road have been approved over 30 

days but AHs have not been paid 

compensation money.  

Besides, a large number of AHs was 

completed their compensation plans 

but have not been approved due to 

fund shortage. 

should promote the LFDCs’ 

immediate implementation. 

It is necessary to allocate funding 

to pay for households whose 

compensation plans were 

approved to avoid disadvantage 

for people. 

At present, some households 

have not received compensation 

or assistance due to: (i) 

requesting the allocation of more 

residential land with collection of 

land use fees; (ii) requesting to 

re-determine compensation price 

(intersections with NH9, Hung 

Vuong road). The PMU is 

working with the parties to 

consider and resolve. 

Transport 

support to 

relocate affected 

households 

Yes, complied Payment of transport assistance has 

been done in line with compensation 

payment for those who are to be 

relocated. 

 

Additional 

support to 

vulnerable 

affected 

households 

Yes, complied 274 vulnerable AHs are identified in 

the approved URPs/REMDPs. In 

addition to benefits like other AHs, all 

of these households received VND 7 

million of special support (Please see 

appendix 3). 

PMU and relevant parties need to 

put special attention to these AHs 

and carry out other supportive 

activities as defined in the LIRP 

as well as the Gov’s assistance 

policy for these groups, including 

in necessary local languages. 

Livelihood 

Restoration 

Partially 

complied 

Livelihood/Livelihood Restoration 

Program (LIRP) has been developed 

The livelihood restoration 

activities are delayed from the 

approved plan in the 



  

 
Program as integral part of uRPs/REMDPs. 

This program has been basically 

completed for the routes: (i) The road 

along Se Pon River, To Huu road, 

and Group 4 road; (ii) Hung Vuong 

road and flooded roads; (iii) Ba Trieu 

road and Hoang Dieu road; (iv) 

Thanh Nien road and road 2 to Dong 

Luong and Dong Le; and (v) 

construction and installation of solid 

waste collection and treatment 

system in Huong Hoa district. 

Currently, the program is being 

implemented for Song Hieu 

Embankment. 

In addition, the activities relating to 

training, surveys and assessments 

have been carried out for Le Thanh 

Tong, Truong Chinh and Hung 

Vuong roads (Section 2). 

However, some households have not 

received compensation money and 

they do not receive the supports from 

the LIRP (these households have 

participated in the training programs). 

(Please see Appendix 2). 

uRPs/uREMDPs. The PMU 

should implement all LIRP 

activities as soon as possible to 

the AHs, especially those who 

are severely affected to restore 

and/or improve their living 

conditions.  



  

 
 

Capacity building 

activities 

Yes, complied Numerous capacity building 

activities have been carried out by 

PMU, PMSCD, FL, and other 

training institutions with the focus 

on: land acquisition and 

resettlement, compensation and 

allowance policy, grievance 

redress, monitoring, LIRP 

improvement, etc. (Please see 

Appendix 4). 

Further training courses on 

monitoring and evaluation of 

construction activities, LIRP 

activities, and other 

rehabilitation measures will be 

conducted for not only project 

staff and relevant parties, but 

also AHs and/or their family 

members as required. 

3.2. Compliance with the Loan Agreement  

Table 7: Summary of the compliance with the Loan Agreement  

Plan 
Indic

ators 
Agreement 

Remark/Issues/Status of Compliance 

5 6 The Borrower will not award any 

construction contract until the final 

uRP/uREMDP of the work/road is 

submitted to get non-objection letter from 

the ADB. 

Compliance. The updated RPs were 

submitted to the ADB for approval for site 

clearance prior to the award of the 

construction contract. The details of the 

ADB's approval of the uRP/uREMDP are 

shown in Table 3. 

5 6  The Borrower shall cause the Project 

Executing Agencies to ensure that all land 

and all rights-of-way required for the 

Project are made available to the 

Contractors in accordance with the 

schedule agreed under the related 

contract and all land acquisition and 

resettlement activities are implemented in 

compliance with (a) all applicable laws 

and regulations of the Borrower relating to 

land acquisition and involuntary 

resettlement; (b) the Involuntary 

Resettlement Safeguards; and (c) all 

measures and requirements set forth in 

the Resettlement Plan, and any corrective 

or preventative actions set forth in the 

Safeguards Monitoring Report. 

Compliance. The updated resettlement plans 

for the subprojects in Dong Ha and Huong 

Hoa were prepared and submitted to the 

ADB. The compensation plans were based 

on the RF, uRPs/uREMDPs, compensation 

unit prices applied by replacement cost. The 

project policy complied with the ADB SPS 

2009 and the Vietnam regulations. 

5 7 Without limiting the application of the 

Involuntary Resettlement Safeguards or 

the Resettlement Plan, the Borrower shall 

cause the Project Executing Agency to 

ensure that no physical or economic 

displacement takes place in connection 

with the Project until: 

(a) compensation and other entitlements 

have been provided to affected people in 

accordance with the Resettlement Plan; 

and 

(b) a comprehensive livelihood and 

livelihood restoration program has been 

established in accordance with the 

Resettlement Plan. 

Being complied. No physical or economic 

displacement takes place in connection with 

the Project until: (a) compensation and other 

entitlements have been provided to affected 

people in accordance with the RPs; and (b) a 

comprehensive livelihood and livelihood 

restoration program has been established in 

accordance with the Resettlement Plan. 

Independent resettlement monitoring is being 

implemented to ensure that the updated RPs 

are being complied. 

5 8 Impacts on Indigenous Peoples. The 

Borrower, through the Project 

Compliance. The project causes insignificant 

impact on indigenous peoples. A total of 51 



  

 

Plan 
Indic

ators 
Agreement 

Remark/Issues/Status of Compliance 

Implementing Agency, will ensure that 

this impact complies with the Borrower’s 

laws and regulations and the Welfare 

Policy Statement. If there is a difference 

between the Welfare Policy Statement 

and the Borrower's laws and regulations, 

the Welfare Policy Statement will be 

applied. 

ethnic minority households in Huong Hoa 

district are affected by the project (the road 

along Sepon river and Lao Bao landfill). 

The rights of EM people are ensured through 

the Communication Program and LIRP. 

Training courses and capacity building for 

ethnic minority people have been carried out 

including: (i) Technical training on goat 

breeding; (ii) Training to raise awareness 

about gender equality, health care, traffic 

safety and forest protection; and (iii) Training 

on goat breeding techniques. 

In addition, the project implemented 

livelihood models suitable for Van Kieu ethnic 

people (Goat breeding). 

5 9 The Borrower shall cause the Project 

Executing Agencies to make available 

necessary budgetary and human 

resources to fully implement the 

Environmental Management Plan and the 

Resettlement Plan. 

Partially complied. Quang Tri PPMU has 

organized internal and external monitoring 

and evaluation on the implementation of the 

updated RP as required by the project.  

The budget for implementing resettlement 

activities is seriously deficient. The People's 

Committee of Quang Tri province has also 

made many efforts to arrange budget.  

5 10 The Borrower shall cause the Project 

Executing Agencies to ensure that all 

bidding documents and contracts for 

Works contain provisions that require 

Contractors to: (a) comply with the 

measures relevant to the Contractor set 

forth in the Initial Environmental 

Examination, the Environmental 

Management Plan and the Resettlement 

Plan, and any corrective or preventative 

actions set forth in a Safeguards 

Monitoring Report; (b) make available a 

budget for all such environmental and 

social measures; and (c) provide the 

Borrower with a written notice of any 

unanticipated environmental, resettlement 

or indigenous peoples risks or impacts 

that arise during construction, 

implementation or operation of the Project 

that were not considered in the Initial 

Environmental Examination, the 

Environmental Management Plan and the 

Resettlement Plan. 

Being complied.  Budget made available. 

Bidding document for Works contain 

provisions that require Contractors to:   (a) 

comply with the measures relevant to the 

Contractor set forth in the Initial 

Environmental Examination, the 

Environmental Management Plan and the 

Resettlement Plan, and any corrective or 

preventative actions set forth in a Safeguards 

Monitoring Report; (b) make available a 

budget for all such environmental and social 

measures; (c) provide the Borrower with a 

written notice of any unanticipated 

environmental, resettlement or indigenous 

peoples risks or impacts that arise during 

construction, implementation or operation of 

the Project that were not considered in the 

Initial Environmental Examination, the 

Environmental Management Plan and the 

Resettlement Plan. 

Monitoring of these requirements are being 

implemented by independent resettlement 

and environment consultant and construction 

supervision firm. 

5 11 The Borrower shall cause the Project 

Executing Agencies to do the following: 

(a) submit semi-annual Safeguards 

Monitoring Reports to ADB and disclose 

relevant information from such reports to 

affected persons promptly upon 

submission; (b) if any unanticipated 

environmental and/or social risks and 

Being complied. Safeguard monitoring 

reports are periodically prepared and 

submitted to PMUs and ADB for review and 

acceptance. 



  

 

Plan 
Indic

ators 
Agreement 

Remark/Issues/Status of Compliance 

impacts arise during construction, 

implementation or operation of the Project 

that were not considered in the Initial 

Environmental Examination, the 

Environmental Management Plan and the 

Resettlement Plan, promptly inform ADB 

of the occurrence of such risks or 

impacts, with detailed description of the 

event and proposed corrective action 

plan; and  (c) report any actual or 

potential breach of compliance with the 

measures and requirements set forth in 

the Environmental Management Plan or 

the Resettlement Plan promptly after 

becoming aware of the breach. 

5 12 The Borrower shall cause the PMU to 

submit requests for withdrawal from the 

Loan Account for land acquisition and 

resettlement expenditures and manage 

these expenditures in compliance with the 

final RPs based on detailed design of the 

Subprojects and in accordance with the 

milestones set out in each such RP. 

Being complied. PMU submits request for 

withdrawal from the Loan Account for land 

acquisition and resettlement expenditures 

and manage these expenditures in 

compliance with final updated RP and 

requirements of ADB and Viet Nam. 

3.3. The next necessary actions 

Table 8. RP-EMDP issues for further actions 

Issues 
Required 

action 
Responsibility and timing Status and Resolutions 

Old issues from previous reports 

Complete the uRP for 

Hung Vuong road (Km 

2 + 000-Km5 + 179) 

and submit to ADB for 

approval 

Speed up the 

progress of 

DMS, SES 

and 

community 

consultation 

PMU, LFDC, PMSCD 

Consultant, 

08/2018 

DMS completed; 

uRP of this road has been 

adopted by ADB in 

16/5/2019. 

The progress is not in line 

with the plan. 

Prepare and approve 

compensation plans 

for new Hung Vuong 

road upon the uRP is 

adopted by ADB;  

Progress 

acceleration  

PMU, LFDCs, People’s 

Committee of Dong Ha city, 

Huong Hoa district  

Hung Vuong road have been 

completed in 30/6/2019; 

Implementation progress 

does not reach the schedule 

due to fund shortage.  

Review the possibility 

of site clearance 

implementation of Le 

Thanh Tong road  

Progress 

acceleration 
PPC, DPIs, PMU, ADB  

It is expected that the work-

item will be remove from the 

project  

Continue to approve 

and make 

compensation 

payment for the 

Progress 

acceleration  

PMU, LFDCs, PCs of Dong Ha 

city and Huong Hoa district. 

Truong Chinh road: 30/6/2019; 

All these routes are 

committed to be completed in 

the first 6 months of 2019, 

however all these outstanding 



  

 
remaining routes 

(Truong Chinh, Hoang 

Dieu, Ba Trieu, Road 

from Ward 2 to Dong 

Luong – Dong Le and 

Hieu river 

embankment)  

Road from Ward 2 to Dong 

Luong – Dong Le:30/6/2019; 

Hoang Dieu road: 30/6/2019; 

Ba Trieu road: 30/6/2019 

Hieu river embankment: 

30/5/2019 

issues remain unresolved. 

The main reason is funding 

shortage; thus no 

compensation plan is 

approved.  

 

Make compensation 

payment to 

additionally-approved 

households (Hoang 

Dieu and Ba Trieu 

roads, Road from 

Ward 2 to Dong 

Luong-Dong Le) and 

AHs who have 

approved 

compensation plans 

and agree to receive 

compensation money.  

Progress 

acceleration 

PMU, LFDCs  

30/6/2019 

Not yet implemented due to 

funding shortage  

Completely resolve the 

pending cases in 

Group 4 road 

(especially AHs 

located at NH9 

intersections who 

disagreed with 

compensation rate). 

 

Reviewing the 

adjustment of 

compensation 

rate. 

RCS consultants, GMS PMU, 

Huong Hoa DPC, Quang Tri PPC  

RCS at these locations has 

been re-conducted but local 

people still disagree. 

Therefore, RCS and 

preparation of adjusted 

compensation plans should 

be carried out once again and 

submitted to the PPC for 

review and approval.  There 

has been a new document 

(June 11, 2019) submitted to 

the Provincial People's 

Committee for approval of 

price adjustment, which is 

expected to be completed by 

December 30, 2019. 

Completely resolve 

pending issues of 

households that have 

not received 

compensation money 

at Hoang Dieu, Ba 

Trieu, Truong Chinh, 

Hung Vuong road; Lao 

Bao landfill site 

(excluding households 

located at NH9 

intersections)  

Convince AHs 

to receive 

compensation 

money 

PCs of commune/ward, LFDCs, 

GMS PMU 

This is a small proportion of 

AHs, most of AHs in the 

project areas received 

compensation money and 

handed over the site plan, 

therefore, re-survey of 

compensation rate is not 

required. The main solution to 

these cases is to promote 

communication with the 

participation of local 

authorities, mass 

organizations and the 

community.  It is expected 

that this activity will be 

completed by December 30, 

2019. 

 



  

 

Conduct livelihood 

restoration programs in 

Truong Chinh, Le 

Thanh Tong roads  

Providing 

materials, 

equipment, 

animals and 

training 

course on 

capacity 

building.  

PMU, livelihood consultant, local 

government and households  

In this reporting phase, no 

livelihood activities are 

implemented.  

For Le Thanh Tong road, the 

implementation of LIRP 

depends on the PPC's 

investment decision. 

For Truong Chinh road, this 

activity will be completed on 

June 30, 2019. 

Continue to redress 

complaints, grievance 

of affected people and 

arising complaints, if 

any  

 

Redressing in 

the stipulated 

time  

PMU, local government 

(city/district/commune/ward/town) 

and beneficiaries  

All feedbacks of local people 

have been responded, 

including recommendations 

on temporary impacts during 

construction.  

 

The new issues from this report 

Prepare and approve 

compensation plans 

and payment for Hung 

Vuong road (section  

from Km2+000 – 

Km5+179)  

Progress 

acceleration  

PMU, LFDCs, PCs of Dong Ha 

city and Huong Hoa district. 

Hung Vuong road: completed in 

30/12/2019; 

It is necessary to soon 

confirm the time of funding 

allocation in order to have an 

appropriate plan for 

compensation approval. The 

PMU commits to complete 

this road by the end of 2019. 

If the activities of this work 

item are not speeded up, it 

cannot reach the schedule as 

committed.  

The possibility of site 

clearance 

implementation in Le 

Thanh Tong road is 

being considered  

Progress 

acceleration  PPC, DPIs, PMU, ADB  

30/6/2020 

This work-item is expected to 

be removed from the Project  

Continue to approve 

and make 

compensation 

payment for the 

remaining routes 

(Truong Chinh, Hoang 

Dieu, Ba Trieu, Road 

from Ward 2 to Dong 

Le-Dong Luong and 

Hieu river 

embankment)  

Progress 

acceleration  

PMU, LFDCs, PCs of Dong Ha 

city, Huong Hoa DPC. 

Truong Chinh road: 30/6/2019; 

Road from Ward 2 to Dong 

Luong – Dong Le:30/12/2019; 

Hoang Dieu road: 30/12/2019; 

Ba Trieu: 30/12/2019 

Hieu river embankment: 

30/12/2019 

There are only 6 months left 

to complete all these routes, 

while the total workload is still 

high and complicated, thus, 

the possibility of completion is 

quite difficult. Prerequisite 

work is to urgently arrange 

funds to carry out 

compensation payment.  

Completely resolve 

pending issues of 

households that have 

not received 

compensation money 

Convince AHs 

to receive 

compensation 

money  

PCs of commune/ward, LFDCs, 

GMS PMU  

This is a small proportion of 

AHs, most of AHs in the 

project areas received 

compensation money and 

handed over the site plan, 



  

 
at Hoang Dieu, Ba 

Trieu, Truong Chinh, 

Hung Vuong road; Lao 

Bao landfill site 

(excluding households 

located at NH9 

intersections)  

therefore, re-survey of 

compensation rate is not 

required. The main solution to 

these cases is to promote 

communication with the 

participation of local 

authorities, mass 

organizations and the 

community.  This activity will 

be completed on June 30, 

2019. 

Conduct livelihood 

restoration programs 

at Truong Chinh and 

Hung Vuong road 

(Km2+000 – 

Km5+179) 

Provide 

materials, 

equipment, 

animals and 

training 

courses on 

capacity 

building  

PMU, Livelihood consultant, local 

authorities and households 

Implement in parallel with 

compensation and supports 

so that after completion of 

compensation, it can be 

conducted immediately. 

Continue resolving 

complaints and 

grievances of APs and 

arising complaints, if 

any. 

Settlement 

within the 

prescribed 

deadline of 

time 

PMU, local government 

(city/district, 

commune/ward/town) and 

beneficiaries 

Proposals and grievance 

should be addressed soon to 

avoid people’s panic  

 

III. INCOME RESTORATION PROGRAM 

16. A separate Livelihood Restoration Program has been developed for Quang Tri GMS 
Subproject. Participants to the Livelihood Restoration Program are severely affected 
households (affected houses include relocated households and households who rebuild 
house on remaining land) or losing 10% or more of productive land), vulnerable households 
and affected business.  

17. In addition to the implementation of compensation payment, the activities of the 
livelihood restoration program have been implementing. At present, the livelihood restoration 
program has been basically completed at all routes (a few households have not received 
compensation and material supports from LIRP; and other supports like training have been 
carried out), including: (i) The road along Se Pon river, To Huu road and Khom 4 road; (ii) 
Hung Vuong road and flooded roads; (iii) Ba Trieu road and Hoang Dieu road; (iv) Thanh 
Nien road and Road from Ward 2 to Dong Luong and Dong Le; (v) Hieu river embankment; 
and (vi) construction and installation of solid waste collection and treatment system in Huong 
Hoa district. In addition, the activities relating to training, survey and demand assessment 
have been conducted at the areas affected by Le Thanh Tong and Truong Chinh roads. 
Livelihood restoration activities have not been conducted at Truong Chinh and Hung Vuong 
roads (section 2) due to fund shortage. At Le Thanh Tong road, the implementation 
possibility of these activities are being reviewed. Trainings and capacity building have also 
not been conducted in Hung Vuong road (section 2).  

18. During this reporting phase, no new livelihood restoration program is undertaken, 
even the work-item of new Hung Vuong road due to lack of funds for implementation. 
Therefore, in the first 6 months of 2019, the main activities of LIRP are to monitor and 
supervise the livelihood restoration practices performed previously.  

19. The details of households participating in the Livelihood Restoration Program are 
shown in the following table. 



  

 

Table 9: Number of participants to the Livelihood Restoration Program by components 

No. Component 
House 
AHs 

AHs 
losing 

from 10% 
of land 

Vulnerable AHs 
Business 

AHs 
Total  

Total Poor 
 Female 
heads of 

house-holds 

Disabled 
people 

Helpless old 
people 

Policy 
house-
holds 

Ethnic 
mino-
rities 

  

I Dong Ha city 83 100 72 25 13 12 6 16 0 77 332 

1 Thanh Nien 3 7 19 3 2 5 0 9 0 13 42 

2 
Ward 2 to Dong 
Luong-Dong Le 

28 15 26 13 4 4 3 2 0 0 69 

3 Hoang Dieu 35 1 18 7 3 2 2 4 0 59 113 

4 Ba Trieu 17 42 2 0 1 1       5 66 

  
Hieu river 
embankment 

  35 7 2 3   1 1     42 

II 
Huong Hoa 
district 

51 38 140 14 41 7 6 16 56 5 234 

1 Cluster 4 road 15 0 5 1     4     1 21 

2 Hung Vuong road 28 19 4 2 2         4 55 

3 
To Huu, Se Pon 
roads 

7 11 83 3 19 6 2 10 43 0 101 

4 Flooded roads 1 0 33 5 20 1   6 1 0 34 

5 
Solid waste 
collection and 
treatment system 

0 8 15 3         12   23 

Total 134 138 212 39 54 19 12 32 56 82 566 

Note: HHs who houses are affected due to table 9 include 61 relocated households and 73 households who can rebuild houses on remaining land 
after the project land acquisition (on site resettlement). 

 



  

 
20. The Livelihood Restoration Program consists of 02 main activities: 

(i) Training to raise the technical breeding related to the allocated seeds; planning and 

launching small businesses and using reasonable compensation to invest in profits; 

(ii) Allocating goats and chicken to the households; 

21. In addition to the training activities, capacity building, the project supports feeding 
animals for affected households under the Livelihood Restoration Program.  

22. At present, the project has provided feeding animals for 10 components under 06 
uRPs/uREMDPs (please see table 7). Accordingly, 566 HHs received feeding animals, of 
which 55 HHs are provided with goat cubs (43 Van Kieu EM - Ka Tup village and 12 
households in Tan Thanh commune) and 473 HHs are provided with 13,658 feeding 
chickens and 193 goats.  In addition, 35 households of the Hieu River Embankment are 
provided with production/business support tools. In addition to breeding chickens, the 
remaining households are supported with other breeds as breeding pigs and meat breeds. 
The households affected by Truong Chinh road, which is a road located in the inner city, are 
provided with supplies to support labor and small businesses. 

23. Particularly for ethnic minority household, who raise goats, will be provided with 2 
pregnant goat or breeding chickens with an average weight of 1.5 kg/chicken with the same 
economic value as the households that are provided writh goats. 

24. According to the program design, for the households which need to receive breeding 
chickens, each chicken-raising farmer will be provided with 30 or 23 chickens of 21-days-old 
and a feeder. The affected households in relation to the construction of Se Pon River and To 
Huu roads, and households affected by other components are delivered with 30 chickens of 
21-days-old. Each goat-raising farmer will be provided with 2 cubs. 

25. The details of the number of seedlings are given in table 10. 

Table 10: Number of households and number of raising animals supplied for 
participants 

uRP/uREMDP 

Chicken  Goat Pigs Notes 

Number of 
households 

Number 
of 

seedlings 

Number of 
households 

Number 
of 

seedlings 

Number of 
households 

Number 
of 

seedlings 

 

Road along 
Sepon River, Duy 
Tan – Cao Viet – 
Tan Kim, Group 4 
road 

 76  1,748 43 86 
  First delivery 

stage 

  43 81 
  

Second 
delivery stage 

Hung Vuong road 
and Flooding 
roads  

85  2,550   
  

 

Ba Trieu and 
Hoang Dieu 
roads 

160 4,800   
  

 

Thanh Nien, 
Ward 2 to Dong 
Luong and Dong 
Le Wards) 

137  4,110   

  

 

Hieu river 
embankment 

7 210   
  

 

 Provide production tools for 35 households, worth 1,500,000 VND/household 

Huong Hoa solid 
waste collection 
and treatment 
system 

8 240 12 26 2 3  

Total 473 13,658 55 193 2 3   



  

 
26. According to the initial evaluation, the program has brought certain effects. Most 
chicken-raising households have been harvested, contributing to the improvement of the 
household's economy. Some households are keeping investment in livestock production 
based on the project models.  

27. However, the program shows certain constraints such as the high rate of ingrown or 
mortality animals. Some reasons are as follows: (i) the weather changes frequently, (ii) the 
pigsty is not secure, many grazed animals freely in gardens, roadsides when chickens are 
young with weak resistance to diseases, (iii) Some households have chicken bitten by rats. 

28. In Ka Tup village, the goats almost died. The reason is determined by the prolonged 
bad weather and storms, long abdominal pain and death in large numbers. To overcome the 
damage, the GMS PMU worked with Construction Company 79 and Lao Bao town People’s 
Committee to record losses and agreed to re-allocate the second time of goat cubs for the 
EM households. 

29. However, some LIRP activities at some routes are still incomplete, including: Truong 
Chinh, Le Thanh Tong, Ward 02 road to Dong Le and Dong Luong, and Hung Vuong road 
(Km2 + 000-Km5 + 179). The details are in Table 10 below. 

Table 11: LIRP outstanding issues  

Works Implementation status Remaining issues Estimated completion 

Truong 

Chinh road 

- The consultations to assess 

demand to build LIRP have been 

implemented; 

- The training on (i) small-scale 

business planning; and (ii) using 

compensation for profitable 

investment options. 

- Technical training for 

households 

participating in the 

LIRP; 

- Delivery of livestock 

breeds. 

Expected time for 

completion: 

30/12/2019. However, 

these activities have 

not been conducted  

Le Thanh 

Tong road 

- The consultations to assess 

demand to build LIRP have been 

implemented; 

- The training on (i) small-scale 

business planning; and (ii) using 

compensation for profitable 

investment options. 

- Technical training for 

households 

participating in the 

LIRP; 

- Delivery of livestock 

breeds. 

Being considered to be 

removed from the 

project  

Ward 2 to 

Dong Luong 

and Dong Le 

- The training and capacity 

building have been carried out for 

households participating in the 

LIRP; 

- Delivery of breeding chicken to 

127/131 households. 

- 04 households have 

not yet received 

breeding chicken 

because they have not 

received compensation 

money. 

Expected time for 

completion: 

30/12/2019. However, 

these activities have 

not been conducted.  

Hung Vuong 

road 

(Km2+000-

Km5+179) 

Not yet implemented Expected completion 

time: 30/12/2019. 

However, these 

activities have not been 

conducted  

IV. COMMUNITY CONSULTATION, INFORMATION DISCLOSURE AND CAPACITY 
BUILDING 

30. Up to now, 37 communication and training activities have been carried out, including 
06 training courses on gender equality, health care, forest protection and production 
diversity, 31 training courses on technical supports to raise chicken and goats, setting up 



  

 
small business plans and effective use of compensation. The number of participants to the 
communication and training activities has been 2,030, of which 951 (46.8%) are women. 
Local people are enthusiastic to the training contents, which brought about certain effects in 
improving technical skills for animal husbandry, raising awareness on social issues and 
protecting forests as well as using compensation money and initially improving people's lives. 
(Please see Appendix 4). 

31. During the reporting period (from 01/2019 to 06/2011), no training, capacity building is 
implemented.  

32. Public consultation activities in this period mainly are to communicate, and explain 
with households with grievance, claims about compensation work.  

V. GRIEVANCE REDRESS MECHANISM 

33. The settlement of complaints complies with uRPs/uREMDPs which were approved. 
The complaints are resolved promptly. However, there are still many obstacles even from the 
beginning of the project which cannot be solved. The number of complaints in the reporting 
period is as follows. 

- Number of complaints arising in reporting period : 18 

- Number of complaints which were resolved : 01 

- Number of complaints continue to be resolved : 17 

34. The complaint settlement is compliant with the RF and uRP/uREMDP which have 
been approved. Complaints are resolved promptly. However, land clearance is a very 
problematic issue and all these complaints are very difficult to solve as they are related to the 
source of land use, disputes or requests for buying resettlement land. Details of grievance 
and redress state is presented in the Appendix 5. 

Table 12. Complaints and Grievance Redress Mechanism 

Types of complaints Number 
Required actions, 

responsibility 
Completion date 

Disagreement with compensation 

plans, compensation rate; 
9 

PMU, LFDC, Ward PC 
December 2019 

Complaints on type of acquired 

land  
4 PMU, LFDC, Ward PC  December 2019 

Complaints on on-land assets  2 PMU, LFDC, City PC December 2019 

Disputed land  1 
PMU, LFDC, City PC, 

Ward PC 
December 2019 

Complaints on compensation plan 

and requests for land handover  
1 

PMU, LFDC, City PC, 

Ward PC 
December 2019 

Total  17   

VI. CONCLUSIONS AND RECOMMENDATIONS 

1. Conclusions 

35. It is obviously that lack of compensation budget seriously affects the Project’s 
resettlement implementation progress. At some routes, although the compensation plans 



  

 
have been approved, there is no budget to pay for 11 households in 02 routes of Hoang Dieu 
and Hieu river embankment.  

36. In addition, compensation plans of work-items such as Hoang Dieu, Ba Trieu road, 
Road from Ward 2 to Dong Luong – Dong Le and Hieu river embankment have to wait for 
fund allocation, then to be approved due to fund shortage.  

37. The progress in resettlement activities at all works is slower than the planned, which 
exists in most stages of the project: the DMS, the update of uRPs/uREMDPs, preparing and 
approving compensation and payment for households. 

38. Letters of No Objection have been issued to 09 uRPs/uREMDPs by ADB. In which, 
compensation plans integrated in 07 uRPs/uREMDPs have been approved, the 
compensation plans in uRPs of Le Thanh Tong road and Hung Vuong road (section 
Km2+000 – Km5+179) have not been approved.  

39. The implementation of settlement has been carried out at all routes. However, no 
uRPs/uREMDP has been fully completed except individual works like the flooding roads, To 
Huu road, and the road along Se-Pon River and Thanh Nien road.  

40. In parallel with the implementation of the resettlement, the LIRP activities have been 
carried out. The LIRP include training on capacity building and delivery of breeds and 
production tools. Currently, it has been implemented for 8/9 households of 6/9 
uRPs/uREMDPs (for the uRPs of Truong Chinh and Le Thanh Tong, training activities have 
been conducted but livestock breeds and livestock technical training have not yet provided). 
Livelihood restoration programs including training, animal husbandry practice have not been 
conducted in Hung Vuong road (Km2+000 –Km5+179).  

41. The Livelihood Restoration Support Program has been complied with, bringing certain 
effects to affected people. However, the progress of LIRP implementation remains slow. The 
outstanding issues to be addressed are presented in Table 11. 

42. The information disclosure and community consultation are throughout the project 
implementation. All issues related to affected people such as SES, RPs/uREMDPs etc. were 
consulted with the communities. 

43. Activities of income restoration programs, public consultations and information 
disclosure are not much implemented in this reporting phase. 

44. Complaints, petitions and questions from people were resolved promptly. The 
remaining issues are now very difficult to solve because there is no consensus and 
cooperation of affected people. 

45. The project complies with the Donor’s safeguard policy, the uRP/uREMDP. The 
compensation prices were based on the replacement cost. The supports were in accordance 
with the uRP/uREMDP. In addition to the compensation, severely affected people and 
vulnerable groups, business households are also eligible for the Project Livelihood 
Restoration Program and the vulnerable households will receive an additional allowance of 
VND 7,000,000 per household. 

2. Recommendations 

46. The prerequisite is to accelerate the funding allocation for compensation and LIRP 
implementation. 

47. Make compensation payment to households with approved compensation plans on 
Hieu river embankment and Hoang Dieu road. 

48. Approve and make compensation payment to AHs on Truong Chinh road, Hieu river 
embankment, Hung Vuong road (Km2+000 - Km5+179) as well as the pending issues of the 
remaining routes in Dong Ha city and Huong Hoa district.  

49. Continue to implement the income restoration program, focusing on Truong Chinh 
and Hung Vuong roads (section 02). 



  

 
50. Focus on redressing complaints/grievance of affected households at all levels and 
resolving complaints arising, if any. 



  

 

VII. APPENDIX 

Appendix 1. Resettlement budget plan and disbursement 

No Name of uRP/uREMDP 
Planned Budget Disbursement 

VND USD  VND   USD  

1 
uRP1 (Thanh Nien road, and road from Ward 2 to Dong 
Luong and Dong Le Wards) - Dong Ha city 

      83,000,009,000          3,728,000       95.122.182.000,0         4.247.969,6  

2 
uRP2 (Ba Trieu road, and Hoang Dieu road) - Dong Ha 
city 

    135,023,156,000          6,063,000      121,462,901,000          5,544,202  

3 uRP3 (Truong Chinh) - Dong Ha city       26,402,698,000          1,160,000     121.462.901.000,0         5.424.294,3  

4 uRP4 (Song Hieu Embankment) - Dong Ha city       15,919,330,000            702,000         8,663,677,000            381,828  

5 
uREMDP1 (Along Sepon River road, Doan Khue-Truong 
Cong Kinh road, Group 4 road) - Huong Hoa district 

      46,596,881,000          2,092,000       43.816.333.000,0         1.956.751,3  

6 uRP#5 – Dong Ha City (Le Thanh Tong Road)       36,201,596,000          1,596,000                           -     -  

7 
uREMDP2 (Hung Vuong road, Flooding road) - Huong 
Hoa district 

      36,120,842,000          1,622,000       30.854.485.000,0         1.377.900,6  

8 uREMDP#3 (Lao Bao landfill site)  – Huong Hoa District         5,284,958,000            233,000         4.557.541.000,0            203.530,8  

9 Hung Vuong road (Km2+000 - Km5+179)       13,743,931,000            591,000                           -                       -    

  Total     398,293,401,000        17,787,000     322.891.265.000,0       14.419.688,9  

 
 
 
 
 
 
 



  

 

Appendix 2. Planning and implementation of livelihood restoration activities 

No. 
Name of 

uRP/uREMDP 

Plan Implementation 

Training course Participant Schedule Training course Participant Schedule 

            Total Male Female   

1 

uRP1 (Thanh 
Nien road, and 
road from Ward 
2 to Dong Luong 
and Dong Le 
Wards) - Dong 
Ha city 

Preparation of business 
plan and setup small 
businesses (stall, store, 
café, restaurant, and so on) 

107 09/01/2016 

Preparation of business 
plan and setup small 
businesses (stall, store, 
café, restaurant, and so 
on) 

110   Oct. 2017 

Use of cash compensation 
for profit-earning 
investment options (buying 
land, saving deposits, 
education services, and so 
on)  

70 09/01/2016 

Use of cash 
compensation for profit-
earning investment 
options (buying land, 
saving deposits, 
education services, and 
so on)  

110   Oct. 2017 

      
Technical training on 
chicken raising 

110   Sept. 
2017 

      
Supply of breeding 
chickens 

137   Sept. 
2017 

2 

uRP2 (Ba Trieu 
road, and Hoang 
Dieu road) - 
Dong Ha city 

Training on how to setup 
and operate small 
businesses (stall, store, 
café, restaurant, and so on)  

221 10/01/2016 

Training on how to 
setup and operate small 
businesses (stall, store, 
café, restaurant, and so 
on)  

96   Oct. 2017 

      
Technical training on 
chicken raising 

124   Sept. 
2017 

      
Supply of breeding 
chickens 

124   Sept. 
2017 

      
Support for the ward 
agricultural extension 
staff for 4 months 

N/A    



  

 

No. 
Name of 

uRP/uREMDP 

Plan Implementation 

Training course Participant Schedule Training course Participant Schedule 

Training on how to use of 
cash compensation for 
profit-earning investment 
options (buying land, 
saving deposits, education 
services, and so on)  

234 10/01/2016 

Training on how to use 
of cash compensation 
for profit-earning 
investment options 
(buying land, saving 
deposits, education 
services, and so on)  

96   17 Oct. 

3 
uRP3 (Truong 
Chinh road) - 
Dong Ha city 

Training on how to setup 
and operate small 
businesses (stall, store, 
café, restaurant, and so on)  

62 05/01/2017 

Training on how to 
setup and operate small 
businesses (stall, store, 
café, restaurant, and so 
on)  

122   18 Mar. 

Providing tool kits for AHs 
who are agricultural 
workers, brick layers, 
carpenters, passengers, 
motorbike drivers, vendors, 
including those who are 
severely affected. 

65 05/01/2017   N/A   Not done 

Training on how to use of 
cash compensation for 
profit-earning investment 
options (buying land, 
saving deposits, education 
services, and so on) 

31 05/01/2017 

Training on how to use 
of cash compensation 
for profit-earning 
investment options 
(buying land, saving 
deposits, education 
services, and so on) 

122   18 Mar. 

Training on food 
processing/ making 

3 05/01/2017   N/A   Not done 

4 
uRP4 (Hieu 

River 
Planning and starting small-
scale business  

    
Planning and starting 
small-scale business 

47 18 29 May 2018 



  

 

No. 
Name of 

uRP/uREMDP 

Plan Implementation 

Training course Participant Schedule Training course Participant Schedule 

Embankment)-
Dong Ha city 

Using compensation money 
for profitable investment 
plans 

    
Using compensation 
money for profitable 
investment plans 

66 39 27 May 2018 

Technical training on 
chicken raising 

    
Technical training on 
chicken raising 

11 4 7 July 2018 

      
Supply of breeding 
chickens 

6 6  June 2018 

      
Provision of production 
tools 

35   Dec. 2018 

5 
uRP5 (Le Thanh 

Tong road)-
Dong Ha city 

Planning and starting small-
scale business 

    
Planning and starting 
small-scale business 

25 10 15 Dec. 2018 

Using compensation money 
for profitable investment 
plans 

    
Using compensation 
money for profitable 
investment plans 

36 20 16 Dec. 2018 

6 

uREMDP1 
(Along Sepon 

River road, Doan 
Khue-Truong 

Cong Kinh road, 
Group 4 road) - 

Huong Hoa 
district 

Training on how to setup 
and operate small 
businesses (stall, store, 
café and restaurant, farm 
economy, home economy)  

117 12/01/2016 

Training on how to 
setup and operate small 
businesses (stall, store, 
café and restaurant, 
farm economy, home 
economy)  

93 51 42 Jan. 2017 

Training and campaign on 
how to use of cash 
compensation for profit-
earning investment options 
(buying land, saving 
deposits, education 
services, husbandry and 
farm models, 
banana/coffee planting, 

86 12/01/2016 

Training and campaign 
on how to use of cash 
compensation for profit-
earning investment 
options (buying land, 
saving deposits, 
education services, 
husbandry and farm 
models, banana/coffee 

93   06/01/2017 



  

 

No. 
Name of 

uRP/uREMDP 

Plan Implementation 

Training course Participant Schedule Training course Participant Schedule 

cross-border trading) rather 
than only fixing houses 

planting, cross-border 
trading) rather than only 
fixing houses 

      

Supplying goats, 
breeding chickens, 
breeding pigs, feeding 
troughs 

119   Jul. 2017 

Training on how to raise 
goats and provide goat 
breeds for 43 Van Kieu 
AHs 

43 12/01/2016 

Training on how to raise 
goats and provide goat 
breeds for 43 Van Kieu 
AHs 

56 36 20 Jul. 2017 

Awareness raising on 
gender equality, health 
care, hygiene traffic safety, 
forest planting and 
protection 

43 12/01/2016 

Awareness raising on 
gender equality, health 
care, hygiene traffic 
safety, forest planting 
and protection 

50 28 22 
June. 
2017 

Training on how to raise goats 
for 55 participant and provide 
goat breeds for 43 Van Kieu 
AHs (part 2)  

    

Training on how to raise 
goats for 55 participant 
and provide goat breeds 
for 43 Van Kieu AHs (part 
2)  

98   17 Dec. 

7 

uREMDP2 
(Hung Vuong 
road, Flooding 
road) - Huong 

Hoa district 

Training on how to setup 
and operate small 
businesses (stall, store, 
café, restaurant, and so on)  

62 01/01/2017 

Training on how to 
setup and operate small 
businesses (stall, store, 
café, restaurant, and so 
on)  

94 67 27 Aug. 2017 



  

 

No. 
Name of 

uRP/uREMDP 

Plan Implementation 

Training course Participant Schedule Training course Participant Schedule 

Training on how to produce 
and market clean 
vegetables and 
livestock/poultry for 
sustainable profit (with 
follow-up technical support) 

32 01/01/2017 

Training on how to 
produce and market 
clean vegetables and 
livestock/poultry for 
sustainable profit (with 
follow-up technical 
support) 

94 59 35 Aug. 2017 

Technical training on 
chicken raising in garden  

    
Technical training on 
chicken raising in 
garden  

82   Aug. 2017 

      
Supply of breeding 
chickens 

82   Aug. 2017 

Support for the town  
agricultural extension or 
veterinary staff for 4 
months 

    

Support for the town  
agricultural extension or 
veterinary staff for 4 
months 

    

Training on how to use of 
cash compensation for 
profit-earning investment 
options (buying land, 
saving deposits, education 
services, and so on. rather 
than only fixing houses) 

252 01/01/2017 

Training on how to use 
of cash compensation 
for profit-earning 
investment options 
(buying land, saving 
deposits, education 
services, and so on. 
rather than only fixing 
houses) 

94   Aug. 2018 

IEC campaign on health 
care, sanitation, gender 
equality, and production 
diversification 

119 31/12/2016 

IEC campaign on health 
care, sanitation, gender 
equality, and production 
diversification 

229   Nov. 2018 



  

 

No. 
Name of 

uRP/uREMDP 

Plan Implementation 

Training course Participant Schedule Training course Participant Schedule 

8 

uRP3 – Huong 
Hoa solid waste 
collection and 

treatment 

Communication about 
sanitation, health, gender 
equality and production 
diversification 

    

Communication about 
sanitation, health, 
gender equality and 
production 
diversification 

189 72 117 June 2018 

Technical training on 
chicken raising, Pig, Goat 

    
Technical training on 
chicken raising, Pig, 
Goat 

52 36 16 Aug. 2018 

Training to use 
compensation money to 
invest in profitability, start a 
business, and marketed 
bananas planting 

    

Training to use 
compensation money to 
invest in profitability, 
start a business, and 
marketed bananas 
planting 

63 44 19 Nov. 2018 

      
Supplying breeds 
(Chicken, Pig, Goat) 

23    

  Total   1,547   0 2,888 490 392  

 

 

 
 

 



  

 

Appendix 3. Special assistance for affected households in vulnerable group 

No Name of uRP/uREMDP 
Vulnerable AHs Special Allowance 

Van Keu Other Subtotal (VND) 

1 
uRP1 (Thanh Nien road, and road from Ward 2 to 
Dong Luong and Dong Le Wards) - Dong Ha city 

0 41 41 VND 7,000,000 per AH 

2 
uRP2 (Ba Trieu road, and Hoang Dieu road) - 
Dong Ha city 

0 66 66 VND 7,000,000 per AH 

3 uRP3 (Truong Chinh road) - Dong Ha city   4 4 VND 7,000,000 per AH 

4 
uREMDP1 (Along Sepon River road, Doan Khue-
Truong Cong Kinh road, Group 4 road) - Huong 
Hoa district 

43 43 86 VND 7,000,000 per AH 

5 
uREMDP2 (Hung Vuong road, Flooding road) - 
Huong Hoa district 

6 37 43 VND 7,000,000 per AH 

6 uRP4 (Dong Ha River Embankment) 0 10 10 VND 7,000,000 per AH 

7 uREMDP3 (Lao Bao Landfill) - Huong Hoa district 12 0 8 VND 7,000,000 per AH 

8 uRP5 (Le Thanh Tong road) - Dong Ha city 0 4 4 VND 7,000,000 per AH 

9 Hung Vuong road (Km2+000 – Km5+179)  8   

 Total 61 213 274 1,918,000,000 

 
 
 
 
 
 
 



  

 

Appendix 4: Information Disclosure, Community Consultation, and Capacity Building 

No. 
Name of 

uRP/uREMDP 

Information Disclosure Public Consultation Capacity Building 

Content Date Content 
Participant 

Content 
Participant 

Male Female Subtotal Male Female Subtotal 

1 

uRP1 (Thanh 
Nien road, and 
road from Ward 2 
to Dong Luong 
and Dong Le 
Wards) - Dong 
Ha city 

Training on planning 
and starting small-scale 
business 

Oct-17         

Organize training courses on 
planning and starting small-
scale business and using 
compensation for profitable 
investment plans for 110 
affected households that 
loses 10% of agricultural 
land, vulnerable households, 
resettled households and 
households whose business 
is affected  

    110 

2 

uRP2 (Ba Trieu 
road, and Hoang 
Dieu road) - Dong 
Ha city 

Training on planning 
and starting small-scale 
business 

Oct-17         

Organize training courses on 
planning and starting small-
scale business for 96 
affected households that 
loses 10% of agricultural 
land, vulnerable households, 
resettled households and 
households whose business 
is affected 

    96 

3 

uREMDP1 (Along 
Sepon River 
road, Doan Khue-
Truong Cong 
Kinh road, Group 
4 road) - Huong 
Hoa district 

Training on planning 
and starting small-scale 
business and using 
compensation money 
to profitable investment 
plans 

Jul-17         

The PMU coordinates with 
the Training Consultant to 
organize training courses on 
planning and starting small-
scale business and using 
compensation for profitable 
investment plans for 55 
vulnerable households 
affected by To Huu road and 
the road along Se Pon river 
at the cultural house of Tan 
Kim village, Lao Bao town 

    76 



  

 

No. 
Name of 

uRP/uREMDP 

Information Disclosure Public Consultation Capacity Building 

Content Date Content 
Participant 

Content 
Participant 

Male Female Subtotal Male Female Subtotal 

and 21 vulnerable 
households affected by 
Cluster 4 road at the 
community cultural house of 
Cluster 4, Khe Sanh town, 
and training skills for the 
supervision team. 

4 

uREMDP2 (Hung 
Vuong road, 
Flooding road) - 
Huong Hoa 
district 

Training on planning 
and starting small-scale 
business and using 
compensation money 
to profitable investment 
plans 

Aug-17         

The PMU coordinates with 
the Training Consultant to 
organize training courses on 
planning and starting small-
scale business and using 
compensation for profitable 
investment plans for 48 
vulnerable households 
affected by Hung Vuong road 
in Khe Sanh town and 34 
vulnerable households 
affected by the flooded roads 
in Lao Bao town. 

    82 

Communications for 
affected households 
regarding "raising 
awareness about 
reducing the third birth 
rate and improving the 
gender imbalance at 
birth" and "raising  
awareness about child 

Nov-17         

PMU cooperates with Quang 
Tri Women's Union to 
organize communications for 
affected households 
regarding "raising awareness 
about reducing the third birth 
rate and improving the 
gender imbalance at birth" 
and "raising awareness 

    130 



  

 

No. 
Name of 

uRP/uREMDP 

Information Disclosure Public Consultation Capacity Building 

Content Date Content 
Participant 

Content 
Participant 

Male Female Subtotal Male Female Subtotal 

marriage prevention" about child marriage 
prevention" in the towns of 
Khe Sanh and Lao Bao. 

5 
uRP#3 – Dong 
Ha (Truong Chinh 
road) 

Training on planning 
and starting small-scale 
business and training 
on using compensation 
money to profitable 
investment plans for 60 
affected households 

Mar-18         

Training on planning and 
starting small-scale business 
and training on using 
compensation money to 
profitable investment plans 
for 60 affected households 

    60 

6 
uRP5 (Le Thanh 
Tong road)-Dong 
Ha city 

Training on planning 
and starting small-scale 
business and training 
on using compensation 
money to profitable 
investment plans for 
172 affected 
households 

May-18         

Training on planning and 
starting small-scale business 
and training on using 
compensation money to 
profitable investment plans 
for 172 affected households 

    172 

7 

uREMDP3 (Lao 
Bao Landfill) - 
Huong Hoa 

district 

Communication 
campaign on hygiene, 
health and gender 
equality 

7/2017; 
6/2018 

        
Communication campaign on 
hygiene, health and gender 
equality 

    79 

Training on using 
compensation money 
to invest and start a 
business; Banana 
planting techniques 

Nov-18         

Training on using 
compensation money to 
invest and start a business; 
Banana planting techniques 
aimed at the market 

    63 



  

 

No. 
Name of 

uRP/uREMDP 

Information Disclosure Public Consultation Capacity Building 

Content Date Content 
Participant 

Content 
Participant 

Male Female Subtotal Male Female Subtotal 

aimed at the market 

8 

uRP4 (Hieu 
river 

embankment) - 
Dong Ha city 

Training on starting 
small-scale business 

May-18         
Training for severely affected 
households 

    47 

Using compensation 
money for profitable 
investment plans 

Jul-18         
All affected households are 
involved 

    66 

  Total               0 0 981 



  

 

Appendix 5: Pending Complaints 

No 
Works/ 

Households with 
grievances 

When the 
complaint 

was lodged 

Grievance 
contents 

Government 
agency/department 

is currently 
handling the case 

Status 
Target date 

for 
resolution 

I. 
Road from Ward 2 
to Dong Luong, 
Dong Le wards 

3 

    

1 
Temple of Lap 
Thach Village 

2018 

Complain to 
receive the 
compensation 
with religious land 
for all land plots 
measured for the 
temple. 

Dong Ha City 
People's 
Committee/Dong Le 
Ward People's 
Committee 

Dong Ha City People's 
Committee instructs Dong Le 
Ward People's Committee to 
review and work with the local 
residents and disclose the 
origin of land use of the 
Village 

Quarter IV 
2019 

2 

Households 
involved in shrimp 
ponds in Lap Thach 
Cooperative 

2018 
Complain about 
land 
compensation 

Dong Ha City 
People's 
Committee/Dong Le 
Ward People's 
Committee 

Dong Ha City People's 
Committee is reviewing and 
preparing documents 
submitting to PPC to receive 
guideline on other support 
policies. 

Quarter IV 
2019 

3 Nguyễn Văn Triều 2018 

Complaint about 
compensation 
between garden 
and residential 
land. 

Dong Ha City Court/ 
Dong Ha City 
People's Committee 

The case is being handled by 
the Dong Ha City Court 

Quarter IV 
2019 

II. Hoang Dieu road 4     

1 
Nguyễn Đức Quang 
and Trần Thị Thận 

2017 

Complaint about 
compensation 
between garden 
and residential 
land. 

Dong Ha City 
People's 
Committee/ Dong 
Ha Land Fund 
Development Center 
(LFDC) 

Through the process of using 
land for households who is 
not included in land register 
book, as a result, when 
calculating land compensation 
for the ratio of garden and 

Quarter IV 
2019 



  

 

No 
Works/ 

Households with 
grievances 

When the 
complaint 

was lodged 

Grievance 
contents 

Government 
agency/department 

is currently 
handling the case 

Status 
Target date 

for 
resolution 

2 
Phan Quốc Sành 
and Trần Thị Tình 

2017 

Complaint about 
compensation 
between garden 
and residential 
land. 

Dong Ha City 
People's 
Committee/ Dong 
Ha LFDC 

residential land will be 
different from other 
households so that the 
households have not agreed. 
Dong Ha LFDC, Dong Thanh 
Ward People's Committee 
and the PMU has repeatedly 
convinced and explained the 
households. At present, Dong 
Ha LFDC advised Dong Ha 
City People's Committee to 
submit to the PPC for 
receiving separate support 
policy if possible 

Quarter IV 
2019 

3  Nguyễn Thị Sen 2018 

Complain about 
land 
compensation 
plan 

Dong Ha City 
People's 
Committee/ Dong 
Ha LFDC 

Dong Ha LFDC and Dong Ha 
City People's Committee has 
repeatedly convinced and 
explained, however, the 
households still have not 
agreed. 

Quarter IV 
2019 

4 Phạm Thị Xuân 2018 

Complain about 
land 
compensation 
plan 

Dong Ha City 
People's 
Committee/ Dong 
Ha LFDC 

Quarter IV 
2019 

III. Ba Trieu road 4     

1 Nguyễn Đăng Thời 2017 

Complain about 
on compensation 
plan and request 
for allocation of 
land 

Dong Ha City 
People's 
Committee/ 
Provincial LFDC 

Provincial LFDC and Dong Ha 
City People's Committee has 
repeatedly convinced and 
explained, however, the 
households still have not 
agreed. 

Quarter IV 
2019 

2 Nguyễn Thị Thẻo 2017 
Complain about 
on compensation 
plan 

Dong Ha City 
People's 
Committee/ 
Provincial LFDC 

Quarter IV 
2019 



  

 

No 
Works/ 

Households with 
grievances 

When the 
complaint 

was lodged 

Grievance 
contents 

Government 
agency/department 

is currently 
handling the case 

Status 
Target date 

for 
resolution 

3 Nguyễn văn Phụng 2017 

Complaint about 
compensation 
between garden 
and residential 
land. 

Dong Ha City 
People's 
Committee/ 
Provincial LFDC 

Through the process of using 
land, Mr. Phung household 
who is not included in land 
register book, as a result, 
when calculating land 
compensation for the ratio of 
garden and residential land 
will be different from other 
households so that the 
household has not agreed. 
Provincial LFDC, Ward 3 
People's Committee and the 
PMU has repeatedly 
convinced and explained the 
household. At present, 
Provincial LFDC are reporting 
to PPC for receiving separate 
support policy. 

Quarter IV 
2019 

4 

Households relating 
to the land use of 
Mr. Nguyen Nhan 
before 

2017 

Households 
requested to 
divide 
compensation 
amount of Mr. 
Nhan to them 

Dong Ha City 
People's 
Committee/ 
Provincial LFDC 

Ministry of Natural Resources 
and Environment (MoNRE) 
issued written replies and 
guideline for resolution. 
Department of Natural 
Resources and Environment 
(DONRE) has advised the 
PPC to consider and provide 
guideline 

Quarter IV 
2019 

IV. Truong Chinh road 4         

1 
Đào Thị Hồng and 
Đỗ Đình Vy 

2017 

Complaint about 
land 
compensation 
plan 

Dong Ha City 
People's 
Committee/ Dong 
Ha LFDC 

Dong Ha LFDC checked the 
compensation plan and jointly 
worked with Ward 5 People's 
Committee to repeatedly 

Quarter I 
2020 



  

 

No 
Works/ 

Households with 
grievances 

When the 
complaint 

was lodged 

Grievance 
contents 

Government 
agency/department 

is currently 
handling the case 

Status 
Target date 

for 
resolution 

2 Đào Văn Quế 2017 

Complaint about 
land 
compensation 
plan 

Dong Ha City 
People's 
Committee/ Dong 
Ha LFDC 

convince and explain the 
households. However, the 
households have not agreed 
to receive the compensation 
amounts. 

Quarter I 
2020 

3 Lê Viết Hoàng 2018 

Complaint about 
land 
compensation 
plan 

Dong Ha City 
People's 
Committee/ Dong 
Ha LFDC 

Quarter I 
2020 

4 Nhan Ngọc Hải 2018 

Complain about 
compensation 
plan of assets on 
land. 

Dong Ha City 
People's 
Committee/ Dong 
Ha LFDC 

Quarter I 
2020 

V. 
Hung Vuong road 
(km0+000-
km2+000) 

1     

1 Lê Quang 2017 
Complain about 
low compensation 
unit price of land 

PPC/ Huong Hoa 
District People's 
Committee 

Huong Hoa District People's 
Committee submitted to the 
Provincial Valuation Council 
to adjust specific land prices 
at connecting locations in Khe 
Sanh town (including 
households who have not 
received compensation 
amounts at Road in Quarter 4 
and Hung Vuong road). 
Currently, the Department of 
Finance (DoF) is planning to 
appraise the compensation 
plans. 

Quarter IV 
2019 

VI. Lao Bao Landfill 1         



  

 

No 
Works/ 

Households with 
grievances 

When the 
complaint 

was lodged 

Grievance 
contents 

Government 
agency/department 

is currently 
handling the case 

Status 
Target date 

for 
resolution 

1 Lê Thu 2018 
Complain about 
compensation unit 
price of land 

Huong Hoa District 
People's Committee 
/the PMU for 
Investment 
Construction and 
Land Fund 
Development in 
Huong Hoa District 
(formerly called 
Huong Hoa District 
LFDC) 

The PMU for Investment 
Construction and Land Fund 
Development in Huong Hoa 
District has jointly worked with 
relevant agencies and Tan 
Thanh Ward People's 
Committee to convince and 
explain the household. 

Quarter IV 
2019 

 TOTAL 17     

 
 
 
 

 


