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Executive Summary 

 

The Kathmandu Valley Wastewater Management Project (KVWMP) (ADB Loan No. 3000-NEP) 

supports the ongoing efforts of the Government of Nepal towards improving the wastewater 

services in Kathmandu Valley. The major objective of the project is to manage waste water of 

the Kathmandu valley.  

 

The project is considered Category B as per the SPS 2009 as no significant impacts are 

envisioned. This Initial Environmental Examination (IEE) is to assess the environmental impacts 

and provides mitigation and monitoring measures to ensure no significant impacts as a result of 

the project. 

 

The KVWMP involves (i) rehabilitation and expansion of sewerage network including property 

connections; (ii) rehabilitation and construction of interceptors along the streams and rivers; (iii) 

rehabilitation of sewage pumping station; (iv) modernization and expansion of wastewater 

treatment plants to 90.5 MLD capacity; (v) energy generation of approximately 910 kW through 

sludge digestion and/ or gasification; and (vi) supporting operational and financial improvements 

and capacity building. The expected outcome of the project will be an improved wastewater 

collection and treatment system and increased access of wastewater services to the residents 

of Kathmandu Valley including poor women and men. 

 

Environmental Safeguard condition of the implemented wastewater treatment plant and 

interceptor sewer projects are partially satisfactory. The physical progress of all the projects are 

remarkably lower than the expected achievement. Safety is one of the major aspect with the 

construction of proposed sub-projects; however, no any severe or fatal accident occurred in 

implemented TP and IS sub-projects. The contractors especially of IS sub-projects shall 

improve safety arrangements enhancing installation of signage and information boards, first aid 

box to make available in each ongoing construction of Interceptor Sewer (IS) sites.  

 

Similarly, no any remarkable impacts upon the surroundings due to noise generated from the 

construction and excavation work. Further, no any significant impact upon air and surrounding 

water with the construction activities carried during this biannual. Till date contractor at WWTP-

01 has removed 51 number of trees requiring compensatory replantation. 
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1. Introduction 

 

1.1 Background  

 

The Kathmandu Valley Wastewater Management Project (ADB Loan No. 3000-NEP) 

supports the ongoing efforts of the Government of Nepal towards improving the wastewater 

services in Kathmandu Valley. The project will invest in rehabilitation and construction of 

new wastewater treatment plants, expansion of sewerage network, and improvement of 

wastewater management in Kathmandu Valley, which also complement past and ongoing 

Asian Development Bank (ADB) projects.1 The project is expected to increase operational 

efficiency, enhance service delivery, and improve health and quality of life of the inhabitants 

of Kathmandu Valley. The expected outcome of the project will be improved access to 

efficient and reliable delivery of wastewater services to the residents of Kathmandu Valley, 

including the poor. Safeguard policy are the policies that require to “avoid, minimize or 
mitigate adverse environmental and social impacts” that may result from development 
projects. The safeguard policies adopt “do no harm” approach. Development projects that 
change patterns of use of land, water and other natural resources can cause a range of 

resettlement effects. 

 

This is the consolidated report on implementation of Environmental and Social Safeguard 

Activities carried out between July to December, 2017 and is prepared in compliance with 

the ADB Policies. The report comprises activities performed under Waste Water Treatment 

Plant (WWTP) package TP-01 and TP-02 and Interceptor Sewer packages IS-01, IS-02 and 

IS-03.  
 
1.2 Objectives 

 

The major objective of the project is to manage waste water of the Kathmandu valley; 

whereas the specific objectives are as follows;  

i. rehabilitating and expanding the sewerage networks; 
ii. modernizing, expanding, and constructing wastewater treatment plants 

(WWTPs); and 
iii. supporting operational and financial improvements and capacity building. 

 
Kathmandu Valley is characterized by high population growth (estimated to be 6.6% per 

annum) and high population density (estimated at more than 2,500 persons per km2). The 

total population of Kathmandu Valley (Kathmandu, Lalitpur and Bhaktapur Districts) was 

estimated at 2.51 million in 2011 (CBS, census 2011) and will reach 3.26 million by 2021. 

The existing wastewater network has not been maintained or expanded to serve the 

spreading urban areas and increased population. This has resulted in untreated sewage 

being discharged directly into local watercourses. The rivers have become open sewers 

presenting severe public health risks, in particular to the urban poor. Moreover, poor access 

to sanitation facilities, an improper solid waste management system, and groundwater and 

surface water pollution from untreated domestic sewage have caused increased disease, 

                                                           
1
Melamchi Water Supply Project (ADB 1820-NEP); Kathmandu Valley Water Supply Improvement Project (ADB 

2776-NEP); Bagmati River Basin Improvement Project (ADB PPTA-43448).  
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health risks, and associated economic burdens disproportionately impacting the poor and 

vulnerable. 

 

1.3 Environmental category 

The project is considered Category B as per the SPS 2009 as no significant impacts are 

envisioned. This Initial Environmental Examination (IEE) is to assess the environmental 

impacts and provides mitigation and monitoring measures to ensure no significant impacts 

as a result of the project.  

 

Similarly, the requirement for environmental assessment in Nepal is established by the 

National Environment Protection Act, 1997 and Environmental Protection Rules, 1997. The 

procedures are defined in the Environment Protection Rules, as amended. These rules 

require IEE for sewerage projects costing more than NRs. 50 lakhs. 

 

Nepal’s procedures for environmental assessment of development projects are described 

in the Environment Protection Act (1997) and the Environment Protection Rules (1997), 

as amended). Projects that need EIA and IEE are identified in the rules. Accordingly, the 

responsibility for undertaking an IEE for this proposed project lies with the Kathmandu 

Upatyaka Khanepani Limited (KUKL/Project Implementation Directorate (PID) as the 

project proponent, on behalf of the Kathmandu Valley Water Supply Management Board 

(KVWSMB). Public involvement, including notification of stakeholders, dissemination of 

information, and consultation, is a requirement, particularly during the review and 

approval of the IEE report. 

The process for carrying out the IEE in Nepal is as follows: 

(i) The responsibility for undertaking and getting an IEE approved lies with 

KUKL/PID as the proponent for the Ministry of Water Supply and Sanitation 

(MoWSS) (the Executing Agency). 

(ii) The environmental assessments are carried out by consultants hired by 

KUKL/PID. (IEEs are approved by the respective ministries. All EIAs are 

approved by the Ministry of Population and Environment [MoPE]). 

(iii) Public involvement, including notification of stakeholders, dissemination of 

information, and consultation is a requirement, particularly during the review 

and approval of the IEE report. 

(iv) KUKL/PID prepares the terms of reference (TOR) as described in Schedule 

3 of the Environment Protection Rules and submits it to MoWSS. 

(v) MoWSS reviews the TOR and returns it with comments and suggestions for 

improvement, where necessary. 

(vi) If the TOR is found satisfactory, MoWSS will approve it and will inform the 

consultant through KUKL/PID. 

(vii) KUKL/PID will arrange for the study to be conducted by a consultant as 

soon as the TOR is approved by MoWSS. 

(viii) The IEE report will be prepared in the format as described in Schedule 5 of 

the Environment Protection Rules and in accordance with the ADB 

environmental guidelines.  

(ix) Rule 7 stipulates that a notice has to be published in Nepali in a national 

daily newspaper and provided to the concerned Municipality, District 
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Coordination Committee (DCC) office, schools, concerned individuals and 

institutions, hospitals, and health offices. The latter shall be requested to 

give written comments and suggestions within 15 days regarding the likely 

impacts on the environment of the proposed project. A deed of public 

enquiry also needs to be prepared and included in the IEE report. 

(x) The IEE report should be submitted to MoWSS through KUKL/PID. 

KUKL/PID will review the report and then forward it to MoWSS for decision 

making. Both KUKL/PID and MoWSS can send the document back to the 

consultant for revision, if required. When approved, MoWSS will inform the 

municipal authorities through KUKL/PID. 

As required by the Environment Protection Act and its rules, KUKL/PID should implement 

the proposed project only after the approval of the IEE report. 

 

1.4 Scope of activities and overview of project information 

 

1.4.1 Scope 

The KVWWMP involves (i) rehabilitation and expansion of sewerage network including 

property connections; (ii) rehabilitation and construction of interceptors along the streams 

and rivers; (iii) rehabilitation of sewage pumping station; (iv) modernization and expansion of 

wastewater treatment plants to 90.5 MLD capacity; (v) energy generation of approximately 

910 kW through sludge digestion and/ or gasification; and (vi) supporting operational and 

financial improvements and capacity building. The expected outcome of the project will be 

an improved wastewater collection and treatment system and increased access of 

wastewater services to the residents of Kathmandu Valley including poor women and men.  

 

1.4.2 Implementation arrangements 

The Ministry of Water Supply and Sanitation (MoWSS) will be the executing agency 

responsible for overall strategic planning, guidance, and management of the project, and for 

ensuring compliance with loan covenants. Kathmandu Upatyaka Khanepani Limited (KUKL) 

will be the implementing agency, and the existing Project Implementation Directorate (PID) 

in KUKL will be responsible for (i) project planning, implementation, monitoring, and 

supervision; (ii) reporting to KUKL Board of Directors, MoWSS, and ADB; and (iii) 

coordination of all activities in the project. PID has already established a safeguards unit 

staffed with environmental, social, and legal specialists. The PID, KUKL will recruit two 

consulting firms, design, supervision and management consultant (DSC) and community 

awareness and safeguard supporting consultant (CASSC) firm. The DSC will have an 

environmental and social safeguard specialist to facilitate PID in implementation and 

supervision of safeguards-related works.  

 

1.4.3 Description of the environment 

The project is located in Kathmandu Valley which is densely populated. The project sites are 

located along the river banks within the 10 to 20 meters of right of river (RoRs) has declared 

by the HPCIDBC and government-owned land. There are no protected areas, wetlands, 

mangroves, or estuaries in or near the subproject location. Trees, vegetation are those 

which are commonly found along the river bank areas; however, the construction and 

excavation will avoid affecting vegetation as far as possible. Most of the land along the river 
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has been used as cultivation whereas encroachers with some structures are also existed 

along the river banks. Traditionally river banks have also been utilizing as cultural sites, thus 

there are some temples, cremation sites along the river banks. Impact upon such locations 

have been avoided in design diverting the overlaying of interceptors through such locations. 

Traffic management will be necessary during the rehabilitation and construction of sewer 

pipes on busy roads. 

 

1.5 Project safeguards team 

 

The project safeguard team supporting for the L-3000 is presented in the following table.  

 
Table 1-1: Project safeguard support team 

Sn.  Name Designation/Office Email Address Roles 

 1. PID    
1. Divakar P. 

Dhakal 
Deputy Project 
Director 

divakardhakal@gmail.com  Supervise implemented projects 
and review of project documents 

 2. DSC-04    
1. Rikesh Chitrakar Environment 

Safeguard 
Specialist 

chitrakar.rikesh@gmail.com  Monitoring and supervision of 
environmental safeguard works of 
TP and IS projects of L-3000 

2. Gauri Sharma Social Safeguard 
Specialist 

gpsharma19@gmail.com  Monitoring and supervision of 
social safeguard works of TP and 
IS projects of L-3000 

 3. Consultants 
(CASSC) 

   

1. Anita Jnawali Team Leader, 
CASSC 

anitajnawali2010@gmail.com  Overall coordination between the 
stakeholders, engineers, and 
client. 

2. Sita Ram Kandel Environment 
Safeguard 
Specialist 

sramkandel@gmail.com  Generation of awareness at 
community level and supervision 
of the sub-projects implemented 
by PID.  

3. Rajendra Pandit Social Safeguard 
Specialist 

rajankpandit@gmail.com  Generation of awareness at 
community level and supervision 
of the sub-projects implemented 
by PID. 

 

1.6 Overall project and sub-project progress and status 

 

The proposed project includes (i) rehabilitation or construction of new WWTP already 

established in different locations in the Kathmandu Valley; (ii) construction of interceptors; 

and (iii) improvement in the wastewater network system (rehabilitation, replacing, laying of 

new sewer and storm water drains, etc.).  

 

Wastewater treatment plant (WWTP) 

As per the PAM, the work should include the rehabilitation and construction of new WWTP 

at Kodku 7.0 MLD (Patan), Sallaghari 13.1 MLD (Bhaktapur), Dhobighat 39 

MLD(Kathmandu), Guyesheshowri 30.6 MLD (Kathmandu). At the moment, construction of 

WWTP at Gokarna as proposed during PPTA has been now under survey by the consultant 

DSC-04. The two numbers of packages are ongoing for the implementation of WWTPs 

based on the updated capacity as per the revised design, Package I consisting of one 

treatment plant i.e. Guheshwori (32.4 MLD) as WWTP-01 and Package II consisting of three 

WWTPs i.e. Sallaghari (14.20 MLD), Kodku (17.5 MLD) and Dhobighat (37 MLD) as WWTP-

mailto:divakardhakal@gmail.com
mailto:Chitrakar.rikesh@gmail.com
mailto:Gpsharma19@gmail.com
mailto:Anitajnawali2010@gmail.com
mailto:sramkandel@gmail.com
mailto:rajankpandit@gmail.com
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02. The WWTPs have been designed for extension and rehabilitation in the existing 

locations, and on government land that was acquired more than 3 decades ago. The land 

required for updated capacity is within the threshold of available land acquired. Population 

and service area coverage figures are changed based on current design estimation. 

 

Interceptor Sewers 

At present, the KVWWMP is laying interceptors along the banks of Hanumante and 

Manohara rivers in different packages IS-01 and IS-02 respectively. IS-03 package of 

interceptor along the banks of Khashyasang Khusung River has also been awarded to 

contractor; however, construction work has not been started.  

 

Further, interceptor sewer package IS-03 has been awarded during the month of November, 

2017. This is the package of laying of interceptor sewer pipeline laying along the 

Khashyasang Khusung River catering the sewer into Sallaghari WWTP.  

 

The High-Powered Committee for Integrated Development of the Bagmati Civilization 

(HPCIDBC) has published a public notice (Appendix 1) regarding the construction 

prohibition for any structures within the right of river (RoR) for different rivers of Kathmandu 

Valley, which was decided by the Government of Nepal (2065/08/01-2008/11/06). The 

pipeline alignments will be on existing RoRs. The government has defined 20 m on both 

banks of rivers in Kathmandu as RoRs, so the interceptors will be laid within the RoWs to the 

extent technically feasible. 
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Figure 1-1: Project Locations of WWTP and Interceptor Sewer Lines. 
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1.6.1 Description of subprojects (package-wise) and status of implementation  

 

The project includes (i) rehabilitation or construction of new WWTP already established in 

different locations in the Kathmandu Valley; (ii) construction of interceptors; and (iii) 

improvement in the wastewater network system (rehabilitation, replacing, laying of new 

sewer and storm water drains, etc.). The description of different components under this 

project is given below.   

 

A. Wastewater treatment plants (WWTPs) 

 

The work includes the rehabilitation and construction of new WWTP at Kodku (Patan), 

Sallaghari (Bhaktapur), Dhobighat (Kathmandu) and Guyesheshowri (Kathmandu). Now, 

rehabilitation and expansion of Guheswori WWTP has been awarded. All WWTPs designed 

will be rehabilitated or constructed in the land area of existing WWTPs owned by 

government.  

 

With ADB’s concurrence to approve the bid of VA Tech Wabag Ltd., India for the 

Rehabilitation and Expansion of Wastewater Treatment Plant at Guheshwori with a capacity 

of 32.4 MLD under Contract No. KUKL/WW/TP/01, PID has awarded the contract to 

aforementioned bidder signing Contract Agreement on May 19, 2016. The contractor has 

been mobilized and working on general layout for initial arrangement including camp site, 

project manager’s office.  
 

The design for the expansion of Guheshwori WWTP has been completed significantly, the 

contractor still required to submit and approve some of the design drawings. Discussion and 

review on basic designs submitted by contractor is ongoing. The contractor has mobilized 

worker and engineers within the construction site. Workers camps has been established 

along the boundary area within the project site with the establishment of zinc shades and 

toilets with pits. Erection of centrifuge building is almost completed and now the construction 

of primary sedimentation pond and aeration tank is ongoing. The un-going construction work 

is smoothly without any environmental and social problems as well as without any safety 

issue.  

 

The permission for cutting of trees for approximately 51 trees has been felled by the 

contractor in consent with employer. The contractor also has relocated about 22 affected 

trees situated near to the sludge drying beds at the boundary wall of the project area. But 5 

transplanted trees have already been died by the end of November. Total number of trees in 

the TP-01 site was 130.  

 
Table 1-2: Tree status at TP-01 as of December, 2017. 

Sn.  Number of trees 
(Tree Number) 
transplanted 

Number of trees 
felled (Tree   
Number felled) 

Remarks 

1.   Do not required to cut/ Shift-25 
Required to relocate- 27  
Required to be cut/felled- 78 

2.  97 Instruction for one tree on 24 Oct, 2017 
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Sn.  Number of trees 
(Tree Number) 
transplanted 

Number of trees 
felled (Tree   
Number felled) 

Remarks 

3.   Instruction on 18 Oct, 2017 for the 
protection of 5 pine trees which were not 
growing well. 

4. 112 105, 104, 111  Instructed to contractor on 1 Sep, 2017 for 
the felling of three trees. 

5.  76 Instructed to cut on 7 Aug, 2017. 
6.  102, 106, 37, 38 Instructed to fell four trees on 5 July, 2017 
7. 30, 34, 41, 42, 

44, 47, 48, 49, 
50 

9, 10, 11, 14, 15, 16, 
17, 18, 20, 21, 22, 
28, 29, 31, 33, 35, 
36, 37 and 38 

Instructed to cut and transplanted on 8 
June, 2017.  

8. 52, 53, 54, 55, 
56, 57, 58, 59, 
60, 61, 65, 66 

 Instructed to transfer trees to southern 
boundary wall on 11 May, 2017 

9.  26 Instructed to remove on 11 May, 2017 
10.  22, 23, 24, 25, 27, 

109, 110, 112, 113, 
114, 115, 116,  

Instructed to demolish 12 number of trees 
on 3 May, 2017.  

11.  5 trees for aeration 
tank  

Instructed on 25 April, 2017 

12.   5 trees for inlet and 10 trees to be felled 
for contractor’s store. Inspected on 20 
April, 2017 

Total  22 
transplanted 
but 5 
transplanted 
trees died.  

46 felled Total number of trees removed = 46 
felled + 5 transplanted died = 51 

 

There is no any tree required to be felled at Sallaghari, Kodku and Dhobighat WWTP sites.  

 

Proper safety measures have been undertaken by the contractor. Personal Protective 

Equipment (PPEs) have been provided to all the workers especially at TP-01 Guheshwori 

waste water treatment site and also to other staffs including DSC site engineers. Proper 

safety signage boards have also been placed properly within the project site in order to 

maintain safety.     

 

Construction Status of WWTP-01 

 Centrifuge Building: - Structural works, electrical cable trench & brick work, plastering 

completed. 

 Primary Sedimentation Tank: - Second Wall Lift Concreting work in Progress 

 Aeration Tank: - Stone column by Vibro Method and excavation completed. PCC and 

bar bending placement in Position & Concerting in progress. 

 Anaerobic Digester: Excavation, PCC & bar bending for Digester -1 is completed. Rebar 

Placement in position in progress. Excavation for Digester-2 is in progress. 
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 Gas Scrubber Building – Roof slab work completed. Brick work in Progress. 

 Operation Building – Column Concreting work of Tie Beam and Column Lift is in 

progress. 

 Digester Control Building: - RCC for Column and Plinth Beam / Tie Beam is in progress. 

 Chlorine Contact Tank: Excavation in Progress. 

 

The contract for the bidding notice for Package II for treatment plants at Sallaghari, Kodku 

and Dhobighat with the capacity of 14.2 MLD, 17.5 MLD and 37 MLD respectively, 

KUKL/WW/TP/02, were awarded to Saf Bon Water Service (Holding) Inc., Shanghai, China 

has now mobilized for the fencing works for the protection of project boundary at Shallaghari 

and Kodku WWTPs. Fencing work along the Dhobighat has not been able to carry out yet.  

The contract package includes rehabilitation and construction of three wastewater treatment 

plants with a total capacity of 68.7 MLD. Major components of the facilities in each WWTP 

include primary and secondary treatment units with activated sludge process, and 204 kW of 

power generation at Dhobighat WWTP through sludge digestion. The contractor has not 

finalized the design of the WWTP sites of Sallaghari, Kodku and Dhobighat.  

 

Construction Status of WWTP-02 

 

 Project is effective and site team was mobilized since May 7, 2017. 

 Project office was setup on June 1, 2017.  

 Site team is working on site preparation and design team is working on basic design in 

project office and head office continuously. 

 Topographic Survey work at site is completed. Survey people of the company 

conducted the survey work of all three sites. 

 Process engineer, structural engineer and design engineer are working for the basic 

design works at project office.  

 Basic design is submitted to the consultant for review and approval.  

 Boundary wall design is approved by the consultant. 

 Construction of temporary sedimentation tank for Sallaghari and Kodku site were 

completed. It is to dispose of waste water in the pond and existing pipe. 

 Temporary fencing for Sallaghari and Kodku site was completed while the fencing for 

Dhobighat site was approved in Dec, 2017. 

 On Nov.15, Safbon was authorized to start wastewater discharge legally on site by 

DSC04. 

 Upon the approval of wastewater discharge and sludge removal scheme, wastewater 

discharge and sludge removal on Sallaghari site and Kodku site.  
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 By end of December, wastewater discharge and sludge removal of Sallaghari site is 

completed.  

 Wastewater discharge and sludge removal work on Kodku site was completedin 

Dec.2017. 

From Dec.10, 2017 geotechnical soil survey started on Dhobighat site and site activities of 

soil investigation on Dhobighat site is mostly completed by end Dec.22, 2017.  

 

B. Interceptor Sewers 

 

Interceptor Sewer IS-01 

The interceptor package Contract No. KUKL/WW/IS-01, comprising intercepting sewers on 

the both sides of Hanumante River (25.3 km), includes construction of intercepting sewerage 

system along both bank of Hanumante River from Jagati of Bhaktapur along the left bank 

and from Chokin Chilla bridge at Kharipati along right bank of Hanumante up to Manohara 

confluence downstream. Other major components include 648 numbers of manhole, 6 

numbers of river crossing and 8.7 km of river protection works. This package is in the stage 

of construction. The construction of intercepting sewer system along the Hanumante River is 

on progress. However, not more than approximately, 13.44% of physical progress has been 

completed.  

 

The major environmental challenges facing by the contractor while excavating trench and 

overlaying of sewer pipeline along the Hanumante (IS-01) is (i) due to solid waste directly 

disposed along the river bank by Bhaktapur Municipality. There are especially three 

locations along the river bank (Chundevi, Shallaghari-near Radhe Radhe Bridge, and at the 

confluence of Hanumante and Khasang Kusung khola) where the excavation work for the 

river training and overlaying of sewer pipeline has already been completed. (ii) As the 

interceptor alignment passes through the cultivated land; most of the farm land has been 

cultivated with paddy, vegetables, potato etc.; the overlaying of sewer pipeline is challenging 

along the cultivated land. Though the contractor pre-informed the land owners or tenant 

along the interceptor alignment; the month of June to September is monsoon season and is 

the significant time for the cultivation of paddy. (iii) Further, significant encroachment at the 

several locations along the interceptor alignment especially in IS-01 has also barred 

contractor to execute the task smoothly.    

 

Construction Status of IS-01 

   Completion of laying of Interceptor of 7052.5 meter in length 

 Boring and concreting works for piling were carried out a Bhimsensthan crossing 

(Ch;3+040 left of Hanumante river. 

 Piling works of 410 meter and 33 meter concreting works base slab in Godawari and 48 

meter concreting works upper slab of aqueduct near Manahara river was completed. 

 Preparation for the construction of aqueduct Godawari River (Ch:6+625) for upper slab 

and  Tyapana crossing is being carried out for which currently frameworks and 
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reinforcement works is ongoing, 

 Pipe laying works were carried out at three different locations at Locanthali of 700 mm 

die pipe at 6+898,400 mm dia pipe at two different location at chainage 3+127 and 

Sallaghari ground 0+000. 

 Construction of manhole has been started from  Jadibuti area,    

Interceptor Sewer IS-02 

Further, the package for the construction of intercepting sewerage system along Manohara 

River (11.36 km), Contract No. KUKL/WW/IS-02 package includes extension and 

construction of intercepting sewer system along both banks of Manohara River from 

Manohara and Hanumante confluence up to Sun City colony along Manohara. Other major 

component includes 284 numbers of manhole, 6 numbers of river crossing and 6.98 km of 

river protection works. The proposed section also comprises Manohara Area Land Pooling 

Project between Pepsicola bridge to Jadibuti Plan; where the project has planned for river 

diversion and training works along approximately. The physical progress of the package is 

only 5.24%.  

 

Construction Status of IS-02 

Np3 600 mm Diameter Pipe  

Downstream of Jadibuti Bridge ( Left Side ) 

 Total Span = 826 Meter 

 Total Laid up to Previous Month = 315.0 Meter 

 Total Pipe laid in this Month = 221.17 Meter 

 Total Pipe laid till this Month = 536.14 Meter 

NP3 900 mm Diameter Pipe:  

 Total 127.24 meter of 900 diameter pipes along this span.  

River Training Works: 

 The finished stretch of Gabion work is 51 Meter length. 

Manhole Construction Work 

 Total Finished Manholes-15 

 

Interceptor Sewer IS-03 

The interceptor package Contract No. KUKL/WW/IS-0, comprising intercepting sewers on 

the both sides of Khashyasang Khusung River (7.679 km), includes construction of 

intercepting sewerage system along both bank of the River starting from near the 

Changunarayan Bridge which caters sewerage into Sallaghari Waste Water Treatment 

Plant. As there is no any physical progress achieved for this project. The contractor has not 

mobilized any resource to the site. Joint survey prior to the construction is ongoing. Further, 

under the rehabilitation and expansion of sewerage network,  
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Because of availability of cultivated land on the both side of the River there is no any 

significant obstruction of physical structures along the proposed Riverbanks throughout the 

length. However, at the Kalighat Cremation site the sewerage network has been diverted to 

the existing road instead of following river bank in order to avoid laying of interceptor through 

the cultural heritage site. As the cremation site has its significant cultural importance in the 

area. The river bank also comprises substantial number of trees growing all along the bank. 

The dense vegetation has been protecting riverbank along the river alignment. However, if 

some vegetation or trees affected with the excavation and installation of sewerage pipelines; 

compensation in the ratio of 1:25 for l the affected trees have been proposed as mitigation 

measures in the EMP. 

 

An interceptor collector Kodku Khola is still in study phase and to rehabilitate and expand 

sewerage network will be in another package. Package wise status of each sub projects are 

presented in the following table.  

 

Table 1-3: Status of each package 
Package 
Number 

Components/List 
of Works 

Contract 
Status 

(specify if 
under 

bidding or 
contract 
awarded) 

Status of 
Implementation 

(Preliminary 
Design/Detailed 

Design/On-going 
Construction/Compl

eted/O&M)
2
 

If On-going Construction 

%Physical 
Progress 

Expected 
Completion 

Date 

KUKL/W
W/TP-01 

Construction and 
improvement of 
Treatment Plant at 
Guheshwori 

Contract 
awarded on 
25 Sep, 2016 

Detail Design 
completed 
substantially; 
Construction ongoing.  

44.03% 22 Jul, 2018 

KUKL/W
W/TP-02 

Construction of 
Treatment Plants 
at Sallaghari, 
Kodku, and 
Dhobighat 

Contract 
awarded 7 
May, 2017 
(30.43 
Months 
Construction
+ 60 Months 
Operation) 

Detail Design ongoing; 
Construction not 
started. 

4% 6 Nov, 2024 

KUKL/W
W/IS-01 

Construction of 
Interceptor Sewer 
along the bank of 
Hanumante River 

Contract 
awarded on 
17 Jan, 2016 

Detail Design 
completed; 
Construction ongoing. 

13.44% 27 Apr, 2018 

KUKL/W
W/IS-02 

Construction of 
Interceptor Sewer 
along the bank of 
Manohara River 

Contract 
awarded on 
25 Sep, 2016 

Detail Design 
completed; 
Construction ongoing. 

5.24% 23 Oct, 2018 

KUKL/W
W/IS-03 

Construction of 
Interceptor Sewer 
along the bank of 
Khashyang 
Khusung River 

Contract 
awarded 15 
Dec, 2017 

Detail Design 
completed; Joint 
survey ongiong, 
Construction not 
started. 

0%  

 

  

                                                           
2
 % of physical progress and expected date of completion  
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2. Compliance status of project  

 

The project has fulfilled all the statutory requirements in order to safeguard environment with 

the consequences due to construction works.  

  

Table 2-1: Compliance status with national environment requirement 
Package 

No. 
Sub-project 

Name 
Statutory 

Environmental 
Requirements

3
 

Status of 
Compliance

4
 

Validity if 
obtained 

Action 
Required 

Specific 
Conditions that 

will require 
environmental 
monitoring as 

per 
Environment 
Clearance, 

Consent/Permit 
to Establish

5
 

KUKL/W
W/TP-01 

Guheshwori 
WWTP 

Initial 
Environmental 
Examination 
(IEE) 

Prepared N/A N/A No any 
permission 
required 

KUKL/W
W/TP-02 

Sallaghari, 
Kodku and 
Dhobighat 
WWTPs 

Initial 
Environmental 
Examination 
(IEE) 

Prepared N/A N/A No any 
permission 
required 

KUKL/W
W/IS-01 

Hanumante 
Interceptor 
Sewer 

Initial 
Environmental 
Examination 
(IEE) 

Prepared N/A N/A No any 
permission 
required 

KUKL/W
W/IS-02 

Manohara 
Interceptor 
Sewer 

Initial 
Environmental 
Examination 
(IEE) 

Prepared N/A N/A No any 
permission 
required 

KUKL/W
W/IS-03 

Khashyang 
Khusung 
Interceptor 
Sewer 

Initial 
Environmental 
Examination 
(IEE) 

Prepared N/A N/A No any 
permission 
required 

 

 

 

 

 

 

 

 

 

 

 

 

 

                                                           
3
 Specify (environmental clearance? Permit/consent to establish? Forest clearance? Etc.) 

4
 Specify if obtained, submitted and awaiting approval, application not yet submitted 

5
 Example: Environmental Clearance requires ambient air quality monitoring, Forest Clearance/Tree-cutting 
Permit requires 2 trees for every tree, etc. 
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3. Compliance status with environmental loan covenants  

 

The compliance status with environmental and social loan covenants are presented in the following table.  

 

Table 3-1: Status of environmental and Social loan covenants 
S.N. Covenants as Mentioned in Schedule 5 Status of Compliance Action Required 

 Implementation Arrangements   

Land Acquisition and Involuntary Resettlement    

Loan 

Agreement 

Schedule 

5, para 3 

The Borrower shall ensure, or cause KVWSMB and KUKL to ensure, that all 

land and all rights-of-way required for the Project are made available to the 

Works contractor in accordance with the schedule agreed under the related 

Works contract and all land acquisition and resettlement activities are 

implemented in compliance with (a) all applicable laws and regulations of the 

Borrower relating to land acquisition and involuntary resettlement; (b) the 

Involuntary Resettlement Safeguards; and (c) all measures and requirements 

set forth in the RP, RF and any corrective or preventative actions set forth in a 

Safeguards Monitoring Report.  

No major land acquisition is 

involved in the activities of 

packages of construction of 

interceptors and wastewater 

treatment plants of the 

project. 

However, most of the land 

along the river banks are 

cultivated and locals are still 

cultivating paddy and 

vegetables.  

During construction, 

contractor will inform 

locals along the 

interceptor sewer 

alignment prior to the 

excavation of trench in 

order to harvest the 

cultivations and will let the 

locals continue their 

cultivation after installation 

of sewer pipelines and 

manholes.  

Loan 

Agreement 

Schedule 

5, para 4 

Without limiting the application of the Involuntary Resettlement Safeguards or 

the RP, and in addition to paragraph 8 of Schedule 4 of this Loan Agreement, 

the Borrower shall ensure, or cause KVWSMB and KUKL to ensure, that no 

physical or economic displacement takes place in connection with the Project 

until: (a) compensation and other entitlements have been provided to affected 

people in accordance with the RP; and (b) a comprehensive income and 

livelihood restoration program has been established in accordance with the RP.  

No physical or economic 

displacement has been 

taken place. 

 

Implementation of RP 

Indigenous Peoples    

Loan The Borrower shall ensure that the Project does not have any indigenous No major indigenous peoples No any action required.  
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S.N. Covenants as Mentioned in Schedule 5 Status of Compliance Action Required 

 Implementation Arrangements   

Agreement 

Schedule 

5, para 5 

peoples impacts within the meaning of SPS. In the event that the Project does 

have any such impact, the Borrower shall take all steps required to ensure that 

the Project complies with the applicable laws and regulations of the Borrower 

and with the SPS.  

impacts is involved in the 

activities 

Loan 

Agreement 

Schedule 

5, para 6 

The Borrower shall make available KVWSMB and KUKL to make available 

necessary budgetary and human resources to fully implement the EMP and the 

RP. 

PID now has Safeguards 

Unit with full-time officers 

and CASSC (to be recruited 

in near future) to fully 

implement the EMP and the 

RP. 

CASSC in place 

Safeguards – Related Provisions in Bidding Documents and Works 

Contracts  

  

Loan 

Agreement 

Schedule 

5, para 7 

The Borrower shall ensure, or cause KVWSMB and KUKL to ensure, that all 

bidding documents and contracts for Works contain provisions that require 

contractors to:  

(a)  comply with the measures relevant to the contractor set forth in the IEE, 

the EMP, and the RP (to the extent they concern impacts on affected people 

during construction), and any corrective or preventative actions set forth in a 

Safeguards Monitoring Report;  

(b)  make available a budget for all such environmental and social 

measures;  

(c)  provide the Borrower with a written notice of any unanticipated 

environmental, resettlement or indigenous peoples risks or impacts that arise 

during construction, implementation or operation of the Project that were not 

considered in the IEE, the EMP, and the RP; 

(d)  adequately record the condition of roads, agricultural land and other 

infrastructure prior to starting to transport materials and construction; and  

(e) reinstate pathways, other local infrastructure, and agricultural land to at 

least their pre-project condition upon the completion of construction. 

Complied. All bidding 

documents are prepared as 

per ADB Standard Bidding 

Document (SBD). 

No any action required.  
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S.N. Covenants as Mentioned in Schedule 5 Status of Compliance Action Required 

 Implementation Arrangements   

Safeguards Monitoring and Reporting   

Loan 

Agreement 

Schedule 

5, para 8 

The Borrower shall do the following, or cause KVWSMB and KUKL to do the 

following:  

(a) submit semiannual Safeguards Monitoring Reports to ADB and disclose 

relevant information from such reports to affected persons promptly upon 

submission;  

(b) if any unanticipated environmental and/or social risks and impacts arise 

during construction, implementation or operation of the Project that were not 

considered in the IEE, the EMP, and the RP, promptly inform ADB of the 

occurrence of such risks or impacts, with detailed description of the event and 

proposed corrective action plan; and  

(c) report any actual or potential breach of compliance with the measures and 

requirements set forth in the EMP or the RP promptly after becoming aware of 

the breach.  

Mentoring and reporting will 

be done as per covenants 

No any action required. 

Labor Standards    

Loan 

Agreement 

Schedule 

5, para 10 

The Borrower and KUKL shall ensure that the contractors comply with all 

applicable labor, health, and safety laws and regulations of the Borrower and, in 

particular, (a) do not employ child labor for construction and maintenance 

activities, and (b) provide appropriate facilities (latrines, etc.) for workers at 

construction sites. The Borrower shall require contractors not to differentiate 

wages between men and women for work of equal value. The Borrower and 

KUKL shall ensure that specific clauses shall be included in bidding documents 

to ensure adherence to these provisions, and that compliance are strictly 

monitored during project implementation.  

Complied. PID through its 

Design and Supervision 

Engineer (DSC) is 

supervising and monitoring 

the compliance with labor, 

health and safety law 

regulations. The project work 

is in compliance with ADB's 

requirements and national 

laws & regulations. 

No any action required. 

Gender and Development    

Loan 

Agreement 

The Borrower shall cause KUKL to (a) implement the GESI action plan and 

CAPP in a timely manner over the entire Project period; (b) achieve the targets 

Partially Complied. 

Community Awareness 

Effective 
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S.N. Covenants as Mentioned in Schedule 5 Status of Compliance Action Required 

 Implementation Arrangements   

Schedule 

5, para 11 

stated in those documents; (c) allocate adequate resources for this purpose; (d) 

provide training to all Project staff on GESI action plan and CAPP; and (e) 

closely monitor and report progress on the implementation of GESI and CAPP to 

ADB.  

Consultant (CASSC) is in 

place, GESI action plan and 

CAPP shall be implemented. 

implementation 

Grievance Redress Mechanism   

Loan 

Agreement 

Schedule 

5, para 16 

Within 12 months of Effective Date, KUKL shall prepare a grievance redress 

mechanism, acceptable to ADB, and establish a special committee to receive 

and resolve complaints and grievances or act upon reports from stakeholders on 

misuse of funds and other irregularities, including grievances due to any 

resettlement. The special committee shall (a) make public the existence of the 

grievance mechanism, (b) review and address grievances of stakeholders of the 

Project, in relation to either the Project, any of the service providers, or any 

person responsible for carrying out any aspect of the project; and (c) proactively 

and constructively responding to them.  

Partially complied. 

Grievance redress 

mechanism (GRM) 

established but is only being 

partially implemented. A 

special committee in PID to 

receive and resolve 

complaints and grievances 

has also been formed. At 

field level, GRM committee 

formation is in process.  

Effective 

implementation 
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4. Compliance Status with the Environmental Management Plan  

 
All the compliance status related Environmental Management Plan of all sub-projects 
implemented under loan 3000 is presented hereunder. 
 

Table 4-1: Package-wise IEE Documentation Status 
Package 
Number 

Final IEE based on Detailed Design Site-specific 
EMP (or 

Construction 
EMP) 

approved by 
Project 

Director?  
(Yes/No) 

Remarks 

Not yet due 
(detailed 

design not 
yet 

completed) 

Submitted to 
ADB (Provide 

Date of 
Submission) 

Disclosed 
on project 

website 
(Provide 

Link) 

Final IEE 
provided to 
Contractor/s 

(Yes/No) 

 

KUKL/WW
/TP-01 

Detail 
Design 
completed 

31 Dec, 2017 
E-copy for 
review 

Not yet EMP 
attached in 
Bidding 
document 

Construction 
EMP prepared 
and approved 

Existing IEE 
of all the 
project was 
updated 
and send 
informally to 
ADB 
mission 
team for 
review. 
Comments 
from ADB 
team not 
received 
yet. Two 
IEE reports 
are 
established; 
one for TP 
projects 
and another 
for IS 
projects.    

KUKL/WW/
TP-02 

Detail 
Design not 
yet 
completed 

31 Dec, 2017 
E-copy for 

review 

Not yet EMP 
attached in 
Bidding 
document 

Construction 
EMP not 
prepared 

KUKL/WW/
IS-01 

Detail 
Design 
completed 

31 Dec, 2017 
E-copy for 

review 

Not yet EMP 
attached in 
Bidding 
document 

Construction 
EMP prepared 
and approved 

KUKL/WW/
IS-02 

Detail 
Design 
completed 

31 Dec, 2017 
E-copy for 

review 

Not yet EMP 
attached in 
Bidding 
document 

Construction 
EMP prepared 
and approved 

KUKL/WW/
IS-03 

Detail 
Design 
completed 

31 Dec, 2017 

E-copy for 
review 

Not yet EMP 
attached in 
Bidding 
document 

Construction 
EMP not 
prepared  

 

Table 4-2: Package-wise Contractor/s’ Nodal Persons for Environmental Safeguards 
Package 

Name 
Contractor Nodal 

Person 
Email Address Contact Number 

KUKL/WW/T
P-01 

VA TECH WABAG LTD.  Mr. Ratnakar 
Kakarla 

wabag@wabag.in  Cell: 977-1-9823870473 

KUKL/WW/T
P-02 

Safbon Water Service 
(Holding) INC., Shanghai 
No. 666, Zhangliantang 
Road, Qingpu District, 
Shanghai 
People’s Republic of 
China 

Mr. Li Qiang liqiangqiang@safb
on.com,  
safbon@safbon.co
m 

Phone:0977-1-9851188288, 
+86-21-62569366 
Fax: +86-21-62564865 

KUKL/WW/I
S-01 

GIETC-LAMA-RAMAN JV Mr. Gelje 
Lama  

lamaconstruction.n
epal@gmail.com  

Phone: 0977-1-4412756,  
Fax: 0977-1-4410286 

KUKL/WW/I
S-02 

ZIEC-SHARMA-BKOI. 
P.O. Box 9961, Tangal, 
Kathmandu, Nepal 

 

Mr. Rajan 
Shrestha 

hnkoirala@gmail.c
om, 
bbkoibuilders@ya
hoo.com 

Phone: 0977-1-4428769, 
4440902, Fax: 0977-1-
4430166 

KUKL/WW/I
S-03 

LAMA-RAMAN-GOLDEN 
GOOD JV 

Mr. Gelje 
Lama 

goldengood2052
@gmail.com  

Phone: +977-01-4107909  
Fax: +977-01-4107908 

mailto:wabag@wabag.in
mailto:liqiangqiang@safbon.com
mailto:liqiangqiang@safbon.com
mailto:safbon@safbon.com
mailto:safbon@safbon.com
mailto:lamaconstruction.nepal@gmail.com
mailto:lamaconstruction.nepal@gmail.com
mailto:hnkoirala@gmail.com
mailto:hnkoirala@gmail.com
mailto:bbkoibuilders@yahoo.com
mailto:bbkoibuilders@yahoo.com
mailto:goldengood2052@gmail.com
mailto:goldengood2052@gmail.com
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Summary of Environmental Monitoring Activities (for the Reporting Period)
6
 

Table 4-3: Environmental monitoring indicators and status for sub-projects 
S.N. Activities Progress Remarks 

Pre-construction activities  

1. 

Preparation/ updating of 

Environmental Management 

Plan of each sub-project by 

contractor based on changes 

in project design 

EMP revision completed 

 EMP approved for TP-01, 

Contractor preparing CEMP for 

TP-02, and IS-03. EMP 

prepared by contractor for IS-01 

and IS-02 has been approved.   

Construction activities 

2. 
Replacement/ shifting of 

community property resources 
Not foreseen   

3. Reinstallation of public utilities Not foreseen Will be done if identified. 

4. 
Records of Grievances 

Redress 

No any grievance received for 

environmental issues.  

Complaint will be recorded in 

site registration book.  

5. 
Prohibition of employment or 

use of children as labor 
No child labour 

No any labour under the age of 

16 are working 

6. 
Prohibition of Forced labor or 

Compulsory Labor 

Contract/bid documents 

include such clauses and 

contractors will be reminded 

regarding the same. 

 

7. 
Ensure equal pay for equal 

work to both men and women 

Contractors will ensure and will 

be made aware of equal 

payment for men and women 

Less women are working as a 

labour worker. Equal wage is 

being provided. 

8. Safety maintained at site 
Safety has been maintained in 

all the construction sites  

No any critical accident occurred 

till date. 

9. 
OHS of all the workers 

maintained 

No any issue related to OHS 

observed till now 

Established camps are in good 

sanitary condition, no any 

disturbances to the ambient 

environment and no any 

grievances from the locals. No 

any labour below 16 is working 

in construction. Potable water 

has been supplied to all the 

labours by the contractors. 

10. 

Implementation of all statutory 

provisions on labor like health, 

safety, welfare, sanitation and 

working conditions 

Regular monitoring. HIV/AIDS 

awareness with all the 

contractors labours will be 

organized at one of the 

Contractor’s based camp.  

CASSC will be involved to carry 

out the tasks. 

11. 
Establishment of camps and 

operation 

Camps are established within 

the project area at TP-01, 

whereas camps are 

established at the safer 

distance at IS-01 and IS02 

No any impacts are identified 

with the operation of camps. 

Waste generated from the 

camps has been disposed 

safely.  

                                                           
6
 Attach Laboratory Results and Sampling Map/Locations 
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S.N. Activities Progress Remarks 

12. 
Maintenance of employment 

records of workers 

As part of GAP, Contractors 

will be maintained proper 

attendance sheet with addition 

of column showing male 

female (GAP). 

 It is further requested to 

contractors of all the ongoing 

projects to maintain record of 

labour workers and present in 

the monthly progress report.  

13. 
Stockpiling of the construction 

materials 

Construction materials are 

stockpiled properly  

No any severe impact has been 

identified with the stockpiling of 

construction materials in all the 

construction sites. Most of the 

stockpiles are along the river 

banks for IS projects. The 

contractors are requested to 

maintain stockpiling area 

properly without affecting 

existing river, nearby cultivated 

land and private property.  

14. 

Air and Noise pollution due to 

construction and excavation 

work 

No any air and noise pollution 

due to construction and 

excavation work 

Laying of sewer pipes are 

mostly along the river banks 

were there is very less traffic, 

15. Disposal of excavated soil  

Soil excavated from the trench 

has been backfilled properly 

after overlaying the sewerage 

pipeline 

Haphazard disposal of 

excavated soil has been 

avoided; no direct disposal of 

soil on the adjacent river.  

16. 
Landscape management and 

reinstate  

Land (mostly cultivated) along 

the interceptor has been 

restored with proper backfilling 

and landscaping.   

No any grievance received after 

restoring land along the 

interceptor alignment.  

17. Any other 

No any impacts identified with 

the overlaying of interceptor 

sewer pipes 

Vegetation and trees situated at 

the banks of the river were 

unharmed while overlaying the 

sewer pipes along the alignment 

 

The PID, with assistance from the DSC - 04 is doing the following activities: 

(i) DSC safeguard experts participated in ADB NRM held on 13-21 November, 2017. Safeguard 

experts including Site Construction and Supervision Engineers of DSC also participated in 

one-day Safeguard Workshop and two days Health and Safety Workshop.  

(ii) IEE for all the sub-project is updated based on detailed design of interceptor and wastewater 

treatment plants; and emailed to ADB NRM team for suggestion. The updated report 

formally submitted to PID on December 31, 2017.  

(iii) EMPs are included in bidding documents and civil works contracts in the interceptors and 

WWTPs; 

(iv) Over sighting on environmental management aspects of the project and ensure EMPs are 

implemented by DSC and contractors; 

(v) Facilitating and confirming overall compliance with all government rules and regulations 

regarding forest and road permits as well as any other approvals as relevant; 

(vi) Supervising and providing guidance to the contractors to properly carry out the construction 

activities considering environmental aspects as per updated EMP of the sub-project; 
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(vii) DSC has also prepared Health and Safety Manual and get approval from PID and also 

circular to all contractors working under loan 3000. The manual has been forwarded to ADB 

mission team during November, 2017.  

(viii) Consolidating quarterly monitoring reports from DSC and submit semi-annual monitoring 

report to ADB; 

(ix) Conducting ongoing consultation with the community during implementation of the project; and 

(x) Establish a grievance redress mechanism for all the contract packages interceptor, wastewater 

treatment plants and sewer networks. Committees for grievance redress mechanism is yet to 

be established. PID, consultants, contractors are coordinating with recently established elected 

local bodies. The committees will be established soon.  

 

Overall Compliance with CEMP/ EMP 

Table 4-4: Compliance as per CEMP 
No. Sub-Project 

Name 
EMP/ CEMP 

Part of 
Contract 

Documents 
(Y/N) 

CEMP/ EMP 
Being 

Implemented 
(Y/N) 

Status of 
Implementation 

(Excellent/ 
Satisfactory/ Partially 
Satisfactory/ Below 

Satisfactory) 

Action 
Proposed and 

Additional 
Measures 
Required 

1. KUKL/WW/TP-01  Yes, CEMP 
prepared by 
contractor 

CEMP 
implemented 

Satisfactory N/A 

2. KUKL/WW/TP-02 CEMP not 
prepared by 
contractor 

CEMP not 
implemented 

Not implemented Contractor 
shall prepare 
CEMP and 
approve by 
DSC 

3. KUKL/WW/IS-01 CEMP 
prepared by 
contractor 

CEMP not 
properly 
implemented 

Partially Satisfactory N/A 

4. KUKL/WW/IS-02 CEMP 
prepared by 
contractor 

CEMP not 
implemented 
properly 

Partially Satisfactory N/A 

5. KUKL/WW/IS-03 CEMP not 
prepared by 
contractor 

CEMP not 
implemented 

Not implemented Contractor 
shall prepare 
CEMP and 
approve by 
DSC 

 

5. Approach and methodology for environmental monitoring of the project 

 

The project comprises Design and Supervision Consultant (DSC-04) for the construction supervision 

of all construction. The DSC team comprises Site Construction and Supervision Engineer 

designated for each sub-project and an Environment Safeguard Specialist and a Social Safeguard 

Specialist for the monitoring of all sub projects implemented under loan 3000.  

 

The project also comprises CASSC a separate consultant team for the generation of awareness at 

the local level. Observation and site meetings can be considered as major approach and 

methodology for the monitoring of the project.  
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6. Monitoring of environmental impacts on project surroundings  

 

No any impacts upon air, water quality and noise has been identified with the construction activity of 

waste water treatment plant and laying of sewerage pipes of interceptor packages along the river 

banks.  

 

7. Monitoring of environmental impacts on project surroundings  

 

Waste water treatment plant sites (WWTPs) 

 No any dust pollution is identified within and around the construction at Guheshwori WWTP site 
TP-01. The site is situated at the bank of Bagmati River near hindu holy temple Guheshwori. The 
construction site is plane and flat area and no any excavated earth material has been disposed 
into the holy Bagmati river. Labour camps are established within the project construction site. 
The waste generated from the camps are well managed. Toilets are well established and wastes 
from toilets are also managed within the construction site establishing septic tanks. Contractor 
has also supplied potable water to labour workers. The boundary of project area has been 
maintained hence the construction work do not have direct impact to surroundings. The vicinity 
of the project area is now urbanized significantly. Bagmati river is situated at the east and south; 
Guheshwori temple is situated at south-west direction; whereas urban road and dense 
settlement is existed at the norther side of the project area. No any issues related to noise due to 
construction and movement of construction vehicle. There is no any significant noise disturbance 
due to construction work. Traffic along the existing road is very significant as most of the vehicle 
from outskirts such as from Sankhu, Jorpati, Sundarijal area ply the road as short cut Bagmati 
corridor rout in order to reach inner area of Kathmandu. Significant number of construction 
vehicles also ply the road from such outskirts and vice versa. All construction materials are 
stored with the project compound area without affecting others. To date no night time shift has 
been carried out. The construction works are being carried out only during day time. Sufficient 
safety signage boards have been established within the project area.  
 

 Construction of TP-02 (Sallaghari, Kodku and Dhobighat) has not been started.  

 

Interceptor Sewer sub-projects (IS-01, 02 and 03) 

 Dust is identified only during the excavation of trenches for the laying of sewerage pipes along 
the river banks. Most of the river banks are muddy and dusty however; there is very less houses 
and settlement established close to the river banks.  

 The excavated materials stockpiles close to the river banks but no bank erosion identified due to 
construction. Sedimentation control measures such as gabion weld mesh applied in the river bed 
at the upstream of Hanumante river (IS-01); no any significant impact of sedimentation identified 
in other projects.  

 Dust measurement has not been carried out yet by the contractor. However, on any remarkable 
dust pollution is visible after completion of pipe laying works.  

 No any open storage of cements, chemicals and refueling around the sites are identified.  
 Spill kits are not in place on sites, as the use and spillage of chemicals in interceptor sewer sub-

projects is minimal. Spillage of small amount of diesel oil occurs while transferring from container 
to the excavator or/and generator established for power back up.  

 Contractors are instructed to maintain proper signage boards in order to maintain safety all along 
the project sites. However, till date there is no any major and fatal accident has occurred due to 
construction activity.  

 Safety checklist has been prepared as a part of Health and Safety Manual by DSC-04 for loan 
3000. Safety checklist has also been used during site visits by safeguard specialists of DSC. 
Some filled checklists are attached in Annex.    

 Noise is not significant with the overlaying of sewerage pipelines. As the sewerage alignment is 
all along the river banks the area gets muddy during the rainy season.  
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 No any water quality test has been carried out yet. However, water pollution due to construction 
work does not seems significant.  

 

8. Grievance Redress Mechanism  

 

Grievance redress Committee (GRC) at the project level is in place. It is a four tiers mechanism to 

address grievances related to APs in the implementation of the project. GRCs at other levels will 

be formed during the implementation of the project as mentioned in the IEE Report. 

Till date no any grievances related to the environmental issue were received with the 

implementation of the sub-projects. As most of the interceptor sewer construction work has been 

carried out along the river banks; disturbance to traffic is minimal. Similarly, the construction of 

WWTPs are within the confined project location; the construction activities do not have any 

significant disturbance upon environment and to the local people. Consultation and coordination 

between consultants, employer and contractors including coordination with recently elected local 

bodies is still going.  

 

9. Complaints received during the reporting period 

  

No any complaints and grievance received on IEE report and upon implemented TP and IS Sub-projects.  

 

10. Summary of key issues and remedial actions 

 

The following presents summary of key issues and its remedial actions required.  

 

Table 10-1:Key issues and remedial actions for IS sub-projects. 
Sn.  Key Issues Remedial Actions Time bound 

1. Safety during construction Regular tool box talks, proper 

PPEs to all labour workers 

Daily. Contractor will be 

responsible to provide 

PPEs to labour workers As 

and when required. 

2. Proper barricade along the 

construction sites 

especially at IS sites 

Provide barricading  CSC insists contractor to 

provide proper barricading 

in all ongoing construction 

sites soon. 

3. Erosion due to trench 

excavation 

Soaring along the trench Especially during deep 

excavation of trench 

4. Dust and Air Trench excavation in piecemeal, 

proper backfill and rehabilitation, 

avoid haphazard disposal of 

excavated materials.    

Daily. 

 

11. Summary of consultations and disclosure: 

 

Sufficient number of public consultation program with key stakeholders has been carried out in line 

with the requirements pertaining to environmental and social considerations. Coordination meetings 

have also been executed with the newly elected local representatives at local level in order to inform 
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about the ongoing project activities and requested them to support in dealing with locals along the 

interceptor. The summary of public consultation has been presented in the following table. 

Consultation and coordination meeting has also been carried out with local wards and municipalities 

for the detailed design of collector Khashyang Khusung located at Bhaktapur and Kodku located at 

Lalitpur District. Discussions and consultation meetings were held with Bhaktapur Municipality, 

Suryabinayak Municipality, Changunarayan Municipality and Madhyapur Municipality of Bhaktapur 

District in different aspects.  During the consultation information about the project including project 

alignment and location of WWTPs has been discussed with the participants.  

 

The summary of public consultation is presented in the following table. 

 

Table 11-1: List of Public Consultations 
SN Date/ Month Location No. of Participant Topics Discussed 

Male Female Total 

1. 16
th  

August 2017 Madhyapur Thimi Municipality 20 5 25 Coordination Meeting  

2. 17
th
 August 2017 Changunarayan Municipality 17 3 20 Coordination Meeting  

3. 30
th
  August 2017 Suryabinayak Municipality 22 3 25 Coordination Meeting  

4. 16
th
 Sep.  2017 Ktm..Manohara  38 3 41 Information 

dissemination of the 

project 

5.  16
th
 Sep.  2017 Narephant Kathmandu 21 7 28 Information 

dissemination of the 

project 

6. 16
th
 Sep.  2017 Kageswari,Manahara 28 4 32 Information 

dissemination of the 

project 

7. 28
th
 Oct 2017 Narephant Kathmandu 21 7 28 Information 

dissemination of the 

project 

8. 28
th
 Oct 2017 Manahara Ktm -32 36 18 54 Information 

dissemination of the 

project 

9. 10
th
  Nov. 2017 Bhaktapur Municipality 18 7 25 Coordination Meeting 

10. 30
th
  Nov.2017   Lalitpur Metropolitian  14 - 14 Coordination Meeting 

11. 12
th
 Dec,2017 Madhyapur Thimi Municipality 8 8 16 Coordination Meeting 

12. 24
th
  Dec.2017 Changunarayan Municipality 13 6 19 Coordination Meeting 

 

  



Semi-annual Environmental Compliance Monitoring Report July-December 2017 

25 | P a g e  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Annex 1: Photographs 
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Overlaying of sewer pipe IS-01 Site clearance prior to the overlaying of sewer 
pipes along the left bank of Hanumante 
Section (IS-01 section)  

  
Clear river bank along Khashyang Khusung 
River IS-03 prior to installation of pipes.  

Kodku waste water lagoon and near by 
settlement   

  
Boundary fencing works with zinc plates in TP-
02 

Laying of pipes in IS-02 
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First Aid Kits maintained at TP-01 Proper storage of construction materials within the 
WWTP compound at TP-01 

 

 
Under construction operational building and 
safety sign at TP-01. 

Under construction operation building TP-01 

 

Under construction Sedimentation tank for the 
collection of construction drainage before 
dispose into the river.  

Camp sites within the TP-01 compound area.  
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Annex 2: Public Notice of HPCIDBC about RoW of 
River 
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Public Notice of HPCIDBC about RoW of River 

 
 
PROHIBITION NOTICE OF CONSTRUCTION OF ANY STRUCTURES ON THE RIGHT OF 
WAY (ROW) OF THE RIVERS OF KATHMANDU VALLEY BY THE HIGH POWERED 
COMMITTEE FOR INTEGRATED DEVELOPMENT OF THE BAGMATI CIVILIZATION 
(HPCIDBC)  
 
(Notice published on 19 Asadh 2069 (3 July 2012) in the government daily newspaper 

Gorkhapatra)  

 

This prohibition notice covers construction of any structures within the Right of Way (RoW) 

on the following banks of rivers in Kathmandu Valley:  

 

1. Bagmati, Bishnumati, and Manohara rivers—20 m from either side of the banks of 

the rivers. 

2. Dhobikhola River—areas as fixed by the Dhobikhola project and 9 m from either side 

of the banks of the river in non-project areas. 

3. Nakkhu River-12 m from either side of the bank of the river. 

4. Balkhu, Karmanasa, Kodku, Sangle, and Mahadev Rivers—12 m from either side of 

the banks of the rivers. 

5. Samakhusi and other rivers flowing in the valley— 4 m from either side of the banks 

of the rivers. 

6. Hanumante Rivers—20 m from either side of the banks of the rivers. 
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Public Notice of HPCIDBC about RoW of River published in 

newspaper 
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Annex 3: Safety Checklist 
 

Some filled Safety Checklists for different construction sites.  
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Annex 4: List of participants of Health and 
Safety orientation provided to contractor 

representative of IS-01 
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