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1 Background of the Project 
1.1 Basic Information of the Project 

For a long time, Chao Lake has played a crucial role in regulating floods, supplying water to 
urban and rural areas, maintaining ecological balance, and promoting regional development. 
However, with the rapid economic and social development of the watershed, Chao Lake is 
increasingly seriously polluted due to the rapid increase of pollutants, and the backward urban 
environmental infrastructure. In order to prevent the further deterioration of lake water quality, 
improve public health, and realize sustainable economic development, the Anhui Provincial 
Government has applied for a loan with the Asian Development Bank (ADB) for the implementation 
of the Anhui Chao Lake Environmental Rehabilitation Project (hereinafter, the “Project”). 

In October 2010, the Project was included in the National Program of Alternative ADB-financed 
Projects (2010-2012). In April 2012, the Project passed final appraisal by ADB. The Project aims to 
take effective measures to conduct the integrated management of the Chao Lake watershed, 
improve lake water quality, and promote a balance between economic and social development, and 
urban and rural environmental protection. The Project consists of 15 subprojects, and mainly 
involves wastewater interception and treatment, integrated river management and ecological 
rehabilitation, wetland construction, and non-point pollution control. The gross investment in the 
Project is 2.63 billion yuan, including an ADB loan of USD250 million. The implementation of the 
Project is coordinated by the Chao Lake Administration Bureau.  

In the mid-term adjustment in 2018, 4 subprojects were newly added, namely Integrated Water 
Environment Management of the Urban District of Chaohu City (Mid-term Adjustment) (hereinafter, 
the “Chaohu Subproject”), Integrated Water Environment Management of the Fengle River 
(Shucheng Segment) (hereinafter, the “Shucheng Subproject”), Wastewater Treatment in Qingxi 
Town, Hanshan County (hereinafter, the “Hanshan Subproject”), and Integrated Water Environment 
Management of the Wuwei County Town (Wuwei Segment of the Xihe River) (Phase 2) (hereinafter, 
the “Wuwei Subproject”). The construction period of the Project is from 2018 to 2020. 

The basic information of the 4 subprojects is as follows: 
1.1.1 Chaohu Subproject 

Chaohu City is located in central Anhui, between east longitude 117°25'-117°58' and north 
altitude 31°16'-32°, with a land area of 2,063km2 and a population of 880,000, governing 12 
townships and 5 sub-districts. 

The Lishuiwan low-lying area in Chaonan District (west of the Pingfeng River) has a land area 
of about 0.2km2, where rainwater cannot be drained smoothly. The Lishuiwan resettlement 
community (Phase 1) with a floor area of 5.6hm2 has been completed, and partly occupied. In order 
to meet the drainage demand of this area, the Chaohu Municipal Housing Construction Bureau 
constructed a temporary drainage facility in 2012, which can meet the demand of Lishuiwan 
resettlement community (Phase 1) only. According to the drainage plan, a drainage pump station 
should be added for Lishuiwan low-lying area. 

There are two drainage pump stations in the Guanwei area (Caoqiao and Dongbasi). The 
Caoqiao pump station completed in 1990 has a drainage capacity of 0.5 m3/s only, and does not 
meet the drainage demand due to equipment aging; Dongbasi pump station has a drainage 
capacity of 3.2 m3/s, does not meet the drainage demand, and is subject to frequent water logging, 
affecting local entities and residents seriously. The Dongbasi pump station is surrounded by 
farmland, so it can be reconstructed and expanded. The new pump station have a drainage 
capacity of 11 m3/s, and a regulation and storage capacity of 6 m3/s. 

The Yichengwei area is mostly farmland, where rainwater is drained to the Baoshu River via a 
small drainage pump station (1 m3/s), which cannot drain rainwater timely due to its small capacity, 
resulting in frequent inundation. The planned Yichengwei pump station has a near-term drainage 
capacity of 12.6 m3/s and a gross discharge of 18.0 m3/s. 

Sewer lines in some parts of the urban area are unsound or improperly connected, so that 
rainwater and wastewater is drained without control in old communities. 

Therefore, the scope of construction of this subproject is as follows: 
1) Urban Sewer Network Reconstruction 
Construction DN200~DN800 sewer lines of 16,534m 
2) Urban Rainwater Pollution Control System 
Construction of 3 rainwater regulation and storage facilities: Dongbasi pump station, 11 m3/s; 

Lishuiwan pump station, 2.8 m3/s; and Yichengwei pump station, 18 m3/s, including the intake canal 
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of Yichengwei pump station 
3) Chaohu Water Environment Management Platform 
Building of the Chaohu Water Environment Management Platform, and purchase and 

installation of relevant equipment 
1.1.2 Shucheng Subproject 

Shucheng County is located in central western Anhui, between north altitude 31°01'-31°34' and 
east longitude 116°26'-117°15', 54km away from Hefei, 73km away from Lu’an City and 130km 
away from Anqing City, run through by the Hefei-Jiujiang Railway and the Shanghai-Chengdu 
Expressway. 

The Fengle River running through Shucheng County is an important tributary of Chao Lake, 
with a watershed area of 2,197 km2. The Shucheng segment of the Fengle River is 55km long, and 
is seriously polluted and susceptible to floods for historical reasons. 

In order to address the water pollution of the Fengle River, sewer lines totaling 87.79km have 
been constructed or reconstructed in the Shucheng county town from 2008 to date, mostly in newly 
developed areas where wastewater collection rate is low. The Hangbu Town WWTP (Phase 1) was 
completed in early 2015 with a treatment capacity of 5,000 m3/d, and is at the trial operation stage. 
Associated sewer lines of 18km have been completed for the Hangbu Town WWTP (Phase 1), but 
the wastewater intake of the WWTP is 3,000-4,000 m3/d only due to unsound associated sewer 
lines. In addition, since part of rainwater enters the WWTP via combined pipes in the old urban area, 
its influent quality is generally low and much lower than the design level, so the WWTP cannot 
operate at full load. 

In addition, wastewater in the old urban area is discharged directly into water bodies such as 
the Hangbu River, Hangbei Main Canal and Minzhu River without treatment, so that river water is of 
Grade V-, eutrophicated, black and foul, especially in summer. 

With the development of Hangbu Town and Electronic Industry Park, water consumption is 
growing substantially along with wastewater output, so the existing WWTP (Phase 1) will be 
insufficient. 

Therefore, the scope of construction of this subproject is as follows: 
1) Construction of the 5,000 m3/d Hangbu Town WWTP (Phase 2), and associated sewer 

lines of 13.345km; (cancelled in May 2018 without replacement because no land was available and 
China Fortune Land Development Co., Ltd. planned to construct a 50,000 m3/d WWTP in Hangbu 
Town) 

2) Urban Sewer Network Reconstruction of Shucheng County, including the construction of 
d800 sewer lines of 5.41km in Economic Development Zone, d400-d800 sewer lines of 4.37km in 
the main urban area, and an integrated sewage pump station; 

3) Fengle River and Tributary Management, including the dredging and rehabilitation of a city 
moat and two tributaries of the Fengle River, and flood sluice construction 
1.1.3 Hanshan Subproject 

The gross investment in this subproject is 54.5974 million yuan, including an ADB loan of $5 
million. This subproject consists of: 1) a 5,000 m3/d WWTP; 2) d400-d1000 associated sewer lines 
of 18.923km and a sewage pump station. 
1.1.4 Wuwei Subproject 

The total investment of Wuwei County Wucheng water environment (West River Wuwei section) 
comprehensive treatment project is 122.5978 million yuan, of which 10 million US dollars is 
proposed to be applied for ADB loan, others are self raised by enterprises. The project is composed 
of: (1) supporting pipe network project: d400-d1500, 9 km of supporting pipe network outside the 
plant; (2) river dredging and slope protection project, 5 km of longitudinal river dredging and 5 km of 
slope protection project; 6 km of Fenghe drainage ditch dredging and 12 km of slope protection 
project; and a sewage lifting pump station, with a total length of about 28 km. 
1.2 Expected Resettlement Impacts1 

In 2016, a DMS was conducted on the Project. Resettlement is caused by the construction of 
drainage and wastewater treatment facilities (including WWTPs and pump stations), and pipes 
mainly. The main types of impacts of the Project are the acquisition of rural collective land, 
temporary land occupation and the occupation of state-owned land. See Table 1-1. 
 

 
1 This section is abstracted from the RP in 2016. 
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Table 1-1 Summary of Resettlement Impacts of the Project (Planned) 
No. Item Unit Chaohu Shucheng Hanshan Wuwei Subtotal 
1 Township  / 1 1 1 1 4 
2 Village  / 1 1 2 1 5 
3 LA  mu 5.2455 3.3 41 4.8375 54.383 

4 State-owned 
land occupation  mu 1.8 0 0 0 1.8 

5 Temporary land 
occupation  mu 45 50.6 25 35 155.6 

8 Entities  m2 1 0 0 0 1 

9 Directly affected 
population AHs / 6 7 28 9 50 

  APs / 21 21 101 35 178 
  —LA only HH 6 7 28 9 50 
  APs Person 21 21 101 35 178 
  --Entities / 1 0 0 0 1 

  Aps by 
Entities  0 0 0 0 0 

 
1.3 Socioeconomic Profile of the Project Area in 2018 

In 2018, Anhui’s GDP was 3.000682 trillion yuan, a year-on-year increase of 8.02%, where the 
added values of primary, secondary and tertiary industries were 263.801 billion yuan, 1.384209 
trillion yuan and 1.352672 trillion yuan respectively. 

At the end of 2018, Anhui’s resident population was 63.236 million, and urbanization rate 
54.69%, including a rural population of 28.652 million, accounting for 45.31%, a female population 
of 31.365 million, accounting for 49.60%, and a poor population of 1.202 million, accounting for 
1.90%. 

In 2018, the per capita disposable income of urban residents was 34,393 yuan, up 8.7%, and 
the per capita disposable income of rural residents was 13,996 yuan, up 9.7%. See Table 1-2. 
 

Table 1-2 Socioeconomic Profile of the Project Area 

Item 

Population (0,000) GDP 
(00m 
yuan) 

Per capita 
disposable 
income of 

urban residents 

Per capita 
disposable 

income of rural 
residents 

Resident 
population 

Rural 
population 

Poor 
population 

Female 
population 

Minority 
population 

Anhui 6323.6 2865.2 120.2 3136.5 50 30006.82 34393 13996 
Shucheng 76.8 35.7 11.09 36.9 0.6 192.89 24858 10916 

Wuwei 122.0 75.0 2.30 61.0 0.32 371.3 29411 15340 
Chaohu 79.22 30.9 1.5 39.45 0.13 333.7 30522 18162 
Hanshan 39.2 30.9 1.36 21.24 0.09 154.3 29042 17035 

 
1.4 M&E 

 
External M&E is undertaken by NRCR. 
Since 2014), NRCR has submitted the M&E reports as follows. 
December 2013, baseline report 
August 2014, No. 1 semiannual monitoring report 
February 2015, No.2 semiannual monitoring report 
August 2015, No.3 semiannual monitoring report 
August 2016, No.4 annual monitoring report 
September 2018, No.5 annual monitoring report 
May 2019, No.6 external M&E report 
February 2020, No.7 monitoring report. 

 
 
1.4.1 Scope 

This report is the 2nd external independent monitoring report for the midterm added 4 
subprojects and the 7th independent resettlement monitoring report for the overall project. The 
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purpose is to summarize the progress and resettlement of the project as of February 2020, find out 
the problems in the implementation of the project, and put forward corresponding solutions. The 
specific content includes the structure arrangement and resettlement progress , complaint handling, 
information disclosure, etc. 
1.4.2 Methods 

Literature review: Documents, agreements and reports on LA, HD and resettlement were 
referred to and verified. 

Sampling survey: A sampling plan and a questionnaire were designed. The task force 
conducted a questionnaire survey on the AHs. The sample households have been tracked until their 
income is restored. 

FGD: FGDs was held with the resettlement agencies, town governments, and village 
committees to learn LA, HD, resettlement and public participation, and collect comments and 
suggestions. 

Key information interview: Key information interviews were conducted with heads of agencies 
concerned, village heads, etc. to learn project progress and impacts, local residents’ needs for the 
Project, issues, etc. 

In-depth interview: In-depth interviews were conducted with AP representatives. 
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2 Construction Progress 
2.1 Changes to the Scope of the Project 

1) Chaohu City: By the end of March 2019, the intake canal of the Yichengwei pump station 
had changed from 2,200m to 2,115m, involving the additional acquisition of 68.49 mu of land for 
widening the intake canal, including 39.74 mu rural collective land and 28.75 mu state-owned land.  

2) Shucheng County: By the end of March 2019, the Hangbu Town Economic Development 
Zone WWTP (Phase 2) and Associated Sewer Network (5,000 tons/d and 13,345m) were cancelled 
in May 2018 without replacement because no land was available and China Fortune Land 
Development Co., Ltd. planned to construct a 50,000 m3/d WWTP in Hangbu Town, and the 
planned acquisition of 3.3 mu of land was also cancelled.Shangdu Road sewage pipe network of 
urban sewage pipe network reconstruction project has been cancelled due to the completion of 
planning and construction by the county housing and Urban Rural Development Bureau 

3) Hanshan County: 41 land has already acquisitioned in 2017. 
4) Wuwei County: By the end of March 2019, the acquisition of 1.8 mu of land for the sewage 

pump station had been cancelled. 
 

Table 2-1 Summary of Changes to the Subprojects 
No. Subproject Component Change Time 

1 Chaohu 

Urban Sewer Network Reconstruction No change  

Urban Rainwater Pollution Control System 
(3 pump stations) 

Involving the additional acquisition of 
68.49 mu of land for the intake canal of the 
Yichengwei pump station 

Apr. 
2017 

Chaohu Water Environment Management 
Platform 

No change  

2 Shucheng 

Hangbu Town Economic Development 
Zone WWTP (Phase 2) and Associated 

Sewer Network (5,000 tons/d and 13,345m) 

Cancelled May 
2018 

Urban Sewer Network Reconstruction of 
Shucheng County 

Shangdu Road sewage pipe network of 
urban sewage pipe network reconstruction 
project has been cancelled due to the 
completion of planning and construction by 
the county housing and Urban Rural 
Development Bureau. 

Novem
ber 

2019 

Fengle River and Tributary Management No change  

3 Hanshan Hanshan Subproject The acquisition of 1.8 mu of land for the 
sewage pump station has been cancelled.  

4 Wuwei Wuwei Subproject The planned WWTP is no longer financed 
by ADB.  

 
Table 2-2 summary of changes of resettlement impacts 

N
o. Item Unit Chaohu Shucheng Hanshan Wuwei Total 

        plan curr
ent 

diff
ere
nce 

pla
n 

cur
ren

t 

differ
ence 

pl
an 

cur
re
nt 

differ
ence 

pla
n 

cur
ren

t 

differ
ence 

pla
n 

curr
ent 

differ
ence 

1 Towns
hip   / 1 1 0 1 1 0 1 1 0 1 1 0 4 4 0 

2 Village   / 1 1 0 1 1 0 2 2 0 1 1 0 5 5 0 

3 LA   mu 5.24
55 

44.9
855 

39.
74 3.3 0 -3.3 41 41 0 4.8

375 0 -4.83
75 

54.
383 

85.9
855 

31.60
25 

4 

State-
owned 
land 

occup
ation 

  mu 1.8 30.5
5 

28.
75 0 0 0 0 0 0 0 0 0 1.8 30.5

5 
28.7
5 

5 

Temp
orary 
land 

occup
ation 

  mu 45 45 0 50.
6 

50.
6 0 25 25 0 35 35 0 155

.6 
155.

6 

0 
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N
o. Item Unit Chaohu Shucheng Hanshan Wuwei Total 

        plan curr
ent 

diff
ere
nce 

pla
n 

cur
ren

t 

differ
ence 

pl
an 

cur
re
nt 

differ
ence 

pla
n 

cur
ren

t 

differ
ence 

pla
n 

curr
ent 

differ
ence 

8 Entitie
s     1 1 0 0 0 0 0 0 0 0 0 0 1 1 0 

9 

Directl
y 

affecte
d 

popula
tion 

AH
s / 6 35  29 7 0 -7 28 28 0 9 0 -9 50 63 13 

    AP
s                                 

    

—
LA 
onl
y 

HH 6 35 29 7 0 -7 28 28 0 9 0 -9 50 63 
13 

    AP
s 

Pers
on 21 126 105 21 0 -21 10

1 
10
1 0 35 0 -35 178 227 49 

    
--E
ntit
ies 

/ 1 1 0 0 0 0 0 0 0 0 0 0 1 1 
0 

    

Ap
s 

by 
En
titi
es 

  0 0 0 0 0 0 0 0 0 0 0 0 0 0 

0 

 
 
2.2 Construction Progress of the Project 
2.2.1 Chaohu Subproject 

1) Urban Sewer Network Reconstruction 
Including road sewer network reconstruction, point source sewage interception, area sewage 

interception, old facility reconstruction, urban waterfront ecological reconstruction, and construction 
of DN200~DN800 sewer lines with a total length of 16,534m 

By February 2020, 16534m new dn200-dn800 sewage pipes have been built in the urban area, 
all of which have been completed. See table 2-3 for the completion of completed quantities of 
sewage pipe network. 
 

Table 2-3 Completion of Urban Sewer Network Reconstruction 

No. Pipe position Scope of construction Length 
(m) 

Diameter 
(mm) 

Completion 
rate 

1 Dongfeng West 
Road 

Constructing a sewer line, and connecting it to the existing 
Yinping Road sewer line 461.6 D500 Completed 

2 Chaohu South 
Road 

Constructing two sewer lines on Chaohu South Road and 
connecting it to the Guanwei Road sewer line 535 D300 Completed 

3 Xiangyang Road Constructing a d400 branch sewer line in Xingfu Alley, 
and connecting it to Xiangyang Road 282 D400 Completed 

4 Aixin Road 
Constructing a sewer line, and diverting wastewater from 
the Caigang pump station to the Jiankang West Road 
sewer line 

484.8 D500 Completed 

5 Guanwei Road Constructing a d800 pressure pipe on Guanwei Road and 
connecting it to the d1200 sewer main of Guanwei Road 923 D800 Completed 

6 
Chaohu Central 
Road, Jiankang 
Central Road 

1) Constructing a sewer line on Chaohu Central Road and 
connecting it to the existing sewer main of Chaohu Central 
Road; 2) constructing a sewer line on Jiankang Central 
Road and connecting it to the proposed sewer main of 
Chaohu Central Road; 3) constructing a sewer line on 
Jiankang Central Road and connecting it to the sewer 
main of Chaohu Central Road 

1238 
741 

D800 
D400 Completed 

7 Century 
Avenue① 

Constructing a sewer line on the extension of Century 
Avenue from the Anchengwei main canal, connecting it to 430.3 D400 Completed 
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the sewer line of Xiangyang South Road, and finally to the 
Gangling WWTP 

8 Century 
Avenue② 

Constructing a sewer line on Century Avenue (Sun Island 
Community segment), and connecting it to the sewer line 
of Tuanjie Road 

358.8 D500 Completed 

9 

Tobacco Branch 
Road, 

Procuratorate 
Branch Road 

Constructing a sewer line on Tobacco Branch Road, and 
connecting it to the new sewer line of Procuratorate 
Branch Road and finally to that of Century Avenue 

344 
240 

D400 
D500 Completed 

10 
Zhonggou Entry 

of 
Xiaowangzhuang 

Reconstructing the existing financial school pump station, 
and constructing a pump station and a D400 sewer line to 
divert wastewater to the sewer line of Fenghuangshan 
Road, and finally to the Chengbei WWTP; constructing a 
D400 sewer line on Bantang Road and connecting it to the 
sewage pump station; constructing a D400 sewer line on 
Hongshiban Road and connecting it to the sewer line of 
Bantang Road 

453.3 D300 Completed 

11 Coach Station 
Square 

Constructing a 180m D500 intercepting sewer from 
Taihushan Road to Guangming Road 141.9 D400 Completed 

12 Mudan Road 
Constructing a D600 inverted siphon across the Tianhe 
River, and a D300 sewer line along the Tianhe River, and 
connecting it to the sewer line north of the Tianhe River 

780.4 
66.9 

D400 
D200 Completed 

13 Huaya Garden Constructing an intercepting well, and draining 
wastewater to the sewer line of Century Avenue 28.6 D400 Completed 

14 

Macao 
Community, 

Huguang, Anqiao 
Community 

Sewer network construction 480 
1607.2 
2820 

D400 
D300 
D200 

Completed 

15 Huayuan 
Community 

Sewer network construction 159 
536 
1260 

D400 
D300 
D200 

Completed 

16 Xisheng 
Community 

Sewer network construction 115 D500 Completed 

17 Weixi Sewer network construction 445.1 
630 

D400 
D200 Completed 

18 Maritime bureau 
dormitory 

Sewer network construction 272.5 
330 

D300 
D200 Completed 

Total 16534.4   
 

2) Urban Rainwater Pollution Control System 
Construction of 3 rainwater regulation and storage facilities: Dongbasi pump station, 11 m3/s; 

Lishuiwan pump station, 2.8 m3/s; and Yichengwei pump station, 18 m3/s 
By February 2020, the installation of the temporary pump station of Dongba No.4 station has 

been completed, the foundation pit supporting piles have been completed, the engineering piles 
have been completed, the pump house and the bottom slab of the storage tank have been poured, 
the construction of the underground wallboard of the pump station is in progress, the outlet tank 
culvert has been completed by 60%, the inlet channel has been started, the drainage pipeline of the 
No.8 Middle lane has been installed by 70%, the inlet channel and the box culvert have been 
completed by 50%, and the foundation pit support of lishuiwan pump station has been completed 
The protection has been completed, the foundation treatment cement soil mixing station has been 
completed, and the foundation pit has been excavated. It is planned to complete all construction 
contents by the end of May 2020.  
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Figure 2-1 Yichengwei Pump Station and Intake Canal 

 
2.2.2 Shucheng Subproject 

Since the Hangbu Town Economic Development Zone WWTP (Phase 2) and Associated 
Sewer Network have been canceled, this subproject has only two components – Urban Sewer 
Network Reconstruction of Shucheng County, and Fengle River and Tributary Management. 

1) Urban Sewer Network Reconstruction of Shucheng County 
 Economic Development Zone 
Including the reconstruction of combined pipes on some existing roads in Economic 

Development Zone, namely Gucheng North Road (Sanlihe Road—Longtan North Road), Wei’er 
Road (Gulou North Street—Longtan South Road), Longtan South Road (Longjin Avenue—Tangchi 
Road), Jingsan Road (Sanlihe Road—Wei’er Road), and Weiyi Road (Gulou North Street—Jingyi 
Road), diversion of wastewater to the Economic Development Zone WWTP, and the construction of 
d400~d1000mm sewer lines of 6,744m by mechanical pipe jacking and excavation 
 

Table 2-4 Scope of Construction of Sewer Network Reconstruction of Economic Development Zone 

Subcomponent Diameter 
(mm) Length (m) Completion rate Material Construction 

method 
Weiyi Road (Gulou 
Street~Jingyi Road) d800 1523 Completed Reinforced 

concrete 
Mechanical 
pipe jacking 

Gucheng North Road 
(Longtan North 

Road~Sanlihe Road) 
d800~d1000 1543 Completed Reinforced 

concrete 
Mechanical 
pipe jacking 

Longtan South Road (Wei’er 
Road~Longjin Avenue) d800 789 Completed  Reinforced 

concrete 
Mechanical 
pipe jacking 

Jingsan Road (Wei’er 
Road~Weiyi Road) d400~d800 352 Completed 

HDPE 
wound pipe 

and 
reinforced 
concrete 

Excavation 
and pipe 
jacking 

Jingyi Road (Weiyi 
Road~Sanlihe Road) d800 195 Completed  Reinforced 

concrete 
Mechanical 
pipe jacking 

Wei’er Road (Gulou North 
Street~Longtan South 

Road) 

d400 42 Completed HDPE 
wound pipe Excavation 

d800 2300 Completed Reinforced 
concrete 

Mechanical 
pipe jacking 

Total  6744    
 

 Chengguan Town 
The order for commencement of urban sewage pipe network reconstruction project is 

November 16, 2018, and by February 2020 (1) Guangxia road has been completed; (2) Longjin 
Avenue has been completed with open caisson and other works; (3) qimenyan road has been 
completed with open caisson and other works, and some branch pipes have not been completed; (4) 
Shangdu Road sewage pipe network has been cancelled due to the completion of planned 
construction by the county housing and Urban Rural Development Bureau. The total quantity of this 
section is 4902m, 90% of the total quantity has been completed. 
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2) Fengle River and Tributary Management 
Since the design of Fengle River and Tributary Management was delayed due to the 

nonconforming design drawings, bidding for this component was postponed from December 2018 
to February 2019, and construction began in April 2019. This component does not involve LA. See 
Table 2-5. 
 

Table 2-5 Scope of Construction of Fengle River and Tributary Management 

City Moat 
Management 

Dredging Dredging length 1,650m, design riverbed gradient 0.5‰, dredging 
earthwork 19,130 m3 

River engineering 

Rock demolition 970m3, earth excavation 43,560 m3, earth backfilling 
34,040 m3, ecological retaining walls 9,198 m2, C25 plain concrete 
6,440 m2, marble railings 3,304m, waterfront platform footpath (2.5m 
wide) 3,310m, waterfront landscaping 7,930 m2 

Flood drainage 
and impoundment 

Construction of a regulating sluice, a diversion sluice and two 
regulating sub-sluices, and demolition and reconstruction two 
footbridges 

Fengle River 
Management 

Dredging 
Dredging length 1,841m, design riverbed gradient 0.25‰, average 
clearing depth 0.7m, average excavation depth 1.0m, dredging amount 
44,275 m3, river clearing amount 28,875 m3 

River engineering 
Earth excavation 44,500m3, earth backfilling 61,380 m3, landscaping 
39,500 m2, ecological slope protection 60,000 m2, and construction of a 
concrete road (6m wide) of 2,030m 

Flood sluice 
construction 

7 plane sluices, 1 stop log, 7 3.5t screw-type hoisting headstock gears, 
1 mobile electric hoists, 2 regulating sub-sluices: 2-hole cast iron 
sluice, clear width per hole 3m; Hangbei Main Canal regulating sluice: 
2-hole cast iron sluice, clear width per hole 3m 

Interception and 
impoundment 

Two rubber dams, 100m long 

 
2.2.3 Hanshan Subproject 

  The project is still under construction, and the corresponding planning for design and 
construction is as follows: 

 
Figure 2-1Site map of Hanshan County 

2.2.4 Wuwei Subproject 
The project design of Wuwei County changed in April 2017, and the original proposed land has 

been occupied by other projects, so the urban sewage treatment plant is cancelled; the 
waterlogging pumping station has been cancelled because of waterlogging. The sewage pump 
station has been changed to the state-owned green belt and no land will be acquired. The second 
phase of the supporting pipe network project was completed on June 24, 2016. After consulting the 
design unit and relevant experts, the housing and Urban Rural Development Bureau submitted the 
request for canceling the drainage pumping station of the second phase of comprehensive water 
environment control project on September 4, 2017, which was approved. 
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2.3 LA and Resettlement Progress 
2.3.1 Chaohu Subproject 

By the end of February 2020, the land acquisition of the project has been completed, with a total 
of 44.9855 mu of land, 20.2326 mu of arable land and 24.7529 mu of ditch originally belonging to 
Yicheng community. Among them, the land acquisition of yichengwei pump station is 5.2455 mu, the 
land acquisition of the water intake channel of the pump station is 68.49 mu, of which 28.75 is 
state-owned land, 39.74 Mu is collective land acquisition, which affects 35 households and 126 
residents in Yicheng community, Yafu street, Chaohu City, without the impact of housing acquisition; 
the land acquisition of Dongba No.4 station and lishuiwan pump station is 4.2 Mu and 1.8 Mu 
respectively, which are all state-owned allocated land, and the land acquisition work has been 
completed, There is no impact of house expropriation. A total of 1.952 million yuan of compensation 
has been paid, including 1.836 million yuan of compensation for land acquisition, 37.6 mu of 
temporary land occupation, 68000 yuan of compensation funds and 48000 yuan of compensation for 
young crops, all of which have been paid in place. 
2.3.2 Shucheng Subproject 

Due to the cancellation of the Hangbu Town Economic Development Zone WWTP (Phase 2) 
and Associated Sewer Network (5,000 tons/d and 13,345m), the planned acquisition of 3.3 mu of 
land has also been cancelled, so this subproject does not involve LA. 
2.3.3 Hanshan Subproject 

30 mu of collective farmland has been acquired for the WWTP in this subproject, including 11 
mu for the access road, affecting 8 households with 31 persons in Shangpeng Group of Qingxi 
Community, and 20 households with 70 persons in Jinxiaozhuang Group of Xinglong Community, 
totaling 28 households with 101 persons. 
2.3.4 Wuwei Subproject 

Due to the cancellation of the urban WWTP, this subproject does not involve resettlement. 
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3 Acquisition of Collective Land and Occupation of State-owned Land 
3.1 Acquisition of Collective Land 
3.1.1 Actual Resettlement 

1) Chaohu Subproject 
The amount of collective land acquired for this subproject has increased to 44.9855 mu due to 

the intake canal, including 20.2326 mu of farmland, and a ditch of 24.7529 mu in Yicheng 
Community, affecting 35 households with 126 persons in 5 groups. See Table 3-1. 
 

Table 3-1 Summary of Acquired Collective Land 

Sub-district Community Group LA (mu) 
Where: 

non-irrigated 
land (mu) 

Unused 
land (mu) 

Waste 
land (mu) AHs APs 

Yafu Yicheng 

Xiaocun 5.2455 5.2455 / / 6 21 
Zhaodong 5.561 5.561 / / 14 50 

Zhaoxi 4.739 4.739 / / 10 36 
Liaoli 0.247 0.247 / / 2 7 

Xiaozhuang 4.4401 4.4401 / / 3 12 
Zhonggou 
collective 24.7529 24.7529 / / 0 0 

Total 44.9855 44.9855 / / 35 126 
 

By the end of February 2020, LA had been completed, and compensation fully paid, including 
land compensation, compensation for temporary land occupation and young crop compensation. 
See Table 3-2. 
 

Table 3-2 Compensation for Acquired Collective Land (unit: yuan) 

Sub- 
district Community Group 

Land 
compensati

on rate 

Land 
compensation 

Compensation 
rate for 

temporary land 
occupation 

Compensation 
for temporary 

land occupation 

Young 
crop 

compensa
tion rate 

Young crop 
compensation 

Yafu Yicheng 

Xiaocun 

407002 

145562.6 

1800 

9441.9 

1200 

6294.6 
Zhaodong 155514.5 13453.2 3331.2 

Zhaoxi 133477.7 5254 4369.2 
Liaoli 7128 0 4119.2 

Xiaozhuang 123337.5 0 0 
Zhonggou 
collective 686893 39514 29723 

Total  1251913  67663.1  47837.2 
 

2) Shucheng Subproject 
Due to the cancellation of the Hangbu Town Economic Development Zone WWTP (Phase 2) 

and Associated Sewer Network (5,000 tons/d and 13,345m), the planned acquisition of 3.3 mu of 
land has also been cancelled, so this subproject does not involve LA. However, the Nanxi River Old 
Urban Area Reconstruction Project related to this subproject involves the demolition of residential 
houses 96.4m2, non-residential properties of 433.344m2 and stores of 261.95m2, totaling 791.694m², 
affecting 19 households. See Table 3-3. 
 

Table 3-3 Summary of Demolished Houses 

No. Name Building area 
(m2) Purpose Resettlement 

mode Remarks 

1 Chen Yun1 15.13 Residential Cash 
compensation No title certificate 

2 Zou Hui 74.70 Store (86.8 m2) Property swap Title certificate available 
3 Shu Yong’an 81.41 Non-residential Property swap Title certificate available 
4 Liu Qihuai 45.50 Store Property swap Title certificate available 
5 Gao Xianbin 27.56 Non-residential Property swap Title certificate available 

 
2 Including: Land compensation fee: 12,880 yuan / mu, resettlement subsidy: 27,600 yuan / mu. 
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6 Cui Xianhua 29.96 Non-residential Property swap Title certificate available 
7 Zhu Bennian 22.75 Non-residential Property swap Title certificate available 
8 Tong Yifu 22.75 Non-residential Property swap Title certificate available 
9 Chen Yun2 53.55 Non-residential Property swap Title certificate available 
10 Pan Gonglun 46.15 Store Property swap Title certificate available 
11 Sun Changming 28.61 Store Property swap Title certificate available 
12 Zhu Sheng 141.34 Non-residential Property swap Title certificate available 
13 Zhang Xinmin 27.054 Non-residential Property swap Title certificate available 
14 Shu Nan 27.09 Residential Property swap Title certificate available 
15 Zhu Jingyi 27.09 Residential Property swap Title certificate available 
16 Song Junyong 27.09 Residential Property swap Title certificate available 

17 Pan Zhongxiang 26.97 Non-residential Cash 
compensation Title certificate available 

18 Jin Yumei 27.69 Store Property swap Title certificate available 
19 Dong Shusheng 27.20 Store Property swap Title certificate available 

Total  791.694    
 

As of February 2020, 18 of the 19 relocated households have been resettled, including 2 
households who have chosen currency replacement, 16 households who have chosen property 
right replacement, and Jin Yumei's family who, due to their own reasons, feel that the allocated 
house is not satisfactory and have not determined the specific house, waiting for the next house to 
continue to be selected. 

3) Hanshan Subproject 
Same as RP, a total of 41 mu land of Shangpeng village group, Jinxiaozhuang village group of 

Qingxi Town as acquired a total 41 mu land has already been acquired 2017.  28 households, with 
101 persons were affected. The households affected by LA received compensation in 2017. The 
compensation rates is same as that of RP. For details, please see table 3-4. The endowment 
insurance for LEFs is under process.  

4) Wuwei Subproject 
This subproject does not involve compensation. 

3.1.2 LA Program 
The resettlement modes for LEFs are cash compensation and endowment insurance, and the 

LA compensation rates are based on the Notice of the Anhui Provincial Government on Adjusting 
Compensation Rates for Land Acquisition of Anhui Province (APG [2015] No.24). 
 

Table 3-4 Compensation for Collective Land 

Item Land compensation 
(yuan/mu) 

Compensation for temporary 
land occupation (yuan/mu) 

Young crop compensation 
(yuan/mu) 

Compensation 
rate for 
Chaohu 

Planned Actual Planned Actual Planned Actual 

407003 40700 1200 1800 1200 1200 

Compensation 
rate for 
Hansan 

40480  40480 2000 2000 1200 1200 

 
3.1.3 Livelihood Restoration of LEFs 

The project unit has cooperated with agriculture, Civil Affairs Bureau, Social Security Bureau, 
personnel bureau and other departments have provided training for the affected villagers, especially 
the directly affected labor force, so as to improve their income generating ability. Allowances for 
training were paid from the training budget. It mainly includes: pre employment training and 
vocational skills training, skills of new varieties of planting industry, skills of raising fish and pigs, 
including e-commerce, domestic service, cleaning, etc. The training were usually carried out every 
year or half a year, and the number of participants is usually about 70, of which more than 50% are 
women. At the same time, there are special training for the disabled, mainly job search skills training, 
to help them introduce the company. Subsidies were provided during the training period, including 
meal travel expenses. The training place is in the village and town government. After the training, 

 
3 Including: Land compensation fee: 12,880 yuan / mu, resettlement subsidy: 27,600 yuan / mu. 
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the skill certificate were issued. The purpose of training is to help them recover their lives and 
improve their labor skills. Such training alleviated the impact of land acquisition, and the living 
standards of the affected residents have increasedto a certain level, or at least return to the original 
level. 

 
In the project affected area, the income of agricultural industry only accounts for about 10% of 

the total income. Therefore, it is an important measure and method to improve the employment 
ability and employment rate to train the affected people in non-agricultural technology and improve 
their employment skills. 
3.1.4 Endowment Insurance for LEFs 

Endowment insurance for LEFs is based on the Interim Measures of Anhui Province for 
Endowment Insurance for LEFs (CMG [2005] No.27), Interim Measures of Shucheng County for 
Endowment Insurance for LEFs (SCG [2007] No.27), Interim Measures of Lu’an City for 
Endowment Insurance for LEFs (LMG [2006] No.27), Interim Measures of Hanshan County for 
Endowment Insurance for LEFs (HCG [2015] No.45), and Interim Measures of Wuwei County for 
Endowment Insurance for LEFs (WCG [2006] No.137). 

1) Chaohu Subproject 
LEFs refer to agricultural population losing all land or with a per capita cultivated area of less 

than 0.3 mu after LA according to law within the urban planning area. 
LEFs having attained 16 years and having not covered urban basic endowment insurance at 

the time of LA within the urban planning area will be included in endowment insurance for LEFs. 
The insurance fund consists of a pooling fund and an individual account fund. 

Sources of the pooling fund: 
a) The government contribution is disbursed from the income on the use of state-owned land; 
b) The collective contribution is 15% of the compensation for the acquired land. 
The individual account fund consists of the individual contribution plus interests. The individual 

contribution has 3 levels: 3,600 yuan, 6,600 yuan and 10,800 yuan. 
a) If the individual contribution is 3,600 yuan, 120 yuan will be granted per month, including a 

basic pension of 90 yuan and a supplementary pension of 30 yuan. 
b) If the individual contribution is 6,600 yuan, 160 yuan will be granted per month, including a 

basic pension of 105 yuan and a supplementary pension of 55 yuan. 
If the individual contribution is zero, a basic pension of 80 yuan will be granted per month from 

the month following the month in which the LEF attains the statutory age. 
The insured will receive the pension from the following month after attaining 60 years for men 

or 55 years for women. 
According to the current survey, according to the document of Chaohu City, only when the per 

capita cultivated land is less than 0.3 mu can the insurance be enjoyed. However, the remaining 
cultivated land per capita of this subproject is more than 0.3 mu, so they have not enjoyed 
endowment insurance. 

2) Shucheng Subproject 
LEFs refer to agricultural population losing all land or with a per capita cultivated area of less 

than 0.3 mu after LA according to law within the urban planning area. 
LEFs having attained 16 years and having not covered urban basic endowment insurance at 

the time of LA within the urban planning area will be included in endowment insurance for LEFs. 
The insurance fund consists of a pooling fund and an individual account fund. 

Sources of the pooling fund: 
a) The government contribution is disbursed from the income on the use of state-owned land; 
b) The collective contribution is 15% of the compensation for the acquired land. 
The individual account fund consists of the individual contribution plus interests. The individual 

contribution has 3 levels: 3,600 yuan, 6,600 yuan and 10,800 yuan. 
a) If the individual contribution is 3,600 yuan, 120 yuan will be granted per month, including a 

basic pension of 90 yuan and a supplementary pension of 30 yuan. 
b) If the individual contribution is 6,600 yuan, 155 yuan will be granted per month, including a 

basic pension of 100 yuan and a supplementary pension of 55 yuan. 
c) If the individual contribution is 10,800 yuan, 200 yuan will be granted per month, including 

a basic pension of 110 yuan and a supplementary pension of 90 yuan. 
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If the individual contribution is zero, a basic pension of 80 yuan will be granted per month from 
the month following the month in which the LEF attains the statutory age (60 years for men and 55 
years for women). 

The 3 members of Zhou Zenghe’s household affected by this subproject has a per capita 
cultivated area of less than 0.3 mu, and have covered endowment insurance for LEFs. 

3) Hanshan Subproject 
LEFs refer to agricultural population losing all land or with a per capita cultivated area of less 

than 0.3 mu after LA according to law within the urban planning area. 
LEFs having attained 16 years and having not covered urban basic endowment insurance at 

the time of LA within the urban planning area will be included in endowment insurance for LEFs. 
The insurance fund consists of a pooling fund and an individual account fund. 

Sources of the pooling fund: 
a) The government contribution is disbursed from the income on the use of state-owned land 

at 10 yuan/m2 of allocated land or 30 yuan/m2 of transferred land. 
b) The collective contribution is 30% of the compensation for the acquired land. 
The individual account fund consists of the individual contribution plus interests. The individual 

contribution has 3 levels: 3,600 yuan and 6,600 yuan. 
The insured will receive the pension from the following month after attaining 60 years for men 

or 55 years for women. 
a) If the individual contribution is zero, a basic pension of 140 yuan will be granted per month; 
b) If the individual contribution is 3,600 yuan, 180 yuan will be granted per month, including a 

basic pension of 150 yuan and an individual account pension of 30 yuan; 
c) If the individual contribution is 6,600 yuan, 220 yuan will be granted per month, including a 

basic pension of 165 yuan and an individual account pension of 55 yuan. 
Funeral subsidy for LEFs 
a) If the LEF dies within the pension-receiving period, a funeral subsidy and a one-time 

subsidy will be granted, being 1,000 yuan and 4 times the monthly basic pension respectively. 
b) The above subsidies will be received by the LEF’s legal heir or designated beneficiary 

within 40 days from the relevant village / community committee. 
In this subproject, all eligible LEFs have covered endowment insurance for LEFs. 
4) Wuwei Subproject 
LEFs having attained 16 years and having not covered urban basic endowment insurance at 

the time of LA within the urban planning area will be included in endowment insurance for LEFs. 
The insurance fund consists of a pooling fund and an individual account fund. 

The government contribution is disbursed from the income on the use of state-owned land at 
10 yuan/m2 of allocated land or 25 yuan/m2 of transferred land. 

The collective contribution is disbursed from the land compensation, collective operating 
income and other collective income. 

The individual account fund consists of the individual contribution plus interests. The individual 
contribution has 3 levels: 3,600 yuan and 6,600 yuan. 

a) If the individual contribution is 3,600 yuan, 115 yuan will be granted per month, including a 
basic pension of 85 yuan and an individual account pension of 30 yuan. 

b) If the individual contribution is 6,600 yuan, 150 yuan will be granted per month, including a 
basic pension of 95 yuan and an individual account pension of 55 yuan. 

c) The insured will receive the pension from the following month after attaining 60 years for 
men or 55 years for women. 

According to the current survey, only when the per capita cultivated land is less than 0.3 mu 
can the insurance be enjoyed. However, the remaining cultivated land per capita of this subproject 
is more than 0.3 mu, so they have not enjoyed endowment insurance. 

 
 
3.2 Occupation of State-owned Land 
3.2.1 Occupation Program 

In the Chaohu Subproject, 6 mu of state-owned land were allocated for the Dongbasi and 
Lishuiwan pump stations, including 4.2 mu for the Dongbasi pump station, for which Chaohu Urban 
Construction Investment Co., Ltd. (CUCIC) paid the compensation of 6.1396 million yuan to the 
Chaohu Urban Construction Headquarters in November 2012, and 1.8 mu for the Lishuiwan pump 
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station, which was reserved by the Chaohu Branch of the Hefei Municipal Land Reservation Center 
at an appraised price of about 160,000 yuan/mu. 

The Shucheng Subproject does not involve the occupation of state-owned land. 
The occupation of state-owned land in the Hanshan Subproject was cancelled in April 2017. 
The Wuwei Subproject does not involve the occupation of state-owned land. 

3.2.2 Withdrawal Procedure 
1) Chaohu Subproject: The 4.2 mu of land occupied for the Dongbasi pump station is 

state-owned land that formerly belonged to Jinmatou Community, Tianhe Sub-district, and was 
acquired by CUCIC in 2012. The land compensation has been paid. 

The 1.8 mu of land occupied for the Lishuiwan pump station belonged to Anhui Jiatai Chemical 
Co., Ltd., and was reserved by the Chaohu Branch of the Hefei Municipal Land Reservation Center 
and allocated to the Chaohu Municipal Urban Construction Bureau gratuitously at the end of 2016. 

2) Shucheng Subproject 
This subproject does not involve the occupation of state-owned land. 
3) Hanshan Subproject 
The state-owned land acquisition project in Hanshan project was cancelled in April 2017. 
4) Wuwei Subproject 
This subproject does not involve the occupation of state-owned land. 
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4 Temporary Land Occupation 
According to statistics, as of February 2020, the temporary land occupation of the project is 

30236.5m2 (about 45.35mu), including 37.6mu for Chaohu sub project and 1300 for Shucheng sub 
project M2 (about 1.95 mu), Wuwei does not involve temporary land occupation, and Hanshan 
temporary land occupation is about 16667.5 M2 (about 25 mu). 

As of February 2020, Chaohu sub project temporarily occupies 37.6 mu, with 68000 yuan of 
compensation fund and 48000 yuan of compensation for young crops. The compensation fund has 
been paid in place; 430000 yuan of compensation for temporary land occupation has occurred in 
Shucheng project. Causes: the newly-built pipeline network in the economic development zone is 
6.7km, and the pipe jacking construction is carried out on the completed road (the road started to be 
built in 2003 and ended in 2012). The cost of road restoration is included in the project cost, 
However, there is a 300 meter pipe network in the river, which needs to be excavated and filled, 
thus increasing the cost of 300000. At the same time, the main pipe network across the 13 meter 
wide Sanli River increases the cost of 130000 projects. 

The temporary land occupied by other projects is mainly caused by pipeline network along the 
state-owned roads. As the project is a public interest purposed project, the temporarily occupation 
for the state-owned road is free, but the construction agency needs to recover them after pipeline 
construction. The temporary occupation period is 3-6 months and the restoration cost is calculated 
into the project construction cost.  
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5 Resettlement Agencies 
5.1 Staff and Capacity 

In order to prepare for the Project and conduct resettlement properly, the local governments 
have conducted organizational setup and capacity building. Since March 2015, resettlement 
agencies have been established gradually, and their responsibilities defined. See Figure 5-1. 
 

 
 

The agencies responsible for resettlement mainly include: 
1) Anhui PMO 
Leading the decision-making and construction of the Project 
2) External M&E agency 
Conducting external M&E on resettlement, and submitting M&E reports to the PMO and ADB 
3) Resettlement agencies of the Chaohu Subproject 
①Chaohu PMO (Chaohu Municipal Development and Reform Commission) 
 Contacting with the Anhui and Chaohu Project Leading Groups, ADB and competent 

authorities 
 Ensuring that all plans related to resettlement are approved by the competent state, 

provincial and municipal authorities; 
 Supervising and directing the implementing agency 
②CUCIC 
 Appointing a resettlement consulting agency to prepare the RP 
 Coordinating the design agency with other agencies at the preparation stage 
 Coordinating the progress of project construction and resettlement 
 Reporting and supervising the resettlement fund disbursement plan 
 Coordinating the work of the resettlement agencies 
 Raising resettlement funds 
 Disbursing resettlement funds 
 Implementing resettlement specifically 
 Tracking the disbursement of resettlement funds 
 Assisting in handling grievances and appeals from APs 
 Assisting in external monitoring activities 
 Collecting and compiling data required for internal monitoring reporting 
 Managing resettlement files 
 Training resettlement staff 
 Applying for land planning and construction permits with competent authorities 

Anhui PMO 

Chaohu 
O 

Shucheng 
O 

Wuwei PMO Hanshan 
O 

ADB 

External M&E agency 

Reportin
 

M
&E 

Figure 5-1 Organizational Chart 
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③Chaohu Municipal Land and Resources Bureau 
 Coordinating agencies concerned to develop resettlement policies 
 Taking full charge of LA affairs (including social security for LEFs) 
④Resettlement implementing agency (Chaohu Municipal Housing Construction Bureau) 
 Conducting resettlement preparation together with the consulting agency 
 Developing resettlement policies 
 Reporting resettlement progress to the Chaohu PMO 
 Reporting its coordination with other agencies during resettlement implementation to the 

Chaohu PMO 
 Submitting the fund use plan to the Chaohu PMO and supervising fund disbursement 
 Managing resettlement files 
 Conducting internal resettlement monitoring 
 Receiving ADB resettlement experts at the preparation and implementation stages; 
 Handling grievances and appeals of APs during resettlement; 
 Communicating with the external M&E agency during resettlement implementation 
 Implementing employment measures for APs 
⑤Yafu Sub-district Office 
 Participating in the DMS 
 Participating in the calculation of compensation for AHs 
 Participating in compensation payment 
 Handling of grievances and appeals from APs 
 Offering skills training to APs 
 Implementing employment measures for APs 
⑥Yicheng Community Committee, Yafu Sub-district 
 Participating in the DMS 
 Participating in the calculation of compensation for AHs 
 Supervising compensation payment 
 Participating in the handling of grievances and appeals from APs 
 Participating in skills training for APs 
 Participating in the implementation of employment measures for APs 
4) Resettlement agencies of the Shucheng Subproject 
①Shucheng PMO (Shucheng County Development and Reform Commission) 
 Contacting with the Anhui and Lu’an Project Leading Groups, ADB and competent 

authorities 
 Ensuring that all plans related to resettlement are approved by the competent state, 

provincial and municipal authorities; 
 Supervising and directing the implementing agency 
②Shucheng Urban Construction Investment Co., Ltd. 
 Appointing a resettlement consulting agency to prepare the RP 
 Coordinating the design agency with other agencies at the preparation stage 
 Coordinating the progress of project construction and resettlement 
 Reporting and supervising the resettlement fund disbursement plan 
 Coordinating the work of the resettlement agencies 
 Raising resettlement funds 
 Disbursing resettlement funds 
 Implementing resettlement specifically 
 Tracking the disbursement of resettlement funds 
 Assisting in handling grievances and appeals from APs 
 Assisting in external monitoring activities 
 Collecting and compiling data required for internal monitoring reporting 
 Managing resettlement files 
 Training resettlement staff 
 Applying for land planning and construction permits with competent authorities 
③Shucheng County Land and Resources Bureau 
 Coordinating agencies concerned to develop resettlement policies 
 Taking full charge of LA affairs (including social security for LEFs) 
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④Resettlement implementing agency (Shucheng County Development and Reform 
Commission) 

 Conducting resettlement preparation together with the consulting agency 
 Developing resettlement policies 
 Reporting resettlement progress to the Lu’an PMO 
 Reporting its coordination with other agencies during resettlement implementation to the 

Lu’an PMO 
 Submitting the fund use plan to the Lu’an PMO and supervising fund disbursement 
 Managing resettlement files 
 Conducting internal resettlement monitoring 
 Receiving ADB resettlement experts at the preparation and implementation stages; 
 Handling grievances and appeals of APs during resettlement; 
 Communicating with the external M&E agency during resettlement implementation 
 Implementing employment measures for APs 
⑤Hangbu Town Government 
 Participating in the DMS 
 Participating in the calculation of compensation for AHs 
 Participating in compensation payment 
 Handling of grievances and appeals from APs 
 Offering skills training to APs 
 Implementing employment measures for APs 
⑥Zhuliuwei Village Committee 
 Participating in the DMS 
 Participating in the calculation of compensation for AHs 
 Supervising compensation payment 
 Participating in the handling of grievances and appeals from APs 
 Participating in skills training for APs 
 Participating in the implementation of employment measures for APs 
5) Resettlement agencies of the Hanshan Subproject 
In order to prepare for this subproject and conduct resettlement properly, the Hanshan County 

Government has conducted organizational setup and capacity building. Since June 2015, 
resettlement agencies have been established gradually, and their responsibilities defined. The 
agencies responsible for resettlement mainly include: 

(1) Anhui PMO 
(2) Hanshan PMO 
(3) Resettlement implementing agency (Qingxi Town Government) 
(4) Hanshan Urban Construction Investment Co., Ltd. 
(5) Hanshan County Land and Resources Bureau 
(6) Qingxi Town Land and Resources Station 
(7) Qingxi Community Committee 
(8) Xinglong Village Committee 
(9) External M&E agency 
6) Resettlement agencies of the Wuwei Subproject 
In order to prepare for this subproject and conduct resettlement properly, the Wuwei County 

Government has conducted organizational setup and capacity building. Since August 2011, 
resettlement agencies have been established gradually, and their responsibilities defined. The 
agencies responsible for resettlement mainly include: 

(1) Anhui Project Leading Group 
(2) Wuhu Project Leading Group 
(3) Wuwei PMO 
(4) Wuwei Urban Construction Investment Co., Ltd. 
(5) Wuwei County Land and Resources Bureau 
(6) Implementing agency 
(7) Fudu Town Government 
(8) Shibei Village Committee 
(9) External M&E agency 
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5.2 Measures to Strengthen Institutional Capacity 
The leading group office of the ADB loan project of Chaohu Municipal People's government has 

taken the following measures to strengthen the ability of the organization and improve the 
efficiency: 

(1) Leadership responsibility system: a strong leadership group led by the leaders in charge of 
the county government and composed of the leaders of relevant government departments. At the 
same time, from the implementation of the project, PMO has visited the site regularly every year for 
inspection and guidance. The main leaders and principals of the county often visited the 
construction site, the land acquisition and demolition site for inspection and guidance of the specific 
work of resettlement, found out problems and solved them in time to ensure the smooth progress of 
resettlement. 

(2) Staffing of high-quality personnel: the staff of resettlement institutions at all levels have 
strong overall concept, policy level and professional ability, especially mass work experience. For 
the project, the county-level government departments involved have set up a construction 
coordination leading group composed of the leaders of the government in charge, the water 
conservancy department and the township leaders, and assigned special personnel to form the 
project office; the township involved has also actively organized and established a resettlement 
working group, so the project has established a relatively complete resettlement organization 
system. 

(3) Clear responsibilities: clear responsibilities of resettlement offices at all levels according to 
ADB requirements and relevant national laws and regulations. 

(4) Training of resettlement personnel: according to the needs of resettlement work, the 
resettlement policy have been carried out irregularly. 

(5) Given full play to the role of supervision by the masses and public opinion: all resettlement 
materials have been made public to the masses and the society and have been subject to 
supervision by the masses and public opinion at any time. In the preparation stage of resettlement 
plan, the owner unit, resettlement institutions at all levels, resettlement action plan preparation unit 
and other parties have visited and investigated, collected the opinions of the masses through 
holding symposiums, questionnaire survey and other ways, and understood the resettlement 
intention. Based on this, a detailed resettlement action plan has been formulated, and this plan has 
been vigorously publicized through bulletin boards, Internet and other means The project and 
resettlement policy have achieved the publicity effect of transparent policy and clear resettlement. 
In the whole process of project implementation, project leaders at all levels ensure that APs 
participate in project construction and attach importance to public participation through resettlement 
discussion, on-site visit and other forms. In addition, there is an effective complaint system. For the 
relevant complaints and grievances raised by immigrants, the project responsible units at all levels 
can handle them in time according to the working procedures, so as to solve the problems in a 
timely and effective manner. 

(6) Hold resettlement briefing from time to time and distribute it to towns in the form of briefing. 
(7) The project office shall provide necessary vehicles and relevant office facilities for the 

resettlement institutions at all levels to meet the work needs. 
 
In addition, the project has taken the following measures to improve the capacity of 

resettlement agencies: 
(1) Clarified the responsibilities and scope of responsibilities of organizations of resettlement 

agencies at all levels, and strengthen supervision and management; 
(2) Gradually enriched the strength of resettlement institutions at all levels, especially the 

professional and technical strength. All kinds of personnel have certain professional level and 
management quality, and strengthen their technical equipment such as computers, monitoring 
equipment, vehicles, etc; 

(3) Strictly selected and allocateed staff, strengthen professional and technical training, and 
trained management and technical personnel of resettlement agencies at all levels, so as to 
improve their professional ability and management level; 

(4) Appropriate allocation of women cadres and giving full play to the role of women in the 
implementation of resettlement; 

(5) Established database, strengthen information feedback, make it smooth from top to bottom, 
from bottom to top. Major problems shall be solved by decision-making of resettlement leading 
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group; 
(6) Strengthen the reporting system, strengthen internal monitoring and solve problems in time; 
(7) Established external monitoring and evaluation mechanism and early warning system.
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6 Information Disclosure 
In order to lay a solid foundation for the resettlement work of the Project, protect the lawful 

rights and interests of the APs and entities, and reduce grievances and disputes, great importance 
is attached to the participation of and consultation with the APs at the preparation and 
implementation stages. CUCIC, the PMO, Tongji Architectural Design (Group) Co., Ltd., and the RP 
preparation agency gave extensive publicity on project information, collected comments, and 
conducted public consultation during the socioeconomic survey and the DMS. The public 
participation and consultation results have provided a basis for improving the resettlement 
programs. 
6.1 Public Participation and Consultation Activities Conducted to Date 

For major topics at the resettlement planning stage, the PMO organized the design agency, 
consulting agency, EIA agency, local resettlement agencies and APs for information disclosure and 
consultation. See Table 6-1. 

After November 2015, the ADB Mission has identified the scope of the Project. The RP 
preparation agency and CUCIC have conducted interviews with APs, and drawn the following 
conclusions: 

First, the interviewees think highly of the Project and expect highly of its positive impacts. All of 
them support the Project, and most of them think that the Project can generate more job 
opportunities, improve the local environment, and promote local economic development. They also 
think that the construction of the Project should be accelerated. 

Second, the interviewees attach great importance to compensation rates and resettlement 
policies. 

In view of these, CUCIC and other agencies concerned disclosed project information and 
applicable policies by means of RIB distribution, village congress, etc. at the preparation and 
implementation stages. 
 

 
Figure 6-1 Disclosure of HD Resettlement Information of the Nanxi River Old Urban Area Reconstruction 

Project in Shucheng County 
 

Table 6-1 Summary of Public Participation Activities 
Item Time Participants Implementation 

Further publicity on 
LA compensation 

policies 
Jul. 2016 CUCIC, RP preparation agency, APs Completed 

Resettlement modes 
and programs 

Jul. – Aug. 
2016 

Chaohu PMO, Chaohu Municipal Development and 
Reform Commission, RP preparation agency, 

Chaohu Municipal Land and Resources Bureau, 
Chaohu Municipal Labor and Social Security Bureau, 

Chaohu Municipal Women’s Federation, Chaohu 

Completed 
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Municipal Agricultural Commission, Chaohu 
Municipal Civil Affairs Bureau, Yafu Sub-district Land 

and Resources Office, APs 

Resettlement funds Jul. – Dec. 
2016 

CUCIC, Chaohu PMO, Chaohu Branch of the Hefei 
Municipal Land Reservation Center, Chaohu 

Municipal Land and Resources Bureau, Anhui Jiatai 
Chemical Co., Ltd. 

Completed 

Restoration of 
affected 

infrastructure 

Whole Project 
process 

Chaohu PMO, Chaohu Municipal Development and 
Reform Commission, RP preparation agency, 

Chaohu Municipal Land and Resources Bureau, 
Chaohu Municipal Labor and Social Security Bureau, 

Chaohu Municipal Women’s Federation, Chaohu 
Municipal Agricultural Commission, Chaohu 

Municipal Civil Affairs Bureau, Yafu Sub-district Land 
and Resources Office, APs 

Ongoing 

Issues during project 
implementation 

Whole Project 
process CUCIC, RP preparation agency, APs Ongoing 

Suggestions and 
grievances 

Whole Project 
process CUCIC, RP preparation agency, APs Ongoing 

 
In addition, the local PMOs and IAs have conducted the following consultation activities, 

including: 
·Opinions of the APs on LA compensation policies; 
·Compensation for APs and payment; 
·Other concerns of the APs; 
·Land ownership transfer fees of concern to Anhui Jiatai Chemical Co., Ltd. 
The local PMOs, IAs and APs held consultation meetings irregularly as necessary. The 

external M&E has conducted independent M&E on public participation and consultation activities. 
See Table 6-2. 
 
6.2 Public Participation process  

Table 6—2 summarizes public participation and consultation activities. 
 

Table 6-2 Started Public Participation Activities 
Purpose Mode Time Agencies Participants Topics 

Verification of DMS 
results 

Field survey Jul. 
2016 

Local PMOs, development 
and reform commission, 

land and resources bureau, 
town governments, village 

committees 

All APs 

1) Finding out anything 
omitted to determine the 
final impacts; 2) preparing 
a list of lost land and 
assets; 3) preparing a 
basic compensation 
agreement 

LA announcement 

Bulletin board, 
village meeting 

Jul. 
2016 

Local PMOs, development 
and reform commission, 

land and resources bureau, 
town governments, village 

committees 

All APs 

Disclosing LA area, 
compensation rates and 
resettlement modes, etc. 

Announcement of 
LA compensation 
and resettlement 
program 

Bulletin board, 
village meeting 

Jul. 
2016 

Local PMOs, development 
and reform commission, 

land and resources bureau, 
town governments, village 

committees 

All APs 

Compensation fees and 
mode of payment 

Determination of 
income restoration 
programs Village meeting 

(many times) 
Aug. 
2016 

Local PMOs, development 
and reform commission, 

land and resources bureau, 
town governments, village 

committees 

All APs 

Discussing the final 
income restoration 
program and the program 
for use of compensation 
fees 

Training program Village meeting May – 
Sep. 

Labor and social security 
bureau, town governments, All APs Discussing training needs 
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2016 village committees 
Monitoring 

Villager 
participation 

Jun. 
2016 – 

May 
2019 

Town governments, village 
committees All APs 

1) Resettlement progress 
and impacts 
2) Payment of 
compensation 
3) Information disclosure 
4) Livelihood restoration 
and house reconstruction 

 
6.3 Modes of Public Participation and Consultation at the Implementation Stage 

1) Direct means 
①FGD with APs 
FGDs have been held with AP representatives or officials to collect their comments, and 

suggestions from local governments and resettlement agencies. 
②LA consultation meeting 
LA consultation meetings have been organized by the local PMOs to collect comments on 

compensation modes from the APs. After such meetings, staff enter into LA compensation 
agreements with the APs based on adequate consultation. 

2) Indirect means 
The APs may report grievances, comments and suggestions to village committees and 

monitoring agencies. 
 
6.4 Policy and RIB Disclosure 

In order that all APs learn the resettlement policies of the Project timely and fully, and realize 
fair, open and transparent resettlement, the resettlement agencies have taken the following 
measures: 

1) On July 30, 2016, the resettlement policies and compensation rates of the Project were 
disclosed on Chaohu Daily, the website of the Chaohu Municipal government and other local media. 

2) Each affected village has disclosed its impacts, compensation rates, resettlement 
measures, grievance redress channels, etc. 

3) On July 30, 2016, the RP was made available at CUCIC and other public places for access 
by the APs. 

The RIB was distributed to the APs before the commencement of construction. 
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7 Sampling Survey 
7.1 Chaohu Subproject 

In this round of M&E, a sampling questionnaire survey was conducted on 16 out of the 35 AHs 
in the 5 affected groups of Yicheng Community, with a sampling rate of 45.71%, covering 
population, housing conditions, annual household income and expenditure, etc. 

7.1.1 Survey on Typical Affected Village 
The task force interviewed Head Liu of Yicheng Community. See Table 7-1. 

 
Table 7-1 Interview in Yicheng Community 

Date: December 26, 2019 
Venue: Yicheng Community , Yafu Sub-district 
Interviewee: Head Liu 

There are more than 800 households and 3500 people in our neighborhood committee. There are 
more than 1600 mu of arable land in the village, covering an area of about 7.6 square kilometers. There are 
124 poor households with registered cards and 222 people, including 25 poor households with five 
guarantees and 72 poor households with minimum guarantees. We are here to introduce grapes, grass 
lotus and other agricultural cash crops to create a community agricultural characteristic brand. At present, 
the planting area is nearly 200 mu, and the per capita income in the community in 2019 is about 13186 
yuan. The construction of yichengwei pump station started in June 2017, completed and accepted in June 
2018, and began to operate. Due to the actual needs of the project construction, the land acquisition area 
has been increased, and the resettlement funds involved have been released in place. 

 
7.1.2 Population 

According to the survey, there are 73 people in the 16 households of land acquisition in the 
sample survey, all of them are agricultural population; among them, 47 are women, accounting for 
64.38% of the total population; 58 are labor force, accounting for 79.45% of the total population, of 
which 24 are women, accounting for 41.38% of the total labor force; 8 are supporting / elderly, 
accounting for 10.96% of the total population. There are 7 children in secondary / primary schools, 
accounting for 9.59% of the total population. 

7.1.3 Housing Conditions 
Among the 16 households surveyed, the total housing area is 2576.4m2, with an average area 

of 161.03m2, 13 brick concrete buildings and 3 buildings. The room is moderately decorated, 
equipped with basic household appliances and furniture, and has no change compared with the 
previous monitoring. The project does not involve house demolition. 

7.1.4 Land Contracting 
Among the 16 households surveyed, before the land acquisition, the total contracted land area 

was 56.9 mu, and the per capita cultivated land area was 0.78 mu. Rice was the main crop planting, 
and some fruit trees and vegetables were planted. Compared with the previous monitoring, there 
was no change. 

7.1.5 Annual Household Income and Expenditure 
In 2019, the per capita annual income is 13186 yuan, up 4.2% over the base year. Among them, 

agricultural per capita income was 3722 yuan, down 22.97%; migrant per capita income was 6588 
yuan, up 0.73%; wage per capita income was 864 yuan; operating per capita income was 674 yuan; 
other per capita income was 1338 yuan, up 4.29%. 

In terms of expenditure, the per capita annual expenditure in 2019 is 5887.9 yuan, and the top 
three expenditures are respectively: food expenditure, clothing, transportation, housing and other 
expenditures. 

In 2019, the per capita net income was 7298.1 yuan, 3.79% higher than the base year; in 2019, 
the per capita net income was 12752.4 yuan, 6.28% higher than that in 2018. See the following 
table and figure for details. 

Table 7-2 Sampling Survey on Household Income and Expenditure of the Chaohu Subproject 

Item Gross 
(yuan) 

Per capita 
(yuan) 

Base year per capita (yuan / 
person)  increase (%) 

Gross household income 962578 13186 12655 4.2% 
Agricultural income 271706 3722 4832 -22.97% 
Employment income 480924 6588 6540 0.73% 

Other income 63072 864 0 / 
Gross household 49202 674 0 / 



26 

expenditure 
Productive expenditure 97674 1338 1283 4.29% 

1. Seeds 429816.7 5887.9 5623.4 4.7% 
2. Pesticides 31652.8 433.6 655.6 -33.86% 
3. Fertilizers 7628.5 104.5 40 161.25% 
4. Irrigation 6467.8 88.6 75.5 17.35% 

5. Operating expenses 7519 103 100 3% 
Nonproductive expenditure 0 0 0 0 

1. Food 10037.5 137.5 440.1 -68.76% 
2. Clothing, traffic, 

residence, etc. 349640.8 4789.6 4164 15.02% 

3. Entertaining expenses 217452.4 2978.8 2538.2 17.36% 
Other expenses 90147.7 1234.9 905.6 36.36% 

 
7.2 Shucheng Subproject 

Due to the cancellation of the Hangbu Town Economic Development Zone WWTP (Phase 2) 
and Associated Sewer Network (5,000 tons/d and 13,345m), the planned acquisition of 3.3 mu of 
land has also been cancelled, so this subproject does not involve LA. In addition, no household will 
be affected by temporary land occupation. Therefore, no sampling survey is required for this 
subproject. 

7.3 Wuwei Subproject 
The sewage treatment plant in the Wuwei sub project is cancelled, which does not 

involve land acquisition. Therefore, the farmers without land acquisition impact are all 
employed in the project construction. Therefore, the farmers are not affected by the 
temporary land occupation. Therefore, in this project, the sampling investigation is not 
required for the Wuwei sub project. 

7.4 Hanshan Subproject 
On December 12, 2019, the monitoring team interviewed director Huang of Qingxi Town 
Government and village head Xiao of Qingxi village who were affected by the land acquisition of the 
project. See table 7-3 for details. 

Table 7-2 Interview in Qingxi Town 
Date: April 16, 2019 
Venue: Qingxi Town Government 
Interviewee: village secretary 

There are about 50 households and 250 people in our Qingxi village. Women make up about 45%. The 
per capita cultivated land is 150 mu, the annual turnover fee is 700 / mu, and the cultivated rice is about 
1600 Jin per mu. At present, the main source of income of villagers is to go out to work and work locally, 
and the agricultural labor force is small. 150 / day for non-technical workers and 200-300 / day for technical 
workers. The monthly income of women is about 2000-3000, and that of men is about 4000-5000. Per 
capita income 20000 / year. Per capita housing area is 200 square meters per household. In terms of 
employment training, most people learn their own skills, and the government has training in aquaculture. 
There are skill training centers in the county. In terms of environmental management, it is forbidden to raise 
pigs and chickens, but the subsidy for each pig is 300 yuan, and the subsidy for one chicken is 10 yuan. 
The sewage ditch and pond for water treatment have been cleaned up, and the garbage has also been 
recycled. We are also the village pilot of beautiful rural construction. 

 
7.4.1 Population 

In this monitoring, 9 of the 28 households in Qingxi Town affected by the project were surveyed 
by questionnaire, with a sampling rate of 32.14%. The survey mainly includes the family population, 
housing conditions, annual income and annual expenditure. According to the survey, the total 
population of 28 households affected by land acquisition is 101, all of which are agricultural 
population, accounting for 100% of the total population; the number of women is 52, accounting for 
51.4% of the total population; the labor force is 63, accounting for 62.4% of the total population, 
including 31 women, accounting for 49.2% of the total population; the support / old age population is 
21, accounting for 20.8% of the total population; the minor / school population is 24, accounting for 
100% of the total population 23.8%. 

7.4.2 Housing Conditions 
Among the 9 households surveyed, the total housing area is 1121m2, and the average 
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household area is 124.56m2. Among the 9 households, 7 are buildings and 2 are brick and tile 
houses with one floor. The room is moderately decorated and equipped with basic household 
appliances and furniture. The project does not involve house demolition. 

7.4.3 Land Contracting 
The sample households have a total contracted land area of 31.4 mu, 3.49 mu per capita. The 

main crops are fruit trees and paddy rice. 
7.4.4 Annual Household Income and Expenditure 

In terms of income, among the 37 people in 9 households surveyed, the annual per 
capita income in 2019 is 9979 yuan, of which agricultural income is 3996 yuan, accounting 
for 40.04% of the total income; the per capita income of migrant workers is 5221 yuan, 
accounting for 52.32% of the total income; and other income is 762 yuan, accounting for 
7.6% of the total income. 

In terms of expenditure, among the 37 people in 9 households surveyed, the annual 
per capita expenditure in 2019 is 5575 yuan, of which 4126 yuan is for consumption, 
accounting for 74.0%; 653.5 yuan is for production, accounting for 11.73%; and 795.5 yuan 
is for other expenditures, accounting for 14.27%.
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8 Grievance Redress 
Since public participation is encouraged during the preparation and implementation of the RP, 

no substantial dispute has arisen. However, unforeseeable circumstances may arise during this 
process. In order to address issues effectively, and ensure the successful implementation of 
resettlement, CUCIC established a transparent and effective grievance redress mechanism. 
8.1 Modes of Collection 

1) Grievances, resettlement progress and issues from reports submitted by village / 
community committees or PMOs; 

2) Construction impacts from construction logs submitted by construction agencies; 
3) Information from the external M&E agency; 
4) Letters and visits from APs; 
5) Reports from workstations as offices of the owner; 
6) Special issues reported during auditing and disciplinary inspection; 
7) LA and HD expenses collected from fund disbursement sheets; and 
8) Internal monitoring information. 

 
8.2 Procedure 

Stage 1: 
An AP may file an oral or written appeal with the village committee or PMO; in case of an oral 

appeal, the village committee or PMO shall record it, and give a reply within two weeks; if the appeal 
is serious enough to be escalated, the reply of the next higher level shall be obtained within two 
weeks. 

Stage 2: 
If the appellant is dissatisfied with the reply of Stage 1, he/she may file an appeal with the PMO 

within one month after receiving the reply of Stage 1, and the PMO shall give a reply within 3 weeks. 
Stage 3: 
If the appellant is still dissatisfied with the reply of Stage 2, he/she may file an appeal with 

CUCIC within one month after receiving the reply of Stage 2, and CUCIC shall give a reply within 4 
weeks. 
 
8.3 Handling Principles 

All resettlement agencies must conduct field investigation on grievances raised by APs, and 
address them through adequate consultation objectively and fairly in accordance with the principles 
herein. 

During resettlement, women may have their special grievances, so each resettlement agency 
have at least one female member to handle women’s grievances. 
 
8.4 Scope and Modes of Reply 
8.4.1 Scope of Reply 

1) Brief description of grievance; 
2) Investigation results; 
3) Applicable state provisions, and the principles and rates specified in this RP; 
4) Disposition and basis 

8.4.2 Modes of Reply 
1) For any individual grievance, the reply be delivered directly to the grievant in writing. 
2) For any common grievance, a village meeting be held or a notice given to the village 

committee. 
In whichever mode of reply, the reply materials must be sent to the grievant and submitted to 

the competent resettlement agency. 
 
8.5 Recording and Feedback of Grievances and Appeals 

During the implementation of the RP, the resettlement agencies should register and manage 
appeal and handling information, and submit such information to the CUCIC Resettlement 
Department, which inspected the registration of appeal and handling information regularly. See 
Table 8-1. 
 



29 

Table 8-1 Grievance Registration Form 
Accepting agency:  Time:  Location:  

Appellant Appeal Expected solution Proposed 
solution Actual handling 

 
 
 

Appellant (signature)   Recorder 
(signature)  

Notes: 1. The recorder should record the appeal and request of the appellant factually. 2. The appeal 
process should not be interfered with or hindered whatsoever. 3. The proposed solution should be notified to 
the appellant within the specified time. 
 
8.6 Contact Information for Grievance Redress 

The resettlement agencies assigned dedicated staff members to collect and accept grievances 
and appeals from the APs. See Table 8-2. 
 

Table 8-2 Contact Information for Grievance Redress 
Agency Contact Address Tel 

1) Chaohu Subproject 
Chaohu Municipal 

Development and Reform 
Commission 

Li Xianrui 3/F, Administrative Center, No.1 
Mushan Road  

CUCIC Xiang 
Yunsheng 

Office building of Agricultural Bank of 
China, Jiankang Road 18605650124 

Resettlement implementing 
agency Wang Linghua Chaohu Municipal Housing 

Construction Bureau, Jiankang Road 18005657519 

Yafu Sub-district Office Li Kanghua Wolong Community, Ancheng Road 13805658018 
Yicheng Community 

Committee Liu Shuguang Yicheng Community, Changjiang Road 13905659186 

2) Shucheng Subproject 
Shucheng Urban 

Construction Investment Co., 
Ltd. 

Zhao Jinping Office Building of the Shucheng County 
Government 13956101567 

Resettlement implementing 
agency 

Zhang 
Mingming No.46 Taoxi Road 0564-8621273 

Hangbu Town Government Jiang Zhiquan Hangbu Town Government 13966257771 

Zhuliuwei Village Committee Li Guangyu Zhuliuwei Village Committee, Hangbu 
Town 13085032001 

3) Hanshan Subproject 
Hanshan County 

Development and Reform 
Commission 

Tang Zhirun Hanshan County Government 13865226865 

Hanshan Urban Construction 
Investment Co., Ltd. Ye Jianlong Qingxi Town Government 18805559878 

Qingxi Town Government Sun Xiaofei Qingxi Town Government 15391996099 
Qingxi Community Committee Diao Shubao Qingxi Community, Qingxi Town 13866971614 
Xinglong Village Committee Peng Qisheng Xinglong Village, Qingxi Town 13856510758 

4) Wuwei Subproject 
Wuwei Urban Construction 

Investment Co., Ltd. Deng Xiaobing Office building of the Wuwei County 
Government 0565-6311124 

Resettlement implementing 
agency Xu Jun Jinta Road Wastewater Management 

Office 0565-6335052 

Fudu Town Government Wang Qun Fudu Town Government 0565-6640153 
Shibei Village Committee Peng Hucheng Shibei Village Committee 13085032001 

 
Up to February 2020, there is no complains received.  
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9 Findings and Suggestions 
9.1 Findings 

As of February 2020, the main findings of the project are as follows: 
1) Chaohu subproject: the intake channel of yichengwei pump station has changed from 

2200m to 2115m. Due to the construction of the intake channel, 68.49mu of land has been acquired, 
and a total of 16534m dn200-dn800 sewage pipes have been built in Chaohu City, which has been 
completed. 

2) Shucheng subproject: as of February 2020, due to the land use index of Hangbu town 
cannot be solved, and Huaxia happiness company plans to build a 50000 ton sewage treatment 
plant in Hangbu town. In order to avoid investment waste, on May 29, 2018, it reported to Chaohu 
ADB to cancel the 5000 ton / D sewage treatment plant in the second phase of the sewage 
treatment plant in Hangbu economic development zone and the supporting pipe network project 
with a total length of 13345m The original planned land acquisition of 3.3 Mu also be cancelled. 

The sewage pipe network project of Shucheng Economic Development Zone has been 
completed. 

The content of sewage pipe network project in Chengguan town has changed, and the 
construction of Shangdu Road sewage pipe network has been cancelled because the planning and 
construction of the county housing and Urban Rural Development Bureau has been completed. 

As it is found in the budget audit of fengle River (Nanxi River) and its tributary treatment project 
that the depth involved in the design drawings is far from the construction requirements, the 
drawings need to be redesigned, which delays the progress of the project. The bidding time of this 
part of the project is postponed from December 2018 to February 2019, and the construction is 
commenced in April 2019. 

19 households in the reconstruction project of Nanxihe old urban area and 18 households of 19 
households have been resettled, including 2 households who have chosen currency replacement, 
16 households who have chosen property right replacement, and Jin Yumei's family, because of 
their own reasons, feel that the allocated house is not satisfactory, and they have not determined 
the specific house, waiting for the next house to continue Continued option. 

3) Han Shan project: the original planned land acquisition of 1.8 mu of access road has been 
cancelled, 30 mu of collective land acquisition compensation has been issued, and the livelihood 
and income of the affected villages are basically stable. 

4) Wuwei subproject: the original planned land acquisition of sewage treatment plant is 
cancelled, and the current project does not involve the impact of land acquisition. 
9.2 Suggestions 

1) The implementation of Fengle River and Tributary Management that has been delayed by 
design drawings should be accelerated. 

2) House construction should be accelerated, and property swap completed as soon as 
possible. 
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Appendix 1 LA Document for the Intake Canal of the Yichengwei pump station 
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Appendix 2 Fieldwork Photos 
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Appendix 3 Approval of the Preliminary Design of Wuwei County 
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Appendix 4 approval of the cancellation of drainage pump station in Wuwei County 
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Appendix 5 land acquisition compensation agreement and payment voucher of 
Hanshan County 
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