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1 Project Briefing 
1.1 Contents of the project 
    The Luyang Lake Integrated Saline and Alkaline Land Management Project is made for the 
purpose of flood drainage, waterlogging resistance flood control, protecting and restoring wetland, to 
transform the current drainage system for Luyang Lake, solve the way issue for flood drainage in flood 
season, and reasonably control the groundwater level, eliminate the rising of groundwater level caused 
by irrigation works, so as to lay the foundation for the scientific and rational implementation of the 
modern agriculture comprehensive development of Luyang Lake in Weinan City. The project is planned, 
through returning fields to wetlands, excavation of artificial Lakes, construction of artificial wetlands and 
recovery measures for wetland ecology etc., to protect and recover the Luyang Lake wetland ecological 
system, so that wetlands can effectively bring about a variety of ecological, economic and social 
benefits in flood storage and alkali removal, water conservation, purification of water quality, 
landscaping and provision of wetland products, to build the Luyang Lake wetland as the model 
combining the pollution cutting and source controlling with the recovery of Lake wetland landscape in 
Shaanxi Province, the controllable and adjustable “quasi-water conservancy project” in the flood control 
belt of Luohe River, Weihe River, and Sanmenxia, as well as the demonstration base for popularization 
of science and education of natural and artificial wetlands in Shaanxi Province. Meanwhile, by taking 
full advantage of existing tourism resources in the project area, Luyang Lake wetland will be built as 
an important eco-tourist attraction in Shaanxi Province, to lay the foundation for the development of 
commerce, services and other related industries. 

The project includes four subprojects: 1) saline and alkaline soils management, 2) flood 
management, 3) wetland ecosystem conservation, including two aspects of the development of Luyang 
Lake National Wetland Park and the promotion of local community-related tourism development, 
livelihood improvement, employment increment, 4) capacity construction and project implementation 
support. See implementation area of all subprojects in Figure 1-1. 
(1) Saline and alkaline soils rehabilitation 
    The subproject includes rehabilitation of Luoxi drainage system and improved resilience to climate 
change of agro-ecosystems. 
    The main construction of the subproject includes: 
    1) The improvement of field drainage canal within the Luyang Lake project area (drainage branch 
canal, ditch, field ditch); 
    2) The main construction of drainage system (east canal, west canal, middle canal and the main 
canal); 
    3) Structures for drainage system (bridge and culvert, and so on). 
    The drainage system will rehabilitate four canals: east canal, west canal, middle canal and the main 
canal, the total length is 47.01km. The earth dug is up to 266.72 million m3, and canal lining is 47200 m3. 
20 branch canals will be rehabilitated and the total length is 91.77km; the dredging and earth dug is up 
to 980,000 m3, canal lining is 75,000 m3.The tertiary canals and field ditch is 5.95 million m3; and 814 
cross canal culverts will be built.  
    Saline and alkaline soils management will reduce the salt content of around 212 km2 lands, and 
improve the output of about 186 km2 farmland and the ability to adaptability for climate change. The 
main task of the project is: to rehabilitate the drainage system around the Luyang Lake area, to control 
the water table reasonably, to eliminate the water rising caused by rainfall and irrigation project, to 
mitigate the intensification of soil salinization, to solve the flood during raining season, and to prepare for 
the development of Weinan Luyang Lake Modern Industries Development Zone. The main contents of 
the main drainage system are mainly composed of canal dredging, cross section rehabilitation and canal 
lining. The output covers two parts: restoration of Luoxi Drainage System and the promotion of ability to 
adaptability of agroecological system for climate change. 
(2) Flood risk management 
    Flood management will enhance the flood storage capacity in Luyang Lake area and reduce the 
flood risk for local residents. The output involves two parts: the first one is the construction of Tianlu Lake 
(around 130 hectares), connection part of Tianlu Lake and Tianjiao Lake in the west, mid-truck canal and 
main ditch; the second one is the construction of 18.6km roads around Tianlu Lake. The output will 
integrates and innovates restoration of flood management and drainage system, as well as wetland 
ecosystem conservation, thus reducing the flood risk in Luyang Lake area greatly. Since 1992, the project 
area’s drainage system has been basically paralyzed, coupled with the perennial irrigation of Luoxi, 
Jiaokou and Donglei Yellow River pumping irrigation areas, causing the gradually rising groundwater 
level, frequent waterlogging. According to the survey, the groundwater level of Dangmu Town was 8.94m 
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in the 1980s, up to 3.12m currently, while the groundwater level of Longchi Village rose from 16.13m to 
8.05m, causing the foundation collapse in part of housing of the township masses, with wet ground, which 
was unable to live. In the past 30 years, a total of 11,719 rooms and 18,478 block walls were collapsed, 
with the relocation of 2,823 farmers. 
    In case of continuous rain or wet year, the area of visible water would increase; the shoal area would 
have a vast expanse of water, with large tracts of farmland to be flooded. Especially during the great flood 
period of the Weihe River, the shoal area and the downstream irrigation area suffered more severe 
waterlogging. During the heavy rains in August-October 2003, the masses in the shoal area and 
downstream of Jiaokou irrigation area suffered from heavy losses. According to statistics: the rainfall of 
August-October in that year reached 516mm, 3 to 5 times of the one in the same period of past years, a 
large number of surface runoff flowed onto the shoal area, causing a large block of ponding in hinterland 
of the shoal area, to form a 25.7km2 natural Lake, 9.4km long from east to west, 2.74km wide from north 
to south. The deepest water was up to 1.7m deep, with 9 million m3 of water in total, 1,467 hm2 of 
inundated farmland, as well as destroying 867 hm2 of damaged nitrate plant, 3,230 collapsed houses, 
and it made the village groups in Donglou, Gaojia village in hinterland of Dangmu town, trapped for 
several months, with 2,300 villagers difficult to travel, causing direct economic losses of CNY 46.3 million, 
and serious impact to the normal production and living for the masses in the shoal area and the 
downstream area. From the surface phenomenon, it seemed that the disaster came from heavy rainfall, 
in fact the most fundamental reason was that the drainage works did not play its role. According to records: 
in 1981, the autumn rainfall reached 611mm, while the drainage system played its function, thus, this 
rainfall did not cause a major disaster. It also showed that, a smooth regional drainage system may affect 
significantly on local waterlogging control. If the drainage was smooth, the disaster in the fall of 2003 
would be avoided. 
Because of the limitation of physiographic conditions and hydrogeological conditions, Luyang Lake is a 
land of collection for the returned water from the irrigation area, urban drainage and underground seepage. 
Therefore, it is very necessary to accelerate the pace of transformation in drainage works for reducing 
the local underground lever, preventing waterlogging, effectively eliminating the hazards of floods in 
Xihan Railway, Xiyu Highway, Weipu highway and Weiqing highway and other important transportation 
routes, so as to ensure the safety of people's lives and property, to promote harmonious development 
and social stability in economic and social development of the drainage area, and to play its regional 
resource advantages. 
(3) Wetland ecosystem conservation 
    Wetland ecosystem conservation includes two parts: the development of Luyang Lake Wetland 
Park; and the promotion of local community-related tourism development, livelihood improvement, 
employment increment. Wetland conservation will reverse the condition of ecosystem degeneration 
resulting from agricultural erosion in project area or population increment, to protect the wetland of 
Luyang Lake, and to restore the species diversity, to raise the ability to manage the flood, and to lay 
the foundation for the integrated development of Pucheng county.  

According to existing wetland, wetland restoration focuses on two existing wetlands, namely, 
Lupotan wetland and Neifutan wetland, which includes 3.87km2 restoration area planned for Lupotan 
wetland, and 4.73km2 for Neifutan wetland. The total area of the wetland is 8.6km2.  
(4) Capacity development and project implementation support  

Capacity construction and project implementation support refers to two parts: reinforcement of 
system construction; and management support during project implementation. The first part is to 
support working staffs from Weinan Municipal People’s Government and the Management Committee 
of Weinan Luyang Lake Modern Industrial Development Zone in ADB project management procedure, 
technical design and implementation, as well as safety monitoring and control. 

The donation of the project and Global Environment Facility was approved on December 17, 2012, 
with implementation duration from 2013 to 2018. It is estimated that total investment of the project is 
USD165.2 million, in which, USD 100 million is from the general capital contribution of ADB. Weinan 
Municipal People’s Government also received the funds of USD 2 million from Global Environment 
Facility for land degradation key area, so as to support the sustainable land management. Overview of 
the project is listed in Table 1-1. 

Table 1-1 Basic information of the project 

1 Country The People’s Republic of China 

2 Loan No.: 2980-PRC 

3 Project 
Saline and Alkaline Comprehensive Soils Management Project in Luyang 
Lake, Weinan, Shaanxi Province 

4 Borrower Ministry of Finance of the People’s Republic of China 
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5 Executing organization 
Weinan Municipal People’s Government 
 PMO as the representative 

6 Implementation organization 
The Management Committee of Weinan Luyang Lake Modern Industrial 
Development Zone 
PIO as the representative 

7 Estimated total cost USD 165 million 

8 Loan from ADB USD 100 million 

 
1.2 Impact of project land occupation and house demolition 
   Up to the end of September 2017, subproject 1: saline and alkaline soils management and 
subproject; subproject 2: PLA of ,4575.3 mu will be occupied and 19,326 m2 temporary building will be 
demolished for construction of Tianlu Lake and 18.6 km road around the lake; in which, the occupied 
rural collective land of 3,089.57 mu only involves in the area of subproject 2 (flood control subproject) , 
the other 2,412.15 mu (mainly involves in subproject 1: salt and alkali land restoration project) of PLA 
belongs to the occupation of construction land. However, compensation for the actual loss of local 
masses shall be paid based on local acquisition and relocation policy, because the masses have 
planted crops in the land. Therefore, the description and statistics for the occupied land in the project 
shall involve in the entire permanently occupied land of 4575.3 mu. Amount for temporary occupied 
land (TLO) in subprojects 1 and 2 refers to 136.16 hectares (2,042.5 mu). Land acquisition and 
resettlement are not involved in wetland ecosystem conservation project of subproject 3. 
Implementation of the project includes land acquisition, salt spans acquisition, demolition of temporary 
building etc., totaling 17,232 affected persons in 3,698 households. The areas affected by PLA in the 
project includes 53 villages in five towns of Pucheng County and seven villages in one town of Fuping 
County, which covers five villages in one town with PLA impact confirmed by Agency of Land and 
Resources Administration, namely Linji Village, Luyangnan Village, Linjia Village, Fanjia Village and 
Luyangxin Village in Dangmu Town, Pucheng County. Based on the previous survey, no minorities are 
affected by land acquisition and demolition in the project implementation area. 
1.3 Benefited area and affected area  
    The final range of the benefited area of the project is: the west to Jiangjungou, east to Luohe River, 
south to the Jiaokou Irrigating Area, north to the water-shed of the hills in the north are in Fuping County. 

The geographical coordinates is between east longitude 109°07′~109°51′, and north latitude 34°

41′~35°01′. The total project service area is 418 km2. There are more than 100,000 persons living 

in 144 villages of 10 towns in Pucheng and Fuping County.  
1.4 Organizational Arrangement 

The Executing Agency (EA) of the project is Weinan Municipal Government (WMG). The 
implementation agency is the Administrative Committee of Luyang Lake Modern Industries Development 
Zone. To ensure the smooth implementation of the project, the EA has set up a Steering group consisting 
of the leaders from Water Resources Bureau, Development and Reform Bureau, Financial Bureau, Land 
Bureau, Planning Bureau and so on, in charge of the construction of the project. And the IA has set up 
an office, which is in charge of organizing, applying for ADB's loan, coordinating relocation, monitoring 
and inspecting the payment of usage of the compensation for land acquisition and resettlement. As the 
stakeholder and counterpart, the project district or county will set up a leading group for land acquisition 
& resettlement (LA&R) and an office to organize and implement the LA&R.  
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Figure 1-1 Institutional frame chart of saline and alkaline soils management in Weinan Luyang 
Lake 
1.5 Resettlement Budget 

All the cost in land acquisition, relocation, and resettlement is included in the total budget of the 
project. Based on the price in 2014, the total resettlement budget for the project is CNY105.281 million in 
updated RP. The resettlement budget is covered by the domestic fund, which will be financed by 
government fund or commercial banks.  
1.6 Monitoring Arrangements 

Because LA&R is involved in the construction of this project, during the preparation stage, the project 
implementation agency - Management Committee of Weinan People’s Government Luyanghu Modern 
Industrial Development Zone (PMO) has prepared the LA&R resettlement plan. Based on the 
requirements of RP and ADB security insurance policy, the project is monitored by two agencies via 
different approaches in two monitoring methods, in order to ensure the smooth implementation of LA&R: 
first, governmental departments constitute the internal monitoring system to monitor based on RP clauses 
from the perspective of administrative management; second, sociology experts compose an external 
monitoring system to evaluate and monitor through social survey. In September 2013, the project launch 
meeting was held, which symbolized the official start of construction of the project. On March 1, 2014, 
PMO hired independent consulting experts to carry forward the external monitoring for the project LA&R 
work and update the RP, and we submitted the annual external monitoring report and carried out external 
monitoring, as well as updated the RP plan in 2014, 2015 and 2016 respectively. This reports serves as 
the revision report of the LA&R external monitoring report (external monitoring report of Phase IV) for the 
project in first half year of 2017 submitted by consulting experts. The data was updated by the end of 
September 2017. See Table 1-2. 

Table 1-2 Date of external monitoring or evaluation report 
No. Report name Planned submission time 

1 Baseline survey report June 2014 

2 External monitoring report (Phase I) July 2015 

3 External monitoring report (Phase II) January 2016 

4 External monitoring report (Phase III) July 2016 

5 External monitoring report (Phase IV) January 2017 

6 External monitoring report (Phase V) July 2017 

7 External monitoring report (Phase VI) January 2018 

8 Completion report March 2018 

 Note: As of October 2017, totally 4 external monitoring reports have been prepared and submitted to ADB.  

Project Leading Group (PLG)

Project Management Office
(PMO)

Internal 
M&E

External M&E Agency:
Shaanxi Academy of 

Social Sciences 
(SASS)

Land Acquisition 
Affected Villages

Land Resources 
Bureau

Labor and Social 
Security Bureau

Township government

Project Implementation 
Office (PIO)

Affect Persons

Weinan Luyanghu Modern 
Industry Development Zone 

Committee (IA)

Design 
Institute
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Figure 1-2 Project Sketch Map 
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2 External Monitoring on LA&R 

2.1 External Monitoring  

According to ADB’s requirements, the contents of the external monitoring are:  efficiency of the 

implementation organ of LA&R;  the progress of LA&R;  compensation and rehabilitation of 

permanently-occupied land, temporarily-occupied land and demolished housing;  payment and use of 

resettlement compensation;  survey and analysis of AP’s production and life level;  environment; 

social adaptability after resettlement; resettlement for women, poor persons and vulnerable groups; 

 restoration plan for AHs’ livings; comparison of the relocated people and non-relocated people; 

○11 and appeal procedure and resolution. 

2.2 Range and contents of monitoring 
The investigation of the Project contains three parts: (1) land acquisition, housing demolition and 

resident relocation impact investigation; (2) the project affected area socio-economic investigation; (3) 
living standard investigation of the affected individuals  

(1) The main contents of land expropriation, housing demolition and resident relocation impacts 
investigation are: 

a .The quantity of affected land acquisition, housing demolition and all kinds of special-purpose 
facilities, the number of affected individuals within the project area, 

b .The quality, output per mu and output value of occupied farmland of the project, and compensation, 
c .The construction value, and replacement value of demolished buildings of the project, as well as 

compensation situation for land demolition and demolition; 
d .The economic situation of the affected households 
e The economic situation of the affected villages 
f .The duration to the land acquisition, housing demolition and resident relocation of the affected 

persons 
g. Attitude and opinions to the project, policies of LA&R, economic rehabilitation given by affected 

persons 
h. The opinions and attitude of the project construction given by people 
(2) The main contents of the project affected area socio-economic investigation are as follows: 
a. information of administrative area within the project area 
b. Main economic index of affected area 
c. The impoverished population distribution in the affected area 
d. The living condition of minority nationality and women in the affected area 
(3) The main contents of living standard investigation of the affected individuals are: 
a. The information of the affected villages, including population, farmland, per capita income, the 

formulation and implementation of the economic resume plan 
b. The information of the sample households, including the percentage of income from planting, 

breeding, sideline and industry 
c. The working construction and average property of the sample households 
d. the formulation and implementing of economic rehabilitation plan 

2.3 Monitoring methods  
The interactive monitoring method as a popular and outstanding characteristic of project monitoring 

in the word was adopted in the project. Meanwhile, in combination with conventional general method of 
monitoring survey, the monitoring investigation also joined participatory method elements. This is also a 
highlight of the monitoring investigation. Its superiority lies in: control and analyze the content, progress 
and result of the monitoring through making affected interest-related and no interest-related independent 
personnel as the monitoring participators. Their participation enforced the objection, systemization, 
completion and validity of the monitoring, made the interest-relevant better understand the project, and 
relieved the bad influence of the implementation. So, their participation is significant to the implementation 
of the project. The main procedure and methods of the monitoring are as follows. 

(1) According to the requirement of interactive monitoring, one main procedure was to set up a 
consulting committee, which consisted of representative of the project implementation organ, local 
government officers in the project area, representatives of the affected villagers, representatives of the 
communities in the project area, and independent experts. The consulting committee can not only give 
advice to the content, procedure, and progress of the investigation, but also take part in the special 
monitoring and daily monitoring. Because some members of the consulting committee live in the project 
area, they can carry on lasting, close and deep investigation, which avoided the possible mistakes of the 
data of the monitoring. 
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(2) The application of the traditional survey method: field work, household investigation, villagers 
conference, visiting relevant bureaus in charge looking up statistics, local chronicles and laws.  
    The area of this monitoring includes Luyangnan Village, Linji Village, Fanjia Village, Linjia village 
and Luyangxin Village of Dangmu Town, Pucheng County, Weinan City. 
2.4 Procedure of monitoring 

From July 15 to 24, 2017, the consultant experts hold a field investigation on the project 
implementation area. Two aspects of work are mainly carried out: the first is the monitoring of 
resettlement compensation by debriefing, reviewing documents, field investigation and verifying data; 
the second is to implement public consultation, collect and sort out opinions and suggestions proposed 
by affected public, and then feed it back to PMO and local government, so as to supplement the 
insufficiency in the work, as well as instruct the work at next stage. Tracking survey for social-economic 
development level in project affected area shall be made as the year because there is no statistics for 
the data in the first half of the year in governmental departments. 
2.5 Implementation of LA&R  

2.5.1 Land acquisition and demolition progress 

According to updated resettlement plan (2016 edition, id.), the project involves in subproject 1: 
saline-alkali land amelioration, and subproject 2: PLA of 305.02 hectares (4,575.3 mu) will be occupied 
and 19,326 m2 temporary building will be demolished for construction of Tianlu Lake and 18.6 km road 
around the lake; in which, subproject 1 involves PLA of 2,196.08 mu and subproject 2 involves PLA of 
3,089.57 mu. TLO of subproject 1 and 2 is 136.16 hectares (2042.5 mu); wetland ecological system 
protection project in subproject 3 doesn’t involve in land acquisition and resettlement. The project 
implementation covers land acquisition, salt pans acquisition, and demolition of temporary buildings, 
which influences 17,232 persons in 3,698 households totally. The area affected by project PLA includes 
53 villages in five towns in Pucheng County and seven villages in one town in Fuping County of Weinan, 
in which, covers five villages in one town land PLA impact confirmed by Agency of Land and Resources 
Administration, namely Linji Village, Luyangnan Village, Linjia Village, Fanjia Village and Luyangxin 
Village in Dangmu Town. According to previous investigation, no ethnic minorities are affected by land 
acquisition and house demolition in the project implementation area. 

Excavation for Tianlu Lake and Tianjiao Lake was commenced in 2014. By September 30, 2017, 
3,119.05 mu of land has been acquired, accounting for 68.18% of the planned acquisition volume of 
4,575.3mu, in which, subproject 1: 278.34 mu land was occupied for the saline-alkali land rehabilitation; 
subproject 2: 2,840.71 mu of land was acquired under contract ADB-FM-CW-02 (excavation of Tianlu 
Lake: 1,833 mu planned) and ADB-FM-CW-03 (road around the lake: 1,256.57 mu planned); 16,926 
m2 of temporary building has been demolished, accounting for 87.6% of planned demolition amount of 
19,326 m2; the cash cheque paid is CNY 38.3865 million, accounting for 32.25% of total LA&R budget. 
In which, the compensation for 1,812.5 mu of land acquisition has been paid under contract ADB-FM-
CW-02, accounting for 98.9% of total amount. (See table 3-2.) The compensation fund for the rest 20.5 
mu of land has not been paid, because there is dispute between collective land and contracted land of 
farmers in Luyangxin Village (merged from Donglou, Fujia, Gaomi Villages), hence, it shall be paid after 
consensus. LA compensation for 1,028.21 mu of land under contract ADB-FM-CW-03 has been totally 
paid at the end of 2016, accounting for 81.8% of total amount, and that for the rest 228.36 mu of land 
will be paid before the signature of contract in 2017.  

During the current monitoring, remaining 20.5mu of land for package ADB-FM-CW-02 has no 
progress, and both parties fail to come to an agreement. PMO reached a compensation agreement 
with Luyangxin Village Committee on September 15, 2017. Under the contract packages ADB-SS-CW-
03 and ADB-SS-CW-04, 25.42mu and 31.58mu of lands were acquired, totaling 57mu, applicable to 
river regulation. The 57mu of land belonged to Luyangxin village and was managed by the village 
collective, and all lands were acquired in idle state, hence, no agreement was signed with individual 
household. Therefore, the compensation was paid to the village committee on September 14, 2017. 
The acquired part was vacant, with no ground attachments or crops. In all, 91.95% of 3,089.57 mu 
planned has been acquired for subproject 2 currently, 12.7% of planned 2196.08 mu has been 
competed for saline-alkali land rehabilitation. It is estimated that all land acquisition will be completed 
for subproject 2 by the end of December 2017, and all LA&R in the project will be completed by 
December 2018. 
    From October 2015, the project started to initiate related works of drainage canal. Drainage canal 
project specifically includes 4 main canals, 27 branch canals and several farm canals, involves 60 
administrative villages in 6 towns of Pucheng County and Fuping County. See specific condition of 
affecting in table below.         
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Table 2-1 Impact of drainage canal project  

County Town Village 

Pucheng 

Dangmu 

Dangbei 
Village 

Dangnan Village 
Dongshe 
Village 

Fanjia Village 
Jiangji 
Village 

Linji Village Linjia Village 
Luyangnan 
Village 

Luyangxin 
Village 

Mindi 
Village 

Nanwang 
Village 

Pailouzhangjia 
Village 

Wujiazhuang 
Village 

Xiwangjia 
Village 

Yanwang 
Village 

Zhajia 
Village 

    

Dongchen 

Dongchen 
Village 

Fuxin Village Jiangji Village 
Lijiazhuang 
Village 

Neifu 
Village 

Sanli Village Sibu Village 
Wujiazhai 
Village 

Wujiazhuang 
Village 

Xichen 
Village 

Xinglong 
Village 

Xinli Village    

Longchi Cheshe 
Village 

ChongquanVillage Longchi Village Wusi Village  

Longyang 

Beihandi 
Village 

Fuwang Village Hejia Village 
Nanhandi 
Village 

Tongyi 
Village 

Zhaojia 
Village 

Zhaojizhuang Village 
Zhongjia 
Village 

  

Chenzhuang 
Fuxin Village Dongchen Village Xingxi Village Sibu Village 

Neifu 
Village 

Xichen 
Village 

Sanyong Village    

Jingyao 

Donglei 
Village 

Dongxing Village 
Dongyao 
Village 

Ganquanfang 
Village 

Gaodu 
Village 

Mingde 
Village 

Nanbeibu Village 
Tianshuijing 
Village 

Wangjia Village 
Xichang 
Village 

Xizhang 
Village 

Xujia Village Zhaizi Village   

Fuping Shijia 

Guancun 
Village 

Nanping Village 
Nanpodujia 
Village 

Shangliu 
Village 

Taoyuan 
Village 

Wangjia 
Village 

Zhaojia Village    

    Drainage canal project is to broaden, desilt and reconstruct the original drainage canal project, and 
the whole project needs to permanently occupy the land of 2412.15mu.   
For nature of this land, although a certain amount of nursery stocks and other agricultural planting 
activities exist in the land currently, but according to the confirmation of Land and Resources Bureau of 
Weinan City and the relevant regulations in Article 5 of Pu Zheng Fa (1994) No.57 Document, it is located 
in the scope of facility protection area of drainage canal project defined by the State-owned land, belongs 
to land for water conservancy facilities implemented in the 1960s but not rural land. During project 
implementation, the compensation for economic loss of affected people shall be made in accordance with 
land type and actual loss assessment after negotiation with affected people. 
 
    The relevant regulations in Article 5 of Pu Zheng Fa (1994) No.57 Document: defined facility 
protection area for drainage canal project takes wellhead as boundary, with 6m of main canal, 4m of 
branch canal, farm canal of 2m, management station, within 3m of external fence, and 10m around 
buildings. It is not allowed to pile up straw, debris and rubbish in protection area; dredging sand and soil, 
and permanently occupy building in protection area. When protection area is unused, local farmers can 
plant seasonal crops. After field investigation and understanding of monitoring personnel and confirmation 
of Land Management Agency of Weinan City, the relevant lands of drainage canal are averagely the land 
in protection area of original drainage canal, and because the original drainage canal has not been used 
for over ten years, local farmers cultivated the land to plant all kinds of seasonal crops in protection area. 
Due to the special situation of the land, and the land belongs to land in protection area, the land use for 
drainage canal project does not need to handle expropriation proceedings, and it does not belong to the 
new requisition land. However, considering current situation and historical reasons, after negotiation with 
affected people, PMO decided to make compensation for the affected villagers based on the requisition 
and compensation standard of land. 
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    From October 1, 2015 to September, 2017, PMO paid compensation (a total of CNY 8.5313 million) 
for 278.34mu permanent land occupation of drainage canal project, and signed the payment agreement. 
The compensation standard is determined in accordance with project LA&R compensation standard after 
negotiation of PMO and affected persons, and the average compensation fee exceeds CNY 5,000 per 
mu for unused land and CNY 28,500 per mu for cultivated land. Up to September 30, 2017, main canal 
of drainage canal project started to be constructed, and the land compensation for the constructed part 
covering compensation for ground attachments, economy recovery compensation. Monitoring personnel 
also collected the relevant payment certificate in Luyangnan Village, Xiaodong Village, Xiaoxi Village, 
Fuhua Village, Linji Village, and Luyangxin Village. See details in Appendix 1 and 2. Photocopies of Pu 
Zheng Fa (1994) No.57 Document are shown as below.  
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Figure 2-1 Photocopy of document Pu Zheng Fa (1994) No.57 
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2.5.2 Compensation standard of LA&R  

2.5.2.1 Principles  
    To protect APs legal rights and to guarantee quality of the living conditions and livelihoods of affected 
people are both our country's relevant policy and laws and ADB's resettlement policy. The implementation 
of this project inevitably needs some land acquisition, temporary building demolition and temporary land 
occupation. In accordance with legal regulations concerning land acquisition and relocation by the 
national and local governments and guiding principles of ADB concerning relocation and resettlement, 
and especially in order to carry out the construction of the Project, the Project shall be implemented in 
adherence to improving or not lowering the production conditions and living standard of the affected 
people. The affected persons are entitled to get compensations from the implementation party that should 
help them to resume or improve the level of their income and life. As project implementation agency, 
“PMO of Luyang saline and alkaline integrating management project” shall prepare relevant policies and 
measures for the project with Land Resource and other related departments. Weinan Municipal People’s 
Government had approved the compensation standard of project LA&R and other land acquisition, 
relocation and resettlement in September 2013. 
  In accordance with the reality in Shaanxi Province, the project will base on the spirit and demand of 
ADB’s Involuntary Resettlement (November 1995), Resettlement manual – Feasible practice Guidance 
(1998) Resettlement Operation Manual (OM/F2) (September 2006), Safeguard Policy Statement (June 
2009), ADB’s public participation policy, ADB’s information disclosure policy, Decisions of State Council 
on Deepening Transformation and intensifying Land management (Guo Fa [2004] No.28), Notice on 
Printing the Guiding Opinions of Improving Land Acquisition and Resettlement System (Guo Tu Zi Fa 
[2004] No.238) of Ministry of Land and Resource of the People’s Republic of China, and Notice on 

Publishing the Unified Annual Output and Regional Integrating Land Price Average Standard Shaan 

Zheng Ban Fa (2010) No.36 by General Office of People’s Government of Shaanxi Province, to work 

out the plan of compensation.  
    The Project will apply the following principles: (1) To make sure the affected persons can increase, 
or at least restore their original production and living level in the shortest time; (2) The compensation and 
resettlement policy of land acquisition, temporarily occupied land, young crops, attached facilities and 
affected constructions should be formulated based on relevant laws of People’s Republic of China and 
considering the affected persons’ opinions; (3) The compensation for the losses arising from the impacts 
to the villagers’ living and production in construction should be paid according to the impact level. The 
compensation should restore or improve their original living and production level; (4) The farmers who 
lose their land can regain the land by land redistribution with the village range. If using the flexible land 
reserved by the village collectives, according to terms of “when it is necessary to requisite the land for 
the construction of the nation, to adjust according relevant regulations” in land contracting agreement, 
the land shall be redistributed to the households. Adjusted land within the village is still unable to give the 
affected households enough land, and adjustment will expand to the town or even the county. The 
adjusted land shall not be far of 3km. (5) Compensation fare for other facilities shall be recalculated via 
current replacement value of property, and shall not be depreciated; (6) Land acquisition, temporary 
building demolition and relocation compensation should be completed at least one month before the 
project construction begins. Otherwise, the project civil works on that land cannot begin. (7) In line with 
the principle of guaranteeing the country's land and saving farm land at most, don't occupy farm land as 
far as possible if deserted land or hillside fields are available. 

The cut-off date for determining eligibility for compensation will be the date on which the Weinan 
government confirms the final RP. Affected people who settles in the affected areas, create newly 
reclaimed farmland, newly built houses, plant trees, or construct facilities which are added purely for extra 
compensation will not be entitled to compensation. 
2.5.2.2 Compensation standard 
1) Land compensation  
    According to Notice on Average Standard of Unified Annual Output Value and Integrated Land Price 
on Land Acquisition of Shaanxi Province (Shaan Zheng Ban Fa (2010) No.36 and Pu Zheng Ban Fa 
(2014) No.53), the compensation standard for determined drainage canal project is shown as below. 

Table 2-2 Compensation standard table for determined drainage canal project 

Land type 
Arable land 

Salt land Receiver Pucheng Fuping 

Young crop (CNY /mu) 1,000 1,300 - Affected persons 

Land compensation (CNY/mu) 28,500 31,063 5,000 Villagers committee 
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     Compensation standard for demolished constructions compensation of drainage canal, ground 
attachments, temporarily occupied land will be implemented based on acquisition and relocation 
compensation standard of lake area. 

According to the specified standards in Documents (Pu Zheng Ban Fa [2014] No.51, No.52 and 
No.53), the use and domination of land acquisition fund belonging to collectives is decided by villager 
meeting; constructions, structures and ground attachments belonging to individuals are paid to 
households according to the standard, and no intermediate link. Attachments within land acquisition 
range are to be demolished, chopped down or removed voluntarily after property units obtained the 
compensation funds.  
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3 Monitoring Results 

3.1 Project Progress 

Up to September 2017, the actual implementation progress was around 40.70%, far behind the 
planned progress. Component 1 was the main constraint, including the civil work of 11 project packages. 
Whereas, only contract package ADB-SS-CD-01-01 was approved among the 11 loan construction 
contract packages of Component 1. Construction of the contract package was completed in June 2016 
and was received in March 2017. Due to the implementation of GZWS, the contract packages ADB-
SS-CD-01-02, ADB-SS-CD-01-03 and ADB-SS-CW-02 in ADB loan project may be canceled and the 
common results for contract packages ADB-SS-CW-07 and ADB-SS-CW-08 shall be redesigned. 

See Table 3-1 for project impact, including land acquisition and house demolition. The completion 
of the resettlement is shown in table 3-2. Impact condition of land acquisition and house demolition and 
resettlement is shown in table 3-3. 

Table 3-1 Summary of land acquisition and relocation in updated RP  

County Pucheng Fuping Total 

Number of towns 5 1 6 

Number of villages 53 7 60 

PLA (mu) 
Collective 
land 

Sub-total 5334.72 167 5501.72 

Cultivated land 2265.65 
167 

2432.65 

Non-cultivated land 
3,069.07 0 3,069.07 

State-owned land 
0 0 0 

total 5334.72 167 5501.72 

TLA (mu)  

Construction and living land 
57 0   

Construction road 
1,018.35 0 1,018.35 

Spoil area 
967.15 0 967.15 

Total 
2,042.5 0 2,042.5 

House 
demolition 
(m2) 

Temporary building demolition 19,326.62 0 19,326.62 

Directly 
affected 
persons 

LA 

Households 
3,423 275 3,698 

Persons 
16,016 1,216 17,232 

Only affected by house 
demolition 

Households 
0 0 0 

Persons 
0 0 0 

Affected by land acquisition 
and house demolition 

households 
35 0 35 

Persons 
175 0 175 

Sub-total 

Households 
3,423 275 3,698 

Persons 
16,016 1,216 17,232 

Demolition of non-
residence building 

households 
0 0 0 

Persons 
0 0 0 

Total 
Households 3,423 275 3698 

Persons 
16,016 1,216 17,232 
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Table 3-2 Summary table for land acquisition and demolition and resettlement  

Items Unit 
Planned 
amount 

Completed 
amount during 

monitoring period 

Cumulative 
completion 

Proportion 

Fund allocation CNY’0000 119,02.9 162.45 38.3865 32.25% 

Permanent land acquisition mu 4,575.3 57 3119.05 68.18% 

Temporary land occupation mu 2,042.50 0 0 0.0% 

Temporary building demolition m2 19326.62 0 16926.62 87.6% 

Source: Updated RP and field survey. The land acquisition and demolition situation in connection section shall be 

excluded from updated RP. 
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Table 3-3 Actual Impact of LAR for each contract package 

Component/ Package Description Sub-package Status  Impact PLA (mu) 

A. Civil engineering (13 packages)                                                                                        4575.30                         

I. Saline soils rehabilitation (8 packages)                                                                                   1485.73                         

ADB-SS-CW-01 Rehabilitation of Central Main 

ADB-SS-CD-01-01 Completed PLA 213.4 

ADB-SS-CD-01-02 cancellation PLA \ 

ADB-SS-CD-01-03 cancellation PLA \ 

ADB-SS-CW-02 
Rehabilitation of Branch and Secondary Branch under the 
Central Main 

 
cancellation 

PLA \ 

ADB-SS-CW-03 Rehabilitation of East Main and Secondary Branch  Bid awarding PLA 134.61 

ADB-SS-CW-04 Rehabilitation of Middle Main and Secondary Branch  Bid awarding PLA 99.32 

ADB-SS-CW-07 Rehabilitation of West Main and Secondary Branch  In detailed planning PLA 377.4 

ADB-SS-CW-08 
Rehabilitation of West Main including structures, 
management office, and agricultural engineering 

ADB-SS-CW-08-01 In detailed planning PLA 82 

ADB-SS-CW-08-02 In detailed planning PLA 366 

ADB-SS-CW-08-03 In detailed planning PLA 213 

GEF-SS-CW-09 Saline land management  Ongoing No LAR 0 

GEF-SS-CW-10 Construction of protective forest belt  Ongoing No LAR 0 

II. Drought and flood treatment (3 packages)                                                                                                        
3089.57                                                                                                                                               

ADB-FM-CW-01 Excavation of Tianlu-Tianjiao Lakes Connection 
ADB-FM-CW-01-01 

Ongoing Pre-acquisition land 
0 

ADB-FM-CW-01-02 0 

ADB-FM-CW-02 Excavation of Tianlu Lake 

ADB-FM-CW-02-01 Ongoing PLA 379 

ADB-FM-CW-02-02 Ongoing PLA 395 

ADB-FM-CW-02-03 Ongoing PLA 439 

ADB-FM-CW-02-04 Bid awarding PLA 320 

ADB-FM-CW-02-05 Bid awarding PLA 300 

     1833 
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Component/ Package Description Sub-package Status  Impact PLA (mu) 

ADB-FM-CW-03 Construction of Huanhu Road  In detailed planning  PLA 1256.57 

III. Wetland ecosystem protection (2 packages) 

ADB-WE-CW-01 Construction of wetland management facility  In detailed planning No LAR 0 

GEF-WE-ME Wetland management   Ongoing No LAR 0 

B. Equipment (2 packages) 

I. Saline soils rehabilitation (1 package) 

ADB-SS-ME-01 Office equipment for management office 
ADB-SS-ME-01-01 In purchasing  No LAR 0 

ADB-SS-ME-01-02 No bidding No LAR 0 

II. Wetland ecosystem protection (1 package) 

ADB-WE-ME-01 Equipment of public education  In detailed planning No LAR 0 

C. Consultation service (8 packages) 

I. Saline soils rehabilitation (5 packages) 

GEF-SS-CS-01 Soil management specialist  Ongoing No LAR 0 

GEF-SS-CS-02 Rural business development specialist  Ongoing No LAR 0 

GEF-SS-CS-03 Ecological compensation specialist  Ongoing No LAR 0 

GEF-SSTS-01 Field school establishment   Ongoing No LAR 0 

GEF-SSTS-02 Alternative livelihoods  Ongoing No LAR 0 

II. Wetland ecosystem protection (1 package) 

GEF-WE-CS-01 Wetland management specialist  Ongoing No LAR 0 

III. Capability development (2 packages) 

ADB-CD-CS-04 Project management consultant  Ongoing No LAR 0 

GEF-CD-CS-01 Monitoring and evaluation specialist  Ongoing No LAR 0 

D. Training and investigation (6 packages) 

IV. Capability development (6 packages) 
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Component/ Package Description Sub-package Status  Impact PLA (mu) 

ADB-TS-TST-01 Skill training of drainage system management   In preparation No LAR 0 

ADB-TS-TST-02 Skill training of wetland management   
Merge to ADB-TS-
TST-01 

No LAR 0 

ADB-TS-TST-03 Improvement and investigation of foreign saline land   In preparation No LAR 0 

ADB-TS-TST-04 Management and investigation of foreign wetland    In preparation No LAR 0 

ADB-TS-TST-05 Improvement and investigation of domestic saline land  In preparation No LAR 0 

ADB-TS-TST-06 Management and investigation of domestic wetland   Completed No LAR 0 
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3.2 Land acquisition progress    
By the end of September 30th, the project will involve in land acquisition of 4,575.3 mu, including 

farmland of 2216.64mu. The project has obtained 3119.05mu of land, accounting for 68.18% of total 
planned amount of land acquisition. During this monitoring, land acquisition of 57 mu has been finished, 
and the cost of LA and HD has been paid CNY 1.6245 million since last report. See details in Table 3-
4.   

Table 3-4 Permanent land acquisition in the project (mu) 

Project package/ Town 
Planned 
amount 

Completed in 
current 

monitoring 
period 

Accumulation Percentage 

ADB-SS-CW-01 213.4 0 221.34 104% 

Dangmu 213.4 0 221.34 104% 

ADB-SS-CW-03 
134.61 25.42 25.42 18.88% 

Dangmu  
107.05 25.42 25.42 23.75% 

Dongchen  1.8 0  0.00% 

Longyang  25.76 0  0.00% 

ADB-SS-CW-04 99.32 31.58 31.58 31.80% 

Dangmu  31.58 31.58 31.58 100% 

Dongchen  67.74 0  0.00% 

ADB-SS-CW-07 377.4 0  0.00% 

Jingyao  47.4 0  0.00% 

Shijia (Liuji Town) 85 0  0.00% 

Longyang  245 0  0.00% 

ADB-SS-CW-08 661 0  0.00% 

Dangmu  83 0  0.00% 

Dongchen  130 0  0.00% 

Jingyao 328 0  0.00% 

Shijia (Liuji Town) 82 0  0.00% 

Longyang  38 0  0.00% 

ADB-FM-CW-02 1833 0 1812.5 98.90% 

Dangmu  1833 0 1812.5 98.90% 

ADB-FM-CW-03 1256.57 0 1028.21 81.80% 

Dangmu  1256.57 0 1028.21 81.80% 

Total  4575.3 57 3119.05 68.18% 

3.3 Effect of temporary occupied land 

During the project implementation, about 2042.5 mu of land were occupied temporarily, all lands 
are located in Pucheng County, and are caused by Component 1. All lands are used as the residence 
of construction personnel, equipment storage site, or for the piling of project spoil. The planned 
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occupation period is two years. In current monitoring period, no additional temporary land has been 
occupied .See details in Table 3-5. 

Table 3-5 Temporary land occupation for the Project 

Utilization 
Current 
situation 

Site 
Amount in 
2016(mu) 

Amount 
in 

current 
period(

mu) 

Accumulatio
n 

(mu) 
Occupatio

n time 

Occupati
on 

duration 

Reclamati
on 

Construction 
and life area 

Cultivated 
land 

Main 
and 
branch 
ditch 

57 0 57 
During 
constructi
on 

2 years Yes 

Road 
construction 

Cultivated 
land 

Main 
and 
branch 
ditch 

1,018.35 0 1,018.35 
During 
constructi
on 

2 years Yes 

Spoil stack 
of main 
channel 

Cultivated 
land 

Along 
the main 
ditch, 
east of 
Jingchen
g Village 

967.15 0 967.15 
During 
constructi
on 

2 years Yes 

3.4 Building demolition 

During the project implementation, it was planned to demolish 19326.62 m2 building, including 
production house, observing room or structures for salt pans in the wasteland in the project. In last 
monitoring period, 5877.9 m2 temporary building demolition was completed in May 2016, and the 
cumulative amount reached 16926.62 m2. No demolition implemented in the Project 1. In current 
monitoring period, no new progress is in the building demolition. See details in Table 3-6 and Table 3-
7.  

Table 3-6 Situation of the engineering building demolition 

Package Sub-package 
Planned 
amount 

Completed 
previously  

Completed 
in current 
period 

Accumulation Percentage 

ADB-SS-CW-01  500 0 0 0 0% 

ADB-SS-CW-02   500 0 0 0 0% 

ADB-SS-CW-03   450 0 0 0 0% 

ADB-SS-CW-04   350 0 0 0 0% 

ADB-SS-CW-07   600 0 0 0 0% 

 Saline Soils Treatment Project 2,400 0 0 0 0% 

ADB-FM-CW-02 

ADB-FM-CW-
02-01 

3906.47 0 
0 

3906.47 100% 

ADB-FM-CW-
02-02 

559.58 0 
0 

559.58 100% 

ADB-FM-CW-
02-03 

992.55 0 
0 

992.55 100% 

ADB-FM-CW-
02-04 

2,483.66 1,184.65 
0 

2,483.66 100% 

ADB-FM-CW-
02-05 

4,028.79 1,533.75 
0 

4,028.79 100% 

ADB-FM-CW-03   4,955.57 3,159.5 0 4,,955.57 100% 

Flood Discharge Project  16,926.62 5,877.9 0 1,926.62 100% 

Total   19,326.62 5,877.9 0 16,926.62 87.6% 

Table 3-7 Completion progress of the building demolition in Project 2 

Package Sub-package Village April, 2014 
February, 
2016 

September，
2017 

Subtotal 

ADB-FM-CW-02 ADB-FM-CW-02-01 Fanjia 3,906.47 0 0 3,906.47 
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ADB-FM-CW-02-02 

Fanjia 0 0 0 0 

Luyangna
n 

559.58 0 0 559.58 

ADB-FM-CW-02-03 

Luyangna
n 

207.24 0 0 207.24 

Luyangna
n 

785.31 0 0 785.31 

ADB-FM-CW-02-04 Fanjia 1,299.01 
1,184.

65 
0 2,483.66 

ADB-FM-CW-02-05 Fanjia 2,495.04 1,533.75 0 4,028.79 

ADB-FM-CW-02 
Sum 

  9,252.65 2,718.4 0 11,971.05 

ADB-FM-CW-03  Fanjia 1,796.07 3,159.5 0 4,955.57 

ADB-FM-CW-03 
Sum 

  1,796.07 3,159.5 0 4,955.57 

Total   11,048.72 5,877.9 0 16,926.62 

3.5 Affected persons 

A total of 3,698 households with 17,232 persons are affected by land acquisition. In the 
implementation stage, almost all the APs are contractor on salt pans with temporary building 
demolished. The salt pans are usually invested by one or more households in property, while operated 
by one or two persons. Moreover, most collective-owned land acquired in Component 1 has no the 
channel of villager contractors and the precise APs are still need to be investigated. By September 30, 
2017, the project actually involved 236 affected households. During this monitoring, contract packages 
of ADB-SS-CW-03 and ADB-SS-CW-04 involved 57mu of cultivated land for river regulation; including 
31.58mu of land in central ditch and 25.42mu in Gaomi branch. The 57mu of cultivated land belonged 
to Luyangxin village and was collectively managed by the village collective, hence, it was acquired 
under idle state, no agreement is signed with individual households. Therefore, the compensation was 
paid to the village on September 14, 2017. The acquired part was vacant, with no ground attachments 
or crops. See details in Table 3-8. 

Table 3-8 Situation of the affected households of the Project 

Package Town 
Planned 
amount 

Completed Accumulation Percentage 

ADB-SS-CW-01 Dangmu 620 158 158 25.5% 

ADB-SS-CW-01 Longchi 415 0 0 0.0% 

ADB-SS-CW-01 Sum  1,035 158 158 15.3% 

ADB-SS-CW-02 Dangmu 280 0 0 0.0% 

ADB-SS-CW-02 Longyang 70 0 0 0.0% 

ADB-SS-CW-02 Sum  350 0 0 0.0% 

ADB-SS-CW-03 Dangmu 200 0 0 0.0% 

ADB-SS-CW-03 Longyang 88 0 0 0.0% 

ADB-SS-CW-03 Dongchen 100 0 0 0.0% 

ADB-SS-CW-03 Sum 
 

388 
0 0 0.0% 

ADB-SS-CW-04 Dangmu  100 0 0 0.0% 

ADB-SS-CW-04 Dongchen 215 0 0 0.0% 

ADB-SS-CW-04 Sum  315 0 0 0.0% 

ADB-SS-CW-07 Longyang 365 0 0 0.0% 

ADB-SS-CW-07 Shijia 150 0 0 0.0% 

ADB-SS-CW-07 Jingyao 65 0 0 0.0% 

ADB-SS-CW-07 Sum  580 0 0 0.0% 
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Package Town 
Planned 
amount 

Completed Accumulation Percentage 

ADB-SS-CW-08 Dangmu 125 0 0 0.0% 

ADB-SS-CW-08 Longyang 50 0 0 0.0% 

ADB-SS-CW-08 Dongchen 181 0 0 0.0% 

ADB-SS-CW-08 Shijia 110 0 0 0.0% 

ADB-SS-CW-08 Jingyao 515 0 0 0.0% 

ADB-SS-CW-08 Sum  981 0 0 0.0% 

ADB-FM-CW-02 Dangmu 35 6 35 100.0% 

ADB-FM-CW-02 Sum  35 6 35 100.0% 

ADB-FM-CW-03 Dangmu  14 6 14 100.0% 

ADB-FM-CW-03 Sum  14 6 14 100.0% 

Dangmu Sum  1,374 170 207 15.1% 

Longchi Sum  415 0 0 0.0% 

Longyang Sum  573 0 0 0.0% 

Dongchen Sum  496 0 0 0.0% 

Shijia Sum  260 0 0 0.0% 

Jingyao Sum  580 0 0 0.0% 

Total  3,698 170 207 5.6% 
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4 Measures for Relocation And Resettlement 
4.1 Land Redistribution and Income Restoration Measures 
    During the construction of the project, in order to maintain and raise villagers’ living level, the affected 
villages and the implementation agency reach an agreement. The implementation agency promises that 
once the project begins, the villagers can take part in the construction if they are willing to, including: (1) 
In the same condition, the affected villagers have priority to take earthwork, or supply food and drink. 
Now the cleaning work within the project area is administrated by the ACLLMIDZ, and local people do 
the work and get CNY 50 each person each day. See table 4-1 for situations of affected persons 
participation in labor work from January to September 2017; (2) when the project completes, the WPMO 
will hire or employ the labor force of the village to engage in road and facilities maintenance, greening 

and other labor works. Their labor rewards will be paid according to the regulations of labor law. (3 In 

order to take affected women into consideration, women of labor force participated in project construction 
and implementation shall not be less than 30%. Compared with 2016, actual participation rate of women 
in project labors slightly decreases by about 29%. The main reason is that the logistics service with more 
work women participated decreased in 2017; with the implementation of the project, The PMO will 
gradually increase the participation rate of women in the following greening and cleaning post. According 
to preliminary calculation, the above-mentioned measures will assist the affected persons in increasing 
incomes of around CNY 600,000 during project construction period. (D) In addition; systematic skill 
training will be provided to the affected families. Based on the need of local industry structure, local 
governments will provide training on planting, agricultural machinery and marketing in order to make each 
family gain relevant employment skills. In 2017, PMO arranged two systematic technical training activities 
for villagers, with over 430 persons participated. See Table 4-2for details. (E) Provide job information and 
assistance for the villagers. 

Table 4-1  Employment of Local Labor Force by the Project up to September 2017 

Position Number Employment persons 
Working time 
(days) 

Income 
(CNY/day) 

Annual income of 

2017 CNY  

Earthwork transport  20 Local villagers 30 80  48,000 

Logistical support 6 Local villagers 80 50  24,000 

Road caring 20 Local villagers 30 50  30,000 

Gardening 10 Local villagers 30 50 15,000 

Sanitation work 20 Local villagers 50 50  50,000 

total 760 Local villagers 220  167,000 

Note: Because of the current financial situation and the feature of the positions of the project, the above-
mentioned positions are paid by day, in which, women account for around 29% of total labor force. 

Table 4-2 List for Scientific Training of Dangmu Town up to September, 2017 

No. Month Training content Training site 
Number of 
trainees 

Training unit 

1 1 Fertilizing 
Luyangxin 
Village 

100 Northwest Agricultural University 

2 1 Fertilizing Fanjia village 60 Northwest Agricultural University 

3 1 Fertilizing Linji Village 80 Northwest Agricultural University 

4 1 Fertilizing Fujia Village 60 Northwest Agricultural University 

5 5 Jujube cultivation 
Town 
government 

130 Northwest Agricultural University 
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Figure 4-1 PMO employs agricultural specialist to conduct fertilization technical training through multimedia, 
presentation and other means on the site  

4.2 Compensation and rehabilitation measures for salt pans 
    The nitrate ponds affected by the project are all within the area of the artificial lake. After the land 
acquisition, the compensation is according to the type of land (cultivated land is CNY 28500 per mu, 
unused land is CNY 5000 /mu) and the ground attachment and will be paid for once only. The building is 
compensated according to the area for once only. After land acquisition, it is impossible for the local 
people to make nitrate production. Hence, the Administrative Committee of Luyang Lake Modern 
Industries Development Zone of Weinan decided to provide the villagers who lost salt pan the following: 
(1). The priority of skill training; priority of enjoying labor employment training and the opportunity of 
production technical training 
(2). The rights of the social security of the development zone; for the eligible persons, they can enjoy 
Regulations on Social Pension Subsidy Issue Method for the Villagers Losing Land in Weinan (Proposed 
Regulation).  
(3). The suitable jobs within the development zone. The jobs include the positions of the Administrative 
Committee and the enterprises in the development zone. 
4.3 Compensation and reclaim measures for temporarily occupied land 

Temporarily occupied land shall be cleared and reclaimed to the level of before occupied on the 
basis that the uses shall be responsible for the recovery after the completion of the project, and handed 
over to the farmer for planting. 

For the temporarily occupied land, during the construction, low-lying land, intermediate channel zone 
and waste land shall ensure the safety of flood flowing and flood detention. Radom piling and construction 
without approval are prohibited. Waste land shall be cleaned, and prevention for water and soil shall be 
implemented. Reclamation shall be proceeded for allowable places, and waste land shall be changed 
into fertile farmland. 

According to design of construction organization, the planned construction period for the project is 5 
year, and it is considered to undergo the construction by parts. Temporarily land acquisition demand is 
related to project progress, and the time for it shall be less than total project period. The duration of land 
use will be two years. Compensation rate for temporary use of farmland is CNY 3,500 /mu.  

After the completion of land use period, if it is necessary to reclaim the occupied farmland, reclaimed 
expenses shall combine the actual situation of project area. Farmland is calculated as CNY 600 /mu, and 
waste land is calculated as CNY 220 /mu. 
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4.4 Building demolition and relocation 
    During the implementation of the project, the villagers’ living houses will not be affected, but the 
demolished 11,048.7 m2 constructions are safeguard rooms of nitrate ponds or temporary warehouse. 
163 villagers in 36 households will be affected by the demolition. The project office negotiated with the 
affected persons and then decided to compensate based on replacement cost and without depreciation. 
The affected households can use the compensation freely.  
4.5 Economic rehabilitation program for vulnerable groups 

12 households of vulnerable groups affected by LA&R of the project are identified during 
implementation. For the vulnerable groups, such as the aged, the disabled, the poor and families 
lacking labor, the project will provide added financial and technical assistance as necessary. For these 
vulnerable groups, a series of measures will be implemented to decrease the adverse effects, to assist 
them to rehabilitate their household economy. These include labor force and other relieves during 
house construction period. In addition, the project implementation agency shall set 0.1% of special 
rehabilitation fund in total resettlement budget, which will be used in the implementation of the project 
for vulnerable groups, including:  

(A) To provide special consultation and guidance of living; (B) to give the priorities in land selection 
and adjustment (C) to send labor to help cultivate the land for people have labor difficulties; (D) to offer 
extra acquisition and economic rehabilitation special subsidy according to situations, (E) to give priority 
to get other economy rehabilitation measures; and (F) the poor, the disabled, the aged and women will 
get special attention and priority to receive special education and skill training. 

 The implementation agency and relevant administrations have reached an agreement on the 
above principles. And the relevant departments have promised to help the vulnerable groups according 
to the RP of the project. 

In view of the unprecedented scale of poverty alleviation since 2015, the poor and vulnerable 
groups in the affected areas have received strong support from various sectors of the government and 
society. To integrate poverty alleviation projects and related work, various poverty alleviation funds are 
now being paid by local governments. Due to the sustainability and integrality requirements of poverty 
alleviation, the poverty alleviation data and results are not yet calculated. Meanwhile, the support work 
for the vulnerable group also is included in the unified arrangement of government; therefore, the 
support work for vulnerable groups in this project will be calculated and assessed after the 
government's work result on poverty alleviation is published.   
4.6 Gender issues  

China has put the Protection Law of Women and Children of PRC in practice, which means that 
Chinese government takes women's rights and interests seriously. The law regulates that men and 
women have the same rights, women should not be looked down upon, and women's rights and interests 
should not be deprived. There are women affected by this project. The project takes women's rights and 
interests seriously. In order to protect affected women's rights and interests, the project puts forward the 
following measures and principles in the implementation:  

A In the process of resettlement and economic rehabilitation, women’s opinions on choosing new 

housing site and economic rehabilitation programs will be taken into account. In order to fulfill the target, 
the representatives of the Women’s Union should have a meeting with affected women to get the 
information on women’s concerns and demands.  

B Women’s low training and education level limits their chances to choose way to get more money. 
The choice of profession and livelihood is vitally important for women. In order to provide convenience of 
income and life rehabilitation for the affected persons, the project proposes several skill training programs. 
The project will give 40—60% training chances to affected women. The Women's Union and the Labor 
Bureau in affected area should assist to formulate and implement training program. 

 (C) Besides the rights and interests formulated by the laws of China, the project will provide special 
assistance to the women with the support of the government, such as to propaganda on the Marriage 
Law of PRC and the Protection Law of Women and Children of PRC, to provide medical care to the 
affected women and elderly, and to promote health condition of affected women and children. In 
implementation period, project implementation institution arranged to hold two free psychological health 
counseling activities at least for women in the affected area of the project, and the consulting will be held 
again in the future if necessary.  
     As of September 30, 2017, PMO has conducted skill training for women in the project 
implementation area together with Dangmu Town People's Government. However, there is no 
consultation activity on mental health currently. However, in the process of public consultation, the 
participation of female has been fully taken into consideration. According to the survey conducted by 
External Monitoring Agency on female in the project implementation area, 61 of the 86 interviewees 
indicated that they had an understanding or the basic understanding for the implementation contents of 
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the project, accounting for 70.9% of respondents; 53 people had an understanding or basic understanding 
for policies and information of land acquisition and housing demolition impact of the project, accounting 
for 61.6%; and 79 people supported the project construction, accounting for 91.9%. However, 68 people 
indicated that they had never made any comment for the project implementation and land acquisition and 
housing demolition, and their family affairs at home are still determined by men, accounting for 79%. 
 

 
Figure 4-2 PMO carries out the technical training of jujube trees planting for women (May 2017) 

4.7 Rehabilitation program of special facilities 
The affected special facilities are electricity line and telecommunication line. In the early stage of 

feasibility study, the survey of impact on residents from the relocation of the affected special facilities has 
been done. The project plan takes their opinions and suggestions into account after consulting with 
affected villages' leaders, relevant agencies and affected families. For example, when rebuilt, the 
electricity line and telecommunication line poles can be raised; the relevant agencies should design and 
rebuild the electricity facilities and telecommunication facilities if it has effect on electricity and 
telecommunication line. According to the information from external monitoring, the project didn’t pay 
enough attention to the rehabilitation and reconstruction of affected power facilities during the 
implementation process, (i) rehabilitation is not timely; (ii) during construction, there is not sufficient 
communication between the construction party and the telecommunications department, so that project 
progress is slow. Although above conditions are not the whole impact, some temporary difficulties are 
caused for the production and life of the masses. So, in the future construction, these negative effects 
need to be avoided. 
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5 Compensation Standards and Payment 
5.1 Compensation policy 
    Because the construction of original project is involved in land acquisition and house demolition, 
Project Management Committee (PMO) of Luyang Lake Modern Industrial Development Zone of Weina 
Municipal People’s Government - the project implementation institution has prepared project RP during 
project preparation stage. After the launch in September 2013, the RP was updated based on the field 
change situation. A new project RP was updated in July 2016. Besides, the local government issued 
some relevant policies and regulations based on the contents and principle of RP, in order to ensure the 
land acquisition and resettlement work. Before 2014, the government published the notification on the 
implementation of RP. Afterwards, it also issued Implementation Scheme on Eco-environmental Project 
and Alkali Discharging, Silt Dredging for Main Canal & Land Acquisition in Weinan Luyang Lake Modern 
Industrial Development Zone (2014), and formulated detailed compensation scheme and compensation 
standard. 
5.2 Compensation standards 
    Compensation for cultivated land in compensation standards includes land compensation, young 
crop compensation and land attachments compensation, and the compensation shall be paid based on 
local policy. The compensation for nitrate pond purchase includes land compensation, construction 
cost compensation and income compensation. On October 31, 2016, Dangmu Town of Pucheng 
County completed all payment work for the compensation of ground attachment and land acquisition. 
In Table 5-1, the compensation standard in 2014 matches with the updated RP standard and even 
exceeds the standard.  

Table 5-1 Sheet of compensation standard 

Compensation Item Unit 

Unit 
price in 
updated 
RP 

Market price in 
2010 

Compensation price 
in 2014 

Land Acquisition     

Young crops mu 1,000 800 1,000 

Permanent land acquisition (farmland) mu 28,500 27,000 28,500 

Permanent land acquisition (wasteland) mu 5,000 2,000 5,000 

Income of nitrate pond  mu - 900 900 

Construction of nitrate pond mu - 1,000 1,000 

Temporary farmland occupation mu 3,500 - - 

Temporary nitrate pond occupation mu 3,000 - - 

Temporary wasteland occupation mu 600 - - 

Wasteland reclaim cost mu 220 - - 

Farmland reclaim cost mu 600 - - 

Demolition     

Temporary building demolition ㎡ 500 520 520 

Attachments     

Brick enclosure m 60-150 - - 

Grown fruit tree tree 300 - - 

Grown tree tree 100 - - 

Toilet each 80-200 - - 

Young fruit tree tree 80 - 80～120 

Young tree tree 20 - 20～40 

Water cellar each - 700 1,500 

Well each - 2,000 2,000 

Concrete pole each - 100/200 200/300 

Chimney each 
- 

1,000 1,500 

Transformer each - - 80,000/100,000 

Power line m - 20 20/60 
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5.3 Payment situation 
On September 15, 2017, PMO and Luyangxin Village Committee reached a compensation 

agreement, acquiring 57mu of cultivated land for river regulation. The 57mu land owned by Luyangxin 
Village and managed by village collective, was levied in vacant state, hence, no agreement is signed 
with individual households. Therefore, on September 30, 2017, a total of CNY 1,624,500 was paid to 
the village. Acquisition part belongs to open land, without ground attachments or crops. 

As of September 30, 2017, a total of CNY 38.3865 million will be paid to the affected villages and 
APs, accounting for 32.25% of resettlement budget in updated RP. 

Compensation fees for land acquisition and resettlement subsidies will be paid to the affected 
villages directly. Villagers' congresses will be convened in each village to allocate the compensation. 
Compensation for young crops will be paid directly to the affected people. Compensation for 
infrastructure and surface attachments will be paid to the affected villages Units and individuals. 
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6 Information Disclosure And Consultation 
Publicity work for LA&R and compensation of construction project shall be completed in advance. 

Through the publicity of social media and project management organization at all levels, make related 
person in the project be acquainted with the significance, processes, appropriation, compensation, appeal 
and the way of resettlement and problems existing in the project construction. From July to August 2012, 
PMO had printed and distributed the LA&R plan to affected towns and affected villages. Website of ADB 
also disclosure the LA&R plan in August 2013. Meanwhile, main LA&R policy and compensation standard 
were also published in official website of the project in the form of publicity to the public for propaganda. 
In 2014 and 2015, during the updating period of LA&R plan, systematic consulting activity was also held. 
After the beginning of the project construction, several rounds of public consultation and information 
disclosure were also implemented. In the above-mentioned work, representatives of governments at each 
level and affected persons were also invited to give them the acquisition of the whole process of the 
LA&R compensation work, including project detection and design, project implementation, land 
redistribution, use plan of compensation funds, personnel arrangement, investigation & coordination for 
appealing and claiming questions and monitoring and investigation, Meanwhile, project management 
agencies at different level and public consulting acceptance agencies established by village committee 
answered the questions of the public on objectives, scope of project relocation, LA&R policies, 
compensation standard, payment method, executing agencies and implementing plans, etc. 
6.1 Definition of stakeholder 
    According to ADB’s policy and regulations of China’s law, public participation and consultation with 
stakeholders and disclosure of the RP is an important part of the LA&R procedure. 
     The main stakeholders are the ones who are directly affected by the project, including (1) those 
who suffer from land loss and property loss; (2) the villages in the project area that will benefit; (3) all of 
the project agencies and companies which construct and operate the project, such as the construction 
contractors.   
    Indirect stakeholder refers to indirect beneficiaries, such as construction material suppliers, 
government departments which take part in the project, and others that are interested in participation in 
the project and during implementation of LA/R activities. 
6.2 Information Disclosure  
    As a vital social activity for land acquisition, resettlement and compensation, information should be 
well-prepared with the aim to make every affected individual acquainted with the significance, processes, 
appropriation, compensation, appeal and the way of settlement and problems existing in the project 
construction. Therefore, information disclosure shall be carried on before land acquisition.  

6.2.1 Implementing agencies and approach 

    Land acquisition, resettlement and compensation shall be carried out by two methods: first, social 
medium; second, project management organization at all levels. 

    ●  Make good use of newspaper, radio, TV, and bulletin in order to get understanding and support 

from all aspects of the society. 

    ●  The project administration office propagandize to APs in forms of meeting, document, notice, 

and so on, before the project begins. 

6.2.2 Contents of the information disclosure 

    ● To explain the significance, construction time and schedule of the project. 

    ● To explain the principles and procedures of land acquisition, building demolition and plan and 

measures of economic rehabilitation.  

    ● To explain all levels of project administration and their duty scope. 

    ● To explain compensation standard of land, houses, other property and all kinds of specialized 

facilities. 

    ● To explain the distribution and usage of compensation fund. 

    ● To explain the way of submitting a grievance claim during resettlement implementation. 

    ● To explain the duty and jurisdiction of claim accepting agency at all different levels, and inform 

the APs how to protect their own benefits and right through legal way. 

    ● To explain internal supervision agency and external monitor and their activity contents in the 

compensation work. 

    ● The information of land acquisition, building demolition and rehabilitation measures must be 

explained to women, the disabled and other vulnerable groups through above activities.  
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    ● By above mentioned activities, make all the APs aware of impacts and their entitlements so 

they are more willing to accept and support the project. 

6.2.3 Timing of information disclosure  

    Timing for the procedure of information disclosure is showed in Table 6-1.  
Table 6-1 Process of information disclosure 

Document 
Disclosure way 
and language 
used 

 
Affected villages of Dangmu town, Pucheng county, Weinan City  Disclosure 

place  Linji  Luyangnan Linjia  Fanjia Luyangxin 

Time table of disclosure 

Introduction to 
the construction 
of the project 

bulletin, data 
inquiry 

2011.12 2011.12 2011.12 2011.12 
2011.12 
 

Town and 
village 
committee 

Information 
disclosure of 
LA&R and 
introduction 

bulletin, data 
inquiry 

2013.02 2013.02 2013.02 2013.02 
2013.02 
 

Town and 
village 
committee 

RP (draft) 
bulletin, data 
inquiry 

2013.02-03 
Town and 
village 
committee 

RP 
bulletin, data 
inquiry 

2013.09 PMO 

RP (updated)  

On-site 
consultation, 
post of notice 
bulletin, data 
inquiry 

2015.02-2016.07 PMO 

Project 
construction 
information 
disclosure  

bulletin 2015.04-2017.06 PMO 

6.3 Public participation 

6.3.1 Public participation activities finished for now 

    (1) Besides information disclosure, people’s governments at all levels and representatives of APs 
were invited to take part in the project implementation. They will know the whole process of land 
acquisition, compensation and rehabilitation measures. They can monitor whether all the work is 
undertaken in line with RP terms and ensure that the benefit of APs is well considered. 
    (2) In terms of holding meetings or soliciting individuals’ opinions, the project implementation 
agency has already solicited opinions and suggestions from (a) the governments at all levels along the 
project construction line, (b) the representatives of affected units in the stage of design and preparation, 
and (c) affected villagers.  
    (3) Survey and design stages: (done) 
In the beginning of 2012, a meeting was held to discuss with affected persons (such as the poor 
households, etc.), and to gather local people’s opinions about compensation of building and 
employment of the labor force for the project. (See table 4-2) 

(4) Comparison of project implementation plan; 
(5) Sorting and measuring of affected land, salt pans and temporary building; 

    (6) The survey and check of trees, young crops, and ground attachments, etc. 
(7) The survey and check of water conservancy, electricity, telecommunication and other facilities; 
(8) Updating the consultation, investigation and data verification of the resettlement plan; 
(9) Consultation and opinions treatment and feedback during project construction; 
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Table 6-2 Procedure of Public Participation 

Project 
City, 

county/di
strict 

Participant Method 

Contents and Time 

Main conclusion Field 
survey 

Socioeconomi
c survey and 
resettlement 

method survey 

Compens
ation and 
resettlem
ent policy 

Resettlement 
plan 

consultation 

Relocatio
n plan  

updated 

Project 
constructi

on 

Comprehen
sive 
treatment 
project for 
saline-alkali 
soil of 
Luyang Lake 
in Weinan 
with loan 
from ADB  
 

Pucheng 
County, 
Weinan 
City 

PMO of 
comprehensive 
treatment project for 
saline-alkali soil of 
Luyang Lake in 
Weinan, Land 
Bureau of Luyang 
Lake, affected 
persons (including 
leaders, women 
representatives of 
poor household and 
APs), relocation 
group, design 
institute 
 

interview, 
villager 
meeting, 
questionna
ire 

February 9, 
2012- 
February 
18, 2012 

February 16, 
2012- February 
18, 2012 

March 2, 
2012-
March 8, 
2012 

March 15, 
2012. March 
18, 2012 

February, 
2015-July 
2016 

June, 
2015- 
June, 2017 

field survey: 

confirm  that the 
data is real and 

accurate 

compensation and 
resettlement policy: 
according to national 

and local policies 

resettlement plan: 
specific and feasible: 
affected persons are 

satisfied; support 

the construction of 
the project 
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6.3.2 Aspects of public participation in project implementation stage 

------Sorting the compensation scope and finalize compensation amounts------Sign of compensation 
agreement 
------Redistribution of farmland 
------Rehabilitation plan (by use of compensation funds) 
------Resettlement of affected persons  
------Survey and coordination of grievance claim and appeal measures 
------Monitoring and evaluation of resettlement implementation and results. 
 

  

  
Figure 6-1 PMO and external monitoring personnel are undergoing public consultation in affected 
villages 

6.3.3 Village Meetings  

    The contents of village meetings are about all the aspects such as target, scope, land acquisition, 
housing demolition and rebuilding, compensation standard, payment way, executive agency, 
implementation plan and so on. 

Five affected village has held the village meetings from May 2012 to July 2016, which invited the 
representatives of APs, the representatives of the poor to take part in, discussing the policy of 
resettlement, the implementation plan, etc.   
    The responsible agency of village meetings is the land administration bureau at all levels, with 
close coordination with the village committee.  
6.4 Grievance Redress Mechanisms 
    During the preparation of the RP, public participation was encouraged. Hence, there may be no great 
disputes, but there could be some unforeseen issues happening despite such process. In order to 
effectively settle the issues and ensure the smooth implementation of the Project construction and land 
acquisition, an effective and transparent channel for lodging complaints and grievance has been 
established. See appendix 3 for the detailed information of focal persons. Relevant institutions will accept 
the complaints and grievance lodged by APs free of charge. Any reasonable charges as incurred will be 
covered by the Project contingency. During the whole process of Project construction, these grievance 
procedures remain valid so that the APs may deal with relevant issues in time. The above means of 
grievance redress have been announced in public meetings and in the resettlement information booklet. 
The APs have been informed of their rights for grievance and appeal. At the same time, the procedures 
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for appeal and grievance have been published through media among the affected people. The grievance 
redress channel is: 
    (1) If the resident complains about land acquisition, housing demolition and resident resettlement 
work, first, they can tell it to the village committee in written form or orally. If the appeal is in oral form, the 
village committee should write it down and deal with it. The village committee should resolve it within two 
weeks.  
    (2) If the APs are not satisfied with the judgment made by village committee, they can appeal to the 
town’s government after receiving the decision and the township government should make a decision 
within two weeks. 
    (3) If the APs are not satisfied with the judgment made by town government, they can appeal to the 
county’s government after receiving the decision and the county government should make a decision 
within 30 days.   
    (4) If the APs are not satisfied with the judgment made by county people’s government, they can 
appeal to the PMO at any time,  
    (5) If they are still not satisfied, they can make a lawsuit to municipal people’s court according to civil 
procedural law. All complaints and their resolution will be recorded by the PMO. 
    The APs can appeal about any problems concerning relocation, including the compensation standard 
and so on. The names, places, leaders, telephone numbers of the above mentioned appeal procedures 
and agencies will be informed to those being relocated through either meeting, notice or handbook, so 
that they know their right to appeal.  

All the above mentioned agencies will accept the complaints and appeals from the affected persons 
for free. The relevant cost is part of contingency costs. All the appeal procedures should be in effect 
throughout the entire Project construction process, so that affected persons can solve any relevant 
problem by them.  

Affected Household

Village Committee

Town Government

WLMIDZ Committee

Weinan PMO

External Monitor 

Agency

ADB

Complaint 

Department in 

County Government

Discipline Inspection 

Department in 

County Government

Civil Court

 
Figure 6-2 Grievance and complaint procedures   

    ADB Involuntary resettlement safeguards call for meaningful consultation with and clear complaint 
channels for affected people; compensation of losses and provision of assistance to and benefit sharing 
with displaced persons, and special measures for the poor and vulnerable. If the complains cannot be 
resolved by above channel, according to ADB’s Accountability Mechanism, the APs can reflect their 
complaints to ADB. Complaints may be submitted by mail, fax, e-mail, or hand delivery to the CRO at 
ADB headquarters. Complaints from people seeking access to the Accountability Mechanism will also be 
accepted by any ADB office, such as a resident mission or representative office, which will forward them 
to the CRO. The working language of the Accountability Mechanism is English, but complaints may be 
submitted in any of the official or national languages of ADB’s DMCs. The complaint must specify the 
following: 
(i) names, designations, addresses, and contact information of the complainants and their representative;  
(ii) if a complaint is made through a representative, identification of the project-affected people on whose 
behalf the complaint is made and evidence of the authority to represent them;  
(iii) whether the complainants choose to keep their identities confidential;  
(iv) whether the complainants choose to undergo problem solving with the OSPE or compliance review 
with the CRO; 
(v) a brief description of the ADB-assisted project, including the name and location;  
(vi) a description of the direct and material harm that has been, or is likely to be, caused to the 
complainants by the ADB-assisted project;  
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(vii) a description of the complainants’ good faith efforts to address the problems first with the operations 
department concerned, and the results of these efforts;  
(viii) if applicable, a description of the complainants’ efforts to address the complaint with the OSPF, and 
the results of these efforts. 
     Complainants can also provide the following optional information: 
(i) an explanation of why the complainants claim that the direct and material harm alleged is, or will be, 
caused by the alleged failure by ADB to follow its operational policies and procedures in the course of 
formulating, processing, or implementing the ADB-assisted project; (ii) a description of the operational 
policies and procedures that have not been complied with by ADB in the course of formulating, processing, 
or implementing the ADB-assisted project; (iii) a description of the complainants’ efforts to address the 
problems with the project-level grievance redress mechanisms concerned, and the results of these efforts; 
(iv) the desired outcome or remedies that complainants believe ADB should provide or help through the 
Accountability Mechanism; (v) any other supporting documents with relevant matters or facts. 

 It is known from the monitoring personnel that, up to now, the project has received several oral 
complaints during the implementation, and the main complaint contents are the special needs of the 
individual and the family, (including the failure to repair the cable during the construction process, the 
impact for the living power utility), and also includes the reflection of the ownership of the land. Because 
Luyangxin Village is the new administrative village combined by former Fanjia, Fujia, Donglou and 
Gaomi Village, hence there have been some changes in the land and contracting relationships, and 
some issues still is remain controversial. The masses propose that the compensatory payment should 
not be hastily allocated, and it should be allocated after the dispute is resolved. After receiving the 
complaint, the relevant staff of the PMO should also immediately make made a quick response and 
adopted the opinions of the masses; hence, land compensation of 20.5mu in excavation and connection 
section has not been paid to the affected person. For other minority sporadic complaints, the PMO has 
taken effective measures to adjust it, thus solve the complaint rapidly and effectively. There is no 
complaint to be solved currently.  
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7 Conclusions and Suggetions 
7.1 Main findings and problem found in the external monitoring under implementation of RP Plan 

(1) The construction progress of the project is generally slow. Up to September 2007, actual progress 
of the project was about 40.70%, far behind the planned progress. In 2017, some progress has been 
made in the project resettlement. In the sub-project, about 57 mu of land will be acquired, and RMB 
1,624,500 Yuan was paid to the affected village - Luyangxin Village, Dangmu Town.   

(2) Due to insufficient budget for domestic land compensation, it causes serious delay of LA&R. At 
present, land compensation for several civil works has not been completed in time, so ADB cannot agree 
in time to award civil contracts for some packages. 

(3) For LA&R completed, land compensation has been paid to affected villages and residents 
according to updated resettlement plan. Most of livelihood recovery measures proposed in resettlement 
plan have not been implemented actually. This is mainly because village collective is unenthusiastic about 
economic recovery, also has no budget and is lack of work motivation due that most compensation fees 
are directly paid to villager’s family or individuals. 

(4) There are no enough personnel in resettlement. PMO is officially established in May 2014, 
personnel changes frequently, therefore, they do not experience technical assistance phase in project 
preparation, and is not fully aware of policies and regulations of ADB. Moreover, PMO does not have 
enough communication with local government, so information and policies lacks of coordination, causing 
low work efficiency. 

(5) Relevant departments have poor coordination. PMO and Project Construction Party do not have 
enough coordination and communication with relevant units and special facilities management 
department, which causes delayed compensation and restoration during project implementation, and 
affecting normal production and living of people in project area. 

(6) PMO has poor legal consciousness during management and some work agreement (such as 
external monitoring agreement) and contacts cannot be implemented as agreed, which results in 
unsmooth implementation for working contents of some plans, and also affects smooth implementation 
of the project.  
7.2 Opinions and suggestions     

(1) PMO of Luyang Lake shall coordinate financial department with plan funds as soon as possible, 
so as to provide sufficient resettlement budget for land compensation of remaining project packages. 
Soon after, these packages will start Civil engineering construction.  

(2) PMO of Luyang Lake shall strengthen communication and relations with local government in 
project impacted area, timely handle problems in land acquisition compensation, and complete land 
acquisition as quickly as possible. 

(3) PMO of Luyang Lake shall ensure post and stability of project LA&R management personnel, 
and provide necessary resettlement plan implementation training, especially in terms of involuntary 
resettlement policies requirement and ADB loan processing. 

(4) PMO of Luyang Lake shall strengthen communication with units related to project 
implementation impact, come up with work pre-arranged planning for livelihood impact involved in 
LA&R work, assist relevant government departments and organizations in timely solving negative 
effects of project implementation, and reduce the impact of project implementation on the mass’s 
production and life to the maximum extent. 

(5) PMO of Luyang Lake shall raise legal consciousness of project management, strengthen 
scientificity and normativity of project management, decrease arbitrariness and blindness and improve 
work efficiency. 

(6) In view of the fact that the economic recovery work in the affected area of the project is difficult 
to adopt a unified arrangement, it is recommended that PMO of Luyang Lake shall increase agricultural 
technical training activities for affected people, improve the employment skills and yield improvement 
skills of affected people, raise the opportunities of improving income and economic recovery after 
project implementation, and give play to social benefits that project implementation promotes economic 
development of affected area.  

After submitting the external monitoring report in August 2017, External Monitoring Agency received 
feedback from ADB on the report, which supplemented the content of September 2017. However, the 
socio-economic survey for the affected people in the current report was a semi-annual report and it is 
unable to statistic the family economic information due to the lack of information statistics by government 
and because most affected family members work in the city. According to the original work requirements, 
the report does not include the socio-economic survey for the affected people, which will be completed 
in the annual monitoring report. 
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Appendix 1 Payment Receipt for Land Acquisition and Housing Demolition in 2017 
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Appendix 2 Compensation Agreement for Land Acquisition in 2017 
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Appendix 3 The detailed information table of focal persons 
 

No. Agency Name Position Mobile phone Remarks 

1 Mayer of Dangmu Town Mr. Wang Jun Mayer 13992313253  

2 LA&HD office of Dangmu 
Town 

Mr. Li 
Tianjiang 

Director 13992357888  

3 Alkali discharge 
management station of 
Water affairs Bureau of 
Pucheng County 

Mr. Meng 
Shan 

Director 13759663889  

4 Alkali discharge 
management station of 
Water affairs Bureau of 
Pucheng County 

Mr. Wang 
Gongwen 

Vice Director 13572313386  

5 Alkali discharge 
management station of 
Water affairs Bureau of 
Pucheng County 

Mr. Li Jiejie Staff 18049136987  

6 PMO Mr. Liang Bo Section Chief 13892540881  

7 PMO Mr. Cheng 
Mingtao 

Staff 18700352759  

8 PIO Mr. Han Jiayin Section Chief 13379339869  

9 PIO Mr. Ma 
Jialiang 

Staff 18691066031  

 
 
 


