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I. INTRODUCTION 

A. Background 

1. The project Kathmandu Sustainable Urban Transport Project (KSUTP) in Nepal has Project 

Number 44058 and is financed under Loan / Grant: L2656 / G0212-NEP (SF) 

2. The loan and grant agreements, between the Government of Nepal (GON) and Asian 

Development Bank (ADB), and the project agreement between Kathmandu Metropolitan City (KMC) 

and ADB, were signed on 26 October 2010. ADB declared the effectiveness of the loan and grant as of 

5 January 2011. A grant from the Global Environment Facility (GEF) was endorsed by GEF’s Chief 

Executive Officer on 30 November 2010, and the grant agreement between the government and ADB 

was signed on 22 July 2011. ADB declared the grant (externally financed) effective as of 7 November 

2011. The initial loan and grant closing date was 30 June 2015 which was initially extended by 2 years 

to 30 June 2017, with a further agreement to extend until 31 December 2017 for loan component and 

until 30 June 2018 for grant components. 

3. The Project Outcome is that public transport services in the Kathmandu city core area is 

improved and capacity of Department of Transport Management (DOTM) is strengthened; Overall traffic 

management in urban areas of Kathmandu is improved; walkability in the city centre is improved and 

monitoring of air quality is enhanced. 

4. The Project Impact is improvements in public transport, walkability and traffic management 

measures to sustain overall economic growth of Kathmandu city. 

5. The purpose of the Kathmandu Sustainable Urban Transport Project is to improve the quality 

of urban life in the capital city of Nepal by delivering a more efficient, safe, and sustainable urban 

transport system favoring local economic growth and addressing climate change and air pollution 

mitigation. The urban transport system will be enhanced by focusing on:  

(i) A plan to rationalize and upgrade the existing public transport network, tested through the 

implementation of pilot routes provided with electric or low emission vehicles;  

(ii) Traffic intersection improvement and traffic management measures;  

(iii) Pedestrianisation and improvement in general walkability (general walking conditions) along 

heritage routes in the city centre; and  

(iv) Improvement of air quality monitoring. 

 

B. Overview of Environmental Monitoring Report 

6. The total initial Project cost was estimated at US$30.42 million financed by: ADB Loan 2656 of 

SDR 6.886 million (equivalent to US $10 million), ADB Grant 0212 equivalent to US $10 million and 

Global Environmental Facility (GEF) grant of US $ $2.52 million. The Government of Nepal will finance 

about US $ 7.90 million. 

7. The first partial cancellations were done in July 2015 to reallocate fund to address earthquake 

emergency response and second partial cancellation was done in December 2017 due to unutilized 

fund. The revised ADB loan and Grant amounts after partial cancellations are US$ 4.6 and US$ 7.5 

Million respectively for Loan 2656 and Grant 0212. 
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8. This report presents the findings and results of the implementation of the Environment 

Management Plan (EMP) for the Kathmandu Sustainable Urban Transport Project.  The investigative 

process involves characterizing activities related to development of the proposed roadways and 

predicting impacts on environmental resources.  This report is a presentation of the findings resulting 

from this process. It is the Environmental Monitoring Report (EMR)prepared for the project covering the 

period from July 1, 2017 to the end of December 2017.  The PMCBC together with environmental 

engineer of DSC made site visits during this period. The consultant reminded the mitigation measures 

proposed in IEE report of the DOR component of KSUTP also Mitigation measures are proposed for 

potential impacts and impacts that cannot be avoided, and within the context of the Environmental 

Management Plan (EMP).  

9. As part of the Project management arrangements, a Project Management and Coordination 

Office (PMCO) has been established under MoPIT, which will guide, supervise, manage and monitor 

overall project implementation. The PMCO is headed by a Project Director, assisted by a Deputy Project 

Director (DPD).  

10. For implementation of various project sub-components five related government organizations 

exist, namely Department of Roads (DOR) for traffic management, Department of Transport 

Management (DOTM) for public transport, Metropolitan Traffic Police Division (MTPD) for traffic control 

and enforcement, Kathmandu Metropolitan City (KMC) for parking, facilitation of pedestrian 

improvements, PPP initiatives and Ministry of Population and Environment (MOPE) for air quality. A 

Project Implementation Unit (PIU) has been established in each of these organizations to implement 

the KSUTP works 

11. SMEC International Pty, Ltd. Australia in association with: Brisbane City Enterprise Pty., 

Australia; Transportation Planning (International) Ltd., UK;and GEOCE Consultants (P) Ltd., Nepal; 

were appointed to undertake consultancy services for “Kathmandu Sustainable Urban Transport Project 

(KSUTP)” as the Project Management and Capacity Building Consultant (PMCBC) to assist the various 

Project Implementation Units (PIUs) in the implementation, operation, financing and monitoring of the 

activities under KSUTP. PMCBC will assist the PMCO in overall planning, management, 

implementation, monitoring and evaluation of the Project, and in meeting the relevant requirements of 

ADB and the Government for Project implementation.  

12.  PMCBC was also required to assist the Project Implementation Units (PIUs) established at 

each of the five Implementing Agencies (IAs) for the Project, through the PMCO, in various project 

implementation related activities such as procurement of equipment, conducting technical studies, etc. 

13. One Design and Supervision Consultant (DSC) each under the PIU DOR and PIU KMC were  

appointed for design and supervision of civil works under the respective PIUs as follows: 

14. The contract period of DSC-DOR: M/S Soil Test (P.) Limited in joint venture with Welink 

Consultants (P) Ltd was completed by 15 July 2016 and M/S ITECO- ERMC JV has been appointed as 

DSC- KSUTP, for design and supervision of civil works of the ongoing construction works for Bridges 

and Junctions under DOR beyond the present scope of DSC -DOR and for design and supervision of 

additional improvement works planned under PIU-DOR. 

15. Three Civil Works Contracts (ICBs) and one NCB contract have been awarded as follows: 

• Contract No. KSUTP/W/KMC/ICB-01: Walkability in the City Centre by Lumbini - Raman 

JV  

• Contract No. KSUTP/W/DOR/ICB-02: Construction of Teku and Dallu Bridges, 

Shovabhagwati, Dallu, Bhimsensthan and Teku Junctions and Dallu - Teku Road by ZIEC 

– Pappu JV 

• Contract No: KSUTP/W/DOR/ICB-03: Central area junction improvements by Raman - 

Tamang JV 

• Contract No: KSUT/W/DOR/NCB-02: Construction of Pedestrian bridge across Bishnumati 

River by Himsagarmatha Construction P.Ltd 
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Figure 1: Staff Organisation Chart 

 

 

16. Each contractor is required to submit proposed and implemented Environmental Management 

Plan (EMP) every month along with work plan. This ensures the contractor to prepare their own EMP 

for the safeguard of the environment while carrying out the construction activities. But this practice has 

not been initiated right from the beginning. The ADB Mid-term Review mission of April 2015 noted the 

laps and made certain recommendation as the minimum requirement for the compliance of the 

environmental safeguard in the project. But they were not complied during the last reporting period (July 

1, 2015 to June 30 2016. Environmental monitoring reports are required to be prepared on semi annual 

basis. The current report covers the period from July 1, 2017 to end of 2017.  
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Figure 2: Location of Project Works 
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II. COMPLIANCE ON ENVIRONMENT SAFEGUARDS REQUIREMENTS 

 

17. The table below outlines the status of compliance of the Project to project covenants pertaining 

to environment safeguards. 

 

Table 1: Environment Covenants of ADB 

 

Para/Clause Project-specific covenants Remarks / Issues 

FA, Schedule 5, 

Para. 12 

The Beneficiary, MOPIT and each of the Project 

Implementing Agencies shall ensure that the Project shall be 

carried out in accordance with the IEE and the EMP prepared 

under the Project, and approved by ADB, and shall comply 

with the Beneficiary’s environmental laws and regulations 

and ADB’s Safeguard Policy Statement (2009). 

Complied. 

 

 

 MOPIT and each of the Project Implementing Agencies shall 

implement the environmental mitigation and management 

measures, and other recommendations specified in the EMP 

to minimize any adverse environmental impacts arising from 

the implementation of the Project. The requirements of the 

EMP shall be incorporated in the bidding documents and 

included as part of the Works contract documents.  

Complied:  

EMP prepared and 

incorporated in all 

bidding documents. 

IEE for DOR 

components was 

approved. 

 MOPIT and the Project Implementing Agencies shall be 

responsible for ensuring compliance by the contractors with 

requirements of the EMP and for monitoring environmental 

compliance by the contractors 

Compliance 

monitoring has 

been hampered by 

lack of 

Environmental 

Specialist on the 

Supervision teams 
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III. PROJECT STATUS 

 

A COMPONENT 1, Public Transport 

18. The objectives of the Public Transport Component are that Public Transport will be improved and 

upgraded, and capacity of DOTM will be strengthened by the following: 

• Reorganize the existing public transport network and implementation of two pilot bus routes, 

using electric or low emission vehicles;  

• Capacity building program and restructuring plan of DOTM; 

• Development of a financing mechanism through Town Development Fund (TDF) to promote 

Public Transport fleet renewal by introducing low emission or electric vehicles;  

• To design an appropriate franchise model; 

• Feasibility Study for Mass Transit System in Kathmandu;  

 

19. This component does not address environmental issues. 

 

B.  COMPONENT 2, Traffic Management 

20. The objectives of the Traffic Management Component are to improve Traffic Management by: 

• Improvement of 35 junctions in Kathmandu city centre;  

• Installation of 37 traffic signals, CCTV and establishment of Traffic Management Centre (TMC) 

• Construction of 2 Motorable bridges over Bishnumati River along BLR 

• Providing various equipment to Metropolitan Traffic Police Division 

• Development and implementation of MTPD capacity building program;  

• Development and implementation of a public awareness campaign to improve citizens' driving 

behavior, environment and other transport safety aspects. 

 

21. Of the above improvement of the 35 junctions in the Kathmandu city centres and construction of 

3 bridges over Bishnumati River along BLR will have some effect on the environment and EMP have 

been prepared for these components. 

 

(i) Improvement of 25 junctions in Kathmandu city centre 

22. Junction capacity analysis and concept layouts for junction improvements were done by the 

PMCBC. Designs, cost estimates and bidding documents were prepared by the DSC-DOR. The Contract 

was subsequently awarded with details as follows: 

 

Description KSUTP/W/DOR/ICB-03 Central Area Junction Improvements 

Contractor M/s Raman - Tamang JV 

Contract Amount (NRS) 225,386,517 (incl. VAT & PS) 

Revised Contract Amount (NRS) 191,800,072.52(incl. VAT & PS) 

Agreement Date 13-Jun-14 

Commencement Date 17-Jul-14 

Initial Completion Date 7-Jan-16 

1stRevised Completion Date 2 August -16 (Incorporating 208 days of Extension of Time) 

2nd Revised Completion Date  30 June 2017 

3rd Revised Completion Date 31 December 2017 (ADB to finance work until 31 December 2017 

and remaining work to be funded by govt itself.) 
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23. The ICB-03 contract originally comprised upgrading of a total of 25 junctions in the Kantipath, 

Durbar Marga and Ramshahpath Corridors. In order to comply with ADB Social Safeguard provisions 

applicable after KVDA road widening works the Walkway improvement in the Ramshahpath Corridor was 

removed from the scope of work but junction improvement within Kerbstone to Kerbstone for the 

installation of IT System has to be executed by the Contractor. 

24. The value of works performed at the end of Dec 2017 was NRs 190.01 million or 95.03% of the 

revised contract value incorporating deduction of the works in Ramshah Path. After deduction of the 

works on Ramshah Path, the Contractor has not submitted the work schedule.   

25. PMCBC has provided ad-hoc advice and guidance to the DSC and PIU during the contract period, 

as well as ongoing monitoring and coordination.  

 

(ii) Construction of 2 bridges over Bishnumati River along BLR 

 

26. This sub component is covered by ICB 2 and comprises of following construction works:: 

• Teku Bridge; 

• Dallu Bridge; 

• Sovabhagawati, Dallu, Bhimsenthan and Teku junctions; 

• Dallu-Teku Road along the east bank of the Bishnumati River. 

27. Designs, cost estimates and bidding documents were prepared by the DSC-DOR. The Contract 

was subsequently awarded with details as follows: 

 

Description KSUTP/W/DOR/ICB-02 Construction of Teku and Dallu 
Bridges, Shovabhagwati, Dallu, Bhimsensthan and Teku 
Junctions and Dallu -  Teku Road 

Contractor M/s ZIEC – PAPPU JV 

Contract Amount (NRS) 226,174,974 

Agreement Date 23-Jun-14 

Commencement Date 17-Jul-14 

Initial Completion Date 14-Jul-16 

1stRevised Completion Date 21-Sept-2016 (Incorporating 68 days of Extension of Time) 

2nd Revised Completion Date  23 February 2017 (Incorporating 154 days of Extension of 
Time) 

3rd Revised Completion Date 31 December 2017 (ADB to finance work until 31 December 
2017 and remaining work to be funded by govt itself.) 

 

Teku Bridge, status at end of December 2017 

 

Structure  No. of 
Piles 

Length of 
pile (m) 

No of Piles 
completed  

No. of 
piles to 
be cast 

Remarks 

Right 
Abutment 

32 25 32 - Pile Cap cast 

Right Pier 24 27 24 - 10 piles were rejected by the 
Engineer, Pile Integrated tests and 
Pile Load test on one pile have been 
completed 

Left 
Abutment 

24 27 24 - One pile rejected by the Engineer 

Left Pier 24 27 24 - One pile rejected by the Engineer 

Deck Slab     20m span at RHS completed. 
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28. The Contractor has casted the 32 Nos of piles and pile cap on the right abutment of Teku Bridge. 

The Contractor also casted 24 Nos of piles on the right pier but out of 24 piles 9 piles were casted without 

the supervision of the Engineer and Concrete cube test of one pile is failed. Thus 10 piles on the right 

pier were rejected by the Engineer. Pile Integrated test on all 10 piles and  Pile Load test on one pile have 

been completed by the Contractor as requirement for the approval of these 10 piles. The Contractor has 

completed the deck slab of 20m span at the right hand side of the bridge and preparing for the concreting 

of beam and deck slab at the LHS 10 m span and for pre stressed beams on 30 m span of the bridge 

also. 

29. The Contractor has cast 24 piles and pile cap on the left pier and the left abutment. The concrete 

work of left pier cap and left abutment cap has been completed  

 

Dallu Bridge, status at the end of Dec 2017 

 

Structure No. of 

Piles 

Length of 

Piles (m) 

No. of Pile 

completed 

No. of Pile to 

be cast 

Remarks 

Right 

Abutment 

15 20 15 -  

Left Abutment 15 20 15 -  

 

30. The Contractor has cast all 15 numbers of bored pile on the right and left abutment; cast pile cap 

and completed concreting on abutments of Dallu Bridge. The Contractor performed the load test as 

instructed by the Engineer on one of the pile on left abutment. The Contractor has completed construction 

of all wing walls. The Contractor has completed the erecting work of the fabricated steel structure. Despite 

repeated warning given by the Engineer, the Contractor placed the bearings after long time. The 

Contractor has started aluminium painting despite of Engineer’s warning that the painting is not as per 

the requirement of BOQ and Specification.   

31. The Contractor has not complied with the Agreed Action Plan with Special Review Mission of 

September 2015.  

32. The PMCBC has observed that the Contractor is performing the works without adequate 

planning. 

33. Physical progress has been observed to be very slow with the value of works at the end of Dec 

2017 being NRs 113.69 million or 64.27 % w.r.t. revised contract amount (VO1).   

34. The Contractor has not submitted the revised work program after February 2017. 

35. PMCBC has provided ad-hoc advice and guidance to the DSC and PIU during the contract period, 

as well as on-going monitoring and coordination. 

 

C COMPONENT 3, Walkability Improvement 

36. This component comprises of :  

• Improvement of about 8 km of the heritage routes in Kathmandu city core;  

• Improvement of sidewalks in Kathmandu City Centre;  

• Retrofitting of 2 existing and construction of 1 new pedestrian bridge in BLR;  

• Improvement of the interchange facility and of public space in Kantipath; 

• Public Private Partnership (PPP) advisory support for Kathmandu Metropolitan City (KMC) for 

redevelopment of old bus park and construction of parking lots in the city center. 
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(i) Pedestrianisation of heritage routes and sidewalk improvements 

37. Design and Construction Supervision of the pedestrianization and sidewalk improvements works 

is the responsibility of the DSC-KMC. The PMCBC has assisted the DSC-KMC with preparation of bidding 

documents for Construction under Contract ICB-01. The Contract has been awarded with details as 

follows: 
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Description KSUTP/W/KMC/ICB-01 (Walkability in the City 

Center) 

Contractor Lumbini - Raman JV 

Contract Amount (NRS) 261,594,503 

Revised Contract Amount (NRS) 232,078,790.75 

Agreement Date 06-Jun-14 

Commencement Date 31-Jul-14 

Initial Completion Date 16-July-15 for Sidewalk 
 

7-Jan-16 for Pedestrianization 

1st Revised Completion Date 

(Considering 113 days of extension of 

time) 

6 November 2015 Sidewalks 

2nd Revised Completion Date 15 July 2016 for Side walk and  

30 September 2016 for Pedestrianization 

3rd Revised Completion date 28 February 2017 for Pedestrianization 

4th Revision Completion date 31 December 2017. (ADB to finance work until 31 

December 2017 and remaining work to be funded by 

govt itself.) 

 

38. Some earthquake damage was observed to works on the Singhadurbar –Bhadrakali section of 

the road as well as the storage structures underneath the sidewalks. A preliminary damage assessment 

by the PMCBC Structural Engineer had identified that retrofitting of the storage structures in the vicinity 

of the Tukucha Khola Bridge as well as Tukucha Khola Arch Bridge would be required. In this regard 

PMCO has written letter to Department of Roads. Department of Roads has engaged Consultant to 

assess and recommend regarding this matter. . DOR is responsible for the repair of the Tukucha Khola 

Arch Bridge. 

39. Due to the Earthquake, the Pedestrianization works on the City Core areas except Tebahal area 

have been dropped.  KMC proposed for the pedestrianization works on Kalmochan (Thapathali) to 

TekuDovan along the right bank of Bagmati River. The Engineer prepared VO 2 for reduction of scope 

due to dropping of pedestrianization in city core areas and addition of pedestrianization works on 

Kalmochan (Thapathali) to TekuDovan and is approved.  

40. The Contractor has completed the works on this area, Kalmochan (Thapathali) to Teku Dovan 

but rectification work as per the instruction of the Engineer is remaining. 

41. Regarding Tebahal Section, the upgrading of the sewage facilities has been completed and the 

stone paving work on the Yard of Sankata Temple is in progress. But the work progress is very slow. 

42. Till the end of Dec 2017, progress has remained poor, with the physical progress with respect to 

the revised contract value as per VO 3 as follows: 

43. Overall physical progress on pedestrianisation = 71.19% 

44. Overall physical progress on sidewalk improvements = 93.16% 

45. The compliance of the environmental management plan is weak in terms of labour camp 

operation, work camp management and provision of the safety gears to the workers. There is no effort 

from the DSC in implementation of EMP.  
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(ii) Pedestrian bridges 

 
Description KSUTP/DOR/NCB 2 

Contractor Him Sagarmatha Construction P.Ltd 

Contract Amount (NRS) 18,603,204.55 (inclusive of provisional sum and VAT) 

Revised Contract Amount (NRS) 20,262,337.41 (inclusive of provisional sum and VAT) 

Agreement Date 17 December, 2015 

Commencement Date 7 January 2016 

Initial Completion Date 16 December 2017 

1st Revised Completion Date 29 May 2017 

2nd Revised Completion Date  13 July 2017 

3rd Revised Completion Date 31 December 2017 

 

46. The Contractor has been mobilized. The Bagmati River Civilization Integrated Development 

Committee has been mandated to review the corridor of the Bishnumati river. This work was disrupted 

due to the instruction of Bagmati River Civilization Integrated Development Committee as not to perform 

any work without the approval of them. However, after long time Bagmati River Civilization Integrated 

Development Committee agreed the span of the pedestrian bridge to be 25m as per original design. So 

the Contractor has been instructed to go ahead with the original design. The Contractor has finished the 

fabrication as per the approved shop drawings. The Contractor has completed the substructures of the 

right and left abutment. The physical progress till end of December 2017 is about 100%. 



12 
 

IV.  IMPLEMENTATION OF ENVIRONMENTAL MANAGEMENT PLAN. 

 

47. The project document comprises of the special condition contract for the protection of the 

environmental and social issues in all the construction contracts. They have been grossly violated. As 

only minor construction works were performed under ICB 1 and ICB 3, environmental monitoring was not 

carried out for these two contracts. The construction works in ICB 2 was ongoing. The summary of the 

key environmental clause under ICB 2 and NCB 2 is presented in Table 2 below,  

 

Table 2: Summary of Key Environmental Clauses (ICB 2 and NCB-02) 

 

Issue Clause Status 

National 

Provincial 

and Local 

Environment

al laws. 

GCC & PCC 4.18 Protection of the Environment 

 

The Contractor shall take all reasonable steps to protect the 

environment (both on and off the Site) and to limit damage 

and nuisance to people and property resulting from 

pollution, noise and other results of his operations. 

 

 

Necessary protection 

steps have not been 

taken. The site 

condition is untidy.   

The Contractor shall ensure that emissions, surface 

discharges and effluent from the Contractor’s activities shall 

not exceed the values stated in the Specification or 

prescribed by applicable Laws. 

 

The Contractor shall comply with all applicable national, 

provincial, and local environment laws and regulations. The 

contractor shall  

(a) establish an operational system for managing 

environmental impacts,  

(b) carry out all of the monitoring and mitigation measures 

set forth in the Environmental Management Plan attached 

hereto as Annex-1 and  

(c) allocate the budget required to ensure that such 

measures are carried out. The contractor shall submit 

quarterly/semi-annual reports on the carrying out of such 

measures to the Employer. 

Waste is being directly 

discharged into the 

river 

 

 

The contractor has not 

complied with any of 3 

requirements 
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Labour laws GCC 6.2 Rates of Wages and Conditions of Labours 

 

The Contractor shall pay rates of wages, and observe 

conditions of labour, which are not lower than those 

established for the trade or industry where the work is 

carried out. If no established rates or conditions are 

applicable, the Contractor shall pay rates of wages and 

observe conditions which are not lower than the general 

level of wages and conditions observed locally by employers 

whose trade or industry is similar to that of the Contractor. 

 

The Contractor shall inform the Contractor’s Personnel about 

their liability to pay personal income taxes in the Country in 

respect of such of their salaries, wages, allowances and any 

benefits as are subject to tax under the Laws of the Country 

for the time being in force, and the Contractor shall perform 

such duties in regard to such deductions thereof as may be 

imposed on him by such Laws. 

 

GCC & PCC 6.4 

The Contractor shall comply with all the relevant labour Laws 

applicable to the Contractor’s Personnel, including Laws 

relating to their employment, health, safety, welfare, 

immigration and emigration, and shall allow them all their 

legal rights. 

 

The Contractor shall require his employees to obey all 

applicable Laws, including those concerning safety at work. 

The Contractor’s scales of wages shall be such as to ensure 

that there is no differentiation between wages for men and 

women for work of equal value. 

 

The Contractor shall not make employment decisions based 

upon personal characteristics unrelated to job requirements. 

The contractor shall base employment relationship upon 

equal opportunity and fair treatment, and shall not 

discriminate with respect to aspects of the employment 

relationship, including recruitment and hiring, compensation 

(including wages and benefit), working conditions and terms 

of employment or retirement, and discipline. 

 

 

Need to verify from the 

contractor 

 

 

 

 

 

 

 

The labourers are not 

aware of the tax 

requirements 

 

 

 

 

 

 

The assigned 

supervisor seemed only 

little aware of labour 

law. 

 

 

There were no female 

workers at the site. 

 

 

 

 

 

 

 

Forced or 

compulsory 

labour 

Covered In GCC/PCC 6.4  

GCC 6.20 Forced Labour 

The Contractor shall not employ forced labour, which 

consists of any work or service, not voluntarily performed, 

that is exacted from an individual under threat of force or 

penalty, and includes any kind of involuntary or 

compulsory labour, such as indentured labour, bonded 

labour or similar labour-contracting arrangements. 

 

There seems to be no 

forced labour at the 

site. 
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Prohibition of 

harmful child 

labour 

GCC 6.21 Child Labour 

The Contractor shall not employ children in a manner that is 

economically exploitative, or is likely to be hazardous, or to 

interfere with the child’s education, or to be harmful to the 

child’s health or physical, mental, spiritual, moral, or social 

development. Where the relevant labour laws of the Country 

have provisions for employment of minors, the Contractor 

shall follow those laws applicable to the Contractor. Children 

below the age of 18 years shall not be employed in dangerous 

work. 

 

There is no child 

labour engaged at 

the construction site. 

Quarried and 

Spoil Dumps 

PCC 4.27 Quarries and Dumps 

 

The Contractor shall obtain approval from the Engineer of 

all material sources before extraction.  All sources of 

materials used under the Contract shall require such 

approval regardless of whether the material is obtained 

directly by the Contractor or supplied indirectly by others. 

 

Any quarry operated as part of this Contract shall be 

maintained and at the end of the Contract left in a stable 

condition without steep slopes and be either refilled or 

drained and be landscaped by appropriate planting.  Rock 

or gravel won from a river shall be removed over some 

distance so as to limit the depth of material removed at any 

one location and not to disrupt the river flow or damage or 

undermine river banks. 

 

The Contractor shall not deposit excavated material on land 

in Government or private ownership except where 

approved by the Engineer in writing or by leave in writing of 

the authority responsible for such land in Government 

ownership or of the owner or responsible representative of 

the owner of such land in private ownership and only then 

in those places and under such conditions as the authority, 

owner or responsible representative may prescribe. 

 

On mountain slopes no side deposition shall be approved 

regardless of ownership and where side tipping has been 

carried out inadvertently or otherwise the Contractor shall 

stabilize and replant such disturbed areas.  This clause 

shall be read in conjunction with Sub-Clause 4.18 and with 

the Specifications. Nothing in this Clause shall serve in any 

way to reduce the responsibility of the Contractor to comply 

in full with all the requirements of the Specifications. 

 

 

Construction materials 

bought from the local 

market and the project 

does operate any 

quarry site by itself.  

 

The construction 

materials are dumped 

haphazardly 

 

 

 

 

 

 

The construction waste 

is dumped on the road 

footpath blocking the 

movement of the 

pedestrians 

 

 

 

 

Not applicable 

Traffic 

Diversion 

Standard Specifications for ROAD AND Bridges and 

Special Provisions to the Standard Specifications Clause 

101: Accommodation to Traffic spells out in detailed 

regarding Safety at road works. 

 

Employment 

of Local 

Personnel 

GCC 6.1Engagement of Staff and Labour 
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Except as otherwise stated in the Specification, the 

Contractor shall make arrangements for the engagement of 

all staff and labour, local or otherwise, and for their 

payment, feeding, transport and, when appropriate, 

housing. 

The Contractor is encouraged, to the extent practicable and 

reasonable, to employ staff and labour with appropriate 

qualifications and experience from sources within the 

Country. 

All the labourers are 

from out of Kathmandu 

Valley 

First Aid and 

Life Saving 

Apparatus 

Standard Specifications and Special Provisions to the 

Standard Specifications Sub Clause 109 (7): 

Provision of First Aid/Medical Facilities spells out in details. 

There is no first aid kit 

at the site. The workers 

are taken to the nearby 

medical store for the 

simple treatment 

Maintenance 

of Other 

Services and 

Structures. 

Standard Specifications for road and Bridges Clause 103: 

PUBLICLY AND PRIVATELY OWNED SERVICES Spells as: 

 

(1) If any privately owned service for water, electricity, 

drainage, etc., passing through the site is affected by the 

works, the Contractor shall provide a satisfactory alternative 

service in full working order to the satisfaction of the owner 

of the services and of the Engineer before terminating the 

existing service. 

(2) Drawing and scheduling the affected services like water 

pipes, sewers, cables, etc. owned by various authorities 

including Public Undertakings and Local Authorities 

included in the contract documents shall be verified by the 

Contractor for the accuracy of the information prior to the 

commencement of any work. 

(3) Notwithstanding the fact that the information on affected 

services may not be exhaustive, the final position of these 

services within the works shall be supposed to have been 

indicated based on the information furnished by different 

bodies and to the extent the bodies are familiar with the 

final position. The Contractor must also allow for any effect 

of these services and alternations upon the works and for 

arranging regular meetings with the various bodies at the 

commencement of the contract and throughout the period 

of the works in order to maintain the required co-ordination. 

During the period of the works, the Contractor shall agree if 

the public utility bodies vary their decisions in the execution 

of their proposals in terms of programme and construction, 

provided that, in the opinion of the Engineer, the Contractor 

has received reasonable notice thereof before the relevant 

alterations are put in hand. 

(4) No clearance or alterations to the utility shall be carried 

out unless ordered by the Engineer. 

(5) Any services affected by the works shall be restored 

immediately by the Contractor who must also take all 

measures reasonably required by the various bodies to 

protect their services and property during the progress of 

the works. 

 

 

 

The other services and 

structures are 

somehow put in 

operation without 

proper planning. 
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(6) The Contractor may be required to carry out the removal 

or shifting of certain services/utilities on specific orders from 

the Engineer for which payment shall be made to him. Such 

works shall be taken up by the Contractor only after 

obtaining clearance from the Engineer and ensuring 

adequate safety measures. 

(7) No separate measurement and payment shall be made 

for the work of temporarily supporting and protecting the 

publicly and privately owned services and/or for 

construction and maintenance of new services in lieu of 

them 

Health and 

Safety 

GCC & PCC 6.7    Health and Safety 

 

The Contractor shall at all times take all reasonable 

precautions to maintain the health and safety of the 

Contractor’s Personnel. In collaboration with local health 

authorities, the Contractor shall ensure that medical staff, 

first aid facilities, sick bay and ambulance service are 

available at all times at the Site and at any accommodation 

for Contractor’s and Employer’s Personnel, and that 

suitable arrangements are made for all necessary welfare 

and hygiene requirements and for the prevention of 

epidemics. 

 

The Contractor shall appoint an accident prevention officer at 

the Site, responsible for maintaining safety and protection 

against accidents. This person shall be qualified for this 

responsibility, and shall have the authority to issue instructions 

and take protective measures to prevent accidents. 

Throughout the execution of the Works the Contractor shall 

provide whatever is required by this person to exercise this 

responsibility and authority. 

 

 

 

The Contractor shall send, to the Engineer, details of any 

accident as soon as practicable after its occurrence. The 

Contractor shall maintain record and make reports concerning 

health, safety and welfare of persons, and damage to 

property, as the Engineer may reasonably require. 

 

HIV-AIDS Prevention. The Contractor shall conduct an HIV-

AIDS awareness programme via an approved service 

provider, and shall undertake such other measures as are 

specified in this Contract to reduce the risk of the transfer of 

the HIV virus between and among the Contractor’s 

Personnel and the local community, to promote early 

diagnosis and to assist affected individuals. 

 

The Contractor shall throughout the contract (including the 

Defects Notification Period):(i) conduct Information, 

Education and Communication (IEC) campaigns, at least 

 

 

There is no first aid kit 

at the site. The workers 

are taken to the nearby 

medical store for the 

simple treatment. 

 

 

 

 

 

 

Adequate safety gears 

are not provided to 

labours. Some labours 

do have helmet but do 

not wear at the site. 

Construction materials 

are scattered all around 

the site. There was only 

one site supervisor at 

the site 

 

No accidents have 

been reported. 

 

 

 

 

No awareness 

programme has been 

held. 

 

 

 

 

 

Information education 

and community 

programme has not 
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every other month, addressed to all the Site staff and labour 

(including all the Contractor's employees, all Subcontractors 

and any other Contractor’s or Employer’s personnel 

employees, and all truck drivers and crew making deliveries 

to Site for construction activities) and to the immediate local  

communities, concerning the risks, dangers and impact, and 

appropriate avoidance behaviour with respect to, of Sexually 

Transmitted Diseases(STD)-or Sexually Transmitted 

Infections (STI) in general and HIV/AIDS in particular; (ii) 

provide male or female condoms for all Site staff and labour 

as appropriate; and (iii) provide for STI and HIV/AIDS 

screening, diagnosis, counselling and referral to a dedicated 

national STI and HIV/AIDS programme,(unless otherwise 

agreed) of all Site staff and labour. 

 

The Contractor shall include in the programme to be 

submitted for the execution of the Works under Sub- Clause 

8.3an alleviation programme for Site staff and labour and their 

families in respect of Sexually Transmitted Infections (STI) 

and Sexually Transmitted Diseases (STD) including 

HIV/AIDS. The STI, STD and HIV/AIDS alleviation 

programme shall indicate when, how and at what cost the 

Contractor plans to satisfy the requirements of this Sub-

Clause and the related specification. For each component, 

the programme shall detail the resources to be provided or 

utilised and any related sub-contracting proposed. The 

programme shall also include provision of a detailed cost 

estimate with supporting documentation. Payment to the 

Contractor for preparation and implementation this 

programme shall not exceed the Provisional Sum dedicated 

for this purpose 

 

All accidents shall be reported to the local authorities in 

accordance with the requirements of local laws and 

regulations. Additionally, the Contractor shall report to the 

Engineer details of any accident as soon as possible after 

its occurrence in the case of any fatality or serious accident, 

the Contractor shall, in addition to the normal report, notify 

the Engineer immediately by the quickest available means.  

 

The Contractor will provide adequate protective clothing and 

safety equipment as required for each group of workers, 

following the relevant regulations. Safety training will also be 

given to skilled and unskilled labourers in all aspects of 

work. 

 

The Contractor shall conduct health and safety programs for 

workers employed under the project, and shall include 

information on the trafficking of women and the risk of 

sexually transmitted diseases, including HIV/AIDS in such 

programs.”  

 

been conducted 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Not complied 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

No accidents reported 

 

 

 

 

 

 

 

Safety training has not 

conducted 

 

 

 

 

Health and training 

programs has not been 

conducted 
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The Contractor shall maintain records and make reports 

concerning health, safety and welfare of persons, and 

damage to property, as the Engineer may reasonably 

require. 

Record not maintained 

Routine 

Maintenance 

of Road and 

Reinstateme

nt of 

Damages 

Standard Specifications and Special Provisions to the 

Standard Specifications Clause 107: 

Maintenance of the Road spells out in details. 

 

 

A. KSUTP/W/KMC/ICB-01 Walkability in the City Centre 

48. The KMC component of KSUTP is being implemented through ICB Contract 

KSUTP/W/KMC/ICB-01. It is the improvement of walkability in the city area by construction of the side 

walks along the road and pavement in the core area. 

Package no: KSUTP/W/DOR/ICB-01 

Name of the Contractor: Lumbini - Raman JV 

Commencement date: July 31, 2014 

 

(i) Status of Construction Sites during the Mid-term review in April, 2015 

49. The work camp is located at Naya Bazaar. The space for the work camp is large enough. Rooms 

for the supervisor and other staffs are under construction. Most of the labours are hired locally. Hence 

labour camp has not been established. The reusable construction wastes from the demolition of the 

footpath are stored here. 

50. With regard to the Construction Site itself, it was reported that contractor provided orientation on 

occupational safety to the labour. But the record was not available. The labours found using safety gears 

like helmet and jacket. It was reported the site supervisor keeps the basic medical kit. The construction 

wastes mainly stored in the Ratna Park and Naya Bazaars. Grievance Redress Committee has not been 

formed yet. People of the vicinity is not aware of the details of their site. 

 

(ii) Status as of end June, 2015 

51. There is so substantial changes since April, 2015. GRC has not been formed, people are not 

aware of the details of the site. The construction spoils are scattered around the site obstructing the 

people to walk.  

 

(iii) Status as of end of June 2016 

52. There are no substantial changes since June, 2015. GRC has not been formed, people are not 

aware of the details of the site. The construction spoils are scattered around the site obstructing the 

people to walk.  

 

(iv) Status as of end of December,2016 

53. There are no substantial changes since June 2016. GRC has not been formed, people are not 

aware of the details of the site. The construction spoils are scattered around the site obstructing the 

people to walk. Since the construction work is going at the city core area, the work is being carried out at 

the night time.  

 

(v) Status of EMP as of end of June 2017 
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54. As there was no any significant construction works during this period, the EMP status of 

December 2016 prevails.  

 

(vi)  Status of EMP as of end of Dec 2017 

 

 

55. No significant improvement with EMP in this period .
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B. KSUTP/W/DOR/ICB-02 Construction of Teku and Dallu Bridges, Shovabhagwati, 

Dallu, Bhimsensthan and Teku Junctions and Dallu - Teku Road 

56. This package comprises of constructions of two bridges across the Bishnumati River, 

improvement of 4 road junctions along the BLR and improvement of the road along the left bank of the 

Bishnumati River.  

Name of the Contractor: M/s ZIEC - PAPPU JV 

Commencement date: July 17, 2014 

 

(i) Status of Construction Sites during the Mid-term review in April, 2015 

57. The foundation work for the bridge across the Bishnumati River at Teku and scarification of the 

road surface along the left Bank of Bishnumati River is ongoing. 

58. Both Work camp and labour camp is located at the public place next to the construction site.  

There are about 25 labourers mainly from India. Labour camp is in poor state. Labour are kept in a GI 

sheet enclosure. Toilet and Kitchen is also in the fenced by the GI sheet. Labours use fuel wood 

provided by the Contractor. Toilet is in poor state. It emits foul smell. Diesel is kept in a drum in the 

open space. The condition of the both labour camp and work camp is in the unacceptable condition for 

the ICB contract.  

59. On the Construction Site itself, it was reported that contractor provided orientation on 

occupational safety to the labour. But the record was not available. Some of the labours found using 

safety gears like helmet and gloves. It was reported the site supervisor keeps the basic medical kit. 

60. The scarified material from the road surface on the left bank of the Bishnumati River is pile up 

on the road side. The road stretch is in bad shape, But the vehicle still plying. People are not aware the 

completion date of the project and how long they have to be that condition. 

61. There was lot of grievance from the local people. It looks coordination would be required with 

the affected people at the underpass construction at the Teku bridge. 

 

(ii) Status as of end June, 2015 

62. This sub component has very little work progress. None of the suggested recommendations 

have been implemented. The site condition is deteriorating. In spite of repeated reminder in meeting for 

the improvement of the site condition, it has not been rectified.  

 

(iii) Status of end of June, 2016 

63. The construction works at Teku bridge site has little progress. Only right abutment and a pier 

have been erected. Construction of the left abutment is yet to start. The condition of the work place and 

labour camp is in poor shape. No improvement since April 2015 rather it has been deteriorated.  The 

labourers were using fuel wood for cooking their food. 8 people were using 4 beds.  Sewage water 

created pond the construction site. 
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Abutment and pier on the right bank of Teku Bridge.  

Sewage water is accumulated at the site creating 

breeding place for the mosquitos and foul smell in the 

vicinity 

Work camp and labour camp at Teku bridge sites. 

  

Labours napping during the day time. Bed for 8 people Labours Kitchen 

  

Dallu bridge site Teku bridge work camp and labour camp 

 

64. The construction of Dallu bridge has commenced. Both right and left abutments have been 

erected. The site is not fenced. It is opened. Anyone could walk in the construction site. The site is not 

in proper condition. The labours were staying in the Teku bridge site. The labours did not use protective 

gears such as gloves and helmet for the bar bending works. Labour themselves replied that such gears 

are not required for them. They were not aware of the unforeseen risk due to lack of protective gears. 

 

(iv) Status of end of December, 2016 

65. There has been some progress in the construction works but environmental condition of the 

work site and labour camp has not improved at all.  

 

  
Construction  site at Teku Bridge Construction  site at Teku Bridge 
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Labours’ Kitchen at Teku Bridge Site Labour Camp at Teku Bridge 

  
Construction  site at Dallu Bridge Labour camp at Dallu Bridge 

  
Construction Spoil dumped at the Road Side Labour Camp at Dallu Bridge 

 

(v) Status as of end of June, 2017 

66. A joint site visit was made on March 29, 2017. There was no improvement in the compliance of 

the environmental safeguard of the project since January 2017 reporting. A site visit report of March 29, 

2017 is presented in Annex 1. DSC team was requested to ensure that the EMP is being implemented. 

But there is no improvement at the site condition.  

 

Teku Bridge Site 

67. The construction materials are haphazardly dumped at the site, labours did not have safety 

gears at the site, construction wastes are dumped blocking the pedestrians’ way. The project 

information board at the site is not updated. It bears name earlier consultant.  

68. Additional problem has been noticed at this site. Number of squatters has been added at the 

downstream of the Teku Bridge.  

69. Photographic documentation is presented here below: 
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Plate 1: Construction site at Teku Bridge. 

Haphazardly dumping of the rebars 
Plate 2: Construction site at Teku Bridge: 
Labour camp and construction materials 

  
Plate 3: Unprotected construction site Teku 

Bridge 
Plate 4: Teku Bridge construction site  

  
Pate 5: Teku Bridge: Labour camp Plate 6; Teku Bridge: Labour putting scaffolding 

without safety gears 
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Plate 7: Teku Bridge Construction site Plate 8: Teku Bridge: Construction waste 

encroaching pedestrian footpath 

  
Plate 8: Teku Bridge: Construction site without updated 

information 
Plate 10: Teku Bridge: Construction waste 

encroaching pedestrian footpath 

  
Plate 11: Approach road from the underpass to 

Ganeshman Singh road at the Teku bridge 
Plate 12: Number of squatters have been 

increased at the Teku bridge 
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Dallu Bridge Site 

70. The truss for the bridge has been erected. The river protection works was ongoing under the 

High Power Committee for the Integrated Development of Bagamati. Probably after the completion of 

the river training works, bridge will be connected to the road. Meanwhile, the site is not fenced. Children 

were found playing in the site area vicinity. In order to avoid the accident at the site, It is required to 

cordon off the site by proper fencing.   

 

  
Plate 13: Truss bridge at Dallu Plate 14: River training works being carried out by 

HPCIDB 

  
Plate 15: Dallu bridge site  Plate 16: Children playing at Dallu bridge site 

 

(vi) Status of EMP 

 

71. The status of EMP of construction of Teku Bridge is presented in Tables 4, 5 and 6. It was 

reported that workers were orientated on the safety measures but the workers are not aware of the 

basic safety measures. 
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Table 3:Implementation Status of augmentation Measures (ICB 2, Dec, 2017) 

 

Activities Impacts Related Beneficial 

Impacts 

Benefit Augmentation Measures Implementation 

Status 

Initiation of bio-

engineering work 

Maintenance of 

greenery   

Support in 

stabilizing the road 

• Enhance bio-engineering process 

 

Not yet started 

 

Table 4: Implementation status of EMP for General Impacts 

 

Impacts Mitigation Measures Location Monitoring method Implementation 

Status 

Chances of additional waste 

load to water resources, 

clogging of drains likely 

Existing drains and manholes shall be inspected 

regularly. They shall be clean and maintained every 

day during the construction period. 

Construction sites Inspection of the 

construction site  

Some precaution 

taken, but not 

adequate 

Interference in traffic movement Movement of the traffic should not be disturbed.  Construction sites Inspect traffic jam 

record 

traffic signals are 

kept in some 

places to aware 

the people 

Chances of disturbances/ 

breakage of underground 

pipelines and other properties 

• Utmost care shall be applied not to damage 

existing surface and underground pipelines, 

cables, etc. 

• If it affected due to unavoidable cases repair/ 

replacement shall be done at earliest.  

Construction sites • Inspection of 

construction sites 

• Inspection of sites 

and records  

Shifting work 

has not yet been 

started 

Possibility of pollution due to 

additional sewage and solid 

waste generated from site office 

and work camp 

• water and pit latrines facilities shall be provided 

for labourers;  

• generated solid wastes shall be safely disposed;  

• at completion of the project, all wreckage, 

rubbish, or temporary works that are no longer 

required shall be removed. 

• all temporary structures, including office 

buildings, shelters, and latrines shall be 

removed;  

Construction sites  Inspect relevant 

facilities provided in 

the work camp. 

Pit latrines are 

provided to 

laborers. But not 

adequate 

Solid wastes are 

not properly 

collected. 
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Impacts Mitigation Measures Location Monitoring method Implementation 

Status 

Possibility of water and land 

pollution if spoils disposed 

haphazardly 

• Safe spoil disposal sites shall be identified and 

approved before removal of top surface layers, 

spoil disposal shall be made only at approved 

sites; no riverside dumping shall be made. 

Construction and 

disposal sites 

Inspection of site and 

disposal spots 

Not complied  

Possibility of water, air, and land 

pollution if stockpiling and its  

transportation done haphazardly 

• Stockpiling shall be done safely without 

disruption to drainage system;  

•  shall not be permitted during the rainy season 

unless covered by a suitable material; and  

•  spoils shall be covered properly during 

transportation 

Construction sites Inspection of the 

construction material 

stocking site.  

Stockpiling has 

not disturbed 

any drainage 

system. 

However they 

not properly 

managed. 

Impact in biological resources 

likely if existing vegetation 

disturbed 

• No disturbance shall be done to the existing 

trees and vegetation. 

• Additional plantation shall be done where 

possible; water percolating materials shall be 

provided around existing trees on sidewalks. 

Construction sites Site inspection 

 

There was no 

requirement of 

clearing the 

vegetation for 

the purpose of 

the construction 

Protection from chemical 

pollution to be ensured 

• No spillage of paints, oil, lubricants, etc.  shall 

be done 

Work camps & sites Inspection Not properly 

stored 

Occupational health and safety 

to be ensured 

▪  All construction workers and staffs shall be 

covered with accident insurance.  

▪ The project will ensure adequate safety 

measures such as provision of helmets, masks, 

air plugs, road signs, warning signals etc.  

▪ To minimize effects of dust to local people 

provision of water spraying will be made during 

the dry season. 

Work camps & sites Inspect relevant 

facilities, safety gears 

provided in the work 

camp and work sites; 

inspect insurance 

document. 

Accidental 

insurance 

reported done 

Safety gears are 

provided to 

limited workers 

▪ provide orientation to workers on work safety 

measures.  

Work camps & sites Inspection of record of 

trainings 

Orientation of the 

work safety has 

not been 

reported 
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Table 5: EMP Implementation status for Site-specific Impacts 

 

SN Impact Mitigation Measures Location Method Monitoring Method Implementation 

status 

1 Issue Related to Bridge no 1 (near Dallu bridge), Bridge no 2 at Teku Junction and Pedestrian Bridge downstream of Bhimsensthan bridge  

1.1 Flow restriction 

due to the 

construction 

activities on the 

river bed 

Water flow shall be directed or confined 

to proper channel while construction 

activities are carried out on the river bed. 

Construction 

site 

Make proper river 

channel away from 

the construction site 

Observation, review 

report 

implemented 

1.2 Possible 

construction 

wastes disposal 

on the river bed 

All the construction wastes shall be 

removed from the river bed to the 

designated sites as directed by the 

engineer. 

Construction 

site 

 

 

 

Site Inspection Observation, review 

report 

Not complied 

1.3 Possible wash out 

of the construction 

equipment and 

worker 

Construction works on the river bed shall 

be scheduled during the dry season only 

when the flow in the river is low. 

Construction 

site 

Site Inspection Observation, review 

report 

complied 

1.4 Water quality of 

the river could be 

deteriorated due 

to wastes disposal 

Proper care shall be taken that 

construction wastes is not dumped in the 

river flow.  

Construction 

site 

Site Inspection Observation, review 

report 

Not complied 

In all intersections   

 Obstruction in 

traffic movement 

Cordon off the work site so that the traffic 

flow could be maintained 

Junction 

improvement 

sites 

Site inspection Site inspection Intersections 

improvement 

along the BLR 

not started yet 
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C. KSUTP/W/DOR/ICB-03  Central Area Junctions. 

72. This package comprises of constructions of 25 number of road junctions in the Kathmandu.   

Name of the Contractor: M/s Raman - Tamang JV 

Commencement date: July 17, 2014 

 

(i) Status of Construction Sites during the Mid-term review in April, 2015 

73. The junction improvement works is being carried junction around Tundikhel area. 

74. Both Work camp and labour camp are located at the Ratna Park open space.  There were about 

15 labours in the labour camp.  Labour camp is in poor state. Labour were kept in a GI sheet enclosure. 

Kitchen is fenced by the GI sheet. Labours use fuel wood provided by the Contractor. Drinking water is not 

palatable.  The condition of the both labour camp and work camp is in the unacceptable condition for the 

ICB contract.  

75. With regard to conditions on the Construction Site itself, it was reported that the contractor had 

provided orientation on occupational safety to the labour. But the record of this training was not available. 

Labourers on site were found to be using appropriate safety gear like helmet and jacket. It was reported 

the site supervisor keeps the basic medical kit. The construction sites are not properly fenced. Pedestrians 

were found walking at the construction site. 

 

(ii) Status as of end June, 2015 

76. There was no significant improvement in complying suggested mitigation measures.  

 
(iii) Status as of end June, 2016 

77. There was no improvement in complying suggested mitigation measures in ICB no 3. It was 

reported that the junction improvement is going around the Tundikhel area. Due to the move of the traffic 

and pedestrians, the construction works is being undertaken during the night time.  

 

  

Work camp and labour camp of ICB 3 at Tundikhel Labour Kitchen of ICB 3 Contract (Fuel wood Kitchen) 
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Work camp of ICB 3 Work camp and labour camp of ICB 

 

(iv) Status as of end December, 2016 

78. Most of the works have been completed. Work was ongoing at the west side of Tundikhel area at 

the tempo and micro bus parking. Due to heavy traffic and movement of the people construction work is 

being carried out during night time. 

 

(v) Status as of end June, 2017 

 

As there was no significant construction works being carried out under this contract, status of end of 

December 2016 prevails 

 

D. KSUTP/W/DOR/NCB-02  Pedestrian Bridge over Bishnumati River. 

79. This package comprises of construction of a pedestrian bridge over Bishnumatiriver in the 

Kathmandu.   

Name of the Contractor: M/S Himsagarmatha Construction P.Ltd.  

Agreement date: December 17, 2015 

Commencement date: January 7, 2016 

80. The Bagmati River Civilization Integrated Development Committee agreed on a design span of 

25m. The contractor has just started the works. 

 

(i) Status as end of June, 2017 

81. Both abutments for the pedestrian bridge have been completed.  

  
Plate 1: : Left abutment for the pedestrian bridge Plate 2: Right abutment for the pedestrian bridge 
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(ii) Status as end of Dec, 2017 

 

82. All the physical work has been completed. 

 

V. ENVIRONMENTAL MONITORING ACTIVITIES 

 

83. The Environmental monitoring from the Design and Supervision Consultant reported that inspite of 

repeated reminder to the Contractor for the compliance of implementation of EMP, the response from the 

contractor is not satisfactory. 

 



 32 

 

VI. KEY ENVIRONMENTAL ISSUES 

 

84. Both in the ICB 1 and ICB 3, the construction waste was piled up in the vicinity of the sites 

obstructing the movement if the people. In spite the inconvenience to the people, there was no record of 

any formal pubic complaint.  This may be due to the public being unaware of where to make the 

report/complaint. GRC has not been formed. But the work site condition is very bad state. No improvement 

has been made since over the period.  

 

85. Complaints: No environment related complaints were received during the reporting period. But 

there are lot of complains from the people if someone asked for the inconvenience due to the construction 

active. 

VII. CONCLUSION 

86. There is almost no improvement in the environmental safeguard since the last December, 2016 

monitoring. DSC environmentalist need to ensure that EMP is properly implemented. 

 


