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Executive Summary 

1. The Secondary Education Sector Investment Program (SESIP)  has  adopted a sector-wide 

approach that supports a government-led common secondary education program framework 

with enhanced harmonization of ADB and other development partner’s assistance.  The 
Ministry of Education (MoE) is the executing agency and the Directorate of Secondary and 

Higher Education (DSHE) is the implementing agency.  Strengthened fiduciary oversight 

arrangement and management is one of the key features of the program. 

2. SESIP has three key result areas: (i) enhanced quality and relevance of secondary education, 

(ii) more equitable access and better retention, and (iii) strengthened secondary education 

management and governance. In the second part (access and better retention) the 

strengthening activities supporting a continuation of civil works and the structural reforms of 

an integrated and unified secondary education system will be taken up.(FAM 2013) 

3. The poor environmental conditions at school include crowded classrooms, poor ventilation, 

shortage of clean drinking water, unhygienic or untidy clothing worn by pupils, poor nutrition, 

lack of greenery in the school area, location of schools close to main roads, air pollution. 

Furniture is a vital ingredient in making a classroom feel warm and homelike – perfect for 

creating a comfortable, flexible and encouraging learning environment. Achieving optimal 

levels in school buildings for air quality, lighting, temperature and acoustics through green 

improvements, can help students achieve their full potential When the school environment is 

unhealthy, children can be exposed to allergens, pollutants, chemicals, and classroom 

conditions (e.g., poor ventilation, lighting, acoustics, and temperature control) that might 

cause their health, attendance, and academic performance to suffer 

4. While the focus of SESIP is mostly on institutional aspects in the secondary education sector, 
some civil works (building of structures and associated components) is planned, according to 
the 5-year infrastructure development plan.  The program will support for  upgrading the 
physical facilities  and  equipment  of  government secondary, upazila education offices, 
including school infrastructure development – construction and renovation of school buildings 
Support will include renovation of classrooms, libraries, laboratories for science and 
vocational courses (including supplying of instruments and equipment) for the selected 
schools/ madrasas, storage,  and provision of furniture and teaching aids, where necessary.  
 

5. Pre-Vocational and Vocational Program. The National Education Policy 2010 (NEP) 
mandates the attachment of pre-vocational and vocational programs in Class VI to VIII. The 
purpose of the program is to broaden learning opportunities for students by providing pre-
vocational opportunities, and need-based, hands-on vocational skill development to help 
prepare student for skills-based opportunities after their formal education. Under tranche 2, 
SESIP will begin a phased approach to building pre-vocational and vocational capacity in 
general education schools by selecting 10 schools from each district (640 schools), and 
provide the necessary infrastructure, equipment, training, and teaching staff to run the 
program. 640 schools selected based on the criteria given in the PVIP Report. List of 
equipment, room lay out plan and list of furniture for selected 10 trades (as proposed in the 
Report and agreed by DTE) have been prepared. EED has commenced civil works in the 
selected 640 institutes. ICB tenders (Package 50/a and 50/b) have been floated for supply of 
necessary equipment to the selected schools. MOE has decided to commence the academic 
activities in the selected 640 schools from January 2020 after completion of all necessary 
preparations (i.e. completion of civil works, supply of equipment, recruitment of teachers, 
affiliation from the respective education board etc.). However, timely completion of 10 ICB 
procurement packages are challenging and DSHE/SPSU/F&PW/EED are advised to 
complete all procurement activities (equipment, furniture and civil works) by November 2019, 
and ensure pilotcommencing of PVIP in 640 selected institutes from January 2020. 
 

   
6. The  implementation  of  the  program-related  infrastructural  works  and  the  other 

subproject will be governed by ADB’s Safeguard Policy Statement (SPS, 2009) and the 

environmental laws, policies, and regulations of the Government of Bangladesh (GOB).
 
The  
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Environmental Assessment and Review Framework (EARF) 2013   is  intended  to  be  used  

as  a  practical  tool  during planning, design and construction. The main provisions for 

environmental protection and pollution control in Bangladesh are contained in the 

Environmental Conservation Act, 1995 and Environmental Conservation Rules (ECR) 

7. Practical Science Teaching Program.To increase science enrolment in secondary level, 

SESIP focuses on making science more attractive to the students of class- VI-VIII through 

different activities. It includes: (i) providing science equipment and furniture to 20,000 

secondary schools and madrasahs; (ii) providing practical science teaching training to all 

secondary level science teachers, and non-science teachers teaching science in secondary 

level; (iii) dissemination of “make science attractive” media campaign for community 
awareness; and (iv) monitoring and mentoring of science teachers  

8. Construction  of  multi-storied  buildings  is  considered  as  ‘Orange  B’  category  in 

ECR, 1997. Environmental screening using Rapid Environmental Assessment (REA) 

checklist prepared to ascertain environmental category of each school and office 

infrastructure and other civil works. The major tasks for the Construction Management and 

Environmental Monitoring in construction stage include: 

 Field monitoring on contractor’s Construction Management and 
environmental mitigation measure performance 

 Guidance to Contractor’s personnel on Construction Management and 
environmental monitoring aspect, in the field practice; 

 Recommend to Education Engineering Department (EED) improve 
Construction Management and to implement all EMP as stated in EARF/ 
IEE report and other environmental safeguards in construction contract 
documents; and 

 Instruct Education Engineering Department (EED) to take an action to 
mitigate environmental setbacks and  rectify in construction management. 

 The related Initial Environmental Examination (IEE) report have been 
prepared in accordance with ADB 

 SPS 2009 requirements for environment category B projects and provides 
mitigation and monitoring measures to ensure no significant impacts as a 
result of the subproject 

 
9. Procurement Progress Review. The Mission reviewed the procurement progress with the 

SPSU, EED and F&PW and updated the status of all Goods, Works and Service packages 

under Tranche 1 and 2. The compliances is shown in Table : Status of Revised Time Bound 

Actions Agreed During Mission (9-18 July 2019) 

 
10. During public consultation, recommendations were drawn including: a) involvement of local 

communities in all stages of project planning and development, b) established permanent 
communication between DSHE and local authorities, c) operation of the established 
grievance redress mechanisms, which have been effectively publicized through the respective 
School Management  committee and monitoring register and d) during construction, priority 
has been accorded for the employment of local people, including women for skilled and 
unskilled labour, as appropriate. 

 

11. Monitoring Requirements Specific IEE (SIEE) requires the Project  semi-annual EMR to be 

prepared by the borrower in order to evaluate and assess overall project activities to ensure 

the implementation of the EMP by effective Construction and Environmental Management .  

Implementation of the EMP is normally: (i) a condition of project approval (design and 

construction) issued by the approving authority; (ii) a condition incorporated into the bidding 

documents, project construction contracts, and operation and maintenance contracts; and (iii) 

a covenant in the ADB loan agreement. 

12. In compliance with the loan covenant, Semi -Annual  Environmental monitoring report is 

essential. This report describes the status of implementation and compliance of the EMP to 

satisfy the environmental safeguard requirements of ADB and GoB as well as to fulfill the 
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requirements mentioned in the loan document. This report also describes the environmental 

mitigation related any corrective and preventative actions with respect to each subproject. 

This Semi-Annual EMR submission will be required to be submitted by June 2019. 

13. This report is being drawn on the status of implementation of EMP of 
the sub-projects and recorded during field visit and monitoring by the focal persons 
(supervising engineers ) of the activities related to the civil construction as directed in the 
EARF. Formats for supervising engineer, SMC and contractor were supplied for monitoring  of 
EMP implementation. 32 school under PVIP and 9 DEO extension was visited by the ESE to 
take snap shot of the civil construction and environmental management practice for the sub-
projects. 

14. Capacity building of Supervising Engineers, SMC, HT and Contractors 
associated with the civil works undertaken recently concluded training /workshop to ensure they 
are aware of their on-site responsibilities in respect to all environmental issues. 630 
perticipated from among EED supervising Engineers, Members of SMC, DSHE officials and 
Contractors. Training completed during the period March-June 2019 and  trainee activities and 
listing is  appended, and one Training Report has been sumbitted to understand effectiveness 
of the training. Total number of persons trained in construction and environmental safeguard 
now stands more than 800.  

The objectives of the training are to: 

a) Develop capacity and  awareness for the supervising engineers and other 

stakeholders in regards to Construction Management , Environmental and 

Social safeguards monitoring and compliance 

b) Develop a sense of ownership and responsibility among the actors in 

ensuring compliance regarding  Environment and Social Safeguards in 

project management 

c) Develop capacity on monitoring supervision and reporting  for the quality 

control of civil construction works .Participants gain an understanding on 

supervision of EMP implementation and how to improve construction 

management of sub-project 

15. This report is the Seventh  in series Semi-annual Environmental Safeguard Monitoring Report, 

which covers the period from July 2019 to December 2019, in compliance with the environmental 

scope of the construction supervision. The main purpose of this construction and environmental 

monitoring is to ensure the implementation of environmental mitigation measures during the 

construction phase. Environmental issues also are anticipated to be identified in advance for 

avoidance and to ensure timely completion of the project. 

 
Overall implementation progress of environmental safeguards are (i) completion of 15 environmental 

safeguards training sessions with support from ADB, (ii) environment, health and safety monitoring for 

construction of 23 schools from Aug 2018 to April 2019,  (iii) timely submission of three environmental 

Monitoring Reports (EMRs) in July 2018, January 2019, and July 2019.  The mission is happy to note 

that a total of 630 participants from 15 districts attended the training programs where 77 participants 

were contractors and the rest were Head Teachers, EED Engineers, School Management Committee 

(SMC) and District Education Officers.  The mission, however, noted that implementation of health 

and safety measures at the construction sites are still poor. Therefore, environmental monitoring must 

be continued by EED and other stakeholders. Considering previous challenges in ensuring water 

quality test in various subprojects, EED has incorporated water quality test of 640 PVIPs in the 

bidding document to ensure the task by the contracts. However, following are the mission’s 
recommendations to ensure environmental safeguards in secondary education program:  
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1. Introduction 

A. Project Background  

The Secondary Education Sector Investment Program (SESIP) was approved by Asian Development 

Bank’s Board on 27 September 2013, and the Periodic Financing Request 1 (Tranche 1 and Tranche 

2) for $90 million (2013–2017) was approved by the ADB President on 21 October 2013.  SESIP 

supports secondary education in Bangladesh over 10 years, using a multi tranche financing facility 

(2013–2022). SESIP will support the implementation of key reforms envisaged in the National 

Education Policy, 2010 in a phased manner.  The program will support for upgrading the physical 

facilities and equipment of government secondary, upazila education offices, including school 

infrastructure development – construction and renovation of school buildings, including science labs, 

and Madrasah Teaching Training Institute and upgrading Directorate of Secondary and Higher 

Education (DSHE) building. Support will include renovation of classrooms, libraries, laboratories, 

storage, and provision of furniture and teaching aids, where necessary.  

 

B. Project Objectives:  

a. Project Key Result Areas  

 

SESIP has three key result areas: (i) enhanced quality and relevance of secondary education, (ii) 

more equitable access and better retention, and (iii) strengthened secondary education management 

and governance. In the second part (access and better retention) the strengthening activities 

supporting a continuation of civil works and the structural reforms of an integrated and unified 

secondary education system will be taken up.(FAM 2013).  

2. Project Activities  

Engineering Procurement and Construction for school improvement are: 

 Construction of additional class rooms 

  Refurbishment of classrooms Horizontal and vertical,  

 Construction and refurbishment of laboratories for science and vocational courses  

 Supplying of  scientific  instruments for laboratory 

 Supplying of equipment for  Vocational Trades 

 Supplying of class room and laboratory furniture for  Trade Courses 

 Construction / extension of District and Thana Education Offices 

 

A. Physical Infrastructure Development  

Based on needs assessment and agreed criteria, the program will support construction of school 
buildings and repair and maintenance of existing schools. Facilities will support enhanced use of 
information and communication technology for pedagogy, and include construction/renovation for ICT 
Learning Centers (formerly School Information Hubs), construction of upazila education offices, and 
provision of safe drinking water, sanitation, and drainage facilities. Major infrastructure of the program 
is school buildings which will be built on already acquired areas and there is no such structure on 
ecologically sensitive areas or any of nature reserve. One District Education Office was planned in  
government land on the property of the Bandarban Govt. Girls’ High School.  This has to be changed 
to the land owned by the Bandorbon Hill District. The site was changed due to land dispute and 
changed to a site donated by CHT Council. The work is progressing well and expected to be 
completed by this financial year. IEE was prepared and EMP included in civil works package and is 
part of bid document.  
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a. Rapid Environmental Assessment  

An environmental assessment using ADB’s Rapid Environmental Assessment (REA) checklist for 
school development was conducted and the results of the assessment demonstrated that the 
subprojects are unlikely to cause significant adverse impacts on the environment. The proposed 
infrastructure development program sub-projects are classified as Environmental Category B as per 
the ADB SPS 2009 as no significant impacts are envisioned. 
 

b. The SESIP Civil Works Program  

SESIP is mostly focused on institutional aspects in the secondary education sector, some 

civil works is planned, according to the 5-year infrastructure development plan.  The program will 

support for  upgrading the physical facilities  and  equipment  of  government Secondary Upazila 

Education Offices, including school infrastructure development – construction and renovation of 

school buildings, including science labs, vocational trade labs, stack yards,  Madrasah Teachers 

Training  Institute  and  DEO office extension . Support will include renovation of classrooms, 

libraries, laboratories, storage,  and provision of furniture and teaching aids, where necessary..  

This will include:  

o 640 schools class room developed  for ICT learning centers ICL 

o 640 schools/ madrasahs selected for additional classrooms for Pre-Vocational and 

Vocational courses;  

o Vertical extensions and outfitting for training venues in 53 District Education Offices 

(DEOs);  

o Upgrading of 100 priority schools/madrasahs;  

o 25 Thana Education Offices in Metropolitan cities 

o Construction of the new Bandarban District Education Office 

o ICT learning centers for 70 additional school  

o New DSHE Office building construction; 

c. Environmental Implications 

The environmental implications of the proposed civil works are expected to be minimal, and 

manageable, with the following characteristics: 

 ICT equipment within existing schools (mostly within existing building footprints, therefore 

innocuous in terms of environment). 

 Extended buildings (vertical, for the most part); therefore within existing building footprints; 

mostly innocuous in terms of environment; perhaps just increases in service demand (water, 

electricity, waste production); options for solar power (positive).  

 New buildings: in existing urban or town areas (minimal environmental sensitivities); or possibly 

“green” field construction (higher risk of environmental vulnerabilities, depending on location); 
increase in local service demands; good options for climate proofing and use of solar power 

(positive).   

 Construction processes will need mitigation measures and “best practices” (reduce noise, 
emissions, waste, excessive water consumption, local disruptions, etc.).  

 Main environmental sensitivities relate to locations in coastal areas (cyclone and flood risk), 

forested areas, and sloped areas (CHT).  Potential issues related to drinking water quality in 

some locations (salinity, arsenic, etc.).  

 Providing adequate levels of water supply, sanitation and hygiene in schools is of direct 

relevance to the United Nations (UN) Millennium Development Goals of achieving universal 

secondary education, promoting gender equality and reducing child mortality. Most of the 

potential environmental issues associated with SESIP civil works will pertain to construction 

practices.  As noted in the EMP contract guidance document, the mitigation measures for 

construction practices will have to be monitored and reported on semi-annual basis.. 
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d. Requirements for Master Planning : Digital Survey  

Before planning a project, it is absolutely important to get the accurate shape of project area. Because 

the project land shape may not always be exact rectangular or any other regular shape. In this case 

manual hand survey can not produce accurate measurement. Because tapes and chains have lots of 

limitations and errors. That’s why the digital survey comes in handy. What makes the digital land 
survey so accurate ? It’s the EDM which stands for Electronic Distance measurement.  EDM devices 
like Total Station, Level, Theodolite etc to handle any kind of projects very precisely. It’s a technology 
that uses computerized methods to measure the angle, distance and height. This can’t be achieved 
by conventional tape measurements. The availability of digital survey map will pave the way for 

master planning of the school and school finance for civil works can be systemic way. This plan/ map 

can be embedded with in the EMIS for future infrastructure planning, design and operation  of school. 

The following are the features of digital survey and this will create an engineering data base for future 

planning: 

 

 Digital Topographic Survey 
 Contour Survey 
 Layout/Settingout Survey 
 Hill Survey 
 As Build Survey of Existing Structure 
 Drawing Digitization 
 Map Pantographic 

 

Table 1:The major civil works involved that need screening process and CEMP 

Civil Works Screening process and CEMP 

640 schools/ madrasahs selected for extra 
classrooms for pre-vocational and vocational 
courses;  

640 subprojects 

Vertical extensions and outfitting for training 
venues in 53 District Education Offices 
(DEOs);  

53 (now 47) subprojects 

Refurbishment of 100 priority 
schools/madrasahs;  

100 completed with screening and EMP 

Construction of the Bandarban DEO. completed with screening and EMP 
recommended as of IEE 

Metropolitan Thana Education Offices 5 (out of 25) under implementation 
others has land problems. 

Additional schools under ICT 70 Schools subproject for ICT 
 

B. Progress in Civil Works Procurement  

a. ICT learning centers ILC at  710 selected schools.. 

Civil works and supplying of furniture are as per the following is complete. Supply of ICT hardware 

and software complete and most center are under operation. 

Table 2: Subproject Summary of 640 schools ICT learning centers. 

Item of works Percent of completion Nos. 

Civil construction 100   640 

Furnitures for ILC 100 640 

Computer hardware and 
software 

100 640 

Additional ILC selected Total 70 (52 tendering  complete and 
18 under process) 

70 

EED Nov.  2019 
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b. Extension/ Refurbishment of 100 School sub-projects for additional  class 
rooms and WASH block   

The building blocks and extension of classrooms in the school are not well planned. Most schools 

does not have site area plans for the schools. No thoughts have been given in building orientation for  

the blocks and extension.. Architectural planning could have been made more user friendly and 

leaving sufficient space in the school for other activities. School environment should get priority in 

construction for ventilation, seating comfort ability, sanitation like separate toilets for boys and girls 

and other extracurricular activity area.. Discomfort of the children during construction (dumping the 

construction materials  storage and stacking  inside schools) can be avoided if the Supervising 

Engineers could monitor the implementation of  EMP by the contractor. The progress report of the 

selected 100 schools shows only 5 schools are left out which are till to be completed and handover for 

use.  

 
Table 3: Summary of 100 School (class room) extensions subproject 

Total Educational Institutional 
Number 

Tender 
Approved 

Total 
Educational 
Institution 
Number 

Total 
Approved 
Tender 
Price 

Tk. Crore 

Improvements 

            Complete 

0% 
0-50 

 
51-
75% 

75-
95% 

100% 

100 
68(new 
building) 

32(vert. 
extension) 

100 66.36 0 0 0 03 97 

 

Source EED November,.2019, 

 

c. 640 schools/madrasahs selected for extra classrooms for Pro-Voc and 
vocational courses and labs.  

More focus has been given on changing the perception of existing vocational training 

opportunities through nationwide awareness program and advocacy. It should not be 

portrayed as an option for the less fortunate who can't invest in education and, thus, opt for 

technical training. Reform is required not just about new ways of doing things; it is about 

changing the mindset of the vocational sector. If the sector is to meet the increasing demands 

of the global labour market, it needs to focus quickly on becoming flexible, inclusive, efficient 

and collaborative. More students should be encouraged to think outside the box, having fewer 

academic degrees and more practical knowledge, so that they can be highly skilled workers 

640 Schools are being selected based on decision and criteria fixed taking opinion from all 

stakeholder as referred in Memo SPSU/Pre voc – Voc 3-13/2017 (attachment 1) to expand 

education on vocational trades in schools. Schools to be selected under the program should 

fulfill the following criteria: 

a. Must have interest in conducting Pro-Voc and Vocational Courses; 

b. Should have space to construct at least 2 additional rooms; 

c. Should have electricity; 

d. The school should have included in MPO and; 

e. However the conditions can be relaxed in case of geographically challenged area 
and under served Charland, Haor and Hilly areas 

Based on the above criteria the following schools and institution has been selected: 

1. 487 schools selected from 490 Upzila 

2. 64 madrashas from 64 Upzila 

3. 53 schools from inaccessible and underserved areas 

4. 36 Madrasa  from inaccessible and underserved areas  
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Figure 1:Selection of PVIP from among different educational institutes. 

 

Figure 2: DISTRIBUTION OF TRADES CHOICE BY NO OF SCHOOLS 

  

d. District and Thana Education Offices 

Construction of the new Bandarban District Education Office and Vertical/ Horizontal  extensions and 

outfitting for training venues in existing 53 District Education Offices (DEOs); and, 25 Thana 

Education Offices in Metropolitan cities 

e. Choice of Trades: 

The data shows that choice of trades are greatly inclined towards ICT (395) and General Electric 

works (363) which constitutes more than 50% of the schools. The lowest choice has been shown in 

Welding and fabrication. This choice variation may have reasons that sufficient counseling among the 

teachers and students have not been undertaken before offering the  trades. It looks that teachers, 

students and guardians are more acquainted with these two trades comparison to others. 
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Table 4:Selected Trades under PVIP 

Sl. Sector  Priority Trade  

01. Agriculture and Food Production  Food Processing and Preservation 

02. Civil Construction Civil Construction 

03. Plumbing and Pipe Fitting 

04. Electrical  General Electrical Works 

05.  Electronics General Electronic Works 

06. Garment  Dress Making  

07. ICT  Computer and Information Technology  

08. Mechanical  General Mechanics 

09. Welding and Fabrication 

10. Mechanical Power  Refrigeration and Air Conditioning  
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Figure 3: Progress of civil works PVIP 

 

 
Figure 4: Progress in bar % for PVIP 
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Figure 5: Progress in District Education Office 

 
Figure 6: Progress in bar comparing total no of PVIP 

The chart shows (Fig 3) that 75% of the civil construction for PVIP has progressed well but 

25% are lagging to complete in due time in December, 2019. Out of the 25% (160 nos) 27 

has problem either with land or change to  a new school location.   

Fig 4 shows the same in bar diagram & 5 shows the percent of schools in each slot has 

been progressed in comparison to the total school selected for PVIP. The progress of each 

of the selected schools for PVIP has been shown in the Annexure-1 
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3. Scope of Monitoring Report  

Environmental Management Plan, for the monitored Contract Packages to date, the associated 
key observations for the development components are given as follows: 

o Correct maintained records regarding EMR; 
o Effective implementation and monitoring of the respective contracted EMP’s with the 

completion of the remaining semi-annual EMR’s for the subsequent stages of the 
subproject implementation programme; 

o All construction vehicles carrying sand & cement are to be appropriately covered; 
o During the dry period of construction, water sprinkling by use of water tanker is to be 

complied; 
o Monthly maintenance of noise producing equipment to be conducted and duly 

reported; 
o Public safety, barricade, caution board, safety tape etc. to be provided at all active 

working      
o sites, which requires constant attention; 
o Water Sample Testing to be conducted in accordance with the contractual EMP 

provisions; 
o Appointment of qualified supervisor to ensure EMP implementation; 
o Environmental related training for EED engineers, DEO, contractors and SMC  

planned.  
 

A. 5-Year Infrastructure Development Plan 

The  implementation  of  the  program-related  infrastructural  works  and  the  other subproject 

will be governed by ADB’s Safeguard Policy Statement (SPS, 2009) and the environmental laws, 

policies, and regulations of the Government of Bangladesh (GOB).
 

The main provisions for 

environmental protection and pollution control in Bangladesh are contained in the Environmental 

Conservation Act, 1995 and Environmental Conservation Rules (ECR), 1997.  

Construction  of  multi-storied  buildings  is  considered  as  ‘Orange  B’  category  in ECR, 

1997. However, there is no fixed definition of a multi-storied building. In practice, a building 

of more than 10 stories within Dhaka City (as per building construction rules of RAJUK) and a 

building of more than 6 stories outside of Dhaka city will be considered as ‘Orange B’ category. 

Environmental screening using Rapid Environmental Assessment (REA) checklist prepared to 

ascertain environmental category of each school and office infrastructure and other civil works. 

Procurement Plan Updates for ILC is in Table  -2 

B. Monitoring Requirements   

Project Semi-Annual EMR to be prepared by the borrower in order to evaluate and assess overall 

project activities to ensure the effective implementation of the EMP. Implementation of the EMP is 

normally: (i) a condition of project approval issued by the approving authority; (ii) a condition 

incorporated into the bidding documents, project construction contracts, and operation and 

maintenance contracts; and (iii) a covenant in the ADB loan agreement. 

a. Environmental Safeguards Monitoring are: 

 determining adequacy of cost for EMP implementation; 

 addressing any concern related to IEEs and EMPs; 

 Implementation of EMP including environmental monitoring of contractors; corrective 

actions when necessary to ensure no environmental impacts; 

 Establishing the grievance mechanism for safeguards and addressing any grievances 

brought about through the GRM in a timely manner as per IEEs; 

 Submit semi-annually environmental safeguards monitoring report to SPSU;; 

 training the SPSU safeguards officer and the EED on environmental awareness and 

management in accordance with both ADB and government requirements and 

implement the capacity building program for SPSU/ EED and all staff involved in 

project  

 Provide induction course for the training of contractors preparing them on EMP 

implementation 
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b. Environmental Compliances in  Civil Contract 

The following documents, relating to the identified environmental safeguards, form part of the 

Contract Package and are part of the monitoring requirements in ascertaining the degree of 

compliance: 

a) Initial Environmental Examination (IEE) attached; 

b) Environmental Management Plan (EMP) attached; and 

c) Quality Control / Quality Assurance (QA/QC) Plan (Checklist) 

In addition to the foregoing, the Contractor is to provide the Supervising Engineer with a written notice 

of any unanticipated environmental risks or impacts that arise during construction, implementation or 

operation of the Plant or Works, which were not considered in the IEE’s and the EMP’s. 
 

c. Implementation of EMP for Civil Construction: 

Schools selected for construction for additional  class rooms has been divided into single school  

package identifying each as sub-project. The screening has been initiated by Supervising Engineer of  

EED for  each of the ‘sub-project’. This will not only identify environment category but  will be basis for 

the design of the infrastructure. The screening will have REA as per the EARF and PIA (Project Area 

of Influence) mapping will be done. . 

  

Regarding small-scale infrastructure development the basic principles of EARF will be followed  such 

as: i) harmonizing design of infrastructure with local surroundings, ii) preserving the natural 

ecosystems around school building (no hill-cutting, no invasive species plantation) and using locally 

available construction materials during construction of school in CHTs, iii) climate-proofing design in 

vulnerable coastal areas, iv) preference of students and teachers in designing infrastructure, v) strict 

adherence to environmental codes of practice during construction activities  

 

Regarding water supply and sanitation provisions are made for  i) separate toilets for boys and girls 

(ii) menstruation hygiene friendly toilets (iii)regular testing of water sources for contaminants, iv) 

adequate sanitation facilities and establishment of a mechanism for maintenance and v) alternate 

sources for safe drinking water where tube wells are not feasible (due to water quality or quantity 

issues). An operational manual need to be developed to explain the general process of infrastructure 

planning, implementation, quality control and monitoring.  

 

b. Tasks of Field Monitoring under Sub-Project 

The major tasks for the environmental monitoring in construction stage include: EED is  requested to 
prepare screening for  each ‘sub-project’ for categorization (in REA) shown in Table 6. This  will be 
basis for the design of the infrastructure too.  
Implementation of EMP will undertake the following activities: 

 Field monitoring on contractor’s environmental mitigation measure performance 
 Guidance to Contractor’s personnel on environmental monitoring aspect, in the 

field practice; 
 Recommend to Education Engineering Department (EED) to implement all EMP 

as stated in EARF/ IEE report and other environmental safeguards in construction 
contract documents; and 

 Instruct Education Engineering Department (EED) to take an action to mitigate or 
rectify on other issues that find out. 

 

4. Status of Progress of Civil Works 

A. Additional rooms for School and Extension of District Education Office  

a. Sub-project Description: School 

Category of sub-projects undertaken under SESIP. These are (a) ICT Learning Center established by 

refurbishing one room at each of the 640 schools,  (b)Additional class rooms (100 schools) are 

constructed to reduce overcrowding in the class rooms. (c) Additional class rooms for the PVIP trade 

courses to be introduced at each of the 640 schools/madrasha  . 100 Schools and 640 PVIP  are 
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basically of two types, horizontal(new) and vertical extension. The architectural plan of the vertical 

extension is determined by the existing foundation of the buildings. In such case, capacity 

assessment of the foundation of the existing building is extremely important to find out the feasibility 

of a vertical extension. It is to be noted that in most of the cases, design of the existing buildings are 

not available. Hence foundation examinations remain the only available option to determine such 

suitability. The agency responsible for construction of such class rooms should apply their 

professional judgment after following all acceptable testing procedures in determining building 

stability.   It should also be kept in mind that the schools are not only buildings but they are a 

combination of many items such as a playground which offer learning opportunities. So either new 

building or vertical extension are being constructed. Out of 100 selected schools class room added 

with 68 horizontal/new and 32 are added with floor by vertical extension, 47 DEO H/V extension on 

the existing building and one new at Bandarban, adding floor to the NAEM hostel completed, 

moreover about 70 additional schools are selected for setting up of ILC.  

b. Sub-project Description: District and Thana Education offices 

 The hill district Banderbon have one new construction of 5 story building. The hill area has special 

feature of slope and land sliding during heavy rainfall. The land available after long burgain was at the 

corner of the hill occupied by several building of the hill district council and only available area was at 

the fringe of the hill.It has higher risk of land slide.The typical design was followed for the building 

without consideration of a resilient structure to withstand the land slide protection at the slope close to 

the building. Engineering drawing and design expert while visiting the site has discussed with the 

supervising engineers and reported to SESIP. It is recommended that the proper design for the 

project is needed and to be start immediately to safe the structure. Existing District and Thana 

education offices has been extended horizontally / vertically as per convenience. 

 

c. Subproject  Implementation  

1. Completed subprojects are : 

Civil works for 640 ICT-Learning centers completed (100%)and necessary furniture 

and equipments are being supplied,  68 new building and 32 vertical extension total of 100 

school under refurbishment  is about 97% complete and infrastructure improvement of hostel 

and class rooms at NAEM in average 100%. except 2 lift for the building. 

2. The civil works for subprojects school are:  

i. DEO building at Banderbon  delayed due to land problem. Alternative land has been found 

and construction has been started. The progress of civil construction is 80%. The problem of 

the newly construction building will be that it is on the top and in the corner of the hill. This 

create problem of land sliding which often reported in Bandorbon area during heavy rainfall. 

Unless slope protection are designed and implemented this may create serious problem. 

Consultant in his report has requested the authority to take necessary action.  

ii. 640 school sub-project taken up under PVIP of which 52 sub-projects has problem as 

described in the progress report.  The problem centered around land and its location. In many 

cases the land may not own by the school, or land not worth for construction such as ditch/ 

holes. This kind of land not only destroy the necessary orientation of the building but kills the 

space necessary for to the activity of the students. Relocation can be one possibility and 

SESIP is working on 54 such schools..  

iii.  Procurement of class room furniture and lab equipment for 640 PVIP: The procurement of 

furniture is under process through the regional  9 Directors of DSHE. The tendering are under 

process by the SESIP. The procurement of lab equipment are being tendered by SESIP and 

expected to be complete in another 4-6 months time. 
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d. Contractors EMP implementation update 

The environmental monitoring report is a follow up of the contractor’s implementation of 

environmental mitigation measure (EMP) in construction stage. EMP and other environmental 

safeguards in construction has been embedded in contract documents. Guidance and instruction 

given to the contractor to prepare CEMP and get approv ed. This will ensure that the contractor will 

follow the required environmental mitigation measure as stated in IEE report and construction 

contract documents. This has been  agreed between the Asian Development Bank and the 

Government of Bangladesh as a condition of the SESIP program loan. 

 

Innovative design of school building in geographically challenged area has not been taken into 

consideration by EED in design process or in construction management. There are example of 

Sabrang High School, Teknaf, Coxsbazar. Though the primary school located in the same premises 

has been constructed on the mound (higher ground level) and ground floor has kept open in case of 

any tidal bore flooding. This is not the case in the Subrangl High School subproject under 

implementation for PVIP. 

 

It has been reported that EED is now working on 6 different typical design considering the 

geographical location where the school will be constructed. This need to be done for the effective use 

of the school building and safety of the students and teachers. 

5. Environmental Monitoring  

A. Qualitative and Quantitative Monitoring Data  

In order to ascertain whether environmental management system is functioning properly, it is 

necessary to include a program to monitor. The environmental management plan will include an 

environmental monitoring procedure based on an environmental review study of the program of the 

Directorate of Secondary and Higher Education.  

The Environmental Management Plan will focus on the implementation of mitigation measures during 

project construction period. The sub-project implementation (construction)will be carried out under the 

supervising engineers of the Education Engineering Department. 

The project falls under “B” category according to ADB Safeguard Policy Statement, 2009 and “Orange 

B” category in accordance with the Bangladesh Environment Conservation Act 1995 and 

Environment Conservation Rules 1997. All subprojects require an EMP; but extension of school 

building / infrastructure development subprojects has minimal impacts.  During the course of project 

implementation, monitoring of compliance and safeguard issues related to environmental matters are 

undertaken by the implementing agencies, with EED  to ensure that the project is implemented with 

due concern for environmental safeguards and specifically to ensure that these issues are adequately 

addressed to the requirements of ADB (SPS). 

a. Environmental Safeguard Measures 

This report has been prepared based on observations made during field inspections, random 

performance checks, reviewing records and document, and consultation with relevant stakeholders 

such as affected persons, beneficiaries, School Management Committee(SMC), local Education 

administration etc. As a part of the project management support, EED under Ministry of Education 

(MOE) provides inputs on intermittent basis to monitor compliances with environmental safeguards to 

ensure that the project is implemented with due concern for environmental safeguards according to 

the ADB’s Safeguard Policy Statement 2009, specifically to ensure that these issues are adequately 

addressed to the requirements of ADB. 
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Construction Supervision Engineers of EED being  Environmental Focal person will accomplish: 

 Preparation of REA (screening) for the subproject for categorization and data base for 

engineering planning and design. This will encourage to prepare EMP and embedded in the 

bidding documents. 

 Ensure that the mitigation measures (EMP) has became part of bid documents  

 Supervise  and   monitoring  of  implementing  mitigation  measure  of  the  contractor during 

the construction stage 

 Cooperate with environmental safeguard expert with monitoring data for regular submission of 

the Semi-Annual Environmental Monitoring Report (EMR) to SPSU (GoB) and ADB. 

 

Construction and Environmental Management  training completed  between March-June 2019 the  

Engineers from EED, member of SMC, District Education Officers (DEO), Head Teachers and 

contractors of the civil works participated in the workshop.. Total participants were 630 from among 

the stakeholders.  During the training the participants were given format for the quality control of 

construction work and  environmental monitoring for the implementation of the EMP.  Exercises were 

being conducted to have hands on training of the use of  the format for  monitoring of  the EMP 

(Annexure-6). Now  the trainee  were able to collect the monitoring data for  EMP implementation  

during design, construction and operation period of the school. About 50% of the schools stakeholder 

and focal persons able to complete the forms and returned to the Environmental Safeguard Expert to 

include in the semi-annual Environmental Monitoring (Safeguard) Report (EMR) due in December 

2019.  

 

Capacity of the supervising engineers and other stakeholder are enhanced and they are now capable 

of monitoring of EMP implementation and can generate the environmental data that contribute to the 

semi-annual EMR. The huge data collected need to be compiled for publication of semi-annual EMR 

which in turn will uploaded on the ADB website. It was proposed by ADB for  establishing one  

Environmental Unit headed by one Superintending Engineer, EED to handle the environmental 

monitoring process of the focal person in the field.    

 

In compliance with the loan covenant, semestral (Sem i -Annual )  Environmental Monitoring 

report is mandatory for the project funded by ADB. This report also describes the environmental 

mitigation related any corrective and preventative actions with respect to each subproject The report 

describes the status of implementation and compliance of the EMP to satisfy the environmental 

safeguard requirements of ADB and GoB as required in the loan document.  

 

b. MOU with DPHE for Sampling and testingof drinking  Water  

Water Sample from school sub-project tubewel for testing for contaminants is another monitoring 

requirement. The cost of testing of tubewell water  during construction can be the responsibility of 

contractor under the guidance of Environmental focal person. This cost has been included in the work 

package. However  large number of school outside SESIP funding are being left out for testing. As 

such it is recommended that SMC should continue the testing of drinking water at least once in a year 

in  coordination  with agency like Directorate of Public Health(DPHE). DSHE should initiate one MOU 

with DPHE for such testing regularly on annual basis for all the tube well water used for drinking by 

the children irrespective of SESIP funded schools. 

c. Geographically challenged : Coastal and Hilly area 

In coastal and flood prone area the design of the Water Supply component, are: 

  Consider additional 15% water demand due to climate change; 

  22% additional storage of water in overhead tank of daily water demand; 

  All infrastructure plinth level: production well, septic tank, water reservoir, pump house kept 

 above high flood level (HFL); 

  Surge time wind load (260 km/h) is considered for elevated structural design; 
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  High Density Poly Ethylene (HDPE) pipe and compatible fittings are used instead of PVC 

pipe to 

 increase durability and reduce water losses; 

  Backup Generator is provided and all electrical equipment are kept at a level above HFL; 

 Rain water capture in the coastal and hilly area could  be another possibility 

Costing of water supply in coastal and hiily area need to be estimated according to above 

consideration 
Source: CTIP 

d. Water quality and Sanitation for schools. 

Arsenic Hazards  

Hundreds of tubewells in rural Bangladesh have been identified with high arsenic concentrations and 
many more are feared to have been contaminated with the same. So far 50,000 tubewells were tested 
and 63 percent of them were found to be contaminated with unacceptable concentrations of arsenic. 
Bangladesh has recognized the acceptable limit of arsenic concentration in water at 0.05 
milligram/liter. Many people are suffering from arsenicosis and many more are at risk.  
However in addition to  arsenic pollution in many area of Bangladesh are salinity, iron content, 

magnesium has been detected and public health department has cautioned about it.In the testing for 

quality water the above contaminant testing has been included. 

WASH in Schools aims to improve the health and learning performance of school-aged children – 

and, by extension, that of their families – by reducing the incidence of water and sanitation-related 

diseases. Every child friendly school requires appropriate WASH initiatives that keep the school 

environment clean and free of smells and inhibit the transmission of harmful bacteria, viruses and 

parasites. 

WASH in Schools intervention should include: 

 Sustainable, safe water supply points, hand-washing stands and sanitation (including 

menstruation hygiene)facilities;  

 Fully integrated life skills education, focusing on key hygiene behaviors for schoolchildren and 

using participatory teaching techniques;  

 Outreach to families and the wider community. 

 

An efficiently and effectively implemented WASH in Schools will result in 

 Perform better in school;  

 Positively influence hygiene practices in their homes, among family members and in the wider 

community;  

 Change their current hygiene behavior and continue better hygiene practices in the future;  

 Learn about menstrual hygiene and physical and emotional changes during puberty  

 Practice gender-neutral division of hygiene-related tasks such as cleaning toilets, fetching and 

boiling water and taking care of the sick. 

Therefore, the guiding principle is that need based facilities should stimulate and promote appropriate 

hygiene practices among children. 

e. Menstruation hygiene for adolescent school girls 

Needs of adolescent girls Increasingly, evidence has shown that the absence of toilets or separate 

toilets without menstruation health facility in schools for girls is a major reason parents keep their 

daughters from attending school. 

Adolescent girls attending school during menstruation require girl appropriate toilets, water supply for 

washing and receptacles for discarded sanitary pads.  Without appropriate facilities, adolescent girls 

may be unable to remain comfortably in class. This has still not included in the concept of WASH 

block design. Keeping separate bin for the girls toilet and regular cleaning can help the adolescent 

girls to be safe from various disease.     
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Figure 7: Toilet planning for adolescent girls with receptacles for 
discarded sanitary pads 

 

f. Water Supply and Sanitation: 

Project in addition to the extension of the class rooms has included and emphasized on the proper 

toilets for the children. The school could organize to help achieve and maintain adequate water 

supply, sanitation and hygiene in schools. The stakeholder can play their roles for maintaining proper 

hygiene in the schools and ensure water supply for washing and receptacles for discarded sanitary 

pads 

Provision of safe, clean and hygienic environment for students while also providing an opportunity to 

improve measures regarding water supply sanitation and promotion of hygiene. Having a properly 

maintained facilities in schools can have a multitude of benefits including (a) reducing the disease 

burden associated with unsafe water supply and sanitation and improve the quality of life, (b) 

decreasing of dropout and increasing academic performance.  

g. Challenges in Water and Sanitary Hygiene: 

 Lack of effective mechanism for operation and maintenance of facilities (human resources) 

 Weak coordination mechanism among stakeholders involved in provision of Schools facilities. 

 Inadequate attention to the software components: Hygiene promotion; Institutional capacity 

development; systems development for monitoring and evaluation; Partnerships and 

engagement with relevant stakeholders. 

Inadequate utilization of EMIS for monitoring and analysis of facilities in schools for 

appropriate planning. 

Regular/ annual testing cost shown in table 5 following DPHE 
 

Table 5: Unit Cost for  Drinking Water Quality Testing 

SN Water Quality Testing parameter/ Labs Unit cost* 

1 Arsenic (Central + Zonal Lab ) 450.00 

2 Manganese (Central + Zonal Lab ) 300.00 
3 Iron (Central + Zonal Lab ) 450.00 
4 Salinity (Central + Zonal Lab ) 50.00 
5 Chloride (Central + Zonal Lab ) 250.00 
6. Cost of container, sampling, transportation 1000.00 
 Total Unit Cost 2500.00 

Note:  
1. Sample to be collected in designated container and need to be preserved before transportation. 
2. The sample is collected from the schools and transported to the DPHE Lab. 
3. The Payment for testing will be made in the form of “Chalan” in the name of DPHE.  
4. Payment will be made at the time of depositing sample. Source:  
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Department of Public Health Engineering (DPHE) 

 
 

B. Environment friendly resources for schools 

a. Rain water capture for the schools: 

The safe drinking water supply is problem in some of the region of Bangladesh. The whole coastal 

belt water is saline at low depth. However those can be mitigated by sinking the tubewell more than 

1000ft to find the sweet water layer. This involve quite an amount of costing. The safe drinking water 

supply can be supplemented by harvesting of rain water.  

The average amount of rainfall is about 1600 mm per year of which 80% occurs in 4 monsoon months 

of the year. The roof area available for the schools varies from 500 to 1000 m2 that can give an yield 

of water 350,000 gallons (max). Taking the months of heavy rainfall and 90% to be effective amount 

of water it stands approximately 300,000 gallons. The average per day yield could be 2000 gallons as 

such 10,000 gallons of storage will be sufficient. Other allied parts will be piping that lead to the tank 

from the roof and pump to deliver water to the overhead tank. Technologically it is easy to   construct 

and operate. The rain water harvesting has been recommended in the innovative wash block design 

for the schools. This can be included in the design and construction  of SESIP funded schools.  

 Renewable (Solar Panel) Energy for schools: 

The government is implementing a vision of electricity for all by 2021 by employing miniature solar systems in the 

areas outside the coverage of national grid. By now 4.5 million solar home systems have been installed on 

remote houses under a project, implemented by IDCOL, is considered to be the largest in the world. The school 

roof can be utilized for installing solar that can meet the requirements of the schools. Almost all the schools are 

day time school as such it goes with production and supply of electricity in daytime.  

Most capital cost are due to storaqe batteries that need to maintain during the life time of solar panel. But the life 

of the battery is only for small period of time. Solar panel electricity can be used without storage battery. That can 

reduce the operation and maintenance in replacing costly batteries. The inverter will directly convert the DC inot 

AC to  feed the electric line of the schools. Without storage battery one difficulty will be that it cannot be stored 

during night and rainy days when the sunlight is not available. 

 Bangladesh is being top scoring country of the world who has maximum no household solar panel. But 

unfortunately the school which are the seat of children during day time are not provide with such solar panel for 

electricity in the school. This environmental friendly energy supply could have been a small part of the civil works 

cost. The most cost coming from inverter and storage battery. School being day time activity as such the storage 

battery can be avoided and can directly use the energy from the solar panel. And it is technically possible. 

On the roof top 1000 watt of electricity can be designed and will be sufficient to support the school air fans, 

lighting, motor of pumps, lab works, use of vaccum cleaner, campus lighting (needs small battery comes with the 

panel), and even washing machine if any. Use and consumption can be planned according to production and 

timing.   It is likely that the school can save an electric billing amounting to approximately BDT 3000.00 per month 

or 36,000.00 per year. Moreover if there is opportunity the excess electricity can be transferred to the national 

grid. It is highly recommend that schools should have renewable energy to implement  the government ‘vision of 

electricity for all by 2021’ 

b. Planning and Design of school building in geographical challenged area 

Due to climate change indicated storm surges of 5.7 m anticipated in 2050 in coastal area. 

Climate Change Adaptation design has been considered inclusive of rise in sea, flood levels due 

to tidal change and periodic flood surging. Plinth levels have therefore been designed for such 

changes requirements. Climate change adaptation need to be incorporated into the design of the 

school in the coastal area component, as follows: 

 Increase plinth level up to 4.40m to 4.50 m (PWD); 

 Establish hand pump on 1st floor (3.90m above highest flood level); 

 Establish plinth and/or positive discharge point of septic tank outlet and solid waste collection 

bins above highest flood level; 

 Establish runoff drain with rain water harvesting tank with overflow into drainage system;  
Source: CTIP 
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6. Environmental Monitoring Database 

School environment data can also be incorporated in EMIS.  This will help in the preparation of Semi-

Annual Environmental Safeguard Report as required under ADB loan covenant and for GOB. 

Environmental Safeguard Expert is now working with EMIS so that one ‘module’ can be developed for 

environmental management database.  

Improvement of EMIS for selection, planning of school infrastructure are very important. The selection 

of the schools are dependent on the EMIS data base and other information.. The selection of the 

schools for further infrastructure development can be decided based of digital mapping (module of 

EMIS) of the school premises and its surroundings.. EMIS is owned by DSHE and any activity on 

infrastructure should be consulted based on the database.. The digital mapping for the schools can be 

done with little and negligible cost. Based on digital mapping will help in master planning for the 

school. This need to start immediately in coordination with EED, DOE, SMC and community.  

 

A. Updating  EMIS for Environmental Monitoring: 

Secondary School Quality Standard (SSQS) as approved by MOE,  if upgrades regularly,  can be 

used for monitoring and standardization of the schools both in physical facilities and environmental 

safeguard. The availability and functionality of WASH facilities and hygienic practices among 

schoolchildren should be part of an education management information system (EMIS), rather than a 

component of the monitoring and evaluation system. One consulting firm engaged has evaluated the 

EMIS effectiveness/ performance related to the selection of schools for refurbishment. But results of 

evaluation is not clear. 

 

a. EMIS data base for efficient use of school land.   

One of the main constraint in school infrastructure improvement is the land. Most school lack in the 

availability of land for better planning for the school which supports the extracurricular practices of the 

students in addition to the academic activities. This lead to the failed schools that does not create any 

educational environment. The  EMIS can give numbers like built up area in square meter but mapping 

is not available to make decision about the locating of the construction of new building within 

premises owned by the school. Master Planning for school can be drawn through the digital survey 

and mapping. 

b. EMIS database for construction management. 

The selection of schools should have been consulted with the Education Engineering Department 

(EED) before funding for the construction of the building so that engineering planning and design 

could be proper and may not hamper natural light and ventilation of the class room. Construction of  4 

to 6 story building on the newly filled land or ditch will create engineering design problem.  These are 

greatly impairing the foundation of the building. Some cases the typical foundation are being used. 

Some school building had to be abandoned due to scarcity of land or land on the bank of river which  

face erosion from most unpredictable rivers of Bangladesh. 

EMIS  can help in monitoring   of operation and maintenance of the school infrastructure and the 

performance of the SMC. The constructed building are in most cases are devoid of any maintenance 

and cleaning of wash block after completion of the construction and ready for school operation. 
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c. EMIS component database 

Activity Parameter 
1. Cleaning manpower Employed/ Volunteer/none 

2. Fund for cleaning Yes/ No 

3. Repair and maintenance fund Yes/ No 

4. Inspection Daily/ Weekly 

5. Rain water harvesting Yes/ No 

6. Renewable energy/ solar panel Yes/No 

  
 

7. Compliances under this Semi-annual EMR 

 

A. EMR Instrument and Field Checks 

 
This report has been prepared based on observations made during field inspections, random 
performance checks, reviewing records and document, and consultation with relevant stakeholders 
such as affected persons, beneficiaries, School Management Committee(SMC), local Education 
administration etc. 

 
Table 6: Safeguard Instrument available for School building and other infrastructure 

 

Institution_Name 
TRADE NAME 

1 

TRADE NAME 2 REA 
for 

sub-
projec

t 

EMP status 

 

   
Prepa

red 

Includ
ed in 
Bid  

docum
ent 

Delivered 
to  

Contract
or 

1 Chandra Kala S.I. High School Electrical ICT √ √ √ 

2 Shyampur High School Electrical ICT √ √ √ 

3 Jhalmalia High School Garment Electrical √ √ √ 

4 Talanda A. M. High School ICT 
Refrigeration And 
Air Conditioning 

√ √ √ 

5 Char Mohon Pur High School ICT Electrical √ √ √ 

6 
Sankarbaty Hefzul Ulum F.K. Alim 
Madrasha 

ICT 
Plumbing And 

Pipe Fitting  
√ √ √ 

7 Jahanabad High School Electronics ICT √ √ √ 

8 
Jhitka Ananda Mohan High 
School 

ICT Electronics 
√ √ √ 

9 Manikganj Govt. High School ICT Electronics √ √ √ 

10 Joymontop High School ICT Garment √ √ √ 

11 Malkhanagar High School Electrical Mechanical √ √ √ 

12 Betka Union High School Electronics ICT √ √ √ 

13 Kabi Nazrul High School Electrical ICT √ √ √ 

14 Chandganj A.S.M. Bl High School ICT 
Agriculture and 
food production 

√ √ √ 

15 Burir Hat High School Electrical ICT √ √ √ 

16 Ekarchali High School ICT Electrical √ √ √ 

17 Cox's Bazar Govt. High School Electrical ICT √ √ √ 

18 
Abul Kashem Noor Jahan 
Chowdhury High School 

Electrical Civil Construction 
√ √ √ 

19 
Falaya Chandkati Agrani 
Secondery School 

Electrical Mechanical 
√ √ √ 

20 
Alhaj Shamsuddin Bhuiyan High 
School 

Electrical Garment 
√ √ √ 

21 
Rashed  Khan  Menon  Model  
Higher Secondary  School 

Garment 
Refrigeration and 
Air Conditioning 

√ √ √ 

22 Protap High School ICT Electrical √ √ √ 

23 Uttar Kushiara Secondary School Electrical ICT √ √ √ 
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24 
ISWARIPUR A. SOBHAN HIGH 
SCHOOL 

Mechanical 
Agriculture and 
food production 

√ √ √ 

25 

Subrang High School, Teknaf, 
Cox's Bazaar Mechanical  ICT 

√ √ √ 

26 
Muktal Hossain High School, 

Netrakona 
Electrical Mechanical 

√ √ √ 

27 Don Bosc High School ICT 
Refrigeration and 
Air Conditioning 

√ √ √ 

28 PC Noll Ideal High School Electrical ICT √ √ √ 

29 Chaykong Model High School Garment ICT √ √ √ 

30 M.A. Wahab High School Electrical Electronics √ √ √ 

31 Moholal High School ICT Electrical √ √ √ 

32 
Moshoria Emdadia Dakhil 
Madrasa 

ICT Electrical 
√ √ √ 

33 Monaiullah Adarsha High School Electrical 
Plumbing and 

pipe Fitting  
√ √ √ 

34 

Birishiri Union Lower  SS 
Durgapur  

100 school left 
over  

√ √ √ 

35 

Konapara Adarsha Lower SS 
Durgapur, Netrokona 

100 school left 
over 

 

√ √ √ 

 

DEO and others 
  

  EMP status 

 
Name of the institution 

Location  
Vertic

al 

Horizo
ntal  

Both 
V/H 

Included in 
Bid  

document 

Delivered 
to  

Contractor 

1 District Education Office Natore 
 

√  √ √ 

2 District Education Office Rajshahi 
 

 √ √ √ 

3 
District Education Office Chapainawabg

anj  

 √ √ √ 

4 District Education Office Manikganj 
 

√  √ √ 

5 District Education Office Munshiganj 
 

√  √ √ 

6 District Education Office Mymensing 
 

 √ √ √ 

7 District Education Office Bogra 
 

 √ √ √ 

8 District Education Office Rangpur 
 

 √ √ √ 

9 District Education Office Dinajpur 
 

 √ √ √ 

10 District Education Office Netrokona 
 

 √ √ √ 

11 District Education Office Moulavi Bazar 
 

 √ √ √ 

 

a. Subproject based monitoring data 

Improvement  in planning and design of building. Present situation demand green building planning 

which creates spaces that are well-proportioned, efficient, fit for purpose. Buildinng need to be 

attractive in design, and are comparable to that found in other quality public buildings. Plannign and  

improvement in design of school are remote possibility as most school has constraint with land 

availability. 

Most school is poor in design (no consideration of environmental and social issues); inadequate and 

inconvenient sanitation facilities; no provision of solid waste management and drainage facilities; 

unsafe /poor quality drinking water; no provision of period water quality monitoring; inadequate 

provision of cleaning and maintenance.  

Field monitoring during construction need to look into drainage congestion/water logging; Dust 

pollution; Noise pollution; Clearing of vegetation and trees; removal of spoil material/construction 

material; solid waste - lack of systematic collection of potential hazardous waste from school 

premises; lack in workers occupational health and safety; transmission of diseases among workers, 

and water-borne diseases to workers; non-use of PPE (e.g. ear protection gear, mask, gloves, 

goggles, safety shoes, helmet, etc.);  community health and safety 
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All the above environmental concern has been formatted as shown in Tables from 7-9 to collect the 

information from the schools under construction. The form was introduced in workshop/training 

program to acquaint the focal persons (supervising engineers and other stakeholder). This format will 

help in upgrading of the environmental safeguard monitoring in addition to the quick  monitoring 

checklist  that was distributed earlier for the subprojects.  

 

 

b. Visit and Summary of subproject Monitoring (checklist) for 23 PVIP Schools  

Table 7: Compliance and Non-compliance Issues Monitoring at the (640 PVIP)School Environment 

SN 
Concern 

Issue 
Recommended Measures 

Implementation/Com

pliances: 
Remedial Measures 

   Yes No  

1. 
Seating 

arrangement 

Seating arrangement should be 

comfortable 
20 14 

Increase classroom 

and size 

2. 
First Aid 

facilities 

First Aid facilities should be 

available in the schools 
30 4 

Advised  to keep first 

aid box in school 

3. Firefighting 
Firefighting equipment should 

be available in the schools 
18 16 Contractor’s  supply 

4. 

Pure Drinking 

Water/annual 

testing 

Pure drinking water (Arsenic 

free) should be provided 
34 0 

As reported by head 

teacher no test result 

available 

5. Electricity 

Electricity, fan, and light should 

be available in the schools; 

energy efficient light and fan 

should be used 

34 0 

Interrupted electric 

supply causing 

suffering to the 

student 

6. 
Disposal of 

Waste  

Waste disposal bins should be 

in place in the classrooms and 

also at the school central 

18 16 Bins are being used 

7. Smoking 

Schools and classrooms should 

be marked up as a “no smoking 
zone” 

34 0 

None allowed to 

smoke in the school 

premises 

8. 

Sanitation 

facilities 

Separate for 

boys and 

girls. 

Sanitation facilities (washroom, 

urinal etc.) should be ensured in 

the schools; provision of water 

closet and flushing system in 

toilet and bathroom; fixing of 

hand basins; and cleanliness. 

30 4 

Wash room, sanitary 

latrine construction 

part of civil works 

9. 

Ventilation Provision of adequate 

ventilation in the classroom of 

the schools 

34 0 

New building has wide 

open window for 

ventilation and light 

10. 

Management 

of lab 

chemical 

waste 

Chemical wastes from the 

laboratory should strictly be 

discharged to the designated 

concrete covered pit by the 

school authority so that 

surrounding environment is not 

polluted; a waste management 

plan should be prepared by the 

school authority and be strictly 

followed 

10 24 

School is taking care 

to dispose 

appropriately. All 

school does not have 

science lab facility 

11. 
Domestic 

Sewage 

Domestic sewage from the 

classroom shall be subject to 

suitable treatment prior to 

discharge to the environment; 

under no circumstances, 

untreated wastes will be 

18 16 

Deposited in a 

identified location for 

disposal 
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SN 
Concern 

Issue 
Recommended Measures 

Implementation/Com

pliances: 
Remedial Measures 

   Yes No  
discharged into the environment 

12 
Praying 

Rooms 

Separate praying rooms for 

men and women should be 

ensured in the schools 

34 0 
All schools maintain 

the room 

13. 
Gender 

equity 

Gender equity should be 

followed during admission 
34 0 

Many schools girls 

exceed boys 

 

 

 
Table 8:  Monitoring at the School Environment for Construction Site 

Sl. 
No. 

Concern 
issue 

Recommended measures 
Implementation/ 
Compliances: 

Yes/No 

Remedial 
Measures 

1. 
Toilet and 
ablution 
facilities 

Ensure that adequate toilet and ablution 
facilities are provided at the construction 
site 

Yes(34) 

Contractor 
make facility at 
construction 
site 

2. 
Environment 
Officer 

Contractor should appoint an Environment 
Officer to monitor the issues recommended 
in the mitigation measures to make the 
project environment-friendly 

No(10) 

Contractor will 
appoint 
environmental 
officer 

 

Table 9:  Monitoring at the School Environment resources 

SL 
Concern 

issue 
Recommended measures 

Implementation/ 
Compliances: 

Yes/No 

Remedial 
Measures 

1. 
Rain water 
capture 

Harvesting rain water through innovative 
design of the building 

No 
Start 
immediately 

2. 
Renewable 
energy 

Use of solar panel on the building roof and 
arrangement for harnessing energy 

No 
Start 
immediately 

3. 
Menstrual 
hygiene 

Menstruation hygiene require girls 
appropriate toilets, water supply for 
washing and receptacles for discarded 
sanitary pads 

No 
Start 
immediately 

4. 

Design of 
building in 
geographical 
challenged 
area 

EMIS has divide of geographical 
challenged area in designing innovative 
and resilient building 

No 
Start 
immediately 

5. 
Master plan of 
the school 

Master Plan to be developed for the school 
based on digital survey and mapping 

No 
Start 
immediately 
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Table 10: EA (Supervising Engineer) Infrastructure Compliance and Non-compliance Issues Monitoring 

Issues Yes No 

1. Is there assigned official at the EED will be responsible for overall environmental 

compliance. 
34 0 

2. Is Assistant Engineer of EED will be responsible for subproject specific environmental 

compliance and relevant reporting in EED 
34 0 

3. The EED, in consultation with ESE, has finalize the EMP. 34 0 

4. Subprojects funded under the program have environmental clearance. 34 0 

5. Adequate sanitation facilities has been developed for the teachers and students with 

regular cleaning and routine maintenance 
30 4 

6. The toilets for girls and boys shall be separate with privacy and water facility. 34 0 

7. Is the design harmonize with local surroundings, including landscaping and  

planning for other uses for all additionally created spaces, proper ventilation, and lighting 

14 

 

20 

 

8. In Chittagong Hill Tracts for preservation of the surrounding ecosystems around the 

school building avoid hill cutting and destruction of ecosystem for civil works (DEO 

Bandarban). 

4 0 

9. Is Design and construction of school building in the vulnerable coastal areas  has 

considered ‘climate proofing design’ (e.g. raising of plinth level for flood, increase strength 
of building to resist cyclone and storm  surge,  avoid  river  bank  erosion,  etc 

5 0 

10. Is there  public  and community  consultation  with  special  emphasis  on  

students/teachers  in  designing  the infrastructure. 
34 0 

11. Are Students and Teachers informed in advance of the construction schedules and the 

timing of necessary interruption of public utilities? 
34 0 

12. Contractor allowed use classroom and school premises/playing ground to stack 

construction materials. 
20 14 

13. EED and DSHE have clearance required   from   government   or   local   government   

agencies/committees,   for construction. 
34 0 

14. All areas and infrastructure affected is restored to their   original  condition,  specially  

sidewalks,  green  street  dividers,  green- belt/fence, gardens, sidewalk trees, utilities, 

and side streets impacted by traffic diversion 

25 9 

15. Annual water quality monitoring done to ensure safe drinking water facilities to the 

students and teachers. 
2 32 

16. Is there plan for Rain water harvesting, pond sand filters, etc. in coastal areas due to 

salinity intrusion 
1 33 

17. Sanitation facilities for the teachers and students and mechanism for regular cleaning and 

routine maintenance. 
20 14 

18. Plan for solid waste management and energy-efficient options solar lighting of school 

building. 
20 14 

19. Testing of water sample from school tube well for safe drinking water annually on regular 

basis  
1 33 
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Table 11: Compliance and Non-compliance Issues Monitoring for the Contractors 

Provisions/ Compliances Yes No 

1. Provision of adequate healthcare facilities (first aid) within construction sites; 20 14 

2. Training of all construction workers in basic safety; sanitation and healthcare issues; 

specific hazards of their work; personal protection equipment for workers, Such  as  safety  

boots,  helmets,  gloves,  protective  clothing,  goggles  and  ear protection 

20 14 

3. Clean drinking water for all workers; 34 0 

4. Safe access across the construction areas; 30 3 

5. Arrangement for water spray at the construction area throughout the construction time; 23 11 

6. Ensure that no child labor will be deployed; 34 0 

7. Lab  wastes  will  be  disposed  properly  with  adopting  an  appropriate  disposal facilities; 24 10 

8. Keep work areas clean and tidy; and 20 14 

9. Ensure that there is adequate provision of correctly marked waste containers made 

available at convenient locations for the disposal of wastes. 

14 20 

 

 

c. Observation/Remarks on Environmental Monitoring  

1. Reporting on Rapid Environmental Assessment (REA) for Sub-Projects is lacking 

engineering  information like mapping of the existing infrastructure at the school premises 

and its surrounding in CAD 

2. The initial consultation meeting as per REA could not be  organized at the subproject 

because of lack in initiative by the SMC, LSE, DOE and EED. Consultation is not 

prioritized in the preparation of REA.  

 

3. EMP for the subprojects are initiated following EARF Banderbon DEO subproject has IEE 

like. EMP implementation are being monitored and reporting are being made on regular 

basis.  

 

4. Tthe subproject are very small building structure there is hardly any requirements of 

mitigation measure required, however testing of drinking water, plantation and personal 

protective equipment during construction are supplied to workers etc. 

 

5. The storage of construction materials inside the school premises are rampant creating 

dislocation of academic and extra curricular activities of the students. It can be mentioned 

that provision are not made in the cost estimate for renting storage space, workers shed, 

toilets, cooking area. The construction workers are locally available and they may only 

need drinking water and  toilet facilities at the site  

 

6. Supervising Engineer as focal person at the construction site are Sub-Assistant Engineer 

can’t cope with work as subprojects are scattered through out the upzila and difficult to 
monitor the civil works in timely fashion. 

7. The focal persons generating  appreciable amount of environmental data as per the 

monitoring format supplied to them. The environmental data need to be compiled for 

reporting in the EMR. To supervise and collection of environmental monitoring data as 

recommended in the EARF 2013  need to establish  one  Environmental Unit (EU) under 

the Chief Engineer EED . 

8. Lack of initiative in maintaining the class room building and cleanliness for WASH block 

are visible. While discussing with the SMC it is revealed that fund alocation  to engage 

person for cleaning and maintenance are not available. School does not make any effort 

towards this. 
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9. The innovative design to combat water supply and energy (power ) by rainwater harvest 

and      

solar panel respectively has been ignored in the designing of building.  Issues and 

Recommendations for SPSU, EED and their Rationale, highlighted in the Table 18 

 

10. The frequency of submission of the Environmental Monitoring Report is defined in the loan 

agreement that the borrower will prepare semi-annual Environmental (Safeguard) 

Monitoring Reports, which will report the progress of implementation of the EMP and 

compliance issues and observations, with recommended corrective actions, if any. 

 

 

8. Implementation  of Environmental Management Plan  

A. Institutional Arrangement  

The EMP defined as desired outcomes and actions to address the identified impacts and risks, and 

meet applicable requirements as measurable events to the extent possible. The EMP also discussed 

the measures for information disclosure, the grievance redress mechanism, and the process for 

continued consultation with and participation of affected people during project implementation. 

.An environmental assessment and  review procedure  has been  prepared  to facilitate compliance of 

SESIP infrastructure with the environmental  requirements  of  the  Government  and  ADB.  SPSU 

prepared a full environmental assessment report on selected subprojects, including public 

consultation and an environmental monitoring plan with specific mitigation measures, institutional 

arrangements for implementation in line with EARF 2013 

The EED, through its Sector Program Support Unit, is responsible to implement the overall EMP. 

However, during the construction stage, the contractors are responsible to mitigate all environmental 

impacts related with the construction activities. In this context, the EMP has not been included into the 

Bidding Documents of the construction packages to serve as a condition of contract for adopting the 

Environmental Code of Practices by the prospective contractor(s). However, the bidding documents of 

the construction package for the District Education Office at Bandorbon, has now been included EMP, 

the contractors are responsible to mitigate all environmental impacts related with the construction 

activities. The Construction Supervision Consultant or Environmental safeguard Expert (ESE) is to 

supervise the implementation of the EMP by the contractor(s). 

The Planning and Design Cell of EED will be responsible for the design, construction, and 

maintenance of the infrastructure of the project. The project proponent has deployed one 

Environmental Safeguard Expert ( focal person) for environment who will lead the environmental 

activities and implementation of the EMP. The Assistant Engineer at Regional Office will carry out 

environmental screening of all “subprojects” and prepare an EMP for each project activities or 
“subproject”. The zonal Executive Engineer will review the screening report and EMP through field 
visits. If an IEE is required, it will be the responsibility of the Executive Engineer of EED. The 

Monitoring Officer presently Supervising Engineers (EED) deployed by this project will be responsible 

for supervision and monitoring of environmental mitigation activities. The Chief Engineer at 

Headquarters will ensure quality control and reporting at the regional level. EED through 

environmental unit heads by superintending engineer and with the support from Bangladesh Resident 

Mission’s Environment Officer will prepare training materials; conduct training for supervising 

engineering staff/school teachers/students/SMC/ DSHE; prepare screening, IEE report, and site-

specific EMP on sample basis; review a certain percentage of the EMPs; and prepare the Annual 

Environmental Monitoring Reports of the project and submit annually. [EARF 2013]. ESE in 

coordination with EED.  
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B. Preparation of Environmental Management Plan 

 

a. Environmental Management Plan (EMP)  

Environmental Management Plan (EMP) following EARF has been prepared and included in the bid 

documents  of construction work, likelihood of disruptions, impact on local amenity, dangers or risks 

involved, traffic management, or any other relevant issue required to be addressed under each new 

stage of construction. Ensure that construction do not adversely affect health, safety, amenity, traffic, 

or the environment in the surrounding area. Detailed range of health, safety, traffic management, and 

amenity issues consider broader obligations including recycling, waste management, and 

environmental initiatives. Requirements for Occupational Health and Safety are to co-ordinate Safety 

measures with all stakeholders, public safety, amenity and site security; operating hours; noise and 

vibration controls; air and dust Management; storm water and sediment control; waste and materials 

re-use; traffic management; etc. Implementation of the EMP was to be part of the bid document in civil 

works package and the contractor to submit their construction plan to the supervisory engineer.  

The SPSU in the Secondary Education Sector Investment Program (SESIP) and Education 

Engineering Department (EED) under the Ministry of Education are responsible for monitoring and 

enforcement during construction. Technical and institutional mitigation measures were to be 

incorporated into the detailed design of the project. Planning, functional, institutional, and procedural 

measures are to be included in the selection criteria, tender documents, and the OHSP. Mitigation 

measures related to construction work must be specified in the contract with the contractor. DOE and 

ADB reauires monitoring on implementation of environmental management plan and reporting on 

compliances on regular basis.  

 

b. Emergency Plan for Disaster Management 

Information on preparation of evacuation (emergency) plan should be displayed on the board which is  

part of the EMP during operation period of school as shown in following photographs. .  Like this fire 

safety arrangement should also be hung for educating the teachers/students in case any fire 

outbreak. Mock drill need to be arranged by the school for demonstration etc. 

 

Table 12: Potential Environmental Impact and Mitigation Measures 

Category 
Potential 

Environmental 
Impact/Issue 

Possible Mitigation Measures 

Occupational 
health, safety, and 
hygiene 

Occupational 
Health and 
Safety 

• Implement suitable safety standards for all workers and site 
visitors 

• Provide personal protection equipment for workers, such as 
safety boots, helmets, gloves, protective clothing, goggles, and 
ear protection 

• Provide adequate healthcare (first aid) and safety facilities 
within construction sites 

• Arrange safe drinking water and sanitation facilities for the 
labors 

• Arrange water spray throughout the construction time 
• Follow standard norms for toilet 

Solid and hazardous 
waste management 

Spreading of waste, 
pungent smell, 
deterioration of 
aesthetics, used 
batteries, laboratory 
chemicals disposed 
haphazardly 

• Introduce proper solid waste management system in schools 
with segregation of waste and its proper disposal 

• Raise awareness on solid waste management with waste 
minimization, recovery, and recycling 
• Ensure safe disposal of hazardous waste 

• Ensure that adequate toilet and ablution facilities are provided 
for the duration of the contract 
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Category 
Potential 

Environmental 
Impact/Issue 

Possible Mitigation Measures 

Drainage 
management 

Drainage 
congestion/water 
logging, spread of 
vector born 
diseases 

• Consider the drainage system of the whole area in subproject 
design 

• Maintain cross-drainage at all times during construction 
• Prevent all solid and liquid wastes entering waterways by 

collecting solid waste and wastewater from brick, concrete 
• Integrate drainage facilities with water supply options and 

sanitary latrine facilities in planning and design 

Stone crushing Dust and noise 
pollution 

• Spray water during dry season and in windy conditions 
• Immediate compaction after construction of base course 
• Cover the stockpiles of fine materials in construction yard 

• Plan the work schedule of noise creating activities in 
consultation of local community 

• Employ best available work practices on-site to minimize 
occupational noise levels 

Soil Erosion Soil erosion 
during 
construction 

• Careful arrangement to stop soil erosion by adopting proper 
protection measure before starting earthworks 

Road blockage Blocking of 
roads/access/app
roach 

• Construction materials and machinery should not be placed in 
a manner that blocks any roads, paths or local accesses 

• Unloading of construction materials should be carried in a 
manner and time so as to avoid blockage of 
roads/paths/access 

• Waste should not be placed on the roads 
Water Pollution Water pollution 

from construction 
activities 

• Prohibit direct disposal of solid and liquid wastage into nearby 
bodies of water 

• Spoil Management Plan should be implemented by the 
contractor 

Use of wood as 
construction/cooking 
materials 

Deforestation • Minimize use of wood for construction 
• Use local materials as much as possible 
• Innovations shall be integrated in design for making schools 

more child and environment- friendly 
• Contractor shall supply kerosene or liquefied petroleum gas at 

camps and restrict cooking and heating in firewood 

Proper ventilation Day lighting and 
ventilation 
system 

• Adequate windows in proper direction in consultation with 
students and teachers 

• Provision for adequate ventilation in the classrooms and office 

Ensure safe 
drinking water 

Arsenic, iron, and 
salinity 
contamination in 
drinking water 

• Identify unions and upazilas based on DSHE survey where 
shallow or deep tube-wells are feasible 

• Analyze local surrounding arsenic test results and recommend 
for tube-wells or not 

• Adopt rain water harvesting, pond sand filter, and piped water 
supply in salinity intrusion areas 

• After installation of tube-wells, presence of arsenic in the 
drinking water will be tested and be used only if it satisfies the 

Water and 
sanitation 

Selection of 
appropriate 
location for water 
source and 
sanitary latrine 

• Discuss with medical authority to ensure selected schools 
have drinking water and proper sanitation 

• A minimum distance of 15m should be maintained between a 
tube-well and a latrine to prevent contamination of water 
resources; in case of shallow shrouded hand tube-wells, this 
distance should be 20m as horizontal filters are used in this 
type of tube-wells 

Separate 
toilets for male and 
females 

Adolescent girls 
may face serious 
problem due to 
lack of 
separate toilet 
facility 

• Provide separate toilets at adequate distance between male 
and females 

• Water supply should be available in the toilets 
• One latrine should be designed for about 30 persons 
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Category 
Potential 

Environmental 
Impact/Issue 

Possible Mitigation Measures 

Extreme climate 
events and 
disasters* 

Extreme climate 
(e.g. 
cyclone, storm 
surge), natural 
disasters (e.g. 
earthquake, etc.), 
and fire 

• Adoption of appropriate adaptation and disaster risk reduction 
strategy, emergency preparedness and recovery, 
training/orientation program for health service workers on 
climate change, disaster and earthquake, etc. 

• Schools located in the cyclone and earthquake prone areas 
should be designed and constructed in such a way that it is 
disaster and earthquake resilient or ‘climate- proof’ 

• Create awareness about natural calamities and extreme 
climate to students, teachers and parents 

• Provide fire safety management training and mock drill 

• Ensure emergency equipments and facilities like fire 
extinguisher/water hose, first aid 

Source EARF 

*   
This impact is not project-related, rather it is location specific. However, appropriate adaptation (e.g. rising of plinth of 

school building in high flood areas, appropriate building materials for cyclone prone areas, etc.) and preparedness measures 
(e.g. training, mock drill etc.) will be adopted. 

 

 

C. Environmental Monitoring Requirements 

An environmental assessment, using ADB’s Rapid Environmental Assessment (REA) checklist for 

urban development, was conducted and the results of the assessment demonstrated that the 

subprojects will not cause significant adverse impacts. The proposed infrastructure development 

program is classified as Environmental Category B as per the ADB’s SPS 2009, as no significant 
impacts are envisioned. The related initial environmental examination (IEE) reports has been 

prepared in accordance with ADB SPS 2009 requirements for environment category B projects and 

provide mitigation and monitoring measures, for no envisaged significant impacts, as a result of 

implementing the subprojects. 

The environmental mitigation measures, as stipulated in the respective EMP’s and in the obtained 

environmental permit, are monitored during the implementation program. In order to monitor the 

respective EMP’s, the contractor has engaged environment officer, in accordance with the provisions 

of the Contract Document and in complying with the required environmental testing of parameters 

where needed. The monitoring plan and its compliances during different stage of project like design, 

construction and operation is shown in Table 13. 

a. Environmental Cost and Financing Agreement 

Financial cost provision for the Contractor to complete all the required Environmental mitigation and 

monitoring requirements is given in the Bill of Quantities, along with the stipulated frequency and 

extent of sample monitoring, in accordance with the respective Environmental Management and 

Monitoring Plan, of the particular contract package.  Contractors EMP implementation measures are 

to be taken for the following: (i) site stabilization, erosion, and runoff; (ii) dust and noise suppression; 

(iii) management of traffic and utilities; and (iv) safety of the workers. Good health, hygiene practices 

at work, and preventive measures for work accidents; were to be achieved through an OHSP, which 

should include emergency plans, personnel basic training, and first aid provisions. 

 
Table 13: Monitoring Indicator and Compliances Status during Pre-Construction, Construction And 
Operation 

S.N. Indicators of Monitoring 
Method of 
Monitoring 

Monitoring 
frequency 

Responsi
bility 

Compliance 
Status 

Remedial  measures 

A.  Pre-construction Phase Monitoring  

 
1 

Printing, publication, 
and distribution of 
EARF to all 
stakeholders including 
translation of the 

Direct 
observation 

Once SPSU/
DSHE 

Complied Needs  further 
printing during 
orientation and 
training 
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S.N. Indicators of Monitoring 
Method of 
Monitoring 

Monitoring 
frequency 

Responsi
bility 

Compliance 
Status 

Remedial  measures 

2 Recruitment of part-
time environmental 
consultant for the 
project 

Review of 
appointment 
letter 

Once SPSU/
DSHE/
EED 

Complied Engagement to be 
continued on 
intermittent basis till 
the civil works 
completion 

3 Incorporation of EARF 
in subprojects 

Review of 
documents 

Once SPSU/
DSHE 

Partially 
Complied 

Enforcement of 
EMP 
implementation 

4 Disaster prone area 
(landslide, flood, 
drought area) and 
climate risk (cyclone 
and storm surge) 
screening done 

Review of 
documents 

Once EED Partially 
Complied 
Resilient 
building 
based on 
REA has 
not been 
considered 
by EED. 

Need resilient 

building. Exit plam 

during emergency 

and disaster 

5 Incorporation of EMP 
in design and tender 
document 

Direct 
observation 

Once SPSU/ 
DSHE 
/EED 

Complied EMP 
implementation 
during  Civil works 
are  included in bid 
document. 
contractor were 
issued with EMP 
compliance format 
and trained  

B. Construction Phase Monitoring  

1. Drinking water quality • Sampling, lab 
testing and 
comparison 
with generic 
standards 
• For 
arsenic/iron/sal
inity, testing 
follow country 
specific and/or 
WHO 
recommended 
protocols 

Annual Note: 
SPSU/EED
/SMC shall 
coordinate 
with DPHE, 
NGO, 
INGOs 
working in 
water & 
sanitation 
sectors 

Partially 
Complie
d 

Sampling  of  water 
quality will be done 
with arrangement with 
DPHE. EED will 
arrange sampling and 
testing at school 
subproject by the 
contractors. It has 
been included in the 
bid documents.. 
Long term water 
quality testing 
arrangement will need  
MOU with DPHE.. 

2. Transportation of 
construction materials 
in covered condition 
and safe loading and 
unloading of 
construction materials 

Contractor/Di
rect 
Observation 

Regula
r 
during 
constr
uction 

EED/ 
Contracto

r 

Complie
d 

Access to work site 
for carrying 
materials to be 
planned 

3. Water sprinkling in 
dusty construction 
area and access roads 

Contractor/Di
rect 
Observation 

Every 
Day 

EED/ 
Contracto

r 

 
Complie
d 

Sprinkling of water 
is undertaken by the 
contractor  

4. Stockpiling of 
excavated materials 

Contractor/Di
rect 
Observation 

Everyd
ay 

EED/ 
Contract 

Partially 
Complie
d 

Need to cover 
stockpiled materials 

5. Reuse of excavated 
materials 

Contractor/ 
Direct 
Observation 

Everyd
ay 

EED/ 
Contract 

Partially 
Complie
d 

Can be used asfloor 
fill of the building  



SEMI-ANNUAL ENVIRONMENTAL (SAFEGUARD) MONITORING REPORT DECEMBER 2019 (EMR No. 7)                             

 

Secondary Education Sector Investment Program (SESIP)                                                                 39 | P a g e  

 

S.N. Indicators of Monitoring 
Method of 
Monitoring 

Monitoring 
frequency 

Responsi
bility 

Compliance 
Status 

Remedial  measures 

6. Solid waste 
segregation disposal 

Contractor 
/Direct 
Observation 

Everyd
ay 

EED/ 
Contracto

r 

Partially 
Complie
d 

Separate bin are 
used 

7. Clearing of vegetation/ 
trees 

Contractor 
/Direct 
Observation 

During 
constr
uction 
once in 
3 
month
s 

EED/ 
Contracto

r 

 
Complie
d 

Following the forest 
rule in cutting  tree  

8. Noise and dust 
pollution 

Contractor / 
Direct 
Observation 

Regula
r 
during 
constr
uction 

EED/  
Contracto

r 

 
Complie
d 

Adjust working 
hours Avoid night 
time and class 
hours. Sprinkling 
water 

9. Occupational health 
and safety, use of 
safety gears 

Direct 
Observation 

Once a 
month 

EED/ 
Contracto

r 

Partially 
Complie
d 

Supply of PPE to 
workers  is in bid 
document 

10. Safety of workers, 
students, and teachers 

Record of 
injury 

Once a 
week 

EED/ 
Contracto

r 

Partially 
Complie
d 

Make arrangement 
for safety by 
marking  work site  
ensured.  

11
. 

Water logging and 
spread of vector born 
diseases 

Direct 
Observation 

Once a 
week 

EED/ 
Contracto

r 

 
Complie
d 

Proper drainage for 
the work site and 
washing made 

C. Operation Phase Monitoring  

1. Preparation of 
monitoring reports 

Records/Doc
uments 

Monthly EED Complied Submission of semi-
annual EMR on 
regular basis.  

2. Drinking water quality, 
arsenic testing, and 
mitigation; adequate 
natural light, air, and 
ventilation 

Samples 
taken from 
different 
points, 
source 
delivery 
points; 
laboratory 
testing; 
interview with 
students 

Annual EED/S
MC 

Partially 
Complied 

 
Sampled at the start 
of the project. 
Annual water quality  
testing planned so 
that HT/ SMC 
ensure that this 
annual test 
continued in the life 
period of the tube 
well.  

3. Solid waste and lab 
waste management 
system 

Records of 
waste 
collected and 
managed 

Bi-
annual 

EED/S
MC 

Partially 
Complied 

Organized disposal 
by segregating of 
waste and finally to 
municipality 

4. Rainwater harvesting Observation Annual EED EED encouraged to plan and make 
necessary design for rain water 
harvesting in the building. It is of high 
necessity for the coastal and hilly area.  

5. Solar power for 
schools 

Observation Annual EED EED encouraged to plan and make 
necessary design in remote and rural 
areas where electricity is not available 
from grid. Cost  should be included in 
the civil work package  
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S.N. Indicators of Monitoring 
Method of 
Monitoring 

Monitoring 
frequency 

Responsi
bility 

Compliance 
Status 

Remedial  measures 

7. Number of orientation 
and training 

Number of 
orientation 
and trainings 
conducted 

Regular EED/S
MC 

3 training program organized one in 
January,2015 June 2017 and April 2019 
for  total participants were more than 
800. Trainee are drawn from 
supervising engineers of  EED,SMC, 
DOE and contractor. 

10
. 

Impact audit Compliance 
with EARF 

Annual EED   
Complie

d 

EMR reflects the audit 
as per EARF 

 

DPHE = Department of Public Health Engineering, DSHE = Directorate of Secondary and Higher Education, EARF 

=Environmental   Assessment and   Review F r a m e w o r k ,   EED   =   Education   Engineering   Department,   EMP   

=environmental management plan, INGO = international nongovernmental organization, NGO = nongovernment organization, 

SPSU = Sector Program Support Unit, W HO = W orld Health Organization.: Source: ADB. 

Partially complied: The complete monitoring data are not available from supervising engineer, contractor, head teacher etc.  

 

b. Environmental Concern: BNBC 

Safety; built on time; within budget; quality of construction; sequencing of construction operations; 

inclement weather(stoppage of work); quality assurance of materials, etc. as such BNBC 2006 are to 

be followed in the whole process  of pre-construction, construction and operation phase of the school.  

 

Bangladesh National Building Code 2006 

c. Demolition of Structure  

Demolition of some of the old/ depilated structure in the school will be needed. This demolition activity 

is serious environmental concern and need due attention as BNBC sets guideline for demolition of 

structure. The highlight of the guideline are as follows: 

1. At planning stage, detailed survey and study shall be carried out before demolishing the 

structure. 

2. A written notice will be delivered to the adjoining property holder. 

3. Required pedestrian precaution should be taken into account before commencing the 

demolition 

4. All utility lines will be disconnected and the sequence of demolition will be 

maintained as mentioned in the BNBC 

5. The owner will provide compensation for all damages and loss of life. 

Demolition of the building where needed has not bring into the civil work package for environmental 

monitoring. 

d. Occupational Health and Safety  

· Part-7, Chapter -1 of the Bangladesh National Building Code (BNBC) clearly sets out the 

constructional responsibilities according to which the relevant authority of a particular 

construction site shall adopt some precautionary measures to ensure the safety of the 

workmen. According to section 1.2.1 of chapter 1 of part 7, “In a construction or demolition 
work, the terms of contract between the owner and the contractor and between a consultant 

and the owner shall be clearly defined and put in writing. These however will not absolve the 

owner from any of his responsibilities under the various provisions of this Code and other 

applicable regulations and bye-laws. The terms of contract between the owner and the 

contractor will determine the responsibilities and liabilities of either party in the concerned 

matters, within the provisions of the relevant Acts and Codes (e.g.) the Employers' 

Liability Act, 1938, the Factories Act 1965, the Fatal Accident Act, 1955 and Workmen's 

Compensation Act 1923”. 

(After the introduction of the Bangladesh Labor Act, 2006, these Acts have been repealed). 



SEMI-ANNUAL ENVIRONMENTAL (SAFEGUARD) MONITORING REPORT DECEMBER 2019 (EMR No. 7)                             

 

Secondary Education Sector Investment Program (SESIP)                                                                 41 | P a g e  

 

· Section 1.4.1 of chapter-1, part-7 of the BNBC, states the general duties of the employer to 

the public as well as workers. According to this section, “All equipment and safeguards 
required for the construction work such as temporary stair, ladder, ramp, scaffold, hoist, run 

way, barricade, chute, lift etc shall be substantially constructed and erected so as not to 

create any unsafe situation for the workmen using them or the workmen and general public 

passing under, on or near them”. 
 

· Part-7, Chapter-3 of the Code has clarified the issue of safety of workmen during construction 

and with relation to this, set out the details about the different safety tools of specified 

standard. In relation with the health hazards of the workers during construction, this chapter 

describes the nature of the different health hazards that normally occur in the site during 

construction and at the same time specifies the specific measures to be taken to prevent such 

health hazards. According to this chapter, exhaust ventilation, use of protective devices, 

medical checkups etc. are the measures to be taken by the particular employer to ensure a 

healthy workplace for the workers. 

 

· To prevent workers falling from heights, the Code in section 3.7.1 to 3.7.6 of chapter 3 of part 

7 sets out the detailed requirements on the formation and use of scaffolding. According to 

section 3.9.2 of the same chapter, “every temporary floor openings shall either have railing of 
at least 900 mm height or shall be constantly attended. Every floor hole shall be guarded by 

either a railing with toe board or a hinged cover. Alternatively, the hole may be constantly 

attended or protected by a removable railing. Every stairway floor opening shall be guarded 

by railing at least 900 mm high on the exposed sides except at entrance to stairway. Every 

ladder way floor opening or platform shall be guarded by a guard railing with toe board except 

at entrance to opening. Every open sided floor or platform 1.2 meters or more above adjacent 

ground level shall be guarded by a railing on all open sides except where there is entrance to 

ramp, stairway or fixed ladder……the above precautions shall also be taken near the open 
edges of the floors and the roofs”. 

 

· The major challenge is the proper implementation of the Code as section 2.1 of chapter 2 of 

part 1 duly states that, “The Government shall establish a new or designate an existing 

agency responsible for the enforcement of this Code with a given area of jurisdiction. For the 

purpose of administering and enforcing the provisions of the Code, the enforcing agency shall 

have the authority of the Government and shall herein be referred to as the Authority.” 
 

· Part 9, 1.2.1 states that if the land is changed and the occupants of the area are against the 

change, no change in use of an existing building will be allowed. 

 

· Section 1.2.4 of Part 9 clearly states, “Additions to existing building shall comply with all of the 
requirements of the BNBC for new constructions. The combined height and area of the 

existing building and the new addition shall not exceed the height and open space 

requirements for new building specified in Part 3 of the Code. Where a firewall that complies 

with Table 3.3.1 of Part 3 is provided between the addition and the existing building, the 

addition shall be considered as a separate building.” 
 

D. Safeguard Requirements of the Government of Bangladesh  

 

The Ministry of Environment & Forests is the nodal agency in the administrative structure of the 

Central Government, for the planning, promotion, co-ordination and overseeing the implementation of 

environmental and forestry programs. MoEF oversees all environmental matters in the country and is 

a permanent member of the Executive Committee of the National Economic Council. The Ministry 

also plays a pivotal role as a participant of United Nations Environment Programme (UNEP). The 

principal activities undertaken by Ministry of Environment & Forests consist of conservation & survey 

of flora, fauna, forests and wildlife, prevention & control of pollution, forestation & regeneration of 

degraded areas and protection of environment, in the framework of legislations. 
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GOB Rules in BNBC, ECR 1997  

The following rules have defined certain measures  to  ensure  proper  safety  and  work  environment 

: 

 Environment Conservation Rules  1997 

 The National Building Code, 2006 and  

 National Labor Act, 2006 

(i)The main provisions for environmental protection and pollution control in Bangladesh are contained 

in the Environmental Conservation Act, 1995 and Environmental Conservation Rules (ECR), 1997. 

Under the ECR, projects are classified as ‘Green’, ‘Orange A’, ‘Orange B’, and ‘Red’ to determine the 
level of environmental assessment required. It should be noted that they may obtain an initial site 

clearance on the basis of an IEE report, and subsequently submit an EIA report for obtaining an ECC 

along with other necessary papers, such as feasibility study reports and no objections from local 

authorities. 

Construction of multi-storied buildings is considered as ‘Orange B’ category in ECR, 1997. However, 
there is no fixed definition of a multi-storied building. In addition to the ECR, there are a number of 

other policies, plans, and strategies which deal with the water sector, agricultural development, 

natural resource management, coastal area, protected area, disaster management, and climate 

change.  

(ii)The National Building Code, 2006 and National Labor Act, 2006 have defined certain measures 

to ensure proper safety and work environment as well as the compensation measures to the laborers. 

By national law, in order to be compensated, contractors must follow and comply with these safety 

provisions and compensation arrangements. The implementing agency must ensure that the 

appropriate occupational health and safety provisions have been included in the bidding documents 

and are being implemented by contractor. The water quality needs to be monitored periodically to 

ensure that the supplied water is safe for drinking. 

 

E. Safeguard Requirements of the Asian Development Bank  

ADBs Safeguard Policy Statement (SPS) include operational policies that seek to avoid, minimize, or 

mitigate adverse environmental and social impacts, including protecting the rights of those likely to be 

affected or marginalized by the development process. ADB’s SPS set out the policy objectives, scope 
and triggers, and principles for three key safeguard areas: (i) environmental safeguard (ii) involuntary 

resettlement safeguards, and (iii) Indigenous Peoples safeguards.. All three safeguard policies involve 

a structured process of impact assessment, planning, and mitigation to address the adverse effects of 

projects throughout the project cycle. The safeguard policies require that impacts are identified and 

assessed early in the project cycle; plans to avoid, minimize, mitigate, or compensate for the potential 

adverse impacts are developed and implemented; and affected people are informed and consulted 

during project preparation and implementation. A basic principle of the three existing safeguard 

policies is that implementation of the provisions of the policies is the responsibility of the 

borrower/client. Borrowers/clients are required to undertake social and environmental assessments, 

carry out consultations with affected people and communities, prepare and implement safeguard 

plans, monitor the implementation of these plans, and prepare and submit monitoring reports.  

 

 

 

ADB Environmental Screening 

Category Category ‘A’ Category ‘B’ Category ‘C’ Category FI 

Description The project is likely to 

have significant adverse 

environmental impacts 

that are irreversible, 

The project has potential 

adverse environmental 

impacts on human populations 

or environmentally important 

The project is likely 

to have minimal or 

no adverse 

A project is 

classified as 

category FI if it 

involves the 
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ADB Environmental Screening 

Category Category ‘A’ Category ‘B’ Category ‘C’ Category FI 

diverse, or 

unprecedented. These 

impacts may affect an 

area larger than the 

sites or facilities subject 

to physical works 

areas—including wetlands, 

forests, grasslands, and other 

natural habitats—are less 

adverse than those of 

Category ‘A’ projects. These 
impacts are site-specific; few if 

any of them are irreversible; 

and in most cases mitigation 

measures can be designed 

more readily than for Category 

‘A’ projects. 

environmental 

impacts 

investment of 

ADB funds 

to, or through, a 

financial 

intermediary. 

 

EA Requirements For a Category ‘A’ 
project, an 

Environmental Impact 

assessment (EIA) is 

required 

An Initial Environment 

Examination (IEE) is required 

No environmental 

assessment is 

required although 

environmental 

implications need 

to be reviewed 

All FIs will 

ensure that their 

investment are 

in compliance 

with applicable 

national laws 

and regulations 

and will apply 

the prohibited 

investment 

activities list. 

All projects funded by ADB must comply with ADB’s Safeguard Policy Statement (SPS), 2009 and Operational 
Manual F1, 2010. The purpose of the SPS is to establish an environmental review process to ensure that projects 

undertaken as part of programs funded under ADB’s loans are environmentally sustainable and sound, are 
designed to operate in compliance with applicable regulatory requirements, and are not likely to cause significant 

environmental, health, or safety hazards.  

The proposed program has been categorized as ‘Category B’ from an environmental point of view and 
an IEE, along with EMP, are required to be prepared and disclosed. The assessment will be carried 

out to ensure that the potential adverse environmental impacts are appropriately addressed in line 

with ADB’s SPS, 2009. The following IEE of the program were (Table 16) prepared to meet the 

requirements of ADB and DOE.  

 

F. Site Inspections and Audits  

On behalf of the SPSU, the Environmental Safeguard Expert visited and made spot checks in 23 

(PVIP)  schools and 11 DEO (Vertical Extension) total 35 Sub-project and hold  consultation meeting 

with supervising engineer, Contractor and other stakeholder /officials. The supervising engineer was 

informed the requirements to the implementation of EMP and submitting of monitoring report to the 

EED. The contractor was informed about the requirement of implementation of EMP. all stakeholder in 

the workshop organized informed about submission of EMR on regular basisList of subproject under 

visitation are shown in table…..: 

 
Table 14: List of subproject visit 

Name of the Sub-project visited 
Physical 

Inspection 

Stakeholder  
SMC 

consultation  

 EMP 
implementation 
Supervising 
Engineer 

EMP 
implementation  

Contractor 

Selected Schools for PVIP 
    

1. Chandra Kala S.I. High School 
√ √ √ √ 

2. Shyampur High School 
√ √ √ √ 

3. Jhalmalia High School 
√ √ √ √ 

4. Talanda A. M. High School 
√ √ √ √ 
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5. Char Mohon Pur High School 
√ √ √ √ 

6. Sankarbaty Hefzul Ulum F.K. Alim 

Madrasha 

√ √ √ √ 

7. Jahanabad High School 
√ √ √ √ 

8. Jhitka Ananda Mohan High School 
√ √ √ √ 

9. Manikganj Govt. High School 
√ √ √ √ 

10. Joymontop High School 
√ √ √ √ 

11. Malkhanagar High School 
√ √ √  

12. Betka Union High School 
√ √ √ √ 

13. Kabi Nazrul High School 
√ √ √ √ 

14. Chandganj A.S.M. Bl High School 
√ √ √ √ 

15. Burir Hat High School 
√ √ √ √ 

16. Ekarchali High School 
√ √ √ √ 

17. Cox's Bazar Govt. High School 
√ √ √ √ 

18. Abul Kashem Noor Jahan 

Chowdhury High School 

√ √ √ √ 

19. Falaya Chandkati Agrani 

Secondery School 

√ √ √ √ 

20. Alhaj Shamsuddin Bhuiyan High 

School 

√ √ √ √ 

21. Rashed  Khan  Menon  Model  

Higher Secondary  School 

√ √ √ √ 

22. Protap High School 
√ √ √ √ 

23. Uttar Kushiara Secondary School 
√ √ √ √ 

24. Birishiri Union Lower  SS Durgapur  √ √ √ √ 

25. Konapara Adarsha Lower SS 

Durgapur, Netrokona 

√ √ √ √ 

26. Subrang High School, Teknaf, 

Cox's Bazaar 

√ √ √ √ 

27. Chaykong Model High School √ √ √ √ 

28. Muktal Hossain High School, 

Netrakona 

√ √ √ √ 

29. Don Bosc High School 
√ √ √ √ 

30. PC Noll Ideal High School 
√ √ √ √ 

31. Iswaripur A. Sobhan High School 
√ √ √ √ 

32. M.A. Wahab High School 
√ √ √ √ 

33. Moholal High School 
√ √ √ √ 

34. Moshoria Emdadia Dakhil Madrasa 
√ √ √ √ 
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G. Disclosure of Environmental Monitoring Information 

The  EMR prepared since  December 2016 and so far 6 nos of them are submitted to government  

and ADB. December  2019 EMR is going to be the 7th EMR. The EMR are in the process of 

disclosure. EED is undertaking measures to comply with the ADB reporting requirements, and 

produce the necessary records for reporting purposes. To-date IEE reports were prepared for the 

following sub-projects for disclosure and approval: EARF 2017 for Tranche 3 was prepared by 

updating EARF 2013 as used for Tranch 1 and 2 civil works. This has been submitted to ADB for 

disclosure. Present status of subproject based environment documents are shown in Table 15  

 

 

 

 

Table 15: Status of IEE/ EMP and Guidelines of Sub-projects Implementation. 

Documents Sub-Projects Location 

Initial Environmental Examination Upzila Education office Patharghata, Borguna, Bangladesh 

Initial Environmental Examination Model High School Elongi, Chatak, Bangladesh 

Initial Environmental Examination Disrtic Education office Bandorban, Bangladesh 

Guidance for Incorporation of EMP 
Requirements into Contracts for 
SESIP Civil Works 

a. 100 School 
Refurbishment 

b. 640 schools for Pre-Voc 
and Vocational 

c. 53 DEO office vertical 
extension 

1. 100 School locations 
2. 640 selected scools for Pre-Voc and 

Vocational locations 
3. 53 DEO office locations 

llGuidance for Monitoring and 

Reporting of Environmental 

Safeguards for Civil Works - 

SESIP and ADB 

a. 100 School 
Refurbishment 

b. 640 scools for Pre-Voc 
and Vocational 

c. 53 DEO office vertical 

1. 100  locations 
2. 640 selected scools for Pre-Voc and 

Vocational locations 
3. 53 DEO office locations 

35. Monaiullah Adarsha High School 
√ √ √ √ 

District Education Offices 
    

36. District Education Office, Rajshahi √ √ √ √ 

37. District Education Office, 

Chapainawabganj 

√ √ √ √ 

38. District Education Office, 

Manikganj 

√ √ √ √ 

39. District Education Office, 

Munshiganj 

√ √ √ √ 

40. District Education Office,  

Mymensing 

√ √ √ √ 

41. District Education Office,  Bogra √ √ √ √ 

42. District Education Office,  Rangpur √ √ √ √ 

43. District Education Office,  Dinajpur √ √ √ √ 

44. District Education Office,  

Netrokona 

√ √ √ √ 
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extension 
Updating of EARF 2013 Updated in May 2017  

IEE for haor School Prepared in May 2017  

Jobsite Inspection Checklist 

 

 

 

All school and office sub-

projects under the program 

 

 

 

All district and upzila selected for the 

subprojects. 

Material Inspection And Testing 

Compliances And Non-

Compliances Issues Monitoring 

Format 

Contractor EMP Checklist 

Drinking water quality testing list 

 

 

9. Compliance of Safeguard Covenants of ADB Loan  

Compliances on loan covenant of ADB loan for the SESIP are listed in the Table 17 for 
tranche 1 and same for the tranche 2 is in the Table 18. 

A. Tranche 1 Loan Covenant:  

Table 16: Compliance with Loan Covenants (Tranche 1) 

Item Description Due Date Status / Remarks 
Schedule 
5, Para. 
No. 1 

Implementation Arrangements  
 
The Borrower, MOE and DSHE shall ensure that the Project 
is implemented in accordance with the detailed 
arrangements set forth in the FAM. Any subsequent change 
to the FAM shall become effective only after approval of 
such change by the Borrower and ADB. In the event of any 
discrepancy between the FAM and this Loan Agreement, 
the provisions of this Loan Agreement shall prevail. 

  
 
Complied.   

Schedule 
5, Para. 
No. 2 

The Borrower, MOE and DSHE shall implement, manage, 
coordinate and monitor the Project in accordance with its 
objectives, responsibilities, funding mechanism, fiduciary 
requirements including those outlined in the PFM Action 
Plan and other program management arrangements as set 
out in the EARF, RF, SECPPF and GAP. 

  
Complied.   

Schedule 
5, Para. 
No. 3 

Borrower’s contribution to the Investment Program  
 
The Borrower shall provide its contribution to the Investment 
Program in a timely manner. 

 Complied.   

Schedule 
5, Para. 
No. 4 

Staffing  
 
The Borrower, MOE and DSHE shall ensure that the 
provision of reorganizing existing staff and additional staff as 
agreed between ADB and the Borrower are completed on a 
timely basis, including: (a) fully staffing the sector program 
support unit by December 2013, (b) adding all new positions 
created under the Investment Program, as reflected in the 
Borrower’s approved development project proforma (DPP) 
and FAM, shall be added under the revenue budget, and (c) 
completion of all staff reorganization by no later than 12 
months after Effective Date. 

 
 

Differentiated 
Target Dates  

 
 
Staffing of SPSU 
was completed in 
March 2014. All 
other staffing 
arrangements has 
also been 
completed. Issue 
of transferring to 
revenue budget 
not yet due. 

Schedule 
5, Para. 
No. 5 

PPMIS and Project Website  
 
Within 3 months of Effective Date, MOE shall create, and 
thereafter, maintain and regularly update, (a) a project and 
procurement management information system (“PPMIS”) 
and (b) a comprehensive Program website. The Program 
website shall disclose information about all material matters 
relating to the Program and its implementation, including 
details about each package (for which Sector Program 
Support Unit at DSHE shall maintain separate records), and 
achievement of DLIs. In relation to procurement, the website 
shall include information on (i) package number and name, 
(ii) location of the school, (iii) estimated cost, (iv) financing 
agency, (v) date of issue of invitation for bids, (vi) date and 
time of submission and opening of bids, (vii) bid opening 

  
 
 
PPMIS and project 
website launched 
in March 2015 
http://sesip.gov.bd/ 
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Item Description Due Date Status / Remarks 
location, (viii) bid opening committee, (ix) bid opening 
statement, (x) names of bidders that purchased the bidding 
documents, (xi) names of bidders that submitted bids, (xii) 
names of the bid evaluation committee, (xiii) name of the 
approving authority, (xiv) name, designation and telephone 
number of officer in charge for implementation, (xv) name of 
the successful bidder, (xvi) contract amount, (xvii) date of 
start, and (xviii) scheduled date of completion. 

Schedule 
5, Para. 
No. 6 

Environment  
The Borrower shall ensure that the preparation, design, 
construction, implementation, operation and 
decommissioning of the Project and all Project facilities 
comply with (a) all applicable laws and regulations of the 
Borrower relating to environment, health and safety; (b) the 
Environmental Safeguards; (c) the EARF; and (d) all 
measures and requirements set forth in the respective IEE 
and EMP, and any corrective or preventative actions set 
forth in the Safeguards Monitoring Report to be provided to 
ADB. 

On going. .i More than 800 
persons from 
EED, DEO, SMC 
were trained 
during the period.  
Semi-annual EMR 
are being 
submitted on 
regular basis. 

Schedule 
5, Para. 
No. 7 

Small Ethnic Community People  
 
The Borrower shall ensure that the preparation, design, 
construction, implementation, operation and 
decommissioning of the Project and all Project facilities 
comply with (a) all applicable laws and regulations of the 
Borrower relating to small ethnic community people; (b) the 
Small Ethnic Community People Safeguards Impact; and (c) 
all measures and requirements set forth in the SECPP, and 
any corrective or preventative actions (i) set forth in the 
Safeguards Monitoring Report to be provided to ADB, or (ii) 
subsequently agreed between ADB and the Borrower. 

  
 
Complied 

Schedule 
5, Para. 
No. 8 

Involuntary Resettlement  
 
The Borrower shall ensure that the Project does not have 
any Involuntary Resettlement Safeguards impact under 
SPS. In the event that the Project does have any such 
impact, the Borrower shall take all steps required to ensure 
that the Project complies with the applicable laws and 
regulations of the Borrower, any RP and with SPS. 

  
No IR was being 
required under the 
project as all the 
schools and office 
building are 
constructed on the 
ROW.   

Schedule 
5, Para. 
No. 9 

Human and Financial Resources to Implement Safeguards 
Requirements  
The Borrower shall make available necessary budgetary 
and human resources to fully implement the EMP, any RP 
and the SECPP. 

  
Environmental and 
Social Safeguard 
Expert  
Complied. 

Schedule 
5, Para. 
No. 10 

Safeguards – Related Provisions in Bidding Documents and 
Works Contracts  
 
The Borrower shall ensure that all bidding documents and 
contracts for Works contain provisions that require 
contractors to:  
(a) comply with the measures relevant to the contractor set 
forth in the IEE, the EMP, any RP and SECPP (to the extent 
they concern impacts on affected people during 
construction), and any corrective or preventative actions set 
forth in the safeguards monitoring report;  
 
(b) make available a budget for all such environmental and 
social measures;  
 
(c) provide the Borrower with a written notice of any 
unanticipated environmental, resettlement or small ethnic 
community peoples risks or impacts that arise during 
construction, implementation or operation of the Project that 
were not considered in the IEE, the EMP, any RP and 
SECPP;  
 
(d) adequately record the condition of roads, agricultural 
land and other infrastructure prior to starting to transport 
materials and construction; and  

 Complied. 
Related Provisions 
in Bidding 
documents & work 
contract include 
safeguards 
(implementation of 
EMP) 
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Item Description Due Date Status / Remarks 
 
(e) Reinstate pathways, other local infrastructure, and 
agricultural land to at least their pre-project condition upon 
the completion of construction. 

Schedule 
5, Para. 
No. 11 

Safeguards Monitoring and Reporting  
 
The Borrower shall do the following or cause MOE to do the 
following:  
(a) submit semiannual Safeguards Monitoring Reports to 
ADB and disclose relevant information from such reports to 
affected persons promptly upon submission;  
 
(b) if any unanticipated environmental and/or social risks 
and impacts arise during construction, implementation or 
operation of the Project that were not considered in the IEE, 
the EMP, any RP and SECPP, promptly inform ADB of the 
occurrence of such risks or impacts, with detailed 
description of the event and proposed corrective action plan;  
 
(c) report any actual or potential breach of compliance with 
the measures and requirements set forth in the EMP, any 
RP or SECPP promptly after becoming aware of the breach; 
and  
 
(d) in respect of implementation of any compliance with 
Involuntary Resettlement Safeguards and Indigenous 
Peoples Safeguards.  

  
 
Semi-annual 
Environmental 
Safeguards 
Monitoring 
Reports (EMR) are 
submitted on 
regular  basiss 
since December 
2016 
Fully reflect 
provision in 
Schedule 5, Para 
No. 11.  

Schedule 
5, Para. 
No. 12 

Prohibited List of Investments  
 
The Borrower shall ensure that no proceeds of the Loan are 
used to finance any activity included in the list of prohibited 
investment activities provided in Appendix 5 of the SPS. 

  
Complied  as per  
Appendix 5  

Schedule 
5, Para. 
No. 13 

Labor Standards  
 
The Borrower shall ensure that (a) civil works contractors 
comply with all applicable labor laws and regulations, do not 
allow employment of child labor for construction and 
maintenance activities, encourage the employment of the 
poor, particularly women, and provide appropriate facilities 
for women and children in construction campsites; (b) 
people directly affected by the Project are given priority to 
be employed by the Project; (c) contractors do not 
differentiate wages between men and women for work of 
equal value; and (d) specific clauses ensuring these will be 
included in bidding documents. 

  
 
Complied.  
Reported in semi 
annual 
Environmental  
Safeguards 
Monitoring 
Reports and 
BNBC rules 

Schedule 
5, Para. 
No. 14 

Health  
 
The Borrower shall ensure that contractors provide 
adequately for the health and safety of construction workers 
and further ensure that bidding documents include 
measures on how contractors will address this, including 
information and awareness raising activities for construction 
workers on sexually transmitted diseases, HIV/AIDS, and 
human trafficking. 

  
 
Complied. OHS 
are  Part of 
bidding 
documents under 
civil works 
procurement 

Schedule 
5, Para. 
No. 15 

Governance and Anticorruption  
 
The Borrower, MOE and DSHE shall (a) comply with ADB’s 
Anticorruption Policy (1998, as amended to date) and 
acknowledge that ADB reserves the right to investigate 
directly, or through its agents, any alleged corrupt, 
fraudulent, collusive or coercive practice relating to the 
Project; and (b) cooperate with any such investigation and 
extend all necessary assistance for satisfactory completion 
of such investigation. 

  
 
Complied.   

Schedule 
5, Para. 
No. 16 

The Borrower and MOE shall ensure that the anticorruption 
provisions acceptable to ADB are included in all bidding 
documents and contracts, including provisions specifying 
the right of ADB to audit and examine the records and 
accounts of the executing and implementing agencies and 
all contractors, suppliers, consultants, and other service 

 Complied.   
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Item Description Due Date Status / Remarks 
providers as they relate to the Project. 

Schedule 
5, Para. 
No. 17 

The Borrower and MOE shall ensure that detailed 
information on project implementation, including those 
maintained in PPMIS, is made readily available to the public 
through the MOE website and Government’s bulletin 
boards. This shall include all relevant information and 
documents relating to procurement as outlined in paragraph 
5 above. 

 Complied.   

Schedule 
5, Para. 
No. 18 

Gender Action Plan  
 
The Borrower shall ensure that the Gender Action Plan is 
effectively implemented including all the specific targets 
outlined in the GAP. 

  
 
Complied.   

Source: SESIP (updated November  2019) 

 

 

B. Tranche 2 Loan Covenants:  

 

Table 17:  Compliance with Loan Covenants (Tranche 2) 

Item Description Due Date Status / Remarks 

Schedule 
5, Para. 
No. 1 

Implementation Arrangements  
 
The Borrower, MOE and DSHE shall ensure that the 
Project is implemented in accordance with the detailed 
arrangements set forth in the FAM. Any subsequent 
change to the FAM shall become effective only after 
approval of such change by the Borrower and ADB. In 
the event of any discrepancy between the FAM and this 
Loan Agreement, the provisions of this Loan Agreement 
shall prevail. 

  
 
Complied.   

Schedule 
5, Para. 
No. 2 

The Borrower, MOE and DSHE shall implement, 
manage, coordinate and monitor the Project in 
accordance with its objectives, responsibilities, funding 
mechanism, fiduciary requirements including those 
outlined in the PFM Action Plan and other program 
management arrangements as set out in the EARF, RF, 
TMECPPF and GAP. 

 Complied.   

Schedule 
5, Para. 
No. 3 

Borrower’s contribution to the Investment Program  
 
The Borrower shall provide its contribution to the 
Investment Program in a timely manner. 

  
 
Complied.   

Schedule 
5, Para. 
No. 4 

Staffing  
 
The Borrower, MOE and DSHE shall ensure that the 
reorganized staff and provision of additional staff for the 
Investment Program as agreed between ADB and the 
Borrower, including full staffing for the sector program 
support unit in [MOE/DSHE], will be maintained for the 
duration of the Investment Program. 
 

  
 
Complied.   
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Item Description Due Date Status / Remarks 

Schedule 
5, Para. 
No. 5 

PPMIS and Investment Program Website  
 
MOE shall maintain and regularly update the project and 
procurement management information system (“PPMIS”) 
established for the Investment Program and a 
comprehensive Investment Program website. The 
Investment Program website shall disclose information 
about all material matters relating to the Investment 
Program and its implementation, including details about 
each package (for which Sector Program Support Unit at 
DSHE shall maintain separate records), and achievement 
of DLIs. In relation to procurement, the website shall 
include information on  
(a) package number and name, 
(b) location of the school,  
(c) estimated cost,  
(d) financing agency,  
(e) date of issue of invitation for bids,  
(f) date and time of submission and opening of bids,  
(g) bid opening location,  
(h) bid opening committee,  
(i) bid opening statement,  
(j) names of bidders that submitted bids,  
(k) name of the approving authority,  
(l) name, designation and telephone number of officer in 
charge for implementation,  
(m) name of the successful bidder,  
(n) contract amount,  
(o) date of start, and  
(p) Scheduled date of completion. 

  
 
PPMIS developed 
that provides the 
agreed information. 
 
http://sesip.gov.bd/ 

Schedule 
5, Para. 
No. 6 

Environment  
 
The Borrower shall ensure that the preparation, design, 
construction, implementation, operation and 
decommissioning of the Project and all Project facilities 
comply with (a) all applicable laws and regulations of the 
Borrower relating to environment, health and safety; (b) 
the Environmental Safeguards; (c) the EARF; and (d) all 
measures and requirements set forth in the respective 
IEE and EMP, and any corrective or preventative actions 
set forth in the Safeguards Monitoring Reports to be 
provided to ADB. 

  
 
Complied.   

Schedule 
5, Para. 
No. 7 

Tribes, Minor Races, Ethnic Sects and Community 
Peoples  
 
The Borrower shall ensure that the preparation, design, 
construction, implementation, operation and 
decommissioning of the Project and all Project facilities 
comply with (a) all applicable laws and regulations of the 
Borrower relating to tribes, minor races, ethnic sects and 
community peoples; (b) the Tribes, Minor Races, Ethnic 
Sects and Community Peoples Safeguards impact; and 
(c) all measures and requirements set forth in the 
TMECPP, and any corrective or preventative actions (i) 
set forth in the Safeguards Monitoring Report to be 
provided to ADB, or (ii) subsequently agreed between 
ADB and the Borrower. 

  
 
Complied.   

Schedule 
5, Para. 
No. 8 

Involuntary Resettlement  
 
The Borrower shall ensure that the Project does not have 
any land acquisition or involuntary resettlement impact 
under SPS. In the event that the Project does have any 
such impact, the Borrower shall take all steps required to 
ensure that the Project complies with the applicable laws 
and regulations of the Borrower, the RF, any RP and with 
SPS. 

  
 
 
Complied.   

Schedule 
5, Para. 
No. 9 

Human and Financial Resources to Implement 
Safeguards Requirements  
 
The Borrower shall make available necessary budgetary 

  
 
Complied.   
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Item Description Due Date Status / Remarks 
and human resources to fully implement the EMP, any 
RP and the TMECPP. 

Schedule 
5, Para. 
No. 10 

Safeguards – Related Provisions in Bidding Documents 
and Works Contracts  
 
The Borrower shall ensure that all bidding documents 
and contracts for Works contain provisions that require 
contractors to: 
 
(a) comply with the measures relevant to the contractor 
set forth in the IEE, the EMP, any RP and TMECPP (to 
the extent they concern 
impacts on affected people during construction), and any 
corrective or preventative actions set forth in the 
safeguards monitoring report; 
 
(b) make available a budget for all such environmental 
and social 
measures; 
 
(c) provide the Borrower with a written notice of any 
unanticipated 
environmental, resettlement or tribes, minor races, ethnic 
sects and community peoples risks or impacts that arise 
during construction, implementation or operation of the 
Project that were not considered in the IEE, the EMP, 
any RP and TMECPP; 
 
(d) adequately record the condition of roads, agricultural 
land and other infrastructure prior to starting to transport 
materials and construction; and 
 
(e) Reinstate pathways, other local infrastructure, and 
agricultural land to at least their pre-project condition 
upon the completion of construction. 

  
 
 
Complied.   

Schedule 
5, Para. 
No. 11 

Safeguards Monitoring and Reporting  
 
The Borrower shall do the following or cause MOE to do 
the following: 
 
(a) submit semi-annual Safeguards Monitoring Reports to 
ADB and 
disclose relevant information from such reports to 
affected persons 
promptly upon submission; 
 
(b) if any unanticipated environmental and/or social risks 
and impacts arise during construction, implementation or 
operation of the Project that were not considered in the 
IEE, the EMP, any RP and TMECPP, promptly inform 
ADB of the occurrence of such risks or impacts, with 
detailed description of the event and proposed corrective 
action plan; 
 
(c) report any actual or potential breach of compliance 
with the measures and requirements set forth in the 
EMP, any RP or TMECPP promptly after becoming 
aware of the breach; and 
 
(d) in respect of implementation of any compliance with 
Involuntary Resettlement Safeguards and Tribes, Minor 
Races, Ethnic Sects and Community Peoples 
Safeguards. 

   
 
Complied.   

Schedule 
5, Para. 
No. 12 

Prohibited List of Investments  
 
The Borrower shall ensure that no proceeds of the Loan 
are used to finance any activity included in the list of 
prohibited investment activities provided in Appendix 5 of 
the SPS. 

  
 
Complied.   

Schedule Labor Standards    
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Item Description Due Date Status / Remarks 
5, Para. 
No. 13 

 
The Borrower shall ensure that (a) civil works contractors 
comply with all applicable labor laws and regulations, do 
not allow employment of child labor for construction and 
maintenance activities, encourage the employment of the 
poor, particularly women, and provide appropriate 
facilities for women and children in construction 
campsites; (b) people directly affected by the Project are 
given priority to be employed by the Project; (c) 
contractors do not differentiate wages between men and 
women for work of equal value; and (d) specific clauses 
ensuring these will be included in bidding documents. 

 
Complied.   

Schedule 
5, Para. 
No. 14 

Health  
 
The Borrower shall ensure that contractors provide 
adequately for the health and safety of construction 
workers and further ensure that bidding documents 
include measures on how contractors will address this, 
including information and awareness raising activities for 
construction workers on sexually transmitted diseases, 
HIV/AIDS, and human trafficking. 

  
 
Complied.   

Schedule 
5, Para. 
No. 15 

Governance and Anticorruption  
 
The Borrower, MOE and DSHE shall (a) comply with 
ADB’s Anticorruption Policy (1998, as amended to date) 
and acknowledge that ADB reserves the right to 
investigate directly, or through its agents, any alleged 
corrupt, fraudulent, collusive or coercive practice relating 
to the Project; and (b) cooperate with any such 
investigation and extend all necessary assistance for 
satisfactory completion of such investigation. 

  
 
Complied.   

Schedule 
5, Para. 
No. 16 

The Borrower and MOE shall ensure that the 
anticorruption provisions acceptable to ADB are included 
in all bidding documents and contracts, including 
provisions specifying the right of ADB to audit and 
examine the records and accounts of the executing and 
implementing agencies and all contractors, suppliers, 
consultants, and other service providers as they relate to 
the Project. 

 Complied.   

Schedule 
5, Para. 
No. 17 

The Borrower and MOE shall ensure that detailed 
information on Project implementation, including those 
maintained in PPMIS, is made readily available to the 
public through the MOE website and Government’s 
bulletin boards. This shall include all relevant information 
and documents relating to procurement as outlined in 
paragraph 5 above. 
 

 A website 
developed for the 
program  
http://sesip.gov.bd/ 
That included 
PPMIS. Necessary 
information are 
being uploaded in 
the website. 

Schedule 
5, Para. 
No. 18 

Gender Action Plan  
The Borrower shall ensure that the Gender Action Plan is 
effectively implemented including all the specific targets 
outlined in the GAP. 

  
Complied.   

Source SESIP 
 
 

 

10. Capacity Development 

Capacity building (or capacity development) is the process by which individuals and organizations 

obtain, improve, and retain the skills, knowledge, tools, equipment and other resources needed to 

do their jobs competently. Capacity on construction and environmental management needs to be 

strengthened at all levels of the Executing Agency  including DSHE, EED, SPSU/SESIP.  SESIP 

will implement capacity building measures through training, exposure visit to ideal schools in 

major divisions. Following capacity development training has been recommended in EARF. 

Detailed Capacity Building Program will be developed by SESIP as per need for EARF 

implementation and capacity building program to EED/DSHE (training, research, and 
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development). SESIP organized training for EED Engineers, SMC and Contractors with support 

from ADB BRM resource person for Training on construction of resilient school buildings, and 

Environmental Safeguard Management . 

 

A. Training and Induction 

Personnel including staff, employees and contractors will undertake appropriate training to ensure they 

are aware of their on-site responsibilities in respect to all construction management and environmental 

issues. This will be achieved through the implementation of on-site induction and specific training 

programs designed to ensure that all on-site personnel are competent and aware of any construction 

and environmental management procedures relevant to their activities. 

All staff and contractors working on site will be inducted into a construction and  environmental 

management program as a condition of site entry. The induction process covers all details of the 

Screening (planning), Design of Infrastructure, EARF, IEE, EIA, EMP and EMR.  

a. Rationale for Training: 

Sustainability of project outcome could be achieved only when people and environment are protected 

from the potential adverse impact due to project activities. It requires strong safeguard system and 

institutional capacity of project Executive Agency for proper identification and assessment of 

construction and environmental impacts, preparation of a sound environmental management plan 

(EMP) and its proper implementation along with keen construction management (through check list 

annex-4)environmental monitoring and reporting mechanism. In fact, there are lack of capacity in 

terms of human resources with expertise and know how within the GOB institutions in Bangladesh. 

From these consideration and from the perspective of SPS, 2009, Asian Development Bank (ADB) 

and Bangladesh Environmental Regulations,  a series of one day training on Construction and 

Environmental Safeguard Management was planned.  Developing of environmental  management 

plan (EMP) and its implementation through monitoring  was to strengthening  capacity to all levels of 

the implementing agency including DSHE, EED, and the SESIP.  .  

The training was accomplished through a series of presentations, lecture, participatory exercise and 

interactive discussion. This one day training will be conducted by the environmental safeguard expert 

in collaboration with experienced and skilled ADB staff and other reputed environmental experts. 

Training was  organized for 640 stakeholder from among  EED engineers, Head Teacher/ SMC 

members (operation of school), contractors and DSHE officials(District Education Officers)  

 The training programs include: (i) training on construction management (drawing and 

design) and environmental safeguards and compliances; (ii) orientation on physical design, 

environmental planning and management of school- facilities;  and  (iii)  mechanisms  for  

coordination  and  for  accessing  specific  environmental services e.g. water-quality testing, 

provision in rain harvesting and renewable energy and climate resilient school building 

construction, etc. 

 Environmental Safeguard Expert prepared the training manual and reviewed by ADB. 

SESIP  in collaboration  with ADB Bangladesh  Resident Mission’s Environment Officer, will 

support  in conducting training for EED engineers, SMC members, contractor and DSHE 

staff. 

 

b. Objectives of the Training 

The objectives of the training are to: 

a) Build awareness and basic capacity for the stakeholders in regards to 

Construction Management , Environmental and Social safeguards monitoring 

and compliance 
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b) Develop a sense of ownership and responsibility among the actors in 

ensuring compliance regarding  Environment and Social Safeguards in 

project management 

c) Develop capacity on monitoring supervision and reporting  for the quality 

control of civil construction works.  Participants gain an understanding on 

supervision of EMP implementation and how to improve construction 

management and environmental performance of the sub-project 

d) Understanding on how to undertake monitoring and supervision of 

construction, implementation of EMP of  the subproject. 

 

c. Training Methods/Approaches 

The training will be  accomplished through a series of presentations, lecture, participatory exercise 

and interactive discussion. In this training, participants proposed to be  involved in exercises on  

Construction Management (Computer Aided Design, Critical Path Method), EMP and environmental 

monitoring, construction supervision and reporting.  

Participants will be provided with a brief training manual along with the program, presentation 

materials and handouts during registration. The training workshop will be conducted by environmental 

safeguard expert, ADB staff,  the experienced and nationally reputed guest resource persons with 

experience in construction management and environmental assessment, mitigation measures, and 

monitoring. 

 

d. Outcome of Training / Workshop 

The participants were drawn from different disciplines including main players in the construction 
supervising engineers of EED, SMC and head teacher responsible for the operation of the school and 
on the top of them the district education officer functioning the supervisory role in the day to day 
operation of the schools. For the first time the contractor out side of the government administration 
were invited to participate. All the stake holder of the school development had the opportunity to 
discuss not only the construction quality but participate in the over all development and operation 
problem of the schools. The attendance in the workshop was about 99%. So the organizer were very 
successful in collecting all the stakeholder in the same platform. 
 

 After attending this workshop, participants is able to: 
 Provide definitions of environment, management, systems and organizations in relation to 

environmental management 
 Describe Organizations as Systems and their Role in Environmental Management 
 Understand the usefulness of systems thinking in relation to environmental management in 

organizations 

 Explain how environmental management can be used as environmental protection and how 
organizations can define and manage risk. 
 

 
Second success was that environmental safeguard expert developed format for monitoring 
information to be compiled in EMR are being done in group work in the workshop. This lead to the 
better understanding of the construction and environmental management problem of the school 
subprojects and other infrastructure of SESIP.  
 
One comprehensive workshop was prepared by environmental safeguard expert which would be 
useful for all stakeholder if they continue to collect the data on construction and environmental 
management for the semi-annual EMR which need to be submitted to the relevant authority on 
regular basis. This can be used as reference for EMR. 
 
The workshop strongly recommends that one Environmental Unit proposed to be constituted within 
EED. Creation of Environmental Unit was one of the covalent of ADB loan agreement. The DSHE will 
take step to request the Ministry of Education to create Environmental Unit within short time. Due to 
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the participation in the workshop majority of the supervising engineer has grasped the procedure and 
requirements of semi-annual environmental safeguard monitoring reporting on regular basis.  
 
  

C. The recommendation from Training / Workshop 

 

a. More than 500 supervising engineer developed capability in collection of data and  

prepare the Semi-Annual Environmental Safeguard Monitoring Reporting (EMR). The 

whole activities for hundreds of sub-projects need leadership to organize properly. It was 

proposed in the EARF (2013) to create one Environmental Unit (EU) under 

Superintending Engineer at the Chief Engineer’s office to monitor for EMR submission on 
regular basis as a requirements for GOB, ADB  and WB. 

 

b. The workshop and interaction shows that there is dearth of Engineering Manpower to 

handle overwhelming number  of subprojects spread all over Bangladesh and this need to 

be addressed by the EED.  Supervising and other engineers need to be adopted to the 

practice of using CAD. This is basic drafting procedure There is need  for further 

training/workshop on CAD in near future.  

 

c. Digital survey and mapping for the school is now required for proper planning and correct 

orientation of the building. Lack of information on the ownership of land, location of the 

existing structures in the school boundary, make it difficult for the engineers to make good 

architectural planning and design of the class rooms and wash blocks for the school.  

 

d. Harmonizing of the school funding for class room extension and wash block is necessary 

Otherwise it will  create a chaotic situation regarding the planning, location and 

orientation, and design of building on the same premises of the school. 

 

e. GIS  in addition to the digital mapping for the school is now the necessity for 

administrative purpose and infrastructure planning for the school. So it is recommended 

the data base for schools to be developed for construction and environmental safeguard 

management, along with  the EMIS and GIS and the Master Planning (digital map)  

 

f. Effective coordination between District Education Officer, School Management 

Committee  and Education Engineering Department are needed in construction and 

environmental management during design, construction and operation of the school. 

 

g. Education  Engineering Department is now involved worth of civil works amounting to 

BDT 100.00 Billion of which SESIP contributes around 6/7 billion. However the SESIP 

training in Construction and Environmental Management will help EED Supervising 

Engineers in developing Environmental Management Plan to be part of civil works 

package and its implementation for preparation of Environmental Safeguard Monitoring 

Report EMR. It is expected that government under its environmental law (ECR 1997) and 

BNBC code will enforce the monitoring for all kinds of civil works undertaken by EED. 

Immediate setting up of Environmental Unit as suggested in the loan covenant of ADB 

should be addressed soon.  
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11. Recommendation  

A. Key Issues and compliances under EMR 

The key issues and measures recommended are (i) Preparation of Rapid Environmental 

Assessment and Environmental Management Plan for all sub-projects. The  preparation of Master 

Plan of the school can be developed based on digital survey and mapping in cooperation  of EED 

 (ii) Ensure submission of semi-annual EMR for June 2020 and December 2020 (if project life is 

extended) and also one comprehensive EMR of SESIP. That will need Engagement of ESE till 

December 2020 on intermittent basis.  

  
The performance of the EED  was likewise satisfactory but need to  (i) keep the SESIP (ESE) 

informed about the implementation of EMP which is  part of civil works package; (ii) EED’s enhance 

its   preparation on  “good-for-construction” drawings; (iii) further reporting of  construction materials 

so that it met the required construction standards; and (iv) engineering approval of sample material 

used, both before and after the execution of works and preparation of reporting.  The above  will be 

updated on regular basis through reporting in a checklist format supplied to the participants (EED, 

DSHE officials) for reporting. The status on issues and recommendation made in December 2018 

semi-annual EMR is shown in Tables 18. Recommendation made in the June 2019 EMR  are being 

tabulated in the Tables 18-23  

a. Status on Issues and Recommendations of December 2018 EMR and its compliances 

Table 18 : Issues and Recommendations for PMU, EED and their Rationale 

Issues/Work Activity Recommendations 
Compliances 

EMR June .2019 

1 Environmental Unit 
under Superintending 
Engineer, EED  

Environmental Unit should be established 

in , EED under the supervision of 

Superintending Engineer. This was 

recommended in the EARF 2013. 

Proposal for for setting up of Environmental 
Unit under Superintending Engineer, EED 
to be approved by the Ministry of 
Education. 

2 The building blocks 
and extension of 
classrooms are not 
well planned. Most 
schools does not 
have site plans and 
mapping as required 
REA. 

positioning the building blocks and 

extension are to be planned. More space 

needed for other activity of school. School 

environment should get priority in 

construction for ventilation, seating 

comfort ability, sanitation like separate 

toilets for boys and girls and other 

extracurricular activity area. 

EMIS should be enriched with information 
that help in planning of building in the 
school. Digital survey and mapping should 
be available in EMIS.  Therandom  funding 
for the school should not be available 
without  the master plan of the school..   

 3 Environmental 
information in REA as 
per the EARF and 
PIA (Project Area of 
Influence) needed. 

School need digital survey and  
mapping and project influence from 
surrounding area. This information can 
be used for initial screening to  design 
a properly oriented of the building in  
school. 

School need to encouraged to prepare  
master plan so that it became easy to plan 
in proper orientation of the building..  

4 Innovative design 
of the building for 
rain water 
harvesting  

The rain water harvesting 

recommended that need  the 

innovative design.  

From now the schools in coastal and hilly  
area should have this facilities to capture 
the rain water as there is scarcity of sweet 
water.  

5. schools in remote 

area needs 

renewable energy 

to electrify the 

school building 

Innovative design of schools 

should have solar panel on the 

roof for renewable energy and 

implement  the government ‘vision 

of electricity for all by 2021’ 

 

Very few schools has installed the 

solar panel for renewable energy. The 

building need to accommodate the 

solar panel at the convenient part of 

the building and should be  included in 

the civil work packages.  

7 Semi-Annual EMRs 
were delayed prior to 
December 2016  

Semi-annual Environmental Monitoring 
Report (EMR) to be submitted on 
regular basis.  

Submission of Semi-Annual Environmental, 
Monitoring Report are being submitted on 
regular basis since December 2016. Next 
one due in December 2019 
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Issues/Work Activity Recommendations 
Compliances 

EMR June .2019 

8 Environmental 
Clearance Certificate  

Application required from SESIP for 
ECC. The  DOE, will require  IEE/ 
SIEE and present EMR to accompany 
the application 
  

The project will be completed by December 
2020.   

9 Appointing 
Environmental 
Specialist  under 
SESIP 

.Once the Environmental and Social 
Unit start functioning under EED the 
department can handle the 
environmental concerns and its 
reporting.  
 

Environmental Safeguard Expert will help 

EED till  the completion of civil works under 

T-1 and T-2 . and opening of 

Environmental Unit under EED.ESE ensure 

regular submission and one 

comprehensive EMR at the conclusion of 

the project in 2020.  

10 Develop and provide 
training to the staff of 
the executing agency, 
Contractors and the 
Consultant 

SESIP  organize and conduct the 
training as recommended in EARF. 
However recently EED has recruited  
several hundred supervising engineer 
and they should be included in training 
at some stage 

. Total number  trained  under the project 
are more than 800 since the start of the 
project. The new recruit should be trained 
in the same way. This could be arranged if 
time permits.  

11 EMIS and SSQS 
Upgrading 

The EMIS and SSQS database may 
be upgraded to accommodate the 
information collected during monitoring 
of school environment,  

Land ownership data base with digital 
mapping should be created under separate 
module. Interaction with EMIS  for water 
quality Testing , cleaning of wash blocks, 
etc..  

 

 

 

 

Table 19:  Compliances on Recommendation as in EMR JUNE 2019 

Recommendation as in EMR June, 2019 Compliances/Remarks 

a. Engineering best practice should be visible in the works of EED. 

Engineering best practice can help the supervising engineers of EED to be 

focal person for EMP implementation. 

Being Complied 

b. All sub-projects should have Rapid Environmental Examination (REA) to be 

prepared by the Supervising Engineer for decision of Executive Engineer if it 

needed IEE preparation. The REA should be accompanied by digital 

mapping of school premises (including ownership) 

25% schools prepared 
REA. But need precise 
information through 
digital survey and 
mapping of the school. 

c. Supervising Engineers as Focal person should collect information and 

monitor implementation of EMP for Semi-Annual Environmental (safeguard) 

Monitoring Report.  

Partially Complied. Self 
monitoring in structured  
format developed.  

d. Creation of EU in EED should be approved  by the Ministry of Education. 

Superintendent Engineer Design/Planning will lead EU 

Process still to start. It is 
highly recommended in 
recent loan review 
mission (9-18 July 2019) 

e. The Supervising Engineer , Contractor , SMC/ Head Teacher  should use 

format for reporting so that Semi-Annual Environmental Report have proper 

information. . 

30% has submitted the 
self reporting format 

f. Format prepared for design, construction supervision, as check list to be 

filled on regular basis for reporting quality control of civil works. This will 

incorporated in the semi-annual EMR (640 PVIP, 47 DEO, 1 NEW DEO 

ETC.) 

Supervising engineers 
and stake holder has 
been trained 

g. Regular training program should be conducted for Supervising Engineer, 

contractor’s focal person and SMC/Head Teacher (640 nos nominated) . 

Regular review needed for the capacity development of EU/EED in 

implementing EMP. 

Complied 

h. Consultation (FGD) and Coordination among EED (responsible for civil Participation need to be 
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Recommendation as in EMR June, 2019 Compliances/Remarks 

works), District Education Officer (responsible for approval based on school 

environment), BANBEIS (responsible for database development) and 

programs like SESIP, SEQAEP  

guaranteed  

i. Field checking of civil works for implementation of EMP could only cover 

10% of the sub-projects which is very low. The ESE should ensure that 20% 

sub-projects is inspected and field report and stakeholder consultation are 

available in Environmental Monitoring Reporting.  

Need to be complied  

 

 

 

 

Table 20:   Capacity Building of Contractor to contribute  in EMR 

Recommendation as in EMR June, 2017 Compliances/Remarks 

a. In the updated EARF 2017 it is recommended to have Contractors 

Environmental Management Plan (CEMP) The cost of EMP implementation 

will be provided in the bid so that contractor is being paid for such mitigation 

works. Including  Water quality sampling testing , plantation etc.  

Contractors has been  
trained to take up the 
responsibility 

b. DSHE should consider to have MOU with DPHE for blanket monitoring of 

water quality and sanitation in the schools as they are understood to have 

doing with Department of Primary Education. 

Not initiated. For rest 
of the schools DSHE 
should initiate MOU 
with DPHE 

c. Review of bid documents and procurement packages undertaken by EED if 

Environmental Management Plan is inclusive. 

Complied 

d. Prepare Rapid Environmental Assessment (REA) for each sub-project for 

categorization if it requires any IEE.  

Complied 

e. Contractor’s EMP will be reviewed and advise if the deficiencies are noted Contractors has not 
submitted 

f. Support to improve the implementation procedure adopted by the supervising 

engineer, contractor and Head teacher (school environment). 

Complied 

g. Review the tendering procedure in the light of ADB‘s master e-tender bidding. Complied 

h. Support and guidance of the civil works were undertaken by EED on regular 

basis for SESIP for Trance1 and Tranche 2. 

Complied 

i. Interaction and cooperation with SESIP, SPSU, EED and other organization 

related to sub-project civil works. 

Complied 

j. Orientation training at field level (supervising engineers, contractors and head 

Teachers) should be taken up to understand the ‘self’ reporting for safeguard 
monitoring information on regular basis..  

Complied 

 

 

 

Table 21:  Summarized Issues 

Recommendation as in EMR June, 2019 Compliances/Remarks 

a. The basic principles of EARF regarding small-scale infrastructure 
development are 

 

i) harmonizing design of infrastructure with local surroundings,  Complied 

ii) preserving the natural ecosystems around school building (no hill-cutting, 
no invasive species plantation) and using locally available construction 
materials during construction of school in CHTs,  

Partially Complied 

iii) climate-proofing need innovative design and resilient building in Partially Complied 
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vulnerable coastal and hilly areas, 

iv) students and teachers participation  in designing infrastructure to be 
ensured,  

Partially Complied 

v) strict adherence to environmental codes of practice during civil 
construction activities .  

Complied 

b. The basic principles of EARF regarding water supply and sanitation 
provisions include  

complied 

i) regular testing of water sources for contaminants, Partially complied. It is 
include in the work 
package for one time by 
the contractor 

ii)  adequate sanitation facilities and establishment of a mechanism for 
maintenance and cleaning 

Need policy for cleaning 
and maintenance  

 iii. alternate sources for safe drinking water where tube wells are not feasible (due 

to water quality or quantity issues).  The alternate source may include rain water 

harvesting. 

Partially Complied 

 

: 

Recommendation as in EMR June, 2019 Compliances/Remark
s 

 Lack of effective mechanism for operation and maintenance of facilities no clear policy 

 Weak coordination mechanism among stakeholders involved in provision of 

Schools facilities. 

no clear policy 

 Inadequate attention to the software components: Hygiene promotion; 

Institutional capacity development; systems development for monitoring and 

evaluation; Partnerships and engagement with relevant stakeholders. 

EMIS should have 

separate module 

 Inadequate utilization of EMIS for monitoring and analysis of facilities in schools 

for appropriate planning. 

Module under 
preparation for EMR 
data 

 

 

Table 22:    Disaster Management for School (Resilience Building  and Evacuation Plan): 

Recommendation as in EMR June, 2019 Compliances/Remarks 

To enhance disaster resilience and ensure disaster preparedness of the secondary 

education sector, promote a culture of safety and enable continuity of education for all 

children during and after emergencies. This will be achieved by: 

Policy need to be 
implemented 

 Making school facilities safer through enforcement of building codes, design 

and construction of schools based on safe school construction guidelines, and 

provision of the minimum kit of protective equipment/materials to all schools;  

Partially Complied 
Need instruction from 
DSHE  

 Strengthening disaster management and preparedness through development 

and operation  of standard operating procedures (SOPs), regular disaster 

simulation drills and development of the school level disaster management 

plans;  

Partially Complied 
Need instruction from 
DSHE 

 Introducing disaster risk reduction (DRR)/prevention education through 

integration of the DRR elements into school curricula, teacher training modules 

and essential reading materials package; and 

Partially Complied 
Need instruction from 
DSHE 

 Strengthening emergency education response through development of the 

national/sub-national Emergency Preparedness and Response Plan, 

decentralized decision-making and allocation of block funds, development and 

approval of transitional schools/temporary learning space models eligible for 

emergency block grant financing. 

Partially Complied 
Need instruction from 
DSHE 

Major repairs will be covered under the Component on Needs-Based Infrastructure.  

For minor repairs and routine maintenance, a dedicated budget will be allocated for the 

procurement of materials for cleaning the toilets and hand washing facilities and for 

no policy initiated 
Need instruction from 
DSHE 
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Recommendation as in EMR June, 2019 Compliances/Remarks 

carrying out minor repairs.   

Where mitigation measures are lacking, contractors are urged to improve their 

performance. The GRM is in the process of being implemented with 

Committees formed at local level. No grievance has been received by the 

committee in any of the sub-project 

Partially Complied 

 

b. Challenges in Capacity Building: 

The challenge in civil works is burdened by EED supervising engineers. EED  has the responsibility to 

complete different civil works under Education Ministry that amounts to BDT 650.00 Billion per year  of 

which SESIP has about 6-7 Billion (10%). EED has recruited no of supervising engineers and allied 

staff to work on such huge amount of civil works. Though the construction  and environmental 

management and EMR reporting at the moment undertaken only for SESIP works. Following rules 

and regulation (ECR 1997) of Department of Environment is mandatory and need to  cover all the civil 

works undertaken by EED. Environmental Management Plan and Environmental Monitoring Report  

needto be submitted for the works of EED. The EARF 2013 has recommended this provision for all 

infrastructure works and requested the Ministry to create one Environmental Unit under EED.    The 

progress in SESIP civil works is about halfway and may need until June 2020 to complete..  

Table 23: The major civil works involved that need screening process and CEMP 

Civil Works 
Screening 

process and 
CEMP 

Remarks 

640 schools/ madrasahs selected 
for extra classrooms for pre-
vocational and vocational 
courses;  

640 subprojects Screening process and preparation 
of REA is very weak. Needs 
invigoration among planning and 
design engineers 

Vertical extensions and outfitting 
for training venues in 53 District 
Education Offices (DEOs);  

53 (47 approved) 
subprojects 

Needs proper checking of foundation 
to avoid error in design. 

Upgrading of 100 priority 
schools/madrasahs;  

97 completed with 
screening and 
EMP 

The construction work nearing 
completion for the rest 5 schools. 

Construction of the Bandarban 
DEO. 

Completed with 
screening and 
EMP 

Nearing completion but need 
protection work against slope failure.  

Construction of the TEO 25(5) Land availability still a problem 

 

c. Action Plan for Safeguard Monitoring 

The action plan for safeguard monitoring depends on the creation of Environmental Unit under EED 

so that submission of the semi-annual EMR can  submit on regular basis. The Implementation plan in 

the EARF explains very clearly that Supervising Engineer are to be focal person at field level. The 

formatted data/information will be collected by the EED officers engaged in the construction 

supervision, contractor undertaking civil works and Head teacher responsible for day to day operation 

of the school and safety of the children. The compilation of the environmental data would be huge 

work and creation of environmental unit under EED will partially solve the problem. The action plan for 

safeguard monitoring is in Table 25. Submission of semi-annual EMR for June 2020 and December 

2020 (if project life is extended) and one comprehensive EMR of SESIP  will need Engagement of 

ESE till December 2020 on intermittent basis. 
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Table 24:  Action Plan For Safeguard Monitoring (January-December 2020) 

  

SN 

Months (Jan2020-December 2020,) J F M A M J J A S O N D 

Identified Works 1 2 3 4 5 6 7 8 9 10 11 12

1 

Creation of Environmental Unit in EED by 

Ministry of Education and manpower 

requirements 

 

2 

Review of Rapid Environmental Assessment 

(REA) and digital survey and mapping 

 

3 

Quality control of civil works for EMP 

monitoring  

  

4 IEE/EMP for identified sub-project 

 

5 

Continued Orientation/ training for newly 

recruit supervising engineer in construction 

and environment management.  

 

6 Review Contractors EMP 

9 School Hygiene and Environmental 

Parameters (initiate dialogue for MOU with 

DPHE) 

 

  a. Annual Water Quality  Testing (TW)  

 

  

b. Review of Sanitation Facilities (toilet, hand 

washing, urinals) policy on cleaning  

  

10 Semi-Annual Environmental Safeguard 

Monitoring Report (EMR): submission Mile 

Stones 

  

11 Comprehensive Environmental Safeguard 

Monitoring Report 
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12. ADB Loan Review Mission (9-18 July 2019) and compliances  

 
 

 
A. COMPLIANCE REPORTING ON ADB MISSION JULY 2019 

 

Loan 3047/3320-BAN(COL): Secondary Education Sector Investment Program, Tranche 1 & 2 

 

a. Status of Revised Time Bound Actions Agreed During Mission (9-18 July 2019) 

(Updated on 27 November 2019) 
Table 25:Table : Status of Revised Time Bound Actions Agreed During Mission (9-18 July 2019) 

Table : Status of Revised Time Bound Actions Agreed During Mission (9-18 July 2019) 

Sl. 

No. 

Actions Responsibility Agreed   

timeline 

Current Status (as of 25 November’19) 

1. Wider stakeholders’ 
consultation will be 
organized to the Curriculum 
Review report. 

SHED, MOE 30 Sep 

2019 

Curriculum Review report has been drafted 

by NCTB based on the NCPF. A 

consultation workshop  held on 21 October 

2019 and the curriculum review report has 

been revised based on the workshop 

recommendations. NCTB proposes a  

national level workshop in presence of the 

Honourable Education Minister to finalized 

the Curriculum Review report by Mid 

December’19. Translation of Curriculum 
Review report into Bangla by NCTB is 

under progress. 

2. Issue a government order to 
ensure monitoring of science 
teaching and effective use of 
science equipment supplied 
to the secondary education 
institutions. 

SHED / DSHE 31 July 

2019 

The letter is expected to be issued by 

SPSU/DSHE within 24 November 2019. 

3. Finalize the Secondary 

Teacher Development Policy 

(STDP) through holding a 

national workshop.  

SHED / DSHE / 

SPSU 

30 Aug  

2019 

The workshop on STDP took place on 

October 14, 2019. STDP will be renamed 

as Secondary Teachers Development 

Strategy (STDS). It is expected that the 

report will be finalized by 30  November 

2019 incorporating the feedback from the 

workshop and would be submitted to SHED 

for processing of approval. 

4. Take necessary steps for 

enactment of law regarding 

establishment of National 

Assessment Centre (NAC).  

SHED/DSHE/SPSU 31 Dec 

2019 

Modified NEAC (NAC) Act is prepared and 

sent to SHED on 20 November 2019 for 

approval . 

5. Address the outcome of the 

study reports of national 

examinations reform and 

start implementation of 

examination reform 

activities.  

SHED, MOE 30 Sep 

2019 

SHED, MoE has agreed in principle to 

address the outcomes of the study reports 

and gradual implementation is underway 

through issuance of circular and 

government orders. 

 

6. Taking decision to include 
CA marks in public 
examinations.  

SHED, MOE 31 Dec 

2019 

SHED has decided for piloting of a new CA 

modality to ensure emotional and 
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Sl. 

No. 

Actions Responsibility Agreed   

timeline 

Current Status (as of 25 November’19) 

behavioral changes of the learners. BEDU 

has been assigned with the task of piloting 

and implementing the new CA modality. 

The piloting has commenced on 31 August 

2019 and replication of the program in all 

institutions will be done in the next 

academic year once the piloting is 

completed. 

It is important to note that the piloting is 

only for PE and Arts and Craft and only for 

grade 6. Such piloting is also contingent on 

professional development for other PE and 

Arts and Craft teachers. BEDU’s manpower 
is limited to handle traning of teachers en 

masse. And the piloting shows that teacher 

professional development is very important, 

not least because the scheme makes use 

of a new mobile phone app. 

7. Complete the refurbishment 
of newly selected 70 
schools/madrasahs (ILCs) 
and handing over all 
refurbished 
schools/madrasahs.   

DSHE/SPSU/EED 31 Aug 

2019 

Work progress is rated as 100% for 15 

institutions and  50% for rest of them.  

Completion is expected by November 

2019.  

8. Issue an ILC monitoring 
guideline. 
 

SHED/DSHE 31 Jul 

2019 

ILC monitoring guideline issued on 14th 

June 2018. 

9. Approve the ICT 
Sustainability plan.  

SHED/DSHE 30 Sep 

2019 

Draft ICT Sustainability Plan is being 

prepared, and will be reviewed by SPSU 

when completed. Approval expected by the 

end of November – mid December 2019. 

10. Make sure all necessary 
arrangements for 
commencing of academic 
activities of PVIP in selected 
640 secondary institutes.  

SHED, MOE Jan 2020 65% of civil work has been completed. 25 

PVIP schools have been handed over to 

school authorities. Remaining activities 

related to civil works, furbishment and 

supply of equipment will be completed by 

December 2019. Academic activities will 

commence by January 2020. 

11. Direction to DSHE/SESIP to 
recruit the vacant RTs by 
September 2019, and to 
complete all necessary 
preparatory activities 
including teacher selection 
for another 1,000 RTs.  

SHED, MOE 30 Nov 

2019 

Vacant posts (1,000 out of 2,000) of RTs 

have been filled up. SHED, MOE has 

decided not to recruit the remaining 1,000 

RTs under the development budget.  

12. Send a proposal to ADB-
BRM for amendment of DLI 
protocol of DLI 4, Year 5 
through ERD. 

SHED/DSHE 20 Aug 

2019 

A draft proposal has been prepared and 

discussed with ADB. It would be sent to 

ADB with justification by 25 Nevember 

2019. 

13. Approve the EMIS Capacity 
Development Plan.  

DSHE 31 Aug 

2019 

The EMIS Capacity Development Plan is 

under review by DSHE. Approval expected 

by 30 November 2019. 

14. Process submission 1 and 2 
of the service package SD-
53 and send to ADB-BRM.  

SPSU/ DSHE 31 Jul 

2019 

The package number will be SD-49 

(Teachers Trainers Database). Actions are 

underway and will be submitted by 
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Sl. 

No. 

Actions Responsibility Agreed   

timeline 

Current Status (as of 25 November’19) 

November 2019. 

15. Ensure distribution of PBM 
manuals in due time, and to 
give clear instructions to 
field-level officials to monitor 
and supervise the 
maintenance of PBM 
manuals as well as filling of 
ISAS forms properly in all 
secondary schools. 

DSHE / SPSU 31 Jul 

2019 

PBM materials for 2019 distributed in 

January 2019. A letter regarding monitoring 

the institutions has been circulated by DG, 

DSHE on 21 November 2019. 

ISAS-2019 will be evaluated using online 

tools. 

NOTE : It should be materials, not 

manuals. 

16. Approve the DIA Capacity 
Development Plan.  

SHED, MOE 31 Aug 

2019 

DIA Capacity Development Plan submitted 

to SHED/MOE on 18 April 2018. Being 

followed up by SPSU for an early approval 

of the Plan. 

17. Make all possible efforts to 
settle all pending audit 
observations.  

F&PW / SPSU 30 Nov 

2019 

Steps taken for settlement of audit 

observations. Meanwhile (in July and 

August), 17 (15 + 2) observations were 

settled by FAPAD.  

18. Send the evaluation report of 
GD-50a and GD50b to ADB-
BRM. 

SPSU/DSHE 30 Aug 

2019 

Evaluation Report sent to ADB-BRM on 29 

October 2019 and after subsequent 

correspondences the final clarification has 

been submitted to ADB-BRM on 26 Nov 

2019. 

19. Take all necessary steps to 
complete implementation of 
all construction contracts.  

EED / SPSU 31 Oct 

2019 

Contracting completed for 625 PVIP 

schools out of 640. 65% work completed. 

25 PVIP schools are handed over. Work 

progress is rated as 100% for 15 

institutions and  50% for rest of the 

institutions..  

20. Complete the tendering 
process of all construction 
related furniture and 
computer packages.  

SPSU/FPW 30 Aug 

2019 

Most of the Furniture related tenders 

completed. Supply being undertaken. 

Summary : 

GD 71: Furniture for NAEM : Supply to be 

completed by 30 November 

GD 90: Furniture for 100 Schools: Tender 

received. Evaluation in progress. 

GD 52: Furniture for PVV Program: 
Sylhet- Contract signed. 

 
Mymensingh- NOA issued. 
 
Khulna-Contract signed. 
 
Chattagram-NOA issued. 
 
Barishal- NOA issued. 
 
Dhaka- Contract signed. 
 
Rajshahi- NOA issued. 
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Sl. 

No. 

Actions Responsibility Agreed   

timeline 

Current Status (as of 25 November’19) 

 
Rangpur-NOA issued. 
 
Cumilla-Contract signed. 
 
GD-46: Furniture for Science equipment for 

Barishal Zone : supply in progress. 

GD-59: Equipment for DEO Bandarban: 

Tender opened on 13 November. 

21. Complete the processing 
and submit submission-1/2 
of above packages (SD-49, 
SD-50, SD-64, SD-66 & SD-
67.  

SPSU / FPW 30 Jul 

2019 

Team Leader under the package number 

SD-64 has joined on  11 September 2019. 

SD-49: Zero submission completed 

(teacher trainer database) and submitted to 

ADB. 

SD-50: Dropped. 

SD-66: EOI received and evaluation in 

progress. (pre-voc and voc supervision 

consultant- International) 

SD-67: EOI received and evaluation in 

progress. (prevoc national consultant) 

22. Submission of revised 18 
months procurement plan 
reflecting the changes made 
so far and justifying the 
‘dropped’ packages. 

SPSU / DSHE 30 Jul 

2019 

Revised 18 months PP for T1 submitted on 

29.07.2019 and PP for T2  submitted on 

13.11.2019 to ADB. 

23. All local training programs 
will be completed.  

SPSU/ DSHE 30 Nov 

2019 

Training program on TCG has been 

completed.  

PST training completed for 63609 teachers 

out of 116000.  

Training on LSB has been completed for 

210851 teachers..  

Total 77175 teachers out of 239557 have 

got training on National Exam Innovation 

(CQ) Training.  

Continuous Assessment Training 

completed for 19608 out of  70000.  

CIP Training completed for 200539 out of 

number 216535.  

PBM training completed for 90929 out of 

115000. Training for the remaining teaching 

is going on under the management of 

SPSU. 

Monitoring and Mentoring training manual 

has been prepared by NCTB. 

24. Send a summary report with 
initial achievements of the 
overseas training program 
done under Tranche 1 and 2 
to ADB.  

DSHE / SPSU 31 Aug 

2019 

Updating the summary report describing 

the initial achievements of the overseas 

training program as per the suggestions of 

ADB is in progress. 

25. Expedite the GAP 
implementation activities and 
improve the reporting quality 

DSHE/SPSU - To be complied with. 
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Sl. 

No. 

Actions Responsibility Agreed   

timeline 

Current Status (as of 25 November’19) 

of QPR of GAP 

26. Comprehensive and semi-
annual Submission of EMR 
for overall SESIP program 
and semi-annual EMR for 
July-Dec 2019 period. 

DSHE/SPSU 31 Dec 

2019 

Being submitted on regular basis. The last 

one for July 2019 has been submitted and 

comments from ADB has been addressed. 

Preparation and  submission of next one is 

due in December 2019. 

27. Environment Unit will be 
created headed by a 
Superintendent Engineer in 
EED.  

EED  31 Dec 

2019 

EED would take a decision in this regard.  

28. Submit a comprehensive 
social monitoring report with 
component wise 
desegregated information on 
progress in inclusion of IP 
beneficiaries.  

DEOs 31 Jul 

2019 

SMR for January – June 2019 submitted. 

Next one is due in December 2019. 

29. Submit biannual monitoring 
reports on regular basis with 
update on indicators agreed 
in Small Ethnic Community 
Peoples Plan. 

DSHE/SPSU - SMR included update on indicators agreed 

in Small Ethnic Community Peoples Plan. 

30. Proposal will send to ADB-
BRM through ERD for loan 
extension with justification. 

SHED, MOE 20 Aug 

2019 

Loan extension proposal is under 

consideration of ADB. 
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Secondary Education Sector Investment Program (SESIP) 

         ANNEXURE-1 

      

Procurement of Civil Works Packages 
Secondary Education Sector Investment Program (Trench- 2) 

Class room extension for Pre-Voc and Voc. New/ Vertical 
Design and Construction: Education Engineering Department (EED). 

 
(Progress  as on November, 2019) 

 

Package 

/Subpackage/

lot number. 

Description of Procurement Package as per RDPP 
Cost of 

package  

Completion date 

Official 

hand over 

date  

Progress 

as per 

contract 
Actual  

  

1 Tranche-2 3 10 11 12 13 

 

WD-

80 
 

 

 Class rooms Extension of Schools (Vertical/ horizontal) for Pre-voca

vocational program under Cox's bazar zone 
 

     

 

 WD- 80 

(a) 
 

 

 Class rooms Extension of selected Schools/ madrasha (Vertical/ horizon

Pre-vocational & vocational program of RASHID AHMED CHY HIGH 

SCHOOL at chakaria, Cox's bazar under Cox's bazar zone. New = 03 Clas

room 
 

66.435 24.06.1
8 

  85% 

 

 WD- 80 

(b) 
 

 

 PALAKATA DAKHIL MADRASAH, chakaria, cox's bazar under cox's

zone. New = 03 Class room 
 

92.705    55% 

 

 

WD- 80 

(c) 
  

 

 FULCHARI ISLAMIA ADARSHA DAKHIL MADRASAH, chakaria, 

bazar under cox's bazar zone. New = 03 Class room 
 

66.65 24.06.1
8 

  70% 

 

 WD- 80 

(d) 
 

 

 COX'S BAZAR GOVT. HIGH SCHOOL, Sadar, cox's bazar under cox's

bazar zone. New=03 Class room 
 

71.33 30.04.1
9 

  95% 

 

 WD- 80 

(e) 
 

 

DHURUNG IDEAL HIGH SCHOOL, kutubdia, cox's bazar under cox's 

zone. 
 

    Name and 
lolcation change 

 
 WD- 80 
(f) 

 

 
AL FARUQUE ADARSHA DAKHIL MADRASAH, kutubdia, cox's ba

cox's bazar zone.V.E=05 Class room 
 

78.99 24.06.1
9 

  40% 

WD- 80 (g) 
 

MOHESHKHALI ISLAND HIGH SCHOOL, moheskhali, cox's 

bazar under cox's bazar zone. New = 03 Class room 

 

70.29 24.06.1
8 

  55% 

WD- 80 (h) 

 

KALARMARCHARA HIGH SCHOOL, moheskhali, cox's bazar under 

cox's bazar zone. 

 

    Name and 
lolcation change 

WD- 80 (i) 

 

SHAITMAR MAHIUSIUNNAH D MADRASH, moheskhali, cox's 

bazar under cox's bazar zone. New = 03 Class room 

 

96.23    50% 

WD- 80 (j) AHMADIA TAYABIA SUNNIA DAKHIL MADRASAH, 

moheskhali, cox's bazar under cox's bazar zone. New = 03 Class room 
70.98 24.06.1

8 
  65% 

WD- 80 (k) RAJAKHALI YAR ALI KHAN IDEAL HIGH SCHOOL, pekua, cox's 

bazar under cox's bazar zone. 
    Name and 

lolcation change 
WD- 80 (l) JOARIANALA H.M. SANCHI HIGH SCHOOL, ramu, cox's bazar 

under cox's bazar zone. New = 03 Class room 

79.00    45% 

WD- 80 (m) SUBRANG HIGH SCHOOL, teknaf, cox's bazar under cox's bazar 

zone. V.E= 06 Class room 
81.52 30.04.1

9 
  90% 

WD- 80 (n) ABUL KASHEM NOOR JAHAN CHOWDHURY HIGH SCHOOL, 

ukhiya, cox's bazar under cox's bazar zone.V.E.=06 Class room 
72.84 30.04.1

9 
  95% 

WD- 80 (o) CHAYKONG MODEL HIGH SCHOOL, alikadam, bandarban under 

cox's bazar zone. New =03 Class room 
70.51 30.04.1

9 
  65% 

WD- 80 (p) DONBOSCO HIGH SCHOOL, sadar, bandarban under cox's bazar 

zone. New =03 Class room 
69.28 30.04.1

9 
  20% 

 

WD- 80 (q) LAMA GOVT. HIGH SCHOOL, lama, bandarban under cox's bazar 

zone. New = 03 Class room 
69.97 30.04.1

9 
  55% 

WD- 80 (r) TAMIRE MILLAT ISLAMIA DAKHIL MADRASAH, lama, 

bandarban under cox's bazar zone. New =03 Class room 

70.64 30.04.1
9 

  60% 

WD- 80 (s) BAISHARI HIGH SCOOL, naikhongchari, bandarban under cox's 

bazar zone.New = 03 Class room 

73.02 30.04.1
9 

  35% 

WD- 80 (t) GUMDUM HIGH SCHOOL, naikhongchari, bandarban under cox's 

bazar zone. New = 03 Class room 
72.69 30.04.1

9 
 
 
 

  50% 

WD- 80 (u) BAISHARI SHAH NURUDDIN DHAKIL MADRASHAH, 

naikhongchari, bandarban under cox's bazar zone. New =03 Class room 
76.59 30.04.1

9 
  45% 

WD- 80 (v) BALIPARA BAZAR JUNIOR HIGH SCOOL, thanchi, bandarban 

under cox's bazar zone. New =03 Class room 

76.299 30.04.1
9 

  35% 
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Secondary Education Sector Investment Program (SESIP) 

Package 

/Subpackage/

lot number. 

Description of Procurement Package as per RDPP 
Cost of 

package  

Completion date 

Official 

hand over 

date  

Progress 

as per 

contract 
Actual  

  

1 Tranche-2 3 10 11 12 13 

WD- 107 (c) Palong Model HIGH SCOOL, ukhiya, cox's bazar under cox's bazar 

zone.V.E.=06 Class room 

82.93    20% 

WD- 112 (t) 

 

Rumkha Palong Islamia Alim Madrasha  ukhiya, cox's bazar under 

cox's bazar zone.V.E.=06 Class room 

73.03    20% 

 Total = 21                   New=16 .V.E = 05 Total =21 
 

     

WD- 81 Class rooms Extension of Schools (Vertical/ horizontal) for Pre-

vocational & vocational program under Chittagong zone 
     

WD- 81 (a) TAILARDWIP BARAKHAIN ERSHAD ALI HIGH SCHOOL at 

anowara, Chittagong under Chittagong zone. New =03 Class room 

73.277    40% 

WD- 81 (b) BANSKHALI UNITED HIGH SCHOOL at banskhali, Chittagong 

under Chittagong zone. V.E (2000 School) 06 Class  room. 
71.86    70% 

WD- 81 (c) KADHURKHIL HIGH SCHOOL at boalkhali, Chittagong under 

Chittagong zone.  
    Name and 

lolcation change 
WD- 81 (d) SATBARIA ML HIGH SCHOOL at chandanaish, Chittagong under 

Chittagong  New =03 Class room 

69.569    85% 

WD- 81 (e) PAINDONG HIGH SCHOOL at fatikchari, Chittagong under 

Chittagong zone. V.E (SESIP) =06 Class room. 
71.83    80% 

WD- 81 (f) MIRZAPUR HIGH SCHOOL at hathazari, Chittagong under 

Chittagong zone.  
    Name and 

lolcation change 

WD- 81 (g) DAKKHIN PACHIM BAKALIA HIGH SCHOOL / 

Kadalpur School & College at kornafuli, Chittagong under Chittagong 

zone. New =03 Room (2+1) 

82.92    60% 

WD- 81 (h) PADUA A.C.M HIGH SCHOOL at lohagara, Chittagong under 

Chittagong zone. V.E (2000 school) 06 Class room. 
67.03    85% 

WD- 81 (i) MOGHADIA N.A.C. HIGH SCHOOL at mirsarai, Chittagong under 

Chittagong zone. New =03 Class room 
73.27    50% 

WD- 81 (j) CHAKRASHALA KRISHI HIGH SCHOOL at patiya, Chittagong 

under Chittagong zone. New =03 Class room 
73.66    60% 

WD- 81 (k) JAMIA AHMMADIA SONNIA ALIA MADRASHA at punchlaish, 

Chittagong under Chittagong zone. New=03 Class room 
69.89    Name and 

lolcation change 

WD- 81 (l) SHARAF BHATA UNION HIGH SCHOOL at rangunia, Chittagong 

under Chittagong zone. V.E (2000 school) 06 Class room. 
70.50    90% 

WD- 81 (m) GOHIRA A.J. Y. M. S. ML. HIGH SCHOOL at raozan, Chittagong 

under Chittagong zone. V.E (3000 school) 06 Class room. 
82.81 

R=93.25 

   98% 

WD- 81 (n) MUSAPUR BODIUZZAN HIGH SCHOOL at sandwip, Chittagong 

under Chittagong zone. V.E (2000 school) 06 Class room. 
70.53    20% 

WD- 81 (o) SOUTH SANDWIP ML HIGH SCHOOL at sandwip, Chittagong under 

Chittagong zone. New =03 Class room 
70.01    90% 

WD- 81 (p) PURBA SANDWIP ISLAM DAKHIL MADRASAH at sandwip, 

Chittagong under Chittagong zone. New=03 Class room. 
70.34    30% 

WD- 81 (q) SADAHA-KEOCHIA HIGH SCHOOL at satkania, Chittagong under 

Chittagong zone. New=03 Class room. 
68.00    35% 

WD- 81 (r) ZAFAR NAGAR APARNA CHARAN HIGH SCHOOL at sitakundah, 

Chittagong under Chittagong zone. V.E (3000 school) 06 Class room. 
73.34 

R=83.15 
  

 
 

  95% 

WD- 107(e) 

 

Datmara A.B.Z Sikder  High School  at Fitikchhari, Chittagong under 

Chittagong zone. V.E (7016 school) 06 Class room. 
73.04    65% 

WD- 107(d) 

 

Bhujpur Adarsha  High School  at Fitikchhari, Chittagong under 

Chittagong zone. New=03 Class room. 
73.04    Name and 

lolcation change 

WD- 101(h) 

 

Bakolia Govt.Boys  High School  at Bakolia, Chittagong under 

Chittagong zone. V.E (7016 school) 06 Class room. 
68.68    15% 

WD- 106(i) 

 

Mirjakhil  High School  at  Satkania, Chittagong under Chittagong zone. 

New =03 Class room. 
82.87    Name and 

lolcation change 

WD- 87(d) 

 

Khiram  High School  at Fitikchhari, Chittagong under Chittagong zone. 

New =03 Class room. 
81.75    Name and 

lolcation change 

WD- 87(k) 

 

Railway Public  High School  at Kotwali, Chittagong under Chittagong 

zone. V.E =06 Class room.(2000 School) 
    Name and 

lolcation change 

 Total = 21       New =12 , V.E = 09 Total =21 
 

     

WD- 82 Class rooms Extension of Schools (Vertical/ horizontal) for Pre-

vocational & vocational program under Rangamati zone  
     

WD- 82(a) TULABAN HIGH SCHOOL at baghairchari, Rangamati under 

Rangamati zone. New =03 Class room 
67.37 15.05.19   75% 

WD- 82(b) KACHALONG DAKHIL MADRASHA at baghairchari, Rangamati 

under Rangamati zone. (V.E :- 06 Class room) 

67.36 15.05.19   70% 

WD- 82(c) BORUNACHARI HIGH SCHOOL at barkal, Rangamati under 

Rangamati zone. New =03 Class room 

73.05 16.05.19   85% 

WD- 82(d) 

 

SUBALONG HIGH SCHOOL at barkal, Rangamati under Rangamati 

zone. New=03 Class room 
76.27 15.05.19   80% 

WD- 82(e) 

 

BANAJOGI CHARA HIGH SCHOOL at joraichori, Rangamati under 

Rangamati zone. New =03 Class room 

78.76 30.04.19   85% 
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Secondary Education Sector Investment Program (SESIP) 

Package 

/Subpackage/

lot number. 

Description of Procurement Package as per RDPP 
Cost of 

package  

Completion date 

Official 

hand over 

date  

Progress 

as per 

contract 
Actual  

  

1 Tranche-2 3 10 11 12 13 

WD- 82(f) 

 

BORAICHARI KARNAFULY NURUL HUDA KADERI HIGH 

SCHOOL at kaptai, Rangamati under Rangamati zone. New =03 Class 

room 

69.545 15.05.19   90% 

WD- 82(g) 

 

AL AMIN NURIA MADRASHA at kaptai, Rangamati under 

Rangamati zone. New =03 Class room 

79.57 17.10.19   50% 

WD- 82(h) 

 

BETBUNIA HIGH SCHOOL at kawkhali, Rangamati under Rangamati 

zone. New =03 Class room 

71.38 

R=85.47 

30.04.19   90% 

WD- 82(i) 

 

RABITA MODEL HIGH SCHOOL at longadu, Rangamati under 

Rangamati zone. VE =06 Class room(2000) 

72.95 15.05.19   95% 

WD- 82(j) 

 

MAINIMUKH ISLAMIA ALIM MADRASAH at longadu, Rangamati 

under Rangamati zone. New =03 Class room 

70.226 15.05.19   95% 

WD- 82(k) 

 

GHILACHARI JUNIOR HIGH School at nanniarchar, Rangamati 

under Rangamati zone. New =03 Class room 

86.35 30.04.19   85% 

WD- 82(l) 

 

BANGALHALIA HIGH SCHOOL at rajasthali, Rangamati under 

Rangamati zone. New =03 Class room 

71.10 30.04.19   85% 

WD- 82(m) 

 

RANI DAYAMOYEE HIGH SCHOOL at sadar, Rangamati under 

Rangamati zone. New=03 Class room 

69.80 15.05.19   70% 

WD- 82(n) 

 

CHOTO MERUNG HIGH SCHOOL at dighinala , khagrachari under 

Rangamati zone. VE+06 Classroom (3000) 

75.24 15.05.19   85% 

WD- 82(o) 

 

HUTCHIN SON PUR HIGH SCHOOL at dighinala , khagrachari under 

Rangamati zone. VE+6 Class room(2000) 

75.33 15.05.19   80% 

WD- 82(p) 

 

SINDUK CHARI HIGH SCHOOL at guimara , khagrachari  under 

Rangamati  Zone. New =03 Class room 

73.015 30.04.19   65% 

WD- 82(q) 

 

A.P BATTALION HIGH SCHOOL at khagrachari Sada , khagrachari  

under Rangamati  Zone. VE=06 Class room(2000) 

71.99 30.04.19   80% 

WD- 82(r) 

 

BARMACHARI HIGH SCHOOL at laxmichari , khagrachari under 

Rangamati  Zone. New =03 Class room 

77.449 30.04.19   60% 

WD- 82(s) SINGHINALA HIGH SCHOOL at mahalchari , khagrachari under 

Rangamati zone. New =03 Class room 

78.304 

R=85.33 

30.04.19   95% 

WD- 82(t) 

 

COLLEGIATE HIGH SCHOOL at manikchari , khagrachari under 

Rangamati zone. New =03 Class room 

70.259 15.05.19   80% 

WD- 82(u) 

 

DAKHIN CHANGO CHARA NECHARIYA ISLAMIA DAKHIL 

MADRASHA at manikchari , khagrachari under Rangamati zone. New 

=03 Class room 

70.203 15.05.19   80% 

WD- 82(v) 

 

SANTIPUR HIGH SCHOOL at matiranga , khagrachari under 

Rangamati zone. New =03 Class room 

70.059 30.04.19   80% 

WD- 82(w) 

 

PANCHARI BAZAR HIGH SCHOOL at panchari , khagrachari under 

Rangamati zone. VE=06 Class room(2000) 

70.01 30.04.19   90% 

WD- 82(x) 

 

CHOWDHURY PARA JUNIOR HIGH SCHOOL at ramgarh 

,khagrachari under Rangamati zone. New =03 Class room 

73.16 15.05.19   90% 

WD- 82(y) 

 

RAMGARH GANIATUL UL. ALIM MADRASAH at ramgarh , 

khagrachari under Rangamati zone. VE=06 Class room(IDB Mad) 

73.12 15.05.19   90% 

Total = 25 
 

   New =18 , V.E = 07 Total =25      

WD- 83 

 
Class rooms Extension of Schools (Vertical/ horizontal) for Pre-

vocational & vocational program under Noakhali zone  

     

  

WD- 83 (a) 

 

 MIR KASHEM BOHUMUKHI HIGH SCHOOL at Begumgonj , 

Noakhali under Noakhali zone. New = 03 Class room. 

82.98 02.11.19   80% 

WD- 83 (b) 

 

  PARAKOTE DASHGORIA UNION HIGH SCHOOL at Chatkhil , 

Noakhali under Noakhali zone. New = 03 Class room. 

78.31 02.11.19   90% 

 

WD- 83 (c) 

 

SOMPARA HIGH SCHOOL at Chatkhil , Noakhali under Noakhali 

zone. New = 03 Class room. 

81.757 11.09.19   90% 

WD- 83 (d) 

 

RAM NARAYANPUR HIGH SCHOOL at Chatkhil , Noakhali under 

Noakhali zone VE=06Class room 

82.256 07.09.19   95% 

WD- 83 
(e) 
 

ABUNASER CHOWDHURY POURA HIGH SCHOOL at 
Companigonj,Noakhali under Noakhali zone.  
New = 03 Class room. 

78.07 10.09.19   80% 

WD- 83 (f) 

 

HATIYA UNION MODEL PILOT HIGH SCHOOL / Charking Girls 

high School at Hatiya , Noakhali under Noakhali zone.New=3 Class 

room. 

82.737    50% 

WD- 83 (g) 

 

CHAR ISWAR ROY AFAZIA HIGH SCHOOL at Hatiya , Noakhali 

under Noakhali zone. New = 03 Class room. 

82.99 11.09.19   80% 

WD- 83 (h) 

 

HAZI FAZIL AHMED DAKHIL MADRASAH at Hatiya , Noakhali 

under Noakhali zone. New = 03 Class room. 

81.648 11.09.19   80% 

WD- 83 (i) 

 

BURIRCHAR AHMADIA SR MADRASHA at Hatiya , Noakhali 

under Noakhali zone. New = 03 Class room. 

79.76 26.10.19   80% 

WD- 83 (j) 

 

CHAPRASHIR HAT HIGH SCHOOL at Kabirhat , Noakhali under 

Noakhali zone. New = 03 Class room. 

82.908 12.11.19   70% 

WD- 83 (k) 

 

KABIRHAT ISLMIA ALIM MADRASHA at Kabirhat , Noakhali 

under Noakhali zone.  

    Name and 

lolcation change 

WD- 83 (l) 

 

NOAKHALI UNION HIGH SCHOOL at Sadar , Noakhali under 

Noakhali zone. New = 03 Class room. 

82.77 

R=94.51 

   90% 

WD- 83 (m) 

 

NOAKHALI HIGH SCHOOL at Sadar , Noakhali under Noakhali zone. 

New = 03 Class room 

79.268 12.11.19   90% 

WD- 83 (n) 

 

BIJBAG N. K. HIGH SCHOOL at Senbag , Noakhali under Noakhali 

zone.  

82.62 29.09.19   100% 
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WD- 83 (o) 

 

JOYAG BOHUMUKHI HIGH SCHOOL at Sonaimuri , Noakhali 

under Noakhali zone.  

 

    Name and 

lolcation change 

WD- 83 (p) 

 

CHAR BATA KHASHER HAT HIGH SCHOOL at Subarnachar , 

Noakhali under Noakhali zone. New = 03 Class room. 

82.16 05.011.1
9 

  95% 

WD- 83 (q) 

 

SALEMA NAZIR HIGH SCHOOL at Chagalnaiya , Feni under 

Noakhali zone. VE.=06 Class room 

82.06 26.11.19   80% 

WD- 83 (r) 

 

MIRZAR BAZAR ISLAMIA DAKHIL MADRASHA at Chagalnaiya , 

Feni under Noakhali zone. New = 03 Class room. 

72.358 06.11.19   60% 

WD- 83 (s) 

 

MOMARIZ PUR HIGH SCHOOL at Dagonbhiyan , Feni under 

Noakhali zone. New = 03 Class room 

80.889 10.09.19   95% 

WD- 83 (t) 

 

S.M.S.U MAMTAJ BIRUTTAM HIGH SCHOOL at Sadar , Feni under 

Noakhali zone. New = 03 Class room 

80.70 07.09.19   95% 

WD- 83 (u) DHARMAPUR EDUCATIONAL ESTATE at Fulgaji , Feni under 

Noakhali zone. V.E= 06 Room (7016) 

82.906 24.09.19   95% 

WD- 83 (v) 

 

DHANIKUNDA HOSNE ARA HIGH SCHOOL at Parshuram , Feni 

under Noakhali zone. New = 03 Class room 

 

82.939 05.11.19   80% 

WD- 83 (w) AMIRABAD B.C LAHA HIGH SCHOOL at Sonagaji , Feni under 

Noakhali zone. V.E =06 Room (7016) 

82.93 

R=89.72 

24.09.19   100% 

Total = 21   New =17,V.E = 04 Total =21      

WD - 84 Class rooms Extension of Schools (Vertical/ horizontal) for Pre-

vocational & vocational program under Chandpur zone 

     

WD - 84 (a) SHOLAGHAR ADARSHA HIGH SCHOOL at Sadar, Chandpur under 

Chandpur zone. New =03 Class room 

73.67 22.08.19   80% 

WD - 84 (b) BISHNUDI ISLAMIA ALIM MADRASAH at Sadar, Chandpur under 

Chandpur zone. New =03 Class room 

70.609 22.08.19   Name and 

lolcation change 
WD - 84 (c) PAIKPARA U.G. HIGH SCHOOL at Faridganj, Chandpur under 

Chandpur zone. New =03 Class room 

76.44 22.08.19   85% 

WD - 84 (d) NILKAMAL OSMANIA HIGH SCHOOL at Haimchar, Chandpur 

under Chandpur zone. V.E=06 Class room (2000) 

71.68 22.08.19   95% 

WD - 84 (e) RAMCHANDRAPUR BHUIYAN ACADEMY at Hajigonj, Chandpur 

under Chandpur zone. New =03 Class room 

70.446 22.08.19   75% 

WD - 84 (f) HAZRAT SHAH NEYAMT SHAH HIGH SCHOOL at Kachua, 

Chandpur under Chandpur zone. New =03 Class room 

76.95 22.08.19   80% 

WD - 84 (g) BARDIA KAZI SULTAN AHMED HIGH SCHOOL at Matlab(South), 

Chandpur under Chandpur zone. New =03 Class room 

82.457 22.08.19   90% 

WD - 84 (h) CHARKALIA HIGH SCHOOL at Matlab(North), /  Kamranga H/S 

Chandpur under Chandpur zone. New=03 Class room  

71.78 19.09.20   20% 

WD - 84 (i) JAMILA KHATUN HIGH SCHOOL at Matlab(North), Chandpur 

under Chandpur zone. V.E=05 Class room 

74.47 22.08.19   95% 

WD - 84 (j) WARUK RAHMANIA HIGH SCHOOL at Shahrasti, Chandpur under 

Chandpur zone. New =03 Class room 

70.189 22.08.19   75% 

WD - 84 (j) Durgarur  HIGH SCHOOL at Haimcar, Chandpur under Chandpur 

zone. New =03 Class room. 

79.88     

Total = 09  
 

      New=08 ,V.E = 02 Total =10      

WD - 85 Class rooms Extension of Schools (Vertical/ 
horizontal) for Pre-vocational & vocational program 
under Laximipur zone 
 

     

WD - 85 (a) TORAB GONJ HIGH SCHOOL at Komolnagar , Laximipur under 

Laximipur zone. New =03 Class room 

70.416 

R=77.69 

08.08.19   85% 

WD - 85 (b) CAHR SAMSUDDIN JAHERIA ISLAMI D.M at Komolnagar , 

Laximipur under Laximipur zone V.E =06 Class room (Mad) 

78.37 02.06.19   80% 

WD - 85 (c) DATTAPARA I. S. MADRASHA at Laximipur , Laximipur under 

Laximipur zone.  

    Name and 

lolcation change 
WD - 85 (d) LAXMIPUR IDEAL SAMAD GOVT. HIGH SCHOOL at Sadar , 

Laximipur under Laximipur zone. New =03 Class room 

71.50 

R=81.68 

08.08.19   85% 

WD - 85 (e) BALUR CHAR HIGH SCHOOL at Ramgati , Laximipur under 

Laximipur zone. V.E =06 Class room (3000 School) 

74.05 02.06.19   85% 

WD - 85 (f) CHAR AFZAL SESDP MODEL HIGH SCHOOL/ Ramgati Asia Girls 

Pilot High School at Ramgati , Laximipur under Laximipur zone.  

71.48    75% 

WD - 85 (g) NOAGAON JANAKOLLAN HIGH SCHOOL at Ramgonj , Laximipur 

under Laximipur zone. New =03 Class room 

68.49 08.08.19   85% 

WD - 85 (h) DAKHIN RAIPUR ABDUR RAHMAN ADARSHA HIGH SCHOOL 

at Roypur , Laximipur under Laximipur zone New =03 Class room 

71.19 

R=85.53 

08.08.19   96% 

Total = 07 
 

New =05 ,V.E = 02 Total =07      

WD - 86 Class rooms Extension of Schools (Vertical/ horizontal) for Pre-

vocational & vocational program under Comilla zone  

     

WD - 86 (a) BIBIR BAZAR HIGH SCHOOL at Adarsha Sadar , Comilla under 

Comilla zone. New =03 Class room        Re-Tender 

78.803 24.08.19   65% 

WD - 86 (b) MOGULTOLI AFTAB UDDIN D. MADRASHA /  Jashpur Paduar Par 

Salehia Dhakhil Madrasha at Adarsha Sadar , Comilla under Comilla 

zone.New=03 Class room,  MSRSC-MSC(JV) 

79.936    Name and 

lolcation change 
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WD - 86 (c) 

 

AMRATALI C. ALI HIGH SCHOOL at Barura , Comilla under 

Comilla zone. New =03 Class room  Re-Tender 

78.78 23.10.19   70% 

WD - 86 (d) SHASHIDAL UNION HIGH SCHOOL at Brahmanpara , Comilla 

under Comilla zone. V.E =06 Class room (7016) 

74.355 24.08.19   25% 

WD - 86 (e) PURNAMOTI MANSUR AHMED HIGH SCHOOL at Burichang , 

Comilla under Comilla zone. V.E=(3000 school)=06 class room. 

82.897 31.08.19   90% 

WD - 86 (f) MADHAIA BAZAR SADIM HIGH SCHOOL at Chandina , Comilla 

under Comilla zone. New =03 Class room 

78.748 31.07.19   70% 

WD - 86 (g) MUNSIRHAT HIGH SCHOOL at Chouddagram , Comilla under 

Comilla zone. V.E(3000 school)=06 class room. 

79.85 01.06.19   90% 

WD - 86 (h) BIJOYPUR HIGH SCHOOL at Comilla South , Comilla under Comilla 

zone. New =03 Class room 

78.83 06.08.19   70% 

WD - 86 (i) SHAHID NAGAR M.A JALIL HIGH SCHOOL at Daudkandi , 

Comilla under Comilla zone. New =03 Class room 

78.835 14.08.19   50% 

WD - 86 (j) KHALIL PUR HIGH SCHOOL at Debidwar , Comilla under Comilla 

zone. V.E(3000 school)=06 class room. 

82.98 01.06.19   85% 

WD - 86 (k) HOMNA GOVT. HIGH SCHOOL at Homna , Comilla under Comilla 

zone.  New =03 Room 

79.60 23.08.19   55% 

WD - 86 (l) AL AMIN INSTITUTE at Laksam , Comilla under Comilla zone. New 

=03 Class room 

78.83 14.08.19   100% 

WD - 86 (m) CHANDANPUR M A HIGH SCHOOL at Meghna , Comilla under 

Comilla zone. V.E(7016 school)=06 class room. Re-Tender 

78.79 24.08.19   90% 

WD - 86 (n) POMGAON HIGH SCHOOL at Monohoragong , Comilla under 

Comilla zone. New =03 Class room 

78.80 14.08.19   Name and 

lolcation change 
WD - 86 (o) AZIFA KHATUN HIGH SCHOOL at Murad Nagar , Comilla under 

Comilla zone . V.E(17.50 school)=06 class room. 

82.14 04.06.19   90% 

WD - 86 (p) DATISHAR AHMED DELOWARA MEMORIAL HIGH SCHOOL at 

Nangalkot , Comilla under Comilla zone. V.E(2000 school)=06 class 

room. 

79.866 11.06.19   70% 

WD - 86 (q) 

 

MACHHIMPUR R. R. INSTITUTION at Titas , Comilla under Comilla  

V.E =06 Class room (7016) 

74.50 24.08.19   90% 

WD - 86 (r) NURPUR RUTI ABDUL HAQUE BHUYIAN HIGH SCHOOL at 

Akhaura , Brahmanbaria under Comilla zone.   

71.19 12.09.19   95% 

WD - 86 (s) HAZRAT SHAH PEER KALLA SHAHID (RH:) DAKHIL 

MADRASAH at Akhaura , Brahmanbaria under Comilla zone. New=03 

Class room 

73.326 14.09.19   70% 

WD - 86 (t) TALSHAHAR A A I HIGH SCHOOL at Ashugonj, Brahmanbaria 

under Comilla zone. New =03 Class room 

66.39 14.08.19   70% 

WD - 86 (u) UJANCHARKN HIGH SCHOOL at Banchnarampur , Brahmanbaria 

under Comilla zone. New =03 Class room 

70.59 31.08.19   85% 

WD - 86 (v) PANCH GAON ADARSHA HIGH SCHOOL at Bijoynagar , 

Brahmanbaria under Comilla zone. New =03 Class room 

67.796 14.08.19   75% 

WD - 86 (w) AUSHTAGRAM HIGH SCHOOL at Brahmanbaria 

Sadar,Brahmanbaria under Comilla zone. New =03 Class room 

67.959 06.08.19   100% 

WD - 86 (x) CHANDIDAR HIGH SCHOOL at Kasba , Brahmanbaria under 

Comilla zone. New =03 Class room 

69.666 06.08.19   95% 

WD - 86 (y) SALMGONJ A R M HIGH SCHOOL at Nabinagar , Brahmanbaria 

under Comilla zone. V.E(3000 school)=06 class room. 

71.30 11.06.19   95% 

WD - 86 (z) CHATALPAR WAZUDDIN HIGH SCHOOL at Nasirnagar , 

Brahmanbaria under Comilla zone. V.E(2000 school)=06 class room. 

68.75 11.06.19   95% 

WD - 86 (aa) CHUNTA A. C. ACADEMY at Sarail , Brahmanbaria under Comilla 

zone. New =03 Class room 

68.91 14.08.19   90% 

WD - 86 

(bb) 

ARUAIL BOHUMUKHI HIGH SCHOOL at Sarail , Brahmanbaria 

under Comilla zone. . New =03 Class room 

69.767 14.08.19   90% 

Total =27         New =18 V.E = 10 Total =28      

WD - 87 Class rooms Extension of Schools (Vertical/ horizontal) for Pre-

vocational & vocational program under Sylhet zone 

 

     

WD - 87 (a) BOAL JUR BAZAR HIGH SCHOOL at Balaganj , Sylhet under Sylhet 

zone.  

    Name and 

lolcation change 

WD - 87 (b) BAIRAGI BAZAR HIGH SCHOOL at Beanibazar , Sylhet under 

Sylhet zone.  

    Name and 

lolcation change 

WD - 87 (c) LAUTA HIGH SCHOOL at Beanibazar , Sylhet under Sylhet zone. 

V.E= 06 Class room (7016) 

72.21 25.06.19   90% 

WD - 87 (d) DASURA SENIOR ALIM MADRASHA at Beanibazar , Sylhet under 

Sylhet zone  

    Name and 

lolcation change 
 

WD - 87 (e) 

 

ZAMIR AHMED ML HIGH SCHOOL at Biswanath , Sylhet under 

Sylhet zone.  

    Name and 

lolcation change 

WD - 87 (f) DHALAR PAR HIGH SCHOOL at Companigonj , Sylhet under Sylhet 

zone.  

    Name and 

lolcation change 
WD - 87 (g) RENGA HAZI GANJ HIGH SCHOOL at Dakshin Surma , Sylhet 

under Sylhet zone  

    Name and 

lolcation change 
WD - 87 (h) UTTAR KUSHIARA SECONDARY SCHOOL at Fenchuganj , Sylhet 

under Sylhet zone. New=03 Class Room 

82.869    95% 
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WD - 87 (i) SHAHJALAL ADARSHA HIGH SCHOOL at Gopalganj , Sylhet 

under Sylhet zone  

    Name and 

lolcation change 
WD - 87 (j) BARAYA HIGH SCHOOL at Golapganj , Sylhet under Sylhet zone.  

V.E= 06 Class room (2000 School) 

67.43 27.06.19   90% 

WD - 87 (k) ASIRGONJ DAKHIL MADRASHA at Golapganj , Sylhet under Sylhet 

zone.  

    Name and 

lolcation change 
WD - 87 (l) DR. IDRIS ALI HIGH SCHOOLat Gowainghat , Sylhet under Sylhet 

zone. New=03 Class room 

82.85    90% 

WD - 87 (m) AMIR MIAH  HIGH S CHOOL at Gowainghat , Sylhet under Sylhet 

zone. New =03 Class room 

67.10    65% 

WD - 87 (n) SHARIGHAT HIGH SCHOOL at Jaintapur , Sylhet under Sylhet zone. 

New=03 Class room 

82.47    75% 

WD - 87 (o) KANAIGHAT GOVT. HIGH SCHOOL at Kanaighat , Sylhet under 

Sylhet zone. New=03 Class room 

82.84    92% 

WD - 87 (p) GOALABAZAR ADARSHA HIGH SCHOOL at Osmani Nagar , 

Sylhet under Sylhet zone. V.E= 06 Class room (2000 School) 

66.55 27.06.19   90% 

WD - 87 (q) HAZRAT SHAH PARAN (R,) HIGH SCHOOL at Sadar , Sylhet under 

Sylhet zone  New=03 Class room 

82.977    55% 

WD - 87 (r) JOBED ALI SECONDARY SCHOOL at Zakiganj , Sylhet under 

Sylhet zone.  

    Name and 

lolcation change 
WD - 87 (s) DHANPUR ASMAT ALI PUBLIC HIGH SCHOOL at Biswambarpur , 

Sunamgonj under Sylhet zone. New=03 Class Room 

82.865    65% 

WD - 87 (t) HAZI KAMAR ALI HIGH SCHOOL at Chhatak , Sunamganj under 

Sylhet zone. New=03 Class Room 

82.849    80% 

WD - 87 (u) RAJANI GONJ HIGH SCHOOL at Derai , Sunamganj under Sylhet 

zone. New=03 Class room 

82.814    70% 

WD - 87 (v) BRAJENDRAGANJ R.C. HIGH SCHOOL at Derai , Sunamganj under 

Sylhet zone. New=03 Class Room 

82.905    90% 

WD - 87 (w) HAJEE MAHMOD MIAH ISLAMIAH D/MADRASHA at Derai , 

Sunamganj under Sylhet zone. V.E =06 Class room (1000 Mad) 

72.145 18.06.19   80% 

WD - 87 (x) JOYSREE HIGH SCHOOL at Dharma pasha , Sunamganj under Sylhet 

zone. New=03 Class Room 

82.85    85% 

WD - 87 (y) AMBARI HIGH SCHOOL at Duarabazar , Sunamganj under Sylhet 

zone.  

     

WD - 87 (z) RANIGONJ HIGH SCHOOL at Jagannathpur , Sunamganj under 

Sylhet zone. V.E=06 Class room 

67.15    92% 

WD - 87 (aa) SACHNA BAZAR HIGH SCHOOL at Jamalgonj , Sunamganj under 

Sylhet zone.  

    Name and 

lolcation change 

WD - 87 

(bb) 

ABDUR RASHID HIGH SCHOOL at South Sunamganj , Sunamganj 

under Sylhet zone. 

    Name and 

lolcation change 

WD - 87 (cc) GIRIDHAR HIGH SCHOOL at Sulla , Sunamganj under Sylhet zone.  

V.E= 06 Class room (3000 School) 

74.05 18.06.19   65% 

WD - 87 

(dd) 

JOYNAGAR BAZAR HAZI GANI BAKSH HIGH SCHOOL at Sadar 

, Sunamganj under Sylhet zone. V.E =06 Room (3000) 

71.20    20% 

WD - 87 (ee) ANWARPUR HIGH SCHOOL at Tahirpur , Sunamganj under Sylhet 

zone.  

    Name and 

lolcation change 
WD - 87 (ff) Shahid Ali Pilot Public HIGH SCHOOL at Sulla , Sunamganj under 

Sylhet zone. New=03 Class room 

82.87    65% 

WD - 87 

(gg) 

TAHIRPUR H.U. ALIM MADRASAH at Tahirpur , Sunamganj under 

Sylhet zone.  

 

    Name and 

lolcation change 

WD - 107 (a) Kishori Mohon Girls HIGH SCHOOL at Sadar , Sylhet  under Sylhet 

zone  VE=06 Class room (7016  - 06 Storied Single Sto.Blgd) 

68.935    65% 

WD - 107 (f)  Pachim Sadar  HIGH SCHOOL at Sadar , Sylhet  under Sylhet zone  

VE=06 Class room (7016  - 06 Storied Single Sto.Blgd) 

68.935    65% 

Total = 21  
 

  New =12 ,V.E = 09 Total =21      

WD -88 Class rooms Extension of selected Schools/ madrasha (Vertical/ 

horizontal) for Pre-vocational & vocational program of under 

Moulavibazar zone.  

     

WD - 88 (a) KATHAL TALI HIGH SCHOOL at Barlekha , Moulavibazar under 

Moulavibazar zone. V.E=06 Room (17.50) 

77.736 11.02.19   90% 

WD - 88 (b) JAIFOR NAGAR HIGH SCHOOL at Juri , Moulavibazar under 

Moulavibazar zone.  V.E =06 Room (2000) 

74.399 

R=81.27 

11.02.19   95% 

WD - 88 (c) M.A.WAHAB HIGH SCHOOL at Kamalganj , Moulavibazar under 

Moulavibazar zone. V.E =05 Room (7016) 

70.401 

R=76.29 

11.02.19   90% 

WD - 88 (d) UTTAR KULAURA HIGH SCHOOL at Kulaura , Moulavibazar under 

Moulavibazar zone. V.E =06 Room (3000) 

78.229 

R=74.36 

17.02.19   90% 

WD - 88 (e) SHAH HELAL HIGH SCHOOL at Moulavibazar , SadarMoulavibazar 

under Moulavibazar zone.  

    Name and 

lolcation change 
 

WD - 88 (f) MOHOLAL HIGH SCHOOL at Rajnagar , Moulavibazar under 

Moulavibazar zone. V.E =06 Room (17.50) 

70.72 20.02.19   98% 

WD - 88 (g) MOSHORIA EMDADIA DAKHIL MADRASA at Rajnagar , 

Moulavibazar under Moulavibazar zone. V.E =05 Room (GOB) 

72.705 

R=76.27 

05.02.19   100% 
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WD - 88 (h) MONAIULLAH ADARSHA HIGH SCHOOL at Srimangal , 

Moulavibazar under Moulavibazar zone. V.E =05 Room (17.50) 

72.665 

R=80.08 

05.02.18   100% 

WD - 88 (i) JALSUKHA K.G,P.HIGH SCHOOL at Ajmiriganj , Habiganj under 

Moulavibazar zone. V.E =06 Room (3000) 

78.936 

R=88.77 

04.02.19   96% 

WD - 88 (j) SHIB-PASHA HIGH SCHOOL at Ajmiriganj , Habiganj under 

Moulavibazar zone.  V.E =06 Room (3000) 

76.44 

R=78.78 

12.02.19   91% 

WD - 88 (k) MOMCHAN BHUIYAN ADARSHA DAKHIL MADRASHA at 

Ajmiriganj , Habiganj under Moulavibazar zone. V.E =06 Room 

(Madrasha) 

79.452 

R=83.75 

01.02.19   91% 

WD - 88 (l) 

 

PUTIJURI S. C. HIGH SCHOOL at Bahubal , Habiganj under 

Moulavibazar zone . V.E =06 Room (2000) 

69.754 

R=74.55 

03.03.19     82% 

WD - 88 (m) BANIYACHONG ADARSHA HIGH SCHOOL at Baniyachonj , 

Habiganj under Moulavibazar zone.  V.E =06 Room (2000) 

81.499 

R=80.94 

05.02.19   95% 

WD - 88 (n) ALHAZ MOZAFFAR UDDIN HIGH SCHOOL at Chunarughat , 

Habiganj under Moulavibazar zone. V.E =06 Room (3000) 

73.68 

R=73.46 

12.02.19   85% 

WD - 88 (o) HAZI  ALIM  ULLAH  SENIOR  ALIM  MADRASAH at 

Chunarughat , Habiganj under Moulavibazar zone. V.E =05 Room 

(GOB) 

73.666 

R=80.24 

06.01.19   86% 

WD - 88 (p) HABIGANJ GOVT. HIGH SCHOOL at Sadar , Habiganj under 

Moulavibazar zone. VE=06 Class room (TQI) 

73.645 

R=78.36 

05.03.19   75% 

WD - 88 (q) RARISHAL KARAB HIGH SCHOOL at Lakhai , Habiganj under 

Moulavibazar zone. V.E =06 Room (2000) 

78.019 

R=83.32 

03.03.19   86% 

WD - 88 (r) AULIABAD R K HIGH SCHOOL at Madhabpur , Habiganj under 

Moulavibazar zone.  V.E =06 Room (2000) 

69.754 

R=75.74 

03.03.19   85% 

WD - 88 (s) SYED AZIZ HABIB HIGH SCHOOL at Nabigonj , Habiganj under 

Moulavibazar zone. V.E =06 Room (2000) 

74.7 

R=81.68 

28.02.19   80% 

Total = 18  New =01 ,V.E = 17 Total =18      

WD - 90 

 

Class rooms Extension of Schools (Vertical/ horizontal) for Pre-

vocational & vocational program under Narayangonj zone 

     

WD - 90 (a) ROYPARA HIGH SCHOOL at Gazaria , Munshiganj under 

Narayanganj zone. V.E =06 Class room New =03 Class  room 

71.775 

R=82.42 

27.06.19   100% 

WD - 90 (b) BARHMANGAON MULTILTERAL HIGH SCHOOL at Lohajang , 

Munshiganj under Narayanganj zone. New=03 Class room 

72.767 05.07.19   40% 

WD - 90 (c) MIRKADIM HAJI AMZAD ALI HIGH SCHOOL at Sadar , 

Munshiganj under Narayanganj zone. V.E(3000 School) 05 Class room. 

82.00 28.04.19   91% 

WD - 90 (d) MUNSHI GANJ ADARSHA ALIM MADRASAH at Sadar , 

Munshiganj under Narayanganj zone. New=03 Class room 

77.70 05.07.19   80% 

WD - 90 (e) MALKHANAGAR HIGH SCHOOL at Sirajdikhan , Munshiganj under 

Narayanganj zone. V.E =06 Room (3000) 

82.88 15.04.19   95% 

WD - 90 (f) BARAIKHALI HIGH SCHOOL at Sreenagar , Munshiganj under 

Narayanganj zone. New=03 Class room 

74.36 05.07.19   90% 

WD - 90 (g) BETKA UNION HIGH SCHOOL at Tongibari , Munshiganj under 

Narayanganj zone.V.E =06 Room (3000) 

82.81 

R=84.01 

15.04.19   100% 

WD - 90 (h) PANCHGAON ML HIGH SCHOOL at Araihazar , Narayanganj under 

Narayanganj zone. New =03 Room 

74.586    95% 

WD - 90 (i) KALAPAHARIA UNION HIGH SCHOOL at Araihazar , Narayanganj 

under Narayanganj zone. V.E =06 Room (3000) 

82.632 28.04.19   95% 

WD - 90 (j) NAGAR DOWKADI AHMADIA DAKHIL MADRASAH at Araihazar 

, Narayanganj under Narayanganj zone. New =03 Class room 

73.37 

R=82.96 

24.06.19   100% 

WD - 90 (k) SONAKANDA HIGH SCHOOL at Bandar , Narayanganj under 

Narayanganj zone.  

    5% 

WD - 90 (l) PAGLA HIGH SCHOOL at Sadar , Narayanganj under Narayanganj 

zone. New=03 Class room 

74.64 05.07.19   95% 

WD - 90 (m) BHULTA UCHCHA MADHYAMIK BIDYALAYA at Rupganj , 

Narayanganj under Narayanganj zone. New =03 Class room 

70.02 05.07.19   80% 

WD - 90 (n) MOGRAPARA H.G.G.S. SMIRITI BIDDYATON at Sonargaon , 

Narayanganj under Narayanganj zone. New =03 Class room 

71.34    10% 

WD - 87 (r) Baradi M.L High School  at Sonargaon , Narayanganj under 

Narayanganj zone.  New = 03 Class room 

71.71    80% 

Total = 14  
 

New =10 ,V.E = 04 Total =14      

WD -91 
 

Class rooms Extension of Schools (Vertical/ horizontal) for Pre-

vocational & vocational program under Savar zone 

     

WD - 91 (a) ABDUSH SOBHAN MODEL HIGH SCHOOL at Dhamrai , Dhaka 

under savar zone. New=03 Class room 

65.606 23.04.1
9 

  80% 

WD - 91 (b) KRASHI ADARSHA HIGH SCHOOL at Dohar , Dhaka under savar 

zone. V.E=06 Class room 

67.129 23.04.1
9 

  65% 

WD - 91 (c) JOYPARA MAHMUDIA ALIM MADRASAH at Dohar , Dhaka under 

savar zone. V.E=06 Class room 

70.486 23.04.1
9 

  65% 

WD - 91 (d) NAYA BAZAR HIGH SCHOOL at Keranigonj , Dhaka under savar 

zone. New=03 Class room 

62.97 23.04.1
9 

  0% 

WD - 91 (e) AGLA CHOWKIGHATA JANAMANGAL HIGH SCHOOL at 

Nawabganj , Dhaka under savar zone. V.E=06 Class room 

67.129 23.04.1
9 

  60% 
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WD - 91 (f) CHAPAIN NEW MODEL HIGH CHOOL at Savar , Dhaka under savar 

zone.  V.E =06 Class room 

65.94 30.04.19   80% 

WD - 91 (g) CHARMASTUL M.B.A HIGH SCHOOL at Daulatpur , Manikganj 

under savar zone. V.E =6 Room. 

64.389 23.04.1
9 

  100% 

WD - 91 (h) CHARKATARY SABUJ SENA HIGH SCHOOL at Daulatpur , 

Manikganj under savar zone.  

    Name and 

lolcation change 
WD - 91 (i) CHAR KALIKA PUR SHUKURIA DAKHIL MADRASAH at 

Daulatpur , Manikganj under savar zone. V.E=06 Class room 

71.278 23.04.1
9 

  85% 

WD - 91 (j) TEROSREE K N INSTITUTION at Ghior , Manikganj under savar 

zone. New=03 Class room 

63.67 23.04.1
9 

  90% 

WD - 91 (k) JHITKA ANANDA MOHAN HIGH SCHOOL at Harirampur , 

Manikganj under savar zone. V.E=06 Class room 

67.849 23.04.1
9 

  95% 

WD - 91 (l) MANIKGANJ GOVT. HIGH SCHOOL at Manikganj Sadar , 

Manikganj under savar zone. New=03 Class room 

63.174 23.04.1
9 

  80% 

WD - 91 (m) HARGOJ SHAHID SMRITI HIGH SCHOOL at Saturia , Manikganj 

under savar zone. V.E =06 Class room 

68.36 23.04.1
9 

  100% 

WD - 91 (n) RUPSHA WAHED ALI HIGH SCHOOL at Shibalaya , Manikganj 

under savar zone. V.E =06 Class room 

67.959 23.04.1
9 

  95% 

WD - 91 (o) KAZI SAFIUDDIN DAKHIL MADRASA at Shibalaya , Manikganj 

under savar zone. New=03 Class room 

65.216 23.04.1
9 

  95% 

WD - 91 (p) JOYMONTOP HIGH SCHOOL at Singair, Manikganj under savar 

zone. New=03 Class room. 

64.819 23.04.1
9 

  95% 

WD - 99 (k) 

 

BPATC School at Savar,Dhaka  under savar zone.  V.E=05 Class room. 82.82    70% 

WD - 100(j) 

 

Kobi Nazrul High School  at Keranigonj Dhaka  under savar zone.  

V.E=05 Class room. 

80.187    40% 

WD - 87(i) 
 

Mohadevpur Girls  High School  at Sibaloy  Manikgonj  under savar 

zone.  New=03 Class room. 

68.97    Name and 

lolcation change 
Total = 18 New =12 ,V.E = 06 Total =18      

WD -92 

 

Class rooms Extension of Schools (Vertical/ horizontal) for Pre-

vocational & vocational program under Naraingdi zone  

     

WD - 92 (a) 

 

HATIAB  HAZI SAMIR UDDIN HIGH SCHOOL at Sadar , Gazipur 

under Narsingdi zone. New =03 Class room 

70.775 

R=80.20 

31.12.18   95% 

WD - 92 (b) BALIADI M.L HIGH SCHOOL at Kaliakair , Gazipur under Narsingdi 

zone. New = 03 Class room 

70.859 31.12.18   85% 

WD - 92 (c) JANATA HIGH SCHOOL at Kaligonj , Gazipur under Narsingdi zone.  

VE.=06 Room (3000) 

74.448 

R=78.03 

31.12.18   100% 

WD - 92 (d) SINGHASREE UNION HIGH SCHOOL at Kapasia , Gazipur under 

Narsingdi zone. New = 03 Class room 

69.400 31.12.18   100% 

WD - 92 (e) KAPALESWAR HIGH at Kapasia , Gazipur under Narsingdi zone. V.E 

(2000 Schol)=06 Class room VE 

72.76 

R=81.49 

   100% 

WD - 92 (f) SINGHA SREE M. B. DAKHIL MADRASAH at Kapasia , Gazipur 

under Narsingdi zone. New = 03 Class room 

71.324 

R=77.11 

31.12.18   100% 

WD - 92 (g) HARIADI  HOSSIANIA DAKHIL MADRASAH at Kapasia , Gazipur 

under Narsingdi zone. VE =05 Room (GOB) 

74.699 

R=76.37 

31.12.18   100% 

WD - 92 (h) BARMI UNION HIGH SCHOOL at Sripur , Gazipur under Narsingdi 

zone. New = 03 Class room 

70.982 31.12.18   75% 

WD - 92 (i) BARAMA ISLAMIA ALIM MADRASHA at Sripur , Gazipur under 

Narsingdi under Narsingdi zone. New = 03 Class room 

71.066 31.12.18   70% 

WD - 92 (j) HARI SHANGAN HIGH SCHOOL at Belabo , Narsingdi under 

Narsingdi zone. New = 03 Class room 

69.263 31.12.18   98% 

WD - 92 (k) HATIRDIA S. ALI MODEL HIGH SCHOOL at Monohordi , 

Narsingdi under Narsingdi zone. New = 03 Class room 

72.329 

R=77.27 

31.12.18   85% 

WD - 92 (l) CHANDANBARI ISLAMIA MADRASHA at Monohordi , Narsingdi 

under Narsingdi zone. VE =06 Room (17.50) 

67.200 31.12.18   88% 

WD - 92 (m) BAGHATA NUR AFTAB ADARSHA BIDDYA PITH at Sadar , 

Narsingdi under Narsingdi zone. New = 03 Class room 

 

91.54    90% 

WD - 92 (n) RASULPUR  HIGH SCHOOL at Sadar , Narsingdi under Narsingdi 

zone. New = 03 Class room 

69.843 31.12.18   100% 

WD - 92 o) GAYESHPUR PADMALOCHAN HIGH SCHOOL at Polash , 

Narsingdi under Narsingdi zone. New = 03 Class room 

67.697 31.12.18   70% 

WD - 92 (p) BALUAKANDI HIGH SCHOOL at Raipura , Narsingdi under 

Narsingdi zone New =03 Class room.  

68.849    80% 

WD - 92 (q) KARARCHAR MVI. TOFAZZAL HOSSAIN HIGH SCHOOL at 

Shibpur , Narsingdi under Narsingdi zone.  New = 03 Class room 

67.01 31.12.18   95% 

WD - 81 (c)  DOMDIA  HIGH SCHOOL at Shibpur , Narsingdi under Narsingdi 

zone. VE = 06 Class room 

71.99    75% 

WD - 87 (y)  Shohagpur Alim Madrasha  at Sreepur ,Gazipur  under Narsingdi zone. 

New =03 Cl;ass room 

74.59    60% 

WD - 93 (g)  Bormi Bazar High School  at Sreepur ,Gazipur  under Narsingdi zone. 

New =03 Cl;ass room 

73.58    40% 

WD - 113 (e)  Rayed Darusonna Dakhil Madrasha  at Kapasia ,Gazipur  under 

Narsingdi zone. New =03 Cl;ass room 

77.26    55% 
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WD - 85 (c) Namila Ansaria  Senior Madrasha  at Kapasia ,Gazipur  under Narsingdi 

zone. New =03 Cl;ass room 

72.287    55% 

WD - 106 

(k) 

 Toke Ranendra High School  at Kapasia ,Gazipur  under Narsingdi 

zone. New =03 Cl;ass room 

75.739    30% 

Total = 23 
 

New =18 ,V.E = 05 Total =23      

WD - 93  Class rooms Extension of Schools (Vertical/ horizontal) for Pre-

vocational & vocational program under Tangail zone 

     

WD - 93 (a) BATHULI SADI LAILY BEGUM HIGH SCHOOL at Basail , Tangail 

under Tangail zone. V.E (17.50 school)=06 Class room. 

66.69    85% 

WD - 93 (b) GOBINDASHI HIGH SCHOOL at Bhuapur , Tangail under Tangail 

zone. V.E (17.50 school)=06 Class room. 

64.00    85% 

WD - 93 (c) MOMTAZ FAKIR HIGH SCHOOL at Bhuapur , Tangail under Tangail 

zone. V.E (17.50 school)=06 Class room. 

69.20 28.10.18   90% 

WD - 93 (d) BATHULI HIGH SCHOOL at Delduar , Tangail under Tangail zone. 

V.E (3000 school)=06 Class room 

66.45    90%s 

WD - 93 (e) KENDUA HIGH SCHOOL at Dhanbari , Tangail under Tangail zone. 

V.E (2000 school)=06 Class room 

68.70    80% 

WD - 93 (f) CHANTARA GANO HIGH SCHOOL at Ghatail , Tangail under 

Tangail zone. V.E (17.50 school)=06 Class room 

61.90    80% 

WD - 93 (g) BIOHAIL ISLAMIA DAKHIL MADRASHA at Ghatail , Tangail 

under Tangail zone.  

    Name and 

lolcation change 
WD - 93 (h) BHENGULA BAHUMUKHI HIGH SCHOOL at Gopalpur , Tangail 

under Tangail zone. V.E(SESIP 100 school)=06 Class room. 

71.34    90% 

WD - 93 (i) KHILDA HIGH SCHOOL at Kalihati , Tangail under Tangail zone. 

New =03 Cl;ass room 

63.07    80% 

WD - 93 (j) AHAMMAD ALI MEMORIAL HIGH SCHOOL at Madhupur , 

Tangail under Tangail zone. V.E(2000 school)=06 Class room. 

67.209    90% 

WD - 93 (k) NAGBARI TALIMUL ISLAM DAKHIL MADRASHA at Madhupur , 

Tangail under Tangail zone.  New =03 Cl;ass room 

64.02    90% 

WD - 93 (l) RAJABARI HIGH SCHOOL at Mirzapur , Tangail under Tangail zone. 

V.E (2000 school)=06 Class room 

69.83    90% 

WD - 93 (m) NAYANKHAN MEMORIAL HIGH SCHOOL at Nagarpur , Tangail 

under Tangail zone. New =03 Cl;ass room 

65.94    90% 

WD - 93 (n) KALIAN HIGH SCHOOL at Sakhipur , Tangail under Tangail zone.  

V.E (2000 school)=06 Class room 

71.589    90% 

WD - 93 (o) SHAHEED JAHANGIR HIGH SCHOOL at Sadar , Tangail under 

Tangail zone. V.E(3000 school)=06 Class room. 

70.01    95% 

Total = 14  
 

New =03 ,V.E =11 Total =14      

WD - 94 
 

Class rooms Extension of Schools (Vertical/ horizontal) for Pre-

vocational & vocational program under Mymensing zone  

     

WD - 94 (a) BHARDUBA HIGH SCHOOL at Bhaluka , Mymensing under 

Mymensing zone. V.E = 6 Room (3000) 

67.62 5.06.19   100% 

WD - 94 (b) KRISHNAPUR BOHUMUKHI HIGH SCHOOL at Dhobaura , 

Mymensing under Mymensing zone. V.E = 6 Room (2000) 

66.77 5.06.19   90% 

WD - 94 (c) KUSHMAIL UNION BADARUDDIN HIGH SCHOOL at Fulbaria , 

Mymensing under Mymensing zone. New =03 Room 

64.71 5.06.19   70% 

WD - 94 (d) KURCHAI M.P.M HIGH SCHOOL at Gaffargoan , Mymensing under 

Mymensing zone. V.E = 6 Room (3000) 

64.406 5.06.19   100% 

WD - 94 (e) DAWA DAIR SUMSUL ULUM DAKHIL MADRASAH at 

Gaffargoan , Mymensing under Mymensing zone. New =03 Room 

62.94 5.06.19   90% 

WD - 94 (f) DR. M.R. KARIM HIGH SCHOOL at Gouripur , Mymensing under 

Mymensing zone. New =03 Room 

60.236 5.06.19   70% 

WD - 94 (g) BAHIR SHIMUL HIGH SCHOOL at Haluaghat , Mymensing under 

Mymensing zone.  New =03 Room 

65.718 5.06.19   90% 

WD - 94 (h) SHOHAGI UNION HIGH SCHOOL at Iswarganj , Mymensing under 

Mymensing zone.  New =03 Room 

63.392 5.06.19   90% 

WD - 94 (i) NABARUN BIDYANIKETAN at Muktagacha , Mymensing under 

Mymensing zone.  V.E = 6 Room (17.50) 

65.64 5.06.19   100% 

WD - 94 (j) PREMIR IDEAL HIGH SCHOOL at Sadar , Mymensing under 

Mymensing zone. New =03 Room 

61.398 5.06.19   80% 

WD - 94 (k) NANDAIL ROAD HIGH SCHOOL at Nandail , Mymensing under 

Mymensing zone.  New =03 Room 

63.269 5.06.19   60% 

WD - 94 (l) GOKUL CHANDRA HIGH SCHOOL, PAYARI at Fulpur , 

Mymensing under Mymensing zone. V.E = 6 Room (2000) 

61.712 5.06.19   90% 

WD - 94 (m) BATTA BHAT PARA S.C HIGH SCHOOL at Tarakanda , Mymensing 

under Mymensing zone. V.E = 6 Room (17.50) 

67.302 5.06.19   85% 

WD - 94 (n) DHANIKHOLA HIGH SCHOOL at Trishal , Mymensing under 

Mymensing zone. New =03 Room 

66.58 5.06.19   95% 

WD - 100 (j)  Hatikhola  High School at Gaffargoan Mymensing under Mymensing  

zone. New=03 Class  room 

70.615 26.05.19   30% 

Total = 15 New =09 ,V.E =06 Total =15      

WD - 95 Class rooms Extension of Schools (Vertical/ horizontal) for Pre-

vocational & vocational program under Kishoreganj zone  

     

WD - 95 (a) HAQUE SAHEB HIGH SCHOOL at Austagram , Kishoreganj under 

Kishoreganj zone. New=03 Class room  Re-Tender 

82.897 07.12.19   65% 

WD - 95 (b) KADIRPUR S. M. NATH HIGH SCHOOL at Austagram , Kishoreganj 

under Kishoreganj zone. New =03 Room 

93.83    15% 
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WD - 95 (c) BANGALPARA ISLAMIA DAKHIL MASRASHA at Austagram , 

Kishoreganj under Kishoreganj zone. New=03 Class room 

82.99 23.10.19   75% 

WD - 95 (d) DARUL QURAN DAKHIL MADRASHA at Austagram , Kishoreganj 

under Kishoreganj zone. V.E=06 Class room 

    0% 

WD - 95 (e) MOFIZUR RAHMAN ROKAN HIGH SCHOOL at Bajatpur , 

Kishoreganj under Kishoreganj zone. V.E=06 Class room(3000) 

69.396    75% 

WD - 95 (f) KALIKA PRASAD HIGH SCHOOL at Bajatpur , Kishoreganj under 

Kishoreganj zone. V.E=06 Class room(3000) 

69.796    75% 

WD - 95 (g) AFTABUL ULUM ALIM MADRASAH at Bhairab , Kishoreganj 

under Kishoreganj zone. New=03 Class room 

82.946 23.10.19   25% 

WD - 95 (h) HAZI JALAL UDDIN HIGH SCHOOL at Hossainpur , Kishoreganj 

under Kishoreganj zone. New=03 Class room 

82.966 23.10.19   40% 

WD - 95 (i) LIMEPASHA HIGH SCHOOLChange to Thanessar high School at Itna 

, Kishoreganj under Kishoreganj zone. New=03 Class room  

77.369    10% 

WD - 95 (j) JOYSIDDHI HIGH SCHOOL at Itna , Kishoreganj under Kishoreganj 

zone. New=03 Class room 

82.979 09.10.19   75% 

WD - 95 (k) ITNA NURPUR D.D. MADRASAH at Itna , Kishoreganj under 

Kishoreganj zone. New=03 Class room 

82.966 23.10.19   25% 

WD - 95 (l) ZAFRABAD HIGH SCHOOL at Karimganj , Kishoreganj under 

Kishoreganj zone. New=03 Class room 

82.966 23.10.19   75% 

WD - 95 (m) LOHAJURI UNION HIGH SCHOOL at Katiadi , Kishoreganj  under 

Kishoreganj  zone. New=03 Class room 

82.978 23.10.19   60% 

WD - 95 (n) ALHAJ SHAMSUDDIN BHUIYAN HIGH SCHOOL at Sadar , 

Kishoreganj under Kishoreganj zone. New=03 Class room 

82.957 09.10.19   85% 

WD - 95 (o) CHHAYSUTI UNION HIGH SCHOOL at Kuliarchar , Kishoreganj 

under Kishoreganj zone. New=03 Class room 

79.807 23.10.19   40% 

WD - 95 (p) GOPEDIGHI J.N. HIGH SCHOOL at Mitamain , Kishoreganj under 

Kishoreganj zone. New=03 Class room 

82.969    0% 

WD - 95 (q) GHAGRA A. G. HIGH SCHOOL at Mitamain , Kishoreganj under 

Kishoreganj zone. New=03 Class room 

79.63    40% 

WD - 95 (r) 

 

CHAMAK PUR ISLAMIA DAKHIL MADRASHA at Mitamain , 

Kishoreganj under Kishoreganj zone. V.E=06 Class room 

 

76.737    5% 

WD - 95 (s) DAMPARA KARAR MAHTAB UDDIN HIGH SCHOOL at Nikli , 

Kishoreganj under Kishoreganj zone.  

    Name and 

lolcation change 
WD - 95 (t) CHAR PALASH HIGH SCHOOL at Pakundia , Kishoreganj under 

Kishoreganj zone. New=03 Class room 

82.88 23.10.19   75% 

WD - 95 (u) JAWAR HIGH SCHOOL at Tarail , Kishoreganj under Kishoreganj 

zone.  

    Name and 

lolcation change 
Total = 17 New =14 ,V.E =03 Total =17      

WD - 96 Class rooms Extension of Schools (Vertical/ horizontal) for Pre-

vocational & vocational program under Netrakona zone  

     

WD - 96 (a) TELIGATI B.N.H.K. ACADEMY at Atpara , Netrakona under 

Netrakona zone.  New =03 Class room. 

65.36 22.05.19   75% 

WD - 96 (b) NISCHINTAPUR HIGH SCHOOL at Barhatta , Netrakona under 

Netrakona zone. New =03 Class room. 

63.71 22.05.19   75% 

WD - 96 (c) Khaliajury Pilot HIGH SCHOOL at Khaliajury , Netrakona under 

Netrakona zone. New =03 Class room. 

62.00 18.08.19   70% 

WD - 96 (d) BIRISIRI PCNALL MEMORIAL HIGH SCHOOL at Durgapur , 

Netrakona under Netrakona zone. New =03 Class room. 

63.00 22.05.19   35% 

WD - 96 (e) ASHUJIA J . N . C .INSTITUTE at Kalmakanda , Netrakona under 

Netrakona zone. New =03 Class room. 

63.58 22.05.19   80% 

WD - 96 (f) SHAJIURA HIGH SCHOOL at Kendua , Netrakona under Netrakona 

zone. New =03 Class room. 

65.115 22.05.19   30% 

WD - 96 (g) KENDUA ASRAFIA HOSSAINIA DAKHIL MADRASHA at Kendua 

, Netrakona  New =03 Class room.. 

69.176 22.05.19   65% 

WD - 96 (h) SHALDIGHA GOPALGOPINATH HIGH SCHOOL at Khaliajury , 

Netrakona under Netrakona zone. New =03 Class room.. 

68.806 22.05.19   80% 

WD - 96 (i) NURPUR BOALI DAKHIL MADRASHA at Khaliajury , Netrakona 

under Netrakona zone. New=03 Class room 

82.79     

80% 

WD - 96 (j) MADAN ADARSHA PUBLIC HIGH SCHOOL at Madan , Netrakona 

under Netrakona zone. New =03 Class room. 

63.479 22.05.19   75% 

WD - 96 (k) MOHANGONJ PILOT GOVT. HIGH SCHOOL at Mohanganj , 

Netrakona under Netrakona zone. New =03 Class room. 

66.09 22.05.19   80% 

WD - 96 (l) MUKTAL HOSSAIN HIGH SCHOOL at Netrakona , Netrakona under 

Netrakona zone. V.E.=06 Class room (3000 Schoo). 

66.27 22.05.19   65% 

WD - 96 (m) NARAYAN DAHAR HIGH SCHOOL at Purbadhala , Netrakona under 

Netrakona zone. New =03 Class room. 

64.559 22.05.19   65% 

Total = 13  New =12 ,V.E =01 Total =13      

WD - 97 Class rooms Extension of Schools (Vertical/ horizontal) for Pre-

vocational & vocational program under Jamalpur zone  

     

WD - 97 (a) BATTAJORE NAGAR MAMUD HIGH SCHOOL at Baksiganj , 

Jamalpur under Jamalpur zone. New=03 Class room 

61.82 27.05.19   70% 

WD - 97 (b) DATTARCHAR PURAN BATTAJUR MIR KAMAL HOSEN 

DAKHIL MADRASHA at Baksiganj , Jamalpur under Jamalpur zone. 

New=03 Class room 

61.82 27.05.19   35% 
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WD - 97 (c) KAWNIAR CHAR M . L . HIGH SCHOOL at Dewanganj , Jamalpur 

under Jamalpur zone. New=03 Class room 

63.199 27.05.19   85% 

WD - 97 (d) BASETPUR BL LATERAL HIGH SCHOOL at Dewanganj , Jamalpur 

under Jamalpur zone. V.E =06 Class room (2000) 

67.95 27.05.19   85% 

WD - 97 (e) SHYAM PUR HIGH SCHOOL at Islampur , Jamalpur under Jamalpur 

zone. V.E =06 Class room (17.50 Lac Bldg.) 

71.23 25.05.19   85% 

WD - 97 (f) KUIKANDI SHAMSUNNAHAR HIGH SCHOOL at Islampur , 

Jamalpur under Jamalpur zone. V.E =06 Class room (2000) 

70.126 27.05.19   85% 

WD - 97 (g) BARUAMARI JAHURA KHATUN HIGH SCHOOL at Sadar , 

Jamalpur under Jamalpur zone. V.E.=06 Class room (3000 Schoo). 

67.638 27.05.19   85% 

WD - 97 (h) FULJORE RAHIMJUFOR HIGH SCHOOL at Madergonj , Jamalpur 

under Jamalpur zone. New=03 Class room 

65.996 

R=70.58 

27.05.19   70% 

WD - 97 (i) BHABKI G.M. HIGH SCHOOL at Melandah , Jamalpur under 

Jamalpur zone. New=03 Class room 

64.596 27.05.19   60% 

WD - 97 (j) BARISTAR ABDUS SALAM TALUKDER HIGH SCHOOL at 

Sarishabari , Jamalpur under Jamalpur zone. New=03 Class room 

60.336 27.05.19   95% 

WD - 97 (k) GHAGRA DAKHIN PARA F. RAHMAN HIGH SCHOOL at 

Jhenaigati , Sherpur under Jamalpur zone. V.E =06 Class room (3000) 

67.77 27.05.19   85% 

WD - 97 (l) DHANAKUSA HIGH SCHOOL at Nakla , Sherpur under Jamalpur 

zone. New=03 Class room 

    20% 

WD - 97 (m) MOMINAKANDA AL-AMIN DAKHIL MADRASHA at Nakla , 

Sherpur under Jamalpur zone. New=03 Class room 

79.356 25.06.19   30% 

WD - 97 (n) PALASHI KURA JANATA  HIGH  SCHOOL at Nalitabari , Sherpur 

under Jamalpur zone. New=03 Class room 

67.048 27.05.19   50% 

WD - 97 (o) SHERPUR GOVT. VICTORIA ACADEMY at Sadar , Sherpur under 

Jamalpur zone.  

    Name and 

lolcation change 
WD - 97 (p) BHARERA S.P. HIGH SCHOOL at Sreebordi , Sherpur under 

Jamalpur zone. New=03 Class room 

67.74 25.05.19   90% 

Total = 15  New =10 ,V.E =05 Total =15      

WD - 98 Class rooms Extension of Schools (Vertical/ horizontal) for Pre-

vocational & vocational program under Faridplur zone  

     

WD - 98 (a) KAMARGRAM KANCHAN ACCADEMY at Alfadanga , Faridpur 

under Faridpur zone. VE=05 Class room 

82.137 23.03.19 
180days 

  99% 

WD - 98 (b) TUZARPUR S.A. HIGH SCHOOL at Bhanga , Faridpur under Faridpur 

zone. New=03 Class room 

82.90 

R=91.48 

16.09.19   98% 

WD - 98 (c) TARAIL A. S ALIM MADRASHA at Bhanga , Faridpur under 

Faridpur zone. New=03 Class room 

78.58 

R=89.72 

16.09.19   98% 

WD - 98 (d) BOALMARI GEORGE ACADEMY at Boalmari , Faridpur under 

Faridpur zone. New=03 Class room 

82.71 16.09.19   95% 

WD - 98 (e) ADARSHA SECONDARY SCHOOL at Charvadrason , Faridpur under 

Faridpur zone. New=03 Class room 

82.66 16.09.19   85% 

WD - 98 (f) HARIRAMPUR HIGH SCHOOL at Charvadrason , Faridpur under 

Faridpur zone. New=03 Class room 

78.35 16.09.19   80% 

WD - 98 (g) ISHAN INSTITUTION at Sadar , Faridpur under Faridpur zone.  

VE=06Class room 

81.259 

R=88.15 

23.03.19 
180days 

  98% 

WD - 98 (h) DUMAIN RAMLAL HIGH SCHOOL at Modhukhali , Faridpur under 

Faridpur zone. New=03 Class room 

81.506 16.09.19   98% 

WD - 98 (i) KAMARKHALI HIGH SCHOOL at Modhukhali , Faridpur under 

Faridpur zone New=03 Class room 

82.016 

R=89.79 

16.09.19   100% 

WD - 98 (j) PORADIA S.A.KHAN HIGH SCHOOL at Nagarkanda , Faridpur 

under Faridpur zone. VE=06Class room 

81.27 23.03.19 
180days 

  99% 

WD - 98 (k) BABUR CHAR HIGH SCHOOL at Sadarpur , Faridpur under Faridpur 

zone. VE=06Class room 

81.33 

R=86.91 

23.03.19 
180days 

  99% 

WD - 98 (l) AKOTER CHAR S . C . UCCHO BIDYALOY at Sadarpur , Faridpur 

under Faridpur zone. New=03 Class room 

78.357 16.09.19   80% 

WD - 98 (m) NARANDIA J.M. HIGH SCHOOL at Saltha , Faridpur under Faridpur 

zone. New=03 Class room 

81.00 

R=89.92 

16.09.19   100% 

WD - 98 (n) ARKANDI HIGH SCHOOL at Baliakandi , Rajbari under Faridpur 

zone.  VE=06Class room 

82.50 23.03.19 
180days 

  95% 

WD - 98 (o) AMTALA HIGH SCHOOL at Goalanda- , Rajbari under Faridpur zone. 

New=03 Class room 

82.877 16.09.19   98% 

WD - 98 (p) GOALUNDO DAKHIL MADRASHAH at Goalanda , Rajbari under 

Faridpur zone. New=03 Class room 

82.41 16.09.19   70% 

WD - 98 (q) A . Z . M SAKEN UDDIN HIGH SCHOOL at Kalukhali , Rajbari 

under Faridpur zone. VE=06Class room 

82.048 23.03.19 
180days 

  85% 

WD - 98 (r) MACH PARA M.L. HIGH SCHOOL at Pangsha , Rajbari under 

Faridpur zone. New=03 Class room 

82.902 

R=89.50 

16.09.19   95% 

WD - 98 (s) ALADIPUR HIGH SCHOOL at Sadar , Rajbari under Faridpur zone. 

New=03 Class room 

82.80 16.09.19   95% 

Total = 19  New =13 ,V.E =06 Total =19      

WD - 99 Class rooms Extension of Schools (Vertical/ horizontal) for Pre-

vocational & vocational program under Madaripur zone 

     

WD - 99 (a) GOPALPUR HIGH SCHOOL at Kalkini , Madaripur under Madaripur 

zone. New =03 Class room 

64..3.0    80% 

WD - 99 (b) KULPADDI HIGH SCHOOL at Sadar , Madaripur under Madaripur 

zone. New =03 Class room 

63.00 18.12.18   70% 
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WD - 99 (c) PANCHKHOLA MUKTI SENA HIGH SCHOOL at Sadar , Madaripur 

under Madaripur zone. New =03 Class room 

65.97    60% 

WD - 99 (d) CHAR MUGRIA NESARIA ISLAMIA DAKHIL MASRASAH at 

Sadar , Madaripur under Madaripur zone.  

    Name and 

lolcation change 
WD - 99 (e) CHATUSH PALLI HIGH SCHOOL at Rajoir , Madaripur under 

Madaripur zone. VE= 06 Claass room (3000 ) 

66.43    85% 

WD - 99 (f) BHADRASON G.C. ACADEMY at Shibchar , Madaripur under 

Madaripur zone. New =03 Class room 

82.99    75% 

WD - 99 (g) RAMBHADRAPUR R. M. HIGH SCHOOL at Bhadergonj , Shariatpur 

under Madaripur zone. New =03 Class room 

70.218    55% 

WD - 99 (h) CHAR BHAGA BANGABANDHU IDEAL HIGHSCHOOL at 

Bhadergonj , Shariatpur under Madaripur zone. New =03 Class room 

71.013    70% 

WD - 99 (i) KANESWAR S. C. EDWARD INSTITUTE at Damodya , Shariatpur 

under Madaripur zone. New =03 Class room 

64.50    55% 

WD - 99 (j) KODALPUR SECONDARY SCHOOL at Gosairhat , Shariatpur under 

Madaripur zone. VE.=06 Class room( 

70.42    65% 

WD - 99 (k) JOYNAGAR JULMAT ALI HIGH SCHOOL at Jazira , Shariatpur 

under Madaripur zone.  

    Name and 

lolcation change 
WD - 99 (l) BHOJESHWAR HIGH SCHOOL at Naria , Shariatpur under 

Madaripur zone. New =03 Class room 

65.55    35% 

WD - 99 (m) PALONG HIGH SCHOOL at Sadar , Shariatpur under Madaripur zone. 

V.E =06 Room (2000) 

69.48    75% 

WD - 99 (n) SHARIATPUR KAGDI DAKHIL MADRASAH at Sadar , Shariatpur 

under Madaripur zone. New=03 Room 

70.24    55% 

WD - 87 

(gg) 

Goriber Char H/S  at Goshirhat , Shariatpur under Madaripur zone 

V.E =06 Room (2000).  

82.75    30% 

Total = 12  New =09 ,V.E =03 Total =13      

WD - 100 

 

Class rooms Extension of Schools (Vertical/ horizontal) for Pre-

vocational & vocational program under Gopalganj zone  
 

     

WD - 100 (a) HAZI KHORSHED SAPTA PALLI HIGH SCHOOL at Sadar , 

Gopalganj under Gopalganj zone. New =03 Class room 

74.605 

88.96 

26.05.19   85% 

WD - 100 

(b) 

SUKTAGRAM IDEAL HIGH SCHOOL at Kasiani , Gopalganj under 

Gopalganj zone.  

     

WD - 100 (c) BORAIHAT SIDDIQUIA ALIM MADRASAH at Kasiani , Gopalganj 

under Gopalganj zone.  

    Name and 

lolcation change 

WD - 100 

(d) 

NESARUDDIN TALUKDER UCHCHA MADYAMIC BIDYALAYA 

at Kotalipara , Gopalganj under Gopalganj zone. V.E=06 Room (7016) 

81.99 10.12.19   90% 

WD - 100 (e) KRISHNADIA BAGU MRIDHA HIGH SCHOOL at Muksudpur , 

Gopalganj under Gopalganj zone. New =03 Class room 

74.605 26.05.19   85% 

WD - 100 (f) G T GOVT. HIGH SCHOOL at Tungipara , Gopalganj under 

Gopalganj zone. VE.=06 Class room 

    Name and 

lolcation change 
WD - 100(g) SHAHBAG UNITED ACADEMY at Kalia , Narail under Gopalganj 

zone. V.E=06 Class room(2000) 

69.75 

R=79.51 

02.06.19   95% 

WD - 100 

(h) 

MOLLIKPUR UNION HIGH SCHOOL at Lohagora , Narail under 

Gopalganj zone. New =03 Class room 

74.364 05.06.19   55% 

WD - 100 (i) AL-JAMIATUL ISLAMIA DAKHIL MADRASAH at Lohagora , 

Narail under Gopalganj zone.  

    Name and 

lolcation change 

WD - 100 (j) A.B.S. MEMORIAL SECONDARY SCHOOL, NAKOSHI at Sadar , 

Narail under Gopalganj zone.  

    Name and 

lolcation change 

Total = 05  New =03 ,V.E =02 Total =05 
 

     

WD - 101 Class rooms Extension of Schools (Vertical/ horizontal) for Pre-

vocational & vocational program under Barisal zone 

     

WD - 101 (a) BARPAIKA SECONDARY SCHOOL at Agailjhara , Barisal under 

Barisal zone.New =03 Class room 

78.925 02.05.19   80% 

WD - 101 

(b) 

RASHED KHAN MENON MODEL HIGHER SECONDARY 

SCHOOL at Babuganj , Barisal under Barisal zone. New=03 Class 

room 

70.74 30.06.19   80% 

WD - 101 (c) MACHUA KHALI SHER-E-BANGLA SECONDARY SCHOOL at 

Bakerganj , Barisal under Barisal zone. V.E.=06 Class room(17.50) 

82.577 02.06.19   80% 

WD - 101 

(d) 

BAISHARI SECONDARY SCOOL at Banaripara , Barisal under 

Barisal zone. New =03 Class room 

69.41 02.05.19   70% 

WD - 101 (e) M A  LATIF BAHUMUKHI DAKHIL MAD at Banaripara , Barisal 

under Barisal zone. New =03 Class room 

67.829 02.05.19   60% 

WD - 101 (f) SYEDA MAZIDUNNESSA HIGH SCHOOL at Sadar , Barisal under 

Barisal zone. New =03 Class room 

67.66 30.06.19   85% 

WD - 101(g) MAHILARA A.N.SECONDARY SCHOOL at Gournadi , Barisal 

under Barisal zone. New =03 Class room 

78.928 02.05.19   70% 

WD - 101 

(h) 

HIZLA P.N. SECONDARY SCHOOL /Kauria Secondary School at 

Hizla , Barisal under Barisal zone.  

    Name and 

lolcation change 
WD - 101 (i) ALHAZ MAOLANA MUSTA FIZUR RAHMAN HIGH SCHOOL at 

Hizla , Barisal under Barisal zone. New =03 Class room 

71.816 02.05.19   70% 

WD - 101 (j) BHANGA KADIRABAD SECONDARY SCHOOL at Mehendigonj , 68.829 02.05.19   85% 



SEMI-ANNUAL ENVIRONMENTAL (SAFEGUARD) MONITORING REPORT DECEMBER 2019 (EMR No. 7)                                  

 

 

 

 

 

Secondary Education Sector Investment Program (SESIP) 

Package 

/Subpackage/

lot number. 

Description of Procurement Package as per RDPP 
Cost of 

package  

Completion date 

Official 

hand over 

date  

Progress 

as per 

contract 
Actual  

  

1 Tranche-2 3 10 11 12 13 

Barisal under Barisal zone. New =03 Class room 

WD - 101 

(k) 

CHAR LAXMIPUR HIGH SCHOOL at Muladi , Barisal under Barisal 

zone. New =03 Class room 

67.81 02.05.19   80% 

WD - 101 (l) JOYSHREE MUNDAPASHA S.A.B.M. SECONDARY SCHOOL at 

Wazirpur, Barisal under Barisal zone. New=03 Class room 

79.577 30.06.19   70% 

WD - 101 

(m) 

UDBODHAN SECONDARY SCHOOL at Sadar , Barisal under Barisal 

zone VE=06 Class room (2000School) 

82.109 30.06.19   70% 

WD - 101 

(n) 

K.B.K. HIGH SCHOOL at Kathalia , Jhalokati under Barisal zone 

V.E.=05 Class room (7016) 

77.345 02.06.19   85% 

WD - 101 

(o) 

PROTAP HIGH SCHOOL at Nalchity , Jhalokati under Barisal zone. 

V.E=06 Class room (2000)  

72.197 

R=77.90 

02.06.19   85% 

WD - 101 

(p) 

NALCHITY ISLAMIA SR MADRASHA at Nalchity , Jhalokati under 

Barisal zone. New =03 Class room 

 

67.885 02.05.19   75% 

WD - 101 

(q) 

MONOHAR PUR HIGH SCHOOL at Rajapur , Jhalokati under Barisal 

zone. New =03 Class room 

67.766 02.05.19   75% 

WD - 114 

(o) 

Udoypur Muslim Akond HIGH SCHOOL at Mehendigonj ,Barishal 

under Barisal zone. New =03 Class room 

74.49    Name and 

lolcation change 
Total = 16 New =13 ,V.E =04 Total =17      

WD - 102 Class rooms Extension of Schools (Vertical/ horizontal) for Pre-

vocational & vocational program under Patuakhali zone  

     

WD - 102 (a) KALAIYA HIGH SCHOOL at Bauphal , Patuakhali under Patuakhali 

zone. V.E=06 Class room 

79.77 02.08.18   90% 

WD - 102 

(b) 

S A SECONDARY SCHOOL AROJBEGI at Dashmina , Patuakhali 

under Patuakhali zone.  

M/S. Abul  Kalam  azad 

79.31    5% 

WD - 102 (c) ANGARIA SECONDRY SCHOOL at Dumki , Patuakhali under 

Patuakhali zone. New=03 Class room  Re-tender 

78.43    55% 

WD - 102 

(d) 

HARIDEBPUR SECONDARY SCHOOL at Golachipa , Patuakhali 

under Patuakhali zone.  New=03 Class room 

75.91 09.08.19   60% 

WD - 102 (e) PANPATTY SECONDARY SCHOOL at Golachipa , Patuakhali under 

Patuakhali zone.  New =03 Room 

78.43 02.08.19   50% 

WD - 102 (f) MADHA PANPATTI ISLAMIA ALIM MADRASHA at Golachipa , 

Patuakhali under Patuakhali zone.  New =03 Room  Re-tender 

77.37    10% 

WD - 102(g) PAKHIMARA PROFULLABHOWMICK S/S at Kalapara , Patuakhali 

under Patuakhali zone. New=03 Class room   Re-tender 

82.86 26/02/19   35% 

WD - 102 

(h) 

EAQUB ALI TALUKDER ISLAMIA FAZIL MADRASAH at 

Kalapara , Patuakhali under Patuakhali zone. New =03 Room   Re-

tender 

81.06 07/03/20   20% 

WD - 102 (i) MIRZAGONJ U D S HIGH SCHOOL at Mirzagonj , Patuakhali under 

Patuakhali zone New=03 Class room 

74.33 02.08.19   40% 

WD - 102 (j) BADARPUR SHAHEED SMRITI SECONDARY SCHOOL at 

Patuakhali Sadar, Patuakhali under Patuakhali zone. V.E.=06 Class 

room. 

73.98 02.08.19   95% 

WD - 102 

(k) 

CHAR MONTAZ A. SATTAR HIGH SCHOOL at Rangabali , 

Patuakhali under Patuakhali zone. New =03 Room 

77.37 11.11.19   25% 

WD - 102 (l) MOUDUBI HIGH SCHOOL at Rangabali , Patuakhali under Patuakhali 

zone. New=03 Class room 

80.36 02.08.19   90% 

WD - 102 

(m) 

TARIKATA SECONDARY SCHOOL at Amtali- , Barguna under 

Patuakhali zone. New=03 Class room 

78.50 02.08.19   30% 

WD - 102(n) JAFRAKHALI HIGH SCHOOL at Bamna , Barguna under Patuakhali 

zone. New=03 Class room 

78.76 04.08.19   90% 

WD - 102 

(o) 

BABUGANJ ADARSHA SECONDARY SCHOOL at Sadar , Barguna 

under Patuakhali zone New=03 Class room 

81.08 02.08.19   80% 

WD - 102 

(p) 

AYLA PATAKATA DARUL ULUM SALEHIA DAKHIL 

MADRASHA at Sadar , Barguna under Patuakhali zone. New=03 Class 

room 

77.71 02.08.19   80% 

WD - 102 

(q) 

CHANDKHALI ISHAQUE HIGH SCHOOL at Betagi , Barguna under 

Patuakhali zone. VE=06 Class room(17.50)  Re-tender 

77.98 07/03/20   Name and 

lolcation change 
WD - 102 (r)  RANIPUR GARIABDUNIA ESHAKIA ALIM MADRASAH at Betagi 

, Barguna under Patuakhali zone. New =03 Class room 

82.54 11.06.09   70% 

WD - 102 (s)  KALMEGHA MUSLIM SECONDARY SCHOOL at Patharghata , 

Barguna under Patuakhali zone. V.E. =06 Class room (2000) 

82.89 02.08.19   90% 

WD - 102 (t)  BARI AZAD SECONDARY SCHOOL at Patharghata , Barguna under 

Patuakhali zone.  

82.60 03.08.19   95% 

WD - 102 

(u)  

CHHOTO BOGI P . K HIGH at Taltali , Barguna under Patuakhali 

zone. New=03 Class room 

78.61 02.08.19   30% 

WD - 102 

(v)  

PURBA KCHU PATRA SALEHA DAKHIL MADRASA at Taltali , 

Barguna under Patuakhali zone. New=03 Class room  Re-Tender 

    0% 

Total = 20   New =16 ,V.E =04 Total =21      

WD - 103 Class rooms Extension of Schools (Vertical/ horizontal) for Pre-

vocational & vocational program under Bhola zone 

     

WD - 103 (a) BHOLA GOVT. HIGH SCHOOL at Sadar , Bhola under Bhola zone.  

New=03 Class room 

82.698 18.10.19   85% 

WD - 103 

(b) 

CHANDRA PROSAD ISLAMIA ALIM MADRASA at Sadar , Bhola 

under Bhola zone. V.E=06 Class room (1000 Mad) 

82.98 12.06.19   93% 

WD - 103 (c) DEULA TALUKDAR BARI SEC. SCHOOL, BORHANUDDIN at 

Borhanuddin , Bhola under Bhola zone. New=03 Class room 

82.589 13.08.19   80% 
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WD - 103 

(d) 

CHARMAN BAZAR SECONDARY SCHOOL at Charfession , Bhola 

under Bhola zone. New =03 Class room. 

82.94 

R=95.04 

13.08.19   70% 

WD - 103 (e) CHOWMUHANI A.M.D MADRASAH at Charfession , Bhola under 

Bhola zone. New =03 Class room. 

82.949 

R=95.25 

13.08.19   90% 

WD - 103 (f) AZHAR ALI SECONDARY SCHOOL at Daulatkhan , Bhola under 

Bhola zone. . V.E=06 Class room  

82.95 19.06.19   80% 

WD - 103 

(g) 

ASHRAF NAGAR HIGH SCHOOL at Lalmohon , Bhola under Bhola 

zone. New=03 Class room 

82.55 13.08.19   90% 

WD - 103 

(h) 

SAMEDPUR BANGLABAZAR HIGH SCHOOL at Monpura , Bhola 

under Bhola zone. V.E=06 Class room (3000 School) 

82.906 22.06.19   80% 

WD - 103 (i) SAKUCHIA SECONDARY SCHOOL at Monpura , Bhola under Bhola 

zone. New =03 Room (Saline Area) Re- Tender 

82.77    10% 

WD - 103 (j) SHAMBHUPUR SECONDARY SCHOOL at Tozumuddin , Bhola 

under Bhola zone. V.E=06 Class room(2000 School) 

82.87 22.06.19   70% 

Total = 09 New =05 ,V.E =04 Total =09      

WD - 104 Class rooms Extension of Schools (Vertical/ horizontal) for Pre-

vocational & vocational program under Khulna zone 

     

WD - 104 (a) BIRAT HIGH SCHOOL at Batiaghata , Khulna under Khulna zone. 

New=03 Class room 

75.10 23.07.18   70% 

WD - 104 

(b) 

MOHAMMAD ALI  HIGH  SCHOOL  at Dacope , Khulna under 

Khulna zone. V.E =06 Class room(2000) 

69.403 03.11.19   95% 

WD - 104 (c) BAJUA EUNION HIGH SCHOOL at Dacope , Khulna under Khulna 

zone. (New 3 Class room) 

80.10 

R=97.49 

23.07.18   95% 

WD - 104 

(d) 

SUGANDHI SECONDARY SCHOOL at Dighalia , Khulna under 

Khulna zone. V.E =05 Class room 

70.95 

R=77.98 

25.06.19   95% 

WD - 104 (e) HACHENIA DAKHIL MADRASHA at Dighalia , Khulna under 

Khulna zone. (New 3 Class room) 

73.066 29.07.19   70% 

WD - 104 (f) HAZI DANGA  KHALSHI  SAJIARA A.K HIGH SCHOOL at 

Dumuria , Khulna under Khul a zone. (New 3 Class room) 

71.63 23.07.18   99% 

WD - 104 

(g) 

DAMODAR M.M. HIGH SCHOOL at Fultala , Khulna under Khulna 

zone. V.E =06 Class room(2000) 

70.647 03.11.19   80% 

WD - 104 

(h) 

KOYRA SHAKBARIA SCHOOL AND COLLEGE at Koyra , Khulna 

under Khulna zone.(V.E 3000 School =06 Class room) 

81.01 09.07.19   90% 

WD - 104 (i) K.G.H.F. MOUKHALI UNITED ACADEMY at Paikgacha , Khulna 

under Khulna zone. (V.E:-GOB Bldg. 05 Class room) 

70.338 03.07.19   100% 

WD - 104 (j) BELFULIA ISLAMIA HIGH SCHOOL at Rupsha , Khulna under 

Khulna zone.  

74.70 25.06.19   98% 

WD - 104 

(k) 

PANCHOPALLY ADORSHO HIGH SCHOOL at Terokhada , Khulna 

under Khulna zone. V.E =06 Class room (3000 School) 

77.388 

R=83.57 

25.06.19   98% 

WD - 104 (l) KUNDURIA P.N. HIGH SCHOOL at Assasuni , Satkhira under Khulna 

zone. New=03 Class room 

72.07 23.07.19   95% 

WD - 104 

(m) 

BOHERA A. T. SECONDARY SCHOOL at Debhata , Satkhira under 

Khulna zone. New=03 Class room 

66.70 23.07.19   85% 

WD - 104 

(n) 

DAMDAM HIGH SCHOOL at Kalaroa , Satkhira under Khulna zone. 

V.E =06 Class room (2000 School ) 

 

71.38 24.07.19   65% 

WD - 104 

(o) 

Champaful A.P.C Secondary Biddapit at Kaligonj , Satkhira under 

Khulna zone. New=03 Class room 

75.475 22.07.19   90% 

WD - 104 

(p) 

SATKHIRA GOVT. HIGH SCHOOL at Sadar , Satkhira under Khulna 

zone . New=03 Class room 

65.90 22.07.19   80% 

WD - 104 

(q) 

KUKHRALI AHMADIA DAKHIL MADRASHA at Sadar , Satkhira 

under Khulna zone.  

76.229 22.07.19   95% 

WD - 104 (r) ISWARIPUR A. SOBHAN HIGH SCHOOL at Shyamnagar , Satkhira 

under Khulna zone.  

76.05 22.07.19   95% 

WD - 104 (s) FALAYA CHANDKATI AGRANI SECONDERY SCHOOL at Tala , 

Satkhira under Khulna zone. New=03 Class room 

70.999 24.07.19   90% 

WD - 100 (c)  Fulbari SECONDERY SCHOOL at Tala , Satkhira under Khulna zone. 

New=03 Class room 

73.13    Name and 

lolcation change 
Total = 19  New =10 ,V.E =09 Total =19      

WD - 105 Class rooms Extension of Schools (Vertical/ horizontal) for Pre-

vocational & vocational program under Jessore zone  

     

WD - 105 (a) EKTARPUR MODEL HIGH SCHOOL at Abhaynagar , Jessore under 

Jessore zone. New=03 Class room 

68.765 19.06.19   60% 

WD - 105 

(b) 

NOWAPARA HIZBULLAH DAKHIL MADRASHA at Abhaynagar , 

Jessore under Jessore zone. New=03 Class room 

69.062 19.06.19   30% 

WD - 105 (c) JAHURPUR RAM GOPAL ML. HIGH SCHOOL at Bagherpara , 

Jessore under Jessore zone. New=03 Class room 

71.29 13.06.19   99% 

WD - 105 

(d) 

PATIBILA HAZI SHANJAHAN ALI HIGH SCHOOL at Chougasa , 

Jessore Jessore zone. New=03 Class room 

68.652 13.06.19   90% 

WD - 105 (e) MUKTESHWARI SECONDARY SCHOOL at Sadar , Jessore under 

Jessore zone.  

71.599 04.09.19   80% 

WD - 105 (f) TAORA AZIZUR RAHMAN SECONDARY SCHOOL at Jhikargacha 

, Jessore under Jessore zone.  

67.856 06.09.19   95% 

WD - 105 

(g) 

MULGRAM SECONDARY SCHOOL at Keshabpur , Jessore under 

Jessore zone. New=03 Class room 

69.894 19.06.19   90% 

WD - 105 MONIRAMPUR ADARSHA SAMMILONEE HIGH SCHOOL at 66.067 10.06.19   90% 
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(h) Monirampur , Jessore under Jessore zone. New=03 Class room 

WD - 105 (i) BENAPOLE M.L. HIGH SCHOOL at Sarsa , Jessore under Jessore 

zone. New=03 Class room 

68.139 19.06.19   98% 

Total = 9  New =08 ,V.E =01 Total =09      

WD - 106       

WD - 106 (a) K J S P U RAJARPUR HIGH SCHOOL at Sadar , Bagerhat under 

Bagerhat  zone. V.E=6Room (2000) 

81.49 24.12.18   100% 

WD - 106 

(b) 

CHARBANIARY HIGH SCHOOL at Chitalmary , Bagerhat under 

Bagerhat  zone.  V.E=05 Room (GOB Re-cast) 

 

80.00 24.02.19   80% 

WD - 106 (c) MULGAR GOVT. HIGH SCHOOL at Fakirhat , Bagerhat under 

Bagerhat zone. New =03 Class room. 

73.17 27.05.19   92% 

WD - 106 

(d) 

MOBAIDUL ISLAM SECONDARY SCHOOL at Kachua , Bagerhat 

under V.E =05 Room (7016) 

79.71 14.07.19   90% 

WD - 106 (e) SACHIADAH CHUNKHOLA M.B. SEC SCHOOL at Mollahat , 

Bagerhat under Bagerhat zone. New =03 Class room 

80.37    75% 

WD - 106 (f) ST. PAUL'S HIGH SCHOOL at Mongla , Bagerhat under Bagerhat 

zone. New =03 Class room. 

82.778 27.05.19   10% 

WD - 106 

(g) 

MOHSINIA ALIM MADRASHA at Mongla , Bagerhat under Bagerhat 

zone. New =03 Class room. 

82.757    50% 

WD - 106 

(h) 

PANCHGAON M M HIGH SCHOOL at Morrelgonj , Bagerhat under 

Bagerhat  zone. New =03 Class room. 

82.56 27.05.19   10% 

WD - 106 (i) AMTALI ISLAMIA KAMIL MADRASHA at Morrelgonj , Bagerhat 

under Bagerhat  zone. 

    Name and 

lolcation change 
WD - 106 (j) FOYLAHAT KAMAL UDDIN MADHYAMIK SCHOOL at Rampal , 

Bagerhat under Bagerhat  zone. 

82.37 24.02.19   95% 

WD - 106 

(k) 

JANATA HIGH SCHOOL at Sarankhola , Bagerhat under Bagerhat 

zone.  

    Name and 

lolcation change 
WD - 106 (l) RAYENDA PILOT HIGH SCHOOL at Sarankhola , Bagerhat under 

Bagerhat zone. New =03 Class room. 

82.637 25.05.19   90% 

WD - 106 

(m) 

DAKKHIN RAJAPUR DAKHIL MADRASAH & EATIMKHANA at 

Sarankhola , Bagerhat under Bagerhat zone. V.E= 

82.38 25.12.18   70% 

Total = 11  New =06,V.E =05 Total =11      

WD – 107       

WD - 107 (a) BHITABARIA ADARSHA HIGH SCHOOL at Bhandaria , Pirojpur 

under Pirojpur zone.  

     

WD - 107 

(b) 

KALARAN CHANDIPUR ADARSHA HIGH SCHOOL at Zianagar, 

Pirojpur under Pirojpur zone.  

73.60 23.12.18   100% 

WD - 107 (c) EGS SHIKSHA NIKETAN at Kaukhali , Pirojpur under Pirojpur zone.      Name and 

lolcation change 

WD - 107 

(d) 

SONAKHALI MUNSHI ABDUL KADER HIGH SCHOOL at 

Mathbaria , Pirojpur under Pirojpur zone.  

    Name and 

lolcation change 

WD - 107 (e) MATH BARIA MOMENIA D. MADRASAH at Mathbaria , Pirojpur 

under Pirojpur zone.  

    Name and 

lolcation change 

WD - 107 (f) SIRAJUL HAQUE GOVT. HIGH SCHOOL at Nazirpur , Pirojpur 

under Pirojpur zone.  

    Name and 

lolcation change 

WD - 107 

(g) 

AKALAM MUSLIM SECONDARY SCHOOL at Nesarabad , Pirojpur 

under Pirojpur zone.  

    Name and 

lolcation change 

WD - 107 

(h) 

TEJDASKATI SECONDARY SCHOOL at Sadar , Pirojpur under 

Pirojpur zone. V.E =6 Room( 3000) 

73.36 23.12.18   100% 

Total = 2  New =00 ,V.E =2 Total =02      

WD - 108       

WD - 108 (a) BHABANI PUR HIGH SCHOOL at Harinakundu , Jhenaidah under 

Jhenaidah zone. V.E = 6 Room 

 

 66.375 23.04.19   85% 

WD - 108 

(b) 

MADHUPUR HIGH SCHOOL at Sadar , Jhenaidah under Jhenaidah 

zone. New=03 Class room 

 

82.637 23.03.19   100% 

WD - 108 (c) BHUTIAR GATI ROSULPUR ALIM MADRASHA at Sadar , 

Jhenaidah under Jhenaidah zone V.E =06 Class room (Mad) 

 

66.707 20.04.19   100% 

WD - 108 

(d) 

CHANCHRA HIGH SCHOOL at Kaligonj , Jhenaidah under Jhenaidah 

zone. V.E=05 Class room 

 

67.456 13.04.19   100% 

WD - 108 (e) SHEIKH MOZFFAR HOSSAIN SECONDARY SCHOOL at 

Kotchandpur , under Jhenaidah zone.New=03 Class room 

 

80.70 23.04.19   100% 

WD - 108 (f) KHALISHPUR SECONDARY SCHOOL at Moheshpur , Jhenaidah 

under Jhenaidah zone. New=03 Class room 

65.38 19.03.19   100% 
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WD - 108 

(g) 

KATLAGARI SECONDARY SCHOOL at Shailkupa , Jhenaidah under 

Jhenaidah zone. New=03 Class room 

 

66.293 19.03.19   90% 

WD - 108 

(h) 

KATAKHALI HIGH SCHOOL at Sadar , Magura under Jhenaidah 

zone.  New=03 Class room 

 

79.50 11.03.19   100% 

WD - 108 (i) JAGDOL RUPATI ALIM MADRASHA at Sadar , Magura under 

Jhenaidah zone. V.E=05 Class Room 

66.674 17.01.19   100% 

WD - 108 (j) PALASH BARIA SECONDARY SCHOOOL at Mohammadpur , 

Magura under Jhenaidah zone. New=03 Class room 

65.807 11.03.19   100% 

WD - 108 

(k) 

 SHALIKHA THANA HIGH SCHOOL at Salika , Magura under  

Jhenaidah zone. New=03 Class room 

 

66.29 19.03.19   80% 

WD - 108 (l) SREEKOLE SECONDARY SCHOOL at Sreepur , Magura under 

Jhenaidah zone New=03 Class room 

68.505 

R=69.85 

20.04.19   100% 

Total = 12  New =08 ,V.E =04 Total =12      

WD - 109 Class rooms Extension of Schools (Vertical/ horizontal) for Pre-

vocational & vocational program under Kustia zone  

     

WD - 109 (a) DHARAM PUR SECONDARY SCHOOL at Bheramara , Kustia under 

Kustia zone. New =03 Class room 

 

78.12 24.12.18   100% 

WD - 109 

(b) 

TARAGUNIA SECONDARY SCHOOL at Daulatpur , Kustia under 

Kustia zone. V.E=06 Class room 

71.377 09.01.19   100% 

WD - 109 (c) ISWARDI SECONDARY HIGH SCHOOL at Khoksa , Kustia under 

Kustia zone. V.E=06 Class room 

 

71.370 09.01.19   95% 

WD - 109 

(d) 

MOHENDRAPUR SECONDARY SCHOOL at Kumarkhali , Kustia 

under Kustia zone. V.E=06 Class room 

 

71.373 09.01.19   100% 

WD - 109 (e) MOHAMMADI ISLAMIA DAKHIL MADRASHA at Kumarkhali , 

Kustia under Kustia zone. V.E=06 Class room 

 

79.37 09.01.19   100% 

WD - 109 (f) SHADIPUR ALIM MADRASHA at Kumarkhali , Kustia under Kustia 

zone. V.E=06 Class room 

 

74.699 09.01.19   100% 

WD - 109 

(g) 

THE OLD KUSHTIA HIGH SCHOOL at Sadar , Kustia under Kustia 

zone.  V.E=06 Class room 

 

54.192 09.01.19   100% 

WD - 109 

(h) 

CHITHALIA HIGH SCHOOL at Mirpur , Kustia under Kustia zone.  

New =03 Class room                  Re-Tender 

 

69.796.    60% 

WD - 109 (i) GARADOB SECONDARY SCHOOL . at Gangni , Meherpur under 

Kustia zone. New =03 Class  room 

 

70.31 05.02.18   100% 

WD - 109 (j) R.R. SECONDARY SCHOOL at Sadar , Meherpur under Kustia zone.  

New =03 Class room                  Re-Tender 

 

70.313    80% 

WD - 109 

(k) 

AMJHUPI ALIM MADRASAH at Sadar , Meherpur under Kustia 

zone. V.E=06 Class room 

 

81.334 09.01.19   100% 

WD - 109 (l) ADARSHAW HIGH SCHOOL, SHIBPUR. at Mujibnagar , Meherpur 

under Kustia zone.  New =03 Class room                  Re-Tender 

 

Re-

Tender 

   40% 

WD - 109 

(m) 

HARDI MIR SAMSUDDIN AHMED SECONDARY SCHOOL at 

Alamdanga , Chuadanga under Kustia zone. V.E=06 Class room 

 

72.164 09.01.19   100% 

WD - 109 

(n) 

KHARAGODA SECONDARY SCHOOL at Sadar , Chuadanga under 

Kustia zone. V.E=06 Class room 

 

77.977 09.01.19   100% 

WD - 109 

(o) 

BISHNUPUR HIGH SCHOOL at Damurhuda , Chuadanga under 

Kustia zone. New =03 Class  room 

 

78.12 

R=75.06 

05.02.18   100% 

WD - 109 

(p) 

HASHADAH ML. HIGH SCHOOL at Jibannagar , Chuadanga under 

Kustia zone V.E=5 Class  room (GOB) 

80.77 

R=80.78 

09.01.19   100% 

WD - 109 

(q) 

JIBANNAGAR THANA ALIM MADRASHA at Jibannagar , 

Chuadanga under Kustia zone. New =03 Class  room 

78.126 24.12.18   100% 

Total = 17 New =07 ,V.E =10 Total =17      

WD - 110 Class rooms Extension of Schools (Vertical/ horizontal) for Pre-

vocational & vocational program under Rajshahi zone  

     

WD - 110 (a) PERSAWTA BINODPUR HIGH SCHOOL at Bagha , Rajshahi under 

Rajshahi zone. VE=06 Class room (2000) 

 

62.675 23.12.18   100% 

WD - 110 

(b) 

CHAK RAJA PUR HIGH SCHOOL at Bagha , Rajshahi under 

Rajshahi zone. New 03 Class room 

 

77.00 21.08.19   100% 

WD - 110 (c) SAINPARA HIGH SCHOOL at Bagmara , Rajshahi under Rajshahi 

zone. V.E=03 Class room(17.50) 

 

63.576 21.08.19   100% 
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WD - 110 

(d) 

MOKTARPUR HIGH SCHOOL at Charghat , Rajshahi under Rajshahi 

zone. New=03 Class room 

 

66.014 23.12.18   100% 

WD - 110 (e) PANCHUBARI HIGH SCHOOL at Durgapur , Rajshahi under 

Rajshahi zone. V.E =05 Class room 

 

71.508 18.08.19   92% 

WD - 110 (f) PIRIJPUR HIGH SCHOOL at Godagari , Rajshahi under Rajshahi 

zone. New=2+2=4 Class room 

 

69.765 21.08.19   95% 

WD - 110 

(g) 

CHAR ASHARIADAHA KANAPARA HIGH SCHOOL at Godagari , 

Rajshahi under Rajshahi zone. New=03 Room 

 

85.00 20.10.19   90% 

WD - 110 

(h) 

AL JAMIATUS SALAFIA ALIM MADRASAH at Godagari , Rajshahi 

under Rajshahi zone. New =03 Class room 

 

65.350 23.12.18   100% 

WD - 110 (i) JAHANABAD HIGH SCHOOL at Mohonpur , Rajshahi under 

Rajshahi zone. New=03 Class room 

 

65.806 

R=69.71 

23.12.18   100% 

WD - 110 (j) SHYAMPUR HIGH SCHOOL at Paba , Rajshahi under Rajshahi zone.  

New =03 CLASS ROOM 

66.686 

72.13 

23.12.18   100% 

WD - 110 

(k) 

JHALMALIA HIGH SCHOOL at Puthia , Rajshahi under Rajshahi 

zone. VE=06 Class room (2000) 

 

64.280 23.12.18   100% 

WD - 110 (l) TALANDA A. M. HIGH SCHOOL at Tanore , Rajshahi under Rajshahi 

zone. New =03 Class room 

 

68.000 23.12.18   100% 

WD - 110 

(m) 

CHAR MOHON PUR HIGH SCHOOL at Sadar , Chapainawabganj 

under Rajshahi zone. New =03 Class room 

 

65.055 23.12.18   98% 

WD - 110 

(n) 

SANKARBATY HEFZUL ULUM F.K. ALIM MADRASHA at Sadar , 

Chapainawabganj under Rajshahi zone. V.E(Madra.= 05 Class room 

 

80.70 

R=88.29 

30.06.19   96% 

WD - 110 

(o) 

BACHCHAMARI HIGH SCHOOL at Bholahat , Chapainawabganj 

under Rajshahi zone. New =03 Class room 

 

67.532 

R=68.37 

23.12.18   92% 

WD - 110 

(p) 

BOALIA B.L HIGH SCHOOL at Gomastapur , Chapainawabganj 

under Rajshahi zone. New=03 Class room 

 

64.991 23.12.18   100% 

WD - 110 

(q) 

MUNSHI HAZRAT ALI HIGH SCHOOL at Nachole , 

Chapainawabganj under Rajshahi zone. New=03 Class room. 

 

70.096 30.06.19   93% 

WD - 110 (r) SHIBGANJ HIGH SCHOOL at Shibganj , Chapainawabganj under 

Rajshahi zone. VE=06 Class room (2000) 

 

68.658 23.12.18   92% 

Total = 18 New =11 ,V.E =07 Total =18      

WD - 111 Class rooms Extension of Schools (Vertical/ horizontal) for Pre-

vocational & vocational program under Naogaon zone  

     

WD - 111 (a) BANDAI KHARA HIGH SCHOOL at Atrai , Naogaon under Naogaon 

zone. New=03 Class room 

66.516 03.0719   85% 

WD - 111 

(b) 

BALUBHARA R. B. HIGH SCHOOL /Paharpur Adibashi High School 

at Badalgachi , Naogaon under Naogaon zone.  

    Name and 

lolcation change 
WD - 111 (c) DHAMOIRHAT SOFIA HIGH SCHOOL at Dhamoirhat , Naogaon 

under Naogaon zone. New=03 Class room 

66.858 08.07.19   85% 

WD - 111 

(d) 

SHAHAPUR D.A. HIGH SCHOOL /Jot Bazar Adarsha Girls high 

School  at Manda , Naogaon under Naogaon zone ve=06 Class room 

82.96    85% 

WD - 111 (e) KHAJUR U.P. HIGH SCHOOL at Mohadevpur , Naogaon under 

Naogaon zone. New=03 Class room 

65.732 09.07.19   75% 

WD - 111 (f) FATEHPUR 1ST HIGH SCHOOL at Sadar , Naogaon under Naogaon 

zone. New=03 Class room 

65.137 07.07.19   85% 

WD - 111 

(g) 

CHAKPROSAD ISLAMIA ALIM MADRASHA at Sadar , Naogaon 

under Naogaon zone. New=03 Class room 

65.33 09.07.19   85% 

WD - 111 

(h) 

SHAL BARI BL HIGH SCHOOL at Niamatpur , Naogaon under 

Naogaon zone. V.E=06 Class room (2000 school) 

71.327 07.07.19   80% 

WD - 111 (i) PATNITOLA HIGH SCHOOL at Patnitola , Naogaon under Naogaon 

zone. New=03 Class room 

66.408    95% 

WD - 111 (j) BARAGRAM HIGH SCHOOL at Porsha , Naogaon under Naogaon 

zone. V.E=06 Class room (2000 school) 

71.607 03.07.19   92% 

WD - 111 

(k) 

 

ABADPUKUR HIGH at Raninagar , Naogaon under Naogaon zone.  

V.E=06 Class room (2000 school) 

70.147 03.07.19   85% 

WD - 111 (l) AIHAI HIGH SCHOOL at Sapahar , Naogaon under Naogaon zone.  

V.E=06 Class room (2000 school) 

71.589    80% 

WD - 111 

(m) 

KASHIRA HIGH SCHOOL at Akkelpur , Joypurhat under Naogaon 

zone. V.E=06 Class room (2000 school) 

70.34 09.07.19   50% 

WD - 111 

(n) 

SINIOR (ALIM) MADRASAH AKKELPUR JOYPURHAT at 

Akkelpur , Joypurhat under Naogaon zone. V.E=05 Class room (GOB 

school) 

70.34 09.07.19   50% 

WD - 111 

(o) 

JAIPURHAT R B GOVT. HIGH SCHOOL at Sadar , Joypurhat under 

Naogaon zone.  V.E=06 Class room (2000 school) 

70.135 09.07.19   15% 
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WD - 111 

(p) 

PUNAT HIGH SCHOOL at Kalai , Joypurhat under Naogaon zone.  

V.E=06 Class room (2000 school) 

 

72.859    80% 

WD - 111 

(q) 

MAHMUDPUR B.L. HIGH SCHOOL at Khetlal , Joypurhat under 

Naogaon zone. New=03 Class room 

67.903    50% 

WD - 111 (r) BAGZANA BILATERAL HIGH SCHOOL at Panchbibi , Joypurhat 

under Naogaon zone. New=03 Class room 

69.066    80% 

Total = 17 New =08 ,V.E =09 Total =17      

WD - 112 Class rooms Extension of Schools (Vertical/ horizontal) for Pre-

vocational & vocational program under Bogra zone 

     

WD - 112 (a) NASRATPUR M.L HIGH SCHOOL at Adamdighi , Bogra under 

Bogra zone. V.E =05 Class room (GOB) 

71.28 19.05.19   95% 

WD - 112 

(b) 

SHABGRAM KUDRATIA HIGH SCHOOL at Sadar , Bogra under 

Bogra zone. V.E =05 Class room (GOB) 

70.82 19.05.19   90% 

WD - 112 (c) DHUNAT ADARSHA HIGH SCHOOL at Dhunat , Bogra under Bogra 

zone. New =03 Class room 

69.72 19.05.19   85% 

WD - 112 

(d) 

TALORA ALTAF ALI HIGH SCHOOL at Dupchanchia , Bogra under 

Bogra zone. New =03 Class room 
73.14 19.05.19   95% 

WD - 112 (e) NEPALTALI HIGH SCHOOL at Gabtali , Bogra under Bogra zone.  

New =03 Class room 

68.01 19.05.19   85% 

WD - 112 (f) AGHORE MALANCHA HIGH SCHOOL at Kahaloo , Bogra under 

Bogra zone. V.E  =06 Class room 

67.47 19.05.19   95% 

WD - 112 

(g) 

KARAI HAT MULTILATERAL HIGH SCHOOL at Nandigram , 

Bogra under Bogra zone. New =03 Class room 

73.718 19.05.19   90% 

WD - 112 

(h) 

YMCA Public SCHOOL & College, Sadar,Bogra under Bogra zone. 

New =03 Class room 

68.75 19.05.19   95% 

WD - 112 (i) NISCHINTAPUR DARUL ULUM DAKHIL MADRASAH at 

Sajahanpur , Bogra under Bogra zone. VE=06 Class Room 

75.84 04.10.19   85% 

WD - 112 (j) SHARIAKANDI GOVT. BOY'S HIGH SCHOOL at Shariakandi , 

Bogra under Bogra zone. New =03 Class room 

68.456 19.05.19   90% 

WD - 112 

(k) 

HAPUNIA MOHABAG HIGH SCHOOL at Sherpur , Bogra under 

Bogra zone. New =03 Class room 

79.505 19.05.19   85% 

WD - 112 (l) UTHALI HIGH SCHOOL at Shibgonj , Bogra under Bogra zone  

V.E =05 Class room (GOB) 

71.84 19.05.19   90% 

WD - 112 

(m) 

HARIKHALI HIGH SCHOOL at Sonatala , Bogra under Bogra zone.  

V.E =05 Class room (GOB) 

72.00 19.05.19   95% 

WD - 112 

(n) 

RAJAPUR HIGH SCHOOL at Belkuchi , Sirajganj under Bogra zone.  

V.E  =06 Class room (2000) 

82.183 04.09.19   75% 

WD - 112 

(o) 

SHOLOSHATO JANGALIA HIGH SCHOOL at Belkuchi , Sirajganj 

under Bogra zone. V.E=06 Class room (3000 School) 

86.62    10% 

WD - 112 

(p) 

DELUA ISLAMIA ALIM MADRASHA at Belkuchi , Sirajganj under 

Bogra zone. V.E=06 Class room 

69.59 19.05.19   85% 

WD - 112 

(q) 

 Victoria High School at Chowhali , Sirajganj under Bogra zone.  

New =03 Class room 

74.162 06.10.19   80% 

WD - 112 (r)  Ariamohan High School  at Chowhali , Sirajganj under Bogra zone.  

VE=05 Class room (Too old) 

77.103 07.04.19 06.10.
19 

 75% 

WD - 112 (s) / Enayetpur Fazil Madrasha at Chowhali , Sirajganj under Bogra zone  

V>E =05 Room( GOB) 

 07.04.19 06.10.
19 

 70% 

WD - 112 (t) BOALKANDI I D MADRASHA at Chowhali , Sirajganj under Bogra 

zone.  

     

WD - 112 

(u) 

BHADRAGHAT SHAMSUN MOHSHIN HIGH SCHOOL at 

Kamarkhandi , Sirajganj under Bogra zone. V.E =05 Class room(GOB) 

74.266 04.09.19   80% 

WD - 112 

(v) 

TARAKANDI HIGH SCHOOL at Kazipur , Sirajganj under Bogra 

zone.  New =03 Class room 

70.975 19.05.19   85% 

WD - 112 

(w) 

CHAR GIRISH UNION M.MUNSUR ALI JATIO HIGH SCHOOL at 

Kazipur , Sirajganj under Bogra zone. V.E =05 Class room 

75.828 19.05.19   90% 

WD - 112 

(x) 

BAIKANTHAPUR BAHUMIKHI HIGH SCHOOL at Raigonj , 

Sirajganj under Bogra zone. New =03 Class room 

71.73 19.05.19   85% 

WD - 112 

(y) 

KHAICHALA ADIBASHI HIGH SCHOOL at Raigonj , Sirajganj 

under Bogra zone. V.E =05 Class room 

71.437 19.05.19   90% 

WD - 112 (z) KOTAGATI DAKHIL MADRASHA at Raigonj , Sirajganj under 

Bogra zone. New =03 Class room 

69.38 19.05.19   75% 

WD - 112 

(aa) 

POTAZIA MULTI LATERAL HIGH SCHOOL at Shahzadpur , 

Sirajganj under Bogra zone. V.E=05 Class room (7016) 

70.405 19.05.19   75% 

WD - 112 

(bb) 

PAIKPARA MODEL HIGH SCHOOL at Sirajganj , Sirajganj under 

Bogra zone. V.E=06 Class room (2000 School) 

65.947 19.05.19   75% 

WD - 112 

(cc) 

MESRA HIGH SCHOOL at Sadar , Sirajganj under Bogra zone.  

V.E=05 Class room (7016) 

79.000 19.05.19   85% 

WD - 112 

(dd) 

DHUKURIA BOHUMOKHI HIGH SCHOOL at Sadar , Sirajganj 

under Bogra zone. V.E=05 Class room (7016) 

66.84 19.05.19   75% 

WD - 112 

(ee) 

JAHANGIR GANTI CHAK SARAPPUR BOALIA HIGH SCHOOL at 

Tarash , Sirajganj under Bogra zone. V.E=05 Class room (GOB) 

74.67 19.05.19   80% 

WD -112 (ff) ULLAPARA ADARSHA HIGH SCHOOL at Ullapara , Sirajganj under 

Bogra zone. V.E=05 Class room (7016) 

65.95 19.05.19   70% 

WD88(e)  াদা ক ানা বহমূূ ী উচ বব্যালয় at রায় জ,বিরা জ 
under Bogra zone. New=03 Class room  

66.668 18.11.19   75% 

WD91(h)  রায় জ পা লট উচ বব্যালয় at রায় জ,বিরা জ 
under Bogra zone. New=03 Class room  

69.58 25.11.19   30% 
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WD80(e)  ডাঃ তািবমনা মবতন উচ বব্যালয় at ি্র,বিরা জ 
under Bogra zone. V.E=05 Class room  

71.51 28.11.19   80% 

WD80(k)  সিয়্  বর লী মমকমাবরয়াল উচ বব্যালয়  at 

ি্র,বিরা জ under Bogra zone. V.E=06 Class room  

75.104 28.11.19   60% 

WD87(bb)  র ম া িাবাবি উচ বব্যালয় at ি্র,বিরা জ under Bogra 

zone.New=03 Class room  

66.79 25.11.19   Name and 

lolcation change 

WD87(ee)  রাম পাগািী বাবল া উচ বব্যালয় at রায় জ,বিরা জ under 

Bogra zone. V.E=05 Class room (GOB) 

72.41 25.11.19   40% 

WD87(aa)  মু কবলা  লুৎবিয়া উচ বব্যালয় at  ামার দ,বিরা জ under 

Bogra zone. New=03 Class room 

74.68 28.11.19   40% 

WD87(d)  লমপুর উচ বব্যালয় at , ি্র,বিরা জ under Bogra zone. 

New=03 Class room  

66.79 25.11.19 
 
 
 

  50% 

WD87(a)  মবি া ানাউিাহ নিারী উচ বব্যালয়, 

ি্র,বিরা জ under Bogra zone. New=03 Class room  

73.03    10% 

WD87(e)  বলপুর মডাগা কুল এড  কল ,ি্র,বিরা জ 
under Bogra zone. V.E=05 Class room (GOB) 

73.08    45% 

WD - 90 (n) Sirajgonj ML  HIGH SCHOOL at Sadar , Sirajganj under Bogra zone.  

New =03 Class room  

70.377    Name and 

lolcation change 
Total = 39 New =16 ,V.E =24 Total =40      

WD - 113 Class rooms Extension of Schools (Vertical/ horizontal) for Pre-

vocational & vocational program under Rangpur zone  

     

WD - 113 (a) NATARAM BL HIGH SCHOOL at Badarganj , Rangpur under 

Rangpur zone . V.E = 05Class room 

73.94 28.11.19   55% 

WD - 113 

(b) 

BADARGANJ WARESIA ISLAMIA ALIM MADRASAH at 

Badarganj , Rangpur under Rangpur zone. New=03 Class room 

67.31 02.07.19   40% 

WD - 113 (c) BARABIL DEMUKHI HIGH SCHOOL at Gangachara , Rangpur 

under Rangpur zone.V.E=05 Class room (GOB) 

74.375 23.10.19   60% 

WD - 113 

(d) 

DHARMESWAR MOHESHA B-L HIGH SCHOOL at Kaunia , 

Rangpur under Rangpur zone. V.E=06 Class room (3000) 

75.286 23.10.19   70% 

WD - 113 (e) SATHI BARI M/L HIGH SCHOOL at Mithapukur , Rangpur under 

Rangpur zone.  

    Name and 

lolcation change 
WD - 113 (f) SHIBDEB CHAR DEMUKHI HIGH SCHOOL at Pirgacha , Rangpur 

under Rangpur zone. V.E=05 Class room (GOB) 

81.955 23.10.19   80% 

WD - 113 

(g) 

BANGOBONDHU MEMORIAL HIGH SCHOOL at Pirgonj , Rangpur 

under Rangpur zone. V.E=06 Class room (3000) 

75.654 23.10.19   90% 

WD - 113 

(h) 

BURIR HAT HIGH SCHOOL at Sadar , Rangpur under Rangpur zone.  

New=03 Class room 

69.447 03.07.18   45% 

WD - 113 (i) EKARCHALI HIGH SCHOOL at Taragonj , Rangpur under Rangpur 

zone. V.E=06 Class room (17.50) 

82.00 23.10.19   70% 

WD - 113 (j) PEARAPUR HIGH SCHOOL at Gaibandha Sadar , Gaibandha under 

Rangpur zon V.E=06 Class room (2000) 

73.45 23.10.19   60% 

WD - 113 

(k) 

RAKHALBURUZ HIGH SCHOOL at Gobindaganj , Gaibandha under 

Rangpur zone. VE=05 Class room 

76.21 29.01.19   100% 

WD - 113 (l) AMLAGACHHI B. M. HIGH SCHOOL at Palashbari , Gaibandha 

under Rangpur zone. New=03 Class room 

69.957 02.07.19   100% 

WD - 113 

(m) 

GOONVARI B. L. HIGH SCHOOL at Fhulchari , Gaibandha under 

Rangpur zone. New=03 Class room 

73.20 01.07.19   95% 

WD - 113 

(n) 

ZIGABARI HIGH SCHOOL at Fhulchari , Gaibandha under Rangpur 

zone.  New=03 Class room New=03 Class room 

81.56 02.07.19   65% 
 

WD - 113 

(o) 

TENGRA KANDI M A SABUR DAKHIL MADRASHA at Fhulchari , 

Gaibandha under Rangpur zone. New=03 Class room 

78.877 02.06.19   80% 

WD - 113 

(p) 

KANTANAGAR BINOY BHUSHON B.L. HIGH SCHOOL at 

Sadullapur , Gaibandha under Rangpur zone. New=03 Class room 

72.405 02.06.18   70% 

WD - 113 

(q) 

RAMNAGAR B.L. HIGH SCHOOL at Shaghata , Gaibandha under 

Rangpur zone.  

76.73 29.01.18   85% 

WD - 113 

(q) 

CHHAPAR HATI S.C. HIGH SCHOOL at Sundarganj , Gaibandha 

under Rangpur zone. VE=06 Class room 

78.94 02.07.18   100% 

WD - 87 (g) 

 

 Adarsha  HIGH SCHOOL at Mithapukur , Rangpur under Rangpur 

zone. New =03 Room 

77.09 263.03.2
0 

  Name and 

lolcation change 
WD -100 (i) 

 

 Pantapara M.L  HIGH SCHOOL at Gobindaganj , Gaibandha under 

Rangpur zone. New =03 Room 

79.50    30% 

Total = 19 New =10 ,V.E =09 Total =19      

WD - 114 Class rooms Extension of Schools (Vertical/ horizontal) for Pre-

vocational & vocational program under Pabna zone  

     

WD - 114 (a) SARABARIA  HIGH SCHOOL at Atgharia , Pabna under Pabna zone. 

New = 03 Class room 

59.878 

R=69.86 

   90% 

WD - 114 

(b) 

NAKALIA SARASIA BANIK HIGH SCHOOL at Bera , Pabna under 

Pabna zone. New = 03 Class room 

66.403    90% 

WD - 114 (c) BHERAMARA UDAYAN ACADEMY at Bhangora , Pabna under 

Pabna zone. New = 03 Class room 

61.98    90% 
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WD - 114 

(d) 

RUPSHI HIGH SCHOOL at Bhangora , Pabna under Pabna zone. 

New=03 Class room. New = 03 Class room (Re-Tender) 

68.47    40% 

WD - 114 (e) SAINT RITA'S HIGH SCHOOL at Chatmohar , Pabna under Pabna 

zone.  

    Name and 

lolcation change 
WD - 114 (f) BAGHOLBARI KOI DAKHIL MADRASAH at Chatmohar , Pabna 

under Pabna zone. New = 03 Class room 

73.32 

R=83.74 

   100% 

WD - 114 

(g) 

DEMRA HAZIZAYEN ULLAH HIGH SCHOOL at Faridpur , Pabna 

under Pabna zone  New = 03 Class room 

62.57 

R=79.67 

   100% 

WD - 114 

(h) 

SARA JHAUDIA HIGH SCHOOL at Iswardi, Pabna under Pabna zone. 

VE=06 Class room 

61.85    40% 

WD - 114 (i) RADHA NAGOR MAJUM DER ACADEMY (SCHOOL & 

COLLEGE), PABNA at Sadar , Pabna under Pabna zone.  New = 03 

Class room 

62.33    95% 

WD - 114 (j) PABNA ISLAMIA ALIM MADRASHA / Pabna Alia 

Madrasha(Kamil) at Sadar , Pabna under Pabna zone.  

    Name and 

lolcation change 
WD - 114 

(k) 

SONATALA HIGH SCHOOL at Sathia , Pabna under Pabna zone.  

VE= 06 Class room 

69.989    95% 

WD - 114 (l) JAHANARA KANCHAN SMRITY HIGH SCHOOL at Sujanagar , 

Pabna under Pabna zone. New = 03 Class room 

65.00    95% 

WD - 114 

(m) 

LOKMANPUR HIGH SCHOOL at Bagatipara , Natore under Pabna 

zone. VE = 06 Class room 

61.849    55% 

WD - 114 

(n) 

JONAIL M.L. HIGH SCHOOL at Baraigram , Natore under Pabna 

zone. VE=06 Class room 

61.85    20% 

WD - 114 

(o) 

BONPARA ISLAMIA ALIM MADRASA at Baraigram , Natore under 

Pabna zone. New = 03 Class room 

    Name and 

lolcation change 
WD - 114 

(p) 

KHUBJIPUR ML HIGH SCHOOL at Gurudaspur , Natore under Pabna 

zone.  New = 03 Class room 

63.73    65% 

WD - 114 

(q) 

KARIMPUR HIGH SCHOOL at Lalpur , Natore under Pabna zone.  

VE =06 Class room 

61.855    15% 

WD - 114( r) SRISH CHANDRA VIDYANIKETAN at Naldanga , Natore under 

Pabna zone. VE =06 Class room 

68.536    70% 

WD - 114 (s) CHANDRA KALA S.I. HIGH SCHOOL at Sadar , Natore under Pabna 

zone. VE =06 Class room 

70.439    90% 

WD - 114 (t) KATUA BARI HIGH SCHOOL at Singra , Natore  under Pabna zone.  

VE=06 Class room 

61.85    15% 

WD - 80 (h 

 

Baraigram Pilot  HIGH SCHOOL at Baraigram , Natore  under Pabna 

zone. New=03 Class room 

71.688    40% 

Total = 18 New =10 ,V.E =08 Total =18      

WD - 115 Class rooms Extension of Schools (Vertical/ 
horizontal) for Pre-vocational & vocational program 
under Kurigram zone 

     

WD - 115 
(a) 

PATESWARI BARKATYA HIGH SCHOOL at 
Bhurungamari , Kurigram under Kurigram zon V.E=06 

Room(17.50) 

72.706    98% 

WD - 115 
(b) 

SHARIFER HAT M.U. HIGH SCHOOL at Chilmari , 
Kurigram under Kurigram zone. V.E=06 Room(2000) 

70.900    98% 

WD - 115 (c) BARABHITA HIGH SCHOOL at Fulbari , Kurigram under Kurigram 

zone.   New= 03 Class room 

69.208    98% 

WD - 115 
(d) 

MADHYAKUMARPUR M.L HIGH SCHOOL at Kurigram 
Sadar , Kurigram under Kurigram zone. New= 03 Class 
room 

67.098    98% 

WD - 115 
(e) 

NAGESWARI DOYAMOYEE PILOT ACADEMY at 
Nageswari , Kurigram under Kurigram zone. New= 03 
Class room 

68.99    96% 

WD - 115 
(f) 

WEST PAIRADANGA ALIM MADRASHA. at Nageswari , 
Kurigram under Kurigram zone. New= 03 Class room 

67.74    98% 

WD - 115 
(g) 

DHAKDAHAR ESHAKIA DAKHIL MADRASHA at 
Nageswari , Kurigram under Kurigram zone.  New= 03 
Class room 

72.78    95% 

WD - 115 
(h) 

SAKOA HIGH SCHOOL at Rajarhat , Kurigram under 
Kurigram zone. V.E=06 Room(17.50) 

73.86    98% 

WD - 115 
(i) 

CHAR NEWAJI BL HIGH SCHOOL at Rajibpur , Kurigram 
under Kurigram zone. V.E=06 Room(SESDP) 

75.917    95% 

WD - 115 
(j) 

PAKHIURA HIGH SCHOOL at Rawmari , Kurigram under 
Kurigram zone. New= 03 Class room 

72.47    98% 

WD - 115 
(k) 

CHARSHOUL MARI M.L HIGH SCHOOL at Rawmari , 
Kurigram under Kurigram zone. V.E=06 Room(2000) 

75.279    95% 

WD - 115 
(l) 

DHAMSRENI HIGH SCHOOL at Ulipur , Kurigram under 
Kurigram zone. V.E=06 Room(17.50) 

75.301    95% 

WD - 115 
(m) 

KUMRIRHAT S.C. B.L. HIGH SCHOOL at 
Aditmari,Lalmonirhat under Kurigram zone. New= 03 
Class room 

67.51    98% 

WD - 115 
(n) 

ALHAJ SAMSER UDDIN HIGH SCHOOL at Hatibandha , 
Lalmonirhat under Kurigram zone V.E=06 Room(3000) 

73.409    90% 
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WD - 115 
(o) 

BANI NAGAR HIGH SCHOOL at Kaliganj , Lalmonirhat 
under Kurigram zone V.E=06 Room(2000) 

70.982    100% 

WD - 115 
(p) 

RUDRESSWAR HIGH SCHOOL at Kaliganj , Lalmonirhat 
under Kurigram zone. V.E=06 Room(3000) 

72.199    90% 

WD - 115 
(q) 

KAZIR CHOWRA B.L HIGH SCHOOL at Lalmonirhat , 
Lalmonirhat under Kurigram zone. V.E=05 Class room 

71.43    95% 

WD - 115 
(r) 

KAWAMARI APTARUDDIN PRODHAN HIGH SCHOOL at 
Patgram , Lalmonirhat under Kurigram zone. V.E=06 

Room(2000) 

73.891    98% 

WD - 115 
(s) 

PATGRAM AHARTULLA PRODHAN SENIOR ALIM 
MADRASHA at Patgram , Lalmonirhat under Kurigram zone. 
V.E=06 Room(Madrasha) 

72.400    95% 

Total = 19  New =07 ,V.E =12 Total =19      

WD - 116 Class rooms Extension of Schools (Vertical/ horizontal) for Pre-

vocational & vocational program under Dinajpur zone  

     

WD - 116 (a) BIRAMPUR POURA SHAVA HIGH SCHOOL/Ramkrishnopur High 

School at Birampur , Dinajpur under Dinajpur zone.  New=03 Room 

61.44 24.12.18   75% 

WD - 116 

(b) 

HABIBPUR B.U.S. ISLAMIA DAKHIL MADRASHA/ Beparitola 

High School  at Birampur, Dinajpur under Dinajpur zone.   New =03 

Room 

61.64 24.12.18   80% 

WD - 116 (c) KABI NAZRUL HIGH SCHOOL at Birganj , Dinajpur under Dinajpur 

zone  V.E=06 Room(3000) 

64.69 24.12.18   95% 

WD - 116 

(d) 

DHUKUR JHARI B.L HIGH SCHOOL at Birol , Dinajpur under 

Dinajpur zone. New=030Room 

65.51 29.11.18   80% 

WD - 116 (e) MOTIZAPUR HIGH SCHOOL at Bochaganj , Dinajpur under Dinajpur 

zone. V.E=06 Room(2000) 

67.023 29.11.18   90% 

WD - 116 (f) DAKSHIN PALASH BARI HIGH SCHOOL at Chirirbandar , Dinajpur 

under Dinajpur zone. Ew =03 Room 

65.851 29.11.18   90% 

WD - 116 

(g) 

CHANDGANJ A.S.M. BL HIGH SCHOOL at Sadar , Dinajpur under 

Dinajpur zone. V.E=06 Room(3000) 

64.99 24.12.18   95% 

WD - 116 

(h) 

BALAHAR B.L.HIGH SCHOOL/ Dugdugihat High School at 

Ghoraghat , Dinajpur under Dinajpur zone.      New=03 Room 

62.13 24.12.18   75% 

WD - 116 (i) BANGLA HILI GOVT. HIGH SCHOOL at Hakimpur , Dinajpur under 

Dinajpur zone.  New=03 Room 

61.58 24.12.18   85% 

WD - 116 (j) RAMPUR HIGH SCHOOL at Kaharol , Dinajpur under Dinajpur zone. 

V.E=06 Room(17.50) 

65.71 24.12.18   85% 

WD - 116 

(k) 

BASULI HIGH SCHOOL at Khansama , Dinajpur under Dinajpur 

zone. V.E=06 Room(2000) 

63.738 24.12.18   80% 

WD - 116 (l) JOYPUR B.L HIGH SCHOOL at Nawabgonj , Dinajpur under Dinajpur 

zone. V.E=06 Room(2000) 

65.35 24.12.18   80% 

WD - 116 

(m) 

PUBLIC HIGH SCHOOL at Parbatipur , Dinajpur under Dinajpur zone.  

New =03 Room 

66.017 

R=77.35 

29.11.18   95% 

WD - 116 

(n) 

RAJARAMPUR S.U.HIGH SCHOOL at Fulbari , Dinajpur under 

Dinajpur zone. V.E=06 Room(2000) 

64.777 24.12.18   80% 

WD - 116 

(o) 

KHAGA KHARI BARI BL HIGH SCHOOL at Dimla , Nilphamari 

under Dinajpur zone. New =03 Room, 

65.016 29.11.18   95% 

WD - 116 

(p) 

SONA RAY HIGH SCHOOL at Domar , Nilphamari under Dinajpur 

zone. New=03 Room 

65.016 29.11.18   90% 

WD - 116 

(q) 

NEKBAKTA HIGH SCHOOL at Jaldhaka , Nilphamari under 

Kurigram zone. VE=06 Class room(3000 School) 

69.18 10.03.19   95% 

WD - 116 (r) DELWAR HOSEN CHY DARUL ULUM DAKHIL MADRASHA / 

Haroa Shimul Bari Darul Huda Dakhil Madrasha at Jaldhaka , 

Nilphamari under Dinajpur zone. New=03 Room 

61.57 24.12.18   70% 

WD - 116 (s) SINGER GARI HIGH SCHOOL at Kishoreganj , Nilphamari under 

Dinajpur zone.  

64.998 29.11.18   96% 

WD - 116 (t)  BABRIJHAR BL HIGH SCHOOL at Sadar , Nilphamari under 

Dinajpur zone. V.E=06 Room(2000) 

65.345 24.12.18   80% 

WD- 116 (u) AL-FARUQUE ACADEMY, SAIDPUR at Saidpur , Nlphamari under 

Dinajpur zone. New =03 Room 

64.998 29.11.18   80% 

Total = 21  
 

New =12 ,V.E ==09 Total =21      

WD - 117 Class rooms Extension of Schools (Vertical/ horizontal) for Pre-

vocational & vocational program under Panchagarh zone 

     

WD - 117 (a) ALOWA KHOA S C HIGH SCHOOL AND COLLEGE at Atwari , 

Panchagarh under Panchagarh zone. V.E=05 Room(40years old) 

70.385 18.02.19   85% 

WD - 117 

(b) 

MAIDAN DIGHI B.L HIGH SCHOOL at Boda , Panchagarh under 

Panchagarh zone. V.E=06 Room (7016) 

69.125 18.02.19   80% 

WD - 117 (c) NASHIR MONDOL HAT SALEHIA DAKHIL MADRASHA at Boda 

, Panchagarh under Panchagarh zone.  

V.E=05 Room (GOB) 

64.274 18.02.19   60% 

WD - 117 

(d) 

KHUTAMARA MIRZA GOLAM HAFIZ HIGH SCHOOL at Debiganj 

, Panchagarh under Panchagarh zone. New =03 Room 

69.056 18.02.19   95% 

WD - 117 (e) PANCHAGARH B. P GOVT. HIGH SCHOOL at Sadar , Panchagarh 

under Panchagarh zone. V.E=06 Room (TQI) 

70.00 18.02.19   90% 

WD - 117 (f) RONOCHANDI HIGH SCHOOL at Tetulia , Panchagarh under 

Panchagarh zone.  New =03 Room 

68.68 18.02.19   90% 
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Secondary Education Sector Investment Program (SESIP) 

Package 

/Subpackage/

lot number. 

Description of Procurement Package as per RDPP 
Cost of 

package  

Completion date 

Official 

hand over 

date  

Progress 

as per 

contract 
Actual  

  

1 Tranche-2 3 10 11 12 13 

WD - 117 

(g) 

KUSHAL DANGI HIGH SCHOOL at Baliadangi , Thakurgaon under 

Panchagarh zone V.E=06 Room (17.50) 

69.30 18.02.19   70% 

WD - 117 

(h) 

DHIRGONJ HIGH SCHOOL at Haripur , Thakurgaon under 

Panchagarh zone. V.E=06 Room (17.50) 

67.798 18.02.19   85% 

WD - 117 (i) BANDIARA HIGH SCHOOL at Pirganj , Thakurgaon under  New =03 

Room 

64.487 18.02.19   70% 

WD - 117 (j) KENDRIO HIGH SCHOOL at Ranisankail , Thakurgaon under 

Panchagarh zone. V.E=06 Room (2000) 

65.894 18.02.19   90% 

WD - 117 

(k) 

MATHURAPUR PUBLIC HIGH SCHOOL at Sadar , Thakurgaon 

under Panchagarh zone. New=03 Class room 

68.25 24.04.19   90% 

WD - 117 (l) R.K Estate High School at Sadar , Thakurgaon under Panchagarh zone. 

New=03 Class room 

66.099 24.04.19   90% 

WD - 81 (f) SHalbahan  High School at Tetulia , Panchagarh  under Panchagarh 

zone. New=03 Class room 

79.90    25% 

13 New =06 ,V.E =07 Total =13     100%=0 

  Thana  Education Office      

WD – 118 

(a) 
Thana  Education Office, Kotwali,Dhaka(Govt.Muslim H/S 
Campas)  

91.00 24.11.19   Site 

problem 
WD – 118 

(b) 
Thana  Education Office, 
Mohammadpur,Dhaka(Mohammadpur Govt.Boy’s H/S 
Campas)  

86.07 20.10.19   45% 

WD – 118 

(c) 
Thana  Education Office, Motijheel ,Dhaka(Motijheel 
Govt.Boy’s H/S Campas)  

83.00 04.11.19   45% 

WD – 120 

(a) 
Thana Education Office(Govt.Lab.High School Campus). 88.798    Site Problem 

WD – 120 

(b) 
Thana Education Office,Kotwali,Khulna (Khulna 
Govt.Gigls.High School Campus 

87.356    50% 

 Total =               Nos      
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Secondary Education Sector Investment Program (SESIP) 

 

ANNEXURE-2 

Procurement of Civil Works Progress 
Secondary Education Sector Investment Program (Trench- 2) 

District Education Office Extension  
Design and Construction: Education Engineering Department (EED). 

 
(Progress  as on November, 2019)). 

Package /Sub 

package/lot 

number. 

Description of Procurement Package as per RDPP 
Cost of 

package  

Completion date 

Official hand 

over date 
Progress 

as per 

contract 

Actual 

completion 

date 

1 2 3 4 5 6 7 

Tranche-
2 

         

WD 122 Horizontal Expansion of DEO Cox’s Bazar District under  
Cox’s Bazar zone. =6 Room 

57.00 27.04.19   80% 

WD 124(a) Horizontal Expansion of DEO Rangamati District under 

Rangamati  zone.  
    Problem 

WD 124(b) Horizontal Expansion of DEO Khagrachari District under 

Rangamati  zone. =6 Room 
48.457 10.10.19   100% 

WD 125a Horizontal Expansion of DEO Noakhali District under 

Noakhali  zone.  =6 Room 
64.82 06.02.19 15.01.19 16.01.19 100% 

WD 125b Horizontal Expansion of DEO Feni  District under 

Noakhali  zone.  =6 Room 
64.90 29.01.19 20.12.18 20.12.18 100% 

WD 126a Horizontal Expansion of DEO Chandpur District under 

Chandpur  zone. =6 Room 

64.94 15.02.19   100% 

WD 126b Horizontal Expansion of DEO Lakshmipur District 

under Lakshmipur  zone. =6 Room 

39.729 

R=45.57 

29.02.19   98% 

WD 127a Horizontal Expansion of DEO Dinajpur District under 

Dinajpur zone. =6 Room 

55.01 11.11.18   90% 

WD 127b Horizontal Expansion of DEO Nilphamari District under 

Dinajpur zone.  
    Problem 

WD 128a Horizontal Expansion of DEO Comilla District under 

Comilla  zone. =3 Room 
35.999 

R=35.994 

31.12.18 20.12.18 20.12.18 100% 

WD 128b Horizontal Expansion of DEO Brahmanbaria District 

under Comilla  zone. =6 Room 
41.15 

R=45.78 

20.05.19   100% 

WD 129a Horizontal Expansion of DEO Sylhet District under 

Sylhet zone. =3 Room 
39.587 

R=43.99 

17.05.19   100% 

WD 129b Horizontal Expansion of DEO Sunamgonj District under 

Sylhet zone. =6 Room 
53.507 17.05.19   80% 

WD 130 Horizontal Expansion of DEO Moulvibazar District under  

Moulvibazar zone. =6 Room 
59.06 

R=65.81 

03.01.19 
270 day 

 
 

 100% 

WD 133 Horizontal Expansion of DEO Manikgonj  District  under 

Savar  zone. =6 Room 
50.39 19.03.19   100% 

WD 134(b) Horizontal Expansion of DEO Gazipur District  under  

Narsindhi  zone. =6 Room 
55.07 

R=55.45 

29.12.18   95% 

WD 136 Horizontal Expansion of DEO Mymensingh  District  

under Mymensingh  zone =6 Room.  
49.52 

 R=56.83 

20.02.19   97% 

WD 135 Horizontal Expansion of DEO Tangail  District  under 

Tangail  zone.  
    Problem 

WD 137 Horizontal Expansion of DEO Kishoreganj District  under 

Kishoreganj  zone =6 Room 
48.95 06.05.19   75% 

WD 138 Horizontal Expansion of DEO Netrakona  District  under 

Netrakona  zone =6 Room 
61.76 21.12.20   95% 

WD 139a Horizontal Expansion of DEO Jamalpur District under 

Jamalpur zone. =6 Room 

63.44 23.12.18   100% 

WD 139b Horizontal Expansion of DEO  Sherpur District under 

Jamalpur zone. =3 Room 

42.38 23.12.18   50% 

WD 140(a) Horizontal Expansion of DEO Faridpur District under 

Faridpur  zone. =6 Room 

60.47 

R=66.50 

11.12.18 
 

  100% 

WD 140(b) Horizontal Expansion of DEO Rajbari District under 

Faridpur  zone.  

    Problem 

WD 141(a) Horizontal Expansion of DEO Madaripur District under 

Madaripur zone. =6 Room 

48.52 27.02.18  
 
 

 85% 

 WD141(b) Horizontal Expansion of DEO Sariatpur District under 

Madaripur zone. =6 Room 
55.80 

R=55.78 

20.02.18 14.02.19 10.06.19 100% 

 WD142(a) Horizontal Expansion of DEO Gopalganj District under 

Gopalganj zone. =6 Room 
54.289 14.05.19   85% 
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Secondary Education Sector Investment Program (SESIP) 

Package /Sub 

package/lot 

number. 

Description of Procurement Package as per RDPP 
Cost of 

package  

Completion date 

Official hand 

over date 
Progress 

as per 

contract 

Actual 

completion 

date 

1 2 3 4 5 6 7 
 WD142(b) Horizontal Expansion of DEO Narai District under 

Gopalganj zone. =6 Room 

54.289 14.05.19   82% 

 WD143a Horizontal Expansion of DEO Barishal District under 

Barishal  zone. =6 Room  Re-tender 

57.814 22/07/19   95% 

 

 WD143b Horizontal Expansion of DEO Jhalakathi District 

underBarishal  zone. =6 Room 
54.626 

R=58.54 

13.02.19   100% 

 WD 144a Horizontal Expansion of DEO Patuakhali District under  

Patuakhali zone. =6 Room 
58.33 15.02.19   100% 

 WD 144b Horizontal Expansion of DEO Barguna  District under  

Patuakhali zone. =6 Room 
58.33 02.02.19   100% 

 WD 145 Horizontal Expansion of DEO Bhola  District under  

Bhola  zone. =6 Room 
65.97 17.06.19 17.02.19 17.02.19 100% 

 WD 146a Horizontal Expansion of DEO Khulna District under 
Khulna zone . 

    Problem 

 WD 146b Horizontal Expansion of DEO Satkhira District 
under Khulna zone. =6 Room 

44.20 05.02.19 05.02.19 19.05.19 100% 

 WD148  Horizontal Expansion of DEO Bagerhat District under  

Bagerhat zone. =6 Room 
57.588 08.02.19 16.10.18 16.10.18 100% 

 WD149 Horizontal Expansion of DEO Pirojpur District under  

Pirojpur zone. =6 Room 
45.575 06.02.19 05.02.19 10.02.19 100% 

 WD150(a) Horizontal Expansion of DEO Jhenaidah District under 

Jhenaidah  zone.  =6 Room 
51.86 

R=51.86 

25.03.19 25.06.19  100% 

 WD150(b) Horizontal Expansion of DEO Magura District under 

Jhenaidah  zone. =6 Room 
54.01 24.03.19   100% 

 WD151(a) Horizontal Expansion of DEO Kustia District under 

Kustia  zone. =6 Room 
56.69 

Rev.59.60 

30.11.18 02.12.18 
 

 100% 

 WD151(b) Horizontal Expansion of DEO Chuadanga District under 

Kustia  zone. =6 Room 
55.02 

Rev.61.33 
03.12.18 05.08.19  100% 

 WD151(c) Horizontal Expansion of DEO  Meherpur District under 

Kustia  zone. =6 Room 
57.55 03.12.18   100% 

 WD152(a) Horizontal Expansion of DEO Rajshahi District under 

Rajshahi  zone. =3 Room 
36.45 14.04.19   100% 

WD152(b) Horizontal Expansion of DEO Chapai Nawabgonj District  

under Rajshahi  zone. =6 Room 
46.146 14.04.19   100% 

WD153(a) Horizontal Expansion of DEO Naogaon District  under 

Naogaon  zone. 
    100% 

WD153(b) Horizontal Expansion of DEO Joypurhat District  under 

Naogaon  zone. =6 Room 
49.99    85% 

WD154 Horizontal Expansion of DEO  Sirajgonj District  under 

Bogra  zone. =6 Room 
40.50 19.03.19 15.04.19 15.04.19 100% 

WD 155(a) Horizontal Expansion of DEO Rangpur District under 

Rangpur  zone. =6 Room 
65.00 14.05.19  

 
 

 100% 

WD 155(b) Horizontal Expansion of DEO  Gaibandha District under 

Rangpur  zone. =6 Room 
51.69 06.07.19   85% 

 

WD 156 Horizontal Expansion of DEO Natore 

 District under Pabna  zone. =6 Room 
57.73 21.10.18   70% 

WD 157a Horizontal Expansion of DEO Kurigram 

 District under Kurigram  zone. =6 Room 

49.31 14.02.19 17.09.18  100% 

WD 157b Horizontal Expansion of DEO Lalmonirhat 

 District under Kurigram  zone. =6 Room 
49.99 13.02.19 05.02.19  100% 

       

WD 160 Constrction of 5-Storied DEO Bandarbab 

 District under Cox’s bazar  zone.  
282.45 05.09.19   60% 

GD 92 Supply Installation Testing & Commissioning of 1(One) 

No.1000 Kgs 6 Stops Passenger lift for Academic 

Building & 1(One) No.1000 Kgs 6 Stops Passenger lift 

for Administration Building inc.Civil works of 

NAEM,Dhaka. 

109.327 18.12.19   30% 
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Report on construction work under SESIP funding  

District Education Office  and PVIP in selected schools. 
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Report on field visit  Bandorbon District Education Office under SESIP funding. 

Duration: October 13, 2019  

Mustofa M. Kamal 

Engineering Drawing and Design Expert/  

Environmental Safeguard Expert, SESIP 

 

Objective: 

1. Supervise to the infrastructure to check if it is done as per drawing and design 

2. Supervise and monitor the implementation of EMP for Civil works under SESIP. 

3. Data collection through field checks for Semi-Annual Environmental Monitoring Report. 

4. Follow up of recently concluded  ‘Construction and Environmental Safeguard and Management’ 
Training.  

5. Compliance and non-compliance  status of  environment ( water supply, sanitation etc)  

6. Inspect the Contractors’ construction equipment, safety of the works, property, personnel, and 

general public; and the compliance of the recommendations in the EMP  

 

General Observations on the visit: 

BANDORBON DISTRICT EDUCATION OFFICE AT BANDORBON  

1. The Bandorbon District Education Office at Bandor bon sadar upzila a remote and within one of 

the district in Chittagong Hill Tracts . This is hilly and forest  area in the eastern part of the 

country. Its landscape and culture are different from rest of the plain land of Bangladesh . 

2.  The five  story building for academic administration in the district was long due. But due to land 

problem the civil works could not started. After several trials and discussion with the local 

administration the following land was being obtained from the district council of Bandorban.  

3. Choice of land was limited and was left with the local administration.  

4. The land is adjacent to the staff quarters of the district council and different building are 

constructed as to the needs of the district council. 

5. Engineering planning is lacking as the space allotted for the construction in first case is not 

sufficient and on the other hand construction on the hill top needs protection from land slide. 

Among the hill district the Bandorbon area is most sensitive to the land slide particularly due to 

heavy rainfall. The engineering drawing and construction on such hill top and sloped area.  

6. The Executive Engineer Coxsbazar has been requested to inform the authority for the kind of 

protection against land sliding needed. The design engineer can give design of structure needed 

for prevent land slide if ever happen if he is supplied with the needed engineering data of the 

location of the DEO. Proper land slide protection may need appreciable amount of money and 

EED should ask the SESIP  authority to make necessary arrangement of fund. It will be highly 

appreciated if the protection work can be completed by June 2020.  

7. The package for the work may not allow to revise the estimate as it is likely the cost for the 

protection need to enhance the cost by 50% of the original estimated cost. 



8. The design and estimated cost need to be informed SESIP so that arrangement can be made to 

complete the protection before the next rainy season is set to avoid any kind of vulnerability to 

the existence of the building. 

9. Civil Works progressed well and left with the plumbing, sanitation and electrification of the 

building. However the building may need one storage tank at ground level to pump water from 

the adjacent lake. It can be mentioned that potable water is very scarce as depth of water layer 

higher than other areas. The storage water of the lake may be treated before use and purifying 

arrangement need to be made for the part of potable water. But the water for sanitation and 

flushing can use water directly from the lake. 

 

Recommendation: 

1. After ‘Construction and Environmental Safeguard Management Workshop field engineers are 

more capable to prepare environmental management plan for the construction process.  

2. Supervising engineers now know about Environmental safeguard management of construction 

works that  need the ‘implementation of EMP and its reporting’. 
3. DE Office  with the help of EED should prepare one site plan showing the office area, location 

of present infrastructure, internal road if any, parking area  and other activity space.  

4. Building  should have boundary wall to protect the property of the office and ensure safety. 

 

This important civil works of SESIP has been scrutinized from the point of view of engineering structure and 

environmental mitigation as it was part of the terms and condition of the works. 

Deficiency in planning : the format supplied to the engineers of EED did not followed properly as such the 

engineering planning and design fall short and lacking.  of proper construction and inclusion of the environmental 

problem because in a remote hilly area of the country. 

Resilience building structure has not been considered for such a hilly and land slide prone area. However the 

present need for the building structure is proper protection against landslide which frequently happens in 

Banderbon area in case of heavy rainfall.  

The site and building and its construction has been checked to recommend further works in landslide protection 

and miscellaneous activities like construction of reservoir to treat the lake water as the ground water may not be 

available in sufficient quantity. 

 

 

 

 

 

 

 

 



 

 

SHOW THE PRESENCE OF INFRASTRUCTURE WITHIN 100 FEET FROM BOUNDARY LINE OF SCHOOL 

 

 

 

 

 

 

 

 

 

 

 

 

 

SCREENING QUESTIONS Yes No Impact 
Scale 

1=lowest 
6=highest 

If “Yes”, please provide 

REMARKS 

A. Subproject Siting 
Is the subproject 
area adjacent to or   
within   any   of   the 
following 

    

Protected Area   2  Forest area  

Wetland   0  

Unstable slope, landslide, erosion area   4  Hill slope 

Disaster prone area ( e.g. flood, cyclone,   0  

B.  Potential Environmental Impacts 

Will the subproject cause………? 

    

    

Loss of agricultural/forest land?   2  Forest land will be disturbed 

Negative effects on rare, (vulnerable), 

threatened, or endangered species of flora 

and/or fauna or their habitat? 

 √ 1 Not likely 

Negative     effects     on     designated 

wetlands? 

 √  no 

Negative effects on locally important or 

valued ecosystems or vegetation? 

 √   

Destruction of trees and vegetation?  √   

Insufficient drainage leading t o w a t er  

logging? 

 √   

Negative   effects   on   surface   water 

quality, quantities or flow? 

 √   

 

 

OFFICE 

BOUNDARY 

(All Physical 

Features) 



Block any road/access/approach?  √   

Will there be any long term impacts on local 

hydrology? 

 √   

Is a d e q u a t e  w a t e r  s u p p l y  t o  

s c h o o l  available? 

    

Increased   noise   due   to   day-to-day 

construction activities? 

 √   

C.  Other Potential Impacts 

e…

    

Degradation or disturbance of historical or 

culturally important sites (mosque, 

graveyards, monuments etc.)? 

 √   

Health   risks   to   labors   involved   in 

activities? 

 √   

D.  Potential  Positive  Environmental     

Improved    sanitation    and    personal 

hygiene 

√    

Enhanced quality of school environment √    

E.       Environmental       assessment     

What is the environment assessment 
category (DDR or IEE) as per ECA 97 and 
ECR97 of GOB and ADB’s SPS? 

IEE    

Will     project    enhance    quality    of 
Education? 

    

Score Total     

ADB  =  Asian  Development  Bank,  DDR  =  due  diligence  report,  ECA  =  Environmental  Conservation  Act,  ECR  = Environmental 

Conservation Rules, GOB = Government of Bangladesh, IEE = initial environmental examination, SPS = Safeguard Policy Statement. Source: 

Asian Development Bank. 

 

Jobsite Inspection Checklist 

Sub-Project/school: District Education Office,  

Location BANDORBON      Upzila:  SADAR 

Supervising  

Engineer: 

AMINUL ISLAM   

 

1. SITE ACCESS OK Not OK ACTION TAKEN 

Clean, level ground √    

 

2. PROTECTIVE EQUIPMENT OK Not OK ACTION TAKEN 

Hard hats worn √    

Fall protection worn √    

 

   



3. GUARDRAILS, BARRICADES OK Not OK ACTION TAKEN 

Located where required √    

4. LADDERS OK Not OK ACTION TAKEN 

Safe, usable condition √    

 

5. FIRE PROTECTION OK Not OK ACTION TAKEN 

Extinguishers where required  √   

 

6. SIGNS & PRINT MATERIAL OK Not OK ACTION TAKEN 

OH&S Act and regulations √    

 

7. MATERIALS STORAGE OK Not OK ACTION TAKEN 

Properly located √    

Safely piled, stacked, bundled √    

 

8. TRENCHES & EXCAVATIONS OK Not OK ACTION TAKEN 

Properly sloped, where required √    

Excavated soil properly placed √    

 

9. FORMWORK OK Not OK ACTION TAKEN 

Design drawings kept on project √   

 

10. HYGIENE OK Not OK ACTION TAKEN 

Cleanliness of facilities √   

 

11. HOUSEKEEPING OK Not OK ACTION TAKEN 

Clear walkways √    

Clear work areas √    



Clear access and landing √    

 

12. SCAFFOLDS OK Not OK ACTION TAKEN 

Acceptable loading  √   

13. FIRST AID REQUIRMENTS 
OK Not OK ACTION TAKEN 

Adequate qualified first aiders on jobsite √    

14. TRAFFIC CONTROL OK Not OK ACTION TAKEN 

Clean, regulation sign √    

15. WELDING OK Not OK ACTION TAKEN 

Rods & cylinders properly labeled √    

 Checklist on Construction and Environmental Issues 

SL Issues Yes No Remarks 

1 Does the subproject design meet applicable engineering safety and public health 

standards?   √ 

 

2 Have applicable resettlement provisions been disclosed and compensation made to 

affected persons or households?  √   

 

3 Have special conditions and the construction best practice  been included in the 

procurement documents?  √   

 

4 Has the Contractor’s supervisory staff obtained  construction management training 
and orientation? √   

 

5 Has the contractor posted a public notice regarding the nature, extent and cost of 

the project? √   

 

6 Are locations for equipment/materials storage sufficiently distant from schools and 

hospitals? √   

 

7 Have worksite and ancillary sites been surveyed and pegged to ensure correct lines 

and grades? √   

 

8 Has final verification of affected persons/assets been undertaken prior to 

commencement of works? √   

 

9 Are owner agreements in place for temporary use of land for worker camps and 

construction yards? √   

 

10 Are quarry sites, borrow pits and spoil disposal sites selected in consultation with 

local authorities? √   

 

11 Is GOB labor law complied with in hiring of workers? 
√   

 

12 Are supervisors or other site personnel trained in basic first aid emergency response 

measures? √   

 

13 Are first aid kits readily available to workers at the job site along with instructions for 

use? √   

 

14 Has  the  contractor  undertaken  an  awareness  program  for communicable 

diseases/HIV-AIDS? √   

 

15 Has  the contractor provided necessary safety equipment to workers and training in 

use? √   

 

16 Are construction camps adequately equipped with water supply, sanitary  toilets,  

washing  facilities  and  facilities  for  waste collection and storage? √   

 



17 Do workers at construction sites have access to potable water supply and toilet 

facilities? √   

 

18 Does the contractor engage women laborers and project-affected women in suitable 

work? √   

 

19 Does the contractor provide equal wages for equal value of work to women 

engaged at the worksite? √   

 

20 Has separate sanitation facilities been provided for women at work camps and the 

construction site? √   

 

21 Has the contractor posted a public notice regarding the Grievance Redress 

Mechanism (GRM)?  √ 

 

22 Has there been a public consultation regarding construction environmental impact, 

and the community complaints system? √   

 

23 Is temporary access provided to homes and businesses? 
√   

 

24 Is permanent access reinstated on completion of a segment of work? 
√   

 

25 Are construction hours adjusted around houses, hospitals and schools to minimize 

disturbance? √   

 

26 
Does the contractor limit the scope of construction in progress √   

 

27 
Are  physical  impacts  on  public  infrastructure  and  service disruption minimized? √   

 

28 Are materials transported on approved haul routes? to minimize community 

impacts? √   

 

29 
Is construction equipment kept in good condition? √   

 

30 
Do vehicles operate within legal speed limits? √   

 

31 
Are trucks hauling bulk materials covered in transit? √   

 

32 
Is dust suppressed and road surfaces kept clean? √   

 

33 Has the contractor installed signs and lighting in vicinity of works on public roads? 

maintained? √   

 

34 
Are construction activities barricaded and pedestrian pathways  √ 

 

35 
Have complaints arising during the quarter been satisfactorily resolved? √   

 

36 Are  construction  camps  and  equipment/materials  stores maintained in clean and 

hygienic condition? √   

 

37 
Are oil, fuel and chemicals stored in enclosed areas (dyked or covered)? √   

 

38 
Have  existing  drainage  patterns  been  maintained  during construction? √   

 

39 
Are sediment controls installed upslope of waterways? √   

 

40 Have drainage fixtures, curbs, road shoulders and ditch slopes been finished out to 

prevent hazard to the public during use? √   

 

41 
Are ground surfaces in the project area graded to prevent water from collecting? √   

 

42 Have all construction debris, tree cuttings, excess dirt, rubble and scrap been 

removed from the construction zone? √   

 

43 Have all pits been filled in and graded to drain, underground tanks (including septic 

tanks) removed and holes backfilled? √   

 

44 Are all wastes and unused materials removed from the site, equipment yards and 

worker camps? √   

 

45 Have all points of access (drives, walks) and utilities (water supply, power, 

communications) to public and private property been restored to original condition? √   

 

46 
Have all complaints by project-affected persons been resolved by the Contractor? √   

 

 



 

Report on field visit in connection with the construction (additional rooms) for the PVIP 

Trades under SESIP under Coxsbazar Zone. 

Duration between October 13-14, 2019 

Objective: 

 

7. Supervise to the civil works for the extension of school building for PVIP Trades and if  it is 

constructed  as per approved drawing and design 

8. Supervise the implementation of EMP for Civil works under SESIP at the said location. 

9. Data collection through field checks for Semi-Annual Environmental Monitoring Report. 

10. Follow up of recently concluded  ‘Construction and Environmental Safeguard and Management’ 
Training.  

11. Inspect the Contractors’ construction equipment, safety of the works, property, personnel, and general 
public; and the recommendations of the EMP,  

12. Compliance and non-compliance  status of school environment ( sanitation, toilet, safe drinking water etc) 

 

Observations on the visit of schools: 

DON BOSCO HIGH SCHOOL, BANDARBAN SADAR,: 

1. School is at the center of Bandorbon town and high population concentration compared to the other area 

of hilly district 

2. The land area for the school 159 decimal. The school management is in the hands of Christian charity and 

looks to be more disciplined in the management  

3. Because of the shortage of land available within school premises for the extension of the school building 

they had to demolish one old 2 storied building for making space for the new one story with 4 story 

foundation. 

4. The time taken in deciding and  demolishing of the old building delayed the construction. However the 

foundation has been completed and it is expected that rest of the work can be completed if the contractor 

and supervising engineer give their effort. 

5. As reported the student population is 381 girls and 441 boys totaling 822 . there are students travelling 

from distant area some of them are having accommodation in the hostel within the  community. They  are 

extending their hand so that the students particularly girls could safely live and continue the studies. 

Remarks: 

1. The initial planning process is lacking in survey report and in the format of REA which are being reviewed 

in the construction and environmental management workshop for the supervising engineers, contractors, 

HT, SMC etc. Moreover the school need to develop master plan for future extension. 



2. Lack of master planning has encouraged for random building construction without considering the space 

required by the children for other activities. 

3. The demolishing process of the old building are source of serious dust and other pollution and it may 

create havoc if such plan are not present by the contractor and supervised by the engineer in charge. We 

did not found any evidence of such activity at the construction site. 

4. The new construction on the demolished building site is very close to the pond of the school. Though on 

the other side another building is construction but enough protection has been given. Like that this 

building needs protection on the bank of the bank of the pond to avoid any foundation failure of the new 

building 

5. Like other this school lacking of emergency exit plan in case of fire, earthquake and other natural 

calamities. The school premises is closed from all sides except one gate in the front. Such emergency 

exit plan should be prepared by the school authority. 

Recommendation  

1. Protection to the foundation and of the building should be provide now before the building go for vertical 

extension in future. The cost for the bank protection could be appreciable as such the Executive Engineer 

may inspect the site and draw a reasonable protection plan. 

2. Though it is reported the water quality of the drinking water form the tube well is fair enough but annual 

testing of water is not being reported. In the works package the cost of testing of existing or new tube well 

has been included for this year and supervising engineers may be advised that report should be available 

for reporting in EMR. 

3. The plantation is also part of civil works package. In addition the school authority should be encouraged 

for additional plantation in the school premises. Though ADB recommended the innovative design for the 

schools where it has suggested to go for rain water harvesting and solar lighting. Civil works package 

does not include design and cost for it. This can be noted for future planning of the schools. 

4. Like many other schools this also lack in space for other activity like  various games, athletic, physical 

exercises etc. 

CHONGKAING IDEAL HIGH SCHOOL. ALI KADAM 

1. It is good to see that school has football gourd in its premises. The day of visit was highlighted with the 

competition between the schools in the area 

2. The school has about 712 students of which 45% are boys and 55% are girls. The school was 

established in 1986. The student population are 40% hill people and 60% Bangali. 

3. The school has enough area and there is no shortage of space. Several building along the side needs 

inter connection which  are poor. The mobility of the student and teachers may create problem if not 

planned now, particularly during rainy days.  



4. The building is one story with 4 story foundation and the work progressing well. It may need extra months 

beyond December 2019 to compete the rest of the works. 

5. The tube well water is good for drinking. However the official test report still to be available. The 

contractor has provision to test water the in the appropriate lab to make sure the water quality is good. 

SUBRANG HIGH SCHOOL, TEKNAF, COXSBAZAR  

1. School is situated at the southern tip of Bangladesh close to Mayanmar on the east and Bay of Bengal in 

the south and west. This is coastal flood plain area and is at risk of tidal surge and cyclone. 

2. The school is for vertical extension for the additional rooms for PVIP trades in Mechanical and Computer 

labs 

3. The main building both for primary school and high school running parallel. The primary school has been 

designed to construct  on the earthen mound and ground floor is open for allowing flooding from any 

cyclone or surge. But though in the same premises the high school building is neither on the mound or 

ground floor has not been opened for flooding. The school building running the risk of submergence if 

such cyclonic storm and surge is happened. 

4. The EMIS listing  school on geographic divide in Bangladesh and ask for innovative design in the 

challenging geographical areas which has consistently being ignored by the design engineers of EED. 

5. The school has football ground possibly shared both by primary and high school children. 

6. The student population is 996 of which 551 boys and 445 girls with teacher strength of 8 nos are regular 

and 7 nos are part time. The part time teachers are being paid by the school.  

7. Being located in the coastal plain the school should have good emergency exit plan against fire incident, 

earthquake, tidal surge etc.  

Recommendation 

1. Proper arrangement should be made for mechanical lab in the ground floor. Typical coastal school 

building keep open the ground floor for flooding if ever happen due to tidal surge . As such the lab may 

be a risk in losing machinery and instrument if such situation arises. Think about alternative. 

2. School has serious shortage of class room. The student has to go the unfinished class room. The 

supervising engineer should encourage the contractor to expedite the work for early use by the student 

Some of the worker found to be in use of PPE. The proper cleaning should be organized immediately 

after completion of the works.. 

 

 

 



Report on field visit in connection with the construction (additional rooms) for the 

PVIP Trades under SESIP under Netrokona  Zone. 

Duration: October 26-28, 2019 

EXTENSION OF DEO BUILDING AT  NETROKONA  

1. DEO building in Netrokona has been extended on both sides and raised to the existing floor level in the 

front part of the building. The design engineer followed the typical design. The architectural design 

could have been better. 

2. The connection of old and new building has some problem of water leakage. This is under process of 

improvement and rectification. The total building may need some maintenance. 

3. The premises of DEO building need some cleaning and official using the building to take proper care of 

its premises.  

Figure 1: Backyard of District  Education Office 

Netrokona 

Figure 2: New extension vertically on both sides of 

District  Education Office Netrokona 

 



 

MUKTAL HOSSAIN HIGH SCHOOL AT NETRAKONA SADAR,  

6. This is vertical extension of 2 floor over one storied existing building. The school plan to have Mechanical 

and Electrical Trades under PVIP. The building has been planned and constructed very close to  highway 

connecting Durgapur and Mymensing without leaving any space standardized under BNBC and RHD.  

7. The building is so close to the highway that any mishap in the adjacent highway will be reflected to the 

children. The high voltage power line is also running by the side of the road is too close to the school 

building. The children will be at risk for unintentional contact with the high voltage line. In some places 

along the building the naked cable running within a meter distance from the building. Children out of 

curiosity may extend their hand to touch it.  This needs immediate rectification. 

8. The strip of land between construction and old tin shed is good enough space for the children to play but 

that has been occupied by the building materials of the contractor for more than a year. It is expected the 

construction may continue for another 3/4 months. 

9. This situation arises due to non availability of proper survey report (planning) to the design persons. The 

supervising engineer could point out the problem of the site. Moreover the supervising engineers who 

attended the ‘construction and environmental management  work shop’ in 2019 ignoring the initial planning 

that was  discussed. Such training on environment management was also arranged in 2017 and it is 

without any effective application. 

10. Design Engineers has little things to do as it is vertical extension that has done based on typical prototype 

design. SMC, HT  had hardly any discussion about the planning and operation  of the school. The 

infrastructure mapping of the school are never available on which master plan could have been done. So 

we failed to construct useful building that serve our purpose and safe. 

11. As reported the school has 1533 student of which 700 boys and 833 girls. The teaching strength is 19 of 

which 8 are female. 

12. It is to be appreciated that the old toilets of the school are clean and they have good management in 

cleaning of the wash rooms. 

Remarks: 

6. The initial planning process is lacking in survey report and in the format of REA which are being reviewed 

in the construction and environmental management workshop for the supervising engineers, contractors, 

HT, SMC etc. Moreover the master planning for the school are not available. 

7. Master planning should be encouraged to avoid random building construction and considering the space 

required by the children for other activities. 

8. Like other this school lacking of emergency exit plan in case of fire, earthquake and other natural 

calamities. The school premises is closed from all sides except one gate in the front. Such emergency 

exit plan should be prepared by the school authority. 



 

Recommendation   

5. Immediate measure need to be taken to make the children safe from the high tension cable running close 

to the and within reach of children and which can create dangerous situation for the children. 

6. Though it is reported the water quality of the drinking water form the tube well is fair enough but annual 

testing of water is not being reported. In the works package the cost of testing of existing or new tube well 

has been included and supervising engineers may be advised that report should be available for reporting 

in EMR. 

7. The plantation is also part of civil works package. In addition the school authority should be encouraged 

additional plantation in the school premises. Though ADB recommended the innovative design for the 

schools where it has suggested to go for rain water harvesting and solar lighting. Civil works package 

should include those innovative works. This can be noted for future planning of the schools. 

8. Like many other schools this also lack in space for other activity like  various games, athletic, physical 

exercises etc. 



Figure 3: Vertical extension of the Muktal Hossain High 

School, Netrokona  Sadar 
Figure 4:Muktal Hossain High School, Netrokona sadar 

Figure 5: Female worker at Muktal Hossain High School,  Figure 6: Mason at work without PPE at Muktal Hossain 

High School,  



Figure 7: High tension naked wire within the reach of 

school children at Muktal Hossain High School 
Figure 8:High tension naked wire so closen at Muktal 
Hossain High School 

 

Attention: 

Immediate action to be taken in constultation with the REB/ BPDB either need to shift the overhead power line or 

if possible replace with cable (covered and coated) wire to safe the children from accident. 

BIRISIRI P.C.NALL MEMORIAL HIGH SCHOOL AT DURGAPUR , NETRAKONA 

8. This one of the oldest school in the area managed by GARO (SEC) Bapist Convention. It   was 

established in 1896. This was the only school that bring children of the area to school long back in 



nineteenth century.  As reported the school has land area about 3.6 acres and buildings are organized in 

a better way except the building under  construction. 

9. Present new building is one story with foundation for 4 story. The location is in the front of entrance to the 

school. Head teacher informed us that the entrance will be constructed on  the other side of highway. 

10. School has number of old and big trees that squeeze space for the children for other activity. The school 

is planning to clear the trees but is a kind of controversy. 

11. The school is old and more disciplined because of the management was well organized by the Baptist 

Convention. 

12. This is not hilly but at the foot hill of the Garo hill and the area is flush flooding  prone area. The Garos are 

the main SEC. 

13. The nos of student at the moment 480 of which 444 boys and 36 girls. The teacher strength is 13 of which 

only 3 are female. The trades approved are Electrical (General) and Computer 

14. It is reported that the construction contractor is the same one who is managing the 5 schools which he 

failed to complete in scheduled time and student had to suffer for want of class room accommodation. 

However the contractor has managed to get the work in others name. 

Recommendation 

1. The school has long tradition revolving around Garo culture which need to be maintained for the area. 

Careful steps should be taken for preserving the trees inside the building. 

2. Emergency exit plan for the school in case of fire , earth quake etc should be there student and teacher  

and need to be trained through mock drill and other methods. 

3. Regular testing of tube well water need to be maintained. The contractor will be sampling the tube well 

water for testing and reporting to the SESIP as part of contract package. HT need to continue it on yearly 

basis. 

4. The school building at lower level than the Highway Road and it is likely that the student are being 

affected by dust from the road. Moreover the school take special care as it is very close to the highway 

and traffic is erratic mostly the heavy vehicle. The safety of the children should be ensure from any kind 

of accident from the nearby Highway. The safety of the children are to be ensured from the dust and 

traffic o f the highway. 



Figure 9: Entrance Birisiri P.C.Nall Memorial High 

School 
Figure 10: Old building at Birisiri P.C.Nall Memorial 

High School 

Figure 11:Primary school adjacent to Birisiri P.C.Nall 

Memorial High School 

Figure 12:Discussion meeting at P.C. Nall school 



Figure 13: Interior space of P.C. Nall school 

 

 

 

BIRISHIRI UNION LOWER SECONDARY SCHOOL, DURGAPUR, NETROKONA 

13. This is new one story building with four story foundation. The school construction remain pending for a 

long time and its funding is from ‘100 school refurbishment’ which has expired 2 years back.  The 

contractor has acquired 5 schools contract to complete it under the from ‘100 school refurbishment 

project’.  

14. Experience shows that the nature  of the construction contractor is to complete the work one by one. 

Simultaneous civil construction  is not possible because of investment. The small contractor are very much 

dependent on advance payment which usually allowed to the contractor as part payment so that the 

contractor is not stuck  for want of money. 

15. The civil work is nearing completion but all depend on the attitude and funding condition of the contractor. 

It is reported that the school has acquired another funding for vertical extension of the same building for 

further  vertical extension. This has been constrained due to the immediate completion of the building. The 

SMC and supervising engineer are trying hard to convince the contractor to handover the building so that 

another contractor can start working on it. However the supervising engineer and the agency EED will be 

remain the same.  

16. The land area of the school is not enough for other than academic activity. It is reported that the school 

authority is working on getting more adjacent land and expected that can happen soon. 

Remarks: 

9. The initial planning process is lacking in survey report and in the format of REA. Still there is time for the 

school authority to help EED and SESIP with master plan for the school. 

10.  Lack of master planning can  encourage for random building construction and may not considering the 

space required by the children for other activities. 

11. Like other this school is lacking of emergency exit plan in case of fire, earthquake and other natural 

calamities. The school premises is closed from all sides except one gate in the front. Such emergency 

exit plan should be prepared by the school authority. 

Recommendation  

9. Though it is reported the water quality of the drinking water form the tube well is fair enough but annual 

testing of water is not being reported. In the civil works package the cost of testing of existing or new tube 

well has been included and supervising engineers may be advised that report should be available for 

reporting in EMR. However SMC and HT should ensure the reporting for drinking water quality are being 

continued.  



10. Decent  plantation is also part of civil works package. In addition the school authority should be 

encouraged additional plantation in the school premises if space are available. The plantation should not 

encroach upon the space for the students for other activity. 

11. SESIP and ADB recommended the innovative design for the schools where it has suggested to go for 

rain water harvesting and solar lighting. This cost should be included in the civil works package. This can 

be noted for future planning of the schools. 

Figure 14:Birishiri Union Lower Secondary School 

construction site 

Figure 15: Front face of Birishiri Union Lower 

Secondary School 

 

KONAPARA ADARSHA LOWER SECEODARY SCHOOL, DURGAPUR, NETROKONA 

17. This is new one story building with four story foundation. The school construction remain pending for a 

long time and its funding is from ‘100 school refurbishment’ which has expired 2 years back.  The 

contractor has acquired 5 schools contract to complete it under the from ‘100 school refurbishment’.  

18. Contractor are not capable to undertake construction no of civil works simultaneously because of high 

investment.  . The small contractor are very much dependent on advance  bills which usually allowed to 

the contractor as part payment so that the contractor is not stuck  for want of money. 

19. The work is nearing completion but all depend on the attitude and funding condition of the contractor. It is 

reported that the school has acquired another funding for vertical extension of the same building. This has 

been constrained by the incomplete building of previous work. The SMC and supervising engineer are 

trying hard to convince the contractor to handover the building so that another contractor can start working 

on it. However the supervising engineer and the agency EED will be remain the same.  

20. As reported the land for the school confined into the area of the building under construction. The land area 

of the school is not enough for other than academic activity. The school authority should work to acquire 

more land for future expansion.  

 



 

Remarks: 

12. The initial planning process is lacking in survey report and in the format of REA. The report does miss the 

available land area of the school.  

13. Lack of master planning can  encourage for random building construction without considering the space 

required by the children for other activities. 

14. Like other this school lacking of emergency exit plan in case of fire, earthquake and other natural 

calamities. The school premises is closed from all sides except one gate in the front. Such emergency 

exit plan should be prepared by the school authority. 

Recommendation  

12. Annual testing of water is not being reported. In the civil works package the cost of testing of existing or 

new tube well has been included. However SMC and HT should ensure the reporting for drinking water 

quality are being reported on annual basis. 

13. Plantation is also part of civil works package. In addition the school authority should be encouraged 

additional plantation in the school premises if space are available. The plantation should not encroach 

upon the space for the students for other activity. 

14. SESIP and ADB recommended the innovative design for the schools where it has suggested to go for 

rain water harvesting and solar lighting. This cost should be included in the civil works package. SMC and 

HT should apply to the authority for approval of rain water harvesting and solar panel.  This can be noted 

for future planning of the schools. 



Figure 16:Construction site at Konapara Adarsha Lower 

Seceodary School 
Figure 17:Old tin shed of Konapara Adarsha Lower 

Seceodary School 

Figure 18:Discussion meet at Konapara Adarsha Lower 

Seceodary School 
Figure 19: Staff of Konapara Adarsha Lower Seceodary 

School 
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