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Abbreviations 

 

 

ADB                     Asian Development Bank  

AEE                     Assistant Executive Engineer 

DP                        Displaced persons 

GoTN                   Government of Tamil Nadu 

Ha                        Hectares 

NGO                    Non Governmental Organisation 

PAF                      Project Affected Families 

PAP                     Project Affected Person  

PIU                       Project Implementation 

PMS                     Project Management Specialist 

PMU                     Project Management Unit 

PSC                     Project Steering Committee  

PWD                    Public Works Department 

RDO                     Revenue Divisional Officer 

RO                       Revenue Officer 

RP                        Resettlement Plan 

SDS                     Social Development Specialist 

SPS                     Safeguard Policy Statement 

Sq.ft                     Square Feet 

Sq.mt Square meter 

VAO                     Village Administrative Officer 

WRD                    Water Resources Department 
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A.  Preamble 

 

1. The present Quarterly Report for the period July to September 2017, on Resettlement Plan, 

provides an overview of the progress made and activities being undertaken as part of the 

resettlement plan implementation. 

 

B.  Project Description 

 

2.        The   Climate   Adaptation   in   Vennar   Sub-basin   in   Cauvery   Delta   Project (CAVSCDP) 

supports the implementation of the Government of India’s National Action Plan on Climate Change 

(NAPCC) of 2008 and its National Water Mission (NW M). The project will improve irrigation water 

management in six channels namely Pandavayar, Vellaiyar, Harichandranadhi, Adappar, Valavanar, 

and Vedaranyam Canal, covering a total command area of 78,000 hectare (ha) in the Vennar sub-

basin of the Cauvery delta sprawling across Thiruvarur and Nagapattinam districts (Figure 1) of the 

state  of  Tamil  Nadu,  through investments in infrastructure, water resources management, and 

flood risk reduction. 

 

3. Modernization of irrigation system by design, construction and improved management are 

the major tasks of the project. The important activities of the project are 

I.    re-sectioning of and embankment strengthening of river/canals,  

II.    de-silting of river bed, and 

 III.  construction of new or rehabilitation of old or reconstruction of head regulators, cross  

regulators, drainage out fall, irrigation out falls and infall of all six rivers of Vennar sub-basin. 

 

4. Improved management will be delivered through non-structural interventions designed to   

(i) improve the management of surface water and ground water resources, and (ii) manage flood 

risks and flood events. 

 

5.        The re-section also involves de-silting of river bed to the natural level, details of distance of 

rivers is given below in Table-1 

 

Table 1: Details on Rivers and Distance 

 

SNo Rivers Distance in Kms 
1 Harichandranadi 42.92 

2 Adappar 41.19 

3 Pandavayar 38.75 

4 Vellaiyar 46.40 

5 Valavanar 19.00 

6 Vedaranyam Canal 46.20 

Source: Census and Social Survey, October-November 2015 

 

 

6.        Since the project involves involuntary resettlement, a Resettlement Plan (RP) was prepared 

based on the final detailed design, after establishing the boundary of the project area. The socio 

economic survey carried out in December 2015 identified that the proposed project will involve 

impact to encroachers and squatters living along the bunds of these rivers, and the resettlement plan 

was prepared to mitigate the involuntary resettlement impacts. The RP is based on the census and 

socio-economic survey of the project affected households (PAHs) in six rivers/channels proposed for  

improvement under this project viz. (i) Harichandranadi (ii) Adappar (iii) Pandavayar (iv) Vellaiyar 

(v) Valavana; and (vi) Vedaranyam Canal. 



  

 

 

Figure 1: Project Area 

 

 
Source: ADB-Project Administrative Manual, May 2016 

 

 

C.  Land Required for Implementing RP 

 

7.        The project did not involve any land acquisition as all improvements were proposed within the 

Right-of-Way (RoW) of WRD. The RoW was established in the field by the revenue officials based on  

revenue records.  The project involved impact to the encroachers and squatters occupying the banks of 

the river/canal and who are within the RoW. However, recently during execution of civil works, it has 

been found that a stretch of land within the river bed of Vellaiyar River belong to private owners will be 

required for the execution of civil works and the PIU has initiated steps to purchase the land through 

negotiations in coordination with district revenue department.  Further, one of the resettlement sites 

identified for Adappar River in Velur village will require a strip of private land for providing approach 

road to the site, for which, PIU has initiated the process to purchase the land. 

 

8.        Based on the baseline study, the implementation of the project will affect 3,235 private 

structures, comprising of 2,642 residential structures, 349 commercial structures, 129 residence cum 

commercial structures and 115 cattle shed/shelters, totally involving about 12,887 affected persons. 

Further, 157 common property resources will also be impacted. The involuntary resettlement (IR) 

impacts are summarized in Table 2 below. 

 



  

Table 2: Details on River wise Ownership of Impacted Structures 

Tenure Pandavaiyar Vellaiyar 
Harichandra

Nadhi 
Adappar Valavanar V - Canal Total Percentage 

Owner 76 289 402 177 1 1 946 29.2 

Encroacher 3 14 10 4   31 1.0 

Squatter 320 697 657 305 6 35 2020 62.4 

Squatter-Tenant 21 18 109 9 2 3 162 5.0 

Tenant 5 6 64 1   76 2.3 

Total Structures 425 1,024 1,242 496 9 39 3,235 100.0 

Total PAFs 425 1,024 1,242 496 9 39 3,235  

Total PAPs 1,687 4,219 4,931 1,865 45 140 12,887  

Source: Census and Social Survey, October-November 2015 

 

9.    Since the encroachers and squatters have occupied the embankments and are within the Right of 

Way (RoW), they are required to be resettled and/or rehabilitated prior to civil works and hence the 

implementation of the RP becomes indispensable. For resettling the squatters who would be affected 

by the project, it has been estimated that about 15 ha (i.e almost 37 acres) of land is required.  These 

PAPs will have to be resettled either in government lands or by purchasing private lands with project 

constructed houses.  It has been proposed that each affected household will be provided with 75 sq.mt 

of land including land required for common space. 

 

 The progress in RP implementation for the period July to September 2017 is detailed below. 

 

D.  Joint verification of Displaced Houses 

 

10.  The joint verification process of the squatting and encroachments have been completed in all six 

rivers viz., Pandavaiyar, Vellaiyar, Harichandranathi, Adappar, Vedaranyam Canal and Valavanar with 

the support of NGO. The status of resettlement sites identified for the PAPs as on 30 September 2017 is 

presented river wise in Appendix Table 1.  All 285 PAPs absent during joint verification were verified 

subsequently and were either included as a PAP eligible for alternate housing or excluded from the list 

of beneficiaries as they were found to have another house elsewhere.   

 

11.  Resurvey of assets in the ambiguous stretches were also surveyed after the and RoW boundary 

was re- established in these sections.  Assets within RoW were identified and surveys of PAPs was also 

completed and data has been updated in the census survey and socio-economic survey data sheet for 

further RP processes.  

 

12.   After completion of joint verification and resurvey of ambiguous stretches the number of affected 

households has reduced to 2043 from the initial estimate of 3235.  The reduction has been due to the 

PAPs structure located beyond RoW, PAPs had more than one encroachment, PAPs have other houses 

elsewhere, structures not in use during joint verification and families migrated to other places. 

 

13.   Among 2043 PAPs, 1553 PAPs have opted for alternate houses and 490 opted for cash 

compensation for their structures.  The number of PAPs will vary marginally once the grievances 

submitted are resolved (Appendix Table 1). 



  

E.  Identification of Resettlement sites 

 

14.   The enter upon permission has been given for 3.87 ha. in Thiruvarur District in six places and 5.75 

ha. in Nagapattinam District respectively, totalling 9.613 ha. Of which two sites in Nagapattinam district 

are found not suitable as the approach road does not exist in one site and other site is narrow and is 

not suitable for constructing houses and provision of internal basic amenities such as road and open 

spaces between houses.  Hence, the total area suitable for housing for which enter upon permission 

has been received has reduced to 8.468 ha.   A total of 824 houses can be constructed in the given land 

and to build another 899 houses, an extent of 6.74 hectares of land is still required spread across in 

both Thiruvarur and Nagapattinam Districts (Appendix Table 2).   

 

15.   Land requirement details were submitted to the District Revenue Officials in both Thiruvarur and 

Nagapattinam districts and explained to the DROs and Tahsildars in meetings conducted at the District 

Collectors office.  Most of the Tahsildars in Thiruvarur district have been transferred in the recent past 

and hence this has slowed down the process of identifying land. 

 

16.   Executive Engineer, Thiruvarur and Social Development Specialist met the DRO of Nagapattinam 

District to get support of Tahsildars and VAOs in finalizing the list of PAPs who have been already given 

patta in other schemes and continue to occupy the project river banks in order to make use of such 

land and assist such PAPs to construct houses in the allotted plots.  DRO has agreed to inform 

respective Tahsildars to complete the identification of such cases at the earliest. List of hamlets where 

PAPs claimed to have patta were submitted to the DRO for further action. 

 

17.   RDO of Nagapattinam has assured to complete the survey of land parcels that the PAPs claim to 

have patta inside the Velliyar by making available more surveyors for filed verification. 

 

F.  Grievance Redress Mechanism 

 

18.   The PMU Trichy and PIU, Thiruvarur received a total of 208 petitions.  Out of 208 grievances 

received as of end October 2017, 160 petitions were verified by undertaking enquiry at site by the 

Executive Engineer and AEs, NGO staff in Adappar.  In other rivers, SDOs Assistant Engineers along with 

Irrigation Assistants, Social Development Specialist and NGO personnel carried out the enquiry and 

verification. The remaining grievances pertain to 16 grievances where the PAFs were absent during joint 

verification and 40 grievances were received after joint verification.  Another 48 grievances are pending 

verification by the jurisdictional AEs and is expected to be completed by October 2017. The report of 

verification and enquiry is to be submitted to the PIU, Thiruvarur.  All other grievances were verified and 

enquiry completed in the month of September 2017 (Appendix Table 3).   

 

G. Status of construction of Houses  

 

19.    Layouts and estimates have been prepared for all enter upon permission given sites to an 

extent of 3.81 hectares to construct 468 houses in Thiriuvarur.  It was brought to the notice of WRD 

that purchase of private land will be required for forming the approach road in Velur village site.   

Construction works will be initiated in the first week of November 2017 in Kankoduthavanitham, 

Thittanimuttam and Pinnavasal.  Based on estimates, tenders were called for and agreements have 

been executed for 2-sites. Tenders for the remaining sites are being initiated, excluding the 2-sites 

viz. Madapuram and Thirukuvalai located in Vellaiyar of Nagapattinam District, as these 2-sites are 

found to be not suitable.  Land measuring 5.742 ha in Nagapattinam District have also been handed 

over by WRD to building wing to invite tenders for the construction of 288 houses, after confirming 

the availability of approach to these sites. The NGO has conducted consultation in the month of July 

2017 onwards with the PAPs for obtaining their preference to G+1 tenements and excerpts of 

meetings are summarized and given in Appendix 4. 

 



  

 

H. Progress associated with NGO 

 

20.   Tasks carried out by NGOs in association with PIUs are given below 

 

i. Completed resurvey of ambiguous stretches in all rivers and included data of PAPs for RP  

ii. Completed the updation of Census and Socio Economic survey information 

iii. Completed the updation of the survey data in the database 

iv. Completed preparation of ID cards to PAPs for all rivers except those who would be eligible 

based on the grievances resolved  

v. Distribution of ID cards to the PAPs in Pandavaiyar was completed remaining IDs will be issued 

when printed  

vi. Verification and enquiry of petitions received in all rivers were completed except about 48 

petitions that are pending in Harichandranadhi and vellaiyar  

 

I. Creation of Map - Locations of Project affected hamlets and lands identified for resettlement   

 

21.   The mapping exercise of project affected hamlets and sites for which enter upon has been 

received, was undertaken by the Social Development Specialist, as suggested by Executive Engineer of 

Thiruvarur and with the help of the NGOs and a GIS expert. The need for such a map was felt during the 

discussions with the District Revenue Officer, who asked for details of the distance between 

encroached habitations and the sites identified to assess the nearness of the resettlement sites 

(Annexure 1). 

 

i. Digitization of all six project rivers 

ii. Capturing Geo coordinates of affected hamlets with the help of hand held high accuracy 

Trimble GPS 

iii. Capturing Geo coordinates of resettlement sites for which enter upon has been received with 

the help of hand held high accuracy Trimble GPS 

iv. Geo-referencing with hamlets and resettlement sites to find out the distance between villages 

and resettlement sites 

v. Coordinates of all hamlets were placed using pathfinder software  

vi. Geo-referencing of project affected hamlets and enter upon lands were done and thematic 

maps for individual rivers and combined map were created using ARCGIS software and worked 

out distance between project affected hamlets and enter upon lands  

 

J. Collection of relevant Documents 

 

22.    Collected relevant documents such as A- register and FMB maps for the enter upon sites for 

further verification by the officials of PIUs and PMU as suggested by the EE, PMU.  A meeting is 

required between the buildings wing and the PMU regarding the construction of houses in the 

resettlement site and the same is proposed to be held sometime in October 2017 on a mutually 

convenient date. This has to be followed with a joint site visit by the buildings wing and jurisdictional 

EE, PIU to sites where houses are proposed to be constructed to assess the availability of road 

approach, availability of water sources etc. 

 

K. Consultation with PAPs in Pandavaiyar and Vellaiyar 

 

23.    PAPs in Pandavaiyar were explained about the project and need and purpose of resettling them 

as part of the Project.  Details of entitlements to different category of PAHs, as per the EM, were also 

explained.  The efforts that WRD is taking to resettle the PAPs and the facilities being provided at the 

resettlement site were explained.  Some of the local leaders also participated.  Outcome of the 

meetings are given in Appendix 4. 



  

 

L. Valuation of Assets 

 

24.    List of PAPs who opted for cash for their affected structures were submitted to PIUs and PMU and 

subsequently forwarded to PWD – Buildings to do a valuation for the assets following current schedule 

of rate without depreciation.  Social Development Specialist had meetings with PWD- Buildings and 

requested to complete the valuation of assets at the earliest to complete further civil works in river 

banks. 

 

M. Status of preparation of Identity card 

 

25.    Based on the joint verification conducted in all rivers, all eligible PAPs would be given identity card 

indicating their loss and their choice of house or cash.  HEAVEN -NGO and PMU have completed 

preparation of Identity cards for all eligible PAPs with necessary details for the rivers Harichandra, 

Valavanar, Adappar,  Vellaiyar, Vedaranyam canal and Valavanar and submitted to PMU for printing of 

ID cards.  ID cards were distributed to PAP in Pandavaiyar in the month of September 2017 by SDOs 

and AEs of their respective stretches with the support of NGOs personnel.  Signature in the register 

were collected from PAPs those who were given Identity Cards as acknowledgement to have received 

the ID cards. 

 

N. Meetings with Revenue Officials 

 

26.    Executive Engineer, PIU, Thiruvarur and Social Development Specialist met District Collectors, 

DROs and other Revenue Officials in Thiruvarur and Nagapattinam Districts and presented the 

following requirements such as land requirements for resettlement of APs, survey and purchase of 

private land in Vellaiyar, acquiring approach road for resettlement site allotted in Velur of 

Thiruthuraipoondi taluk, confirmation of PAPs who already have patta land issued through other 

schemes 

 

27.  An updated report on number of APs opted for houses after joint verification and land required for 

constructing houses in each hamlet were submitted to both district Revenue Administration 

Department. 

 

28.    District Revenue Officers have consented to identify lands required for remaining affected 

hamlets and the details of land requirement in each taluk were given to the Tahsildars concerned. 

 

P. Some issues need to be resolved 

 

29.   During the field visit the following were observed and need to be resolved 

 

a. The owner of two houses which get affected (encroached) located at Puduppathur of 

Pandavaiyar (Asset numbers 104 and 105) did not accept for joint verification and started 

encroaching river (left bank) bank and laid drain outlet pipes into the river (Photo attached). 

Such extension of encroachments is to be removed after resettlement process is completed.  

 

b. A cement and fuel storage shed kept by the contractor has not been shifted from the school 

campus at Kallimedu tail end regulator.  In was informed to the contractor several times but 

the shed has not been shifted from the school campus. PIU has informed the contractor that 

the same should be removed immediately. 

 



  

Q. Experiences in Grievance Redressal 

 

30.   While carrying out grievance redressal some of the major decisions have been arrived and are 

listed in the following table. 

 

S.No Nature of Grievance Redressal Adopted 

 

a.  Claim for the same asset by two PAFs  Referred baseline survey and records 

available with PAPs to establish the actual 

owner 

b.  Lack of proper document for claiming 

compensation 

Referred baseline data, revenue records 

were verified and enquiry with neighbors 

and local leaders 

c.  Encroached property sold to someone, claimed 

by the earlier owner, As there is no document 

to establish ownership as land being prompoke 

– legal document cannot be produced and 

given  

Considered as not eligible for compensation 

as only the present occupier is eligible 

d.  Demand for house, though the claimants 

reside outside the RoW 

Not considered 

e.  Son or daughter have married after baseline 

survey and live in the same house claim for 

another house 

Not considered as one household could be 

given only one alternate house 

f.  Grievances were given by the applicant 

claiming that they were about to construct a 

house during baseline survey and advised by 

the survey team that the PAFs need not to 

construct a new house, based on that they 

resided in some other place.  They also claim 

for the compensation. 

Considered for compensation based on 

baseline information and records.   

g.  Name change during baseline as husband gone 

abroad or other places requested for change of 

name in favour of the lady of the household. 

Considered for compensation based on 

baseline information and records after 

ensuring genuineness.  

h.  Occupants of households rented out were 

vacated by the owners and moved in seeking 

compensation.     

As the absentee owner is eligible only for 

compensation for the building, the tenant 

was considered for alternate house 

i.  Shop was divided into two after baseline and 

requested for the cash compensation 

separately 

Considered to provide compensation by 

dividing the compensation amount 

proportionately 

j.  Many of them requested for compensation for 

the encroached land which is a government 

land  

Compensation for encroached land were 

not considered for compensation 

 



  

R.  Action Plan for main activities in the next Quarter 

 

31. It is planned to carry out the following tasks in the next quarter from October to December 2017 

 

a. Consultations with PAPs and other stakeholders on eligibility and entitlement and the 

proposed resettlement arrangement 

b. Resolving the pending grievance petitions and new petitions received at field. 

c. Issue of ID cards to DHs in the remaining rivers 

d. Assisting PIU in purchase of private land in Vellaiyar bed and land for approach road in Velur 

site in Adappar River. 

e. Continuing the consultation meetings with PAPs for resettling them in the proposed G+1 

tenements. 

f. To implement communication plan by conducting village level, District level meetings, 

g. Disclosure of project activities periodically through the website, project broacher etc. 

h. Identification of land in Thiruvarur and Nagapattinam Districts for resettlement  

i. Facilitate getting list of affected households already have patta in other places so as to resettle 

them in already allocated places 

 



  

 

Appendix Table 1. Details on Project Affected Families houses planned, accommodated in the Enter upon sites 

and requirement of land for resettlement 

 

River 

Compensation 

Opted 
Total Enter 

upon 

sites 

suitable 

for 

houses 

No. of houses 

planed to be 

constructed 

in the enter 

upon sites 

No. of 

houses 

could be 

accommoda

ted 

No. of 

Houses 

still 

require 

land 

Land required 

@75 

sq.mt/house 

Land 

require

d in Ha. 

Cash House   

Pandavaiyar 62 315 377 0.808 112 112 203 15225 1.52 

Vellaiyar 83 559 642 1.41 126 89 470 35250 3.53 

Harichandranadhi 281 421 702 3.155 190 306 115 8625 0.86 

Adappar 57 240 297 3.095 396 129 111 8325 0.83 

Vedaranyam Canal 7 17 24 0 0 17 0 0 0.00 

Valavanar 0 1 1 0 0 1 0 0 0.00 

Total 490 1553 2043 8.468 824 654 899 67425 6.74 

 



 

 

Appendix Table 2.  Status of construction of Houses 

 

District Rivers 

Location of RP for 

which enter upon 

obtained 

Enter upon 

permission given 

lands Extent in 

Ha 

No. of 

houses 

planned 

for 

accommod

ation 

No. of houses 

could be 

constructed/ 

required 

Type of 

House 
Status of Tender and Construction of houses 

Thiruvarur Pandavaiyar Kankoduthavanitham 0.101 16 16 G+1 Agreement signed and works will be started 

in the first week of November 2017 

  Thittanimuttam 0.400 68 68 G+1 Tender will be called for constructing 68 

houses 

 Vellaiyar Pinnavasal- Mavur 0.505 56 56 G+1 Agreement signed and works will be started 

in the first week of November 2017 

 Adappar Velur 2.315 264 193 Twin Type Awaiting for approach road sanction 

  Korukkai 0.350 36 68 G+1 Agreement Executed 

  Thalakadu 0.200 28   Agreement Executed 

Nagapattinam Pandavaiyar Agaram- 

Vadakkupanaiyur 

0.307 28 28 Twin type Lay out and estimate was prepared and yet 

to be finalized 

 Vellaiyar Prathaparamapuram 0.905 70 70 Twin type Lay out and estimate was prepared and yet 

to be finalized 

  Thirukuvalai Not suitable    Nil 

  Madapuram Not suitable    NIl 

 Harachandranad

hi 

Kadanthethi 3.155 190 180 Twin Type Lay out and estimate was prepared and yet 

to be finalized 

  Total 8.468 756 679   

 



  

 

Appendix Table 3. Table Status of Grievances redressal 

 

SI. 

No 
River 

No. of 

Grievances 

Received 

Grievances 

Attended 

Accepted and 

included for 

compensation 

Not Eligible 

for 

compensation 

Pending 

1 Pandavaiyar 25 18 08 10 7 

2 Vellaiyar 58 56 13 43 2 

3 Adappar 39 39 25 14 0 

4 Harichandranadhi 86 47 10 37 39 

Total 208 160 56 104 48 

 

 



  

Appendix 4 

 

Consultation Meeting - 1 

 

River -  Pandavaiyar 

 

Hamlet: Thiruvidaivasal   Taluk: Koothanallur  District: Thiruvarur 

 

Total No of PAFs participated - 40 

 

Female – 35     Male –  05 

 

Responses of the participants 

 

1. PAPs requested place for rearing cattle they possess 

2. Requested for sufficient water, bathroom etc 

3. Required support in transferring of PDS (Ration cards), Aadhar card, voter identity card etc by 

the respective departments  

4. Requested for transferring/shifting their kids in nearest schools 

5. Requested to allot nearby or ground and first floor houses to their son/daughter (PAF) to take 

care each other  

6. Requested not to provide houses with PAFs from other villages  

 

Overall Outcome 

 

PAFs were willing to shift to the new site and G+1 houses 

 

Consultation Meeting - 2 

River -  Pandavaiyar 

 

Hamlet: Atrangarai Theru in Thiruvidaivasal  Taluk: Koothanallur  District: Thiruvarur 

 

Total No of PAFs participated - 08 

 

Male –  06     Female - 02 

 

Responses of the participants 

 

1. PAPs requested place for rearing cattle they possess 

2. Required support in transferring of PDS (Ration cards), Aadhar card, voter identity card etc by 

the respective departments  

3. Requested for transferring/shifting their kids in nearest schools without affecting their studies 

at the middle of an academic year 

4. Requested to allot ground floor houses for the aged PAFs  

5. Requested not to mix with other community PAFs in the same blocks  

6. Requested for Street lights in the approach road to avoid threats during night 

 

Overall Outcome 

 

PAFs were willing to shift to the new site and G+1 houses 



  

Consultation Meeting - 3 

 

River -  Pandavaiyar 

 

Hamlet: Kankoduthavanitham   Taluk: Koothanallur  District: Thiruvarur 

 

Total No of PAFs participated – 15       Female – 13  Male –  02 

 

Responses of the participants 

 

1. All PAFs requested place for rearing cattle all PAFs possess cattle for their livelihoods 

2. Required support in transferring of PDS (Ration cards), Aadhar card, voter identity card etc by 

the respective departments  

3. Requested for transferring/shifting their kids in nearest schools 

4. Requested to allot nearby or ground and first floor houses to their son/daughter (PAF) to take 

care each other  

5. PAFs belong to SC community, requested not to mix with other community in the same block  

6. Insisted to engage the PAFs as wage employees in the proposed construction work 

7. Requested to construct quality houses and the construction should be strong and long lasting 

 

 

Overall Outcome 

 

PAFs were willing to shift to the new site and G+1 houses 

 

Consultation Meeting - 4 

 

River -  Pandavaiyar 

 

Hamlet: MGR Nagar in Vennavasal    Taluk: Koothanallur  District: Thiruvarur 

 

Total No of PAFs participated – 30    Female – 25  Male –  05 

 

Responses of the participants 

 

1. Demanded that the District Collector or DRO should come for the consultation 

2. Required houses only within Koradacheri Municipality limit 

3. Demanded for independent houses and not agreed for G+1 

4. Asked to identify lands within Koradacheri as there are lot of Government lands available 

5. If there are no lands belong to Government, insisted to purchase land from private land owners 

for the construction of houses 

6. If the above points were not met, PAFs demanded for cash as compensation instead of houses 

 

Overall outcome 

 

PAFs need independent house in the same municipality 

 

 



  

Consultation Meeting - 5 

 

River -  Pandavaiyar 

Hamlet: Vennavasal      Taluk: Koothanallur  District: Thiruvarur 

 

Total No of PAFs participated – 25  Female – 21  Male –  04 

 

Responses of the participants 

 

1. Required houses only within Koradacheri Municipality limit 

2. Demanded for independent houses and not agreed for G+1 

3. PAFs demanded for cash as compensation at the earliest as most of the PAFs opted for cash 

during joint verification 

 

Overall outcome 

 

PAFs need independent house in the same municipality 

 

Expectations for PAFs 

 

1. PAFS requested some Government Officials from PWD- WRO and Revenue Administration to 

explain and give them assurance through consultation meetings 

2. Prefer to be resettled within vicinity of their current residence 

3. Requested Government Departments to help getting them PDS – ration cards, admission in 

schools, change of address in Voter ID and Aadhar cards by conducting specials camps 

4. Need shops, street lights, protection, mini health centres, sufficient water connection and 

drainage in the newly constructed housing units 

5. Expect the same community and same village households in the same and neighbouring blocks 

6. Quality houses and employment in construction activities 

 

 



Annexure 1 




