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Progress Report on Implementation of Resettlement Plan 

July to September 2018 
 
 
A.  Introduction 

1. The quarterly report for the period July to September 2018, on resettlement plan 
implementation, provides an overview of the progress made and activities undertaken as 
part of the resettlement plan implementation. 
 
B.  Project Description 

2. The   Climate   Adaptation   in   Vennar   Sub-basin   in   Cauvery   Delta   Project 
(CAVSCDP) supports the implementation of the Government of India’s National Action Plan 
on Climate Change (NAPCC) of 2008 and its National Water Mission (NWM). The project 
will improve irrigation water management in six channels namely Pandavaiyar, Vellaiyar, 
Harichandranathi, Adappar, Valavanar, and Vedaranyam Canal, covering a total command 
area of 78,000 hectare (ha) in the Vennar sub-basin of the Cauvery delta sprawling across 
Thiruvarur and Nagapattinam districts (Figure 1) of the state of Tamil Nadu, through 
investments in infrastructure, water resources management, and flood risk reduction. 
 
3. Modernization of irrigation system by design, construction and improved 
management are the major tasks of the project. The important activities of the project are 

a) re-sectioning of and embankment strengthening of river/canals,  
b) de-silting of river bed, and 
c) construction of new or rehabilitation of old or reconstruction of head regulators, cross 

regulators, drainage out fall, irrigation out falls and infall of all six rivers of Vennar 
sub-basin. 

 
4. Improved management will be delivered through non-structural interventions 
designed to (i) improve the management of surface water and ground water resources, and 
(ii) manage flood risks and flood events. 
 
5. The re-section also involves de-silting of river bed to the natural level, details of 
distance of rivers is given below in Table-1 
 

Table 1: Details on Rivers and Distance 

SNo Rivers Distance in Kms 

1 Harichandranathi 42.92 

2 Adappar 41.19 

3 Pandavaiyar 38.75 

4 Vellaiyar 46.40 

5 Vedaranyam Canal 46.20 

6 Valavanar 19.00 
                          Source: Census and Social Survey, October-November 2015 
 

6. Since the project involved involuntary resettlement, a resettlement plan was 
prepared based on the final detailed design and after establishing the boundary of the 
project area. The socio economic survey carried out in October-November 2015 identified 
encroachers and squatters living along the bunds of these six rivers, and the resettlement 
plan was prepared to mitigate the involuntary resettlement impacts. 
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Figure 1: Project Area 

 
Source: ADB-Project Administrative Manual, May 2016 

 

C.  Land Required for Implementing RP 

7. The project does not involve any land acquisition and all improvements are 
proposed within the Right-of-Way (RoW) of Water Resources Department (WRD). The RoW 
was established in the field by the revenue officials based on revenue records.   
 
8. The baseline survey undertaken in October-November 2015 identified 3,235 private 
structures as affected by the project. The identified structures comprised of 2,642 residential 
structures, 349 commercial structures, 129 residence cum commercial structures and 115 
cattle shed/shelters, totally involving about 12,887 affected persons. Further, the project 
involved impact to 157 common property resources. The involuntary resettlement (IR) 
impacts identified during the baseline survey is summarised river wise in Table 2 below. 
 

Table 2: Details on River Wise Ownership of Impacted Structures 
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Physically Displaced Households  
(Loss of Residence) 

426 905 344 5 28 934 2642 

Economically Displaced Households  
(Loss of Shop) 

24 235 50 4 8 28 349 

Physically and Economically Displaced 
Households  
(Loss of Residence cum Shop) 

14 70 17 - 2 26 129 

Non-Significant Impact   
(Impact to Cattle shed/shelter)1  

32 32 14 0 1 36 115 

Total 496 1242 425 9 39 1024 3235 

Source: Census and Social Survey, October-November 2015 

 

                                                           

1
 The impact to cattle shed will not cause any impact to the residence of the affected household and 

will not involve physical or economic displacement. Hence it is categorized as non-significant impact 
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9. The settlements (encroachers and squatters) are on the embankment of certain 
reaches along the six rivers. Prior to carrying out civil works along these reaches the 
affected households are required to be resettled and/or rehabilitated and hence the 
implementation of the RP becomes indispensable. For resettling the squatters who would be 
affected by the project, it has been estimated that about 15 ha (i.e almost 37 acres) of land 
will be required. These affected households will have to be resettled in project constructed 
houses, built either in government land or by purchasing private land. It has been proposed 
that each affected household will require about 100 sq.mt of land including land required for 
common space. 
 

10. The progress in RP implementation for the period July to September 2018 is 
detailed below. 
 
D.  Joint verification of Displaced Houses 

11. The joint verification of all affected households (squatting and encroachments) was 
taken up in January 2017 was completed in April 2017 by WRD in all six rivers viz., 
Pandavaiyar, Vellaiyar, Harichandranathi, Adappar, Vedaranyam Canal and Valavanar with 
the support of NGO. During joint verification, the RoW boundary was re-established in the 
stretches where RoW stones were missing and resurvey of assets in these stretches were 
completed. With the completion of joint verification in all 6 rivers in April 2017, the 2771 
affected households entitled for alternate house as assessed during the baseline survey, 
reduced to 2043 affected households. The reduction in number of affected households was 
due to: (i) exclusion of affected households outside RoW; (ii) exclusion of affected 
households who had either migrated or were deceased without any legal heirs; (iii) inclusion 
of few affected households arising out of resurvey of those excluded during baseline due to 
error in boundary stone; and (iv) inclusion based on grievances submitted of affected 
households whose structure was identified but were absent during baseline.   
 
12. During the joint verification between January and April 2017 by the PIU along with 
the NGO and SDS, re-assessed the resettlement preferences. Based on the option given by 
the affected households, the affected households entitled for alternate built house were 
categorised as those who confirmed their preference for a built house and those who opted 
for cash in lieu of house. Further, the grievances received between January and December 
2017, from absentees identified during baseline and during joint verification, were verified by 
the jurisdictional PIU with the support of the NGO and SDS. The eligible amongst them were 
included as affected households. The river wise summary of affected households 
categorised by the resettlement preference is given in Table 3.  
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Table 3: Summary of Affected Households and their Resettlement Preference 
Based on Joint Verification and verification of grievances 

(as on 31 December 2017) 

River Baseline 

Deletion of 
Houses 

outside RoW, 
AHs owning 
house in the 
main village, 
AHs who had 
migrated and 

deceased  

Additions 
arising out 

of 
Resurvey  
and GRC 

recommen-
dations 

No. of AHs 
after joint 

verification 
and GRC  

Cash 
Option 
(as on 

December  
2017) 

AHs who 
have opted 
for alternate 

House in 
Resettlement 

Site (as on 
December  

2017) 

Pandavaiyar 361 0 16 377 62 315 

Vellaiyar 960 376 59 643 84 559 

Harichandranathi 975 320 46 701 280 421 

Adappar 440 188 45 297 57 240 

Vedaranyam Canal 30 6 0 24 7 17 

Valavanar 5 4 0 1 0 1 

Total 2771 894 166 2043 490 1553 
Source: Baseline Survey, October-November 2015 and Joint Verification January-April 2017   

 
13. In order to categorise the affected persons as those who are within the corridor-of-
impact (CoI), being the area required for civil works including the space required for 
transporting men and the safe zone, and those who are outside CoI but are within the right-
of-way (RoW), a field assessment was undertaken jointly by the NGO and the contractor 
personnel between May and June 2018. During the field assessment, some of the affected 
persons requested for cash in lieu of house and after detailed consultations with them to 
assess the reasons for change in their preference, the NGO obtained their preference in 
writing.  
 

14. During this field assessment, it was noticed that the boundary stones of sub-channel 
had been mistakenly considered as the RoW boundary of the project river and hence, in 
such places the RoW was re-established and affected persons who were outside the RoW 
were informed that they will not be affected by the project. Further, PIU, Thiruvarur informed 
that the channel portion of Vedaranyam Canal, in which the squatters had been enumerated 
during baseline and confirmed subsequently during joint verification, is not in the scope of 
the project and hence the 24-households identified in this portion of the channel has been 
excluded.  
 

15. Hence, the number of affected households reduced to 2010 from 2043. The revised 
number of 2010 affected households comprise of 1517 affected households who had opted 
for house and 493 affected households who had opted for cash in lieu of house and those 
who are entitled for cash, such as those losing their shop and cattle shed. The river wise 
summary of affected households categorised by their resettlement preference based on 
May-June 2018 field assessment is given in Table 4.   
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Table 4: Summary of Affected Households and their Resettlement Preference 
Based on Field Assessment in May-June 2018 

(as on 30 June 2018) 

River 

No. of AHs 
after joint 

verification 
and GRC 

(as on 
December 

2017)  

May - June 2018 (NGO and 
Contractor Verification) No of AHs 

after May-
June 2018 

Re-
assessment 

Cash 
Option 

AHs who 
have opted 
for alternate 

House in 
Resettlement 

Site (as on 
June 2018) 

Deletion 
of AHs 
outside 

RoW 

Addition arising 
out of GRC 

recommendations 
(boundary stone 

related) 

Pandavaiyar 377 0 5 382 66 316 

Vellaiyar 643 35 0 608 74 534 

Harichandranathi 701 0 23 724 296 428 

Adappar 297 2 0 295 57 238 

Vedaranyam Canal 24 24 0 0 0 0 

Valavanar 1 0 0 1 0 1 

Total 2043 61 28 2010 493 1517 
Source: Baseline Survey, October-November 2015, Joint Verification January-April 2017 and Field 
Assessment, May-June 2018 

 
 

E. Affected Households Categorised for Proposed Phased Resettlement  
16. It was agreed during the last ADB mission (16-24 April 2018) to undertake an 
assessment of the affected households with the help of contractors to ascertain the number 
of households located within the Corridor of Impact (CoI) and beyond CoI and within the 
Right of Way (RoW). The NGO with the contractor and SDS conducted this assessment 
between May and June 2018. The number of households within the CoI were 1319 (65.6%) 
and those beyond CoI and within RoW were 691 (34.4%). The contractors are incorporating 
this data in the embankment construction drawings that is being prepared by them. The 
summary of affected households categorised as within and outside CoI is given in Table 5.  
 

Table 5. Summary of Affected Households Categorised as 
Within CoI and Outside CoI 

River 
PAFs Within COI 

PAFs beyond COI and 
within RoW 

Total 

Cash House Total Cash House Total Cash House Total 

Pandavaiyar 40 223 263 26 93 119 66 316 382 

Vellaiyar 36 282 318 38 252 290 74 534 608 

Harichandranathi 223 258 481 73 170 243 296 428 724 

Adappar 51 205 256 6 33 39 57 238 295 

Valavanar 0 01 01 0 0 0 0 1 1 

Total 
350 969 

1319 
(65.60%) 

143 548 
691 

(34.40%) 
493 1517 2010 

Source: Field Assessment, May-June 2018  

 
F. Sharing of data on assets located within CoI and beyond CoI  

17. Based on the data collected on assets located within CoI and beyond CoI from the 
field with the help field engineers with respect to their stretches and consolidated according 
to the asset numbers located in left and right banks of each PAF in all hamlets and shared 
the data to the respective contractors and Construction Engineering Specialist to confirm the 
priority stretches to draw the map for expediting the process of implementing RP as agreed 
in the ADB mission. 
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G. Results of consultation with PAFs opted for house for phased approach in 
implementation of RP 

 

18. Interview schedule was prepared to collect data from PAFs regarding various 
options and choices for the phased approach by consulting only the PAFs opted for houses 
to expedite the implementation of RP.  The schedule was prepared by the Social 
Development Speciaist and HEAVEN NGO.  The same was wetted with Er. Mohammed 
Salim Babu, EE. PMU and Mr. Chandrasekar, Social Safeguard Specialist, ADB and was 
used to collect data and information from the PAFs between July and September 2018.   
 
19. Using schedule the decisions among PAFs opted for house for capturing their 
options and.  All the NGO staff were involved in collecting data among PAFs opted for 
house.  Of 1517 PAFs, data were collected from 1331 affected families who were presented.  
Since many PAFs were absent during data collection,   multiple visits were made by the 
NGO staff to collect data from PAFs .  During the survey, APs were informed about the 
layout plan of resettlement house by showing model house photos, layout plan. PAFs were 
informed about different readjustment in resettlement options, especially seniors, women-
headed households, poor households, vulnerable community etc 
 
20. Data were collected entered, compiled and analysed Out of 1517 PAFs, majority of 
981 PAF were firm in their decisions opted for houses and 350 PAFs have changed their 
options to cash.  Attempts are being made to contact and collect data from remaining, 186 
PAFs.  For the deceased households, their legal heirs are being contacted to collect data 
and if the heir were able to produce legal document and proof of residence, they could be 
treated as the PAFs subject to that the family does not have any house own by them. 
 

21. Of 981 affected families opted for house, 660 were located within CoI and 321 were 
residing beyond CoI.  Among total 350 APs opted for cash, 215 were located within CoI and 
135 were beyond CoI and within RoW. Hence, the overall preference for opting house has 
reduced to 981 from 1517 opted for house before.  Detailed tables are given as Annexure 
tables. 
 

Table 6.  Summary of PAFs opted for house and cash after consultation 

River Resettlement Option Total 

Cash House Yet to Decide/ 
Expired 

  

Pandvaiyar 78 202 36 316 
Vellaiyar 138 324 72 534 
Harichandranadhi 92 301 35 428 
Adappar 42 153 43 238 
Valavanar 0 1 0 1 

Total 350 981 186 1517 
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H. Status of progress in Land availability for Resettlement 

22. Enter upon for 0.165 ha in Thittanimuttam 18 houses, 0.25 ha in Palakurichi for 17 
houses in Vellaiyar, 0.42 ha Prathabaramapuram 34 houses, 0.265 ha at kokkaladi 27 and 
land for 15 houses at Athanur of Harichandranadhi houses were given and the same has 
been handed over to PWD- Buildings for preparation of estimates and plan approval.  
 
23. Identification of lands for resettlement of the project affected families is continuing in 
both Thiruvarur and Nagapattinam Districts with the support of Revenue officials in both the 
Districts.   Still efforts are being made by SDS and the newly appointed Mr. Vaidhyanathan, 
Retd. Deputy Collector in identification of sites and in processing our request for the land to 
issue enter upon permission at various levels such as  in Village, Revenue, Taluk, RDO and 
DRO Offices..  
 
24. Revenue officials at taluk level have started initiating proposals for the identified site 
in Thiruvarur and Nagapattinam Districts. Proposals for 2.43 hectares of land are under 
preparation and are in various stages at Taluk and District Collectors’ offices.  Lands 
belonging to Hindu Religious and Charitable Endowment Department (HR&CE) identified 
were not being followed for land transfer as the land belong to HR& CE would be lengthy 
process and the cost would be exorbitantly high comparing other lands.  
 
25. It is recommended that the officials of WRD and Buildings Wing of PWD inspect all 
the identified sites for suitability and adequacy for construction of required number of houses 
before the DRO issues the enter upon permission. This will avoid situation where enter upon 
is received and the site is reported unsuitable by Buildings Wing.  Preparation of layout and 
sharing with PWD WRD (CAVSCDP) would help determining the number of houses that 
could be constructed in the given site and enable to plan the requirement lands. 
 
26. The Taluk level revenue officials have initiated proposals for getting enter upon 
permission for some land parcels and are also in the process of initiating for some. While 
SDS is following up with the revenue officials with regard to processing of sites identified, it 
is recommended that the concerned WRD officials also pursue with revenue officials. Fresh 
proposals for 545 houses, including Private lands, are to be initiated at Taluk level and the 
proposals that are already under consideration, which can accommodate 243 houses, needs 
to pursue to get enter upon permission (Table 6).   
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Table 6: Status of Land Identified for Resettlement 
(as on 30 September 2018) 

River 

Land identified 
NOC 

proposal 
under 

consideration 
(No of 

Houses) 

NOC 
proposal 

to be 
initiated 
(No of 

Houses) 

NOC obtained  

Houses 

Land 
Require 

ment 
(Hec.) 

Houses 
Extent 
(Hec) 

1 2 = 4+5+6 3 4 5 6 7 

Pandavaiyar 190 1.90 0 50* 18 0.165 

Vellaiyar 141 1.41 80a 200* 51 0.67 

Harichandranathi 190 3.15 130b 52 15 0.15 

Adappar 132 1.32 33c 0 27 0.265 

Valavanar 0 0 0 0 -- -- 

Total 646 7.78 243 302 111 1.25 

• Private Lands  
 
Note 
a It was 122 houses planed against the lands identifies in Velliayar during August 2018 but, place for 42 

houses in Vellaiyar has been withdrawn as the host community opposed at Sekarai 
b. Similarly 39 houses planned at Nerunjanakudi of Harichandranadhi has been withdrawn as the host 

Panachayat people opposed 
c An extent of 20 ares has been reduced from the total extent requested at Kokaladi in Adapar, hence 20 

houses planned is reduced  

 
27. The progress made in this quarter in identification of resettlement site has improved 
with identification of some government land and Private  lands in the head reaches of 
Vellaiayr where the PAFs are densely populated at Pothagudi, Agarapothagudi of Vellaiayr 
Vennavasal of Pandavaiyar and Killukudi of Pandavaiyar in Nagapattinam District. The 
progress made is given in Table 7.  
 

28. Initiatives were taken to transfer pattas to 22 PAFs in Athur village in the remaining 
land available after allotting 31 plots to the patta holders of Athur village form the total land 
available.  Tahsildar of Adi Dravida Welfare, Thiruvarur has surveyed the land with the help 
of Taluk Surveyor (Retd.) and allotted plots to 31 pattadars, those are PAFs residing in 
Vellaiyar of Thiruvarur Taluk (Photo attached) 
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Table 7: Progress in Identification of Land for Resettlement Site  

(as on 30 August 2018) 

River 

No. of 
houses 
opted 
APs 

No. of houses 
proposed for 
which NOC 
obtained so 

far 

No. of 
balance 
APs for 

which NOC 
for land 

sought for 

Land identified  
Patta 

holders 
identified 

Total 
Houses 
could be 

planned in 
identified 

sites 

Land still to be 
identified 

Up to 
Aug 
2018 

Sep 
2018 

Total 

Houses 
Extent 
(Hec) 

Houses 
Extent 
(Hec) 

1 2 3 4 = 2-3 5 6 7 = 5+6 8 9 10 = 7+9 11 = 4-10  

Pandavaiyar 316 191 125 50* - 50 0.82 172# 67 58 0.60 

Vellaiyar 534 154 380 80 200* 280 2.02 38 318 62 0.65 

Harichandranathi 428 205 223 182 - 182 2.00 -- 182 41 0.45 

Adappar 238 121 117 33 - 33 0.35 31 64 53 0.55 

Valavanar 1 0 1 0 - 0 0 --  1 0.01 

Total 1517 671 846 345 200 545 5.19 86 631 215 2.26 

• Private land identified  

. 
 

                                                           

2 In earlier assessment,19 persons were reported of having title (patta) in Pandavaiyar river, however, on verification it is found only 17 persons have title. 
# In addition to 17 patta holdings it was found 5 Patta holdings in Dhargas in Pandavaiyar of Nagapattinam District have reported that they have mortgaged 
their patta, hence need to be verified whether these pattas could be used for construction. 
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I. Progress in Construction of Houses 

29. All 14 blocks (in G+1 category one block consists of 4 units 2 in ground floor and 2 
units in first floor) 56 houses G+1) of Pinnavasal site for Vellaiyar have been completed and 
provisions of basic amenities are in progress.  Foundation work has been completed for 2 
blocks (G+1) and 2 blocks at lintel level in Kankoduthavanitham  in Pandavaiyar.  At 
Thittanimuttam site, 12 blocks are in foundation stage and 24 in lintel level  (G+1).  
 
30. At Korukkai in Adappar, out of 64 units, all 16 blocks are in lintel level.  Other site at 
kokkaladi and Tathanur in Harichandfranadhi layout plans to be prepared. 

 

31. Preliminary site works has been completed in Kadanthethi site of Harichandranathi 
and  earth works were complete for 50 houses,  50 houses are in basement level, 02 houses 
are in lintel level and kept as model block and for 30 houses, earth works are just started. 
Two model houses are being constructed in the site. The affected households who have 
been designated to these sites will be taken to the proposed construction site.  
 
32. Regarding the preparation of layouts and estimates and tender process for the 
houses for which enter upon permission has been obtained, the PWD-Buildings wing 
officials were requested to take possession of the land and have the boundary demarcated, 
in co-ordination with Revenue officials and WRD. The Project Director discussed with the 
Chief Engineer (Buildings), Trichy about the need to expedite construction of houses and is 
closely monitoring the progress in identification of site and construction of houses.  
 
33. The construction of houses for 86 affected households, who already have title 
(patta) issued by the Revenue Department, can be initiated. As requested by the Revenue 
Officials Patta sites are need to be cleared for carrying out survey and demarcate the patta 
plots fot the PAFs and based on that lay out may be prepared. The WRD and PWD Building 
officials have to inspect the site to prepare layout for the plot. 
 
 
34. With the District Administration having given enter upon permission for sites that can 
accommodated 671 affected household and Revenue having re-confirmed the title (patta) 
issued for 86 household, we have now land for 757 affected households, which accounts for 
50% of the total requirement. The PWD building wing has initiated the process of 
construction of houses for 496 affected households (65% of sites identified) and the 
construction is in various stages. The progress in construction of houses is given in Table 8. 
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Table 8: Status of Estimates Preparation, Contract Award and Construction of Houses as of 30 June 2018 

River 

No. of 
PAPs 

identified 
for 

alternate 
Houses 

Update no. of houses 
proposed for which 
NOC obtained so far 
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estimates 
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Tenders 
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Progress in construction and PAPs 
occupation 

Till        
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1 2 3 4 5 6 7 = 5+6 8 9 10 11 12 13 14 15 16 

Pandavaiyar 316 191 - 191 17 208 116 116 116 28 32 56 - - - 

Vellaiyar 534 154 - 154 38 192 160 160 126 70 - - 56 - - 

Harichandranathi 428 205 - 205 - 205 190 190 190 80 108 02 - - - 

Adappar 238 121 - 121 31 152 94 94 64 - - 64 - - - 

Valavanar 1 0  - - - - - - - - - - - - 

Total 1517 671 - 671 86 757 560 560 496 178 140 122 56 - - 
Source: PIU, Thiruvarur and SDS Records 
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J. Issue of Identity Cards 

 
35. Out of 2010 PAFs, identity cards have been distributed to 1972 affected households 
and of the remaining 38 cards, 8 cards have to be corrected,  as the head of household had 
expired, 24 cards could not be issued as after expiry of head of household, claim of children 
requires documentary proof, and 6 cards could not be issued in spite of repeated visits as 
the affected household is absent (absentee cases). The cards were distributed to the 
affected households in the presence of jurisdictional Assistant Engineers by the NGO 
personnel after obtaining due acknowledgement from the affected household. The status of 
identity card distribution is given in Table 9. 
 

Table 9: Details of Identity Cards Issued  

Name of the River 
Number 
of AHs 

ID Card 
Issued 

ID Card to be 
Corrected 

(typing error)  

AHs 
Deceased 

ID Cards 
could not 
be issued 

(absentees) 

Pandavaiyar 382 377 0 4 1 
Vellaiyar 608 597 1 10 0 
Harichandranathi 724 706 4 9 5 
Adappar 295 291 3 1 0 
Valavanar 1 1 0 0 0 

Total 2010 1972 8 24 6 
      Source: PIU, Thiruvarur and NGO Records 
 

K. Common Property Resources – Harichandranadhi 

36. As part of the Implementation of resettlement plan the Common Property Resources 
which are located in the project corridor need to be enumerated and compensated to the 
respective users appropriately.  A total of 75 CPRs were enumerated in Harichanranadhi has 
been completed by the NGO staff (Table 10) and is progressing in other project rivers by 
referring baseline survey carried out in the year 2015. After completion of enumeration, joint 
verification with WRD- CAVSCDP staff will have to undertaken to ascertain the CPR in their 
respective reach.  

Table 10.  Details on Common property resources in Harichandranadhi 

SI.No Types of CPR Within 
CoI 

Beyond 
CoI 

Total 

1 Place of Worship 13 10 23 

2 School 0 1 1 

3 Statue and Graveyard 5 0 5 

4 Commonly used buildings  (Veterinary hospital, 
Ration shop, Community hall, Public bathroom & 
Toilet) 

7 3 10 

5 PWD Building 2 0 2 

6 Cremation / Burial ground 34 0 34 

  Total 61 14 75 
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L.  Grievance Redress Mechanism 

 
37. During the previous Mission it was insisted strongly by Dr. Rebekah, Social Development 

Specialist, ADB and Mr. V. Chandrasekaran, Social and Safeguard Specialist, ADB that 
all the grievances received at PIU and PMU should be properly documented by 
maintaining registers and files separately for each river and be stored in computer data 
base.  It was also conveyed by the Mission that the PWD-WRD is responsible for 
continuing documentation and replying about decisions against their grievances. Dr. 
Renekah has given a presentation to the PWD- WRD CAVSCDP Officials and NGO staff 
explaining the importance and process of Grievance Redressal Mechanism during the 
Mission held between 05 and 11 August 2018.  Er. Subramanian, AEE (Retd.) was 
assigned to undertake grievance redressal along with NGO personnel in the field. 

 
38. Mr. Chandrasekaran, ADB during his subsequent visit in the last week of August 2018 

has suggested HEAVEN NGO personnel to help documenting all grievances received 
from PAPs by getting all grievances from all PIUs and hand over files, registers and 
computerized data base to Nodal PIU, CAVSCDP, Thiruvarur.  Mr. Chandrasekaran and 
SDS have advised to carry out desk review of all grievances whether any grievances 
have not been attended or need not to be taken for field visit.  After reviewing all 
grievances, Er. Subramanian AEE (Retd.) and NGO personnel have decided to 
undertake field enquiry for all petitions submitted by the aggrieved to ascertain the 
grievance from the petitioner to avoid repeated submissions. 

 
39. While documenting, repeated petitions were identified and not included again the file, 

hence a total of 366 petitions were filed and documented.  A maximum of 129 petitions 
were received in Harichandranadhi.  Loading of Petitions received from Pandavaiyar and 
Vellaiyar were loaded in the computerized database and the same will be handed over to 
PIU in the third week of September 2018 (Table 11).  It was decided by the Grievance 
redressal Officer, PIU Thiruvarur, NGO staff and SDS to conduct field inquiry for all 
petitions from October 2018 besides desk review done for all petitions, as the documents 
regarding replies and documentation regarding petitions were not satisfactory.   Hence, 
the final number of grievances redressed would be concluded after and redressal against 
the petitions is done in the month of October 2018.   

 
40. Addition of PAFs through grievances are seriously verified with all documental proofs 

produced by the petitioner and keen verification the data of baseline joint verification 
details.  Addition to that the addition and reject cases need to be updated in the data 
base regularly and report to the PIU and PMU with specific reasons as the numbers of 
PAFs need to be determined.  Hence, double check has to be done for inclusion and 
rejection of PAFs.  

 
Table 11: Status of Grievances Redressal 

River 

Grievances Received Verified at desk and 
decided need not 
consider for field 

verification 
PMU PIU Total 

1 2 3 4 = 2+3 5 

Pandavaiyar 0 65 65 35 

Vellaiyar 0 114 114 52 

Harichandranadhi 14 115 129 47 

Adappar 1 57 58 8 

Total 15 351 366 142 
Source: PIU, Thiruvarur,  and NGO Records  
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M. Valuation of affected Structures  

41. List of affected households who opted for cash in lieu of house and those losing 
their shop were submitted to PMU and the same was forwarded to PWD (Buildings Wing) 
through PIUs for valuation of the structures by adopting current schedule of rates without 
depreciation as per the entitlement matrix. Social Development Specialist had meetings with 
PWD (Buildings) and requested them to complete the valuation of assets to enable payment 
of replacement cost to the structure and/or assistances to the affected households. The 
NGO supported the PWD buildings wing in identification of such structures. Out of 493 
structures that required valuation, the PWD (buildings wing) had completed valuation for all 
493 structures. On receipt of the valuation report of the PWD, the NGO prepares the micro-
plan for disbursement and submits the same to PMU for disbursement. As on 30 September 
2018, the NGO had received valuation report for 291 structures and prepared micro plan. 
For the remaining 202 structures that have been valued, the valuation report from PWD – 
Buildings is awaited. Status of valuation of structures is given in Table 12.  
 

Table 12: Status of Valuation of Affected Structures 

River  

No of 
structures 

to be 
valued 

Valuation 
completed 

for 
affected 

structures 

Valuation 
report 

completed 

Payment 
Micro-plan 
completed  
for valued 
structures 

Balance 
valuation 

report to be 
completed 
and Micro 
plan to be 

prepared for 
valued 

structures 

Cash 
compensation 
given to PAFs 

Pandavaiyar 66 66 0 0 66 0 

Vellaiyar 74 74 27 27 47 16 

Harichandranathi 296 296 230 230 66 44 

Adappar 57 57 34 34 23 0 

Total 493 493 291 291 202 60 

       Source: PIU, Thiruvarur and NGO records 

   
42. Social Development Specialist, PIC, prepared a rehabilitation and resettlement 
proceeding template that provides details of name of the affected household, identification 
number, name of the river, name of the village, type of loss, resettlement preference, 
valuation amount, assistances entitled, bank account details of the affected household and 
an intimation that they should handover possession of site 15-days after receipt of payment. 
This format was reviewed by Mr. Chandrasekaran, Social Safeguards Consultant, ADB and 
Executive Engineer, PMU and their suggestions were incorporated.  
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N. Efforts taken to provide Skill training to PAFs 

 

43. Social Development Specialist have approached Mr. Rajamohan, Project Officer of 
Tamil Nadu Rural Livelihoods Mission, Thiruvarur District being implemented by the 
Government of Tamil Nadu for availing skill training programmes to the deserved PAFs in 
the project area.  Project Officer and his colleagues have suggested to approach Indian 
Overseas Bank which is a Lead Bank in Thiruvarur for training programmes. 
 
44. We have approached Mr. R. Senthil Kumar, Director of Rural Self Employment 
Training Institute (RSETI) at Ilavangarkudi hamlet of Thiruvarur, which is an institute run by 
the Indian Overseas Bank, provides wide spectrum of skill trainings to the deserved 
population.  Hence, the PAFs of CAVCDP those who are willing to attend the skill training 
could be accommodated in this programme.  The facilities provided by the institute are 
 

i. Persons should register for the chosen training programme 
ii. Training programmes are conducted at free of cost (No fees collected) 
iii. Lunch and training kits are provided at free of cost 
iv. Certificate will be given for the trainees after completion of the training programme 
v. Timing will be from 09.30 AM to 5.00 PM  
vi. Should be literate 
vii. Age limit between 18 and 45 years for both male and female candidates 
viii. Bank linkage will be given for availing loans to the interested candidates after 

successful completion of training programmes 
 

Note:  No transport charges will be given to the trainees, hence if the project allows 
them the travel cost to the PAFs would be beneficial to PAFs 
 
45. Team HEAVEN would identify the deserved, interested, willing male and female 

candidates from the affected families and facilitate them by identifying suitable training 
appropriate to market and their skill.  

 
46. The same category of training programmes are also given in  Nagapattinam District as 

well and PAFs in Nagapatinam could be admitted at Nagapattinam IOB, RSETI. 
 
HAND OUT of Rural Self Employment Training Institute (RSETI) is attached for 
information 


