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1. Monitoring Summary 

1.1 Project Overview 

Lufeng urban environmental improvement project (the Project) is one of the 

sub-projects of the urban environmental improvement projects of Chuxiong Yi 

Autonomous Prefecture with loan from the Asian Development Bank.  

The Project consists of four parts: (1) 6 municipal roads (two transverse and four 

lengthways), with the total length of 7.5km; (2) ecological treatment and improvement 

of East River and the West River with the total length of 2km; (3) a stormwater 

detention pond system covering an area of 200mu; (4) 336 thousand square meters of 

landscaping and green zones on both sides of the East River and West River as well as 

the urban sanitary equipment, flood early warning equipment procurement and capacity 

development.  

The Project was intercepted in May 2012. According to the preliminary design 

approved by the provincial development and reform commission and Department of 

Housing and Construction, the total approved investment on the Project is RMB 

1.0483636 billion, including USD 50.418 million (equal to RMB 307.5495 million) 

loan from the Asian Development Bank (accounting for 29.34%, used for 76% for 

building and installation works and 100% of the goods procurement) and supporting 

fund of RMB 740.8141 million from domestic China (accounting for 70.66%).  

1.2 Construction Progress 

Asian Development Bank Loaned Chuxiong Urban Environmental Improvement 

Project Lufeng Sub-project comprises 8 contract packages, and the construction 

drawing design and drawing review has been completed by the end of 2016. Specific 

progress is as follows: 

(1) The bidding procurement and supply has been completed for the waste equipment 

procurement contract package; 

(2) The bidding procurement for ecological treatment and improvement of East River 

and the West River has been completed, and the work has been commenced on 

November 1, 2016;  

(3) The bidding for contract package of the northern extension line of Zhuluoji Street 

has been opened, pending for the review and approval by the ADB;  

(4) The bidding announcement for the three contract packages, the landscape greening, 

stormwater detention pool (Longhu) and flood warning system equipment are 

expected to be released; 

(5) The bidding documents of two contract packages for extension line of No. 1 Road 

and Jinshan Road South and Northern Extension Line of Shiji Street and No. 2 

and No. 3 Road are being prepared.  
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Figure 1-1 Site of River Course Improvement and Control 

1.3 Summary of Resettlement Monitoring 

Land acquisition, demolition and resettlement works are involved in the river 

regulation, flood control and construction of roads for urban development and auxiliary 

facilities of the Lufeng sub-project. The estimated resettlement cost of the Project is 

RMB 345.5885 million, including basic land acquisition (and occupation) cost, housing 

demolition cost, taxes and contingencies, accounting for 32.96% of the total budget of 

the Project.  

The project involves the collectively-owned land acquisition of 1114.75mu, including 

403.2 mu of land for road construction, which is permanently acquisitioned. The 

construction land has been approved by the provincial and prefecture (YGTZF [2017] 

No. 26 and CGTZZ [2017] No. 15, as shown in Appendix I); 711.55mu ecological 

treatment and improvement of East River and the West River and stormwater detention 

pond system (only compensation but not acquisitioned, belonging to the original river 

course, and the original purpose of the land will be restored after compensation). The 

land acquisition was commenced in September 2016, and 881.68 mu of land 

acquisition has been completed. RMB 118.401 million has been paid as the 

compensation for the ground attachments and land acquisition costs, and the land 

acquisition compensation work is continuously proceeding.  

There are 34 households, or 150 people to be relocated in the Project, involving an area 

of 4042.00m
2
, i.e. 17 households at the northern extension line of Jinshan Road South, 

6 households at Road No. 1, 1 household at Road No. 2, 5 households at Road 3 and 5 

households at Flood Control Corridor of Zhongfengyu Bridge at East River. The 

previous monitoring results show that 29 households were affected in the demolition 

and relocation. Compared with the previous monitoring, the additional 5 relocated 

households were all from Flood Control Corridor of Zhongfengyu Bridge at East River. 

Currently, the affected households all agreed to designate the land for building the 

resettlement houses on their own, and 4 resettlement sites have been selected. The 

housing appraisal work is under way. 

1.4 Monitoring and Evaluation 

Sichuan Fontal Strategic Consulting Co., Ltd, entrusted by the ADB Project Office of 

Chuxiong Prefecture with the external independent monitoring and evaluation service 

on the Project, has prepared the independent monitoring and evaluation work 

plan which defines the scope, contents, monitoring indicators, working methods and 

time schedule of the external monitoring and evaluation service this time. 

The monitoring team visited Lufeng County to collect the monitoring and appraisal 

information and data on February 28, 2017. The monitoring team has fully understood 
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the resettlement progress in Lufeng County, and discussed with the competent directors 

of Lufeng Urban Construction and Development Investment Co., Ltd., investigated the 

selected resettlement site, solicited the opinions from the public and conducted the 

door-to-door interview, and informed the local people of the project progress.  

 
Figure 1-2 Talk between Resettlement Monitoring Team and Organizations  

 
Figure 1-3 Door-to-door Talk by Resettlement Monitoring Team 
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2. Monitoring on Project Impact 

2.1 Overall Monitoring of Resettlement Effect 

By this monitoring, the Asian Development Bank Loaned Chuxiong Urban 

Environmental Improvement Project Lufeng Sub-project involves the 

collectively-owned land acquisition of 1114.75mu, including 403.2 mu of land for road 

construction, which is permanently acquisitioned. The construction land has been 

approved by the provincial and prefecture (YGTZF [2017] No. 26 and CGTZZ [2017] 

No. 15, as shown in Appendix I); 711.55mu ecological treatment and improvement of 

East River and the West River and stormwater detention pond system (only 

compensation but not acquisitioned, belonging to the original river course, and the 

original purpose of the land will be restored after compensation); the relocation 

involved 34 households and 150 persons, with the total area of demolition of about 

4042m
2
. At the same time, the demolition affects some infrastructure and ground 

appurtenances. 

2.2 Monitoring on Physical Indicators of Permanent Land Acquisition 

As the monitoring project, 881.68 mu of land has been acquisitioned, involving 4 

villages/communities, 32 households, 129 persons. They are 460mu from Beichang 

Villagers’ Committee, 101 mu from Beimen Community, 159.62mu from Xinhe 
Community, 161.06 mu from Guanwa Community, and the completed land acquisition 

accounted for 79.1% of the total planned acquisition. At present, the number of affected 

households and population in all villages are not determined yet. The specific 

statistics will be provided in the following monitoring phases.  

2.3 Monitoring on Physical Indicators of Demolition 

As of this monitoring, there are 34 households, or 150 people to be relocated in the 

Project, involving an area of 4042.00m
2
, i.e. 17 households at the northern extension 

line of Jinshan Road South, 6 households at Road No. 1, 1 household at Road No. 2, 5 

households at Road 3 and 5 households at Flood Control Corridor of Zhongfengyu 

Bridge at East River. The house appraisal work before the demolition and relocation is 

under way. The specific data for the actual demolition and relocation will be provided 

after the following phases of monitoring.  

2.4 Monitoring on infrastructure 

There is no specific data for the infrastructure subject to the demolition and 

relocation, which will be provided in the following reports.  
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3. Monitoring on compensation standard and compensation fees  

3.1 Basis for compensation policies 

The resettlement of this Project is in strict accordance with the national and provincial 

relevant laws and regulations as well as the relevant policy of Asian Development Bank. 

The major laws and policies are: 

◆ Decision of the State Council on Deepening Reformation and Strengthening Land 

Administration, GF [2004] No. 28; 

◆ Guidance on Improving Compensation Mechanism for Land Acquisition (GTZF 

(2004) No. 238); 

◆ Implementation Rules for the Laws of the People’s Republic of China on Land 
Ministration (Decree No. 256 of the State Council of the People's Republic of 

China on December 12, 1998); 

◆ Regulations on the Protection of Basic Farmland (December 1998); 

◆ Land Management Regulations of Yunnan Province, September 1999; 

On June 1, 2016, the People’s Government of Lufeng County released the Standard of 

Compensation for Land Requisition Involved in the Asian Development Bank Loaned 

Chuxiong Urban Environmental Improvement Project Lufeng Urban Roads and River 

Regulation Sub-project and the Resettlement Action Plan for the Asian Development 

Bank Loaned Chuxiong Urban Environmental Improvement Project Lufeng Urban 

Roads and River Regulation Sub-project. Later on June 2, 2016, the same government 

released the file LZF [2016] No .57 where the aforesaid standard of compensation and 

the resettlement action plan for the Project were approved. The latest compensation 

standards, higher than the former ones to be applied, will be used here in the Project, 

according to the Uniform Annual Output Value for Land Acquisition and Compensation 

Standards for Ground Attachments of the Expropriated Land (Trial) (LZT [2009] No. 

105) issued by the People’s Government of Lufeng County and the file LZF [2010] No. 
28.  

3.2 Monitoring over compensation standard 

3.2.1 Monitoring on Compensation Criteria for Land Acquisition 

RMB 86,070/mu for vegetable land, RMB 86,040/mu for paddy land, RMB 44,772/mu 

for dry land and RMB 52,920/mu for orchards (fruit, mulberry and tea gardens); the 

compensation standard for residence sites keep the same with that before construction 

of the Project. 

Compensation standards for young crops: RMB 2,000/mu for vegetable land, RMB 

1,500/mu for spring-summer crops and RMB 800/mu for winter-spring crops (paddy 

land), or RMB 1,000/mu for spring-summer crops and RMB 100/mu for winter-spring 

crops (dry land). 

3.2.2 Monitoring on Compensation Criteria for Housing Demolition 

Refer to Table 3-1 for the demolition and relocation compensation rates for Lufeng 

Subproject.  

Table 3-1 House Compensation Rates for Lufeng Subproject 

S/N Compensation item 
Compensation standard 

(yuan/m
2
) 

1 Houses of steel-concrete structure 1300 

2 Houses of brick structure type I (decorated, with ceramic tiled 1200 
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outer wall) 

3 Houses of brick structure type II 900 

4 
Houses of brick-wood structure type I (decorated interior, with 

painted outer wall) 
800 

5 Houses of brick-wood structure type II 700 

6 Houses of earth-wood structure 600 

7 

Houses of simple structure, Tuzhang houses (traditional houses of Yi 

people) (brick-wall asbestos-tile houses, roofed toilets, curing barns, 

earth-wall asbestos-tile houses, hog houses and cow houses included) 

300 

Subsidies for moving will be granted at the rate of RMB 2,000/household/time. Such 

subsidies will be granted twice considering transitional resettlement. Temporary 

resettlement fund will be granted at the rate of RMB 7/m
2
/month for 12 months. Award 

for earlier moving is provided at the rate of RMB 500/household for each earlier day 

(not longer than 20 days at the maximum) commenced from the day when the house is 

handed-over empty and available for immediate demolition. For households enjoying 

the five guarantees, seniors without family but living with support from the civil 

administration authority, martyr’s families, and disabled people, to be relocated because 
of the Project, lump-sum special grants will be offered at the rate of RMB 

3,000/person. 

3.2.2 Monitoring on Other Compensation Criteria 

RMB 1,000/grave (earth graves and rubble graves, RMB 1,200/grave (brick graves), 

RMB 1,600/grave (rock graves); for joint-burial graves, the compensation level is 60% 

more than single-burial graves. Lump-sum rewards will be granted for signing of the 

grave relocation agreement and relocating graves in time stipulated in the aforesaid 

agreement. To be specific, RMB 500 for each earth grave, RMB 600 for each brick 

grave, RMB 800 for each rock grave and RMB 1,000 for each joint-burial grave. 

At present, the resettlement compensation work of the Subproject is proceeding 

normally, and RMB 118.401 million has been paid for the ground attachment 

compensation and land acquisition expenses. There is no specific classified data for the 

time being, which will be described in the following reports.  

3.3 Fund Allocation and Fund Allocation Channels 

As the monitoring, RMB 118.401 million has been paid for the permanent land 

requisition and young crop compensation. See the Appendix II for the payment 

documents. 

The funds of the Sub-project will be paid through the following channels: 

(1) Land requisition compensation fee: upon the request of the affected people, the 

amount of young crop compensation will be calculated and signed before being 

paid by the bank certificate of deposit; the land acquisition compensation has been 

appropriated to the account of the village collective, and the specific 

distribution way has been determined through the villagers’ congress (70% of the 
participants agree by signing, and the minutes of meeting should be maintained). 

Social security compensation for permanent land acquisition is continuously and 

normally promoted. 

(2) House demolition compensation: the housing demolition has not yet 

started, which will be the focus of the following monitoring.  
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4. Monitoring on the Implementation of Resettlement 

4.1 Monitoring on Land Acquisition and Resettlement Measures 

A total of 881.68mu of land has been acquisitioned at East River, West River, 

stormwater detention pool, landscaping and northern extension line of Zhuluoji Avenue 

and Road No. 3, and no temporary land acquisition is required for the time being. The 

permanent land requisition compensation and young crop compensation is being 

promoted normally.  

4.2 Monitoring on Demolition and Resettlement 

4.2.1 Measures for Housing Demolition and Resettlement 

In accordance with the Resettlement Action for Asian Development Bank Loaned 

Chuxiong Urban Environmental Improvement Project Lufeng Sub-project, on the basis 

of the opinions solicited from the affected persons, the monetary compensation and 

independent resettlement nearby are adopted as the resettlement measures. Four 

resettlement sites have been selected, and all the resettlement sites shall be arranged 

nearby. As of the current monitoring, the evaluation of the houses to be demolished is 

under way for the Sub-project.   

 
Figure 4-1 Appearance of Two Resettlement Sites  

4.2.2 Progress for Housing Demolition and Resettlement 

The demolition and relocation has not been started yet, which will be continuously 

followed up in the following phases.  

 

  
Figure 4-2 Appearance of Houses of Affected Households of Flood Control Corridor of Zhongfengyu 

Bridge at East River. 
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5. Intermediate Projects 

Lufeng County intermediate adjustment projects include: 

1) Zhuluoji Street Northern Pavement and sidewalks project: the total length pf 

Jurassic North Road Pavement and pavement works: the project is 2620 meters 

long, including road engineering, traffic engineering, electricity, 

telecommunications pipe trench works, greening projects, bus station construction, 

etc.; 

2) Construction of intelligent transportation system in the new and old city areas: 

including traffic signals, marking and marking lines, high-definition electronic 

police system, construction and scheduling center, command platform, software 

system and other equipment; 

3) Jinshui Road Upgrade and Renovation Works: the 1573.22m of new drainage 

ditch, the removal and recovery of pavement, pavement tiles, sidewalk greening, 

construction of strong and weak electric cable trenches on both sides of the 

sidewalks.  

The total investment of the intermediate adjustment project is RMB 118.9194 million, 

including RMB 109.3239 million from ADB and RMB 9,5955 million from domestic 

institutions.  

The Intermediate Adjustment Project does not involve the land acquisition/relocation. 
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6. Monitoring of Institutions  

6.1 Organizational Structure 

To strengthen the ADB loan project management, vigorously promote the project 

construction, improve the efficiency in the use of ADB loans, Lufeng County set up a 

coordination command center of the ADB loan project, which is responsible for the 

organization of the project planning and coordination. Lufeng Urban Construction 

and Development Investment Co., Ltd., as the implementation entity of the Project, is 

responsible for the execution of a specific project.  
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Figure 5-1 Organizational Chart of the ADB Loaned Chuxiong Project 
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7. Public Participation & Grievance Channels 

7.1 Public Participation 

The public participation of the Project respectively includes two stages: the public 

participation during Project preparation period; the public participation during 

Project implementation period. 

The contents and ways of public participation mainly embody in the following aspects: 

 negotiation and villagers congress;  notices to reassure the public (publicize the 

policies through medias, notices etc.);  participation in substance loss investigation 

and social economy investigation;  appraisal of compensation standards;  selection 

of the site of building;  construction of new houses by themselves;  selection of 

employment;  comments on the spending of the land acquisition compensations.  

7.2 Grievance Channels 

Any doubt or problem arising out of the land acquisition, demolition and resettlement 

can be reported to Lufeng County Project Office and relevant management departments, 

or appealed via the Owner, external resettlement monitoring agency and other channels. 

If these problem or doubt cannot be properly solved, legal litigation can be carried out. 

In addition to the active complaint by the affected people, the Owner, relevant 

government departments and monitoring organization will arrange regular and irregular 

field interviews to understand the situation and the potential problems of the affected 

people. 

 

Figure 6-1 Door-to-door Investigation of Affected Persons by the Owner  
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8. Monitoring Conclusion 

8.1 Conclusions on Monitoring Assessment 

Asian Development Bank Loaned Chuxiong Urban Environmental Improvement 

Project Lufeng Sub-project consists of four parts: (1) 6 municipal roads (two transverse 

and four lengthways), with the total length of 7.5km; (2) ecological treatment and 

improvement of East River and the West River with the total length of 2km; (3) a 

stormwater detention pond system covering an area of 200mu; (4) 336 thousand square 

meters of landscaping and green zones on both sides of the East River and West River 

as well as the urban sanitary equipment, flood early warning equipment procurement 

and capacity development.  

By this phase of monitoring, a total area of 881.68mu has been acquisitioned for this 

Subproject. The demolition work is being evaluated. There are 34 households to be 

relocated, and 4 resettlement sites have been built nearby. The surveyed affected 

families have no objection to the resettlement site. All the affected people in the land 

acquisition have been fully compensated, and the compensations were not lower than 

the rates specified in the Resettlement Action Plan (RAP). The personnel covered by 

the social security are completing the relevant procedures.  

The leading group and the Owner of Lufeng Subproject have clear work allocated, and 

operate effectively. At present, the project management is good and in smooth 

operation. 

8.2 Problems and Suggestions 

(1) In the process of project promotion, Lufeng County Subproject requires RMB 160 

million from domestic financial sources as the PPP is not available. This problem 

is being solved. It is suggested that the PPP availability and domestic financing 

difficulty should be solved as soon as possible to avoid the delay in the project 

schedule. 

(2) The compensation for the project land requisition and relocation is under way. In 

order to ensure the work goes on smoothly and ensure the affected residents can 

timely get compensation and resettlement, it is suggested that the compensation 

funds should be well coordinated and made available in full, in order to avoid the 

delay in the project progress due to the problem with the compensation funds. 

(3) The resettlement area has been selected and the resettlement houses should be 

built nearly. It is advisable that the relevant procedure should be completed as 

early as possible, so that the Project Affected Persons (PAPs) will start building 

houses on the earliest day to shorten the transitional period and guarantee the 

smooth transition of demolition and relocation.  
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9. Issues to be Covered in the Report of Next Phase 

The next report shall focus on the following issues: 

1) Latest progress of land acquisition, demolition and relocation; 

2) Compensation for resettlement for the households whose land is acquired for this 

project; 

3) Progress of the demolition and resettlement of PAPs; 

4) Progress of the building by PAPs; 

5) Public participation and complaint processing during the implementation of the 

project. 
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