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Foreword 

The loaned project 3115-RPC: the Office of Asian Development Bank (ADB) Loaned Project 

of Chuxiong Prefecture (the Project) has, as the Project Owner, entrusted officially Sichuan 

Fontal Strategic Consulting Co., Ltd to undertake the independent external monitoring work 

on resettlement, after the Project getting approved by ADB. Due to the COVID-19 pandemic, 

this round of monitoring was delayed. In July 2020, the monitoring and evaluation team of 

Sichuan Fontal Strategic Consulting Co., Ltd carried out the external monitoring work on the 

resettlement progress of the Chuxiong Yi Autonomous Prefecture Urban Environmental 

Improvement Project (the Road) for Phase VII and prepared this report based on the data of 

field survey. 

The urban infrastructure and environmental improvement project (roads) of Chuxiong is one 

of the sub-projects of the central urban infrastructure construction and improvement project of 

Chuxiong Yi Autonomous Prefecture with loan from the Asian Development Bank. The 

monitoring team has carried out field investigation for the Project and thus fully learned the 

implementation of the Project, progress of land acquisition and demolition work, compensation for 

land acquisition and demolition and allocation of compensation funds, resettlement proposals. The 

team has also extensively listened to the opinions and suggestions of affected population on the 

resettlement results, checked seriously the resettlement action plan (RAP) and changes of life and 

production of the affected population before and after the resettlement, and finally made objective 

and fair evaluation on the effects of resettlement actions up to now. Data and other related 

information set forth herein come from mainly following four sources: (1) documents provided 

by the Office of ADB-financed Project of Chuxiong, such as the resettlement action plan (the 

updated contents), survey data on physical impacts of the Project, organizational structure 

and staffing of the resettlement institutions, etc; (2) Documents provided by related functional 

departments, such as documents concerning policies, work summaries and statistical 

information, etc; (3) Information provided by towns and villages affected by the Project, such 

as basic information of the affected towns/villages and statistical reports, etc; (4) data and 

information obtained by the resettlement monitoring team by ways of field investigation and 

door-to-door interviewing with the affected households.  

Acknowledgements will be given to the Asian Development Bank, the government of Yunnan 

Province, the government of Chuxiong Prefecture, governments of related counties and cities 

involved in the Projects, implementing agencies of the Project, the Project Office and the 

implementing agencies and other stakeholders of the Project for their actively assistance and 

great support to the evaluation work of the monitoring team during the preparatory, field 

investigation and report preparation stages. 

 

 

Sichuan Fontal Strategic Consulting Co., Ltd 

July 2020 
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1. Overview 

1.1 Basic Information of the Subproject 

The urban infrastructure and environmental improvement project (roads) of Chuxiong 

Prefecture is one of the subprojects of the central urban infrastructure construction and 

improvement project of Chuxiong Yi Autonomous Prefecture with loan from the Asian 

Development Bank. The Subproject consisted of 9.0km Urban roads and water supply 

and drainage, Rain Water pipe network and pollution interception facilities, integrated 

traffic management and traffic control system, municipal solid waste management 

equipment, including garbage compression truck, garbage collection vehicle and road 

sweeper. 

1.2 Construction Progress of the Subproject 

Due to the addition of an underground integrated pipe gallery to Contract 1 of Road 

No.17 (contract No.: CCX4), road construction was suspended for one year, and 

resumed on March 18, 2017 after the completion of the underground integrated pipe 

gallery. This road has been completed except lighting and traffic signal equipment 

installation, and is expected to be fully completed by the end of June 2020. 

Road No.11 (contract No.: CCX1) opened bid on September 2016, and the winning 

bidder was Xinzhou Holdings Group Co., Ltd. An output value of about 15 million yuan 

had been completed, and 12.8341 million yuan paid by the expiry of the contract term. 

Since the contractor was unable to perform the contract, the remaining contract 

(CCX1-R) opened bid on August 14, 2019, and the winning bidder was Taiyuan 

Municipal Construction Group Co., Ltd., with a bid price of 55.0095 million yuan. The 

construction contract was signed on December 19, 2019, and a non-dissenting opinion 

received from ADB on January 2, 2020. Roadbed and drainage work construction is 

underway, and the structural layer has been reached in some segments. This contract 

is progressing rapidly as scheduled, and will be completed on November 20, 2020. 

Intelligent transportation system and traffic control (ECX1) was opened on April 6, 2016, 

and the successful bidder was Zhejiang Supcon Information Co., Ltd. for a bid price of 

RMB 17.39 million. The equipment has been fully completely purchased, and the 

installation and commissioning was done in April 2017 and has been completed. 

Municipal solid waste equipment procurement (ECX2-1) was opened on September 27, 

2016, the successful bidder was the Hunan Fengde Economic and Trade Development 

Co., Ltd. for a price of USD 2203913.5. The equipment has been already delivered to 

the site, which has been inspected and in use. 

  

Figure 1 Site of Road No. 17 Figure 2 Site of Road No. 11 

1.3 Engineering Change Adjustment 
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To date, the Subproject involves two engineering changes: 

1) Contract 2 of Road No.17 (CCX5), Road No.10 and Road No.49 (CCX2&CCX3) 

that involve much house demolition, and urban waste equipment purchase (contract No.: 

ECX2-2) were cancelled as proposed by the mid-term ADB mission. The components to be 

cancelled have been approved by ADB. 

2) For the 100m segment involving demolition of Road No.11, only the left half (20m 

wide) will be built. The scope of construction has been adjusted locally to ensure that Road 

No.11 is completed as soon as possible. The remaining contract (CCX1-R) received a 

non-dissenting opinion from ADB on January 2, 2020. See Appendix 1 for the adjustment of 

Road No.11. 

1.4 Land Acquisition, Demolition and Resettlement 

The land acquisition work under the Subproject was completed in March 2017. The 

planned area of land acquisition is592.08 mu, and the actual area of land requisition is 

594.25mu1, including 471.28 mu of arable land and 122.97 mu of other lands, with 

totally 1974 people from 434 families being affected.  

The demolition work under the Subproject was pushed forward slowly. Houses of 112 

rural families were planned to be demolished, covering total area of 32725m2, with 435 

people to be affected. Up to the date of this monitoring, since the construction of Lot 2 

of Road 17, Road 10, and Road 49 is cancelled, the scope and area of house 

demolition is reduced greatly. 29 rural houses are finally required to be demolished, in 

which, 28 have been demolished, with the total area of 11,400 m2. 4 enterprises will be 

demolished and relocated, and two have been relocated, while the other two will not be 

reallocated because the adjustment of Road No.11.with the approval of the ADB. 

1.5 Monitoring and Evaluation 

In July 2020, the external monitoring team arrived at the Subproject site and carried out 

the external monitoring work on resettlement for the 8th time. The monitoring team has, 

with purpose, monitored the implementation progress of resettlement in an overall way, 

based on the actual progress of land requisition and house demolition of the Subproject. 

The monitoring this time has mainly looked into, among others, the lagged demolition 

and the construction of the resettlement site. Besides informal discussion with leaders 

of the affected towns and villages, door-to-door interviewing was carried out this time 

among people affected y land requisition, with the purpose to learn their willingness for 

relocation and their needs for resettlement. Meanwhile, public participation of affected 

population in the early stage of land acquisition is learned, problems are identified in 

time and reported to related resettlement institutions and corresponding suggestions 

are raised for improvements.  
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2. Monitoring on Project Impact 

2.1 Monitoring on General Physical Impacts of the Subproject 

The land acquisition and resettlement involves 3 communities of 1 town (township).  

It is planned in the Subproject to acquisition totally 594.25mu2 of land, including 

471.28mu of farmland and 122.97 of other land, with 434 households and 1974 people 

being affected. The land acquisition work has been completed. Houses of 112rural 

families are planned to be demolished, covering total area of 32725m2, with 435 people 

to be affected. However, after the changes of construction contents, 29 houses will be 

demolished, with the total area reaching 11,400 m2. By now, all the 28 houses have 

been demolished. 

2.2 Monitoring on Physical Indicators of Permanent Land Acquisition 

15 villagers’ groups from three communities of Lucheng Town are actually affected by 

land acquisition of the Subproject. Up to this phase, the land acquisition work has been 

completed for the Subproject. See Table 2-1 for the detailed acquisitioned land of 

various types.  

Table 2-1 List of Collectively-owned Land Permanently Requisitioned by the Subproject 

Townsh

ip 

(Town) 

Village 

(Communi

ty) 

Production 

group 

Permanently Requisitioned Land 

(mu) 
Sub-tot

al 

Number 

of 

Affected 

Families 

Affected 

Population 
Farmla

nd 

Fishpo

nd 

Resident

ial land 

Unuse

d land 

Luchen

g Town 

Qinglong 

Community 

Xuyang 1 25.9    25.9 22 99 

Xuyang 2 34.2    34.2 28 128 

Xuyang 3 42.5    42.5 39 175 

Heiniba 58.7 25 15 7.92 106.62 59 266 

Yangjitun 125.8 -  14.9   
 

140.7 
65 282 

Sub-total 287.1 25 29.9 7.92 349.92 213 950 

Fumin 

Community 

Zhongcun 1 41.63    41.63 34 153 

Zhongcun 2 55.62    55.62 48 216 

Zhogncun 3 60.56  20  80.56 55 243 

Xiacun 
 

35.74 
15 22.5  73.24 42 216 

Sub-total 193.55 15 42.5  251.05 179 828 

Dadong 

Community 

Xiaodong 1 2.96    2.96 2 10 

Xiaodong 2 5.99    5.99 3 16 

Dadong 17.85  8.44  26.29 21 95 

Huangtupo - 1,03   
 

1.03 

1 
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Longtan’ao 19.81 2.03 0.8 22.02 44.66 15 69 

Sub-total 46.61 3.06 9.24  58.91 42 196 

Total 471.28 37.6 55.43 29.94 594.25 434 1974 

Source: the Resettlement Department of Chuxiong Urban Investment Co., Ltd 

2.3 Temporary Land Acquisition 

Most of the construction work under the Subproject is underway. Totally 10.5mu of land 

will be used temporarily according to the Subproject plan. Anyway, since the road is 

hardened due to construction of the Subproject, this land planned to be temporarily 

acquisitioned is actually requisitioned permanently. No reclamation of temporarily 

acquisitioned land is involved in the Subproject any longer. 

2.4 Monitoring on Physical Indicators of Demolition 

Four villages of the Qinglong Community and Fumin Community are involved in the 

demolition of residential houses of the Subproject. All the houses planned to be 

demolished are rural residential houses, with total area of 32,725m2, including 

13,182m2 of brick-concrete structure houses (accounting for 40.28%), 8245m2 of 

brick-wood structure houses (25.19%), 11,298m2 of earth-wood structure houses 

(34.52%), with 435 people from 112 households being affected.  

Due to engineering changes under the Subproject, with the construction of Lot 2 of 

Road No.17, Road No.10 and Road No.49 cancelled, finally 11,400m2 of houses will be 

demolished, affecting 29 families and 99 people. The demolition of rural houses has 

been completed, with a total area of 11,400 m2. In the previous period, Yang Yiquan’s 

house (900 m2) had not been demolished. This household signed a demolition 

agreement on March 30, 2020, and its house has been demolished. See Appendix 2. 

2.5 Monitoring on Physical Indicators of Demolition of Enterprises and Public 

Institutions 

Four enterprises and public institutions will be demolished by the Subproject, covering 

total demolition area of 1,350m2, with 140 people being affected. All of them are 

productive enterprises. Properties of 850 m2 have been demolished, affecting Dongyan 

Company and former Xincheng Company (now Chengfa Building Decoration Co., Ltd.). 

In this period, Road No.11 (contract No.: CCX1) involved Dongyan Company, former 

Xincheng Company (now Chengfa Building Decoration Co., Ltd.), Baicaoling 

Pharmaceutical and Sengui Fungus. Dongyan Company was relocated in June 2017, 

and the other 3 enterprises need compensation of about 60 million yuan. They have not 

been relocated due to the shortage of counterpart funds and difficult demolition. In 

March 2019, the ADB mission listened to the report of the Chuxiong PMO, and paid a 

field visit. Since Dongyan Company and Chengfa Building Decoration Co., Ltd. are 

located on the left side of the road, while Baicaoling Pharmaceutical and Sengui 

Fungus on the right side, only the left half (20m wide) will be built for the 100m segment 

involving demolition. 

According to the memorandum of the ADB mission on March 29, 2019, the Chuxiong 

PMO has decided to adjust the scope of construction locally to ensure that Road No.11 

is completed as soon as possible. 

Table 2-2 Enterprises to be relocated for the Subproject 
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Town Component Enterprise Nature 

Demolition area (m2) 

Progress 
Masonry 

concrete 
Subtotal APs 

Lucheng Road No.11 

Chengfa Building Decoration 

Co., Ltd. 
Enterprise 400 400 30 Demolished 

Dongyan Company Enterprise 450 450 0 Demolished 

Sengui Fungus Enterprise 0 0 0 Cancelled 

Baicaoling Pharmaceutical Enterprise 0 0 0 Cancelled 

Total  850 850 30  

See Appendix 3 for the demolition agreement of Chengfa Building Decoration Co., Ltd. 

2.6 Monitoring on Physical Indicators of Infrastructure and Ground Appurtenants 

As of this phase of monitoring, the physical influence on infrastructure facilities and 

ground appurtenants under the Subproject are shown below: 

Table 2-3 Physical Influences on Infrastructure Facilities and Ground Appurtenances 

under the Chuxiong Road Works 

Item Unit Quantity 

Livestock yard m2 1610 

Brick wall fence m3 1767 

Earth wall fence m3 1000 

Toilet pcs 87 

Tomb pcs 7 

Cement ground m2 3576 

Water well m3 12 

Zanthoxylum bungeanum Maxim Early fruiting period (pcs) 65 

Eucalyptus DBH 5-10cm (pcs) 58 

Peach tree Early fruiting period (pcs) 33 

Bamboo m2 4 
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3. Monitoring on Compensation Standards and Compensation Funds 

3.1 Monitoring of Compensation Policies  

Standards of compensation for land acquisition and demolition shall be subject strictly 

to related laws and policies of the central and local governments and the Resettlement 

Action Plan for the Road Sub-project of Chuxiong Urban Infrastructure and 

Environmental Improvement Project. 

As of the current monitoring phase, the applied standards of compensation for land 

acquisition are the same with those stipulated in the resettlement action plan, and the 

policies and compensation rates are identical to those in the past phases, which will not 

be repeated in this phase.  

3.2 Fund Appropriation and Its Channel Monitoring 

A special account is set up in the Finance Bureau of Chuxiong Prefecture for the 

resettlement fund of the Subproject so that to control funds including the income from 

charge for the use right of state-owned land and income from basic old-age pension for 

landless farmers. Funds in this account can be used only for designated purposes and 

supervision from the auditing authority, monitoring authority and the society is 

welcomed. Chuxiong Urban Investment Co., Ltd, the executive agency of the 

Subproject, is fully responsible to coordinate the land acquisition and demolition work of 

the Subproject and appropriate the confirmed resettlement fund to the special 

resettlement fund account of the government of Lucheng Town. The compensation 

fees for land will be paid directly to the affected villages, the crop compensation fees 

paid to the affected individuals, and the compensation for infrastructure and 

attachments paid to competent entities or individuals. The allocation procedure and 

payment channels for the resettlement capital have been described in the previous 

report, so it will not be repeated in this phase.  

By the end of this phase of monitoring, no significant changes are identified. A total of 

RMB 157,857,500 has been paid, including RMB 148,091,500 paid for the land 

acquisition, young crop compensation and ground attachments, and the remaining 

RMB 6,899,000 paid for the demolition and relocation compensation for 29 households, 

RMB 2,397,000 for compensation of resettled enterprise, and RMB 470,000 for 

relocation of infrastructure facilities.  
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4 Implementation Measures and Progress of Resettlement 

4.1 Resettlement for Permanent Land Acquisition 

All of the acquisition of collectively-owned land involved in the Subproject has been 

finished and related compensation work is being carried out in order. Monetary 

compensation, social security measures and non-agricultural development measures, 

etc, are taken by the Subproject for comprehensive resettlement so that to guarantee 

that the living level of affected residents can be recovered and enhanced. These 

measures are being gradually implemented as schedule in the process of resettlement.  

4.1.1 Progress of Land Acquisition and Resettlement 

The land acquisition of the Subproject was commenced in October 2014. In the 

previous phases of monitoring, all of the affected communities and villages have signed 

the land acquisition agreement with Land and Resources Bureau of Chuxiong. The 

land compensation has been paid to the villagers’ committee, the compensation for 

young crops and ground attachments has been approved and paid to the affected 

people. The land acquisition work has been completed.  See Fig. 4-1 for more details 

of the payment.Fig.4-1 List of payments for land acquisition 

Fig.4-1 List of payments for land acquisition 

 

 

4.1.2 Survey on Villagers Affected by Land Acquisition 

After the land acquisition is completed, the key point of monitoring of the current 

phase is to carry out sample survey on the affected villages where land 

acquisition work is finished and carry out door-to-door survey to different types of 

affected population. In the monitoring of all phases, the sampling survey has 

been done for Dadong Community, Qinglong Community and Fumin Community 

of Lucheng Town under the Subproject, with the sampling survey proportion of 

10%. Investigation shows that the per capita arable land of multiple groups is 

less than one mu after the land acquisition of the Subproject. Before land 

acquisition, these teams were near to the urban area of Chuxiong. Therefore, 

villagers were already dependent on working outside as the main income source. 

Most villagers expressed that the land acquisition this time would influence their 
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income slightly. Investigation findings show that 30% of labor forces in the village 

were engaged in their own business (construction, transportation, dining and 

small-size supermarkets, etc), 70% were working as migrant workers (doing 

farm work when possible) and the remaining 15% engaged in part-time jobs 

nearby. According to the officials of all communities, it is very easy for local 

villagers to find a regular job with monthly salary between RMB 2500 to RMB 

3000. For villagers engaged in odd-jobs, their daily salary can easily reach RMB 

160 at the minimum, due to the sharp rising of labor cost in these years. 

Therefore, villagers said there is little land acquisition in the village and group in 

Chuxiong urban road project, and villagers mainly earn their income by working 

outside, so land acquisition has little impact on the family living income.  

In this period, among the 300 households in Yangjitun Group of Qinglong 

Community, all the 172 eligible households affected by land acquisition for the 

Subproject have been included in basic endowment insurance for 

land-expropriated farmers, and 64 persons have begun to receive pensions. 

Figure 4-2 Details of endowment insurance for land-expropriated farmers in 

Yangjitun Group 

 

 

The task force has learned that since the communities affected by land acquisition are 

close to the urban area, community residents’ main income source is employment. Since the 

previous period, diversified skills training and labor output activities have been conducted in 

all communities, offering numerous jobs to community residents, promoting the production 

and livelihood restoration of the APs effectively. 

Figure 4-3 Skills training and labor output activities in Qinglong Community 
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4.2 Monitoring on Resettlement for House Demolition 

4.2.1 Progress for House Demolition and Resettlement 

In this period, houses of 29 households of Qingdong Community were demolished. In the 

previous period, the government had completed the “three supplies and one leveling” at the 

Yangjitun community site, construction on this community site has started and the main body 

of construction is Yangjitun of Qinglong Community. The total floor area is 125,185.28m2, with 

the engineering cost reaching RMB 28,071,200. 

By the date of this report, the AHs were at the transition stage and could not be resettled 

for the following reasons: 1) Collective funds were used for the infrastructure construction of 

the Yangjitun resettlement site, resulting in less distributed collective profits, so that 

non-affected villagers were dissatisfied, and requested resettlement; 2) The above dispute 

was settled in early 2020, but distribution could not be conducted due to the COVID-19 

pandemic. 

It is learned through an FGD with Head Xu Guihua and other leaders of Qinglong 

Community that: 1) The internal dispute over the resettlement site of Qinglong Community 

has been settled; 2) On February 24, 2020, a land allocation program was drafted for the 

Yangjitun resettlement site, and a leading group established. The preparation for resettlement 

was completed on March 25, 2020, but it was impossible to organize a village meeting due to 

the pandemic, so allocation could not proceed; 3) The land allocation program of the 

Yangjitun resettlement site has been submitted for approval, and lot drawing will be conducted 

after approval. It is expected that allocation will be conducted in August. The AHs will begin to 

build new houses from August, and move into new houses by the Spring Festival of 2021. 
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Figure 4-1 Site of Yangjitun Resettlement Community 

4.2.2 Survey on Persons Affected by House Demolition 

Since the AHs were still in transition, a sampling survey was conducted in this period. 

Among the 29 households affected by house demolition, 11 were sampled, with a sampling 

rate of 38%. Among these 11 sample households, 3 have another house, and will still receive 

a transition subsidy. The other 8 households will rent a house during the transition period. The 

transition subsidy received by them is much higher than the house rental. Although land 

allocation is delayed, the sample households have no objection. See Table 4-1. 

Table 4-1 Sampling survey on transition of affected households 

No. Name 
Family 

size 

Demolition 

area 

Former house 

structure 

Transition 

mode 

Transition 

cost 

Amount 

received 

Received 

fully and 

timely? 

1 Yang Mei 3 227M2 Earth timber House lease 
5,000 

yuan/year 

13,620 

yuan/year 
Yes 

2 
Zhou 

Zhaogang 
3 150.66M2 

Masonry timber / 

earth timber 
House lease 

5,500 

yuan/year 

9,039.6 

yuan/year 
Yes 

3 Yang Yilin 6 287.72M2 
Masonry concrete / 

earth timber 
House lease 

8,000 

yuan/year 

17,263.2 

yuan/year 
Yes 

4 Peng Baozhi 2 292.22M2 Masonry concrete 
Another own 

house 
None 

17,533.2 

yuan/year 
Yes 

5 Zhou Zhaojin 3 181.96M2 
Masonry timber / 

earth timber 
House lease 

5,000 

yuan/year 

10,917.6 

yuan/year 
Yes 

6 
Zhou 

Zhaoxiang 
1 233.29M2 

Masonry concrete / 

earth timber / 

masonry timber 

House lease 
4,000 

yuan/year 

13,997.4 

yuan/year 
Yes 

7 
Zhu 

Zhengxin 
3 146.22M2 Earth timber 

Another own 

house 
None 

8,773.2 

yuan/year 
Yes 

8 
Zhou 

Zhaoxiong 
3 404.53M2 

Masonry concrete / 

earth timber 
House lease 

5,000 

yuan/year 

24,271.8 

yuan/year 
Yes 

9 
Zhou 

Zhaocai 
3 268.36M2 

Masonry timber / 

earth timber 
House lease 

5,000 

yuan/year 

16,101.6 

yuan/year 
Yes 

10 Zhou Kaiman 2 258.86M2 Masonry timber / House lease 4,500 15,531.6 Yes 
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earth timber yuan/year yuan/year 

11 Yang Yinai 4 400M2 
Masonry timber / 

masonry concrete 

Another own 

house 
None 

20,000 

yuan/year 
Yes 

 

 

Figure 4-1 FGD with persons affected by demolition 

Based on local prices, the house construction cost is about 1,400 yuan/m2. The 

demolition compensation is sufficient to build a two-storied house (240 m2), but the policy 

allows them to build a 5.5-storied house. About 80% of the AHs will apply for a preferential 

rural house construction loan for the remainder. They are generally optimistic about the future 

income on their houses. Since the Yangjitun resettlement site is located in the new urban 

district, and there are many schools and enterprises around, there is strong demand for house 

renting. They will occupy two floors, the other two residential floors can be rented, and the 

ground floor can be self-operated or rented. The annual rental of the store is 8,000-15,000 

yuan, and that of each residential floor 5,000-7,000 yuan/year. 

4.3 Monitoring on the Resettlement Progress of Enterprises and Public Institutions  

In this phase of monitoring, one of the 4 enterprises affected by this Project has 

completed the relocation and resettlement compensation work. The other three 

enterprises have completed the demolition assessment report and the intention 

agreement, and the formal demolition contract should be signed. The enterprise which 

is demolished is Chuxiong Dongyan Green Food Development Co., Ltd. According to 

the compensation for the demolished aboveground structures and attachments, the 

compensation is made in accordance with the report of Yunnan Xizheng Asset 

Appraisal Co., Ltd. (numbered XZPCZ 2015 No. 073). The total compensation cost is 

RMB 1.3419 million. 

Former Xincheng Company (now Chengfa Building Decoration Co., Ltd.) signed a 

demolition compensation agreement on November 26, 2019, and received 

compensation of 1.0551 million yuan. See Appendix 3. 

4.4 Assistance to Disadvantaged Groups 

For affected people choosing resettlement by urban buildings, money, affordable 

houses and senior’s room (those choosing resettlement by land excluded), the 

government will provide living subsidy for 10 years at the rate of RMB 

200/person/month. .People entitled to enjoy such subsidy shall be subject to those 
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confirmed at the time of moving and resettlement and the starting and ending time of 

subsidy will be determined according to actual situation at the time of land acquisition, 

demolition and resettlement 

Besides that, communities and villages affected by the Subproject have provided 

assistance to unemployed members of poverty-stricken families, especially disabled 

family with the only child, in 2015, and provided solutions for these families to go out of 

poverty. At the same time, the local government has strengthened publicity of the social 

security plan and the health insurance scheme and the payment work is facilitated, for 

the purpose to further expand the coverage of endowment insurance and health 

insurance. The community staffs have visited the retired people to check their families, 

life and body health and door-to-door service is provided to those in actual difficulties. 

Specific workers are appointed to visit the retired workers and poverty-stricken old CPC 

members and condolence payments are made. People living in poverty and difficulties 

are determined and all measures are tried to include them in the list of “household living 

with the minimum living guarantee” and condolence payments are granted to them. 

Generally speaking, the local governments are attaching more and more emphasis to 

the life of disadvantaged groups and assistance is provided even though such people 

are not affected by the Subproject.  

4.5 Temporary Land Restoration Monitoring 

As of the current monitoring phase, the land planned to be temporarily acquisitioned 

was permanently acquisitioned due to ground hardening during the process of actual 

road construction and thus no recovery of temporarily acquisitioned land exists any 

longer under the Subproject. The resettlement work on such land will be included also 

into the scope of monitoring on the acquisition and resettlement of land acquisitioned 

permanently. 
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5. Monitoring on Resettlement Institutions 

5.1. General Monitoring on Resettlement Institutions 

Whether the land acquisition, demolition and resettlement work involved in the 

Subproject can be implemented strictly following the RAP depends greatly on the 

availability of a powerful resettlement institution. Knowledge gained by the external 

monitoring team on the Subproject field shows that the People’s Government of 

Chuxiong has set up an effective system for resettlement management from the upper 

to the bottom, all under the charge of leaders experienced of resettlement work. An 

effective set of rules and regulations is set up too. 

5.2 Monitoring on Exact Resettlement Action Institutions 

To strengthen the management of the Subproject, the People’s Government of 

Chuxiong has, subject to actual work needs, issued the Notice by the People’s 

Government of Chuxiong to Adjust and Enlarge the ADB-financed Construction Project 

(CSZT [2014] No. 57) in 2014 which determines the upper-to-bottom management 

mode of the resettlement institutions. See Figure 5-1 for more details about the 

constituents and Table 5-1 about duties of each constituent.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 5-1 Structure of Organization for Chuxiong Road Project 
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Table 5-1 Organizations for Chuxiong Road Project and Their Duties 

Organization Main Duties Acted by/Title 

Leading Team of the 

ADB-financed 

Construction Project 

Organize to hold meetings concerning the ADB loaned 

construction project; facilitate and check effects and 

implementation of decisions made by the leading team 

and related work meetings; prepared significant 

reporting materials concerning the Subproject. 

Mayor of the people’s 

government of 

Chuxiong  

Command for 

construction of the 

ADB loaned Project 

Responsible for coordination, monitoring, 

management, arrangements, organizing and 

implementation of the Subproject 

Chuxiong Development 

and Investment Co., 

Ltd/director 

Government of 

Lucheng Town 

Responsible for ideological work to residents and 

villagers involved in the Subproject and resettlement of 

landless farmers; coordinate in land acquisition and 

demolition work. 

Chief of the people’s 

government of 

Lucheng Town/director 

Villager committee 

Participate in the survey on social, economic situation 

and impact of the Subproject; organize for public 

negotiation, publicize policies on land acquisition and 

demolition; organize agricultural and non-agricultural 

production and resettlement activities; report the 

opinions and suggestions of affected 

residents/villagers to the superior authority; provide 

assistance to poverty-stricken households involved in 

the Subproject 

Directors of the village 

committees 

5.3 Measures to Strengthen Capability of Institutions 

While setting up complete resettlement institutions, training to villagers/residents/staffs 

involved in the resettlement work is required for the purpose of smooth implementation 

of the resettlement work. The training plan will be organized and implemented by the 

ADB Office of Chuxiong and the leading team of the ADB-financed Project of Chuxiong. 

Following measures will be taken to make perfect the capability of resettlement 

institutions: 

A. Clearly define the scope of responsibility and duty of resettlement institutions at all 

levels; the resettlement institutions are made up various professional staffs and 

administrative officers, such staffs and officers shall possess related professional 

skills and management capability; 

B. Main staff members of organizations at all levels shall be organized to take part in 

professional training, to understand domestic resettlement policies and relevant 

requirements of ADB to improve professional skills and abilities to deal with 

policy-related issues; 

C. Give full guarantee for funds and equipment; 

D. Establish database and strengthen information feedback, so as to make 

unimpeded access to information from top to bottom and vice versa, and major 

issues are resolved according to the decision made by leading group; 

E. Strengthen reporting system and internal monitoring, and solve problems in an 

timely manner; 

F. Establish external monitoring and evaluation mechanism, and warning system. 

As of this period of monitoring, the state project office has carried out a number of training, 

including procurement, payment, contract management, environmental management and so 
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on. The Subproject has conducted an overseas training seminar in September 2016 and an 

international tour in France and the Netherlands at the end of November 2018. 
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6. Public Participation & Grievance Channels 

6.1 Public Participation 

The public participation of the Subproject respectively embodies in: ①the public 

participation during Project preparation period; ②the public participation during Project 

implementation period. The standards to assess the public participation are: ① the 

awareness degree of the public of the policies of relocation resettlement. The more 

timely and detailed the public knows about the policies, the higher the degree of public 

participation is proved to be; ② the right of speech of the public towards policies of 

relocation resettlement. The more rights the public has to criticize and comment on the 

policies, the higher the degree of public participation is proved to be. The contents and 

ways of public participation mainly embody in the following aspects: ① negotiations; ② 

notices to reassure the public (publicize the policies through medias, notices etc.); ③ 

participation in substance loss investigation and social economy investigation; ④ 

appraisal of compensation standards; ⑤ selection of the site of building; ⑥ discussion 

of different resettlement modes and making free choice; ⑦ selection of employment; ⑧ 

comments on the spending of the land acquisition compensations.  

Lucheng Town, the place where the Subproject is located, is near to Chuxiong’s suburb, 

and residents here show relatively strong consciousness about their rights and 

interests and they are positive in safeguarding and struggling for their rights and 

interests. As a result, the degree of public participation of the Subproject is quite high. It 

is learned by the monitoring team that at the early stage of the Subproject, Dadong 

Community, Qinglong Community and Fumin Community under the jurisdiction of 

Lucheng Town where the Subproject is located have used the internet, TV, newspaper 

and other media tools to publicize the significance and function of the Subproject. 

Besides the motivation meeting for land acquisition and demolition, the compensation 

standards and compensation fund appropriation are all announced at the entry of the 

affected villages so that to make such information known to all affected people. 

In this phase of monitoring, public participation activities are mainly held around the 

construction of the resettlement site in Yangjitun. According to Head Xu of Qinglong 

Community, not less than 40 meetings have been held on resettlement site 

construction and land allocation, with not less than 200 men-times of participants in 

total. 

6.2 Grievance Channels 

Public participation is encouraged in the whole implementation process of the 

Subproject. To guarantee the successful construction of the Subproject and 

implementation of land acquisition, transparent and effective complaint and grievance 

channels are set up for the Subproject. In case of any difficulty in life and production, or 

any questions or complaints about the compensation and resettlement, during the land 

acquisition, demolition and resettlement process, the affected people can reflect such 

difficulties, questions and complaints by the following ways: 1) report to the Subproject 

command or the coordinating team; (2) report to the complaint division of local 

government; (3) report to the external independent monitoring institution; (4) file a 

lawsuit; (5) start the accountability system of the Asian Development Bank; 

1) Report to the leading team of the Subproject Command: The leading team of 

the Subproject is responsible for land acquisition and resettlement of the 

Subproject and thus they are responsible to solve all problems taking place during 

the land acquisition, demolition and resettlement process.  It is learned by the 

monitoring team that the headquarter of the leading team for land acquisition, 
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demolition and resettlement of Chuxiong has set up the land acquisition and 

demolition division equipped with more than 2 full-time staffs. Name and telephone 

of these full-time staffs are communicated to all affected villages. This team, 

undertaking the land acquisition and resettlement work of the Subproject on behalf 

of local government, is liable to solve all problems taking place during the land 

acquisition, demolition and resettlement process. 

2) Report to the complaint division of the Lucheng Town Government: A 

complaint division is set up by the government of Lucheng town to solve 

complaints by the general public. The 10th day and the 20th day of each month are 

the day when the division leader to receive complaint public in person. On these 

two days, a division-level leader of the party/committee team of the town will be 

assigned to work in the complaint center; the 20th day of each month is the 

complaint-receiving day of the village (community) and one of the village 

(community) committee general secretary, director, deputy secretary and deputy 

director will be assigned to work in the complaint station. Next, the visiting and 

interviewing system of division-level leaders to the general publics will be strictly 

implemented. A visiting work team made up of the division-level member of the 

party committee leaders of the town and the general secretary, director, deputy 

secretary and deputy director of the village (community) committee will visit the 

place where difficulties, problems, conflicts and complaints are gathered so that to 

listen to voices of the public and help solve problems and difficulties of the public. 

Furthermore, the complaint authorities have also publicized their contact 

information for the public to report problems via telephone and e-mail and such 

reported problems will be replied and solved in time. 

3) Report to the external independent monitoring institution: The members of 

the external independent monitoring organization came to the construction sites 

and conducted comprehensive surveys on the affected villages/groups and 

individuals once every half year during implementation of the Subproject. In virtue 

of the special nature of the external independent monitoring organization, many 

leaders from local governments and displaced persons preferred to trust this 

organization and report any problems to the personnel of this organization. The 

monitoring team can, during the door-to-door interviewing, collect the complaints 

and report such complaints to the Subproject headquarters and local government 

and take such complaints as the focus for future tracking report in the coming 

monitoring phases. 

4) File a lawsuit: The affected people can, if the above measures are turned out 

ineffective to solve his/her problems, apply to the competent administration 

authority for arbitration according to the Administrative Litigation Act of the 

People’s Republic of China, or file a civil lawsuit at the civil court according to the 

civil procedures if he/she is unsatisfactory at the arbitration after receiving such 

arbitration. 

5) Start the accountability system of the Asian Development Bank: The affected 

people can, if he/she is unsatisfactory at the solution to his/her problems, login in 

the website of the Asian Development Bank to call directly related departments of 

the Asian Development Bank to handle. Website of the Asian Development Bank:  

http://www.adb.org/ Accountability-Mechanism/default.asp 

Although the houses in the Yangjitun resettlement site have not been allocated, but as 

of the date of this report, no record of written complaints or grievances reported by the 

local people under the Subproject and prepared by the local bureau for letters and calls, 

related communities, or other agencies is received. 
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7. Conclusions, Problems and Suggestions 

7.1 Conclusions on Monitoring Assessment 

The Subproject has been completed by 91% to date. After two adjustments, the land 

acquisition and house demolition work of the Subproject has been fully completed. To 

date, 29 residential houses have been demolished and two enterprises relocated. All 

land acquisition compensation agreements have been signed, and the land 

compensation and resettlement subsidy fully paid to the affected groups, and the young 

crop and ground attachment compensation paid to the AHs. The infrastructure 

construction of the Yangjitun resettlement site was completed in 2019. It is expected 

that land allocation will be conducted in August 2020, and the AHs will move into new 

houses by the Spring Festival of 2021. The conclusions of monitoring are as follows: 

1) Construction: Due to delayed construction, Contract 2 of Road No.17, Road No.10 

and Road No.49 have been cancelled. For the 100m segment involving demolition 

of Road No.11, only the left half (20m wide) will be built. All adjustments have been 

approved by ADB. 

2) Roads No. 11 and No. 17 in the Subproject will be completed by the end of the 

year, and the Subproject is progressing well. But the demolition work is still lagging 

behind, leading to the slow progress in the construction of Roads No. 11; 

3) The infrastructure construction of the Yangjitun resettlement site was completed in 

2019. Land allocation has not been conducted due to an internal dispute and the 

pandemic in the first half of 2020, but the preparation for land allocation has been 

completed. The AHs will begin to build new houses from August, and move into 

new houses by the Spring Festival of 2021. 

4) In this period, the land compensation, resettlement subsidy and other 

compensation was paid timely without deduction or embezzlement, ensuring the 

successful implementation of resettlement. In addition, the AHs’ living standard 

has been improving year by year through social security, employment training, 

labor output, etc. 

5) The survey shows that the transition subsidy received by the AHs is much higher 

than the house rental. Although land allocation is delayed, the sample households 

have no objection. 

6) Resettlement organizations at all levels, especially that of the Lucheng Town 

Government, have conducted a great deal of careful work for resettlement and 

their work is greatly effective. The fine management is an organizational guarantee 

for the smooth running of the Subproject. 

7.2 Work Arrangements for the Next Step 

The monitoring team will attach great emphasis to following issues in the report of the 

coming monitoring phase: 

 Focus must be placed on the progress of Road No.11 in the Subproject; 

 Allocation and construction progress of the Yangjitun Community Site and whether 

the resettled households are satisfied at the same; 

 Track the recovery of life and production of landless households, the interim 

transition issues of the affected households and the construction progress of the 

resettlement houses; 

 Public participation, grievance and complaints concerning the Subproject. 
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8. Appendixes 

Appendix 1 Note on the Adjustment to Road No.11 
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Appendix 2 Yang Yiquan’s Demolition Agreement and Receipt 
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Appendix 3 Demolition Agreement of Chengfa Building Decoration Co., Ltd. 
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