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1 Summary of Monitoring 
1.1 Project Progress 

Contents of the Asian Development Bank (ADB) Loaned Chuxiong Infrastructure 
Construction Project Wuding Urban Environmental Improvement Sub-project (the 
Project) include: (1) River regulation and flood control---Wulong River; (2) Urban 
development---roads and auxiliary facilities; (3) Urban environmental health and 
sustainable development---solid waste management of the downtown area; (4) 
Capability development. The river regulation and flood control works involve in 
regulation of the 2500m riverway of the Wulong River, and the urban development 
works concerns the construction of 8 urban roads with total length of 9.45km.  
Wuding Subproject was officially commenced in December 2015. Up to February 28 

2019, RMB 513,737,600 of investment was completed, including RMB 169,624,300 
drawn from the ADB. a  
The feasibility report for interim adjustments was reviewed and approved by the 
Provincial Development and Reform Commission of Yunnan Province on April 26, 
2018. By now, the geological exploration for civil works, and the bid-inviting work for 
the primary design and the design of construction drawings, for the interim adjustment 
items are finished.  

1.2 Progress of Land Acquisition and Demolition 
In the current monitoring phase, the resettlement work is pushed forward smoothly. Up 
to the present, all of the 22 teams affected by land acquisition have signed on the land 
acquisition agreement. Totally 466.89mu of land is acquisitioned, including 464.31mu 
of farmland, 1mu of fishpond, and 1.58mu of residential site. The land compensation 
for the 22 villages which have signed the land acquisition agreement has been allocated, 
and the resettlement by social security and employment is being carried out. 1167 
land-losing farmers and farmers who had their farmland acquisitioned under the 
subproject were included in the basic living allowance plan, with the criteria of 
allowance reaching RMB 3,720 per person per year.  
The project involves the demolition of residential houses of 21 families, including 11 
houses in urban areas (actually 12 households have signed the agreement), and 9 
houses in rural areas. All the affected households have signed the agreement for house 
demolition and compensation, and the house demolition and compensation work are 
both done, while the construction on the resettlement site is in process. In addition, the  
relocation of tap water pipelines, power lines, telecommunication, radio and TV, 
telecom, and China mobile communication networks, and natural gas pipelines are 
finished. 
As for changes in compensation standards and resettlement policies, all these 
compensation rates and resettlement policies have met the relevant requirements in the 
updated resettlement plan. In which, the compensation standard for acquisitioned 
collectively-owned land is RMB 90,000/mu, plus young crop (if any) compensation of 
RMB 1,200/mu. In addition, farmers with land being acquisitioned are included in the 
social security plan. Households with their houses being demolished can prefer 
compensation by way of either money or relocated houses. 

1.3 Monitoring on Ethnic Minority Development 
In the first monitoring stage, the monitoring team carried out visiting survey on project 
willingness among minorities in the Xihe Village inhabited extensively by minorities. 
According to such visiting survey, 95% of the Hui people and Yi people affected by the 
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Project show their support to the Project and are willing to accept the current policies 
on land acquisition, demolition and resettlement. Furthermore, the Project Owner and 
the resettlement authorities at all levels have also carried out a lot of meetings on the 
Project in all affected villages inhabited by minorities. 
In the fourth phase of monitoring, the minority development measures for the Project 
was implemented by ways of public participation to discuss the proposal for land 
acquisition and house demolition and the implementation of skill training schemes. 
During the investigations and interviews made at the current phase of monitoring, none 
of the minority people affected by the Project raised any objection on the 
implementation or resettlement work of the Project. The participation of minority 
people was taken into full consideration in the work concerning land acquisition, house 
demolition, skills training, livelihood recovery under the Project and sufficient respect 
was shown to the willingness of minority people. 
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2 Monitoring on Project Contents and Influences 
2.1 Monitoring on Project Contents 

Contents of the Asian Development Bank (ADB) Loaned Chuxiong Infrastructure 
Construction Project Wuding Urban Environmental Improvement Sub-project (the 
Project) include: (1) River regulation and flood control---Wulong River; (2) Urban 
development---roads and auxiliary facilities; (3) Urban environmental health and 
sustainable development---solid waste management of the downtown area; (4) 
Capability development. The river regulation and flood control works involve in 
regulation of the 2500m riverway of the Wulong River, and the urban development 
works concerns the construction of 8 urban roads with total length of 9.45km.  
Up to February 28 2019, RMB 513,737,600 of investment was completed, including 
RMB 169,624,300 drawn from the ADB. Detailed progresses include: all the 8 
municipal roads under the ADB-financed project have roughly finished the roadbed, 
pavement, water supply and drainage, traffic, lighting, and landscaping work and are 
expected to go through the primary completion acceptance at the end of this March; the 
two brand roads in the north part of the city have roughly finished construction 
concerning the roadbed and water supply and drainage and the pavement work, lighting, 
and landscaping work are in process now; as for the bridge work, the five bridges 
crossing the Wulong River, namely, the Chengbei Road, Mudan Road, Wuxu Road 
Bridge, Beicheng Avenue Bridge, and Binhe Road, have finished the lifting of the 
precast box beam, in which, the bridge at the Beicheng Avenue has finished bridge 
deck work and the Mudan Road bridge crossing the Caiyuan River finished pouring of 
precast box beam and most of the pile foundation work; as for the lighting work, 
procurement and on-site installation are finshed; as for the comprehenve treatment and 
rainwater regulative pool work of the Wulong River, the earthwork for the pool and the 
embankment work, road edge, and greening irrigation work are finished and the 
greening and ground planting work is in process now; as for sanitation equipments, the 
acceptance and handover work concerning vehicles are finished; as for the purchase 
and installation of smart traffic facilities, pipeline work is in process now; and the flood 
warning system of the Wulong River enters the stage of contract signing.  

   
Fig.2-1 Current situation of the Binhe Road work under the Project 

Progress of the interim adjustment projects: the feasibility report on the interim adjustment 
items were reviewed and approved by the provincial development and reform commission of 
Yunnan, and the geolgogical survey for civil works, primary design, and the bid-inviting work 
for construction drawings are all finished and the request for proposal for the supervision on 
the interim adjustment itesm was released on March 5, 2019. It is planned that the desgin of 
construction drawings will be finished before March 31, 2019, while the bid-inviting work for 
civil works will be finished before the end of May 2019, and the civil works will be 
commenced before June 30, 2019. As for the procurement of equiments, the bid-inviting 
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documents are prepared and will be released if the ADB has no objection tion to such 
documents. As for landscape work along the Wulong River, the feasibility report has been 
submitted to the development and reform commission for review and approval; big-inviting 
work for the primary design and the design of consturction drawings is in the preparatory 
stage now. 
2.2 Monitoring on Project Impact 
2.2.1 Monitoring on Physical Indicators of Permanent Land Acquisition 

According to the updated resettlement plan, totally 466.89mu of land will be 
acquisitioned permanently by the Project, including farmland (464.31mu, accounting 
for 99.45%), fishpond (1mu, accounting for 0.21%) and house site (1.58mu, accounting 
for 0.340%), with totally 2497 people of 573 households from 5 villages (communities) 
being influenced directly. All of the 22 villages involved in land acquisition have 
completed the acquisition work, as shown in Table 2-1. 

Table 2-1 Statistics on Permanent Land Acquisition in the Resettlement Plan 

Town Village/ 
Community Production Team 

Permanent Land Acquisition 
(mu) Sub-total Affected 

Households 
Affected 

Population Farmland Fishpond House 
Site 

Shishan 

Xihe 
Village 

Yangliuqing 21.255     21.255 26 124 
Xiaoxi I 19.825     19.825 15 71 
Xiaoxi II 15.62     15.62 13 64 
Xiaoxi III 8.95     8.95 4 15 
Daxi II 32.14     32.14 48 216 
Daxi III 3.66     3.66 8 39 
Qingzhensi Team I 36.54   36.54 29 136 
Qingzhensi Team II 38.76   38.76 30 144 
Yongji 12.77     12.77 36 159 

Yongning 
Village 

Baiyi I 18.66     18.66 42 188 
Baiyi II 26.95     26.95 42 187 

Jiucheng 
Community 

Upper Jiucheng I 25.49     25.49 56 254 
Upper Jiucheng II 30.87     30.87 53 233 
Down Jiucheng 19.08   1.58 20.66 25 119 

Beijing 
Community 

Team I 11     11 8 44 
Team II 4.68     4.68 3 16 
Team III 37     37 14 51 
Team IV 20     20 12 47 
Team V 2.5     2.5 / / 
Team VI 12.42     12.42 / / 

Zhongma 
Community 

Group I 34.91     34.91 90 329 
Group II 31.23 1   32.23 19 61 

Total 464.31 1 1.58 466.89 573 2497 



 

 5 

  
Figure 2-2 Land Acquisition Agreement of Xiaoxi Village Team III 

  
Figure 2-3 Land Acquisition Agreement of Xiaoxi Village Team III 

2.2.2 Monitoring on Physical Indicators of Temporary Land Acquisition 
Section construction is applied by the Project. To avoid temporary land occupation, 
engineering machinery, stockpiles and temporary work sheds are put and built in the 
area enclosed by red lines in the Project field. Thus no temporary land acquisition is 
involved. 

2.2.3 Monitoring on Physical Indicators of Demolition 
Houses to be demolished under the Project include rural houses built on the 
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collectively-owned land and urban houses built on the state-owned land (21 households 
involved in total). To be specific, area of rural houses to be demolished is 3243.39m2 

(simple-structure houses included), with 33 persons from 9 families being affected, and 
the area of urban houses to be demolished reaches 2,969m2, with 38 persons from 11 
familiesbeing affected, while actually 12 households have signed by the agreement. 
As of the current phase of monitoring, the house demolition work under the Project if 
full completed. See Table 2-2. Table 2-3, and Table 2-4 for more details.   

Table 2-2 List of Rural Residents’ Houses Demolished 

Road Village 
(Community) Group S/N Name of Householder Area of House 

Demolished (m2) 
Mode of 

Resettlement 

Amount of 
Compensation 

(RMB) 

Mudan 
Road Jiucheng Lower 

Jiucheng 

1 Yin Mingfa 194.33 Relocated 420269.8 
2 Yang Wenzhong 217.1 Relocated 296794 
3 Yang Wenke 416.15 Relocated 572440.8 
4 Yang Wenlu 510.8 Relocated 470785.8 
5 Yang Lihua 468.6 Relocated 537660 
6 Yang Lijuan 727.67 Relocated 1681773.4 
7 Wu Shouping 293.7 Relocated 645715.8 
8 Pu Yunzhen 288.58 Relocated 54515 
9 Qi Huiyun 126.46 Relocated 142577 

Total 3243.39  4822531.6 
Note: At the time of the sixth phase of monitoring, site surveying and demolition of houses on the 
collectively-owned land hadn’t finished yet. As stated in the RAP of the Project, it is expected that 820m2 
of houses on the collectively-owned land will be impacted, involving 28 persons from 7 households. Up to 
March 2019, site survey, setting-out, and demolition work under the Project are all finished and the final 
actual impacts within the red-line area involve 33 persons from 9 households, with the area of demolition 
reaching 3,243.39m2; the reasons leading to the sharp changes of the demolition area include mainly: (1) 
Houses expected to be impacted was restricted to those having gone through the land use approval 
formalities, excluding the unlicensed land within the courtyard of civil houses and the houses built on the 
unoccupied land of the village. However, in the actual demolition and compensation work, monetary 
compensation was offered to such unlicensed land and such houses, with the area of the same being 
included into the total demolition area; (2) Among the households expected to be impacted, some had only 
part of their houses to be demolished. But in the actual demolition, upon consent of the house owner, and in 
view of the safety of the remaining houses and the safety of the construction work, the houses of such 
households are fully demolished, which resulted in the sharp increase of the demolition area. 

 

Table 2-3 List of Urban Residents’ Houses Already Demolished 

Road Community S/N Householder 
Name 

House 
area (m2) Compensation method 

Compensation 
amount 
(RMB 

10,000) 

Comment 

Beicheng 
Avenue 

Beijie 
Community 

1 Zhao Wei 660 Resettlement in other 
place 314.95  

2 Zhao Zheng’an 
421 

Resettlement in other 
place 134.00  

3 Duan Guixian Resettlement in other 
place 22.10 Wife of Zhao Zheng’an 

4 Zhang Jianming 218 Resettlement in other 
place 82.31  

5 Zhou Huixiang 218 Monetary compensation 381.21 Mistakenly indicated as 
Zhou Huiqiang before 

6 Zhou Zhengguo 218 Monetary compensation 260.49 Transferred from Zhong 
Wenhua 

7 Zhao Zhenghua 218 Resettlement in other 
place 125.00  

8 Zhang Junfeng 218 Resettlement in other 
place 85.41 Son of Yang Jinzhi 

9 Yan Biao 218 Monetary compensation 317.10  
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10 Zhou Daowu 218 Resettlement in other 
place 52.71 

Younger brother of the 
former householder 

Zhou Daowen 

11 Chen Meiyan 218 Resettlement in other 
place 43.72 Mistakenly spelled in 

the previous phase 
12 Chen Rong 144 Monetary compensation 326.05  

Total  2969  2146.02  

Table 2-4 List of Affected Shops Demolished and Relocated  

Town  Road  Community Householder Affected 
Population  

Area of the 
proposed stores 

to be demolished  
Land nature Comment 

Shishan 
Town 

Beicheng 
Avenue 

Beijie 
Community 

Zhao Wei 2 120 State-owned 

Demolition 
completed  

Zhao Zheng’an 5 180 State-owned Duan Guixian 
Zhang Jianming 3 100 State-owned 
Zhou Huixiang 2 100 State-owned 
Zhou Zhengguo 3 100 State-owned 
Zhao Zhenghua 4 100 State-owned 
Zhang Junfeng 3 100 State-owned 

Yan Biao 5 100 State-owned 
Zhou Daowu 4 100 State-owned 
Chen Meiyan 4 100 State-owned 
Chen Rong 3 100 State-owned 

Mudan 
Road 

Jiucheng 
Community 

Yang Lihua 3 45 Collectively-owned  
Demolished  Wu Shouping 3 30 Collectively-owned 

Total  44 1275 /  

2.2.4 Monitoring on Land Attachments and Infrastructure 
Totally 8 kinds of land attachments are affected by the Project, including trees, poles 
and brick fences. Up to the present, the relocation of tap water pipelines, power lines, 
telecommunication, radio and TV, telecom, China mobile, and natural gas pipelines was 
finished. See Table 2-5 for details. 

Table 2-5 Land Attachments Affected by the Project (by-village) 

Town Village/ 
Community 

Tree 

Brick 
fence 
(m) 

Livestock 
pens (m2) 

Biogas 
generating 
pit (pcs) 

10KV 
high-voltage 
power line 
(pcs *mile) 

Low-voltage 
power line 
(pcs* mile) 

Overhead 
communication 

cables and 
power lines 
(pcs * mile) 

TV Trunk 
line (poles 
included) 
(pcs*mile) 
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Xihe 
Villagers’ 
Committee 

42 55 173.42 0 0 0 0 0 8*0.2 

Yongning 
Villagers’ 
Committee 

0 0 450 0 1 0 0 0 0 

Jiucheng 
Community 0 0 0 240 0 5*0.1 0 0 0 

Beijie 
Community 0 0 0 0 0 0 10*0.35 0 0 

Zhongma 
Community 0 0 0 0 0 0 0 12*0.2 0 

Total  42 55 623.42 240 1 5*0.1 10*0.35 12*0.2 8*0.2 
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3 Monitoring on Compensation Standards and Policies 
3.1 Monitoring on Compensation for Land Acquisition 

According to the Compensation Standard (Revised) for Land Acquisition of the Fifteen 
States (Cities) of Yunnan Province (dated May 26, 2014) by the Land and Resources 
Department of Yunnan Province and the General Level of Annual Output Value for 
Land Acquisition and By-area Comprehensive Land Price Standard of Yunnan Province 
(Trial) (W Z T [2009] No.102) and the Compensation Standard for Crops and Land 
Attachments of Wuding County (W Z T [2009] No. 113), released and implemented by 
the People’s Government of Wuding County, compensation standards listed in the 
following Table 3-1 are applied by the Project. 
Table 3-1 Multiples and Standards of Compensation Fund for Collectively-owned Land 

Township(town) Plot Level 
Compensation 

Standard 
(RMB/mu) 

Uniform 
Annual Output 

Value 
(RMB/mu) 

Multiple of 
Compensation 

Crop 
Compensation 

(RMB/mu) 

House Site, 
Grain-sunning 

Ground 
(RMB/mu) 

Fish Pond 
(RMB/mu) 

Shishan Town Level I 90000 3000 30 1200 70000 60000  

  
Figure 3-1 Compensation Fee for Land Acquisition Set forth in the Agreement is RMB 91,200/mu 

(young crop compensation included) 

3.2 Compensation Standard for House Demolition 
1) Residential Houses 

According to the Notice on Implementation of House Demolition and Resettlement 
for Shishan Avenue Project Phase II of Wuding Downtown (W Z T [2011] No. 38), 
price evaluation is applied for residential houses built on both the state-owned 
land and the collectively-owned land of Wuding County, with compensation 
standard being determined based on such evaluated price, analysis on actual price 
of affected houses (by-type) and reference from compensation standards made to 
similar houses in previous projects. 
According to the resettlement plan, houses demolished by the Project are 
compensated by three ways: (1) relocation nearby, mainly for reformed houses of 
public institutions, houses built via jointly raised money and identified stores, 
being demolished; (2) relocation in other places, mainly for houses built on 
collectively-owned land in rural areas to be demolished by the Project; (3) 
monetary compensation (applicable to all houses being demolished and other 
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auxiliary facilities). 
Table 3-2 Compensation Standard for Residents’ Houses and Auxiliary Facilities 

Affected of Type Structure Unit 
Base 
Price 

(RMB) 
Remarks 

H
ou

se
s o

n 
th

e 
St

at
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ow
ne

d 
La

nd
 a

nd
 

C
ol

le
ct

iv
el

y-
ow

ne
d 

La
nd

 House 
compensation 

House Site RMB/m2 105 The compensation standard for 
houses shall follow the market 
evaluation but shall in no case 
be lower than the base price 
determined by the Project. 

Brick-concrete Structure RMB/m2 850 
Brick-wood Structure RMB/m2 500 
Soil-wood Structure RMB/m2 300 
Simple Structure RMB/m2 260 

Other 
compensations 

Relocation Subsidy RMB 2000 Satisfy needs for two 
relocations 

Temporary Resettlement Subsidy RMB/m2·Month 5 Based on 12 months 
temporarily 

Relocation 
incentive fee 

More than one month 
earlier RMB/Household 2000 One month included 

Half a month earlier RMB/Household 1500 Half a month to one month 
One month earlier RMB/Household 1000 One week to half a month 
Within given time RMB/Household 500 One-time award 

2) Non-residential Houses 
All the non-residential houses to be demolished by the Project are in the 
residential-store structure, thus the evaluation on such houses are conducted 
simultaneously with that on residential houses and compensation standards to such 
houses are determined by related policies and reference from the by-type analysis 
on such affected houses. See Table 3-3 for details. 

Table 3-3 Compensation Standards on Non-residential Houses and Auxiliary Facilities 

Affected of Type Structure Unit Base Price 
(RMB) Remarks 

Demolition of 
Houses on 

State-owned Land 
and 

Collectively-owned 
Land 

House 
compensation 

Brick-concrete RMB/m2 850 Stores involved in the Project are all in 
residence-store structure, compensation 
for relocation and temporary transition 
are all included in the compensation for 
house; Wuding County adopts the 
market evaluation way for house 
demolition compensation and the final 
market evaluated price will be no lower 
than the base price determined by the 
Project. 

Brick-wood RMB/m2 500 
Soil-wood RMB/m2 300 

Simple structure RMB/m2 260 

Other 
compensations 

Compensation for 
production halts or 

business halts 
RMB/m2 50 

3) Housing demolition at Mudan Road 
In view of the houses to be demolished at Mudan Road, the People’s Government 
of Wuding County issued Acquisition and Compensation of Construction Houses 
at Mudan Road for ADB Project of Wuding County (WZBF [2017] No. 64) (see 
Annex 1). 
The people affected by the demolition may choose the cash compensation, and the 
affected people who have the complete land use right and the ownership of the 
above buildings can choose the compensation method of land replacement for 
resettlement at different places. Up to the current phase of monitoring, all the 
people affected by demolition along Mudan Road prefer relocation and the 
principle of “getting the land exactly the same to the acquisitioned one” is adopted 
for the replacement of land which has obtained the use approval. To be specific, 
affected household with the land area reaching 120m2 or more will be offered with 
a parcel of collectively-owned land of 120m2 in the first row on the resettlement 
site and the surplus area will get cash compensation at the rate of RMB 1700/m2 if 
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the surplus area is less than 30m2, together with the compensation offered for 
infrastructure facilities at the rate of RMB 800/m2. If the land area is greater than 
30m2 after the resettlement, a parcel of land of 100m2 will be arranged in the back 
row and the surplus area shall be purchased at the rate of RMB 1700/m2, together 
with the fees for infrastructure facilities to be paid at the rate of RMB 800/m2. 
The resettlement sites are built by the principle of "unified planning and style”, 
and resettled households should build their new houses as required. The resettled 
people who choose the land replacement are resettled at different places based on 
the principle of “getting the land exactly the same to the acquisitioned one”. 

Table 3-4 Relevant Compensation Standards for Mudan Road demolition 

Affected of Type Unit Base Price (RMB) Remarks 
Idle land in the village RMB/mu 91200  

In absence of certificate within 
the fence RMB/m2 600  

Temporary Resettlement Subsidy RMB/m2·Month 10 According to residential area calculation 
Relocation Subsidy RMB/Household 3000  

Exceptional poverty subsidy RMB/Household 3000 By showing related effective evidences 
and certificates 

Relocation incentive fee RMB/Household Up to 9000  

3.3 Compensation for Attachments and Infrastructure  
According to the Compensation Standard for Crops and Land Attachments of Wuding 
County (W Z T [2009] No. 113), the compensation standards for land attachments and 
infrastructure here are determined by the principle of replacement price. See Table 3-5 
for details. 

Table 3-5 Compensation Standards for Land Attachments and Infrastructure 

Item Unit Compensation Rate 
Earthen houses (drying room and livestock pens included) RMB/m2 260 
Earth fence RMB/m2 290 
10kv High-voltage power line (pole included) RMB/km 80000 
Low-voltage power line (pole included) RMB/km 40000 
Overhead communication cable and power line RMB/km 60000 
TV trunk line (pole included) RMB/km 35000 
Trees with DBH 10-20cm (non-fruit) RMB/PCS 60 
Trees with DBH 5-10cm (non-fruit) RMB/PCS 30 
Biogas-generating pit RMB/PCS 2500 

3.4 Other Fees and Charges 
See Table 3-6 for details of other fees and charges. 
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Table 3-6 Standard of Resettlement Fees and Charges of the Project 

S/N Item Criteria 
1 Administration cost of acquired land 2.8% of the basic resettlement fees 
2 Farmland occupation tax RMB 14666.74/mu 
3 Farmland reclamation cost RMB 10500/mu 

4 Payment for use of newly added construction 
land RMB 9333.38/mu 

5 Basic pension fund for land-acquisitioned 
farmers RMB 20000/mu 

6 Farmland quality guarantee RMB 186666.7/mu 

3.5 Fund Allocation and Fund Allocation Channels 
Resettlement funds of the Project are allocated by the Finance Bureau of Wuding 
County to Wuding Urban Construction Company and the latter will than allocate such 
funds to the affected towns. Later, the towns will allocate such funds to the affected 
villages (for land acquisition) or the farmers (crop compensation and relocation 
compensation). Up to now, the paid compensations for resettlement include: RMB 
41,889,000 compensation fund for land acquisition, RMB 2,814,900 compensation for 
young crops and attachments, RMB 29,570,700 for demolition expenses and RMB 
1,054,000 minimum security for the affected farmers.  

Table 3-7 Paid Funds as of the Current Monitoring Phase 

Name of the subproject Infrastructure of Wuding 
Acquisitioned 

collectively-owned land 
Implemented compensation funds (RMB 

10,000) 4188.90 

House demolition Implemented compensation funds (RMB 
10,000) 2957.07 

Minimum security for the 
affected farmers 

Implemented compensation funds (RMB 
10,000) 105.44 

Young crop and ground 
appurtenance 

Implemented compensation funds (RMB 
10,000) 281.49 

Grand costs Total compensation funds (RMB 10,000) 7532.90 
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Figure 3-2 Payment Vouchers of Land Compensation of Wuding County (excerpt) 

 
Fig. 3-3 Voucher of compensation for house demolition (excerpt) 
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4 Monitoring on Resettlement 
4.1 Monitoring on Resettlement of People Affected by Land Acquisition 

Since different villages (communities) have different social and economic development 
levels and land acquisition of the Project has different impacts to different villages, the 
resettlement and income recovery proposals to different land-acquisition farmers are 
different and shall be made comprehensively based on the impact level, actual features 
of the affected village and wishes of the affected population. 
Therefore, after sufficient negotiation between the villager committee and the 
representatives of land-acquisitioned farmers at the stage of social and economic 
survey, different resettlement and income recovery proposals are formulated. See the 
following paragraphs for details: 

4.1.1 Monetary Compensation and Fund Allocation 
Monetary compensation is made to totally 573 households affected by land acquisition, 
at the standard of RMB 90,000/mu for farmland, RMB 1,200/mu for young crop and 
RMB 60,000/mu for fishpond, within the designated area to be acquisitioned. 
Except that the crop compensation will be allocated directly to the affected households, 
different villages/communities/teams will have different ways for allocation of land 
compensation funds, mainly the following two approaches: (1) the village committee 
will keep a small portion (no higher than 20% of the total land compensation) as the 
non-profit fund of the village and such fund can be used for special purpose only 
(mainly infrastructure construction of the village, subsidy to poverty-stricken villagers 
and public welfares) upon the report by such committee and approval by the superior 
town government and Wuding People’s Government, the remaining portion will be 
fully and equally allocated among all villagers registered in the household authorities; 
(2) the village committee will keep a small portion (no higher than 20% of the total 
land compensation) as the non-profit fund of the village and such fund can be used for 
special purpose only (mainly infrastructure construction of the village, subsidy to 
poverty-stricken villagers and public welfares) upon the report by such committee and 
approval by the superior town government and Wuding People’s Government, the 
remaining portion will be allocated directly to the population affected by land 
acquisition. 

4.1.2 Resettlement Based on Land Returning 
According to practices of land acquisition and demolition of Wuding County 
downtown in recent years, the resettlement land shall be 7% of the total area of land 
acquisitioned, that is, 7% land shall be reserved for each mu of acquisitioned 
collectively-owned land and such reserved land will be used for production and life 
recovery and development of land-acquisitioned population so that to solve life and 
employment problems of the same. Wuding Urban Environmental Improvement 
Sub-project will involve the acquisition of about 466.89mu collectively-owned land 
and thus 32.68mu of resettlement land will be reserved. 
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Table 4-1 Proposed Land to be Returned to the Affected Villages/Teams 

County and 
city 

Township 
(town) 

Village/ 
community Production Group Permanent Land 

Acquisition (mu) 
Area of Land to be 

Returned (mu) 

Wuding 
County 

Shishan 
Town 

Xihe Villagers’ 
Committee  

Yangliuqing 21.26  1.49  
Xiaoxi I 19.83  1.39  
Xiaoxi II 15.62  1.09  
Xiaoxi III 8.95  0.63  
Daxi II 32.14  2.25  
Daxi III 3.66  0.26  
Qingzhensi Team I 36.54  2.56  
Qingzhensi Team II 38.76  2.71  
Yongji 12.77  0.89  

Yongning 
Villagers’ 
Committee   

Baiyi I 18.66  1.31  

Baiyi II 26.95  1.89  

Jiucheng 
Community 

Upper Jiucheng I 25.49  1.78  
Upper Jiucheng II 30.87  2.16  
Down Jiucheng 19.08  1.34  

Beijie 
Community  

Team I 11.00  0.77  
Team II 4.68  0.33  
Team III 37.00  2.59  
Team IV 20.00  1.40  
Team V 2.50  0.18  
Team VI 12.42  0.87  

Zhongma 
Community 

Team I 34.91  2.44  
Team II 31.23  2.19  

Total  464.31  32.5 

According to the resettlement plan, the resettlement land of the returned land will be 
distributed in two means: 1) equally distribute by the affected team among affected 
households; villagers desiring to build new houses can negotiate with villagers getting 
such returned land for adjustment and then build houses; the new houses shall be built 
into the store-residence multi-floor buildings, with the ground floor being used as store 
for own business or rent to others; 2) keep as collectively-owned assets of the village 
and develop jointly by the committee, such as build commodities houses or building 
material markets on such land and then distribute the earnings from such land among 
all villagers. 
However, the land-returning-based resettlement measures cannot be implemented 
before the completion of road networks and functional dividing of land plots.  
From December 2017 to August 2018, extensive discussion on the reservation of land 
for resettlement for land acquisition involved in the north area of Wuding County was 
made on the thematic meetings of the Wuding County Party Committee and meetings 
of the Headquarter for construction of the north area and the ADB Project. The 
land-returning-based resettlement for Team 2 and Team III of Daxi Village was 
determined on these meetings. Shishan Town will be totally responsible and assist the 
local land and resources bureau to assign the land for resettlement of Team II and Team 
III of Daxi Village and the design and overall planning on this land shall comply with 
the overall planning requirements of the north area. Further monitoring will be made on 
the progress here in the future monitoring phases. 

4.1.3 Agricultural Resettlement Measures 
According to the resettlement plan, the per capita farmland area of Wuding County 
before and after land acquisition this time has little changes. Therefore, agricultural 
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development measure is one of approaches pushing forward the recovery of life and 
production of the affected farmers. The ADB Office in Wuding County defines 
following agricultural resettlement measures for the Project after discussion with local 
governments: 
1. Land adjustment and land use right transferring 

(1) Land adjustment 
Among villages/teams affected by land acquisition of the Project, those 
paying the resettlement subsidy directly to households affected by land 
acquisition will carry out no land adjustment; while those distributing the 
resettlement subsidy fully and equally among all villagers registered in 
household authority, unless otherwise all or overwhelming most of the 
collectively-owned land of the village is acquisitioned by the Project, the 
remaining land can be re-adjusted among the villagers, so that the households 
directly affected by land acquisition of the Project can continue agricultural 
production and thus reduce losses of agricultural income. Furthermore, all the 
not-yet-acquisitioned farmland of Jiucheng Community will be controlled 
comprehensively by the community as “free disposed land”, such land can be 
rent and the rent earnings can be distributed among all villagers at the end of 
each year. 

(2) Land use right transferring 
Wuding County has two means of land use right transferring: (1) farmers can 
rent farmlands within their own village, or neighboring village or other 
villages within the county at their free will; (2) the village can rent the 
remaining land upon discussion on the village meeting and distribute the rent 
earnings among all villagers. Among households affected by land acquisition 
of the Project, land-acquisitioned farmers desiring farmland for agricultural 
activities can get such farmland for production via land use right transferring 
according to the Regulations on Rural Land Contract and Use Right 
Transferring (Order No. 47 by the Ministry of Agriculture). 

2. Plan and Measures for Crop Farming 
According to the Twelfth Five-year Plan for Agricultural and Rural Economic 
Development of Wuding County and the Agricultural Development Plan and 
Development Measures of Wuding County in the ADB Loaned Chuxiong Central 
Urban Infrasturcture Constrution Project, Wuding County will, while stabilize the 
farming area of grains, work actively to optimize structure of crop varieties, 
enhance per unit area yield and quality of grains, develop high-quality rice, forest 
fruits, edible fungi and other characteristic efficient crop farming industries and 
improve the proportion of high-quality agricultural products. 

3. Plan and Measures for Livestock and Poultry Farming 
As a special agricultural activity of the area covered by the Project, the livestock 
and poultry farming industry show nice economic performance and fit greatly the 
local climate, natural resources and production experience. Such industry has nice 
development prospect and plays a rather critical role for the income recovery of 
population affected by the Project. Therefore, the development plan and 
improvement measures of livestock and poultry farming industry have attracted 
great attention during the resettlement process of the Project. 

4.1.4 Employment-based Resettlement 
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To implement more proactive employment policies, encourage and push forward active 
business establishment by labors, stimulate employment through business 
establishment and facilitate the economic and social development of Yunnan Province 
in a quick and health way, Yunnan Province formulates the “loan, exemption, assistance 
and financial aid” measures (interim) according to the Notice by the People’s Bank of 
China, the Ministry of Finance and the Ministry of Human Resources and Social 
Security as to Further Improve the Petty Guaranteed Loan Management for the 
Purpose to Push Forward Actively Employment by Business Establishment (Y F [2008] 
No. 238) and the Several Opinions of the People’s Government of Yunnan Province to 
Encourage Employment by Business Establishment (Y Z F [2009] No.1, or known as 
“Opinions”) as well as other related polices and actual situation of Yunnan Province. 
According to such measures, the people’s government and related organizations at all 
levels will (from 2009) provide loan, tax reduction and exemption, business 
establishment assistance and financial aids for the first-time business establishment of 
labors. 
At the same time, the construction institution will, during construction of the Project, 
offer 30 jobs to local residents in each month on the average, including construction 
workers, office staffs, cleaners, and security guards on site, etc, and special care will be 
provided to local poverty-stricken people, women and minority people. For example, in 
February 2019, the construction institution offered to local residents with jobs shown 
below: 

 
Figure 4-1 Local Women Engaged in Greening Work in Road Engineering 
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Table 4-2 Jobs Offered by the Construction Institution to Local Residents in Feb 2019 
Item Construction Worker Assistants Sub-total 

Total number of employee 9 11 20 
Men 7 8 15 

Women 2 6 8 
Minority people 5 5 10 

Note:  
1) Statistics were made at the end of each month with exact number indicated; 
2) Assistants refer to office staffs, cleaners, security guards on site and those who don’t directly get engaged in 

construction work. 

The average daily pay of these workers was RMB 160, slightly improved when 
compared to that of the last year, and most of them had the employment period longer 
than 3 months, which helped increase the income of local residents to certain extent.  

4.1.5 Measures for Skill Training 
According to the resettlement plan, skill training proposals for Wuding farmers losing 
farmland or relocating due to the ADB loaned Project are formulated, in addition to the 
monetary compensation made to such farmer, for the purpose to provide opportunities 
of skill training to some of those farmers with basic cultural competences. Totally 4 
times of training will be provided, with 500 participants per time (totally 2,000 
participants). Jiucheng Community affected by land requisition of the Project, relying 
on the training outlets of the correspondence agricultural university, has carried out 
activities including the “Greenhouse Planting of Ecological Vegetables”, “Raising of 
Wuding Robust Chicken and Black Goats”, “Training on Operation Skills of 
Agricultural Machinery”, “Science and Technology Training for Women and Children”, 
“Training on Practical Skills for Labor Service Export”, “Identity Changes from 
Villagers to Community Residents”, and “Hotel Service”, etc, with the expected 
number of participants between 30 to 50 every time in each training activity. Jiucheng 
Community has, since the year 2015, held no less than 15 times of training classes, 
with over 1,400 residents being trained. In addition, Jiucheng Community has actively 
carried out skill trainings (focusing on science and technology) for the identity changes 
from villagers to urban residents and farmers to citizens, during the process of urban 
construction, with 150 new residents (from villagers) being trained every year, which 
has improved the employment rate significantly. What’s more, thanks to the publicizing 
activities concerning science and technology, Jiucheng Community has greatly 
improved the yield and output on the limited land resources. By taking geographical 
advantages such as near to the national road 108, Jiucheng Community encourages its 
residents to develop logistics and transportation service, building, rental and stone 
carving services, etc. Thanks to these efforts, over 130 families have started their own 
business. 

 
Figure 4-2 Training held in Jiucheng Community of Wuding County 

4.1.6 Social Security Measures 
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1. Pension Security of Land-losing Farmers 
It is defined by the Implementation Measures of Basic Pension Securities of 
Land-acquisitioned Farmers of Wuding County (file No. 11 of 2010) that the 
objects to be covered by the social security plan is land-acquisitioned farmers 
within the administrative area of the county (including farmers losing all land, 
farmers losing primary land and farmers losing some land). Here, the 
land-acquisitioned farmers refer to the registered member, of a certain collective 
economic organization within the administrative area of the county, who contracts 
and operates the farmland owned by such collective economic organization but 
his/her contracted land is acquisitioned. According to the Rural Land Contract 
Law of the People’s Republic of China, the objects to be covered by such pension 
security plan are registered land-losing farmers (people with permanent residence 
registered in the village are included too) enjoying the land contract rights and 
reaching 16 years old at the time of land acquisition by the land and resources 
authorities. For people younger than 16 years old, compensation shall be made 
according to the compensation standard for land acquisition and they shall cover 
corresponding social security as new labor hand when they reach the required age; 
for students reaching 16 years old and enjoying land contract rights, they can join 
in (upon their free will) the basic pension security plan for land-losing farmers 
according to the approaches described here. 
In addition, people with land being acquisitioned after the implementation of the 
approaches described here shall cover the basic pension security for land-losing 
farmers according to such approaches, while people with land being acquisitioned 
before the implementation of such approaches can join in the pension security 
plan for rural residents according to their actual situation and based on their free 
will. 
Estimate of security level of pension 
According to related policies, land-losing farmers at the age of 16 to 59 years old 
shall pay 15 years of basic pension premium (RMB 50,940, government subsidy 
included), while land-losing farmers older than 60 years old pay 10 years of basic 
pension premium (RMB 33,960, government subsidy included). Calculations 
show that if a person affected by the Project joins in the pension plan of Wuding 
County for land-losing farmers, he/she shall pay premium of RMB 16,300 to 
RMB 20,367 (60% to 80% premium levels) in one time according to the aforesaid 
policies if he/she has reached 60 years old. The average area of land acquisitioned 
by the Project per household is 0.73mu, if calculated based on 20% to 80% 
different extent of land losing, the average area of farmland losing of each 
household is 0.14mu to 0.49mu, and the average compensation each household 
gets is RMB 12,600 to RMB 44,100, that is, each household can undertake 
one-time pension payment for 0.62 to 2.71 persons. If join in the pension plan for 
land-losing farmers, one can get pension of RMB 209 per month, which is totally 
sufficient to cover the average agricultural income loss of RMB 17.5 to RMB 61.3 
per household per month due to 20%-80% farmland losing. 

2. New Type Social Endowment Insurance for Rural/urban Residents  
According to the Pilot Implementation Measures of New Type Social Endowment 
Insurance for Rural/urban Residents of Wuding County, farmers losing some of 
their lands due to the Project will join in the new type social endowment insurance 
for rural residents subject to following stipulations: 
(1) Scope of insurance coverage 
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All urban/rural residents reaching 16 years old (students excluded) and 
failing to join in the basic endowment insurance for urban employees but 
enjoying registered permanent residence in Wuding County can join the basic 
endowment insurance upon their free will from the committee of village or 
the social security office of the town where he/she is living in. Students, 
active servicemen (younger or older than 16 years old), soldiers in active 
service and persons serving sentences cannot join in such insurance. 

(2) Fund Raising 
Funds of the new type rural social endowment insurance are made up of 
payment by the insured individuals, subsidy from the collective organization 
and subsidy from the government.  
Payment by the insured individuals: Payment by rural residents for such 
insurance consists of five levels: RMB 100 to RMB 500, while payment by 
urban residents consists of ten levels: RMB 100 to RMB 1,000. The insured 
can prefer the payment level at his free will following the principle of more 
payment (per time), more gaining, more payment (more years), more gaining. 
After settling the payment, the insured will enjoy payment subsidy from the 
province, the state and the county. The endowment insurance premium is 
paid by year, without prepayment or delayed payment. 
Subsidy from the collective organization: if capable, the collective 
economic organization of the village shall provide subsidy for the payment 
by the insured, with subsidy amount determined democratically by the 
congress of villager representatives. Assistance from other social institutions, 
social economic organizations, social public welfare institutions and 
individuals for the insurance premium payment of land-losing farmers are 
encouraged. 
Subsidy from the government: China central government and the people’s 
government from Yunnan Province, Chuxiong State and Wuding County will 
provide subsidy for the person covered by the new type rural social 
endowment insurance. 

(3) Pension benefits 
Rural residents joining in the new type rural social endowment insurance 
plan and settle the premium as required can get the pension after they 
reaching 60 years old.  
The pension of the new type rural social endowment insurance is made up of 
the basic pension and individual account pension and is available for lifetime. 
The individual pension consists of the basic pension and the individual 
account pension. 
The individual pension=basic pension (RMB60/month) + (balance of the 
individual account/139) 
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Figure 4-3 Pamphlet of Wuding County on the Basic Pension Policies for Rural and Urban Residents 

3. Minimum Living Expenses of the Land-losing Farmers 
Besides the abovementioned two resettlement measures for land acquisition, 
Wuding County provides also the minimum living expenses, at the rate of RMB 
244/person/month (increased to RMB 310/person/month in 2017), to all affected 
people, regardless of age. The farmers preferring such minimum living expenses 
can join in the pension plan for land-losing farmers at their free will. It is founded 
by the investigation team that the landless farmers intending to be covered by the 
landless pension insurance have to make some payments to receive the pensions 
when they reach the required age. The landless farmers can directly receive the 
living allowance after they are registered, regardless of the age. Thus, this policy 
meets local actual situation and is well received by the affected farmers.  

4.2 Monitoring on Resettlement of People Affected by Demolition  
Totally 3243.39m2 (simple houses included) of rural residential houses will be 
demolished by the Project, with 33 people from 9 households being affected; 2,969m2 
of urban residential houses will be demolished, with 38 people from 11 households 
being affected. Resettlement approaches for demolition of rural/urban residential 
houses in the Project include: 1. monetary compensation; 2. Relocation in other place. 
Among the 12 urban families with their houses demolished, 5 families chose one-time 
monetary compensation and 7 others chose one-time relocation in other places. 
Currently, the resettlement site has been determined and the houses are under 
construction now; all the 9 rural families have their houses demolished preferred 
relocation at the resettlement site located west to the office building of the villagers 
committee of Yongning Village and next to the National Road 108. Up to the current 
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phase of monitoring, all the homesteads on the resettlement site are assigned to the 
to-be-relocated families. 

4.2.1 Monetary Compensation 
According to the Notice on Implementation of House Demolition and Resettlement for 
Shishan Avenue Project Phase II of Wuding Downtown (W Z T [2011] No. 38), 
monetary compensation can be adopted for all the houses and other auxiliary facilities 
demolished in the Project. 
(1) For houses on the state-owned land: floor area and use of the houses being 

demolished shall be subject to those indicated on the ownership certificate of the 
same house, and compensation will be determined based on the nature of house 
property right. 

(2) For hoses on the collectively-owned land, compensation will be made according to 
the appraisal price of the house. 
For houses carrying ownership certificate, the principle of “house and land 
integration” shall be followed and compensation shall be made subject to the 
appraisal price made based on the area indicated in the Land Use Certificate and 
the House Ownership Certificate. 
For houses carrying legal property right or built upon the approval of the land and 
resources authority of the planning authority, compensation shall be made subject 
to the appraisal price made based on the approved area; or the actual area shall be 
followed if such houses failing to reach the approved area, and the compensation 
shall be made as necessary based on the appraised price; or the approved area shall 
be followed even such houses have gone beyond the approved area, and the 
compensation shall be made as necessary based on the appraised price. 
No depreciation is taken into consideration for price appraisal of the house to be 
demolished in the Project and the compensation amount shall be no lower than the 
base price determined by the Project. The compensation fund will be settled fully 
to the affected household. Such household can build or purchase resettlement 
houses after getting such compensation. 

4.2.2 Resettlement in Other Place 
According to the Notice on Implementation of House Demolition and Resettlement for 
Shishan Avenue Project Phase II of Wuding Downtown (W Z T [2011] No. 38), 
attachments on the land of the house to be demolished shall be compensated subject to 
legally evaluated value; area of the residence site shall be compensated in other place 
according to “one resettlement for one acquisitioned”. Passageway in front of the house 
gate and private plot will not be included in the area of residence area, and they can be 
acquisitioned upon certain economic compensation, subject to the property right 
situation. Meanwhile, the resettlement houses will be built independently by the farmer 
but following the principle of “uniform planning and uniform components”. 
Land area and floor area of the resettlement houses of each household is subject to 
following provisions: 
 For households with all land area being acquisitioned, if the land area is between 

30-100m2, they can choose resettlement house type A (100.4m2), type E 
(114.75m2) and type F2 (76.32m2); or if the land area is between 101-150m2, the 
resettlement standard of 150m2 will be applied; or if the land area is greater than 
151m2 (included), the resettlement standard of 200m2 will be applied. When the 
land area of resettlement house is greater than that of the demolished house: if 
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within 20m2 greater, the relocated household shall pay for that more land at the 
rate of RMB1,000/m2, or if more than 20m2 greater, the relocated household shall 
pay at the rate of RMB 1,200/m2 (21-30m2), or RMB 1,400/m2 (31-40m2), or 
RMB 1,600/m2 (41-50m2), or RMB 1,800/m2 (51-60m2), or RMB 2,000/m2 
(61-70m2). 

 For households with some of their land area being acquisitioned: no residence site 
will be arranged if the acquisitioned area is smaller than 30m2 but a monetary 
compensation will be made at the rate of RMB 2,000/m2; for households with 
more than 200m2 of their current residence site being acquisitioned, 2 plots with 
resettlement standard of 100m2 will be provided at the maximum, the part beyond 
200m2 will be compensated by money at the rate of RMB 2,000/m2. 

 For households with family members greater than 8 and the resettlement house 
area smaller than 200m2, the householder can, by raising an application, and 
showing the evidence provided by local public security authority and the 
community where he/she is living in, buy one plot of resettlement land (type D 
and type F1 excluded) with area of 100m2 at the price of RMB 2,000/m2. 

 The government is responsible for investment on the “three get-throughs and on 
leveling” and basic components of the resettlement site and the relocated 
households will undertake no related cost; the resettlement houses shall be 
planned and designed uniformly and built by the households independently. See 
Figure 4-3 for the design rendering of the resettlement houses. 

 
Figure 4-4 Rendering Drawing of Resettlement Quarters for Shishan Avenue Project (Phase II) 

According to Acquisition and Compensation of Construction Houses at Mudan Road 
for ADB Project of Wuding County (WZBF [2017] No. 64), the acquisition and 
compensation methods are basically identical to that of Shishan Avenue Project Phase 
II, and the compensation standards have been improved. The affected people may 
choose either cash compensation method, or choose the title conversion method. The 
affected people who own the complete land use right and aboveground buildings may 
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choose the land replacement as the compensation method. All of them are resettled at 
the resettlement site in vicinity of National Highway No. 108, Baiyi Village, Baiyi 
Village, Yongning Villagers’ Committee. 
 The resettlement sites are built by the principle of "unified planning and style”, 

and resettled households should build their new houses as required. 
 The land replacement shall be resettled at different place according to the principle 

of “getting the land exactly the same to the acquisitioned one”, and the corridors, 
reserved land before the house doors are not included into the homestead area, and 
such land is acquisitioned or financially compensated depending on the title. 
When the original land area is more than 120m2, the 120m2 collective land will be 
replaced in the first row at the resettlement site. After that, if the area exceeds the 
required value, the excess part will be subject to cash compensation if the excess 
is less than 30m2 (including 30m2) at the rate of 1700 yuan/m2 compensation, plus 
RMB 800/m2 as the compensation for infrastructure costs; if the excess part 
exceeds 30m2, the 100m2 land will be provided as resettlement, and the resettled 
persons will purchase the excess part for RMB 1700/m2 and be provided with 
RMB 800 of infrastructure costs, but they must not be arranged in the first row. 

 The idle land in the village is subject to a compensation of RMB 91200/mu of 
land. In absence of certificate within the fence, a compensation of RMB 600/m2 
will be provided. 

 
Figure 4-5 Rendering Drawing of Resettlement Quarters for Mudan Road Avenue Project  
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Figure 4-6 Current Situation of the resettlement site for Shishan Avenue Project (Phase II) 

4.3 Monitoring on Demolition and Resettlement of Stores 
It is stipulated in the Notice on Implementation of House Demolition and Resettlement 
for Shishan Avenue Project Phase II of Wuding Downtown (W Z T [2011] No. 38) that 
“money-based resettlement and resettlement in the northwest area of Wuding 
downtown can be applied for demolished civil residence-store houses”. Final 
resettlement way, namely, money-based resettlement or resettlement in other place, 
depends on the choice of the affected households. If the affected household chooses 
resettlement in other place, they can get the frontage stores at the northern area via their 
current stores according to related policies; or if return resettlement is preferred, the 
store will be returned to the former address, but the owner cannot choose resettlement 
site for residential house but just choose a high-rise apartment as residence. In addition, 
when implementing the Project, a compensation for business halt or production halt 
will be made to the affected store owner at the rate of RMB 50/m2. 
Totally 14 stores will be demolished in the Project (originally 13 stores, and one store 
was splitted at the signing of the agreement), with 44 people being affected and the 
total demolition area is 1,275m2. All the stores to be demolished are in the 
residence-store structure and the area of demolition is included in the area of residential 
house demolition. The stores in the northern area have been already demolished, and 
the resettlement proposals for stores are as follows: 

Table 4-2 Resettlement proposals for affected stores 

Town Road Community Householder 
Name 

Affected 
Population 

Area of 
Store 

Demolished 
(m2) 

Nature of Land Resettlement Town 

Shishan 
Town 

Beicheng 
Avenue Beijie 

Zhao Wei 2 120 State-owned 

(1) Resettlement 
in other place: 
the 
northwestern 
area of 
downtown; 

(2) Return 
resettlement: 
the swimming 
pool area 

Stores involved in 
the Project are all 
in the 
residential-store 
houses, thus all 
the area listed 
there are included 
in the ara of 
demolished 
residential house. 

Zhao Zheng’an 5 180 State-owned Duan Guixian 
Zhang 

Jianming 3 100 State-owned 

Zhou Huixiang 2 100 State-owned 
Zhou 
Zhengguo 3 100 State-owned 

Zhao 
Zhenghua 4 100 State-owned 

Zhang Junfeng 3 100 State-owned 
Yan Biao 5 100 State-owned 

Zhou Daowu 4 100 State-owned 
Chen Meiyan 4 100 State-owned 
Chen Rong 3 100 State-owned 

Mudan 
Road Jiucheng Yang Lihua 3 45 Collectively-owned 

Wu Shouping 3 30 Collectively-owned 
Total 44 1275 / 

4.4 Measures for Women’s Development 



 

 25 

Sufficient respect will be shown to the rights and interests of women during the 
resettlement process of the Project and great attention will be paid to the important role 
of women in the social and economic activities and resettlement process. Measures 
taken by the Project to facilitate women’s development include mainly: 
1. Special fund supporting the business establishment by women 

To facilitate business establishments by and employment of women, strengthen 
guidance and service concerning business establishment and realize the target of 
“wealth creating from business establishment”, the Women’s Federation and the 
Bureau of Finance, of Chuxiong Prefecture have jointly issued the Circular of 
Chuxiong Prefecture on Setting up the Special Entrepreneurship Fund for Women. 
Since certain farmland will be acquisitioned by the Project, the women may have 
more time and efforts to establish business when they have less land for farming 
work. Furthermore, women enjoy priority in applying for fund to support their 
employment and development. 

2. Women enjoy equal rights in speaking and decision-making on the 
resettlement proposals 
To safeguard the equal rights and interests of women in resettlement activities, it is 
greatly important to play the role of women. The Project has, at the time of public 
consultation, villager meetings on discussion of resettlement proposals and 
villager group meeting, given equal rights to women to speak their ideas and make 
decisions. The proportion of women in villager meetings is no less than 30%. 
Women staffs are a must in the resettlement office. 

3. The compensation agreement shall be signed by both the husband and the 
wife 
To guarantee that both men and women in the affected households enjoy equal 
rights to know the compensation standards and equal rights to dispose the 
compensation payment, the Project requires that, after informal discussion and 
interviewing with local villagers, no compensation fund can be granted to the 
affected households unless both the husband and the wife sign on related 
instruments. 

4.5 Assistance Measures to Disadvantaged Groups  
According to the resettlement plan, 0.06% of the primary budgeted cost for 
resettlement of the Project, equal to RMB 150,600, will be used to set up the assistance 
fund for disadvantaged groups so that to assist the disadvantaged groups involved in 
the Project. Certain assistance will be provided to such groups in addition to living and 
production recovery measures, so that to improve their living and production situation. 
Such measures include mainly:  

(1) Give priority to the disadvantaged groups to enjoy resettlement measures 
Priority will be given to the disadvantaged households affected by land acquisition 
during the resettlement process, to be specific: 
Households with land being acquisitioned: 
 Provide land use right transferring information firstly, helping them get land 

for production and development; 
 Provide skill trainings firstly, public-welfare job of the government firstly 

and reserved jobs of the enterprise using such land, if such households have 
capable labor hands; provide petty guaranteed loan to such households if 
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required conditions are satisfied; 
 Handle firstly the endowment insurance for land-losing farmers and the new 

type rural social endowment insurance. 
Households with houses to be demolished:  
It is stipulated in the Notice on Implementation of House Demolition and 
Resettlement for Shishan Avenue Project Phase II of Wuding Downtown (W Z T 
[2011] No. 38) that “exceptional poverty subsidy will be granted: each urban 
households enjoying the minimum living guarantee will enjoy the one-time RMB 
1,000 exceptional poverty subsidy; each household, if any of the following types, 
can enjoy the one-time RMB 2,000 exceptional poverty subsidy by showing 
related effective evidences and certificates: households enjoying the five 
guarantees, elderly person without family members and living with the assistance 
by the Civil Affair authorities, families of ‘martyrs’.” 
According to Acquisition and Compensation of Construction Houses at Mudan 
Road for ADB Project of Wuding County (WZBF [2017] No. 64), each household, 
if falling in any of the following types, can enjoy the one-time RMB 3000 
exceptional poverty subsidy by showing related effective evidences and 
certificates: households enjoying the five guarantees, elderly person without 
family members and living with the assistance by the Civil Affair authorities and 
families of “martyrs”. 

(2) Include the disadvantaged groups into the minimum living guarantee system 
firstly 
According to the minimum living guarantee policy of Wuding County for urban 
and rural residents, disadvantaged groups affected by the Project will be included 
into the corresponding minimum living guarantee system in time if they satisfy 
related requirements. It will be guaranteed that the per capita income of affected 
and relocated rural households is no less than RMB 1,668/year while the urban 
households no less than RMB 283/month/person, by providing the minimum 
living guarantee to the same. 

(3) Provide urban and rural medical assistance to disadvantaged groups 
satisfying related requirements 
For disadvantaged groups satisfying related requirements, medical assistance will 
be provided in time according to the Implementation Measures of Urban Medical 
Assistance of Wuding County (W F D [2008] No.2) and the Implementation 
Measures of Rural Medical Assistance of Wuding County (W F D [2008] No.1), so 
that to solve the medical treatment difficulties of the disadvantaged groups. 
Since the construction institution hasn’t arrived at the Project site yet, no 
substantial assistance measures have been taken. We will make report in future 
monitoring phases. 

4.6 Monitoring on Recovery of Infrastructure 
According to the resettlement plan, affected special facilities and land ground 
attachments will be restored or rebuilt by the owner against the compensation made by 
the Project Owner and special facilities can be directly restored or rebuilt by the Project 
Owner too. Restoration of the relocated facilities shall be subject to earlier planning 
and arrangement and local situation shall be taken into consideration during actual 
operation so that to realize safe, efficient, timely and correct construction and minimize 
adverse influences to the residents nearby. Affected municipal public facilities shall be 
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demolished by the demolishing organization according to corresponding construction 
drawings such that no construction schedule of the Project will be impaired and the 
relocation work can be minimized. Affected pipelines shall be relocated first and then 
demolished by the demolishing organization on the premise that the normal life of 
residents nearby (residents not to be relocated included). 

4.7 Monitoring on Livelihood Recovery of Affected Population 
In the monitoring phase V, the monitoring team carried out monitoring and 
investigation on the recovery of livelihood of Jiucheng Community residents affected 
by land requisition of the Project. Before the land requisition in Jiucheng Community, 
the per capita paddy land was 0.4 mu and dry land was 0.3 mu, both used to plant rice 
and broad beans. People earned their livelihood mainly by planting and working 
outside, and some families live on feeding. 
The land requisition was carried out in March 2014, and the compensation fees have 
been completely distributed in 2015 and paid in place. 
After the land requisition this time, Jiucheng Community has carried out, for free, 
diversified training activities targeting at employment for the land-losing farmers, and 
people participating in such training activities will get a training license for job. At 
present, the main source of income is working outside, mostly in nearby cities, in order 
to take care of their families. Landless persons usually earn RMB 2000/month when 
work for local employers. Their annual income is about RMB 40,000-50,000 per family. 
At present, the minimum income of the people affected by land acquisition is RMB 
310/ person / month. 
Up to date, 98% of the residents in the whole community have purchased medical 
insurance, 96% of them have purchased the endowment insurance, and there are 420 
families, or 1022 persons receive minimum living allowances. 
From January 2017 to February 2019, 6 trainings activities on basic skills were held in 
Jiucheng Community. These trainings were organized by the social security authority 
and notices were given to attract participants from the community, with contents 
covering electrician work, housekeeping, home appliance repair, and catering, etc., and 
no charges were taken. 

 
Figure 4-7 Service Handbook of Yunnan Province for Migrant Workers for Jiucheng Community 

Residents 

In the monitoring phase V, the monitoring team has made in-depth interviewing with 
people affected by land requisition, to further learn the recovery of their livelihood after 
the land requisition. The statistics of the sample survey of livelihood restoration are 
shown in Table 4-4. 
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Figure 4-8 Interviewing with people affected by land acquisition in Jiucheng Community 

 

Table 4-4 Sample Survey on the Income Recovery of the Affected Persons in Jiucheng Community 
under the Wuding Sub-project 

Community Village Name Age Sex 
Family 

Member
s 

Total 
Farmland  
Area (mu) 

Annual 
Family  
Income 
(RMB) 

Persons 
Resettled 

with 
Social 

Security 
Plan 

Remarks 

Before After Before 2018 

Jiucheng 
Community, 

Shishan 

Lower 
Jiucheng Yang ** 54 Male 2 1 0.4 20000 24000 2 

The original house was 170m2 
and has been fully demolished; 
the compensation is obtained 
and a homestead with area of 
120m2 is granted where a new 

house will be built by the 
family. 

Lower 
Jiucheng Yang ** 49 Male 3 1.3 0.8 24000 36900 2 

The original house was 470m2; 
nearly RMB 470,000 of 

compensation is obtained and a 
house of 320m2 is granted in 
another place; migrant work 
salary is the main source of 

family income.  

Lower 
Jiucheng Yang ** 38 Femal

e 4 1.5 0.7 16000 50000 2 

The husband is a taxi driver, 
with the family income 

increasing sharply in these 
years. 

Lower 
Jiucheng Yin ** 50 Male 3 1.2 0.9 30000 48000 2 

Obtained the compensation for 
land acquisition and house 

demolition; migrant work salary 
is the main source of income; a 

house of 120m2 is granted in 
another place. 

Lower 
Jiucheng 

Wang 
** 28 Male 5 1.3 0 45000 56200 5 Migrant work salary is the main 

source of income. 

Lower 
Jiucheng Long * 35 Femal

e 4 0.6 0 28000 48000 2 

Yi people. Slightly impacted by 
land acquisition. Migrant work 

salary is the main source of 
income. 

Lower 
Jiucheng Long * 25 Male 5 1.2 0 20000 40000 4 

Yi people. Slightly impacted by 
land acquisition. Migrant work 

salary is the main source of 
income. 

Lower 
Jiucheng Li * 44 Male 4 1.8 0 24000 46000 2 Migrant work salary is the main 

source of income. 

Upper 
Jiucheng,  
Team II 

Jin ** 56 Male 9 2.4 0.4 37000 70000 4 

Yi people, migrant work salary 
is the main source of income. 

All the 4 kids have some 
income. 

Upper 
Jiucheng,  
Team I 

Yang ** 40 Femal
e 6 2 0 41000 60000 4 Yi people; run some small 

business (a retail shop). 
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Upper 
Jiucheng,  
Team I 

Li ** 27 Femal
e 3 0.4 0 36000 45000 2 

Migrant work salary is the main 
source of income; have joined 
in the endowment insurance 
system for urban workers. 

Upper 
Jiucheng,  
Team II 

Li * 61 Male 6 1.4 0 30000 85000 2 

Yi people; the eldest son runs 
business; the second eldest son 
works out of the town and the 
second eldest daughter-in-law 

works in an insurance company; 
has fully received the 
compensation money. 

Upper 
Jiucheng,  
Team I 

Zheng 
** 42 Femal

e 4 1 0 50000 82000 4 

Migrant work salary is the main 
source of income; had little 
farmland and thus is slightly 
impacted by land acquisition. 

Upper 
Jiucheng,  
Team I 

Zuo ** 58 Male 5 2.1 0.2 34000 56000 5 

Has 2 family member working 
out of the town; migrant work 

salary is the main source of 
income. 

Upper 
Jiucheng,  
Team II 

Li * 55 Male 2 0.9 0 7000 13000 2 Work as a cleaner nearby, with 
little task to do every day. 

Upper 
Jiucheng,  
Team II 

Huang 
** 53 Male 4 7 5 40000 65000 2 

Manages some fruit trees; 
earned nearly RMB 15,000 

from these fruit trees in 2018; 
migrant work salary is the main 

source of income. 
Upper 

Jiucheng,  
Team I 

Liu ** 42 Femal
e 6 1.2 0 36000 63600 6 

Migrant work salary is the only 
source of income; the husband 

is a driving instructor. 

Note: The number of persons resettled with social security plan is not restricted merely to this subproject 
but refers to all the members of the family resettled with social security plan up to February 2019. 
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5 Public Participation & Grievance Channels 
5.1 Public Participation  

Public participation, survey and negotiation are realized by ways of meetings and 
interviewing survey by the Project during the land acquisition, demolition and 
resettlement process. The 5 villages (communities) affected by the Project have for 
many times held meetings of villager (community residents) representatives to 
publicize policies on land acquisition and demolition; they have also organized 
residents to participate in the meeting on land acquisition and demolition measures and 
improved measures of work based on opinions and suggestions of such residents. In 
addition, the resettlement work team has held the internal initiative meeting to 
summarize the resettlement measures so that to push forward smoothly the 
resettlement.  

  
Fig.5-1 Public participation during the implementation period of Wuding Subproject 

5.2 Grievance Channels  
Grievance channels, telephone and time for feedback are specifically designated in the 
RAP and these channels, telephone and time keep unchanged during the 
implementation period of the Project. No repeated introduction will be made here. 

Table 5-1 Contact Information of the Resettlement Office for the Project 

Resettlement Office of ADB 
loaned Wuding Urban 

Environmental Improvement 
Project  

Tuo Guangyan Chief engineer Male  13578458766 

Gu Mingtao Staff Male Daily office 
work 18183789059 

The external monitoring organization for resettlement is also one of the appeal channels 
of the project affected persons. In the monitoring phase V, the monitoring group learnt 
from Jiucheng Community the current major appeals by the community residents on 
the land-returning based resettlement, the distribution of land compensation, the 
minimum security for people losing land due to the Project, and the compensation to 
some ground appurtenants, etc. 
The Owner has paid great attention to these problems after being communicated about 
the same and corresponding measures have been taken. 
As for the distribution of compensation money for land acquisition and the basic living 
allowances for the new land-losing farmers under the Project, the monitoring agency 
has made statements and clarification on related issues in December 2017 and 
submitted the Statements of External Monitoring on the Resettlement (final) provided 
by the Owner. 
As for compensations for ground appurtenant (wells, retaining walls, and fences, etc.), 
a special office meeting was organized and held for discussion, in January 2018, by the 
Construction Headquarters for the ADB Project. All the problems concerning the 
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compensation for ground appurtenant described in the appeals have been checked one 
by one on site and compensation was made to those truly impacted by the Project 
subject to the cost, the agreements reached between the related parties, and related 
policies. For example, in the Jiucheng Village of the Jiucheng Community, monetary 
compensation (RMB 30,000) was made for the water wells impacted by the Project 
subject to the cost and the agreement reached between both parties; and RMB 60,000 
of compensation was made for the entrance gate, the fence, and other facilities, of 
Zhongyuan Restaurant. See Appendix V for details of the minutes of this meeting. 
As for the land reserved and allocated for resettlement, a special meeting was held by 
the party committee of the county and it is determined on the meeting that Shishan 
Town, the Command Office, the Land and Resources Bureau, and other related units 
will take the responsibility to coordinate and plans and designs will be made according 
to related laws and regulations while satisfy the general planning for the north area. 
Implementation will start upon the completion of roadwork under the Project. 
No new complaints and appeals appeared during the current monitoring phase. 
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6 Monitoring on Resettlement Institutions 

6.1 General Monitoring on Resettlement Institutions  
Since the resettlement work has a wide coverage and requires coordination and 
cooperation of all related departments, Chuxiong Prefecture and Wuding County will 
respectively set up necessary resettlement institutions so that to plan, coordinate and 
monitor the resettlement activities and guarantee the smooth implementation of the 
urban environmental improvement project of Wuding County. Therefore, the traffic 
department, the land and resources department, the finance department, etc, will join in 
and assist the implementation of resettlement activities, together with 1-2 major leaders 
from each town and village affected by the Project. Institutions responsible for land 
acquisition and demolition of the Project include: 
 Leading Group of ADB Loaned Urban Environmental Improvement Project of 

Chuxiong Prefecture 
 Office of the Leading Group of ADB Loaned Urban Environmental Improvement 

Project of Chuxiong Prefecture 
 Leading Group of ADB Loaned Urban Environmental Improvement Project of 

Wuding County 
 Office of the Leading Group of ADB Loaned Urban Environmental Improvement 

Project of Wuding County 
 Resettlement Office of ADB loaned Wuding Urban Environmental Improvement 

Project  
 People’s Government of Shishan Town 
 Village committee (residents committee)  
 Design organization of the Project 
 External independent monitoring and appraisal agency 
 Other institutions: the bureau of land and resources, the demolition office, the 

women’s federation, the labor and social security bureau. 
See Table 6-1 to know the major members and their duties. 

Table 6-1Contact Information of the Resettlement Institutions 

Resettlement Institutions Contact Contact 
Information Office Address Remarks 

Leading Group of ADB Loaned 
Urban Environmental Improvement 

Project of Chuxiong Prefecture 
BaoYonggang 13987859633 Bureau of Finance of the 

Prefecture   

Office of the Leading Group of ADB 
Loaned Urban Environmental 

Improvement Project of Chuxiong 
Prefecture 

Li Shiyang 13908789337 Bureau of Finance of the 
Prefecture   

Leading Group of ADB Loaned 
Urban Environmental Improvement 

Project of Wuding County 
Zhu Jianquan 13368783809 

Room 407, the Disabled 
Federation Building, 

Wuding County 
 

Office of the Leading Group of ADB 
Loaned Urban Environmental 

Improvement Project of Wuding 
County 

Tuo 
Guangyan 13578458766 

Room 401, the Disabled 
Federation Building, 

Wuding County 
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Resettlement Office of ADB loaned 
Wuding Urban Environmental 

Improvement Project  
Gu Mingtao 18183789059 

Room 411, the Disabled 
Federation Building, 

Wuding County 
 

People’s Government of Shishan 
Town Nie Kai 13987835873 Government of Shishan 

Town  

Xihe Villagers’ Committee  Liao Junsong 13308789168 Xihe Villagers’ 
Committee   

Yongning Villagers’ Committee   Duan Jiayong  Yongning Villagers’ 
Committee    

Jiucheng Community Yao 
Chunxian 15887752987 Jiucheng Community  

Beijie Community  Li Chunrong 15912909226 Beijie Community   
Zhongma Community Li Jianjun 15887783637 Zhongma Community  

Design organization of the Project Xu Zheng 15368067102 
The Traffic Planning and 

Design Institute of 
Yunnan Province 

 

External independent monitoring and 
appraisal agency Sun Jing 13568996905 Sichuan Fontal Strategic 

Consulting Co., Ltd.  

Land and Resources Bureau of 
Wuding County Yan Yunhai 15288596166 Land and Resources 

Bureau  

Women’s Federation Zhang 
Fenglian 13769282627 

Room 715, the 
Governmental Building, 
No.1 Zhongshan Road, 

Wuding County 

 

Labor and Social Security Bureau Wang Hongyu 13578495157 
Room 102, Building of 

the Human Resources and 
Social Security Bureau 

 

6.2 Monitoring on Capability and Duty Performance of the Institutions 
Monitoring on the Project field shows that the Owner of the Project has played active 
role in coordinating the work among different departments and resettlement institutions 
at all levels are cooperating well, which guarantees the normal execution and 
promotion of the resettlement activities. 
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7 Conclusions of Resettlement Monitoring 
Up to now, the land acquisition has been completed for all of the 22 villages. Totally 
466.89mu of land is requisitioned, including 464.31mu of farmland, 1mu of fishpond, 
and 1.58mu of residential site. The compensation for land acquisition in the 22 villages 
which have signed the agreement has been allocated and distributed, and the measures 
for social security resettlement employment resettlement of the affected families are 
actively being carried out.  

Demolition of urban houses is finished and the construction of new houses is in process. 
As for the demolition of houses: totally 2969m2 of houses are demolished on the 
state-owned land, all of which are brick-concrete structures, and 11 families and 38 
people are affected (with 12 agreements signed).  The resettlement site is determined, 
and the house demolition and related compensation work to the 12 families are finished. 
As for the rural house demolition involved in the Mudan Road work, all the agreements 
are signed and all the houses are demolished, with 33 people from 9 families being 
affected;  the resettlement site is chosen, the assessment on house demolition, the 
preparation of resettlement site plan, and the leveling of site, field survey and design 
are all finished; the homesteads are assigned to the affected families and the houses are 
under construction now 
The compensation standards of Wuding County are the same with those shown in the 
updated resettlement plan. Employment-based resettlement, skill training and social 
security work are carried out to guarantee effectively the life of land-losing farmers. 
Extensive public participation of the Project is in various means, including formal 
meetings, door-to-door interviewing and questionnaire; related information is 
announced clearly in time; channels for complaints and grievances are kept 
unobstructed and responsible institutions. 
Powerful organizations and institutions with experienced workers are set up by the 
government, which strengthens the coordination and work efficiency of all related 
departments. Meanwhile, the government has attached great attention to training to 
related workers and requires them to study attentively the non-volunteer resettlement 
policies of the Asian Development Bank and related laws and regulations of China. 
Since the resettlement work is still in the beginning stage and the location of the 
resettlement communities for the urban resettled residents have been determined. The 
subsequent monitoring should focus on the unfinished land acquisition and demolition 
as well as the construction and development of the resettlement communities. 
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8 External Monitoring on Minority Development 
8.1 The Minority Development Plan 

According to the resettlement plan, 20.73% of the people affected by the Project are 
minorities, and corresponding resettlement plans are formulated based on sufficient 
negotiation with the same, which guarantees that the resettlement and recovery needs 
of them can be satisfied. In addition, during the stage of resettlement plan formulating, 
the living habits and traditional culture of minorities are fully taken into consideration 
by ways of public participation and negotiation. Measures include mainly: 
(1) Minorities affected by the Project can get land resources required to recover the 

life and production by way of land use right transferring; to promote income 
recovery of the land-expropriated minorities, the Project provides agricultural 
resettlement measures, including crop farming and livestock (poultry) farming. 
For minorities accepting employment-based resettlement, non-technical jobs from 
local industrial enterprises and the Project will be provided firstly and skill 
training will be provided for free; for minorities desiring business establishment, 
petty guaranteed loan will be provided to solve fund issues if related requirements 
are satisfied. 

(2) Needs of the minorities will be taken into consideration sufficiently when 
planning and building the resettlement communities. Rooms for public activities 
will be reserved in such community and clearing for sacrifice and religious 
activities will be reserved too. Square, kindergarten, places and facilities for other 
activities will be reserved. 

(3) Living habits of the minority will be taken into consideration for house design and 
external decoration of the resettlement community, charms of the minority will be 
indicated in the house decoration. 

8.2 Conclusion of Monitoring on Minority Development 
Up to the current phase of monitoring, all the measures described above have been 
implemented according to the plan and some work is pushed forward constantly. The 
results of monitoring are as follows: 
(1) Skill training: Up to March 2019, 4 training activities well held for minorities 

affected by the Project, with totally 217 person-times of minorities attending. 
Training contents including catering services, Chinese pastry cook, ethnic arts and 
crafts, and housekeeping, etc. See the table below for details: 
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Table 8-1 Statistics on skill trainings held for minorities under the ADB Loaned 
Chuxiong Infrastructure Project 

Date Place Contents of 
Training Organizer Participants 

Minority 
Participants 

(person-times) 

March 
2-4, 2018 

Jiucheng 
Community, 

Shishan 
Town 

Catering 
services 

Social securtiy 
office of 

Shishan Town 

Migrants of Yi, 
Hui, Miao, and Lisu 
ethnic groups and 
representatives of 

community 
residents 

60 

March 
3-9, 2018 

Xihe 
Village 

Committee 

Chinese 
bakery cook 

HR and Social 
Security Burea, 

the Owner, 
Wuding Urban 
Investment Co., 

Ltd 

Migrants of Yi, 
Hui, Miao, and Lisu 
ethnic groups and 
representatives of 

community 
residents 

78 

May 
17-18, 
2018 

Jiucheng 
Community, 

Shishan 
Town 

Ethnic arts 
and crafts 

Jiucheng 
Community 

Migrants of Yi, 
Hui, Miao, and Lisu 
ethnic groups and 
representatives of 

community 
residents 

25 

September 
11-12, 
2018 

Jiucheng 
Community, 

Shishan 
Town 

Housekeeping 
Social security 

office of 
Shishan Town 

Migrants of Yi, 
Hui, Miao, and Lisu 
ethnic groups and 
representatives of 

community 
residents 

54 

  

  
Fig.8-1 Trainings to minorites under the project 

(2) Income recovery and employment: During the implementation period of the project, 
the Builder offers jobs to the local residents every month, with 30 jobs offered 
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every month on the average, including construction workers, office clerks, 
sanitation workers, and security workers on site, in which, 30% - 50% are taken by 
minorities and the exact situation differs from month to month and from subproject 
to subproject. The results of monitoring of this phase prove that more minority 
workers can be seen in road works and in the construction period from September 
to December every year. The average daily pay of these workers is RMB 160, and 
most of them work for 3 months or longer. Therefore, the employment offered 
under the project help recover the income of minorities to certain extent. 
Furthermore, investigation on the income recovery of affected minorities will be 
conducted in the next phases of monitoring. 

(3) Cultural and religious needs: the construction of Xianming Tower in the mosque in 
Xicun village is completed; since the comprehensive treatment work of the Wulong 
River is still in process, the construciton of public activity place provided to satisfy 
cultural needs of the minorities under the project is not finshed yet. 

(4) Resettlement with alternative houses: Needs of the affected minorities are taken 
into sufficient consideration when choosing and designing the resettlement site. For 
example, in the appearance design of the resettlement community for the Shishan 
Avenue works phase II, the colors of Yi people are highlighted and the two colors 
of yellow and red are used there. 

Public participation: During the implementation stage of the Project, the Project Office 
advocates and promotes the public participation of minority villages/communities and 
sufficient respect is paid to the willingness of the minorities. See Table 2 for the public 

participation schemes for minority villages and communities. 
Table 8-2 the ADB Loaned Chuxiong Infrastructure Project----Public Participation of Ethnic 

Minorities 

Date Site Organizer Participants Population Contents of the 
Meeting 

March 21, 
2016 

Jiucheng 
Community, 

Shishan, 
Wuding 

Wuding 
Urban 

Investment 
Co., Ltd 

Project Owner, Wuding Urban 
Investment Co., Ltd, representatives 
of Yi, Hui, Miao and Lisu minorities 

and community residents 

26 

Discussion on 
the proposal for 
land requisition 

and house 
demolition 

May 17, 
2016 

Jiucheng 
Community, 

Shishan, 
Wuding 

Wuding 
Urban 

Investment 
Co., Ltd 

Project Owner, Wuding Urban 
Investment Co., Ltd, representatives 
of Yi, Hui, Miao and Lisu minorities 

and community residents 

34 

Discussion on 
the 

implementation 
of skill training 

schemes 

November 
15, 2016 

Jiucheng 
Community, 

Shishan, 
Wuding 

Wuding 
Urban 

Investment 
Co., Ltd 

Project Owner, Wuding Urban 
Investment Co., Ltd, representatives 
of Yi, Hui, Miao and Lisu minorities 

and community residents 

30 

Discussion on 
the 

implementation 
of skill training 

schemes 

March 2, 
2018 

Jiucheng 
Community, 

Shishan, 
Wuding 

Social 
security 
office of 
Shishan 
Town 

Migrants of Yi, Hui, Miao, and Lisu 
ethnic groups and representatives of 

community residents 
60 

Discussion on 
the 

implementation 
of skill training 

schemes 

April 3, 
2018 

Jiucheng 
Community, 

Shishan, 
Wuding 

Wuding 
Urban 

Investment 
Co., Ltd 

Project Owner, Wuding Urban 
Investment Co., Ltd, representatives 
of Yi, Hui, Miao and Lisu minorities 

and community residents 

23 

Discussion on 
the 

implementation 
of skill training 

schemes 
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Figure 8-2 On-site public participation of minorities under the project 

(6) Complaints and grievances of minorities: Measurs are taken to minimize the interference 
to minority communities during the construction of the Project, minorities are encouraged 
to participate in the whole process of the project, and sufficient respects are paid to the 
appeals of minorities. Therefore, up to the current phase of monitoring, no complaints or 
grievances of the minorities are found. 
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Appendix I Acquisition and Compensation of Construction Houses at 
Mudan Road for ADB Project of Wuding County 
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Appendix II Approval Document for Project Land 
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Appendix III Sample of Urban Demolition and Relocation Agreement  

 



 

 53 

 



 

 54 

 



 

 55 

 



 

 56 

 



 

 57 

Appendix IV Agreeemnt of House Demolition on Collectively-owned Land 
(sample) 
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Appendix V. Minutes of Meetings of the Headquarter for Construction of 
the North Downtown Area of Wuding County and the ADB Project (Issue 1, 
2018) 
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