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I. THE ONGOING PROJECT 
 
1. Boosting rural incomes and improving food security are significant concerns in Indonesia. 
Despite positive trends in agricultural production, Indonesia still faces rising food imports, higher 
domestic food prices, and sporadic food shortages. With most of the rice coming from irrigated 
areas, water resources and irrigation management play an important role in the country’s efforts 
to increase agricultural output.1 However, water availability to the farm community is erratic in 
many areas. The Ministry of Public Works and Housing (MPWH)—in charge of irrigation 
infrastructure—estimates that only 55% of the nation’s irrigation system is functioning at full 
capacity, limiting yields and reducing cropping intensity.2 Irrigated agriculture is also sensitive to 
climate change. 
 
2. Since 2006, the Directorate General of Water Resources (DGWR), MPWH, has 
introduced reforms to improve water delivery and operation and maintenance (O&M) services 
and farmer’s involvement by applying participatory irrigation management.3 In 2010, the DGWR 
established a directorate dedicated to O&M for water resources. Asset management and needs-
based budgeting processes have been introduced to address the long-term sustainability of the 
infrastructure. In 2015, the DGWR institutionalized reforms introduced under the Asian 
Development Bank (ADB)-financed Participatory Irrigation Sector Project to improve sector 
performance. 4  This provides a robust regulatory framework for irrigation infrastructure, 
management, and O&M. 
 
3. However, there are gaps that constrain effective implementation of the Government of 
Indonesia’s (the government) irrigation improvement program (IIP). 5 Institutions and processes 
need strengthening, especially at the subnational level, to ensure sufficient budget allocation for 
routine O&M.6 To this end, a sound irrigation asset management registry and better planning at 
the scheme level are required, as a basis for needs-based budgeting and performance 
benchmarking. Water delivery services also need improvements to provide the intended level of 
service and to cope with climate variability. Irrigation schemes need to be rehabilitated or 
upgraded to improve water efficiency and climate resilience. Improving irrigation services is 
necessary to increase rice yields and cropping intensity, provide farmers with an incentive to 
diversify from low- to high-value crops, increase rural incomes, and enhance food security. 

Better integration between irrigation and agriculture is needed to adapt to climate risks. 
 
4. The Integrated Participatory Development and Management of Irrigation Program7 (the 
program) will support the government in implementing its IIP, 2015–2025, which advances the 
overarching agenda of food security and rural poverty reduction through increased and 
improved water delivery. The focus of ADB support will be on improving irrigation system 
operation, maintenance, and water delivery to farmers. The program will finance a time slice of 
the government’s IIP in 74 districts. The International Fund for Agricultural Development is 
providing parallel financing to the Ministry of Agriculture for improved delivery of agricultural 

                                                
1 Surface irrigation is spread across about 48,000 irrigation systems covering 7.2 million hectares. 
2 Government of Indonesia, MPWH. 2014. Irrigation Systems Rapid Assessment. Jakarta. 
3 Participatory irrigation management is a process that involves farmers in the planning, design, construction, and 

operation and maintenance of irrigation systems. Irrigation service fees are not applied in Indonesia. 
4 ADB. 2003. Report and Recommendation of the President to the Board of Directors: Proposed Loans to the 

Republic of Indonesia for the Participatory Irrigation Sector Project. Manila. 
5 The IIP is a subprogram of the Sector Plan for Water Resources from the Ministry of Public Works and Housing. It 

is aligned with the 2015–2025 strategy for irrigation. Government of Indonesia, MPWH. 2011. Kebijakan Irigasi 
Tahun, 2015–2025. Jakarta. 

6 “Subnational” refers to provincial and district levels.  
7 ADB. 2017. Report and Recommendation of the President to the Board of Directors: Proposed Loans to the 

Republic of Indonesia for the Integrated Participatory Development and Management of Irrigation Program. Manila. 
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services to maximize the benefits of the irrigation improvements.8 
 
5. This operation will be delivered using the results-based lending (RBL) modality. The RBL 
program will strengthen capacity to address institutional weaknesses, organizational 
fragmentation, and weak governance to improve O&M and management of irrigation systems. 
The RBL program will also enhance processes through introduction of high level technology.9 It 
will also improve water delivery to farmers by rehabilitating infrastructure. This combination of 
measures will improve rural resilience and boost water resource productivity. The RBL 
program’s impacts will be improved rural incomes and livelihoods, and enhanced food security. 
The outcome will be sustainable and more productive irrigated agriculture in 74 districts. The 
program scope is summarized in Table 1. 
 

Table 1: Program Scope 

Item Broader Government Program Results-Based Lending Program 

Outcome Sustainable and more 
productive irrigated agriculture in 
Indonesia 

Sustainable and more productive irrigated 
agriculture in 74 districts 

Key outputs Rehabilitated or upgraded 
irrigation infrastructure; 
appropriate operation and 
maintenance; improved farmers’ 
participation; and strengthened 
institutions.  

Same elements as the broader government 
program, organized into three outputs: (i) 
systems and institutional capacity for 
sustainable irrigated agriculture 
strengthened; (ii) irrigation operation, 
maintenance, and management improved; 
and (iii) irrigation infrastructure improved. 

Activity types Rehabilitation or upgrading of 
irrigation infrastructure; improved 
asset management and needs-
based budgeting; establishment 
of water users associations; and 
institutional strengthening of 
water resources agencies and 
irrigation commissions. 

Upgrading of engineering guidelines; 
operationalization of irrigation commissions; 
improved asset management and needs-
based budgeting through use of information 
system; establishment and strengthening of 
water users associations; institutional 
strengthening of water resources agencies; 
water accounting; and rehabilitation or 
upgrading of irrigation infrastructure. 

Program expenditure $9.94 billion $1,679 million 
Main financiers and 
the respective 
financing amounts 

Government of Indonesia: $7.24 
billion 
Development institutions: $2.70 
billion 

$1,051 million: Government of Indonesia 
(62.60%) 
$600 million: ADB (35.73%)a 
$28 million: World Bank (1.67%)b 

Geographic coverage National 74 districts 
Implementation period 2015–2025 2017–2021 

ADB = Asian Development Bank. 
a Including $100 million from the Association of Southeast Asian Nations Infrastructure Fund. 
b Parallel financing provided under the ongoing Water Resources and Irrigation Sector Management Program II. 
Source: Asian Development Bank estimates. 

 
6. Program Action Plan (PAP). A PAP had been developed to strengthen government 
processes and capacity to implement them. It includes key actions in specific result areas, risk 
mitigation measures, and program management and monitoring and evaluation (M&E) actions. 

                                                
8 International Fund for Agricultural Development financing of €94.56 million was approved in December 2015 and 

will be recorded as collaborative cofinancing. 
9 This includes (i) a web-based and geospatial interface for the irrigation asset management information system to 

facilitate data management; (ii) aerial and LIDAR surveys to reduce costs and improve the quality of the asset 
registry; (iii) water accounting using satellite data to predict water availability and adjust engineering design; (iv) 
pilot testing water productivity measurement as a future vehicle for policy making and improving water security; and 
(v) improving standards for engineering design to integrate infrastructure, agriculture, and climate resilience 
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The PAP aims to strengthen country systems based on the outcome of technical, fiduciary, and 
program safeguard-system assessments. The PAP will support the achievement of key program 
results, thus making the program results more sustainable.  
 
7. Results monitoring and the measurement of outcome and output indicators (including 
disbursement-linked indicators [DLIs]) will rely on the reporting system of the DGWR. The 
Financial and Development Supervisory Board (BPKP) will be the independent verification 
agency. The verification process is designed to strengthen government capacity in supporting 
the implementation of the IIP. ADB will conduct review missions to confirm the achievement of 
DLIs. 
 
8. During loan negotiations, the government expressed needs for technical support as the 
RBL modality is new in the public sector. The Ministry of Finance requested technical 
assistance to track programmatic expenditure through the program. While the government will 
procure consulting services to support the implementation of the PAP, additional resources are 
needed on specific aspects of the program. More specifically, the independent verification 
agency and MPWH Inspectorate General will need to be strengthened on DLIs that are linked to 
the introduction of high level technology, such as DLI5 (irrigation asset management information 
system). The upgrading of the DGWR M&E system to an irrigation data warehouse will also 
require guidance to ensure that results are reported in a timely way. The preparation of 
unaudited financial statement at program level, covering all sources of financing, will require 
special attention to fulfill the requirements set in the loan agreement. Therefore, it is proposed to 
provide a transaction technical assistance (TRTA) to address above issues. The TRTA was not 
processed together with the RBL program as (i) the government’s request came at a late stage 
of processing; and (ii) the source of funding was not confirmed with the financier.  
 

II. THE TECHNICAL ASSISTANCE 

A. Overall Progress of the TA cluster 

9. The Technical Assistance Cluster (TAC) for Sustainable Infrastructure Assistance 
Program (SIAP) is financed by the Government of Australia through the Department of Foreign 
Affairs and Trade and administered by ADB.10 The TAC was approved on 17 June 2013 and is 
due to close on 30 June 2019. As of 19 July 2017, total commitments are $12,080,000 (76%) 
against time elapsed of 67% and disbursements are 52% of commitments. Nine subprojects 
have been approved, three of these are closed. On 13 June 2017, the SIAP Steering Committee 
endorsed an additional four subprojects and additional financing for two existing subprojects for 
a total value of $4.685 million.11 This technical assistance proposal is one of those endorsed by 
the Steering Committee. SIAP is on track to meet its outcome and outputs. To date, SIAP has 
supported the preparation of approved projects and programs valued at nearly $3 billion ($1,748 
million in OCR and $1,128 million in cofinancing). As of 9 July 2017, TAC 0013-INO: SIAP has 
an available balance of $3,000,753 taking in to consideration the management fee and foreign 
exchange reservations. 
 
B. Subproject Scope  
 
10. The TRTA is a subproject under the TAC 0013-INO: SIAP as agreed with the 

                                                
10 ADB. 2013. Technical Assistance Cluster for Sustainable Infrastructure Assistance Program. Manila. (TAC 0013-

INO). This technical assistance cluster, amounting AU$20 million is financed by the Government of Australia, 
through the Department of Foreign Affairs and Trade, and administered by ADB. 

11 Subprojects under SIAP range from energy, water, connectivity and procurement harmonization.  
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Department of Foreign Affairs and Trade. The TRTA will support the MPWH in effectively 
implementing the program to accelerate the delivery of the 2015–2019 National Medium Term 
Development Plan targets. The TRTA will complement the RBL program to help address key 
gaps identified during program processing. The TRTA will strengthen financial management 
system and capacity towards results based financing. This will help government to track 
programmatic expenditure through the program, which is key action under the PAP. The TRTA 
will also provide technical advice to upgrade the M&E system and procedures to ensure a timely 
and accurate reporting of the Program key indicators – including DLIs. This is an important 
element of the RBL approach required for timely disbursements toward DLIs achievements. 
Finally, the TRTA will strengthen capacity to verify achievement of the high level technology 
DLIs and the PAP actions that cover a broad range of issues. Those key activities have to be 
delivered at early stage of the program to ensure that all key procedures and instruments are in 
place. The TRTA is included in ADB’s country operations business plan, 2017–2019 for 
Indonesia. 
 
C. Subproject Outputs and Activities  

11. The major outputs and activities are summarized in Table 2. 
 

Table 2: Summary of Major Outputs and Activities 
Major Outputs Delivery Dates Key Activities with Milestones 

1. Results 
based 
financing 
system and 
capacity 
strengthened 

2017–2019 1.1 develop procedures to consolidate financial statements for the 
program; a  

1.2 identify key gaps in government legal framework and formulate 
recommendations to apply results based financing for national 
budget spending for priority infrastructure programs; 

1.3 provide advice to the executing and implementing agencies to 
comply with the PAP and loan covenants for financial 
management. 

2. M&E system 
and 
procedures 
upgraded b 

2017– 2018 2.1 design and program a data warehouse for the IIP combining 
existing databases and key performances indicators for the 
sector and develop interface modules as required;  

2.2 prepare technical references, user manual, standard operating 
procedures and support implementation of a training program for 
maintenance of the data warehouse and its modules; 

2.3 provide technical support for management of the MPWH server; 
2.4 provide support to DGWR for interagency coordination to ensure 

timely data collection and entry 
3. Independent 

verification 
capacity 
strengthened 

2017– 2019 3.1 provide capacity building to the independent verification agency 
and MPWH Inspectorate General to verify DLIs; 

3.2 review technical soundness of upgraded guidelines under DLI2; 
3.3 provide independent review PAP achievements covering 

technical, fiduciary, institutional and safeguards dimensions. 
ADB = Asian Development Bank, DLI = disbursement linked indicator, IIP = irrigation improvement program, M&E = 
monitoring and evaluation, MPWH = Ministry of Public Works and Housing, PAP = program action plan. 
a Build on the results from the Program Fiduciary System Assessment. 
b Build on the results from the Program Monitoring and Evaluation System Assessment. 
Source: Asian Development Bank. 
 

D. Subproject Cost and Financing 

12. The TRTA is estimated to cost $850,000, of which $800,000 will be financed from the 
TAC on a grant basis by the Government of Australia, administered by ADB as a subproject of 
TAC 0013-INO: SIAP (footnote 10). The key expenditure items are listed in Appendix 1. The 
government will provide counterpart support in the form of counterpart staff, office 
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accommodation, and other in-kind contributions.  
 
E. Subproject Implementation Arrangements 

13. ADB will administer the subproject. The ADB Southeast Asia Department will select, 
supervise and evaluate consultants. The direct administration of these consulting services will 
enable ADB to provide timely and dedicated support. The TRTA executing agency will be 
DGWR. Activities will be coordinated with relevant agencies such as the Ministry of Home 
Affairs, the Ministry of Agriculture, MPWH Inspectorate General, the BPKP, the National 
Planning Agency (BAPPENAS) and the Ministry of Finance. 

 
Table 3: Implementation Arrangements 

Aspects  Arrangements 

Indicative implementation period August 2017– August 2019 
Executing agency Directorate General of Water Resources, Ministry of Public Works 

and Housing 

Implementing agencies Ministry of Home Affairs, Ministry of Finance, National Planning 
Agency (BAPPENAS) 

Consultants To be selected and engaged by ADB in accordance with the 
Guidelines on the Use of Consultants (2013, as amended from time 
to time) 

 ICS 111.46 person-months $594,174 
Procurementa To be procured by consultants in accordance with ADB’s 

Procurement Guidelines (2015, as amended from time to time) 
 Shopping 1 contract $2,000 
Disbursement The TA resources will be disbursed following ADB's Technical 

Assistance Disbursement Handbook (2010, as amended from time to 
time). 

Asset turnover upon TA 
completion 

Assets purchased under the transaction TA will be handed over to the 
Ministry of Public Works and Housing.  

ADB = Asian Development Bank, ICS = individual consultant selection, TA = technical assistance.  
a This includes printers and scanner.  
Source: Asian Development Bank estimates. 

 
14. Consulting services. Consultants will be recruited on an intermittent basis (over a 
period of two years). Expertise will range from financial management, information and 
communication technology and irrigation infrastructure and management. The TRTA will require 
services of two international consultants (totaling 9.64 person-months) and 7 national 
consultants (totaling 101.82 person-months). The proposed works require consultants who have 
experience in result based financing with a high level of understanding of government planning, 
budgeting and M&E processes. This type of expertise is still limited in Indonesia. Therefore, the 
consultants will be engaged by ADB in accordance with the Guidelines on the Use of 
Consultants (2013, as amended from time to time) using the individual consultant selection. 
Consultant contracts will be input-based contracts with liquidation of advance. Workshops will 
be organized at key stages of the Program implementation to update and provide key agencies 
with advice on improving the delivery of the IIP objectives. Equipment, training, workshops and 
surveys will be procured or organized by ADB or by the consultants in accordance with ADB’s 
Procurement Policy and Procurement Regulations for ADB Borrowers, 2017.  
 
15. Financier requirements. Regular progress reports will be submitted to the Department 
of Foreign Affairs and Trade as per agreement in the umbrella TAC 0013-INO: SIAP (footnote 
10).  
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COST ESTIMATES AND FINANCING PLAN 
($’000) 

 
Item Amount 

Government of Australiaa  
1. Consultants  

a. Remuneration and per diem  
i. International consultants (9.64 person-months) 202.90 
ii. National consultants (101.82 person-months) 338.22 

b. Out-of-pocket expenditures  
i. International and local travel 46.00 
ii. Reports and communications 7.05 

2. Workshops, training, seminars, and conferencesb,c  
a. Workshops 89.00 
b. Training Program 100.00 

3. Equipmentd 2.00 
4. Contingencies 14.83 

Total 800.00 
Note: The TRTA is estimated to cost $850,000 of which contributions amounting to $800,000 financed on a grant 
basis by the Government of Australia and administered by ADB as a subproject of TAC 0013-INO: SIAP are 
presented in the table above. The Ministry of Public Works and Housing will provide counterpart support in the form 
of counterpart staff, office accommodation and supplies, furniture, equipment, utilities, internet connection, and other 
miscellaneous support. The value of MPWH’s contribution is estimated to account for 5.9% of the total cost of the 
TRTA. 
a Administered by the Asian Development Bank. 
b Includes rent of venue and other facilities, food and beverages (excluding alcoholic beverages), promotion and 

training materials, and other related costs.  
c This includes travel costs of ADB staff when engaged as resource persons, as well as support services as per the 

Strategy, Policy and Review Department and Budget, Personnel and Management Systems Department memo 
dated 26 June 2013. 

d  This includes printers and scanner.  
Source: Asian Development Bank estimates. 
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LIST OF LINKED DOCUMENTS 
http://www.adb.org/Documents/LinkedDocs/?id=46380-020-TAReport 

 

1. Terms of Reference for Consultants 




