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1. Introduction 
 
1. This report covers activities undertaken by the Building Resilience to Climate Change 
in Papua New Guinea (BRCC) project under ADB Grant No: 0447, 0598- PNG and 0600-PNG 
from January to June 2020. This is the third semi-annual safeguard report for this project.  
 
2. This Report starts with a progress overview describing the project objectives, scope, 
and components and this is then followed with a project progress as per safeguard category.  
Discussions also include safeguard monitoring plans as well as monitoring results and actions 
required.  Other sections include Involuntary Resettlement, Public Consultation, Information 
Disclosure, Capacity Building, and the Grievance Redress Mechanism and Compliance with 
Safeguard-Related Project Covenants. 

 

2. Project Overview, General Safeguards Matters 
 
3. BRCC will implement Papua New Guinea’s (PNG) Strategic Program for Climate 
Resilience (SPCR)1 aimed at achieving transformational change in addressing the current and 
future threats from climate change and related hazards.  The Asian Development Bank (ADB) 
approved the grant for $24.25 million on 21 October 2015.  The grant was provided by the 
Strategic Climate Fund–Pilot Program for Climate Resilience (SCF–PPCR) administered by 
ADB.  In 28 September 2017, the SCF–PPCR Sub-Committee approved the allocation of an 
additional $5 million in PPCR grant resources as additional financing (AF) to original project 
for the climate proofing of the wharf in Alotau. On 9 February 2018, the co-financing agreement 
between the Government of Australia and ADB with respect to the additional financing to 
original project for the climate proofing of the wharf in Alotau, for an amount of A$4 million was 
signed. 
 
Table 1: Project Summary 

Project title Building Resilience to Climate Change in Papua New Guinea 

Grant number 0447-PNG; 0598-PNG; 0600-PNG (Additional Financing) 

Recipient Government of Papua New Guinea 

Executing agency Climate Change Development Authority (CCDA) 

Project cost   

Grant 0447-PNG (SCF) $24.25 million 

Grant 0598 (DFAT) $ 2.98 million 

Grant 0600-PNG (SCF) $ 5.00 million 

Government of PNG $ 2.68 million 

Beneficiaries $ 1.00 million 

Total $35.91 million 

Key dates 
Grant 0447-PNG 

(SCF) 
Grant 0598-PNG 

(DFAT) 
Grant 0600-PNG 

(SCF) 

Date of approval 21 October 2015 3 September 2018 3 September 2018 

Date of signing 15 January 2016 19 September 2018 19 September 2018 

Date of effectiveness 1 March 2016 19 December 2018 19 December 2018 

Closing date (original) 30 April 2022 30 April 2022 30 April 2022 

 
4. The project impact is increased resilience to the impacts of climate change and climate 
variability. The outcome is “improved capacities of communities (in vulnerable atolls and 
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islands), government agencies, and civil society to plan and respond to the impacts of climate 
change.”  
 
5. This will be achieved by mainstreaming climate resilience into development planning 
and addressing country priorities that focus on vulnerable communities in the Autonomous 
Region of Bougainville and provinces of East New Britain, Manus, Milne Bay and Morobe 
comprising 21 priority vulnerable islands/atolls identified through a participatory process using 
SPCR identified risk factors across four sectors including (i) infrastructure, (ii) natural 
resources, (iii) health, and (iv) agriculture against potential impacts from climate change and 
variability.  
 
6. The project has three outputs: (i) climate change and vulnerability assessments carried 
out and adaptation plans developed for target communities, (ii) sustainable fishery eco-
systems and food security investments piloted in nine vulnerable island and atoll communities, 
and (iii) enabling framework for climate resilient infrastructure established and 
communications network extended.  
 
7. In addition, the AF expanded the scope of and will increase project benefits.  The 
existing design-life expired wharf will be rebuilt with innovative climate adaptation features.  
Climate resilient building codes and design standards will be developed based on the pilot 
climate proofing of the wharf in Alotau. The AF also contributes to sustained access of outer 
island communities to basic needs post-disaster and extreme climate events. During normal 
operations, the wharf contributes to increased economic activities to support the livelihood and 
social needs of the communities, particularly women and children.  The climate proofing of the 
wharf in Alotau will deliver additional and immediately tangible benefits to Milne Bay Province. 
 
General Safeguards Requirements 
 
8. Under this project, the overview for Safeguard Policy Statements (SPS) categorization 
are contained in Table 1. 
 
Table 2: Project Overview, Snapshot of Project Progress 

Project Number and 
Title: 

Building Resilience to Climate Change in Papua New Guinea 
Grant No: 0447-PNG, 0598-PNG, and 0600-PNG 

Safeguards Category 

Environment B 

Indigenous Peoples C 

Involuntary Resettlement C 

Reporting period: January to June 2020 

Last report date: July to December 2019 

Key sub-project 
activities since last 
report: 

Contract awarded – At this stage, contracts awarded have mostly been related 
to project implementation.  For this reporting period, the only contract signed is 
the agreement with UNDP for the provision of community facilitation services 
signed on 19 March 2020.  Other contracts signed mainly involved personnel for 
PMU (i.e., Finance Management Officer, Admin Officer, Media Officer, 
Provincial Project Assistants, Project Driver). 
 
No other contracts involving project site activities have been awarded as yet.  
Note that it is projected that the activities that will trigger safeguards issues are 
those related to the Alotau Wharf component.  All other activities in this project 
involve no significant impact on the environment. 
 
 A summary of key activities undertaken during this reporting period include; 
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• Progress of Work:  Elapsed time as of end of June 2020 is 76.7%.  Project 
implementation progress is estimated at 20.3%; 

• The only field activity during the reporting period was the provincial trip 
related to the application for environmental permit with CEPA undertaken 
21 to 23 May 2020. 

Status of Safeguard Approvals / Permits / Consents 

• The updated IEE for Alotau Wharf had been cleared by ADB on 04 
February 2020. 

• Application for environmental permit (with CEPA) ongoing (hoping that 
permit will be issued soon).  

• With the engagement of UNDP, the EARF was finalized for submission to 
ADB (before end of July 2020). 

• As of June 2020, project activities (except for Alotau wharf) undertaken did 
not require actions in terms of safeguards approvals/permits/consents.  

 
 

3. Safeguards Monitoring Plan 
 
3.1. Environmental Safeguards 
 
9. For this reporting period, the EARF was refined for submission to ADB before end of 
July 2020.  Note that the EARF was previously updated, submitted to and cleared by ADB on 
15 November 2019.  As agreed with ADB then, the disclosure was deferred until final 
refinements could be made upon engagement of UNDP. 
 
10. The detailed design for the Alotau wharf was finalized and submitted by Milne Bay 
Provincial Administration to PNG-PCL for final review and approval, particularly on the 
technical drawings and bill of quantities. Detailed design was likewise submitted to ADB for 
review.  The necessary approval of the detailed design and bidding documents has been 
obtained. 

 
11. Application for environmental permit (for the Alotau wharf) had been lodged with 
CEPA. 
 
3.2. IR Safeguards 
 
12. With regards to the Voluntary Land Use/Negotiated Settlement Framework, there is no 
need to revise the framework at this point. 
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4. Monitoring Results and Actions Required 
 

4.1. Institutional Coordination and Capacity Building 
 

13. As part of preparation for project implementation, focal persons in both PMU and 
CCDA were reviewed and some re-assignment undertaken: 
 
Table 3: PMU and CCDA Focal Persons 

Activities/Concerns CCDA PMU 

Safeguards (env) 

Luanne Losi-Yawingu  
Jonah Auka  

Joy SamoAyesha Boeha 
Safeguards (IR/IP) 

Social 
Joy Samo 

Gender 

 
14. To strengthen institutional capacity, training and workshop had been undertaken.  Note 
that no training was undertaken during the reporting period. 
 
15. The 2020 planning workshop was conducted on 11 – 13 March 2020 in anticipation of 
the successful conclusion in the discussions with UNDP for their engagement as community 
facilitator.  This was coordinated in exchanges of emails with UNDP.  However, UNDP was 
not able to arrange for the attendance of the team leader.   
 
4.2. Project Activities for the Reporting Period 
 
16. With the declaration of the State of Emergency (SOE) due to the COVID-19, project 
activities were adversely affected.  Deployment of PISC international specialists has been 
deferred until the lifting of the SOE (or until restrictions on international travel had been 
removed).  Likewise, local/provincial trips were also restricted during the early stage of the 
SOE.  Finally, mobilization by UNDP had been hampered by the SOE. 
 
17. Key activities undertaken during this reporting period include: 
 
18. Agreement with UNDP for Community Facilitation Services  
 
19. The agreement between CCDA and UNDP was signed on 19 March 2020.  The 
finalization of the agreement was based on ADB’s NOL issued on 10 March 2020. 

 
20. Note that the signing of the agreement was the culmination of a long process starting 
with the finalization of the NGO-ToR in August 2018.   Procurement started during the last 
quarter of 2018 (shortlisting in November 2018, RfP in January 2019, contract 
negotiation/failure in June 2019).  With the failure of the procurement process in June 2019, 
CCDA and ADB agreed to include UNDP as an Implementing Agency (IA) and this was done 
through an amendment of the Grant Agreement signed in October 2019.   

 
21. However, efforts to engage UNDP as an IA were not successful due to financial/audit 
issues.  Succeeding discussions were anchored on engaging the services of UNDP as 
community facilitator using a Contract for Consultant’s Services based on approach used in 
an ADB project in Nepal with similar arrangements with UNDP in that country as precedence.  
Said agreement was finally signed in 19 March 2020. 
 
22. Activities under Additional Financing (AF) 
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23. Under the Additional Financing (AF), the updated IEE1 was finally cleared by ADB on 
February 2020.  

 
24. The review of the Alotau Wharf IEE (prepared during the project preparation stage) 
started in October 2018.  Review comments were submitted for endorsement by PMU/CCDA 
to PEFC-B.  There was a pause in the updating of the IEE while awaiting completion and 
results of surveys conducted (note that the following surveys were undertaken to support 
design finalization as well as IEE updating:  topographic survey; flora and fauna survey; 
bathymetric survey; water quality survey; and geotechnical survey).  Note that there was also 
a replacement of PEFC environmental consultant at this time. 

 
25. The IEE underwent another three (3) rounds of internal review led by the PISC 
Environmental Specialist/s (based on the October, November and December versions).  
Comments and recommendations were forwarded to the PEFC Team after each review.  
While there were outstanding issues in the December version, PMU and PISC agreed that the 
IEE be submitted to ADB for final review and clearance/approval.   

 
26. ADB clearance was communicated to BRCC in an email dated 04 February 2020. 
 
27. Environmental Permit Application with CEPA  
 
28. The application process officially started with a meeting on 11 May 2020.  CEPA was 
represented by Mr. Brendan Trawen and Mr. Lavaisidia while BRCC were represented by Mr. 
Joseph Kunda, Ms Cottingham Geno and Dr. John Duguman.  The discussions centered on 
how the level of activity for the Alotau wharf would be categorized under the Prescribed 
Activities Regulations. After discussions and explanation, it was agreed that the project be 
classified as Category 13.2.  The meeting ended with an agreement that a field visit will be 
conducted. 

 
29. The field visit was undertaken on 21 – 23 May 2020 with CEPA staff (Mr. Brendan 
Trawen and Mr. Lavaisidia) as well as Mr. Kunda and Dr. Duguman participating.  The field 
visit started with a courtesy call on the Deputy District Administrators (Mr. Michael Viula and 
Ms. Mua).  Also, courtesy meetings were held with Milne Bay Transport Authority and PNG 
Ports Corporation Manager. 

 
30. On day 2 (22 May 2020), field visit to PNG Ports main wharf were undertaken to see 
the extent of the proposed project as well as gather information to validate project details.  A 
short boat ride was also taken to provide another perspective to view the proposed 
developments from the main wharf to the Alotau Market jetty and the existing wharf for small 
boats and crafts.   

 
31. After the field (boat trip) survey, a meeting was held between Island Petroleum, Pay 
Go shop owner as well as Chairman of the Small Boat Association and Transport Officers.   
Also, in attendance was the National Maritime and Safety Authority officer who explained that 
they were building a small jetty for the Water Police.  They also voiced their concerns on how 
the new wharf was to be built and what were the communication avenues that the project will 
have with them as concerned stakeholders. It was mentioned that the approved contractor will 
have in place mitigation measures which are to be specified in the Construction Environment 
Management Plan (CEMP). A presentation in the afternoon meeting will elaborate on this topic 

 
1  Safeguards Monitoring Report #2 (see discussions on IEE updating and Annex A of the report). 
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and the stakeholders were invited to the meeting to be held at the Human Resource Training 
room at the Milne Bay Provincial Administration complex. 

 
32. The afternoon meeting started with an introduction by Mr. Trawen (CEPA) followed by 
Mr. Michael Viula (MBP) and the presentation by Dr. Duguman which highlighted the scope of 
the project as well as the safeguard that are applicable and the resulting Environment 
Management Plan (EMP).  It was further explained that the EMP will be referenced by the 
contractor in the formulation of a Construction Environment Management Plan (CEMP). 

 
 

 
Alotau main wharf 

 
 

 
The old provincial government wharf that will be replaced. 
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33. Summary of discussions2 are as follows: 
 

• The need for a temporary wharf while the new one was being constructed. 
 
A temporary wharf has been proposed to the side of the existing small craft wharf 
and this will need to be strengthen.  The banana boats could also use the access 
area for the extended fish market area to berth there.  
 

• The level of impact that the contractor might have on pile driving in the wharf area 
and the vibration that this might cause. 
 
The specific method of construction is still to be ascertain when the contractor had 
been identified.  These concerns will be considered before construction begins.  An 
awareness meeting between the contractor and the stakeholders will be conducted 
before construction. 
 

• Concern about a wreck in the harbor which must be removed so that work on the 
new wharf will proceed swiftly as this could hinder salvaging and construction 
activities on the new wharf. 
 
When the contractor had been identified (at the conclusion of bidding), these 
concerns will be considered before construction begins.   
 

• The dismantled piles and concrete from the old wharf and concrete could be used 
as wave protection for the other parts of the harbor which are experiencing wave’s 
impact.    
 
When the contractor had been identified (at the conclusion of bidding), these 
concerns will be included in the CEMP.   
 
 

 
View from the small craft wharf to shore where remnants of a ramp would become a 

temporary wharf for the small boats  
 

 
2  Note that some of the issues tackled during the stakeholder meeting was flagged in the previous 

Safeguards Monitoring Report (see discussions on IEE updating and Annex A of the report). 
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34. At the conclusion of the meeting, the importance of the CEMP was highlighted as well 
as the need for awareness and discussions with the stakeholders so that everyone is aware 
of the activities.  This will also inform workers as well as the general public about the project.  
A suggestion was made to include information dissemination done through Radio Milne Bay. 
It was also suggested that the CEMP will also need to be in place three months before 
construction begins. 
 
35. It is projected that the EP will be granted in time for the commencement of bidding and 
subsequent construction.   
 

 

 
Small boats berth at private jetties in the Anderson Bay area 

 
 
Stakeholder meeting at the Milne Bay Provincial Administration training room 

 
 

 
 
36. Summary of Issues 
 
37. As of June 2020, project activities undertaken except for the Alotau Wharf did not 
require specific safeguards actions in terms of screening nor assessment.  It should be noted 
that only the wharf rehabilitation among the project activities can be considered as “Category 
B” for environment.   
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38. Likewise, no regulatory requirement/s (under PNG laws) have been triggered (e.g., 
permits/consents) except for Alotau Wharf.  Application for environmental permit is under 
process with CEPA. 
 
4.3. Public Consultation and Information Disclosure 
 
39. This project was launched in 2018 and a number of Memorandum of Agreements 
(MoA) were signed between the Climate Change and Development Authority (CCDA) and the 
provinces and this event resulted in the project officially launched in East New Britain, Milne 
Bay, Autonomous Region of Bougainville, Morobe and Manus provinces. 
 
40. For this reporting period, a stakeholder meeting was conducted as part of the 
application process with CEPA for an EP (see previous section for details).  
 
4.4. Grievance Redress Mechanism 
 
41. The project has not encountered any grievance as yet in the provinces and therefore 
there is none to report in this period. The project was designed to avoid grievances. 
 
42. It is possible that other nearby islands not involved in the project could be aggrieved 
however this project cannot cover all the 600 islands in this county. 

 
43. As stated in the previous report, GRM focal persons at the provincial and community 
level have been identified.  The list of focal persons is listed in Annex A.  
 
4.5. Planned Action for the Next Six Months 
 
44. In anticipation of full project implementation and subject to restrictions imposed under 
the State of Emergency (SOE) of March 2020 and the National Pandemic Act 2020 of 12 June 
2020, the following actions and activities are planned for the next six (6) months: 
 

a. Operationalization of GRM (continuing) – the project will continue to operationalize 
(and strengthen) the GRM as described in the EARF.  In addition, the PIU will be 
assisted in the establishment and operationalization of a GRM for the Alotau Wharf.  
 

b. Subject to discussions with the community facilitator (UNDP), a briefing of the 
UNDP team will be conducted to cover topics on safeguards and GRM among 
others.   

 

5. Compliance with Safeguard Related Project Covenants 
 
45. Grant covenants related to safeguards are being complied with.  Summary is attached 
as Annex B. 
 

6. Conclusion  
 
46. At this stage, there are no significant safeguards issues reported or requiring actions. 
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Annex A. GRM Focal Persons 
 

Provincial/Regional Grievance Focal Persons 
 

Name Gender Phone Email Contact 

Autonomous Region of Bougainville 

Davis Alele M (675) 70836008 davis.alele@abg.gov.pg 

East New Britain 

Jane Larme F (675) 70665164 jane.larme2018@gmail.com 

Manus 

Luke N’Drasal M (675) 73635617 luke.ndrasal02@gmail.com 

Milne Bay 

Lulu Osembo F (675) 71031514/6411132 
lulu.osembo@milnebay.gov.pg or 

i.osembo@gmail.com 

Morobe 

Robin Kiki M (675) 76772467 gkiki.robin@gmail.com 

 
 
  

mailto:lulu.osembo@milnebay.gov.pg
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Island-communities Grievance Focal Persons 

Island Name Designation Gender Phone Email Contact 

Autonomous Region of Bougainville 

Carterets (5 
islands) 

Bernard Tunium Ward Chairman  Male 
Only accessible by 

radio 
n/a 

Mortlock Poppy Posai Ward Chairman  Male 
As above n/a 

Tasman Simon Teperu Ward Chairman  Male 
As above n/a 

Fead (3 villages) Jethro Benda  Ward Chairman  Male 
As above n/a 

Tinputs Receiving 
Sites 

Ursula Rakova T. P Co-ordinate  Female  
73994806 rakovaursula@gmail.com 

East New Britain 

Mualim Joe Paibi Ward Member M 
7480 6810 Joepaibi5@gmail.com 

Mioko (2 villages) William Bekeman Ward Member M 
7016 1441 williambekeman12@gmail.com 

Utuan  Sailas Wokwok Ward Recorder M 
7921 2727 demastongogo2@gmail.com 

Karawara Hosea Morongo Chairman LLC M 
7021 9140 hoseamorongo17@gmail.com 

Manus 

Ahus Michael Kiromat 
Ward Development 
Officer (WDO) 

M 
71134615 n/a 

Andra Hon:Hubert Molean 
Ward Member & 
President  P’nka LLG 

M 
72947937 n/a 

Bipi  (4 villages) Joe Magun 
Ward Development 
Officer (WDO) 

M 
70634029 n/a 

Ponam Hon: Hubert Molean  
Ward member & 
President   

M 
72947937 n/a 

Milne Bay 
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Island Name Designation Gender Phone Email Contact 

Kwaraiwa Edward Digwaleu Ward Councillor M 

No digicel and telikom 
network coverage  
Communicate via Focal 
Point or PPA, MBP 

No digicel and telikom network 
coverage  
Communicate via Focal Point or PPA, 
MBP 

Ware Elizah Moses Ward Councillor M 

No digicel and telikom 
network coverage  
Communicate via Focal 
Point or PPA, MBP 

No digicel and telikom network 
coverage  
Communicate via Focal Point or PPA, 
MBP 

Budibudi Essie Awauwa Ward Councillor M 

No digicel and telikom 
network coverage  
Communicate via Focal 
Point or PPA, MBP (HF 
Radio) 

No digicel and telikom network 
coverage  
Communicate via Focal Point or PPA, 
MBP (HF Radio) 

Wiakau (2 
villages) 

Jonathan Boitau Ward Councillor M 

No digicel and telikom 
network coverage  
Communicate via Focal 
Point or PPA, MBP (HF 
Radio) 

No digicel and telikom network 
coverage  
Communicate via Focal Point or PPA, 
MBP (HF Radio) 

Kitava Ronny Pabby 
Ward Councillor (Lalela 
Ward) 

M 

No digicel and telikom 
network coverage  
Communicate via Focal 
Point or PPA, MBP (HF 
Radio or Area 
Manager) 

No digicel and telikom network 
coverage  
Communicate via Focal Point or PPA, 
MBP (HF Radio or Area Manager) 

Simsimla (2 
islands)  

David Duduwa Ward Councillor M 

No digicel and telikom 
network coverage  
Communicate via Focal 
Point or PPA, MBP (HF 
Radio or Area 
Manager) 

No digicel and telikom network 
coverage  
Communicate via Focal Point or PPA, 
MBP (HF Radio or Area Manager) 

Kaileuna (5 
villages) 

Augustine Isaiah 
Mwakania 

Ward Councillor M 
72601177/ 73140843 n/a 

Note: The Area Managers for the 3 respective LLGs (Bwanabwana LLG - Kwaraiwa & Ware); (Kiriwina LLG - Kitava, Simsimla & Kaileuna); Murua LLG 
(Budibudi & Wiakau) can also step in to assist these Ward Councillors when needed to. Reliable means of communication is through HF Radio; sending 
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Island Name Designation Gender Phone Email Contact 

messages verbally through trusted relatives/ friends/ other Milne Bay Administration staff travelling to these target islands to relay to the above mentioned 
names or physically travelling to these target islands to disseminate/ gather information. 

Morobe 

Malai Isaac Malai Ben Ward Councillor M 
74537672 n/a 

Aromot Martin Lekong Ward Councillor M 
70440776 n/a 

Mandok Katong Silas Ward Councillor M 
70372509 n/a 

Tami (2 villages) Augustine Aigilo Ward Councillor M 
72816726 n/a 
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Annex B. Compliance with Safeguard Related Project Covenants  
 

No. Covenant Reference Due Date 
Compliance Status as 

of 30 June 2020. 

10 Environment 
3.  The Recipient shall ensure or 
cause CCDA to ensure that the 
preparation, design, construction, 
implementation, operation and 
decommissioning of the Project, 
each Subproject and all Project 
facilities comply with (a) all 
applicable laws and regulations of 
the Recipient relating to environment, 
health, and safety; (b) the 
Environmental Safeguards; (c) the 
EARF and (d) all measures and 
requirements set forth in the 
respective IEE and EMP, and any 
corrective or preventive actions set 
forth in a Safeguards Monitoring 
Report. 

Schedule 4 During 
implementation 

Being complied with 

11 Land Acquisition and Resettlement 
4.  The Recipient shall ensure or 
cause CCDA to ensure that the 
Project does not have any 
involuntary resettlement impacts 
within the meaning of the Safeguard 
Policy Statement.  If due to 
unforeseen circumstances, the 
Project has involuntary resettlement 
impacts, the Recipient shall take all 
steps required to ensure that the 
Project complies with the applicable 
laws and regulations of the Recipient 
and with the Safeguard Policy 
Statement. 

Schedule 4 During 
implementation 

Being complied with 

12 Land Acquisition and Resettlement 
5.  The Recipient shall or cause 
CCDA to ensure that any voluntary 
land acquisition and resettlement 
under the Project and each 
Subproject tis carried out in 
accordance with Voluntary Land 
Use/Negotiated Settlement 
Framework and that no physical or 
economic displacement takes place 
in connection with the Project or any 
Subprojects until compensation and 
other entitlements, if any, have been 
provided to affected people in 
accordance with Voluntary Land 
Use/Negotiated Settlement 
Framework. 
 

Schedule 4 During 
implementation 

Being complied with 

13 Indigenous Peoples 
6.  The Recipient shall ensure or 

Schedule 4 During 
implementation 

Being complied with 
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cause CCDA to ensure that the 
Project does not impact indigenous 
peoples within the meaning of the 
Safeguard Policy Statement.  If due 
to unforeseen circumstances, the 
Project impacts indigenous peoples, 
the Recipient shall take all steps 
necessary or desirable to ensure that 
the Project complies with all 
applicable laws and regulations of 
the Recipient and with the Safeguard 
Policy Statement. 

14 Labor Standards, Health and Safety 
7.  The Recipient shall ensure or 
cause CCDA to ensure that the core 
labor standards and the Recipient’s 
applicable laws and regulations are 
complied with during Project 
implementation.  The Recipient shall 
include specific provisions in the 
bidding documents and contracts 
financed by ADB under the Project 
requiring that the contractors, among 
other things (a) comply with the 
Recipient’s applicable labor law and 
regulations and incorporate 
applicable workplace occupational 
safety norms; (b) do not use child 
labor; (c)  do not discriminate 
workers in respect of employment 
and occupation; (d) do not use forced 
labor; (e) allow freedom of 
association and effectively recognize 
the right to collective bargaining; and 
(f) disseminate or engage 
appropriate service providers to 
disseminate, information on the risks 
of sexually transmitted diseases, 
including HIV/AIDS, to the 
employees of contractors engaged 
under the Project and to members of 
the local communities surrounding 
the Project are, particularly women. 

Schedule 4 During 
implementation 

Being complied with 

15 Labor Standards, Health and Safety 
8.  The Recipient shall strictly 
monitor compliance with the 
requirements set forth in paragraph 8 
above and provide ADB with regular 
reports. 

Schedule 4 During 
implementation 

Being complied with 

17 Safeguards - Related Provisions in 
Bidding Documents and Works 
Contracts 
10. The Recipient shall ensure or 
cause CCDA to ensure that all 
bidding documents and contracts for 
Works contain provisions that require 

Schedule 4 During 
implementation 

Being complied with 
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contractors to: 
(a) comply with the measures and 
requirements relevant to the 
contractor set forth in the IEE and the 
EMP (to the extent they concern 
impacts on affected people during 
construction), and any corrective or 
preventative actions set out in a 
Safeguards Monitoring Report. 
(b) make available a budget for all 
such environmental and social 
measures; and  
(c) provide the Recipient with a 
written notice of any unanticipated 
environmental, resettlement or 
indigenous peoples risks or impacts 
that arise during construction, 
implementation or operation of the 
Project that were not considered in 
the IEE. 

18 Safeguards Monitoring and 
Reporting 
11.  The Recipient shall do the 
following or shall cause CCDA to do 
the following: 
(a) submit semi-annual Safeguards 
Monitoring Reports to ADB and 
disclose relevant information from 
such reports to affected persons 
promptly upon submission; 
(b) if any unanticipated 
environmental and/or social risks and 
impacts arise during construction, 
implementation or operation of the 
Project that were not considered in 
the IEE or the EMP, promptly inform 
ADB of the occurrence of such risks 
or impacts, with detailed description 
of the event and proposed corrective 
action plan; and 
(c) report any actual or potential 
breach of compliance with the 
measures and requirements set forth 
in the EMP promptly after becoming 
aware of the breach. 

Schedule 4 During 
implementation 

Being complied with 

 
 


