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1. INTRODUCTION 
 

1.1 Background of the Proj ect  
 

�$�'�%�¶�V interim country partnership strategy 2015-2016 for Sri Lanka is closely aligned with the priorities 
of the Sri Lankan government and reconfirms continuing ADB assistance for the development of 
the transport sector particularly rural roads which are important for rural development as it provides 
access to commercial, health, education and other state bodies. 

 

Integrated Road Investment Program or iRoad program also follows above strategy and includes 
Conventional Road Contracts (CRC) covering rural access roads including post construction 
performance based maintenance. The iRoad program is now in the implementation stage in Southern, 
Central, Sabaragamuwa, North Central, North Western Provinces and Kaluthara District in Western 
Province. 
 

 

Project Implementing Units (PIUs) have been established at Provincial level while three Project 
Implementing Consultants (PICs) have been established to assist contractors in carrying out civil work 
contracts. PIC 3 is established to assist civil work contractors in Central, Sabaragamuwa Provinces and 
Kaluthara district in Western Province. 

 

 

There are 328 Nos. of rural roads(1,344km) expected to be improved in Central, Sabragamuwa 
Provinces and Kalutara District of Western Province and this project is divided in to 18 civil contract 
packages. Civil contract packages are summarized in Table 1.1. 
 

 
As per the Resettlement Framework (RF) for iRoad it is a requirement to prepare a compliance 
monitoring report with respect to Social Safeguard and Implementation of Gender Action Plan (GAP) 
on a semi-annual basis and this report is prepared to fulfill this requirement.  This report covers the 
period from January to June 2017. 
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Table 1-1: C lassif ication of P ro ject Road Sec tions 

 Objectives of the Project  
 

Specific objectives of this project are: 

�ƒ To improve the road condition between rural communities and socioeconomic centers of the 
Sabaragamuwa, Central Provinces and Kalutara District of Western Province. 

�ƒ To upgrade and maintain 1,344km of rural access roads connecting rural communities to all-
weather standard, 

�ƒ To improve connectivity between production centers and market places and improve linkage with 
the other districts and provinces, 

�ƒ To facilitate the increase of mobility by improving road network which link up with other provinces, 
�ƒ To open up rural areas for development, 
�ƒ To facilitate and generate efficiency gains by lowering the unit cost of individual producers through 

transport efficiency which will lead to increase their margins and profits thus making them 
generating another round of investments, 

�ƒ To reduce rural poverty through improved access to markets and economic centers social, health, 
and education infrastructure and new employment opportunities. 

�%�\�� �D�P�S�O�L�I�\�L�Q�J�� �W�K�H�� �E�H�Q�H�I�L�W�V�� �R�I�� �W�K�H�� �F�R�X�Q�W�U�\�¶�V�� �U�X�U�D�O�� �U�R�D�G�� �Q�H�W�Z�R�U�N���� �W�K�H�� �S�U�R�M�H�F�W�� �Z�L�O�O��contribute to one of the 
�*�R�Y�H�U�Q�P�H�Q�W���R�I���6�U�L���/�D�Q�N�D�¶�V���N�H�\���G�H�Y�H�O�R�S�P�H�Q�W���J�R�D�O�V�����Z�K�L�F�K���L�V���W�R���U�H�G�X�F�H���D�O�O���F�R�Q�V�W�U�D�L�Q�V���I�R�U���U�D�S�L�G���H�F�R�Q�R�P�L�F��
growth and lower poverty levels in the country. It will also improve access to economic opportunities, as 
well as basic social, health, and education facilities. 

In addition, the project will ensure that women are closely involved in the design, construction, and 
maintenance of these rural access roads. 
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1.2 Project Location  
 

There are six administrative Districts covered by PIC 3.  They are Ratnapura and Kegalle Districts of 
Sabaragamuwa Province, Kalutara District from Western Province, Kandy, Matale and Nuwaraeliya 
Districts of Central Province. 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Map1.1: Project Location  
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1.4 Conventional Road Contracts 

Map 1.2 and Table 1.2 describes the CRC packages in Matale District.  A total of 51 roads with 
194km have been listed under 3 CRC packages.  They are MA1, MA2 and MA3 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
 
 

Map1.2: Locations of 51 Nos . (194 km) roads in Mata le District 
 

Table 1 .2 CRCs in Matale District  
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MA1 K. D. Ebert & Sons Holdings (Pvt) Ltd 1,622 17.12.2015   18 75.7    16 

MA2 
 
Edward and Christie 1,249 17.12.2015   14 57.0    14 

MA3 CML-MTD Construction Ltd 
 

1,408 17.12.2015   19 61.3    18 

 
Sub Total Matale Dist rict  4,279 

 
-   51 194.0 48 
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Map 1.3 and Table 1.3 describes the CRC packages in Kandy District.  A total of 50 roads with 
length of 221km have been listed under 3 CRC packages.  They are KA1, KA2 and KA3. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Map1:3. Locations of 50 Nos. (221.0 km) roads in Kandy District  

Table 1.3: CRCs in Kandy District  
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Map 1.4 and Table 1.4 describes the CRC packages in Nuwaraeliya District.  A total of 43 roads 
with length of 180km have been listed under 3 CRC packages. They are NE1, NE2 and NE3. 

 

 

 

 

 

 

 

 

 

 

 

 

 

                                                                                              
 
 

Map1:4. Locations of 43 Nos (180.0 km) roads in Nuwara Eliya District 
 

     Table 1.4 CRCs in Nuwara Eliya District  
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Map 1.5 and Table 1.5 describes the CRC packages in Kegalle District.  A total of 63 roads with 
length of 217.0km have been listed under 3 CRC packages. They are KE1, KE2 and KE3. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Map1:5. Locations of 63 Nos. (217.0 km) roads in Kegalle District 

 Table 1.5. CRCs in Kegalle District  
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Map 1.6 and Table 1.6 describes the CRC packages in Ratnapura District.  A total of 38 roads with 
length of 255.0km have been listed under 3 CRC packages. They are R1, R2 and R3. 

 

 

 

 

 

 

 

 

 

 

 

 

                                                                                       

 

 

Map1:6. Locations of 38 Nos (255.0 km) roads in Ratnapura District 

 Table 1.6 CRCs in Ratnapura District  
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K. D. Ebert & Sons Holdings (Pvt) Ltd 

 

 
2,384 

 
 

17.12.2015 

 

 
14 

 

 
91.7 11 

 
R3 

 

 
RR Construction (Pvt) Ltd 

 

 
2,021 

 

 
17.12.2015 

 

 
12 

 

 
80.35 11 

 

Sub Tot al Ratnapura District  
 

6,427 
 

- 
 

38 
 

255.0 
 

32 
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 Map 1.7 and Table 1.7 describes the CRC packages in Kalutara District.  A total of 83 roads with 
length of 277.0km have been listed under 3 CRC packages. They are KL1, KL2 and KL3. 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Map1:7. Locations of 83 Nos. (277.0 km) roads in Kalutara District 

 Table 1.7CRCs in Kalutara District  
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KL1 
 

Maga Engineering (Pvt) Ltd 
 

1,926 
 

28.08.2016 
 

42 
 

94.0 13 

KL2 
 

Olympus Construction (Pvt) Ltd with 
Rani Construction (Pvt) Ltd 

1,811 29.09.2016 19 89.0 4 

KL3 Olympus Construction (Pvt) Ltd with 
Rani Construction (Pvt) Ltd 1,817 29.09.2016 22 94.0 5 

 

Sub Tot al Kalutara District  5,554 
 

- 
 

83 
 

277.0 
 

22 
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1.5 Consultancy Services for the Project Implementation 

PIC shall monitor and ensure that all the requirements of the construction contracts are adhered by the 
contractor. In case of any discrepancy/ deviation the PIC shall instruct the contractor to undertake 
corrective actions. The contracts are governed under the International Federation of Consulting Engineers 
(FIDIC) Conditions of Contract for Building and Engineering Works Designed by the employer, DB 
Harmonized Edition, June 2010. 

Egis-CEA (JV) has been appointed as the Project Implementation Consultant for PIC3 with effect from 
15th November 2015. 

Duties and responsibilities of the consultants are being set out in the Terms of Reference (TOR) provided 
in the contract for �&�R�Q�V�X�O�W�D�Q�W�¶�V���6ervices as follows: 

a) Oversee the activities of the Contractors during the design development and execution of the 
construction of the projects. 
 

b) �5�H�Y�L�H�Z���D�Q�G���D�S�S�U�R�Y�H���F�R�Q�W�U�D�F�W�R�U�V�¶���G�H�W�D�L�O�H�G���G�H�V�L�J�Q�V���D�Q�G���W�K�H���F�R�V�W���I�R�U���H�D�F�K���F�L�Y�L�O���Z�R�U�N���F�R�Q�W�U�D�F�W�� 

c) Safeguard Compliance Monitoring. 

d) Project Performance and Monitoring Survey. 
 

e) Prepare and implement local and overseas capacity development program for staff of the 
implementation agency. 
 

f) �7�R���W�U�D�L�Q���F�R�X�Q�W�H�U�S�D�U�W���V�W�D�I�I���I�U�R�P���W�K�H���F�O�L�H�Q�W�¶�V���R�U�J�D�Q�L�]�D�W�L�R�Q�V�� 
 

g) Reporting requirements. 

 

1.6 Purpose and Structure of the Report 

1.6.1 Purpose of the Report  

As stipulated under Section IX �R�I�� �5�H�V�H�W�W�O�H�P�H�Q�W�� �)�U�D�P�H�Z�R�U�N�� ���5�)���� �R�Q�� �³�0�R�Q�L�W�R�U�L�Q�J�� �D�Q�G�� �5�H�S�R�U�W�L�Q�J�´ it is a 
requirement to prepare a Semi-Annual Monitoring Report on the Social Safeguard Complaints of the 
project. 

It overviews the conducted social safeguard activities by the Contractors during the reporting period          
(1st of January 2017 to 30th of June 2017) and describe the Social Safeguard Monitoring process executed 
by PIUs and PIC. 
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1.7 Overview of Institutional Framework  

The Executing Agency (EA) of the iRoad Program is the Ministry of Higher Education and Highways 
(MOHEH) and the implementing Agency is the Road Development Authority (RDA) Project Implementing 
Consultant (PIC) for Central, Sabaragamuwa Provinces and Kalutara District of Western Province is Egis-
CEA JV. The overall project organization chart is given below. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 1. 1 Overall Organizational Chart for Central, Sabaragamuwa Provinces and Kalutara Di strict of 
Western Province 

PIC is headed by Team Leader (TL) assisted by Environment Specialist, Contract & Claim Engineer, 
Resident Engineer for each district with Assistant Resident Engineers, Construction Engineers & 
Technical Officers. A full time Social, Gender and  Resettlement Specialist  directly assist the TL on 
social, gender and resettlement aspect. 
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Duties of Social/Gender/Resettlement Specialist are;  

1. Check and ensure detail design prepared by civil works contractors have incorporated feasible 
features based on the outcome from transect walks. 

2. During preparation of subsequent tranche, prepare due diligence reports on 20% of randomly 
selected sample of roads for all ongoing projects tranches. 

3. Monitor and evaluate implementation of the community participation process prescribed in the RF 
and recommend improvements to the participatory process to ensure broader participation of rural 
population in project roads formulation. 

4. For rural roads require land donation, monitor the land donation process and conduct filed visit on 
a monthly basis until land donation is finalized. 

5. During construction phase, conduct monitoring of all roads and prepare monitoring reports on a 
biannual basis for all project tranches. 

6. During maintenance phase, conduct monitoring of all roads and prepare monitoring report on an 
annual basis for all project tranches. 

7. Implementing the Gender Action Plan (GAP) activities at the field level. 
8. Lead the implementation of specific gender-mainstreaming activities as detailed in the GAP. 
9. Monitor and report overall implementation of relevant activities included in the GAP for all tranches 

on a semi-annual basis. 

To carry out his duties support of the following staff members from PIU, PIC and Contractors are provided 

 

Figure 1. 2 Staff Allocation for Social Safeguard Activities in Central, Sabaragamuwa P rovinces and 
Kalutara District of Western Province 

Other than the above staff CSD and Safeguards Specialist Consultant (ADB, TA8473) and ESDD of 
RDA staff also give their support in training and regular monitoring works. They also help in capacity 
building and sharing experience of PIC 1 and PIC 2 field staff by exchanging their experiences. 
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1.8 Overall Physical Progress of Civil Contracts 

iRoad PIC-3 program is consist with Six Districts from Three Provinces. They are; 

�x Matale, Kandy and Nuwara Eliya Districts in Central Province 
�x Kegalle and Ratnapura Districts in Sabaragamuwa Province 
�x Kalutara Distrcit in Western Province 

Each district has divided to 3 packages and 18 packages are total. Contract packages from Central and 
Sabaragamuwa Provinces commenced on 17th of December 2015, and Kalutara district KL1 package was 
commenced on 28th of August 2016, while package 2 and package 3 were commenced on 29th of 
September 2016. Overall physical progress of above districts are as follows. 
 
1.8.1. Overall Physical Progress of Central Province 
Table 1.8 Overall Physical Progress of Central Province (Up to 30th of June 2017) 
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Graphical Presentation of Overall Physical Progress of Central Province 
Graph 1.1 Overall Physical Progress of Central Province (Up to 30th of June 2017) 
 

 
1.8.2 Overall Physical Progress of Sabaragamuwa Province  
 
Table 1.9 Overall Physical Progress of Sabaragamuwa Province (Up to 30th of June 2017) 
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Graphical presentation of Overall Physical Progress of Sabaragamuwa Province 
Graph 1.2 Overall Physical Progress of Sabaragamuwa Province (Up to 30th of June 2017) 

 

1.8.3 Overall Physical Progress in Kalutara District of Western Province 
Table 1.10 Overall Physical Progress in Kalutara District of Western Province (Up to 30th of June 2017) 
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Graphical presentation of Overall Physical Progress of Kalutara District 
Graph 1.3 Overall Physical Progress of Kalutara District in Western Province (Up to 30th of June 2017) 
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2. COMPLIANCE ON SOCIAL SAFEGUARDS REQUIREMENTS 

Resettlement Framework (RF) of iRoad program describes about compliance on social safeguard 
requirements according to the existing legislations and policies of Government of Sri Lanka (GOSL) and 
Asian Development Bank (ADB). 
 
2.1 Compliance with Loan Agreement (Social Safeguards & Gender) 
 
The requirements stipulated in the loan conditions of Tranche 3 have been or are being complied with as 
detailed in the below table. 
 
Table 2.1 Compliance with Loan Covenant (Social Safeguards & Gender) 

Item/ Section/ 
Schedule  

 
Description  

 
Status of Compliance  

Schedule 5 
�± Execution 
of the 
project; 
Financial 
matters 

Safeguards 

  3. The Borrower shall ensure, or cause RDA to   
ensure, that the Project does not have any 
Indigenous Peoples Safeguards and Involuntary 
Resettlement Safeguards impacts, both within the 
meaning of SPS. In the event that the Project 
does have any such impact, the Borrower shall 
take all steps required to ensure that the Project 
complies with the RF and IPPF, applicable laws 
and regulations of the Borrower and with SPS. 

 
 
 
 
 
 
 
 
 
 4. The Borrower shall ensure, or cause RDA to 
ensure, that any voluntary donation of land by 
beneficiaries for any provincial or rural road is 
implemented in accordance with the procedures 
laid out in Appendix 3 of the RF after free, prior 
and informed consultation and consent of the 
affected persons, provided that there shall be no 
voluntary land donation for national roads. 

  Roads selected for CRC packages 
(or rural roads) have minimum 
Right of Way (ROW) not less than 
2.5 m. Road improvement works 
have been carried out within the 
available road corridors and no 
widening of existing ROW has 
been done. Voluntary land 
donation process as indicated 
under Appendix 3 of RF has been 
utilized only at locations where 
additional strips of land was 
required to improve road user 
safety. 

   No any road passing through or      
close to settlements of indigenous 
people have been selected in 
projects appraised under PIC 3. 

 
Road improvement works of CRC 
packages have/ are being carried 
out mainly within the available road 
corridors. However, at certain 
locations additional small strips of 
lands from adjacent land lots have 
been required to improve the road 
user safety and to develop lead 
away drains. 

 
   Obtaining such small land strips 

have followed the procedures 
stipulated under appendix 3 of the 
RF. 
No incident has been recorded of 
eminent domain or other state 
power used for taking of additional 
land strips. 
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Item/Section/ 
Schedule  

  Description  
 

Status of Compliance  

Schedule 5 �± 
Execution of the 
project; Financial 
matters 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Human and financial resources to     
implement safeguards requirements 

5. The Borrower shall make available, 
or cause RDA to make available, 
necessary budgetary and human 
resources to fully implement the SPS, 
IEE, EMP and any safeguard 
documents which may be prepared for 
the Project. 

 

 

 

 

  

  

 

 

 

 
  The CSD and Safeguards Specialist 

consultant under TA8473 have conducted 
awareness sessions to social, gender, 
resettlement staff of PIUs and PICs on 
land donation process. A guide note was 
also developed and distributed among 
PIU, PIC and contractor staff. Details of 
land donation is discussed separately in 
this report.  

 
   PIC 3 being the second loan slice for civil 

works of all projects appraised under 
tranches one and two. No new road or 
project has been considered under 
tranche three. The road works have been 
carried out mainly within the available road 
corridor and voluntary land donation 
process has been duly followed at 
locations where additional land strips has 
been required.  

 
No incident has been recorded of eminent 
domain or other state power used for 
taking of additional land strips. 

 
Being complied with for all projects 
appraised under PIC 3. 

 
Budgetary allocations are found in the 
contract documents. 
A Social Safeguards Officer has been 
appointed to each PIU established at 
Provincial level. These Social Safeguards 
Officers are assisted by Safeguards 
Assistants appointed for each PIU. With 
the Environment Safeguards Officer, the 
Social Safeguards Officer and their 
assistants make up the Environment and 
Social Unit (ESU) within each PIU. 
 

     A Social, Gender and Resettlement 
Specialist (SGRS)  has been appointed 
for PIC 3 and six Social & Environmental 
Development Assistant who are stationed 
�D�W�� �5�H�V�L�G�H�Q�W�� �(�Q�J�L�Q�H�H�U�¶�V�� �R�I�I�L�F�Hs have 
appointed. CRC package contractors of 
all 18 CRC have appointed suitable 
Environmental Officers who assist the 
PIU and PIC in executing social 
safeguards related tasks. 
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Item/Section/ 
Schedule  

                            Description  
 

Status of Compliance  

Schedule 5 �± 
Execution of the 
project; Financial 
matters 

 
Safeguards �± Related provinces in 
Bidding 

  documents and works contracts  
  6. The Borrower shall ensure, or cause RDA 

to ensure, that all bidding documents contain 
provisions that require contractors to:  

 
  (a) comply with the measures relevant to the 

contractor set forth in any safeguards 
document, and any corrective or preventative 
actions set forth in the Safeguards 
Monitoring Report; 

  (b) make available a budget for all such 
safeguard measures; and 

 (c) provide the Borrower with a written notice 
of any unanticipated environmental, 
resettlement or small ethnic community 
peoples risks or impacts that arise during 
construction, implementation or operation of 
the Project that were not considered in the 
IEE, EMP and any other safeguard plans. 

 

Safeguards monitoring and reporting 

  7. The Borrower shall do the following or 
cause RDA to do the following: 

  (a) submit annual Safeguards Monitoring 
Reports to ADB and disclose relevant 
information from such reports to affected 
persons promptly upon submission; 

 

 

 

 

 

 

 

 

 

 

 

   
 Complied with for all projects 
appraised under PIC 3. 

 
Sabaragamuwa, Central Provinces 
and Kalutara District of Western 
Province under PIC3 are also 
categorized as Category �³�%�´���R�Q�� 
Involuntary Resettlement Category 
�³�&�´���R�Q���L�Q�G�L�J�H�Q�R�X�V���S�H�R�S�O�H�V���V�D�I�H�J�X�D�U�G�V 
as per Tranche 3 social safeguard 
categorization.   
 
No incident of physical or economical 
displacement has been reported 
during civil works of 18 CRC 
packages. 

 
 
 
 
 
 
 
 
 

Being complied with six districts   
appraised under PIC 3.  

 
The PIC 3 has prepared and 
submitted two Semi-annual progress 
reports on social safeguards 
compliance as January �± June, 2016 
and July �± December, 2016. 

 
No any unanticipated social risks and 
impacts or cases of physical/ 
economic displacement including 
involuntary resettlement have arisen 
during construction, implementation 
or operation of the projects. 
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Item/Section/ 
Schedule  

                             Description  
 

Status of Compliance  

Schedule 5 �± 
Execution of the 
project; Financial 
matters 

  (b) if any unanticipated environmental and/or 
social risks and impacts arise during 
construction, implementation or operation of 
the Project that were not considered in the 
IEE, EMP, and any safeguard documents, 
promptly inform ADB of the occurrence of 
such risks or impacts, with detailed 
description of the event and proposed 
corrective action plan; and 

(c) report any actual or potential breach of 
compliance with the measures and 
requirements set forth in the IEE, EMP and 
any safeguard documents promptly after 
becoming aware of the breach. 

 

Prohibited List of Investments 

8. The Borrower shall ensure, or cause RDA 
to ensure, that no proceeds of the Loan are 
used to finance any activity included in the list 
of prohibited investment activities provided in 
Appendix 5 of the SPS. 

 

 

Labour Standards 

  9. The Borrower shall ensure that 

(a) all contractors under the Project comply 
with all applicable labor laws and regulations, 
do not allow employment of child labor for 
Project activities, encourage the employment 
of the poor, particularly women, and provide 
appropriate facilities for women and children 
in work sites; 

  (b) people directly affected by the Project are 
given priority to be employed by the Project; 

  (c) contractors do not differentiate wages 
between men and women for work of equal 
value; and 

  (d) specific clauses ensuring these shall be 
included in the contracts. 

 

 
No any actual or potential breach of 
compliance on social safeguards 
were observed or reported during 
implementation of works contracts 
under PIC 3. 

 
 
 
 
 
 
 
 
 
 
 
 
Being complied with for all projects 
appraised under PIC 3. 
No incident was observed or reported 
where any proceeds of the loan has 
been used for any activity listed under 
the list of prohibited investment 
activities as indicated in Appendix 5 of 
SPS. 

 
 
 
Being complied with for all 
projects appraised under PIC 3. 

 
  Specific contract clauses have been 
included in Bidding documents of all 
CRC packages to avoid discrimination 
of labour, employment of child labour 
and to encourage women labour. 
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Item/Section/ 
Schedule  

                           Description  
 

Status of Compliance  

Schedule 5 �± 
Execution of the 
project; Financial 
matters 

Performance Monitoring  
(Loan Agreement Tranche 1) 
 

  18. The Borrower shall cause, within 3 
months of effectiveness of the first loan 
under the Facility, MOHPS and RDA to 
establish baseline for performance 
indicators to be used for monitoring 
implementation of each project under the 
Facility. 

 
PIC 3 has compiled the baseline 
standards (including baseline 
standards on socioeconomic 
aspects) as required in the Project 
Performance Monitoring System 
(PPMS). The TA consultant for CSD 
and Safeguards and Environment 
and Social Development Division 
(ESDD) of RDA assisted the PIC 3 
in completing these tasks.  The 
documents have been submitted to 
ADB. 
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2.2 Compliance with Requirements in the Resettlement Framework (RF) 
 
Initial selection of rural roads has been carried out based on the information gathered through District 
Secretariats, Divisional Secretaries and civil societies. These roads have been then inspected to verify 
the availability of land (i.e. Right of Way). Other requirements stipulated in the RF have been or are being 
complied with as detailed in the below table. 
 
Table 2.2 Compliance with RF with Respect to PIC 3 

Item/ Section/ 
Schedule  

 
Description 

 

 
Status of Compliance  

 
A. Background  Rural Roads 

Paragraph 4: For the rural roads, there will be three 
contract packages per district. The contractor will be 
responsible for construction of the road over 2 years 
and performance based maintenance for another 3 
years. For the rural roads, the improvements will be 
undertaken completely within the existing right of way 
(ROW) which is between 2.5m to 5.5m. Rehabilitation 
works will include improving pavements/road surface, 
construction of side drains and embankments, and 
improvement of culverts, cause ways and bridges. 

 
No road having an average 
ROW less than 2.5 m was 
selected. Locations where 
improvements to road 
structures and safety needs 
have been highlighted in 
transect walk records. 
All road improvement works are 
being carried within the 
available ROW. Voluntary land 
donation process has been duly 
followed to obtain small strips of 
land from adjoining lots where 
required (for the purposes of 
road safety). 
 
 
 

E. Screening 
Cri teria of 
Subsequen t 
Pro jects 

Paragraph 44. The PIU will be responsible for clearly 
documenting the answers to these questions in a table 
format. In addition, the PIU will submit to ADB the 
Involuntary Resettlement (IR) Impact Categorization 
Checklist in Appendix 1 for each subsequent tranche. 
Based on the screening, the tranche will be assigned 
to one of the following categories depending on the 
significance of probable involuntary resettlement 
impacts: 
 
(i) Category A �± A proposed tranche is classified as 
Category A if it is likely to have significant involuntary 
resettlement impacts. A resettlement plan, including 
an assessment of social impacts, is required. 
 
(ii) Category B �± A proposed tranche is classified as 
category B if it includes involuntary resettlement 
impacts that are not deemed significant. A 
resettlement plan, including assessment of social 
impacts, is required. 
 
(iii) Category C �± A proposed tranche is classified as 
Category C if it has no involuntary resettlement 
impacts. No further action is required. 

IR categorization checklists 
have been prepared on a 
province basis (as part of IR 
due diligence report) for all 
roads has been completed. 
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Item/ Section/ 
Schedule  

 
Description  

 
Status of Compliance  

E. Screening 
Cri teria of 
Subsequen t 
Pro jects  

  2. Land Acquisition Due Diligence Reports 

Paragraph 48: If no acquisition and resettlement 
impacts were identified during screening, the 
government will be required to prepare a due 
diligence report providing support and evidence 
that there is no impact on land and structures. The 
due diligence report should confirm whether there 
are outstanding grievances or issues from 
previous acquisition of land. The information in the 
report should be supplemented with findings and 
analysis from the socioeconomic survey 
comprising of 20% of households in the project 
affected area.  

Complied with in during 
SAPE works for PIC 3. 
Involuntary Resettlement 
Due Diligence and 
Socioeconomic 
Assessment Reports have 
been prepared on a 
provincial basis for all five 
projects appraised under 
PIC 3. 
 
These reports include two 
sections; section 1 on 
Involuntary Resettlement 
and section 2 on the socio-
economic profile. 
 
 

 

E. Screening 
Cri teria of 
Subsequen t 
Pro jects 

 3. Due Diligence Report for ongoing Tranche 
 
  Paragraph 49: During preparation of subsequent 

tranche, a due diligence for existing on-going 
projects will be carried out by the PIC. The PIC 
report on all roads with land acquisition and 
donation and 10% sample of remaining roads. 

 Being complied with. 
  A social safeguard 
compliance due diligence 
report was prepared and 
submitted to ADB during 
PFR for PIC 3.  This due 
diligence report is 
prepared as a 
requirement of PFR of 
tranche four (4). 
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Image 2.1 - Joint inspection of (RDA, Consultants, Contractor,  ADB in Mubarak Mawatha (Road ID. 93) 
in KL3 Pac kage in Kalutara District �± Western Province  

 

Image 2.2 - Joint inspection of Kuruduppita Road (Road ID. 35) in KL2 Pac kage in Kalutara District 
�± Western Province  
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2.3 Compliance to the Social Requirements under the Project Facility Administration 
Manual (FAM)  

Updated version of the Project Facility Administration Manual (FAM), October 2015 includes sections on 
safeguards (Involuntary Resettlement, Indigenous Peoples and Grievance Redress Mechanism), gender 
and social dimensions and performance monitoring. These requirements are either complied or are being 
complied with under tranches one, two and three. Details of each item and status of compliance is 
summarized in below. 

Table 2.3 - Compliance with Facility Administration Manual  
 

Item/ 
Section/ 

Schedule  

 
Description  

 
Status of Compliance  

VII Safeguards 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

B. Involuntary Resettlement  
Paragraph 55. Tranche 1 and 2 are classified as 
�µ�&�D�W�H�J�R�U�\�� �%�¶�� �L�Q�� �D�F�F�R�U�G�D�Q�F�H�� �Z�L�W�K�� �6�3�6���� �7�K�H��
improvement of all project roads will be carried 
out within the existing alignment with no 
widening.  

 
   However, for the 7-year road management 

contract of selected national roads, resettlement 
impact might be encountered at a late stage. 

  
Paragraph 56. Tranche 3 is classified as category 
�³�%�´�� �L�Q�� �D�F�F�R�U�G�D�Q�F�H�� �W�R�� �6�3�6�� �I�R�O�O�R�Z�L�Q�J�� �W�K�H�� �V�D�P�H��
categorization as the previous tranches.  
 
In project 2 (Sabaragamuwa Province and 
Kalutara District) Project 3 (Central Province) 
under Tranche Twi and three. 

 
Complied with appraised 
under tranche one and two.  
A land acquisition due diligence 
was undertaken for all roads 
under project 2 & 3 and did not 
identify any significant and 
permanent impact on land, 
structures, private trees, or 
community resource properties. 
Social impact assessment 
comprising at least 20% 
households and focused group 
discussions were also conducted 
during Survey and Preliminary 
Engineering works of roads 
selected under tranche two. 
(Project 2 & 3) 

 
 Complied with in PIC 3 .  
 Tranche 3 only provided the 
second slice of funds for civil 
works of projects 2 & 3 appraised 
under tranche two (no new roads 
were included).  

 
All improvements of rural roads 
under CRC packages are carried 
out within the available road 
corridor or ROW. No permanent 
physical or economic 
displacement leading to 
involuntary resettlement has NOT 
occurred during implementation 
of civil works under    PIC 3.  
Annexure 01  
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VII 
Safeguards 
 

 
Pre-construction 
Paragraph 57: The RDA supported by its ESDD 
and CSD consultants will be responsible for 
conducting a transect walk for each rural road, 
during which the community will be consulted on 
how to (i) minimize construction impact, (ii) identify 
and minimize social and environment impact, and 
(iii) integrate road safety design. The community 
will also be briefed about the Grievance Redressal 
Mechanism. The results from the transect walk 
(report and map) will be submitted to the civil 
works contractor who will reconfirm the ground 
realities and integrate feasible features into the 
Level 1 final design. The PIC will review final 
design. 
 

Construction and maintenance 
 
Paragraph 58: During construction phase, the 
PICs will be responsible for conducting semi-
annual onsite social safeguard monitoring. During 
maintenance phase, the PICs will be responsible 
for conducting annual onsite social safeguard 
monitoring. PICs should pay close attention to 
ensure that all grievances are addressed in a 
timely manner. Reporting templates can be found 
in the resettlement framework. 
 
 
 Preparation of subsequent tranches or 
unanticipated impact 
Paragraph 59: A resettlement framework has been 
prepared to guide the preparation of all tranches. 
For preparation of subsequent tranches, the PICs 
will carry out due diligence on the ongoing 
tranches. 

 

 

 

 

 

 

 

 

 
Complied in with during SAPE 
works of roads appraised under 
project 2 & 3. 
Transect walk surveys and public 
consultations were conducted in all 
rural roads selected under PIC 3. This 
information has been submitted to 
respective civil works contractors, who 
have reconfirmed the ground realities 
and integrated feasible features in to 
level 1 design. PIC3 has reviewed and 
approved such designs. 
 
 
 
 
Civil works of all CRC packages have 
now commenced and tranche three has 
provided the second slice of loan for 
works of projects appraised under 
project 2 & 3. PICs with respective 
PIUs, contractor staff are conducting 
regular onsite monitoring of social 
safeguards compliance. ESDD of RDA 
and the TA consultant also conduct 
periodic onsite visits to monitor the 
implementation of social safeguards 
practices by PIU, PIC and contractors of 
Sabaragamuwa, Central and Kalutara 
District of western Province. 
 
PIC 3 on behalf of their PIUs have 
prepared and submitted semiannual 
monitoring reports on safeguards 
compliance for January-June 2016 and 
July-December 2016. 
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   C. Indigenous Peoples  
 
Paragraph 61: For Tranches 1 and 2, no 
indigenous people were identified during due 
�G�L�O�L�J�H�Q�F�H���D�Q�G���D�U�H���F�D�W�H�J�R�U�L�]�H�G���D�V���µ�&�¶���S�H�U���$�'�%���6�3�6����
Tranche 3 will continue to finance the subprojects 
identified in the two earlier tranches, therefore, it 
will follow the c�D�W�H�J�R�U�L�]�D�W�L�R�Q�� �R�I�� �µ�&�¶���� �,�Q�� �F�D�V�H�� �D�Q�\��
adverse impacts are identified during 
implementation, the RDA will ensure that the 
indigenous peoples plan (IPP) is prepared in 
accordance with the IPPF and the IPP is reviewed 
and approved by ADB before commencement of 
the relevant section of the civil works contract.  

  Being complied with.  
There is no indigenous �S�H�R�S�O�H�¶�V 
settlements or activities in 6 Districts 
under PIC 3.  

 D. Grievance Redress Mechanism  
Paragraph 62: The Grievance Redress 
Mechanism (GRM) will be established consistent 
with the requirements of the EARF. Grievances 
from the affected people on social and 
environmental issues during project 
implementation will be addressed mainly through 
the existing local administrative system. 
Depending on the nature and significance of the 
grievances or complaints, grievances will be 
addressed at three levels. The first will be at the 
grass roots level where complaints will be directly 
received and addressed by the contractor, PIC or 
PIU representative on site. Grievances which are 
simple but still cannot be addressed at the grass 
roots level will be addressed at the Grama 
Niladhari division level. More complex grievances 
which cannot be addressed at the Grama Niladhari 
(GN) division level will be addressed at the 
Divisional Secretariat (DS) level. There will be a 
Grievance Redress Committee at both the Grama 
Niladhari division and Divisional Secretariat levels. 

 PIC 3: Sabaragamuwa, Central 
Provinces and Kalutara District of 
Western Province. 

  
 94% of GRCs established at DS level 
and 83% of GND level GRCs have 
established up to June 2017 and during 
the reporting period 02 of DS level 
GRCs and 75 of GND level GRCs have 
established. 

VIII 
Safeguards 
 

 A. Gender and Development 
 
   Paragraph 63: Tranches 1, 2, and 3 are 

�F�D�W�H�J�R�U�L�]�H�G�� �D�V�� �³�(�I�I�H�F�W�L�Y�H�� �*�H�Q�G�H�U��
�0�D�L�Q�V�W�U�H�D�P�L�Q�J�´�� �R�U�� �(�*�0���� �'�X�U�L�Q�J�� �S�U�H�S�D�U�D�W�L�R�Q�� �R�I��
Tranches 1 and 2, separate Gender Action Plans 
(GAPs) were formulated since the two tranches 
covered different geographical areas. During 
preparation of Tranche 3, the GAP for the entire 
investment program was formulated since the 
entire scope of the investment program is now 
defined and subsequent tranches will finance the 
subprojects that were appraised in the first two 
tranches.  

 One consolidated GAP has been 
prepared for the entire investment 
program during preparation of 
tranche three.  
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Paragraph 64: To ensure that these and other 
gender issues are addressed and complied with, 
the project implementation consultant will include 
a social/gender development expert. The PICs 
will provide monitoring support and ESDD/RDA 
will be responsible for the overall implementation 
the GAP. Resource has been allocated for the 
recruitment of the four gender experts as part of 
the four different PIC packages. Semi-annual 
monitoring of the GAP shall be prepared and 
submitted to ADB for disclosure. 

 
 PIC 3 has a full time Social, Gender 
and Resettlement Specialist 
(SGRS) and seven assistants on 
District basis to assist the SGRS. 

  
  ESDD/ RDA is monitor   implementation 
of requirements of the GAP in each 
province.  

   
   The semi-annual report prepared on 

social safeguards by PIC 3 has 
included a separate section on 
implementation of GAP. 

 
  B. HIV and AIDS  

Paragraph 66: RDA will ensure that all civil works 
contractors complete the following: (i) carry out 
awareness programs for labor on the risks of 
sexually transmitted diseases/AIDS and human 
trafficking; and (ii) disseminate information at 
worksites on the risks of sexually transmitted 
diseases and HIV/AIDS as part of health and 
safety measures for those employed during  

  construction. Contracts for all subprojects will 
include specific clauses on these undertakings, 
and compliance will be strictly monitored by 
RDA, with the support of construction 
supervision consultants during project 
implementation.  

 

  Being complied with in 18 CRCs 
appraised under PIC 3. 

  
CRC package contractors with 
assistance from PIC 3 has conducted or 
are in the process of conducting HIV and 
AIDs awareness programs. Details of 
the progress of these workshops are 
discussed separately in Section 3.1.  

 

 D. Labor  
Paragraph 68: The project construction is 
expected to generate employment opportunities 
for local communities during construction and 
maintenance phases. Men and women will be 
paid equally for equal work. Provisions are in the 
bidding documents for the contractors to ensure 
that all the civil works comply with core labour 
standards (e.g. no child labour; no bonded 
labour; no work discrimination regardless of 
gender, race, and ethnicity; and freedom of 
association and collective bargaining). Targets 
for employing women for construction and 
maintenance have been established in the GAP. 
The project implementation consultant will 
monitor the provisions. 

  Being complied with in 18 CRCs 
appraised under PIC 3. 

  
  Details of implementing labour laws and 
requirements are discussed separately 
in Section 3.1. 
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Image 3.2 - Female workers involve ment i n road c onstruc tions a t Heendeniya-
Danagama Road (Road ID-45) in KE3 package of Sabaragamuwa Province 

 

 
3. COMPLIANCE WITH GENDER ACTION PLAN (GAP) 

A Gender Action Plan (GAP) has been formulated for iRoad Program as the program classified as 
Effective Gender Mainstreaming (EGM) project the GAP includes; 

(i) Ensuring that at least 40% women are consulted in the final design of rural access roads. 
(ii) Integrating safety and elderly-women-children-disabled friendly features. 
(iii) Employing at least 30% of local employees hired for road maintenance are women and that 

they receive equal wages for equal work in project works. 
(iv) Providing training in routine road maintenance to all employed women Employees. 
(v) �(�Q�F�R�X�U�D�J�H�� �Z�R�P�H�Q�¶�V�� �S�D�Uticipation in road safety, STI and human trafficking awareness 

campaigns. 
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Image 3.1 - Female workers involve ment i n road c onstruc tions at Hanthana - 
Uduwela Road (Road ID-09) at KA3 Package of Central Pr ov ince. 
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Image 3.3 - Female participa tion for G RC meeti ng in Hatharaliyedda Divisional 
Secretariat area of KA3 Packag e (Road ID- 37) of  Central Province  

Image 3.4 Vacancy A nno uncement on Sierra Construction (Pvt) Ltd (Male and Female labore rs  invited) 
Welioya-Shenan Road NE3 Package in Nuwaraeliya District of Central Province  

 

 
 
 
 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 
PIC 3 has appointed full time Social, Gender and Resettlement Specialist (SGRS)  to assist PIU 
and Contractors staff to execute activities listed in the GAP. Social Safeguard Officers in PIUs of 
Sabaragamuwa, Central provinces and Kalutara district have been assigned as the gender focal 
point of PIU and are closely working with SGRS of PIC 3.  ESDD of RDA and Sri Lanka Resident 
Mission (SLRM) have key responsibility of some activities listed in the GAP.  The CSD and 
Safeguard Specialist also assist PIU and PIC in executing activities listed in the GAP. 
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Table 3.1: Status of Gender Composition of  Consultants, Contactors �¶ staff an d labou r crew in 
iRoad Project - Centr al, Sabaragamuwa P rovin ces and K alutar a Distr ict of  Western Province 
as at 30th June 201 7. 

Working Location 
Gender Total 

Nos. 
Female 

Percentage Male Female 
TL Office Eheliyagoda 11 6 17 35% 

RE Offices 

Matale (MA) 15 5 20 25% 
Kandy (KA) 7 5 12 41% 
Nuwara Eliya (NE) 24 1 25 4% 
Kegalle (KE) 9 1 10 10% 
Ratnapura (R) 6 4 10 40% 
Kalutara (KL) 8 7 15 46% 

ARE Offices 

Matale (MA) 18 6 24 25% 
Kandy (KA) 11 7 18 38% 
Nuwara Eliya (NE) 30 2 32 6% 
Kegalle (KE) 6 1 7 14% 
Ratnapura (R) 28 6 34 17% 
Kalutara (KL) 32 6 38 15% 

Contractor's 
Offices 

MA1 57 13 70 18% 
MA2 44 4 48 8% 
MA3 36 6 42 14% 
KA1 81 14 95 15% 
KA2 79 17 96 18% 
KA3 171 18 189 10% 
NE1 35 10 45 22% 
NE2 24 8 32 25% 
NE3 47 5 52 10% 
KE1 55 14 69 20% 
KE2 51 8 59 13% 
KE3 52 14 66 21% 
R1 58 8 66 12% 
R2 8 10 18 55% 
R3 61 11 72 15% 
KL1 53 3 56 5% 
KL2 16 2 18 11% 
KL3 29 5 34 14% 

Contractor's Work 
Sites 

MA1 186 4 190 2% 
MA2 168 18 186 9% 
MA3 178 17 195 8% 
KA1 275 12 287 4% 
KA2 352 12 364 3% 
KA3 264 15 279 5% 
NE1 351 40 391 10% 
NE2 313 9 322 3% 
NE3 320 3 323 1% 
KE1 102 42 144 29% 
KE2 270 18 288 6% 
KE3 199 39 238 16% 
R1 125 14 139 10% 
R2 220 15 235 6% 
R3 320 0 320 0% 
KL1 190 6 196 3% 
KL2 153 6 159 4% 
KL3 121 11 132 8% 

Total 5,269 508 5,777 8.8% 
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Image 3.5 - HIV/AIDS Prevention & Health Awareness Program in KL2 Package of  Kalutara District.  
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Image 3.6 -  Road Safety Awareness Program in R3 Package of  Ratnapura District.  
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3.1 HIV / AIDS Prevention and Health Awareness Program 

According to the Contract Document Volume 3 S.EL.108.3 and Volume 5A BOQ pay item 108(1), the 
Contractor has to conduct above program to all staff and the local communities near the road development 
sites via approved service provider in accordance with the S.C.1.6.7 of Condition of Contract. The project 
has made arrangement to implement the program into two steps at each package. 

�x Step 1 �± HIV / AIDS prevention and Health awareness program for contract staff and labors. 
 

�x Step 2 -  HIV / AIDS prevention and Health awareness program for local communities near the 
road development sites. 

PIC has assisted the Contractors to select the service providers to two provinces through competitive 
bidding procedure to conduct step 1 and 2 program with the intention of implementing more efficient and 
effective program for the benefit of target groups. 

The program has been specially design to cover following areas; 

�x Epidemiological and behavioral surveillance, complication of other health and data relevant to HIV 
risk. 
 

�x Health education and risk reduction activities, including individuals, groups and community level 
interventions. 
 

�x Build up linkages to diagnosis and treatment of other sexually Transmitted Disease (STD). 
 

�x Public information calculates on change the unhealthy attitudes. 
 

�x �+�H�D�O�W�K���F�D�P�S���W�R���W�K�H���S�D�U�W�L�F�L�S�D�Q�W�¶�V���F�K�H�F�N�X�S���G�L�D�E�H�W�L�F�����%�O�R�R�G���S�U�H�V�V�X�U�H���F�R�Q�G�L�W�L�R�Q���D�Q�G���L�Q�V�W�U�X�F�W���W�R���D�G�G�U�H�V�V��
the issues. 
 

�x HIV prevention capacity building activities. 

 

After receiving experience from service providers, PIC 3 has decided to conduct this awareness programs 
directly with Provincial Medical Health Officers.  This initiative has been successful at Kalutara district of 
Western Province in Step 1 Program (Contract Package �± KL1) Annexure 2  and Step 2 program at the 
Matale District (Contract Package - MA2) Annexure 3 .  Other contractors of the PIC3 has agreed to 
conduct HIV/AIDS prevention awareness programs with the Provincial Medical Health Officers.  Tentative 
program for conducting the HIV/AIDS Prevention and Health Awareness Program presented in Table 3.2. 
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3.2 Conducted and Planned HIV / AI DS Prevention and Health Programs 
Table 3.2. Present Situation of  Conducting HIV / AIDS Prevention & Health Awarene ss Programs  

District Package 
Step 1 Step 2 

Conducted 
Date 

Planned 
Date 

Conducted 
Date 

Planned 
Date 

Matale 
MA1 27/11/2016 27/11/2016 - 19/08/2017 
MA2 03/12/2016 09/11/2016 24/06/2017 24/06/2017 
MA3 26/11/2016 26/11/2016 - 19/07/2017 

Kandy 
KA1 10/12/2016 08/12/2016 - 22/07/2017 
KA2 19/11/2016 19/11/2016 - 15/07/2017 
KA3 18/11/2016 18/11/2016 - 31/07/2017 

Nuwaraeliya 
NE1 20/12/2016 17/12/2016 - 14/08/2017 
NE2 21/12/2016 18/12/2016 - 18/07/2017 
NE3 22/12/2016 19/12/2016 - 20/07/2017 

Kegalle 
KE1 17/11/2016 17/11/2016 15/06/2017 12/06/2017 
KE2 21/11/2016 21/11/2016 - 26/09/2017 
KE3 29/11/2016 29/11/2016 - 27/08/2017 

Ratnapura 
R1 18/10/2016 16/10/2017 - 01/07/2017 
R2 10/11/2016 10/11/2016 - 21/08/ 2017 
R3 29/12/2016 29/12/2016 - 29/08/2017 

Kalutara 
KL1 22/05/2017 22/05/2017 Not Decided - 
KL2 - 10/07/2017 Not Decided - 
KL3 - 11/08/2017 Not Decided - 

 

The SGRS, Social and Environmental Development Assistant and relevant other officers from 
PIU/Contractor were participated as guests for these programs. 
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Image 3.7 - Individual Health Record Issued by Medical Health Officer at the 
HIV/AIDS & Health Awareness Program  
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      Image 3.8 - HIV/AIDS Pr eventi on A warenes s Program at KL1 Pack age in  Kalutara District  

      Image 3.9 - HIV/AIDS Pr eventi on A warenes s Program at KL1 Pack age in  Kalutara Distr ict  
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Image 3.11 - Women P artic ipati on for the HIV/AI DS Prevention A warenes s Program a t MA2 
Package in  Matale Dis trict  

Image 3.10 - HIV/AI DS Prevention A warenes s Program a t MA2 Package in  Matale Dis trict  
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3.3 Road Safety Awareness Programs  

Activity 1.5 of GAP is required to conduct eighteen (18) road safety awareness programs targeting local 
communities with special emphasis on women participation.  

These schools were selected for conduct the program because the parents, teachers and students of 
particular school usually use the developed road and they can disseminate safely rules among other 
villagers.  

Table 3.3 Summarized Progress of the Road Safety Awareness Program of School Community 

 

A summary progress report submitted to TL of PIC 3 is included in Annexure 4 .  

However due to adverse weather during month of May and June some of the Contractors were not able 
to carry out the road safety awareness programs as scheduled. They rescheduled the summary of 
program and it is in Table 3.4. 

Table - 3.4 Rescheduled Road Safety Awareness Work Plan for School Community 

Package Venue Date 

MA1 Laliamsle Primary School 28/08/2017 

MA2 Kapuwatta Primary School 03/08/2017 

KA1 Poddalgoda Primary School 25/07/2017 

KA2 Dodanwela Primary School 22/07/2017 

KA3 Deltota Primary School 12/08/2017 

NE1 Dimbulkumbura Vidyalaya 01/08/2017 

NE2 Kandapola Vidyalaya 20/07/2017 

NE3 Ginigathhena Primary School 06/09/2017 

R2 Rathmalawinna Primary School 30/08/2017 

KL1 Sri Sumangala Primary School 21/07/2017 

KL3 Poruwadanda Primary School 29/07/2017 
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Image 3.12 - Road Safety Awareness Program at Galathara Aranayake Vidyalaya in Kegalle District on 19
th

 
May 2017. 

Image 3.13 - Road Safety Awareness Program at Walagedara Naodya Maha Vidyala in Kalutara District on 

17
th

 June 2017  

Image 3.14 - Road Safety Awareness Program at Maniyangama Central College in Kegalle District on 14th 
March 2017  



 
 
  ADB Funded Integrated Road Investment Program                                   Semi-Annual Report January - June 2017 
��iROAD�����±��Sabaragamuwa, Central  Provinces and Kalutara District  ��PIC03����                 SOCIAL SAFEGUARD MONITORING 

 

3.4 Inclusion of Local Women in to Road Maintenance Works 

Output item 1:3 of GAP states that inclusion of local women in road maintenance work and payment of 
equal wages for equal work done (At least 30%of local maintenance workers are women) in order to 
achieve this target contractors of all package have been advised to include local women in their labor 
force.  Following table summarize the percentage of women workers in PIC and contractors staff of six 
Districts.   

Table 3.5 Female Composition in PIC and Contractors Staff as District Wise 
(As at 30 th of June 2017)  

 

Graph 3.1 Status of Female Composition of PIC and Contractors Staff  
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A Story of Helping a Women Headed Family 
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Helping for a Poor Family with a 

Member in Disable 

Mrs. W.G. Rosalin (49 years) and her disabled 
son, R.A. Lasantha (22 years) live at 
Pundaluoya in Kothmale Divisional Secretariat 
with minimum facilities. Besides the disability, 
the son also suffers with illness such as low 
blood sugar.  Their home is situated beside the 
road which is constructing under the project, 
Lower Pundaluoya - Upper Shingama Road, 
Road ID. 17.  The land and the house they live 
is even not belong to them.  So, that they are 
not allowed to develop or expand the house. 

Mrs. Rosalin earn their income for daily 
requirement by working as a labour in the area. 

Roof of the house was covered with polythene, 
tarpaulins and other materials.  They use an old 
toilet with minimum sanitary facilities.  The 
house is at the RHS of the road in the down land 
and there should be a proper accessibility 
facility to the house.  Mr. R. A. Lasantha (the 
son) usually gets his medication from the Clinic 
at the Base Hospital, Nuwaraeliya. 

Their requirements were identified through 
discussions with Mrs. Rosalin and the Officers 
of PIU, PIC and Contractor.   

The Contractor, PIU and PIC considered the 
above requirements and donated GI sheets for 
the roof of the house and supplied cement and 
sand to repair the toilet.  They also improved the 
access to the house and provided financial 
support to buy medicine for her son.  
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Image 4.1 - Meeting �D�W���3�U�R�M�H�F�W���'�L�U�H�F�W�R�U�¶�V���2�I�I�L�F�H�����6�D�E�D�U�D�J�D�P�X�Z�D Province) after the field visit 
with ADB Safeguard Consultants  

4.  MONITORING OF SOCIAL SAFEGUARD COMPLIANCE AT FIELD LEVEL  

�6�H�F�W�L�R�Q�����������R�I���W�K�H���&�3�)�����6�H�F�W�L�R�Q���Y�L���R�I���5�)���D�Q�G���V�X�E���V�H�F�W�L�R�Q���µ�&�¶���X�Q�G�H�U���V�H�F�W�L�R�Q���R�I���(�$�5�)���H�[�S�O�D�L�Q���W�K�H���Q�H�H�G���R�I��
handling public grievances especially during the project implementing period of I Road program. A Three 
Level Grievances Redressing Mechanism has been adopted in iRoad program to address public 
grievances. 

�x First level is establishing a grassroot level where request suggestions are directly received and 
addressed by the contractor PIC and PIU representatives. 
 

�x Level two is grievances which are simple but still cannot be addressed at the grassroot level. These 
grievances are address at the GS level GRC committee which is chaired by the GN of the area 
and report by the PE (PIU). 
 

�x At the level three for solve more complex grievances which cannot be address at the level 1 and 
2. This GRCs are chaired by the DS of the area and reported by the PE (PIU) of the package.  
 

�x Any complaint received to the GRC level one decision will be taken within 3 weeks of receipt of 
complaint. GRC level two also take the decision within same period and convey the decision to 
complainer according to the guidelines given in RF and EARF of iRoad program. 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

As this project is link with the rural community it is best to develop a system to improve the community 
participation. ADB, TA Consultant and the staff of ESDD, PIU and PIC conducted workshops regularly to 
achieve this requirement.  
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Image 4.2 �± ADB/CSD/SG Speciali st  discu ss wit h Soci al Safeguard Staff about GRM h andling process 
of  iRoad Prog ram (Road ID. 25) Palwehera-Randeniya-Bulagala Road in Matale District  

Image 4.4 - ADB Review Missi on on 17th May 2017 at Deerananda Mawatha (Road ID. 83) in Kalutara District  

 

Image 4.3 - Social  Envi ronment Developme nt  Assistant (Kandy District) discuss wi th a road user at 
Poojapitiya �± Rajapihilla Road (Road I D. 50) 
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Image 4.5 - Discu ss ion of ADB, CSD/SG Specialist, ESD D, PIU, PIC and Cont racto rs  
after filed v is it in Kalutara District of Western Province  

Image 4.6 - GRC Meeting at Udupussellawa �± Kurupanawela �± Meepanawa 
Road (Road ID. 04) in Nuwaraeliya District of Central Province  
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4.1 Handling of Public Complaints and Social Issues 

During the reporting period PIC-3 of iRoad Program handled complaints and Social issues as stated in 
section VI of Resettlement Framework (RF) and subsection V of EARF. According to above documents 
last six month the program has been followed following procedures. 

Figure 4.1 Grievances Redress Mechanism (GRM) 
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4.2 Establishment of Grievances Redressing Committees  

During the reporting period 76 of GRCs have been established out of 81 of DSDs and 479 of GRCs have 
been established out of 575 of GNDs on progressive basic based on the progress of civil works in each 
package. 

Table below shows the details of establishment of Grievances Redressing Committees in Divisional 
Secretariat & Grama Niladhari Levels in district and package basis. 

Table 4.1 Establishment of Grievances Redressing Committees in Divisional Secretariat & Grama  
Niladhari Levels (Up to June 2017). 

���]�•�š�Œ�]���š �W�����l���P�� 
�d�}�š���o���E�}�X��
�}�(�����^���• 

���^�����o���À���o 
�d�}�š���o���E�}�X��
�}�(���'�E���• 

�'�E�����o���À���o 

���•�š�����o�]�•�Z���� 
�d�}��������

���•�š�����o�]�•�Z���� 
���•�š�����o�]�•�Z������ 

�d�}��������
���•�š�����o�]�•�Z���� 

�D���š���o�� 
�D���í �ï �ï �ì �ï�ð �ï�ð �ì 
�D���î �ï �ï �ì �î�õ �î�õ �ì 
�D���ï �ñ �ñ �ì �í�õ �í�õ �ì 

�^�µ�����d�}�š���o �í�í �í�í �ì �ô�î �ô�î �ì 

�<���v���Ç 
�<���í �ò �ò �ì �ñ�ó �ñ�ó �ì 
�<���î �ò �ò �ì �î�ì �î�ì �ì 
�<���ï �ó �ó �ì �ñ�ò �ñ�ò �ì 

�^�µ�����d�}�š���o �í�õ �í�õ �ì �í�ï�ï �í�ï�ï �ì 

�E�µ�Á���Œ����
���o�]�Ç�� 

�E���í �î �î �ì �í�ð �í�ï �í 
�E���î �î �î �ì �í�ô �í�ô �ì 
�E���ï �î �î �ì �í�ñ �í�ñ �ì 

�^�µ�����d�}�š���o �ò �ò �ì �ð�ó �ð�ò �í 

�<���P���o�o�� 
�<���í �ð �ð �ì �ï�ì �î�ó �ï 
�<���î �ï �ï �ì �ð�ð �î�õ �í�ñ 
�<���ï �ð �ð �ì �ñ�î �î�ï �î�õ 

�^�µ�����d�}�š���o �í�í �í�í �ì �í�î�ò �ó�õ �ð�ó 

�Z���š�v���‰�µ�Œ�� 
�Z�í �ò �ò �ì �ï�í �ï�í �ì 
�Z�î �ô �ô �ì �ï�ì �ï�ì �ì 
�Z�ï �ò �ò �ì �ï�ì �ï�ì �ì 

�^�µ�����d�}�š���o �î�ì �î�ì �ì �õ�í �õ�í �ì 

�<���o�µ�š���Œ�� 
�<�>�í �ó �ñ �î �ï�î �î�í �í�í 
�<�>�î �ð �î �î �ð�î �î�í �î�í 
�<�>�ï �ï �î �í �î�î �ò �í�ò 

�^�µ�����d�}�š���o �í�ð �õ �ñ �õ�ò �ð�ô �ð�ô 
�d�}�š���o �ô�í �ó�ò �ñ �ñ�ó�ñ �ð�ó�õ �õ�ò 
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Image 4.7- Formation of  GRC GND Level  at Kutugahahena Hospital Road to Kosgahakanda 
Junction via St. George Watta Road �± (Road ID-34) in KL2 Package in Kalutara District 

Graph 4.1 Status of Establishment of Grievances Redressing Committees in Divisional Secretariat & Gr ama 
Niladhari Levels 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Two reports prepared by PIU about GRC establishing and problem-solving meetings are attached as 
Annexure 5.  
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Image 4.8 - Formation of  GRC GND Level  at Kutugahahena Hospital Road to Kosgahakanda 
Junction via St. George Watta Road �± (Road ID. 34) in KL2 Package in Kalutara District  

Image 4.9- Formation of  GRC GND Level  at Madakumbura to Udathenna Road -  (Road ID. 08) 
MA1 Package in Matale District 
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Figure 4.2 - Mitigating Public Complaints  

Kuruduppita Road (Road ID.35) KL2 Package in Kalutara District) 
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Table 4.2 Classified Summary of Public Grievances, Suggestions and Requests - C entral, 
Sabaragamuwa and Kalutara District (01 st January 2017- 30th June 2017) 

 D
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S
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 M
at

al
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MA1 16 38 0 14 52 36 16 

MA2 14 8 1 3 12 12 0 

MA3 18 15 1 7 23 18 05 

Sub Total 48 61 2 24 87 66 21 

 K
an

dy
 KA1 17 17 0 0 17 11 6 

KA2 17 32 0 6 38 37 1 

KA3 16 59 0 2 61 45 16 

Sub Total 50 108 0 8 116 93 23 

 N
uw

ar
a

 
E

liy
a

 

NE1 12 27 2 1 30 13 17 

NE2 10 13 0 0 13 11 2 

NE3 14 63 2 8 73 54 19 

Sub Total 36 103 4 9 116 78 38 

  K
eg

al
le

 KE1 14 8 0 8 16 11 05 

KE2 12 36 4 2 42 32 10 

KE3 15 23 6 14 43 30 13 

Sub Total 41 67 10 24 101 73 28 

 R
at

na
pu

ra
 R1 10 7 2 12 21 18 03 

R2 11 17 0 3 20 15 05 

R3 11 84 5 10 99 71 28 

Sub Total 32 108 7 25 140 104 36 

 K
al

ut
ar

a
 KL1 13 34 1 3 38 26 12 

KL2 4 32 7 8 47 36 11 

KL3 5 18 0 10 28 20 08 

Sub Total 22 84 8 21 113 82 31 

Total  229 531 31 111 673 496 177 

 

During the period under review, 673 Nos. of requests, complaints and suggestions received from 18 
Packages of 06 Districts and out of 496 Nos. have been addressed. Others are in progress. 
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Graph 4.2.1 - Graphical Presentation of Public Complaints , Suggestions and Requests �± Kandy District 
 
 
 
 
 
 
 

 

 

 

 

 

Graph 4.2.2 �± Graphical Presentation of Public Co mpl aints , Suggestions and Requests �± Matale District 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
Graph 4.2.3 - Graphical Presentation of Public Co mpl aints , Suggestions and Requests �± Nuwaraeliya District 
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Graph 4.2.4 - Graphical Presentation of Public Complaints , Suggestions and Requests �± Kegalle District 

 

 

 
 
 
 
 
 
 
 
 
 
 

 
Graph 4.2.5 �± Graphical Presentation of  Public Co mpl aints , Suggestions and Requests �± Ratnapura  District  

 

 
 
 

 

 

 

 

 

 

 

 

Graph 4.2.6 �± Graphical Presentation of Public Co mpl aints , Suggestions and Requests �± Kalutara District 
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Graph 4.2.7- Graphical Presentation of Public Complaints, Suggestions and Requests, �± Central & 
Sabaragamuwa Provinces and Kalutara District of Western Province  

  

 

 

 

 

 

 

 

Graph 4.2.8 - Graphical Presentation of Total Number of Complaints Solution in Progress and Settled 
Complaints- Central & Sabaragamuwa Provinces and Kalutara District of Western Province  
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Image 4.11 - Covering material transport vehicles for prevent dust pollution at Venture Estate Road  
(Road ID-42) in NE3 Package, Nuwaraeliya District  

 

Image 4.10 - Watering �± Civ il  work on going road for minimizing dust pollution Weddagala -
Kudawa - Wewagama Road (Road ID. 10) in R3 Pac kage, Ratnapura District  

 

Image 4.12 Discussion with public at Karaduwawala - Getathale Road (Road ID- 48) in K A3 Package 
of Kandy District  
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Image 4.14 - Discussion with Public by the DS, Pradeshiya Sabha, PIC, PIU Officers, ADB S/G Consultants 
and Stakeholders to clear unauthorized building at Hallinna Junction to Polwattahena Matihakwela 

Hunuwela Road (Road ID-3) in R2 Package of Ratnapura District  
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Image 4.13 - Discussion with public at Kasawaththa - Poojapitiya Road (Road ID- 51) in K A3 Package of 
Kandy District  
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4.3 Carrying out Awareness Programs Before Commencement of Civil Contract Works  
(DS/GND Level) 
These meetings are organized by the PIU with participation of road users, representatives from 
Contractors, PIC officers and Government Officers (Divisional Secretary, Grama Niladhari and other 
officers relevant to the road related area) before the commencement of civil works.  During this awareness 
meetings special emphasis is giving on GRM, GRC and conducting of civil works. 

Table 4.3 Classified Summary of Conducted Awareness Programs (DS/GND Levels) �±Central, 
Sabaragamuwa Provinces and Kalutara District of Western Province. 

Province District Package 

Conducted Awareness 
Programs 

GN Level DS Level 

Central 

Matale 

MA1 34 03 

MA2 29 03 

MA3 19 05 

 

Kandy  

KA1 57 06 

KA2 20 06 

KA3 56 07 

 

Nuwara Eliya  

NE1 13 02 

NE2 18 02 

NE3 15 02 

Sub Total 261 36 

Sabaragamuwa  

 

Kegalle  

KE1 27 04 

KE2 29 03 

KE3 23 04 

 

Ratnapura  

R1 31 06 

R2 30 08 

R3 30 06 

Sub Total 170 31 

Western  

 

Kalutara  

KL1 21 05 

KL2 21 02 

KL3 06 02 

Sub Total 48 09 

Total 479 76 
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4.4 Display of  Public Information Notices and Placing of  Request, Suggestions and Complain ts 
Boxes  

In addition to the awareness meetings conducted before the commencement of civil works a public 
information notice developed in local languages is being displayed at community attracted places in the 
project area. The main purpose of the notice is to create awareness among communities on the project, 
understand to what extent the community can involve in the project activities and how to make complaints, 
suggestions and requests to the project authorities. The public information notice brings the key 
information about the project and contact numbers of relevant officers of the project whom to be contacted 
regarding social and environment issues. A sample of such notice is Annexure 6 & 7. 

Contact details of following PIC and PIU staff is also displayed as means of entertaining suggestions, 
requests and complaints from public. 

PIC PIU 

�•  Environment Specialist 
�•  Social/Gender/Resettlement 

Specialist 

�•  Project Engineer 
�•  Environment Safeguard Officer 
�•  Social Safeguard Officer 

 

Another information flyer is also distributed among the public who lives along the road corridor. This 
leaflet contains information on road survey markings which people tend to misunderstand and a sample 
of this leaflet is given as Annexure 1. 

Complaint/Suggestion and Request Boxes at the work sites has been identified as one of the effective 
methods to share views of public in Design Stages and Construction Stages. 

�7�K�H�V�H���E�R�[�H�V���D�U�H���L�Q�V�W�D�O�O�H�G���D�W���&�R�Q�W�U�D�F�W�R�U�¶�V���V�L�W�H���2�I�I�L�F�H�V�����*�U�D�P�D���1�L�O�D�G�K�D�U�L���2�I�I�L�F�H�V��of the road related area 
and public places of the construction sites. These boxes are open once a week to collect any request, 
suggestion or complaint put in to these boxes. 

PIC has introduced a common design for the Complaints/Suggestions and Request boxes. This is to 
avoid any confusion among the public and have uniform set of Complaints, Suggestions and Requests 
boxes within the Project. Design of this box is given in Annexure 8.    

Monitoring and fixing the complaint boxes and displayed awareness notices in work sites are important 
duty of the Social and Environment Assistant employed by the PIC.  They report on a monthly basis to 
the SGRS on any development of above measures using the format in Annexure 9  on a monthly basis. 
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Image 4.16 - Compl aint Boxes a nd Public Awareness Notic es at Delthota-Gabadagama Road  
(Road ID.10) & ��Hanthana - Uduwela Road (Road ID.9) Kandy District in Central Province 
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Image 4.15- Suggestion, Request and Complaint Box placed at a work site Kandy District of Central 
Province. 
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Table 4.4 - Classified Summary of Displayed Public Information Notices and Placed 
Complaint/Suggestions and Request Boxes �± Central, Sabaragamuwa Provinces and Kalutara 
District of Western Province (As at 30 th of June 2017) 

 

4.5 Maintenance of Records for Public Complaints 

Maintenance of sufficient record is considered as a prime requirement of this project. All received 
�F�R�P�S�O�D�L�Q�W�V�����V�X�J�J�H�V�W�L�R�Q�V���D�Q�G���U�H�T�X�H�V�W�V���I�U�R�P���D�O�O���J�U�L�H�Y�D�Q�F�H�V���D�U�H���E�H�L�Q�J���U�H�J�L�V�W�H�U�H�G���D�W���W�K�H���3�U�R�M�H�F�W���0�D�Q�D�J�H�U�¶�V��
Office of the Contractor and attended. This Master Register is monitored by Social Safeguard Officer of 
PIU and PIC Officers during the site visits. Monthly summary of this register is present by the Project 
Manager of Contractor at the monthly progress review meetings. (example of complaint register is 
appearing in Annexure 10). All the complaints received through different avenues are classified according 
to the nature. Classified Complaints and the statues of action taken are summarized in table 4.1.  

�7�K�H���F�R�Q�W�U�D�F�W�R�U�¶�V���U�H�S�U�H�V�H�Q�W�D�W�L�Y�H�V���D�W���W�K�H���P�R�Q�W�K�O�\���S�U�R�J�U�H�V�V���P�R�Q�L�W�R�U�L�Q�J���P�H�H�W�L�Q�J�V���S�U�H�V�H�Q�W��a detailed summary 
of request, suggestions and complaints received during the month and measures taken to address them. 
Project Director and TL PIC3 pays special attention on this item. 

To regulate the public request, suggestions and complaints process PIC3 is developing a new format as 
presented in Annexure 11  from June 2017 for report that process with the support of PIU.  
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Existing 

5.  PROCESS OF LAND DOANATION  

Paragraph four (4) of RF for iRoad program states that rural road improvements will be undertaken 
completely within the existing right of way (ROW) which is between 2.5m to 5.5m. Paragraph eight (8) 
states that voluntary land donation will be used if additional strip of private land is required for the road 
improvement.  Basic guidelines for land donations are as follows. 

�ƒ The project benefits will realistically offset the size of donated land. 
 

�ƒ If the negotiation for voluntary lands donation fail eminent domain other powers of the state will not 
be used. 
 

�ƒ A maximum of 5 % of land can be donate particularly for the voluntary households and for house 
hold donating lands, no physical displacement take place. 

In RF Appendix 3 written confirmation is obtain through the process guidance jointly developed by PIC 1 
iRoad program and TA consultant.  A thematic presentation of this guidance is shown below.  

Figure 5.1 Thematic Diagram Which Show Where/How MOU will be Signed for Land Donation 

 

                                                                                                            If owner has clear title, sign MOU, 

 

 

                                                                                                             Only a letter of consent                                             

                                                                                                                                             Boundary of the existing roads 
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5.1 Status of Land Donation Activities 

When implementing the iRoad Program in PIC 3 it was identified that some contractors are in the need of 
additional land strips to carry out the road improvement to the required standard. 

Hence the project has followed following steps in Land donation process 

�ƒ Disseminate the information to all relevant agencies on project information and land donation 
concept. Continued public awareness on Land donation among road related community through 
public awareness notice displayed in notice boards at community sensitive places. (Religious 
Centers, GN office post office or Village Centers). GRC meetings and focus group discussions. 
The public awareness notice has been developing in local language as per the guide line of 
Resettlement Framework land owners have donate their pieces of land to meet the additional land 
requirements for the improvement of the road in reporting period. 

�ƒ Obtaining written confirmation for donating lands. 
�ƒ Identified and verify land ownership through deeds. 
�ƒ Consent letter or Memorandum of Understanding (MOU) reporting on the situation have been 

signed by respective GN as a proof of transparency. Two types of MOU have been introduced. 
They are; 

(a) Individual MOU �± Signed by the private land owner and Project Engineer (PE) of PIU. 

(b) Common MOU �± Signed by the group of land owners and Project Engineer (PE) of PIU. 

Land Donation status during the reporting period are as follows; 

Table 5.1 Land Donation Status 1 st of January 2017 �± 30th of June 2017 

Province District Package 

Amount of 
Consent Letters MOU 

Individual Common Individual Common 

 
Central 

Province 

 
Matale 

MA1 16 0 03 0 
MA2 31 0 0 0 
MA3 101 0 0 0 

 
Kandy 

KA1 77 0 0 0 
KA2 93 03 0 0 
KA3 55 0 09 0 

 
Nuwara Eliya 

NE1 13 0 37 0 
NE2 02 0 0 0 
NE3 11 0 02 0 

 
Sabaragamuw

a Province 

 
Kegalle 

KE1 98 0 02 0 
KE2 22 0 01 01 
KE3 42 0 12 0 

 
Ratnapura 

R1 79 0 03 0 
R2 19 0 0 0 
R3 28 0 0 0 

Western 
Province Kalutara 

KL1 103 0 17 0 
KL2 22 0 02 0 
KL3 38 0 15 01 

Total  850 03 103 02 
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5.2 Keeping Records of Land Donation Process 

A record keeping system has been developed to maintain all records related to land donation process. 
This system includes keeping information on the following; 

�ƒ The initial letter of willingness to donate land 
�ƒ Photographs taken during the awareness meeting 
�ƒ Plan or sketch of the land to be donated 
�ƒ A copy of the land title 
�ƒ Consent letter or MOU 
�ƒ Photographs taken after the improvement of the road section 

An electronic database of land donation is maintaining by the PIU at respective Project Director Offices. 
The pictures taken during the consultation signing of consent letters are presented below. 
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Image 5.1 - Land Donation Process at Ilukkumbura-Koongasthenne (Road ID. 5)  in R2 Package in 
Ratnapura District  

Image 5.2 - Land Donation Process at Boralugoda -Poruwadanda Junction via Manana 
Sudarshanaramaya (Road ID. 31) in KL3 Package in Kalutara District 
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Image 5.3 -  Land Donation Process at Kanamulayaya-Naulla Police Station Road (Road ID. 40)  
MA3 Package in Matale District 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Image 5.4 - Land Donation Process at Poojapitiya Road- Rajapihilla Road (Road ID. 50) in  

 KA3 Package in Kandy District 
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6. COORDINATING PROCESS WITH LINE AGENCIES  

The project has been made linkages with relevant organization for fulfil the project activities.  This 
organizations have assist on that purpose. 

Following table 6.1 describes how are the PIC 3 iRoad program link with other organizations. 

Table 6.1 Linkage Build within Other Organizations for Social Safeguard Activi ties 

No. Coordinated A ct ivity  
(Social Safeguard) 

Organization 
Status of  the 

Activity/ 
Activities 

1. 
Redressing public Grievances 
and Land Donation Process 

DS, GN, Assistant Director-Planning 
On going 

 

2. 
Activate the land donation 
process 

DS, GN, Officers from Department 
of Agrarian Service 
Government Own Tea, Rubber and 
Coconut Estates, Pradeshiya Shaba 

On going 
 

3. Utility Shifting 

Telecom, Ceylon Electricity Board, 
National Water Supply & Drainage 
Board, Community Water Supply 
Department, Pradeshiya Saba 

On going 
 

4. Health awareness program 
Medical Health office o f  Health 
Department 

On going 
 

5. Support for road closer 
PS, DS, Department of Health 
Department of Police 
 

On going 
 

6. Conflict resolution with public Department of Police, DS, GN 
On going 

 

7. 
Conduct road safety awareness 
program at school level 

Department of Police, 
Department of Education 

70% 
Completed 

 

8. 

Conduct project awareness 
programs for senior government 
officers and semi government 
officers of 6 districts 

Provincial Council, Provincial Road 
Development Authority, Pradeshiya 
Sabha 

85% 
Completed 

 

9. 
Conduct the HIV/AIDS and 
Health Awareness Programs 

Regional Medical Health Officers 
90% 

Completed 
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Photos from Experience Sharing Workshop at Sethsiripaya on 7 th June 2017 
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Image 6.2, 3 &4 - Experien ce shari ng workshop wi th  PIC01, PIC 02, PIC03 
and ESDD �± Conducted by AD B  

Image 6.1 �± Team Leader Make a Presentation at the Awareness Meeting for Delegation 
of Line Agencies of Ratnapura District of Sabaragamuwa Province  

 

Image 6.2 Image 6.3 

Image 6.4 
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7.  PUBLIC CONSULTATION AND INFORMATION DISSEMINATION  
 

PIU of Sabaragamuwa Central Provinces and Kalutara district of Western Province with the 
support of PIC have establish efficient GRM for public request suggestions and complaints and 
following key activities carried out to make consultation and information dissemination effective. 

�ƒ Awareness Meetings 
�ƒ Grievances Redress Committees 
�ƒ Public Awareness Notices 
�ƒ Public Complaint Suggestion and Request Boxes 
�ƒ Public consultations (Group/Individual) 
�ƒ Field Visit Before Construction Comments. 

Under above environment public consultation and information dissemination process have 
conducted efficiently during the reporting period.  According to survey conducted by the PIC the 
community of the program area have achieved sufficient benefit from the iRoad Program (Survey 
Questionnaire is attached as Annexure 12 ). 

Some benefits that community have received from the iRoad Program. (Annexure 13)  

�ƒ Avoid unnecessary time and money wasting during traveling. 
�ƒ Improved road safety. 
�ƒ Increase income that they received from their agricultural products (Tea, minor export 

crops, vegetables). 
�ƒ Prevented dust generation when traveling and avoid air pollution. 
�ƒ Decrease wastage of green products when transport to the market. 
�ƒ Increase land values of the road related areas. 
�ƒ Decrease vehicle maintaining cost of the vehicle owners of the area and transport 

facilitators. 
�ƒ �,�Q�F�U�H�D�V�H���I�D�P�L�O�\���K�H�D�O�W�K���D�Q�G���F�K�L�O�G�U�H�Q�¶�V���H�G�X�F�D�W�L�R�Q���G�X�H���W�R���O�L�Q�N���Z�L�W�K���V�X�E�X�U�E�D�Q���F�H�Q�W�H�U�V�� 
�ƒ Improved women safety in travelling. 
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Image 7.1 - Public Consultation at Atalugama Mubarak Mawatha (Road ID. 93) KL1 Package i n 
Kalutara District  
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Image 7.4 �± Public Consultation at Mahalakotuwa-Meda Ela via Rathninda 
Junction (Road ID.44) MA3 Package in Matale District  

Image 7.2 �± Public Consultation at Atalugama Mubarak Mawatha (Road ID.93) 
KL1 Package in Kalutara District 

Image 7.3 �± Public Consultation at Kuruduppita Road (Road ID.35) KL2 
Package in Kalutara District 
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Image 7.7 - Public Consultation at Atalugama Mubarak Mawatha Road (Road ID. 93) in Kalutara  District  

Image 7.8 - Public Consultation at Dedunupitiya Weniwella via Kalotuwawa Road (Road ID. 39) and  
Bokkawala Pahala Hingulwala Road (Road ID.49) in Kandy District  

Image 7.5 - Public Consultation at 
Nawata �± Parussella Road (Road ID.3) 

in Kegalle  District  

Image 7.6 - Public Consultation at Halpola 
Road (Road ID.31) in Nuwaraeliya District  
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8. PROGRAM AND ACTIVITIES TO ENHANCE PUBLIC PARTICIPATION 
 
8.1 Corporate Social Responsibility Activities (CSR) 
 
In addition to civil works construction, the contractors of all 18 packages supervise under PIC 3 organized 
and performed number of social activities at the project area with the assistance of PIC and PIU. During 
the reporting period, there is a progress of conducting and reporting of CSR program due to: 
 

1. PIC has conducted two workshops about importance of CSR programs with the participation of the 
key officers of PIU, PIC and Contractors.  These workshops are conducted by CSD / SG Specialist  
of TA84473.  After this workshop all participants change their attitude on CSR projects. 
 

2. PIC has identified proper reporting system for CSR activities. (Annexure 14)  
 

3. Newly appointed Social and Environment Assistant monitored the CSR program 
(Annexure 15  - Social Activity Check List). 
 

4. At the monthly progress review meetings, Contractors present on CSR programs. PIU and PIC 
evaluated the programs and made comments on the CSR programs. 

 
Through the CSR programs PIC expected following benefit for the iRoad program, 
 

1. To identify the suffering of vulnerable groups in the project area and to serve them with tangible 
/intangible benefits. 

2. To build up public relation with communities of road areas. 
3. To enhance good will of the company. 
4. To build up public participation for the road project. 

PIC-3 has conducted about 120 CSR Programs during the reporting period.  It describes in due diligence 
report on Social Safeguards Trench one, two and three June 2017 by ADB, CSD and Safeguard 
Coordination Specialist consultant (TA8473) as follows. 
 
It is also important that the current level of Public consultation is at least maintained or improved during 
the remaining period of the program.  On this note it is recommended that PIC 3 with their PIU and 
Contractors also initiate and conduct more CSR programs. 
 
Conducted CSR program during reporting period and their productivity appear in following table 
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Table 8.1 CSR Activities During the Reporting Period 
 

District Package Nature of the CSR Activity Cost (Rs.) 
No. of 

Benefited 
Families 

Matale 

MA1 

Cut and filled soil for the temple premises for 
Bodhigiri Yasmindaramaya Temple, Raththota.  

20,000.00 2000 

Distribution of exercise books and other 
stationaries to school children of low income 
families of K.D. Ebert Company Labours 

8,500.00 120 

Donated dry foods and medicine collected by 
staff of Matale office for contributing flood relief 
program organized by PD office 

70,000.00 500 

Cutting, filling and levelling Bodhimaluwa of 
Bodhigiri Yasmindaramaya temple. 20,000.00 800 

MA2 

Book donation program for school students at 
Rathmalgahaela School, Dambulla. 18,000.00 150 

Inter-district I-road package Cricket Match. 20,000.00 - 

Blood Donation Program organized by E&C, 
Dambulla and Padeniya Maranadara 
Samithiya.  See Image 8.1  

2,800.00 
 

- 

Donated Rs. 115,000.00 for flood affected 
areas.  Donation Organized by RDA 

115,000.00 500 

Cricket Match with staff of CEA and E&C 6,000.00 - 

World Environmental Day �±school program to 
educate the Nature and Wild Life Conservation 
at Kaludiya Pokuna Archaeological site. 

 51 

MA3 

Cleaning and levelling the ground of Maraka 
School. 

25,000.00 1000 

Road Safety and Traffic Awareness program at 
Nalanda Maha Vidyalaya 10,000.00 128 

Kandy 
KA1 

Relief for affected persons from flood victims, 
donated food, water and other essential goods. 

20,000.00 75 

KA2 

Donated a Computer to Swarnajothi National 
School - Kiribathkumbura.  

65,000.00  

Donated the cloths for flood victims in 
Bulathsinhala area.   

75,000.00 750 

Conducted awareness program for World 
Environmental Day Theme �± Connecting 
People with nature.  

6,000.00 400 

Conduct a Poson Dansela at Kurunduwatta 
Town. 

15,0000.00 6000 

 

 

Page 69 of 91 



 
 
  ADB Funded Integrated Road Investment Program                                   Semi-Annual Report January - June 2017 
��iROAD�����±��Sabaragamuwa, Central  Provinces and Kalutara District  ��PIC03����                 SOCIAL SAFEGUARD MONITORING 

 

District Package Nature of the CSR Activity Cost (Rs.) 
No. of 

Benefited 
Families 

 KA3 

Donation for Asaranasarana �&�K�L�O�G�U�H�Q�¶�V Home 
at Udahenegama, Nikaweratiya 

20,000.00 48 

Awareness program for school children �± 
Mountain Biodiversity of Sri Lanka - Mahamaya 
Girls College, Kandy 

15,000.00 - 

Donated water bottles for people affected by 
floods in Southern Province 20,000.00 600 

Biodiversity Awareness Program for School 
�&�K�L�O�G�U�H�Q�� �D�W�� �9�L�K�D�U�D�P�D�K�D�G�H�Y�L�� �*�L�U�O�V�¶�� �&�R�O�O�H�J�H����
Kandy. See Image 8.2  

20,000.00 - 

Biodiversity Awareness Program for School 
Children at Pushpadana �*�L�U�O�V�¶���&�R�O�O�H�J�H, Kandy. 20,000.00 - 

Construction of Temple Access - Bothota 
Purana Viharaya, Medawala, Harispattuwa 14,000.00 300 

Nuwaraeliya 

NE1 

Provided materials and money for paving 
interlocks on by-road in Rd No. 07 

25,000.00 400 

About 2500 king coconuts were offered for 
patients in Maharagama Cancer hospital 

100,000.00 500 

Provided machineries for clean up the Ragala 
school ground 

20,000.00 400 

Delivered a lecture on project studies for the A/L 
teachers - Education Zone -Hanguranketha 

8,000.00 500 

Supported and joined to the solid waste 
management program that conducted by 
�6�L�U�L�P�D�Z�R�� �%�D�Q�G�D�U�D�Q�D�\�D�N�D�� �*�L�U�O�¶�V�� �&�R�O�O�H�J�H��
Haguranketha.  See Image 8.3  

5,000.00 - 

NE2 

To strengthen the villagers, inter corporation by 
religious behaviours supported to installed the 
statue by supplying materials. 

15,000.00 300 

Supported and jointed to the solid waste 
management program that conducted by the 
�6�L�U�L�P�D�Y�R�� �%�D�Q�G�D�U�D�Q�D�\�D�N�D�� �*�L�U�O�¶�V�� �&�R�O�Oege �±
Hanguranketha 

7,000.00 - 

Organized a Donation Program to the Elders 
Home at Watagoda. 

20,000.00 75 

NE3 

Developed with Earth works of Spiritual 
Location at Isipaththanaaramaya Pansala, 
Kalanigama. 

12,000.00 1300 

Developed the Spiritual Location at Sri 
Muththumaariyammam Kovil, Shanon. 

15,000.00 1500 

Provided the Badminton Court for Staff to 
Playing Badminton to developed the mental & 
physical health condition of office staff for Main 
office, Badupola. 

20,000.00 - 

Donated of exercise books to religious class of 
Hitigegama Pansala. 

8,000.00 300 
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District Package Nature of the CSR Activity Cost (Rs.) 
No. of 

Benefited 
Families 

Nuwaraeliya 

NE3 

Donated the sand & metal to develop the 
education environment of the CP/ Madeniya 
Vidyalaya, Hitigegama. 

10,000.00 350 

Donated of Zip Lock Bags (10,000 Bags) with 
Medical Chart to developed the Medical 
condition of the Patients of the Nawalapitiya 
District General Hospital. See Image 8.4  

15,000.00 - 

Supplied the financial support to Divisional 
Sport Festival, Ambagamuwa DSD, Dunbar 
Play Ground, Hatton. 

5,000.00 - 

Traffic Awareness Program at Nawathispane 
Harangala Road. 

3,000.00 - 

Donated the sand and metal to Sri 
Sudharshanaramaya Temple, Badupola to 
develop the spiritual condition among the 
people. 

13,000.00 1500 

Digging Well for Beramana Vidyalaya. 12,000.00 300 

Donated a Photocopy Machine to Norwood 
Sinhala Vidyalaya. 90,000.00 1500 

Done earth works for Halgolla Pansala. 2,000.00 300 

Donated the utensils to R/Mihindu Vidyalaya, 
Ratnapura. 

18,000.00 350 

Kegalle 

KE1 

Book Donation Program at Katulanda Primary 
School. See Image 8.5.  

5,000.00 400 

Road safety awareness program at Welangalla 
Central Collage. 

12,500.00 86 

�&�R�O�R�X�U���Z�D�V�K�H�G���*�1�¶�V���2�I�I�L�F�H���D�W���%�R�U�D�O�D�Q�N�D�G�D�� 
(Annexure 16) 

9,000.00 450 

Vesak Dansala organized at Project office 
premises, Atalugama. 

30,000.00 - 

Repair the Buddha Shrine at Maniyangama to 
Welangalla Kadamandiya (ID 70) 

15,000.00 1000 

Conducted a lecture on Environmental 
Protection and Waste Management at 
KE/De/Rangalla Maha Vidyalaya, Thannimale. 

 340 

KE2 

Cleaned the school premises to give the 
support for student & staff to uplift the 
educational environment at Arandara Primary 
School. 

10,000.00 750 

Awareness Program on Importance of water 
and solid waste management at Welhella 
Primary School. See Image 8.6.  
(Annexure 17)  

5,500.00 40 

Traffic Awareness Program at Waharaka 
Primary School 7,500.00 179 
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District Package Nature of the CSR Activity Cost (Rs.) 
No. of 

Benefited 
Families 

Kegalle 

KE3 

Constructed a by access road at Heendeniya 
Danagama Road. 20,000.00 500 

Road safety awareness program at Galathara 
School.  

12,200.00 90 

Built gravel road to newly constructing 
�%�X�G�G�K�D�¶�V�� �V�W�D�W�X�H�� �L�Q��Nawagamuwa Temple 
(150m length) and make Shramadana 
Campion to clean temple premises. 

30,000.00 1500 

Ratnapura 

R1 

Repairing of existing Play Ground of Kriella 
Police Station. 

12,700.00 - 

Road safety awareness program at R/Sumana 
Saman Vidyalaya. 12,000.00 84 

Donation of broken rocks for poor family to 
build the protection wall. (Annexure 18)  

48,000.00 One Family 

 
 
 
R2 

Provided an access road for the Sri 
Wijayaramaya newly constructing Chaitya. 

20,000.00 One Family 

Provided a retaining wall for the poor family at 
Ch:15+392. See Image 8.8  

25,000.00 One Family 

Provided 45Kg rice for Pirith program to 
Rassagala Temple. 

3,500.00 - 

Provided a water bowser to a funeral house to 
fulfil their water requirement at Gurubavila - 
Helapandeniya road 

5,000.00 500 

R3 

Alms-giving program �D�W�� �.�X�O�D�U�D�W�K�Q�D�� �&�K�L�O�G�U�H�Q�¶�V��
Home �± Ranwala, Godakawela.  
See Image 8.7  

12,500.00 43 

Rehabilitation and improvement of Play Ground 
at Henaggegoda Vidyalaya, Pallebedda 

15,000.00 250 

Rehabilitation and improvement of Play Ground 
at R/Emb/Ranchamadama Maha Vidyalaya 

17,500.00 300 

Supplied material to repair a well of 
Henaggegoda school ground 

5,000.00 300 

Provided an Environmental Awareness Notice 
(Three Languages) Board in Sinharaja Rain 
Forest. See Image 8.9  

15,000.00 - 

Developed Rajeeswari School new playground 
& primary school play ground 

20,000.00 750 

Foundation Levelled for temporary building at 
Kalawana Gamini Primary school 

10,000.00 300 

Repairing by ABC Laying at Bus Stand, 
Kalawana 

30,000.00 - 

Repaired the Temple access (300m) at Sri 
Somanandanarama Temple 
Kodigalkanda, Mahayaya,  
Jandura,Panamura 

10,000.00 350 
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District Package Nature of the CSR Activity Cost (Rs.) 
No. of 

Benefited 
Families 

Ratnapura 

R3 

Blood donation and Medical Clinic at Delgoda 
Janapada Viddyalaya. See Image 8.10 

8,000.00 - 

Road Safety Awareness Program at 
R/Emb/Halmilla-Ara Vidyalaya at 
Koloambage-Ara. 

10,000.00 179 

Kalutara 

KL1 

Preparation of temple premises and introducing 
proper drainage system from the ancient pond. 

10,000.00 800 

School playground was prepared for annual 
sport meet of Al-Gassali Maha Vidyalaya 
Atalugama. 

10,000.00 1000 

Donated food, water and other essential goods 
to rescued people from flood disaster in 
Millaniya area. See Image 8.11 (Annexure 19)  

120,000.00 300 

Donated food, water and other essential goods 
to rescued people from flood disaster in New 
Chattle Tamil School Road area.  

53,000.00 - 

Donated vouchers to buy shoes for flood 
affected school children at Kuda Yala, 
Anguruwathota. 

120,000.00 80 

KL2 

Awareness program on solid waste 
management for school children to educate the 
school children at WP/MG/Walagedara Maha 
Vidyalaya.  See Image 8.12 

3,400.00 115 

Road safety awareness program to educate the 
school children at WP/MG/Walagedara Maha 
Vidyalaya 

16,550.00 200 

KL3 

Levelled the ground by a JCB and constructed 
a fence at Kotigala. Possibility of an accident 
(kid living in the house) 

18,000.00 1500 

Provided materials to Construct a soakage for 
the pit and roof of a toilet to facilitate with 
sanitary facility to a poor family 

7,703.00 One Family 

Donated a water tank and providing water daily 
�W�R�� �W�K�H�� �&�K�L�O�G�U�H�Q�¶�V�� �2�U�S�K�D�Q�D�J�H�� �L�Q�� �0�D�S�X�W�X�J�D�O�D������
See Image 8.13 

90,000.0 50 
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Image 8.1 - Blood Donation Program at  Dambulla by MA2 Package of  Matale District 
 

Image 8.2 - �%�L�R�G�L�Y�H�U�V�L�W�\���$�Z�D�U�H�Q�H�V�V���3�U�R�J�U�D�P���I�R�U���6�F�K�R�R�O���&�K�L�O�G�U�H�Q���D�W���9�L�K�D�U�D�P�D�K�D�G�H�Y�L���*�L�U�O�V�¶��
College, Kandy by KA3 Package in Kandy  District  

Image 8.3 - Supported and joined to the Solid Waste Management Program that conducted by 
�6�L�U�L�P�D�Z�R���%�D�Q�G�D�U�D�Q�D�\�D�N�D���*�L�U�O�¶�V���&�R�O�O�H�J�H�����+�D�J�X�U�D�Q�N�H�W�K�D���E�\���1�(�����3�D�F�N�D�J�H���L�Q���1�X�Z�D�U�D�H�O�L�\�D District  
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Image 8.4 - Donated the Zip Lock Bags with Medical Charts to Nawalapitiya District Hospital by 
NE3 Package in Nuwaraeliya District  

Image 8.5 - Books Donation Programme at  Katulanda Primary School by KE1 Package of  
Kegalle District  

 

Image 8.6 - Awareness Programme on Importance of Water and Solid Waste Management for 
School Children at Welhella Primary School by KE2 Package in Kegalle District 
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Image 8.7 - Provided lunch to Kularathne �&�K�L�O�G�U�H�Q�¶�V���+�R�P�H���D�W���*�R�G�D�N�D�Z�H�O�D���E�\���5�����3�D�F�N�D�J�H���L�Q��
Ratnapura District  

Image 8.8 - Provided a Retaining Wall for the 
poor family by R2 Package in Ratnapura District 

 

Image 8.9 - Provided an Environmental 
Awareness Notice Board in Three Languages by 

R2 Package Kudawa-Weddagala Road (Road 
ID.10) in Ratnapura District 

Image 8.10 �± Blood Donation & Medical Clinic at 
Delgoda Janapada Viddyalaya by R3 Package in 

Ratnapura District 

Image 8.11 �± donated Food, Water and other 
Essential goods to affected people by flood  KL1 

Package in Kalutara 
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Image 8.12 - Road Safety Awareness Program at Walagedara Maha Vidyalaya by KL2 Package 
in Kalutara District 

Image 8.13 - Donated a Water Tank & Water Bowser to Children Development Centre at 
Maputugala, Poruwadanda by KL3 Package in Kalutara District  
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8.2 Context Sensitive Design Works 

As per the ADB, safeguard policy placement (SPS 2009) and national law and policies any development           
of the country should not leave a set of people negatively affected in economic or physical term. As this 
report is linked with rural community it is a good system where participation of community is considered 
at various stages of the project. Such approach enables to ensure the sustainability of the project.  The 
concept and approach of Context Sensitive Design (CSD) helps in involving stakeholders in a more 
efficient way in the project cycle.  A better designing approach that is sustainable in terms of 
socioeconomic and environmental aspect. Below are few examples of stakeholders/community 
discussions during the civil works construction stage to obtain information from public.  
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Image 8.14 - �3�,�8�����3�,�&���D�Q�G���&�R�Q�W�U�D�F�W�R�U�¶�V���(�P�S�O�R�\�H�H�V���G�L�V�F�X�V�V�H�G���D�E�R�X�W���W�K�H���&�R�Q�W�H�[�W���6�H�Q�V�L�W�L�Y�H���'�H�V�L�J�Qs 
with ADB Mission at Weddagala-Kudawa-Wewagama Road (Road ID. 10) in Ratnapura District  

Image 8.15 �± PIC Officers and Contractors discussed with Community at Kurudippita Road  
(Road ID. 35) in KL2 Package in Kalutara District of Western Province 
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Image 8.17 - Provided Temporary Steel Bridge during construction at Medamah anuwara 
Town-Kandekumbura Road (Road ID. 02) in KA1 - Package of Kandy District 
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Image 8.16 - Road Works Opening Function at Panape-Ketagoda-Millaniya Road (Road ID. 83)  
 by KL2 Package in Kalutara District  
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Table 8.2 Design Made to the Original Design of the R oads due to Public Request - (From 01 st January 2017- 30th June 2017) 

Package  Road ID Name of the Road  Changes Made to Original Design Satisfaction 

MA2 
 

 

22 Kandalama - Rotawewa Road Widening of Rotawewa tank bunt Satisfied 

19 Kapuwatta - Yapagama Road Widening of Siyabalawa tank bunt Satisfied 

18 Dambuluoya Junction to Kalundewa Road Placing additional pipe row to culvert Satisfied 

23 Thiththawelgolla - Rathmalgaha ela Road Placing additional pipe row to culvert Satisfied 

MA3 30 
Nagolla - Amuneyaya via Godaulpoyha 
Weheragala Road 

Ch:0+460 -0+550 Trace was changed Satisfied 

         
KA1 

52 Malwanahinna-Niriella Road 
Original Proposal - Width of carriage way 3m changed to 
4m. 

Satisfied 

36 Parana Polonnaruwa Road 
Original Proposal - Width of carriage way 3m changed to 
4m. 

Satisfied 

KA3 

7 Gurudeniya-Dambawela Bus Stand Provide Grating for access at Ch: 0+270 RHS Satisfied 

7 Gurudeniya-Dambawela Bus Stand Provide U drain with cover slab at Ch: 0+280 RHS Satisfied 

10 Deltota town-Gabadagama Road Provide Dish drain at Ch: 1+900-1+920 RHS Satisfied 

11 Maussawa-Kolabissa junction- L Drain at Ch: 0+520-0+560 LHS Satisfied 

39 Dedunupitiya post office to weniwella road Dish drain at Ch: 12+085-12+105 RHS Satisfied 

39 Dedunupitiya post office to weniwella road Dish drain at Ch:12+030-12+035 RHS Satisfied 

39 Dedunupitiya post office to weniwella road U-drain at Ch: 10+305-10+325 RHS Satisfied 
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        Design Made to the Original Design of the Ro ads due to Public Request - (From 01 st January 2017- 30th June 2017)  

Package  Road ID Name of the Road  Changes Made to Original Design Satisfaction 

KA3 

48 Karaduwawala-Gatathale Road Retaining wall Ch: 0+105-0+111 LHS Satisfied 

48 Karaduwawala-Gatathale Road L Drain with raised at Ch: 0+580-0+600 RHS Satisfied 

49 Bokkawela pahala Higulwala L Drain at Ch: 0+930-0+955 LHS Satisfied 

49 Bokkawela pahala Higulwala L Drain at Ch: 1+117-1+123 LHS Satisfied 

49 Bokkawela pahala Higulwala Hard shoulder at Ch: 1+183-1+215 LHS Satisfied 

49 Bokkawela pahala Higulwala Hard shoulder at Ch: 1+215-1+225 LHS Satisfied 

49 Bokkawela pahala Higulwala Dish drain at Ch:1+820-1+825 LHS Satisfied 

50 Poojapitiya- Dodamthanna Road U-drain at Ch: 1+277-1+245 LHS Satisfied 

50 Poojapitiya- Dodamthanna Road Dish drain at Ch:1+290-1+306 LHS Satisfied 

50 Poojapitiya- Dodamthanna Road U-drain at Ch: 4+245-4+262 RHS Satisfied 

50 Poojapitiya- Dodamthanna Road Parking area at Ch: 6+242-6+265 LHS Satisfied 

51 Kasawatha- Poojapitiya Road Access with steps at Ch: 1+253 LHS Satisfied 

51 Kasawatha- Poojapitiya Road U-drain with concrete slabs at Ch:1+683 - 1+689 RHS. Satisfied 

NE3 

47 Pallewatta-Dagampitiya Road 
Incompleted connecting road up to the Homagama 
Junction, where length would be 340m. 

Satisfied 

49 Ambagamuwa Shilalekana Road 
Decided to extend the road up to Kandy road where 
extension length is 260m. 

Satisfied 
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        Design Made to the Original Design of the Ro ads due to Public Request - (From 01 st January 2017- 30th June 2017)  

Package  Road ID Name of the Road  Changes Made to Original Design Satisfaction 

KE1 

09 
Deraniyagala Hospital-Dikella/Dehiowita 
Road 

Ch. 5+310-5+600 RHS, Ch. 5+900-6+060 RHS, Ch. 
6+210-6+300 RHS, Ch. 6+400-6+410 RHS, Ch. 6+490-
6+521 LHS, Ch. 6+570-6+590 LHS, Ch. 6+730-6+780 
RHS, Ch: 6+850-6+880 RHS, Ch. 6+950-7+010 RHS 

(According to road side land acquisition, centerline revised 
at these locations). 

Satisfied 

17 
BoralankadaUdabage Junction to Iyalawatta 
Kelani River Road 

Reconstruction of existing culvert at Ch. 6+325 Satisfied 

18 Katulanda Road U drain from Ch. 6+340-6+370 RHS Satisfied 

12 
Panapitiya Junction �± Poonahela-Panapitiya 
- Ambamalla 

Retaining wall construction from Ch.3+840-3+860 LHS Satisfied 

KE2 
24 Indurana-Amithirigala Road Ch.0+590-0+630 - Centerline Shifting Satisfied 

36 Etikeeriyagolla-Naberiyawa-Atugoda Road Ch. 1+260-1+270, Ch. 1+280-1+290 - Centerline Shifting Satisfied 

R1 

17 
Muruthangala-Dewrumpitiya Estate via 
Kaluandura & Muruthagala Temple via 
Dewrumpitiya Road 

Added additional concrete drains and hard shoulder to the 
required locations from Ch. 0+000-1+700 in order to 
minimize erosion. 

Satisfied 

20 
Madala -Gettuwa-vithanakanda to 
Keenagahavila Road 

Ch. 0+220-0+400 added a raised wall drain section Satisfied 

R2 

21 Bopeththa junction to Mawella Road 
Original design proposed asphalt laying through the road, 
but due to public request we change design Ch.0+250-
0+330 location as concrete pavement. 

Satisfied 

29 
Elapatha Damme Junction to Damme 
Prajashalawa Road 

Original design had suggested asphalt laying through the 
road, but due to public request we had to change design 
Ch. 1+835-1+870 location as concrete pavement. 

Satisfied 
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        Design Made to the Original Design of the Ro ads due to Public Request - (From 01 st January 2017- 30th June 2017)  

Package  Road ID Name of the Road  Changes Made to Original Design Satisfaction 

R3 36 
96 Junction to Panamura via 
Ranchamadama Ethgala Road 

The intersection at the end of the road (Panamura Junction 
Ch. 10+130-10+251) was originally designed to construct 
with a road pavement width of 3.7m.  Based on the public 
request and their willingness to demolish and remove their 
property (shops, boutiques, houses etc.) to the required 
extent, it was later decided to alter the geometric design of 
the intersection and improved the Panamura Junction with 
a road pavement width of 7.5m. 

Satisfied 

KL2 

37 
Walipanna Junction to Rameeya Junction 
Road. 

Provide curve widening for sharp bend (Ch.0+350) Satisfied 

37 
Walipanna Junction to Rameeya Junction 
Road. 

Done the asphalt laying for drain to drain (0+420-0+450 Satisfied 

35 
Kurudippita Road (HAA rd to Meegama- 
Galmaththa Road) 

Provide concrete pavement for flooding section and raised 
the section (0+470) 

Satisfied 

35 
Kurudippita Road (HAA rd to Meegama- 
Galmaththa Road) 

Done the asphalt playing for drain to drain at first 80m in 
order obtain the full ROW to the road. 

Satisfied 

53 
Walallawita Uthumgama via Koopiyawatta 
road 

Provide curve widening for unsafe sharp bend (Ch. 0+060) Satisfied 

KL3 

82 Rathmalgoda Deerananda Road 
Raised the line drain outer wall height in deep slope area.  
Widened the curves in unsafe send (Curve Widening).  
Providing passing bays. 

Satisfied 

81 
Kadanapitiya Sawgus Junction to 
Degamthilaka Mawatha 

Provided retaining walls in highly erodible area.  Cleaned 
and repaired existing culverts which are in good condition.  
Raised the elevation of the road in Inundated area 

Satisfied 

31 
Boralugoda Rd to Poruwadanda Jun Via 
Manana Sudarshanaramaya 

Provided the concrete drains for highly erodible slope area 
instated of earth drain. 

Satisfied 
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Packed Rock Wall for a Protection of Poor Elder 
Widow 
Mrs. Nandawathi is a widow who lives at Massennawatte, Rassagala, Balangoda. She is 60 
years old and her husband has died 06 months ago. She has no children. Her only income is 
monthly social service assistant and Samurdhi subsidy (Poverty Alleviation subsidy). All 
together 600 rupees monthly. Her small house is situated near the Rassagala-Haramitigala 
road (CH15+390 of Road ID 31). It is situated above the road elevation and endanger after the 
road development. 

The Contractor, PIU and PIC understood the dangerous situation of her house and 
constructed a packed rock wall at the road side for avoid potential slip. The Contractor bears the 
construction cost. 
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8.3 Ski ll Development Programs  
 

To activate context sensitive design concept ADB safeguard specialist and ESDD of RDA have 
conducted awareness program to train the PIU, PIC and contractor officers. After this training 
program employees of iRoad program have change their attitudes on social and environment 
consideration. Evaluation process is a must for any training program.  At the Road Safety 
Awareness Training Program PIC 3 introduced an evaluation system to this format can be used for 
evaluate. (Annexure 20 & 21) 
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Image 8.19- Road Safety Awareness program for Drivers of PIU and PIC in Central, 

Sabaragamuwa Provinces and Kalutara District on 18
th

 March 2017 at Ananda Reception 
Hall, Anguruwella  

Image 8.18 - Road Safety Awareness program for Drivers of PIU and PIC in Central, 

Sabaragamuwa Provinces and Kalutara District on 18
th

 February 2017 at Oak Ray Hotel, Kandy  
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     Table 8.3 - Summary of Workshops and Training Programs - (From 01 st January 2017- 30th June 2017) 
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      Summary of Workshops and Training Programs - (From 01 st January 2017- 30th June 2017) 
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9. CONCLUSION AND RECOMMENDATIONS 

9.1 Conclusion 

This report is the Semi-Annual Report for the Social Safeguard Monitoring from January 2017 to June 
2017 in Central, Sabaragamuwa Provinces and Kalutara District of Western Province -PIC 03. It proves 
steps taken by the Project Implementation Unit (PIU), Project Implementation Consultants(PIC) and 
Contractors in compliance with Resettlement Framework(RF), loan conditions and Facility Administration 
Manual (FAM). 

This report deliberates measures taken by the project management for social safeguards component and 
practical usage of Grievances Redressing Committees (GRC), Gender Action Plan (GAP), Land Donation 
Process, Plan of HIV/AIDS Prevention and Health camps and other social activities conducts by the 
�F�R�Q�W�U�D�F�W�R�U�¶�V���V�W�D�I�I���D�V��Cooperate Social Responsibility Projects. 

According to the loan conditions the PIC has recruited a full time SGRS and each PIU have appointed 
Social Safeguard Officers and Contractors have employed Environmental Officers to monitor social 
related issues.  The Contractors have employed women labours and they are paid equal wages. 

The iRoad program of PIC3 has established 02 GRCs at DS level and 75 GRCs at GN level during the 
reporting period.  Grassroot level communities have brought in a very effective system in resolving public 
grievances at field level itself.  During the reporting period 31 Nos. of suggestions, 531 Nos. of requests 
and 111 Nos. of complaints have been received.                                                                                                    

During the reporting period there has been 958 of land strips have donated by the land owners in the six 
districts.  Land donation process is administrated by the PIU with the assistance of GN, DS and staff of 
Agrarian Services Department and PIC3. 

Public awareness poster, Complaint, Suggestions and Requests boxes are the main sources receive the 
public responses for the iRoad program PIC03. It has monitored by the PIC and PIU of DS and GS of the 
relevant area. 

Corporate Social Responsibilities (CSR) programs are used as a public relation promotion measure in 
this program. The iRoad program of PIC3 conducted two training workshops for the staff of PIU, PIC and 
�&�R�Q�W�U�D�F�W�R�U�¶�V��at TL office and PD office of Central province. Through these workshops, Project Managers 
of 18 CRC packages positively change their attitude about the SCR programs. 

During the period under review PIC 3 was able to establish strong coordination with stakeholders such 
as Provincial Councils, Pradeshiya Sabha, Divisional Secretariats, Planning Division of DS Office, 
Department of Education, Department of Police, Department of Agrarian Services, Provincial Road 
Development Authority, Ceylon Electricity Board, National Water Supply and Drainage Board, 
Community Water Supply Department and Regional Medical Office of Health. 

PIC 3 has given special attention on monitor the Social Safeguard Process of the project, in addition to 
site visits for monitor the Social Safeguard Process.  They discuss this component at the monthly 
progress meetings and fortnight meetings with the Contractor�¶s staff.  Other than above meetings, social 
and environment team of the PIC 3 conduct meetings monthly they discuss about the progress of the 
Social Safeguard activities of each contract package and share the experience.  The ADB-CSD Social 
Safeguard Specialist (TA 8473) also made frequent field visit and provide guidance to improvement in 
quality of Social Safeguard. 
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According to the experience of PIC 1 and PIC 3 proposed to employ 6 assistance to activate the social 
safeguard component. Project management accept the need of appoint district level officers and recruited 
one Social and Environment Assistant for a District. Their duties are; 

1. Assist to social and environmental officers of contractors for implementing environmental 
management action plans and social gender and resettlement activities assist to Environmental 
Specialist and to Social /Gender/Resettlement Specialist  for monitoring implementation. 
 

2. Assist to Residential Engineer with relevant to social, environmental and safety matters of the 
project. 
 

3. Assist to Social and Environmental Officers of Contractors for identification of disposal sites, stock 
yards and to obtaining relevant approvals and license for yards and plants. 
 

4. Monitoring implementation of Environmental Management Action Plans, Social, Gender and 
Resettlement activities of the project. 
 

5. Inspect licenses and approvals of yards and plants. 
 

6. Participate to GRC meetings and joint field inspections for identification of social, environmental 
and safety issues of the project, utilities to be relocate and trees to be removed. 
 

7. Maintain a public complaint mitigate mechanism. 
 

8. Checking Environmental Monitoring Check lists prepared by Social and Environmental Officers 
of Contractors. 
 

9. Preparation of reports on social and environmental monitoring and progress. 
 

10. Participate to monthly progress review meetings and field visits with ADB, PIU and PIC officers. 

 

After the employing this staff PIC was able to carry out the social safeguard activities in a commendable 
manner. 
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9.2 Recommendation 

1. Complaint, suggestion and r�H�T�X�H�V�W�� �E�R�[�H�V�� �S�O�D�F�H�G�� �&�R�Q�W�U�D�F�W�R�U�¶�V�� �V�L�W�H�� �R�I�I�L�F�H�V���� �U�H�O�H�Yant Grama 
Niladhari Offices or public sensitive places near the developing road is one of one channel of 
receiving public requests, suggestions and complaints. Although adequate awareness has been 
created among public about these boxes, responses for these boxes are inadequate. As a remedy 
for this situation can be recommend to distribute a leaflet contain the project description and 
contact phone numbers of the relevant officers for make complaints at the initial stage of the road 
development. It can be handover to the affected people during the site visits of the PIU and PIC 
Officers. That will be a more fruitful awareness tool. 
 

2. PIU and PIC encourage the Contractors to employ poor women and discourage employment of 
child labor as per guideline of Loan Conditions. However certain challenges have been faced by 
the Contractors in employing female works for road sites. Women employers ratio in 18 work sites 
in 6 Districts are 8.8% in month of June. It was observed that the customary feature in Sri Lankan 
Society. So, this condition need to be amend and propose to increase the women membership in 
level 1 and level 2 GRCs. 
 

3. For female members in the local community, it is recommended for an awareness program to 
�R�U�J�D�Q�L�]�H���S�D�F�N�D�J�H���O�H�Y�H�O���³local community capacity building� ́training as a billing item (BOQ). 
 

a) This training program can be activated as a family income, family food security, business 
links and family cordiality development program. 
 

b) Contractors also can contribute to this program as a Cooperate Social Responsibility 
(CSR) activities. 
 

4. Following needs can be proposed to improve the social safeguard component of the iRoad 
program. 
 

a) Widen the level of monitoring. 
 

b) Conduct more workshops on sharing experiences among the Social/Gender and 
Resettlement Specialist of PIC01 and PIC02 iRoad programs. 

 
c) Need of occasional site visits of ADB safeguard coordinating consultant and ESDD 

officers with the participation of Contractors, PIU and PIC officers. 
 

d) Conduct a meeting of respective GS level GRC before handover the completed roads.  
 

e) Pay more attention to conducting Road Safety Awareness Programs for developed road 
users with special attention with motorbike riders and three-wheel drivers. 

Employ a Social Development Officer with experience in social work for each contract package as a 
member of Consultant staff and he/she will responsible for address the road development related social 
issues. 
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