
 
 

Completion Report 

 

Project Number: 48152-001 
Technical Assistance Number: 8768 
June 2017 
 
 
 

Thailand: Advancing National Financial Literacy 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
This document is being disclosed to the public in accordance with ADB’s Public 
Communications Policy 2011. 
 
 
 



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
In preparing any country program or strategy, financing any project, or by making any 
designation of or reference to a particular territory or geographic area in this document, the 
Asian Development Bank does not intend to make any judgments as to the legal or other status 
of any territory or area. 



 

TA Number, Country, and Name: Amount Approved: $500,000 

TA 8768-THA: Advancing National Financial Literacy Revised Amount: Not Applicable 

Executing Agency:  
Bank of Thailand 

 
 

Source of Funding: 
TASF-other sources 

Amount Undisbursed: 
$296,187 

Amount Utilized: 
$203,813 

TA Approval 
Date:  
25 November 
2014 

TA Signing         
Date: 
29 December 
2014 

      Fielding of First 
 Consultant:  
               27 March 2015 

TA Completion Date 
Original: 31 March 2016 

 
Actual: 31 March 2017 

   Account Closing Date 
Original: 31 March 2016 
 

 
Actual: 31 May 2017 

Description 

Surveys conducted in 2013 on financial literacy by the Bank of Thailand (BOT) in cooperation with the National 
Statistical Office and the FinScope survey under TA7998-THA: Development of a Strategic Framework for Financial 
Inclusion in Thailand found that the level of financial literacy for most of the Thai population is low.  The development 
of a more inclusive financial system is at risk if users have a poor understanding of financial products, discipline, and 
choices.  To strengthen inclusive finance in Thailand through improved financial literacy and consumer protection, 
the BOT requested ADB’s support to conduct a national survey on financial literacy based on a toolkit developed by 
the Organization for Economic Co-operation and Development (OECD) Measuring Financial Literacy Program.  The 
country analysis from the result of the survey would form a basis for a development of BOT’s financial literacy 
program and contribute to improved consumer protection regulations.   
 
Expected Impact, Outcome, and Outputs 

The expected impact is improved personal awareness and skills to manage financial transactions of the Thai 
population. The expected outcome is clear direction and a better coordinated nationwide strategy for financial literacy 
programs.  The expected outputs are 1) a financial literacy assessment system and 2) framework for BOT’s financial 
literacy program. 
 
Delivery of Inputs and Conduct of Activities 

The formulation of technical assistance (TA) scope and implementation arrangement is assessed as appropriate.  TA 
design and implementation received strong guidance and cooperation from the BOT. The TA originally mobilized a 
national financial literacy survey firm, an international financial consumer protection expert, and a national 
communication strategy specialist.  The national firm was engaged to carry out a national survey based on OECD/ 
International Network on Financial Education (INFE) Toolkit to Measure Financial Literacy and Financial Inclusion 
and to develop a web-based questionnaire and data processing system.  The BOT and the OECD helped to ensure 
that the survey questionnaires developed by the firm are in line with the OECD/INFE framework and that important 
country specific aspects are included.  A national survey of 10,000 sample was successfully carried out and the  
cleaned data were submitted to the OECD within the required timeframe. A country specific analysis was done in 
close cooperation with the BOT. The web-based survey processing system was installed on the BOT server with test 
run and training workshops conducted. Based on the country specific analysis, discussions with relevant agencies 
and international experiences, the international financial consumer protection expert concluded his work with a 
presentation at the BOT and submitted a final report on financial consumer protection. Based on the survey result 
and analysis, BOT planned to improve financial management awareness and behavior of young adults with less than 
5 years working experience (first jobber).  This was included in the Financial Master Plan Phase III (2016–2020).  
 
The TA was first extended for 9 months because BOT wished to finalize the draft Financial Master Plan Phase III 
before moving forward with financial literacy strategy and the timing of planned activities had to shift accordingly. The 
final report by the national communication strategy specialist based on analysis of various survey results and focus 
group discussions concluded that BOT’s financial literacy program for first jobber should be designed around two 
important factors: 1) digital lifestyle of young adults and 2) BOT as a neutral financial advice provider.  The report 
recommended that BOT should launch a financial literacy program for first jobber on various digital platforms to 
reach the targeted group. There was no need to create new content from scratch as existing BOT’s financial 
knowledge content can be adapted.  BOT requested that the TA also support to implement a pilot program.  Three 
national consultants and four resource persons were then engaged.  The objectives of the pilot program were to 
raise awareness and encourage saving behavior of young adults and, in the process, to give BOT better 
understanding and insights of young adults’ financial behavior. The TA was extended for another 3 months to end 
March 2017 because some activities were put on hold due to the mourning period on the demise of the late King.  A 



 
 

campaign called “effortless saving” on social media platforms was launched with great media coverage.  The TA 
turned over “effortless saving” Facebook, Instagram, Twitter accounts, social media monitoring methodology and a 
web-application developed to BOT after the launch period.  The performance of the consultants was satisfactory. 
The performance of the executing agency (EA) was satisfactory. The performance of ADB was satisfactory and well-
acknowledged by the EA.  

 
The full TA amount was not disbursed because 1) BOT took great ownership of the project and extended much 
larger in-kind support than originally envisaged; 2) the consulting team set a challenge for themselves to make the 
greatest savings possible in developing the pilot financial literacy campaign to coincide with the objective of 
“encourage saving”; 3) the use of digital platforms for financial literacy program was significantly less costly than 
traditional financial literacy programs which involve printing materials, trainings and events and 4) some activities 
planned for the financial literacy pilot program were postponed and will later be implemented by the BOT themselves 
due to the mourning period on the passing of the late King.   
 
Evaluation of Outputs and Achievement of Outcome 

Output 1 was successfully completed.  The data from the survey was sent to the OECD and a cross-country analysis 
report on OECD/INFE International Survey on Adult Financial Literacy Competencies was published in 2016.  The 
web-based survey processing system developed under the TA will enable the BOT to do the next rounds of a 
national survey efficiently.  The country specific analysis of the survey results provided important inputs for the 
Financial Sector Master Plan Phase III.  Based on recommendations from the report on financial consumer 
protection, BOT supported the Thai Bankers’ Association (TBA) to complete the Banking Code of Conduct which 
was adopted in March 2017.  Output 2 was also successfully completed.  A series of public messages were 
launched under the effortless savings campaign and the “train nee” debt management campaign by the TBA.  BOT’s 
financial literacy content on social media platform and the “effortless saving” web application is available for public 
use.   
 
The outputs contributed to the outcome of clearer direction and better coordination of financial literacy strategy and 
programs among relevant organizations.  For the medium term (2016–2020), BOT identified young adults as their 
target group for enhancing financial discipline through saving campaign and coordinated with the TBA to give 
knowledge on formal debt management to the public.  Meanwhile, Ministry of Finance (MOF) is focusing on informal 
debt issues.  Investment knowledge are handled by capital market agencies.     
 
Overall Assessment and Rating 

The TA is rated successful. The TA outputs were completed despite slight delays due to above mentioned reasons. 
The outcome was achieved and the momentum is sustainable. The continued implementation of the outputs will help 
achieve the intended TA impact.    

 
Major Lessons 

The success of the TA was largely due to the high-level and strong ownership and commitment to the project by the 
EA from the outset. This was partly because the TA was designed in close collaboration with the EA to begin with 
and partly because the project team gained trust and confidence from the EA early in the implementation phase. 
Having a project officer in the field working closely with the EA and the project team was essential. Another important 
lesson from this project is that digital technology and content are playing an important role today and must be 
integrated into financial sector development and financial inclusion.  Digital technology and innovation are very much 
cost-effective and thus help to ensure sustainability of the program. 
 
Recommendations and Follow-Up Actions 

Due to the fast pace of digital technology development in the financial sector, it is important that regulators such as 
the BOT and MOF adjust and adapt regulatory framework, supervision regulations and consumer protection 
accordingly.  ADB will continue to work with relevant agencies in Thailand to enhance financial inclusion through 
digital innovations. 

 

Prepared by:  Luxmon Attapich       Designation: Senior Economics Officer 

 
 
 
 


