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Project Administration Manual Purpose and Process 

 
The project administration manual (PAM) describes the essential administrative and 
management requirements to implement the project on time, within budget, and in accordance 
with the government’s and the Asian Development Bank (ADB) policies and procedures. The 
PAM should include references to all available templates and instructions either through 
linkages to relevant URLs or directly incorporated in the PAM. 
 
The Zuoquan County Government, the executing agency; the four implementing agencies—the 
Zuoquan Water Resource Bureau; the Zuoquan Housing Security, and Urban and Rural 
Construction and Management Bureau; the Zuoquan Shixia Reservoir Management Office; and 
the Zuoquan Forestry Bureau—are wholly responsible for the implementation of the ADB-
financed project, as agreed jointly between the borrower and ADB, and in accordance with the 
government’s and ADB policies and procedures. The ADB staff is responsible to support 
implementation, including compliance by the Zuoquan County Government, of their obligations 
and responsibilities for project implementation in accordance with ADB policies and procedures. 
 

1. At loan negotiations, the borrower and ADB shall agree to the PAM; and ensure consistency 
with the legal agreements. Such agreements shall be reflected in the minutes of the loan 
negotiations. In the event of any discrepancy or contradiction between the PAM and the legal 
agreements, the provisions of the legal agreements shall prevail. 
 

2. After ADB Board’s approval of the project’s report and recommendations of the President, 
changes in implementation arrangements are subject to agreement and approval pursuant to 
relevant government and ADB’s administrative procedures (including the project administration 
instructions); and upon such approval, they will be subsequently incorporated in the PAM. 



 
 

 

I. PROJECT DESCRIPTION 
 
A. Rationale 
  
1. Rapid economic development in the People’s Republic of China (PRC) has led to its 
severe ecological and environmental degradation. To address these issues while continuing to 
eliminate absolute poverty, the Government of the PRC has been promoting ecological 
civilization1 and has specificied targets in its Thirteenth Five-Year Plan on National Economic and 
Social Development, 2016–2020.2 Water resources protection and flood risk mitigation are key 
elements of ecological civilization and effective means for poverty reduction. The government has 
identified Zuoquan County, a national-level poverty county in the water-scarce and heavily 
polluted Hai River basin, as an integral part of the ecological belt for Shanxi Province. Assistance 
to Zuoquan County is expected to demonstrate the ability and merits of working at county level to 
advance the government’s goal of ecological civilization and poverty reduction.  
 
2. Zuoquan County is in the Hai River basin, bordering Hebei Province on the east. It has a 
population of 165,042 (in 2015), 57% of which is rural. The county’s mean annual precipitation is 
520 millimeters, with more than 70% of rainfall occurring from June to September; and its average 
annual evaporation is 1,620 millimeters. With 33% of its population being poor, Zuoquan County 
is designated as a national-level poverty county. About 98% of Zuoquan County is in the 
Qingzhang watershed. Originating in the county, the Qingzhang River flows into the Zhang River 
in Hebei Province—a tributary of the Hai River. The Qingzhang River, together with the Shixia 
and Xiajiaozhang reservoirs, is a strategic water source for 1.92 million people in Shanxi Province. 
As an important source for the Hai River basin, the water quality of Qingzhang River also bears 
significantly on the water safety of 1.2 million people in the downstream areas in Hebei and Henan 
provinces. 
 
3. Soil erosion and sedimentation. Located on the Loess Plateau, Zuoquan County 
experiences serious soil erosion, with over 50% of its land eroded to some degree. The vegetation 
coverage of the Qingzhang River’s upstream catchment is generally good, but the vegetation 
condition for areas near villages and towns and along the roads is poor. Heavy rain has caused 
soil erosion from these areas with little or without coverage. Soil erosion also comes from non-
protected river banks. Sediment from soil erosion has resulted in siltation of rivers, streams, and 
reservoirs. According to the record of Zuoquan Shixia Reservoir Management Office from 1990 
to 2013, the total accumulated siltation volume during these 23 years was 345,000 cubic meters 
(m3), with an average siltation volume of 15,000 m3 per year. Siltation of the reservoir 
compromises its flood control function and reduces the water storage capacity. Soil erosion also 
impairs other vital ecosystem services. Projected increases in storm intensities will likely increase 
the risk of soil erosion. 
 
4. Flood risks. Zuoquan County suffers from frequent floods because of lack of adequate 
infrastructure. Riverine floods occur in most sections of the Qingzhang River at a flood frequency 
of one in 5 years. The main urban section contains a structural embankment whereas rural areas 
only have isolated earth bunds. Bank protection for both sides of the river in the west district (a 
new city district under development) is almost nonexistent —a few earth bunds built from the 
1950s to the 1980s are in dilapidated conditions, and some have been washed down to the river, 

                                                
1 Ecological civilization refers to achieving harmony between growth, people, and nature. It includes activities to 

mitigate ecological damage, relieve pressures on natural resources, and improve the balance between the 
environment and the economy. 

2 Government of the People’s Republic of China. 2016. Thirteenth Five-Year Plan on National Economic and Social 
Development. Beijing.  
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causing severe blockages. Flood risks are heightened by the projected increase in climate-
induced storm intensities. A major flood in August 1996 caused huge losses, affecting about 
100,000 people in all 10 townships in Zuoquan County. About 9,000 houses were destroyed, and 
nearly 140,000 mu of cropland were damaged.3 The flood caused more than 30 deaths and 550 
injuries. Flooding not only poses a significant risk to people’s lives, but is also a key restraining 
factor of sustainable development in Zuoquan County. 
 
5. Low quality and inadequate water supply. The separate planning process and different 
ownership structures for water management in Zuoquan County have resulted in serious 
development gaps in water supply facilities. Zuoquan County has functioning water supply 
facilities to its 60,000 residents in the county’s urban center. However, the water supply to rural 
residents is lacking or of poor quality without any treatment. The water supply pipes are also aged 
and leaking. Further, though they have permits to withdraw water from the Shixia Reservoir, most 
rural enterprises use groundwater without adequate infrastructure to access surface water, 
resulting in the depletion and unsustainable use of groundwater. These rural enterprises, which 
hire over 90% of local villagers, are an important income source for rural farmers. Inequitable and 
unsafe water supply is inconsistent with socially inclusive development, and hinders the 
government’s goal of urban–rural integration.  
 
6. Insufficient wastewater collection and treatment. The wastewater collection and 
treatment capacity in Zuoquan County cannot meet the demand of increasing urbanization. Like 
elsewhere in the PRC, urbanization has been a key driver of development and economic growth. 
However, continuous rapid urbanization puts significant pressure on scarce land and natural 
resources, and contributes to pollution for Zuoquan County. Some sewer networks are aged and 
leaking, causing pollution to the Qingzhang River. Key issues include (i) wastewater overflowing 
from some flow interceptors into the Qingzhang River, even in the dry season; (ii) the trunk sewer 
leaking directly into the Qingzhang River, as it is laid along the river; (iii) the Zuoquan County 
wastewater treatment plant facing frequent equipment breakdowns; and (iv) the capacities of 
wastewater collection and treatment being unable to meet current and future needs. 
  
7. Lack of ecosystem-friendly infrastructure connecting urban center and new district. 
Zuoquan County’s urban development master plan expected the urban population to grow to 
about 82,000 in 2020 and 113,000 in 2030.4 The urbanization rate is projected to increase to 62% 
in 2030. The existing Binhe Road, a trunk road connecting the urban center to the new district in 
peri-urban and rural areas, cannot satisfy current and increasing traffic demands. The east section 
of the Binhe Road has reached its design capacity, while the west section of about 5 kilometers 
(km) is yet to be expanded to meet the demand. Moreover, the storm water pipe and the trunk 
sewer to the new district need to be installed concurrently along the Binhe Road—as an integrated 
approach to improving water resources management together with road improvement—which will 
be cheaper than constructing them separately. The Binhe Road provides unique opportunity to 
pilot test the government’s sponge city initiative, which will not only help slow down surface runoff 
but also reduce nonpoint source pollution from urban runoff.5 The experience gained will be used 
for Zuoquan County’s new urban district development. 
 
8. Weak institutional capacity. Zuoquan County’s water resources management is 
fragmented, lacking a coordinated and integrated approach to land use planning, and urban and 

                                                
3 A mu is a Chinese unit of measurement (1 mu = 666.67 square meters). 
4 Zuoquan County Government. 2011. Zuoquan County Urban Development Master Plan, 2011–2030. Zuoquan. 
5 The sponge city initiative is the government’s policy to promote water conservation. A key principle is to minimize the 

impact of urban development on the natural water cycle through green infrastructure such as preserved floodplains, 
storm water wetlands, retention ponds, sunken parks, bio-retention swales, seepage wells, and green roofs. 
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rural development. The urban and rural water supply systems are separate, with large gaps in 
water quality and service reliability. Zuoquan County’s capacity for project planning and 
implementation is weak since it has little experience with international organizations. The 
counterpart staff of the project do not have experience in implementing Asian Development Bank 
(ADB) projects and are unfamiliar with ADB procedures and requirements. The current flood-
warning system is inadequate and cannot provide effective and timely warnings to rural 
communities. 
 
9. Strategic fit. The project is aligned with the PRC’s Thirteenth Five-Year Plan on National 
Economic and Social Development, 2016–2020 for integrated urban–rural development and 
ecological civilization (footnote 2). It is also consistent with Zuoquan County’s urban development 
master plan (footnote 3). The project conforms to the strategic priorities of ADB’s Midterm Review 
of Strategy 2020;6 and is aligned with ADB’s country partnership strategy for the PRC, 2016–2020 
for managing climate change and the environment, and supporting inclusive economic growth.7 
It also conforms to ADB’s Water Operational Plan, 2011–2020 to increase coverage and improve 
services for water supply and sanitation, and promote integrated water resources management.8 
 
10. Lessons. The project design has incorporated lessons from good practices in integrated 
water resources management financed by ADB and other international development agencies. 
Major lessons include (i) an integrated management approach, incorporating cross-sector water 
resources management, urbanization, and environmental issues (including projected climate 
change impacts); (ii) the inclusion of nonstructural measures and community participation in 
addition to structural interventions; (iii) coordinated management of urban–rural planning, and 
management of resources and services to facilitate integration and linkage to infrastructure; and 
(iv) provision of trainings to strengthen government agencies.  
 
B. Impact and Outcome 
 
11. The project is aligned with the following impact: quality of life and environmental 
sustainability in Zuoquan County improved (footnote 4).9  The project will have the following 
outcome: living and environmental conditions for urban and rural residents of Zuoquan County 
improved.10 
 
C. Outputs 
 

12. The project will include four outputs: (i) Shixia Reservoir operation and its watershed 
vegetation improved, (ii) Qingzhang River and Binhe Road rehabilitated, (iii) inclusive water 
supply and wastewater collection services achieved, and (iv) institutional capacity strengthened. 
 
13. Output 1: Shixia Reservoir operation and its watershed vegetation improved. This 
output will support (i) revegetation around the Shixia Reservoir with climate-resilient species, and 
planting of an ecological forest belt along the Qingzhang headwaters for about 128 hectares (ha); 
(ii) installation of the Shixia Reservoir spillway gates; (iii) construction of a flood discharge and 
washout tunnel; and (iv) construction of five hydrological and water quality monitoring stations 
with a telecommunication system in the Shixia Reservoir catchment area. 

                                                
6 ADB. 2014. Midterm Review of Strategy 2020: Meeting the Challenges of a Transforming Asia and Pacific. Manila. 
7 ADB. 2016. Transforming Partnership: People’s Republic of China and Asian Development Bank, 2016–2020. 

Manila. 
8 ADB. 2011. Water Operational Plan, 2011–2020. Manila. 
9 Zuoquan County Government. 2014. Zuoquan Stormwater and Flood Control Special Plan, 2014–2030. Zuoquan. 
10 The design and monitoring framework is in Appendix 1. 
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14. Output 2: Qingzhang River and Binhe Road rehabilitated. This output will support (i) 
dredging of selected sections of the Qingzhang River that are heavily silted (about 11.60 km); (ii) 
rehabilitation and construction of the embankment of the Qingzhang River (about 8.90 km); (iii) 
construction of wetland of about 34.35 ha and associated river amenity facilities; and (iv) Binhe 
Road expansion (about 4.92 km) and storm water drain installation, applying the sponge city 
initiative.  

 
15. Output 3: Inclusive water supply and wastewater collection services achieved. This 
output will support (i) construction of raw water transmission pipelines (45.30 km), and expansion 
of a pumping station; (ii) construction of water distribution pipelines (48.32 km), and expansion of 
four pumping stations; (iii) replacement of water supply pipelines (36.50 km), and construction of 
two rural domestic water treatment stations; (iv) expansion of the Zuoquan County wastewater 
treatment plant from 10,000 m3 per day to 15,000 m3 per day, with improvement of treatment 
technologies and renovation of some equipment; (v) construction of trunk sewers (about 4.97 km); 
(vi) replacement of the main sewer pipelines (about 1.29 km); and (vii) reconstruction of four 
overflow manholes. 
 
16. Output 4: Institutional capacity strengthened. This output will support institutional and 
capacity development for (i) project management; (ii) improvement of the flood warning system; 
(iii) integrated urban–rural water supply study, including water demand and nonrevenue water 
management; (iv) action plan for sponge city design for the new district development; and (v) 
training and study visits (domestic and overseas).  
 

Table 1: Summary of Project Outputs and Components 
 

Output Component Content 

1. Shixia Reservoir 
operation and its 
watershed 
vegetation 
improved 

1.1 Revegetation around 
Shixia Reservoir with 
climate-resilient species, 
and planting of an 
ecological forest belt 
along the Qingzhang 
headwaters 

Planting of forest belts in the following locations: 
(i) West Qingzhang River (upper stream of Shixia 
Reservoir): 0.74 square kilometers (km2) 
(ii) Xiaolingdi River: 0.44 km2 

(iii) Around Shixia Reservoir: 0.10 km2 

Total area: 1.28 km2 (128 hectares) 

1.2 Improvement of two gates 
for Shixia Reservoir 
spillway, and construction 
of a flood discharge and 
washout tunnel 

Construction of a sluice with two gates in the spillway 
of Shixia Reservoir, and a flood discharge and 
washout tunnel under the spillway 

1.3 Construction of 
hydrological and water 
quality automatic 
monitoring stations 
around Shixia Reservoir 
and a water supply 
configuration station 

Construction of five hydrological and water quality 
automatic monitoring stations with a 
telecommunication system in the Shixia Reservoir 
catchment area 

2. Qingzhang River 
and Binhe Road 
rehabilitated 

2.1 Dredging of selected 
sections of the Qingzhang 
River and tributaries that 
are heavily silted 

Length: 11.60 kilometers (km) 
Volume: 78,700 cubic meters (m3) 

2.2 River rehabilitation and 
construction of the 
embankment  

Construction of river embankment of about 8.9 km of 
the river channel to enhance flood control and restore 
ecology along the Qingzhang River 
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Output Component Content 

Shixia Reservoir to Xihetou Village: 7.10 km 
Taizilianchi Road to Ku River: 1.80 km   

 2.3 River rehabilitation and 
construction of wetland 
and associated river 
amenity facilities 

Habitat enhancement, including construction of 
wetland, flood retention zone, waterborne platform, 
pedestrian walks, bridges, etc. of about 34.35 
hectares, or 515.30 mu a 

 2.4 Low-impact design (LID or 
sponge city concept) for 
road improvement, 
expansion for easement, 
and storm water drain 
installation 

Improvement of Binhe Road of 4.92 km, including 
four bridges and storm water drains (13.00 km) 
together with low-impact facilities designed in 
accordance with the sponge city concept 

3. Inclusive water 
supply and 
wastewater 
collection 
services achieved 

3.1 Rural water supply 
system  

Raw Water Transmission 

(i) City West raw water pumping station expansion 
(add capacity of 28,700 m3 per day [m3/d]) 

(ii) Raw water transmission pipelines (DN 280–450, 
45.30 km)b 

Rural Industrial Water Supply 

(iii) Wulihou pumping station expansion (added 
capacity 18,200 m3/d) 

(iv) Silihou pumping station expansion (added 
capacity 10,500 m3/d) 

(v) Majiaguai pumping station expansion (added 
capacity 17,000 m3/d) 

(vi) Shigangkou pumping station expansion (added 
capacity 9,000 m3/d) 

(vii) Water distribution pipelines (DN 355–450,   
48.32 km) 

Rural Domestic Water Supply 

(viii) Two water treatment stations for rural drinking 
water supply (1,200 m3/d and 1,500 m3/d);  

(ix) Replacement of water supply pipelines (DN 63–
250, 36.50 km). 

 3.2 Water pollution control (i) Zuoquan County wastewater treatment plant 
expansion and upgrade (expand existing 
facilities from 10,000 m3/d to 15,000 m3/d; add 
advanced treatment system, 15,000 m3/d; and 
replace aging and faulty equipment); 

(ii) Construction of trunk sewers (DN 400–500, 4.97 
km) and associated manholes (124 Nos.) in City 
West New District; 

(iii) Replacement of existing DN 600 main sewer 
with DN 1,000 pipelines (1.29 km), with 
manholes (25 Nos.); and 

(iv) Reconstruction of four overflow manholes 

4. Institutional 
capacity 
strengthened 

4.1 Project management 
 
 

(i) Consultancy service during initial stage 
(ii) Project implementation support consulting 

services 
(iii) Resettlement external monitoring 
(iv) Training for reservoir management and 

operating procedures; dam safety management, 
including dam safety monitoring, compilation and 
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Output Component Content 

implementation of the reservoir operation, 
maintenance, and surveillance manual, and 
compilation of dam safety reports 

4.2 Flood-warning system To enhance the existing flood-warning system of 
Zuoquan County by incorporating real-time 
information collected from the five hydrological 
stations to be built under Output 1 and provision of 
appropriate equipment and software  

4.3 Institutional and capacity 
strengthening for 
integrated urban–rural 
water supply 

(i) Integration of water supply services in urban and 
rural areas 

(ii) Strengthening the capacity of the newly 
established water company to meet the 
challenges of water sector reform 

(iii) Training for water demand management 

4.4 Institutional and capacity 
strengthening for sponge 
city design (low-impact 
technologies) for city 
development 

(i) Prepare a sponge city action plan for new urban 
development areas 

(ii) Prepare the LID standards to be implemented in 
new urban construction 

(iii) Develop training of trainers on the sponge city 
action plan and the LID standards 

(iv) Prepare monitoring framework for the sponge 
city and the LID implementation (pilot on Binhe 
Road) 

 4.5 Training and study visits 
(domestic and overseas) 

(i) Training on financial management, procurement, 
disbursement, environmental and social 
safeguards, gender, water resources 
management, and other areas related to project 
implementation and management 

(ii) Study visits in above fields, as necessary, for 
effective project implementation and 
management 

a A mu is a Chinese unit of measurement (1 mu = 666.67 square meters or 0.0667 hectares). 
b DN stands for diametre nominel, the metric equivalent of nominal pipe size. 
Source: Asian Development Bank and Project Feasibility Study Report (August 2016). 
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II. IMPLEMENTATION PLANS 

A. Project Readiness Activities  

Table 2: Project Readiness Activities for Zuoquan 
 

Indicative Activities 
2017 Responsibility 

Mar Apr May Jun Jul Aug Sep Oct Nov Dec 
 

Procurement agent recruited           ZCG/PMO 

Advance contracting actionsa           ZCG/PMO 

Retroactive financing actions           ZCG/PMO 

Approval of FSR           SPG 

Approval of FCUP           NDRC 

Engagement of technical design 
institutes 

      
   

 ZCG/PMO 

EIA and resettlement plan approved            

ADB management review           ADB 

Loan negotiations       
   

 
ADB, MOF, SPG, 
JMG, ZCG 

ADB Board consideration           ADB 

Loan signing       
   

 
ADB, MOF, SPG, 
JMG, ZCG 

Government legal opinion       
   

 
MOF, SPG, JMG, 
ZCG 

Government budget inclusion           ZCG 

Loan effectiveness           ADB, MOF 

ADB = Asian Development Bank, EIA = environmental impact assessment, FCUP = foreign capital utilization plan, FSR 
= feasibility study report, JMG = Jinzhong Municipal Government, MOF = Ministry of Finance, NDRC = National 
Development and Reform Commission, PMO = project management office, SPG = Shanxi Provincial Government, 
ZCG = Zuoquan County Government. 
a Include procurement of civil works and materials and equipment for subprojects of (i) reforestation, (ii) water supply, 

(iii) flood embankment, and (iv) training and consultants.   
Source: ADB estimates. 



 
 

 

B. Overall Project Implementation Plan  
 

Table 3: Overall Project Implementation Plana 

Indicative Activities 

2017 2018 2019 2020 2021 2022 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

A. DESIGN AND MONITORING FRAMEWORK                                                 

Output 1: Shixia Reservoir Operation and its Watershed 
Vegetation Improved                                   

1.1 Complete detailed engineering design and bidding documents                                    

1.2  Complete resettlement plan update and land acquisition                                        

1.3  Conduct procurement of civil works and equipment                                     

1.4  Complete civil works construction and equipment installation, 
including revegetation,  two spillway gates, a flood discharge and 
washout tunnel, and five hydrological stations 

                                      

Output 2: Qingzhang River and Binhe Road Rehabilitated                                   

2.1 Complete detailed engineering design and bidding documents                                     

2.2 Complete resettlement plan update and land acquisition                                     

2.3 Conduct procurement of civil works and equipment                                    

2.4 Complete dredging, embankment, and wetland and associated 
facilities                                         

2.5 Complete the Binhe Road expansion applying the sponge city 
concept 

                                    

Output 3. Inclusive Water Supply and Wastewater Collection 
Services Achieved                                   

3.1  Complete detailed engineering design and bidding documents                                   

3.2 Complete resettlement plan update and land acquisition                                       

3.3 Conduct procurement of civil works and equipment                                         

3.4 Complete civil works construction and equipment installation for 
rural water supply                                        

3.5 Complete civil works construction and equipment installation for 
wastewater collection and treatment                                            

3.6  Conduct test and trial operation of water supply and wastewater 
treatment                                      
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Indicative Activities 
2017a 2018 2019 2020 2021 2022 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

Output 4: Institutional Capacity Strengthened                                   

4.1 Conduct training in project management                                     

4.2  Recruit consulting services                                               

4.3  Improve the flood-warning system, and provide necessary 
training to relevant staff                                      

4.4 Carry out study on integrated urban–rural water supply                                      

4.5  Develop action plan on applying sponge city design for city 
development 

                                    

B. MANAGEMENT ACTIVITIES                                                 

Carry out key activities of the gender and social development action 
plans                                

Conduct and monitor activities of resettlement plan (including land 
acquisition) and environmental management plan 

                                    

Recruit an independent agency for external resettlement monitoring                                  

Conduct annual and midterm project reviews                                     

a Includes project implementation preparation and advance action activities. 
Source: Asian Development Bank estimates. 

9
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III. PROJECT MANAGEMENT ARRANGEMENTS 

A. Project Implementation Organizations: Roles and Responsibilities 

Table 4: Key Parties Involved in Implementation 
 

Project Implementation Organizations Management Roles and Responsibilities 

Shanxi Provincial Finance Department 
(SPFD) 

 Provide overall project guidance and coordination 
 Establish, manage, and administer the project 

advance account 
 Supervise counterpart funding requirements 
 Submit withdrawal applications to the Asian 

Development Bank (ADB) 
 Manage and supervise the loan repayment 

Jinzhong Municipal Finance Bureau  Provide overall project guidance and coordination 
 Submit withdrawal applications to SPFD 
 Supervise counterpart funding requirements 
 Manage and supervise the loan repayment 

Executing Agency:  
 
Zuoquan County Government (Zuoquan 
County Project Leading Group) 

 Responsible for overall project planning, 
management, and implementation 

 Facilitate disbursement through SPFD 
 Facilitate project audit  
 Supervise the implementing agencies  
 Execute the loan agreement, and sign the project 

agreement 
 Secure funds for repayment of the ADB loan, and 

prepare a repayment plan for the loan and 
interest in accordance with the loan agreement 

 Responsible for providing counterpart funds 

Zuoquan County Project Management Office   On behalf of the Zuoquan County Government, 
manage all implementation works during 
preparation and implementation 

 Coordinate with all involved agencies, 
departments, and institutes for project 
implementation 

 Coordinate implementation of land acquisition and 
resettlement activities with the bureaus of housing 
management, and land resources 

 Implement nonstructural and capacity 
development components of the project 

 Engage (i) an external monitoring agency for 
resettlement and environment, and (ii) consultants 
for project management and implementation of 
nonstructural components 

 Prepare and update the procurement plan and 
other project documents 

 Provide ADB with (i) quarterly project progress 
reports, (ii) semiannual environmental monitoring 
reports, (iii) a project completion report, and (iv) 
annual audit reports 

 Forward external resettlement monitoring and 
evaluation reports to ADB 

 Review withdrawal applications prepared by the 
implementing agencies, and prepare and submit 
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Project Implementation Organizations Management Roles and Responsibilities 

withdrawal applications through SPFD, Jinzhong 
Municipal Finance Bureau, and Zuoquan County 
Finance Bureau 

 Carry out project performance and compliance 
monitoring 

 Disclose project-related information and 
documents in accordance with ADB guidelines 

Zuoquan County Finance Bureau  Provide counterpart funding 
 Repay the loan proceeds 
 Review annual financing plan and procurement 

plan 
 Review and submit withdrawal applications 

Implementing Agencies: 
 
 Zuoquan Water Resource Bureau  
 
 Zuoquan Shixia Reservoir Management 

Office 
 
 Zuoquan Housing Security, and Urban 

and Rural Construction and Management 
Bureau 

 
 Zuoquan Forestry Bureau 

 Responsible for the day-to-day project 
implementation activities for all infrastructure 
subcomponents in Zuoquan County 

 Design and procure works and goods under all 
infrastructure components; and administer and 
monitor the contractors and suppliers, with the 
support of design institutes, tendering agent, and 
supervision companies 

 Undertake contract management, construction 
supervision, and quality control, with the support 
of the construction supervision companies 

 Develop project management procedures, 
implementation plan, and financial management 

 Prepare withdrawal applications 
 Maintain separate project accounts for the project 
 Prepare and update the environmental 

management plan and other project documents 
 Participate in training 
 Organize project acceptance verification 

ADB  Support project administration, including the 
executing and implementing agencies’ 
compliance of obligations and responsibilities in 
accordance with ADB policies and procedures 

 Monitor and review the project progress and 
impact 

 Review and approve procurement, contract 
awards, and other reports 

 Approve withdrawal applications, and disburse 
loan proceeds 

Source: Asian Development Bank. 
 

Table 5: Implementing Agencies for Construction 
 

No. Component Description 
Implementing 

Agency 
1 Shixia Reservoir Operation and its Watershed Vegetation Improved 
1.1 Revegetation around 

Shixia Reservoir with 
climate-resilient species, 
and planting of an 
ecological forest belt 

Planting of forest belts in the following locations: 
(i) West Qingzhang River (upper stream of Shixia 
Reservoir): 0.74 square kilometers (km2) 
(ii) Xiaolingdi River: 0.44 km2 
(iii) Around Shixia Reservoir:0.10 km2 
Total area: 1.28 km2 (128 hectares) 

Zuoquan Shixia 
Reservoir 
Management 
Office (1.2–1.3) 
and Zuoquan 
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No. Component Description 
Implementing 

Agency 
along the Qingzhang 
headwaters 

Forestry Bureau 
(1.1) 

1.2 Improvement of two 
gates for Shixia 
Reservoir spillway, and 
construction of a flood 
discharge and washout 
tunnel 

Construction of a sluice with two gates in the 
spillway of Shixia Reservoir, and a flood discharge 
and washout tunnel under the spillway 

1.3 Construction of 
hydrological and water 
quality automatic 
monitoring stations 
around Shixia Reservoir 
and a water supply 
configuration station 

Construction of five hydrological and water quality 
automatic monitoring stations with a 
telecommunication system in the Shixia Reservoir 
catchment area 

2 Qingzhang River and Binhe Road Rehabilitated 
2.1 Dredging of selected 

sections of the 
Qingzhang River and 
tributaries that are 
heavily silted 

Length: 11.60 kilometers (km) 
Volume: 78,700 cubic meters (m3) 

Zuoquan 
Housing 
Security, and 
Urban and Rural 
Construction 
and 
Management 
Bureau (2.1–
2.2) and 
Zuoquan 
Forestry Bureau 
(2.3) 
 
 

2.2 River rehabilitation and 
construction of the 
embankment  

Construction of river embankment of about 8.9 km 
of the river channel to enhance flood control and 
restore ecology along the Qingzhang River 

Shixia Reservoir to Xihetou Village: 7.10 km 
Taizilianchi Road to Ku River: 1.80 km 

2.3 River rehabilitation and 
construction of wetland 
and associated river 
amenity facilities 

Habitat enhancement, including construction of 
wetland, flood retention zone, waterborne platform, 
pedestrian walks, bridges, etc. of about 34.35 
hectares or 515.30 mu a  

2.4 Low-impact design (LID 
or sponge city concept) 
for road improvement, 
expansion for easement, 
and storm water drain 
installation 

Improvement of Binhe Road of 4.92 km, including 
four bridges and storm water drains (13.00 km) 
together with low-impact facilities designed in 
accordance with the sponge city concept 

3 Inclusive Water Supply and Wastewater Collection Services Achieved 
3.1 Rural water supply 

system  
Raw Water Transmission 
(i) City West raw water pumping station expansion 

(add capacity of 28,700 m3 per day [m3/d]) 
(ii) Raw water transmission pipelines (DN 280–

450, 45.30 km)b 

Rural Industrial Water Supply 
(i) Wulihou pumping station expansion (add 

capacity of 18,200 m3/d) 
(ii) Silihou pumping station expansion (add 

capacity of 10,500 m3/d) 
(iii) Majiaguai pumping station expansion (add 

capacity of 17,000 m3/d) 
(iv) Shigangkou pumping station expansion (add 

capacity of 9,000 m3/d) 
(v) Water distribution pipelines (DN 355–450, 

48.32 km) 

Zuoquan Water 
Resource 
Bureau 
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No. Component Description 
Implementing 

Agency 
Rural Domestic Water Supply 
(i) Two water treatment stations for rural drinking 

water supply (1,200 m3/d and 1,500 m3/d);  
(ii) Five pumping stations and associated facilities; 

and 
(iii) Replacement of existing water supply pipelines 

(DN 63–250, 36.50 km). 
3.2 Water pollution control (i) Zuoquan County wastewater treatment plant 

expansion and upgrade (expand existing 
facilities from 10,000 m3/d to 15,000 m3/d; add 
advanced treatment system, 15,000 m3/d; and 
replace aging and faulty equipment); 

(ii) Construction of trunk sewers (DN 400–500, 
4.97 km) and associated manholes (124 Nos.)  
in City West New District; 

(iii) Replacement of existing DN 600 main sewer 
with DN 1,000 pipelines (1.29 km) with 
manholes (25 Nos.); and 

(iv) Reconstruction of four overflow manholes. 

Zuoquan 
Housing 
Security, and 
Urban and Rural 
Construction 
and 
Management 
Bureau 

Note: Numbers in the table are approximate figures.  
a A mu is a Chinese unit of measurement (1 mu = 666.67 square meters or 0.067 hectares). 
b DN stands for diametre nominel, the metric equivalent of nominal pipe size. 
Source: Asian Development Bank and Project Feasibility Study Report (August 2016). 
 

Table 6: Operation and Maintenance Arrangement 

No. Component Description Operation Unit 
1 Shixia Reservoir Operation and its Watershed Vegetation Improved 
1.1 Revegetation around the 

Shixia Reservoir with 
climate-resilient species, 
and planting of an 
ecological forest belt 
along the Qingzhang 
headwaters 

Planting of forest belts in the following locations: 
(i) West Qingzhang River (upper stream of Shixia 
Reservoir): 0.74 square kilometers (km2) 
(ii) Xiaolingdi River: 0.44 km2 
(iii) Around Shixia Reservoir: 0.10 km2 
Total area: 1.28 km2 (128 hectares) 

Zuoquan Shixia 
Reservoir 
Management 
Office (1.2–1.3) 
and Zuoquan 
Forestry Bureau 
(1.1) 

1.2 Improvement of two 
gates for Shixia 
Reservoir spillway, and 
construction of a flood 
discharge and washout 
tunnel 

Construction of a sluice with two gates in the 
spillway of Shixia Reservoir, and a flood discharge 
and washout tunnel under the spillway 

1.3 Construction of 
hydrological and water 
quality automatic 
monitoring stations 
around Shixia Reservoir 
and a water supply 
configuration station 

Construction of five hydrological and water quality 
automatic monitoring stations with a 
telecommunication system in the Shixia Reservoir 
catchment area 

2 Qingzhang River and Binhe Road Rehabilitated 
2.1 Dredging of selected 

sections of the 
Qingzhang River and 
tributaries that are 
heavily silted 

Length: 11.60 kilometers (km) 
Volume: 78,700 cubic meters 

Zuoquan 
Housing 
Security, and 
Urban and Rural 
Construction and 
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No. Component Description Operation Unit 
2.2 River rehabilitation and 

construction of the 
embankment  

Construction of river embankment of about 8.9 km 
of the river channel to enhance flood control and 
restore ecology along the Qingzhang River 
Shixia Reservoir to Xihetou Village: 7.10 km 
Taizilianchi Road to Ku River: 1.80 km 

Management 
Bureau (2.1–2.2) 
and Zuoquan 
Forestry Bureau 
(2.3) 
 2.3 River rehabilitation and 

construction of wetland 
and associated river 
amenity facilities 

Habitat enhancement, including construction of 
wetland, flood retention zone, waterborne platform, 
pedestrian walks, bridges, etc. of about 34.35 
hectares or 515.30 mu;a  

2.4 Low-impact design (LID 
or sponge city concept) 
for road improvement, 
expansion for easement, 
and storm water drain 
installation 

Improvement of Binhe Road of 4.92 km in length, 
including four bridges and storm water drains (13.00 
km) together with low-impact facilities designed in 
accordance with the sponge city concept 
 
 

3 Inclusive Water Supply and Wastewater Collection Services Achieved  
3.1 Rural water supply 

system  
(i) Raw water transmission 
(ii) Rural industrial water supply 
(iii) Rural domestic water supply 

Zuoquan Liaorun 
Water Affair 
Construction 
Investment 
Limited 
Company 

Zuoquan Water 
Resource 
Bureau 

3.2 Water pollution control (i) Zuoquan County wastewater treatment plant 
expansion and upgrade 
(ii) Construction of trunk sewers (4.97 km) 
(iii) Replacement of existing main sewer with 
pipelines (1.29 km) 
(iv) Reconstruction of four overflow manholes 

Zuoquan 
Wastewater 
Treatment 
Center for the 
wastewater 
treatment plant 

Zuoquan 
Housing 
Security, and 
Urban and Rural 
Construction and 
Management 
Bureau for 
wastewater 
pipelines and 
affiliated or 
associated 
facilities 

Note: All numbers in the table are approximate figures. 
a A mu is a Chinese unit of measurement (1 mu = 666.67 square meters or 0.067 hectares). 
Source: Asian Development Bank. 

 
17. The Zuoquan County Government (ZCG) will be the executing agency and responsible 
for the overall planning and implementation of the project. A project leading group and a project 
management office (PMO) have been established in 2014. The project leading group includes 
representatives from relevant government departments of Zuoquan County, including the county 
development and reform commission; and the bureaus on environmental protection, finance, 
housing and construction, land resources, resettlement, and water resources. The implementing 
agencies will be the (i) Zuoquan Water Resource Bureau (ZWRB); (ii) Zuoquan Shixia Reservoir 
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Management Office (ZSRMO); (iii) Zuoquan Housing Security, and Urban and Rural Construction 
and Management Bureau (ZHCB); and (iv) Zuoquan Forestry Bureau.  
 
B. Key Persons Involved in Implementation  
 
Executing Agency 
 

 

Zuoquan County Government 
 
 
 
Zuoquan County Finance 
Bureau 
 
 
 
 
 
Zuoquan Project Management 
Office 

Officer’s Name: Zhang Shihua 
Position: Vice County Governor 
Telephone No.: +13903546458 
Office Address: No.23 North Avenue, Zuoquan County 
 
Officer’s Name: Li Aijun 
Position: Deputy Director 
Telephone No.: +13593109789 
Office Address: 7F, Convenient Service Center, Binhe 
Road, Zuoquan County 
 
Officer’s Name: Huo Jianbin 
Position: Deputy Director 
Telephone No.: +13835431308 
Office Address: Room 1107, Convenient Service Center, 
Binhe Road, Zuoquan County 
 

  
Implementing Agencies 
 

 

Zuoquan Shixia Reservoir 
Management Office 

Officer’s Name: Liu Linzhong 
Position: Director of Shixia Reservoir Management Office 
Telephone No.: +13935404098 
Office Address: Shixia Township, Zuoquan County 
  

Zuoquan Water Resource 
Bureau 

Officer’s Name: Han Lijun 
Position: Chief Officer  
Telephone No.: +18635095358 
Office Address No.23 North Avenue, Zuoquan County 
  

Zuoquan Housing Security, and 
Urban and Rural Construction 
and Management Bureau 
 
 
 
Zuoquan Forestry Bureau 

Officer’s Name: Yu Qingzhong 
Position: Chief Engineer 
Telephone No.: +13903546090 
Office Address: 5F, Convenient Service Center, Binhe 
Road, Zuoquan County 
 
Officer’s Name: Zhao Jinguang 
Position: Head of Greening Office 
Telephone No.: +13834863091 
Office Address: No. 23, BeiDajie, Zuoquan County 
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Asian Development Bank 
 

 

East Asia Department 
Environment, Natural 
Resources, and Agriculture 
Division 

Staff Name: Qingfeng Zhang 
Position: Director 
Telephone No.: +63 2 632 5769 (direct)/6769 (assistant) 
Fax No.: +63 2 636 2534/2444 
Email address: qingfengzhang@adb.org 

 
 

 
Staff Name: Yaozhou Zhou 
Position: Principal Water Resources Specialist, CWRD; 
and Mission Leader (before loan approval) 
Telephone No.: +63 2 632 5943 
Email address: yaozhou@adb.org 
 
Staff Name: Yoshiaki Kobayashi 
Position: Principal Water Resources Specialist, EARD; 
and Mission Leader (after loan approval) 
Telephone No.: +63 2 632 5584  
Email address: yoshikobayashi@adb.org  

mailto:qingfengzhang@adb.org
mailto:yaozhou@adb.org
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C. Project Organization Structure  
 

 
 
Note: Shanxi Provincial Finance Department, Jinzhong Municipal Finance Bureau, and Zuoquan County Finance 
Bureau are representatives of the Shanxi Provincial Government, Jinzhong Municipal Government, and Zuoquan 
County Government, respectively, for financing and debt management. 

 
 
 

Government of the

People’s Republic
of China

Zuoquan CountyGovernment

(Executing Agency)

Zuoquan Forestry Bureau

Advice andMonitoring

Consulting Services
Resettlement Plan Monitoring Institute
Environmental Monitoring Institute
Auditing Bureau
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IV. COSTS AND FINANCING 
 
18. This section describes the project costs, categories, and components to be financed by 
ADB and ZCG. Loan proceeds will be disbursed according to the Loan Disbursement Handbook 
(2017, as amended from time to time), and subject to the provisions of the loan and project 
agreements. 
 
19. Costs are itemized below using the following categories:  

(i) Civil works. Includes service contracts for construction and installation of project 
works; and may include provision of related equipment, materials, and supplies. 
Financed jointly from the ADB loan and the ZCG counterpart funds. 

(ii) Equipment and goods. Includes procurement contracts for equipment, materials, 
and supplies. Financed by the ADB loan. 

(iii) Land acquisition and resettlement. Includes expenditures for temporary or 
permanent occupancy of land and associated resettlement activities. Financed by 
the ZCG counterpart funds. 

(iv) Survey, design, supervision, and monitoring. Includes expenditures for 
engineering and related services to design, implement, and monitor project 
components. Financed by the ZCG counterpart funds. 

(v) Consulting services (institutional capacity development). Includes service 
contracts to provide training and related services required to increase the 
professional capacity of staff involved in implementation and subsequent operation 
of project components. Financed by the ADB loan. 

(vi) Consulting services (institutional capacity monitoring). Includes service 
contracts let to monitor the implementation and effectiveness of impact mitigation 
measures; for instance, for resettlement and environmental impacts. Financed by 
the ADB loan. 

(vii) Physical contingencies. Budgetary provision to cover unexpected costs and cost 
overruns. Financed by the ZCG counterpart funds. 

(viii) Price contingencies. Budgetary provision to cover inflationary increases in costs. 
Financed by the ZCG counterpart funds. 

 
20. The above cost categories include taxes, duties, transport, and insurance costs. 
 
A. Cost Estimate Preparation and Revisions  

21. Capital and project operation and maintenance (O&M) costs were provided in the 
feasibility study report prepared on behalf of the PMO by the project design institute, in 
consultation with the implementing agencies and the project preparatory technical assistance 
consultants; and under the guidance of the ADB project officer. Costing was completed using 
government costing standards, and costing information from site investigations, the design 
institute’s project files, and queries with suppliers. 
 
22. Cost revisions during implementation will be prepared by the implementing agency and its 
contractors. 
 
B. Key Assumptions 

23. The following key assumptions underpin the cost estimates and financing plan: 
(i) Exchange rate. CNY6.90 = $1.00  
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(ii) Price contingencies based on expected cumulative inflation over the 
implementation period as follows: 

 
Item 2017 2018 2019 2020 2021+ Average 

Foreign rate of price inflation 1.40% 1.40% 1.50% 1.50% 1.50% 1.48% 
Domestic rate of price inflation 2.30% 2.40% 2.50% 2.50% 2.50% 2.44% 

 
(iii) There are no in-kind contributions. 

 
C. Summary Cost Estimates and Financing Plan 

24. The project is estimated to cost $152.1 million. The summary cost estimates is in Table 7.  
 

Table 7: Summary Cost Estimates ($ million) 
Item Amounta 

A. Base Costb 
 1. Shixia Reservoir operation and its watershed vegetation improved 13.6 
 2. Qingzhang River and Binhe Road rehabilitated 64.9 
 3. Inclusive water supply and wastewater collection services achieved 43.7 
 4. Institutional capacity strengthened 3.6 
  Subtotal (A) 125.8 

B. Contingenciesc 22.1 
C. Financing Charges During Implementationd 4.2 
   Total (A+B+C) 152.1 

a Includes taxes and duties of $8.33 million. Such amount does not represent an excessive share of the project cost. 
The government will finance taxes and duties of $2.78 million in the form of cash contribution. 

b In end-2016 prices. 
c Physical contingencies computed at 8.0%. Price contingencies computed at average 1.44% on foreign exchange 

costs and at 2.44% on local currency costs; includes provision for potential exchange rate fluctuation under the 
assumption of a purchasing power parity exchange rate. 

d Includes interest during construction and commitment charges. Interest for the ordinary capital resources loan has 
been computed at the 5-year United States dollar fixed swap rate plus an effective contractual spread of 0.5% and 
maturity premium of 0.2%. Commitment charges for the Asian Development Bank loan are 0.15% per year to be 
charged on the undisbursed loan amount. 

Source: Asian Development Bank estimates. 
 
25. The government has requested a loan of $100 million from ADB’s ordinary capital 
resources to help finance the project. The loan will have a 25-year term, including a grace period 
of 5 years, an annual interest rate determined in accordance with ADB’s London interbank offered 
rate (LIBOR)-based lending facility; a commitment charge of 0.15% per year (the interest rate and 
other charges during construction will be capitalized in the loan); and such other terms and 
conditions set forth in the loan and project agreements. 
  
26. The ADB loan will finance $100 million (65.7%) of the project cost, including civil works, 
equipment and goods, and consulting services. ZCG will be the legal entity responsible for 
servicing the ADB loan and will finance $52.1 million (34.3%) through counterpart funds (Table 
8). 
 

Table 8: Summary Financing Plan 
Source Amount ($ million) Share of Total (%) 
Asian Development Bank 100.0 65.7 
Zuoquan County Government 52.1 34.3 
  Total 152.1 100.0 

Source: Asian Development Bank estimates. 
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27. The government has requested that repayment will follow the 10% annuity repayment 
option. Based on the above loan terms and these repayment option and dates, the average loan 
maturity is 18.31 years; and the maturity premium payable to ADB is 0.2% (20 basis points) per 
year. ADB’s Controller’s Department will provide the final confirmation and issue the loan 
repayment schedule at loan negotiations. 
 
28. The government has provided ADB with (i) the reasons for its decision to borrow under 
ADB’s LIBOR-based lending facility based on of these terms and conditions, and (ii) an 
undertaking that these choices were its own independent decision and not made in reliance on 
any communication or advice from ADB. 



 
 

 

 
D. Detailed Cost Estimates by Expenditure Category 
 

Table 9: Detailed Cost Estimates by Expenditure Category 

 CNY million $ million 
Percent 
of Total 

% of 
Base 
Cost  

Foreign 
Exchange 

Local 
Currency 

Total 
Cost 

Foreign 
Exchange 

Local 
Currency 

Total 
Cost 

A. Investment Costs         

1. Civil works  0.0 503.5 503.5 0.0 73.0 73.0 48.0 58.0 
2. Equipment and goods 90.5 90.5 181.1 13.1 13.1 26.2 17.2 20.9 
3. Land acquisition and resettlement 0.0 97.3 97.3 0.0 14.1 14.1 9.3 11.2 
4. Survey, design, supervision and monitoring 0.0 68.0 68.0 0.0 9.9 9.9 6.5 7.8 
5.Consulting services (institutional capacity 
    development) 

8.6 8.6 17.1 1.2 1.2 2.5 1.6 2.0 

6. Consulting services (institutional capacity 
    monitoring) 

0.7 0.7 1.4 0.1 0.1 0.2 0.1 0.2 

    Subtotal (A) 99.8 768.6 868.4 14.5 111.4 125.9 82.7 100.0 
B. Contingencies         

    1. Physical 8.0 61.5 69.5 1.2 8.9 10.1 6.6 8.0 
 2. Price 6.8 76.0 82.7 1.0 11.0 12.0 7.9 9.5 
     Subtotal (B) 14.7 137.5 152.2 2.1 19.9 22.1 14.5 17.5 

C. Financing Charges During Implementation         

    1. Interest charges 26.5 0.0 26.5 3.8 0.0 3.8 2.5 3.1 
 2. Commitment fee 2.6 0.0 2.6 0.4 0.0 0.4 0.3 0.3 
     Subtotal (C) 29.2 0.0 29.2 4.2 0.0 4.2 2.8 3.4 
         Total Project Cost (A+B+C) 143.7 906.0 1,049.7 20.8 131.3 152.1 100.0 120.9 

Note: Numbers may not sum precisely because of rounding. 
Source: Asian Development Bank estimates. 
 
 

2
0
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E. Allocation and Withdrawal of Loan Proceeds 
 

Table 10: Allocation and Withdrawal of Loan Proceeds 
 

No. Item 

Category 
Total 

($) 

Percentage and Basis 
for Withdrawal from 

Loan Account 
   

 
    

1 Civil works*a  67,793,100 92.9% of total expenditure claimed 

2 Goodsa 25,299,057 100% of total expenditure claimed 

3 
Consulting services (including training 
and study visits)a 

2,679,000 100% of total expenditure claimed 

4 
Interest during construction and 
commitment fees 

4,228,843 100% of amount due 

 Total 100,000,000  

a Inclusive of taxes and duties. 
Source: Asian Development Bank estimates. 
  

  
 
 
 



 
 

 

F. Detailed Cost Estimates by Financier 
 
 

Table 11:  Detailed Cost Estimates by Financier ($ million) 
                 

  
ADB Loan 

Zuoquan County 
Government 

 Total Costs Amount 
% Cost 

Category Amount 
% Cost 

Category 

A. Investment Costs  
    

     1. Civil works  73.0 67.8 92.9 5.2 7.1 

     2. Equipment and goods 25.3 25.3 100.0 0.0 0.0 

     3. Equipment and goods—Non-ADB Financed 0.9 0.0 0.0 0.9 100.0 

     4. Land acquisition and resettlement 14.1 0.0 0.0 14.1 100.0 

     5. Survey, design, supervision, and monitoring 9.9 0.0 0.0 9.9 100.0 
     6. Consulting services (inclusive of training and study 
         tour) 

2.7 2.7 100.0 0.0 0.0 

         Subtotal (A) 125.9 95.8 76.1 30.1 23.9 
B. Contingencies      

     1. Physical 10.1 0.0 0.0 10.1 100.0 

     2. Price 12.0 0.0 0.0 12.0 100.0 

         Subtotal (B) 22.1 0.0 0.0 22.1 100.0 

C. Financing Charges During Implementation      

     1. Interest charges 3.8 3.8 100.0 0.0 0.0 

     2. Commitment fee 0.4 0.4 100.0 0.0 0.0 

         Subtotal (C) 4.2 4.2 100.0 0.0 0.0 

Total Project Cost (A+B+C) 152.1 100.0 65.7 52.1 34.3 
       Note: Numbers may not sum precisely because of rounding. 
       Source: Asian Development Bank estimates.  

 
  

2
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G. Detailed Cost Estimates by Output 
 

Table 12: Detailed Cost Estimates by Output ($ million) 
                

 

 

Shixia Reservoir 
Operation and its 

Watershed 
Vegetation 
Improved 

Qingzhang River and 
Binhe Road 

Rehabilitated 

Inclusive Water 
Supply and 
Wastewater 

Collection Services 
Achieved 

Institutional 
Capacity 

Strengthened 

 
Total Amount 

% Cost 
Category Amount 

% Cost 
Category Amount 

% Cost 
Category Amount 

% Cost 
Category 

A. Investment Costs                  
     1. Civil works  73.0 10.1 13.8 47.4 64.9 15.5 21.2 0.0 0.0 
     2. Equipment and goods 26.2 1.6 6.1 0.0 0.0 23.7 90.3 0.9 3.6 
     3. Land acquisition and resettlement 14.1 0.0 0.3 12.9 91.7 1.1 7.9 0.0 0.0 
     4. Survey, design, supervision, and 
         monitoring 

9.9 1.9 19.2 4.6 46.3 3.4 34.6 0.0 0.0 

     5. Consulting services (inclusive of 
         training and study visits) 

2.7 0.0 0.0 0.0 0.0 0.0 0.0 2.7 100.0 

         Subtotal (A) 125.9 13.6 10.8 64.9 51.6 43.7 34.7 3.6 2.9 
B. Contingencies          

     1. Physical 10.1 1.1 10.8 5.2 51.6 3.5 34.7 0.3 2.9 
     2. Price 12.0 1.4 11.6 6.2 51.8 4.0 33.7 0.3 2.9 
         Subtotal (B) 22.1 2.5 11.3 11.4 51.7 7.5 34.2 0.6 2.9 
C. Financing Charges During 
     Implementation 

         

     1. Interest charges 3.8 0.4 10.5 1.9 49.6 1.5 37.9 0.1 2.0 
     2. Commitment fee 0.4 0.0 10.8 0.2 51.6 0.1 34.7 0.0 2.9 
         Subtotal (C) 4.2 0.4 10.5 2.1 49.8 1.6 37.7 0.1 2.1 

Total Project Cost (A+B+C) 152.1 16.6 10.9 78.4 51.5 52.8 34.7 4.3 2.9 
   Note: Numbers may not sum precisely because of rounding. 
   Source: Asian Development Bank estimates. 
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H. Detailed Cost Estimates by Year 
 
 

Table 13: Detailed Cost Estimates by Year ($ million)  
 

 

Total 
Costs Year 1 Year 2 Year 3 Year 4 Year 5 

A. Investment Costs       

     1. Civil works  73.0 2.0 11.2 21.2 23.5 15.1 
     2. Equipment and goods 26.3 1.0 4.1 5.7 8.1 7.4 
     3. Land acquisition and resettlement 14.1 4.5 7.1 2.6 0.0 0.0 
     4. Survey, design, supervision and monitoring 9.9 .2 2.4 2.8 2.8 1.7 
     5. Consulting services (inclusive of training and study 
visits) 

2.7 0.6 0.3 0.6 0.5 0.6 

         Subtotal (A) 125.9 8.3 25.1 32.7 34.9 24.8 
B. Contingencies       

     1. Physical 10.1 0.4 2.0 2.6 2.8 2.3 
     2. Price 11.9 0.1 1.4 2.7 3.8 3.9 
         Subtotal (B) 22.0 0.5 3.4 5.3 6.6 6.2 
C. Financing Charges During Implementation       

     1. Interest charges 3.8 0.0 0.2 0.7 1.2 1.7 
     2. Commitment fee 0.3 0.1 0.1 0.1 0.0 0.0 
         Subtotal (C) 4.2 0.2 0.3 0.8 1.2 1.7 

Total Project Cost (A+B+C) 152.1 9.0 28.8 38.8 42.7 32.7 
% Total Costs 100% 6% 19% 26% 28% 21% 
Of Which:       

ADB Loan 100.0 6.0 18.4 25.2 28.4 22.0 
Zuoquan County Governrment 52.1 3.0 10.4 13.6 14.4 10.7 

Note: Numbers may not sum precisely because of rounding. 
Source: Asian Development Bank estimates. 

 
 

2
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I. Contract and Disbursement S-Curve 
 

 
 

 

 Contract Awards ($ million) Disbursement ($ million) 

Year Q1 Q2 Q3 Q4 Total Q1 Q2 Q3 Q4 Total 

2018 3.0 3.0 3.0 3.0 12.0 0.0 1.0 2.0 3.0 6.0 

2019 3.0 4.0 4.0 4.5 15.5 4.6 4.6 4.6 4.6 18.4 

2020 7.0 6.0 6.0 7.5 26.5 5.3 5.3 7.3 7.3 25.2 

2021 7.5 7.5 7.5 7.3 29.8 7.1 7.1 7.1 7.1 28.4 

2022 6.0 6.0 0.0 0.0 12.0 8.0 7.2 6.8 0.0 22.0 

Total 
    95.8     100.0 

 
Note: Disbursements include capitalized amounts of interest during construction and commitment fees of $4.2 
million. Original contract awards and disbursement targets (baseline projections) starting at effectiveness can only 
be revised during midterm review, after approval of major change, or approval of an extension of project duration 
of more than 12 months. The amount of contract award of advance action in 2017 is included in that of 2018. 

  Source: Asian Development Bank estimates. 
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J. Fund Flow Mechanism 
 

  
 
 
 
 
         Source: Asian Development Bank estimates. 
         Source: Asian Development Bank. 
 

Asian Development Bank PRC / Borrower
(Ministry of Finance)

ZCG (ZCFB)

Shanxi Provincial Government
(SPFD/ Advance Account)

Contractor, Supplier, and Consultants

Relending

Disbursement / Payment Claim for payment / withdraw 

application

Repayment 

Direct Payment/Commitment 
Procedure

Advance Account/ 
Reimbursement

Implementing Agencies (4)
Project Implementation Offices (4)

PMO

JMG (JMFB)

Note: The loan funds from the Asian Development Bank will be paid from the SPFD advance account 
to implementing agencies through pass-through accounts based on expenditures incurred. Funds will 
only be transferred to the implementing agencies once expenditures are incurred and payment needs 
to be made. 
Source: Asian Development Bank estimates. 
  

JMFB = Jinzhong Municipal Finance Bureau, JMG = Jinzhong Municipal Government, PMO = Zuoquan 
County Project Management Office, PRC = People’s Republic of China, SPFD = Shanxi Provincial 
Finance Department, ZCFB = Zuoquan County Finance Bureau, ZCG = Zuoquan County Government.  
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V. FINANCIAL MANAGEMENT 

A. Financial Management Assessment 
 
29. The financial management assessment (FMA) was conducted in September 2016 in 
accordance with ADB’s Guidelines for the Financial Management and Analysis of Projects11 and 
the Financial Due Diligence: A Methodology Note.12 The instrument used for the assessment was 
ADB’s FMA questionnaire.  
 
30. The FMA considered the capacity of the executing and implementing agencies, including 
fund flow arrangements, staffing, accounting and financial reporting systems, financial information 
systems, and internal and external auditing arrangements.  
 
31. The executing agency, the Zuoquan County Government (ZCG), does not have 
experience in the preparation, implementation, and management of projects funded by ADB. The 
Zuoquan County Finance Bureau (ZCFB) is responsible, on behalf of ZCG, for (i) financial 
management of the project, including the ADB loan withdrawal applications and payments; and 
(ii) overseeing the ADB loan repayment and the counterpart fund arrangements for the project. 

 
32. The Shanxi Provincial Finance Department (SPFD) will operate and administer the 
advance account and will be responsible for applications and withdrawals of the ADB loan. SPFD 
has many years of experience in these activities and in the general financial oversight of the ADB- 
and World Bank-funded projects.  
 
33. The implementing agencies will be the Zuoquan Housing Security, and Urban and Rural 
Construction and Management Bureau (ZHCB), the Zuoquan Shixia Reservoir Management 
Office (ZSRMO), the Zuoquan Water Resource Bureau (ZWRB), and the Zuoquan Forestry 
Bureau; and they are also ZCG’s agencies. The project implementation offices (PIOs) established 
by each implementing agency will be responsible for the day-to-day implementation, organization, 
and management of the project components. They are also responsible for the daily financial 
management of subprojects, including project accounting, financial statements preparation, the 
ADB loan withdrawal and payment, and the counterpart fund withdrawal and payment. 
 
34. ZCFB has adequate financial staff, accounting policies and procedures, internal and 
external controls, audit arrangements, and reporting system. ZCFB does not have experience on 
ADB projects. Meanwhile, the designated Financing Division, which is responsible for the ADB 
project management, also does not have experience on project management, including 
accounting. The comprehensive training and support is required on the ADB policies and 
procedures, including project management; disbursement, procurement, and safeguard 
procedures; and accounting. 
 
35. The implementing agencies have sound financial management systems which can meet 
the minimum financial management requirements for their current activities. But significant 
training and support will also be required on the ADB policies and procedures, including project 
management; disbursement, procurement, and safeguard procedures; and accounting. 
 
 
 

                                                
11 ADB. 2005. Financial Management and Analysis of Projects. Manila. 
12 ADB. 2009. Financial Due Diligence: A Methodology Note. Manila.  
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36. The assessment identified the main financial management risks to include the following: 
(i) Implementation risk. Lack of familiarity with the ADB disbursement procedures 

and requirements which could delay project implementation; 
(ii) Compliance risk. Lack of familiarity with the ADB financial management 

requirements, particularly relating to accounting, reporting, and auditing, which 
may delay project reporting and the identification of issues on the use of loan 
proceeds; 

(iii) Financing risk. Delays in provision of, or inadequate counterpart funding which 
could delay project implementation; and  

(iv) Construction and operational risk. Inadequate experience in construction and 
operation management, which will impact project progress and quality of the 
services to be provided after project completion.  

 
37. The overall financial management risk rating of the project before considering mitigating 
measures is moderate. The identified financial management risks and the implementation of 
agreed mitigation measures need to be closely monitored during project implementation.  

 
38. The proposed financial management action plan includes the following:  

(i) covenants in loan agreements to ensure adequate counterpart funds to support 
capital, O&M, and debt repayment requirements; 

(ii) training on the ADB disbursement procedures and requirements;  
(iii) training on the ADB financial management requirements, specifically accounting 

and reporting, auditing;  
(iv) close monitoring to quickly identify potential issues in counterpart funding; and  
(v) a financial expert requirement and some professional engineers to be included in 

the capacity building package in Output 4 of the project. They will provide 
professional financial management and engineering support and training for the 
financial and related staff in the project entities, including financial management 
manual development. 

 
39. The project’s financial management arrangements with appropriate mitigation measures 
are considered satisfactory. 
 
B. Disbursement 
 
Summary 

(i) Reimbursement procedures for eligible expenditures incurred and paid for by the 
government out of its budget allocation or its own resources. 

(ii) Advance Account 
 The advance account will be established and maintained by the Shanxi 

Provincial Finance Department, on behalf of the Shanxi Provincial Government, 
after the loan becomes effective; 

 The Shanxi Provincial Government will be responsible for the use, 
management, replenishment, and liquidation of the advance account; 

 The advance account will be exclusively used to finance the Asian 
Development Bank’s share of eligible expenditures; and 

 The outstanding advance (initial advance and subsequent deposits) to the 
advance account should not exceed the executing agency’s estimate of the 
Asian Development Bank’s share of eligible expenditures for the next 6 months 
which are to be paid through the advance account.  

 



30 
 

 

1. Disbursement Arrangements for ADB Funds 

40. The loan proceeds will be disbursed in accordance with ADB’s Loan Disbursement 
Handbook (2017, as amended from time to time),13 and detailed arrangements agreed upon 
between ADB and the government. Online training for project staff on disbursement policies and 
procedures is available.14 The project staff will be encouraged to avail of this training to help 
ensure efficient disbursement and fiduciary control. 
 
41. The implementing agencies will be responsible for all disbursement arrangements for 
expenditures related to the implementation of subcomponents in Zuoquan County, including (i) 
preparing disbursement projections; (ii) requesting budgetary allocations for counterpart fund; (iii) 
collecting supporting documents; and (iv) preparing withdrawal applications that will be submitted 
to ADB by SPFD. 
 
42. Each year, necessary amount of counterpart funding is allocated by ZCG and disbursed 
upon request from the implementing agencies. For ADB’s loan proceeds, withdrawal applications 
will be prepared by the PMO on behalf of ZCG, and then submit to ADB through SPFD. At the 
end of each year, realistic projections of the contract awards and/or commitments and 
disbursements for the following calendar year will be made for an assessment and projection of 
the ADB funds required to cover the contract awards and/or commitments and disbursements for 
ongoing loans. The PMO will be responsible for preparing the contract award and/or commitment 
and disbursement projections each year. 
 
43. Direct payment procedure will generally be used for large civil works, equipment contracts, 
and consulting service contracts. Reimbursement procedure will also be used as appropriate 
when the government initially funds ADB’s eligible expenditures from its own resources. 
 
44. Advance fund procedure. To facilitate project implementation and fund flow upon loan 
effectiveness, SPFD on behalf of the Shanxi Provincial Government (SPG) will establish the 
advance account at a commercial bank acceptable to ADB. The loan funds from ADB will be paid 
from the SPFD advance account to implementing agencies through pass-through accounts based 
on expenditures incurred. Expenditures not using the advance account may use other 
disbursement procedures, such as direct payment (to the supplier or contractor), commitment, 
and reimbursement. 
 
45. The currency of the advance account will be United States dollar. The advance account 
is to be used exclusively for ADB’s share of eligible expenditures. SPG, through SPFD which 
established the advance account under its name, is accountable and responsible for the proper 
use of advances to the advance account. SPG, through SPFD, may request for initial and 
additional advances to the advance account based on estimate of ADB’s share of eligible 
expenditures to be financed through the advance account for the next 6 months. The advance 
account will be established, managed, and liquidated in accordance with ADB’s Loan 
Disbursement Handbook (2017, as amended from time to time) and other detailed arrangements 
agreed by ADB and the government. The Loan Disbursement Handbook describes which 
supporting documents should be submitted to ADB and which should be retained by SPG, through 
SPFD, for liquidation and replenishment of the advance account. 
 

                                                
13 Available at: http://www.adb.org/Documents/Handbooks/Loan_Disbursement/loan-disbursement-final.pdf. 
14 Disbursement eLearning. http://wpqr4.adb.org/disbursement_elearning.  

http://www.adb.org/Documents/Handbooks/Loan_Disbursement/loan-disbursement-final.pdf
http://wpqr4.adb.org/disbursement_elearning
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46. Statement of expenditure procedure. To expedite funds flow and simplify the 
documentation process, the statement of expenditure (SOE) procedure may be used for 
liquidation and replenishment of the advance account; and reimbursement of eligible expenditures 
not exceeding $300,000 per individual payment. Payments exceeding the SOE ceiling will be 
reimbursed, liquidated, or replenished based on full supporting documentation process. The SOE 
records should be maintained and made readily available for review by ADB’s disbursement and 
review missions; or upon ADB’s request for submission of supporting documents on a sampling 
basis, and for independent audit.15 
 
47. Before the submission of the first withdrawal application, SPG, through the SPFD and the 
PMO, should submit to ADB sufficient evidence of the authority of the person(s) who will sign the 
withdrawal applications on behalf of SPG, together with the authenticated specimen signatures 
of each authorized person. The minimum value per withdrawal application is in accordance with 
the Loan Disbursement Handbook (footnote 9). Individual payments less than such amount 
should be paid (i) by the executing or implementing agencies, and subsequently claimed from 
ADB through reimbursement; or (ii) through the advance fund procedure, unless otherwise 
accepted by ADB. 
 

2. Disbursement Arrangements for Counterpart Fund 

48. For the counterpart funds, the implementing agencies will timely allocate the designated 
funding for the project as specified in the loan and project agreements. Counterpart funds from 
the governments will be disbursed by the implementing agencies to contractors, service providers, 
and those affected by land acquisition and resettlement. The disbursement process will follow this 
process: (i) according to the progress of the contract, the implementing agencies will submit 
disbursement request to the PMO; and (ii) once approved, counterpart funds will be disbursed 
from ZCFB. 
 
C. Accounting 
 
49. The executing agency will maintain, or cause to be maintained, separate books and 
records by funding source for all expenditures incurred on the project. Consolidated project 
financial statements will be prepared annually by ZCG through the PMO in accordance with the 
government’s accounting laws and regulations, which are consistent with international accounting 
principles and practices.16 
 
D. Auditing and Public Disclosure 
 
50. The executing agency will cause the detailed consolidated project financial statements to 
be audited in accordance with International Standards on Auditing and the Government Auditing 
Standards of the PRC (where these are consistent with International Standards on Auditing), by 
an independent auditor acceptable to ADB. The audited project financial statements together with 
the auditor’s opinion will be presented in the English language by the executing agency to ADB 
within 6 months from the end of the fiscal year.  
 

                                                
15 SOE forms are available in Appendix 7B of ADB’s Loan Disbursement Handbook (2017, as amended from time to 

time). 
16 Applicable laws, regulations, and guidelines include the (i) Accounting Law of the PRC (2000); (ii) State-Owned 

Construction Enterprise Accounting Control Regulations; (iii) Capital Construction Financial Control Regulations; and 
(iv) Accounting Methods of Projects Financed by the World Bank. 
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51. The audit report for the project financial statements will include a management letter and 
auditor’s opinions, which cover (i) whether the project financial statements present an accurate 
and fair view or are presented fairly, in all material respects, in accordance with the applicable 
financial reporting standards; (ii) whether the proceeds of the loan were used only for the purposes 
of the project; and (iii) whether the borrower or executing agency was in compliance with the 
financial covenants contained in the legal agreements, where applicable. 
 
52. Compliance with financial reporting and auditing requirements will be monitored by review 
missions and during normal program supervision, and followed up regularly with all concerned, 
including the external auditor.  
 
53. ZCG, the executing agency; and the implementing agencies have been made aware of 
ADB’s approach to delayed submission, and the requirements for satisfactory and acceptable 
quality of the audited project financial statements.17 ADB reserves the right to require a change in 
the auditor (in a manner consistent with the constitution of the borrower); or for additional support 
to be provided to the auditor, if the audits required are not conducted in a manner satisfactory to 
ADB, or if the audits are substantially delayed. ADB reserves the right to verify the project’s 
financial accounts to confirm that the share of ADB’s financing is used in accordance with ADB 
policies and procedures.  
 
54. Public disclosure of the audited project financial statements, including the auditor’s opinion 
on the project financial statements, will be guided by ADB’s Public Communications Policy 2011.  
After the review, ADB will disclose the audited project financial statements and the opinion of the 
auditors on the project financial statements no later than 14 days of ADB’s confirmation of their 
acceptability by posting them on ADB’s website. The management letter, additional auditor’s 
opinions, and audited entity financial statements will not be disclosed.18 
 

                                                
17 ADB’s approach and procedures regarding delayed submission of audited project financial statements:  

(i) When audited project financial statements are not received by the due date, ADB will write to the executing 
agency advising that (a) the audit documents are overdue; and (b) if they are not received within the next 6 
months, requests for new contract awards and disbursement such as new replenishment of advance accounts, 
processing of new reimbursement, and issuance of new commitment letters will not be processed. 

(ii) When audited project financial statements are not received within 6 months after the due date, ADB will 
withhold processing of requests for new contract awards and disbursement such as new replenishment of 
advance accounts, processing of new reimbursement, and issuance of new commitment letters. ADB will (a) 
inform the executing agency of ADB’s actions; and (b) advise that the loan may be suspended if the audit 
documents are not received within the next 6 months. 

(iii) When audited project financial statements are not received within 12 months after the due date, ADB may 
suspend the loan. 

18  This type of information would generally fall under public communications policy exceptions to disclosure. ADB. 2011. 
Public Communications Policy. Paragraph 97(iv) and/or 97(v). 
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VI. PROCUREMENT AND CONSULTING SERVICES 
 
A. Advance Contracting and Retroactive Financing 
 
55. ZCG has been advised that retroactive financing may only apply to up to 20% of the 
amount of the ADB loan in respect for expenditures incurred before loan effectiveness, but not 
earlier than 12 months before the signing of the loan and project agreements. The borrower, the 
executing agency, and the implementing agencies have been advised that approval of advance 
contracting and retroactive financing does not commit ADB to finance the project. Advance 
contracting and retroactive financing will be used for (i) water supply, (ii) revegetation, (iii) flood 
embankment, and (iv) consulting services. 
 
56. All advance contracting and retroactive financing will be undertaken in conformity with 
ADB’s Procurement Guidelines (2015, as amended from time to time)19 and ADB’s Guidelines on 
the Use of Consultants (2013, as amended from time to time).20 The issuance of invitations to bid 
under advance contracting and retroactive financing will be subject to ADB’s approval.  
 
B. Procurement of Goods, Works, and Consulting Services 
 
57. All procurement of goods and works will be undertaken in accordance with ADB’s 
Procurement Guidelines (2015, as amended from time to time), (footnote 19). International 
competitive bidding (ICB) will be used for civil works contracts estimated to cost over $40 million. 
National competitive bidding (NCB) will be used for civil works contracts estimated to cost over 
$100,000 up to $40 million. For goods and equipment, ICB will be used for contracts valued at 
above $5 million; while NCB will be used for goods and equipment from over $100,000 up to $5 
million. 
 
58. A procurement plan indicating goods, works, and consulting service contract packages 
and expected contract preparation and implementation timeline is in subsection C. 
 
59. All consultants financed by ADB will be recruited according to ADB’s Guidelines on the 
Use of Consultants (2013, as amended from time to time), (footnote 20).21 An estimated 171 
person-months (16 international, 155 national) of consulting services are required to (i) facilitate 
project management and institutional strengthening, including financial management; and 
environmental and social safeguards; (ii) conduct external resettlement and social monitoring; (iii) 
advise on initial project implementation support, including project management and procurement; 
(iv) conduct integrated urban–rural water supply capacity building; and (v) development of action 
plan for applying sponge city concept in the new district of Zuoquan. The PMO will engage a team 
of specialists following ADB’s Guidelines on the Use of Consultants (2013, as amended from time 
to time) through quality- and cost-based selection, consultants’ qualifications selection, and 
individual selections (footnote 20). 
 
60. The PMO will engage a national project management and procurement specialist by ADB 
funding for initial project management activities, particularly capacity development for 
implementation of the project performance management system (PPMS); advance procurement; 
and consultant recruitment, including recruitment of a team of consultants for project management 

                                                
19 Available at: https://www.adb.org/documents/procurement-guidelines 
20 Available at: http://www.adb.org/Documents/Guidelines/Consulting/Guidelines-Consultants.pdf 
21Checklists for actions required to contract consultants by method available in e-Handbook on Project Implementation 

at: http://www.adb.org/documents/handbooks/project-implementation 

http://www.adb.org/documents/handbooks/project-implementation/
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support. The implementing agencies will engage national consultants by self-funding for detailed 
design, construction supervision, and quality inspection. 

 
61. For works contracts estimated to cost $10 million or more, prior review of the following 
documents is required: invitation for bids, bidding documents, bid evaluation report, draft 
negotiated contract, signed contract, and contract variations. ADB’s no-objection is required for 
each step of procurement. All contracts under advance contracting are subject to prior review. 
ADB’s approval of the procurement documents (prequalification, bidding, contract, etc.) is 
required. Procurement for goods and works contracts with value less than $10 million are subject 
to post review. Documents in English language must be submitted for post review not later than 
1 month after they are completed or issued. 
 
C. Procurement Plan 
 

Basic Data  
Project Name: Shanxi Urban–Rural Source Protection and Environmental Demonstration Project 
Project Number: 48274 Approval Number: xxxx 
Country: People’s Republic of China Executing Agency: Zuoquan County Government 
Project Procurement Classification: B Implementing Agencies: 

(i)  Zuoquan Water Resource Bureau 
(ii) Zuoquan Shixia Reservoir Management Office 
(iii) Zuoquan Housing Security, and Urban and Rural 
Construction and Management Bureau 
(iv) Zuoquan Forestry Bureau 

Procurement Risk: Moderate  
Project Financing Amount: $152.10 million 
   ADB Financing:         $100.00 million 
   Non-ADB Financing: $52.10 million 

Project Closing Date: 30 June 2023 

Date of First Procurement Plan:  Date of this Procurement Plan: 4 July 2017 

 
1. Methods, Thresholds, Review and 18-Month Procurement Plan 

a. Procurement and Consulting Methods, and Thresholds 

62. Except as ADB may otherwise agree, the following process thresholds shall apply to 
procurement of goods and works: 
 

Procurement of Goods and Works 
Method Threshold (US$) Comments 
International Competitive Bidding for Works > $40,000,000  
International Competitive Bidding for Goods > $5,000,000  
National Competitive Bidding for Works > $ 100,000 and =< $40,000,000  
National Competitive Bidding for Goods > $ 100,000 and =< $5,000,000  
Shopping for Civil Works =< $100,000  
Shopping for Goods =< $100,000  

 
Consulting Services 

Method Comments 
Quality- and Cost-Based Selection Five submissions: (i) shortlist, (ii) technical evaluation; (iii) 

financial evaluation and overall ranking of proposals, (iv) draft 
negotiated contract, and (v) signed contract. Use of this method is 
subject to Guidelines on the Use of Consultants by the Asian 
Development Bank and its Borrowers (2013, as amended from 
time to time), and paragraph 48 of PAI 2.03. 

http://www.adb.org/sites/default/files/QCBS-SUBMISSION-3.doc
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Consulting Services 
Method Comments 
Consultant’s Qualifications Selection  Four submissions: (i) evaluation of expressions of interest and 

request for proposals, (ii) technical and financial evaluation, (iii) 
draft negotiated contract, and (iv) signed contract. 

Individual Consultant Selection Two submissions: (i) proposal for engagement of consultant, 
including shortlist; and (ii) signed contract. 

b. Goods and Works Contracts Estimated to Cost $1 Million or More 

63. The following table lists goods and works contracts for which the procurement activity is 
either ongoing or expected to commence within the next 18 months: 
 

Package 
Number 

General 
Description 

Estimated 
Value  

($ million) 

Procure- 
ment 

Method 

Review 
[Prior / 

Post/Post 
(Sampling)] 

Bidding 
Procedure 

Advertise- 
ment Date 
(quarter/ 

year) Comments 

ZQ-G2 Water supply 
pipes and 
equipment for 
pumping stations 
(City North and 
Raw Water pipes; 
and pump 
stations for City 
West, 
Shigangkou, 
Silihou) 

13.64 ICB Prior 1S1E Q4/2017 PRC model 
bidding 
document 
for goods  

First NCB 
goods 
contract 

ZQ-WS-
W1 

Revegetation of 
upstream of 
Shixia Reservoir 
(Qingzhang 
Xiyuan) 

3.12 NCB Post 1S1E Q3/2017 PRC model 
bidding 
document 
for works 

Advance 
action 

ZQ-WS-
W3 

Civil works of 
new flood 
discharge tunnel 

3.33 NCB Post 1S1E Q4/2017 PRC model 
bidding 
document 
for works 

ZQ-WS-
W5 

Civil works of 
Binhe Road with 
low-impact 
design facilities, 
storm water 
pipeline, and 
sewer pipelines 

28.84 NCB Prior 1S1E Q4/2017 PRC model 
bidding 
document 
for works 

ZQ-IW-
W1 

Civil works for 
water supply 
pipelines (raw 
water and north 
line) and 
pumping stations 
(Chengxi, 
Shigangkou, 
Silihou) 

6.41 NCB Prior 1S1E Q3/2017 PRC model 
bidding 
document 
for works  

First NCB 
works 
contract 

Advance 
action 

1S1E = single-stage one-envelop, ICB = international competitive bidding, NCB = national competitive bidding, PRC = 
People’s Republic of China, Q = quarter. 
Source: Asian Development Bank estimates. 
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c. Consulting Services Contracts Estimated to Cost $100,000 or More 

64. The following table lists consulting services contracts for which procurement activity is 
either ongoing or expected to commence within the next 18 months: 

Package 
Number 

General 
Description 

Estimated 
Value 

($ million) 

Recruit-
ment  

Method 

Review 
(Prior / 
Post) 

Advertise-
ment  Date 

(quarter/ 
year) 

Type of 
Proposal Comments 

ZQ-CS1a Project 
implementation 
consulting services 
for project 
management 
support and 
capacity 
development 

1.20 QCBS 
(90:10) 

Prior Q4/2017 FTP International 
assignment 
 

ZQ-CS2 External 
resettlement 
monitoring services 

0.199 CQS Prior Q4/2017 BTP National 
assignment 

BTP = biodata technical proposal, CQS = consultants’ qualification selection, QCBS = quality- and cost-based selection, 
FTP = full technical proposal, Q = quarter. 
a A budget of $500,000 for training will be included as part of loan financing outside of this package; but the preparation 

of a training and study tour plan, and arrangement of the trainings and tours are included in the terms of reference 
of this consulting package. 

Source: Asian Development Bank estimates. 

d. Goods and Works Contracts Estimated to Cost Less than $1 million 
and Consulting Services Contracts Less than $100,000 (Smaller Value 
Contracts) 

65. The following table groups smaller-value consulting services contracts for which 
procurement activity is either ongoing or expected to commence within the next 18 months. There 
are no smaller-value goods and works contracts: 

Consulting Services 

Package 
Number 

General 
Description 

Estimated 
Value 

($ million) 

Number 
of 

Contract 

Recruit-
ment  

Method 

Review 
(Prior / 
Post) 

Advertise-
mentDate 
(quarter/ 

year) 
Type of 

Proposal Comment 

ZQ-CS3a Project start-up 
consulting 
services— 
project 
implementation 
specialist 

0.05 1 ICS Prior Q3/2017 N/A National 
assign-
ment 

Advance 
action 

ZQ-CS3b Project start-up 
consulting 
services— 
resettlement 
specialist 

0.04 1 ICS Prior Q3/2017 N/A National 
assign-
ment 

Advance 
action 

ZQ-CS3c Project start-up 
consulting 
services— 
water supply 
specialist 

0.03 1 ICS Prior Q3/2017 N/A National 
assign-
ment 

Advance 
action 

ICS = individual consultant selection, N/A = not applicable, Q = quarter. 
Source: Asian Development Bank estimates. 
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2. Indicative List of Packages Required under the Project 

66. The following table provides an indicative list of all procurement (goods, works and 
consulting services) over the life of the project, other than those mentioned in previous sections 
(i.e., those expected beyond the 18-month period):  
 

Goods and Works 

Package 
Number General Description 

Estimated 
Value 

(Cumulative) 
($ million) 

Estimated 
Number 

of 
Contract 

Procure-
ment 

Method 

Review 
[Prior / 

Post/Post 
(Sampling)] 

Bidding 
Procedure Comment 

ZQ-G1 Equipment supply and 
installation for five 
hydrological and water 
quality monitoring 
stations 

1.59 1 NCB Post 1S1E PRC model 
bidding 
document 
for goods 

ZQ-G3 Equipment and 
installation for City 
South water supply 
pipes and pump 
stations 

7.01 1 ICB Prior 1S1E PRC model 
bidding 
document 
for goods 

ZQ-G4 Equipment supply and 
installation of WWTP 
expansion and 
reconstruction 

3.06 1 NCB Post 1S1E PRC model 
bidding 
document 
for goods 

ZQ-WS-
W2 

Revegetation of 
upstream of Shixia 
Reservoir (Xiaolingdi 
River and Shixia 
Reservoir) 

2.11 1 NCB Post 1S1E PRC model 
bidding 
document 
for works 

ZQ-WS-
W4 

Civil works of new 
spillway gate 

1.54 1 NCB Post 1S1E PRC model 
bidding 
document 
for works 

ZQ-RR-
W1 

Civil works of river 
rehabilitation and 
dredging 

12.29 1 NCB Prior 1S1E PRC model 
bidding 
document 
for works 

ZQ-RR-
W2 

Civil works of auxiliary 
facilities for river 
rehabilitation 
(wetlands, waterside 
pavilion, walkway, etc.) 

waterside pavilion, 
walkway, small bridges 

10.41 1 NCB Prior 1S1E PRC model 
bidding 
document 
for works 

ZQ-IW-
W2 

Civil works for water 
supply pipelines 
(South line) and 
Majiaguai and Wulihou 
pumping stations 

3.32 1 NCB Post 1S1E PRC model 
bidding 
document 
for works 

ZQ-IW-
W3 

Civil works for WWTP 
expansion and 
reconstruction 

1.60 1 NCB Post 1S1E PRC model 
bidding 
document 
for works 

1S1E = single-stage one-envelop, ICB = international competitive bidding, NCB = national competitive bidding, PRC = 
People’s Republic of China, WWTP = wastewater treatment plant. 
Source: Asian Development Bank estimates. 
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Consulting Services 

Package 
Number General Description 

Estimated 
Value 

(Cumulative) 
($ million) 

Estimated 
Number of 
Contract 

Recruit-
ment  

Method 

Review 
(Prior / 
Post) 

Type of 
Proposal Comment 

ZQ-CS4 Institutional and 
capacity 
strengthening for 
integrated urban–rural 
water supply 

0.36 1 QCBS Prior BTP International 
assignment 

Quality-cost 
ratio 90:10 

ZQ-CS5 Sponge city planning 
and implementation 
support 

0.30 1 QCBS Prior BTP International 
assignment 

Quality-cost 
ratio 90:10 

BTP = biodata technical proposal, QCBS = quality- and cost-based selection. 
Source: Asian Development Bank estimates. 

 
3. List of Awarded and Ongoing, and Completed Contracts  

67. The following tables list the awarded and ongoing contracts, and completed contracts: 

 
a. Awarded and Ongoing Contracts 

Consulting Services 

Package 
Number 

General 
Description 

Estimated 
Value 

Awarded 
Contract  

Value 

Recruit-
ment  

Method 

Advertise-
ment Date  
(quarter/ 

year) 

Date of 
ADB 

Approval of 
Contract 
Award Comment 

        

 
b. Completed Contracts 

Goods and Works 

Package 
Number 

General 
Description 

Estimated 
Value 

Contract 
Value 

Procure-
ment 

Method 

Advertise
-ment 
Date  

 (quarter/ 
year) 

Date of 
ADB 

Approval of 
Contract 
Award 

Date of 
Comple-

tion Comment 

         

 
 

Consulting Services 

Package 
Number 

General 
Description 

Estimated 
Value 

Contract  
Value 

Recruit-
ment  

Method 

Advertise
-ment 
Date   

(quarter/ 
year) 

Date of 
ADB 

Approval of 
Contract 
Award 

Date of 
Comple-

tion Comment 

         

Goods and Works 

Package 
Number 

General 
Description 

Estimated 
Value 

Awarded 
Contract 

Value 

Procure-
ment 

Method 

Advertise-
ment 

Date(quarter/ 
year) 

Date of 
ADB 

Approval of 
Contract 
Award Comment 
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4. Non-ADB Financing 

68. The following table lists goods, works and consulting services contracts over the life of the 
project, financed by non-ADB sources:  
 
Goods and Works 

General Description 

Estimated 
Value 

(Cumulative) 

Estimated 
Number of 
Contract 

Procurement 
Method Comment 

     
     

 
Consulting Services 

General Description 

Estimated 
Value 

(Cumulative) 
($ million) 

Estimated 
Number of 
Contract 

Recruitment 
Method Comment 

External environmental monitoring 0.25 1 Domestic procedure  
Equipment supply for flood warning system 1.00 1 Domestic procedure  

Source: Asian Development Bank estimates. 

 
5. National Competitive Bidding 

a. Regulation and Reference Documents 

69. The procedures to be followed for NCB shall be those set forth in The Government 
Procurement Law of People’s Republic of China approved on 29 June 2002 and Law of the 
People’s Republic of China on Bid Invitation and Bidding of the People’s Republic of China 
promulgated on 30 August 1999 with the clarifications and modifications described in the following 
paragraphs required for compliance with the provisions of ADB’s Procurement Guidelines 
(footnote 19). 
 

b. Procurement Procedures  

(i) Competitive Bidding Procedure (Procurement Law Art. 26 and 
Law on Bidding Art. 10). 

 
70. Public tendering is the acceptable method of government procurement, and public 
invitation is the accepted bid invitation mode. 
 

(ii) Eligibility  
 
71. The eligibility of bidders shall be as defined under section I of the Procurement Guidelines; 
accordingly, no bidder or potential bidder should be declared ineligible for reasons other than 
those provided in section I of the Guidelines, as amended from time to time. 
 

(iii) Advertising 
 
72. All invitations to prequalify or to bid shall be advertised in the national press (China Daily 
Newspaper) or a free and open access website (www.chinabidding.com). Such advertisement 
shall be made in sufficient time for prospective bidders to obtain prequalification or bidding 
documents and prepare and submit their responses. In any event, a minimum preparation period 
of twenty-eight (28) days shall be given. The preparation period shall count (i) from the date of 

http://www.chinabidding.com/
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advertisement; or (ii) when the documents are available for issue, whichever date is later. The 
advertisement and the prequalification and bidding documents shall specify the deadline for such 
submission. 
 

(iv) Bidding Period 
 

73. The minimum bidding period is 28 days prior to the deadline for the submission of bids. 
 

(v) Participation by Government-Owned Enterprises 
 
74. Government-owned enterprises in the borrower’s country may be permitted to bid if they 
can establish that they (i) are legally and financially autonomous, (ii) operate under commercial 
law, and (iii) are not a dependent agency of the borrower and/or the project’s executing agency. 
 

(vi) Rebidding 
 
75. Re-bidding shall not be allowed solely because the number of bids is less than three. 
 

c. Bidding Documents  

(vii) Qualification requirements 
 
76. Qualification requirements of bidders and the method of evaluating the qualification of 
each bidder shall be specified in detail in the bidding documents; and in the prequalification 
documents, if the bidding is preceded by a prequalification process.  
 

(viii) Bid Submission and Opening 
 
77. Bidders shall be allowed to submit bids by mail or by hand. 
 
78. All bids shall be opened in public; all bidders shall be afforded an opportunity to be present 
(either in person or through their representatives) at the time of bid opening, but bidders shall not 
be required to be present at the bid opening. 
 

(ix) Bid Evaluation and Award 
 
79. No bid may be rejected solely on the basis that the bid price falls outside any standard 
contract estimate, or margin or bracket of average bids established by the borrower and/or the 
project’s executing agency. 
 
80. Each contract shall be awarded to the lowest evaluated responsive bidder; that is, the 
bidder who meets the appropriate standards of capability and resources; and whose bid has been 
determined (i) to be substantially responsive to the bidding documents, and (ii) to offer the lowest 
evaluated cost. The winning bidder shall not be required, as a condition of award, to undertake 
responsibilities for work not stipulated in the bidding documents or otherwise to modify the bid as 
originally submitted. 
 

(x) ADB Policy Clauses  
 
81. Each contract financed with the proceeds of the loan shall provide that the suppliers and 
contractors shall permit ADB, at its request, to inspect their accounts and records relating to the 
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performance of the contract and to have said accounts and records audited by auditors appointed 
by ADB. 
 
82. A provision shall be included in all bidding documents for the NCB works and goods 
contracts financed by ADB stating that the borrower shall reject a proposal for award if it 
determines that the bidder recommended for award has, directly or through an agent, engaged in 
corrupt, fraudulent, collusive, coercive, or obstructive practices in competing for the contract in 
question. 
 
83. A provision shall be included in all bidding documents for the NCB works and goods 
contracts financed by ADB stating that ADB will declare a firm or individual ineligible, either 
indefinitely or for a stated period, to be awarded a contract financed by ADB, if it at any time 
determines that the firm or individual has, directly or through an agent, engaged in corrupt, 
fraudulent, collusive, coercive, or obstructive practices; or any integrity violation in competing for, 
or in executing, the ADB-financed contract. 
 
D. Consultant’s Outline Terms of Reference 
 
84. The outline terms of reference for the consulting services packages are detailed in 
Attachment 1.  
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VII. SAFEGUARDS 
 
A. Environment 
 
85. Environment due diligence. The project is classified as category B for environment. An 
initial environmental examination (IEE) and an environmental management plan (EMP) were 
prepared and disclosed on ADB’s website on 18 November 2016. 22 The IEE complies with ADB 
policies and requirements, including ADB’s Safeguard Policy Statement (2009). 23  The IEE 
concludes that the project’s anticipated environmental impacts can be addressed through the 
mitigation measures prescribed in the EMP. The EMP includes mitigation and monitoring 
requirements and institutional responsibilities to ensure proper environmental management 
throughout the project construction and operation. 
 
86. Updating the environmental management plan and inclusion in bidding documents. 
In the design stage, ZCG will forward the EMP to the design institutes for incorporating the 
mitigation measures into the detailed technical designs. In the event any changes are made to 
the designs approved by ADB, the EMP will be updated as needed. To ensure that bidders 
respond to the EMP provisions, the PMO and the implementing agency will prepare and provide 
the following specification clauses for incorporation into the bidding documents: (i) a list of 
environmental management requirements to be budgeted by the bidders in their proposals; (ii) 
environmental clauses for contractual terms and conditions; and (iii) the updated IEE and EMP, 
and the domestic environmental impact assessment reports.  
 
87. Environmental management plan implementation. ZCG will be responsible for 
ensuring that the project will be designed, constructed, decommissioned, and operated in 
accordance with (i) the national and local government environmental, health, and safety laws, 
regulations, procedures, and guidelines; (ii) ADB’s Safeguard Policy Statement (2009); and (iii) 
the IEE, including the EMP. ZCG holds the final responsibility for the implementation and 
compliance with the EMP. A full-time environmental officer has been assigned in the PMO to 
coordinate implementation of the EMP. The contractors and construction supervision companies 
(CSCs) will be responsible for internal environmental monitoring and supervision during 
construction, respectively. Environmental impact monitoring will be conducted by the local 
environment monitoring stations, contracted by ZCG. Roles and responsibilities to implement the 
EMP are defined in the EMP. The project implementation management support consulting 
services will include a loan implementation environment consultant (LIEC), environmental 
engineer, and constructed wetland specialist. These specialists will support the PMO and 
contractors in implementing the EMP. 
 
88. Budget requirements for the environmental management plan. ZCG shall make 
available the necessary budgetary and human resources to fully implement the EMP. If any 
unanticipated environmental risks and impacts arise during construction or operation of the project 
that were not considered during the environmental assessments, ZCG, through the implementing 
agencies, shall promptly inform ADB in writing of the occurrence of such risks or impacts, with 
detailed description of the event and the proposed action plan for incorporation in the updated 
EMP. The total estimated cost for the EMP implementation is CNY32.70 million ($4,939,577) for 
5-year construction (Table EMP-8 of the EMP). The estimated cost for the PMO is CNY265,000 
(0.81%) and for contractors is about CNY31,645,000 (96.77%). About CNY790,000 (2.42%) will 

                                                
22 Initial Environmental Examination (accessible from the list of linked documents in Appendix 2 of the report and 

recommendation of the President). 
23 ADB. Safeguard Categories. https://www.adb.org/site/safeguards/safeguard-categories. 

https://www.adb.org/site/safeguards/safeguard-categories
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be paid from the ADB loan consulting services and the remaining costs by the implementing 
agencies. Total costs are small given the large scale of the project and when spread over 5 years. 
 
89. Capacity building. The project agencies do not have previous experience with ADB-
funded projects or safeguard requirements. To ensure effective implementation of the EMP, a 
capacity building program will be implemented on the EMP implementation, supervision, and 
reporting; the grievance redress mechanism (GRM); and the design and O&M of the project 
technical designs, including “sponge city” guidelines and the constructed wetlands. Training will 
be provided by the LIEC and other experts under the loan implementation consultant services. 
Trainees will include the PMO, the implementing agencies, the contractors, and the CSCs. 
Training programs will cover the (i) EMP adjustment and implementation; (ii) GRM; (iii) 
environmental protection and monitoring; and (iv) sponge city and/or constructed wetland O&M.  
 
90. Grievance redress mechanism. A GRM has been developed in compliance with ADB’s 
Safeguard Policy Statement (2009) requirement to address environmental, health, safety, and 
social concerns associated with project construction, operation, and land acquisition 
arrangements. The details of the GRM, including a time-bound flow chart of procedures, are 
included in the project EMP and resettlement plan. The complaint channels are slightly different 
for environmental and resettlement issues, but the PMO will maintain an integrated system to 
document, follow up, and report on all cases. 

 
91. Climate change. A climate risk vulnerability assessment indicated that the project 
infrastructure is at moderate to high risk of adverse climate change impact. Water components 
(outputs 2 and 3) are at moderate risk from greater variability in precipitation, rising temperatures, 
and/or increased storm intensity. Ecosystems and natural resources components (output 1 and 
part of output 2) are rated high risk because of the strong likelihood of physiological stress from 
rising temperatures; and increased probability of heatwaves in summer, leading to increased 
mortality rates, loss of biodiversity, and reduced productivity and provision of ecosystem services. 
The overall design is geared toward climate resilience. Each project component incorporates 
adaptation measures, including raising embankment heights and increasing reservoir storage 
capacity to cope with climate-induced flooding; adopting a mix of climate-resilient native species 
for the revegetation and forest planting components; enhanced hydrological and water quality 
monitoring; and capacity building on water resources management that is mindful of projected 
climate risks. The project is expected to reduce carbon dioxide emission by 640 tons per year. 
Climate mitigation is estimated to cost $3.25 million and climate adaptation is estimated to cost 
$18.52 million.24 ADB will finance 93% of mitigation and adaptation costs. 
 
B. Resettlement  
 
92. Resettlement impact category. The project is classified as category A for involuntary 
resettlement due to significant land acquisition and resettlement (LAR) impacts. ZCG, with the 
support of a local institute, prepared the resettlement plan according to ADB’s Safeguard Policy 
Statement (2009). The resettlement planning and implementation is designed to ensure that the 
affected persons will be better off or at least not worst off as result of the project. 
 
93. Land acquisition and resettlement scope. The project needs to permanently occupy a 
total of 3,693.95 mu of land, including 2,309.04 mu of state-owned land; and 1,398.29 mu of 

                                                
24 Details on the estimates of climate risk adaptation and mitigation measures can be found in the Climate Risk 

Vulnerability Assessment and Management Report (accessible from the list of linked document in Appendix 2 of the 
report and recommendation of the President). 
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collective land; and the cultivated land area is 528.26 mu.25 As this project is an environmental 
improvement project, the greening works do not change the nature of farmland; and do not need 
to acquire (changing the land property and the ownership) 384.64 mu of village lands (to be rented 
or leased for planting trees). 
 
94. This project will permanently acquire 1,049.65 mu of collective land (including 528.26 mu 
of cultivated land and 521.39 mu of non-cultivated land), and demolish 8,099.62 square meters 
(m2) of residential housing area and 2,475 m2 of business building area, which affects a total of 
33 villages in 4 townships and/or towns: Hanwang, Liaoyang, Longquan, and Shixia, involving 
591 affected households with 1,384 affected persons. Of these, 24 households with 104 persons 
and four enterprises owned by affected people with 32 employees will be physically displaced or 
relocated. Among the affected people, the female population is 670; and 37 households belong 
to the vulnerable groups. 
 
95. The project will temporarily occupy 231 mu of collective land during construction, which 
affects 231 households with 647 persons. Altogether, the project affects a total of 2,031 persons 
in 822 households. 
 
96. Resettlement plan. ZCG, with the assistance of consultants engaged under the project 
preparatory technical assistance, prepared a resettlement plan in line with ADB’s Safeguard 
Policy Statement (2009) and related laws and regulations of the Jinzhong Municipal Government 
(JMG) SPG, and the national government. ZCG has endorsed the resettlement plan, and 
disclosed the relevant information to affected people. The resettlement plan has been also 
disclosed on ADB’s website on 19 December 2016. The resettlement plan will be updated before 
the contract award for relevant civil works involving the LAR impacts.  
 
97. Legal and policy framework. The LAR compensation standards will follow the Land 
Administration Law of the People’s Republic of China (2004), the Decision of the State Council 
on Deepening the Reform and Rigidly Enforcing Land Administration (SC [2004] No.28, 21 
October 2004), and other applicable guidelines. They will also be based on local policies 
regarding the LAR in Shanxi Province, Jinzhong Municipality, and Zuoquan County; and ADB’s 
Safeguard Policy Statement (2009). SPG and ZCG will provide necessary assistance for 
relocation and rehabilitation during resettlement implementation. 
 
98. All affected people are eligible to compensation and assistance. The compensation rates 
on land acquisition shall be executed according to the Notice on the Adjustment of the Province’s 
Unified Average Annual Output Value (AAOV) by SPG (JinZhengFa [2013] No. 22) as follows: 
CNY28,800–CNY43,200 per mu for cultivated land; CNY26,400–CNY40,320 per mu for garden 
land; CNY24,000–CNY37,440 per mu for woodland; CNY21,600–CNY34,560 per mu for 
grassland; CNY4,800–CNY5,760 per mu for construction land in city, town, or village; and 
industrial mining land; and CNY4,800–CNY5,760 per mu for transportation land. The 
compensation rate is CNY1,440/mu for green crops. The annual compensation rate is 
CNY1,440/mu for temporarily occupied land. The annual compensation rate for rented non-
cultivated land is CNY960/mu. The final compensation rates for house demolition will be 
determined based on the appraisal price under the replacement principle. 
 
99. An independent real estate appraisal agency (will be jointly determined by the affected 
people and the project implementation units) undertakes the housing appraisal for this project. 
The guiding prices for compensation for house demolition are CNY2,300/m2 for brick-concrete 

                                                
25 Including 348.64 mu of land to be rented and 1,049.65 mu of land to be acquired.  
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structure, and CNY1,980/m2 for brick-wood structure. In addition, the affected people will receive 
transition subsidy of CNY8/m2, and moving subsidy of CNY10/m2. For those who have signed the 
resettlement compensation agreement and completed the house demolition prior to the deadline 
prescribed by local governments, each household will receive award a certain percentage of the 
total compensation as the incentive fee. The ground attachments and ancillary buildings will be 
compensated with replacement cost. 
 
100. Resettlement and income restoration. To minimize the impact, detailed resettlement 
and livelihood restoration measures are developed. These measures are developed based on 
socioeconomic surveys and analysis on the affected households and villages, and referring to the 
successful experience from similar local projects. These measures include monetary 
compensation for land acquisition, endowment insurance, employment opportunities created by 
existing and new enterprises in Zuoquan County, skills training for affected people, employment 
of affected people by the project itself, and other non-monetary compensation supports. The 
resettlement and livelihood restoration measures also include monetary compensation for 
demolished houses, and providing resettlement houses for the affected people’s households 
choosing in-kind compensation. According to survey, 23 relocated households selected cash 
compensation. They will buy apartments in the real-estate market of Zuoquan County. A 
household chose the replacement house to be provided by the government. 
 
101. Institutional arrangements. The ZSRMO is responsible for the implementation of the 
water source protection of the Qingzhang headwaters. The ZHCB is responsible for the 
implementation of Qingzhang River rehabilitation and integrated low-impact facilities (including 
the river dredging works, river flood control and ecological rehabilitation works, construction of 
wetland park and associated amenity facilities, and sewage treatment plant works), water 
pollution control works, and related roads and bridges improvement and widening works. The 
ZWRB is responsible for the implementation of rural water supply system. The Zuoquan County 
PMO is the coordinating agency for the overall management; and the implementing agency for 
the resettlement, including the resettlement plan preparation, implementation, and management, 
progress reporting, internal monitoring, and engagement of external monitor. Each subproject 
implementation unit will be responsible for implementation the resettlement plan with the 
assistance of local authorities, including the confirmation of affected land and houses, 
consultation with the affected people, financing and payment of compensation fund, and the 
implementation of measures for resettlement of the affected people. The township (town) 
government and village committees will be actively involved in the implementation of the 
resettlement plan. To guarantee the smooth implementation of the project, the Zuoquan County 
PMO will organize training on how to implement the land acquisition and house demolition 
compensation and resettlement. 
 
102. All resettlement costs have been included in the total project budget. Calculated at the 
price level of October 2016, the total resettlement cost of this project is CNY105,134,307 (about 
9.77% of the total project budget of CNY1.075 billion), including the basic resettlement cost of 
CNY74,760,634 for land acquisition and house demolition, accounting for 71.11% of the total 
resettlement cost. Other costs at CNY20,816,055 include land tax, resettlement monitoring fee, 
management fees for resettlement, personnel training costs for resettlement agencies, and the 
assistance fund for helping and supporting the vulnerable groups, accounting for 19.8%; while 
the contingency of CNY9,557,669 accounts for 9.09%. 
 
103. Grievance redress mechanism. A GRM has been developed in compliance with ADB’s 
Safeguard Policy Statement (2009) requirement to address people’s concerns associated with 
project construction, operation, land acquisition, and leasing arrangements. The details of the 
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GRM, including a time-bound flow chart of procedures, are included in the resettlement plan. The 
GRM will be functional before the resettlement plan update and implementation.    
 
104. Affected persons may file an appeal on any aspect of resettlement including compensation 
rates. The means of appeal; and the names, locations, persons responsible, and telephone 
numbers of the appeal accepting agencies will be communicated to the displaced persons at a 
meeting, through an announcement or the resettlement information booklet, so that the displaced 
persons know their right of appeal. Mass media will be used to strengthen publicity and reporting, 
and comments and suggestions on resettlement from all parties concerned will be shared by the 
resettlement organization. All agencies will accept grievances and appeals from the affected 
people for free, and costs so reasonably incurred will be disbursed from the contingency costs. 
During the whole design and construction periods of the project, these appeal procedures will 
remain effective to ensure that the affected people can use them to address relevant issues. 
Affected people can also submit complaints to ADB which will be handled by the project team. If 
an affected person is still not satisfied and believes he or she has been harmed due to 
noncompliance with the ADB policy, he or she may submit a complaint to ADB’s Accountability 
Mechanism.26 
 
105. Monitoring. A detailed plan for both the internal and external monitoring is included in the 
resettlement plan. The PMO will submit an internal monitoring report through project progress 
report to ADB. Furthermore, the PMO will employ an external resettlement monitoring institute or 
firm to deliver independent and unbiased external monitoring reports. A baseline study of affected 
people will be completed for the resettlement plan before the LAR begins and the first monitoring 
report will be submitted together with the baseline study report. After that and until project 
completion, semiannual monitoring reports will be prepared and submitted to ADB during 
resettlement implementation and annually for 2 years after completion of resettlement.  
 
106. Pursuant to ADB’s Safeguard Policy Statement (2009), the ADB funds may not be applied 
to the activities described on the ADB Prohibited Investment Activities List set forth at Appendix 
5 of the Safeguard Policy Statement (footnote 23).  
 
C. Ethnic Minorities 
 
107. The project is categorized as C for the indigenous peoples safeguard. The project will not 
have any impact on the dignity, human rights, traditional lands or culture of the ethnic minority 
communities as defined under ADB’s Safeguard Policy Statement (footnote 23). The project area 
does not have buildings with cultural or religious significance to ethnic minorities. 
 
108. Prohibited investment activities. Pursuant to ADB’s Safeguard Policy Statement 
(2009), the ADB funds may not be applied to the activities described on the ADB Prohibited 
Investment Activities List set forth at Appendix 5 of the Safeguard Policy Statement (2009), 
(footnote 23).  
 
 
 

                                                
26 For further information, see: http://www.adb.org/Accountability-Mechanism/default.asp. 



47 
 

 

VIII. GENDER AND SOCIAL DIMENSIONS 
 
A. Summary Poverty Reduction and Social Strategy 
 
109. A poverty and social analysis was undertaken in accordance with ADB guidelines. The 
analysis collected information to assist in the design of the project by identifying the poor, 
examining causes of poverty and recommending poverty reduction measures within the scope of 
the project. Several measures are adopted in the project design for social inclusion and improving 
living standards of local residents, including (i) the project area to cover rural villages for tree 
plantation in upstream watersheds, flood protection and environmental improvement along the 
Qingzhang River, and water supply in rural villages and townships; (ii) involvement of local 
communities in project design and implementation; (iii) targeted job opportunities for local people, 
especially for the poor and women; and (iv) providing benefits to communities through several 
means, such as water supply, waste management, annual payments to villages for afforestation 
on collective lands, and eco-compensation to upstream communities. 
 
110. A total of 98,627 people will directly benefit from the project, including 45,137 men and 
53,490 women. Among them, 58% are in rural villages and townships, and 42% are in urban area; 
and 11% are below the national poverty line. The project will provide several opportunities for 
local beneficiaries, including (i) new job opportunities during construction and operation; (ii) 
improved living conditions through rural water supply, wastewater management, reduced flood 
risks, and other environmental services; (iii) economic opportunities boosted by better 
environment and water security; (iv) improved road and traffic safety; and (vi) training and capacity 
building. 
 
B. Gender Development and Gender Action Plan 
 
111. The project has been designed as effective gender mainstreaming. Women focus group 
discussions found that environmental improvements, better service of water supply and 
wastewater treatment are anticipated to have a significant positive gender impact. The project will 
also create women’s employment opportunities. A gender action plan (GAP) has been prepared 
to ensure that women are kept fully informed and consulted throughout the project and they 
participate in and benefit from the project. Gender specific indicators have also been included in 
the project’s design and monitoring framework (DMF). The GAP includes measures to address 
gender concerns in all project components and capacity development, which include (i) ensuring 
that there will be sufficient project management support consultants with appropriate awareness 
of gender issues to effectively oversee the implementation and monitoring of the GAP; (ii) 
ensuring the effective inclusion of women in all project activities; and (iii) ensuring that the targets 
set for the employment of women are met, and the work conditions of and pay for men and women 
are equitable. Resettlement plan measures will mitigate any possible negative impacts of the 
project on women due to the LAR impacts.  
 
112. The GAP includes provisions to ensure that staff of the PMO and the implementing 
agencies are fully briefed on gender in development and the GAP at the commencement of project 
implementation. The staff responsible for social safeguards and gender will work with women’s 
federations, contractors, related government agencies, and community and/or village office staff 
to facilitate the participation of women in opportunities for project works; and ensure that all PRC 
labor laws and core labor standards are respected. The staff will also ensure that (i) the gender-
disaggregated baseline and survey data will be collected; and (ii) the GAP is implemented, 
monitored semiannually, and reported to ADB through regular progress reports. Social 
development specialists engaged for project management support will mentor the staff, as 
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necessary; and facilitate achievement of the project’s gender and development objectives. The 
GAP will be monitored during the ADB review missions as well. See Table 14 below for the GAP. 
 
C. Social Development Action Plan 
 
113. A social development action plan (SDAP) has been prepared to facilitate continued 
consultation and participation of communities in the project, as well as ensure that labor rights 
and entitlements are observed and that the needs of poor households are considered. 
 
114. The SDAP requires that (i) local people will receive priority with respect to employment in 
project works; and (ii) contractors will sign labor contract with construction workers, and follow 
labor regulations. 
 
115. The SDAP also includes activities to communicate and disseminate knowledge and 
awareness on environmental protection in Qingzhang River upstream and downstream areas, 
and in the county urban area; and on water saving to all water users in the project area. 
Meanwhile, training on awareness about HIV/AIDs, STI, and communicable diseases will be 
conducted to all construction workers and managers. See Table 15 below for the SDAP. 



 
 

 

Table 14: Gender Action Plan 

Action or Activities Target and Indicators 

Responsible Agencies (1) 
and 

Assisting Agencies (2) Timeline 
Budget and 

Source 

1. Output 1: Shixia Reservoir Operation and Its Watershed Vegetation Improved  

1.1 Employ staff with a priority to women for 
upstream water environmental protection 
awareness along Qingzhang and Xiaolingdi 
rivers under the eco-compensation plan.a   

Target: Six staff, including at least two 
women   

Baseline: 0 

(1) ZSRMO  
(2) CESB, PAO, PMO, STG, 

Women’s Federation 

2017– 
2021 

Eco-
compensation 
fee from 
ZSRMO 

1.2 Include female villagers as key target group of 
environmental protection awareness and training 
activities. Undertake consultations with villagers, 
including separate meetings with women. 

Target: 1,500 villagers participate in 
these activities, including at least 
40% are women 

Baseline: 0 

(1) STG, villages 
(2) PMO, ZSRMO, Women’s 

Federation  

2017– 
2021 

CNY300,000, 
from project 
budget 

1.3 Employ female villagers as paid workers to plant 
trees in water source protection area.  

Target: At least 10 villagers in each of 
17 upstream villages, with not less 
than 40% are women 

Baseline: 0 

(1) Contractors 
(2) PMO, Women’s Federation, 

villages 

2017– 
2021 

Included in 
construction 
budget  

2. Output 2: Qingzhang River and Binhe Road Rehabilitated 

2.1 Employ sanitation workers with priority to women 
for cleaning Qingzhang River and nearby 
regions.  

Target: 20 staff, including at least 30% 
are women 

Baseline: 0 

(1) CESB 
(2) PMO 

2018– 
2021 

CESB’s 
operational 
budget 

2.2 Include women in project area as key target 
group when conducting environmental protection 
knowledge dissemination activities. Undertake 
consultations with villagers and citizens, 
including separate meetings with women. 

Target: 30,000 villagers and citizens 
participate in these activities, 
including at least 40% are women 

Baseline: 0 

(1) CESB 
(2) Liaoyang Township 

Government, PMO, STG, 
Women’s Federation, 
villages and/or communities 

2017– 
2021 

CNY500,000 
from project 
budget 

2.3 Employ staff with a priority to women as wetland 
park management and service team members. 

Target: Eight villagers, including at 
least three women 

Baseline: 0 

(1) Forestry Bureau 
(2) PAO, PMO, Women’s 

Federation 

2019– 
2021 

Forestry 
Bureau’s 
operational 
budget  

3. Output 3: Inclusive Water Supply and Wastewater Collection Services Achieved 

3.1 Provide clean and reliable water supply (drinking 
water) to villages in three townships 

Targets: 31,196 population (49% are 
women) 

Baseline: 0 

(1) WSMU 
(2) PMO  

2021 
onwards 

Project budget 
for water 
supply 
component 

3.2 Women participate when conducting consultation 
on how to collect water tariff in each village. 
Conduct general as well as women-specific 
consultations. 

Target: 43 consultations, including at 
least 30% with female participants in 
each consultation 

Baseline: 0 

(1) WSMU 
(2) PMO, villages  

2017– 
2019 

WSMU’s 
operational 
budget 

4
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Action or Activities Target and Indicators 

Responsible Agencies (1) 
and 

Assisting Agencies (2) Timeline 
Budget and 

Source 
3.3 Include women as key target group for water-

saving related communication and training 
activities.   

Target: 15,000 villagers participate in 
these activities, including at least 
40% are women 

Baseline: 0 

(1) PMO, WSMU 
(2) Hanwang, Liaoyang, and 

Longquan township 
governments; PAO, 
Women’s Federation, 
villages 

2017– 
2021 

CNY300,000 
from project 
budget 

3.4 Conduct public hearing about water and 
wastewater tariff, if water and wastewater tariff 
will increase; involving women or female 
representatives from common citizens and/or 
villagers in project area. Conduct general as well 
as women-specific consultations. 

Target: One public hearing meeting in 
relevant townships, with at least 
40% are women in all public 
hearings 

Baseline: 0 

(1) Zuoquan County Price 
Bureau, Zuoquan County 
wastewater treatment plant  

(2) PAO, PMO, Women’s 
Federation 

2017– 
2021 

County and/or  
wastewater 
treatment 
plant’s 
operational 
budgets 

4. Output 4: Institutional Capacity Strengthened 

4.1 Provide capacity building in project management 
and implementation for staff from ZCG, the PMO, 
the implementing agencies, and the PIOs. 

Target: 30 staff, with at least 30% are 
women 

Baseline: 0 

(1) PMO and ZCG 
(2) Implementing agencies and 

PIOs  

2017– 
2021 

Included in the 
project budget 

4.2 Provide training in operations and maintenance 
of project facilities.  

Target: 100 staff, with at least 30% 
are women 

Baseline: 0 

(1) PMO and ZCG 
(2) Implementing agencies and 

PIOs  

2017– 
2021 

Included in the 
project budget 

5. Outputs 1–3: Project Employment  

5.1 New temporary and permanent jobs, with priority 
to women.  

Target: 1,750 temporary jobs and 33 
permanent jobs, with at least 25% 
for women 

Baseline: 0 

(1) Contractors, implementing 
agenciess 

(2) County Human Resource 
and Social Security Bureau, 
PAO, PMO, Women’s 
Federation, communities  

2017– 
2021 

Included in the 
construction 
budget 

6. Mitigation Measures to Address Social Impacts and/or Risks 

6.1 Conduct public health training on HIV/AIDs, 
sexually transmitted infections, and 
communicable diseases to all workers. When 
training female workers, specific disease 
prevention knowledge for women will be 
included. 

Target: 1,750 workers, including at 
least 25% are women  

Baseline: 0 

(1) Center for Disease Control, 
contractor 

(2) PMO, Women’s Federation 

2017– 
2021 

Contractor’s 
budget  

6.2 All women workers will have signed contracts 
and enjoy full labor rights according to labor law 
and local regulations. Contractors or employers 
under the project will implement specific rights of 
women workers, including pregnant and nursing 
women.     

Target: 1,750 contracts, including at 
least 25% with women  

Baseline: 0 

(1) Contractor 
(2) County Human Resource 

and Social Security Bureau 

  



 
 

 

Action or Activities Target and Indicators 

Responsible Agencies (1) 
and 

Assisting Agencies (2) Timeline 
Budget and 

Source 
6.3 For LAR-affected groups, women have equal 

rights to sign LAR documents and receive 
compensation according to the resettlement 
plan.  

Target: 591 households, including at 
least 30% inclusion of women’s 
names in the LAR agreements 

Baseline: 0 

(1) Implementing agencies 
(2) PMO 

2017–
2019 

Resettlement 
plan 

7. Project Management  

7.1 A certain percentage of the project management 
staff will be women; and assign the project 
management staff, including women, for 
implementation and reporting of the GAP.  

Target: At least 30% are women. The 
PMO and each implementing 
agency have focal persons 
responsible for the GAP. 

Baseline: 0 

(1) Implementing agencies, 
PMO 

2017– 
2021 

Project 
management 
budget 

7.2 The PMO’s and the implementing agencies’ staff 
are trained regularly and will include knowledge 
and skills of the GAP.  

Target: All the PMO’s and the 
implementing agencies’ staff will 
receive training twice a year. 

Baseline: 0 

(1) PMO 
(2) Loan consultants  

2017– 
2021 

Capacity 
building budget  

7.3 Sex-disaggregated data will be collected in the 
management information system to ensure the 
monitoring, evaluation, and reporting of the GAP.  

Target: Indicators involving gender 
included in the project performance 
management system 

Baseline: 0 

(1) PMO 
(2) Loan consultants (social 

and gender specialist) 

2017– 
2021 

Project 
management 
budget 

7.4 Recruitment of social and gender specialist as 
part of the loan implementation consultancy  

Target: A social and gender specialist 
has been recruited. 

Baseline: 0 

(1) Implementing agencies, 
PMO 

2017– 
2021 

Project 
management 
budget 

CESB = County Environment and Sanitation Bureau; CNY = Chinese yuan, GAP = gender action plan, LAR = land acquisition and resettlement, PAO = Poverty 
Alleviation Office; PIO = project implementation office, PMO = project management office; STG = Shixia Township Government; WSMU = water supply management 
unit ZCG = Zuoquan County Government, ZSRMO = Zuoquan Shixia Reservoir Management Office.  
a “Priority” in the GAP means that the project will reach out to potential female employees and encourage them to be involved in the project-related jobs or activities. 
Source: Asian Development Bank. 
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Table 15: Social Development Action Plan 
 

Actions Targets 
Responsible Agencies (1) and 

Assisting Agencies (2) Timeline 
54Budget and 

Source 

1. Output 1: Shixia Reservoir Operation and Its Watershed Vegetation Improved  

1.1 One solid waste treatment tank or similar 
facility for each village (17 villages) in 
upstream area alongside or near the 
Qingzhang and Xiaolingdi rivers will be 
constructed.a  

Target: 17 sites 
Baseline: 0 

(1) County Environment and 
Sanitation Bureau (CESB), 
Project Management Office 
(PMO) 

(2) Shixia Township Government 
(STG) 

2017–2021 CESB’s 
operational 
fund 

1.2 Employ one staff in each management section 
of upstream Qingzhang and Xiaolingdi rivers 
to (i) make sure that areas alongside the rivers 
are clean and without solid wastes, and (ii) 
assist in communicating knowledge and 
awareness about environmental protection to 
local villagers   

Target: 6 staff, all poor; and at 
least 2 women  

Baselines: 0, 0 

(1) Zuoquan Shixia Reservoir 
Management Office (ZSRMO) 

(2) Poverty Alleviation Office 
(PAO), PMO, STG, Women’s 
Federation 

2017–2021 Eco-
compensation 
from ZSRMO 

1.3 Conduct activities to communicate about the 
knowledge, attitude, and awareness of 
environmental protection to local villagers in 
all upstream areas. The posters, guidelines or 
handbooks, training, meeting, workshop, and 
other related tools will be used in this process. 
STG will assign special groups or persons and 
make feasible working plans to conduct this 
task. Activities will be organized at least twice 
a year. 

Target: 1,500 participants, 
including at least 40% women 
and 40% poor  

Baselines: 0, 0%, 0% 
 

(1) STG, villages 
(2) PAO, PMO, Women’s 

Federation, ZSRMO 

2017–2021 CNY300,000 
from the project 
budget (in 
Chinese yuan 
[CNY])  

1.4 Disseminate knowledge, training, and 
awareness on proper use of fertilizers and 
pesticide, and without pollution to the water   

Target: 1,500 participants, 
including at least 40% women 
and 40% poor  

Baselines: 0, 0%, 0% 

(1) STG, villages 
(2) PAO, PMO, Women’s 

Federation, ZSRMO 

2017–2021 CNY300,000 
from the project 
budget  

1.5 Employ local villagers in water source 
protection area to plant trees, etc. under the 
project  

Target: At least 10 villagers in 
each village, no less than 40% 
women and 80% poor  

Baselines: 0, 0%, 0% 

(1) Contractor 
(2) PAO, PMO, Women’s 

Federation, villages 

2017–2021 Included in the 
construction 
budget  

1.6 Provide annual fee for tree plantation and 
forest development in village lands 

Target: 17 villages 
Baseline: 0 

(1) PMO 2017–2021 Project budget 



 
 

 

Actions Targets 
Responsible Agencies (1) and 

Assisting Agencies (2) Timeline 
54Budget and 

Source 

2. Output 2: Qingzhang River and Binhe Road Rehabilitated 

2.1 Employ new sanitation workers, with a priority 
to local poor and women villagers or citizens, 
to collect and transfer the industrial and 
domestic solid waste along the river channel 
to clean and keep a better living environment 
in downstream of Qingzhang River channel 
and surrounding regions 

Target: 20 workers, at least 30% 
women and 30% poor 

Baseline: 0 

(1) CESB 
 (2) PAO, PMO, Women’s 
Federation 

2018–2021 CESB’s 
operational 
budget 

2.2 Conduct special environmental protection 
knowledge dissemination activities in 
downstream of Qingzhang River and county 
urban area by various ways and tools (such as 
mass media advertisement, posters, short 
message). Activities will be organized at least 
twice a year.   

Target: 30,000 villagers and 
citizens  

Baseline: 0 

(1) CESB 
 (2) PMO, STG, Liaoyang 

Township Government, villages 
and/or communities  

2017–2021 CNY500,000 
from project 
budget 

2.3 Employ local villagers as staff of wetland park 
management and services 

Target: 8 villagers, including at 
least 3 women and 3 poor  

Baselines: 0, 0, 0 

 (1) Forestry and Garden 
Bureaus  

(2) PAO, PMO, Women’s 
Federation 

2019–2021 Forestry and 
Garden 
Bureaus’ 
operational 
budget  

2.4 Disseminate information about flood risks 
through flood alarm system 

Target: 10 villages 
Baseline: 0  

(1) Zuoquan Water Resource 
Bureau 
(2) PMO 

2019–2021 Project budget  

3. Output 3: Inclusive Water Supply and Wastewater Collection Services Achieved 

3.1 Provide clean and reliable water supply 
(drinking water) to villages in three townships 

Targets: 31,196 population (49% 
women) 

Baselines: 0 (0%) 

(1) Water supply management 
units (WSMUs) 

(2) PMO  

2021 
onwards 

Project budget 
for water supply 
component 

3.2 In each village of water supply area, conduct a 
consultation; and plan for collecting water tariff 
directly or indirectly from villagers 

Target: 43 consultations, of 
which 22 in south area; and 21 
in north area  

Baselines: 0, 0, 0 

(1) WSMUs 
(2) PMO, villages  

2017–2019 WSMUs’ 
operational 
budget 

3.3 Poor persons (who get minimum living 
subsidy) in water supply area or wastewater 
network service area will have 2 tons/person 
of water and wastewater fee free per month 

Target: Based on minimum living 
subsidy data in each year  

Baseline: 0 

(1) WSMUs, wastewater 
treatment plant (WWTP) 

(2) Civil Affairs Bureau, PAO, 
PMO 

2021 
onwards 

WSMUs’ and 
WWTP’s 
operational 
budgets  
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Actions Targets 
Responsible Agencies (1) and 

Assisting Agencies (2) Timeline 
54Budget and 

Source 
3.4 Conduct activities to communicate and 

disseminate knowledge and awareness on 
water saving to all water users in project areas 
by various methods (posters, mass media 
advertisement, meeting, short messages, etc.) 
Activities will be organized at least twice a 
year. 

Target: 15,000 participants in 
total, at least 40% women and 
20% poor  

Baselines: 0, 0%, 0% 

(1) PMO, WSMUs 
(2) Hanwang, Liaoyang, and 

Longquan township 
governments; PAO, Women’s 
Federation, villages 

2017–2021 CNY300,000 
from the project 
budget 

3.5 Conduct public hearing about water and 
wastewater tariff according to laws and 
regulations, if water and wastewater tariff will 
increase 

Target: One public hearing 
meeting in relevant townships, 
including at least 40% women 
and 20% poor representatives  

Baseline: 0 

(1) Zuoquan County Price 
Bureau, WWTP 

(2) PAO, PMO, Women’s 
Federation 

2020 County’s and/or 
WWTP’s 
operational 
budgets 

4. Outputs 1–3: Project Employment and Local Construction Materials 

4.1 New temporary and permanent jobs for poor, 
women, project-affected, and local people in 
priority. This requirement will be involved in all 
components’ construction contracts. 

Target: 1,750 temporary jobs 
during construction (including 
25% women and 25% poor) 
and 33 permanent jobs during 
operation (including 25% 
women and 20% poor) 

Baselines: 0, 0%, 0%; 0, 0%, 0% 

(1) Contractors, implementing 
agencies 

(2) County Human Resource and 
Social Security Bureau, PAO, 
PMO, Women’s Federation, 
communities  

2017–2021 Project budget 

4.2 Use of local resources and local construction 
materials 

Target: At least 30% purchase of 
products and other resources 
(contractor camps details) in 
CNY, come from local areas  

Baseline: 0% 

(1) Contractors 
(2) PMO 

2017–2021 Project budget  

5. Mitigation Measures to Address Social Impacts and/or Risks 

5.1 Minimizing risk of HIV/AIDs, STI and 
communicable diseases: (i) local Center for 
Disease Control (CDC) provide training to 
health focal points of the contractor teams; (ii) 
trained contractors’ focal points to provide 
training to all workers and managers in 
accordance with the provision under bid 
contracts; (iii) distribute educational pamphlets 
and posters at contract sites and local 

Target: 1,750 construction 
workers, including at least 25% 
women and 20% poor  

Baselines: 0, 0%, 0% 

(1) CDC, contractor 

(2) PMO, Women’s Federation 

2017–2021 Contractor’s 
budget  



 
 

 

Actions Targets 
Responsible Agencies (1) and 

Assisting Agencies (2) Timeline 
54Budget and 

Source 
communities; (iv) CDC support free protective 
kits to construction workers 

5.2 Contractors will sign labor contracts with 
construction workers and follow labor 
regulations. 

Target: 1,750 contracts in 
compliance with labor 
regulations, including at least 
25% with women and 20% with 
poor 

Baselines: 0, 0%, 0% 

(1) Contractors 
(2) County Human Resource and 

Social Security Bureau, PAO, 
Women’s Federation 

2017– 
2021 

CNY300,000 
from the project 
budget 

5.3 For resettlement-affected groups, women 
have equal rights with men to sign 
resettlement documents. 

Target: 591 households, 
including at least 30% have 
women’s name in resettlement 
agreements  

Baselines: 0, 0% 

(1) Implementing agencies 
(2) PMO 

2017–2019 Resettlement 
plan  

6. Grievance Redress Mechanism  

6.1 The PMO will set up special telephone 
number, website, or Weibo and Weixin ID to 
receive complaint, designate specialized 
persons to receive, reply and handle the 
complaints as well as manage the archives. 

Target: Have full documents for 
each grievance redress 
process and 100% grievances 
resolved  

Baselines: No, 0% 

(1) PMO 
(2) Contractors, communities, 

related government agencies   

2017–2021 Project 
management 
budget 

6.2 The PMO will provide specialized complaint 
redress reception room. 

Target: Have full documents for 
each grievance redress 
process and 100% grievances 
resolved  

Baselines: No, 0% 

(1) PMO 
(2) Contractors, communities, 

related government agencies,   

2017–2021 Project 
management 
budget 

6.3 Grievance redress telephone number and 
contact ways, address of the PMO and other 
necessary information will be disclosed in 
government website, local television and 
newspapers as well as the notice boards of 
related township governments and villages 
and other platforms. 

Target: Have full documents for 
each grievance redress 
process and 100% grievances 
resolved  

Baselines: No, 0% 

(1) PMO 
(2) Contractors, communities, 

related government agencies,   

2017–2021 Project 
management 
budget 

6.4 The PMO will be closely connected with the 
government administrative system, public 
security system, juridical system, and civil 
meditation system to ensure the complaint will 

Target: Have full documents for 
each grievance redress 
process and 100% grievances 
are resolved.  

Baselines: No, 0% 

(1) PMO 
(2) Contractors, communities, 

related government agencies,   

2017–2021 Project 
management 
budget 
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Actions Targets 
Responsible Agencies (1) and 

Assisting Agencies (2) Timeline 
54Budget and 

Source 
be handed in a legal, reasonable, and 
effective way. 

7. Project Management  

7.1 A certain percentage of project management 
staff members will be women; and assign 
project management staff, including women, 
for the implementation and reporting of the 
social development action plan (SDAP). 

Target: At least 30% are women. 
The PMO and each 
implementing agency have 
focal persons responsible for 
the SDAP.  

Baselines: 0%, No 

(1) PMO, implementing agencies  2017–2021 Project 
management 
fee 

7.2 All staff of the PMO and the implementing 
agencies are trained regularly and will include 
knowledge and skills of the SDAP. 

Target: All staff of the PMO and 
the implementing agencies will 
receive the training at least 
twice a year. 

Baseline: 0 

(1) PMO 
(2) loan consultants (social and 

gender specialist) 

2017–2021 Capacity 
building budget  

7.3 Sex- and poverty-disaggregated data will be 
collected in the management information 
system to ensure the monitoring, evaluation, 
and reporting of the SDAP. 

Target: Indicators involving 
social development and gender 
included in project performance 
monitoring system  

Baseline: No 

(1) PMO 
(2) loan consultants (social and 

gender specialist) 

2017–2021 Project 
management 
budget 

7.4 Recruitment of social and gender specialist as 
part of the loan implementation consultant 

Target: A social and gender 
specialist has been recruited. 

Baseline: 0 

(1) PMO, implementing agencies  2017–2021 Project 
management 
budget 

a Changcheng Village (长城村), Chuankou Village (川口村), Daofogou Village (道佛沟村), Dianshang Village (店 村), Gaojiazhuang Village (高家庄), Guantou Village 

(管头村), Heyu Village (合玉村), Jiangjiazhuang Village (姜家庄), Majiazhuang Village (马家庄), Shagbaihou Village ( 白侯村), Shiyancun Village (狮岩村), Songgou 

Village (嵩沟村), Weijiazhuang Village (魏家庄), Xiajiao Village ( 峧村), Xiaolingdi Village (小岭底村), Zhaojiazhuang Village (赵家庄), Zhuning Village (竹宁村).  
Source: Asian Development Bank. 
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IX. PERFORMANCE MONITORING, EVALUATION, REPORTING AND 
COMMUNICATION 

A. Project Design and Monitoring Framework 

Impact the Project is Aligned With 

Quality of life and environmental sustainability in Zuoquan County improved. (Zuoquan Urban Development Master 
Plan, 2011–2030 and Zuoquan Stormwater and Flood Control Special Plan, 2014–2030)a  

 

Results Chain 
Performance Indicators with Targets and 

Baselines 
Data Sources and 

Reporting Mechanisms Risks 

Outcome  By 2022,   

Living and 
environmental 
conditions for 
urban and rural 
residents of 
Zuoquan County 
improved  
 
 

a. Farmland and population protected: 148.75 
ha (2016 baseline: 0), and 20,000 
households (2016 baseline: 0) 

b. Water supply to 9,234 rural households to 
meet national quality standard: GB5749-2006 
(2016 baseline: 0) 

c. Wastewater treatment rate increased to 
90% (2015 baseline: below 75%) 

a.–b. ZCG’s annual 
statistics and the 
Zuoquan Water  
Resource Bureau’s 
annual reports 

 

c. Zuoquan Housing 
Security, and Urban and 
Rural Construction and 
Management Bureau’s 
annual statistics 

Urban growth 
exceeds 
forecasts and 
exerts more 
pressure on 
available urban 
infrastructure 

Sponge city 
action plan not 
applied in 
Zuoquan 
County’s new 
city 
developmentb  

Outputs     

1. Shixia 
Reservoir 
operation and 
its watershed 
vegetation 
improved 

By 2021, 

1a. Forest belt of at least 128 ha planted 
along two headwaters and revegetation 
around the Shixia Reservoir (2016 baseline: 
0) 

1b. A sluice with two gates installed for the 
Shixia Reservoir spillway (2016 baseline: not 
applicable) 

1c. A flood discharge and washout tunnel 
constructed and operated (2016 baseline: Not 
applicable) 

1d. 1,500 villagers, of which at least 40% are 
women, reported with increased awareness 
on environmental protection (2016 baseline: 
Not applicable) 

 
1a.–d. Project progress 
and completion reports, 
and loan review missions 
 
  
 
 
 
 
 
 

1d. Internal and external 
monitoring reports for 
GAP implementation 

Climate-induced 
changes in 
temperature and 
river flows result 
in less favorable 
conditions for 
vegetation 
growth and/or 
riparian and 
aquatic 
ecosystems 

 

2. Qingzhang 
River and 
Binhe Road 
rehabilitated  

By 2021, 

2a. 8.90 km of Qingzhang River rehabilitated 
and embankment constructed (2016 baseline: 
0)  

2b. 11.60 km of Qingzhang River dredged 
(2016 baseline: 0) 

2c. A wetland with area of about 34.35 ha 
constructed (2016 baseline: Not applicable) 

2d. Binhe Road expanded by 4.92 km and 
improved with permeable pavement and bio-
retention swales (2016 baseline: Not 
applicable) 

 

2a.–d. Project progress 
and completion reports, 
and loan review missions 

 

Improper land 
use 
management 
and enforcement 
upstream result 
in continued 
siltation and 
pollution 
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Results Chain 

Performance Indicators with Targets and 
Baselines 

Data Sources and 
Reporting Mechanisms Risks 

 2e. 30,000 villagers and citizens, at least 40% 
of which are women, with increased 
awareness of river protection (2016 baseline: 
Not applicable) 

2e. Survey by the project 
management office of 
ZCG 

 

 

3. Inclusive 
water supply 
and 
wastewater 
collection 
services 
achieved  

By 2022, 

3a. 45.30 km of raw water transmission 
pipelines constructed and a pumping station 
expanded, with increased capacity of 28,700 
m3/d (2016 baseline: 0) 

3b. 48.32 km of water distribution pipelines 
and four pumping stations expanded (2016 
baseline: 0) 

3c. 36.50 km of existing water supply 
pipelines and two rural domestic water 
treatment stations constructed, with total 
capacity of 2,700 m3/d (2016 baseline: 0) 

3d. Zuoquan County wastewater treatment 
plant expanded and upgraded from capacity 
of 10,000 m3/d to 15,000 m3/d (2016 
baseline: 0) 

3e. 4.97 km of trunk sewers and associated 
manholes constructed, and 1.29 km of 
existing main sewer pipelines replaced (2016 
baseline: 0) 

3f. Views of 15,000 villagers, at least 40% of 
which are women, incorporated in water-
related awareness-raising and training 
activities (2016 baseline: Not applicable) 

 

3a.–f. Project progress 
and completion reports, 
and loan review missions 

 

 
 
 
 
 
 

4. Institutional 
capacity 
strengthened 

By 2022, 

4a. Flood warning improved and extended to 
cover additional 50,000 people (2016 
baseline: 0)  

4b. Sponge city action plan for new urban 
development areas developed and accepted 
by ZCG by end 2021 (2016 baseline: Not 
applicable) 

4c. Capacity in project management and 
implementation of at least 30 staff increased, 
of which at least 30% are women, from ZCG, 
project management office, implementing 
agencies, and project implementation offices 
(2016 baseline: Not applicable) 

4d. At least 100 staff, of which at least 30% 
are women, trained in operation and 
maintenance of project facilities and their 
capacity improved (2016 baseline: Not 
applicable) 

 

4a.–d. Project progress 
and completion reports, 
and loan review missions 
 
 
 
 
 
 
 
 
 
 
 
4d. Monitoring reports for 
GAP implementation   

 

Key Activities and Milestones 

1. Shixia Reservoir operation and its watershed vegetation improved 

1.1 Complete detailed engineering design and bidding documents (Q1 2017–Q4 2017). 
1.2 Complete resettlement plan update and land acquisition (Q2 2017–Q3 2018). 



59 
 

 

 

1.3 Conduct procurement of civil works and equipment (Q3 2017–Q1 2019). 
1.4 Complete civil works construction and equipment installation, including revegetation, two spillway gates, a 

flood discharge and washout tunnel, and five hydrological stations (Q3 2017–Q2 2022). 

2. Qingzhang River and Binhe Road rehabilitated   

2.1 Complete detailed engineering design and bidding documents (Q1 2017–Q3 2017). 
2.2 Complete resettlement plan update and land acquisition (Q2 2017–Q3 2018).  
2.3 Conduct procurement of civil works and equipment (Q3 2017–Q1 2019).  
2.4 Complete dredging, embankment, and wetland and associated facilities (Q3 2018–Q4 2021). 
2.5 Complete the Binhe Road expansion applying the sponge city concept (Q2 2018–Q4 2020). 

3.    Inclusive water supply and wastewater collection services achieved  

3.1 Complete detailed engineering design and bidding documents (Q1 2017–Q4 2018).  
3.2 Complete resettlement plan update and land acquisition (Q2 2017–Q3 2018). 
3.3 Conduct procurement of civil works and equipment (Q2 2017–Q2 2019).  
3.4 Complete civil works construction and equipment installation for rural water supply (Q1 2018–Q2 2021). 
3.5 Complete civil works construction and equipment installation for wastewater collection and treatment                   

(Q3 2017–Q2 2022). 
3.6 Conduct test and trial operation of water supply and wastewater treatment (Q3 2021–Q4 2022). 

4. Institutional capacity strengthened 

4.1 Conduct training in project management (Q2 2017–Q2 2022).  
4.2 Recruit consulting services (Q3 2017–Q3 2018).   
4.3 Improve flood-warning system, and provide necessary training to relevant staff (Q3 2018–Q4 2022)   
4.4 Carry out study on integrated urban–rural water supply (Q1 2018–Q4 2022). 
4.5 Develop action plan on applying sponge city design for city development (Q2 2018–Q3 2020). 

Project Management Activities 

Carry out key activities of GAP and social development action plan (Q2 2017–Q4 2022). 
Conduct and monitor activities of resettlement plan (including land acquisition) and environmental management 

plan (Q2 2017–Q4 2022). 
Recruit an independent agency for external resettlement monitoring (Q2 2017–Q4 2017). 
Conduct annual and midterm project reviews (Q3 2017–Q4 2022). 
 

Inputs 

Asian Development Bank:   $100.0 million (loan) 
Government:      $52.1 million 

Assumptions for Partner Financing 

Not applicable 

GAP = gender action plan, ha = hectare, km = kilometer, m3/d = cubic meter per day, Q = quarter ZCG = Zuoquan 
County Government. 

a Zuoquan County Government. 2011. Zuoquan Urban Development Master Plan, 2011–2030. Zuoquan; and Zuoquan 
County Government. 2014. Zuoquan Stormwater and Flood Control Special Plan, 2014–2030. Zuoquan. 

b The sponge city initiative is the government’s policy to promote water conservation. A key principle is to minimize the 
impact of urban development on the natural water cycle through green infrastructure such as preserved floodplains, 
storm water wetlands, retention ponds, sunken parks, bio-retention swales, seepage wells, and green roofs. 

Source: Asian Development Bank estimates. 

 
B. Monitoring 
 

1.  Project Performance Monitoring  
 
116. The project performance management system (PPMS) indicators, their relevance, and 
monitoring practicalities will be discussed with the executing agency, the implementing agencies, 
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and project beneficiaries during project implementation. Disaggregated baseline data for output 
and outcome indicators gathered during project processing will be updated and reported quarterly 
through the semiannual progress reports of the PMO and after each ADB review mission. These 
semiannual reports will provide information necessary to update ADB’s project performance 
reporting system. 27  At the start of project implementation, the PMO and the implementing 
agencies, with the project implementation consulting services, will develop integrated PPMS 
procedures to generate data systematically on the inputs and outputs of the components, as well 
as the indicators to be used to measure the project’s impact and outcome taking into account the 
components’ scope. The PMO will be responsible for monitoring and reporting on project 
performance. The basis for performance monitoring will be the design and monitoring framework 
(DMF), which identifies performance targets for the impact, outcomes, and outputs of the project. 
By collecting data from the sources identified in the DMF, the PMO will be able to report on an 
annual basis the performance of the project. Specific reporting requirements will be set out in the 
agreement between ADB and the government. The PMO will collect the data, calculate the 
indicators, analyze the results, and prepare a brief report describing the extent to which the project 
is generating the intended outputs and outcomes, as well as the overall impact on ZCG. The 
relevance and practicability of data collection for indicators was confirmed with the PMO and the 
implementing agencies. Meanwhile, the agreed socioeconomic and environmental indicators to 
be used will be further enhanced to measure project impacts. The PMO and the implementing 
agencies agreed and confirmed that they will (i) refine and integrate the PPMS framework at the 
start of project implementation; (ii) confirm that targets are achievable; (iii) develop recording, 
monitoring, and reporting arrangements; and (iv) establish systems and procedures no later than 
6 months after project inception. 
 

2.  Compliance Monitoring 
 
117. ZCG, the implementing agencies, and the project management consultants will conduct 
compliance monitoring; and submit reports and information to ADB concerning the use of the loan 
proceeds, project implementation, the implementing agencies’ project implementation 
performance, and compliance of loan and project covenants. These reports will include (i) 
quarterly progress reports on project implementation; and (ii) a project completion report, which 
should be submitted not later than 3 months after the completion of the project facilities. The 
compliance status of loan and project covenants will be reported and assessed through quarterly 
progress report. The ADB review missions will verify the status. 
 

3. Safeguards Monitoring 
 

a. Environment 

118. Three types of environmental safeguard monitoring will be conducted under the EMP: (i) 
internal monitoring—to be conducted by the implementing agency and the construction 
supervision companies (CSCs); (ii) external monitoring—of air, water, noise and soil standards—
to be conducted by the local external monitoring station (EMS); and (iii) compliance monitoring—
to be conducted by the loan implementation environment consultant (LIEC), to ensure the EMP 
is being implemented. The project monitoring program is in Table EMP-4 of the EMP (Attachment 
2). Monitoring shall comply with the PRC standards for environmental monitoring and quality. ADB 
will oversee project compliance based on the semiannual environmental monitoring reports 
provided by the PMO and site visits, as required.  

                                                
27 ADB’s project performance reporting system is available at: 
http://www.adb.org/Documents/Slideshows/PPMS/default.asp?p=evaltool 
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119. Project readiness inspection. Before construction, the LIEC will assess the readiness 
of the PMO and the implementing agencies for environmental management, based on a set of 
indicators (Table A1.3 in the EMP) and report to ADB and the PMO. This assessment will 
demonstrate that environmental commitments are being met and environmental management 
systems are in place before construction starts, and/or suggest corrective actions to ensure that 
all requirements are met. 
 
120. Environmental acceptance reporting. Following the PRC Regulation on Project 
Completion Environmental Audit (Ministry of Environmental Protection, 2001), within 3 months 
after the completion of major components, an environmental acceptance report for each shall be 
prepared by a licensed environmental monitoring institute. The report will be reviewed and 
approved by the Zuoquan County PMO and reported to ADB. The environmental acceptance 
reports of the component completions will indicate the timing, extent, effectiveness of completed 
mitigation and of maintenance, and the needs for additional mitigation measures and monitoring 
during operations. 
 

b. Resettlement 

121. Internal and external monitoring of resettlement plan implementation will be conducted. 
Monitoring methodologies are specified in the resettlement plan. Zuoquan County PMO will carry 
out internal supervision and monitoring to ensure compliance with the provisions of the 
resettlement plan and submit internal resettlement monitoring reports semiannually during project 
implementation, to be submitted together with the regular project progress report. An external 
monitoring agency acceptable to ADB will be engaged by Zuoquan County PMO prior to 
commencement of the resettlement plan implementation and land acquisition. The external 
monitoring agency will conduct a pre-resettlement plan implementation baseline study of the 
affected persons. Semiannual external monitoring reports will be prepared and submitted to ADB 
during the resettlement plan implementation, and annual evaluation reports will be submitted to 
both the PMO and ADB for 2 years after conclusion of the resettlement plan implementation.  
 

c. Gender and Social Development Action Plans 

122. Monitoring indicators for the GAP and the SDAP have been incorporated into the PPMS. 
Clear targets and indicators have been established and some indicators are also captured in the 
DMF. The regular project progress reports to ADB will include, at least semiannually, reporting on 
those indicators. Assistance will be provided for the executing agency and the implementing 
agencies by the social and gender development consultant who will help to set up effective 
monitoring systems and work with the focal points in ZCG and the implementing agencies to 
ensure implementation of the GAP and the SDAP. 
 
C. Evaluation  
 
123. ADB, ZCG, and the implementing agencies will undertake a semiannual review mission 
to evaluate the progress of project implementation. ADB, ZCG, and the implementing agencies 
will undertake a comprehensive midterm review 2 years after the start of project implementation 
to have a detailed evaluation of the scope, implementation arrangements, resettlement, 
achievement of scheduled targets, and progress on the agenda for policy reform and capacity 
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building measures. Feedback from the PPMS activities will be analyzed. Within 3 months of 
physical completion of the project, the PMO will submit a project completion report to ADB.28 
 
D. Reporting 
 
124. The executing agency will provide ADB with (i) quarterly progress reports in a format 
consistent with ADB’s project performance reporting system; (ii) consolidated annual reports 
including (a) progress achieved by output as measured through the indicator’s performance 
targets, (b) key implementation issues and solutions, (c) updated procurement plan, and (d) 
updated implementation plan for the next 12 months; and (iii) a project completion report within 3 
months of physical completion of the project. To ensure that projects will continue to be both 
viable and sustainable, project accounts and the executing agency’s audited financial statement 
together with the associated auditor’s report should be adequately reviewed. 
 
E. Stakeholder Communication Strategy 
 
125. Project information will be communicated through public consultation, information 
disclosure mechanism in ADB’s and government’s website, meetings, interviews, focus group 
discussions, and community consultation meetings, in accordance with ADB’s requirements of 
information disclosure policy. Main stakeholders are the different government agencies, 
beneficiaries, affected persons, and participants in the project implementation. Stakeholder 
communication is also part of the SDAP and the GAP, and will be monitored accordingly.  
 
126. Environment. Meaningful consultation, participation and information disclosure was 
conducted during project preparation. Information disclosure and public consultation included 
newspaper disclosure; informal communication with key stakeholders, including residents, local 
authorities and sector specific institutions and authorities; questionnaire surveys; and wider 
stakeholder meetings attended by affected people and other concerned stakeholders. A GRM 
has been defined to prevent and address community concerns, reduce risks, and assist the 
project in maximizing environmental and social benefits.  
 
127. Involuntary resettlement. All affected households, town and/or township leaders, and 
town and township governments will be involved in the project impact and social–economic 
survey. Through meetings, interviews, focus group discussions, public consultation workshops, 
and community consultation meetings, local representatives have participated in the planning and 
concerns have been integrated into the resettlement plan. Before implementation, the PMO, the 
implementing agencies, and other relevant leaders will further discuss and consult with the 
affected persons’ representatives the impacts on every town and/or township and the detailed 
compensation plan to ensure affected persons’ interests are protected and to provide employment 
opportunities for the affected persons’ livelihoods as result of project implementation. The PMO 
and the implementing agencies will disclose the resettlement plan in the offices and to affected 
people. The resettlement plan was disclosed on ADB’s website on 19 December 2016. The 
resettlement information booklet was distributed to affected households. This contains information 
such as the affected project area, proposed land acquisition and relocation implementation 
progress and procedure, compensation standards for land acquisition, relocation assistance, and 
livelihood restoration strategy. Each implementing agency will establish a project resettlement 
unit for supervision of implementation, continued public consultation, monitoring of progress, and 

                                                
28 Project completion report format available at http://www.adb.org/Consulting/consultants-toolkits/PCR-Public-Sector-

Landscape.rar 
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response to grievances. The grievance redress procedures will be established and explanations 
have been included in the resettlement information booklet. 
 
128. Gender and social development action plan. Consultations with communities have 
taken place and will continue at different points in the preparation and implementation of the GAP 
and SDAP within the components, and will be designed not only to inform people about the 
component or specific activities related to its preparation and implementation, but also to enable 
people in the community to ask questions, make suggestions, state preferences, and express 
concerns. Special attention will be paid to the participation of women and any other vulnerable 
groups, such as the poor. 
 
129. Public disclosure of information. Public disclosure of all project documents will be 
undertaken through the implementing agencies and on ADB’s website, including the project data 
sheet, the DMF, the environmental impact assessment report, the resettlement plans, and the 
report and recommendation of the President. Disclosure of social and environmental monitoring 
reports will be undertaken during project implementation. 
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X. ANTICORRUPTION POLICY 
 
130. ADB reserves the right to investigate, directly or through its agents, any violations of the 
Anticorruption Policy relating to the project. 29  All contracts financed by ADB shall include 
provisions specifying the right of ADB to audit and examine the records and accounts of the 
executing agency and all project contractors, suppliers, consultants, and other service providers. 
Individuals and/or entities on ADB’s anticorruption debarment list are ineligible to participate in 
ADB-financed activity and may not be awarded any contracts under the project.30  
 
131. To support these efforts, relevant provisions are included in the loan and project 
agreements and the bidding documents for the project.  
 

XI. ACCOUNTABILITY MECHANISM 
 
132. People who are, or may in the future be, adversely affected by the project may submit 
complaints to ADB’s Accountability Mechanism. The Accountability Mechanism provides an 
independent forum and process whereby people adversely affected by ADB-assisted projects can 
voice, and seek a resolution of their problems, as well as report alleged violations of ADB’s 
operational policies and procedures. Before submitting a complaint to the Accountability 
Mechanism, affected people should make an effort in good faith to solve their problems by working 
with the concerned ADB operations department. Only after doing that, and if they are still 
dissatisfied, should they approach the Accountability Mechanism.31 
 
 

XII. RECORD OF CHANGES TO THE PAM 
 
133. All revisions and/or updates during the course of implementation should be retained in this 
section to provide a chronological history of changes to implemented arrangements recorded in 
this project administration manual. 
 

 4 July 2017 during loan negotiations 
 
 

                                                
29 Anticorruption Policy: http://www.adb.org/Documents/Policies/Anticorruption-Integrity/Policies-Strategies.pdf 
30  ADB’s Integrity Office web site: http://www.adb.org/integrity/unit.asp 
31 Accountability Mechanism. http://www.adb.org/Accountability-Mechanism/default.asp.  
 

http://www.adb.org/Documents/Policies/Anticorruption-Integrity/Policies-Strategies.pdf
http://www.adb.org/integrity/unit.asp
http://www.adb.org/Accountability-Mechanism/default.asp


Shanxi Urban–Rural Water Source Protection and Environmental 
Demonstration Project (RRP PRC 48274) 

Annex 1 of the PAM 
 

TERMS OF REFERENCE FOR CONSULTING SERVICES 

1. The consulting services to be financed by the Asian Development Bank (ADB) loan are 
divided into five packages: (i) Package ZQ-CS1: Project implementation consulting services for 
project management support and capacity development (international firm), (ii) Package ZQ-CS2: 
External social and resettlement monitoring services (national agencies), (iii) Package ZQ-CS3: 
Project implementation start-up support consulting services (national consultants), (iv) Package 
ZQ-CS4:  Institutional and capacity strengthening for integrated urban–rural water supply; and 
(v) support on sponge city planning and implementation. 

2. The scope and tasks of the consulting services financed by the ADB loan are described 
below. The Zuoquan project management office (PMO) on behalf of the Zuoquan County 
Government will be responsible for engaging all the consulting service contract packages in 
accordance with ADB’s Guidelines on the Use of Consultants (2013, as amended from time to 
time). 

3. In addition to the consulting services financed by the ADB loan, domestically funded 
consulting services will also be recruited by the PMO. The PMO will (i) recruit a procurement 
agency to provide tendering support, including preparation of bidding documents, invitation for 
bids, and bid evaluation reports; and (ii) engage domestic design institutes to carry out preliminary 
and detailed designs. Construction supervision engineers will also be recruited for overseeing 
and inspecting the construction sites to ensure compliance with national regulations, safety 
standards, and ADB’s requirements. Different engineering consultants will be recruited for design 
of different subcomponents in flood control, wetland restoration, landscaping, and wastewater 
collection. 

Table A1.1: Summary of Consulting Services Packages 

No. Package Name Details 

1. Packages Financed by the Asian Development Bank (ADB) Loan 

ZQ-CS1 Project implementation 
consulting services for project 
management support and 
capacity development  

An international firm with international and national 
experts 

Selected by the project management office (PMO) through 
ADB’s quality- and cost-based selection (QCBS, 90:10) 
method 

Expected duration: 6 years 

ZQ-CS2 External social and 
resettlement monitoring 
services 

A national firm selected by the PMO through ADB’s 
consultant qualification selection (CQS) method  

Expected duration: Intermittent input from the project start 
to 2 years after the completion of resettlement 

ZQ-CS3 Project implementation start-
up support consulting services 

 

Individual consultants: a project implementation 
management specialist, a resettlement specialist, and a 
water supply specialist 

Expected duration: 12 months 

Selected by the implementing agency (IA) through ADB’s 
individual consultant selection (ICS) method 

http://www.adb.org/projects/project.asp?id=47029-00-2
http://www.adb.org/projects/project.asp?id=47029-00-2
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No. Package Name Details 

ZQ-CS4 Institutional and capacity 
strengthening for integrated 
urban–rural water supply 

An international firm with international and national 
experts, an international team leader, and national deputy 
team leader 

Selected by the PMO through ADB’s QCBS (90:10) 
method 

Expected duration: 1 year 

ZQ-CS5 Support on sponge city 
planning and implementation 

An international firm with international and national 
experts, an international team leader, and national deputy 
team leader 

Selected by the PMO through ADB’s QCBS (90:10) 
method 

Expected duration: 1 year 

2. Packages Financed by Counterpart Funding 

A National design institutes The IA will engage and finance domestic design institutes 
to carry out preliminary and detailed engineering designs. 
Domestic procurement regulations will be followed. 

B National tendering agency  The IA will engage a domestic tendering agency with 
experience in the international and national competitive 
bidding for the ADB projects. Domestic procurement 
regulations will be followed. 

C National construction 
supervision engineers 

The project implementation units will engage a domestic 
consultant for each works contract following domestic 
regulations on engineering supervision and procurement. 

Expected duration: from 1 month before the 
commencement of construction works to 1 month after the 
completion 

Source: Asian Development Bank. 

 
1. Project Implementation Consulting Services for Project Management 

Support and Capacity Development (Package ZQ-CS1) 

4. Project implementation consulting services for project management support and capacity 
development will be engaged through the quality- and cost-based selection (QCBS) method with 
a standard quality–cost ratio of 90:10 and full technical proposal procedure. The estimated input 
includes 10 person-months of international and 100 person-months of national consultant inputs. 

Table A1.2: Summary of Consultant Inputs for Project Implementation Consulting 
Services for Project Management Support and Capacity Development (Package ZQ-CS1) 

Area of Expertisea 

International 

(person-month) 

National 

(person-month) 

1 Team Leader: Project management specialist 10 
 

2 Deputy Team Leader: Construction management specialist 
 

30 

3 Procurement and contract management specialist  12 

4 River engineer 
 

8 

5 Water supply and wastewater specialist  6 
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Area of Expertisea 

International 

(person-month) 

National 

(person-month) 

6 Road engineer  2 

7 Financial management specialist and economist  8 

8 Environment specialist  10 

9 Social and resettlement specialist  10 

10 Reservoir and dam specialist  6 

11 Wetland specialist  3 

12 Flood warning specialist  3 

13 Afforest specialist  2 

 Total Person-Months 10 100 
a In addition, some specialists will be engaged as resource persons to carry out specific training programs and events. 
Source: Asian Development Bank estimates. 

 
5. Detailed tasks include, but are not limited to, the following: 

(i) Assist the PMO and the implementing agencies in setting up the institutional 
framework, operational procedure, document control, design supervision, and 
contract management systems for the project; and the work plan to guide and 
facilitate the project implementation. This should utilize and adapt, as necessary, 
the arrangements set up for the earlier ADB projects in Shanxi Province; 

(ii) Establish a project performance management system based on the framework 
developed during the project preparatory technical assistance in accordance 
with ADB’s requirements, including establishing baseline and operation 
mechanism for data collection, analysis, and reporting; 

(iii) Develop comprehensive project implementation plans and procedures for 
monitoring and controlling overall project activities; 

(iv) Conduct technical review, and provide expert comments on detailed engineering 
design in accordance with the design codes and standards; 

(v) Reviewing designs, drawings, and the bidding documents, including the 
identification of potential technical problems and suggestions for their means of 
resolution; and incorporation of environmental mitigation measures, where 
appropriate; 

(vi) Ensure that (a) the bidding documents include contractors’ provision of 
equipment operation and maintenance (O&M) manuals in Chinese, and (b) 
training in equipment O&M is adequately provided for; 

(vii) Conduct technical, financial, and procedural review of bid evaluation; and hold 
contract negotiations; 

(viii) Conduct routine site visits; and provide technical inputs to construction planning, 
supervision, and monitoring for quality control of the project construction; 

(ix) Conduct contract management, including monitoring construction progress, 
preparing semiannual progress reports, reviewing the contractors’ claims for 
payments, coordinating project implementation among contractors and various 
stakeholders, and coordinating daily operational tasks; 

(x) Conduct technical review for construction supervision and management, 
including (a) approval of construction methods; (b) ensuring work is undertaken 
according to the intent of contract specifications; (c) control over construction 
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quality; (d) adherence to contract work programs and recovery of slippage; (e) 
site health and safety procedures; (f) recordkeeping systems to protect client 
interests in event of claims; and (g) claims assessment and determination; 

(xi) Provide expert inputs, review, and justification for contract variation; and prepare 
necessary documentations in accordance with the requirements of ADB and the 
Government of the People’s Republic of China (PRC), if necessary; 

(xii) Provide expert inputs on asset commissioning and handover, including a review 
of documentation provided by the contractors; and ensure that they have fully 
discharged their training obligations; 

(xiii) Review current dam operation manual; and help in updating the manual to 
include operation of spillway gate and silt flushing tunnels, and other associated 
facilities; 

(xiv) Establish an efficient and effective financial management system for the project 
implementation in accordance with ADB’s policy and procedural requirements, 
and implement such financial management system; 

(xv) Identify areas for improvement and training needed with respect to the quality of 
financial statements, disclosure, and notes to the financial statements; and 
develop templates for the annual financial statements; 

(xvi) Review disbursement applications and supporting documents; 
(xvii) Collect all necessary information, edit, draft, and submit the reports required 

under the loan and project covenants on a timely manner; 
(xviii) Review and update the environmental management plan (EMP), and assist in 

conducting internal monitoring of the EMP implementation; 
(xix) Assist the PMO and the implementing agencies in managing the environmental 

external monitoring agency for conducting periodic environmental impact 
monitoring in compliance with the approved monitoring plan defined in the EMP;  

(xx) Review the gender action, resettlement, and social development action plans; 
and conduct semiannual internal monitoring of the implementation of the gender 
action, resettlement, and social development action plans; 

(xxi) Provide expert opinions to ensure effectiveness of the project components’ 
environmental mitigation measures and enhancement package implementation; 

(xxii) Collect periodic information for the update of the project performance 
management system; 

(xxiii) Prepare necessary information for ADB’s loan administration missions, including 
the loan midterm, annual, and completion review missions; 

(xxiv) Update the project financial status, project cost tables and financing plan, 
economic and financial analyses, and safeguard implementation; 

(xxv) Organize and provide semiannual training on effective project financial 
management, procurement, disbursement, safeguards, and anticorruption 
measures; 

(xxvi) Organize and provide semiannual training on the skills necessary for 
construction supervision, project management, and implementation of social and 
environmental safeguards for ADB’s requirements; 

(xxvii) Consult with concerned stakeholders, particularly the poor; and ensure the 
poor’s participation in the public hearing process for tariff increase in accordance 
with the policies and regulations of the PRC government; 

(xxviii) Provide training on prevention and control of transmissible diseases and 
HIV/AIDS, and community disturbance to contractors;  
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(xxix) Advise and train contractors, and supervise companies on ADB’s policy and 
procedural requirements to ensure their full compliance; 

(xxx) Sample and monitor environmental data related to the project, and contract out 
the official environmental monitoring services to an accredited environmental 
monitoring station; 

(xxxi) Ensure project environmental readiness, including (a) all contractor contracts 
include, and will comply with, the EMP; and (b) relevant sections of the EMP are 
incorporated in construction plans and contracts; 

(xxxii) Assist the PMO and the implementing agencies to implement the grievance 
redress mechanism (GRM), including (a) establish and publicize the GRM; and 
(b) collate and evaluate grievances received; 

(xxxiii) Develop procedures to (a) monitor the EMP implementation progress; (b) collate 
and evaluate data collected in the EMP environmental monitoring program; and 
(c) prepare and submit the semiannual environmental monitoring reports to ADB 
(to continue until the project completion report preparation); 

(xxxiv) Undertake training of project agencies as required by the EMP training plan; 
(xxxv) Provide hands-on support and on-the-job training to the PMO, the implementing 

agencies, and contractors on the specific requirements of the EMP, as required; 
(xxxvi) Undertake site visits to all implementing agencies during subproject construction 

and operation;  
(xxxvii) Assist in the ongoing public consultation process as described in the project 

environmental impact assessment; 
(xxxviii) Conduct the EMP compliance assessments, identify any environment-related 

implementation issues, and propose necessary responses in corrective action 
plans; 

(xxxix) Undertake training of project agencies as required by the EMP training plan; 
(xl) Assist the PMO in preparing the semiannual environmental monitoring progress 

reports for submission to ADB; 
(xli) Recommend resolutions to any issues or problems on implementing the EMP 

and resettlement plan; 
(xlii) Develop and submit the semiannual progress reports, including the internal 

social, resettlement, and environmental monitoring reports, with quality 
acceptable to ADB; and 

(xliii) Prepare a project completion report within 3 months of project completion. 

2. External Social and Resettlement Monitoring Services (Package ZQ-CS2) 

6. A national resettlement consulting institute or firm will be engaged for the duration of 
project implementation to act as an external resettlement monitor. The institute or firm, with 
estimated input of 2 person-months of international and 18 person-months of national consultant 
inputs will be engaged through the consultant qualification selection method. All the consultants 
will be duly qualified with respective qualifications and with at least 8 years of experience in their 
respective fields relevant to the project’s requirements. Specific tasks include 

(i) Conduct baseline surveys for the resettlement plans prior to commencement of 
land acquisition and house demolition; 

(ii) Assess the implementation agencies’ resettlement readiness prior to 
implementation; 
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(iii) Conduct semiannual investigations to assess resettlement implementation; and 
prepare monitoring and evaluation reports that summarize progress, key issues, 
and recommendations; 

(iv) Assess the effectiveness of the GRM, and follow-up on any complaints to ensure 
that they are resolved timely and adequately; 

(v) Prepare semiannual resettlement monitoring and evaluation reports for 
submission to ADB and the Zuoquan County Government; 

(vi) Once the land acquisition and resettlement is completed, conduct surveys in the 
project counties to assess the affected household’s satisfaction with resettlement 
implementation, particularly income restoration and house and/or business 
relocation; and assist the PMO in documenting the results in the resettlement 
completion report. 

3. Project Implementation Start-Up Support Consulting Services (Package ZQ-
CS3) 

a. Objective and Scope of Work 

7. The purpose of the project implementation start-up support consulting services is to assist 
the implementing agency in project implementation to (i) procure national companies for 
construction supervision; (ii) procure an international company for project support and capacity 
development; (iii) assist the PMO in preparing civil works and procurement contracts; (iv) update 
resettlement plans, and prepare the implementing agencies to commence implementation; (v) 
provide support to resettlement activities; (vi) review design of water supply projects; (vii) review 
bidding documents and bill of quantities; and (viii) establish a filing system for document reporting, 
tracking, and retaining. 

8. The project implementation start-up support consulting services will include a total input 
of 12 person-months by three individual national consultants to work for the implementing agency. 
The individual experts will be engaged in accordance with ADB’s Guidelines on the Use of 
Consultants (2013, as amended from time to time). The consultants will be selected and engaged 
following the individual consultant selection method and will work on an intermittent basis with a 
schedule agreed with the PMO. The three experts to be recruited are the (i) project procurement 
and management specialist, (ii) resettlement specialist, and (iii) water supply specialist. 

b. Project Procurement and Management Specialist 

9. The project procurement and management specialist will have a university degree or 
above in management, accounting, or related field with demonstrated knowledge in procurement 
procedures and processes. He or she will have at least 10 years of experience in management 
of foreign-funded projects, including procurement of civil works, goods, and services in the PRC, 
such as international competitive bidding, preferably on projects funded by ADB or other 
international funding agencies. Knowledge of ADB’s or other international funding agency’s 
procurement guidelines and procedures will be required. This position requires English language 
proficiency. Tasks and responsibilities of the specialist include, but are not limited to, the following: 

(i) Organize and maintain a project filing system according to specifications by the 
PMO and ADB. This filing system is for both hard copy and electronic files and will 
be used by all start-up consultants, the PMO, and the implementating agencies; 

(ii) Provide administrative and operational assistance to the PMO and the 
implementating agencies; 
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(iii) Assist in preparing procurement packages for advance contracting; 
(iv) Organize procurement processes; and prepare documents, including bidding 

documents, specifications, bid evaluation reports, etc., for preparation of 
procurement packages intended for advance contracting; 

(v) Provide assistance to the PMO and the tender evaluation committee during the 
tendering process in preparing the following in accordance with ADB’s 
procurement guidelines: (a) detailed terms of reference for relevant packages in 
consultation with relevant technical experts, (b) invitations to bid, (c) answers to 
bidders’ queries, and (d) bid evaluation reports; 

(vi) Coordinate with ADB during tender evaluation; 
(vii) Assist the PMO and the implementating agencies in preparing necessary 

documents for contract signing, and contractor and/or consultant mobilization; 
(viii) Prepare a report on the status of project start-up and procurement; and 
(ix) Handover documents and files to the project implementation support consultant 

firm, and report on the current status and outstanding issues. 

c. Resettlement Specialist 

10. The resettlement specialist will have a university degree or above in resettlement, social, 
or related field with demonstrated experience. He or she is proficient in English and shall have at 
least 10 years of experience in resettlement in the PRC on projects funded by ADB or other 
international funding agencies. Knowledge in resettlement safeguard policies and procedures by 
ADB or other international funding agencies is required. Tasks and responsibilities of the 
resettlement specialist include, but are not limited to, the following: 

(i) Assist the implementing agencies in updating the resettlement plans based on final 
design, detailed measurement surveys, and census of affected persons; 

(ii) Assist the PMO and the implementating agencies to ensure adequate resettlement 
readiness prior to implementation; 

(iii) Assist the PMO and the implementating agencies to establish an effective GRM 
with reporting of complaints, follow-up actions, and results;  

(iv) Provide training to the PMO and the implementating agencies to understand ADB’s 
policies and compliance requirements for resettlement; 

(v) Assist the PMO and the implementating agencies in establishing an internal 
resettlement monitoring and reporting system, which will be included in the project 
progress reports; and 

(vi) Assist the PMO and the implementating agencies in handing over relevant 
documents and files to the project implementation support consultant firm, and 
brief on the current status and outstanding issues. 

d. Water Supply Specialist 

11. The water supply specialist will have a university degree or above in water supply with 
demonstrated experience. He or she is proficient in English and shall have at least 15 years of 
experience in water supply in the PRC on projects funded by ADB or other international funding 
agencies. Tasks and responsibilities of the resettlement specialist include, but are not limited to, 
the following: 

(i) Conduct technical review, and provide expert comments on detailed engineering 
design in accordance with the design codes and standards; 

(ii) Reviewing designs, drawings, and the bidding documents, including the 
identification of potential technical problems and suggestions for their means of 
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resolution; and incorporation of environmental mitigation measures, where 
appropriate; 

(iii) Ensure that (a) the bidding documents include contractors’ provision of equipment 
O&M manuals in Chinese, and (b) training in equipment O&M is adequately 
provided for; and 

(iv) Conduct routine site visits; and provide technical inputs to construction planning, 
supervision, and monitoring for quality control of the project construction. 

4. Institutional and Capacity Strengthening for Integrated Urban–Rural Water 
Supply (Package ZQ-CS4) 

12. This contract is proposed to be a single-service delivery package using ADB’s QCBS 
procedure with an indicative budget of $360,000. This contract will provide assistance on 
integration of water supply services in urban and rural areas; strengthen the capacity of the water 
utility responsible for the project’s water components; and assist the newly established water 
company to meet the challenges of water sector reform.  

13. The detailed scope of work will include the following:  
(i) Assess current performance across the whole service area and the development 

of an operational improvement plan to improve and harmonize service standards; 
(ii) Review the financial management status in the water utility, including institutional 

organization, manpower sourcing, and control system; and offer suggestions on 
improvement of the financial management pertinent to existing problems; 

(iii) Design organization set-up to operate the water supply utility, and identify staff 
responsibility in key positions; 

(iv) Review and upgrade of billing and income collection systems;   
(v) Establish financial projections for the water utility; 
(vi) Help to develop a capital investment plan linked to current performance and taking 

account of changes in future demand; 
(vii) Help to develop an asset management plan; 
(viii) Provide advice on the management information system of the water utility; 
(ix) Prepare a framework for water demand management (WDM); and assist the 

designated agency in preparing a comprehensive WDM program for each water 
use sector: agriculture; commercial, domestic, and industry; and 

(x) Provide technical advice to the designated agency on implementation of the WDM 
activities, including industry water efficiency plans; repair and maintenance of 
agricultural storage and conveyance infrastructure; development of the information, 
education, and communication materials and distribution; monitoring and reducing 
nonrevenue water reduction for the water utility. 

5. Support on Sponge City Planning and Implementation (Package ZQ-CS5) 

14. This contract is proposed to be a single-service delivery package using ADB’s QCBS 
procedure with an indicative budget of $300,000. This contract will provide assistance on planning 
and implementation of the sponge city development in Zuoquan.  

15.  This contract will provide assistance on the following: (i) preparation of a sponge city 
action plan for the urban area of Zuoquan County; (ii) preparation of the low-impact development 
(LID) standards; (iii) development of training materials related to the sponge city action plan and 
the LID standards; and (iv) preparation of a monitoring framework for sponge city interventions. 
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The focus area of the plan will be the new planned expansion areas to the west of the existing 
urban area. 

16. The detailed scope of work will include the following:  
(i) Support the local government in preparing a sponge city action plan, including the 

following: 
a. Conduct an assessment of hydrological and meteorological conditions in 

Zuoquan County; and establish clear LID goals and stormwater control 
targets (such as total runoff control, peak runoff control, runoff pollution 
control, rainwater utilization, etc.) for various land uses, landscape areas, 
and urban development zones that are designated in the Regulatory 
Detailed Planning of Zuoquan Urban Area (2011–2030); and 

b. Identify the LID technologies and practices that can be implemented in 
Zuoquan County to support the achievement of the LID goals and targets 
across various types of urban development (buildings and neighborhoods, 
roads, green space, and water systems);  

(ii) Support the local government in preparing the technical standards, including 
construction details, and O&M requirements; and stormwater control-related 
calculation methods for the LID technologies and practices that are recommended 
in the sponge city action plan;  

(iii) Conduct an economic assessment of the sponge city action plan to determine the 
economic viability of selected targets and project cost impacts related to the 
various LID technologies and practices proposed; 

(iv) Conduct consultations with various local government departments, including the 
bureaus for communication and transportation; environmental protection; housing 
security, and urban and rural construction and management; and water resources, 
during preparation of the sponge city action plan and the technical standards; 

(v) Identify requirements for design and construction review, approval, and inspection 
of the LID technologies and practices; and integrate with current review, approval, 
and inspection processes for urban development in Zuoquan County;  

(vi) Develop training materials, such as a toolkit and guidance materials; and conduct 
training of trainers to promote the implementation of the sponge city action plan 
and related LID technologies and practices; and 

(vii) Prepare a monitoring framework to assess the impact of the LID technologies and 
practices on stormwater control targets, and conduct a pilot test of the monitoring 
framework in the Binhe Road area. 

6. Reporting Requirements 

17. All reports required for the consulting services contracts under the project must be 
prepared in both Chinese and English languages. The PMO will decide on the number of copies 
of reports to be provided by the consultants to the PMO; and will distribute reports to relevant 
PMG and local government agencies. An electronic copy of all reports in English language will be 
submitted to ADB. 
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Table A1.3: Reporting Requirements 

Category Schedule Target Audiences 

Inception report Within 1 month after the PMO issues 

the notice to proceed of consulting 

service 

PMO, ADB 

Semiannual progress reports During implementation period, 

semiannual (end of Jan and Jul) 

PMO, ADB 

Midterm report Middle point of implementation PMO/ADB 

Project completion report 1 month before ADB’s PCR mission PMO/ADB 

Environment monitoring reports Semiannual PMO/ADB 

Semiannual external resettlement 

reports 

Semiannual PMO/ADB 

Revisions to environmental 

monitoring plan 

After preparation of the detailed 

engineering design 

PMO/ADB 

Draft program for domestic and 

international study toursa 

End of the first year PMO/ADB 

Reports for each capacity 

development activity 

Two months after completion of activity PMO/ADB 

All training materials After each lecture PMO 

All public education materials After preparation PMO 

ADB = Asian Development Bank, PCR = project completion review, PMO = project management office, PRC = 

People’s Republic of China. 
a  International study tours must comply with the PRC regulations and guidelines. 

Source: Asian Development Bank. 

Procurement Guidelines and Resources 

Procurement Guidelines 
http://www.adb.org/documents/procurement-guidelines 
http://www.adb.org/countries/prc/project-learning-resources 
 
Guidelines on Use of Consultants by ADB and Its Borrowers 
http://www.adb.org/documents/guidelines-use-consultants-asian-development-bank-and-
its-borrowers 
 
Consulting Services Recruitment Notice: 
http://csrn.adb.org 
 
Templates for engagement of consultants: (including submission templates) 
http://www.adb.org/Consulting/loan-rfp.asp 
 
Harmonized RFP (Loans) 
http://www.adb.org/Consulting/all-methods-loan.asp 
 
Consulting Services Operations Manual 
http://www.adb.org/sites/default/files/institutional-document/31340/csom.pdf 
 

http://www.adb.org/documents/procurement-guidelines
http://www.adb.org/countries/prc/project-learning-resources
http://www.adb.org/sites/default/files/institutional-document/31340/csom.pdf
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Procurement Documents: 
http://www.adb.org/Procurement/prequalification-bid-documents.asp 
 
Guide on Bid Evaluation 
www.adb.org/Procurement/guide-bid-apr06.pdf 
 
Procurement Plans 
http://www.adb.org/Projects/reports.asp?key=reps&val=PP 
 
Electronic Procurement 
http://www.mdbegp.org/www/eGPInteractiveus/tabid/69/language/en-US/Default.aspx 
 
Project Administration Instructions 
http://www.adb.org/Documents/Manuals/PAI/default.asp 
 
E-Handbook on Project Implementation 
http://www.adb.org/Documents/handbooks/project-implementation/default.asp?p=proj 
 
Anticorruption and Integrity 
http://www.adb.org/Integrity/default.asp 
 
How to report fraud and corruption 
http://www.adb.org/Integrity/howto.asp 

 

http://www.adb.org/Procurement/guide-bid-apr06.pdf

