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1 Executive Summary 

1 Climate-Friendly Agribusiness Value Chains Sector (CFAVC) Project supports the implementation 
of the government’s Agricultural Development Strategy to 2025 by boosting the competitiveness of 
rice value chains (VC) in Khammouane (KHM), Saravan (SRV) and Savannakhet (SVK) provinces, 
and vegetable value chains in Vientiane Capital (VTE), Champasak (CPS) and Sekong (SK) 
provinces.  

2 During the reporting period, progress was made starting to process the voluntary donation for 
Hoyaset/Champassak (CPS) 5 pond subprojects, consultation meetings (6 consultations with 122 
participants (91 males (M) and 21 females (F)), re-screening of 3 subprojects with scope changes, 
finalizing PIB, and preparing draft simplified DDR format. 

3 Many of the activities for the reporting period were delayed due to severe Covid-19 travel and 
meeting restrictions, namely training of district and commune level resettlement committees and 
operationalization of GRM. Of the priority activities, preparation of DDRs for the 2021-2022 (batch 1) 
subprojects and training of design contractor has been delayed due to procurement and contracting 
of design contractor still not having been completed. At the same time, EMA contracting has also 
been delayed due to procurement issues. Preparation of simplified LARP format is pending on 
approval of simplified DDR format. 

4 GRM has been set up in December 2020, but still requires operationalization and training at PPIU 
and District levels, which was delayed due to Covid-19 travel and meeting restrictions (lock down in 
Vientiane and Provinces from April to June 2021). GRM operationalization will be completed in the 
next reporting period using tele/videoconferencing in case Covid-19 situation persists. 

5 As detailed engineering designs (DED) are not started yet, there is nothing to report on actual project 
implementation process in terms of preparation of due diligence reports (DDR), land acquisition and 
resettlement plans (LARP) and Indigenous Peoples Plans (IPP). Delay was cause by slow 
procurement and contracting of design contractor. 

6 In the reporting period, the project is in compliance of the social safeguards related covenants. 
Summary of project key information and project activities within the reporting period is given in Table 
below. 

Table 1.1 Progress Summary 

Project Number and 
Title 

48409-004 Climate-Friendly Agribusiness Value Chains Sector Project 

Social Safeguards 
Category 

Indigenous Peoples B 

Involuntary 
Resettlement 

B 

Reporting period January - June 2021 

Last report date 21 May 2021 

Key project activities 
since last report 

Design and planning 
(a) Completion of re-screening of 3 subprojects 
(b) Preparation of draft simplified DDR format 
(c) Start of voluntary donation process (including SES) 
(d) Finalization of PIB 
(e) Approval of semi-annual social safeguards monitoring reports 

Affected Households/ 
Affected People 

None identified with adverse impact in the reporting period 
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Voluntary donation 
5 AHs/30 APs for voluntary donation on 5 pond subprojects 
(Hoyaset/CPS) 

 
7 Pending issues and planned activities for the next reporting period are finalizing DDR and preparing 

LARP simplified formats, complete DDR for voluntary donation in Hoyaset/CPS, start due diligence 
for priority subprojects without IR impacts, conduct social safeguards training to design contractor, 
operationalize GRM and train district and commune level resettlement committees, verify monitoring 
indicators, and recruit EMA. In the next reporting period, two (2) DDRs will be prepared, one for 
voluntary donation in Hoyaset and one for the remaining priority subprojects in 2021 (see Table 2.3). 
Due to no LAR or IP impacts, no LARP or IPP documents will be prepared.  

2 Introduction 

2.1 Background of the Report 

8 This Semi-Annual Social Safeguard Monitoring report covers the Project inception period and start 
of implementation phase from January to June 2021. The project background has not changed since 
the last reporting period.  

2.2 Basic Data 

9 The key data for the Loan and Grant implementation is shown in table below as per reporting period. 
There have been no changes in project basic data since the last reporting period. 

Table 2.1 Project Basic Data 

ADB Grant number: 0585-LAO 

Project Title: Climate-Friendly Agribusiness Value Chains Sector Project 

Beneficiary: Lao People's Democratic Republic 

Executing Agency: Ministry of Agriculture and Forestry (MAF) 

Implementing Agency:  Department of Agricultural Land Management (DALAM) 
Department of Agriculture (DOA) 
Department of Irrigation (DOI) 
Department of Planning and Finance (DOPF) 
Department of Technical Extension and Agricultural Processing 
(DTEAP) 
Department of Rural Development and Cooperatives (DRDC) 
National Agriculture and Forestry Research Institute (NAFRI) 
Provincial/District Project Implementation Units of Champassak, 
Khammouane, Saravan, Savannakhet, and Sekong. 

Date of Effectiveness: 5 December 2018 

Closing Date: 31 March 2025 

 

2.3 The Project Description 

2.3.1 Project Impact, Outcome and Outputs 

10 The project comprises of the following outputs, which have not changed since the last reporting 
period: 

• Output 1: Critical agribusiness value chain infrastructures improved and made climate-
resilient 

(i). Rehabilitating small-scale irrigation infrastructure and rural roads to climate- resilient condition; 
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(ii). Enhancing crop research, protection and quality testing infrastructure; and 

(iii). Improving climate-friendly value chain infrastructure for agribusiness enterprises. 

• Output 2: Climate smart agriculture and agribusiness promoted 

(i). Deploying climate-resilient rice and vegetable varieties; 

(ii). Strengthening capacity in climate smart and organic agriculture; and 

(iii). Promoting farm mechanization through a smallholder financing scheme. 

• Output 3: Enabling environment for climate-friendly agribusiness enhanced 

(i). Formulating climate-friendly agribusiness policies and standards; and 

(ii). Promoting green finance and climate risk sharing mechanisms. 

11 The project outcome is productive and resource efficient agribusiness value chains developed in 
project areas. The project outcome has not changed since the last reporting period. 

12 The Project supports the implementation of the government’s Agricultural Development Strategy to 
2025 by boosting the competitiveness of rice value chains (VC) in Khammouane (KHM), Saravan 
(SRV) and Savannakhet (SVK) provinces, and vegetable value chains in Vientiane Capital (VTE), 
Champasak (CPS) and Sekong (SK) provinces. 

Figure 2.1 Summary of Proposed Subprojects Per Year 
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2.4 Subprojects 

13 The number of subprojects is total of 302 subprojects (Table 2.2) and the number has not changed 
since the last reporting period. These subprojects have been preliminarily selected based on 
selection and screening criteria to be implemented by the Project1. The subprojects will require 
preparation of IEEs thereby increasing associated costs. Therefore, in the next reporting period, the 
full list of proposed subprojects will be reviewed against available budget and reduced accordingly. 

14 Also, the final selection and number of subprojects has not been approved yet by ADB, so the number 
of subprojects is still liable to change as the project moves into detailed engineering design (DED) 
of the subprojects and pending on approval of borehole subprojects in principle. Subprojects will be 
packaged together for procurement and construction into batches numbered as 1-4, each containing 

 
1 Note: each individual pond or borehold is counted as a subproject, rather than grouped together in each location as one subproject 
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a number of subprojects. The procurement plan update (first update since 20192) has been on-going 
in the reporting period. The subprojects are preliminarily divided into Works contract packages 
ranging from 550,000 USD to 4,350,000 USD. It is expected that the Works contract packages and 
procurement plan will be approved in the next reporting period. The proposed subprojects are 
summarized in table below. 

Table 2.2 Summary of Proposed Subprojects Per Year 

Year Project type* 
Rice VC Vegetable VC 

Subtotal Total 
KHM SVK SRV CPS SK 

VT
E 

2020 

Upgrade irrigation 1 2 1    4 

26 
Farm Access Road 1 2 1 1 1  6 
Upgrade Retention Ponds 5   5 2  12 
ADC 2  2    4 

2021 

Upgrade irrigation 7 4 1   1 13 

187 
Farm Access Road 2 5 5 3 2  17 
Upgrade Retention Ponds 18 2 11 39 28  98 
Borehole and Retention Ponds    42  17 59 

2022 

Upgrade irrigation 6 3  1  1 11 

52 
Farm Access Road 2 2 1 1   6 
Upgrade Retention Ponds 7  10 8   25 
Borehole and Retention Ponds    10   10 

2023 

Upgrade irrigation 3 5     8 

37 
Farm Access Road 1 3     4 
Upgrade Retention Ponds  3 9 3   15 
Borehole and Retention Ponds    10   10 

Total 4 11 9 13 30 18 302 302 
* Subprojects are counted as individual units, including number of ponds per site or different ADC structures 
 

15 All of the subprojects, including priority subprojects listed in Table 2.3 havel been screened and 
categorized (302 subprojects) in the previous reporting period. Three (3) subprojects were re-
screened in March 2021 due to changes in scope of the subprojects (KMH/Xebangfai district, 
SEK/Thataeng district and CPS/Paksong district. Re-screening and re-categorization included field 
visit to the subproject site based on concept design, consultation with authorities and villagers, and 
rapid re-assessment of IR and IP impacts.  

16 Due to very large number of subprojects, a simplified and standardized due diligence report (DDR) 
and land acquisition and resettlement plans (LARP) is required. Draft simplified DDR has been 
prepared for preliminary comments and was submitted to ADB for review in June 2021. Several of 
the subprojects will be packaged into combined DDR or LARP as seen the most feasible at the time 
of document preparation. DDRs will be prepared for all subprojects in IR or IP category C, whereas 
LARP will be prepared for all subprojects in IR category B and IPDP for subprojects with IP category 
B. Without the subproject outline designs it is not possible to complete DDR, LARP or IPDP 
documentation, or give exact numbers of how many subprojects are verified as cat. B on IR or IP. 

17 In the next reporting period, two (2) DDRs will be prepared, one for voluntary donation in Hoyaset 
and one for the remaining priority subprojects in 2021 (see Table 2.3). Due to no LAR or IP impacts, 
no LARP or IPP documents will be prepared. 

18 Under the procurement plan being updated in the reporting period, batch 1 (2021) will have 27 priority 
subprojects (Table 2.3). Compared to priority subprojects for 2020-2021, SVK/Thongbaklak 4 pond 
subprojects had been removed from batch 1 in the reporting period. Preparation of DDRs is expected 
to proceed after DED in the next reporting period. The designs are delayed, which is due to the fact 
that design consultant procurement was delayed in the reporting period due to administrative issues.  

19 During the reporting period, preparation of DDR for voluntary donation for CPS/Houayset 5 ponds 
subproject for 2021 was started in the reporting period (IR category B). The Affected Households (5 

 
2 CFAVC Procurement Plan (2019): https://www.adb.org/sites/default/files/project-documents/48409/48409-004-pp-en.pdf 
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AHs/30 APs) are willing to donate (Annex B) and fulfil eligibility criteria for voluntary donation as 
detailed in the LARF. Consultations and socio-economic survey (SES) with the AHs for voluntary 
donation was conducted. SES confirmed that the AHs of the pond subprojects are all of Lao-Thai 
ethnic group, and therefore the subproject was re-categorized as C for IP impacts and subsequently 
no need to prepare an IPP/EMPD. Details of the voluntary donation will be provided in the DDR to 
be completed in the next reporting period.  

20 DDRs will be prepared once DED begins in the next reporting period, as otherwise it is impossible 
to finalize (i) consultation process with beneficiaries and (ii) necessary data collection for reports. 
The social safeguards screening and categorization, and current status of the social safeguards 
documentation for the year 2020-2021 priority subprojects is presented in table below. 

Table 2.3 Status of Social Safeguards Documentation for Priority Subprojects (2020-2021) 

Province Subproject Description of works 
IR 

cat.* 
DDR/ 
LARP 

AH/AP 
IP 

cat.* 
IPP/ 

EMPD 
Budget 
(USD) 

KHM 

Napork 
Irrigation C n/a 0/0 n/a n/a 180,800 
Access road C n/a 0/0 n/a n/a 37,000 

Dongmakba Ponds (5 subprojects) C n/a 0/0 C n/a 30,000 
Xebangfai ADC (3 subprojects) C n/a 0/0 n/a n/a 189,000 

SVK 

Thongbaklak 4 
Irrigation C n/a 0/0 n/a n/a 241,920 
Access road C n/a 0/0 n/a n/a 129,500 

Nonghuathong 
Irrigation C n/a 0/0 n/a n/a 116,000 
Access road C n/a 0/0 n/a n/a 37,000 

SRV 
Nongdeng 
(L4) 

Irrigation C n/a 0/0 C n/a 510,600 
Access road C n/a 0/0 C n/a 79,550 
ADC (2 subprojects) C n/a 0/0 C n/a 236,287 

CPS Houayset 
Access road C n/a 0/0 C n/a 111,000 
Ponds (5 subprojects) B DDR 5/30 C 0/0 28,750 

SK 
Lakkhao Access road C n/a 0/0 C n/a 55,500 
Houaysedone Ponds (2 subprojects) C n/a 0/0 C n/a 36,000 

Total 
1 B / 
14 C 

 5/30 
0 B / 
8 C 

 2,018,907 

* All subprojects categorized have been screened with screening reports completed 
 n/a = not available (in this reporting period) 

2.5 Institutional Arrangements 

21 MAF is the executing agency (EA) and is responsible for overall coordination and the delivery of the 
project outputs and activities. It will manage the government and ADB funds and is responsible for 
grant covenant compliance and adherence to safeguard policies.  

22 National Project Management Office (NPMO) within its Department of Planning and Finance (DOPF). 
NPMO is headed by a project director, assisted by a project manager, and comprise of a chief 
accountant, rural infrastructure engineer, procurement officer, safeguards officer, contracts 
administration officer, and a finance and administrative assistant. The NPMO safeguards officer, 
under the guidance of the international and national safeguards specialists of the PIC, screen all 
subprojects identified during CFAVC implementation and rigidly apply both the involuntary and 
voluntary screening checklists. Where involuntary acquisition or voluntary land donation will take 
place, the specialists must prepare a LARP or DDR in accordance with the resettlement framework 
(RF). The LARP / DDR must clearly outline the community consultation process and detail the 
benefits to be received by the affected households.  

23 At provincial level, the implementing agencies are the provincial governments, whose function and 
role is structured through the provincial agriculture and forestry offices (PAFO) and its Provincial 
Project Implementation Units (PPIUs). The PPIUs is chaired by the director of the province and 
comprise a project coordinator, accountant, rural infrastructure engineer, and administrative 
assistant. 
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24 To monitor all safeguard activities under the project an external monitoring agency (EMA) will be 
contracted. Contracting was expected in the reporting period, but procurement was delayed twice 
due to not enough companies expressing interest in the ADB system. Once contracted, the EMA will 
focus on assessing progress and compliance with the environmental management plans (EMPs), 
the ethnic group development plans (EGDP), the gender action plan, verification of voluntaruy 
donation process and the LARPs, identifying constraints and developing remedial actions to 
effectively address these.  The EMA will be a national entity and has experience in resettlement, 
environment and ethnic groups. 

25 Institutional roles and responsibilities related to social safeguards is listed in table below. There have 
been no changes to institutional set up since the previous reporting period. 

Table 2.4 Institutional Roles and Responsibilities for Social and Resettlement Safeguards 

Activities Agency Responsible 

Site selection stage 
Finalization of sites/alignments for subprojects  NPMO, PIC 
Sharing subproject details and sites for land acquisition  NPMO, PPIUs, DPIUs, PIC 
Meetings at community/household level with APs  NPMO, PPIUs, DPIUs, PIC 
IP/EG Plan / DDR Preparation/Updating Stage  
Conducting consultations and FGDs with IP/EG during SIA NPMO, PPIUs, DPIUs, PIC 
Preparation of IP/EG Plan, or DDR NPMO, PIC 
Endorsing the IP/EG Plan, or DDR ADB, NPMO 
LARP/DDR/IPP Preparation/Updating Stage 

Conducting Census of all APs, DMS and SES 
Survey company, PPIUs, 
DPIUs 

Conducting FCGs/meetings/one-one-one consultations during SIA  
Survey company, PPIUs, 
DPIUs 

Calculation of Replacement Cost Survey (RCS) of 
land/trees/crops/incomes/assets proposed for acquisition  

Survey company, PPIUs, 
DPIUs 

Preparation of LARP and DDR documentation NPMO, PIC 
Categorization of APs for finalizing entitlements  NPMO, PIC 
Formulating compensation and rehabilitation measures/package  NPMO, PIC 
Conducting discussions/ meetings with all APs and other stakeholders  NPMO, PPIUs, DPIUs, PIC 
Finalizing entitlements and rehabilitation packages  NPMO, PIC 
Endorsing the LARP and allocating budget  ADB, NPMO 
Payment of compensation   
Civil works NPMO, Contractor 
Consultations with APs during civil works  PPIUs, DPIUs, Contractors 

Grievance Redress  
PRSC, DRC, NPMO, PPIUs, 
DPIUs, PIC 

Internal Monitoring  NPMO, PPIUs, PIC 
External Monitoring (EMA recruitment and mobilization expected in first half of 
2021) 

EMA 

 

2.6 Scope of Impacts 

2.6.1 Screening, Categorization and Documentation 

26 The project has been assessed as Category B for resettlement and land acquisition as there will 
be no significant involuntary physical or economic dislocation, relocation or loss of livelihood, based 
on subproject screening done during project preparation. Subproject screening will reject any cases 
requiring any significant involuntary resettlement or land acquisition activity for any replacement 
subprojects that may still be proposed by NPMO/PPIUs. Land acquisition will be limited and mainly 
comprise thin strips of land to accommodate irrigation canal construction and field access road 
improvement, or small plots of land for shared used retention ponds, under Output 1. Land acquisition 
will be carried out through negotiated settlement based upon market values, and in some cases, to 
secure the project, communities are willing to voluntarily donate small strips or plots of non-
productive land. These latter donations are subject to stringent conditions and due diligence to verify 
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bona fides. If negotiation fails and expropriation will be used, land acquisition and resettlement plan 
(LARP) shall be drafted in accordance with the LARF and sent to ADB for concurrence and disclosure 
prior to the issuance of the bidding documents. 

27 Subprojects not fulfilling the technical, environmental and social safeguards minimum criteria have 
been dropped in the previous reporting period, which means the number of screened subprojects 
does not match with the proposed subprojects (and hence fulfilling minimum criteria). In the reporting 
period, three (3) subprojects have been re-screened due to change of subproject scope (no changes 
to total number of subprojects). Therefore, to date all of the subprojects (total of 302), including 
priority subprojects listed in Table 2.3 have been screened and categorized. Screening and 
categorization included field visit to the subproject site, consultation with authorities and villagers, 
and rapid assessment of IR and IP impacts. 

28 A land acquisition and resettlement framework (LARF) has been prepared during PPTA to guide the 
preparation of LARPs where subprojects require land acquisition, and to conduct and report the due 
diligence required to establish voluntary land donation bona fides. The LARP will record details of 
any land acquired by affected households and calculates the amount of compensation payable to 
the affected households that can be audited later. 

29 The project has been classified as category B for indigenous people and ethnic groups mainly 
due to the presence of ethnic groups in the project provinces and the potential involvement of some 
minority households in farmer groups or in irrigation or access road subprojects selected for 
implementation.  

30 An ethnic group development framework has been prepared for any subprojects that will impact on 
ethnic groups. The extent to which this framework will be used depends upon the scale and nature 
of impact, and it is most likely to be used only in irrigation or access road rehabilitation subprojects. 

2.6.2 Anticipated Social Impacts 

31 Based on screening conducted in 2020 and in the reporting period, the anticipated impact of the 
subprojects is minimal (please see details on screening provided above). Irrigation and road 
subprojects are built within existing width of the infrastructure as widening is not required. ADC 
infrastructure is within public land. However, some of the proposed ponds are located on private 
land. In the reporting period, preparation of DDR for 5 pond subprojects in Hoyaset/Champassak 
has started as the AHs are volunteering to donate and are eligible for voluntary donation. The 
preparation of DDR or LARP for the remainder of pond subprojects with land impact will be verified 
in first half of 2022. Any subproject where AHs are not voluntarily donating land have land acquisition 
and hence require preparation of LARP. The voluntary donation process will be verified by EMA. For 
those AHs opting for voluntary donation of land for ponds, a Memorandum of Understanding (MOU) 
will be prepared and voluntary land donation eligibility criteria will be verified. The MOU will be further 
substantiated with voluntary donation agreement, all of which will be also independently verified by 
EMA. 

32 Majority of the subprojects are in areas that do not have IPs. Where IPs are present, the impact is 
positive. IPs have been consulted in the subproject screening process, and close cooperation will be 
ensured during design and implementation. 

33 In the reporting period, monitoring of subprojects in field level has not been conducted due to Covid-
19 travel and meeting restrictions, and the fact that detailed design of the subprojects has not started 
yet. No separate monitoring missions were conducted due to human resources and time limitations.  

34  Entitlement matrix (based on RF, 2018) is included as Annex H. 

2.7 Consultation, Participation and Disclosure 

35 Participation and dissemination of information on project progress, any subsequent changes to 
project designs, and any issues or concerns have been provided to stakeholders through 
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consultation meetings at different levels, such as provincial authorities, civil society, affected 
households (AHs) and businesses, beneficiaries and residents. 

36 Total of six (6) consultation meetings were organized with 112 participants (91 males (M) and 21 
females (F)) in the reporting period (Annex K). Consultation activities during the period of this report 
are summarized in table below.  

Table 2.5 Stakeholder Consultations During the Reporting Period 

Date* Province Audience* Topic Summary of content Participants* 

10.03 
(10.03) 

KMH 
Xebangfai 
district 

PPIU/DAFO 
Villagers of 
Dongmakba 

Subproject re-
screening 

Selection & screening criteria 
Review target subprojects Field 
IR/IP screening 

10M/1F 
(38M/16F) 

12.03 
(12.03) 

SEK 
Thataeng 
district 

PPIU/DAFO 
Affected 
Villager of 
Houaxedon 

Subproject re-
screening 

Selection & screening criteria 
Review target subprojects Field 
IR/IP screening 

8M/1F 
(10M/1F) 

15.03 
(16.03) 

CPS 
Paksong 
district 

PPIU/DAFO 
Affected 
households 
of Houayset 
village 

Subproject re-
screening 

Selection & screening criteria 
Review target subprojects Field 
IR/IP screening 

 10M/1F 
(15M/1F) 

    TOTAL PARTICIPANTS 91M/21F 

* District and commune level meetings marked in brackets 
 

37 Public information booklets (PIBs) were finalized based on ADB comments (Annex J), but not 
disseminated yet as the feasibility studies/outline design has not started. The PIB will be translated 
into Lao in the next reporting period once NPMO has time to approve the final changes to the PIB. 

38 Disclosure of project information to general public has not been completed yet (grant agreement 
schedule 4, covenant 20). In the reporting period, two options for disclosure were evaluated, namely 
(i) DTEAP existing website or (ii) establishing project website under CFAVC with a link to MAF and/or 
DTEAP websites. MAF and DTEAP websites are administereted within the Ministry and Department, 
hence updating the information for disclosure is more complicated and time consuming. At the same 
time, MAF and DTEAP websites seem to be down at times, restricting access to the documentation. 
Therefore, option (ii) for CFAVC own website was selected, and will be implemented in the next 
reporting period. 
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3 Social Safeguards Monitoring 

3.1 Progress Monitoring 

39 Once implementation begins, the implementing agency staff and the project technical specialists will 
monitor implementation of LARPs to ensure compliance with the agreed activities and timeline and 
to ensure compensation and restoration activities proceed as planned. This monitoring will involve 
consultations with affected households as part of a continuous process during the DMS, signing 
contract, and payment. These will also be evaluated through M&E activities. DMS and 
implementation has not started in the reporting period, as procurement and contracting of design 
contractor has been delayed. 

40 Due to the limited need for land acquisition impacts and small number of ethnic groups in the project 
areas and the limited impacts anticipated, the project will mainly rely on internal monitoring to ensure 
the LARP to be developed will be implemented as expected. The executing and implementing 
agencies with assistance from the national and international social safeguards specialist shall also 
conduct the supervision and in-house monitoring of implementation of LARPs. The national and 
international safeguard specialists will ensure that the monitoring and reporting is being carried out 
in accordance with LARPs and RF.  

41 Internal and External Monitoring preliminary indicators are presented in Annex A. These are to be 
finalized and agreed during preparation of LARP format in the next reporting period as per LARF. 

3.2 Status of Safeguards Activities in the Reporting Period 

  
1. Summary of Social Safeguards Impact and Implementation Progress 

 
42 As DDRs and LARPs have not been prepared (pending on start of detailed design) in the reporting 

period, also no detailed IR impact has been identified so far. This is due to none of the outline designs 
being ready in the reporting period. Of the priority subprojects majority are IR category C, and 
Hoyaset/Champassak 5 pond subprojects are IR cat. B, but covered under DDR as all will have 
voluntary donation (location of the ponds is shown in Figure 3.1). Because DDRs and LARPs have 
not been prepared yet, and implementation has not started, there is no information and activities to 
be monitored under the monitoring indicators listed in Annex A. This is expected in the next reporting 
period as the detailed designs are going to be prepared.  
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Figure 3.1 Location of Hoyaset Pond Subprojects with Voluntary Donation 

 
 
43 A number of EG/IP have been identified in the project areas (see table below). However, EM/IP 

development activities have not been identified and implementation has not started, because the 
feasibility study/outline design has not started yet. Out of the prriority subproject locations, it is 
anticipated 10 subprojects have no IP impact, 13 subprojects potentially have IP impact and one is 
to be confirmed (TBC). Without the subproject outline designs it is not possible to complete DDR, 
LARP or IPDP documentation, or give exact numbers of how many subprojects are verified as cat. 
B on IR or IP.  

44 In the reporting period, the status of CPS/Houayset subproject has been updated into "no impact" 
based on SES conducted in March 2021. Also, KHM/Don Maak Ba EM/IP composition was updated 
to 100% Makong (instead of 80%), and SK/Houa Xedon to 80% MK (Laven), 10% MK (Tarieng) and 
10% LT (Lao). SRBV/Nghiu EM/IP composition and SK/Houay Seng IP impact remain to be 
confirmed. EM/IP development activities and implementation status is not listed yet for any of the 
subprojects in the table below as designs are not ready and subsequent field work has not been 
conducted yet. 

45 Social impact assessment (SIA) will be conducted for any subproject with IP impacts (positive or 
negative) and Indigenous Peoples Plan (IPP) prepared for ADB review and approval, once details of 
the IP impacts have been clarified for the subprojects during detailed design. SIAs have not been 
conducted yet pending on subproject design, which may change the categorization and exact nature 
of the subprojects in terms of their positive and negative impacts. The number of subprojects is still 
expected to change as the proposed subprojects are adjusted to the available budget. IPP will be 
prepared and approved by ADB prior to start of construction works for any subproject with IP impacts. 
No IPP is expected to be prepared in the next reporting period as none of the 2020 priority 
subprojects have anticipated IP impacts. 

Table 3.1 Summary of EG/IP Implementation 

Province Subproject 
List of EM/IP 

living in the area 

EM/IP 
Development 

Activities 

Implementation 
status 

Remarks 

KHM Dong Maak Ba 100% MK 
(Makong) 

  No impact 
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Xebangfai 
district 

Tha Haad 100% MK 
(Makong) 

  No impact 

CPS 
Pakxong 
district 

Houay Set 60% LT 
40% Mk (Jru) 

  No impact 

Kong Toun 50% LT 
50% MK (Jru, 
Katu,Nge, Ta Oy) 

  Impact 

Nong Soung 50.2% LT, 
49.8% Mk (Jru, Ta 
Oy, Souay, Nghe) 

  Impact 

Thong Ka Long 60% LT, 40% 
MK(Jru) 

  Impact 

SK 
Tha Taeng 
district 

Houa Xedon 80% MK (Laven) + 
10% MK (Tarieng); 
10% LT (Lao)  

  No impact 

Lak Khao 85% LT; 15% MK)   Impact 
Nong Kanh 2% LT; 98% MK   Impact 
Kong Ta Youn 20% LT; 80% MK   Impact 
Tha Taeng Nuea 80% LT; 20% MK   Impact 
Pa Laeng Nuea  1% LT; 99% MK   Impact 

SK 
Dak Chung 

Ngone Done MK (Ta Rieng)   No impact 

SRV 
Saravane 
district 

Naxay MK (Souay)   Impact 
Dong Nong** 95% LT. 5% 

Katang 
  No Impact 

SRV 
Lau Ngam  

Dong Bang 20% LT; 80% MK 
(60% Souay; 20% 
Ta Oy) 

  Impact 

Vang Puei  100% MK (70% 
Souay; and 30% 
Laven) 

  Impact 

Khasia-Phonhinh  
 

20% LT; 80% MK 
(Souay)c 

  No Impact 

Done Dou 30% are LT; 70% 
are Souay 

  Impact 

Nahin Tai 100% Katang   No impact 
Lend  80% LT; 20% 

Souay 
  No impact 

Nghiu ? MK   No impact 
Houay Seng 90% LT, 10% MK 

(Laven, 
  TBC 

VTN Capital 
(Naxaithong 
district) 

Phosy  4 boreholes:  
3 Hmong, and 1 
Lao 

  Impact 

*The ethnic indicated the table above was shown only the percentage ethnic in the subproject village, the AH/AP are 
the none- Lao-Tai Ethnic Family Groups or not, will have the details later 
LT=Lao-Tai; MK=Mone-Khmer; HIM=Hmong-Iu-Mien 
** In Dongbang subproject village propose to drill one borehole, but the owner of land is Lao0Tai ethnic person  
 

46 No training was conducted in the reporting period on safeguards diue to Covid-19 travel and meeting 
restrictions. The training for district and commune/village level resettlement committees and 
coordinators is expected to be completed in the next reporting period once the restrictions are lifted.  

3.3 Social Safeguard Compliance  

47 The Project social safeguards compliance related grant covenants detailed in Schedule 4 are as 
follows: 

(i). Being complied with: 1, 6, 7, 9 and 16 

(ii). Will be / to be complied with: 20 (delayed in reporting period, expected to be complied with in 
the next reporting period) 
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(iii). Not applicable yet: 4, 5 and 8 (design not completed yet, so no safeguards documents 
prepared besides screening) 

3.4 Progress on Issues Raised 

3.4.1 Progress on Previous Actions Required 

48 In the reporting phase, preparation activities for subproject safeguards documentation was continued 
by finalizing PIB based on ADB comments, preparaing draft simplified format for DDR and re-
screening of three (3) subprojects. Voluntary donation process was started in Hoyaset/Champassak 
for 5 pond subprojects, inclduing consultation, SES and preparation of the necessary donation 
documents.  

49 Many of the activities for the reporting period were delayed due to severe Covid-19 travel and 
meeting restrictions, namely training of district and commune level resettlement committees and 
operationalization of GRM. Of the priority activities, preparation of DDRs for the 2021-2022 (batch 1) 
subprojects and training of design contractor has been delayed due to procurement and contracting 
of design contractor still not having been completed. At the same time, EMA contracting has also 
been delayed due to procurement issues.  

Table 3.2 Pending Issues and Proposed Actions on Social Safeguards in the Reporting 
Period 

No. Issues Actions Required 
Progress from previous 

reporting period 
Relevant 
Parties 

1 DDR format ▪ Prepare and approve simplified 
format for DDR Completed 

PIC, 
NPMO, 
ADB 

2 LARP format ▪ Prepare simplified format for LARP Pending on DDR format 
approval 

PIC, NPMO 

3 Contractor training ▪ Prepare training materials for training 
contractor on data collection and 
document preparation for DDR and 
LARP 

Delayed due to 
procurement and 
contracting of design 
contractor not completed 

PIC, NPMO 

4 Priority subproject 
due diligence 

▪ Conduct due diligence on priority 
subprojects with voluntary donation 

▪ Prepare simplified DDR for priority 
subprojects with no impacts 

Delayed due to 
procurement and 
contracting of design 
contractor not completed 

PIC, 
NPMO, 
PPIUs 

5 Commune level 
livelihoods and social 
development  

▪ Coordinate closely with engineers on 
design 

▪ Incorporate livelihoods and social 
development aspects to project 
designs 

On-going, as design for 
some components has 
been delayed 

PIC, NPMO 

6 Grievance redress ▪ Ensure GRM is operationalized for 
the project 

Delayed due to Covid-19 
restrictions 

PIC, NPMO 

7 Monitoring and 
reporting 

▪ Verify social safeguards monitoring 
indicators (for social safeguards 
monitoring reporting) 

On-going, as PPMS 
currently under preparation 

PIC, 
NPMO, 
ADB 

8 External Monitoring ▪ Contract and mobilize EMA Delayed due to 
procurement and 
contracting of EMA not 
completed 

PIC, 
NPMO, 
ADB 
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4 Grievance Redress Mechanism 

50 Details of GRM process, steps/levels, anticipated days for registering/responding to complaints and 
special assistance for illiterate affected households/people and beneficiaries is detailed in land 
acquisition and resettlement framework (LARF)3 and is included in Annex C. 

4.1 Grievance Redress Committee 

51 Grievance redress mechanism (GRM) forms and procedures have been prepared. Training-of-
trainers on GRM has been delivered, and training at provincial, district and commune levels is 
expected to be completed in the next reporting period once Covid-19 restrictions are lifted. In the 
reporting period, grievance redress committees (GRC) were approved for NPMO with letter No. 
02111/DTEAP dated 10 January 2021, SVK with letter 0285/PG.SVK dated 26 January 2021, SRV 
with letter 13/PG.SRV dated 13 January 2021 and CPS with letter 083/PG.CPS dated 25 January 
2021 (Annex E). 

Table 4.1 Summary of Establishment and Status of GRCs 

GRC level 
Province GRC Establishment 

Operational Comments 
Date Letter No. 

NPMO 10 January 2021 02111/DTEAP Yes  

KHM 8 December 2020 322/PG.KHM Yes  

SVK 26 January 2021 0285/PG.SVK Yes  

SRV 13 January 2021 13/PG.SRV Yes 
Districts included: 

Saravan, Vapi, 
Laungam,   

CPS 25 January 2021 083/PG.CPS Yes  

SK 14 December 2020 177/PG.SEK Yes  

VTE 24 December 2020 5933/PAFO.VTE Yes  

 
52 As in the previous reporting period, the contact details for GRCs for each province were not available 

in this reporting period, but preliminary composition of the GRCs is listed in Annex D. Contact details 
will be obtained during GRM operationalization and training of district and commune resettlement 
committees in the next reporting period. 

4.2 Record of Incidents / Complaints 

53 In the reporting period, as subproject design and implementation has not started yet, there was no 
complaints recorded. 

 

 

 

 

 

 

 

 
3 https://www.adb.org/sites/default/files/project-documents/48409/48409-004-rf-en.pdf 
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5 Summary and Conclusions 

5.1 Overall Conclusions  

54 Within the reporting period the project social safeguards activities being implemented are in 
compliance with grant agreement, RF, ADB SPS and GOLs laws. Semi-annual monitoring reports 
for 2020 are both completed and approved by ADB. Preparations for consultations, due diligence 
and GRM are well under way and first voluntary donation process has started for five Hoyaset pond 
subprojects. The details of the voluntary donation process, number of AHs, their socio-economic 
profile and details of the land to be donated will be provided in the next reporting period once DDR 
for the Subprojects has been prepared. The process has been delayed due to delay in contracting 
the EMA. 

55 Overall, the project progress is considerably delayed due to Covid-19 travel and meeting restrictions 
(Annex I) and delays in procurement for design contractor. Hence, feasibility studies/outline designs 
and parallel preparation of safeguards documentation (DDR) has not started yet. With the Covid-19 
situation in SE Asia now being precarious while procurement for design contractor is not completed, 
it is not possible to give a timeline for due diligence and related activities to be completed. 

5.2 Issues Requiring Action 

56 The major issues requiring action on social safeguards is related to preparing and approving 
standard simplified formats for DDR and LARP, which is due to the very large number of subprojects. 
Simplified formats will enable fast filling and processing of the document.  

57 In the next reporting period, Hoyaset/CPS 5 pond subprojects voluntary donation DDR is to be 
completed. Also, remaining activities from previous reporting period, namely simplified LARP format 
GRM activation, contractor safeguards training, preparation of monitoring indicators (in parallel with 
LARP format preparation) and contracting of EMA are to be completed in the next reporting period. 
DDR for priority projects with no IR impacts are also to be completed, but this activity is completely 
dependent on having detailed designs available. The following issues and actions need to be 
completed in the next reporting period. These are shown in table below. 

Table 5.1 Social Safeguards Issues and Required Actions in the next Reporting Period 

No. 
Issues (and Tentative 

Schedule) 
Actions Required 

Relevant 
Parties 

Status 

1 DDR format  
(30.10.20221) 

▪ Finalize and approve simplified format for 
DDR once ADB comments are received 

PIC, 
NPMO, 
ADB 

On-going 

2 DDR for Hoyaset/CPS 5 
pond subprojects (voluntary 
donation) 
(31.12.2021) 

▪ Prepare DDR based on simplified DDR 
format 

▪ Approval of ADB, and verification of EMA 
PIC, NPMO On-going 

3 LARP format 
(31.12.2021) 

▪ Prepare simplified format for LARP 
PIC, NPMO 

Pending 
DDR 
approval 

4 Contractor safeguards 
training 
(31.12.2021) 

▪ Prepare training materials for training 
contractor on data collection and document 
preparation for DDR and LARP 

PIC, NPMO 
Planned 
(delayed) 

5 Priority subproject due 
diligence 
(31.12.2021) 

▪ Conduct due diligence on priority subprojects 
with voluntary donation 

▪ Prepare simplified DDR for priority 
subprojects with no impacts 

PIC, 
NPMO, 
PPIUs 

Planned 
(delayed) 

6 Commune level livelihoods 
and social development  
(31.12.2021) 

▪ Coordinate closely with engineers on design 
▪ Incorporate livelihoods and social 

development aspects to project designs 
PIC, NPMO On-going 
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7 Grievance redress 
(31.12.2021) 

▪ Ensure GRM is operationalized for the project 
PIC, NPMO 

Delayed (to 
be 
activated) 

8 Monitoring and reporting 
(31.12.2021) 

▪ Verify social safeguards monitoring indicators 
(for social safeguards monitoring reporting) 

PIC, 
NPMO, 
ADB 

Delayed 
(indicators 
to be 
verified 
during 
LARP 
format 
preparation) 

9 External Monitoring 
(31.12.2021) 

▪ Contract and mobilize EMA PIC, 
NPMO, 
ADB 

Delayed 
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Annex A – Initial Resettlement Monitoring Indicators (to be confirmed during preparation of LARP format)  
 

Purpose Activities Monitoring Indicators 

Identification of 
compensation recipients 

Verify the list of compensation recipients against eligibility criteria for 
compensations 

Number of persons in the list of compensation recipients, who do 
not meet eligibility criteria (included by mistake) 

Identification of persons, who may claim eligibility for compensation, 
but are not included in the lists of compensation recipients. Separate 
verification should be performed on each type of compensation 

Number of persons who meet the criteria, but are not included in 
the list of compensation recipients (excluded by mistake) 

Verification of affected area Confirmation of the areas of affected assets (including land plots and 
real property) against the RP 

Area of land subject to acquisition, for which compensation has 
been paid 

Area of structures subject to acquisition for which compensation 
has been paid 

Verification of 
compensation amount, 
processing and payment 

Examination of financial documents Number of persons who received compensation in time and in full 
amount disaggregated by compensation types 

Identification and analysis of reasons for compensations not being 
paid in full amount and in time. 

Number of persons who did not receive compensation in time 
and in full amount, disaggregated by compensation types 

Amount of funding allocated for payment of compensations 

Identification of reasons for which funds for compensations have been 
under/overspent 

Rate of spending of funds allocated for compensations, % of 
amount envisaged in the RP 

Verification of 
compensation timeline 

Identification of reasons for which payment of compensations was 
delayed (e.g. due to the court trial, inheritance issue, etc.) 

Number of persons who received compensation with delay, 
disaggregated by compensation types and reasons of delay; 
changes in amount of compensation (if any) should also be noted 

Verification of consultation 
and participation 

Determine the level of involvement and identification of reasons of 
inadequate participation 

Number of compensation recipients who participated in 
consultations and coordination meetings at each stage of land 
acquisition 

Examination of grievance cases; analysis of disputes and complaints 
content, and resolution of conflicts 

Number of complaints received 

Number of complaints resolved 
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Annex B: Details of Voluntary Donations  
 

 
 
 

Lao People’s Democratic Republic 

Peace Independence Democracy Unity Prosperity 

 

Province: Champasak 

District: Paksong 

Village: Houayset 

Climate _ Friendly Agribusiness Value Chains Project  

LAND DONATION FORM 

My name’s : Mr.Thavone............                    Surename : Douangmany ................Age : 

62.................... 
Nationality : Laotian........; Occupation : Gardener ......Village: Houayset ; District : 

Paksong............. 
Province : Champasak.............................. 

I certify that I was informed from before from local administration regarding my right to eligible 

of entitlement to the compenzarion of lost of any assets    (such as house, land and trees), which 

cause from the Climate-Friendly Agribusiness Value Chains Project (CFAVC) in the village: 

Houayset; district: Paksong; Province: Champasak 

I would like to declear(inform) that, I wouldn’t claim anythings to the lost of : land in this time  

and I propose to the local authority to consider of my donation to the Project. 

No. Lost of asset 

(Land)  

are(m2) Trees 
(number) 

Unit price 

(Kip/unit) 

Total(LAK) Remark 

1 Garden land 900m2  5,000LAK/1m2 4,500,000LAK  

2       

3       

 Total    4,500,000LAK  

Therefore, I wrote and signed in the LAND DONATIPON FORM to certify my decision   . 

  :        Houayset, Date : 

28/10/2020 

Head of Houayset village 

 

 

Witness 

 

1)Mr.Saysamone. 

Signeture and 

name of 

asset’s owner 

 

Unofficial translation 

No.1 
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Khamxai Ppathummavong 2)Mr.Khamxai 

3)Mr.Thavone 

 

Thavone 

Douangmany 

 

 

Certify by the DONRE Certify by the DAFO 
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Lao People’s Democratic Republic 

Peace Independent Democracy Unity Prosperity 

 
Province: Champasak 

District : Paksong 

Village : Houayset 

Climate-Friendly Agribusiness Value Chain Project 

MEMODENDUM OF UNDERSTANDING(MOU) 

My name is  Mr.Thavone……Family Name Douangmany Age 62...year old,    Nationality Laotian..; 
Occupation :.Gardener/farmer........Address, Village Houayset..........; District :Paksong...........; 
Province : Champasak........ 

Who’s owner of the land (Garden)  I certify that I agreed to donate my part of land to become the 

Agriculture Production Group/State (No. 01..................) to share with .03.................. Households to 

develop the retention pond to serve the plantation for the Climate-Friendly Agribusiness Value Chain 

Project (This plot of land is located at the village Houayset..., District.Paksong......, Province : 

Champasak........ 

 Name and Surename of the persons who share use of pond 

1) Mr.Thavone Douangmany...................................................................... 

2) Mr.Ton Douangmany...................................................................... 

3) Mr.Laer Douangmany...................................................................... 

4) ...................................................................... 

5) ...................................................................... 

6) ....................................................................... 

7) ....................................................................... 

Therefore, we filled and signed in this agreement to certify our decision. 

                                                                                 At Houayset village,Date 28/10/2020. 

Certify by village head . : Houayset 

 

 

Khamxai Pathu,mmavong 

 

 

 

 

 

Land Owner 

 

 

Thavone Douangmany 

 

 

Certify by the DONRE’s Paksong Certify by DAFO’s Paksong 

Unofficial translation 
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Boualone Saymonty 

 

 

 

Anousone Sithilath 
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Lao People’s Democratic Republic 

Peace Independence Democracy Unity Prosperity 

 

Province: Champasak 

District: Paksong 

Village: Houayset 

Climate _ Friendly Agribusiness Value Chains Project  

LAND DONATION FORM 

My name’s : Mr.Bounxou............                    Surename : Sathonggnoth ................Age : 

46.................... 
Nationality : Laotian........; Occupation : Gardener ......Village: Houayset ; District : 

Paksong............. 
Province : Champasak.............................. 

I certify that I was informed from before from local administration regarding my right to eligible 

of entitlement to the compenzarion of lost of any assets    (such as house, land and trees), which 

cause from the Climate-Friendly Agribusiness Value Chains Project (CFAVC) in the village: 

Houayset; district: Paksong; Province: Champasak 

I would like to declear(inform) that, I wouldn’t claim anythings to the lost of : land in this time  

and I propose to the local authority to consider of my donation to the Project. 

No. Lost of asset 

(Land)  

are(m2) Trees 
(number) 

Unit price 

(Kip/unit) 

Total(LAK) Remark 

1 Garden land 900m2  5,000LAK/1m2 4,500,000LAK  

2       

3       

 Total    4,500,000LAK  

Therefore, I wrote and signed in the LAND DONATIPON FORM to certify my decision   . 

  :        Houayset, Date : 

28/10/2020 

Head of Houayset 

village 

 

Khamxai 

Pathummavong 

Witnesses 

1)Mr.Khamxai………………………….. 

2)Mr.Thavone…………………………. 

3)Mr.Somxai…………………………. 

Signeture and name of 

asset’s owner 

Bounsou Sathonggnoth 

 

  

Unofficial translation 

No.2 
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Certify by the DONRE 

Thonglone Saymonty 

Certify by the DAFO 

Anousone Sithilath 
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Lao People’s Democratic Republic 

Peace Independent Democracy Unity Prosperity 

 
Province: Champasak 

District : Paksong 

Village : Houayset 

Climate-Friendly Agribusiness Value Chain Project 

MEMODENDUM OF UNDERSTANDING(MOU) 

My name is  Mr.Bounxou……Family Name Sathonggnoth Age 46...year old,    Nationality Laotian..; 
Occupation :.Gardener/farmer........Address, Village Houayset..........; District :Paksong...........; 
Province : Champasak........ 

Who’s owner of the land (Garden)  I certify that I agreed to donate my part of land to become the 

Agriculture Production Group/State (No. 01..................) to share with .04.................. Households to 

develop the retention pond to serve the plantation for the Climate-Friendly Agribusiness Value Chain 

Project (This plot of land is located at the village Houayset..., District.Paksong......, Province : 

Champasak........ 

 Name and Surename of the persons who share use of pond 

1) Mr.Sou Sathonggnoth...................................................................... 

2) Mr. Liu................................................................. 

3) Mr.Deng...................................................................... 

4) Mr.Laer...................................................................... 

5) ...................................................................... 

6) ....................................................................... 

7) ....................................................................... 

Therefore, we filled and signed in this agreement to certify our decision. 

                                                                                 At Houayset village,Date 28/10/2020. 

Certify by village head . : Houayset 

 

Khamxai Pathu,mmavong 

 

 

 

Land Owner 

 

Bounsou Sathnggnoth 

 

 

Certify by the DONRE’s Paksong 

 

Thonglone Saymonty 

Certify by DAFO’s Paksong 

 

Anousone Sithilath 
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Lao People’s Democratic Republic 

Peace Independence Democracy Unity Prosperity 

 

Province: Champasak 

District: Paksong 

Village: Houayset 

Climate _ Friendly Agribusiness Value Chains Project  

LAND DONATION FORM 

My name’s : Mr.Somxai............                    Surename : Phasouk ................Age : 

60.................... 
Nationality : Laotian........; Occupation : Gardener ......Village: Houayset ; District : 

Paksong............. 
Province : Champasak.............................. 

I certify that I was informed from before from local administration regarding my right to eligible 

of entitlement to the compenzarion of lost of any assets    (such as housel land and trees), which 

cause from the Climate-Friendly Agribusiness Value Chains Project (CFAVC) in the village: 

Houayset; district: Paksong; Province: Champasak 

I would like to declear(inform) that, I wouldn’t claim anythings to the lost of : land in this time  

and I propose to the local authority to consider of my donation to the Project. 

No. Los of asset 

(Land)  

are(m2) Trees 
(number) 

Unit price 

(Kip/unit) 

Total(LAK) Remark 

1 Garden land 900m2  5,000LAK/1m2 4,500,000LAK  

2       

3       

 Total    4,500,000LAK  

Therefore, I wrote and signed in the LAND DONATIPON FORM to certify my decision   . 

  :        Houayset, Date : 

28/10/2020 

Head of Houayset 

village 

 

Witness 

1)Mr.Saysamone………………………….. 

2)Mr.Khamxai…………………………. 

Signeture and name 

of asset’s owner 

Somxai Phasouk 

 

Unofficial translation 
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KLhamxai 

Pathummavong 

 

 

3)Mr.Thavone…………………………. 

Certify by the DONRE 

Thonglone Saymontt 

Certify by the DAFO 

Anousone Sithilath 
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Lao People’s Democratic Republic 

Peace Independent Democracy Unity Prosperity 

 
Province: Champasak 

District : Paksong 

Village : Houayset 

Climate-Friendly Agribusiness Value Chain Project 

MEMODENDUM OF UNDERSTANDING(MOU) 

My name is  Mr.Somxai……Family Name Phasouk Age 60...year old,    Nationality Laotian..; 
Occupation :.Gardener/farmer........Address, Village Houayset..........; District :Paksong...........; 
Province : Champasak........ 

Who’s owner of the land (Garden)  I certify that I agreed to donate my part of land to become the 

Agriculture Production Group/State (No. 01..................) to share with .03.................. Households to 

develop the retention pond to serve the plantation for the Climate-Friendly Agribusiness Value Chain 

Project (This plot of land is located at the village Houayset..., District.Paksong......, Province : 

Champasak........ 

 Name and Surename of the persons who share use of pond 

1) Mr.Somxai Phasouk...................................................................... 

2) Mr.Chanh Vongviengkham...................................................................... 

3) Mr.Laer Vongviengkham...................................................................... 

4) ...................................................................... 

5) ...................................................................... 

6) ....................................................................... 

7) ....................................................................... 

Therefore, we filled and signed in this agreement to certify our decision. 

                                                                                 At Houayset village,Date 28/10/2020. 

Certify by 

village head . : 
Houayset 

 

 

Khamxai 

Pathummavong 

 

 

Land Owner 

 

Somxai Phasouk 

Certify by the 

DONRE’s 
Paksong 

Certify by DAFO’s Paksong 
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Boualone 

Xaymonty 

 

 

 

 

 

Anousone Sithilath 
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Lao People’s Democratic Republic 

Peace Independence Democracy Unity Prosperity 

 

Province: Champasak 

District: Paksong 

Village: Houayset 

Climate _ Friendly Agribusiness Value Chains Project  

LAND DONATION FORM 

My name’s : Mr.Deng+Gnon............                    Surename : Khantivong ................Age : 

43.................... 
Nationality : Laotian........; Occupation : Gardener ......Village: Houayset ; District : 

Paksong............. 
Province : Champasak.............................. 

I certify that I was informed from before from local administration regarding my right to eligible 

of entitlement to the compenzarion of lost of any assets    (such as housel land and trees), which 

cause from the Climate-Friendly Agribusiness Value Chains Project (CFAVC) in the village: 

Houayset; district: Paksong; Province: Champasak 

I would like to declear(inform) that, I wouldn’t claim anythings to the lost of : land in this time  

and I propose to the local authority to consider of my donation to the Project. 

No. Los of asset 

(Land)  

are(m2) Trees 
(number) 

Unit price 

(Kip/unit) 

Total(LAK) Remark 

1 Garden land 900m2  5,000LAK/1m2 4,500,000LAK  

2       

3       

 Total    4,500,000LAK  

Therefore, I wrote and signed in the LAND DONATIPON FORM to certify my decision   . 

  :        Houayset, Date : 

28/10/2020 

Head of Houayset village 

 

KhamxaimnPathummavong 

Witness 

1)Mr.Somxai………………………….. 

2)Mr.Chanh…………………………. 

3)Mr.Mone…………………………. 

Signeture and name 

of asset’s owner 

 

Deng 
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Certify by the DONRE 

Thonglone Saymonty 

Certify by the DAFO 

Anousone Sithilath 
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Lao People’s Democratic Republic 

Peace Independent Democracy Unity Prosperity 

 
Province: Champasak 

District : Paksong 

Village : Houayset 

Climate-Friendly Agribusiness Value Chain Project 

MEMODENDUM OF UNDERSTANDING(MOU) 

My name is  Mr.Deng+Gnon……Family Name Khantivong Age 43...year old,    Nationality Laotian..; 
Occupation :.Gardener/farmer........Address, Village Houayset..........; District :Paksong...........; 
Province : Champasak........ 

Who’s owner of the land (Garden)  I certify that I agreed to donate my part of land to become the 

Agriculture Production Group/State (No. 01..................) to share with .03.................. Households to 

develop the retention pond to serve the plantation for the Climate-Friendly Agribusiness Value Chain 

Project (This plot of land is located at the village Houayset..., District.Paksong......, Province : 

Champasak........ 

 Name and Surename of the persons who share use of pond 

1) Mr.Somxai Phasouk...................................................................... 

2) Mr.Chanh Vongviengkham...................................................................... 

3) Mr.Mone..................................................................... 

4) ...................................................................... 

5) ...................................................................... 

6) ....................................................................... 

7) ....................................................................... 

Therefore, we filled and signed in this agreement to certify our decision. 

                                                                                 At Houayset village,Date 28/10/2020. 

Certify by village head . : Houayset 

 

 

Khamxai Pathummavong 

 

 

Land Owner 

 

Deng 

Certify by the DONRE’s Paksong 

 

 

Boualone Xaymonty 

Certify by DAFO’s Paksong 

 

 

 

Anousone Sithilath 

 

Unofficial translation 
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Lao People’s Democratic Republic 

Peace Independence Democracy Unity Prosperity 

 

Province: Champasak 

District: Paksong 

Village: Houayset 

Climate _ Friendly Agribusiness Value Chains Project  

LAND DONATION FORM 

My name’s : Mr.Sylon............                    Surename : Sirisopha................Age : 35................... 
Nationality : Laotian........; Occupation : Gardener ......Village: Houayset ; District : 

Paksong............. 
Province : Champasak.............................. 

I certify that I was informed from before from local administration regarding my right to eligible 

of entitlement to the compenzarion of lost of any assets    (such as housel land and trees), which 

cause from the Climate-Friendly Agribusiness Value Chains Project (CFAVC) in the village: 

Houayset; district: Paksong; Province: Champasak 

I would like to declear(inform) that, I wouldn’t claim anythings to the lost of : land in this time  

and I propose to the local authority to consider of my donation to the Project. 

No. Los of asset 

(Land)  

are(m2) Trees 
(number) 

Unit price 

(Kip/unit) 

Total(LAK) Remark 

1 Garden land 900m2  5,000LAK/1m2 4,500,000LAK  

2       

3       

 Total    4,500,000LAK  

Therefore, I wrote and signed in the LAND DONATIPON FORM to certify my decision   . 

  :        Houayset, Date : 

20/10/2020 

Head of Houayset 

village 

 

Khamxai 

Pathummavong 

Witness 

1)Mr.Thavone………………………….. 

2)Mr.Saysamone…………………………. 

3)Mr.Chanh…………………………. 

Signeture and name of 

asset’s owner 

Sylon 
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Certify by the DONRE 

Boualone Xaymonty 

Certify by the DAFO 

Anousone Sithilath 
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Lao People’s Democratic Republic 

Peace Independent Democracy Unity Prosperity 

 
Province: Champasak 

District : Paksong 

Village : Houayset 

Climate-Friendly Agribusiness Value Chain Project 

MEMODENDUM OF UNDERSTANDING(MOU) 

My name is  Mr.Sylon……Family Name Sirisopha Age 35...year old,    Nationality Laotian..; 
Occupation :.Gardener/farmer........Address, Village Houayset..........; District :Paksong...........; 
Province : Champasak........ 

Who’s owner of the land (Garden)  I certify that I agreed to donate my part of land to become the 

Agriculture Production Group/State (No. 01..................) to share with .03.................. Households to 

develop the retention pond to serve the plantation for the Climate-Friendly Agribusiness Value Chain 

Project (This plot of land is located at the village Houayset..., District.Paksong......, Province : 

Champasak........ 

 Name and Surename of the persons who share use of pond 

1) Mr.Sylon...................................................................... 

2) Mear(Mrs).Tha...................................................................... 

3) Mr.Chao..................................................................... 

4) ...................................................................... 

5) ...................................................................... 

6) ....................................................................... 

7) ....................................................................... 

Therefore, we filled and signed in this agreement to certify our decision. 

                                                                                 At Houayset village,Date 28/10/2020. 

Certify by village head . : Houayset 

 

 

Khamxai Pathummavong 

 

 

Land Owner 

 

Sylon 

Certify by the DONRE’s Paksong 

 

 

Boualone Xaymonty 

Certify by DAFO’s Paksong 

 

 

 

Anousone Sithilath 

 

Unofficial translation 
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Annex C: GRM process 
 
GRM process, as defined in LARF, is detailed below. Changes to the process may happen 
during LARP format preparation in the next reporting period. 
 
1 Article 24 of Decree 84/PM requires the project to establish an effective mechanism for grievance 

resolution within existing village authority structures.  

2 A well-defined grievance redress and resolution mechanism will be established to resolve grievances 
and complaints in a timely and satisfactory manner. The objective of the grievance redress 
mechanism (GRM) is to resolve complaints as quickly as possible and at the local level through a 
process of conciliation; and, if that is not possible, to provide clear and transparent procedures for 
appeal. All affected persons will be made fully aware of their rights, and the detailed grievance 
redress procedures will be publicized through an effective public information campaign.  

3 Affected persons are entitled to lodge complaints regarding any aspect of the preparation and 
implementation of the LARP. This can include any of the subproject components. The affected 
person complaints can be made verbally or in written form. It is recognized that in many cases, 
affected persons do not have the writing skills or ability to express their grievances verbally, however, 
affected persons are encouraged to seek assistance from the EMA, family members, village heads 
or community chiefs to have their grievances recorded in writing and to have access to the DMS or 
other documentation, and to any survey or valuation of assets, to ensure that where disputes do 
occur all the details have been recorded accurately enabling all parties to be treated fairly. In the 
case of verbal complaints, a written record of the complaint will be made during the first meeting with 
the affected person. Affected persons who present their complaints within the prescribed procedures 
will be exempt from all administrative fees incurred. In addition, affected persons who lodge 
complaints and appeals to district courts will be provided with free legal representation.  

4 For the purposes of grievance redress and resolution, the project will rely on the existing village 
arbitration units where they have already been established in core villages. Village arbitration units 
will be established in subprojects areas that do not yet have existing units. The village arbitration unit 
generally consists of the village chief and/or deputy chief, village elders and village representatives 
of the Lao Women’s Union (LWU), Lao Front for National Construction (LFNC), and the police; the 
unit is responsible for settling disputes between villagers through conciliation and negotiation. At the 
district and provincial levels, the district and provincial resettlement committees that are composed 
of concerned departments, local officials, village chiefs and mass organizations will act as grievance 
officers.  

5 All complaints and resolutions will be properly documented by the concerned resettlement committee 
and be available for the public and review for monitoring purposes.  

6 Safeguard monitoring reports will include the following aspects pertaining to progress on grievances: 
(a) number of cases registered with the Grievance Redress Committee (GRC), level of jurisdiction 
(first, second, and third tiers), number of hearings held, decisions made, and the status of pending 
cases; and (b) lists of cases in process and already decided upon may be prepared with details such 
as name, identification with unique serial number, date of notice, date of application, date of hearing, 
decisions, remarks, actions taken to resolve issues, and status of grievance (i.e. open ,closed, 
pending). ADB’s Accountability Mechanism will also be explained to affected households.  

7 The following procedures are proposed for management and recording of grievances. 
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Table: Grievance Redress Procedure 

Stages Activities/procedures 

Stage 
1 

At the village level, affected person files a complaint/grievance verbally or in writing to GRC 
(village committee). If unwritten the GRC will assist to put it in writing and hear the complaint 
in public for transparency and based on their traditional method of conciliation and mediation. 
Resolution is within 5 days after the complaint/ grievance was received. 

Stage 
2 

If no solution or understanding is reached within 5 days, the affected person can bring the 
complaint at the district level. The GRC at the district level will meet the affected person and 
resolve within 10 days after receiving the complaint. 

Stage 
3 

If the affected person is still unsatisfied or has not received any decision from the GRC at the 
district level, he/she can seek redress at provincial GRC that should decide for it in 10 days. 

Stage 
4 

The affected person may elevate the complaint for hearing at the NPMO if still unsatisfied 
with the decision of GRC at the provincial level. The PMO will ensure to resolve each 
complaint within 10 days after receiving the appeal. 

Stage 
5 

As a last resort, the affected person may file the case to the local Court of Law, with 
assistance from PMO. The decision of the Court of Law is final and executory.  

 
8 Information regarding the GRM will be posted in Lao language and at relevant entry points to the 

project including at contractors camps and village offices. 1 

9 All legal and administrative costs incurred by affected persons and their representatives throughout 
this process are to be covered by the project.  

10 At each stage of the grievance redress process, careful written records will be maintained. The village 
arbitration unit will submit reports to the DRC documenting the following: (i) the complaints as 
received; (ii) the names and other pertinent information about complainants; (iii) the dates of the 
original complaint, meetings and any other actions; and, (iv) the outcomes and/or resolution. The 
DRC, PRC and DHUP (or PCU acting for DHUP) will each maintain similar records for appeals that 
are submitted to them. The records of grievances will be included in regular progress reporting on 
the subproject.  

11 The need for a grievance and redress mechanism is provided for in the ADB SPS (2009) as well as 
the Accountability Mechanism Policy (2012) and is confirmed government Decree 084/2016. Under 
the project, communications with affected persons will be designated to the NPMO through the 
project implementation consultants in collaboration with the PPIUs that will be established at 
provincial level, and resettlement committees. One of the important functions of the NPMO is to 
ensure that the affected persons are aware of the procedures in filing complaints or grievances that 
may arise during LARP implementation so that unnecessary delays in civil works construction could 
be avoided. Upon mobilization, the NPMO will assign a desk unit to receive complaints from the 
affected persons or stakeholders related to environment and social safeguards. Grievance redress 
committees (GRCs) at the provincial and district levels will be reactivated and mobilized, and they 
will be composed of the members of resettlement committees.  

12 The Village Head and the Village Committee will also be advised of their role as a first contact point 
for affected peoples with a grievance and provided training and guidance on the scope of issues and 
those which will require reference to the next level for a decision. All levels of the GRC will be 
provided some basic gender and ethnic minority sensitivity and awareness training prior to be called 
into action.  

13 All affected households will be made fully aware of their rights, and the detailed procedures for filing 
grievances and the appeal process will be published through an effective public information 
campaign. A primer on grievance and redress mechanism and appeals process will be disseminated 
to affected persons during the DMS and the grievance redress mechanism and appeal procedures 
will also be explained in the project information booklet that will be distributed to all affected 
households.  
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14 Affected households’ grievances will be received and solutions for affected household concerns and 
grievances on land acquisition and the implementation can be addressed under the grievance 
procedure provided in the approved LARF and/or LARP. Affected households’ complaints can be 
made verbally or in written form. In the case of verbal complaints, the committee on grievance will 
be responsible to make a written record during the first meeting with the affected households.  

15 In cases where affected households do not have the writing skills or are unable to express their 
grievances verbally, it is a common practice that affected households are allowed to seek assistance 
from any recognized local NGO or other family members, village heads or community chiefs to have 
their complaints or grievances written for them. Affected households will be provided a signed copy 
of the DMS and the IOL pertaining to their assets to ensure that all the details have been recorded 
accurately enabling all parties to be treated fairly. Throughout the grievance redress process, the 
responsible committee will ensure that the concerned affected households are provided with copies 
of complaints and decisions or resolutions reached.  

16 If efforts to resolve disputes using the grievance procedures remain unresolved or unsatisfactory, 
affected households have the right to directly discuss their concerns or problems with the ADB’s 
Environment, Natural Resources and Agriculture Division, Southeast Asia Department through the 
ADB Lao Resident Mission. If affected households are still not satisfied with the responses of LRM 
they can directly contact the ADB Office of the Special Project Facilitator. The Office of the Special 
Project Facilitator procedure can proceed based on the accountability mechanism in parallel with the 
project implementation. 
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Annex D: Summary of GRC composition 
 
 

Preliminary Grievance Committee List 
Refer to:  

- Letter of NPMO – CFAVC, No. 364/ CFAVC, dated 29 November 2020. 

The composition of Grievance committee in five (5) provinces and Vientiane Capital under  

Climate-Friendly Agribusiness Value Chains Sector Project (CFAVC) proposed as following:    

I. Vientiane Capital 

1) Mr. Vatsana Sychaleurn Duputy director of PAFO 

2) Mr. Nieukham Khamminathy head of Agriculture division – Focal point  

3) Mr. Somwei Thammakhot Director of Sykhottabong DAFO- District access point 

4) Mr. Konekham Syvantha Deputy Director of Nasaithong DAFO- District access point  

5) Mr. Khampiene Onsy Deputy Director of Saysettha DAFO - District access point 

6) Mr. Ketsadong Sylikone Technical Agriculture officer of PAFO 

7) Mr. Konekeo Sengvongsot head of Rural development and Cooperative division 

Sykhottabong DAFO 

8) Mr. Somphan Syhalath head of Agriculture division of Nasaithong DAFO 

9) Mr. Khamphiene Inthalath Technical Agriculture officer of Saysettha DAFO 

II. Khammoune Province 

1) Mrs. Dalunny Sayyabout Deputy of PAFO –Head of committee  

2) Mrs. Manykhom Phongkhemthong –Deputy head  

3) Mr. Phanthanam Latthachack - Member 

4) Mr. Vankham Sengthongdee - Member 

5) Mrs; Souline Voranan – Member 

6) Mr. Keovilay –PPIU coordinator – Focal point 

III. Champasak Province (CPS) 

1. Mr. Souksamone Thongchalern -  Deputy of State Audit Organization – Head of 

committee 

2. Mrs. Villay Houngsy – PONRE Champasak - Deputy head of committee 

3. Mr. Phophet Thepphaepha – Lao Front for national construction CPS –Member 

4. Mrs. Vankham Sengsavang – Lao Women Organization – Member 

5. Mr. Somsanith Sydalaphet -  Security CPS - Member 

6. Mr. Phetsamone Khamphoummy –PPIU coordinator – Focal point 

7. Mrs. Souksavanh Souvannachoumkham – DAFO Paksong district- District Access 

Point  

• Kongtayoun Village 

1. Mr. Phatthaya Soukhavong –Deputy village head – Local access point 

2. Mr. Bounsuon Nounphachanh – Member 

3. Mr. Thongla Savengsouk –Member 

4. Mr. Bounta Sayyavong –Member 

5. Mrs. Nome –Member 
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• Thongkalong Village 

1. Mr.Khamla Doungmala – Head of village – Local access point 

2. Mr. Khounsy Mouneluang – Member 

3. Mr. Keooudone Sayyalath – Member 

4. Mr. Nen Sokhamhaksa –Member 

5. Mrs. Khamla Sayyalath –Member 

6. Mr. Ai Mounloung – Member 

IV. Sekong Province 

1. Mr. Seurmsy Soulita – Head of committee 

2. Mr. Vixay Chittavong –Deputy head of committee 

3. Mrs. Manyvone Sainamlinh –Member 

4. Mr. Sengnopha Mikdavong –Member  

5. Mr. Bounsong Lammanhot – PPIU coordinator – Focal point 

V. Saravan Province 

1. Mr. Khammon Luernvongvichit – Head of committee 

2. Mr. Souphaxay Bounnhong –Deputy head of committee 

3. Mr. Oudone Keosengmany –Member 

4. Mr. Chansamone Lounlavongsa – Member 

5. Mrs. Bounhome Khamvongsa –Member 

6. Mr. Somexay Somsoulivong –PPIU coordinator – Focal point  

• Saravan district  

1. Mr. Tynoy Nasomebat–Deputy DAFO Saravan district–Head, District access point 

2. Mr. Inthong Chansomephou -  DONRE  Deputy head  

3. Mr. Somephanh Vanmany –Member 

4. Mr. Saisamone Boutlauthong –Member 

5. Mrs. Sopha Sonexayya –Member 

• Laungam District 

1. Mr. Boaphanh Naphayvanh –Deputy DAFO –District access point 

2. Mr; Nyvone Soulivong –DONRE –deputy head  

3. Mr. Boalan Soulivong –Member 

4. Mr. Xongdeth Soulivong –Member  

5. Mrs. Baysavanh Thongkeomany –Member 

• Vapi District 

1. Mr. Souksakhone Vathsavong – DAFO – Distinct access point 

2. Mr. Phoupasong Phommavongxay –DONRE – Deputy head  

3. Mr. Bounloy Phothisane – Member 

4. Mr. Bounmy Sengsai – Member  

5. Mrs. Vilayphone Sayyasen - Member  

VI. Savannakhet Province (SVK) 

1. Mr. Sounthala Tonphanith - Deputy FAFO – Head of committee 

2. Mr. Boulika Inthilath - DONRE - Deputy head 

3. Mr.Lomma Phiaphay -  Security SVK – Member 
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4. Mr. Chanlakhone Nintha – Lao front for national construction – Member 

5. Mrs. Khamma Boudthichak - Lao Women Organization – Member 

6. Mrs. Mayouly – PPIU Coordinator – Focal point. 

VII. National Project Management Office (NPMO)  

1. Mr. Sopha Sidthisome- Deputy DTEAP – Head of committee 

2. Mr. Phonevilay Luangkhamhan – DTEAP administrative division head – Deputy head 

of committee 

3. Mr. Khamphouvieng Phouisombath – Planning & cooperation division head -Member 

4. Mrs. Suoikham Khamdalavong – Agricultural Development fund division head -

Member 

5. Mrs. Phimmasone Xaymontry – CFAVC Project manager – Member 

6. Mr. Khanxay Xayyavong – Environemental & Social safeguard specialist – Focal point 
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Annex E: Letters on GRC establishment and composition 
 

 

 

 

 

 

 

Lao People’s Democratic Republic 

Peace independence Democracy Unity Prosperity 

 

Ministry of Agriculture and Forestry 

Department of Technical Extension and Agriculture Processing 

 No.02111/DTEAP 

       Vientiane Capital, Date 10 January 2021 

 

Agreement 

Regarding Appointment   

Grievance Redress Committee of the Climate-Friendly Agribusiness 

Value Chains Project (CFAVC) 
- Pursuant to the Agreement of Minister of MAF No.:1653/ MAF, dated 29 June 2020, 

on organization structure, roles and responsibilities of DTEAP. 

- Pursuant to the Grant Agreement between GOL and ADB No. 0585-LAO(SF) dated 

06 September 2018. 

 

The Director General of Department of Technical Extension and 

Agriculture Processing Agreed: 

Article 1: Appointed the Grievance Redress Committee (GRC) of the Climate-Friendly  

       Agribusiness Value Chains Sector Project (CFAVC) at central level comprised the 

following:    

1)  Mr.Sopha Sitthisome, DDG of DTEAP, Head of Committee 

2)  Mr.Phonvilay Louangkhamharn, Head of Admin and organization, Division, MAF,   

     Vice Head of Committee. 

3)  Mr.Khamphouvieng Phuisombaath, Head of Planning and Cooperation Division,  

     MAF, Committee 
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4) Ms.Souaykham LKhamdalavong, Head of Agriculture Development Fund, 

Committee 

5) Ms.Phimmasone Saymonty, Project Manager, Committee 

6) Mr.Khanxay Xayavong, Responsible for Environmental and  Social Safeguards,  

    Committee 

Article 2: Role and responsibility and functioning of those the officials are coordinating and  

       communicating directly with the GRCs at provincial, district, collaborating with NPMO,  

       PPIUs and DPIUs as follows: 

- Consultation, monitor and solving the grievance complaints which may receive or 

reject the complaints. 

- Consensus base on the transparency, balance manner, decision making together base on 

the regulation concern. 

- Ensure that conflicts are resolved fairly, promptly and transparently and act correctly in 

accordance with professional ethics  

- Collaboration with the GRCs at provincial, district, NPMO, PPIUs, DPIUs, local 

authorities, authorities and grassroots committees under their jurisdiction to inform the 

purpose and method of implementation of various activities. 

- Collect evidence at the site together with GRCs provincial, district level and 

stakeholder concerned. 

- Call a meeting within the committee to discuss and prepare an action plan for joint 

implementation with provincial, district and village projects 

- Examine documents related to land use rights and constructions from the project to 

avoid any negative impacts and potential conflicts. 

- Educate, mediate, resolve disputes that arise between the entry of property and some 

cases that are not in accordance with the rules and regulations of the district to enter the 

process of justice and unity of all parties. 

- Report on the status of the work performed or responsible for the leadership 

- Confidentiality, except for information that must be provided to the relevant authorities 

in accordance with the rules and regulations. 

- Implement other rights and duties as assigned by the higher level 
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Article 3: To the persons appointed under Article 1 to recognize 

and coordinate with the relevant  

         parties in order to implement the work effectively and 

efficiently 

Article 4: This agreement is effective from the date of signing 

Director General of the Department 

Monastery: 

- CFAVC   1 copy 

- ADB  1 copy 

- PPIU  1 copy 

- Appointed person 1 copy 

- Filing  1 Copy                     Sipaphay 

Xayspongkham 
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Lao People’s Democratic Republic 

Peace independence Democracy Unity Prosperity 

 

Savannakhet Province 

Governor                              

No.0285/PG.SVK 

                      Savannakhet, Date 26 January 

2021 

Agreement 

Regarding Appointment 

Grievance Redress Committee of the Climate-Friendly Agribusiness 

Value Chains Project (CFAVC)for Savannakhet Province 

 
- Pursuant to the Law on Local Administration of the Lao PDR (Revised) No. 68 / NA, dated 

14 December 2015, Chapter IV Article 20 Article 13 

- Pursuant to the Notification Letter of the Department of Technical Extensioj and 

Agriculture Processing No. 2058 /DTEAP dated 6 November 2020 on the appointment of 

the Grievance Redress Committee of the Climate-Friendly Agribusiness Value Chains 

Project 

- Pursuant to the letter of the Department of Agriculture and Forestry No. 0135 /PAFO dated 

25 January 2021 requesting to be included in the agreement of the Provincial Project 

Steering Committee and the Provincial Coordinator. 

 

The Governor of Savannakhet Province Agreed 
Article 1: Appoint a coordinating committee responsible for monitoring, inspecting, mediating  

       and resolving disputes within the Climate-Friendly Agribusiness Value Chains  

       Project(CFAVC) of Savannakhet province , as follows: 

 

1. Mr.Sounthala Tonphanith, DDG of PAFO, Head of Committee 

2. Mr.Boulika Inthalaath, DDG of PONRE, Vice head of Committee 

3. Mr.Lomma Phiafay, Vice head unit of Provincial police, Committee 

4. Mr.Chanlakhone Nontha, Vice head of Inspection unit, Provincial LFNC, Committee 

5. Mrs.Khamma Boodthichak, Head of consultation unit of women and child protection, 

Committee  

 

Article 2: Role and responsibility and functioning of those the officials under Climate-Friendly     

       Agribusiness Value Chains Project of Savannakhet province are as follows: 

 

-     Accept or refuse to resolve disputes 

- Independent in dispute solving 
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-    Ensure that conflicts are resolved fairly, promptly and transparently 

-    Act correctly in accordance with professional ethics 

-    Coordinate with local authorities and grassroots committees under their jurisdiction to 

inform the purpose and method of implementation of various activities. 

-    Collect evidence on the site 

-   Call a meeting within the committee to discuss and prepare an action plan for joint  

implementation with provincial, district and village projects. 

-    Examine documents related to land use rights and constructions from the project to 

avoid any negative impacts and potential conflicts. 

-     Educate, mediate, resolve disputes that arise between the entry of property and some    

  cases that are not in accordance with the rules and regulations of the district to enter 

the process of justice and unity of all parties. 

-    Report on the status of the work performed or responsible for the leadership 

-    Confidentiality, except for information that must be provided to the relevant authorities 

in accordance with the rules and regulations. 

-    Implement other rights and duties as assigned by the higher level 

 

Article 3: To the persons appointed under Article 1 to recognize and coordinate with the relevant  

      parties in order to implement the work effectively and efficiently 

 

Article 4: This agreement is effective from the date of signing 

 

(Act)Governor of Savnnaklhetprovince 

Monastery: 

- PAFO   1 copy 

- CFAVC  1 copy 

- Appointed person 1 copy 

- Filing  1 copy                Vienthavisone Thephachanh 
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Lao People’s Democratic Republic 

Peace independence Democracy Unity Prosperity 

 

Saravane Province 

Governor                              No13./PG.SRV 

                                    Saravane, Date 

13/01/2021  

Agreement 

Regarding Appointment 

Grievance Redress Committee of the Climate-Friendly Agribusiness 

Value Chains Project (CFAVC)for Saravane Province 

 
- Pursuant to the Law on Local Administration of the Lao PDR (Revised) No. 68 / NA, dated 

14 December 2015, Chapter IV Article 20 Article 13 

- Pursuant to the Notification of the Department of Technical Extension and Agriculture 

Processing No. 2058 /DTEAP, dated 6 November 2020 on the appointment of the 

Grievance Redress Committee of the Climate-Friendly Agribusiness Value Chains  

Project. 

- Pursuant to the letter of the Department of Agriculture and Forestry No. 0135 /PAFO dated 

25 January 2021 requesting to be included in the agreement of the Provincial Project 

Steering Committee and the Provincial Coordinator. 

 

The Governor of Saravane Province Agreed 

 
Article 1: Appoint a coordinating committee responsible for monitoring, inspecting, mediating  

       and resolving disputes within the Climate-Friendly Agribusiness Value Chains  

       Project(CFAVC) of Saravane province , as follows: 

 

6. Mr.Khammon Lueanvongvichith, Head of Gol-Inspection section, PAFO, Head of 

Committee 

7. Mr.Souphaxay Boungnong, DDG of PONRE, Vice head of Committee 

8. Mr.Oudpone Keosengmany(Commandant), Provincial Police , Committee 

9. Mr.Chansamone Loulavongsa, Head of Ethnic Section, Provincial LFNC, Committee 

10. Mr.Baydavanh Chanthalalay, Official, PONRE, Committee  

 

Article 2: Role and responsibility and functioning of those the officials under Climate-Friendly     

       Agribusiness Value Chains Project of Sarvane province are as follows: 

 

-     Accept or refuse to resolve disputes 

- Independent in dispute solving 
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-    Ensure that conflicts are resolved fairly, promptly and transparently 

-    Act correctly in accordance with professional ethics 

-   Coordinate with local authorities and grassroots committees under their jurisdiction to 

inform the purpose and method of implementation of various activities. 

-   Collect evidence on the site 

-  Call a meeting within the committee to discuss and prepare an action plan for joint  

implementation with provincial, district and village projects. 

-   Examine documents related to land use rights and constructions from the project to 

avoid any negative impacts and potential conflicts. 

-   Educate, mediate, resolve disputes that arise between the entry of property and some    

    cases that are not in accordance with the rules and regulations of the district to enter 

the process of justice and unity of all parties. 

-    Report on the status of the work performed or responsible for the leadership 

-    Confidentiality, except for information that must be provided to the relevant authorities 

in accordance with the rules and regulations. 

-    Implement other rights and duties as assigned by the higher level 

 

Article 3: To the persons appointed under Article 1 to recognize and coordinate with the relevant  

      parties in order to implement the work effectively and efficiently 

 

Article 4: This agreement is effective from the date of signing 

 

(Act)Governor of Saravane province 

Monastery: 

- Appointed persons 1 copy 

- Filing  1 Copy    

 

Syheng HOMSOMEBATH 
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Lao People’s Democratic Republic 

Peace independence Democracy Unity Prosperity 

 

Saravane District 

Governor                              

No.:859./DG.SRV 

                                    Sarvane, Date 

29/12/2020  

Agreement 

Regarding Appointment 

Grievance Redress Committee of the Climate-Friendly Agribusiness 

Value Chains Project (CFAVC)for Saravane District 

 
- Pursuant to the Law on Local Administration of the Lao PDR (Revised) No. 68 / NA, dated 

14 December 2015, Chapter IV Article 20 Article 13 

- Pursuant to the Grant Agreement between GOL and ADB No. 0585-LAO(SF) dated 06 

September 2018. 

- Pursuant to the Minutes of Meeting of ADB Review Mission dated 04/09/2020 

- Pursuant to the Notification Letter of the Department of Technical Extension  and 

Agriculture Processing No. 2058 /MAP, dated 6 November 2020 regarding appointment 

of the Grievance Redress Committee of the Climate-Friendly Agribusiness Value Chains 

Project (CFAVC) 

 

The Governor of Saravane District Agreed 
Article 1: Appoint a coordinating committee responsible for monitoring, inspecting, mediating  

       and resolving disputes within the Climate-Friendly Agribusiness Value Chains  

       Project(CFAVC) of Saravane district , as follows: 

 

1. Mr.Tinoy Nasombath, DDG of DAFO Saravane district, Head of Committee 

2. Mr.Intong Chansomphou, DDG of DONRE, Vice head of Committee 

3. Mr.Somphanh Vanmany(Commander),Vice Head of Provincial Police, committee 

4. Mr.Saysamone Bouthlauthong,Vice Head of District LFNC, Committee 

5. Mrs.Sopha Sonesaya, Vice Head of District Women Union, Committee  

 

Article 2: Role and responsibility and functioning of those the officials under Climate-Friendly     

       Agribusiness Value Chains Project of Sarvane District are as follows: 

 

-     Accept or refuse to resolve disputes 

- Independent in dispute solving 

-    Ensure that conflicts are resolved fairly, promptly and transparently 

-    Act correctly in accordance with professional ethics 

-   Coordinate with local authorities and grassroots committees under their jurisdiction to 

inform the purpose and method of implementation of various activities. 
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-   Collect evidence on the site 

-  Call a meeting within the committee to discuss and prepare an action plan for joint  

implementation with provincial, district and village projects. 

-   Examine documents related to land use rights and constructions from the project to 

avoid any negative impacts and potential conflicts. 

-   Educate, mediate, resolve disputes that arise between the entry of property and some    

    cases that are not in accordance with the rules and regulations of the district to enter 

the process of justice and unity of all parties. 

-    Report on the status of the work performed or responsible for the leadership 

-    Confidentiality, except for information that must be provided to the relevant authorities 

in accordance with the rules and regulations. 

-    Implement other rights and duties as assigned by the higher level 

 

Article 3: To the persons appointed under Article 1 to recognize and coordinate with the relevant  

      parties in order to implement the work effectively and efficiently 

 

Article 4: This agreement is effective from the date of signing 

 

(Act)Governor of Saravane District 

Monastery: 

- Appointed persons 1 copy 

- Filing  1 Copy    

 

Bounsa KHIEMMANIKHANXAY 
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Lao People’s Democratic Republic 

Peace independence Democracy Unity Prosperity 

 

Vapi District 

Governor                              No.589./DG.VP 

                                    Vapi, Date 18/12/2020  

Agreement 

Regarding Appointment 

Grievance Redress Committee of the Climate-Friendly Agribusiness 

Value Chains Project (CFAVC)for Vapi District 

 
- Pursuant to the Law on Local Administration of the Lao PDR (Revised) No. 68 / NA, dated 

14 December 2015, Chapter IV Article 20 Article 13 

- Pursuant to the Minutes of Meeting of ADB Review Mission dated 04/09/2020 

- Pursuant to the Notification Letter of the Department of Technical Extension  and 

Agriculture Processing No. 2058 /MAP, dated 6 November 2020 regarding appointment 

of the Grievance Redress Committee of the Climate-Friendly Agribusiness Value Chains 

Project (CFAVC) 

- Pursuant to the application letter of the DAFO Vapi No.971/DAFO dated 16/12/2020 

 

The Governor of Vapi District Agreed 

 
Article 1: Appoint a coordinating committee responsible for monitoring, inspecting, mediating  

       and resolving disputes within the Climate-Friendly Agribusiness Value Chains  

       Project(CFAVC) of Vapi district , as follows: 

 

1. Mr.Souksakhone Rajapho, DG of DAFO Vapi district, Head of Committee 

2. Mr.Phoupasong Phommavongxay, DDG of DONRE, Vice head of Committee 

3. Mr.Bounlone Phothisane,Vice Head of District Police Office, committee 

4. Mr.Bounmy Sengsai,DDG of DONRE, Committee 

5. Mrs.Bounmy Sayasen, Head of District Women Union, Committee  

 

Article 2: Role and responsibility and functioning of those the officials under Climate-Friendly     

       Agribusiness Value Chains Project of Vapi District are as follows: 

 

-     Accept or refuse to resolve disputes 

- Independent in dispute solving 

-    Ensure that conflicts are resolved fairly, promptly and transparently 

-    Act correctly in accordance with professional ethics 

-   Coordinate with local authorities and grassroots committees under their jurisdiction to 

inform the purpose and method of implementation of various activities. 

-   Collect evidence on the site 
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-  Call a meeting within the committee to discuss and prepare an action plan for joint  

implementation with provincial, district and village projects. 

-   Examine documents related to land use rights and constructions from the project to 

avoid any negative impacts and potential conflicts. 

-   Educate, mediate, resolve disputes that arise between the entry of property and some    

    cases that are not in accordance with the rules and regulations of the district to enter 

the process of justice and unity of all parties. 

-    Report on the status of the work performed or responsible for the leadership 

-    Confidentiality, except for information that must be provided to the relevant authorities 

in accordance with the rules and regulations. 

-    Implement other rights and duties as assigned by the higher level 

 

Article 3: To the persons appointed under Article 1 to recognize and coordinate with the relevant  

      parties in order to implement the work effectively and efficiently 

 

Article 4: This agreement is effective from the date of signing 

 

Governor of Vapi District 

Monastery: 

- Appointed persons 1 copy 

- Filing  1 Copy    

 

Boungnou CHANTHALANGSY 
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Lao People’s Democratic Republic 

Peace independence Democracy Unity Prosperity 

 

Laungam District 

Governor                              No.754./DG.LN 

                                    Laungam, Date 

22/12/2020  

Agreement 

Regarding Appointment 

Grievance Redress Committee of the Climate-Friendly Agribusiness 

Value Chains Project (CFAVC)for Laungam District 

 
- Pursuant to the Law on Local Administration of the Lao PDR (Revised) No. 68 / NA, dated 

14 December 2015, Chapter IV Article 20 Article 13 

- Pursuant to the Minutes of Meeting of ADB Review Mission dated 04/09/2020 

- Pursuant to the Notification Letter of the Department of Technical Extension  and 

Agriculture Processing No. 2058 /MAP, dated 6 November 2020 regarding appointment 

of the Grievance Redress Committee of the Climate-Friendly Agribusiness Value Chains 

Project (CFAVC) 

- Pursuant to the application letter of the DAFO Laungam No.2667/DAFO dated 15/12/2020 

 

The Governor of Laungam District Agreed 
Article 1: Appoint a coordinating committee responsible for monitoring, inspecting, mediating  

       and resolving disputes within the Climate-Friendly Agribusiness Value Chains  

       Project(CFAVC) of Laungam district , as follows: 

 

1. Mr.Bpouaphanh Naphayvanh, DDG of DAFO Laungam district, Head of Committee 

2. Mr.Niovone Soulivong, DDG of DONRE, Vice head of Committee 

3. Mr.Boualan Soulivong, Vice head of district office, Committee 

4. Mr.Songdeth Volachith, Vice Head of district LFNC, Committee 

5. Mr. Baysavanh Thongkeomany,Vice head of District Women Union, Committee 

 

Article 2: Role and responsibility and functioning of those the officials under Climate-Friendly     

       Agribusiness Value Chains Project of Laungam District are as follows: 

 

-     Accept or refuse to resolve disputes 

- Independent in dispute solving 

-    Ensure that conflicts are resolved fairly, promptly and transparently 

-    Act correctly in accordance with professional ethics 

-   Coordinate with local authorities and grassroots committees under their jurisdiction to 

inform the purpose and method of implementation of various activities. 

-   Collect evidence on the site 
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-  Call a meeting within the committee to discuss and prepare an action plan for joint  

implementation with provincial, district and village projects. 

-   Examine documents related to land use rights and constructions from the project to 

avoid any negative impacts and potential conflicts. 

-   Educate, mediate, resolve disputes that arise between the entry of property and some    

    cases that are not in accordance with the rules and regulations of the district to enter 

the process of justice and unity of all parties. 

-    Report on the status of the work performed or responsible for the leadership 

-    Confidentiality, except for information that must be provided to the relevant authorities 

in accordance with the rules and regulations. 

-    Implement other rights and duties as assigned by the higher level 

 

Article 3: To the persons appointed under Article 1 to recognize and coordinate with the relevant  

      parties in order to implement the work effectively and efficiently 

 

Article 4: This agreement is effective from the date of signing 

 

(Act)Governor of Laungam District 

Monastery: 

- Appointed persons 1 copy 

- Filing  1 Copy    

 

Viengvilaykham OUTTASAK 
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Lao People’s Democratic Republic 

Peace independence Democracy Unity Prosperity 

 

ChampasakProvince                    No.083/PG.CPS 

       Champasak, Date 25 January 2021 

 

Agreement 

Regarding Appointment 

Grievance Redress Committee of the Climate-Friendly Agribusiness 

Value Chains Project (CFAVC)for Champasak Province 

 
- Pursuant to the Administration Law of the Lao PDR (updated version) No.:68/NA, dated 

14 December 2015. 

- Pursuant to the Grant Agreement between GOL and ADB No. 0585-LAO(SF) dated 06 

September 2018. 

- Pursuant to the Notification Letter of DTEAP, MAF No.2058 , Dated 6 November 2020. 

- Pursuant to the letter of PAFO No.:3246/PAFO.CPS, dated 9 December 2020. 

 

The Governor of Champasak Province Agreed: 

Article 1: Appointed the Grievance Redress Committee (GRC) of the Climate-Friendly  

       Agribusiness Value Chains Sector Project (CFAVC) of Champasak province  

       comprised the following:    

 

1) Mr.Soudsamone Thongchaleun, Vice head of Provincial Gov-Inspection, Head of 

Committee 

2) Mrs.Vilay Hueangsy, Head of Inspection Section, PONRE, Vice Head    

    of Committee. 

3) Mr.Phopheth Thepthepha, Head of Inspection, Provincial LFNC, Committee 

4) Mrs.Vankham Sengsavang, Head of Consultation of Women and Child, Provincial   

    WU Committee 

5) Mr.Somsanith Siddalapheth(Commandant),Vic head of provincial police, Committee 

 

Article 2: Role and responsibility and functioning of those the officials under Climate- 

       Friendly Agribusiness Value Chains Project of Chanpasak province are as follows: 

 

- Accept or refuse to resolve disputes 

- Independent in dispute solving 

- Ensure that conflicts are resolved fairly, promptly and transparently  

- Act correctly in accordance with professional ethics  
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- Collaboration with the DPIUs, local authorities, and grassroots party committees under 

their jurisdiction to inform the purpose and method of implementation of various 

activities. 

- Collect evidence at the site together with GRCs provincial, district level and 

stakeholder concerned. 

- Call a meeting within the committee to discuss and prepare an action plan for joint 

implementation with provincial, district and village projects 

- Examine documents related to land use rights and constructions from the project to 

avoid any negative impacts and potential conflicts. 

- Educate, mediate, resolve disputes that arise between the entry of property and some 

cases that are not in accordance with the rules and regulations of the district to enter 

the process of justice and unity of all parties. 

- Report on the status of the work performed or responsible for the leadership 

- Confidentiality, except for information that must be provided to the relevant authorities 

in accordance with the rules and regulations. 

- Implement other rights and duties as assigned by the higher level 

 

Article 3: To the persons appointed and other stakeholders concern to inform and offer the  

       facility and collaborate and emphasize to implement successfully follow the own right and  

       responsibility affectively. 

Article 4: This agreement is effective from the date of signing 

(Act)Governor of Champasak province 

Monastery: 

- PAFO   1 copy 

- CFAVC  1 copy 

- Appointed person 1 copy 

- Filing  1 Copy                Somboun Hueangvongsa 
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Annex F: Incidence Record Details 

 
None confirmed in reporting period 
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Annex G: Photos from Previous Reporting Period 
 

 
Consultation with beneficiaries at Naphok temple, Xebangfai District, Khammouane (04.01.2021) 
 

 
Consultant team meeting (18.06.2021) 
 



G0585-Lao: Climate-Friendly Agribusiness Value Chains Sector Project 

 

Semi-Annual Safeguards Monitoring Report 

January - June 2021 

 

lviii 

 

 
Rice planting on demo plot (14.06.2021)  
 

 
Procurement training, Vientiane (21.06.2021) 
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Annex H: Entitlement Matrix 
 

Impact/Loss 

and 

Application (*)  

Entitled 
Persons 

Entitlements  Implementation Issues 

Marginal Loss 
of Productive 
Land  
 
(Agriculture/Aq
uaculture/Fores
t/Garden)  
 
Loss under or 
equal 10% of 
the total 
productive 
land; and the 
remaining area 
is still 
economically 
viable for use 
or meets the 
expected  
personal yield)  
 

Legal 
owner or 
occupant 
identified 
during 
DMS  
 

Cash compensation at replacement cost which is 
equivalent to the current market value of land 
within the village, of similar type, category and 
productive capacity, free from transaction costs 
(taxes, administration fees).  

Legal users are those with 
recognized land use rights such 

as registered title, land 
certificate, survey certificate, tax 
receipts and including 
unregistered users as per Land 
Law.  

Regardless 
of tenure 
status  
 

Subsistence allowance in cash or in kind (e.g., 
rice) will be provided to ensure subsistence 
during transition or relocation. Moving allowance 
in cash or in-kind (dump trucks) to move 
salvageable structures and personal belongings.  
 
Assistance to re-assemble and restore 
dismantled structures in new locations.  
 
Appropriate livelihood restoration measures to be 
determined during DMS.  

The type and amount of 
allowance Applicable will be 
determined during DMS.  
For example, 3 months supply of 
rice per person (16 kg per person 
x 3 months) as transition) for 
relocating affected persons.  
 
The rate will be verified through 
interviews with informal shop 
owners to get an estimate of 
daily net profit.  

 

 
Severe Loss 
of Productive 
Land  
 
(Agriculture/Aq
uaculture/Fores
t/Garden)  
 
Loss by or 
more than 10% 
of the total 
productive 
land; and the 
remaining area 
is no-longer 
economically 
viable for use 
or does not 
meet the 
expected 
personal yield)  
 

Legal 
owner or 
occupant 
identified 
during 
DMS.  

For major losses equal to or more than 10% of 
the total productive land holding or income 
source, as a priority, legal affected persons will 
be allocated replacement land of similar type, 
category and productive capacity, located in the 
same village and with land title or secure tenure; 
or, if land is not available or the affected persons 
chooses, cash compensation at replacement cost 
at current market prices plus assistance to 
purchase and register land. If the area of the 
remaining agricultural land is no longer viable, 
legal affected persons may request that the 
Project acquires the entire land holding. All 
transaction fees, taxes and other costs 
associated with allocation of replacement land 
with title or secure tenure will be paid by the 
project. If the head of household is married, the 
title or land certificate will be issued in the names 
of both spouses.  
 
Relocating affected persons with main income 
source affected or affected persons losing 10% 
or more of productive land are automatically 
included in livelihood improvement of the project 
and a cash allowance and/or in-kind assistance 
will be provided as provision of life stabilization 
for affected persons:  
(i) Losing between 10% to 30%.  

• 20 kg of husked rice per  person per 

month for 6  months if not relocating   
• 20 kg of husked rice per person per 

month for 12  months if relocating   

Users with temporary or lease 
rights affected persons that hold 
a lease for use of agricultural 
land (e.g., for a concession) will 
receive compensation equal to 
the remaining value of the Lease 
and livelihood assistance to 
restore impacted livelihood. The 
project should also pay any 
transaction costs and taxes 
should the affected household 
find suitable replacement land. If 
owner and user are different 
persons, the asset owner will be 
compensated for asset loss and 
asset user compensated for sub 
sequential income or livelihood 
loss.  
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Impact/Loss 

and 

Application (*)  

Entitled 
Persons 

Entitlements  Implementation Issues 

• 20 kg of husked rice per person per 
month for 18 months if relocating to a 
 difficult socio-economic condition area   

 
(ii) Losing between 30% to 50%   

• 20 kg of husked rice per  person per 

month for 9  months if not relocating   
• 20 kg of husked rice per person per 

month for 12  months if relocating   
• 20 kg of husked rice per person per 

month for 18 months if relocating to a 
 difficult socio-economic condition area.   

 
(iii) Losing more than 50%  

• 20 kg of husked rice per  person per 
month for 12 months if not relocating, also 
the same amount if relocating   

• 20 kg of husked rice per person per 
month for 18 months if relocating to a 
difficult socio-economic condition area   

Partial Loss of 
Residential 

Land * 
 
Will not 
Require 
Relocation  
 

Legal 
owner or 
occupant 
identified 
during 
DMS. 

(i)  Cash compensation at replacement cost 
which is equivalent to the current market value of 
land of similar type and category, and free from 
transaction costs (taxes, administration fees), and 
  
(ii)  Project contractor to improve remaining 
residential land at no cost to affected persons 
(e.g. filling and levelling) so affected persons can 
move back on remaining plot.  

 Voluntary contribution of 
residential land will be allowed 
only under the following 
conditions: (i) the affected portion 
is less than 5% of the total area; 
and, (ii) there are no structures 
or fixed assets on the affected 
portion.  
 

Total Loss of 
Residential 
Land  
 
Land no longer 
viable for 
continued use, 
i.e., can no 
longer build a 
house, 
therefore the 
entire property 
has to be 
acquired  
 

Legal 
owner or 
occupant 
identified 
during 
DMS. 

(i)  replacement land equal in area, type and 
category at a location satisfactory to affected 
persons and with registered title or secure tenure; 
or   
(ii)  cash compensation at replacement cost equal 
to current market prices for land of similar type, 
category and location, plus assistance to 
purchase and register land.   
 
All transaction fees, taxes and other costs 
associated with the allocation of replacement 
land and/or issuance of title or secure tenure will 
be paid by the project. If the head of household is 
married, the title will be issued in the names of 
both spouses.  
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Impact/Loss 

and 

Application (*)  

Entitled 
Persons 

Entitlements  Implementation Issues 

Regardless 
of tenure 
status  

Moving allowance in cash or in-kind (dump 
trucks) to move salvageable structures and 
personal belongings  
 
For informal businesses (shops) cash 
compensation equivalent to the daily wage rate in 
the area multiplied by the number of days of 
business disruption  
 
Appropriate livelihood restoration measures to be 
determined during DMS  

Type and amount of allowance 
will be determined during DMS.  
 
For example, 3 months supply of 
rice per person (16 kg per person 
x 3 months) as transition) for 
relocating affected persons.  
 
The rate will be verified through 
interviews with informal shop 
owners to get an estimate of 
daily net profit.  

Users with 
temporary 
or lease 
rights  

Affected persons that hold a lease for use of 
construction or other non- agricultural land will 
receive compensation equal to the remaining 
value of the lease and assistance to find 
alternative location.  

 

Non-legal 
users  

Non-legal affected persons will not receive 
compensation for affected land, but full 
replacement cost for non-land assets and 
investment on land to land user.  
 
However, if they have no other residential land 
holdings, they will be allocated replacement land 
with leasehold tenure to rebuild their house.  

 

Loss of 
Garden/Pond 

Land that 

cannot be 
Certified/Reco
gnized as 
Residential 
Land  
 

Owner of 
affected 
fishpond  
 

Cash compensation of affected portion at 
replacement cost which is equivalent to the 
current market value of fishpond, labor and rent 
of equipment to excavate fishpond, free from 
transaction costs (taxes, administration fees).  
 
If the currently held fish stocks will not be 
harvested before the project takes possession of 
the fishpond, then cash compensation for the 
projected mature value of fish stock held at 
the time of compensation.  

 
Construction contractor to restore and/or repair 
remaining fishpond to return to pre-project 
condition. If support cannot be provided by the 
contractor, the affected person will be entitled to 
cash assistance to cover for payment of labor 
and rent of equipment to restore and/or repair 
fishpond.  
 
Income restoration and livelihood development 
assistance shall be provided. The level of 
assistance will be finalized during consultations 
with the affected persons and during the 
resettlement plan preparation.  

Adequate time provided for 
affected person to harvest fish 
stocks.  
 
Voluntary donation of fishpond 
land, will not be allowed by the 
project.  
 

Partial Impact 

on Houses/Sh

ops  
Shop is 
partially 
affected but the 

Owners 
and users 
of affected 
houses/ 
shops 
whether or 

Cash compensation at replacement cost for the 
affected portion equivalent to current market 
prices of: (i) materials, with no deduction for 
depreciation of the structure or salvageable 
materials; (ii) materials transport; and (iii) labor 

Adequate time provided for 
affected persons to rebuild 
and/or repair their structures.  
 
Affected houses and shops that 
are no longer viable are those 
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Impact/Loss 

and 

Application (*)  

Entitled 
Persons 

Entitlements  Implementation Issues 

remaining 
portion of the 
house will no 
longer be 
viable for 
continued use, 
therefore, the 
entire shop 
should be 
destroyed.  
 
Total Impacts 
on 
Houses/Shops 
 

not land is 
owned.  
 
 
 
 
 
 
 
 
 
 
 
 
 
Owners 
and users 
of affected 
houses/ 
shops 
whether or 
not land is 
owned.  
 

cost to cover cost for dismantling, transfer and 
rebuild.  
Cash compensation at replacement cost for the 
entire structure equivalent to current market 
prices of: (i) materials, with no deduction for 
depreciation of the structure or salvageable 
materials; (ii) materials transport; and (iii) labor 
cost to cover cost for dismantling, transfer and 
rebuild; and  
 
Excluding those who will move back to their 
residual land, timely provision of dump trucks for 
hauling personal belongings at no cost to the 
affected persons.  
 
For relocating affected persons with no impact on 
business or main source of income: a cash 
allowance and/or in-kind assistance equal to 16 
kg of rice per household member for 3 months.  
 
If tenants must or choose to relocate, they will 
receive a cash allowance equal to the current 
rental amount for a transition period of 3 months, 
a moving allowance and assistance to find 
alternative accommodation or premises.  

whose remaining affected portion 
are no longer usable and/or 
habitable.  
 

  

  
Loss of 
Income from 
Business  

Business 
owner  
 

Affected persons with businesses that are 
disrupted temporarily and not displaced: Cash 
allowance equal to the provincial daily wage or 
average daily revenues whichever is higher, for 
the number of days that business activity is 
disrupted.  

 

Loss of 
Income due to 
Restrictions to 
Access to 
Sources of 
Livelihoods, 
i.e., forests  

All affected 
persons  
 

Provision of access to areas that can provide 
comparable resources and income sources  
 

 
Higher Risks 
of 
Impoverishme
nt/ Hardship 
Due to Loss of 
or Restriction 
to Resource 
Base  

Vulnerable 
affected 
persons  
 

An additional allowance of 1 month supply of rice 
per person in the household.  
 
Provision of labor and additional materials at no 
cost to affected persons to assist during 
rebuilding of houses.  
 
Appropriate livelihood restoration measures to be 
determined during DMS  

Vulnerable affected persons 
could include affected ethnic 
groups, designated poor 
households or those below the 
national poverty line, and 
households headed by women, 
the elderly or the disabled.  
 

Loss of 
Secondary 
Structures  
 

Owners, 
users, of 
affected 
houses/ 
structures 
whether or 

Cash compensation at replacement cost for the 
affected portion of structure equivalent to current 
market prices of: (i) materials and labor, with no 
deduction for depreciation of the structure or for 
salvageable materials; (ii) materials transport; 
and (iii) cost of repair of the unaffected portion. 
Users not being asset owners will be 
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Impact/Loss 

and 

Application (*)  

Entitled 
Persons 

Entitlements  Implementation Issues 

not land is 
owned.  
 

compensated for loss of business income or cost 
of having to reassemble structures on remaining 
land. If the user’s economic activity can no longer 
continue, compensation will include balance of 
pre-paid rent and assistance to find a new 
location  

Impacts on 
Crops, Trees 
and 
Aquaculture 
Products  
 

Owner of 
crops, trees 
and 
aquaculture 
products 
whether or 
not land is 
owned.  
 

If standing annual crops are ripening and cannot 
be harvested, cash compensation at replacement 
cost equivalent to the highest production of crop 
over the last 3 years.  
 
For perennial crops and trees and aquaculture 
products, cash compensation at replacement 
cost equivalent to current market value based on 
type, age, and productive value (future) at the 
time of compensation.  
 
For timber trees, cash compensation at 
replacement cost equivalent to current market 
value based on type, age and diameter at breast 
height of trees.  

 

Impacts on 
Public 
Facilities, 
Communal 
Owned Assets 
and Collective 
Assets  

Villages, 
village 
authorities, 
mass 
organizatio
ns  
 

For common property resources, the affected 
land will be replaced in areas identified in 
consultation with affected communities and 
relevant organizations.  
 
Affected buildings and structures will be restored 
to original or better condition  

 

Impacts on 
Graves/Tombs 
 

Household 
who owns 
the graves  
 

Affected persons are entitled to cash 
compensation for all costs of excavation, 
movement and reburial. Graves to be exhumed 
and relocated in culturally sensitive and 
appropriate ways.  

 

Temporary 
Impacts 
During 
Construction  
 

Legal 
owner or 
occupant  
 

For agricultural and residential land to be used by 
the civil works contractor as by-pass routes or for 
contractor’s working space: (i) rent to be agreed 
between the landowner and the civil works 
contractor but should not be less than the 
unrealized net income and revenue that could be 
generated by the property during the period of 
temporary use of the land; (ii) cash compensation 
at replacement cost for affected fixed assets 
(e.g., structures, trees, crops); and (iii) restoration 
of the temporarily used land (to pre- project 
condition) within 1 month after closure of the by-
pass route or removal of equipment and 
materials from contractor’s working space subject 
to the conditions agreed between the landowner 
and the civil works contractor.  

The construction supervision 
consultant will ensure that the: (i) 
location and alignment of the by-
pass route to be proposed by the 
civil works will have the least 
adverse social impacts; (ii) 
landowner is adequately 
informed of his/her rights and 
entitlements as per the Project 
resettlement policy; and (iii) 
agreement reached between the 
landowner and the civil works 
contractor are carried out.  
 

Affected 
persons 
with no 
land use 
rights  
 

Cash compensation will be paid at replacement 
cost to all affected persons for damage to or loss 
of trees, crops, fences or other structures and/or 
for loss of net income from business or other 
activities.  
 
In the case of sharecropping or concession 
arrangements, the compensation will be paid to 
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Impact/Loss 

and 

Application (*)  

Entitled 
Persons 

Entitlements  Implementation Issues 

each of the parties in accordance with previous 
agreements.  
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Annex I: Covid-19 Restrictions in the Reporting Period 
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Annex J: Draft Public Information 
Booklet 

Climate-Friendly Agribusiness Value Chains 

Project (CFAVC) is funded by ADB through 
Grant No.0585-LAO(SF) and it will support the 
Government of Lao People’s Democratic 
Republic (GOL) in the implementation of the 
GOL’s Agricultural Development Strategy to 
2025 by boosting the competitiveness of rice 
value chains in Khammouane, Saravan and 
Savannakhet provinces, and vegetable value 
chains in Vientiane Capital, Champasak and 
Sekong provinces. The Project will improve 
climate resilience of agricultural infrastructures 
(farm to village roads, irrigation and retention 
ponds), and enhance crop productivity, 
diversification and commercialization. The 
Project will help to improve the capacity for 
storage, processing, and promote the use of 
biofertilizers and organic farming. 

Institutional responsibility. CFAVC is 
managed by the Department of Technical 
Extension and Agriculture Processing (DTEAP)/ 
Ministry of Agriculture and Forestry (MAF), and 
the Provincial Agriculture and Forestry Offices 
(PAFO). A National Project Management Office 
(NPMO) has been established at the DTEAP to 
support and supervise a Provincial Project 
Implementation Unit (PPIU) at each PAFO. 

Project benefits. At village level the Project 
will construct infrastructure that will directly 
benefit the villagers and farmers. The 
livelihoods will be enhanced through 
improvement of the critical agricultural value 
chains in the Provinces. 

Anticipated involuntary resettlement (IR) 
impacts. Both the farm-to-village and irrigation 
subprojects are not expected to have any IR 
impacts as both are planned to be built within 

the width of the existing infrastructure, which is 
going to be improved but not expanded. 
Retention ponds can be located on both public 
and private land, so there is potential for IR 
impact for retention ponds on private land. 

Project entitlements. As per ADB Safeguards 
Policy Statement (SPS, 2009) the Project is to 
avoid IR (physical relocation or economic 
displacement) wherever possible; to minimize 
IR by exploring project and design alternatives; 
to enhance, or at least restore, the livelihoods of 
all displaced persons in real terms relative to 
pre-project levels; and to improve the standards 
of living of the displaced poor and other 
vulnerable groups. 

In case IR impact is expected, a socio-economic 
survey (SES) and a Detailed Measurement 
Survey (DMS) will be conducted to determine 
the extent of potentially affected land, the 
affected households, persons and the severity 
of impacts on their livelihoods. DMS establishes 
the “Cut Off Date” and the official list of affected 
persons who are eligible for compensation and 
other assistance. Any new structures built after 
announcement of the Cut-Off Date are not 
recognized in regards to the DMS and 
calculation of compensation. The DMS activity 
will only be carried out in the presence of the 
adversely affected persons and the head of the 
affected household is asked to sign the resulting 
summary of the DMS. The adversely affected 
persons and the local authorities will be 
informed prior to the activity. The Cut-Off Date 
will be announced and disseminated by the 
local authorities to the AHs. 

Impact on land. All private land affected by 
farm-to-village roads extended beyond the total 
width of Right-of-Way (RoW) of 10 m (5 m from 
centerline) will be considered as adverse impact 
and therefore will be included in the DMS and 

compensated for. Similarly, irrigation canals that 
impact private land or cause loss of land use of 
productive agricultural land in use, will be 
compensated. Compensation rates at 
replacement cost are decided by the Provincial 
Authorities and based on replacement cost 
survey, and they are updated and published 
prior to finalization of compensation payments. 
Changes to land titles will be made at no cost to 
all affected households. 

Impact on crops and trees. For annual crops, 
affected persons will be given advance notice 
that the land on which their crops are planted 
will be used by the Project and that they must 
harvest their crops in time. If standing crops are 
ripening and cannot be harvested, eligible 
affected persons will be compensated for the 
loss of the unharvested crops at the current 
market value. For perennial trees, affected 
persons will be compensated for the loss of fruit 
and timber trees at a replacement value 
determined by the Provincial Authorities and 
after replacement cost survey taking into 
account the age of the trees, annual 
maintenance costs, and lost potential income. 
Affected persons will be compensated the full 
value of any lost crops/fruit where the plants are 
near or ready to harvest. Trees removed will be 
the property of the affected household following 
removal. 

Farmers using state or communal lands for 
production will be entitled to assistance only for 
the loss of unharvested crops on that land, and 
not compensated for the land itself. 

Impact on houses and structures. The 
CFAVC Project does not finance a subproject 
that requires physical relocation or dismantling 
of houses or businesses. Secondary structures 
will be compensated at replacement cost. 
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Impact on livelihoods. The CFAVC Project will 
not accept any subproject that has a significant 
negative effect on livelihoods. SES and DMS 
will take note of the livelihoods of affected 
persons and any adverse impacts the Project 
may have. Where there is adverse impact, the 
Project will provide various forms of assistance 
to enable affected people to restore their 
livelihoods and living conditions to at least pre- 
project level. For adversely impacted vulnerable 
households (e.g. those classed as poor, 
disabled, female-headed HH, etc.), the Project 
will seek to restore or improve living standards 
to a level higher than prior to the Project. Such 
forms of assistance will include: (i) one time 
assistance allowance to households losing 
more than 10% of the productive assets; (ii) for 
those losing use of productive public land, cash 
assistance for loss of land use; (iii) cash 
assistance to cover transportation costs; (iv) 
cash grant for temporary disruption to business 
income for affected shops/stalls; (v) potentially 
other forms of income restoration measures to 
be determined during updating of the land 
acquisition and resettlement plan (LARP) in 
consultation with those affected; and (vi) 
additional special assistance to vulnerable 
households. 

In addition, the Project will seek to maximize 
project job opportunities to adults in the affected 
local communities (both men and women) 
during the implementation phase in the 
construction works. Such opportunities will be 
announced in the local areas. 

Grievance redress mechanism (GRM). If the 
affected person is not clear about or not 
satisfied with the compensation package 
offered or, if for any reason, the compensation 
does not materialize according to the agreed 
schedule, the affected person has the right to 

lodge a complaint. There is no cost to AHs 
associated with complaints. Complaints can be 
made verbally or in written form. In the case of 
verbal complaints, a written record of the 
complaint will be made during the first meeting 
with the complainant. 

The subproject’s grievances will be handled by 
the existing resettlement committees. The 
complaint should be initially referred to the 
village arbitration unit or other designated 
village grievance officers (VGO). The unit will 
organize a meeting with the complainants to 
resolve the issue using its traditional methods of 
conciliation and negotiation; the meeting will be 
held in a public place and will be open to other 
APs and villagers to ensure transparency. If 
within 5 days of lodging the complaint, no 
understanding or amicable solution can be 
reached or no response is received from the 
village arbitration unit, the AP can bring the 
complaint to the District Resettlement 
Committee (DRC). The DRC will meet with the 
AP to discuss the complaint, and provide a 
decision within 10 days of receiving the appeal. 

If the AP is not satisfied with the decision of the 
DRC or in the absence of any response, the AP 
can appeal to the Provincial Resettlement 
Committee (PRC). The PRC will provide a 
decision on the appeal within 10 days. If the AP 
is still not satisfied with the decision of the PRC, 
or in the absence of any response within the 
stipulated time, the AP can submit his/her 
grievance to DTEAP. The DTEAP acting on 
behalf of the MAF will render within 10 days of 
receiving the appeal. 

As a last resort, the AP may submit his/her case 
to the Court of Law. 

If you have further queries and suggestions, 
please contact us at: 

Ministry of Agriculture and Forestry 

Department of Technical and Agriculture 
Processing, CFAVC Project. Road No.18, 
Donetew village, Xaythany district, Vientiane 
Capital, Lao PDR 
Tel.:+856 21 732 072; Fax.:+856 21 732 072 

National Project Coordinator 
Mr. Khampong VONGPHACHANH 
Mob.: (+856 20)99150101;030 9497962 
Email: khampong83@gmail.com 

National Project manager 

Ms. Phimmasone XAYMONTRY 
Mob.: (+856 20)91189090; 
Email: phimxaymontry@gmail.com 

PPIU Khammouane 

Mr. Keovilay KHOUNBORLOME 
Mob.: (+856 20)22322122 
Email: keovilay@gmail.com 

PPIU Savannaketh 
Ms. Mayouly HONGSATHILATH 
Mob.: (+856 20)23673888 
Email: Ly_bt@yahoo.com 

PPIU Champasak 

Mr. Phethsamone KHAMPHOUMEE 
Mob.: (+856 20)55436369 
Email: amikpm2018@gmail.com 

PPIU Saravane 
Mr. Somxay SOMSOULIVONG 
Mob.: (+856 20)99926586 
Email: Sx.sslv@gmail.com 

PPIU Sekong 
Mr. Bounsong LOMMAYOT 
Mob.: (+856 20)92900053 
Email: sssspafo@yahoo.com 

PPIU Vientiane 

Mr. Neokham Khamminathee 
Mob.: (+856 20)77619596 
Email: neoykham@yahoo.com 
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Annex K: Attendance sheets for public consultation meetings 

 
 
 
 

Lao People’s Democratic Republic 
Peace Independent Democracy Unity Prosperity 

------000------ 
ADB Grant No.:0585: GMS Climate-Friendly Agribusiness Value Chains Project 
Title: Re-confirm LAEP and EG of ponds subproject 
Venue: Meeting at DAFO Xebangfai district, Khammouane province 
Date:10th March 2021 
Time: 09:45 

No. 

ລດ 

Name 

ຊ ື່  

Position 

ຕ ື່ າແໜື່ ງ 

Organization 

ອົງການຈັດຕັັ້ ງ 

Sex 

 ເພດ 

Ethnic 

ຊົນເຜົື່ າ 
Phone 

ເບີ ໂທ 

Signature 

ລາຍເຊັນ 

1 Khamtanh Bounmany NSSS CFAVC/SOFRECO M LT 020 55510402  

2 Phanthanam Latsachack Head of section PONRE M LT 020 22193666  

3 Chinsamouth Keosoutha NRIE CFAVC/SOFRECO M LT 020 55666337  

4 Keovilay Khounbulome Project Coordinator PPIU/PAFO M LT 020 22322122  

5 Chaykham Xayavong Irrigation PAFO M LT 030 5615234  

6 Sonesy Soulisack Head of Unit DONRE Xebangfai M LT 020 55040659  

7 Khampemng Phomphiphath Vice-head of irrigation 

unit 

DAFO Xebanghfai M LT 02099755565  

8 Sisomephone Innoula Vice-director DAFO Xebanhfai M LT 020 55648236  

9 Bounsy Bandasak Infrastructure NPMO M LT 020 55806451  

10 Khanxay Xayavong SCT CFAVC M LT 020 58869964  

11 Amphone Vongvixay NES CFAVC/SOFRECO F LT 020 99991434  
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Lao People’s Democratic Republic 

Peace Independent Democracy Unity Prosperity 
------000------ 

ADB Grant No.:0585: GMS Climate-Friendly Agribusiness Value Chains Project 
Title: Re-confirm LAEP and EG of ponds subproject 
Venue: Meeting at Dongmakbaa village,Xebangfai district, Khammouane province 
Date:10th March 2021 
Time: 10:30 

No. 

ລດ 

Name 

ຊ ື່  

Position 

ຕ ື່ າແໜື່ ງ 

Organization 

ອົງການຈັດຕັັ້ ງ 

Sex 

 ເພດ 

Ethnic 

ຊົນເຜົື່ າ 
Phone 

ເບີ ໂທ 

Signature 

ລາຍເຊັນ 

1 Vixien Farmer Dongmakbaa M Makong   

2 Maeng Farmer Dongmakbaa M Makong   

3 Khamsavang Farmer Dongmakbaa M Makong   

4 Kalatheung Chanthavong Vice village head Dongmakbaa M Makong 030 9480098  

5 Khamphone Vice village head Dongmakbaa M Makong 020 99820599  

6 Mee Farmer Dongmakbaa F Makong   

7 Suei Farmer Dongmakbaa F Makong   

8 Phab Farmer Dongmakbaa F Makong   

9 Bounluea Farmer Dongmakbaa F Makong   

10 Sachanh Farmer Dongmakbaa F Makong   

11 Bounned Farmer Dongmakbaa M Makong   

12 Bounta Farmer Dongmakbaa F Makong   

13 Udomxay Farmer Dongmakbaa F Makong   

14 Lueang Farmer Dongmakbaa F Makong   

15 Sy Farmer Dongmakbaa F Makong   

16 Laeh Farmer Dongmakbaa F Makong   
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No. 

ລດ 

Name 

ຊ ື່  

Position 

ຕ ື່ າແໜື່ ງ 

Organization 

ອົງການຈັດຕັັ້ ງ 

Sex 

 ເພດ 

Ethnic 

ຊົນເຜົື່ າ 
Phone 

ເບີ ໂທ 

Signature 

ລາຍເຊັນ 

17 Teng Farmer Dongmakbaa M Makong   

18 Souksakhone Farmer Dongmakbaa F Makong   

19 Pida Farmer Dongmakbaa F Makong   

20 Meun Farmer Dongmakbaa F Makong   

21 Somephone Farmer Dongmakbaa F Makong   

22 Sitarn Farmer Dongmakbaa F Makong   

23 Khanthong Farmer Dongmakbaa M Makong   

24 Bopungnun Farmer Dongmakbaa M Makong   

25 Bounspong Farmer Dongmakbaa M Makong   

26 Nuoan Farmer Dongmakbaa M Makong   

27 Phonesavanh Farmer Dongmakbaa M Makong   

28 Phonexay Farmer Dongmakbaa M Makong   

29 Saensouk Farmer Dongmakbaa M Makong   

30 Saleumxay Farmer Dongmakbaa M Makong   

31 Vanna Farmer Dongmakbaa M Makong   

32 Phimphet Farmer Dongmakbaa M Makong   

33 Chansa Farmer Dongmakbaa M Makong   

34 Saisamone Farmer Dongmakbaa M Makong   

35 Khampien Farmer Dongmakbaa M Makong   

36 Somluoi Farmer Dongmakbaa M Makong   

37 Ood Farmer Dongmakbaa M Makong   

38 Spomxayu Farmer Dongmakbaa M Makong   
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No. 

ລດ 

Name 

ຊ ື່  

Position 

ຕ ື່ າແໜື່ ງ 

Organization 

ອົງການຈັດຕັັ້ ງ 

Sex 

 ເພດ 

Ethnic 

ຊົນເຜົື່ າ 
Phone 

ເບີ ໂທ 

Signature 

ລາຍເຊັນ 

39 Linkhone Farmer Dongmakbaa M Makong   

40 Soudta Farmer Dongmakbaa M Makong   

41 Ing Farmer Dongmakbaa M Makong   

42 Sitha Farmer Dongmakbaa M Makong   

43 Khamtanh Bounmany NSSS CFAVC/SOFRECO M LT 020 55510402  

44 Phanthanam Latsachack Head of section PONRE M LT 020 22193666  

45 Chinsamouth Keosoutha NRIE CFAVC/SOFRECO M LT 020 55666337  

46 Keovilay Khounbulome Project Coordinator PPIU/PAFO M LT 020 22322122  

47 Chaykham Xayavong Irrigation PAFO M LT 030 5615234  

48 Sonesy Soulisack Head of Unit DONRE Xebangfai M LT 020 55040659  

49 Khampemng Phomphiphath Vice-head of irrigation 

unit 

DAFO Xebanghfai M LT 02099755565  

50 Sisomephone Innoula Vice-director DAFO Xebanhfai M LT 020 55648236  

51 Bounsy Bandasak Infrastructure NPMO M LT 020 55806451  

52 Khanxay Xayavong SCT CFAVC M LT 020 58869964  

53 Amphone Vongvixay NES CFAVC/SOFRECO F LT 020 99991434  

Pancha Xaymany (020 55591279) 
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Lao People’s Democratic Republic 
Peace Independent Democracy Unity Prosperity 

------000------ 
ADB Grant No.:0585: GMS Climate-Friendly Agribusiness Value Chains Project 
Title: Re-confirm LAEP and EG of ponds subproject 
Venue: Meeting at DAFO Tha Teng district, Sekong 
Date:12th March 2021 
Time: 08:45 

No. 

ລດ 

Name 

ຊ ື່  

Position 

ຕ ື່ າແໜື່ ງ 

Organization 

ອົງການຈັດຕັັ້ ງ 

Sex 

 ເພດ 

Ethnic 

ຊົນເຜົື່ າ 
Phone 

ເບີ ໂທ 

Signature 

ລາຍເຊັນ 

1 Khamtanh Bounmany NSSS CFAVC/SOFRECO M LT 020 55510402  

2 Khanxay Xayavong ESS CFAVC M LT 020 58869964  

3 Somephone Xaypannga Head of Unit DAFO Tha Teng M LT 020 99837338  

4 Thavisack Khounphon Vice Head DAFO Tha Teng M LT 030 9166427  

5 Khanxay Sinnavong Vice head of Irrigation 

Section 

PAFO M LT 02055947449  

6 Bounsy Bandasak Infrastructure NPMO M LT 020 55806451  

7 Amphone Vongvixay NES CFAVC/SOFRECO F LT 020 99991434  

8 Chinsamouth Keosoutha NRIE CFAVC/SOFRECO M LT 020 55666337  

9 Sanaxon Louangsavad Environment DONRE M LT 020 92922217  
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Lao People’s Democratic Republic 

Peace Independent Democracy Unity Prosperity 
------000------ 

ADB Grant No.:0585: GMS Climate-Friendly Agribusiness Value Chains Project 
Title: Re-confirm LAEP and EG of ponds subproject 
Venue: Meeting at Houaxedon village, Tha Teng district, Sekong 
Date:13th March 2021 
Time: 08:45 

No. 

ລດ 

Name 

ຊ ື່  

Position 

ຕ ື່ າແໜື່ ງ 

Organization 

ອົງການຈັດຕັັ້ ງ 

Sex 

 ເພດ 

Ethnic 

ຊົນເຜົື່ າ 
Phone 

ເບີ ໂທ 

Signature 

ລາຍເຊັນ 

1 Amphone Vongvixay NES CFAVC/SOFRECO F LT 020 99991434  

2 Chinsamouth Keosoutha NRIE CFAVC/SOFRECO M LT 020 55666337  

3 Sinxay Phattana Environment PONRE M LT 020 99209452  

4 Pae Vice head of the village Houaxedon M Laven 030 4838695  

5 Nen Village security Houaxdedon M Laven 030 4922829  

6 Khamtanh Bounmany NSSS CFAVC/SOFRECO M LT 020 55510402  

7 Khanxay Xayavong ESS CFAVC M LT 020 58869964  

8 Somephone Xaypannga Head of Unit DAFO Tha Teng M LT 020 99837338  

9 Thavisack Khounphon Vice Head DAFO Tha Teng M LT 030 9166427  

10 Khanxay Sinnavong Vice head of Irrigation 

Section 

PAFO M LT 02055947449  

11 Bounsy Bandasak Infrastructure NPMO M LT 020 55806451  

12 Sanaxon Louangsavad Environment DONRE M LT 020 92922217  
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Lao People’s Democratic Republic 
Peace Independent Democracy Unity Prosperity 

------000------ 
ADB Grant No.:0585: GMS Climate-Friendly Agribusiness Value Chains Project 
Title: Re-confirm LARP and EG of ponds subproject 

Venue: Meeting at DAFO Paksong District,  CPS 
Date:16th March 2021 
Time: 09:00  

No. 

ລດ 

Name 

ຊ ື່  

Position 

ຕ ື່ າແໜື່ ງ 

Organization 

ອົງການຈັດຕັັ້ ງ 

Sex 

 ເພດ 

Ethnic 

ຊົນເຜົື່ າ 
Phone 

ເບີ ໂທ 

Signature 

ລາຍເຊັນ 

1 Khamtanh Bounmany NSSS SOFRECO M LT 020 55510402  

2 Khamhou Mukdala Director General DAFO Paksong M LT 020 96575999  

3 Phetsamone Khamphoumy PPIU PAFO CPS M LT 020 55436369  

4 Khanxay Xayavong ESS  CFAVC/NPMO M LT 020 58869964  

5 Phonexay Inthavong Provincial project 

coordinator 

PONRE M LT 020 91498444  

6 Bounsanong Project coordinator DAFO Paksong M LT 030 4958349  

7 Chinsamouth Keosoutha NRIE SOFRECO M LT 020 55666337  

8 Vilayphone Infrastructure PAFO CPS M LT 020 56505987  

9 Bounsy Bandasak Infrastructure CFAVC M LT 020 55806451  

10 Souphalavanh Mangnomek Project coordinator DOI M LT 020 94444963  

11 Amphone Vongvixay NES SOFRECO F LT 020 99991434  
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Lao People’s Democratic Republic 
Peace Independent Democracy Unity Prosperity 

------000------ 
ADB Grant No.:0585: GMS Climate-Friendly Agribusiness Value Chains Project 
Title: Re-confirm LARP and EG of ponds subproject 
Venue: Survey pond 1 at Houayset village, Paksong district, CPS 
Date:16th March 2021 
Time:  

No. 

ລດ 

Name 

ຊ ື່  

Position 

ຕ ື່ າແໜື່ ງ 

Organization 

ອົງການຈັດຕັັ້ ງ 

Sex 

 ເພດ 

Ethnic 

ຊົນເຜົື່ າ 
Phone 

ເບີ ໂທ 

Signature 

ລາຍເຊັນ 

1 Khamtanh Bounmany NSSS SOFRECO M LT 020 55510402  

2 Khamhou Mukdala Director General DAFO Paksong M LT 020 96575999  

3 Phetsamone Khamphoumy PPIU PAFO CPS M LT 020 55436369  

4 Khanxay Xayavong ESS  CFAVC/NPMO M LT 020 58869964  

5 Phonexay Inthavong Provincial project 

coordinator 

PONRE M LT 020 91498444  

6 Bounsanong Project coordinator DAFO Paksong M LT 030 4958349  

7 Chinsamouth Keosoutha NRIE SOFRECO M LT 020 55666337  

8 Vilayphone Infrastructure PAFO CPS M LT 020 56505987  

9 Bounsy Bandasak Infrastructure CFAVC M LT 020 55806451  

10 Souphalavanh Mangnomek Project coordinator DOI M LT 020 94444963  

11 Amphone Vongvixay NES SOFRECO F LT 020 99991434  

12 Thavone Douangmany Village head/pond 

owner1 

Houayset M LT   

13 Bousou Sathonghgnot Pond owner 5 Houayset M LT   
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No. 

ລດ 

Name 

ຊ ື່  

Position 

ຕ ື່ າແໜື່ ງ 

Organization 

ອົງການຈັດຕັັ້ ງ 

Sex 

 ເພດ 

Ethnic 

ຊົນເຜົື່ າ 
Phone 

ເບີ ໂທ 

Signature 

ລາຍເຊັນ 

14 Xopmxay Phasouk Pond owner 3 Houayset M LT   

15 Derng(Ngon)Khantivong Pond owner 4 Houayset M LT   

16 Silon Siriphokha Pond owner 2 Houayset M LT   
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