
Visakhapatnam–Chennai Industrial Corridor Development Program (Tranche 2) (PFRR IND 48434-004) 

 

 

PROCUREMENT PLAN  
 

Basic Data 

 Project Name:   Visakhapatnam-Chennai Industrial Corridor Development Program - Tranche 2  

 Project Number:   48434-004 Approval Number:     

 Country:   India Executing Agency: Department of Industries 
& Commerce, 
Government of Andhra 
Pradesh 

 

 
Project Procurement Risk:  

Implementing Agency: 
Andhra Pradesh Industrial Infrastructure Corporation 
Limited, 
Andhra Pradesh Road Development Corporation 

 

 Project Financing Amount:   US$ 214,800,000 
ADB Financing:   US$ 141,120,000 
Cofinancing (ADB Administered):  - 
Non-ADB Financing:   US$ 73,680,000 

Project Closing Date: 19 September 2026 (MFF and 
loan closing) 

 

 Date of First Procurement Plan:   11 December 2020  Date of this Procurement Plan: 23 January 2023  

 Advance Contracting: Yes Related to 
COVID-19 
response efforts: 
No 

Use of e-procurement (e-GP): 
Yes 
https://eprocure.gov.in/  

 

 
 

A. Methods, Thresholds, Review and 18-Month Procurement Plan 
 

1. Procurement and Consulting Methods and Thresholds 
 

1. Except as the Asian Development Bank (ADB) may otherwise agree, the following 
process thresholds shall apply to procurement of goods and works.  
 

Procurement of Goods and Works 
Method Threshold Comments 

International 
Competitive 
Bidding for  
Goods 

US$ 3,000,000 and Above Prior Review.   

 National 
Competitive 
Bidding for 
Goods 

Between US$ 100,001 and US$ 
2,999,999 

Prior Review. The first NCB bidding documents for each type 
is subject to prior review, thereafter, post review. 
Post Review. If NCB bidding documents approved by ADB in 
Project 1 for each type will be used without significant 
change.  

 Shopping for 
Goods 

Up to US$ 100,000 Post Review.   

 International 
Competitive 
Bidding for   
Works 

US$ 50,000,000 and Above Prior Review.   

 National 
Competitive 
Bidding for 
Works 

Between US$ 100,001 and US$ 
49,999,999 

Prior Review. The first NCB bidding documents for each type 
is subject to prior review, thereafter, post review. 
Post Review. If NCB bidding documents approved by ADB in 
Project 1 for each type will be used without significant 
change.   

 Shopping for 
Works 

Up to US$ 100,000 Post Review.   

http://www.adb.org/Documents/LinkedDocs/?id=48434-004-PFR
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2. Goods and Works Contracts Estimated to Cost $1 Million or More 
 

2. The following table lists goods and works contracts for which the procurement activity is 
either ongoing or expected to commence within the next 18 months. 
 
 

Package 
Number 

General Descript -
ion 

Estimated 
Value 

Procure -
ment 

Method 

Review 
(Prior/ 
Post) 

Bid-
ding 

Proce -
dure 

Adver-
tise-
ment 
Date 

(quarter/
 year) 

Comments 

1. 
VCICDPT
2-
APIIC/06A 

Chittoor Node – 

Chittoor–South 
Cluster: 
Development of 
Major 
Infrastructure and 
Utilities in Start-up 
Area of Chittoor 
Node, South 
Cluster, Chittoor 
District, Andhra 
Pradesh, India 

42,290,000.00 
 

NCB Prior  1S2E Q1 / 
2023 

Prequalification 
of Bidders: N 
Domestic 
Preference 
Applicable: N 
Advance 
Contracting: Y 
Bidding 
Document: Large 
Works 
e-GP: Yes 
e-GP Type: e-
Bidding 
Covid-19 
Response? No 
Comments: For 
re-bidding.  

2. 
VCICDPT
2-
APIIC/08A 

Visakhapatnam 
Node – 
Atchuthapuram 
Cluster: 
Development of 
Infrastructure and 
Utilities Services in 
Start-up Area of 
Atchutapuram – 
Rambili Cluster 

16,050,000.00 
 
 

NCB Prior  1S2E Q1 / 
2023 

Prequalification 
of Bidders: N 
Domestic 
Preference 
Applicable: N 
Advance 
Contracting: Y 
Bidding 
Document: Large 
Works 
e-GP: Yes 
e-GP Type: e-
Bidding 
Covid-19 
Response? No 
Comments: 
Although this is 
NCB and not the 
first Works 
package the EA 
requested for 
prior review. For 
rebidding. 

3. 
VCICDPT
2-
APIIC/09A 

Visakhapatnam 
Node – Nakkapalli 
Cluster: 
Development of 
Major infrastructure 
and Utilities in 
Start-up Area of 
Nakkapalli Cluster 

43,860,000.00 
 
 

NCB Prior  1S2E Q1 / 
2023 

Prequalification 
of Bidders: N 
Domestic 
Preference 
Applicable: N 
Advance 
Contracting: Y 
Bidding 
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Package 
Number 

General Descript -
ion 

Estimated 
Value 

Procure -
ment 

Method 

Review 
(Prior/ 
Post) 

Bid-
ding 

Proce -
dure 

Adver-
tise-
ment 
Date 

(quarter/
 year) 

Comments 

 
 

Document: Large 
Works 
e-GP: Yes 
e-GP Type: e-
Bidding 
Covid-19 
Response? No 
Comments: For 
rebidding. 

 

3. Consulting Services Contracts Estimated to Cost $100,000 or More 
 

3. The following table lists consulting services contracts for which the recruitment activity is 
either ongoing or expected to commence within the next 18 months. 
 

Package 
Number 

General 
Description 

Estimated 
Value 

Recruitment 
Method 

Review 
(Prior/ 
Post) 

Adver-
tise-
ment 
Date 

(quarter/  
year) 

Type of 
Proposal 

Comments 

None        

 

4. Goods and Works Contracts Estimated to Cost Less than $1 Million and 
Consulting Services Contracts Less than $100,000 (Smaller Value Contracts) 

 

4. The following table lists smaller-value goods, works and consulting services contracts for 
which the activity is either ongoing or expected to commence within the next 18 months.  
 

 

Goods and Works  

Package 
Number 

General 
Description 

Estimated 
Value 

Number 
of 

Contracts 

Procure -
ment 

Method 

Review 
(Prior/ 
Post) 

Bid-
ding 

Proce -
dure 

Adver-
tise-
ment 
Date 

(quarte
r/year) 

Comments 

None         

 
Consulting Services  

Package 
Number 

General 
Description 

Estimated 
Value 

Number 
of 

Contracts 

Recruit-
ment 

Method 

Review 
(Prior/ 
Post) 

Bid-
ding 

Proce -
dure 

Adver-
tise-
ment 
Date 

(quarte
r/year) 

Comments 

 None         

 
B. Indicative List of Packages Required Under the Project 
 

5. The following table provides an indicative list of goods, works and consulting services 
contracts over the life of the project, other than those mentioned in previous sections (i.e., those 
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expected beyond the current period). 
 

Goods and Works  

Package 
Number 

General 
Description 

Estimated 
Value 

(cumulative) 

Estimated 
Number 

of 
Contracts 

Procure -
ment 

Method 

Review 
(Prior/ 
Post) 

Bid-
ding 

Proce -
dure 

Comments 

 None         
 

Consulting Services  

Package 
Number 

General 
Description 

Estimated 
Value 

Number 
of 

Contracts 

Recruit-
ment 

Method 

Review 
(Prior/  
Post) 

Type of 
Proposal 

Comments 

 None        
 

 

C. List of Awarded and On-going, and Completed Contracts 
 

6. The following tables list the awarded and on-going contracts, and completed contracts. 
 

1. Awarded and Ongoing Contracts 
 
Goods and Works  

Package 
Number 

General 
Description 

Estimated 
Value 

Awarded  
Contract 

Value 

Procure
-ment  

Method 

Adver-
tise-
ment 
Date 

(quarter/
 year) 

Date of 
ADB 

Appro-
val of 
Con-
tract 

Award 

Comments 

1. 
VCICDP
T2-
APRDC/
04 

Development of 
Roads for 
External 
Connectivity to 
Naidupeta 
Industrial Cluster 

14,750,000.00 
 

 

14,675,941.63 NCB Q1 / 
2019 

5-Jul-21 Contract 
agreement 
was signed 
on 21-Sep-
22.    

2. 
VCICDP
T2-
APRDC/
05 

Development of 
Roads for 
External 
Connectivity to 
Routhusuramala 
Industrial Cluster 

8,230,000.00 
 

 

8,192,214.15 NCB Q1 / 
2019 

20-Feb-
21 

Contract 
agreement 
was signed 
on 16-May-
22. 

3. 
VCICDP
T2-
APRDC/
06 

Development of 
Roads for 
External 
Connectivity to 
Nakkapalli 
Industrial Cluster 
 
 

3,160,000.00 
 

 

3,148,238.36 NCB Q3 / 
2020 

12-Aug-
21 

Letter of 
Acceptance 
issued on 
21-Oct-22 

4. 
VCICDP
T2-
APRDC/
07 

Visakhapatnam 
Node – 
Atchuthapuram 
Cluster: 
Widening and 
Strengthening of 
Anakapalle-
Atchtapuram 

29,670,000.00 
 

 

29,528,458.80 NCB Q3 / 
2020 

8-Jul-21 Contract 
agreement 
was signed 
on 16-May-
22. 
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Road (MDR-
1007) to 4 Lanes 

 
Consulting Services  

Package 
Number 

General 
Description 

Estimated 
Value 

Awarded  
Contract 

Value 

Recruit-
ment 

Method 

Adver-
tise-
ment 
Date 

(quarter/
year) 

Date of 
ADB 

Approval 
of 

Contract 
Award 

Comments 

PMSC/0
1 

Project 
Management 
& 
Construction 
Supervision 
Consultant  

4,800,000.00 - QCBS Q2 / 
2016 

22 Aug 
2018 

PMSC was 
engaged under 
L3430-IND 
(VCICDP T1) to 
support T1.  
$4.80 million is 
allocated for the 
contract variation 
to continue to 
support T2’s 
implementation.     

 

  
 


