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1 Background 

1.1 Introduction to the Project 
The Guizhou Rocky Desertification Area Water Management Project (hereinafter, the “Project”) 

consists of five components: (i) Water Resources Development (including the Pingshan Reservoir 
and Water Delivery Facility Construction, and the Pingqiao Reservoir and Water Delivery Facility 
Construction); (ii) Environment, Ecology, and Land Productivity Restoration in Rocky Desertification 
Areas in Nayong County; (iii) Environment, Ecology, and Land Productivity Restoration in Rocky 
Desertification Areas in Anlong County; (iv) Policy Reform; and (v) Capacity Building. See more 
details in previous monitoring reports.  

1.2 Overview of the Resettlement Plan 

According to the Nayong and Anlong resettlement plans (RPs) approved by the Asian 
Development Bank (ADB) in November 2016, the Project would affect 303 households with 1,012 
persons in 54 groups of 25 villages in four townships (Zongling, Yongxi, and Yangchang Towns; and 
Shuguang Xiang) in Nayong County, and 1,975 households with 7,097 persons in 75 groups of 17 
villages in five townships (Puping, Haizi, Getang and Sayu Towns, and Qianxiang Xiang) in Anlong 
County. See more details in previous monitoring reports.  

1.3 External Monitoring and Evaluation (M&E) Agency 

The external resettlement M&E work of the Project is undertaken by the National Research 
Center for Resettlement of the Hohai University, who started to prepare the external M&E reports 
semiannually from 2018, and submit them to the Guizhou project management office (PMO), project 
owners, and ADB. This is the No.5 external resettlement M&E report of the Project, and it aims to 
monitor and sum up the resettlement work from June to December 2019. 

1.4 Capacity Building 

The resettlement work of the Project is managed and supervised by the Guizhou Provincial 
Water Resources Department and the Guizhou PMO; and implemented by the Nayong and Anlong 
County Resettlement Bureaus, land and resources bureaus, and water resources bureaus. Each 
affected township or village has 1–2 chief leaders assisting in resettlement. To ensure the successful 
implementation of the RPs and realize the project objectives, the Guizhou PMO invited resettlement 
experts from the Hohai University to provide training for the relevant staff in December 2016. 

2 Resettlement Progress 

2.1 Pingshan Reservoir 
2.1.1 Construction progress 

The construction of the Pingshan Reservoir is expected to be 39 months behind schedule, 
because the RP has been updated, land acquisition (LA) for the dam area is behind schedule, and 
the former RP is too optimistic. 

2.1.2 Land approval progress 

Land approval for the Pingshan Reservoir as of December 2019 is as shown in Table 2-1. 
Table 2-1 Land Approval for the Pingshan Reservoir 

Item Prepared by Approved by 
Planned Time 
of Completion Approval Time 

Preliminary land 
examination 

Nayong 
County Water 

Resources 
Bureau 

Provincial land and 
resources department Feb. 2013 Apr. 2013 

Feasibility study 
report 

Provincial development 
and reform commission 

Jun. 2014 Jun. 2014 

Preliminary design 
Provincial development 
and reform commission 

Feb. 2015 Feb. 2015  

Land use application 
Ministry of Land and 
Resources 

Sep. 2018 Under preparation 

Resettlement 
implementation 

Municipal resettlement 
bureau 

Jun. 2019 
Access road under 

construction 
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2.1.3 Resettlement progress 

The updated RP had not been approved as of December 2019, mainly because the hundreds of 
additional displaced households were included as affected persons (APs) who were previously 
relocated for ecological purposes; new APs did not receive the moving subsidy; and new APs had 
moved out to avoid urgent disasters. The specific composition and the corresponding compensation 
rates have not been determined for such APs. The RP was expected to be approved in January 2020, 
but not approved yet.1  

As of December 2019, only the access road of the Pingshan Reservoir had broken ground. 37.47 
mu of land will be acquired for the access road, affecting 58 households, in which 18.92 mu had been 
acquired, and 48 affected households (AHs) had received 1.174 million yuan in compensation in total. 
About 58 houses will be demolished for the access road, including 49 in Zongling Town and nine in 
Wenchang Sub-district. House demolition (HD) compensation is expected to begin at the end of 
December. See Appendix 8 for the LA compensation agreement and payment voucher. The relevant 
authorities and units in Nayong were reminded of requirements on the approval of updated RP by 
ADB and payment of compensation to the APs before the LA and resettlement and construction works.   

Table 2-2 Planned and Actual Impacts of the Pingshan Reservoir 

Item Land Type Planned 
Completed 

to Date 
Percentage of 
Completion 

Variation 

Permanent land 
acquisition (mu) 

Farmland 972.78 18.92 1.94% 

/ Construction land 118.43 0 0% 

Total 1,091.21 18.92 1.73% 

Temporary land 
occupation (mu) 

Farmland 707.37 0 0% 

/ Construction land 7.82 0 0% 

Total 715.19 0 0% 

House demolition (square meter) 11,449.00 0 0% / 

Ground attachments (trees and tombs) 8,006 trees 
and 27 tombs 

0 0% / 

 
2.1.4 Compensation and livelihood restoration 

As of December 2019, only compensation for the LA for the access road of the Pingshan 
Reservoir had begun; and 48 AHs had received 1.174 million yuan in compensation in total. See 
Appendix 8 for the LA compensation agreement and payment voucher. 

The compensation rate for the access road is based on that for the Jiayan Reservoir (27,600 
yuan/mu for cultivated land); while that specified in the Notice of the Bijie Municipal Government on 
Issuing and Implementing New Average Annual Output Value (AAOV) and Location-based 
Composite Rates for Land Acquisition of Bijie City is 40,250 yuan/mu for cultivated land, with a 
difference of 12,650 yuan/mu. 

The Nayong County resettlement bureau will pay the difference to the AHs after the updated RP 
is approved. The AHs accept the current rate, can use the current compensation to do business,  
make a living for the moment, and receive the difference later. 

1) Land Acquisition 

Formerly planned land reallocation is now not considered. The Nayong PMO plans to take such 
livelihood restoration measures as cash compensation, employment training, and employment 
promotion. Such measures have not been implemented because the LA and the HD in the reservoir 

 
1 Because the original design of the Pingshan Reservoir ’s disposal site involves national public welfare forests and 

requires a change of design scheme. On May 15, 2020, the provincial water conservancy department agreed to the 
change in the scheme, which is now pending approval. The resettlement plan is also affected by the design change, and 
now the resettlement plan has been revised and is pending approval. It is estimated that approval will be completed by 
mid-July. 
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area have not begun. 

2) House Demolition 

Formerly planned centralized resettlement is now an alternative. The current choice is scattered 
resettlement. The house compensation includes housing land compensation of 15,000 yuan per 
capita, and house compensation of 25 square meters (m2) per capita. 

3) Vulnerable groups 

Any household with difficulty will receive the difference for 20 m2 in masonry concrete structure 
per capita. 

2.1.5 Progress of the updated Resettlement Plan 

1) Progress of the updated Resettlement Plan 

The updated RP had been prepared as of mid-December 2019 and would be submitted to the 
Nayong County resettlement bureau for approval. 

2) Reason for slow progress 

The hundreds of additional displaced households included as the APs who were previously 
relocated for ecological purposes; new APs did not receive the moving subsidy; and new APs moved 
out to avoid urgent disasters. The specific composition and the corresponding compensation rates 
have not been determined. Relevant departments at the county and municipal levels have held 
meetings to discuss the issue and are currently sorting and identifying the resettlement population 
to ensure that the rights of stakeholders are not violated. Stakeholders also support this approach. 

2.2 Pingqiao Reservoir 

2.2.1 Construction progress 

The construction of the Pingqiao Reservoir is expected to be 20 months behind schedule, 
because the LA for the dam area is behind schedule; the bidding and construction of the temporary 
diversion work, dam, spillway, and related facilities is behind schedule, and the former RP is too 
optimistic. 

2.2.2 Land approval progress 

As of December 2019, the land approval of the Pingqiao Reservoir was as follows: 

➢ In 2011, the construction land used for the Pingqiao Reservoir was preliminarily examined. 

➢ In 2014, it was ready to go through the land formalities; and the Anlong County Land and 
Resources Bureau could only handle the construction area. When reporting, there were too many 
construction areas and flooded areas, so there was no report. 

➢ As of June 2018, since the land area of the irrigation canal was still unknown, the land use 
application would be submitted after determination. 

➢ As of December 2019, the channel contract has not yet been approved; but the construction 
contract has been approved. The LA is expected to be completed by the end of February 2020, and 
construction is expected to begin at the end of March. 
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2.2.3 Resettlement progress 

As of December 2019, 5,149.076 mu of land had been acquired permanently, 148.716 mu more 
than the previous report (5,000.36), mainly including stockyard and tomb land; the LA in the inundated 
area had been completed as planned; the LA in the irrigation area is planned; and 237.14 mu of land 
had been occupied temporarily, and would be compensated for as permanently acquired land 
because the APs thought that the compensation rate for temporary land occupation was low and did 
not support it. About 602 houses of 99,313.65 m2 had been demolished; and among them, there are 
2,058 people in 433 households in the direct flooded area; 169 households in Gangou Groups 1 and 
2 in the affected area; the HD in the reservoir area had been completed; and 905 tombs had been 
affected, 43 more than the previous period. See Table 2-3. 

Table 2-3 Planned and Actual Impacts of the Pingqiao Reservoir 

Item 

Updated 
Resettlement 

Plan 

Added in 
This Report 

Period 
Actually 

Completed 

Percentage 
of 

Completion Remaining Remarks 

Permanent 
land acqui-
sition (mu) 

6,208.290 148.716 5,149.076 82.94% 

1,042.58 mu in 
irrigation area; 

6.334 acres are not 
expropriated due to 

design changes; 
10.3 acres due to 

land disputes  

1,042.58 
mu in 

irrigation 
area not 
acquired 

Temporary 
land 
occupation 
(mu) 

1,036.500 237.140 237.140 22.88% /  

House 
demolition 
(m2) 

101,836.08 98,089.80 99,313.65 97.52% / 2,522.43 
m2 less 

Ground 
attachments 
(scattered 
trees, tombs) 

52,979; 728 0; 43 54,627; 905 103%; 124% / 1,648 and 
177 more 

1) Land Acquisition 

As of December 2019, 5,149.076 mu of land had been acquired permanently, including 
4,204.811 mu of cultivated land; 844.857 mu of woodland; 43.820 mu of unused land; and 55.588 
mu of construction land, affecting 928 households with over 2,900 persons. The LA in the inundated 
and dam areas was conducted simultaneously, with 148.716 mu more of land acquired than the 
previous report; and involving new stockyard and tomb land, etc. (see Section 4.3.2). The LA in the 
inundated area was completed on schedule (from February to April 2019). 

As of December 2019, the LA was underway, except in the irrigation area; and except for 
temporarily adjusted land due to design change, land disputes, etc., the LA had been completed for 
the Pingqiao Reservoir. However, the gaps from new land compensation rates have not been paid 
so far. Land disputes are mostly ownership disputes among villages or groups. See Table 2-4. 

Table 2-4 Pingqiao Reservoir Land Controversy 

Disputed Group 

Disputed 
Areas 
(mu) Reason for Dispute How to Deal With 

Disposal 
Time 

Is there a 
complaint or 

appeal? 
Pingyang Group 2 and 
Pingyang Group 3 

7.3 The people open up wasteland 
for cultivated land 

Negotiate with the 
people to deal with 

September 
2019  

None 

Chahe Village  3.0 The ownership of the disputed 
land is unknown.  

actually belong to 
Chahe Village  

October 
2019  

None 

 10.3     
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(2) House Demolition 

According to the Anlong RP, the planned house compensation of the Pingqiao Reservoir is 
60.5008 million yuan. The HD in the inundated area had been completed, and all APs in the dam 
area had been relocated. About 602 households need to be relocated, including 433 in the directly 
inundated area. The occupancy rate of the resettlement sites is 80%, and 90% of the AHs have 
completed the main structure. The infrastructure has been completed by 90% and can largely meet 
living needs. The new houses of the 433 AHs are expected to be fully completed and occupied in 
May 2020. House construction has not been completed because some APs are working outside and 
some AHs have a fund shortage. 

The land compensation for the 169 AHs in the affected area, except the inundation area, has 
been paid; but their relocation has not begun. Among them, 23 AHs have entered into the house 
compensation and voluntary relocation agreements. The other AHs are unwilling to be relocated 
partly because they are more accustomed to their current place of residence. The local staff is still 

consulting with them. Relocation in the affected area is expected to be completed after the completion 
of impoundment in 2021. 

The house and attachment compensation of 47.195 million yuan, the transition and moving 
subsidies of 6.3968 million yuan, and the house decoration and materials costs of 584,200 yuan have 
been paid. The house and attachment compensation was paid twice from February to April 2019, 
being 15.4257 million yuan and 6.0541 million yuan, respectively; and totaling 21.4798 million yuan. 
The HD compensation has been completed, and the AHs are building new houses at the resettlement 
sites. 

The compensation for houses and attachments is 21.546 million yuan (21.4798 million yuan was 
paid in twice from February to April), and relocation costs 6.3968 million yuan. The APs are 
constructing houses at the resettlement sites. 

As of December 2019, the three resettlement sites had broken ground: (i) Liangtai resettlement 

site: All 88 AHs have begun to build new houses; (ii) Shiyakou resettlement site: 119 AHs have begun 
to build new houses; and (iii) Qianxiang resettlement site: 185 AHs have begun to build new houses. 

3) Temporary land occupation 

As of December 2019, 438.73 mu of land is planned to be occupied temporarily, including none 
in the inundated area; and 237.14 mu of land had been occupied temporarily. 

4) Crops and ground attachments 

As of December 2019, 506,200 yuan in young crop compensation and 5,126,300 yuan in ground 
attachment compensation had been paid; and the number of affected tombs had increased from 862 
to 905. 

2.2.4 Compensation and livelihood restoration 

1) Land Acquisition 

As of December 2019, 5,149.076 mu of land had been acquired permanently, including 
4,204.811 mu of cultivated land; 844.857 mu of woodland; 43.820 mu of unused land; and 55.588 
mu of construction land. About 109,361,400 yuan in compensation had been paid, including 
103,463,100 yuan in the LA compensation; 465,100 yuan in young crop compensation; and 
5,433,300 yuan in ground attachment compensation. 

Compared to the previous report, 1.038 mu of land in the waste dump of Longxing Village has 
been newly acquired, with 24,400 yuan paid in compensation; 47.679 mu of land in Laolinpo Group 
of Chahe Village, Puping Town has been newly acquired, with 1,125,500 yuan paid in compensation; 
and 47.68 mu of land in Laolinpo Group of Chahe Village has been newly acquired, with 1,125,500 
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yuan paid in compensation (first and second payments for the grouting tunnel). Compared to the 

previous report, the LA area has increased by 148.716 mu; and the amount of compensation 
increased by 3,478,100 yuan, including omitted LA area, 43 new tombs, etc. 

2) House Demolition 

According to the Anlong RP, the planned house compensation of the Pingqiao Reservoir is 
60.5008 million yuan. As of December 2019, the HD in the inundated area had been completed. The 
house of one household with five persons in Zhegeng Group 1 was demolished, and a transition 
subsidy of 6,000 yuan per annum and 50% of the house compensation (6,6321.6 yuan) paid in 2016. 
All APs in the dam area had been relocated. In order that the AHs build new houses orderly, the 
house compensation has been paid in stages: 30% upon housing land allocation, 50% upon 
completion and acceptance of new houses, and the remaining 20% upon the HD. As of December 
2019, the HD and relocation had been completed. The house and attachment compensation of 
47.195 million yuan, the transition and moving subsidies of 6.3968 million yuan, and the house 
decoration and materials costs of 584,200 yuan have been paid. The AHs are building new houses 
at the resettlement sites. Two-thirds of the AHs accept land reallocation, mostly for self-sufficiency. 
After relocation, most young people will work outside to repay debts; and some of them will work in 
the county because the resettlement sites have easier access to social services and are closer to 
markets. 

3) Implementation of planned livelihood restoration measures 

Table 2-5 Implementation of Livelihood Restoration Measures Planned for the Pingqiao Reservoir 
Item Measures in Resettlement Plan Implementation Remarks 

1 Cash compensation The compensation rate for the Pingqiao Reservoir is 
22,584 yuan/mu for cultivated land. Compensation has 
been fully paid to the affected households at a time. 

 

2 Ensure that per capita cultivated 
area is 1.4 mu after resettlement. 

Not started To be 
tracked 

3 Ensure the self-sufficiency of food 
crops through agricultural 
restructuring and land 
improvement. 

Not started To be 
tracked 

4 Offer endowment insurance, 
social insurance, employment 
skills training and jobs. 

With the completion of the dam, the contractor will hire 
APs to do unskilled jobs. There are about 20 local 
employees with daily pays of 110-150 yuan.  

 

5 Post-resettlement supporting 
fund: 600 yuan per capita per 
annum, 20 years in total 

Not started To be 
tracked 

6 The persons affected by the land 
acquisition for the dam will 
receive a transition subsidy of 941 
yuan/mu per annum for 2o years. 

The transition fee is 10 yuan per square meter per 
person and 300 yuan per person per month. It is 
understood that the rent for a 100-square-meter house 
in the town ranges from 5,000 to 6,000 yuan a year, 
and housing costs are sufficient during the transition 
period. 

 

 
4) Implementation of planned resettlement measures 

Table 2-6 Implementation of Resettlement Measures Planned for the Pingqiao Reservoir 
Item Measures in Resettlement Plan Implementation Remarks 

1 The affected persons will be 
resettled centrally in the county, and 
those unwilling to be resettled 
centrally may be resettled in a 
scattered manner. 

Resettlement agreements 
have been entered into. The 
resettlement sites are under 
construction, and all houses 
will be completed in May 
2020. 

 

2 The affected persons will be 
resettled centrally at three 
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Item Measures in Resettlement Plan Implementation Remarks 

resettlement sites. 

3 House and attachment 
compensation will be fully paid to 
their proprietors. 

House and attachment 
compensation had been fully 
paid to their proprietors by the 
Anlong County resettlement 
bureau by December 2019. 

 

4 Grant subsidies to households in 
difficulty. 

A household in difficulty (less 
than 20 square meters (m2) 
per capita in masonry 
concrete structure) will be 
made up to 20 m2 per capita. 

A family in Pingyang Group 1 
has been allocated 100 m2 of 
housing land and received 
30,000 yuan in compensation. 
It will cost 152,000 yuan to 
build a new house. This family 
will receive a subsidy of 
56,000 yuan from the Anlong 
County resettlement bureau. 

5 Grant a moving subsidy. Moving subsidies have been 
granted. 

To be tracked 

6 Grant subsequent support. This will be tracked in 
subsequent monitoring and 
evaluation because the 
resettlement sites have not 
been completed. 

 

 

3 Social Development, Gender and Ethnic Minorities 

3.1 Social Development 
Since the Pingshan Reservoir has not broken ground, the Nayong PMO has not offered 

employment training and job opportunities to the APs yet. This will be tracked in the future. 

In the Pingqiao Reservoir, employment training and job opportunities are already available, 
where training on electric work, welding, driving, cooking, etc. is available in the affected villages. 
With the completion of the dam, the contractor will hire the APs to do unskilled jobs; and the number 
of jobs suitable for women has dropped. There are about 20 local employees with daily pays of 110–
150 yuan. 

3.2 Gender 
In the area of the Pingshan Reservoir, local women enjoy high status and make family decisions 

together with men. For example, women deal with handling, cement mixing, etc. in river rehabilitation 
in preparation for the Pingshan Reservoir construction in Yaoyan Village; and are paid 80 yuan per 
day. 

In the Pingqiao Reservoir, a certain number of unskilled jobs at the preparation and construction 
stages are available to women, with daily pays of 100–120 yuan. About 30% of unskilled jobs are 
offered to women. 

3.3 Ethnic Minorities 

Since the Pingshan Reservoir has not broken ground, ethnic minority actions are also 
implemented slowly. 

The implementing agencies (IAs) have implemented a series of actions to enhance the Project’s 
positive impacts during the implementation of the ethnic minority development plan of the Pingqiao 
Reservoir. These actions have promoted local ethnic minority development actively. However, some 
actions have not been implemented; and some implemented actions should be improved. See 
Appendix 6. 
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4 Subsequent Measures 

The Guizhou, Nayong, and Anlong PMOs will do well in the following aspects: 

Construction and resettlement progress: The Nayong PMO should complete an updated RP for 
the diversion tunnel and conduct the LA and the HD after ADB review. On the other hand, it should 
prepare an updated RP for the reservoir area; and submit it to ADB to complete construction 
successfully before the closing date. The Anlong County Resettlement Bureau and the Pingqiao 
Reservoir Co., Ltd. should conduct resettlement and livelihood restoration timely as planned. 

File management: The file management of the resettlement agencies should be strengthened, 
such as photos on public participation, records of resettlement activities, and e-mails. Individual 
household files should be established for the 381 additional APs of the Pingshan Reservoir. In 
addition, information disclosure and public participation activities should be recorded properly. 

Social gender and public participation: About 50% of the workers of the Pingqiao Reservoir are 
the APs; and about 35% minority residents, higher than the specified rate of 30%. Skills and safety 
training had been offered to the employed APs. The other development measures will be tracked in 
subsequent M&E. A certain number of unskilled jobs at the preparation and construction stages are 
available to women, with daily pays of 100–120 yuan. About 30% of unskilled jobs are offered to 
women. 

As of December 2019, no grievance had been received for the Pingshan Reservoir.  

For the Pingqiao Reservoir, issues included the following: (1) Since house construction has not 
been completed, the APs currently mainly focus on building houses; and the section of planned 
livelihood restoration measures (skills training, employment, land transfer, etc.) have not been taken; 
(2) Adjustment for land rate difference: New rates (compensation for cultivated land is 33,856 yuan 
per mu) were promulgated by the prefecture government in 2017; but have not been approved by 
Anlong County, and are almost the same as the land compensation rates in the reservoir area; and 
villagers near the resettlement sites expect land reallocation at the new rates; and (3) Some villagers 
in the affected area are unwilling to be relocated because they are accustomed to their current place 
of residence. The IAs should continue to disclose resettlement information timely, and improve the 
grievance redress mechanism to protect the APs’ rights and interests and reduce grievances and 
appeals. 

Others: Once the Anlong County Government issues new LA compensation rates, they will 
make up the difference as soon as possible. The PMO and the IAs promise to assist the Anlong 
County Government in new policy implementation. The Hohai University offered training on ADB’s 
resettlement policy to the PMO, the Anlong County resettlement bureau, and the owner in December 
2019. See Appendix 4. 
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Appendixes 

Appendix 1: Interview Minutes 
 

Date December 23, 2019 

Venue Nayong County Resettlement Bureau (NCRB) 
Organizer Guizhou Project Management Office (PMO) 

Participants 
Director Chen of the NCRB, Engineer Tan from the Guizhou PMO, water resources 
bureau, task force 

Topics Construction progress, compensation rates, and fund disbursement 

Key points 
and results 

Updated resettlement plan (RP): It was revised in November 2019 and is being checked 
by the NCRB. It will be submitted to the municipal resettlement bureau for review by the 
end of this month. 
Land acquisition (LA): 37.47 mu of land will be acquired for the access road, affecting 58 
households, in which and 48 affected households (AHs) have entered into agreements 
and received compensation, with 10 households and 18.5 mu of land remaining. 
Fund disbursement: 1.174 million yuan for the access road. 
Compensation rates: Since the RP has not been approved, the compensation rate for the 
Jiayan Reservoir currently applies. The difference will be made up after the RP approval. 
Public participation: The third round of disclosure was made in July 2019. The detailed 
measurement survey (DMS) data was disclosed in this round. 
Resettlement: Scattered resettlement is practiced, where each person receives 15,000 
yuan in infrastructure compensation. The affected persons (APs) mostly live in town. 
Some have built new houses, and some rent houses at 3,000–5,000 yuan per annum. 

 

 
 

Date December 25, 2019 

Venue Shiyakou resettlement site 

Organizer PMO 

Participants PMO, villagers, task force, director-general of NCRB, design agency 
Topics Basic information, fund disbursement, resettlement, expectations, etc.  

Key points 
and results 

1. All AHs are building new houses at the resettlement sites, and livelihood restoration 
measures have not been taken yet. 
2. Some young APs are neither willing to lease land nor willing to be reallocated land; 
many APs want to grow vegetables through land reallocation for self-sufficiency; and some 
APs have much woodland in the reservoir area, and have to go there by car for farming. 
Since the price of local farmland is much higher than the LA compensation rate offered by 
the government, the APs’ willingness for land reallocation is reduced greatly; but they still 
want to contract land stably through land reallocation. 



 

10 

 

 
 

Date December 26, 2019 

Venue Interview in the Pingqiao Reservoir area 

Organizer PMO 

Participants PMO, villagers of Dongkou Group, Director Lei, task force 

Topics Basic information, issues, etc. 

Key points 
and results 

1. Some APs are unwilling to be relocated because they are accustomed to their current 
place of residence. 
2. Some APs are willing to be relocated because they will enjoy better educational, medical, 
traffic, and employment conditions. 
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Appendix 2: Fieldwork (Pingqiao Reservoir) 
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Appendix 3: Houses Demolished for the Pingqiao Reservoir 

 

 
 

Appendix 4: Three Resettlement Sites for the Pingqiao Reservoir 

 

 
Shiyakou Resettlement Site 

 

Liangtai Resettlement Site 
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Qianxiang Resettlement Site 

 

Appendix 5: Training on ADB’s Resettlement Policy 
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Appendix 6: Land Acquisition Compensation Paid for the Pingqiao Reservoir 

Group 

 
Land Area (mu) Land 

Compensation 
(yuan) 

Crop 
Compensation 

Ground 
Attachment 

Compensation 
(yuan) 

Total 
(yuan) Remarks 

Cultivated 
Land 

Wood- 
land 

Unused 
Land 

Construction 
Land 

Dashan Group, Chahe 
Village, Pingpu Town 

67.017 38.752 0.895  1,917,160.47  479,071.19 2,396,231.66  

Gangou Group 1, Chahe 
Village, Pingpu Town 

114.715 21.823 1.584  2,821,085.07  58,660.60 2,879,745.67  

Gangou Group 2, Chahe 
Village, Pingpu Town 

203.782 41.848 7.666  5,057,022.45  113,895.60 5,170,918.05  

Jishanpo Group, Chetou 
Village, Haizi Town 

29.599 0.169 0.833  672,564.70  371.80 672,936.50  

Laolinpo Group 1, Chahe 
Village, Pingpu Town 

104.447 23.795  1.866 2,622,692.16  126,025.32 2,748,717.48  

Laolinpo Group 2, Chahe 
Village, Pingpu Town 

92.376 38.731  3.171 2,516,963.27  233,713.99 2,750,677.26  

Pingqiao Group, Longxin 
Village, Pingpu Town 

39.357 3.280 2.884  930,931.30  13,157.62 944,088.92  

Pingyang Group 3, Chahe 
Village, Pingpu Town 

463.553 74.510 0.870 2.457 11,265,693.39  391,720.99 11,657,414.38  

Huaga Group, Pingpu Town 9.910    223,807.44   223,807.44  

Zheying Groups 1 and 2, 
Longxin Village, Pingpu Town 

372.114 144.344 15.827  9,942,606.94 35,470.93 455,366.28 10,433,444.15  

Tourendi Group, Longxin 
Village, Pingpu Town 

21.270    480,361.68   480,361.68  

Bakou Group, Chahe Village, 
Pingpu Town 

254.989 35.106 1.710 5.249 6,176,274.21 81,704.04 191,281.21 6,449,259.46  

Dongkou Group, Chahe 
Village, Pingpu Town 

110.192 1.691 0.522 12.743 2,507,553.75 2,598.95 12,324.76 2,522,477.46  

Shuijingwan Upper Group, 
Chahe Village, Pingpu Town 

35.599 0.937   813,666.71 2,061.40 15.00 815,743.11  

Shuijingwan Lower Group, 
Chahe Village, Pingpu Town 

30.443  0.209  688,114.72  915.00 689,029.72  

Chahe Group 1, Chahe 
Village, Pingpu Town 

514.210 144.625 5.510 2.010 13,144,400.85  695,380.00 13,839,780.85  

Chahe Group 2, Chahe 
Village, Pingpu Town 

198.712 45.939 2.599 2.654 4,995,537.55  248,645.80 5,244,183.35  
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Group 

 
Land Area (mu) Land 

Compensation 
(yuan) 

Crop 
Compensation 

Ground 
Attachment 

Compensation 
(yuan) 

Total 
(yuan) Remarks 

Cultivated 
Land 

Wood- 
land 

Unused 
Land 

Construction 
Land 

Pingyang Group 1, Chahe 
Village, Pingpu Town 

177.317 14.534 0.242 7.046 4,221,954.60  84,511.37 4,306,465.97  

Pingyang Group 2, Chahe 
Village, Pingpu Town 

498.154 28.105 1.823 9.801 11,638,598.54  242,439.28 11,881,037.82  

Contracted collective land of 
Dashan Group of Chahe 
Village, Pingpu Town 

34.440    680,568.84   680,568.84 

Barren hill 
compensation 

of 2,823 
yuan/mu paid 
to collective 

Making up omissions 220.445 50.110 1.479 7.163 5,486,269.67 69,838.63 304,931.73 5,861,040.03  

35kV line rerouting land 3.698 2.431   108,678.91  11,171.24 119,850.15  

Zhegeng Groups 1 and 2 of 
Longxin Village, Puping Town 
(LA for the stockyard – part 
1) 

162.690 26.630   3,949,838.09 156,393.09 58,586.00 4,164,817.18  

Zhegeng Groups 1 and 2 of 
Longxin Village, Puping Town 
(LA for the stockyard – part 
2) 

26.410    476,619.08 34,266.06 120.00 511,005.14 

Making up 
the price 

difference 
between 

cultivated 
land and 
woodland 

for 6.36 mu 
of land of 

Wei 
Mingxiang 

Dongkou Group of Chahe 
Village, Puping Town (LA for 
the spillway) 

21.410    483,523.44 20,146.81 244,475.00 748,145.25 
36.42 mu of 

walnut 

Zhegeng Groups 1 and 2, 
and Tourendi Group of 
Longxin Village, Puping Town 
(LA for the stockyard – part 
3) 

127.540 1.680   2,897,753.04  122,026.75 3,019,779.79  
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Group 

 
Land Area (mu) Land 

Compensation 
(yuan) 

Crop 
Compensation 

Ground 
Attachment 

Compensation 
(yuan) 

Total 
(yuan) Remarks 

Cultivated 
Land 

Wood- 
land 

Unused 
Land 

Construction 
Land 

Chahe Group of Chahe 
Village, Puping Town (LA for 
the stockyard – part 4) 

54.872    1,239,229.25 51,388.01 199,800.00 1,490,417.26  

Loss makeup 371.058 156.096 1.479 8.591 9527416.74 81,018.66 667,686.90 10,276,122.30 371.058 

Land for 35-kV line 
conversion 

3.698 2.431   108,678.91  11,171.24 119,850.15  

Tomb compensation 17.258    389754.67  733,587.64 1,123,342.31  

Total 4,204.811 844.857 43.820 55.588 103,463,053.51 465,047.95 5,433,258.48 109,361,359.94  

kV = kilovolt, LA = land acquisition, mu = a Chinese unit of measurement (1 mu = 666.67 square meters).
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Appendix 7: Ethnic Minority Development Plan Implementation 

Implementation Proposal for the Ethnic Minority Development Plan of the Pingshan 
Reservoir 

Suggested Action Monitoring Indicators Progress Remarks 

A. Strengthening measures of local governments and 
implementing agencies (IAs)   

1. 4,650 full-time jobs and 
training opportunities are 
offered at the construction 
stage. 
Residents having signed 
construction contracts with local 
contractors are employed first. 
The contractor uses local 
building materials. 
The contractor offers training on 
the labor law, labor skills, safety, 
health, etc. 

Objectives: 
At least 30% of jobs of the Project 
are made available to women. 
At least 40% of jobs of the Project 
are made available to minority 
residents. 
At least 15% of jobs of the Project 
are made available to the poor. 
At least 40% of building materials of 
the Project are locally supplied. 
100% of employed laborers are 
trained. 
Indicators: 
Number of local residents, women, 
minority residents, and poor 
residents employed 
Wages paid to local, minority 
residents, and poor residents 
attaining the minimum standard 
Percentage of locally supplied 
building materials 
Number of laborers trained, including 
women, minority residents, and poor 
residents 

Not started  

2. 60 full-time jobs for 
reservoir operation and 
maintenance (O&M), 1,310 
agricultural jobs, and training 
opportunities for farmers are 
offered. 
Reservoir O&M jobs are first 
made available to local residents. 
The Pingshan Reservoir Co., Ltd. 
offers training on the labor law, 
labor skills, safety, health, etc. 
The Nayong County Government 
and the Pingshan Reservoir Co., 
Ltd. offer training to farmers on 
water supply, irrigation, tree 
planting and maintenance, water-
saving agriculture, sustainable 
agriculture and rocky 
desertification management. 

Objectives: 
At least 30% of jobs of the Project 
are made available to women. 
At least 40% of jobs of the Project 
are made available to minority 
residents. 
At least 15% of jobs of the Project 
are made available to the poor. 
100% of employed laborers are 
trained. 
100% of local farmers trained on 
water supply, irrigation, tree planting 
and maintenance, water-saving 
agriculture, sustainable agriculture, 
and rocky desertification 
management 
Indicators: 
Number of local residents, women, 
minority residents, and poor 
residents employed 
Wages paid to local, minority 
residents, and poor residents 
attaining the minimum standard 
Percentage of locally supplied 
building materials 
Number of laborers trained, including 
women, minority residents, and poor 
residents 
Number of farmers trained 

Not started  
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Suggested Action Monitoring Indicators Progress Remarks 

3. Strengthen waste collection, 
sanitation management and 
the 3R principle in the 
reservoir area. 
Waste bins are provided in the 
selected villages in the reservoir 
area. 
A 3R guidance handbook for 
domestic waste is prepared. 
Public participation and 
consultation activities on waste 
collection, sanitation 
management, and the 3R 
principle are conducted in the 
selected villages. 
Activities are extended to schools 
and families (including demo, 
display, brochure, etc.). 

Objectives: 
100% of high and primary schools 
around the reservoir are involved. 
80% of residents around the 
reservoir are involved. 
At least 40% of participants are 
women. 
At least 40% of participants are 
minority residents. 
At least 20% of participants are poor 
residents. 
Indicators: 
Number of high and primary schools 
involved 
Number of nearby residents involved 
Number of women involved 
Number of minority residents 
involved 
Number of poor residents involved 

There is almost no 
resident and no 
pollution in the 
reservoir area. 

 

4. Water-saving irrigation and 
water supply 
Advanced sensors are installed 
for leakage and pressure 
monitoring. 
Water-saving taps and toilets, 
and technical guidance are 
provided. 
Effective irrigation and water 
supply systems, and technical 
guidance are provided. 
Publicity materials are prepared 
and provided. 
Water conservation and drinking 
water safety activities are 
conducted at schools and 
villages. 
The water user associations are 
established. 

Objectives: 
Irrigation and water supply are 
provided to all households in the 
directly affected area. 
All beneficiaries attend water 
conservation awareness training. 
At least 40% of women, 40% of 
minority residents, and 15% of poor 
residents are involved. 
Indicators: 
Number of households covered 
Number of trainees 
Number of women, minority 
residents, and poor residents 
involved 

Not started  

5. Take environmental, 
ecological, and land fertility 
restoration measures in the 
desertification areas. 
Tree planting, maintenance, and 
monitoring 
Sustainable and high-yield 
agriculture 
Water and soil loss control and 
monitoring of agricultural 
activities 
Preparation and supply of 
publicity materials on rocky 
desertification control and 
ecological construction 
Publicity at schools and villages 

Objectives: 
4,778.4 mu of plants protected, 
maintained, and monitored 
4,723 mu of commercial trees 
maintained and monitored 
2,258 mu of slope land converted 
into terrace land 
At least 40% of women, 40% of 
minority residents, and 15% of poor 
residents are involved. 
Indicators: 
Area of plants and trees protected 
Area of slope land converted 
Number of women, minority 
residents, and poor residents 
involved 

Not started  

6. Strengthen policy reform, 
capacity building, and 
knowledge sharing to promote 
water resources development 
and desertification area 

Objectives: 
At least 40% of women, 40% of 
minority residents, and 20% of poor 
residents are involved. 
Indicators: 

Not started  
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Suggested Action Monitoring Indicators Progress Remarks 

rehabilitation. 
Training on water resources 
development and desertification 
area rehabilitation is offered to 
the project staff. 
Project management guidance is 
offered to the project staff. 

Number of women, minority 
residents, and poor residents 
involved 

B. Mitigation measures of the 
Nayong PMO and the IAs 

   

1. Involuntary resettlement 
Adequate compensation is 
available. 
Livelihood and income 
restoration measures are taken 
for the affected persons (APs), 
including minority residents, the 
poor, and vulnerable groups. 
Special assistance is provided to 
minority residents, the poor, and 
vulnerable groups. 

Objectives: 
157 affected households (AHs) or 
503 APs, including 249 minority 
residents, receive fair and effective 
compensation. 
Special assistance is provided to 
minority residents, the poor, and 
vulnerable groups. 
Indicators: 
Number of the AHs covered 
Special assistance provided 

According to the 
provincial policy, 
traditional minority 
handicrafts and rural 
e-commerce are 
supported; and 
professional skills 
training for minority 
residents 
strengthened. 

 

2. Protect local communities 
from construction impacts and 
ensure construction safety. 
Prohibit overnight construction 
and apply a noise limit in 
residential areas. 
Observe the noise standard 
specified by the government. 
Conduct water supply, 
wastewater, and waste 
management. 
Erect barriers to prevent the 
public from entering construction 
sites. 
Ensure that operations at 
construction sites comply with 
the state laws and regulations on 
worker safety. 
Write all temporary safety and/or 
transfer signs in Chinese, and 
the Buyi and Miao languages. 

Objectives: 
There is no overnight construction in 
residential areas. 
All those living or working on or near 
construction sites are insured for 
construction safety. 
Indicators: 
Number of accidents at construction 
sites 
Number of violations of safety 
regulations 
Number of complaints and 
percentage of handling (by ethnic 
minority and gender) 
Number of temporary safety and/or 
transfer signs in Chinese and 
minority languages 
(The detailed indicators are included 
in the Environmental Monitoring 
Program.) 

Not started  

3. Prevention and control of 
HIV/AIDS and STDs 
Include HIV/AIDS and STDs in 
the bidding documents. 
Provide a public health and 
HIV/AIDS and STD prevention 
education program to 
contractors, workers, and 
community residents. 
Take health measures for 
workers (e.g., adequate 
protective equipment and regular 
health check-up). 
Distribute brochures, posters, 
and pictures. 

Objectives: 
100% of contractors build relations 
with the disease prevention and 
control center. 
100% of workers receive advice on 
HIV/AIDS and STDs. 
Indicators: 
Number of contractors building 
relations with the disease prevention 
and control center 
Number of brochures, posters, and 
pictures distributed 
(The detailed indicators are included 
in the Environmental Monitoring 
Program.) 

A health check-up is 
organized quarterly 
to prevent the 
dissemination of 
diseases timely. 

 

4. Drug and trafficking 
Conduct publicity on drug and 
trafficking in local communities to 

Objectives: 
Local drug and trafficking do not 
increase due to the Project. 

Publicity is 
conducted every 
month. Training on 
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Suggested Action Monitoring Indicators Progress Remarks 

improve people’s awareness. Indicators: 
Numbers of community meetings and 
participants by gender 
Number of communities covered 

the social 
management service 
platform for drug 
control was offered in 
April 2018. 

C. Key Actions    

1. Participation of the poor 
i) Ensure that local poor 

population, including poor 
women and minority 
residents, participate in 
project activities. 

Objectives: 
20% of participants are poor 
residents. 
Indicators: 
Number of poor residents in project 
activities 

Not started  

2. Renewable water sources 
Ensure that water supply and 
irrigation service arrangements 
are suited to poor households. 
Ensure that the water rate is 
suited to poor households. 

Objectives: 
Local poor households have access 
to the water supply and irrigation 
system. 
Local poor households can afford to 
use the water supply and irrigation 
system. 
Indicators: 
Number of poor households covered 
Number of poor households that can 
afford the water rate 
Water rate reduced or exempted for 
poor population 
Number of poor residents attending 
the public hearing on the water rate 

Not started  

i) Ensure that the project 
implementation consulting team 
has social development and 
safeguard experts. 

Objectives: 
There is a national social 
development expert and a 
resettlement expert. 
Indicators: 
Number of social experts 
Person-months of social experts 

The environmental 
and resettlement 
experts of the Asian 
Development Bank 
would consult on 
project scope and 
progress on site 
every year. 

 

ii) The Nayong County project 
management office (PMO) 
appoints staff to ensure the 
implementation of the project 
safeguards (ethnic minority 
development plan [EMDP], social 
development action plan [SDAP], 
gender action plan [GAP], and 
resettlement plan [RP]), and 
coordinate socioeconomic 
monitoring. 

Objectives: 
Two staff members appointed by the 
Nayong County PMO are responsible 
for the implementation, monitoring, 
and coordination of the EMDP, SDAP, 
GAP, and RP. 
Indicators: 
Number of staff members appointed 

There is a 
resettlement 
monitoring team, 
which has conducted 
monitoring from the 
beginning of the 
Project; but 
construction has not 
begun in the 
reservoir area. 

 

iii) Each township office (TO) or 
sub-district committee office 
(SCO) in the project area 
appoints a bilingual staff member 
(or two members, with one 
speaking the Buyi or Miao 
language; and the other speaking 
Putonghua) as the contact 
between participants and 
government agencies concerned. 

Objectives: 
One or two bilingual staff member(s) 
appointed by each TO or SCO 
serves(s) as the contact between 
participants and government 
agencies concerned. 
Indicators: 
Number of staff members appointed 
by each TO or SCO 
Expenditure per capita per annum 

There is a 
resettlement team in 
the affected Zongling 
Town, Wenchang 
Sub-district, and 
Shuguang Xiang, 
with five members 
each, including a 
female member. 

 

iv) Minority lingual staff 
participates in project 
management. 

Objectives: 
At least 40% of staff members are 
minority residents (baseline: 20%). 

Not started  
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Suggested Action Monitoring Indicators Progress Remarks 

v) Internal monitoring and 
evaluation (M&E) 

A domestic social safeguard staff 
member of the Nayong County 
Government is responsible for the 
EMDP, SDAP, GAP, and RP 
monitoring. 
Indicators: 
Number of staff members 
participating in environmental 
management 
Internal monitoring indicators: EMDP 
and SDAP 

vi) External M&E Objectives: 
An external M&E agency, appointed 
by the PMO 
Indicators: 
External monitoring indicators in the 
RP 

Hohai University has 
been appointed as 
the external M&E 
agency to observe all 
aspects of the RP 
implementation. 

 

 

Implementation Proposal for the Ethnic Minority Development Plan of the Pingqiao 
Reservoir 

Suggested Action Monitoring Indicators Progress Remarks 

A. Strengthening measures of local governments and the IAs 
1. 7,940 full-time jobs and 
training opportunities are 
offered at the 
construction stage. 
i) Residents who have 

signed construction 
contracts with local 
contractors are 
employed first. 

ii) The contractor uses 
local building materials. 

iii) The contractor offers 
training on the labor law, 
labor skills, safety, 
health, etc. 

Objectives: 
➢ At least 30% of jobs of the 

Project are made available to 
women. 

➢ At least 40% of jobs of the 
Project are made available to 
minority residents. 

➢ At least 15% of jobs of the 
Project are made available to 
the poor. 

➢ At least 40% of building 
materials of the Project are 
locally supplied. 

➢ 100% of employed laborers 
are trained. 

Indicators:  
• Number of local residents, 

women, minority residents, 
and poor residents employed 

• Wages paid to local, minority 
residents, and poor residents 
attaining the minimum 
standard 

• Percentage of locally 
supplied building materials 

• Number of laborers trained, 
including women, minority 
residents, and poor residents 

Training has been 
offered, such as 
electrician, welder, 
driver, and cook. 
About 31 APs have 
been employed, with 
daily pays of 110–150 
yuan. There are 150 
unskilled laborers on 
the construction site, 
in which 10% are 
women; the contractor 
should recruit more 
affected women to do 
cooking, cleaning, 
with daily pays of 
100–120 yuan. About 
30% of the PMO staff 
members are women. 

All-round skills 
training should 
be 
strengthened. 

2. 60 full-time jobs for 
reservoir O&M, 1,310 
agricultural jobs, and 
training opportunities for 
farmers are offered. 
i) Reservoir O&M jobs are 

Objectives: 
➢ At least 30% of jobs of the 

Project are made available to 
women. 

➢ At least 40% of jobs of the 
Project are made available to 

Not completed  
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first made available to 
local residents. 

ii) The Pingqiao Reservoir 
Co., Ltd. offers training 
on the labor law, labor 
skills, safety, health, etc. 

iii) The Anlong County 
Government and the 
Pingqiao Reservoir Co., 
Ltd. offer training to 
farmers on water supply, 
irrigation, tree planting 
and maintenance, water-
saving agriculture, 
sustainable agriculture, 
and rocky desertification 
management. 

minority residents. 
➢ At least 15% of jobs of the 

Project are made available to 
the poor. 

➢ 100% of employed laborers 
are trained. 

➢ 100% of local farmers trained 
on water supply, irrigation, 
tree planting and 
maintenance, water-saving 
agriculture, sustainable 
agriculture, and rocky 
desertification management 

Indicators: 
• Number of local residents, 

women, minority residents, 
and poor residents employed 

• Wages paid to local, minority 
residents, and poor residents 
attaining the minimum 
standard 

• Percentage of locally 
supplied building materials 

• Number of laborers trained, 
including women, minority 
residents, and poor residents 

• Number of farmers trained 

3. Strengthen waste 
collection, sanitation 
management, and the 3R 
principle in the reservoir 
area. 
i) Waste bins are provided 

in the selected villages 
in the reservoir area. 

ii) A 3R guidance 
handbook for domestic 
waste is prepared. 

iii) Public participation and 
consultation activities on 
waste collection, 
sanitation management 
and the 3R principle are 
conducted in the 
selected villages. 

iv) Activities are extended 
to schools and families 
(including demo, display, 
brochure, etc.). 

Objectives: 
➢ 100% of high and primary 

schools around the reservoir 
are involved. 

➢ 80% of residents around the 
reservoir are involved. 

➢ At least 40% of participants 
are women. 

➢ At least 40% of participants 
are minority residents. 

➢ At least 20% of participants 
are poor residents. 

Indicators: 
⚫ Number of high and primary 
schools involved 
⚫ Number of nearby residents 
involved 
⚫ Number of women involved 
⚫ Number of minority residents 
involved 
⚫ Number of poor residents 
involved 

A demonstration site 
has been formed for 1 
and 3 in the selected 
villages; 2 needs 
further 
implementation. 

The 
demonstration 
effect should 
be further 
expanded. 

4. Water-saving irrigation 
and water supply 
i) Advanced sensors are 

installed for leakage and 
pressure monitoring. 

ii) Water-saving taps and 
toilets, and technical 
guidance are provided. 

iii) Effective irrigation and 
water supply systems, 
and technical guidance 

Objectives: 
➢ Irrigation and water supply 

are provided to all 
households in the directly 
affected area. 

➢ All beneficiaries attend water 
conservation awareness 
training. 

➢ At least 40% of women, 40% 
of minority residents, and 
15% of poor residents are 

Not started  
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are provided. 
iv) Publicity materials are 

prepared and provided. 
v) Water conservation and 

drinking water safety 
activities are conducted 
at schools and villages. 

vi) The water user 
associations are 
established. 

involved. 
Indicators: 
⚫ Number of households 
covered 
⚫ Number of trainees 
⚫ Number of women, minority 
residents, and poor residents 
involved 

5. Take environmental, 
ecological, and land 
fertility restoration 
measures in the 
desertification areas. 
i) Tree planting, 

maintenance, and 
monitoring 

ii) Sustainable and high-
yield agriculture 

iii) Water and soil loss 
control and monitoring 
of agricultural activities 

iv) Publicity at schools and 
villages 

Objectives: 
➢ 5,250 mu of plants protected, 

maintained, and monitored 
➢ 2,902 mu of commercial trees 

maintained and monitored 
➢ 3,706.5 mu of slope land 

converted into terrace land 
➢ At least 40% of women, 40% 

of minority residents, and 
15% of poor residents are 
involved. 

Indicators: 
⚫ Area of plants and trees 

protected 
⚫ Area of slope land converted 
⚫ Number of women, minority 

residents, and poor 
residents involved 

Not started 
40% of minority 
residents will 
participate in the 
Project at the 
operation stage. 

 

6. Strengthen policy 
reform, capacity building, 
and knowledge sharing to 
promote water resources 
development and 
desertification area 
rehabilitation. 
i) Training on water 

resources development 
and desertification area 
rehabilitation is offered 
to the project staff. 

ii) Project management 
guidance is offered to 
the project staff. 

Objectives: 
➢ At least 40% of women, 40% 

of minority residents, and 
20% of poor residents are 
involved. 

➢ Training and knowledge 
sharing of participants 

Indicators: 
Number of women, minority 
residents, and poor residents 
involved 
(The detailed indicators are 
included in the Environmental 
Monitoring Program.) 

Not started  

B. Mitigation Measures of the Anlong PMO and the IAs 

1. Involuntary 
resettlement 
i) Adequate compensation 
is available. 
ii) Livelihood and income 
restoration measures are 
taken for the APs, including 
minority residents, the poor, 
and vulnerable groups. 
iii) Special assistance is 
provided to minority 
residents, the poor, and 
vulnerable groups. 

Objectives: 
➢ 1,979 AHs or 6,334 APs, 

including 3,450 minority 
residents, receive fair and 
effective compensation. 

➢ Special assistance is 
provided to minority 
residents, the poor, and 
vulnerable groups. 

Indicators: 
⚫ Number of the AHs covered 
⚫ Special assistance provided 
(The detailed data is included in 

the RP.) 

Educational and 
medical assistance is 
offered to local 
vulnerable groups, 
especially minority 
residents 

According to 
the provincial 
policy, 
traditional 
minority 
handicrafts and 
rural e-
commerce are 
supported; and 
professional 
skills training 
for minority 
residents 
strengthened. 

2. Protect local 
communities from 

Objectives: 
➢ There is no overnight 

The contractor 
conducts mechanical 

The 
construction 
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construction impacts and 
ensure construction 
safety. 
i) Prohibit overnight 

construction and apply a 
noise limit in residential 
areas. 

ii) Observe the noise 
standard specified by 
the government. 

iii) Conduct water supply, 
wastewater, and waste 
management. 

iv) Erect barriers to prevent 
the public from entering 
construction sites. 

v) Ensure that operations 
at construction sites 
comply with the state 
laws and regulations on 
worker safety. 

vi) Write all temporary 
safety and/or transfer 
signs in Chinese, and 
the Buyi and Miao 
languages. 

construction in residential 
areas. 

➢ All those living or working on 
or near construction sites are 
insured for construction 
safety. 

Indicators: 
⚫ Number of accidents at 
construction sites 
⚫ Number of violations of safety 
regulations 
⚫ Number of complaints and 
percentage of handling (by ethnic 
minority and gender) 
⚫ Number of temporary safety 
and/or transfer signs in Chinese 
and minority languages 
(The detailed indicators are 
included in the Environmental 
Monitoring Program.) 

construction out of 
residential areas at 
night. 

environment 
should be 
further 
improved, such 
as reducing 
road damages 
and dust 
impacts. 

3. Prevention and 
control of HIV/AIDS and 
STDs 
i) Include HIV/AIDS and 

STDs in the bidding 
documents. 

ii) Provide a public health 
and HIV/AIDS and STD 
prevention education 
program to contractors, 
workers, and community 
residents. 

iii) Take health measures 
for workers (e.g., 
adequate protective 
equipment and regular 
health check-up). 

iv) Distribute brochures, 
posters, and pictures. 

Objectives: 
➢ 100% of contractors build 

relations with the disease 
prevention and control 
center. 

➢ 100% of workers receive 
advice on HIV/AIDS and 
STDs. 

Indicators: 
⚫ Number of contractors 
building relations with the 
disease prevention and control 
center 
⚫ Number of brochures, 
posters, and pictures distributed 
(The detailed indicators are 
included in the Environmental 
Monitoring Program.) 

Implemented (see 
Appendix 12) 

The contract 
should 
strengthen 
communication 
with the county 
disease 
prevention and 
control center, 
women’s 
federation, and 
poverty 
alleviation 
office to carry 
on the 
suggested 
actions. 

4. Drug and trafficking 
i) Conduct publicity on 

drug and trafficking in 
local communities to 
improve people’s 
awareness. 

Objectives: 
➢ Local drug and trafficking do 

not increase due to the 
Project. 

Indicators: 
⚫ Numbers of community 
meetings and participants by 
gender 
⚫ Number of communities 
covered 

Being implemented By the Anlong 
PMO, the IAs, 
contractor, 
TOs, and 
SCOs 

C. Key Actions 

1. Participation of the 
poor 

i) Ensure that local poor 
population, including poor 

Objectives: 
➢ 20% of participants are poor 

residents. 
Indicators: 

In prior construction, 
30% of unskilled jobs 
were offered to 
women. There are 
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women and minority 
residents, participate in 
project activities. 

⚫ Number of poor residents in 
project activities 

150 unskilled laborers 
on the construction 
site, in which 10% are 
women. With the 
completion of the 
dam, the contractor 
will hire the APs to do 
unskilled jobs; and the 
number of jobs 
suitable for women 
has dropped. There 
are about 20 local 
employees. About 
15% of all laborers are 
minority residents, 
who are engaged in 
civil engineering, 
driver, and handyman. 

2. Renewable water 
sources 

i) Ensure that water supply 
and irrigation service 
arrangements are suited to 
poor households. 
ii) Ensure that the water 
rate is suited to poor 
households. 

Objectives: 
➢ Local poor households have 

access to the water supply 
and irrigation system. 

➢ Local poor households can 
afford to use the water supply 
and irrigation system. 

Indicators: 
⚫ Number of poor households 
covered 
⚫ Number of poor households 
that can afford the water rate 
⚫ Water rate reduced or 
exempted for poor population 
⚫ Number of poor residents 
attending the public hearing on 
the water rate 

Not started  

D. Project management, monitoring and evaluation 

i) Ensure that the project 
implementation consulting 
team has social 
development and 
safeguard experts. 

Objectives: 
➢ There is a national social 

development expert and a 
resettlement expert. 

Indicators: 
⚫ Number of social experts 
⚫ Person-months of social 
experts 

Started  

ii) The Anlong PMO 
appoints staff to ensure the 
implementation of the 
project safeguards (EMDP, 
SDAP, GAP, and RP), and 
coordinate socioeconomic 
monitoring. 

Objectives: 
➢ Two staff members appointed 

by the Anlong PMO are 
responsible for the 
implementation monitoring 
coordination of the EMDP, 
SDAP, GAP, and RP. 

➢ 120 person-months of full-
time staff 

Indicators: 
⚫ Number of staff members 
appointed 
⚫ Expenditure per capita per 
annum 

Not started  

iii) Each TO or SCO in the 
project area appoints a 

Objectives: 
➢ One or two bilingual staff 

Not started  
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Appendix 8: Land Acquisition Compensation Agreement and Payment Voucher for 
the Access Road of Pingshan Reservoir 

  

bilingual staff member (or 
two members, with one 
speaking the Buyi or Miao 
language; and the other 
speaking Putonghua) as 
the contact between 
participants and 
government agencies 
concerned. 

member(s) appointed by 
each TO or SCO serves(s) 
as the contact between 
participants and government 
agencies concerned. 

➢ 3 person-months per annum 
per TO or SCO 

Indicators: 
⚫ Number of staff members 

appointed by each TO or 
SCO 

⚫ Expenditure per capita per 
annum 

iv) Minority lingual staff 
participates in project 
management 
v) Internal monitoring and 
evaluation (M&E) 

Objectives: 
➢ At least 40% of staff 

members are minority 
residents (baseline: 20%). 

➢ A domestic social safeguard 
staff member of the Anlong 
County Government is 
responsible for EMDP, 
SDAP, GAP, and RP 
monitoring. 

Indicators: 
⚫ Number of staff members 
participating in environmental 
management 
⚫ Internal monitoring indicators: 

included in related document 
10a: EMDP and SDAP, and 
related document 12a: RP 

Not started  

vi) External M&E Objectives: 
➢ An external M&E agency, 

appointed by the PMO 
Indicators: 
⚫ Internal monitoring indicators: 

included in related document 
12a: RP 

Hohai University has 
been appointed as the 
external M&E agency 
to observe all aspects 
of the RP 
implementation. 
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Appendix 9: Construction of the Access Road of Pingshan Reservoir 

 

 


