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I. PROJECT DESCRIPTION 

A. PROJECT INFORMATION 

1. The government of the People’s Republic of China (PRC) has requested a loan from 
Asian Development Bank (ADB) to partially finance the Heilongjiang Green Urban and 
Economic Revitalization Project (the project) to revitalize non-coal industries and improve the 
living environment in the cities of Hegang, Jixi, Qitaihe and Shuangyashan. The total 
estimated cost of the Project is $1,011 million. The initial investment from the ADB under 
Loan 3613-PRC is $310 million. In 2019, ADB approved additional financing (loan 3827-PRC) 
in the amount of about Euro 133 million (equivalent to $150 million) after EIB co-financing did 
not materialize. Therefore, a total of $460 million of the ADB loan will be used to finance the 
Project. The additional financing (L3827) will support to fund the civil works and equipment 
required in output 3, output 4, and output 5. The project has the following impacts: (i) economy 
revitalized and diversified, and non-coal industries in the four project cities developed; and (ii) 
living environment, safety, and public health in the project improved. The outcome of the 
project is non-coal economic activities and urban livability in project cities increased. The 
basic project information is summarized in Table 1-1. 

Table 1-1: Basic Project Information 

Loan Number: 3613-PRC and 3827-PRC 

Project Name: Heilongjiang Green Urban and Economic Revitalization Project 

Project Number: 49021-002 and 49021-004 

Borrowers: the People’s Republic of China 

the Signing Date of Project 
Agreement and Loan 
Agreement: 

Initial Loan 3613–PRC: 21 May 2018 
Additional loan 3827-PRC：06 January 2020 

Board Approval Date: 05 December 2017 (3613-PRC) 
26 September 2019 (3827-PRC) 

Effective date of ADB: 04 September 2018 (3613-PRC) 
01 April 2020 (3827-PRC) 

Project startup date: 15 April 2018 

Planned completion date: 28 February 2023 

Date of account closure: 31 August 2023 

Date of last ADB mission: 11-15 May 2020 (virtual mission); 16-24 November 2020 (virtual 
mission); 22 November – 3 December 2021 

Project Executive Agencies: 
 (1) Heilongjiang Provincial Government (HPG) 
 (2) Heilongjiang Development and Reform Commission 
(HDRC)  
 (3) Heilongjiang Department of Finance (HDF) 

Project Implementing 
Agencies: 

 (1) Hegang Municipal Government (HMG),  
 (2) Jixi Municipal Government (JMG),  



Heilongjiang Green Urban and Economic Revitalization Project Progress Report (2nd Half of 2021) 

2 

 (3) Qitaihe Municipal Government (QMG),  
 (4) Shuangyashan Municipal Government (SMG), 

Overall Estimated Cost and 
Financing Plan: 

Overall estimated investment of the project is $1.011 billion 
(excluding around CNY5.3831 billion for the financial 
intermediary component), including $460 million equivalence of 
ADB loan and $551 million of domestic counterpart funds. 

B. PROJECT BACKGROUND 

2. Heilongjiang Province is a province located in the northern most part and eastern 
most part of the PRC. It borders with the Russia Federation on the North and East by a river. 
Heilongjiang Province neighbors with the Inner Mongolia Autonomous Region on the west 
and with Jilin province on the south. Heilongjiang Province has 12 prefecture level cities 
including Harbin, Qiqihar, Mudanjiang, Jiamusi, Daqing, Jixi, Shuangyashan, Yichun, Qitaihe, 
Hegang, Suihua, and Heihe and one region, the Daxing’anling region. There are 37.73 million 
people in Heilongjiang province. Heilongjiang Province is an important base for the national 
energy industry in the PRC and for decades has been a major province in China for coal 
production. In the east part of Heilongjiang province, it has large coal deposits and Jixi, 
Hegang, Shuangyashan, and Qitaihe are four big coal cities not only in Heilongjiang but also 
in the PRC as well. The region also produces kerosene and coking coal. The economic 
development in Heilongjiang province is facing huge challenges. When the initial ADB loan 
became effective in 2018, the GDP of the province was CNY1,636.16 billion, ranking No. 23 
among 31 provinces and autonomous regions in the PRC and the per capital GDP in 
Heilongjiang province was $6,529, ranking No. 26, which was 16% lower than the national 
average. 

3. The four project cities of Hegang, Jixi, Qitaihe, and Shuangyashan have been 
important production bases for kerosene and coking coal in Heilongjiang province. However, 
after more than 60 years of coal mining, the coal industry is deteriorating, and the cities’ 
economies are declining which subsequently result in wage reduction, unemployment, urban 
poverty, and out-migration of the workforce. Moreover, the four project cities are suffering 
from increasing environmental degradation, i.e., water, soil, and air pollution; inadequate 
urban infrastructure services, i.e., water supply, wastewater management, drainage and 
district heating systems; inadequate urban transport system including poorly managed traffic 
management; as well as flood risks and a deteriorated river environment caused by 
sediments and untreated discharges of domestic and industrial wastewater. In addition, the 
economic revitalization is further hindered and challenged because effective small- and 
medium-sized enterprise (SME) development plans are not in place; insufficient SME 
financing for investments and long-term working capital; lack of investments in competitive 
product research and development (R&D); weak capacities in developing and expanding 
businesses; lack of a strategic and forward-looking workforce and human resources 
development; and poor environment and urban services to attract business and investment 
from outside. 
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C. PROJECT GOAL 

4. To revitalize and transform the economy towards a sustainable non-coal future for the 
2.73 million citizens in the four cities, the project has five goals: (i) Improve the 
competitiveness of SME, and create new employment opportunities in the non-coal industrial 
park; (ii) enhance the cities’ environment and public image through mining remediation; (iii) 
upgrade urban infrastructure such as water supply, sewerage, district heating, flood 
protection, roads, road safety, and public transport; (iv) raise public environmental, mining 
and traffic safety awareness through public education programs; and (v) strengthen 
cooperation and coordination between project cities in tourism promotion, logistics and trade, 
supply chain integration, and smart city development. 

D. PROJECT OUTPUTS 

5. This project has five outputs and they are as follows： 

6. Output 1: Capacity for business development services and integrated project 
planning and management developed. The project will support project management and 
capacity development to ensure successful diversification and project sustainability in the 
areas of (i) project planning, procurement, and financial management; (ii) business 
development services (BDS) for SMEs and local SME bureaus; (iii) human resources and 
skills development; (iv) smart city cluster cooperation; (v) planning and implementation of 
mining remediation; (vi) flood risk management, climate resilience, and sponge city1 planning; 
(vii) design, construction, and operation of water, wastewater, and drainage systems; and (viii) 
sustainable urban public transport and road safety. 

7. Output 2: Sustainable investment in small and medium-sized enterprises and 
access to finance in project cities improved2. The project will establish an SME financing 
platform, using the financial intermediation component (FIC) to mobilize domestic financing. 
The platform will offer (i) cofinancing loans for SMEs by financial intermediaries in which the 
ADB loan component is subordinated, (ii) a first-loss cash collateral facility to mobilize 
commercial guarantees and ease access to commercial financing for investments and longer-
term working capital3, and (iii) entrusted loans for high-priority projects for local governments. 
The FIC will be linked to the BDS subcomponent (output 1). 

 
1 Sponge city refers to a concept encompassing green spaces, parks and wetlands to maximize 
ecosystem services, including water management and stormwater retention. In April 2015, the Ministry 
of Urban and Rural Development announced that Pingxiang had been selected as one of the 16 pilot 
cities for the Sponge City Program. 
2 Output 2 will be implemented through the SME sub-project. The sub-projects need to be selected 
according to the project selection criteria described in the Project Management Manual Part B: 
Financial Intermediary Sub-project and Business Development Services Sub-project. The form of 
financial intermediary sub-project is most suitable for SMEs facilitate the diversification of various non-
coal industries and their financing needs are not large enough to allow for the diversification of ADB 
direct lending projects. 
3 The cash mortgage facility will cover 20% of the initial loss for the guarantee company to take on 80% 
of the SME loan risk, thereby facilitating long-term (3-5 years) debt financing for local financial 
intermediaries, as well as direct loans to prioritize industry high-risk project loans. 
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8. Output 3: Key infrastructure and facilities for small and medium-sized 
enterprises in non-coal industrial parks in project cities constructed. The additional 
financing will augment the current loan to help build and make operational key infrastructure 
and facilities, including (i) roads with advanced safety features and associated utility pipes; 
(ii) industrial wastewater treatment plants (WWTPs); and (iii) facilities for SMEs, start-ups, 
and for training and business services. 

9. Output 4: Remediation and environmental cleanup from mining impacts in 
project cities improved. The additional financing will augment the current loan to help 
develop mining remediation strategies, prepare investment plans, and implement pilot 
projects as models for replication. In Hegang, remediation of an open-pit mine will involve 
grading, clay lining, topsoil cover, vegetation, environmental management, and monitoring. 
In Jixi, a former mining area and waste-rock dumpsite, and initiate construction and operation 
of a subsidence-monitoring center4. In Qitaihe and Shuangyashan, waste-rock dumpsites and 
subsidence areas will be remediated and reused as open spaces. 

10. Output 5: Integrated urban infrastructure and services in project cities 
improved. The additional financing will augment the current loan to help enhance urban 
livability and attractiveness through improved, spatially integrated infrastructure and services: 
(i) Hegang—river rehabilitation, drainage system, sustainable urban and public transport, 
urban greening, and district heating; (ii) Jixi—integrated improvements to the core area of 
Hengshan District and West Jixi, including river rehabilitation, urban roads, water supply, 
wastewater management, and drainage system; (iii) Qitaihe—water supply, wastewater, and 
public transport systems improvements; and (iv) Shuangyashan—sustainable urban 
transport through key road links, water supply, sewer, and drainage systems. 

11. According to the procurement plan updated by ADB on 13 August 2020, the five 
outputs contain a total of 74 contract packages, of which 13 are consulting contract packages, 
46 civil works packages, 15 goods packages. In addition, among 74 contracts, 61 are ADB 
financed packages including 46 civil works and 15 goods. Eight are financed by counterpart 
funds. 

E. PROJECT INVESTMENT AND FINANCE PLAN 

12. The original project is estimated to cost $1,021 million equivalent (Table 1-2). The 
amount was reduced from $1,011.0 million after the European Investment Bank dropped out. 
Detailed cost estimates by expenditure category and by financier are included in the PAM 
(Section A). The initial ADB loan will be used to pay the eligible expenditure of the outputs 
including civil works, procurement and installation of equipment, FIC costs, and consulting 
services. Additional financing will be used to finance outputs 3, 4, and 5. 

13. The government has requested a regular loan of $310 million from ADB’s ordinary 
capital resources to help finance the project in 2018. The loan has a 25-year term, including 
a grace period of 5 years; an annual interest rate determined in accordance with ADB’s 

 
4 Subsidence refers to the lateral and vertical geological movements and failures caused by man-
made underground coal mining. 
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London interbank offered rate (LIBOR)-based lending facility; a commitment charge of 0.15% 
per year (the interest and other charges during construction to be capitalized in the loan); and 
such other terms and conditions set forth in the loan and project agreements. Based on the 
custom-tailored repayment method, the average loan maturity is 15.20 years, and the maturity 
risky premium payable to ADB is 0.10% per year. 

14. In October 2020, the Ministry of Finance and the ADB approved the conversion of the 
initial loan currency from USD to EUR. The disbursed amount of $19,824,774.26 was 
converted to €16,970,360.00 at an exchange rate of 1.1682, and the remaining 
$290,175,225.74 was converted to €247,347,079.00 at an exchange rate of 1.17315, with a 
total loan amount after conversion of €264,317,439. 

15. In 2019, the government has also requested a regular loan (L3827) of €133.929 
million ($150 million equivalent) from ADB’s ordinary capital resources to help finance the 
project. The additional financing will fund part of the gap of $220 million programmed as 
cofinancing by EIB for the project. The balance of €53.6 million ($60 million equivalent) will 
be financed by the government. The additional financing will be fully synchronized with the 
current loan, with the same loan closing and debt service dates, and will have a 23.5-year 
term, including a grace period of 3.5 years; an annual interest rate determined in accordance 
with ADB’s LIBOR-based lending facility; a commitment charge of 0.15% per year; and such 
other terms and conditions set forth in the loan and project agreements. Based on the straight-
line method, the average loan maturity is 13.75 years, and the maturity risky premium payable 
to ADB is 0.10% per year. The financing plan is in Table 1-3. 

Table 1-2: Project Investment Plan 

Item 
Original 

Loan 
Amount5 
 ($ million) 

Additional 
Financing 
 (€ million) 

Additional 
Financing 
 ($ million 

equivalent) 

Overall 
Project6 
 ($ million 

equivalent) 

A. Investment Project Components—Base 
Cost7     

1. Output 1: Capacity for BDS and integrated 
project planning and management developed 14.3 0.0 0.0 14.3 

2. Output 3: Key infrastructure and facilities for 
SMEs in non-coal industrial parks constructed 144.0 54.0 60.5 143.8 

3. Output 4: Remediation and environmental 
cleaning up from mining impacts improved 23.9 5.9 6.6 23.8 

4. Output 5: Integrated urban infrastructure and 
services improved 504.8 103.0 115.3 504.0 

Subtotal (A) 687.0 162.9 182.4 685.9 

B. Financial Intermediation Component  
1. Output 2: Sustainable investment in SMEs 
and access to finance in project cities improved 

    

 
5 Refers to the original loan 3613-PRC. 
6  Includes taxes and duties of $28.92 million financed from ADB loan. Such amount does not represent an 
excessive share of the project cost. The government will finance taxes and duties of $11.17 million through cash 
contribution.  
7 In mid-2016 prices as of 23 April 2017. 
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 (i) Subprojects through cofinancing loans 48.0 0.0 0.0 48.0 

 (ii) Subprojects through cash collateral facility 160.0 0.0 0.0 160.0 

 (iii) Subprojects through entrusted loans 24.0 0.0 0.0 24.0 

Subtotal (B) 232.0 0.0 0.0 232.0 
C. Contingencies8 71.6 15.2 17.0 66.3 

D. Financing Charges During 
Implementation9 30.4 9.4 10.6 26.8 

Total (A+B+C+D) 1,021.0 187.5 210.0 1,011.0 

BDS = business development services, SMEs = small and medium-sized enterprises. 

Table 1-3: Financing Plan 

Source 

Original10 Additional Financing Overall Project 

Amount 
 ($ million) 

Share of 
Total 
 (%) 

Amount 
 (€ million) 

Amount 
 ($ million 

equivalent) 

Share of 
Total 
 (%) 

Amountb 
 ($ million 

equivalent) 

Share of 
Total 
 (%) 

A. Investment Project Components 

1. ADB OCR 
  (Regular Loan) 254.0 24.9 133.9 150.0 71.4 404.0 40.0 

2. EIB Loan11 220.0 21.5 0.0 0.0 0.0 0.0 0.0 

3. Government 
counterpart12 315.0 30.9 53.6 60.0 28.6 375.0 37.1 

Subtotal (A) 789.0 77.3 187.5 210.0 100.0 779.0 77.1 
B. Financial Intermediation Component f 
1. ADB OCR 
 (Regular Loan) 56.0 5.5 0.0 0.0 0.0 56.0 5.5 

2.Domestic 
Commercial 
Banks13 

106.4 10.4 0.0 0.0 0.0 106.4 10.5 

 
8 Physical contingencies computed at 4.00% for civil works; and for field research and development, training, 
surveys, and studies. Price contingencies computed at 1.52% on foreign exchange costs and 1.93% on local 
currency costs; includes provision for potential exchange rate fluctuation under the assumption of a purchasing 
power parity exchange rate. No contingencies are included for the financial intermediation component. 
9 Includes interest and commitment charges that are calculated conservatively. Interest during construction for a 
regular OCR loan has been computed at the 5-year US dollar fixed swap rate plus an effective contractual spread 
of 0.50% and maturity premium of 0.10%. Commitment charges for a regular OCR loan are 0.15% per year 
charged on the undisbursed loan amount. 
10 Refers to the original loan 3613-PRC. 
11 With the additional financing, new total loan amounts were calculated, and the shares of the final total loan 
amount by city are:  (ia) Hegang—$149.05 million equivalent  ($93.91 million from current loan plus €49.23 million 
from additional financing),  (iia) Jixi—$87.44 million equivalent  ($71.80 million from current loan plus €13.96 
million from additional financing),  (iiia) Qitaihe—$98.40 million equivalent  ($39.54 million from current loan plus 
€52.55 million from additional financing), and  (iva) Shuangyashan—$125.11 million equivalent  ($104.75 million 
from current loan plus €18.18 million from additional financing). 
12 the originally planned EIB cofinancing of the project did not materialize. Table 2, footnote b of the approved 
report and recommendation of the President indicates that cofinancing is subject to EIB approval. The allocation 
and withdrawal of loan proceeds items of the current project in the project administration manual  (Tables 15a and 
15b) were revised to reflect reallocation between cost categories, removing amounts from the ADB–EIB joint cost 
category. 
13 the government counterpart amount for each city was recalculated, and increased in accordance with the 
shares in the reduced total loan amount:  (i) Hegang—$96.04  million  equivalent;   (ii)  Jixi—$71.69  million  
equivalent;  (iii) Qitaihe—$118.00 million equivalent; and  (iv) Shuangyashan—$89.29 million equivalent. 
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Source 

Original10 Additional Financing Overall Project 

Amount 
 ($ million) 

Share of 
Total 
 (%) 

Amount 
 (€ million) 

Amount 
 ($ million 

equivalent) 

Share of 
Total 
 (%) 

Amountb 
 ($ million 

equivalent) 

Share of 
Total 
 (%) 

3.Subborrowers
14 69.6 6.8 0.0 0.0 0.0 69.6 6.9 

Subtotal (B) 232.0 22.7 0.0 0.0 0.0 232.0 22.9 
Total (A+B) 1,021.0 100.0 187.5 210.0 100.0 1,011.0 100.0 

Source: Asian Development Bank estimates. 

F. PROJECT IMPLEMENTATION ARRANGEMENT 

16. The Executing Agency (EA) of the project is the Heilongjiang Provincial Government 
(HPG). HPG has established a mechanism for regular meetings to guide, supervise, 
coordinate and manage the Project. The key agencies representing the EA are the 
Heilongjiang Development and Reform Commission (HDRC), Heilongjiang Provincial 
Department of Finance (HPDF), Heilongjiang Provincial Industry and Information 
Commission, and Audit Office of Heilongjiang. HDRC is responsible for the overall 
coordination and management of the Project while HPDF is responsible for financial 
management and support for the advanced account. Hegang Municipal Government, Jixi 
Municipal Government, Qitaihe Municipal Government and Shuangyashan Municipal 
Government are the four implementing agencies (IAs), which have respectively established: 
i) a project leading group (PLG) led by the mayor or a deputy mayor; ii) a local project 
management office (PMO) under the municipal Development and Reform Commission; iii) 
Project Implementing Units (PIUs) consisting of relevant local institutions responsible for the 
implementation of each sub-project. Institutional framework of the EA, IAs, PLGs and PIUs of 
the Project is shown in Figure 1-1: 

  

 
14 Cofinancing and sub borrower counterpart contributions are estimated based on a 70:30 debt–equity structure 

and agreed cofinancing ratios with the financial intermediaries for the three financial products. 
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Figure 1-1：Organization Structure for Project Implementation Arrangement 

 
O&M = operation and maintenance, PMO = project management office, PRC = People’s Republic of China. 
Source: Asian Development Bank. 
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VII. SOCIAL AND GENDER ACTION PLAN IMPLEMENTATION 

A. INSTITUTIONAL ARRANGEMENTS. 

97.  As of the end of December 2021, the PMO and all the subproject PIUs have enhanced 
their implementation of the social and gender action plan and have arranged 20 social focal 
staff. As of end of this reporting period, all the PIUs with subprojects being implemented have 
assigned their social focal staff except the PIUs of subprojects that have been cancelled, 
changed, or completed. 

B. CAPACITY BUILDING.  

98. Progress. As of this reporting period, ADB, PMO, and the consulting company have 
held a total of 72 training sessions, with a total of 1,807 trainees including 673 women, 
accounting for 37.24% of all trainees. The 400 participants target in the training set in the Social 
and Gender Action Plan was achieved. The 30% target for women participation was also 
achieved.  

99. Issues. Although the overall training indicators were reached, but in terms of sub-items: 
1) In the various training that have been carried out, the women participation rate on water 
supply, sewage and drainage management and water price reform is only 23.08% which is 
lower than 30% target; 2) Capacity Development for City Cluster Cooperation and Smart City 
Application, Labor Force Assessment and Human Resource Development, and Technical and 
Vocational Education and Training  have not yet been carried out. 

C. NEW EMPLOYMENT STATUS.  

100. Employment in construction Phase. From July to December 2021, the project 
employed a total of 1,006 employees including 331 women (32.9%) and 270 (26.8%) unskilled 
workers from low-income families. As of the second half of 2021, the sub-projects employed 
3,585 workers of which 1,136 (31.7%) are women and 918 (25.6%) are unskilled workers from 
low-income families. 

101. Issues. According to the current and cumulative employment status, the proportion of 
female employees has reached the target of 30% in the SGAP but failed with low-income 
workers. Among the four sub-projects, the Hegang and the Shuangyashan have achieved the 
two targets. The female rate in Jixi is more than 30%, and the low-income employees’ rate is 
29.26%, which is slightly lower than the 30% target. The proportion of female workers in Qitaihe 
is only 23.97%, and that of low-income workers is only 16.51%. 

102. Employment in Operation Phase. As of the end of 2021, a total of an additional 30 
jobs were created during the operation stage including: 1) 15 long-term fixed male workers, 
engaging in technical and road maintenance, 2) another 15 workers doing logistics and road 
maintenance work, including six workers from low-income families and 3 female employees. 

103. Issues. During operation phase, except for the road renovation in Hengshan District, 
Jixi City, there are no female employees or low-income employees in other subprojects. 
Although outdoor physical work such as road maintenance is not suitable for women, it is 
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recommended that logistics and cleaning should give more job opportunities to female 
employees. People from low-income families should also be actively prioritized when recruiting. 

D. PUBLIC HEALTH AND SAFETY 

104. Public health promotion and training. In the second half of 2021, all contractors also 
carried out public health promotion and training on STD/AIDS and COVID-19, and also 
conducted education and promotion with surrounding communities. A total of 141 rounds of 
activities were carried out during the second half of 2021, with 4353 person-times, of which 
1467 were female person-times accounting for 33.7% of the total. By the end of 2021, a total 
of 294 rounds of public health promotion and trainings were carried out, with 11,001 person-
times, of which 4167 were female person-times accounting for 37.88% of the total. 

105. Construction safety and community impact. In the second half of 2021, 
construction contractors have taken measures to reduce construction impact to the nearby 
communities. The measures reduced noise, dust, and risks associated with construction at 
night. As of this reporting period, neither complaints have been received from any community 
close to the construction sites nor have any construction safety accidents have occurred. 

106. By the end of 2021, the infectious disease prevention, public campaign was carried out 
in accordance with SGAP. 

E. PUBLIC PARTICIPATION AND CONSULTATION 

107.  In the second half of 2021, public consultations have been conducted 18 times in 
Hegang, Jixi, Shuangyashan, and Qitaihe Subprojects on project designs and construction. In 
total, 214 persons from nearby communities participated the consultations, of which 106 were 
women accounting for 49.5% for all participants. This number is higher than that of the last 
report and is near 50% in the SGAP. As of the end of 2021, 58-time public consultation 
activities have been held in the project with the total participants totaling1066 persons, of which 
534 are women accounting for 50.1 % of all participants. The accumulative results have met 
the required targets of 50% set out in the SGAP. 

108. In order to achieve the targets in the SGAP, each PMO has developed a public 
participation plan in 2022, with a total of 13 rounds of activities and an estimated 300 
participants including 142 women, accounting for 47.3% of the total number of participants and 
22 people from low-income families. Road safety training and hearing activities in the SGAP 
require the participation of low-income groups with a 30% participation rate. Therefore, in the 
2022 plan, the number of participants in road safety training is expected to be 30 people and 
10 people from low-income families. 

F. BUSINESS DEVELOPMENT SERVICES (BDS) FOR SMES AND LOCAL SME BUREAUS 

109. Progress. In this report period, CS2 consultants worked with the local subproject PMO 
to achieve the results. In the second half of 2021, the target of engaging women was achieved 
with all activities conducted. By the end of 2021, the targets for all activities have been 
achieved  
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110. Issues. With regard to the whole project, the indicators of output 1 and 2 have been 
achieved. However, fulfilling targets of each subproject is different. 

⚫ Hegang subproject has done well in achieving the current and the accumulative targets. 

⚫ For the Shuangyashan subproject, among the loans received by SMEs and startups, only 7.69% 
is given to women-owned and/or managed SMEs and startups, and 25.71% of women 
entrepreneurs have been trained and have accessed finance. 

⚫ For the Jixi subproject, 25.58% of women entrepreneurs trained and have accessed finance. 

⚫ For the Qitaihe subproject, among the loans received by SMEs and startups, only 12.5% is 
given to women-owned and/or managed SMEs and startups. 

G. WORK PLAN FOR THE NEXT STEPS 

111. The consultants will carry out the following work in the first half of 2022 to address the 
issues mentioned above: 

i) Continue to provide more trainings on SGAP implementation to PIUs and 
contractors, especially to new IAs and contractors; 

ii) To make sure that public participation and consultations will be conducted for all 
the subprojects in the form of activities and composition of the participants in 
compliance with the requirements in the SGAP, especially the road safety 
awareness programs; and 

iii) Continuously support and monitor the indicators set in terms of employment, 
public health, sexual harassment prevention, public health and community 
protection during construction, especially to assist PMOs and contractors in 
training and publicity on sexual harassment prevention. 

iv) According to implementation and issues in the SAGP (see Appendix VI), the 
completion rate in the Qitaihe and Shuangyashan subprojects is relatively weak. 
Consultants assisted the two PMOs in formulating improvement plans for 2022. 
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VIII. IMPLEMENTATION OF RESETTLEMENT PLAN 

A. SUMMARY 

112. According to the Resettlement Plan (RP) (May 2017) prepared for this project, the 
updated RP and due diligence RP is presented. 

113. Compared with the last progress report, the resettlement data in this report has 
declined because a large number of sub-projects are adjusted or completed in the midterm. 
The total project permanent land acquisition area is 397.3835 mu, including 176.14 mu of state-
owned land and 221.2435 mu of collective land; the total temporary area land occupation is 
974.108 mu including 901.247mu of state-owned land and 72.861 mu of collective land; the 
total area of demolished houses is 8396.355 m2, 42 households with 118 people are affected 
by permanent land acquisition; 72 households with 216 people are affected by temporary land 
occupation; and 33 households with 108 people are affected by housing demolition.  

114. The consultant team was mobilized on site in August 2019 and reported the 
resettlement implementation progress in September 2019 for each project city as of 31 August 
2019. In the inception report, it was emphasized that as one of the important guarantees for 
the successful implementation of the RP, each project implementation unit must appoint a 
dedicated resettlement officer. The resettlement officer should be responsible for: 

i) assisting the relevant land acquisition and demolition authorities and 
implementation departments in this city to perform the specific land acquisition 
and house demolition work;  

ii) conducting internal resettlement monitoring in accordance with the requirements 
of the RP;  

iii) helping the project management consultants to update the RP;  
iv) assisting the external resettlement monitoring agency to carry out on-site survey;  
v) supervising the PIU to formulate an annual plan for resettlement budget and 

make available the required funds; and 
vi) reporting any issues in a timely manner during the implementation of the RP and 

providing assistance for implementation of the grievance redress mechanism. 
115. The last report summarizes the progress of the resettlement work in each project city 
as of the end of December 2020. In September 2020, the consulting team’s resettlement 
experts visited Jixi City, Qitaihe City, Hegang City and Shuangyashan City, inspected the 
construction sites of each subproject, understood the impact scope of land acquisition and 
house demolition, and communicated with the project implementation agency about the 
updated content of the RP. According to the Procurement Plan of the civil works contract, the 
resettlement experts will update the RP to ensure that the civil works contract can be awarded 
on time. 

116. This report just covers RP progress for each project city by the end of June 2021. The 
consulting team’s resettlement experts continued to coordinate with PIUs and ADB, updated 
the RP and prepared the PR due diligence report for each PIUs. In this report period, five 
updated RP and two due diligence reports had been approved by ADB. On 22 June 2021, the 
resettlement expert provided training to PMO and PIUs about updates, due diligence, and 
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monitoring of ADB's involuntary resettlement policies and the resettlement plan during the 
online project management training held by Shuangyashan PMO. The internal monitoring 
report for RP implementation is presented in Appendix 6 of this report. 

B. MAIN ISSUES 

117. In order to implement the land acquisition and house demolition work of the project in 
accordance with the RP (May 2017), the resettlement specialists provided training on ADB's 
involuntary resettlement safeguards of SPS (2009) to the implementing agencies. The training 
explained in detail the necessity, methods and reports in the RP update, internal monitoring, 
and external monitoring. During the ADB Review Mission in October 2019, the resettlement 
experts explained to the four city PMOs on ADB's requirements for updating the RP, 
resettlement implementation internal and external monitoring, and GRM for resettlement. The 
Jixi PMO organized a project management training in July 2020 in which RP experts trained 
PMOs and PIUs in regard to involuntary resettlement policies and RP, and RP monitoring. In 
June 2021, at the project management training meeting hosted by Shuangyashan PMO, 
resettlement experts once again trained staff representatives from PMO and PIUs on the 
update, due diligence, and monitoring of ADB's involuntary resettlement policy and 
resettlement plan. 

C. WORK PLAN FOR THE NEXT STEP 

118. After the detailed designs are completed, it will be determined whether the area 
affected by land acquisition and house demolition specified in the RP has changed. If there is 
any change, the consultants need to be notified by the PIUs/PMOs. With the consultants’ 
support, the detailed measurement survey will be conducted. The RP will then be updated, 
and/or a resettlement due diligence report will be prepared depending on the specific situations. 

119. The resettlement specialists will continue to work with the PIUs to implement the 
grievance mechanisms established in the RP and to ensure that each step of the mechanism 
is managed and functions. At the same time, resettlement specialists will carry out on-site 
investigations, and consult with PIUs to update the RP or compile necessary due diligence 
reports in light of the changes in the impact scope of land acquisition and house demolition. 

120. For the Hegang Subproject, RP experts will pay attention to the mid-term adjustment 
for green food, green energy, high-tech industrial park sub-projects, and open pit mine 
restoration/gangue dumpsite restoration projects. After receiving the resettlement land 
acquisition of the alternative project, prepare the RP or resettlement due diligence report. 

121. For the Jixi Subproject, RP experts are preparing the resettlement due diligence report 
for the restoration of the gangue dumpsite in Hengshan District and updating the RP for the 
Heng'an Road renovation and the Hengshan District comprehensive river treatment and 
ecological improvement project. For other projects under construction, they will continue to pay 
attention to their resettlement impacts and update their RP or due diligence report if there are 
changes. 
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122. For the Qitaihe Subproject, RP experts are preparing the “RP due diligence report” for 
the small and medium-sized enterprise support facilities contract (QH-GF-W1) of Qitaihe green 
food and biological fermentation recycling industrial park.  For the alternatives, RP experts will 
prepare the RP due diligence report or RP when the resettlement is determined. 

123. For the Shuangyashan subproject, RP experts will prepare the RP due diligence report 
after the resettlement information of Lingdong District Xiaoxishan Mining Environmental 
Remediation Project and SME plants and associated facilities are updated. For other 
subprojects, RP experts will cooperate to update the “RP due diligence report” and RP. 
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APPENDIX 6: SOCIAL AND GENDER ACTION PLAN IMPLEMENTATION 

1. By the end of December 2021, there are a total of 22 ongoing construction contracts in the 
four project cities, of which one contract in Hegang, six contracts in Qitaihe, eight contracts in 
Shuangyashan, and seven contracts in Jixi. The details of the contracts under construction 
of each subproject are summarized in the table below. 

Table 1-1: Construction in progress during the reporting period 

Location Construction in progress Contractor 
Date of 

commenceme
nt 

Completed 
Percentage

 % 

Subproject- 
Hegang 

Hegang Public Transportation 
and Road Network Project 
Package Six Road Rehabilitation 
Project (Incl. Youyi Rd) 

Longjian Road and 
Bridge Co., Ltd. 2021/4/10 60% 

Subproject- 
Shuangyash

an  
 

Trade Industrial Park Phase II 
Infrastructure Project: Jingmao 
Ave. 

Jiangxi Tianfeng 
Construction Co., Ltd. 2017/6/20 80% 

Trade Industrial Park Phase II 
Infrastructure Project: the 
extension section of Road on the 
north side of Sino-Russian 
Economic and Trade Park 

Jiangxi Tianfeng 
Construction Co., Ltd. 

2017/6/20 95% 

Trade Industrial Park Phase II 
Infrastructure Project: South 
Maoyi Road 

Heilongjiang Beichen 
Construction Co., Ltd. 2019/12/10 60% 

Shuangyashan Old Pipe 
Network Reconstruction Project 
in the Main Urban Area  (Phase 
I) 

Heilongjiang Tacheng 
Construction Co., Ltd. 2020/3/28 90% 

Construction of Innovation and 
Entrepreneurship Incubation 
Base for Small and Medium 
Enterprises Park in 
Shuangyashan Economic and 
Technological Development 
Zone 

Shanxi Bajian Group 
Co., Ltd. 

2021/8/20 15% 

Renovation of the old water 
supply pipe network in the main 
urban area, clear water pool and 
operation room 

Futu Construction 
Group Co., Ltd. 2021/8/20 10% 

Urban sewage interception 
pipeline upgrade 

Heilongjiang Water 
Conservancy and 
Hydropower Group 
Co., Ltd. 

2021/8/30 68% 

Urban Infrastructure Drainage 
Project 

Heilongjiang Water 
Conservancy and 
Hydropower Group 
Co., Ltd. 

2021/8/23 40% 

Subproject – 
Jixi 

Jixi Industrial Park infrastructure 
construction project 

Heilongjiang Tacheng 
Construction Co., Ltd. 2020/4/15 25% 
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Location Construction in progress Contractor 
Date of 

commenceme
nt 

Completed 
Percentage

 % 

 Jixi  (Jiguan) Industrial Park 
sewage treatment plant project 

Heilongjiang 
construction and 
Installation Group Co., 
Ltd 

2020/10/27 48% 

Jixi Hengshan District Culture 
and Sports Center construction 
project 

Heilongjiang Mu 
An construction and 
Installation Group Co., 
Ltd 

2021/1/16 20% 

Road reconstruction project of 
Jiaotong street in Hengshan 
District of Jixi City 

Heilongjiang Jian’an 
Road Engineering 
Group Co., Ltd 

2020/8/8 100% 

Jixi No.3 water treatment plant 
upgrading project - construction 

Heilongjiang 
construction and 
Installation Group Co., 
Ltd 

2020/8/24 

27% 

Jixi urban drainage infrastructure 
construction project - canal 
project 

Heilongjiang 
construction and 
Installation Group Co., 
Ltd 

2020/9/23 

30% 

 Jixi City water supply network 
reconstruction and expansion 
project -  (eastern region),  
(other regions) 

Heilongjiang Fengquan 
Construction Group 
Co., Ltd 

2020/10/10 41% 

Subproject - 
Qitaihe 

Road Construction and Pipeline 
Network Project in Green Food 
and Biological Fermentation 
Cycle Industrial Park 

Zhongqing Jianan 
Construction Group 
Co., Ltd 

2020/9/22 95% 

Water Treatment Plant Project 
Shanxi Nonferrous 
Metals Construction 
Co., Ltd. 

2021/3  
70% 

Taoshan District Water Supply 
Pipeline Network 

Zhongdi Yingang 
Construction Group 
Co., Ltd. 

2021/6  
35% 

Qiezihe District Water Supply 
Pipeline Network 

Heilongjiang 
construction and 
Installation Group Co., 
Ltd 

2021/6  

35% 

Xinxing and Jinsha New District 
Water Supply Pipeline Network 

Jiangsu Nantong No. 6 
Construction Group 
Co., Ltd. 

2021/6  
45% 

 Qitaihe Public Transport 
Dispatching Command Center 
Civil Works Project 

Zhonglian Construction 
Group Co., Ltd. 2020/6/12 

100% 

2. INSTITUTIONAL ARRANGEMENT 

PMO and all the subproject PIUs have enhanced their implementation on social and gender 
action plan, and by the end of 2021 they have arranged 20 social focal staffs. 
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i) Hegang: after midterm adjustment, PIUs of all the six subprojects under 

implementation have appointed the social staffs in Hegang city. 

ii) Qitaihe: All subproject PIUs have assigned the social staffs besides the 

subproject of Qitaihe Mining remediation and environmental rehabilitation. 

Once the PIU of the subproject is finalized, the social staffs will be finalized. 

iii) Shuangyashan: The subproject PIUs have all appointed 18 social staffs in 

Shuangyashan city. 

iv) Jixi: All the five subproject PIUs have appointed the social staff in Jixi city. 

Detailed information of the social staff in PIUs is presented in the table below. 

Table 2-1: Social Staff Information of Hegang City 

Name Zheng 
Shuying 

Zhang 
Helong Liu Bo Wang 

Shuang 
Zhang 
Xishun 

Meng 
Xianglong 

Zhaoyushu
ang 

Gender Female Male Male Male Male Male Female 

PIUs 

Hegang 
Economic 
and Trade 
Zone 
Manageme
nt 
Committee 

Hegang 
Water 
Affairs 
Bureau 

Hegang 
Police 
Bureau 
Traffic 
Police 
Branches 

Luobei 
County 
Graphite 
Industrial 
Park Service 
Center 

Hegang 
Natural 
Resources 
Bureau 

Hegang 
urban 
manageme
nt and Law 
Enforcemen
t Bureau 

Hegang 
Urban City 
Manageme
n and Law 
Enforcemen
t Bureau 

Dept Planning 
Department 

Constructio
n Division 

Directing 
Department 

Industrial 
Development 
Division 

Shanshui 
Office 

Constructio
n 
manageme
nt section 

Urban 
Developme
nt 
Department 

Position Section 
Member  

Section 
Member 

Vice 
Section 
Chief 

Section 
Member 

Section 
Member 

Vice 
Section 

Section 
staff 

Phone 
166046827
33 

0468-3350
557 

0468-3355
161 6831647 136346862

30 
138036802
58 

183468669
53 

Mobile 186046881
85 

184046816
13 

1509453832
5      

E-Mail hggyyq@1
63.com  

359266503
@qq.com 

jjsbgldd201
9@163.co
m 

5094538325
@163.com  

dh3358342
@163.com 

zfjgck@163
.com 

zfjgck@163
.com 

Table 2-2：Social Staff Information of Qitaihe City 

Name Dong Xiaoming Jia Yunliang Wang Dajun Song 
Zhengming 

Gender Male Male Male Male 

PIUs Qitaihe Water Affairs 
General Company 

Qitaihe Public Bus 
Company 

Qitaihe Jinhe Investment 
Development Co., Ltd 

Qitaihe Bus 
Company 

Dept Water Supply & Planning Department / Planning 

mailto:hggyyq@163.com
mailto:hggyyq@163.com
mailto:359266503@qq.com
mailto:359266503@qq.com
mailto:jjsbgldd2019@163.com
mailto:jjsbgldd2019@163.com
mailto:jjsbgldd2019@163.com
mailto:5094538325@163.com
mailto:5094538325@163.com
mailto:dh3358342@163.com
mailto:dh3358342@163.com
mailto:zfjgck@163.com
mailto:zfjgck@163.com
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Drainage and 
Maintenance Division 

Department 

Position Vice Division Chief Deputy Manager President Head of the 
Depart. 

Mobile 13903673056 13946567799 16604648576  

E-Mail 1124916427@qq.co
m 3080604500@qq.com  8291757@qq.

com 

Table 2-3：Social Staff Information of Shuangyashan City 

Name Dong Hong Liu Wenjing Yang Guangyao Wang Guodong 

Gender Female Female Male Male 

PIUs Shuangyashan Water 
Affairs Corporation 

Shuangyashan 
Economic and 
Technology 
Development Zone 

Shuangyashan City 
Municipal Facility 
Maintenance 
Center 

Shuangyashan City 
Municipal 
Construction PMO 

Dept Acquisition Office Construction 
Management Bureau 

Engineering and 
Construction 
Section 

Planning and 
Design Section 

Position Vice division chief Section Member Section Member Section Member 

Phone 15246854000 18840806461 13555152551 18646920000 

E-mail 552595240@qq.com 625313949@qq.com sysszss@163.com 84593888@qq.com 

Table 2-4: Social Staff Information of Jixi City 

Name Shi Jinfu Liu Cheng Xu Zhonghua Li Jingchun Zhao 
Dongmei 

Gender Male Male Male Male Female 

PIUs 
Jixi City Urban 
Management 
Bureau 

Jiguan Industrial 
Park Service 
Center 

Municipal Facility 
Maintenance 
Center 

Jixi Water 
Supply Co., Ltd. 

Hengshan 
District Key 
PMO  

Dept Acquisition Office Office 
Municipal Facility 
Maintenance 
Center 

PMO Construction 
Group 

Position Vice division chief Section Member Vice division 
chief Division chief Section 

Member 

Phone 13836508882 15764675111 13555469157 13206966552 13144661102 

E-mail jxszsb@126.com 15764675111@
163.com 

xuzhonghua328
@163.com 

29588022.qq.co
m 

hsqxmb2020@
163.com 

Conclusion. As of end of this reporting period, all the PIUs with subprojects being 
implemented have assigned their social focal staffs except the PIUs of subprojects being 
cancelled, changed or completed. 

2. CAPACITY BUILDING 

In SGAP, it is required that at least 400 persons, of which 30% are women reporting new 
skills in  (a) project management;  (b) BDS capacity development to SMEs  (50 
entrepreneurs of which 30% are women);  (c) labor force assessment and TVET;  (d) 

mailto:1124916427@qq.com
mailto:1124916427@qq.com
mailto:3080604500@qq.com
mailto:552595240@qq.com
mailto:625313949@qq.com
mailto:sysszss@163.com
mailto:84593888@qq.com
mailto:jxszsb@126.com
mailto:15764675111@163.com
mailto:15764675111@163.com
mailto:xuzhonghua328@163.com
mailto:xuzhonghua328@163.com
mailto:hsqxmb2020@163.com
mailto:hsqxmb2020@163.com
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mining remediation;  (e) smart city and city cluster cooperation;  (f) flood risk management 
and sponge city;  (g) water, wastewater, and drainage management and tariff reform; and  
(h) sustainable urban transport and road safety awareness  (iv) Collection of 
sex-disaggregated indicators and semiannual progress reports on SGAP. 

Capacity building and training. In the second half of 2021, 27 training sessions were held，
among which 9 are conducted on project management by CS1consulting firm, 12 sessions 
were conducted on SME by BDS, 4 times by ADB and 2 by PIUs and related agencies. 
There were totally 960 trainees having attended the trainings, of which 368 were women, 
accounting for 38.3% of total trainees. This has fulfilled the goal of 30% specified in the 
SGAP.  

SME capacity development. In SGAP, it is required that at least 50 entrepreneurs, of which 
30%. By the end of 2021, a total of 775 business people participated in 6 business 
management certification trainings, of which 37.5% were women. In order to better make the 
training content meet the expectations of the enterprise, the organizer Zhejiang Gongshang 
University conducted an online questionnaire survey on the trainees after each training, and 
the satisfaction rate was over 95%. The details are shown in Table 3-2. Through the online 
assessment, the trainees generally believes that their ability has been improved. All four 
sub-projects have participated in the enterprise certification training, and the participation 
ratio and self-assessment results are shown in the figure below. 

Figure 3-1: City distribution of trainers and self-assessment results 

 

 

 

 

 

 

 

 

Note: 5-point Likert scale adopted (1: strongly disagree, 2: neutral, 3: 4: agree, 5: strongly agree) 
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Other training includes project management, mining area restoration and management, 
sustainable urban transport and road safety, with a total of 185 participants, of which 38 
people (including 22 women, accounting for 57.9%) were from Hegang; 84 people (including 
33 women, accounting for 39.3%) were from Shuangyashan; 13 people (including 9 women, 
accounting for 69.2%) were from Jixi; and 50 people (including 13 women, accounting for 
26%) were from Qitaihe. The details are shown in table 3-1. 
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Table 3-1: Training to PMO and PIUs (in the second half of 2021) 

Theme Date Organizer Participants Form of 
Training 

Total  
(persons) 

Female  
(Persons) 

Satisfact
ion 

Satisfacti
on survey 
method 

Hegang 

Environment management 
requirement on sites during 
construction stage 

July 30, 2021 HJI Group Corp. 

Hegang Urban Management Integrated 
Law Enforcement Bureau; Jiangsu 
Dazhou Project Management Co., Ltd., 
Hegang branch; Longjian Road and 
Bridge Co., Ltd. 

Online 
Training 13 7 92% 

Discussion 
upon end 
of training 

Project financial 
management training 

August 12, 
2021 JI Group Corp. 

Hegang Urban Management Integrated 
Law Enforcement Bureau; Longjian 
Road and Bridget Co., Ltd. 

Online 
Training 8 6 88% 

Discussion 
upon end 
of training 

Sustainable urban transport 
and road safety training 

August 6, 
2021 

Hegang Urban 
Management 
Integrated Law 
Enforcement 
Bureau 

Hegang Urban Management Integrated 
Law Enforcement Bureau and nearby 
residents 

Field Training 17 9 88% 
Show of 
hands on 
the spot 

Shuangyashan   

Contract management July 20, 2021 
Shuangyashan 
PMO; HJI Group 
Corp. 

Municipal DRC, Municipal Economic 
Development District, Municipal 
Facilities and Maintenance Center, 
Municipal Water Supply Company, 
construction companies, supervision 
companies  

Field and 
online training 30 11 87% 

Show of 
hands on 
the spot 

Measurement and payment September 
22, 2021 

Shuangyashan 
PMO; HJI Group 
Corp. 

Municipal DRC, Municipal Economic 
Development District, Municipal 
Facilities and Maintenance Center, 
Municipal Water Supply Company, 
construction companies, supervision 
companies  

Field and 
online training 28 10 95% 

Discussion 
upon end 
of training 

Engineering variation October 26, 
2021 

Shuangyashan 
PMO; HJI Group 
Corp. 

Municipal DRC, Municipal Economic 
Development District, Municipal 
Facilities and Maintenance Center, 
Municipal Water Supply Company, 
construction companies, supervision 
companies  

Field and 
online training 26 12 88% 

Show of 
hands on 
the spot 
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Theme Date Organizer Participants Form of 
Training 

Total  
(persons) 

Female  
(Persons) 

Satisfact
ion 

Satisfacti
on survey 
method 

Jixi   

Financial separate account 
put forward by auditor  

August 12, 
2021 HJI Group Corp. Project implementation unit  Online 

Training 10 9 90% 
Show of 
hands on 
the spot 

Study tour-Xuzhou Mining 
Area Ecological Restoration 
and Governance 

October 16, 
2021 HJI Group Corp. Jixi PMO Field study 

tour 3 3 92% 
Discussion 
upon end 
of meeting 

Qitaihe   

Separate accounting and 
issues fund in auditing 

August 12, 
2021 HJI Group Corp. 

Qitaihe PMO; Qitaihe Water Supply and 
Drainage Company,Qitaihe Jinhe 
Investment Development Co., Ltd.; 
Automobile company 

Online 
Training 4 1 75% 

Show of 
hands on 
the spot 

ADB environmental 
safeguard policies 

August 16-17, 
2021 ADB 

Qitaihe PMO; Qitaihe Water Supply and 
Drainage Company,Qitaihe Jinhe 
Investment Development Co., Ltd. 

Online 
Training 6 0 100% 

Show of 
hands on 
the spot 

ADB resettlement policies August 26-27, 
2021 ADB 

Qitaihe PMO; Qitaihe Water Supply and 
Drainage Company,Qitaihe Jinhe 
Investment Development Co., Ltd. 

Online 
Training 6 0 100% 

Show of 
hands on 
the spot 

ADB Minority safeguard 
policy 

August 30-31, 
2021 ADB 

Qitaihe PMO; Qitaihe Water Supply and 
Drainage Company,Qitaihe Jinhe 
Investment Development Co., Ltd. 

Online 
Training 6 0 83% 

Show of 
hands on 
the spot 

ADB Gender Equality Policy September 7, 
2021 ADB 

Qitaihe PMO; Qitaihe Water Supply and 
Drainage Company,Qitaihe Jinhe 
Investment Development Co., Ltd. 

Online 
Training 6 0 83% 

Show of 
hands on 
the spot 

The 3rd International 
Symposium on Land 
Reclamation and Ecological 
Restoration 

October 
16-19, 2021 China Coal Society Qitaihe PMO; Development and 

Reform Commission of Xinxing District Field  3 0 100% 
Show of 
hands on 
the spot 

Social Action Plan 
Improvement Program 

December 8, 
2021 HJI Group Corp. 

Qitaihe PMO; Qitaihe Water Supply and 
Drainage Company,Qitaihe Jinhe 
Investment Development Co., Ltd.; 
Automobile company and contractors 

Online 
Training 19 12 89% 

Show of 
hands on 
the spot 

SME Training in this 
report period 12 times 775 291(37.55%)   
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Theme Date Organizer Participants Form of 
Training 

Total  
(persons) 

Female  
(Persons) 

Satisfact
ion 

Satisfacti
on survey 
method 

Sub-total in this report 
period 27 times 960 368（38.3%）   

Project Management 
Training in this report 

period 
12 times 162 68（41.98%）   

Accumulative Total： (by 
second half of 2021)  72 times 1807 673

（37.24%）   

Table 3-2: SEM Training under CS2  

Theme Date Organizer Participants Form of 
Training 

Total  
(persons) 

Female  
(Persons) Satisfaction Satisfaction 

survey method 

Six-word Proverbs of 
Business Management 
Diagnosis 

17/09/2021 
Frankfurt School of 
Finance & Management 
gGmbH 

Zhejiang University of 
Commerce and Industry  Online 97 38 95.03% 

On-site and  
web 
questionnaire 

SME human resource 
management 09/10/2021 

Frankfurt School of 
Finance & Management 
gGmbH 

Zhejiang University of 
Commerce and Industry  Online 67 26 95.03% 

On-site and  
web 
questionnaire 

Interpretation of support 
policies for SMEs 09/10/2021 

Frankfurt School of 
Finance & Management 
gGmbH 

Zhejiang University of 
Commerce and Industry  Online 67 26 95.03% 

On-site and  
web 
questionnaire 

Strategic Management of 
SMEs 15/10/2021 

Frankfurt School of 
Finance & Management 
gGmbH 

Zhejiang University of 
Commerce and Industry  Online 62 24 95.03% 

On-site and  
web 
questionnaire 

SME Innovation 
Management 15/10/2021 

Frankfurt School of 
Finance & Management 
gGmbH 

Zhejiang University of 
Commerce and Industry  Online 62 24 95.03% 

On-site and  
web 
questionnaire 

Assets, finances, and taxes 
of SMEs 25/10/2021 

Frankfurt School of 
Finance & Management 
gGmbH 

Zhejiang University of 
Commerce and Industry  Offline 59 21 98.89% 

On-site and  
web 
questionnaire 

 Industrial chain and digital 25/10/2021 Frankfurt School of Zhejiang University of Offline 59 21 98.89% On-site and  
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Theme Date Organizer Participants Form of 
Training 

Total  
(persons) 

Female  
(Persons) Satisfaction Satisfaction 

survey method 

development Finance & Management 
gGmbH 

Commerce and Industry web 
questionnaire 

SME marketing 25/10/2021 
Frankfurt School of 
Finance & Management 
gGmbH 

Zhejiang University of 
Commerce and Industry  Offline 59 21 98.89% 

On-site and  
web 
questionnaire 

Corporate Governance and 
Equity Design 26/10/2021 

Frankfurt School of 
Finance & Management 
gGmbH 

Zhejiang University of 
Commerce and Industry  Offline 59 21 98.89% 

On-site and  
web 
questionnaire 

 Corporate Value and 
Social Responsibility 26/10/2021 

Frankfurt School of 
Finance & Management 
gGmbH 

Zhejiang University of 
Commerce and Industry  Offline 59 21 98.89% 

On-site and  
web 
questionnaire 

Case workshop 1st 
meeting  29/12/2022 

Frankfurt School of 
Finance & Management 
gGmbH 

Zhejiang University of 
Commerce and Industry  Online 32 12 ongoing  

Subtotal     775 291   
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Training on social and gender. In order to strengthen the understanding of ADB’s 
social safeguard policies in each subproject, and to urge subproject PMOs to 
implement the SGAP, the ADB Beijing Office provided training on environmental and 
social safeguard polices. PIUs and social staff participated the training. After ADB 
review mission, on 18 December 2021, the social development and gender expert 
gave a special training on issues encountered by Qitaihe subproject. A total of 19 
persons participated the training, including 12 women, accounting 89% of the total 
participants. 

As of this report period, the total participants of trainings on social and gender has 
added up to 300 persons, of which 116 are women, accounting for 38.67%. The target 
of 30% set out in SGAP for this indicator has been achieved by this report period. 
Among subprojects, Jixi failed to achieve the target. Trainings held for social and 
gender aspect are listed as below. 

Table 3-3: Training on SGAP (by the end of 2021) 

Subproject PMO Times 
Participants  

(Person) 
Female 

Participant  
(Persons) 

% of 
Females 

Hegang 4 62 35 56.45% 

Jixi 1 28 4 14.29% 

Qitaihe 3 31 12 38.71% 

Shuangyashan 1 31 10 32.26% 

Total of this period 2 25 12 48.00% 

Accumulative Total as of the 
end of 2021 

21 300 116 38.67% 

Conclusion. As of this report period, there are accumulatively 1807 trainees 
participated 72 times of trainings held by ADB, PMO and consulting firms, with 673 
women, accounting for 37.24% of all participants. The target of 30% set out in SGAP 
for this indicator has been achieved by this report period. 

Issues. Although the overall targets have been achieved, but in terms of sub-items: 1) 
Among the training that have been carried out, the participation rate of women in 
water supply, sewage and drainage management and water price reform is only 
23.08%, lower than the target of 30%; 2) the capacity development for labor force 
assessment and human resource development, and technical and vocational 
education and training have not yet been carried out. The accumulative training status 
are presented as below: 

Table 3-4: Trainings to PMO and PIUs (Up to the second half of 2021) 

Content Times Persons Female Female % 

Project management training 45 879 320 36.41% 
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Content Times Persons Female Female % 

BDS of SME 15 786 296 37.66% 

Mine rehabilitation training 5 27 11 40.74% 

Flood management and 
sponge City training 5 85 34 40.00% 

Water, waste water and 
drainage management and 
tariff reform 

1 13 3 23.08% 

Sustainable Urban Transport 
and Road Safety Awareness 1 17 9 52.94% 

Accumulated till this report 
period： 45 847 305 36.01% 

4. EMPLOYMENT STATUS OF SUBPROJECT 

According to the requirements of the SGAP, 30% of the jobs need to be given priority 
to low-income people and 30% to women for both the project construction and 
operation phase. 

4.1 Employment during project construction phase. 

From July to December 2021, a total of 1006 workers were employed including 331 
women (32.9%), and 270 low-income unskilled labors (26.8%). The accumulative 
proportion of female employees has reached the target of 30%, while that of the 
low-income labors is lower than the target of 30%. The employment status of projects 
under construction are presented as below: 

Table 4-1: Employment status of projects under construction (in the second 
half of 2021) 

Classification Contents Unit Quantity % of total workers 

Total workers  Person 1006 100% 

Gender 
 

Male Person 675 67.1% 

Female Person 331 32.9% 

Minority 
 

Ethnic Minority Person 41 4.1% 

Han Majority Person 965 95.9% 

Registered 
Permanent 
Residence 

Local workers 
employment Person 791 78.6% 

Migrant workers 
employment Person 215 21.4% 

 Management and 
technical positions Person 246 24.5% 

Positions Management and 
technical Person 78 7.8% 
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Classification Contents Unit Quantity % of total workers 

Total workers  Person 1006 100% 

positions(Female) 

Workers on the non - 
skilled positions  
(including temporary 
workers) 

Person 760 75.5% 

Poverty 
Population 

Workers from poverty 
household/low-income 
family in non-skilled 
positions 

Person 270 26.8% 

Job training and 
occupational 
training 

Number of Training Time 56 5.6% 

Number of trainees Person 937 93.1% 

Number of female 
trainees Person 373 39.8% of the total 

trainees 

Recruitment channels. Construction units recruit through the following channels. 1) 
The management committee of the surrounding communities or villages will post 
recruitment notices on the community bulletin board, and give priority to low-income 
families. 2) Direct recruitment through community or village WeChat groups, 
especially through the director of the Women's Federation to actively provide 
recruitment advertisements to women. 3) The on-the-job employees tell their relatives, 
friends or fellow villagers. 4) Post recruitment advertisements near the construction 
site. During the recruitment process, each construction unit gives priority to providing 
jobs to low-income families and women. In the recruitment, it is stated that men and 
women receive equal pay for equal work, and there is no gender discrimination. 

Female Workers Employment Status. Among the three subprojects under 
construction, female employment in Shuangyashan and Jixi have reached the female 
employment target of 30%, while the rate in Qitaihe has a relatively low completion 
rate of 27.2% . 

Employment status for unskilled Workers from low-income families. Among the three 
subprojects under construction, the employment status for low-income unskilled 
workers in Shuangyashan and Jixi has reached the target of 30%. The proportion of 
low-income unskilled labors is 11.3% in Qitaihe Subproject. 

The employment for each subproject. based on the information provided by the 
subprojects, all subprojects implemented civil works except for Hegang subproject. 
During this report period, a total of 1006 jobs were provided, among which 346 were 
provided by Shuangyashan, 358 by Jixi and 302 by Qitaihe. The summary 
employment status is shown in below table. 
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Table 4-2: Shuangyashan employment status of projects under construction (in 
the second half of 2021) 

Classification Contents Unit Quantity % of total workers 

Total workers  Person 346  

Gender 
 

Male Person 206 59.5% 

Female Person 140 40.5% 

Minority 
 

Ethnic Minority Person 23 6.6% 

Han Majority Person 323 93.4% 

Registered 
Permanent 
Residence 

Local workers 
employment Person 346 100.0% 

Migrant workers 
employment Person 0 0.0% 

 Management and 
technical positions Person 72 20.8% 

Positions 

Management and 
technical 
positions(Female) 

Person 26 7.5% 

Workers on the non - 
skilled positions  
(including temporary 
workers) 

Person 275 79.5% 

Poverty 
Population 

Workers from poverty 
household/low-income 
family in non-skilled 
positions 

Person 125 36.1% 

Job training and 
occupational 
training 

Number of Training Time 6  

Number of trainees Person 280 80.9% 

Number of female 
trainees Person 134 47.9% of the total 

trainees 

Table 4-3: Jixi employment status of projects under construction (in the second 
half of 2021) 

Classification Contents Unit Quantity % of total workers 

Total workers  Person 358  

Gender 
 

Male Person 245 68.4% 

Female Person 109 30.4% 

Minority 
 

Ethnic Minority Person 17 4.7% 

Han Majority Person 337 94.1% 

Registered 
Permanent 
Residence 

Local workers 
employment Person 260 72.6% 

Migrant workers 
employment Person 94 26.3% 
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Classification Contents Unit Quantity % of total workers 

Total workers  Person 358  

 Management and 
technical positions Person 122 34.1% 

Positions 

Management and 
technical 
positions(Female) 

Person 40 11.2% 

Workers on the non - 
skilled positions  
(including temporary 
workers) 

Person 358  

Poverty 
Population 

Workers from poverty 
household/low-income 
family in non-skilled 
positions 

Person 245 68.4% 

Job training and 
occupational 
training 

Number of Training Time 118 33.0% 

Number of trainees Person 111 31.0% 

Number of female 
trainees Person 40  

 

Table 4-4: Qitaihe employment status of projects under construction (in the 
second half of 2021) 

Classification Contents Unit Quantity % of total workers 

Total workers  Person 302  

Gender 
 

Male Person 220 72.8% 

Female Person 82 27.2% 

Minority 
 

Ethnic Minority Person 1 0.3% 

Han Majority Person 301 99.7% 

Registered 
Permanent 
Residence 

Local workers 
employment Person 181 59.9% 

Migrant workers 
employment Person 121 40.1% 

 Management and 
technical positions Person 52 17.2% 

Positions 

Management and 
technical 
positions(Female) 

Person 12 4.0% 

Workers on the non - 
skilled positions  
(including temporary 
workers) 

Person 250 82.8% 

Poverty 
Population 

Workers from poverty 
household/low-income Person 34 11.3% 
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Classification Contents Unit Quantity % of total workers 

Total workers  Person 302  

family in non-skilled 
positions 

Job training and 
occupational 
training 

Number of Training Time 10 3.3% 

Number of trainees Person 302 100.0% 

Number of female 
trainees Person 98 32.5% of the total 

trainees 

The summary employment status and existing issues. As of the second half of 2021, 
a total of 3,585 people were employed. Among the employees, 1) a total of 1,136 
were women, accounting for 31.7% of the total, and the target of 30% set in SGAP 
have been achieved; 2) a total of 918 unskilled workers were from low-income 
families, accounting for 25.6% of the total population, which did not reach the target of 
30%. Among the four sub-projects, the Hegang and the Shuangyashan sub-projects 
have achieved both of the target of 30%. Jixi has fulfilled the first target of employing 
female workers, but failed to fulfil the second one, with 29.26%, slightly lower than the 
target of 30%. The proportion of female workers in Qitaihe Subproject is only 23.97%, 
and that of low-income workers is only 16.51%, all of which are not up to the targets. 

The employment status of each sub-project by the end of 2021 are as follows:
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Table 4-5: Summary of employment status of projects under construction (in the second half of 2021) 

Classification Contents Unit 
Total employees Hegang Jixi Shuangyashan Qitaihe 

Numbers % of total 
workers 

Numb
ers 

% of total 
workers 

Numb
ers 

% of total 
workers 

Numb
ers 

% of total 
workers 

Number
s 

% of total 
workers 

Total employees Person 3585 100.0% 1294 100.00% 721 100.00% 619 100.00% 951 100.00% 

Gender 
Male Person 2449 68.3% 836 64.61% 493 68.38% 397 64.14% 723 76.03% 

Female Person 1136 31.7% 458 35.39% 228 31.62% 222 35.86% 228 23.97% 

Minority 
 

Ethnic Minority Person 152 4.2% 93 7.19% 20 2.77% 23 3.72% 16 1.68% 

Han Majority Person 3433 95.8% 1201 92.81% 701 97.23% 596 96.28% 935 98.32% 

Registered 
Permanent 
Residence 

Local workers employment Person 2914 81.3% 1249 96.52% 478 66.30% 538 86.91% 645 67.82% 

Migrant workers employment Person 671 18.7% 45 3.48% 239 33.15% 81 13.09% 306 32.18% 

  
Positions 

Management and technical 
positions Person 907 25.3% 331 25.58% 265 36.75% 117 18.90% 194 20.40% 

Management and technical 
positions (Female) Person 333 9.3% 169 13.06% 92 12.76% 49 7.92% 23 2.42% 

Workers on the non - skilled 
positions (including 
temporary workers) 

Person 2678 74.7% 963 74.42% 456 63.25% 502 81.10% 757 79.60% 

Poverty 
Population 

Workers from poverty 
household/low-income family 
in non-skilled positions 

Person 918 25.6% 425 32.84% 211 29.26% 125 20.19% 157 16.51% 

Job training and 
occupational 
training 

Number of Training Person 173 / 37 / 78 / 15 / 43 / 

Number of trainees Person 3315 92.5% 1294 100.00% 687 95.28% 408 65.91% 926 97.37% 

Number of female trainees Person 1100 33.2% 458 35.39% 248 36.10% 160 39.22% 234 25.27% 
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4.2 Employment in Operation Phase 

By the end of 2021, a total of 30 jobs were provided during operation phase, 
including 1) 15 long term jobs related to skill and road maintenance, which is 
suitable to males, 2) 15 temporary jobs relate to logistics and road maintenance, of 
which 6 workers are from low-income families. 

Issues. No female workers and workers from low income families are employed 
among subprojects during operation phase except for Jixi Hengshan Jiaotongjie 
road renovation. Although outdoor physical work such as road maintenance is 
not suitable for women, it is recommended to consider giving female 
employees some job opportunities for work in logistics, cleaning, and road 
cleaning. Low-income families should also be actively prioritized when 
recruiting among contract workers. Details are shown in below table.
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Table 4-6: Employment for Subproject in Operation Phase (As of second half of 2021) 

Subproject IA 

Jobs Created 
(Persons) Fixed Positions Contract Positions 

Total 
(person

s) 
Female 

Workers 
from 

low-inco
me 

families 

Positions 

Numbers Average Salary 

Positions 

Numbers Average Salary 

Males Females Males 
(CNY/Mo) 

Females 
(CNY/Mo) Males Females Males 

(CNY/Mo) 
Females 
(CNY/Mo) 

Jixi Hengshan 
Jiaotong Str. 
Road 
Renovation 

Heilongjiang 
Jian'an Highway 
Engineering Co., 
Ltd. 

10 3 6      
Road 

Maintena
nce 

7 3 4500 3500 

Bridge 
connecting 
Xinxing Street 
and railway 

Shuangyashan 
Municipal 
Facilities 
Maintenance 
Center 

12   
Road 

Maintena
nce 

12  2500       

South Ring 
Road 
Reconstructio
n  

Shuangyashan 
Road 
Maintenance 
Center 

5        
Road 

Maintena
nce 

5  2500  

Intelligent 
transport 
management 
and safety, 
road 
maintenance 
and 
emergence 
response 
system  

Hegang Traffic 
Police Office 3   technician 3  3500       

Total   30 3 6  15     12 3   
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5. PUBLIC HEALTH AND SAFETY 

1) Public health.  

According to the SGAP, it is necessary to ensure that the bidding documents of the 
contracts include provisions on AIDS/STDs during the construction period; and provide 
training on public health, AIDS/STD transmission and prevention of sexual harassment. 

The SGAP has been included as an annex to all the contractors in the construction 
contracts signed by the contractors in this report period, which contains requirements for 
education on AIDS/STDs, and sexual harassment prevention.  

In the second half of 2021, all contractors also carried out public health promotion and 
training on STD/AIDS and the COVID-19, and also conducted education and promotion 
with surrounding communities. A total of 141 times of activities were carried out during the 
second half of 2021, with 4353 person-times, of which 1467 were female person-times, 
accounting for 33.7% of the total.  By the end of 2021, a total of 294 times of activities 
were carried out, with 10956 person-times, of which 4156 were female person-times, 
accounting for 37.93% of the total. The details are shown as below. 
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Table 5-1: Summary of Public Health Programs during construction stage 

 Actions taken Contents 
In the 2nd half of 2021 Accumulative numbers  by the end of 

2021 

Times Person-times Female Times Person-times Female 

Health 
aware-ness 
and disease 
control 

Prevention and control 
of infectious diseases  
(including STD and 
AIDS) 

Activities such as distributing brochures, 
posters and pictures, or blackboard 
newspapers 

19 670 230 60 2351 928 

Training on conventional infectious 
diseases  (STD, AIDS) received by all 
employees 

23 769 271 50 2198 815 

Training on the prevention and control of 
the COVID-19 received by all employees 41 1027 268 83 2475 750 

Contractors and community residents carry 
out public health and HIV / AIDS, STI and 
sexual harassment prevention education 
projects 

20 890 348 35 1876 820 

Prevention and epidemic prevention 
activities with surrounding communities to 
prevent and control the COVID-19  (public 
participation, discussion, publicity, 
discussion) 

38 952 339 66 2101 854 

Total: 141 4308 (33.8%) 1456 294 10956 4156（38%） 
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Public health programs by Subprojects.  In the second half of 2021, three 

subproject that implemented construction carried out public health and prevention 

and control of infectious diseases. The forms include: 1) distributing brochures; 2) 

posting health and hygiene knowledge materials in the construction sites etc.: 3) 

on-the-job publicity, etc. In the second half of 2021, there are a total of 4,308 

participants in the three sub-projects for public health awareness and disease 

prevention, of which 33.8% are women. The specific implementation details are as 

follows:
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Table 5-2: Public Health Programs by Subprojects (the second half of 2021) 

Actions taken Contents 

Hegang Qitaihe Shuangyashan Jixi 

Time 

Participa
nt 
(person - 
time) 

Female 
participant 
(person - 
time) 

Time 

Participa
nt 
(person - 
time) 

Female 
participa
nt 
(person - 
time) 

Time 
Participant 
(person - 
time) 

Female 
participant 
(person - 
time) 

Time 
Participant 
(person - 
time) 

Female 
participant 
(person - 
time) 

Health 
aware-ne
ss and 
disease 
control 

Preventio
n and 
control of 
infectious 
diseases  
(including 
STD and 
AIDS) 

Activities such as 
distributing brochures, 
posters and pictures, or 
blackboard newspapers 

0 0 0 5 234 85 6 315 104 8 121 41 

Training on conventional 
infectious diseases  (STD, 
AIDS) received by all 
employees 

0 0 0 5 200 90 4 376 123 13 193 58 

Training on the prevention 
and control of the 
COVID-19 received by all 
employees 

0 0 0 13 437 86 6 376 120 20 214 62 

Contractors and 
community residents carry 
out public health and HIV / 
AIDS, STI and sexual 
harassment prevention 
education projects 

0 0 0 6 327 144 2 300 120 12 263 84 

Prevention and epidemic 
prevention activities with 
surrounding communities 
to prevent and control the 
COVID-19  (public 
participation, discussion, 
publicity, discussion) 

0 0 0 17 332 112 4 359 143 17 261 84 

Total in the second half of 2021： 0 0 0 46 1530 517 22 1726 610 70 1052 329 

Accumulative by the end of 2021 73 4838 2229 74 2077 541 41 2260 794 103 1781 592 
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Construction safety and community impact. In the second half of 2021, construction 
contractors have taken measures to reduce construction impact to the nearby communities. 
The damage to roads and power lines caused by road and pipeline construction has also 
been 100% restored. Appropriate protection and mitigation measures were taken during 
construction to reduce noise, dust and risks caused by construction at night. As of the this 
report period, no complaints have been received from any community close to the 
construction sites, and no construction safety accidents have been occurred. 
Conclusion. To sum up, all sub-projects under construction in this phase (except for Hegang) 
have carried out various activities in public health and infectious disease prevention, including 
education on AIDS, venereal diseases and other infectious diseases. Due to the outbreak of 
COVID-19, prevention and control measures are in place at all construction sites as part of 
health risk mitigation measures. This activity meets the requirements in SGAP. By the end of 
2021, public health and communicable diseases have all met the requirements of the SGAP 
in terms of infectious disease prevention, education, community protection and construction 
safety. 
6. PUBLIC PARTICIPATION AND CONSULTATION 
As per the requirements of SGAP, the campaign of public participation and consultation 
needs to be conducted in the ongoing subprojects during design and construction stage, of 
which the women attendees should be 50% or above. 
 
Public participation on project designs. In this report period, 8 public consultations have been 
held by the PIUs for information exposal and discussion with local community representatives 
related the design content of water supply and drainage pipeline engineering, public 
transportation network reconstruction. A total of 44 residents representatives participated the 
consultations, with 21 women, accounting for 46.7% of all participants. However, the women’s 
participation in design phase has not reached the target of 50%. Details are indicated in the 
table below. 
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Table 6-1：Public Participation on Project Designs (As of the second half of 2021) 

Public 
participation 

activities 
Content Responsible 

organization 
Times 

Date Persons Female Female % 

By the first half of 2021 10  324 163 50.3% 

Workshop 

Water Supply 
Pipeline 
Network 

Shuangyashan 
City Water 
Supply Co., Ltd. 

23 9 39.1% 10 50.00% 

Drainage 
engineering 
design 

Shuangyashan 
Municipal 
Facilities 
Maintenance 
Center 

12 7 58.3% 8 0.5 

Public 
Transport Road 
Network 
Reconstruction 
Project 

Hegang Urban 
Management 
Comprehensive 
Law 
Enforcement 
Bureau 

10 5 50.0% 10 33.33% 

Total： 8 3 times 45 21 46.7% 

By the second half of 2021 18 10 times 368 184 49.9% 

Public Consultations during project construction. During the second half of 2021, the 
project has carried out 10 public participation activities, including 3 community trainings, 6 
workshops and one Hearings. A total of 169 people participated, of which 85 were female 
participants, accounting for 50.3% of the total number of participants, having met the 
requirement of 50% specified in SGAP. On the hearings, there are 12 low-income family 
members, accounting for 31.6% of the total, having met the requirement of 30%. The 
implemented public participation activities are shown in the following table. 

  



Heilongjiang Green Urban and Economic Revitalization Project Soc

26 

Table 6-2：Public Participation During Project Construction (As of second Half of 2021) 

Public 
participation 

activities 
Content Responsible 

organization Times Date Total  
(Persons) 

Female  
(Persons) Female % 

By the first half of 2021 30   528 265  50.2%  

Training 

Public Transport 
Road Network 
Reconstruction 
Project 

Hegang Urban 
Management 
Comprehensive 
Law 
Enforcement 
Bureau 

1 2021/8/6 17 9 52.9% 

SME 

PMOs of four 
subprojects, 
DRC and CS2 
consulting firm 

2 Oct.-Dec. 
2021 14 8 57.1% 

Construction of 
Innovation and 
Entrepreneurship 
Incubation Base 
in Small and 
Medium-Sized 
Enterprise Park in 
Shuangyashan 

Management 
Committee of 
Shuangyashan 
Economic and 
Technological 
Development 
Zone 

3 

August, 
September, 
October 
2021 

60 30 50.0% 

Workshops  

Construction of 
drainage works 

Shuangyashan 
Municipal 
Facilities 
Maintenance 
Center 

1 2021/10/8 25 13 52.0% 

Construction of 
Innovation and 
Entrepreneurship 
Incubation Base 
in Small and 
Medium-Sized 
Enterprise Park in 
Shuangyashan 

Management 
Committee of 
Shuangyashan 
Economic and 
Technological 
Development 
Zone, PMO 

2 
September, 
October 
2021 

15 5 33.3% 

Hearings Qitaihe water 
price adjustment Qitaihe DRC 1 2021/8/27 38 20 52.6% 

Subtotal 10   169 85 50.3% 

By the second half of 2021 40   697 350 50.2%  
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Conclusion. In the second half of 2021, public consultations have been conducted 
in 18 times in Hegang, Jixi and Shuangyashan Subprojects on project designs and 
construction. Totally 214 persons from nearby communities participated the 
consultations, of which 106 are women, accounting for 49.5% for all participants, 
near the target of 50% in SGAP. As of end 2021, 58-time public consultation 
activities have been held in the project with the total participants of 1066 persons, of 
which 534 are women, accounting for 50.1% of all. The accumulative results have 
met the required targets of 50% set out in SGAP. 

With the consultants’ guidance and PMO’s supervision, all IAs and PIUs have 
promised to attach importance to public participation in project implementation, and 
will continue to be carried out various activities with the nearby communities to 
ensure their full participation with targeted groups. 

In order to successfully achieve the goals in SGAP, each PMO has formulated a 
public participation plan for 2022, with a total of 13 activities and an estimated 300 
participants, including 142 women, accounting for 47.3% of the total number of 
participants, and 22 people from low income families. The action plan only requires 
the participation rate of low-income groups in the activities of road safety training 
and hearings, and the participation rate is required to be 30%. Therefore, in the 
2022 plan, the number of participants in road safety training is expected to be 30 
people including 10 from low incomes families. The public participation action plan 
of each subproject is shown in below table. 
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Table 6-3: Pubic Participation Plan for 2022 

Subproject Construction Phase (tick) Actions Organizer/agency Forms Year/Mon. Times 
Planned participants 

Targets 
Total Female Low-income 

families 

Mine 
Rehabilitation 
and Mining 
Environment 
Improvement 

 Public 
consultation 
and disclosure 
of information 
to affected 
communities 

Design phase 
□      
Implementation 
phase□ 

Call for 
comments 

Jixi City Hengshan 
District Emergency 
Management 
Bureau 

Workshops 44562 1 20 10 N/A 
Females 
accounting 
for 50% 

Urban 
Infrastructure 
and Public 
Services 

Design and 
build accessible 
bus stops, bike 
lanes, 
sidewalks, 
crosswalks, 
traffic lights, 
and set up 
warning signs 
or isolation 
facilities on 
dangerous road 
sections 

Design phase 
□      
Implementation 
phase□ 

Construction 
drawing 
design 
exchange 
meeting 

Shuangyashan 
Economic and 
Technological 
Development Zone 

Meeting August 
2022 1 10 5 N/A 

Females 
accounting 
for 50% 

Design phase 
□      
Implementation 
phase□ 

Call for 
comments 

Housing and 
Urban-Rural 
Development 
Bureau of 
Hengshan District, 
Jixi City 

Workshop 
and field June 2022 1 20 10 N/A   

Drainage 
infrastructure 

Design phase 
□      
Implementation 
phase□ 

Popularization 
of drainage 

Jixi Municipal 
Facilities 
Maintenance 
Center 

Meeting 

April, 
August 
and 
November 
2022 

3 30 15 N/A   

Raising 
awareness of 
road safety 

Design phase 
□      
Implementation 
phase□ 

Safety 
promotion 

Shuangyashan 
Economic and 
Technological 
Development Zone 

Leaflet August 
2022 1 30 15 10 

Females 
accounting 
for 50%, 
and 
low-income 
workers 
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Subproject Construction Phase (tick) Actions Organizer/agency Forms Year/Mon. Times 
Planned participants 

Targets 
Total Female Low-income 

families 
accounting 
for 50% 

Investigation on 
the production 
and life impacts 
of residents 
near the 
construction 
area (noise 
pollution, 
environmental 
pollution, traffic 
travel, etc.) 

Design phase 
□      
Implementation 
phase□ 

Investigation 
on the 
production 
and life 
impacts of 
residents near 
the 
construction 
area (noise 
pollution, 
environmental 
pollution, 
traffic travel, 
etc.) 

Jixi Water Supply 
Co., Ltd. Questionnaire Feb. 2022 1 30 15 N/A 

Females 
accounting 
for 50% 

River 
Remediation 
and 
Ecosystem 
Improvement 

Discuss with 
residents the 
location of 
safety alerts, 
isolation 
facilities, and 
trash cans 
along the river 

Design phase 
□      
Implementation 
phase√ 

Riverside 
resident 
safety and 
health 
engagement 

Hegang Water 
Affairs Bureau Workshop April 2022 2 60 24 12 

Females 
accounting 
for 40% 

Provide public 
promotion to 
nearby 
communities 
and schools on 
environmental 
and river 
protection, 
flood risk 

Design phase 
□      
Implementation 
phase√ 

Promote 
public safety 
and health 

Hegang Water 
Affairs Bureau 

In residents 
community 
and school 

June 2022 2 80 40 N/A 

80 
participants 
including 
50% of 
female and 
40 residents 
and 40 
students 
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Subproject Construction Phase (tick) Actions Organizer/agency Forms Year/Mon. Times 
Planned participants 

Targets 
Total Female Low-income 

families 
management, 
and public 
health 

River 
Remediation 
and 
Ecosystem 
Improvement 

Discuss with 
residents the 
location of 
safety alerts, 
isolation 
facilities, and 
trash cans 
along the river 

Design phase 
□      
Implementation 
phase□ 

Call for 
comments 

Housing and 
Urban-Rural 
Development 
Bureau of 
Hengshan District, 
Jixi City 

Workshop May 2022 1 20 8 N/A 
Females 
accounting 
for 40% 

subtotal       13 300 142  22   
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7. BUSINESS DEVELOPMENT SERVICES (BDS) FOR SMES AND LOCAL SME BUREAUS 

As indicated in Output 1 and Output 2, the project will support project management 
and capacity development to ensure successful diversification and project 
sustainability in the areas of business development services  (BDS) for SMEs and 
local SME bureaus. In order to successfully achieve this goal and promote gender 
equality, action and 30% female participation for both outputs are set out in the 
SGAP. 

Implementation status, as of this reporting stage, Frankfurt University of Finance 
and Management (CS2 consultant team) has worked with local sub-project PMO (as 
shown in the table below). In the second half of 2021, the total number of activities 
carried out by the four sub-projects has reached the target value of 30% for women. 
By the end of 2021, the sum of the activities of each sub-project of the four actions 
has also reached the target. 

Issues. The integrated indicators for Output 1 and Output 2 have been met, but the 
achievement of the four sub-project cities is not the same. If the four sub-projects 
are looked at separately: 

⚫ Hegang subproject done well in achieving the current and the accumulative 
targets. 

⚫ For Shuangyashan subproject, among the loans received by SMEs and 
startups only 7.69 is given to women-owned and/or managed SMEs and 
startups and 25.71% women entrepreneurs trained and have accessed finance. 

⚫ For Jixi subproject,25.58% women entrepreneurs trained and have accessed 
finance. 

⚫ For Qitaihe subproject, among the loans received by SMEs and startups only 
12.5% is given to women-owned and/or managed SMEs and startups
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Table 7-1：Output 1 and Output 2 Implementation Status (the second Half of 2021) 

Recommended 
actions 

Activities Hegang Shuangyashan Jixi Qitaihe Total 

Theme 
Participa
tion form 

Numbers 
of 

participat
ed SEMs 

SMEs 
owned or 
managed 

by 
women% 

Participa
tion form 

Numbers 
of 

participate
d SEMs 

SMEs 
owned or 
managed 

by 
women% 

Participatio
n form 

Numbers 
of 

participat
ed SEMs 

SMEs 
owned or 
managed 

by 
women% 

Participat
ion form 

Numbers 
of 

participate
d SEMs 

SMEs 
owned or 
managed 

by 
women% 

Numbers 
of 

participat
ed SEMs 

NO. 
SMEs 

owned or 
managed 
by women 

SMEs 
owned or 
managed 

by 
women% 

 (i) 
Consultations 
and information 
disclosure 
investment and 
application 
procedure 

SME investment 
and application 
procedure 

   

Notice 
of 

Solicita
tion of 
Enterpr

ises 

12 7 

Notice of 
Solicitati

on of 
Enterpris

es 

2 1    14 8 57.14% 

 (ii)   
Promotion of 
women-owned 
and/or managed 
SMEs during 
selection of 
SMEs for FIC 
support 

selection of SMEs       due 
diligence 1 1       1 1 100% 

FIC support for 
SMEs                

 (iii)  Outreach 
activities 
organized for 
entrepreneurs 
trained in 
business 
planning 

Numbers of 
entrepreneurs 
receiving training 

Busine
ss 

Manag
ement 
Certific
ation 

Beginn
er 

Course 

31 16 

Busine
ss 

Manag
ement 
Certific
ation 

Beginn
er 

Course 

31 8 

Business 
Manage

ment 
Certificat

ion 
Beginner 
Course 

30 8 

Busine
ss 

Manag
ement 
Certific
ation 

Beginn
er 

Course 

32 12 124 44 35.48% 

Outreach 
activities 
organized 

Enterpr
ise 

Manag
ement 
Certific
ation 

Trainin

13 7 

Enterpr
ise 

Manag
ement 
Certific
ation 

Trainin

4 1 

Enterpris
e 

Manage
ment 

Certificat
ion 

Training 

8 2 

Enterpr
ise 

Manag
ement 
Certific
ation 

Trainin

7 2 32 12 37.50% 
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Recommended 
actions 

Activities Hegang Shuangyashan Jixi Qitaihe Total 

Theme 
Participa
tion form 

Numbers 
of 

participat
ed SEMs 

SMEs 
owned or 
managed 

by 
women% 

Participa
tion form 

Numbers 
of 

participate
d SEMs 

SMEs 
owned or 
managed 

by 
women% 

Participatio
n form 

Numbers 
of 

participat
ed SEMs 

SMEs 
owned or 
managed 

by 
women% 

Participat
ion form 

Numbers 
of 

participate
d SEMs 

SMEs 
owned or 
managed 

by 
women% 

Numbers 
of 

participat
ed SEMs 

NO. 
SMEs 

owned or 
managed 
by women 

SMEs 
owned or 
managed 

by 
women% 

g 
Primar
y Case 
Works

hop 

g 
Primar
y Case 
Works

hop 

Primary 
Case 

Worksho
p 

g 
Primar
y Case 
Worksh

op 

 (iv)  Non-coal 
SME projects in 
priority sectors 
implemented 

 non-coal SME 
projects in priority 
sectors 
implemented 

      

Support 
for rural 
tourism 
projects 

1 1         1 100% 

        

1 
incubatio
n project 

and 1 
technical 
support 

1 0         1 0% 

Subtotal:      44 23   47 16   42 13   39 14 171 66 38.60% 

Table 7-2：Output 1 and Output 2 Implementation Status (Accumulative status by the end of 2021) 

Recommended 
actions 

Indicators and 
targets 

Hegang Shuangyashan Jixi Qitaihe Total 

# of 
participating 

SME 

# of SME 
owned or 
managed 

by 
women 

SMEs 
owned or 
managed 

by 
women% 

# of 
participating 

SMEs 

# of 
SMEs 

owned or 
managed 

by 
women 

SMEs 
owned or 
managed 

by 
women% 

# of 
participating 

SMEs 

# of 
SMEs 

owned or 
managed 

by 
women 

SMEs 
owned or 
managed 

by 
women% 

# of 
participating 

SMEs 

# of SME 
owned or 
managed 

by 
women 

SME 
owned or 
managed 

by 
women% 

# of 
participating 

SME 

# of 
SMEs 

owned or 
managed 

by 
women 

SME 
owned or 
managed 

by 
women% 

 (i) 
Consultations 
and information 
disclosure 
investment and 

 (i) Number and 
percentage of 
SMEs and 
startups with 
30% target for 

46 14 30.43% 44 24 54.55% 309 134 43.37% 107 36 33.64% 506 208 41.11% 
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Recommended 
actions 

Indicators and 
targets 

Hegang Shuangyashan Jixi Qitaihe Total 

# of 
participating 

SME 

# of SME 
owned or 
managed 

by 
women 

SMEs 
owned or 
managed 

by 
women% 

# of 
participating 

SMEs 

# of 
SMEs 

owned or 
managed 

by 
women 

SMEs 
owned or 
managed 

by 
women% 

# of 
participating 

SMEs 

# of 
SMEs 

owned or 
managed 

by 
women 

SMEs 
owned or 
managed 

by 
women% 

# of 
participating 

SMEs 

# of SME 
owned or 
managed 

by 
women 

SME 
owned or 
managed 

by 
women% 

# of 
participating 

SME 

# of 
SMEs 

owned or 
managed 

by 
women 

SME 
owned or 
managed 

by 
women% 

application 
procedure 

women-owned 
and/or 
managed SMEs 

 (ii)   
Promotion of 
women-owned 
and/or 
managed 
SMEs during 
selection of 
SMEs for FIC 
support 

 (ii)   Number 
of loans 
received by 
SMEs and 
startups of 
which 30% is 
given to 
women-owned 
and/or 
managed SMEs 
and startups 

18 10 55.56% 13 1 7.69% 2 2 100.00% 8 1 12.50% 41 14 34.15% 

 (iii)  Outreach 
activities 
organized for 
entrepreneurs 
trained in 
business 
planning 

 (iii)  At least 
30 
entrepreneurs 
trained and 
have accessed 
finance, 30% of 
which will be 
women 
(baseline: 0) 

98 39 39.80% 35 9 25.71% 43 11 25.58% 60 19 31.67% 236 78 33.05% 

 (iv)  Non-coal 
SME projects in 
priority sectors 
implemented 

 (iv)  At least 
15 non-coal 
SME projects in 
priority sectors 
implemented of 
which 30% are 
women lead 
(baseline: 0) 

12 6 50.00% 0 0 0.00% 13 4 30.77% 2 1 50.00% 27 11 40.74% 
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8. WORK PLAN FOR NEXT STEP 

1. The consultants will carry out the following works in the first half of 2022 to 
address the issues mentioned above: 

i) Continue to provide more trainings on SGAP implementation to PIUs 
and contractors, especially new IAs and contractors; 

ii) To make sure that public participation and consultations will be 
conducted for all the subprojects in the form of activities and 
composition of the participants in compliance with the requirements of 
SGAP, especially the road safety awareness programs; and 

iii) Continuously support and monitor the indicators set in terms of 
employment, public health, prevention of sexual harassment, public 
health and community protection during construction, especially to 
assist PMOs and contractors in training and publicity on sexual 
harassment prevention. 

According to implementation and issues of SAGP (see Appendix XX), the 
completion rate of Qitaihe and Shuangyashan subprojects is relatively weak. 
Consultants assisted the two PMOs to formulate improvement plans for 2022 shown 
in below table.
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Table 8-1: Improvement Plan for Shuangyashan Subproject (2022) 

Contents in SGAP Contents Organizer Forms Year/mon. Times of 
activity Planned participants 

Actions to be 
taken 

Targets and 
indicators Contents Theme     Total Female Low-income 

people 

Output 1: Capacity in business development services and integrated project planning and management developed 

Output 2: Sustainable investment in small and medium-sized enterprises and access to finance in project cities improved. 

Promotion of 
women-owned 
and/or managed 
SMEs during 
selection of 
SMEs for FIC 
support 

Number of loans 
received by SMEs 
and startups of 
which 30% is given 
to women-owned 
and/or managed 
SMEs and startups 

The FIC subproject is to 
be determined. The 
PMO selects SMEs and 
promotion of SMEs 
women-owned and/or 
managed SMEs and 
startups 

Selection of 
SMEs 

Municipal 
PMO 

Promotion and 
Selection 

to be determined 
(TBD)  TBD TBD TBD TBD 

Outreach 
activities 
organized for 
entrepreneurs 
trained in 
business 
planning 

At least 30 
entrepreneurs 
trained and have 
accessed finance, 
30% of which will be 
women  (baseline: 
0) 

Organize SMEs to 
participate in enterprise 
management 
certification training. 
Carry out at least two 
training sessions and 
one study visit before 
September 2021. The 
PMO will update the list 
of trainees to increase 
the proportion of female 
trainees. One-on-one 
business support is 
selected from among 
trainees, with emphasis 
and focus on 
women-owned and/or 
managed SMEs. 

Business 
Management 
Certification 
Training and 
Screening 
Businesses 

CS2 
consulting firm 
and municipal 
PMO 

Training and 
consulting 1-2 times 1-2 times TBD TBD TBD 
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Contents in SGAP Contents Organizer Forms Year/mon. Times of 
activity Planned participants 

Actions to be 
taken 

Targets and 
indicators Contents Theme     Total Female Low-income 

people 

The SMEs supported by 
business training plan is 
to be determined. The 
PMO will actively 
recommend SMEs to 
participate in the project 
and focus on 
women-owned and/or 
managed SMEs. 

Selection of 
SMEs 

Municipal 
PMO 

Promotion and 
Selection TBD  TBD TBD TBD TBD 

Output 4:Remediation and environmental cleanup from mining impacts in project cities improved. 

 Green Pedestrian Street and Urban Intelligent Transportation System 

Raise residents' 
awareness of 
traffic safety 

Female accounting 
for 50% of the total 
participants 

Citizen safety travel 
survey    

Municipal 
Facilities 
Maintenance 
Center 

Public 
organizing April 2022 1 10 4 2 

River Restoration and Adaptation to Ecosystems 

Water and wastewater treatment systems, heating sub-projects 

Held hearings 
on water supply, 
sewage (Jixi, 
Qitaihe, 
Shuangyashan), 
heating fee 
(Hegang), bus 
fee (Qitaihe) 

Female accounting 
for 50% of the total 
participants, and 
30% from low 
income groups 

water price adjustment   City Water 
Company 

Public 
organizing April 2022 1 20 10 6 

Output 5: integrated urban infrastructure and services in project cities improved. 

Providing 
training to 
SGAP PMO and 

In SGAP, it is 
required that at least 
400 persons, of 

In 2022, it plans to train 
70 people, including 25 
women, accounting for 

Capacity 
building 

Shuangyashan 
DRC 

Online + Live 
Meetings 

January-December 
2022 5 70 21   / 
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Contents in SGAP Contents Organizer Forms Year/mon. Times of 
activity Planned participants 

Actions to be 
taken 

Targets and 
indicators Contents Theme     Total Female Low-income 

people 

IAs so as to the 
effective 
implementation 
of SGAP and 
the project 

which 30% are 
women reporting 
new skills in  (a) 
project 
management;  (b) 
BDS capacity 
development to 
SMEs  (50 
entrepreneurs of 
which 30% are 
women);  (c) labor 
force assessment 
and TVET;  (d) 
mining remediation;  
(e) smart city and 
city cluster 
cooperation;  (f) 
flood risk 
management and 
sponge city;  (g) 
water, wastewater, 
and drainage 
management and 
tariff reform; and  
(h) sustainable 
urban transport and 
road safety 
awareness   

35.7%, including:  
(a) (25 people including, 
8 females accounting 
for),  
(c) (10 people including 
4 females, accounting 
for 40%), 
(d) (10 people including 
4 females, accounting 
for 40%), 
(g) (10 people including 
4 females, accounting 
for 40%),  
(h) (15 people, including 
5 females accounting for 
33.3%).   

April-June 2022 2 35 12   / 

August-September 
2022 2 20 8   / 

November 2022 1 15 5   / 

It is required that at 
least 400 persons, 
of which 30% are 
women master new 
skills listed in SGAP. 

It is recommended to 
conduct on-site surveys 
(such as on-site 
discussions, online 
surveys, questionnaires, 
etc.) before the end of 
each training session 

Capacity 
building 

Shuangyashan 
DRC 

Online + Live 
Meetings 

January-December 
2022 5 70 21   / 
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Contents in SGAP Contents Organizer Forms Year/mon. Times of 
activity Planned participants 

Actions to be 
taken 

Targets and 
indicators Contents Theme     Total Female Low-income 

people 

Outputs 1, 3-5: Measures to create employment opportunities and reduce potential risks 

1853 technical 
jobs and 5430 
non-technical 
jobs created 
during the 
construction 
phase 

30% of these are 
given first to 
low-income earners 
and 30% to women 
(baseline for female 
construction 
workers is 20%) 

(Diversified recruitment, 
such as clearly 
indicating in the 
recruitment information 
which positions give 
priority to women and 
low-income families, 
etc., but need to provide 
information such as 
recruitment documents 
or WeChat recruitment 
screenshots) 

Open 
recruitment for 
sporadic 
workers 

Open 
recruitment 
announcement 

Announcement 
in nearby 
villages 

May 2022  1  30  15  9  

398 technical 
jobs and 138 
non-technical 
jobs created 
during the 
operational 
phase 

30% of these are 
given first to 
low-income earners 
and 30% to women 
(baseline for female 
construction 
workers is 20%) 

(Diversified recruitment, 
such as clearly 
indicating in the 
recruitment information 
which positions give 
priority to women and 
low-income families, 
etc., but need to provide 
information such as 
recruitment documents 
or WeChat recruitment 
screenshots) 

Open 
recruitment for 
sporadic 
workers 

Open 
recruitment 
announcement 

Announcement 
in nearby 
villages 

May 2022 1 10 2 2 

Hold publicity 
campaigns on 
public health, 
AIDS, STD 
prevention and 
sexual 
harassment 
prevention 

Courses on public 
health, HIV, STD 
prevention, sexual 
harassment 
prevention, and 
number of trainees 
by gender and 
target group 

Training on public 
health, AIDS, STD 
prevention, sexual 
harassment prevention 

Training Municipal 
PMO Online training June 2022 1 10 10   
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Annex: Pictures of Implementation of SGAP 

Figure 1: Public participation, skills training, public health promotion 

Construction of Cultural and Sports Activity 
Center in Hengshan District, Jixi City-Public 

Health Training 

Renovation of Jiaotong Street in Hengshan 
District, Jixi City-Public Health Information 

Posting 

Shuangyashan Small and Medium Enterprise 
Park Innovation and Entrepreneurship 

Incubation Base Project - Epidemic Prevention 
Measures 

Community Discussion on Mine Restoration 
and Reconstruction in Hengshan District, Jixi 

City 

Shuangyashan SMEs Park Innovation and 
Entrepreneurship Incubation Base Project- 

Discussion 

Public Participation and Information Disclosure 
of Mine Restoration and Reconstruction 

Community in Hengshan District, Jixi City 
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Skills training for Shuangyashan Urban 
Foundation Drainage Project 

SMEs - enterprise management certification 
training in Jiamusi  

Group photo of enterprise management 
certification training 

Signature of enterprise management 
certification training 
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I. SUMMARY 

This project will be implemented in Hegang City, Jixi City, Qitaihe City and Shuangyashan 
City of Heilongjiang Province. According to the Resettlement Plan (RP) (May 2017) prepared 
for this project, the updated RP and due diligence report, the subprojects in these four cities 
all involve land acquisition and resettlement. 

 Name of subproject Contract No. Update date 

The updated 
resettlement 
plan 

Construction of Urban Drainage Infrastructure 
in Jixi City - Pipe and Canal Project JX-WT-W11 Feb. 2021 

Jixi City Urban Water Supply Pipeline 
Network Reconstruction JX-WT-W12 Nov. 2020 

Jixi City Urban Water Supply Pipeline 
Network Reconstruction(West of the city) JX-WT-W13 April 2021 

Reconstruction of Jiaotong St. and Roads in 
Hengshan District, Jixi City JXHS-RC-W7A Jul 2020 

Qitaihe Green Food and Biological 
Fermentation Circulation Industrial Park: 
Road Civil Construction and Pipe Network 

QH-GF-W2 Nov. 2020 

Upgrading and Renovation of Water 
Transmission and Distribution Pipelines in 
Qitaihe City 

QH-WS-W6 
（A、B和 C） May 2021 

Shuangyashan Jianshan District Rainwater 
and Sewage Project 

SY-UR-WW5和
WW6 March 2021 

Shuangyashan Urban Water Supply Project SY-UR-WS4 March 2021 

Updated due 
diligence report 

Comprehensive river management, flood risk 
management and ecological improvement in 
Hegang City 

HG-RR-W5A April 2021 

Luobei County High-tech Graphite Composite 
Materials and E-commerce Industrial Park - 
Sewage Plant 

HG-WT-W14 July 2021 

Construction of Cultural and Sports Center in 
Hengshan District, Jixi City JXHS-UR-W6 May 2021 

Jixi (Jiguan) Industrial Park Sewage 
Treatment Plant JX-JG-W2 April 2021 

Construction of Innovation and 
Entrepreneurship Incubation Base for Small 
and Medium Enterprises Park in 
Shuangyashan Economic and Technological 
Development Zone 

SY-SW-W1 July 2021 

Compared with the last progress report, the resettlement data in this report has declined, 
because a large number of sub-projects are adjusted or completed in the midterm. The total 
permanent land acquisition area of the project is 397.3835 mu, including 176.14 mu of 
state-owned land and 221.2435 mu of collective land; the total area of temporary land 
occupation is 974.108 mu, including 901.247mu of state-owned land, and 72.861 mu of 
collective land; the total area of demolished houses is 8396.355 m2,. 42 households with 
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118 people are affected by permanent land acquisition; 72 households with 216 people are 
affected by temporary land occupation; and 33 households with 108 people are affected by 
housing demolition. Details are shown in the below table. 

The consultant team was mobilized on site in August 2019 and reported the progress of 
resettlement implementation in each project city as of 31 August 2019 in September 2019. In 
the inception report, it was emphasized that as one of the important guarantees for the 
successful implementation of the RP, each project implementation unit must appoint a 
dedicated resettlement officer. The resettlement officer should be responsible for: 1)assisting 
the relevant land acquisition and demolition authorities and implementation departments in 
this city to perform the specific land acquisition and house demolition work; 2)conducting 
internal monitoring of resettlement in accordance with the requirements of the RP; 3)helping 
the project management consultants to update the RP; 4)assisting the external resettlement 
monitoring agency to carry out on-site survey; 5)supervising the PIU to formulate an annual 
plan for resettlement budget and make available of required funds; and 6)reporting any 
issues in a timely manner during the implementation of the RP and providing assistance for 
implementation of the grievance redress mechanism. 

The last report summarizes the progress of the resettlement work in each project city as of 
the end of December 2020. In September 2020, the resettlement experts of the consulting 
team visited Jixi City, Qitaihe City, Hegang City and Shuangyashan City, inspected the 
construction sites of each subproject, understood the impact scope of land acquisition and 
house demolition, and communicated with the project implementation agency about the 
updated content of the RP. According to the Procurement Plan of the civil works contract, the 
resettlement experts will make an update on RP to ensure that the civil works contract can 
be awarded on time. 

This report just covers RP progress of each project city by the end of June 2021. The 
resettlement experts of the consulting team continued to coordinating with PIUs and ADB, 
updated RP and prepared PR due diligence report for each PIUs. In this report period, five 
updated RP and two due diligence reports had been approved by ADB. On 22 June 2021, 
the resettlement expert provided training to PMO and PIUs about update, due diligence and 
monitoring of ADB's involuntary resettlement policies and resettlement plan during the online 
project management training held by Shuangyashan PMO. 
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Table 1: Resettlement Impact Scope of Each Subproject 

Subprojects Land 
Type 

Area Affected people 

June 2021 December 2021 June 2021 December 2021 

State-owned Collective State-owned Collective 
State-owned Collective State-owned Collective 

No. of 
households 

No. of 
persons 

No. of 
households 

No. of 
persons 

No. of 
households 

No. of 
persons 

No. of 
households 

No. of 
persons 

Hegang 

PLA (mu) 1905.3 152.1 80 24 0 132 47 210 0 0 4 13 

TLO (mu) 246.1 51.65 0 0 0 0 11 43 0 0 0 0 

HD (m2) 0 0 0 297.18 0 0 0 0 0 0 7 17 

Jixi 

PLA (mu) 1707.64 221.18 0 127.9435 0 0 68 259 0 0 33 88 

TLO (mu) 0 49.79 363.597 46.011 0 0 13 52 0 0 72 216 

HD (m2) 0 2110.5 0 8099.175 0 0 21 102 0 0 26 91 

Qitaihe 

PLA (mu) 777.9 18 94.8 0 0 30 2 8 5 17 0 0 

TLO (mu) 1092 0 478.65 0 0 0 0 0 0 0 0 0 

HD (m2) 0 0 0 0 0 0 0 0 0 0 0 0 

Shuangyashan 

PLA (mu) 197.25 969.29 1.34 69.3 0 0 149 450 0 0 0 0 

TLO (mu) 0 30 59 26.85 0 0 12 42 0 0 0 0 

HD (m2) 53030.62 11006.87 0 0 0 1127 171 456 0 0 0 0 

Total 

PLA (mu) 4588.09 1360.57 176.14 221.2435 0 162 266 927 5 17 37 101 

TLO (mu) 1338.1 131.44 901.247 72.861 0 0 36 137 0 0 72 216 

HD (m2) 53030.62 13117.37 0 8396.355 0 1127 192 558 0 0 33 108 
Notes: PLA=Permanent Land Acquisition; TLO=Temporary Land Occupation; HD= Housing Demolition. 
Resource:  The updated RP and due diligence report 
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II. HEGANG 

A. IMPACT SCOPE 

According to the Resettlement Plan prepared by Hegang City (May 2017), and the updated 
Due Diligence Report (April 2021) for the comprehensive river management, flood risk 
management and ecological improvement projects in Hegang City, and the Due Diligence 
Report (April 2021) for Luobei County High-tech Graphite Composite Materials and 
E-Commerce Industrial Park Sewage Plant), from December 2020 to December 2021, in 
Hegang City 4 out of the 6 components did not involve land acquisition; 2 components 
involved  permanent land acquisition, and 1 involved house demolition. The total permanent 
land acquisition for the Hegang Subproject is 124 mu, including 80 mu of state-owned land 
and 24 mu of collective land. There is no temporary land occupation. Four households with 
13 persons are affected by the permanent land acquisition, and the demolished area is 
291.18 m2, affecting 7 households with 17 people. Table 2 summarizes the details. 
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Table 2: Impact Scope of Resettlement in Hegang City 

No. Components Land Type 

Areas Affected people 

June2021 December 2021 June2021 December 2021 

State-o
wned 

Collectiv
e 

State-own
ed 

Collectiv
e 

State-owned Collective State-owned Collective 

No. of 
household
s 

No. of 
persons 

No. of 
households 

No. of 
persons 

No. of 
household
s 

No. of 
persons 

No. of 
househol
ds 

No. of 
persons 

1 

Hegang Luobei 
County industrial 
park (high-tech 
graphite-based 
materials and 
e-mobility)—WWTP 
treated wastewater 
reuse pipe  

PLA (mu) 0 45 0 24 0 0 2 8 0 0 4 13 

TLO (mu) 0 51.65 0 0 0 0 11 43 0 0 0 0 

HD (m2) 0 0 0 0 0 0 0 0 0 0 0 0 

2 

Integrated river 
rehabilitation and 
cleanup from mining 
and 
ecosystems-based 
adaption (Shitou 
River, Qianjin Creek, 
Heli River, and 
Xiaoheli River) 

PLA (mu) 0 88.65 80 0 0 0 33 151 0 0 0 0 

TLO (mu) 0 0 0 0 0 0 0 0 0 0 0 0 

HD (m2) 0 0 0 297.18 0 0 0 0 0 0 7 17 

Total 

PLA (mu) 0 133.65 80 24 0 0 35 159 0 0 4 13 

TLO (mu) 0 51.65 0 0 0 0 11 43 0 0 0 0 

HD (m2) 0 0 0 297.18 0 0 0 0 0 0 7 17 
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B. IMPLEMENTATION PROGRESS AND CURRENT SITUATION OF RP 

The land acquisition and resettlement of the subprojects in Hegang City has begun. The main progress is shown in Table 3. 

Table 3: Implementation Progress of RP of Subprojects in Hegang 
No. Subprojects Implementation Units Implementation as of June 2021 Implementation as of December 2021 

1 

Hegang industrial park (green 
food, green energy, and 
high-tech) - infrastructure and 
multifunctional SME support 
facilities 

Hegang Economic 
Development Area 
Construction Company 

Due to the adjustment of the industrial structure of the park, 
the original construction content will change. After the 
feasibility study and preliminary design are completed, the 
RP will be updated. The RP is expected to be updated 
before the mid-term review of the project. 

The original construction has been cancelled, 
and the Resettlement Plan will be updated after 
an alternative project is determined through 
mid-term adjustment. 

2 

Hegang Luobei County 
industrial park (high-tech 
graphite-based materials and 
e-mobility)—WWTP treated 
wastewater reuse pipe 

Liyun Investment and 
Development Company/ 
Luobei County PMO 

The permanent collective land acquisition of 24 mu for the 
construction of sewage plant has been completed in March 
2021, involving 13 people from 4 households in 
Tongdongsheng village, Luobei county. Land use approval 
procedures are being handled. The due diligence report has 
been reviewed by ADB for two rounds and is being revised. 

Luobei County Graphite Industrial Park gave 
land acquisition and resettlement compensation 
to affected villages and families in 2013 and 
2021, respectively. The compensation standard 
is higher than that in the resettlement plan. The 
affected groups are satisfied with the 
compensation and no unresolved issues are 
found. 

3 Remediation of open pit mine 
and waste rock dumpsite 

Hegang Natural 
Resources Bureau 

The construction content and method will be adjusted after 
receiving the final decision of the municipal government and 
ADB. RP has not been updated because the three 
questions proposed by RP experts has not been answered 
by project owners.   

It is at the stage of preparing for bidding and 
data on resettlement has not been updated. 

4 

Integrated river rehabilitation 
and cleanup from mining and 
ecosystems-based adaption 
(Shitou River, Qianjin Creek, 
Heli River, and Xiaoheli River) 

Hegang Water Affairs 
Bureau 

The “RP Due Diligence Report” was prepared and approved 
by ADB on 3 May. Qianjin ditch involves occupying 80 mu of 
state-owned construction land, and does not involve new 
house demolition. No monitoring is required. 

During due diligence, no outstanding issues 
were identified. The resettlement process is in 
line with ADB's policy requirements. 

5 District heating system energy 
efficiency improvements 

Hegang City 
Management and 
Administrative 
Enforcement Bureau 

The RP was updated in October 2019, reducing the area of 
temporary occupation of state-owned land from 332.1 mu to 
246.1 mu. The project has been completed with counterpart 
financing, and temporary land occupation has been 
restored. 

cancelled 

6 
Road rehabilitation, public 
transport, and non-motorized 
transport improvements 

Hegang City 
Management and 
Administrative 
Enforcement Bureau 

The RP was updated in October 2019 without any changes. 
All 49 municipal roads with a total length of 35.4 km were 
reconstructed within the original red line of the road, without 
involving any land acquisition and house demolition. 

Some components has been completed and 
some is under approval. 
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C. COMPENSATION FOR LAND ACQUISITION AND RESETTLEMENT 

The four components of Hegang industrial park (green food, green energy, and high-tech) - 
infrastructure and multifunctional SME support facilities, Remediation of open pit mine and 
waste rock dumpsite, District heating system energy efficiency improvements and Road 
rehabilitation, public transport, and non-motorized transport improvements have no need to 
be updated, so the compensation for land acquisition and resettlement of two components of 
Hegang Luobei County industrial park (high-tech graphite-based materials and 
e-mobility)—WWTP treated wastewater reuse pipe and Integrated river rehabilitation and 
cleanup from mining and ecosystems-based adaption (Shitou River, Qianjin Creek, Heli 
River, and Xiaoheli River) is presented. 

Table 4: Compensation for land acquisition and resettlement 

Components Compensation 
Category 

Compensation 
(Yuan) Numbers unit Subtotal 

(yuan) 
Total 
(yuan) 

Integrated river 
rehabilitation 

house 
compensation 1290 297.18 m2 383362.20 

422562.20 relocation 
allowance 600 7 Household 4200.00 

transition fee 5000 7 Household 35000.00 

Luobei County 
industrial 
park—WWTP 
treated 
wastewater reuse 
pipe 

land acquisition 
compensation 24,000 24 mu 576000 

Total 998562.2  

D. CONCLUSIONS AND NEXT PLANS 

Hegang industrial park (green food, green energy, and high-tech), Hegang Luobei County 
industrial park (high-tech graphite-based materials and e-mobility) and Remediation of open 
pit mine and waste rock dumpsite is under adjustment. If the alternatives are determined, the 
RP and due diligence report will be updated. The heating subproject has been cancelled. 
The progress of the Road rehabilitation, public transport, and non-motorized transport 
improvements is under approval. Integrated river rehabilitation and Hegang Luobei County 
industrial park (high-tech graphite-based materials and e-mobility)—WWTP treated 
wastewater reuse pipe has been updated based on the due diligence report. If there is any 
update, the due diligence report will be reprepared. 
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III. JIXI  

A. IMPACT SCOPE 

According to the RP prepared by Jixi City (May 2017), 7 of Jixi City's 8 subprojects involve 
permanent land acquisition or temporary land occupation, of which 2 subprojects involve 
rural house demolition. From June 2021 to December 2021, according to the resettlement 
due diligence report of the Jixi Hengshan District Cultural and Sports Center (July 2021), the 
resettlement due diligence of the sewage treatment plant sub-project of Jixi (Jiguan) 
Industrial Park (May 2021), and Jixi Jiaotong Str. Project RP Update (July 2020), Urban 
Restoration and Infrastructure (Water Supply Network, Sewage/Rainwater Collection and 
Discharge), all of them involved resettlement activities that need to be updated. The 
permanent land acquisition is 127.944 mu, all of which are collective land. The temporary 
land occupation is 409.608 mu, including 363.597 mu of state-owned land and 46.011 mu of 
collective land. The total house demolition is 8099.18 m2. 33 households with 88 persons 
are affected by permanent land acquisition; 72 households with 216 persons are affected by 
temporary land occupation; 26 households with 91 persons are affected by house demolition, 
see the table below for details.
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Table 5: Impact Scope of Jixi Components 

No. Components Land 
type 

Areas Affected people 

June 2021 December 2021 June 2021 December 2021 

State-
owne
d 

Collective State-owne
d Collective 

State-owned Collective State-owned Collective 

Households Persons Households Persons Households Persons Households Persons 

1 

Jixi Jiguan 
District industrial 
park - WWTP 
and sewer pipes 

PLA (mu) 0 84.53 0 48.52  0 0 5 31 0 0 9 36 

TLO (mu) 0 49.79 0 0 0 0 13 52 0 0 0 0 

HD (m2) 0 1355 0 6276.76 0 0 13 79 0 0 9 32 

2 

Hengshan 
District urban 
regeneration, 
community 
facilities, and 
public space 
improvement 

PLA (mu) 0 48 0 73.35 0 0 30 77 0 0 24 52 

TLO (mu) 0 0 0 0 0 0 0 0 0 0 0 0 

HD (m2) 0 756 0 756 0 0 8 23 0 0 8 20 

3 

Jixi urban 
infrastructure - 
water supply 
pipes, 
wastewater 
collection, and 
drainage 

PLA (mu) 1.8 23.45 0 6.07 0 0 78 263 0 0 0 0 

TLO (mu) 244.2 0 363.597 46.011 0 0 0 0 0 0 72 216 

HD (m2) 0 0 0 1066.42 0 0 0 0 0 0 9 39 

4 
Jixi No.3 WTP 
upgrading and 
expansion 

PLA (mu) 0 0 0 0 0 0 0 0 0 0 0 0 

TLO (mu) 0 0 0 0 0 0 0 0 0 0 0 0 

HD (m2) 0 0 0 0 0 0 0 0 0 0 0 0 

Total 

PLA (mu) 1707.6
4 221.2 0 127.944 0 0 68 259 0 0 33 88 

TLO (mu) 0 49.79 363.597 46.011 0 0 13 52 0 0 72 216 

HD (m2) 0 2111 0 8099.18 0 0 21 102 0 0 26 91 
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B. IMPLEMENTATION PROGRESS OF RP 

The detailed designs of the subprojects have been completed successively, and the preparation of RP and RP Due Diligence Report are being 
prepared, the main progress is shown in Table 6. 

Table 6: Implementation Progress of RP for Subprojects in Jixi 

No. Subproject Implementation Unit Implementation as of June 2021 Implementation as of December 2021 

1 

Hengshan District industrial 
park (high-tech 
graphite-based materials and 
e-mobility)-road infrastructure 
and SME support facilities 

Jixi City Hengyuan 
Investment Co., Ltd. 

The construction content will be adjusted; the originally 
planned new road will be changed to the construction 
of a research and development center. The feasibility 
study is underway. After the approval of the revised 
initial design, the RP will be updated. 

 Changed to NBF contract. 

2 Jixi Jiguan District industrial 
park WWTP and sewer pipes 

Jiguan Industrial Park 
Service Center 

The designed wastewater treatment capacity will be 
reduced by half or less, but the original planned 
construction site and red line area will remain 
unchanged. The “RP Due Diligence Report” has been 
approved by ADB on 26 May.  
48.5235 mu of rural collective land was permanently 
expropriated, 6276.755 square meters of rural 
residents' houses were demolished, and 36 people of 9 
households were affected. Complaints need to be 
continuously monitored. 

As of the end of March 2021, the land acquisition, 
demolition and resettlement   involved in this 
sub-project has been completed. The affected 
households have received compensation. All 
affected households received non-agricultural 
skills training and continued to work in urban areas 
or other provinces and cities. As of the end of 
March 2021, no affected person has raised their 
grievances or appeals against land acquisition, 
demolition and resettlement. 

3 Hengshan District waste rock 
dumpsite remediation 

Jixi City Hengyuan 
Investment Co., Ltd. 

The preliminary design has not yet been approved. 
After approval, it can be decided whether to update the 
RP. 

Being preparing RP due diligence for the 
alternatives 

4 

Hengshan District integrated 
rivers and lake rehabilitation 
and ecosystems-based 
adaptation (Hongqi Lake, Anle 
Creek, and Huangni River) 

Jixi City Hengyuan 
Investment Co., Ltd. 

The preliminary design has not yet been approved. 
After approval, it can be decided whether to update the 
RP. 

It is necessary to increase the construction of 
sewage interception pipes, with a total investment 
of about CNY 2 million. At present, the design has 
been completed and the bidding documents have 
been prepared. It is planned to complete the 
bidding and procurement in the first quarter of 
2022, and the RP is currently being prepared. 

5 
Hengshan District urban 
regeneration, community 
facilities, and public space 

Jixi City Hengyuan 
Investment Co., Ltd. 

The “RP Due Diligence Report” has been approved by 
ADB on 13 July. 
73.35 mu of rural collective land was permanently 

As of October 2020, land acquisition, demolition 
and resettlement have been completed. All 
affected households have received compensation 
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No. Subproject Implementation Unit Implementation as of June 2021 Implementation as of December 2021 

improvement expropriated, and 52 people of 24 households were 
affected; 756 square meters of rural residents' houses 
were demolished, and 20 people of 8 households were 
affected, in which 2 people of 1 household was 
affected. Complaints, livelihood restoration and 
pension payments need to be continuously monitored. 

and resettlement. In May 2021, under the 
guidance of resettlement experts, the PIU 
conducted a sample survey of 14 affected 
households (including 4 households affected by 
demolition), and held a discussion with the Hongqi 
Village Committee. No complaints have occurred, 
and the affected people are satisfied with the 
compensation standards and resettlement 
measures. 

6 Hengshan District roads 
improvement 

Jixi City Hengyuan 
Investment Co., Ltd. 

Updated Jiaotong street “updated RP” was approved 
by ADB in August 2020. Design for cross - railway 
flyover is prepared by railway department; however 
preliminary design has not been done. Construction 
site and lands areas are not changed. Whether RP will 
be updated will be determined after final design is 
done.  

The Jiatong St. renovation has put in use in 2021, 
so it will not be updated. The overpass project has 
been cancelled. The Heng'an Road 
Reconstruction was proposed as an alternative 
(contract number), and the RP is currently being 
prepared. 

7 
Jixi urban infrastructure-water 
supply pipes, wastewater 
collection, and drainage 

Jixi City Municipal 
Maintenance Center 

Updated RP for drainage water drainage pipes (open 
channel) has been approved to ADB on 5 March.  

The sewage and rain water pipelines involved in 
JX-WT-W11 have been completed (from April 
2017 to May 2020). The construction only involves 
temporary occupation of state-owned urban 
construction land. The pavement of city roads has 
been restored. So far, there are no remaining 
problems of resettlement.  
The impact of JX-WT-W12 on resettlement is the 
same as the last progress report. JX-WT-W13, Jixi 
Water Supply Co., Ltd. has negotiated with the 
village committee and the representatives of the 
affected households in April 2021 to inform the 
project construction, the compensation standard, 
and the implementation plan for land occupation, 
and conduct on-the-spot investigation. All the 
affected households participated in the field 
measurement. 

8 Jixi City No. 3 WTP upgrading 
and expansion 

Jixi City Water Supply 
Company 

Construction has been started. Neither the 
construction site nor the scope of the construction red 
line has changed, and no land acquisition or demolition 
is involved. 

Being under construction and no change on RP. 
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C. COMPENSATION FOR LAND ACQUISITION AND RESETTLEMENT 

The components of Hengshan District industrial park (high-tech graphite-based materials 
and e-mobility)-road infrastructure and SME support facilities，Hengshan District waste 
rock dumpsite remediation，Hengshan District integrated rivers and lake rehabilitation and 
ecosystems-based adaptation (Hongqi Lake, Anle Creek, and Huangni River) and 
Hengshan District roads improvement are under adjusting or to be canceled. The data of 
components of urban infrastructure will be collected until 2022. there is no resettlement 
compensation under Jixi City No. 3 WTP upgrading and expansion. Therefore, this section 
only presents the resettlement compensation of Jixi Jiguan District industrial park WWTP 
and sewer pipes and Hengshan District urban regeneration, community facilities, and 
public space improvement. 

Table 7: Compensation for land acquisition and resettlement 

Components 
Compensat
ion 
Category 

Compensation 
price 
(Yuan) 

Quantity Unit Subtotal Total (Yuan) 

Jixi Jiguan 
District 
industrial park 
WWTP  and 
sewer pipes  

land price 83,337.50 297.18 mu 24,766,238.
25 

24,805,438.25 relocation 
allowance 600.00 7.00 

HH 
4,200.00 

transition 
fee 5,000.00 7.00 35,000.00 

Hengshan 
District urban 
regeneration, 
community 
facilities, and 
public space 
improvement 

land 
acquisition 
compensati
on 

83,333 
(Jixi-No.8 
District) 
28,667 
(Jixi-No.10 
District) 

73.35 mu 

8,158,754 (Told by director 
Ma) Young crop 

compensati
on 

Corn 1,000 
yuan/mu 
Vegetables 2,000 
yuan/mu 
Soybean 800 
yuan/mu 

Determined 
by actual 
measurement 

person 

endowment 
insurance 
premium 

71,511.00 
Determined 
by actual 
negotiation 

person 

Total 32,964,192.25 

Note: HH=household 

D. CONCLUSIONS AND NEXT STEPS 

The RPs of Hengshan District roads improvement, Jixi urban infrastructure, Jixi Jiguan 
District industrial park WWTP and sewer pipes have been updated. The resettlement due 
diligence report of Jixi culture and sports center and drainage booster pump station have 
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been prepared. All of them have been approved by ADB. The RP and due diligence reports 
of other civil works contracts will be prepared until the PIU completed adjustment and 
preliminary design. 

IV. QITAIHE 

A. IMPACT SCOPE 

According to the RP (May 2017) prepared by Qitaihe City, 2 of the 4 subprojects in Qitaihe 
City involve permanent land acquisition or temporary land occupation, but none involves 
house demolition. From December 2020 to December 2021, according to the RP Due 
Diligence Report (November 2020) of Qitaihe industrial park (green food and 
pharmaceutical bio-fermentation)—road infrastructure and SME support facilities, the RP 
(May 2021) of water treatment plants upgrading, water supply distribution system 
replacement and expansion, the progress of RP of two components need to be updated, 
involving a total of 94.8 mu of permanent land acquisition, all of which are state-owned land, 
and a total of 478.65 mu of temporary land occupation, all of which are state-owned land. A 
total of 5 households with 17 persons are affected by permanent land acquisition; no house 
demolition is involved. See Table 9 for the updated resettlement impact scope. 

B. IMPLEMENTATION PROGRESS OF RP 

The detailed designs of the subprojects have been completed successively, and the 
preparation of RP and RP Due Diligence Report are being prepared. The main progress is 
shown in Table 8.
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Table 8:  Implementation Progress of RP 

No. Subprojects Implementation 
Units Implementation as of December 2020 Implementation as of December 2021 

1 

Qitaihe industrial park (green 
food and pharmaceutical 

bio-fermentation)—road 
infrastructure and 

SME support facilities 

Qitaihe Economic 
Development Area 
Administrative 
Committee 

“RP Due Diligence Report” for two roads and associated facilities 
was approved in ABD by November, but the planned location of the 
service and training center for small and medium-sized enterprises 
will change. The number of factory buildings will change from 15 to 4. 
The area will be reduced from 22 hectares to 4.86 hectares. The 
preliminary design has not yet been approved. After approval, the 
RP will be updated to reflect the changes in the construction site. 

The Qitaihe municipal government in 
Heilongjiang province approved the land use 
for the road infrastructure in April 2020. 
Through field visits and consultations, it is 
confirmed that there are no unresolved or 
remaining issues related to land acquisition 
for this subproject. 

The construction site of the enterprise service 
and training center has been changed to the 
land of the original Weilai Science and 
Technology City, and a due diligence report is 
currently being prepared. 

2 Mining remediation and 
environmental rehabilitation 

Qitaihe Natural 
Resources Bureau 

Preliminary design has not yet been approved. After approval, it can 
be decided whether to update the RP. Canceled and is screening alternatives 

3 

Qitaihe water treatment 
plants upgrading, water 
supply distribution system 
replacement and expansion 

Qitaihe Water 
Affairs and Water 
Supply Company 

Updated “RP Due Diligence Report” for contract packages 
QH-WS-W6A, W6B and W6C had been approved by 3 June, and 
478.65 mu of land for state-owned roads is temporarily occupied. In 
addition, the pipe network constructed with internal distribution funds 
temporarily covers an area of 12.69 mu, and the two booster pump 
stations occupy 6.15 mu of public facilities. 

The contract QH-WS-W6A/W6B/-W6C is 
under construction, and the resettlement 
impact is the same with the last report. 
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Table 9: Impact Scope of Resettlement of Each Subproject (Qitaihe City) 

No. Subproject Land Type 

Area Affected People 

June 2021 December 2021 June 2021 December 2021 

State-owned Collective State-owned Collective 
State-owned Collective State-owned Collective 

HH Person HH Person HH Person HH Person 

1 

Qitaihe industrial park 
(green food and 
pharmaceutical 
bio-fermentation)—roa
d infrastructure and 
SME support facilities 

PLA (mu) 777.9 0 94.8 0 0 30 0 0 5 17 0 0 

TLO (mu) 0 0 0 0 0 0 0 0 0 0 0 0 

HD (m2) 0 0 0 0 0 0 0 0 0 0 0 0 

2 

Water treatment plants 
upgrading, water 
supply distribution 
system replacement 
and expansion 

PLA (mu) 0 18 0 0 0 0 2 8 0 0 0 0 

TLO (mu) 1092 0 478.65 0 0 0 0 0 0 0 0 0 

HD (m2) 0 0 0 0 0 0 0 0 0 0 0 0 

Total 

PLA (mu) 1869.9 18 94.8 0 0 30 2 8 5 17 0 0 

TLO (mu) 0 0 478.65 0 0 0 0 0 0 0 0 0 

HD (m2) 0 0 0 0 0 0 0 0 0 0 0 0 



Heilongjiang Green Urban and Economic Revitalization Project Resettlement Internal Monitoring Report 

16 

C. COMPENSATION FOR LAND ACQUISITION AND RESETTLEMENT 

Table 10: Compensation for land acquisition and resettlement 

Components Compensatio
n Category 

Compensation 
price 
(Yuan) 

Quantity Unit Subtotal Total 
(Yuan) 

Qitaihe industrial park 
(green food and 
pharmaceutical 
bio-fermentation)—ro
ad infrastructure and 
SME support facilities 

land 
acquisition 
compensation 

46,666.90 106.17 mu 4,954,670 

7,346,970 

Other costs Determined by 
negotiation 5 HH 2,392,300 

Water treatment 
plants upgrading, 
water supply 
distribution system 
replacement and 
expansion 

\ 

Temporary 
occupation of 
state-owned  
land 

478.65 mu \ 

Total 7,346,970 

D. CONCLUSIONS AND NEXT STEPS 

The updated RP for two roads in Qitaihe Industrial Park (green food and pharmaceutical 
biofermentation)—civil works for SME support facilities subproject has been approved by 
ADB in November 2020. The construction site of Corporate Service and Training Center 
under Qitaihe industrial park changed and its RP due diligence report is under preparation. 
Updated RP for Civil Works for Water and Wastewater Company WTP Project and Civil 
Works for Water Transmission and Distribution System Replacement and Expansion 
Project has been approved by ADB on 3 June, and the due diligence was conducted on the 
land for two booster pump stations and the temporary land occupation of pipe network 
constructed with counterpart funds; The update of RP for water supply plant expansion 
project has been prepared by independent resettlement experts and approved by ADB on 
22 January. The updated PR or “RP Due Diligence Report” of Mining remediation and 
environmental rehabilitation shall be prepared after the project implementation adjustment.  

V. SHUANGYASHAN CITY 

A. IMPACT SCOPE 

According to the RP (May 2017) prepared by Shuangyashan City and the RP of 
Shuangyashan City Infrastructure Jianshan District Rainwater and Sewage Project (March 
2021), Water Supply Sub-project (March 2021), Shuangyashan business park SME plants 
(July 2021) and the Xinxing Avenue Crossing Railway Bridge Project in Shuangyashan 
City (December 2017), from June 2021 to December 2021, the resettlement progress of 
two subprojects should be updated. The Shuangyashan Subproject involves permanent 
land acquisition of 70.64 mu, including 1.34 mu of state-owned land and 69.3 mu of 
collective land. A total of 85.85 mu of land is temporarily occupied, including 59 mu of 
state-owned land and 26.85 mu of collective land. Permanent land acquisition and 
temporary land occupation will not affect residents, see the table below for details
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Table 11: Impact Scope of Resettlement of Each Subproject (Shuangyashan) 

No. Subproject Construction contents     Land Type 

Areas Affected people 

December 2020 December 2021 December 2020 December 2021 

State- 
owned 

Collectiv
e 

State-own
ed 

Collect
ive 

State-owned Collective State-owned Collective 

HH Person HH Person HH Person HH Person 

1 

Shuangyashan 
business park 
SME plants and 
associated 
facilities - 
PRC-Russia 
business and 
trading park 
phase two 
infrastructure 
project. 

Construction of SME plant and 
supporting facilities with a total 
construction area of 40,000 m2 

PLA (mu) 0 330 0 69.3 0 0 20 55 0 0 0 0 

TLO (mu) 0 0 0 0 0 0 0 0 0 0 0 0 

HD (m2) 0 0 0 0 0 0 0 0 0 0 0 0 

2 

Urban 
infrastructure 
—water supply, 
wastewater 
collection, and 
drainage 

(1) Urban aging water supply 
pipes renovation project 
(municipal project). one water 
pool（4000m2) 
and two operational rooms (100 
m2) - civil works.   

PLA (mu) 7.05 1.3 1.34 0 0 0 3 12 0 0 0 0 

TLO (mu) 0 30 0 23.85 0 0 12 42 0 0 0 0 

HD (m2) 0 0 0 0 0 0 0 0 0 0 0 0 

(2) Stormwater drainage: 52.3 
km stormwater pipeline in 
Jianshan District. 
Sewage pipeline network: 25.5 
km of sewage pipelines in 
Lingdong District and 59.6 km of 
sewage pipelines in Jianshan 
District. 

PLA (mu) 0 0 0 0 0 0 0 0 0 0 0 0 

TLO (mu) 0 515.55 59 3 0 0 0 0 0 0 0 0 

HD (m2) 0 0 0 0 0 0 0 0 0 0 0 0 

Total 

PLA (mu) 7.05 625.42 1.34 69.3 0 0 53 150 0 0 0 0 

TLO (mu) 0 545.55 59 26.85 0 0 12 42 0 0 0 0 

HD (m2) 0 5920 0 0 0 0 40 123 0 0 0 0 
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B. IMPLEMENTATION PROGRESS OF RP 

The land acquisition and resettlement of the subprojects in Shuangyashan City has started. The main progress is shown in Table 12. Table 12: 
Implementation Progress of RP for Subprojects in Shuangyashan 

No. Subprojects Implementation as of December 2020 Implementation as of December 2021 

1 

Shuangyashan 
business park SME 
plants and 
associated facilities - 
PRC-Russia 
business and trading 
park phase two 
infrastructure project. 

(1) For the construction of the four park roads, the construction site, the boundary of the red 
line, and the floor area have no change. Two roads were tendered in June 2017, and one road 
was tendered in October 2019, using domestic counterpart funds for construction; the fourth 
road, Wusi Road, which will be constructed with ADB loans. The preliminary design has been 
approved on 12 July 2021 and the “RP due diligence report” is being prepared; (2) The 
construction site for supporting facilities for SMEs has changed, and the updated “RP due 
diligence report”. Has been approved by ADB on 20 July 2021, 69.3 mu of rural collective 
cultivated land has been permanently expropriated, with 32 people of 14 households were 
affected. 

1) 3 roads will use non-ADB funds, and the 
remaining one is under preparation for bidding.  
2) Due to the planning adjustment of the 
development zone, the original plan was to build 
15 factory buildings, which were reduced to 3, 
and an equipment room was added. The 
resettlement due diligence report has been 
completed and approved. 

2 

Lingdong District 
Xiaoxishan Mining 
Environmental 
Remediation Project 

The construction content will be determined during the mid-term review of the project. After the 
preliminary design approval, the RP will be updated. 

Replaced by the mine restoration project in 
Shuangfeng Village, Taibao Town, Sifangtai 
District 

3 

Urban 
infrastructure—water 
supply, wastewater 
collection, and 
drainage  

Updated RP has been approved by ADB on 19 March; The reconstruction of the municipal 
water supply trunk line will be constructed on the existing roads, which will involve the 
temporary occupation of about 50.1 mu of land for state-owned roads; The water supply 
network of the reconstructed community will be constructed in the existing urban community, 
which will involve the temporary occupation of about 23.85 mu of urban state-owned 
construction land. 
Updated RP has been approved by ADB on 19 March, only 62 mu of road land needs to be 
temporarily occupied, including 59 mu of state-owned urban construction land and 3 mu of rural 
collective road land. 

No updated resettlement information 
 

4 Key road connections 

The project was completed with domestic counterpart funds in October 2019. 
(1) The design of the Yunfeng Mountain road connection has been stopped due to planning 
adjustments. It is planned to propose a municipal roads project during the mid-term review, and 
the RP will be updated; (2) Xinxing Avenue crossover bridge connection has been completed. 
The actual land requisition area is 82.61 mu, affecting 23 households with 60 people; the 
demolition area of 33,472.14 m2 will affect 96 households with 243 people; of which 8 
households with 19 people will be affected by both land acquisition and house demolition. 

No updated resettlement information 
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C. COMPENSATION FOR LAND ACQUISITION AND RESETTLEMENT 

The two components of urban restoration and infrastructure and SME Plants construction 
didn’t involve any compensation for resettlement. Based on the updated RP, the civil works 
of Jianshan District rainwater and sewage and water supply have no resettlement budgets. 
The SME Plants construction was completed by the Urban Investment Corporation in 2011, 
without any resettle compensation. Therefore, it is unnecessary to update this section. 

D. CONCLUSIONS AND NEXT STEPS 

The contract of Xinxing Avenue Crossing Railway Bridge Connection project was signed 
on 28 February 2018. The completion date of the contract was 31December 2019, and it 
was opened to traffic on 28 September 2019. Land acquisition and house demolition work 
has been completed. The 1st the Social Safeguards Monitoring Report (up to the end of 
March 2019) has been completed and posted on the ADB website. 

Three out of four roads under Russia business and trading park phase two infrastructure 
project will not use ADB funds. The remain part is under preparing of bidding. The 
alternative subproject to Lingdong District Xiaoxishan Mining Environmental Remediation 
Project is being screening. If the design of the alternative is completed, the RP/due 
diligence report will be prepared. 

VI. ISSUES 

In order to implement the land acquisition and house demolition work of the project in 
accordance with the RP (May 2017), the resettlement specialists provided training on ADB's 
involuntary resettlement safeguards of SPS (2009) to the implementing agencies. The 
training explained in detail the necessity, methods and reports of the RP update, internal 
monitoring, and external monitoring. During the ADB Review Mission in October 2019, the 
resettlement experts explained to the four city PMOs again on ADB's requirements for 
updating the RP, internal and external monitoring of resettlement implementation, and GRM 
for resettlement. Jixi PMO organized a project management training in July 2020 in which 
RP experts trained PMOs and PIUs in regard to involuntary resettlement policies and RP 
and RP monitoring. In June 2021, at the project management training meeting hosted by 
Shuangyashan PMO, resettlement experts once again trained representatives of the staffs 
from PMO and PIUs on the update, due diligence and monitoring of ADB's involuntary 
resettlement policy and resettlement plan. 

The PIUs have no experience in implementing ADB-financed projects, and is not familiar 
with ADB's involuntary resettlement policy, so it is necessary to provide related training. 

Since the preliminary approval and engineering design progress of each subproject are 
different, the RP or due diligence report is updated according to the implementation progress 
of civil works contracts, so the cooperation of the contractors is needed. Since the PIUs have 
no contact with the local land acquisition and demolition department, they don’t know the 
affected area of resettlement. Although resettlement experts give specific guidance to the 
PIUs, the PIUs shall work closely with the local departments to collect information so as to 
facilitate the update of the RP and the preparation of the Due Diligence Report. 
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The PIUs shall implement the land acquisition and demolition according to the RP. In 
addition, the PIU should report the resettlement progress to their PMOs. Although the 
resettlement expert has provided trainings, the PIUs should conduct internal monitoring and 
reflect the progress and problems in a timely manner. The experts will further assist each 
subproject to carry out internal monitoring of resettlement. 

VII. NEXT STEPS 

After the detailed designs are completed, it will be determined whether the area affected by 
land acquisition and house demolition specified in the RP has changed. If there is any 
change, the consultants need to be notified by PIUs/PMOs. With the support of the 
consultants, the detailed measurement survey will be conducted. The RP will then be 
updated, and/or a resettlement due diligence report will be prepared depending on the 
specific situations. 

The resettlement specialists will continue to work with the PIUs to implement the grievance 
mechanisms established in the RP and to ensure that each step of the mechanism is 
managed and functions. At the same time, resettlement specialists will carry out on-site 
investigations, and consult with PIUs to update the RP or compile necessary due diligence 
reports in light of the changes in the impact scope of land acquisition and house demolition. 

For Hegang Subproject, RP experts will pay attention to the mid-term adjustment of green 
food, green energy, high-tech industrial park sub-projects, and open-pit mine 
restoration/gangue dumpsite restoration projects. After receiving the resettlement land 
acquisition of the alternative project, prepare the RP or resettlement due diligence report. 

For Jixi Subproject, RP experts are preparing the resettlement due diligence report for the 
restoration of gangue dumpsite in Hengshan District, and updating the RP for the Heng'an 
Road renovation and the Hengshan District comprehensive river treatment and ecological 
improvement project. For other projects under construction, they will continue to pay 
attention to their resettlement impacts, and update their RP or due diligence report if there 
are changes. 

For Qitaihe Subproject, RP experts are preparing the “RP due diligence report” of the small 
and medium-sized enterprise support facilities contract (QH-GF-W1) of Qitaihe green food 
and biological fermentation recycling industrial park.  For the alternatives, RP will prepare 
the RP due diligence report or RP when the resettlement is determined. 

For Shuangyashan subproject, RP will prepare RP due diligence report after the 
resettlement information of Lingdong District Xiaoxishan Mining Environmental Remediation 
Project and SME plants and associated facilities are updated. For other subprojects, RP will 
cooperate to update the “RP due diligence report” and RP. 

In addition, if a subproject will be adjusted in the midterm, the PIU should contact the project 
management firm when the FRS of the adjustment is completed. The firm will carry out due 
diligence on use of land and the potential resettlement impact, and prepare the RP due 
diligence report.  


