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GLOSSARY 

Affected person (AP) / 

Affected household 

(AH) 

 

- Means any person, household, firm or private institution who, 

on account of changes resulting from the Project, or any of its 

phases or subprojects, will have its (i) standard of living 

adversely affected; (ii) right, title or interest in any house, land 

(including residential, commercial, agricultural, forest, salt 

mining and/or grazing land), water resources or any other 

moveable or fixed assets acquired, possessed, restricted or 

otherwise adversely affected, in full or in part, permanently or 

temporarily; and/or (iii) business, occupation, place of work or 

residence or habitat adversely affected, with or without 

displacement. 

In the case of affected household, it includes all members 
residing under one roof and operating as a single economic 
unit, who are adversely affected by a project or any of its 
components. 

Compensation 

 

- Means payment in cash or in kind to replace losses of land, 

housing, income and other assets caused by the Project. All 

compensation is based on the principle of replacement cost, 

which is the method of valuing assets to replace the loss at 

current market rates, plus any transaction costs such as 

administrative charges, taxes, registration and titling costs. 

Cut-off date 

 

- Means the date of land acquisition announcement made by 

local authorities. The APs will be informed of the cut-off date 

for each subproject component, and any people or assets that 

settle in the subproject area after the cut-off date will not be 

entitled to compensation and assistance under the subproject 

Ethnic minority 

  

- People with a group status having a social or cultural identity 

distinct from that of the dominant or mainstream society. 

Entitlement 

 

- Refers to a range of measures comprising compensation, 

income restoration support, transfer assistance, income 

substitution, relocation support, etc. which are due to the APs, 

depending on the type and severity of their losses, to restore 

their economic and social base. 

Host community - Means communities receiving physically displaced persons of 

a project as resettles. 

Income restoration - Re-establishing productive livelihood of the displaced persons 

to enable income generation equal to or, if possible, better 

than that earned by the displaced persons before the 

resettlement. 

Income restoration 

program 

 

- A program designed with various activities that aim to support 

affected persons to recover their income / livelihood to pre-

project levels. The program is designed to address the 

specific needs of the affected persons based on the 

socioeconomic survey and consultations. 



 

Inventory of Losses 

(IOL) 

 

- This is the process where all fixed assets (i.e., lands used for 

residence, commerce, agriculture, including ponds; dwelling 

units; stalls and shops; secondary structures, such as fences, 

tombs, wells; trees with commercial value; etc.) and sources 

of income and livelihood inside the Project area are identified, 

measured, their owners identified, their exact location 

pinpointed, and their replacement costs calculated.  

- Additionally, the severity of impact to the affected assets and 
the severity of impact to the livelihood and productive 
capacity of APs will be determined.  

Land acquisition - Refers to the process whereby an individual, household, firm 

or private institution is compelled by a public agency to 

alienate all or part of the land it owns or possesses to the 

ownership and possession of that agency for public purposes 

in return for compensation at replacement costs. 

Households under 

preferential

 treatment 

policy  

- The households: provided the meritorious services to the 

revolution, martyrs and wounded soldiers, Mothers of the 

Vietnamese Heroes, Families of the Heroes of the Public 

Armed Forces were awarded by the State of Vietnam as 

stipulated by the Ministry of Labor, War Invalids and Society 

Rehabilitation - This refers to additional support provided to APs losing 

productive assets, incomes, employment or sources of living, 

to supplement payment of compensation for acquired assets, 

in order to achieve, at a minimum, full restoration of living 

standards and quality of life.  

Relocation - This is the physical relocation of an AP from her/his pre-

project place of residence and/or business. 

Resettlement and 

Ethnic Minorities 

Development Plan 

(REMDP) 

- A plan for resettlement of affected population including ethnic 

minority population, combining the resettlement plan with 

specific ethnic minority concerns and cultural sensitivity for 

the specific needs of the ethnic minority groups. 

Replacement cost - The amount needed to replace an affected asset net of 

transaction costs such as administrative charges, taxes, 

registration and titling costs.    

Replacement Cost 

Study  

- This refers to the process involved in determining 

replacement costs of affected assets based on empirical data. 

Resettlement - All direct economic and social losses resulting from 

involuntary land acquisition and/or involuntary restrictions on 

land use or on access to legally designated parks and 

protected areas, together with the consequent compensatory 

and remedial measures. 

Natural Habitat - Land and water areas where the biological communities are 

formed largely by native plant and animal species, and where 



 

human activity has not essentially modified the area’s primary 

ecological functions. 

Resettlement Plan 
(RP) 

- This is a time-bound action plan with budget setting out 

compensation and resettlement strategies, objectives, 

entitlement, actions, responsibilities, monitoring and 

evaluation. 

Severely affected 

households 

- This refers to affected households who will (i) lose 10% or 

more of their total productive land and/or assets generating 

income, and/or (ii) have to relocate. 

Stakeholders - Individuals, groups, or institutions that have an interest or 

stake in the outcome of a project. The term also applies to 

those potentially affected by a project. Stakeholders include 

land users, country, regional and local governments, 

implementing agencies, project executing agencies, groups 

contracted to conduct project activities at various stages of 

the project, and other groups in the civil society which may 

have an interest in the project. 

Vulnerable groups - These  are  distinct  groups of  people who  might  suffer 

disproportionately or face the risk of being further 

marginalized by the effects of resettlement and specifically 

include:(i)single female headed households with  dependents,  

(ii)disabled household heads, (iii) households falling under the 

national poverty standard, (iv) children and the elderly 

households who are landless and with no other means of 

support; (v) ethnic minority households who are severely 

affected by subproject, (vi) HHs under preferential treatment 

policy. 

  



 

EXECUTIVE SUMMARY 

1. Introduction: Basic Infrastructure for Inclusive Growth in the Northeastern Provinces 

Sector Project (BIIG1) in Bac Kan, Cao Bang, Ha Giang and Lang Son is funded by Asian 

Development Bank (ADB) with total estimated investment cost of 190.3 million USD. The 

project will contribute to the socio-economic development of four provinces in the Northeast of 

Vietnam, Bac Kan, Cao Bang, Ha Giang and Lang Son. This REMDP is prepared for the 

subproject: “Construction of Coc Phat bridge and upgrade of Provincial Road PR258B, Bac 

Kan province (Ba Be - Pac Nam section)”.  Coc Phat Bridge is designed with a load capacity 

of HL93.3 span L=33m and upgrade provincial road PR258B with the length of the investment 

route about L=25.85Km. The construction of Coc Phat bridge and the upgrading of the above-

mentioned route is an urgent need for the economic development of the locality as well as the 

smooth connection with Cao Bang province and surrounding areas. 

2. Impact scope: The subproject is expected to affect 162 households with 701 people, 

of which 05 households are Kinh people (19 people) and 157 households belong to Ethnic 

minority (682 people), including 117 households of Tay ethnic and 18 households of Nung 

ethnic, 21 households of Dao people and 01 households of Mong people. No severely affected 

HHs lost more than 10% of their agricultural land or had to be relocated and resettled. The 

subproject will affect 13 vulnerable households, all of these households are EM households, 

of which there are 02 female-headed households, 01 household is disabled, 03 policy 

households and 07 poor households. In addition, the subproject also affects the land and 

assets of 9 organizations (5 commune People's Committees, 02 power companies of Ba Be 

and Pac Nam districts, Na Ta kindergarten and Nghien Loan primary school). 

3. The subproject will affect 233,441m2 of various kind of land belonging to 72 

households1  and 5 commune People's Committees and 02 schools2 (Na Ta Kindergarten and 

Nghien Loan Primary School), including 14,600m2 of perennial crops, 630m2 of residential 

land, 4,370m2 of annual crops land, 55,440m2 of production forest land, and 6,000m2 of wet 

rice cultivation land. 152,401m2 of public land (including unused flat land, traffic land, river and 

stream land). 

4.  In addition, the subproject will affect a number of auxiliary works, architectural objects 

of 54 household mainly such as gates, fences, yards, roofs and 0.4Kv power poles, 

telecommunication poles, wires electricity of 02 power companies. There is a total of 3,971m2 

affected crops of 74 affected households and 8,350 trees of all kinds of 127 households 

affected by bridge construction and road upgrading. 

5. Legal and policy framework: The Resettlement and Ethnic Minority Development 

 
1 The remaining households is only impacted on the assets such as structures trees due to these households and 
organizations were using the public land 
2 These two shools only are affected by losing non-agriculture land, no assets on land is affected by land 
acquisition.  



 

Plan has been prepared based on policies and laws of Vietnam Government, regulations of 

Ha Giang province and ADB’s safeguard policy statement (SPS 2009) on Involuntary 

Resettlement (IR) and Indigenous Peoples (IP). The overall objective of these-above 

mentioned policies is to ensure that all people, including ethnic minority people affected by the 

subproject shall (i) improve or at least restore their living standards to at least pre-project levels; 

(ii) receive appropriate culturally socio-economic benefits; (iii) not be negatively affected by the 

subproject; and (iv) actively participate in projects that have impacts on them. 

6. Grievance Redress Mechanism (GRM): A grievance redress mechanism is 

established in the Resettlement Plan to ensure that all complaints, grievances of affected 

people on land acquisition, compensation and resettlement are promptly satisfactory resolved 

and APs can submit all complaints, grievances in the most convenient and easy way. All APs 

can send any questions to the competent authorities regarding the rights of compensation, unit 

rate, land acquisition, resettlement, support policies and income restoration. Affected 

households will not have to pay any costs during the grievance redress process at any trial 

level. The complaints will go through three stages before being taken to the Court to come up 

with a final solution. 

7. Information disclosure, Community consultation and participation: During the 

preparation of the REMDP, 05 consultations were carried out with 111 affected people of which 

50.6% female (56 people) and 96.4% ethnic minorities (107 people) in March and April 2021. 

Full consultations with the ethnic minority groups have also been carried out during the 

subproject preparation and REMDP preparation. Project policies, options for compensation, 

resettlement, and ethnic minority development plan and income restoration were discussed 

during the meetings. Concerns and proposals raised by the affected persons were elicited and 

incorporated into the REMDP. The grievance mechanism is designed and disclosed to people 

to ensure that APs’ concerns and grievances are addressed and resolved in a timely, culturally 

appropriate and satisfactory manner. APs will be made fully aware of their rights verbally and 

in writing during consultation, survey, and at the time of compensation.  

8. Issues on Gender and EMs: Most people living in the subproject area are the EM 

people, approximately accounting for 81.2% of the total population of the subproject's 

communes. The ethnic minority people include Tay, Nung, Dao, H'Mong and Hoa. As above 

mentioned, total number of 162 affected HHs in 05 communes/towns, there are only 05 Kinh 

HHs (accounting for 3.1%) and 157 ethnic minority HHs (accounting for 96.9%). Negative 

impacts may be occurred during the subproject implementation process such as land 

acquisition, dust, noise and traffic safety. However, these impacts may be minimized by 

mitigation measures. A gender action plan is prepared for this subproject to address concerns 

of women in order to improve their social status in the subproject area. 

9. Institutional and implementation arrangement: Bac Kan PPC will play the role as 

an executing agency in Bac Kan province. Bac Kan Department of Planning and Investment 



 

has established a PMU for implementing the subprojects, including REMDP. The subproject’s 

district compensation Board is a unit directly carrying out the REMDP. CPCs will support the 

districts compensation board for consultations, measurements, inventory, grievance redress, 

etc. related to the plan. The Bac Kan Provincial People's Committee (PPC) as the Executing 

Agency (EA) will allocate the provincial budget and direct the departments, branches and 

district authorities to implement the land acquisition according to the schedule. The 

Department of Planning and Investment (DPI) as the project owner is responsible for overall 

management and coordination of the project implementation and specific international 

agreements on ODA and concessional loans for the project in general and, ensuring 

management of compensation and support is carried out in accordance with the provisions of 

this REMDP. 

10. Implementation schedule: The REMDP will be updated and implemented before 

subproject construction. The affected persons will receive compensation, supports and 

resettlement for their affected assets before December 2022.  

11. Monitoring and evaluation: The subproject is category B in resettlement and ethnic 

minorities and insensitive subproject, so it is not required external monitoring experts. During 

resettlement implementation, Ha Giang PMU will conduct internal monitoring and evaluation 

to ensure the implementation of the REMDP in compliance with ADB safeguard policy (SPS 

2009). 

12. Estimated cost: Total cost estimates for the REMDP is VND 20,030,787,023, 

(equivalent to USD 854,191.34). This cost is allocated from Bac Kan PPC’s budget. This 

includes cost for compensation for resettlement, management and contingencies. The cost 

estimate is calculated based on the latest compensation rate of the province. Compensation 

rate was discussed and consulted with local authorities and APs via public consultation.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

I. SUBPROJECT DESCRIPTION 

A. Background 

1. The Basic Infrastructure for Inclusive Growth in the Northeastern Provinces Sector 

Project in Bac Kan, Cao Bang, Ha Giang and Lang Son (BIIG1) is funded by Asian 

Development Bank (ADB). The project will contribute to the socio-economic development of 

four provinces in the Northeast of Vietnam, including Bac Kan, Cao Bang, Ha Giang, and Lang 

Son. The Project will: (i) enhance FNEP connectivity by developing critical transport 

infrastructure; (ii) improve rural water supply; (iii) improve agricultural and rural infrastructure 

for value chains such as irrigation with small scale and rural infrastructure in the four provinces; 

and (iv) Decentralised Public Asset Management Processes Implemented.  

2. A total of 6 subporjects are being implemented under the Basic infrastructure for 

inclusive growth in northest provinces sector project in Bac Kan province including:   

• SP 1: Upgrading and improvement of the road with total length of 22.684km from the 

central of Pac Nam district, Bac Kan province with Son Lo, Bao Lac district, Cao Bang province; 

Renovating and upgrading roads up to the standard of grade V mountainous roads (according 

to TCVN 4054-2005 Automotive road - Design requirements). 

• SP 2: Upgrading and improvement the connecting road with total length of 15.489km 

from the center of Na Ri district of Bac Kan province with Binh Gia district and Trang Dinh 

district of Lang Son province: Renovating and upgrading roads up to the standard of grade V 

mountainous roads (according to TCVN 4054-2005 Automobile road - Design requirements). 

• SP 3: Upgrading and improvement the connecting road with total length of 10.314km 

from the center of Thuong An commune, Ngan Son district, Bac Kan province with Hoa Tham 

commune, Nguyen Binh district of Cao Bang province: Renovating and upgrading roads up to 

the standard of grade VI mountainous roads (according to TCVN 4054-2005 Automobile road 

- Design requirements). 

• SP 4: Construction of water supply system in the center of Boc Bo commune, Pac Nam 

district, Bac Kan province. By 2030, to build water supply system of 1300m3 per day -night. 

• SP 5: Construction of water supply system in Van Tung commune, Ngan Son district, 

Bac Kan province. By 2030, to build  water supply system of 1400m3 per day -night. 

• SP 6: Expanding the water supply network of Bach Thong district, Bac Kan province. By 

2030, to build water supply system of 1000m3 per day –night (This subproject will be cancelled 

and add a new subproject to upgrade provincial road 258B). The project "Expanding the 

network of water supply works in Bach Thong district" is designed with a capacity of 

1,000m3/day by 2030 on the basis of the existing water supply network. However, through the 

review process, because the population in this area has not increased as much as originally 

planned and the current water supply stations - Phu Thong water supply station are managed 

by Bac Kan Water Supply and Sewerage Joint Stock Company, exploitation, operation, are 

stably supplying to agencies and a part of people with demand for water by 2030. Later, the 

project will be built with other capital sources. Therefore, the Department of Planning and 

Investment of Bac Kan province has proposed to use the capital of this project together with 

the remaining loan amount to invest in urgent items, giving priority to the "Building Coc Bridge" 



 

project and, improvement of PR258B, Bac Kan province (section Ba Be - Pac Nam)”. This 

chage has been approved by Bak Kan PPC in Decision No.1215/QĐ-UBND3 dated July 

6,2022. 

3. Bac Kan is one of the four Northeast Provinces under the Basic Infrastructure for 

Inclusive Growth in Northeast Provinces Sector Project with the representative subproject. 

Construction of Coc Phat bridge and upgrade of Provincial Road 258B, Bac Kan province (Ba 

Be - Pac Nam section)” will contribute to renovating and upgrading the road connecting the 

center of Cho Ra, Thuong Giao commune of Ba Be district with Nghien Loan, Xuan La and 

Boc Bo communes of Pac Nam district, create favorable conditions for the economic 

development and tourism of the province Due to the condition of the roadbed and unfinished 

road surface and the current situation of Coc Phat Bridge, which is narrow and peeling bridge 

surface, it cannot ensure the smooth travel and trade needs of the people as well as the 

completion of the 3C national road network according to regulations. Accordingly, it is very 

necessary to renovate and upgrade the route and build Coc Phat bridge. The construction of 

the subproject is in line with the master plan for traffic development in Bac Kan 

provincecreating favorable conditions for the development of all socio-economic aspects for 

Ba Be district, Pac Nam district in particular and Bac Kan province in general. 

4. The implementation of the above subprojects will lead to involuntary resettlement 

impacts. To comply with the requirements of ADB's 2009 SPS safeguard policy and the 

Government of Vietnam on compensation, assistance and resettlement when land is acquired 

by the State. This Ethnic Minority Development and Resettlement Plan (REMDP) is prepared 

for the subproject “Construction of Coc Phat Bridge and upgrade of Provincial Roads in PR 

258B Province, Bac Kan Province (Ba Be - Pac Nam section)”.  

B. Civil works to be undertaken 

5. Basic design of the Subproject Construction of Coc Phat Bridge and upgrade of 

Provincial Roads in PR 258B Province, Bac Kan Province (Ba Be - Pac Nam section) approved 

in Decision No. 1215/QD-UBND of the Provincial People's Committee on approval of project 

adjustment “Basic infrastructure for Inclusive Growth in the Northeast provinces: Ha Giang, 

Cao Bang, Bac Kan, Lang Son" – Bac Kan Province Subproject with the following main 

contents: 

 
3 Decision 1215/QD-UBND of the Provincial People's Committee approving the adjustment of the project "Basic infrastructure for 
Inclusive Growth in the Northeast provinces: Ha Giang, Cao Bang, Bac Kan, Lang Son" – Bac Kan Province Subproject 



 

 

Figure 1: Location of the Subproject alignment 

 

Route section 

6. The length is about 25.85km; (The sections of the route with the foundation and road 

surface invested in the previous stage have reached the standard of grade IV mountainous 

roads in good condition, taking advantage of the design with a length of about 4.3 km). 

7. Construction scale: The section of the route is designed according to the road 

standard of grade IV - Mountainous area, the design speed is VTK=40km/h (according to 

TCVN 4054-2005: Motorways - Design requirements), the main technical criteria are as 

follows: 

✓ Roadbed Width:   B =7,5m; 

✓ Road surface width: B =5,5m; 

✓ Curb width:  B =2x1,0m; (at difficult locations, design the curb 

according to the existing roadbed). 

✓ Minimum Horizontal Curve Radius: Rmin=60m.( prioritize locations with difficult 

terrain and ground clearance). 

✓ maximum gradient Imax=8% (Prioritize difficult positions). 

✓ Surface texture: asphalt pavement. 

✓ Complete investment in drainage system along and across the route. 



 

✓ Designing intersections for people's lives: On the route, the intersections with 

national highways, provincial roads, and people's roads are tapered design to 

ensure a harmonious and smooth route. 

✓ Design of protection works: Design a retaining wall with cement concrete or 

reinforce the cutoff dike with cement concrete to protect the roadbed. 

✓ Traffic safety equipment system: According to the national standard on road signs 

QCVN41:2019/BGTVT; 

 Bridge section 

8. Bridges designed on a permanent scale with reinforced concrete and prestressed 

reinforced concrete, bridge design standards TCVN 11823:2017: 

✓ Load of cars designed for the bridge HL93; pedestrian: 300kg/m2. 

✓ Design flood frequency HP=1%; There are no boats in the river, only trees that 

cross the bridge. 

✓ Width of bridge surface B = 8,0m; 

✓ Cross section: 8+2x0.5 =9m. 

C. Measures taken for negative impact mitigation 

9. To minimize the impacts of land acquisition and resettlement on local people, 

mitigation measures are proposed as follows: (i) the proposed items are to be constructed on 

existing works or public land to minimize the scope of land acquisition by apllying design 

measures; (ii) the REMDP is implemented in accordance with ADB’s policy (SPS 2009) on 

involuntary resettlement in order to ensure that the affected property shall be included in the 

REMDP and compensated at replacement cost. During the subproject preparation and detailed 

engineer design (DED) phase the mitigation measures for land acquisition and resettlement 

will be applied as follows: 

✓ During the subproject preparation and technical design phase, the PMU will coordinate 

with technical consultant and resettlement to implement the survey on location and scope 

of the roads. Therefore, optimal design options will be proposed to minimize the impact 

of land acquisition on households.  

✓ During the preparation this REMDP, the PMU and LIC have conducted the consultation 

with the stakeholders and the affected households in the subproject area. The contents 

mentioned in the consultations are policies on compensation, assistance and 

resettlement, technical designs, mitigation measures and grievance redress mechanism;  

✓ The APs has been informed early about the land acquisition schedule so that they will 

not plant crops that cannot yet be harvested by the time the land is required for 

construction and also will not construct new houses and structures in the ROW; 



 

10. To mitigate the impacts on the households during the construction phase in the 

subproject area by the appropriciate measures, the PMU and constructor should consult with 

local authorities and local people. 

11. The construction process is closely monitored by the provincial People's Committee, 

the People's Committee of the district, the People's Committee of the commune, affected 

households and supervision consultants, in order to minimize construction waste, gravel and 

stones that may adversely affect adjacent areas/fields, orchards and local road transport 

system in the project area; 

12. In addition, construction methods, construction materials and construction machines 

of the constructors should be controlled by the PMU in accordance with the current regulations 

and conditions in locality. Temporary use of land may be considered to avoid more loss for 

local people. 

D. The objectives of REMDP 

13. This REMDP is prepared to ensure that the subproject will (i) avoid involuntary 

resettlement; (ii) minimize involuntary resettlement by design solutions; (iii) improve or, at least, 

restore living conditions of people to their pre-project condition, and (iv) improve living condition 

of the poor and vulnerable groups. 

14. Further, this document develops a roadmap for affected EMs. The objective is to 

design and implement subproject in a way that fosters full respect for EMs’ identity, dignity, 

human rights, livelihood systems, and cultural uniqueness as defined by the EMs themselves 

so that they (i) receive culturally appropriate social and economic benefits, (ii) do not suffer 

adverse impacts as a result of projects, and (iii) can participate actively in projects that affect 

them. 

15. The Ethnic Minority Development and Resettlement Plan, after being approved by 

ADB and the People's Committee of Bac Kan Province, will serve as the basis to guide the 

identification of important issues that need to be addressed in the integration of the SPS 

safeguard policy (2009) by ADB on Involuntary Resettlement and Vietnam's Policies. Issues 

related to involuntary resettlement will be incorporated into the subproject design, 

implementation and monitoring. This plan includes the following main contents: 

✓ Policy and procedural guidelines for asset acquisition, compensation, resettlement, and 

strategies that will help ensure full restoration of the AH’s livelihood and standard of 

living; 

✓ Identification of HHs and communities to be adversely affected by the subproject, what 

asset will be compensated and poverty reduction measures. 



 

✓ A plan on how AHs will be involved in the various stages of the Project, including 

resolution of grievances; 

✓ An estimate budget for REMDP implementation; and 

✓ A monitoring mechanism on resettlement implementation for the subproject. 

16. This REMDP is based on the basic design of the subproject, the results of the IOL 

and preliminary estimates, and consultation with the affected people. This REMDP will 

be updated upon completion of the detailed design of the subproject and completion of 

the detailed measurement survey (DMS), replacement cost survey and consultation 

with affected people and beneficiaries. Payment of compensation and support for all 

affected households should be completed, and confirmed by the resettlement 

consultant before construction. 

  



 

II. PROJECT IMPACTS 

A.     Survey Process 

17. The REMDP preparation survey was carried out in all communes affected by the 

subproject. The survey consisted of an Inventory of the Losses (IOL) of all affected households, 

a socio-economic impacts assessment of affected households and some of nonaffected 

households. A meaningful consultation with both local residents and ethnic minority people, 

including affected and non-affected people was held in each subproject commune. In addition, 

a rapid replacement cost survey (RCS) was also conducted to determine the rates that will be 

used to compensate losses of land, crops, trees, and other non-land-based income to ensure 

that the affected persons are compensated at the current market value. 

18. Inventory of loss (IOL) was undertaken in March 2022 and based on the basic 

design of the subproject. The IOL was completed by enumerators through reference to the 

cadastral records and residing records of the affected people. Affected trees and crops have 

been determined by actual measurement and counting. The amounts indicated for area of land 

loss and affected trees/crops will be validated during the Detailed Mesurement Survey (DMS) 

that will be done when detailed technical design is approved.  

19. Socio-economic survey: was conducted by collecting socio-economic information 

of affected households (demographic characteristics of households, income and livelihood, 

ethnic composition, education level and their concerns ) through face-to-face interviews with 

questionnaires (details in Appendix 2). In addition, the survey also collected data from the 

Statistical Yearbooks of Ba Be and Pac Nam districts in 2021, and socio-economic reports in 

2021 of the People's Committees of communes. 

20. Replacement cost survey: The purpose of the RCS was to collect information on 

the market prices of land and non-land assets in the subproject area, in order to establish the 

required budget for compensation of APs at current market values. In future, during the detailed 

measurement survey, a replacement cost study will be carried out by an independently 

qualified and experienced appraiser to determine the unit prices for individual types of asset 

affected by subproject and submitted to PPC for approval. Such unit prices will be the basis 

for calculating compensation packages for AHs. 

B.    Permanent Impact 

21. Impacts on households: The subproject affected a total of 162 households (701 

people), none of which were severely affected. Among 162 affected households, 157 

households are ethnic minorities including 682 people with ethnic groups: Tay, Nung, Dao, 

Mong and most of them are Tay; There are 13 households (63 people) belonging to the 



 

vulnerable group, including 02 female-headed households, 01 disabled-headed household, 03 

policy households and 07 poor households. There are 72 households affected on production 

land and 54 households affected on houses and structures. 

22. Impacts on agencies/organizations: The subproject affects 9 agencies and 

organizations as follows: 

(i) Ba Be and Pac Nam district’s power companies; 

(ii) People's Committees of Cho Ra town, People's Committees of Thuong Giao, 

Nghien Loan, Xuan La and Boc Bo communes. 

(iii) Na Ta Kindergarten and Nghien Loan Primary School. 

Table 1: Impacts on Households and Organizations 

No 
Commune/ 

District 

Affected 
households No of organizat 

ions/Agencies 
affected 

Number of 
insignificantl

y affected 
HHs 

Vulnerable 

HHs Number 
of HHs 

Number 
of 

people 

I Ba Be 53 190 4 53 3 

1 Cho Ra town  16 85 1 16 0 

2 Thuong Giao 37 105 2 37 3 

II Pac Nam 109 511 5 109 10 

1 Nghien Loan 56 234 2 56 5 

2 Xuan La 31 191 1 31 3 

3 Boc Bo 22 86 1 22 2 

Total 162 701 9 162 13 

Source: Inventory of loss (IOL), 03/2022 

23. Impact on land: According to the IOL results, the subproject will permanently acquire 

totally 233,441.0m2 of various kinds of 72 households and 7 agencies/organizations. In which, 

there are 14,600 m2 of land for perennial crops, 630m2 of residential land, 4,370m2 of annual 

crops land, 55,440m2 of production forest land, 6,000m2 of wet rice cultivation land, 152,401m2 

of public land of public land managed by 05 People's Committees of communes and 02 

schools, including 1,690.2m2 of education land, 135,370.0m2 of transport land and 17,031.0m2 

of other public land. The IOL results are presented in Table 2:  



 

Table 2:  Impacts of land of HHs and organizations 

No. 
Commune 

/District 
Unit Total 

Land for 
perennial 

crops 
(m2) 

Land for 

productive 

forest 

(m2) 

Land for 
wet rice 

cultivation 
(m2) 

Residentia
l 

Land 
(m2) 

Annual 
crops land 

(m2) 

Education 
land 
(m2) 

Transport 
land 
(m2) 

Other 
public 
land 
(m2) 

I Ba Be 
m2 23,986.8 1,772.7 5,250.0 960.2 102.1 826.3 - 11,863.8 3,211.7 

AHs 19 3 5 4 4 7 - CPC CPC 

1 Cho Ra town 
m2 3,882.5 200.3 - - 23.4 112.1 - 2,834.3 712.4 

AHs 6 1 - - 1 5 - -  

2 Thuong Giao 
m2 20,104.3 1,572.4 5,250.0 960.2 78.7 714.2 - 9,029.5 2,499.3 

AHs 17 2 5 4 3 2 - -  

II Pac Nam 
m2 209,454.2 12,827.3 50,190.0 5,039.8 527.9 3,543.7 1,690.2 123,506.2 12,129.1 

AHs 53 15 12 7 6 13 Schools CPC CPC 

1 Nghien Loan 
m2 118,764.0 7,216.3 27,715.0 2,272.7 326.7 2,097.5 1,690.2 73,200.8 4,244.8 

AHs 27 9 4 3 4 7  -  

2 Xuan La 
m2 71,443.1 5,611.0 15,365.5 2,767.1 201.2 1,108.3 - 41,267.2 5122.8 

AHs 22 6 6 4 2 4 - -  

3 Boc Bo 
m2 19,247.1 - 7,109.5 - - 337.9 - 9,038.2 2,761.5 

AHs 4 - 2 - - 2 - -  

Total 
m2 233,441.0 14,600.0 55,440.0 6,000.0 630.0 4,370.0 1,690.2 135,370.0 15,340.8 

AHs 72 18 17 7 10 20 Schools CPC CPC 

Source: Inventory of loss (IOL), 03/2022 

1,690.2



 

24. Impacts on houses, structures: The sub-project does not significantly affect the 

houses and structures built on the land of the households along the route, no households have 

to be relocated or resettled. The subproject will affect a part of auxiliary works and structures 

of 54 households, including 1,282.6m2 of roof; 12.5m3 water tank; 835.2m2 animal shed; 

1,851.2m fence; 344.3m2 wall; 507.3m3 of auxiliary works; 21.8m3 gates; 128.4m2 yard and 

3,042m plastic drainage pipe (Please see more details in Table 3). 

 



 

Table 3: Impact on houses/structures of households 

No. District/Commune 
Roof  
(m2) 

Water 
tank 

(tank) 

Animal 
shed (m2) 

Fence (m) 
Wall 
(m2) 

Auxiliary 
works 
(m2) 

Gate 
(m2) 

Yard 
 (m2) 

Plastic 
drainage 
pipeline 

(m) 

A Ba Be 
Amount 413.8 1.3 187.1 436.8 35.3 11.2 1.8 3.8 819 

HH 14 2 5 11 5 5 3 2 - 

1 Cho Ra town 
Amount 53.8 0 -  -  2.3 -  -  -  97 

HH 2 0 -  -  1 -  -  -   - 

2 Thuong Giao 
Amount 360 1.3 187.1 436.8 33 11.2 1.8 3,8 722 

HH 12 2 5 11 4 5 3 2  - 

B Pac Nam 
Amount 868.8 11.2 648.1 1,414.4 309.0 496.1 20.0 124.6 2,223 

HH 40 9 14 32 16 12 8 11 0 

1 Xuan La 
Amount 437.5 3.6 433.1 741.3 158.1 121.3 4.5 72.1 1,017 

HH 23 3 7 15 8 6 3 6 -  

2 Nghien Loan 
Amount 323.4 4.7 181.1 673.1 118 310.2 15.5 52.5 1,094 

HH 13 4 5 17 5 4 5 5 -  

3 Boc Bo 
Amount 107.9 2.9 33.9 -  32.9 64.6 -  -  112 

HH 4 2 2 -  3 2 -  -  -  

Total 1,282.6 12.5 835.2 1,851.2 344.3 507.3 21.8 128.4 3,042 

Total number of AHs 54 11 19 43 21 17 11 13 - 

Source: Inventory of loss (IOL), 03/2022 

 



 

25. Impacts on trees and crops: The subproject will affect a total of 6,162 trees of all 

kinds of 127 households, including 3,726 fruit trees, 2,436 timber trees and other trees along 

the route in the 5 communes/towns affected by the subproject. The affected crop area is 

3,971m2 of 71 households, mainly rice, corn, sugarcane and livestock grass. 

Table 4: Impacts on crops and trees 

Commune/Town Unit Fruice 
trees 

Timber 
trees  Crops 

Total 

Trees Crops 

Cho Ra town  
Trees/m2 137 93 - 230 - 

HH 6 3 - 9 - 

Thuong Giao  
Trees/m2 1,089 872 959.0 1,961 959.0 

HH 13 7 16 20 16 

Nghien Loan 
Trees/m2 1,227 731 1,758.0 1,958 1,758.0 

HH 29 17 31 46 31 

Xuan La 
Trees/m2 895 703 906.0 1,598 906.0 

HH 17 21 17 38 17 

Boc Bo 
Trees/m2 378 37 348.0 415 348.0 

HH 9 5 7 14 7 

Total 

Trees/m2 3,726 2,436 3,971.0 6,162 3,971.0 

HH 74 53 71 127 71 

Source: Inventory of loss (IOL), 03/2022 

26. Impact on income and livelihood: Out of 162 affected households, the subproject 

will affect the agricultural land of 72 households, however all households are only slightly 

affected (less than 10% of productive land area). 

27. Impact on natural environment and culture of ethnic minority groups: The 

subproject will not affect to the natural environment, livelihood system, cultural practice and 

ancestral domains, temples and pagodas, spiritual belief areas of people living in the project area 

in general and of the ethnic community and HHs in the subproject area in particular. 

28. Impact on public assets: Public assets expected to be affected by the subproject 

include 98 0.4kV power poles and 2,364m of power lines of Ba Be district power company and 

Pac Nam district power company.  

Table 5: Impact on the assets of the organization 

No. District/Commune Power pole 0.4kV 
Electrical wire  

(m) 

A Ba Be 
Amount 34 1,246 

HH - - 

1 Cho Ra town 
Amount 3 381 

HH -  -  

2 Thuong Giao Amount 31 865 



 

No. District/Commune Power pole 0.4kV 
Electrical wire  

(m) 

HH -   - 

B Pac Nam 
Amount 64.0 1,118 

HH 0 0 

1 Xuan La 
Amount 29 375 

HH -   - 

2 Nghien Loan 
Amount 33 566 

HH  - -  

3 Boc Bo 
Amount 2 177 

HH - -  

Total 98 2,364 

 C.    Temporary impact 

29. The subproject may cause temporary impacts during construction on AHs whose land 

will be used for the contractor’s temporary yard or temporary roads. However, to ensure that 

the temporary impacts are minimized, if not avoided entirely, the civil works contract will include 

the following provisions, (i) contractor to pay rent for any land required for construction work 

based on negotiation with and concurrence of AHs; (ii) to the extent possible, only unused land 

will be used as construction work space; and (iii) temporarily used land will be restored or 

improved to its pre-project condition. With these mitigation measures, the remaining temporary 

impact is assessed to be insignificant. 

D.     Tenure status 

30. There are 72 households and 5 agencies affected on land. All households have a 

certificate of land use right. 

E. Vulnerable households  

31. Out of 162 affected households, there are 13 households in the vulnerable group, 

including 02 female-headed households, 01 household-headed person with disabilities, 03 

household policy/war invalids and martyrs and 07 AHs are poor households. Details are in the 

table below:  

Table 6: Vulnerable Ahs 

No. 
Commune/ 

Town 

Households 
with single 
women are 
household 
heads and 

dependents 

The head of 
the 

household 
is disabled 

Poor 
households 

Household 
policy war 

invalids and 
martyrs 

Total 
number of 
vulnerable 

households 

1 Cho Ra town - - - - - 

2 Thuong Giao -  -  2 1 3 

3 Nghien Loan 1 1 2 1 5 

4 Xuan La 1  - 1 1 3 



 

No. 
Commune/ 

Town 

Households 
with single 
women are 
household 
heads and 

dependents 

The head of 
the 

household 
is disabled 

Poor 
households 

Household 
policy war 

invalids and 
martyrs 

Total 
number of 
vulnerable 

households 

5 Boc Bo  -  - 2  - 2 

Total 2 1 7 3 13 

Source: Inventory of loss (IOL), 03/2022 

  



 

III. SOCIO-ECONOMIC PROFILE 

A.    Socio-economic features of the subproject area 

A.1 Bac Kan province 

32. Bac Kan is a mountainous province located at the center of Northeastern area. It 

borders Bao Lac, Nguyen Binh, Thach An districts, Cao Bang province to the North, borders 

Trang Dinh, Binh Gia districts, Lang Son province to the East, borders Vo Nhai, Phu Luong, 

Dinh Hoa districts, Thai Nguyen province to the South and Na Hang, Chiem Hoa, Yen Son, 

Tuyen Quang province to the West. 

33. Total natural area of Bac Kan is 485,966ha, in which:  Agricultural land is 44,116ha, 

accounting for 9.08%; forest land 413,366ha, accounting for 85.05%; other land (specialized 

land, residential land, unused land ...) is 28,514 ha, accounting for 5.87%. The land is quite 

rich, some areas have thick soil layers, mountainous soil has high amount of loam, which is 

suitable for agroforestry production, industrial tree and fruit tree planting and forest 

rehabilitation.  

34. Average population in 2021 of the province is 323,712 people; more than 80% are 

ethnic minority. The provincial population in 2020 is 2.3% higher than in 2020, in which: the 

population in urban area and rural area makes up 22.9% and 77.4% respectively; the rate of 

natural increase is 1.78% (male 0.49%; female 2.73%), male population accounts for 50.9% 

and female is 49.1%; average population growth in the period of 2015-2020 is 0.66 %/year. 

Economic structure in 2021 including: agro-forestry, aquaculture (34.22%), industry and 

construction (12.88%), service (50.5%). Population at working age is about 144,579 people.  

35. There are 7 ethnic minority groups in Bac Kan province. In which, Tay people 

accounts for largest part, followed by Nung, Kinh, Dao, Hoa, Mong, San Chi... Tay, Nung, Kinh, 

Hoa peoples mainly live concentrated in villages, hamlets at low hills, along main roads and 

rural and urban districts. Dao, Mong, Cao Lan, San Chi peoples often live sparsely at high 

mountains. This area contains cultural elite of various peoples, which establishes distinct 

culture of a mountainous province 

36. Bac Kan province is located in the mainland, however, rehabilitation and improvement 

of NH3 connecting Hanoi to Ta Lung border gate, Cao Bang province create favorable 

conditions for cargo transportation. The distance between Bac Kan to Huu Nghi international 

border gate and Tan Thanh border gate - Lang Son province is around 200km, the routes from 

Bac Kan to Noi Bai international airport and Hai Phong port is 150km and 200km respectively. 

Therefore, it is quite convenient to exchange commodities between Bac Kan and border gates 

in Cao Bang, Lang Son, Quang Ninh, Hai Phong and Ha Noi. 

A.2 Ba Be district and Pac Nam district 



 

37. Ba Be district is a mountainous district located in the west of Bac Kan province, with 

a natural area of about 678 km2, including 14 communes and 1 town. Cho Ra town is located 

on Highway 279, about 50km northwest of Bac Kan city. In addition to the main road is National 

Road 279, the district also has a number of roads such as Provincial Road 254 going to Cho 

Don district, Provincial Road 201 going to Bach Thong district in the south and nter-provincial 

Road 212 to Cao Bang in the north. Ba Be district is located in the coordinates 22027' North 

latitude and 105043' East longitude (i) to the east, adjacent to Ngan Son district, (ii) The West 

borders Na Hang district, Tuyen Quang province and Cho Don district, (iii) the South borders 

Bach Thong and Cho Don districts, (iv) The North borders Nguyen Binh district, Cao Bang 

province and Pac Nam district. Pac Nam district is located in the north of Bac Kan province 

with an area of about 474 km2 with 10 commune-level administrative units. It borders Nguyen 

Binh district, Cao Bang province to the east, Na Hang district, Tuyen Quang province to the 

west, Bao Lam and Bao Lac districts of Cao Bang province to the north, Ba Be district to the 

south. 

38. Climate: Ba Be district is located in the tropical monsoon climate area, at an altitude 

of 500-1000m above sea level, Ba Be has enough temperature, sunshine, rain, etc., suitable 

for the growth of animals and plants. The Ba Be Lake area and the northern mountainside are 

cool all year round. However, sometimes the weather is also very harsh. Winter in Ba Be often 

has frost, frost or drizzle, prolonged north wind is not conducive to the growth of animals and 

plants, affecting human health and activities. In the rainy season, many communes along the 

Nang River are often flooded. Pac Nam district is located in the tropical monsoon climate, 

divided into 2 seasons a year: The dry season usually occurs from October of the previous 

year to April of the following year. Due to the influence of the high mountain climate, in the dry 

season, severe cold often occurs, lasting damage. Rainy season from May to September of 

the year; Due to the influence of complicated terrain and steep slopes, floods, flash floods and 

landslides often occur. The annual average temperature is from 220C to 280C. Average air 

humidity is from 84-85%. The district's average annual rainfall is 1,346mm, belonging to the 

province's low rainfall area. Months with heavy rainfall are April, May, June, July with the total 

rainfall of these 4 months amounting to 90% of the total annual rainfall; the remaining months 

have little rainfallDue to the uneven distribution of rainfall and the large difference, it has 

caused difficulties (landslides, flash floods, droughts, etc.) in the development of agro-forestry 

in the two districts.  

39. Ba Be district has a total population of about 49,835 people, of which 25,497 are male 

(accounting for 51.2%). About 91% of the population lives in rural areas, only 4,639 people live 

in urban areas. Population density in Ba Be district is high, with 72.85 people/km2. The poverty 

rate of the district is 22.04% and the near-poor is 12.58%. Ba Be district has many ethnic 

groups such as Tay, Nung, Dao, Kinh, Mong..., of which the largest is the Tay (accounting for 



 

70%). The population of the whole district is nearly 49,000 people. Ethnic groups often live-in 

concentration according to family lines, life is associated with fields and gardens. The Tay, 

Nung, and Dao ethnic groups often live-in valleys, along rivers and streams, and cultivate on 

terraced fields. In the past, the Dao people used to have the custom of shifting cultivation and 

shifting cultivationThe Kinh and the Chinese mainly live in the central area, working as garment 

workers or shops serving food and groceries... People participate in agricultural production on 

a small scale, mainly growing rice and crops in combination with raising cattle and poultry. In 

addition, in some places, people also do more handicrafts to serve production and life (baking, 

making vermicelli, etc...). Pac Nam district has a total population of about 34,483 people, 

including 17,507 men and 16,976 women. The population density in Pac Nam district is high 

with 72.54 people/km2. The percentage of poor households accounted for 36.65% and the 

near-poor households accounted for 15.20%. Information on socio-economic characteristics 

of Ba Be and Pac Nam districts is detailed in the table below: 

Table 7: Socio-economic characteristics in Ba Be and Pac Nam district 

Indicators Unit Ba Be district Pac Nam district 

Communes/Towns Number 15 10 

Population People 49,835  34,483 

- Male People 25,497 17,507 

- Female People 24,338 16,976 

- Urban area People 4,639 772 

- Rural area People 45,196 33,711 

Population density 
People/ 

km2 
72.85 72.54 

Land structure (ha) 

- Total natural land ha 68,409 47,539 

- Agricultural land ha 6,699 5,754 

- Forestry land ha 58,206 40,030 

- Special-used land ha 1,048 0,574 

- Residential land ha 424 0,234 

Economic structure 

- Agro-forestry-fishery % 61.3 73.1 

- Industry-construction % 7.2 4.3 

- Trading-service-tourism % 31,5 22.9 

Poor household 
HH 2,668 2,681 

% 22.1 36.6 

Near-poor household 
HH 1,522 1,115 

% 12.6 15.2 

Source: Statistic Yearbook of Ba Be district, 2021 

40. The main income of people in the project area is from agricultural production and 

cattle raising. The economic structure of Ba Be district is: 61.3% of agriculture-forestry-fishery, 

7.2% of industry - construction and 31.5% of trade - service - tourism. The economic structure 



 

of Pac Nam district is: 73.1% of agriculture - forestry - fishery, 4.3% of industry - construction 

and 22.9% of trade - service - tourism. 

41. Socio-economic characteristics of communes in the project area: The subproject is 

located on the administrative boundaries of Cho Ra town, Thuong Giao commune of Ba Be 

district and Nghien Loan, Xuan La and Boc Bo communes of Pac Nam district. The communes 

in the project area have a total area of 21,157.5 ha. The total population of the communes 

mentioned above is 23,107 people, the number of men is 11,768 people, the number of women 

is 11,339 people. In which, Thuong Giao and Nghien Loan communes have the highest 

population of 5,561 and 5,455 respectively, Cho Ra town has 4,592 people, Xuan La commune 

has 3042 people and Boc Bo commune has 4457 people. The average household size of Cho 

Ra Town and the above communes is about 4.2 people/household. Xuan La commune has 

the highest household size of 4.9 people/household. In the area of the affected 

communes/towns, the majority are ethnic minority people, the majority of households are 

Nung, Tay and Dao ethnic groups. The population is concentrated in Cho Ra town with a 

population density of 1,107 people/km2, while Thuong Giao, Nghien Loan, Xuan La, and Boc 

communes have a population density of 77-98 people/km2. 

42. The average income in the area is 29,000,000 VND/person/year, Cho Ra town has 

the highest per capita income at 38,000,000 VND/person/year, followed by Thuong Giao 

commune 34,500,000 VND/person /year, Boc Bo commune VND 33,000,000/person/year and 

Nghien Loan and Xuan La communes VND 20,000,000 and VND 19,500,000 respectively. 

There are 1,121 poor households, 522 near-poor households in the area of 5 communes/towns 

under the project. The poverty rate is highest in Nghien Loan commune with 528/1271 poor 

households (41.5%), followed by Xuan La commune with 252/616 households (40.91%), 

Thuong Giao, Boc Bo and Cho Ra town have poverty rates of 11.8% (163/1385 households), 

15.11% (160/1059 households) and 1.76% (18/1281 households), respectively). The rate of 

near-poor households ranges from 1.08% to 15.75%. Agriculture, forestry and fishery are the 

main industries in the subproject area (accounting for over 80% of the economic structure). 

The main crops include: rice, corn, anise, acacia.  Some households provide trading and 

processing services for small agricultural products such as making vermicelli, fruits, 

vegetables, etc. to serve people in the commune and distribute products to neighboring areas. 

43. Water source for food and domestic activities is mainly from ravines or drilled well. % 

Households using clean and hygienic water of communes/towns in the project area range from 

77.9 to 88.8%. Most of the households in the project area use hygienic toilets, mainly 1-2 

compartments and semi-septic toilets, % of households having hygienic toilets ranges from 

76.2. – 93.3%. 



 

44. The socio-economic characteristics of the communes/towns in the project area are 

summarized in the following table:  

Table 8: Socio-economic condition in subproject communes 

Indicators 
Ba Be district Pac Nam district 

Cho Ra Thuong Giao 
Nghien 
Loan 

Xuan La Boc Bo 

Area (Ha) 415 5,693 5,745 3,968 5,336.5 

Population (people) 4,592 5,561 5,455 3,042 4,457 

Number of HHs 1,281 1,385 1,271 616 1,059 

HH size (person/HH) 3.6 4.0 4.3 4.9 4.2 

- Male 2,277 2,827 2,772 1,617 2,275 

- Female 2,315 2,734 2,683 1,425 2,182 

People density 
(person/km2) 

1107 98 95 77 84 

Native EMs 3,426 5,293 5,211 3,029 4,031 

Number of EM HHs 842 1,344 1,253 615 971 

Number of working age 
people 

3,467 2,574 4,396 2,191 3,836 

Average income per 
capita (million VND/year) 

38 34.5 20 19.5 33 

Poor household (HH) 18 163 528 252 160 

Rate of poor household 
(%) 

1.76 11.8 41.54 40.91 15.11 

Near poor household 
(HH) 

11 120 153 97 141 

Rate of near poor HHs 
(%) 

1.08 8.7 12.04 15.75 13.03 

Economic structure 

- Agro-Forestry-fishery 
(%) 

51.2 80.9 85.3 93.4 75.5 

- Industry-handcraft and 
construction (%) 

12.9 8.4 6.8 4.2 9.2 

- Trade-service (%) 35.9 10.7 7.9 5.4 15.3 

% HHs with hygienic toilet 93.3 81.1 79.3 76.2 91.4 

% HHs with hygienic 
water 

88.8 77.9 82.2 79.5 83.4 

Source: Socio-economic report in 2021 of the People's Committee of Cho Ra, Thuong Giao, Nghien 

Loan, Xuan La, Boc Bo and the results of the socio-economic survey 



 

B. Socio-economic features of AHs 

45. The socio-economic survey was conducted in March 2022 with 86 households (53.1% 

affected households), all households are ethnic minority households, the survey was 

conducted with 100% of households belong to the vulnerable group (13 households). Surveyed 

HHs include 59 HHs of Tay people (268 people), 13 HHs of Nung people (13 people) and 10 

HHs of Dao people (46 people) and 4 HHs of Kinh people (16 people). There are 247 male 

(accounting for 94.6%) and 14 female (5.4%). There are 65 male (accounting for 75.6%) and 

21 female (24.4%). Average size of surveyed HHs is 4.5 people/household. Summary of 

respondent information is as follows: 

Table 9:  Information of the affected households participating in the survey 

No. Commune 

Total 
No. 
of 

AHs  

Total 
survey

ed 
AHs 

% 
Averag
e size 
of HHs 

Number of APs 

Total % Male % 
Fema

le 
% 

1 Cho Ra town 22 7 31.8 5,4 38 100 19 50.0 19 50.0 

2 Thuong Giao 31 27 87.1 5,3 143 100 65 45.5 78 54.5 

3 Nghien Loan 56 21 37.5 4,1 87 100 40 46.0 47 54.0 

4 Xuan La 37 17 45.9 3,5 60 100 32 53.3 28 46.7 

5 Boc Bo 16 14 87.5 4,0 56 100 34 60.7 22 39.3 

Total 162 86 53.1 4,5 384 100 190 49.5 194 50.5 

Source: Results of SES, 3 /2022 

46. Age distribution: Out of 86 respondents, 22.1% is at the age of 16-30, 61.6% is at 

the age of 31-50 and 10.5% is at the age of 51-60 and 5.8% of respondents are over 60 years 

old. Details are as below: 

Table 10: Information on the age of affected people participating in the survey 

Age 

Total 

People Male Female 

Number % Number % Number % 

From 18-30 19 22.1 8 15.4 11 32.4 

From 31-50 53 61.6 37 71.2 16 47.1 

From 51-60 9 10.5 4 7.7 5 14.7 

Above 60 5 5.8 3 5.8 2 5.9 

Total 86 100 52 100 34 100 

Source: Results of SES, 3/2022 

47. Education levels: According to the socio-economic survey results, the education 

level of the 86 surveyed AHs, the majority of the household heads are at the level of graduating 

from high school with 41 heads of households (46.5%). Besides, there are 02 heads of 



 

households who are illiterate (2.3%). 14 heads of households graduated from primary school 

(16.3%), 20 heads of households graduated from lower secondary school (23.3%), 4 heads of 

households have intermediate education (4.7%), 5 heads of households have 

college/university degree (5.8%). 

Table 11: Summary on education levels of affected people participating in the survey 

Commune 
/Town 

 Education levels 

Total Uneducated 
Primary 
school 

Secondary 
school 

High 
school 

Vocational 
college 

College/ 
University/ 

Postgraduate 

Cho Ra town 7 0 1 0 4 1 1 

Thuong Giao 27 0 5 7 12 2 1 

Nghien Loan 21 1 5 4 10 0 1 

Xuan La 17 1 2 5 8 1 0 

Boc Bo 14 0 1 4 7 0 2 

Total 86 2 14 20 41 4 5 

% 100 2.3 16.3 23.3 47.7 4.7 5.8 

Source: Results of SES, 3/2022 

48. Job and Occupation: Of the 86 surveyed household heads, the survey results found 

that they participate in 4 livelihood sources and get their main income from these sources, 

including: agriculture accounted for the majority with 51 people (59.3%), business services 8 

people (9.3%), unskilled workers 9 people (10.5%), government employees had 7 people 

involved (8.1%). The rest of the household heads participating in the survey have 3 pensioners 

(3.5%), 3 workers (3.5%), and 2 unemployed (2.3%), and other occupations (accounting for 

3.5%). 

Table 12: Summary on occupation of respondents 

Occupation 
Total 

(people) 
% 

Cho 
Ra 

town 

Thuong 
Giao 

Nghien 
Loan 

Xuan 
La 

Boc Bo 

Agroforestry - 
aquaculture 

51 59,3 3 18 15 8 7 

Service - retail 8 9,3 2 1 2 2 1 

General Labor 9 10,5 - 3 2 2 2 

Worker 3 3,5 - 2 1 - - 

Government 
employee 

7 8,1 1 2 - 2 2 

Pension/allowance 3 3,5 1 - 0 1 1 

Unemployment 2 2,3 - 1 - 1 0 

Other 3 3,5 - - 1 1 1 

Total 86 100 7 27 21 17 14 

Source: Results of SES, 3/2022 



 

49. Household income: Average household income at Xuan La commune is lowest 

(nearly 15 million VND/person/year), 5 households (5.8%) of surveyed households have an 

income of less than 1.5 million VND/person/month and are deprived of less than 03 indicators 

measuring the level of basic social service shortage according to Decision No. 07/2021/ND-

CP of the Government regulating the multidimensional poverty line for the period of 2021-2025. 

7 households (8.1%) of households with an income of less than 1.5 million VND/person/month 

and lack 3 or more indicators measuring the level of basic social service shortage ; 42 HHs 

(48.8%) have an average income of 1.5- 2.25 million VND/person/month and 32 HHs (37.2%) 

have income above average.  Details of household income are as follow: 

Table 13:  Summary of household income 

Income (million VND/person/month) 
Household 

Amount Percentage (%) 

Below 1.5 (poor HHs) and lack of 03 indicators measuring the 
level of basic social service shortage or more 4 

7 8.1 

Below  1.5 (near poor HHs) and lack of 03 indicators 
measuring the level of basic social service shortage or more 

5 5.8 

From 1.5 - 2.25 (average) 42 48.8 

Above 3 (above average) 32 37.2 

Total 86 100 

Source: Results of SES, 3/2022 

50. Housing condition: There are four typical types of housing used by households in 

the subproject area, of which stilt houses and tiled houses are most commonly used. 47.7% of 

households (41 households) in 5 communes/town own a 1-storey house with brick walls, tile 

roof or corrugated iron roof and 18.6% of households own stilt houses - traditional houses of 

ethnic minorities in the subproject area, 17.4% of households (15 households) own permanent 

houses, one-story houses with flat roofs, 11.6% of households (16 households) have houses 

with 2 floors or more and 4.7% (4 households) own temporary houses. 

Table 14: Housing status of the affected households 

No. Types of houses 
Cho Ra 

town 
Thuong 

Giao 
Nghien 
Loan 

Xuan La Boc Bo Total 
Rate 
(%) 

1 2-storey building or more 4 1 2 2 1 10 11.6 

2 
1 story building with 
reinforced concrete roof 

3 4 3 4 1 15 17.4 

3 
1 story brick house with 
tiled roof 

7 8 10 13 3 41 47.7 

4 Wooden stilt house 0 4 4 7 1 16 18.6 

5 Temporary house 0  2 1 1 4 4.7 

Total 14 17 21 27 7 86 100 

 
4 Pursuant to the Government's Decision No. 07/2021/ND-CP dated January 27, 2021 on the multidimensional poverty line for 
the period 2021-2025. 



 

Source: Results of SES, 3/2022 

51. Household asset: According to the socio-economic survey, most households have 

motorbikes and gas stoves, TVs and electric cooker, and some have washing machines and 

refrigerators. Other assets of the affected households are detailed in the table below: 

Table 15: AHs’ assets 

No. Asset 
Cho Ra 

town 
Thuong 

Giao 
Nghien 
Loan 

Xuan La Boc Bo Total 

2 Mortorbike 14 17 21 27 7 86 

3 Bicycle 1 9 7 5 1 23 

4 Television 11 9 7 11 6 44 

5 Refrigerator 6 11 9 12 8 46 

6 Electric cooker 12 13 11 10 6 52 

7 
Washing 
machine 

6 8 7 3 2 26 

9 Pump 8 8 11 13 4 44 

10 Gas cooker 12 15 17 11 7 62 

Source: Results of SES, 3/2022 

52. Domestic water supply and sanitation: Most of the people in the subproject area 

use self-flowing slit water. Some households use water from drilled wells and dug wells. 66.7% 

of surveyed households use self-flowing slit water, 22.7% use drilled well water and 10.4% use 

dug well water. There are 5 types of toilets that are used by people in the project area. Of 

which, semi-septic toilets outside of the main house are used the most, accounting for 34.9% 

(30 households), 22 households (25.6%) use septic toilets outside of the main house, 24 

households (27.9%) use semi-septic toilets located outside the main house; 8 households 

(9.3%) use temporary bamboo toilets and 02 households do not have toilets. Details are as 

follows: 

Table 16: Types of toilets being used by local AHs 

No. Types of toilet 
Cho Ra 

town 
Thuong 

Giao 
Nghien 
Loan 

Xuan La Boc Bo Total 
Rate 
(%) 

1 
Septic toilet, outside the 

main house 
4 6 8 11 1 30 34.9 

2 
Septic toilet, inside the main 

house 
7 3 4 6 2 22 25.6 

3 
The semi-septic toilet in the 

main house 
3 6 5 6 4 24 27.9 

4 
The septic toilet is 

constructed of bamboo and 
leaves 

0 2 3 3 0 8 9.3 

6 No toilet 0 0 1 1 0 2 2.3 

 Total 14 17 21 27 7 86 100 

Source: Results of SES, 3/2022 



 

53. Power: All AHs are using electricity from the national grid. Most of AHs use wood and 

use gas for cooking.  

54. Language: All ethnic minorities in general, and EM affected HHs in particular in the 

subproject area have their own languages and almost all of them can speak and understand 

the Vietnamese language, except for some old people who face with difficulties in listening and 

speaking Vietnamese language. Language is not a barrier for affected people to access project 

information. The compensation, support, and regulations of the subproject are fully 

disseminated to the people. 

C. Characteristics of ethnic minority people in subproject area 

55. Cho Ra town, Thuong Giao, Nghien Loan, Xuan La and Boc Bo communes are 

inhabited by Nung, Tay, Kinh, Dao, San Chi people. The Nung group accounts for 33% (1,852 

households), the Tay ethnic group accounts for 37.5% (2,102 households) and the Dao ethnic 

group accounts for 13.2% (741 households) and the San Chi ethnic group 3.7% (207 

households). Kinh ethnic group accounts for 10.5% (587 households). 

56. Socio-economic features of ethnic minority people: Village heads are usually the 

eldest and play an important role in all village activities. Each village has a cultural house or 

village head’s house is used as a cultural house. Cultural house is usually construct by wood 

with area of around 100 m2. Currently, new cultural house is grade-4 brick house to use for 

village activities. Each ethnic group has their own costumes and habits. In the past, ethnic 

minorities only wear traditional costumes on the occasion of traditional festivals. At present, 

village festivals have smaller scale and simpler procedures. Men in family have more important 

role in production and making decision than women. 

57. Tay, Nung and Dao people have a close relationship, cross culture and live 

interspersed. They mainly in lowland, submontane and riverine areas. In subproject 

communes, people in 5 communes/town mainly live on agriculture and breeding. Nung, Tay 

and Dao People cultivate rice in terraced paddy fields. They are also proficient in making 

swidden and rice field. Apart from rice, Nung and Dao people grow addition agro-products 

such as corn, cassava, crop, industrial trees, perennial fruit trees, especially Star Anise with 

high-economic value. Besides, Nung and Tay people work in handicraft sector for daily 

demand: women grow cotton, spin, weave and dye cloth...; men are responsible for forging, 

molding, knitting, producing wooden furniture. Along with cultivation, ethnic people are very 

active in raising cattle and poultry…  

58. In addition, many models of new agricultural crops have been applied in 3 communes 

to improve their livelihoods and incomes, such as high-yield rice production model, vegetable, 



 

cucumber, maize and potato cultivation model, duck farming, forest planting (eucalyptus, 

anise, acacia, etc). 

59. Production: In the past, due to difficult transportation and complicated terrain, access 

to national electric power is limited. Almost all HHs need to be self-sufficient. Agricultural 

products are exchanged within village and commune for domestic purpose. Recently, due to 

socio-economic development, especially special policies for ethnic minority people, 

productivity and product quality have been improved. Agricultural products, especially forest 

products, have become the main income source. Exchange activities occur in district and 

province. Stores and companies purchasing agricultural commodities contribute to create job 

opportunities for local people. 

60. Nung and Tay people have a belief of ancestor worship. The altar is placed in solemn 

place. At New Year, ancestor worship and cooking traditional food such as round sticky rice 

cake are compulsory. Dao people often have fire dancing festival at New Year - a traditional 

festival in Dao people’ culture.  

61. People here often live traditional houses: stilt house and half-floor half-land house. 

Currently, social changes and cultural exchange have resulted in changes in people’s lives. 

Many houses are constructed by brick with tiled roof and modern style. However, houses are 

still constructed closely and many areas remain traditional culture and habit of Tay, Nung, and 

Dao people.  

62. In Nung, Dao and Tay families, the patriarchal nature is very high, the role of father, 

husband is decisive in the division of property and only sons have the right to inherit. The 

eldest son gets more proportions and stays with his parents, is responsible for caring his 

parents. In terms of production and daily activities, labor is divided by gender. Men do heavy 

works while women take lighter works. Men are responsible for worship, wine cooking, 

participation into village activities, meanwhile women will be charge of cooking and harvesting. 

Especially, Nung and Tay people are famous for waving and knitting. Women and children will 

take charge of livestock rearing and grass cutting 

63. In the subproject area, there are some major festivals such as: Long Tong festival 

(celebrated by Tay and Nung people), Cau Mua festival (January 6th in lunar calendar of Dao 

people) which brings an agricultural meaning, opening a new production season; Besides, it’s 

held to worship the Earth Deity for wishing an abundant crop season, well-developed livestock, 

wealthy and happy life 



 

D. Gender Issues 

64. Most women at the commune participate in Women's Union. In addition, they also 

participate in other associations such as farmer association, parent association. They were 

given the opportunity to participate in community activities such as training on forest planting, 

agricultural extension, and livestock production - ducks and pigs.  

65. Both women and men share farming such as rice, cash crop cultivation, irrigation; and 

family works. Women play the main role in family chores as cooking and cleaning. Men 

participate more in community activities. Men will be on behalf of families to participate in 

community and village meetings. Women will support in housework, grass cutting, animal 

husbandry. Family decisions always have been contributed by the comments of both wife and 

husband. However, the husband will make the final decision, take ownership of the property 

and be the head of the household.  

66. 66.3% respondents said that both men and women are responsible for family care 

(cooking, cleaning, taking children to school). 27.9% said that women are in charge of family 

care, while this number for men is 5.8%. In agricultural activities, both men and women will 

participate; (82.6%). Men tend to do heavy jobs in agriculture such as plowing, harvesting 

agricultural and forestry products, women will take care of trees, cash crops, duck, chicken. 

For working away from home, 74.4% of the respondents said that the nature of the job was 

suitable for both men and women. Both men and women generate income for family (90.7%). 

Details are as follows:  

Table 17: Family activities of men and women 

No. Activities Male % Female % Both % 

1 
Family care (cooking, cleaning, taking children 
to school) 

5 5.8 24 27.9 57 66.3 

2 
Agricultural activities 11 12.8 4 4.7 71 82.6 

3 
Working away from home 15 17.4 7 8.1 64 74.4 

4 
Activities to generate income 5 5.8 3 3.5 78 90.7 

Source: Results of SES, 3/2022 

67. Almost all gender in the family participates in community activities. More than 60% 

respondents said that both men and women participate in local organizations, and social-

political organizations (women are still attending meetings at the Women's Union, Parent 

Association). For the attendance in production training activities, the rate of men participating 

in this activity is higher than women Women are relatively active in capturing information about 

policies on life, culture, politics, social matters and education. However, they rarely raise their 

voice in meetings and only respond when being asked. Details are as below: 



 

Table 18: Information on participation in community activities by gender 

No. Activities Male % Female % Both % 

1 Local meeting 18 20.9 5 5.8 63 73.3 

2 Local organizations 14 16.3 8 9.3 64 74.4 

3 Production training activities 4 4.7 2 2.3 80 93.0 

4 Social-political organizations 12 14.0 5 5.8 69 80.2 

Source: Results of SES, 3/2022 

68. Family decisions always have been contributed by the comments of both wife and 

husband. However, men tend to be more decisive than women. Specifically, for the purchase 

of expensive furniture in the family, 20.9% of respondents said that men will make the final 

decision while the rate of respondents said that women will make the final decision is only 

5.8%. In terms of change of employment and land use right certificates, the rate of respondents 

said that men will make the final decision is 16.3% and 14.0% respectively. Meanwhile, only 

about 5.8-9.3% of the respondents said that this is a women's decision. For bank loans, there 

will be exchange between husband and wife (93.0%). Details are as follows: 

Table 19: Information on making final decision in family by gender 

No. Decision/Work Male % Female % Both % 

1 Purchase of expensive furniture in the 
family 

18 20.9 5 5.8 63 73.3 

2 Change of employment/Working 14 16.3 8 9.3 64 74.4 

3 Bank loan 4 4.7 2 2.3 80 93.0 

4 Named in property ownership certificate 12 14.0 5 5.8 69 80.2 

Source: Results of SES, 3/2022 

69.  For ailments such as flu, respiratory or fever, local people will be provided with 

medicines and medical supports. Women will be joined in programs as gynecological 

examination, examination prepartum and postpartum. 100% women respondents participate 

in Women's Union. Women's Union is the main organization providing information for 

households and implementing development programs. Women Union is organized at all levels 

(province, district, and commune). Women's union has carried out programs for enhancing 

skills for women, gender awareness program, credit programs for households, and training 

courses for cooking, vegetable and cash crop growing. 

E. Social Impact Assessment 

70. Expected Positive impacts. The subproject will bring a lot of positive effects to local 

people in general and to EM women in particular. The expected positive impacts are as 

follows: 

✓ To Improve transportation conditions in project communes where the EM people live; 

improve accessibility to the markets, production locations, health centers and schools 

of local people especially the EM people; reduce living costs and improve potential 

for adding value to agricultural products; 



 

✓ To create new jobs/works for local people leading to improving income for them, 

particularly for poor EM women and/or vulnerable persons from the subproject; 

✓ To provide opportunities to improve the role of women, especially EM women and 

enhance their participation in community activities through gender action plan; and 

✓ To directly contribute to poverty alleviation in the subproject commune. 

71. Negative impacts: A social impact assessment (SIA) has been conducted through 

socio-economic survey and Inventory of loss (IOL)/ DMS and meaningful consultation to 

identify both positive and negative impacts caused by the subproject, and measures of 

negative impact mitigation and enhancing subproject benefits to local people. Results of SIA 

show that land acquisition is insignificant so that it does not much impact on incomes and 

livelihoods of APs including EMs. Because the education level and qualification of ethnic 

minority labor in the subproject’s area are limited, workers from other regions will take jobs 

opportunities instead of local people during the subproject implementation process. Moreover, 

these workers may cause risks disease transmission to ethnic minority people, especially 

women such as sexually transmitted infections like HIV and also social evils like drugs. 

72. The construction of the subproject may cause negative impacts on ethnic minority 

women as a result of land acquisition. However, these impacts are not significant, so does not 

affect the living condition of their families. Moreover, mitigation measures will be considered 

through the processes of design, compensation and resettlement. In addition, during the 

construction process, environmental pollution such as dust, construction waste and noise may 

affect people. The impacts can be mitigated through mitigation measures proposed through 

EMP. 

F. Measure to mitigate negative impacts  

73. Adverse impacts on households belonging to ethnic minorities (EMs) are likely to be 

minimal and no households will likely face serious problem in restoring their living conditions, 

livelihoods and income levels as well as other assets that may be affected. However, the needs 

or conditions of EMs will be considered in the design and operation of the upgraded facilities. 

In addition, the following specific action will be conducted for EM AHs as well as EM 

community:  

(i) PMU and other relevant subproject implementation units should coordinate with 

local authorities in disseminating subproject information to ethnic minority groups 

preferably in their own local language in order for them to fully grasp policies, 

entitlements and benefits provided by the State in invested local projects.  

(ii) Affected land and other assets must be timely, adequately measured and 

satisfactorily compensated.  



 

(iii) Training program on agricultural production technique and livelihood should be 

adequately carried out with participation of ethnic minority households in a manner 

congruent with their culture and language as well as existing level of absorptive 

capacities.  

(iv) During the construction period, the contractors should register with the local 

government the total numbers and names of their workers as part of their personnel 

management scheme. Construction contractors are obliged to disseminate 

information to their workers on EMs’ culture, their customs and traditions in order 

for them to understand and respect them. Thus, resulting in a good cooperation 

and relations with them as well as ensuring security among EMs residing in the 

construction area.  

(v) Local authorities should closely coordinate with related agencies/social 

organization in organizing training workshops on gender and gender equity, health 

and sanitation of community and prevention of Human-Immune Virus/ Acute 

Immune Deficiency Syndrome (HIV/AIDS) and other social issues to prevent 

ensuing issues between workers and ethnic minority people particularly women and 

girls. These social issues include male and female illicit relationships; prostitution, 

prohibited drugs, HIV / AIDS, Sexually - transmitted infections (STI), women and 

children trafficking and child labor. 

(vi)   Ethnic minority groups should assign their representatives to participate in local 

commune supervisory board (CSB) during the construction period to ensure quality 

of the civil work and facilitate smooth construction activities and timely completion 

of the civil works and strictly monitor on EMP implementation of the contractor to 

avoid or mitigate the negative impacts on EM’s life such as dust, air pollution from 

gas emissions…; Becides, the EM people also should be provided knowledges and 

information on traffic safety in order to avoid the traffic accidents during construction 

phase. 

(vii)  Contractors are recommended to utilize local work labors tapping the services of 

unskilled laborers, women and EMs to create job opportunities and an increase in 

income for male and female alike. Both men and women unskilled laborers will be 

equally paid remunerations as well as ensure their safety while performing labor in 

construction sites. 

(viii) Relating to Covid 19 pandemic, PMU and other relevant agencies or contractors 

will strictly implement all measures following to regulation of Government to avoid 

the Covid 19 during project implementation. 

74.  Besides activities for Ethnic minority people mentioned above, gender 

mainstreaming measures will ensure the participation of women in subproject implementation 



 

by creating job opportunities to increase their income as well as enhancing women’s practical 

and community gender roles, including: 

(i) Subproject detailed design requires participation of local authorities and local people 

including women and the vulnerable group. 

(ii) Contractors are recommended to utilize local work labors giving preference to women 

laborers in unskilled types of labor where they are equally paid with men on time and 

days rendered for unskilled labors such as in staking and up keeping the construction 

workers’ barracks among others. Also, ensure that occupational safety of women 

laborers is taken care of by contractors.  

(iii) Local authorities will closely coordinate with related agencies/social organization to 

organize training workshops/seminars on: (i) gender awareness and sensitization; (ii) 

prevention of HIV/AIDS and social issues; also, road safety awareness during 

construction; and (iii) environmental sanitation within and adjacent to the construction 

sites.  

75. As cited in Chapter VII of this REMDP on entitlements and assistance to life 

rehabilitation, the affected households who belong to the vulnerable group as per approved 

REMDP definition will benefit of the following resettlement assistance and additional 

allowances. 

  



 

IV. ACTION PLAN FOR ETHNIC MINORITY PEOPLE  

76. Action plan for ethnic minority people: based on the analysis above, a simple 

action plan is necessary for affected ethnic minority people to facilitate them participating in 

the subproject implementation process. The plan will create new opportunities for ethnic 

minority people, increase income and reduce the burden for them and improve their social 

position in the subproject’s area. Objectives of the plan are as follows: 

(i) Local contractors are encouraged to use local labor (both male and female), 

especially ethnic minority people, for construction/improvement. Job 

opportunities should be prioritized for members of affected ethnic minority HHs 

(if any); 

(ii) Local contractors may not under any circumstances use child labor; 

(iii) Ethnic minority communities are consulted about design of all work items of the 

project; 

(iv) Training on prevention of HIV/AIDS for ethnic minority communities as part of the 

gender action plan implementation; 

(v) Provide training courses on cultivation and livestock and poultry rearing 

techniques which will be combined and implemented in accordance with the 

gender action plan; 

(vi) Training courses on policy of ADB on ethnic minority people for excecuting 

agencies at provincial level and local agencies (PMU and the stakeholders) will 

be carried out by the LIC; 

(vii) At least, there must be one member on the communal supervision board to 

participate in construction supervision missions of the subproject; (In addition to 

the technical construction supervision to be hired by the PMU to supervise and 

inspect the work of the contractors, a community based supervision board will be 

established by the local community to oversee the construction process, so as to 

avoid material losses, address unexpected effects, and address problems related 

to social safeguards and security) 



 

77. The cost of implementing and managing the EMDP activities is included in the cost of 

implementing resettlement. The following table presents the activities under the EMDP of 

subproject. Specific activities as well as budget allocation will be developed during project 

implementation. Progress in implementing the EMDP will be updated in the internal social 

monitoring reports 

Table 20: Activities in EMDP 

Item Activity Agency 
People get 

benefit 
Timebound Note 

Consultati
on 

Involvement of women in 
consultations (35%) 

PMU, LIC, 
other 

consultant 

Local people 
EM 

2022-2023  

Job 
opportunit
ies 

Male and female will 
receive equal salary for 
equal work 

Construction 
contractor 

Local people 
EM 

12/2022-
12/2023 

In the cost of 
construction 
contractor 

Legally underage (child) 
labor will not be employed 
on civil works. 

Construction 
contractor 

Local people 
EM 

12/2022-
12/2023 

In the cost of 
construction 
contractor 

Training 
on 
capacity 
building 

The project will carry out 
HIV/AIDS prevention and 
human trafficking 
awareness campaigns for 
communities.  

PMU 
LIC 

 

Local people 
EM 

01/2023 
In the cost of 

LIC 

Print out and hand 
documents to each APs 
after training class 

PMU 
LIC 

Local people 
EM 

01/2023 
In the cost of 

LIC 

Participat
e in 
vocational 
training 
programs 
for rural 
workers 
with 
locally 
available 
programs 

Participating in rural 
cooperatives, vocational 
training classes that the 
locality conducts every 
year such as: techniques 
for growing fruit trees, 
techniques for livestock 
farming, repairing 
electricity, household 
appliances, etc. 

Local 
Government, 
Division of of 
Labors, War 
Invalids and 

Social Affairs, 
Vocational 
education - 
continuing 
education 

center in Ba 
Be and Pac 

Nam districts 

Local people 
in the project 

area 

In 2023 
(according to 
the plan of the 

Division of 
Labors, War 
Invalids and 
Social Affairs 
of the district) 

Counterpart 
fund 

(Provincial 
People's 

Committee 
allocates 
budget for 

implementatio
n) 

 

V. INFORMATION DISCLOSURE, CONSULTATION AND PARTICIPATION 

A. Information disclosure 

78. Information disclosure and public consultations with AHs aim at: (i) providing project 

information such as project’s work and activities to the AHs; (ii) gathering comments and 

demands of APs, their feedbacks about the project’s policies and activities; (iii) encouraging 

the cooperation and participation of the AHs in the REMDP preparation and implementation; 

(iv) ensuring the AHs can join in decision making on issues that impact directly on their income 

and livelihood; and (v) transparency in land acquisition, resettlement, compensation and 

livelihood restoration.  



 

79. Information disclosure was conducted during preparation of the REMDP and it will be 

continuously implemented in the uREMDP process. The draft REMDP has been provided to 

local people during public consultation.  

80. The REMDP will be uploaded in ADB websites in English and disclosed to the EMs 

through commune and village meetings. The staff of PPC and mass organizations will translate 

into EM language (if needed) and disseminate the information to the EMs through loud 

speakers and other oral communication means in traditional market days as well as in public 

meetings.  

B. Public Consultation and Participation 

81. Public consultations and community participation is encouraged in all the project 

cycle, including planning, designing, implementing, and monitoring. The objective of the Public 

Consultation and Participation is to develop and maintain avenues of communication between 

the Project and different stakeholders including APs to ensure that their views and concerns 

are incorporated into project preparation and implementation with the objectives of reducing 

or offsetting negative impacts and enhancing benefits from the Project. Feedback from 

consultations plays an important role in the planning process, leading to the formulation of 

mitigation measures and compensation plans for project-affected communities, and for 

environmental mitigation measures. 

82. Objectives of Public Consultation and Participation  

(i) To provide full and impartial information to affected persons about the subproject, 

its activities, and potential impacts that affect them, and to provide an opportunity 

for their feedback on the subproject; 

(ii) To explore a range of options for minimizing subproject negative impacts, and for 

those impacts that can not be avoided, , and ensure APs participation in the design 

of mitigation measures; 

(iii) To gather information about the needs and priorities of APs as well as their feedback 

on proposed resettlement and compensation policies, options and activities; 

(iv) To obtain the cooperation, participation and feedback of APs on activities to be 

undertaken in resettlement planning and implementation, in particular on the 

location for resettlement, planning and design of housing (if necessary), land and 

community facilities, and the development and implementation of the 

(v) livelihood program to affect livelihood restoration and development; 

(vi) To provide a mechanism for continued dialogue, raising of concerns and monitoring 

of implementation; 

(vii) To explore options for management of natural resources through participatory 

approaches aimed at sustainable use and conservation; and 



 

(viii) The method of consultation and participation has to ensure two-way exchange of 

information between the affected community and the project in accordance with the 

traditional culture of the locality and EMs as well, taking into account gender issues, 

social justice and the principle of equality. 

83. Consultation and participation during the REMDP preparation: 05 community 

consultations and group discussions were conducted with local authorities, mass 

organizations, APs and non-APs in March and April 2022. Consultations were conducted with 

111 affected people in which 50.6% female (56 people) and 96.4% ethnic minorities (107 

people). The detailed discussion contents are as in Appendix 1. The objectives of the 

consultation meetings were to provide information, as much as possible, on the subproject to 

local authorities, mass organizations, APs and non-APs, and discuss and document their 

comments on subproject issues. Specifically, the following subjects were presented and 

discussed: 

(i) The subproject description: location, size and scope of impacts; 

(ii) The subproject’s implementation plan; 

(iii) The subproject’s policies in terms of land acquisition, compensation and 

resettlement assistance as well as eligibility criteria; 

(iv) The subproject’s grievance redress mechanism; and 

(v) Other issues related to EMs, gender, restoration of incomes, livelihood and other 

support policies; 

84. Results from consultation meetings with local authority, organizations and affected 

people are summarized as follows: 

(i) Affected and non-affected people support and agree with the implementation of 

the subproject to renovate of the existing PR258B route; 

(ii) During the meetings, the potential impacts of the subproject in terms of land 

acquisition were duly discussed with APs whose lands and assets will be affected. 

All agreed that the impact of subproject is marginal however all impacts on the 

assets should be compensated and assisted; 

(iii) The APs agreed with the subproject's principle on compensation and resettlement 

assistance; 

(iv) During the detailed design phase, it is necessary to consult with communal 

authority and local people; 

(v) It was noted that the environmental impacts of the subproject during construction 

are inevitable, but these can be minimized with the proposed mitigation measures 

in the Environmental Management Plan; 



 

(vi) It is necessary to have proper construction method especially for the road section 

running through crowded residential area. During the construction period, the traffic 

should be controlled so that the disturbances to transportation, production and 

(vii) business of local people as well as enterprises will be avoided. 

(viii) Before civil work commencement, it is necessary to check the condition of houses 

close to the road to avoid the dispute on the cracking of the house; 

(ix) It was proposed that meaningful consultation with and participation of women and 

EM in the process of REMDP implementation, management and monitoring will be 

continuously undertaken in next steps; 

(x) APs proposed that the compensation payment should be paid at one time and 

before the start of construction. The APs also mentioned that the issues on the 

quality of the subproject should be considered and that they are willing to be 

representative in the Community Monitoring Board during subproject construction. 

(xi) Complaints and sugesstions of affected people will be resolved promptly and 

effectively. 

Table 21: Participants of Community Consultation 

No. 
Commune/ 

town 
Time Participants 

Number of 
participant

s 

Number of 
ethnic 

minorities 

% of EM 
people 

tham gia 

Number 
of 

participati
ng 

women 

% 
female 

1 Cho Ra  3/2022 
Representatives of 

CPC, unions, affected 
HHs 

14 13 92.9 8 57.1 

2 Thuong Giao 3/2022 
Representatives of 

CPC, unions, affected 
HHs 

30 28 93.3 14 46.7 

3 Nghien Loan 3/2022 
Representatives of 

CPC, unions, affected 
HHs 

 
22 

21 95.5 13 59.1 

4 Xuan La 4/2022 
Representatives of 

CPC, unions, affected 
HHs 

25 25 100.0 12 48.0 

5 Boc Bo 4/2022 
Representatives of 

CPC, unions, affected 
HHs 

20 28 100.0 9 45.0 

Total 111 107 96.4 56 50.5 

Source: the Community Consultation Results, March and April 2022 

85. Consultation and participation during REMDP implementation: During the 

implementation phase, the PMU coordinates with compensation, assistance and resettlement 

board and Commune PC to disseminate subproject information (translated into local language 

if necessary) using various media such as organizing seminars, presentations, and public 

meetings for which subproject APs and beneficiaries are invited. The PMU will deliver the 

Project Information Brochure (PIB) and other documents of the subproject to the APs. 



 

86. Local people, especially APs have right to work for the subproject as specified in the 

Gender Action Plan and in this REMDP. All communities have rights to monitor not only the 

construction of the subproject but also the implementation of the REMDP and their 

representatives should be members of the Community Monitoring Board of the commune to 

monitor the implementation process. They can make grievance if they find any illegal actions 

or things they disagree as specified in Section VI. 

87. Notices/documents will be announced at the People's Committees of communes and 

easily accessible places. Notices or summaries will be sent to affected households; and 

loudspeaker announcements and community consultation meetings. The REMDP report and 

uREMDP report will be published on the ADB website in English and made available to the 

local people through commune and village meetings, posting the project's flyer on the 

information board in the commune.  



 

VI. GRIEVANCE REDRESS MECHANISM 

88. In order to ensure that all APs’ grievances and complaints on any aspect of land 

acquisition, compensation and resettlement are addressed in a timely and satisfactory manner, 

and that all possible avenues are available to APs to air their grievances, a well-defined 

grievance redress mechanism needs to be established. All APs can send any questions to 

implementation agencies about their rights in relation with entitlement of compensation, 

compensation policy, rates, land acquisition, resettlement, allowance and income restoration. 

Furthermore, APs will not be ordered to pay any fee from all administrative and legal fees that 

might be incurred in the resolution of grievance and complaints at any level of trial and court. 

Grievances redress mechanism of the project will be followed Law on complaint No. 

02/2011/QH13 and regulation on grievance at Government Decree 75/2012/NĐ-CP dated 

20/11/2012.Complaints will pass through 3 stages before they could be elevated to a court of 

law as a last resort. 

✓ First Stage, Commune People’s Committee: : If a household or individual has any 

complaint he/she can submit a complaint in written or verbal form to the 

representative of the CPC-community monitoring board (usually the Deputy 

Chairman of the commune/town). The CPC will work with PMU to solve complaints 

and a representative PMU will respond in written form to the complainant. The 

CPC, as a whole body will meet personally with the aggrieved affected household 

and will have 30 days and a maximum of 60 days after the lodging of the complaint 

to resolve the complaint, however, depending upon whether it is a complicated 

case or case comes from a remote area. The CPC secretariat is responsible for 

documenting and keeping file of all complaints that it handles 

✓ Second Stage, District People’s Committee: If after 30 days or 45 days (in remote 

areas) the aggrieved affected household does not hear from the CPC, or if the 

affected household is not satisfied with the decision taken on his/her complaint, the 

affected household may bring the case, either in writing, to any member of the 

DPC. The DPC in turn will have 30 days or a maximum of 70 days after the lodging 

of the complaint to resolve the case, however, depending on whether the case is 

complicated or in remote area. The DPC is responsible for documenting and 

keeping file of all complaints that it handles and will inform the District Resettlement 

Committee (DRC) of any decision made and the DRC is responsible for supporting 

DPC to resolve AH’s complaint. The DPC must ensure that the complainant is 

notified of the decision made 

✓ Third Stage, Provincial People’s Committee: : If after 30 days or 45 days (in remote 

area) the aggrieved affected household does not hear from the DPC, or if the 

affected household is not satisfied with the decision made on his/her complaint, 



 

the affected household may bring the case, either in writing, to any member of the 

PPC. The PPC has 30 days or a maximum of 70 days to resolve the complaint to 

the satisfaction of all concerned. However, depending if the case is complicated or 

from a remote area The PPC is responsible for maintaining records of complaints 

received, action taken and outcomes. 

✓ Final Stage, the Court of Law Arbitrates: If efforts to resolve disputes using the 

grievance procedures remain unresolved or unsatisfactory, after a period of thirty 

days, complainants have the right to bring the case to a Court of law for 

adjudication. The decision of the Court is binding on all parties. 

89. The grievance redress mechanism has been disclosed to APs during REMDP 

preparation and will be continuously disseminated to people during REMDP updating and 

implementation. 

  



 

VII. LEGAL AND POLICY FRAMEWORK 

90. The legal and policy framework for dealing with the resettlement impacts of the 

subproject is given based on relevant policies and laws of Viet Nam and the ADB’s Involuntary 

Resettlement Policy (SPS 2009). In this section, the relevant policies and laws of Vietnam, 

including policies of Ha Giang Province, and policies of ADB are outlined, then if difference 

between these policies (of Vietnam and of ADB) exist, reconciliation is done to establish 

policies and principles to be applied under this subproject. 

A.    ADB policies 

91. Involuntary Resettlement. The main objectives of ADB’s Policy on Involuntary 

Resettlement is to avoid or minimize the adverse impacts on people, HHs, businesses and 

others in the implementation of development project. Where resettlement is not avoidable, the 

involuntary resettlement must be minimized by exploring project and design alternatives, and 

enhance or at least restore the living standards of the affected persons to at least their pre-

project levels. The SPS June 2009 also stresses on a new objective of improving the standards 

of living of the displaced poor and other vulnerable groups. The policy applies to full or partial, 

permanent or temporary physical and economic displacement resulting from (i) involuntary 

acquisition of land, or (ii) involuntary restrictions on land use or on access to legally designated 

parks and protected areas. Resettlement is considered involuntary when displaced individuals 

or communities do not have the right to refuse land acquisition those results in displacement. 

92. Indigenous Peoples (IP)/ Ethnic Minorities (EMs). The main objectives of ADB’s 

IP safeguards policy under the SPS 20095 are to: (i) avoid adverse impacts of projects on the 

environment and affected persons, where possible; (ii) minimize, mitigate, and/or compensate 

for adverse project impacts on the environment and affected persons when avoidance is not 

possible; and (iii) assist in strengthening country safeguard systems and develop the capacity 

to manage environmental and social risks. The policy is triggered if a subproject directly or 

indirectly affects the dignity, human rights, livelihood systems, or culture of EMs or affects the 

territories or natural or cultural resources that EMs own, use, occupy, or claim as their ancestral 

domain. Should ADB projects affect EMs, a set of general policy requirements are observed 

to maintain, sustain, and preserve their cultural identities, practices, and habitats (SR-3 of SPS 

2009). A set of special requirements are in place should projects be (i) within ancestral domains 

and lands and related natural resources, (ii) commercial development of cultural resources 

and knowledge of EMs; (iii) physical displacement from traditional or customary lands; and (iv) 

commercial development of natural resources within customary lands under use that would 

 
5 Safeguard Policy Statement, 2009 



 

impact on livelihoods or cultural, ceremonial, or spiritual uses that define the identity and 

community of EMs. 

93. The subproject will affect 157 ethnic minority households out of 162 affected 

households with 701 persons. However, basically land acquisition level and effect on asset are 

insignificant and do not affect livelihood as well as income of ethnic minority people. The 

subproject also does not cause effect on the identity, culture and life of ethnic minorities. Ethnic 

minority development plan combined with resettlement plan of the subproject into a document 

is termed as Resettlement and Ethnic minority Development Plan. 

B.     National Laws on Involuntary Resettlement and Ethnic Minorities (EMs) 

94.  Compensation, Assistance and Resettlement. The Constitution of the Socialist 

Republic of Viet Nam (2013) confirms the right of citizens to own and protect the ownership of 

a house. In addition, the Government has enacted a number of laws, decrees and regulations 

that constitute the legal framework for land acquisition, compensation, assistance and 

resettlement. The principal documents include:  

Table 22: The Government’s procedure of compensation, resettlement 

Reference Date Title Description 

No. 45/2013/QH13 29/11/2013 Land Law 
Comprehensive land administration 
law 

No. 02/2011/QH13 11/11/2011 Complaints Law 

Regulates handling of complaints 
against administrative decisions or 
acts of state administrative 
agencies 

No. 75/2012/ND-
CP 

03/10/2012 
Decree detailing a number 
of articles of the Law on 
complaints 

Guides Complaint Law 02 

No. 47/2014/ND-
CP 

15/5/2014 

Decree: Regulations on 
Compensation, Support 
and Resettlement upon 
Land Expropriation by the 
State 

Specifies provisions for 
compensation and resettlement 
assistance 

No. 114/2021/NĐ-
CP 

16/12/2021 Decree 

Decree on management and use 
of official development assistance 
(ODA) funds and concessional 
loans of foreign donors  

No.37/2014/TT-
BTNMT 

30/06/2014 

Circular on detailed 
regulations on 
compensation, support, and 
resettlement upon land 
expropriation by the State 

Guides Decree 47 

No. 44/2014/ND-
CP 

15/5/2014 
Decree: Regulations on 
Land Prices 

Specifies  methods for 
land pricing and land price 
frameworks 

No.96/2019/ND-
CP  

19/12/2019 
Decree: Regulations on 
land price frame 

Regulations on land price frame 

No. 43/2014/ND-
CP 

15/5/2014 
Decree Detailing a Number 
of Articles of the Land Law 

Provides guidelines on 
the 
implementation of the Land Law 

http://vanban.chinhphu.vn/portal/page/portal/chinhphu/hethongvanban?class_id=1&_page=1&mode=detail&document_id=204752
http://vanban.chinhphu.vn/portal/page/portal/chinhphu/hethongvanban?class_id=1&_page=1&mode=detail&document_id=204752
https://thuvienphapluat.vn/van-ban/Bat-dong-san/Nghi-dinh-96-2019-ND-CP-quy-dinh-khung-gia-dat-431382.aspx
https://thuvienphapluat.vn/van-ban/Bat-dong-san/Nghi-dinh-96-2019-ND-CP-quy-dinh-khung-gia-dat-431382.aspx


 

Reference Date Title Description 

No.23/2014/TT-
BTNMT 

19/05/2014 
Circular regulating Land 
Use Right Certificate 
(LURC) 

Clarifies ownership rights of land 
and assets 

No. 36/2014/TT-
BTNMT 

30/06/2014 
Circular on land 
pricing 

Guides Decree 44 

 

95. Regulations of Bac Kan province on land acquisition, compensation and support for 

resettlement are as follows: 

✓ Decision No.22/2014/QD-UBND dated October 22, 2014 on compensation, support 

and resettlement policy when the State recovers land in Bac Kan province. 

✓ Decision No.03/2021/QD-UBND dated January 20, 2021 regulating the land price 

adjustment coefficient in 2021 in Bac Kan province. 

✓ Decision No.01/2016/QD-UBND dated January 25, 2016 of Bac Kan province on 

promulgating regulations on unit prices of compensation for crops and livestock when 

the State acquires land in the province Bac Kan.  

✓ Decision No.47/2019/QD- People's Committee dated December 31, 2019 of Bac Kan 

province on promulgating compensation unit prices for houses and works serving daily 

life of households and individuals when the State recovers land in the Bac Kan 

province. 

✓ Decision No. 06/2020/QD-UBND dated July 1, 2020, promulgating a 5-year periodic 

land price list (2020-2024) in Bac Kan province. 

96. Ethnic Minorities. Article 5 of the Constitution 2013 clearly indicates that (i) the State 

of Vietnam is the united state of the various ethnic communities co-habiting on the territory of 

Vietnam; (ii) All EMs are equality, solidarity, respect and mutual assistance among all 

nationalities, and forbids all acts of national discrimination and division; (iii) National language 

is Vietnamese, every ethnic community has the right to use its own language and system of 

writing, to preserve its national identity, and to promote its fine customs, habits, traditions and 

culture; and (iv) the State applies a policy of comprehensive development and give good 

conditions for EMs to promote their internal force for the country development. 

97. Articles 58 and 60 of the Constitution 2013 obviously stipulate that (i) the State of 

Vietnam is in charge of preserving and developing Vietnamese culture of the various ethnic 

communities; and (ii) the State undertakes priority policies for education development in 

mountainous areas, ethnic community regions, particularly difficult areas and the State 

implements foreground programs of heath care for mountainous people and EMs. 

98. A series of policies related to ethnic minorities was promulgated. Two of the most 

important policies is the Program 134 (or Decision No. 134/2004/QD-TTg of the Prime Minister) 



 

and Program 135 (or Decision No. 135/1998/QD-TTg of the Prime Minister). The earlier 

promulgates on some policies on supporting productive land, residential land, housing and 

domestic water for poor EM HHs. The latter promulgates on approving the program on socio-

economic development in mountainous and remote communes with special difficulties. In 

addition, Decree No. 60/2008/ND-CP of the Government is the very import organization policy 

related to nationalities issues. This decree defines the functions, tasks, powers and 

organizational structure of the Committee of Ethnic Minorities, a ministerial level agency under 

the Government, performs its functions of state management on EM affairs nationwide, and 

on public services within its authorities as prescribed by the law. 

99. The following lists important policies related to ethnic minorities in Vietnam: 

Table 23: The Government’s procedure of EM 

2016 

Decision No.1722/QĐ-TTg approving the national target program on sustainable poverty 

reduction for the 2016-2020 period. Specifies targets for reduction in incidence of poverty, and 

refers to districts inhabited by national minorities 

2015 
Decision No. 1557/QĐ-TTg approving certain criteria on implementation of MDGs for ethnic 

minorities in association with national post-2015 sustainable development goals 

2015 
Decision No. 59/2015/QD-TTg on the issuance of the criteria and the poverty line according to 

the multidimensional approach applies to the period from 2016 to 2020; 

2014 Resolution 76/2014/QH13 of the NA on sustainable poverty reduction until 2020; 

2014 
Decision 2324/2014/QĐ-TTg dated 19/12/2014 on approval of the action plan to implement 

Resolution 76/2014/QH13; 

2014 
Decision No. 311/QD-MOLISA dated 20/03/2014 on approving the plan to transform from uni-

dimensional to multi-dimensional poverty for the period 2016-2020; 

 

2013 

Decision No. 2356/QD-TTg, dated 12/04/2013 issued action program to implement the Master 

plan on the human resource development ethnic minorities and mountainous areas toward 

2020; 

 

2013 

Decision No.551/QD-TTg of Prime Minister dated 04/04/2013 on approval to 135 Program for 

providing the assistance to develop infrastructure, production for especially difficult communes, 

border communes, communes in ATK zone, especially difficult villages in periods 2012-2015 

and 2016-2020. 

2012 
Joint Circular No. 01/2012/TTLT-BTP-UBDT of the Ministry of Justice and the Committee of 

Ethnic Minorities, on guiding implementation of legal assistance for EMs. 

2011 Decree No. 80/2011/NQ-CP on sustainable poverty reduction, period of 2011-2020 

2011 Decree No. 05/2011/NĐ-CP on the work of ethnic minority. 

2010 
Decree No. 82/2010/ND-CP of government, dated 20 July 2010 on teaching and learning of 

ethnic minority languages in schools. 

2008 
Resolution No. 30a/2008/NQ-CP of government, dated 27 Dec. 2008 on support 

program for rapid and sustainable poverty reduction for 61 poorest districts 



 

 

2008 

Decree No. 60/2008/NĐ-CP dated 9-May-2008 of the government on the functions, tasks, 

authorities and structure of the Committee for Ethnic Minorities and Mountainous Areas Affairs. 

 

2007 

Decision no. 112/2007/QD-TTg of the Prime Minister dated 05-March-2007 on the policy of 

assistance for relocation and agriculture for Ethnic Minorities from 2007 to 

2010. 

2007 
Decision no. 33/2007/QD-TTg of the Prime Minister dated 20-July-2007 on the policy of 

assistance to improve knowledge of laws as a program of 135, phase 2. 

2007 
Decision no. 01/2007/QD-UBDT dated 31-May-2007 of the Ethnic Minorities  Committee on 

the recognition of communes, districts in the mountainous areas 

 

2007 

Decision no. 05/2007/QD-UBDT dated 06-September-2007 of the Ethnic Minorities Committee 

on its acceptance for three regions of ethnic minorities and mountainous areas based on 

development status 

 

2007 

Circular no. 06 dated 20-September-2007 of the Ethnic Minorities Committee guidance on the 

assistance for services, improved livelihood of people, technical assistance for improving the 

knowledge on the laws according the decision 112/2007/QD-TTg 

2007 
Decision no. 06/2007/QD-UBDT dated 12-January-2007 of the Ethnic Minorities Committee 

on the strategy of media for the program 135-phase 2 

 

1998 

Decree no. 59/1998/ND-CP dated 13-August-1998 of the government on the functions, tasks, 

authorities and structure of the committee for Ethnic Minorities and Mountainous Areas 

C.    Reconciliation of Government and ADB Policies on Resettlement and ethnic 

minority 

100. With the promulgation of the Land Law 2013, including Decree No.47/2014/ND-CP 

and Decree No.43/2014/ND-CP, Decree No.44/2014/ND-CP, the policies and practices of the 

national Government have become more consistent with ADB’s Policy on Involuntary 

Resettlement (SPS 2009). However, there are still some significant gaps between the 

Government policies and the ADB’s Policy on Involuntary Resettlement. 

101. With regard to policy on indigenous peoples, a key difference is in the definition of 

Indigenous Peoples. In Viet Nam, the term “ethnic minorities” is used rather than “indigenous 

people" to refer to all the 53 ethnic groups other than the majority Kinh (Viet) ethnic group. In 

the case of development projects, there is no specific requirement under Viet Nam legislation 

concerning ethnic minorities particularly for: preparation of an indigenous peoples’ plan (IPP) 

to address adverse impacts on ethnic minorities and maximize positive impacts. 

102. There is agreement between Viet Nam’s laws and ADB’s Resettlement Policy 

especially with regard to the entitlement of persons with legal rights/titles. Existing legislation 

provides guidance in (i) determining market/replacement rates and payment of compensation, 

assistances for various types of affected assets; (ii) options for land-for-land and cash 

compensation assistance; (iii) provision of relocation assistance and support to displaced 

households during the transition; (iv) provision of resettlement land and housing with secure 



 

tenure; (v) additional assistance for severely affected and vulnerable households; (vi) 

Assistance to livelihood restoration and training; and (vii) notification/disclosure, consultation, 

and grievance mechanisms. 

103. A point of difference though is that ADB Policy does not consider the absence of legal 

rights of AHs on the acquired land as an impediment to receiving compensation for non-land 

assets and for resettlement assistance. An analysis of gaps between the policy principles set 

out in the ADB SPS for Resettlement and Viet Nam’s resettlement legislation, including 

measures to address the differences, are outlined in the table below. Importantly however, the 

Land Law specifically provides for adherence to the frameworks and policies of international 

funding organizations supporting the projects. Article 87 of the land law states that, for projects 

using loans from international or foreign organizations for which Vietnam has committed to a 

policy  

104. The following table provides a gap analysis of ADB’s Policy (SPS 2009) and 

Government’s policy on involuntary resettlement and ethnic minority, and measures for filling 

gaps applied for the subproject



 

Table 24: Gap Analysis between Viet Nam Regulations and ADB SPS (2009) and project policy: Involuntary Resettlement and ethnic 
minority 

Issue ADB SPS requirement 

Provision in Viet Nam Land law 

2013, Decree 47/2014/NDCP, 

44/2014/ND-CP 

Project Policy 

Identification of 

Severely impacted 

APs who lose 

productive land 

Involuntary resettlement impacts deemed 

significant if 200 or more persons will be 

physically displaced from home or lose 10% or 

more of their productive or income-generating 

assets ADB Safeguard category definitions: 

https://www.adb.org/site/safeguards/safeguar

d-categories 

APs losing at 30% or more of 

productive agriculture land are 

considered severely impacted and 

are entitled to livelihood restoration 

measures. 

Decree 47/2014/ND-CP, Article 19, 

Item 3: 

HHS to be deemed 

severely affected if they 

are to experience loss of 

10% or more of productive 

assets and/or physical 

displacement 

Meaningful 

consultations in 

planning and 

implementing 

resettlement 

programs 

Carry out meaningful consultations with 

affected persons, host communities, and 

concerned nongovernment organizations. 

Inform all displaced persons of their 

entitlements and resettlement options. 

Ensure their participation in planning, 

implementation, and monitoring and 

evaluation of resettlement programs. Pay 

particular attention to the needs of vulnerable 

groups, especially those below the poverty 

line, the landless, the elderly, women and 

children, and Indigenous Peoples, and those 

without legal title to land, and ensure their 

participation in consultations. Establish a 

grievance redress mechanism to receive 

and facilitate resolution of the affected 

persons’ concerns. Support the social and 

cultural institutions of displaced persons and 

their host population. Where involuntary 

resettlement impacts and risks are highly 

Public consultation is required for 

the preparation of district land use 

plans (Land Law article 43). 

Notification of between 90-180 to be 

given to affected land users (Land 

Law Article 67) on approval of 

compensation arrangements, 

detailed information on 

arrangements to be provided to 

affected persons, and provision for 

involvement of the Fatherland 

Association to mediate in case of 

disagreements/grievances. (Land 

Law Article 69) 

Conducting meaningful 

consultations with affected 

persons, mass 

organizations and civic 

organizations as part of 

REMDP preparation 

throughout project cycle. 



 

complex and sensitive, compensation and 

resettlement decisions should be preceded 

by a social preparation phase. 

SPS Involuntary Resettlement Safeguards 

Policy Principle 2 

Compensation 

(general) 

Improve, or at least restore, the livelihoods 

of all displaced persons through (i) land-

based resettlement strategies when affected 

livelihoods are land based where possible or 

cash compensation at replacement value for 

land when the loss of land does not 

undermine livelihoods, (ii) prompt 

replacement of assets with access to assets 

of equal or higher value, (iii) prompt 

compensation at full replacement cost for 

assets that cannot be restored, and (iv) 

additional revenues and services through 

benefit sharing schemes where possible. 

SPS Involuntary Resettlement Safeguards 

Policy Principle 3 

Provision for cash at or replacement 

land of the same land use purpose 

(Land Law Article 74). 

Provision for valuation by licensed 

valuers (Land Law Articles 114 to 

116 and Decree 44/2014/ND-CP). 

Provision with compensation for 

cost moving (Land Law Article 91). 

Provision of interest for 

compensation in case of late 

payment (Land Law Article 93). 

Land and non land assets 

will be compensated at 

replacement costs. APs are 

to be consulted in 

determining arrangements 

whereby they receive 

relocation assistance, 

secured tenure to 

relocated land, with 

comparable access to 

production and 

employment opportunities, 

and civic infrastructure and 

community services as 

required, transitional 

support and development 

assistance such as land 

development, credit 

facilities, training or 

employment opportunities. 



 

Determination of 

compensation rates 

for houses and 

structures 

The rate of compensation for acquired 

housing, land and other assets will be 

calculated at full replacement costs with no 

deduction of salvageable materials. The 

calculation of full replacement cost will be 

based on the following elements: (i) fair 

market value; (ii) transaction costs; (iii) 

interest accrued, (iv) transitional and 

restoration costs; and (v) other applicable 

payments SPS Appendix 2: Safeguard 

Requirements for Involuntary Resettlement 

Houses/structures used for living 

purpose will be compensated at 

replacement cost. 

(Land Law 2013, Article 89, item 1) 

Houses/structures used for other 

purposes will be compensated 

equal to the remaining value of the 

affected house plus some 

percentage of current value but total 

compensation amount is not exceed 

value of the new house/structure. 

(Decree 47, article 9) 

Full compensation at 

replacement cost to be 

paid for all structures. No 

deductions for salvageable 

materials or depreciation to 

be made. 

Transparency, 

consistency and 

equitability in 

negotiated 

settlements 

Develop procedures in a transparent, 

consistent, and equitable manner if land 

acquisition is through negotiated settlement 

to ensure that those people who enter into 

negotiated settlements will maintain the 

same or better income and livelihood status. 

SPS Involuntary Resettlement Safeguards 

Policy Principle 6 

No regulation 

 

 

 

Rents and conditions for 

temporary use of land or 

assets will be negotiated 

with land users. 

Restoration will be to equal 

or better condition. 

 

Provisions for APs 

who do not have 

LURCs 

Ensure that displaced persons without titles 

to land or any recognizable legal rights to 

land are eligible for resettlement assistance 

and compensation for loss of nonland assets. 

SPS Involuntary Resettlement Safeguards 

Policy Principle 7 

For displaced households who are 

not eligible for compensation with 

residential land, but have no other 

place to live in project commune, 

provision is made for the State to 

sell, lease, provide rent-to-own 

houses or to allocate land with levy 

collection (Land Law Article 79). 

The Land Law (Article 92) permits 

recovery of land without 

compensation for lost assets in 

some cases. 

All affected persons to be 

entitled to compensation in 

line with ADB policy and 

government policy 

depending whichever is 

higher . 

Prepare Resettlement 

Plan 

Prepare a resettlement plan elaborating on 

displaced persons’ entitlements, the income 

Requirement for preparation of 

plans for compensation, support 

REMDPs to be prepared 

for each subproject 



 

and livelihood restoration strategy, 

institutional arrangements, monitoring and 

reporting framework, budget, and time-

bound implementation schedule. 

SPS Involuntary Resettlement Safeguards 

Policy Principle 8 

and resettlement. (Land Law Article 

67) according to prescribed 

procedures (Article 69). Contents of 

plans provided in Decree No. 

47/2014/NĐ-CP, Article 28. 

 

 

 

 

Disclosure of draft 

resettlement plan 

Disclose a draft resettlement plan, including 

documentation of the consultation process in 

a timely manner, before project appraisal, in 

an accessible place and a form and 

language(s) understandable to affected 

persons and other stakeholders. Disclose 

the final resettlement plan and its updates to 

affected persons and other stakeholders. 

SPS Involuntary Resettlement Safeguards 

Policy Principle 9 

Full disclosure of detailed 

arrangements and compensation 

plans to affected persons. (Land 

Law Article 69) 

Disclose draft REMDPs for 

each subproject, including 

documentation of the 

consultation process in a 

timely manner, before 

project appraisal, in an 

accessible place and a 

form and language(s) 

understandable to affected 

persons and other 

stakeholders. Disclose the 

final RP and its updates to 

affected persons, and 

other stakeholders. 

Ethnic Minorities 

Action planning Prepare an EM Development Plan (EMDP) 

that is based on the social impact 

assessment and meaningful consultation 

with the assistance of qualified and 

experienced experts and that draw on 

indigenous knowledge and participation by 

the affected EM communities. 

No provision of the government on 

preparation of EMDP 

The EMDP shall be 

prepared and updated, 

implemented and 

monitored. 

Recognition of 

customary rights 

Prepare an action plan for legal recognition 

of customary rights to lands and territories or 

ancestral domains when the project involves 

(i) activities that are contingent on 

establishing legally recognized rights to 

lands and territories that EMs have 

The issues of customary rights or 

ancestral domains have not been 

fully recognized through LURC. 

Full consultation with local 

EMs will be made to define 

areas with customary 

rights and to reflect the 

issues in an updated 

EMDP with particular 



 

traditionally owned or customarily used or 

occupied, or (ii) involuntary acquisition of 

such lands 

actions to protect or 

compensate the areas. 

Monitoring Monitoring indicators specified for internal 

and external monitoring and reporting. In 

case of significant or sensitive impacts, an 

external monitoring organization is required 

to conduct monitoring on RP and EMDP 

implementation 

No monitoring indicators indicated The IA must undertake 

internal monitoring 

according to the critical 

indicators. Anticipated 

negative impacts of the 

project are minor, it is no 

need to recruit an external 

monitoring organization. 



 

D.    Project policies 

105. In pursuit of the above resettlement objectives, the following specific principles are 

adopted: 

(i) Involuntary resettlement and impacts on land, structures and other fixed assets 

will be avoided or minimized where possible by exploring all alternative options. 

(ii) All subprojects will be screened in terms of impacts related to involuntary 

resettlement. Safeguards due diligence for existing facilities and previous 

resettlement activities conducted in anticipation of the Project will also be 

conducted and corrective action will be prepared in case of non-compliance. 

(iii) Compensation and assistance will be based on the principle of replacement cost 

at the time of acquisition. 

(iv) Severely affected household (SAH) status applies when they are losing 10% or 

more   of the household’s productive land or other assets (generating income) or 

are physically displaced from housing. 

(v) Displaced persons (AHs) without title or any recognizable legal rights to land are 

eligible for resettlement assistance and compensation for non-land assets at 

replacement cost. 

(vi) Residential and agricultural land for replacement should be close to the previous 

places as much as possible and be suitable to AHs. 

(vii) Meaningful consultation will be carried out with the AHs and concerned groups 

and ensure participation from planning up to implementation. The comments and 

suggestions of the AHs and communities will be taken into account. 

(viii) The uRP/uREMDP will be disclosed to AHs in a form and language(s) 

understandable to affected persons prior to submission to ADB. uRP/uREMDP 

will be disclosed on the ADB website. 

(ix) Resettlement identification, planning and management will ensure that gender 

concerns are incorporated. 

(x) Special measures will be incorporated in the resettlement plan to protect socially 

and economically vulnerable groups such as households headed by women, 

children, disabled, the elderly, landless and people living below the generally 

accepted poverty line. 

(xi) Existing cultural and religious practices will be respected and preserved, to the 

maximum extent practical. 

(xii) Culturally appropriate and gender-sensitive social impact assessment and 

monitoring will be carried out in various stages of the project. 

(xiii) Resettlement transition stage should be minimized. Restoration measures will be 

provided to AHs before the expected starting date of construction in the specific 

location. 



 

(xiv) Budget for payment of compensation, assistance, and resettlement and support 

will be prepared sufficiently and made available during project implementation 

and by the project provinces. 

(xv) Reporting and internal monitoring should be defined clearly as part of the 

management system of resettlement. Internal monitoring on implementation of 

resettlement and ethnic minority development plan should be carried out by the 

PMUs. Monitoring reports will be disclosed on the ADB website. 

(xvi) The PMUs will not issue notice of possession to contractors until they have official 

advice in writing that (i) payment has been fully disbursed to the AHs and 

rehabilitation measures are in place (ii) already-compensated, assisted AHs have  

cleared the  area in a timely manner; and (iii) the area is free from any 

encumbrances. 

(xvii) The Cut-off date is the date of notification on land recovery for the subproject by 

the competent State agency. The notification is sent to every land user whose 

land is recovered, publicized in meetings with APs and posted at the offices of the 

commune- level PCs and common public places.  

(xviii) All subprojects will be screened for presence of ethnic minorities in the subproject 

area and impacts on ethnic minorities (EMs). Subprojects with significant adverse 

impacts on EMs will be excluded. 

(xix) Local patriarchs will be engaged in the conduct of consultations for the 

preparation of the subproject. In case there are potential adverse impacts 

(including minor land acquisition), an REMDP will be prepared. For subproject 

with only positive impacts on ethnic minorities, the subproject preparation and 

implementation will include measures for ensuring their participation and inclusion 

in subproject benefits as elaborated in the Project Administration Manual. 

  



 

VIII. ENTITLEMENT, ASSISTANCE AND BENEFITS 

A. Eligibilities 

106. Legal rights to the land concerned determine eligibility for compensation with regard 

to land. There are three types of APs: i) persons with Land Use Rights Certificates (LURCs) to 

land lost in entirety or partially, ii) persons who lose land they occupy, do not currently possess 

a LURC but have a claim that is recognized or recognizable under national laws, or, iii) persons 

who lose land they occupy in its entirety or partially who do not have any recognizable claim 

to that land. APs included under i) and ii) above shall be compensated for the affected land 

and assets upon land. APs included under iii) shall not be compensated for the affected land, 

but for the affected assets upon land and are entitled to assistance if they have to relocate.  

107. All APs who satisfy the cut-off date for eligibility are entitled to compensation for their 

affected assets (land, structures, trees and crops), and rehabilitation measures sufficient to 

assist them to improve or at least maintain their pre-project living standards, income-earning 

capacity and production levels. 

108. Non-eligible APs including those making claims based on subsequent occupation 

after the cut-off date. The cut-off date for eligibility will coincide with the day of announcement 

of the land acquisition within subproject areas as declared and published broadly by the District 

People Committee. 

B. Entitlement Matrix 

109. Entitlement Matrix is based on the initial Entitlement Matrix approved in the 

Resettlement Framework for BIIG project. It will be updated in DMS, however, no rights of APs 

will be downgraded compared to the initial entitlement matrix in RF and REMDP. The updated 

Entitlement Matrix will include all types of eligibility determined by DMS. 

110. Unforeseen impacts: If any person or household is affected during the subproject 

implementation process, a social impact assessment will be conducted and then necessary 

compensation and assistance will be applied for the household. Entitlement applied for the 

subproject is presented below: 

  



 

Table 25: Entitlement Matrix 

Entitled Persons Type & Level of impact Compensation Policy Implementation Issues 

A. IMPACTS ON LAND 

A.1 Permanently affected agricultural land 

Owners with LURC, owners in 
process of acquiring 
LURC, owners eligible to 
acquire LURC 

Losing less than 10 percent of total 
productive landholding 
14,600 m2 of land for perennial crops, 
630m2 of residential land, 4,370m2 of 
annual crops land, 55,440m2 of 
production forest land, 6,000m2 of wet 
rice cultivation land 
(72 AHs) 

Cash compensation at replacement 
cost for affected portion; and standing 
crops and trees at market price; and 
job training/creation assistance 
equivalent to equivalent to three times 
of the value of their affected rice land, 
annual crop land, land for perennial 
crops and two times of value of 
affected production forest land, 
acquaculture land but not exceed 
agriculture land quota will be provided 
to the affected households as the 
assistance for job training and 
creation. 

AHs will be noticed about land acquisition 

at least 90 days before and fully receive 

the compensation at replacement cost 

before site clearing at least 01 (one) 

month. 

Level of assistance for job training/creation, 
decided by PPC.  
If the remaining area of the land plot is no-
longer economically viable (too small, the 
shape is difficult for cultivation) and if the 
owner requests, the entire plot shall be 
acquired and compensated by replacement 
cost. 
The CARB shall engage qualified 
replacement cost appraiser to appraise the 
replacement cost of the affected land. 
LURC shall be adjusted at no cost for 
the owner 

B. RESIDENTIAL AND/OR NON-AGRICULTURAL LAND (e.g., commercial) 

Public organizations 

Loss of non- agricultural land 
05 Commune People's Committees and 
02 schools 

a/ No compensation for land if land 

use fee is unpaid or paid by state 

funds, otherwise cash 

compensation for land at 

replacement cost; and 

b/ Cash compensation for affected 
structures at replacement cost and 
allowance of relocation if any. 

Households and individuals that lease or 
bidding for the use of agricultural land 
belonging to the public land of communes/ 
towns shall not be compensated for land but 
the compensation or allowances should be 
paid for the remaining investment costs on 
land (if have) and affected assets such as 
trees and crops or structures 

C. COMPENSATION FOR AFFECTED HOUSE AND STRUCTURE 

C.1 Other Structures, e.g., kitchens, toilets, animal sheds, fences, foundations, etc. 



 

Entitled Persons Type & Level of impact Compensation Policy Implementation Issues 

Owners of structures Partially or totally affected 
structures or other property 
54 AHs 

Cash compensation at full 

replacement cost without 

depreciation and deduction of 

salvageable materials; OR 

In-kind assistance to relocate 

affected structures or property if 

possible; OR  

Cash assistance to repair of property 
to original or better condition. 

Owners of structures are entitled to 
compensation regardless of legal status of 
land use, if structures constructed before cut-
off date. 
  

D. COMPENSATION FOR AFFECTED CROPS AND TREES 

Owners of and/ 
or trees crops 

Loss of annual crops 

The affected crop area is 3,971m2, mainly 

rice, corn, sugarcane and livestock grass. 

(127 AHs) 

 

If standing crops are ripening and cannot 
be harvested, cash compensation of 
unharvestedd crops at market values 
based on the average production over 
past 3 years. 
No compensation for crops if it can be 
harvested 

A minimum of 3 months’ notice to harvest 
crops; Owners of crops and/or trees are 
entitled to compensation regardless of 
whether they possess land use rights  
Calculation of compensation for crop is based 
on the highest productivity of one crop during 
the last 3years. 

Loss of perennial fruit trees and timber 
trees and tree fences 
6,162 trees of all kinds, including 3,726 
fruit trees, 2,436 timber trees and other 
trees affected by the subproject. 
(71 AHs) 

Cash compensation at current market 
prices given the type, age and 
productive value of the affected crops 
and/or trees. 

Compensation must equal in value to crops 
that would be harvested had acquisition not 
occurred. 
Calculation of compensation for fruit trees 
and timber trees is based on the yield, age 
and diameter of the tree. 
APs have the right to use salvageable trees. 

E. PACKAGE ECONOMIC REHABILITATION AND RELOCATION ASSISTANCE 

E.1 Economic Rehabilitation Assistance 

Owners with LURC, owners in 
process of acquiring LURC, 
owners eligible to acquire 
LURC (Losing less than 10% 
of total productive landholding) 

Job training/Creation allowance 
 
72 AHs 

Allowance for job training, job creation 
for APs who directly engaged in 
agricultural production provided in cash 
equivalent to 03 times of value for 
households losing rice land,  perennial 
crop land and aquaculture land, 02 times 
of value for households losing 
production forest land as regulated by 
the PPC.  

Eligibility will be confirmed during DMS. 
Level of assistance for job training/creation 
decided by PPC  



 

Entitled Persons Type & Level of impact Compensation Policy Implementation Issues 

The maximum area to be calculated for 
this assistance is not larger than 
agricultural land quota in locality, 
specifically.  

E.2 Special allowance for social and economically vulnerable households 

Vulnerable households: (i) 
headed by Women with 
dependents, (ii) headed by 
persons with disability, (iii) 
falling under the national 
poverty standard, (iv) with 
children and elderly who have 
no other means of support, (v). 
ethnic minority households who 
are severely affected by project 
and (vi) HHs under preferential 
treatment policy. 

Assistance to poor and vulnerable 
households to improve their social and 
economic conditions. 
13 AHs 
  

a) Poor households: the proposed 
allowance for the subproject is VND 
2,000,000 for insignificantly affected 
household and VND 5,000,000 for 
severely affected households. 
b) Other vulnerable households: 

assistance of minimum VND 2,000,000 
per household to improve their social 
and economic conditions or based on 
regulation per province, whichever is 
higher 
c) All vulnerable households: 

participation in income restoration 
program regardless of severity of 
impact.  
d) Households under two or more 

vulnerable criteria will only receive 
assistance with the highest value. 

Eligible households are those who are 
classed as vulnerable under relevant 
definitions of MOLISA and this document. 



 

IX. INCOME AND INCOME RESTORATION PROGRAM 

A.  Eligible households to participate 

111.  For this subproject, out of 162 households affected by the subproject, there are 13 

households that are eligible to participate in the Income Restoration Program (IRP), they are 

in the vulnerable group affected by the subproject. 

B.    Results of stakeholder consultation on possible program 

• Livelihood programs in the project area 

112. The consulting unit has consulted with stakeholders, including the commune local 

government, the Center for vocational education and continuing education of Ba Be and Pac 

Nam districts, Division of Labor, War invalids and Social affairs, Division of Agriculture and 

Rural Development and Agricultural Extension Center of 02 districts. The detailed results of 

consultations are as follows: 

• Vocational trainings 

113. According to the socio-economic report for 2021 and the first half of 2022 of the 

communes affected by the subproject, in the last 2 years the Provincial Agricultural Extension 

Center and the District Vocational Education Center have opened training courses on breeding 

techniques and cold prevention for buffaloes and cows for extension staff and local people. 

• Business models - agricultural production implemented in the project area 
communes 

114. The models of growing fruit trees and integrated husbandry models (buffaloes, 

breeding cows, pigs) have been implemented in commune project areas in the district. 

Participating in the model, people are supported 100% of breeders, mixed feed, vaccines, 

veterinary drugs, … During the implementation of the model, the provincial and district 

agricultural extension officers, the model directing officers have directly provided technical 

instructions to the farmers on the necessary techniques of care and husbandry . In the project 

area, cooperatives for processing agricultural products such as flavorings, seaweed vermicelli, 

melaleuca oil, ... are deployed. Economic models deployed locally have contributed to 

improving people's quality of life.  

• Job creation programs 

115.  The construction contractors for this project must prioritize the recruitment of local 

labor that meets the skill requirements of the civil works. If affected persons want to work for 

the project, they can directly apply for jobs with contractors or through the PMU which will 

transfer their name to the contractors. The PMU will negotiate with construction contractors to 

provide appropriate employment for APs in need of a job. 



 

116. In the course of project implementation, staff (or consultants hired by the PMU) will 

track livelihood restoration programs, work regularly with representatives of the contractor and 

identify the need to recruit and inform households that would like to find employment through 

local government. 

• Loans from institutions 

117.  The loans from the Social Policy Banks will be in the form of a trust through the 

guarantee of the local mass organizations: Supporting concessional credits to create jobs; 

supporting tuition loans to students, pupils with difficulties; lending policy households; lending 

for building houses for poor households. Households demand to receive support from the 

project so that they can have access to preferential loans. Most of the households affected by 

the subproject are poor, they are given priority in taking out loans according to the 

government's policy. In addition, the PMU and local authorities will coordinate with the Bank 

for Social Policies to create the most favorable conditions for the affected people to access 

loans and project policies 

C.    Demands of AHs and Supports from Project 

118. The consultant consulted with all 13 households who are eligible to participate in the 

livelihood restoration program through face-to-face interviews through questionnaires to 

assess their needs. 

119. The results of the consultation through the survey showed that, 02 households want 

to participate in the existing vocational training programs in the locality, 03 households want to 

work for construction contractors. 13 households want to get a bank loan and 01 households 

want to receive support for output because they are doing business in the livestock project 

model of the local cooperative. 

120. Accordingly, the PMU and local authorities will ensure priority for affected households 

to participate in vocational training. In addition, as mentioned above, the PMU, the local 

government will coordinate with the Bank for Social Policies to create the most favorable 

conditions for the affected people to access loans. The cooperatives and local authorities 

always ensure the economic output of households when participating in the economic model 

of cooperatives and enterprises located in the project area.  

121. After implementing the DMS, the impacts on productive land and households' 

livelihoods will be updated in the REMDP. Consultation meetings will be conducted with 

stakeholders to develop Income Restoration Program (IRP) suitable for all eligible households. 



 

X. RESETTLEMENT BUDGET AND FINANCING PLAN 

122. Replacement cost. A rapid replacement cost assessment has been undertaken via 

consultation with local authorities and local people to determine compensation unit price during 

REMDP preparation and the results indicate that the current prices for houses and structures 

and crops and trees issued by Bac Kan provincial People's Committee for compensation are 

acceptable. The compensation prices for lands and non-land assets will be updated at time of 

resettlement implementation based on results of replacement cost survey conducted by an 

independent qualified and experienced evaluator. For this REMDP, the selected price for 

compensation will be calculated in accordance with the issued unit price. The market price of 

land and crops are presented in Table 24. All these prices will be used to estimate the cost of 

compensation and resettlement and shall be updated during REMDP implementation process. 

Table 26: Results of land price survey 

No. Affected type Unit Region 

Current unit price 
of the provincial 

People's 
Committee6 

Proposed 
replacement cost 

(VND) 

1 Annual crops land VND/m2 

Cho Ra/ Thuong Giao/ 
Nghien Loan/ Xuan 
La/ Boc Bo 

55,000/50,000/ 
40,000/40,000/ 

50,000 

55,000/50,000/ 
40,000/40,000/ 

50,000 

2 
Land for perennial 
crops 

VND/m2 
Cho Ra/ Thuong Giao/ 
Nghien Loan/ Xuan La 

45,000/40,000/ 
20,000/20,000 

45,000/40,000/ 
20,000/20,000 

3 
Land for wet rice 
cultivation 

VND/m2 
Thuong Giao/ Nghien 
Loan/ Xuan La 

55,000/46,000/ 
46,000 

55,000/46,000/ 
46,000 

4 
Land for productive 

forest 
VND/m2 

Cho Ra/ Thuong Giao/ 
Nghien Loan/ Xuan 
La/ Boc Bo 

12,000/10,000/ 
6,000/6,000/7,000 

12,000/10,000/ 
6,000/6,000/7,000 

5 Residential land VND/m2 
Cho Ra/ Thuong Giao/ 
Nghien Loan/ Xuan La 

1,750,000/800,000/
150,000/150,000 

1,750,000/800,000/1
50,000/150,000 

Source: Survey results on specific land prices in the project area. 

 

Table 27: Survey costs to calculate compensation for architectural works 

No. Items Unit 

Current unit price of 
the provincial 

People's Committee 

7(VND) 

 Proposed 
replacement 
cost (VND) 

I Ba Be district    

1 Fiber cement roofing sheets đ/m2 XD 1.906.000 1.906.000 

2 Tiled roofs of all kinds đ/m2 XD 2.065.000 2.065.000 

3 Buffalo barn with thatched roof đ/m2 XD 334.000 334.000 

4 Build a wall with stone cavity m3 1.467.000 1.467.000 

 
6 Decision No. 06/2020/QD-UBND dated July 1, 2020, promulgating a 5-year periodic land price list (2020-2024) in Bac Kan 
province 
7 Decision No. 47/2019/QĐ-UBND dated 31/12/2019 of the People's Committee of Bac Kan province on promulgating the level of 
compensation for damage to houses, other construction structures on land and relocation of graves when the state recovers land 
in Bac Kan province 



 

No. Items Unit 

Current unit price of 
the provincial 

People's Committee 

7(VND) 

 Proposed 
replacement 
cost (VND) 

… … … … … 

II Pac Nam district    

2 Concrete pavement stone 1x2 m3 2.260.000 2.260.000 

3 
Build a straight wall with bricks, 
thickness >33cm 

m3 2.078.000 2.078.000 

 

Table 28: Survey costs to calculate compensation for crops and trees 

No. Type of tree/crop Unit 
Current unit price of 

the provincial People's 
Committee (VND)8 

Proposed replacement 
cost (VND) 

1 Oval tree (Ф 30-35cm) Tree 100,000 100,000 

2 Longan, litchi (Ф ≥ 12cm) Tree 484,000 484,000 

3 Jackfruit tree (Ф 8 - 12cm) Tree 107,000 107,000 

4 Lemon (Ф 7 - 8cm) Tree 220,000 220,000 

5 Papaya tree has no fruit yet Tree 11,000 11,000 

6 Banana pepper tree has young 
fruit 

Tree 54,000 54,000 

7 Corn m2 7,000 7,000 

8 Bamboo fence from 1.5m high m 11,000 11,000 

… … … … … 

123. Compensation for structures: The compensation unit prices of structures are based 

on provincial decision (Decision No. 47/2019/QĐ-UBND dated 31/12/2019 of the People's 

Committee of Bac Kan province on promulgating the level of compensation for damage to 

houses, other construction structures on land and relocation of graves when the state recovers 

land in Bac Kan province). The total cost of compensation for structures is VND 6,804,372,000. 

124. Compensation for trees/crops: Similar to structures, the compensation unit prices 

for trees also are based on the provincial decision (Decision No. 01/2016/QĐ-UBND dated 

25/01/2016 of the People's Committee of Bac Kan province, promulgating the unit price of 

compensation plant and animal when the State acquires land in Bac Kan province). The total 

cost of compensation for crops and crops is VND 1,470,000,000. 

125. Assistance for job changing/creation: For the households losing their agricultural 

land, according to the provincial policy, assistance in cash equivalent to three times of the 

value of their affected rice land, other annual crops land, freshwater aquaculture land, and land 

 
8 Decision No. 01/2016/QĐ-UBND dated 25/01/2016 of the People's Committee of Bac Kan province, promulgating the unit price 
of compensation plant and animal when the State acquires land in Bac Kan province 

 



 

for perennial crops affected. 2 times the value of the affected forest land but does not exceed 

the local agricultural land assignment limit prescribed in Article 129 of the Land Law. 

Assistance will be provided to affected households to support vocational training and job 

creation. The cost to support job changing/creation is VND 3,343,860,000. 

126. Assistance for Poor households and vulnerable households: Poor households 

will be assisted in cash equivalent to VND 2,000,000/household with insignificantly affected 

and VND 5,000,000/household for poor households with severely affected. Other vulnerable 

households: will be assisted in cash equivalent to VND 2,000,000/HH to improve their socio-

economic condition in accordance with REMDF (Households under two or more vulnerable 

criteria will only receive assistance whichever is higher). The subproject will affect 13 

vulnerable AHs, accodingly, assistance cost for the vulnerable groups is VND 26,000,000. 

127. Budget for resettlement: The total cost in accordance with the unit prices above, 

including compensation for land and asset on land, allowance, cost for maintenance and 

contingency is VND 20,030,787,023 equivalent to USD 1854,191.34. Resettlement budget 

uses provincial budget and will be allocated fully and promptly according to the subproject 

resettlement implementation plan. The budget for compensation and support costs is detailed 

in the table below: 

Table 29: Budget for compensation and assistance 

No. Categories Unit Quantity Amount (VND) 

A Compensatory    10,691,802,000 

I Compensation for land HH 72 2,417,430,000 

1 Land for specialized wet rice cultivation m2 6,000 276,000,000 

2 Annual crops land m2 4730 212,850,000 

3 Land for perennial crops m2 14,600 438,000,000 

4 Productive forest land m2 55,440 388,080,000 

5 Residential land m2 630 1,102,500,000 

II Compensation for trees, crops HH 74 1,470,000,000 

III 
Compensation for houses and 
structure 

HH 54 6,804,372,000 

B Support    3,369,860,000 

1 
Support for vocational training, job 
transfer/job creation 

HH 72 3,343,860,000 

2 Support for vulnerable households  HH 13 26,000,000 

C Total (A+B)    14,061,662,000 

D 
Expenses for relocation of electrical 
works, telecommunications cables 

   5,576,364,493 

E Total (C+D)    19,638,026,493 



 

No. Categories Unit Quantity Amount (VND) 

F 
The cost of implementation of 
compensation - support - resettlement 

% 2 392,760,530 

G Total (E+F)    20,030,787,023 

H Total (VND)     20,030,787,023 

I TOTAL (USD) (1USD = 23,450 VND)     854,191.34 

 

  



 

XI. INSTITUTIONAL ARRANGEMENT AND IMPLEMENTATION 

A. Provincial level 

128. Bac Kan PPC with the role of Executing Agency is responsible for implementation of 

resettlement activities within its administrative jurisdiction. The main responsibilities of PPC 

include: 

(i) To appraise and approve REMDP; 

(ii) To issue decisions on approving land valuations applied for compensation rates and 

allowances and other supports to APs, especially vulnerable groups, based on 

principles of REMDP, 

(iii) To timely provide the budget for compensation, support and resettlement; 

(iv) To directly supervise provincial relevant departments to implement effectively the 

REMDP. 

(v) To authorize the district-level People’s Committees to approve compensation, 

assistance and resettlement plans; 

(vi) To direct the relevant agencies to settle APs’ complaints, grievances related to 

compensation, assistance and resettlement according to their law-prescribed 

competence; 

(vii) To direct the relevant agencies to examine and handle the violations in the 

compensation, assistance and resettlement and resettlement domain. 

129. The Bac Kan Provincial Department of Planning and Investment (DPI) authorized by 

Bac Kan PPC as Project Owner, is responsible: 

(i) To manage the project loan allocated for subprojects in Bac Kan province; 

(ii) To establish Provincial Project Management Unit (PMU); 

(iii) To direct PMU to implement all project activities according to the regulations of 

government and ADB policies; 

(iv) To ensure budget available for implementation of land acquisition in time; 

(v) To coordinate with relevant agencies to ensure timely redress of complaints or 

grievances of APs; 

(vi) To supervise the project’s implementation. 

130. The Bac Kan Provincial Project Management Unit (PMU), on behalf of the project 

owner is responsible for comprehensive REMDP implementation and internal monitoring. The 

main tasks of PMU are: 



 

(i) To prepare, update, and monitor REMDP implementation of subprojects; 

(ii) To guide LFDC (Land fund development center) to implement all resettlement 

activities in compliance with the approved REMDP; and handle with any mistakes 

or shortcomings identified by internal monitoring to ensure that the objectives of 

the REMDP are met; 

(iii) To coordinate with LFDC and CPCs, conduct information campaigns and 

stakeholder consultation in accordance with established project guidelines; 

(iv) To coordinate with relevant agencies to ensure timely: providing compensation, 

support and rehabilitation measures, and handle with complaints or grievances of 

APs; 

(v) To conduct internal resettlement monitoring, establish and maintain resettlement 

and grievance databases in accordance with procedures and requirements in 

approved REMDP and providing regular reports to Bac Kan PPC, DPI and ADB; 

(vi) To implement prompt corrective actions in response to internal monitoring. 

B. District level 

131. The DPC undertakes comprehensive management on compensation, assistance and 

resettlement. The DPC is responsible to the PPC to report on progress, and the result of land 

acquisition. The DPC’s primary task are: 

(i) To approve the schedule and monitoring the progress of land acquisition and 

resettlement implementation in compliance with REMDP; 

(ii) To establish a District Compensation, Assistance and Resettlement Board 

(CARB) or LFDC and direct them and relevant district departments to appraise 

and implement the detailed compensation, assistance and resettlement; 

(iii) To approve and take responsibility on the legal basis, and accuracy of the 

detailed compensation, assistance and resettlement plans in the local area; To 

approve cost estimates on implementation of compensation, assistance and 

resettlement work; 

(iv) To take responsibility for issuing LURC, certificate on land owning right of HHs 

and individuals who have land, house entirely recovered; to adjust LURC for HHs 

and individuals who have land, house partially recovered, in accordance with 

authorization; 

(v) To direct Communal People’s Committees and relevant organizations on 

implementation of various resettlement activities; 

(vi) To review and confirm the REMDP approved by PPC and ADB; 

(vii) To resolve complaints and grievances of APs 



 

C. Commune level 

132. CPC will support CARB in their resettlement tasks. Specifically, the CPC will be 

responsible for the following: 

(i) To cooperate with District level and with local mass organizations at commune level 

to mobilize people who will be acquired to implement the compensation, assistance 

and settlement policy according to approved REMDP; 

(ii) To cooperate with CARB to present reason of compensation for people with 

acquired land area; disseminate and disclosure compensation plan to people; 

(iii) To assign Commune officials to assist the CARB in the updating of the REMDP and 

implementation of resettlement activities; 

(iv) To identify replacement land for AHs; 

(v) To sign the Agreement Compensation Forms along with the AHs; 

(vi) To assist in redressing grievances; and, 

(vii) To actively participate in all resettlement activities. 

  



 

XII. IMPLEMENTATION SCHEDULE 

133. The implementation schedule for resettlement activities for the subproject is 

presented in Table 28 including (i) activities that have been completed to prepare the REMDP; 

(ii) social safeguards implementation activities and, (iii) internal monitoring activities. 

Table 30: Resettlement and compensation payment plan 

Activity Time 

Approval and disclosure of final draft REMDP  

Endorse final draft REMDP by PPC and ADB 10/2022 

Disclose the endorsed REMDP in ADB website and disclose locally 

to APs and communes 
10/2022 

Implementation of the approved REMDP  

Detailed engineering and DMS process Quarter III/2022 

Conduct public consultation meeting with APs and EM people Quarter II/2022 

Conduct public consultation meeting with APs and EM people Quarter II/2022 

Consult APs on the compensation plan Quarter III/2022 

Update the REMDP and approval by ADB  Quarter IV/2022 

Submit compensation plan to DPC for review and approval Quarter IV/2022 

Disclose approved compensation plan to Aps Quarter IV/2022 

Conduct payment of compensation and allowance Quarter IV/2022 

Conduct site clearance Quarter IV/2022 

Carry out construction Quarter IV/2022 

Monitoring  

Conducting monthly monitoring on the implementation of REMDP 

with LIC’s support 
Quarter IV/2022 

LIC support for preparation of semi-annual monitoring report to 

submit CPMU and ADB 
Quarter IV/2022 

  



 

XIII. MONITORING AND EVALUATION 

134. The implementation of the REMDP will be monitored regularly to ensure that it is 

implemented as planned and that mitigating measures designed to address the subproject’s 

adverse impacts are adequate and effective. Towards this end, resettlement monitoring will be 

done through community monitoring and internal monitoring. External monitoring is not 

required for the subproject due to category B and uncomplicated subproject. 

A.      Community monitoring 

135. Community-based monitoring (CBM) is a form of community monitoring that is 

boosted by the demand for information and value of local community. The community – based 

monitoring contributes to increasing quality of social services or contributes to management of 

all ecological resources. Within the framework of CBM, members of community affected by a 

social program or environmental changes will have needs, suggestions and criticism and then 

their feedback will contribute to the implementation of program and management of the 

subproject. 

136. People in the subproject’s area are encouraged to participate in monitoring the 

REMDP / uREMDP implementation, especially affected people in terms of what they receive 

as compensation compared what is stated in the REMDP/uREMDP. 

B.    Internal monitoring 

137. The objectives of internal monitoring is to assess: 

(i) The compliance with the approved REMDP/uREMDP; 

(ii) The availability of resources and the effective use of these resources to implement 

land acquisition and resettlement activities; 

(iii) If resettlement agencies are well-functioning during the project implementation 

process; 

(iv) If resettlement activities are undertaken in accordance with the implementation 

schedule described in the REMDP; 

(v) To identify problems, if any, and remedial actions. 

138. Internal monitoring is the responsibility of PMU, the project executing agency. PMU 

will be responsible for pre-determining the establishment, implementation and activities of each 

agency in charge of resettlement in province and district. PMU will ensure that information on 

the resettlement process will be disclosure by compensation, assistance and resettlement 

board of district. The compensation, assistance and resettlement board of district will submit 

monthly progress report to PMU. PMU will consolidate all reports from the province into the 



 

project implementation monitoring system to be the base for preparing periodical report to 

submit to ADB. All of the reports include gender and ethnic minority issues. 

139. PMU will establish an internal monitoring schedule, indicators, sequence and 

requirement for report of all subprojects. The internal monitoring indicators include: 

(i) Compensation, assistance and resettlement amount paid to affected households 

in accordance with agreement in resettlement policy framework and 

REMDP/uREMDP; 

(ii) Completion of coordination of land acquisition and compensation, and the time of 

conducting construction as requirement of resettlement; 

(iii) The consent between sequence and procedure of information dissemination to 

community in comparison with contents in report; and 

(iv) The consent between procedure of grievance redress and the content of grievance 

redress in report. The sampling indicators will be periodically monitored. 
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APPENDIX 

Appendix 1: The consultation meeting on project policy, benefits of households 

affected by the subproject 

SOCIALIST REPUBLIC OF VIETNAM 

Independence - Freedom - Happiness 

MINUTES OF COMMUNITY CONSULTATION 

Basic Infrastructure for Inclusive Growth in the Northeastern Provinces Sector Project: Ha 
Giang Province Subproject. 

Content: Community consultation meeting on safeguard policy, resettlement, and ethnic minority 

development, the policy of compensation, support, and the need to participate in the livelihood 

restoration program of the work: construction of Coc Phat bridge and upgrade of Provincial Road 

258B, Bac Kan province (Ba Be - Pac Namsection). 

 

Today, March 14, 2022, in Nghien Loan commune, Pac Nam district, Bac Kan province 

I. PARTICIPANTS 

1. Client’s representative: Bac Kan PPMU of BIIG1 

Mr. (Mrs.): Nong Cong Truong Position: PMU staff 

2. Representative of Nghien Loan commune People’s Committee 

 Mr. (Mrs.): Ly Thi Tuyet                                      Position: Vice-Chairman of CPC  

3. Representative of LIC  

Mr. (Mrs.): Vu Ngoc Tru Title: Team Leader  

4. Representative of AHs  

Total number of participants:  22 people, of which: 9 men, 13 women  

 Total number of EM participants: 21 people 

II. Content of consultation 

1. Contents of discussion  

- Discuss government, local, and Asian Development Bank (ADB) policy regulations related to 

resettlement, compensation, support, site clearance, ethnic minority activities; 

- Benefits of households affected by the subproject; 

- Income restoration program; 

-  People will coordinate with the inventory unit and the government in the detailed inventory, 

looking forward to implementing the project soon. 

 

2. Opinions of people 

• Opinion 1: Mr. Ly Van Tuc – Pac Lieng village 



 

 

  80 
 

When the units conduct the inventory of crops and assets, can I participate? Is the compensation 

and site clearance plan public? 

→ Answer of the units - The representative of the PMU replied: 

During the detailed damage inventory for households, the inventory team will invite the village head, 

household representative and commune cadastral official to participate. When the compensation 

and ground clearance plan of the households is completed, there will be a specific notice to the local 

authorities and people. The compensation plan will be posted publicly. 

• Opinion 2: Mr. Dang Van Dong –  Na Tam village 

How is the compensation unit price for affected trees determined? 

→ Answer of the units - The representative of the PMU replied:  

The compensation unit price for trees is regulated by the Provincial People's Committee. The price 

of crops that are not in the list of normed trees will be taken from the market price at the time of site 

clearance and will conduct consultations on compensation unit prices for affected people. 

• . Opinion 3: Ms. La Thi Lan – Pac Lieng village 

My family wishes to get a bank loan to renovate the house  

→ Answer of the units - The representative of the PMU replied: 

Most of the households affected by the subproject are poor households, and are given priority to 

borrow loans according to the Government's policy. In addition, the PMU and local authorities will 

coordinate with the Bank for Social Policies to create the most favorable conditions for the affected 

people to get loans. 

• Opinion 4: Mr. La Van Vy – Na Tam village 

When the project starts construction, can I register as an employee for the contractor? How are 

wages calculated? 

→ Answer of the units - The representative of the PMU replied: 

The PMU will negotiate with construction contractors to prioritize recruiting affected people who need 

to find jobs. Construction contractors recruit local workers with suitable and unskilled jobs during 

project implementation such as digging soil, transporting construction materials,... Contractors can 

pay daily or monthly salary. 

• Opinion 5: Mr. Ca Van Tuyen – Na Tam village 

Support the project and agree to coordinate in the process of surveying and measuring the affected 

land and assets.  

• Opinion 6: Mr.Bui Thi Hong - Na Tam village 
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If the government has a policy to build bridges with roads like this, everyone wants. People benefit, 

so everyone wants the project to go into operation soon 

• Opinion 7: Ms. Ly Thi Tuyet  -  Chairman of CPC 

On behalf of the people and local authorities, I would like to thank the Asian Development Bank 

(ADB) and the PMU for implementing the construction in the locality, contributing to improving 

people's lives. 

IV. Conclusion 

Households and local government officials all agreed to support the project. 

Affected households agree to coordinate with relevant units in implementing measuring and 

inventory of damage, consulting on applicable unit prices, and making compensation plans for site 

clearance. In addition, they agree to the safeguard policies applied during project implementation. 

The local government and people are very supportive of the project implementation and look forward 

to the project being implemented soon. 

 

REPRESENTATIVE OF 

COMMUNE PEOPLE’S 

COMMITTEE 

 

REPRESENTATIVE OF 

THE LIC 

 

REPRESENTATIVE OF 

AHs 
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Appendix 2: Survey and inventory of losses questionaires for affected households 

SOCIO-ECONOMIC SURVEY FORM 

CODE: _________; DATE: ____ /___ / 2022 

    

Hamlet: Commune: District: 

I. GENERAL INFORMATION 

1. Full name of interviewee: ……………………………………………Mobile phone number 

:..…………………………….. 

2. Are you the head of household?              1 - Yes                                     2 – No 

3. Number of members in the household (people living together): …………… ..person, in which: …… 

.male. …….female 

4. Number of members of working age with current income :………….person. 

5. What is the language is used in your family??                   1 –Vietnamese            2 – other 

(specify):…………….. 

6. Please tell us the general characteristics of the household in the table below? 

N
o 

Full names of household 
members 

Age Sex  Relatio
nship 

with the 
head of 
househ

old 

Ethnic  Main occupation Qualificat
ion 

 

1Male 

2= 

Female 

1= Head 

of a 

househol

d 

2=Husba

nd/Wife 

3=Father/

Mother 

4=Childre

n 

5= 

grandchil

dren 

6= Other 

(specify) 

1=Kinh 

2=Tay 

3= Nung 

4=H’Mông 

5= Dao 

6=Other 
 

1= Agriculture/Forestry 

2= Aquaculture 

3 = Labor hired 

4= Workers and 

Employees 

5= Self-employed 

6= Unemployment 

7= Retirement 

8= Housewife 

9= Student 

10= Other 

0= 
Illiteracy 

1= Primary 

school 

students 

2= 

Secondary 

school 

students 

3= High 

school 

students 

4= College 

/ University 

 

1 Head of a household:       

2        

3        

4        

5        

6        

7        

8        

9        

7. Which type of your family?  
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1. Single Women-headed and have 
dependents 

2. Head of household is disabled 
3. Poor households (have redbook) 
4. Ethnic Minority Households 
 

5. Policy households / war invalids and martyrs 
6. Head of household is single elderly person 
7. Household businesses trading on the road may 

be affected during construction 
8. None of the above 

II. INFORMATION ON SOCIO-ECONOMIC CONDITIONS  
 

1. The total area of the house: …….m2                Year of construction:……………….. 

2 Current family housing status? (choose an option) 

1-storey house with concrete roof 1 2-storey house or more 4 

One-storey house with brick, roofing (tile, 
corrugated iron,…) 2 Temporary house 5 

Traditional stilt house (wooden) 3 
Other house (specify):……… 
…………………. 6 

3 Current state of the household's bathroom (choose one option)) 

 There is no bathroom 1 
Built with bricks, covered with ceramic 
tiles, closed toilet in the main house 4 

 
Built with brick, enameled brick, concrete ceiling, 
outside the main house 2 

Built with brick, cement / brick without roof 
outside the main house. 5 

 
Temporary builted with materials outside the 
main house 3 

Other 
(specify):……………………………… 6 

4 
Current state of the household's toilet 
(choose one option)    

 There is no toilet 1 
The self-contained, septic toilet is located 
in the main house 4 

 
The septic toilets, located outside the main 
house 2 

The semi-septic toilets are located 
outside the main house 5 

 Temporary toilet built with bamboo 3 
Other 
(specify):……………………………… 6 

 
5. Current assets of the Household: (specify the number of households) 

Type of asset Mark "x" if 

any 

Type of asset Mark "x" if 

any 

1.Bicycle  10. Computer  

2. Motorcycle  11. Mobile phone  

3. Car  12. Desktop phones  

4. Air conditioning  13. Electric cooker  

5. Refrigerator  14. Manufacturing machine  

6. Washing machine  15. Expensive bed / cabinet / 

furniture 

 

7. Tivi  16. Cattle: Buffalo / cow / horse 

/.… 

 

8. Cable television  17. Poultry: Chicken / duck /…  

9. Internet  16. Other (specify)  

6. Where does the family get water for drinking and bathing, during the dry and wet seasons? 
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What water sources are the household 
using? 

Current state of water use? 
 

Water 
quality? 
 

1 = Tap water 
2 = Dug well 
3 = Drill well 
4 = Rain water tank 
5 = Water from the stream 
6 = Other source 

1= Use it comfortably 
2= Enough to use 
3= Not enough (many months) 

1= Good 
2= 
Acceptable 
3= Not good 

 
7. What kind of fuel does the family currently use for cooking: (choose many options) 

1. Firewood     5.   Straw, leaves 

2. Coal      6.   Biogas 

3. Kerosene     7.   Electricity 

4. Gas      8.   Other (specify): .................................... 

 
8. Where is domestic wastewater (eating, drinking, bathing) discharged? (choose multiple options) 
 

1. Public wastewater collection system 4. Road / sidewalk 

2. Natural ponds / lakes / rivers 5. Home garden / yard 

3. Canal / lake / river 6. Garden / yard 
 

9. How do you collect garbage from your family? (choose multiple options) 

1. Collect to the specified place 4. Burning or burying 

2. Discharge into canal / lake / rive 5. Pour into the drain 

3. Discharge into the empty land 6.Other(specify):………………….. 

 
10. Where did your family's main source of income last year? (choose only 1 option). 

1. From agriculture / forestry 

2. From self-employed / hired labor 

3. From regular salary 

4. Business/Sales  

5. Grants / donations 

6. From other occupations (specify)………… 

 
11. Who are the main income contributors of your family? (choose only 1 option). 
1. Husband   2. Wife  3.Husband and wife      4. Children                 5. Other 

12. What is average expenditure / household / month? ... ................ household / month 

13. Estimated income / household / month (including all revenues: income from farming, salary, 
business, savings, relatives giving, renting house ...) (choose 1 option) : 

1.  Have per capita income / month from 700,000 VND or less; 

2. Have per capita income / month from over 700,000 VND to 1,000,000 VND 

3. Have per capita income / month from over 1,000,000 VND to 1,500,000 VND 

14. Do your family have a passbook?                1.   Yes             2.  No 

15. Do your family have any loans?                  1.   Yes              2.   No 

If. Please give some information about the loan (if any): 

1. Bank loan:                            

Loan purpose: …………..……………………………………...... 

2. Borrowing from other organizations:   ;  

 Loan purpose: …………..……………………………………...... 
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3.Borrowing from ralatives and friends:    

Loan purpose ……………………………………………………… 

16. Can you tell us who decided the following work in the family? 
 

No  

Work 

Deciđe 

by 

husband 

Decided 

by wife 

Both Other 

1 House construction     

2 Investment in production / business     

3 Home appliances buying     

4 Child education problem     

5 Health care problem     

6 Manage family expenses     

7 Meeting / participating in social work     

8 Ancestor worship / perform religious rituals     

 
17. The difficulties that the family is facing (choose up to 3 most important options) 
 

No  Difficulties Mark "x" 

1 No difficulty  

2 Lack of arable land  

3 Lack of seedlings and breeding animals  

4 Lack of fertilizers, insecticides, herbicides  

5 Lack of water for irrigation  

6 Lack of knowledge and skills in production and business  

7 Lack of processing facilities  

8 Lack of capital for production  

9 Lack of places to consume products  

10 Lack of capital / finance / economic difficulties  

11 Illness / poor health (specify)  

12 Lack of main labor force  

13 Not fluent in Mandarin / Kinh language  

14 Other(specify)  

 
III. CONSULTATION QUESTIONS  
1. Where did you get information about the project? 

1. From residential community meeting 

2. From commune / village officials 

3. From information boards / leaflets at commune / 

village headquarters 

4. Via loudspeaker / TV / radio / newspaper 

5. From neighbors / friends 

6. From Project Officer / PMU / Consultant 

7. From another source 

2. Do you support the project implementation in the locality?  

1. Yes   2.  No: (Why):…………………………………………………………….. 

3. Do you agree with the compensation / assistance and resettlement policy of the Project? 

1. Yes   2.  No: (Why):…………………………………………………………….. 

4. How do you evaluate the impact of the site clearance on people's social / economic life? 
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1. Severe effects                 2.  Slightly affected                   3.  Not affected 

 

5. If the project implementation affects your family's acquisition of a lot of agricultural land, which 

form of economic recovery assistance do you choose below? 

1. Receive financial assistance and income self-recovery 

2. Participate in Provincial Vocational Training Programs 

3. Participate in Local Livelihood Development Program 

4. Preferential loans to purchase production equipment 

6. If you have to resettle (relocate), which method do you choose? 

1. Receive compensation and take care of new accommodation 

2. Receive the resettlement land plot arranged by the Project 

3. Resettlement on the rest of the family 

4. Other form:…………………………………………………. 

7. Do you agree with the calculation results of the volume and compensation value announced by 

the project implementation agency? 

1. Yes  2.  No 

If not, why not ?:………………………………………………………………………………………………………….. 

8. If you have to change career, what job would you like to do?............................................. 

………………………………………………………………………………………………………………………………

…… 

9. Your recommendation (Can choose many options)  

1. No comments 
2. Agree with the project implementation 
3. The project should be implemented on schedule 
4. Guaranteed work quality 
5. The project limits the number of affected households 
6. Compensation cost at reasonable prices 
7. The project took the remaining land due to the small remaining area 
8. Ensuring labor safety and environmental sanitation during the construction process 
9. Other (specify):......................................................................................................... 

Surveyors  
(Sign and write full name) 

Household representative  
(Sign and write full name) 
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Appendix 3: Image consultation 

  
  

  
  

 


