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CURRENCY EQUIVALENTS 

(As of 15th July 2021) 

Currency unit  - Viet Nam Dong (VND) 

$1.00 = {VND 23,200} 

 

ABBREVIATION 

ADB - Asian Development Bank 

AH - Affected household 

CARB - Compensation Assistance Resettlment Board 

CPC - Conmmune People’s Committee 

DRC - District Resettlment Committee 

EA - Executive Agency 

EM - Ethinic Minority 

FS - Feasibility Study 

IOL - Inventory of Losses 

HH - Household 

LFDC - Land Fund Development Center 

LIC - Loan Implementation Consultancy 

m - Miles/ m 

ODA - Official Development Assistance 

PPMU - Provincial Project Management Unit 

PPC - Provincial People’s Committee 

PPTA 

PCU 

- 

- 

Project Preperation Technical Assistance 

Project Coordinator Unit 

PPMU - Provincial Project Management Unit 

REMDP - Resettlement Ethnic Minority Development Plan 

SES - Socio Economic Survey 

SPS - Safeguard Policy Statement 

TA - Technical Assistance 

USD - United States Dollar 

VND - Viet Nam Dong 
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GLOSSARY 

Affected person/Affected 

household 

- As individuals, households, companies or individual organizations 

that due to the change of the project or any stage, subproject (i) are 

negatively affected to the standard of living; (ii) the ownership and 

use of land (including residential land, business land, agricultural 

land, forest land, land for salt mining and/or grazing land), water 

resources or any mobile assets or any fixed that is restricted or 

adversely affected partially or wholly, temporarily or permanently; 

and/or (iii) badly affected business establishments, employment, 

workplace, residential land or habitat may or may not be a substitute 

The affected household includes all members of the family and is 

considered a single economic unit, who are adversely affected by 

the project or any component of the project. 

Compensation - It is the payment in cash or in kind to compensate for the loss of 

land, houses, income and other assets caused by the project. All 

compensation must be based on the principle of replacement cost, 

which is the method of valuing lost assets at current market prices 

plus any costs incurred such as administrative costs, taxes, 

registration fee. 

Cut-off date - Is the date of the notice of land recovery by local authorities. 

Affected people will be notified of the cut-off date for each sub-

project, any person or property resolved in the project area after the 

cut-off date will not be compensated and supported according to the 

policy of the sub-project. 

Ethnic minorities - These are groups of people with different social and cultural 

characteristics than the majority in society 

Benefit  - Refering to a range of measures including compensation, income 

restoration support, conversion support, income replacement, 

relocation assistance ... for affected people depending on the type 

and extent of the loss to restore their economy and lives. 

Local community  - As communities that receive physically displaced people of a project 

(resettlers). 

Income restoration - It is the reconstruction of the productive life of displaced people to 

generate income equal to or better than their income at the time 

before of relocation if possible.. 

Income restoration 

program 

- A program is designed with different activities to support affected 

people to recover their income/livelihoods during the project 

preparation period. The program is designed to meet the specific 

needs of affected people based on socio-economic surveys and 

consultations. 

Inventory of losses - The process by which all fixed assets (land used for residential, 

commercial, agricultural purposes, including ponds, houses and 

shops, auxiliary works such as fences, graves, wells,  commercial 

trees ...), income and livelihood sources in the project area are 

identified, measured, identified owners, locations and replacement 

costs. In addition, the severity of impact on affected assets and the 

severity of impacts on the livelihood ability and productivity of 

affected people will be determined. 
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To clear the ground - A process by which government agency implement with individuals, 

households, companies or private organizations that convert all or 

part of the land it owns or uses for public purposes to compensate 

according to replacement cost. 

Households receive 

preferential policies 

- Including households with meritorious services to the revolution, 

war invalids, martyrs, Vietnamese heroic mothers, families of 

heroes of the people's armed forces, which have been awarded by 

the State of Vietnam according to the regulations of the Ministry of 

Labor - Invalids and Social. 

Recovery - Refers to additional support for affected people who lose production 

assets, income, employment or living resources, and supplement 

payment of compensation for recovered assets, in order to recovery 

minimum of living standards and their life quality 

Displacement - The physical displacement of an affected person from residence 

and/or business prior to the project.. 

Resettlement Plan and 

Ethnic Minority 

Development 

- As a resettlement plan for affected people including ethnic 

minorities, combining resettlement plans with specific concern of 

ethnic minority  and cultural sensitivity to specific needs of ethnic 

minority groups.. 

Replacement cost - Is the amount needed to replace an affected asset minus 

transaction costs such as administrative fees, taxes, registration 

costs and other eligible expenses. 

Researching on  

replacement cost 

-  The process of determining the replacement cost of affected assets 

based on empirical data. 

Resettlement - Is the implementation of compensation and remedial measures for 

all direct economic and social losses resulting from involuntary land 

acquisition and/or involuntary land use rights or public areas, 

protected areas.  

Natural habitat - It is understood that land and water areas, where biological 

populations are naturally formed by native plants and animals and 

where human activity does not change the fundamentally  

ecological characteristics of that area. 

Resettlement Plan - Is a time-bound action plan with a budget to devise strategies, 

goals, benefits, actions, responsibilities, monitoring and evaluation 

of compensation and resettlement implementation. 

Seriously affected 

households 

- As affected households will (i) lose 10% of total productive land 

and/or income-generating assets, and/or (ii) relocated households. 

Related parties -  Are individuals, organizations that are interested or related to the 

results of the project. The term also applies to people who may be 

affected by the project. Stakeholders include land users, national, 

regional and local, implementing agencies, project management 

agencies, and contracting parties to conduct activities at different  

stages of project and other groups related to the project. 

Vulnerable groups - As different groups of people may be affected disproportionately or 

facing with the risk due consequences of resettlement, including: (i) 

women-headed households with dependents, (ii) disabled 

household heads, (iii) poor households, (iv) households with 

children and elderly people who have no land and no other support; 

(v) ethnic minority households with severely affected by the project. 
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WEIGHTS AND MEASURES 

km 

kg 

ha 

m 

 

- 

- 

- 

- 

kilometer 

kilogram 

hectare 

meter 

 

NOTE 

This Internal Social Safeguards Monitoring Report is a document of the borrower. The views 

expressed herein do not necessarily represent those of ADB's Board of Directors, 

Management, or staff, and may be preliminary in nature. 

In preparing any country program or strategy, financing any project, or by making any 

designation of or reference to a particular territory or geographic area in this document, the 

Asian Development Bank does not intend to make any judgments as to the legal or other status 

of any territory or area. 
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PROJECT OVERVIEW 

 

Project   Loan 3633-COL 

Social Safeguards Category 

Indigenous Peoples  B 

Involuntary 

Resettlement 
 B 

Reporting period:  From January to June 2021 

Summary on resettlement 

implementation and EMDP 

implementation during the reporting 

period (from Jan to June 2021) 

-  Completed compensation payment to 261 AHs  by 

subproject 2 with total compensation amounting to 

VND 26,889,381,445.   

- Approving detailed design of subproject 3 and 

subproject 5. 

- Completed for cadastral map and identified the land 

owners for subprojects 3 and 5 

Key activities planned in the next 

reporting period (July to Dec 2021) 

-  Complete DMS, RCS for subproject 3&5; 

-   Update REMDP for subproject 3&5; and approval 

of compensation plans for subproject 3&5. 

- Conduct payment of compensation and site 

clearance for subprojects 3 and 5. 
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I. INTRODUCTION 

1. Project objectives 

1. Asian Development Bank (ADB) sponsors the Basic infrastructure for inclusive growth 

in northest provinces sector project: Ha Giang, Cao Bang, Bac Kan and Lang Son (BIIG1) to 

implement the economic- society development plan in the mountainous provinces of the North 

East. The project is in line with the strategy of the Government of Vietnam with the aim of using 

preferential investment capital for poor provinces to strengthen the linkage between the 

provinces to promote economic growth because it has lagged so far. The project includes the 

following 4 outputs: i) Improve road network connection; ii) Improve rural water supply; iii) 

Improve infrastructure of agricultural and rural value chains (ARVC) in Lang Son province; iv) 

Decentralize the implementation of public asset management process. In which, the subproject 

“Basic infrastructure for inclusive growth in northest provinces sector project: Ha Giang, Cao 

Bang, Bac Kan and Lang Son” –. Bac Kan subproject is invested and implemented in 04 

districts: Pac Nam, Ngan Son, Na Ri, Bach Thong. 

2. Information of subprojects 

2. A total of 6 subporjects are being implemented under the Basic infrastructure for 

inclusive growth in northest provinces sector project in Bac Kan province including:   

• SP 1: Upgrading and improvement of the road with total length of 22.684km from the 

central of Pac Nam district, Bac Kan province with Son Lo, Bao Lac district, Cao Bang province; 

Renovating and upgrading roads up to the standard of grade V mountainous roads (according 

to TCVN 4054-2005 Automotive road - Design requirements). 

• SP 2: Upgrading and improvement the connecting road with total length of 15.489km 

from the center of Na Ri district of Bac Kan province with Binh Gia district and Trang Dinh 

district of Lang Son province: Renovating and upgrading roads up to the standard of grade V 

mountainous roads (according to TCVN 4054-2005 Automobile road - Design requirements). 

• SP 3: Upgrading and improvement the connecting road with total length of 10.314km 

from the center of Thuong An commune, Ngan Son district, Bac Kan province with Hoa Tham 

commune, Nguyen Binh district of Cao Bang province: Renovating and upgrading roads up to 

the standard of grade VI mountainous roads (according to TCVN 4054-2005 Automobile road 

- Design requirements). 

• SP 4: Construction of water supply system in the center of Boc Bo commune, Pac Nam 

district, Bac Kan province. By 2030, to build water supply system of 1300m3 per day -night. 

• SP 5: Construction of water supply system in Van Tung commune, Ngan Son district, 

Bac Kan province. By 2030, to build  water supply system of 1400m3 per day -night. 

• SP 6: Expanding the water supply network of Bach Thong district, Bac Kan province. 

The subproject is designed with a capacity of 1,000m3/day by 2030 on the basis of the existing 

water supply network. However, through the review process, because the population in this 

area has not increased as much as originally planned and the current water supply stations - 

Phu Thong water supply station are managed by Bac Kan Water Supply and Sewerage Joint 

Stock Company, exploitation, operation, are stably supplying to agencies and a part of people 

with demand for water by 2030. Accordingly, the Department of Planning and Investment of 

Bac Kan province has proposed to use the capital of this project together with the remaining 

loan amount to invest in urgent items, giving priority to the "Building Coc Bridge" project and, 

improvement of PR258B, Bac Kan province (section Ba Be - Pac Nam)”. This change has 

been mentioned in the report proposing investment policy to adjust the project "Basic 

Infrastructure for Inclusive Growth in the Northeastern Provinces”: (submitted to the Prime 

Minister on April 29, 2021).  The supplement of new subproject Construction of Coc Phat 
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bridge and upgrade of PR258B section Ba Be - Pac Nam was agreed upon in ADB Mission 

meeting with Bac Kan PMU on 26-27/4/2021 in Bac Kan province. More detailed information 

will be updated in the next monitoring report. 

3. Objective of internal report 

3. Because this project is categorized as B in involuntary resettlement and ethnic minority. 

Therefore, it only requires the internal monitoring reports during project implementation. The 

main purpose of the monitoring and evaluation program is to ensure that: 

• Conformity with the REMDP; 

• Availability of resources and efficiency, effective use of resources to carry out land 

acquisition, resettlement and EM activities; 

• Implemented organizations perform their functions and duties well throughout the 

project implementation process; 

• Resettlement and EM activities are implemented in accordance with the 

implementation schedule described in the uREMDP; 

• To identify problems, if any, and corrective actions for next period. 

4. This report is prepared by Bac Kan PMU to provide information and report to ADB on 

the implementation status of social safeguard in the first half of 2021, covering the period from 

January to June 2021.  

4. Institutional arrangements 

5. In order to ensure the compliance of the project with regard to the implementation of 

safeguard policies of ADB, since the beginning time of project preparation stage, the Bac Kan 

PMU has assigned an officer who take responsible for social safeguard policy issues, including 

social and land acquisition and environment with support of the specialists of Project 

Implementation Consultant (PIC).  

5. Scope of impact as DMS results 

5.1. Affected household  

6. Up to 30/06/2021, the DMS has been completed for 03 subprojects 1,2,4 (Boc Bo - Son 

Lo Road, Boc Bo water plant and Na Ri Road), the remaining 3 sub-projects have not 

completed the DMS. Therefore, the figures in the project impact scope mentioned in the 

reporting period are only updated for subproject 1,2,4. The DMS data of sub-projects 3,5,6 will 

be updated in the next report.   

7. According to the results of the DMS, the number of households affected by subprojects 

1,2 and 4 is 658 households with 2,773 people and 14 agencies/organizations. Out of 658 

affected households, 646 households are ethnic minorities. There are 615 slightly affected 

households, 43 severely affected households (11 households have to be relocated, 32 

households lose more than 10% of their productive land), all of these households are ethnic 

minority households. 131 households belong to the vulnerable group  (43 EM households with 

significant impacts,  14 female headed households with dependents; 6 disable headed 

households, 62 poor households and 25 social benefited households1)  

8. Total of affected households by road component: The total number of households 

affected by the 2 road subprojects is 645 AHs and 13 affected units/organizations. In which, 

subproject 1 has 384 affected households (21 severely affected households). Number of 

households affected by subproject 2 is 261 households (22 severely affected households). 

9. Total of households affected by water component: The total number of households 

affected by subproject 4 of expanding water supply system is 13 households and 01 affected 

 
1 Of which, 19 VAHs had two criteria.  
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organization, according to the DMS these households are mainly affected by acquisition of 

productive land, trees and crops. There is no HHs severely affected by losing 10% or more 

their productive land or being relocated. 

10. The impact on households affected by subprojects 1,2,4 after the DMS is shown in the 

following table:  

Table 1: Impacts of the subprojects on households, agencies & organizations 

Sub

proj

ect 

Commune 

Affected 

households 

Organiza

tion and 

agencies 

Ethnic 

minority 

househ

olds  

Number 

of 

insignifica

ntly 

affected 

HHs 

Vulner

able 

HHs 

Number of 

severely 

affected 

households 

Num

ber 

of 

HHs  

Num

ber 

of 

peop

le 

Lossi

ng 

more 

than 

10% 

Relocat

ion 

HHs 

SP1 

Boc Bo 159 660 4 153 150 31 6 3 

Bang Thanh 225 930 4 225 213 30 8 4 

Total 384 1,590 8 378 363 61 14 7 

SP2 

Dong Xa 110 471 2 110 106 20 0 4 

Liem Thuy 6 29 1 6 6 1 0 0 

Xuan Duong 145 621 2 139 127 49 18 0 

Total 261 1121 5 255 239 70 18 4 

SP4 
Boc Bo 13 0 1 13 13 0 0 0 

Total 13 62 1 13 13 0 0 0 

TOTAL 658 2,773 14 646 615 131 32 11 

Source: Results of DMS by June 2021 

 

11. After completing the DMS, the number of affected households in comparison with the 

PPTA step has changed a lot. In all subprojects, the number of affected households has 

increased. Specifically, in subproject 1, at the PPTA step, there are 157 affected HHs and at 

the DMS step, there are 384 affected households; In subproject 2, at the PPTA step, there are 

171 affected households and at the DMS step, there are 261 affected households; In 

subproject 4, at the PPTA step, there are 4 affected households and at the DMS step, there 

are 13 affected households. There are more households affected by these subprojects 

compared to the figure in the DMS period in 2017 due to (i) the detailed design is adjusted 

compared to the basic design; (ii) The DMS is based on cadastral map, so the data is more 

accurate than preliminary measurement survey; (iii) the preliminary measurement survey is 

not accurate and specific. At the DMS step, the subprojects have completed the detailed 

design, the site clearance has detailed measurement maps, the DMS is done fully, accurately 

and transparently for each affected household in the project area. The above change is shown 

in the following table:  
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Table 2: Summary of impacts on households in PPTA and DMS stages of subprojects 

No. Sub-project 

Commune 
Number of AH according to 
approved REMDP in 2017 

Number of AH according to final 
DMS/approved compensation plan 

 Total 
Number 
of SAH 

Number of 
VAH 

Total 
Number 
of SAH 

Number 
of VAH 

SP 1 

Upgrading and improvement of the road from the central of 
Pac Nam district, Bac Kan province with Son Lo, Bao Lac 
district, Cao Bang province 

Boc Bo 
commune 

59 1 55 159 9 31 

Bang Thanh 
commune 

98 5 98 225 12 30 

TOTAL 1 157 6 153 384 21 61 

SP2 

Upgrading and improvement the connecting road from the 
center of Na Ri district in Bac Kan province with Binh Gia 
district and Trang Dinh district in Lang Son province 

Dong Xa 
commune 

71 5 71 110 4 20 

Xuan Duong 
commune 

99 10 99 145 18 49 

Liem Thuy 
commune 

1 0 1 6 0 1 

TOTAL 2 171 15 171 261 22 70 

SP 4 

Water supply in the center of Boc Bo commune, Pac Nam 
district, Bac Kan province 

Boc Bo 
commune 

4 0 4 13 0 0 

TOTAL 3 4 0 4 13 0 0 

TOTAL 1+2+3 332 21 328 658 43 131 

 

Source: Results of DMS by June 2021 
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5.2. Impact on lands 

12. Based on the DMS results of the 1,2,4 subprojects, these subprojects (1,2 and 4) will 

affect on total of 525,784.1 m2 various types of land, including 384,085.1 m2 of household 

land and 141,699 m2 of the organization's land. 

13. The total land acquired of the road component: Subprojects 1 and 2 will acquire 

512,879.1m2 of land, of which subproject 1 will acquire 193,895.3m2 and subproject 2 will 

acquire 318,983.8m2. On the other hand, 72.3% is land of households (371,180.1m2) and 

27.6% is land of units/organizations (141,699m2). The details are shown in Table 3. 

14. The total land acquired of the water component:  Currently, for the investment item 

of improving the water supply system, only subproject 4 has completed the DMS. According 

to the DMS data of subproject 4, 12,905m2 of land of people will be acquired. 
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Table 3: Total permanent land acquisition area under the subprojects 

Type 
SP 1 SP 2 SP 4 Total 

HHs Organization HHs Organization HHs Organization HHs Organization 

Land specialized in rice cultivation 12,606.7 - 12,018.9 - 77 - 24,702.6 - 

Remaining rice cultivation land 3,071.2 - 7,887.6 - - - 10,958.8 - 

Upland fields planted with annual crops 11,119.3 - 2,792.1 - - - 13,911.4 - 

Residential land in rural areas 4,728.9 - 3,798.4 - 200 - 8,727.3 - 

Productive forest land 123,707.4 - 96,990.8 - 11.418,5  232,116.7 - 

Aquaculture land 324.6 - 925.5 - - - 1,250.1 - 

Annual crops land 17,145.4 - 27,942.4 - 1.209,5 - 46,297.3 - 

Land for perennial crops 19,271.8 - 26,849.1 -   46,120.9 - 

Irrigation land - 35.3 - 987.2 - - - 1,022.5 

Land of headquarters - 7.8 - - - - - 7.8 

Educational land - 159.3 - - - - - 159.3 

Unused flat land - 628.5 - 21,552.6 - - - 22,181.1 

Transportation land - - - 108,836.1 - - - 108,836.1 

Medical land - 1,000.7 - - - - - 1,000.7 

Other land type - 88.4 - 8,403.1 - - - 8,491.5 

Total 191,975.3 1,920 179,204.8 139,779 12.905 - 384,085,1 141,699 

Total: Household + Organization 193,895.3 318,983.8 12.905 525,784.1 

Rate 99.0 1 56.2 43.8 100 0 73 27 

     Source: Result of DMS by June 2021 
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5.3. Impacts on houses and structures 

15. According to the DMS results of subprojects 1,2 and 4, There will be about 384 

households which are affected by structures. Subprojects 1 and 2 under the road component 

will affect to 7,486.38m2 houses; 5,143.86m2 of roofs; 15,561.89m2 of fence; 59 water tanks; 

2,178.4m2 of animal shed; 4,815.91m2 of yard; 252.33m2 of gates; 10,980.22m2 of wall; 

26,873.5m of plastic drainage pipeline and 30 tombs that are affected by the subproject. 

Besides, 766 telecommunication poles, 36,153.12m telecom cable line and 301 power poles, 

32,552m power line will be affected by the subprojects.  According to the DMS results of 

subproject 4, the subproject will affect assets of 02 households, impact 68.8m2 of fence and 

01 grave. Specifically at the subprojects as follows: 

Table 4:  Affected households and other structures 

Affected Items Unit SP 1 SP 2 SP4 Total 

House m2 4,937.78 225 - 7,486.38 

Covering roof m2 3,729.16 93 - 5,143.86 

Fence m 5,701.69 1,145 68.8 15,630.69 

Water tank m2 32 - - 59 

Animal shed m2 1,685.20 15 - 2,178.40 

Yard m2 4,191.71 2,124 - 4,815.91 

Gate m2 57.03 - - 252.33 

Wall m2 8,884.02 - - 10,980.22 

Plastic drainage pipeline m 12,114 - - 26,873.50 

Telecommunication poles Pole 355 411 - 766 

Telecommunication cable m 53.12 36,100 - 36,153.12 

Electric line m 22,676 9,876 - 32,552 

Electric poles Pole 148 153 - 301 

Tombs m2 - 11 1 24 

AHs HH 211 171 - 382 

Source:  Result of DMS by June 2021 

 

16. Structures are affected in the expansion of the water supply system: According 

to the DMS results of subproject 4, the subproject will affect assets of 02 households, impact 

68.8m2 of net fence and 01 grave. 

5.4. Impact on annual crop and trees 

17. There will be about 121,170 trees of 532 households affected by sub-projects 1,2,4. In 

which, subproject2 with 68,239 trees, followed by subproject 1 affecting 52,822 trees, 

subproject4 109 trees. Specificaly at the subprojects as follows: 

Table 5:  Impact on crops and trees 

Trees SP 1 SP 2 SP 4 Total 

Total number of trees affected 52,822 68,239 109 121,170 

AHs 302 228 2 532 

Fruit tree 17,933 12,628 - 30,561 

Peachtree 62 - - 62 

Manguier Mango 147 35 - 182 
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Trees SP 1 SP 2 SP 4 Total 

Jack-tree 443 308 - 751 

Banana 11,997 4,633 - 16,630 

Guava tree 970 1,965 - 2,935 

Clausena indica 63  - 63 

Longan tree 688 299 - 987 

Persimmon 100 45 - 145 

Litchi tree 130 144 - 274 

Appletree 25  - 25 

Lime tree 327 236 - 563 

Grapefruit tree 835 774 - 1,609 

Shrubbery 26  - 26 

Shrubbery 44 101 - 145 

Other fruit trees 2,076 4,088 - 6,164 

Timber 34,753 55,611 109 90,473 

Neem 2,891 1,801 - 4,709 

Dalbergia tonkinensis prain 174 94 - 268 

Chaurasia tabularis 1,125 561 - 1,686 

Beech 42  - 60 

Acacia 12,271 13,693 - 25,964 

Magnoliaceae 4,016 7,812 - 11,837 

Chinese Banyan 28  - 28 

Phoenix tree 8  - 8 

Moraceae 78  - 78 

Anise 128 1,554 - 1,682 

Ochna tree 536  - 536 

Other timber trees 6,086 26,372 - 32,523 

Bamboo 7,370 3,724 - 11,094 

Ornamental plants 136  - 136 

Rice and crops 13,907 22,903 - 36,810 

Rice 1,475 960 - 2,435 

Corn 2,151 9,181.5 - 11,332,5 

Sweet potato 597 319 - 916 

Other kinds of crops 7,801 10,327.7 - 18,128.7 

Vegetables of all kinds 1,883 2,114.8 - 3,997.8 

Source: Result of DMS by June 2021 

5.5. Temporary impact 

18. At the time of preparing the report, subprojects 1, 2 and 4 are under construction. 

During the construction of the subproject, there will be a temporary impact on the 3,424.9m2 

of annual cropland of 3 households used for camp and temporary materials yard of the 

construction contractor. Consultation with this households shows that the households all agree 

to allow the contractor to use this area during the construction period because this area is bare 

land (the soil is contaminated with alum so it is not cultivated for a long time). During the 



 

 

17 

 
 

contractor uses the land, compensation for impacts on this land will be agreed upon by the 

contractor and affected households. Upon completion of construction work, this land area will 

be returned to these households. During the construction process, there might be an additional 

area of temporary affected land, the PMU and the construction contractor will have an 

agreement with the land owner and local authority according to the regulations, land and 

properties on land will be compensated and supported in accordance with regulations. 

Table 6: Land temporarily affected by sub-projects 

Subproject 
 
Type of land 
 Temporarily affected 

SP1 SP2 SP4 

Annual crops land (m2) 786 2,030.5 608.4 

Source: Contractors provided in June 2021 

19. According to the actual survey during the DMS, some business households along the 

route with shops 1-2m away from the construction range may be temporarily affected during 

the construction process. In order to ensure that the temporary impacts are minimized, after 

signing the construction contract, the contractor's construction method when submitting to the 

Project Owner must commit to ensure the following contents: (i) the contractor must declare 

reasonable construction time (night construction, fast construction time...) to avoid affecting 

business activities of people along the route; (ii) contractors must take appropriate construction 

measures at sections with business shops along the route (strip construction, half construction 

of road surface ...) to minimize negative impacts on households business ; (iii) ensure 

environmental hygiene throughout the construction process; (iv) inform each household about 

the agreed construction time based on household consultation and consensus. 

20. During the consultation process, business households along the route agreed with the 

policy of constructing and upgrading the route because the completed construction route will 

enhance the ability of circulation, connection, and transportation of goods to neighborhoods 

thereby facilitating socio-economic development. The households are unanimous and willing 

to coordinate with the Project client, construction contractors to facilitate the construction of 

the construction and not affect their trading activities.
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II. DETAILS RESETTLEMENT/ETHNIC MINORITY IMPLEMENTATION PROGRESS 

1. Status of Social safeguard reports prepared for the subprojects 

21. As mentioned above, the land acquisition will be involved in the construction of all 6 

subprojects, therefore, during project preparation stage, a REMDP has been prepared for all 

subprojects based on basic design, the results of the inventory of losses (IOL) and 

socioeconomic survey (SES) of affected households (AHs), including consultations with the 

AHs.  

22. During project implementation phase, a total of 6 REMDPs are required for updating 

by each subprojects as project policies. By the end of June 2021, 03 uREMDPs have been 

approved by ADB and remaining 03 REMDPs are not updated yet due to the detailed designs 

of these subprojects have just been approved and now the LFDC is preparing procedures for 

issuing the notice of land acquisition and DMS process. The REMDP of subprojects 3 and 5 is 

expected to be updated in the third quarter of 2021.  

23. For subproject 6, as above mentioned this subproject is being considered to be 

replaced by another subproject, therefore, no further action needs to be conducted for this 

subproject.  Please see details in the below table.  

Table 7: Reports at the request of ADB 

No. Subproject 
Status of 

Technical Detailed 
Designs 

Required 
Safeguard 
documents 

Status of 
Documents 

Notes 

1 SP 1 Approved uREMDP 
Approved by 
ADB on April 

15, 2019 

 

2 SP 2 Approved uREMDP 

Approved by 
ADB on 

December 25, 
2020 

 

3 SP 3 Approved uREMDP Not yet prepared 
DMS is not 

completed yet 

4 SP 4 Approved uREMDP 
Approved by 

ADB on August 
11, 2020 

 

5 SP 5 Approved uREMDP Not yet prepared 
DMS is not 

completed yet 

6 SP 6 Being considered to be replaced by another subproject as above mentioned 

2. Public information disclosure and consultation 

24. PMUs have collaborated with the design consultancy unit, DMS’s unit, to organize 

public consultation meetings at the People's Committee of the communes in the project area 

with Ahs, representatives of local authorities and organizations from December 2017 to June 

2021. During the meetings, representatives were informed of project information, progress and 

uREMDP activities, discussions about plans and activities during the uREMDP process. 

Representatives of the CPCs, affected households and local organizations/mass organizations 

participating in the consultation meeting pledged to actively support the project. 

25. Up to 30/6/2021: Consultation activities have been carried out in the preliminary design, 

detailed design and implementation of resettlement reports with a total of 875 people consulted 

for the whole project. There are 847 EM people (96.8%) and 271 women (31%). The number 

of participants in the consultation was highest in subproject 1 (363 peoples) followed by 

subproject 2, subproject 4, subproject 5 and subproject 3. Most sub-projects have not yet 
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reached the percentage of women according to the project criteria (at least 50%), so 

consultations will continue during the DMS phase to ensure the Project's criteria. Details of 

consultation data are as table 8. 

Table 8: Summary of consultation activities 

No. Time 
District/ 

Commune 
Location Participant Total EM 

Wome
n 

A. SP 1: Upgrading and improvement of the road from the central of Pac Nam district, Bac Kan 
province with Son Lo, Bao Lac district, Cao Bang province 

A.1 Preliminary design (making a REMDP report) 

1 3/2017 Boc Bo 
CPC of Boc 
Bo commune 

Local authority, 
local people, LIC 

51 41 5 

2 4/2017 Bang Thanh 
CPC of Bang 
Thanh 
commune 

Local authority, 
local people, LIC 80 80 16 

Total A.1 131 121 21 

Rate  92.4 16.1 

A.2 Detailed design 

1 4/2019 Boc Bo 
CPC of Boc 
Bo commune 

Local authority, 
local people, LIC 

59 59 23 

2 4/2019 Bang Thanh 
CPC of Bang 
Thanh 
commune 

Local authority, 
local people, LIC 29 29 15 

Total A.2 88 88 38 

Rate  100 43.1 

A.3 Prepare uREMDP report 

1 10/2019 
Boc Bo 
commune 

CPC of Boc 
Bo commune 

Local authority, 
local people, LIC 

40 33 27 

2 11/2019 
Bang Thanh 
commune 

CPC of Bang 
Thanh 
commune 

Local authority, 
local people, LIC 104 104 52 

Total A.3 144 137 79 

Rate  95.1 54.9 

Total A 363 346 138 

Rate  95.3 38 

B. SP 2: Upgrading and improvement the connecting road from the center of Na Ri district of Bac 
Kan province with Binh Gia district and Trang Dinh district of Lang Son province 

B.1 Preliminary design (making a REMDP report) 

1 1/2018 
Dong Xa 
commune 

CPC of Dong 
Xa commune 

Local authority, 
local people, LIC 

26 26 9 

2 1/2018 
Liem Thuy 
commune 

CPC of Liem 
Thuy 
commune 

Local authority, 
local people, LIC 29 29 2 

3 1/2018 
Xuan Thuy 
commune 

CPC of Xuan 
Duong 
commune 

Local authority, 
local people, LIC 54 54 6 

Total B.1 109 109 17 

Rate  100 15.6 

B.2 Detailed design 

1 

7/2020 

Dong Xa 
commune 

CPC of Dong 
Xa commune 

CPC, APs, local 
people, local 
authority of Dong 
Xa Xuan Duong 
and Liem Thuy 
communes 

13 13 7 

Rate  100 53.8 

1 15/10/2020 
Dong Xa 
commune 

CPC of Dong 
Xa commune 

CPC, APs, local 
people 

76 75 9 
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No. Time 
District/ 

Commune 
Location Participant Total EM 

Wome
n 

2 15/10/2020 
Xuan Duong 
commune 

CPC of Xuan 
Duong 
commune 

CPC, APs, local 
people 65 65 28 

3 15/10/2020 
Liem Thuy 
commune 

CPC of Liem 
Thuy 
commune 

CPC, APs, local 
pee 6 6 2 

Total B.3 147 146 39 

Rate  99.3 26.5 

Total B 269 268 63 

Rate  99.6 23.4 

C. SP 3: Upgrading and improvement the connecting road from the center of Thuong An commune, 
Ngan Son district, Bac Kan province with Hoa Tham commune, Nguyen Binh district of Cao Bang 
province 

Preliminary design (making a REMDP report) 

1 1/2018 
Thuong An 
commune 

CPC of 
Thuong An 
commune 

Local authority, 
local people, LIC 38 38 3 

Total C 38 38 3 

Rate  100 7.9 

D. SP 4: Water supply in the center of Boc Bo commune, Pac Nam district, Bac Kan province 

D.1 Preliminary design (making a REMDP report) 

1 3/2017 
Boc Bo 
comune 

CPC of Boc 
Bo commune 

Local authority, 
local people, LIC 

12 12 2 

Rate  100 16.7 

D.2 Detailed design 

1 4/2019 
Boc Bo 
comune 

CPC of Boc 
Bo commune 

Local authority, 
local people, LIC 

59 59 23 

Rate  100 38.9 

1.3 Prepare uREMDP report 

1 4/2020 
Boc Bo 
commune 

CPC of Boc 
Bo commune 

Local authority, 
local people, LIC 

13 13 3 

Rate  100 23,1 

Total D 84 74 28 

Rate  100 33.3 

E. SP 5: Water supply system in Van Tung commune, Ngan Son district, Bac Kan province 

Preliminary design (making a REMDP report) 

1 1/2018 
Van Tung 
commune 

CPC of Van 
Tung 
commune 

Local authority, 
local people, LIC 39 39 17 

Total E 39 39 17 

Rate  100 43.6 

F. SP 6: Expanding the water supply network of Bach Thong district, Bac Kan province 

Preliminary design (making a REMDP report) 

1 1/2018 
Phu Thong 
town 

CPC of Phu 
Thong town 

Local authority, 
local people, LIC 

7 7 1 

2 1/2018 
Tu Tri 
commune 

CPC of Tu Tri 
commune 

Local authority, 
local people, LIC 

55 55 13 

3 1/2018 
Phuong Linh 
commune 

CPC of 
Phuong Linh 
commune 

Local authority, 
local people, LIC 20 20 8 

Total F 82 82 22 

Rate  100 26.8 

Total A+B+C+D+E+F 875 847 271 

Rate  96.8 31.0 

Source: REMDP and uREMDP reports of subprojects 
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26. The consultation meetings aim to provide details to the local government, mass 

organizations, APs and local people; discuss and gather feedback. Specifically, the following 

issues have been discussed: 

• Subproject description: location, size and scope of impacts; 

• The subproject’s implementation plan; 

• The notification of land acquisition and DMS plan 

• The Sub-Project’s policies in terms of land acquisition, compensation and 

resettlement assistance as well as eligibility criteria; 

• The Sub-Project’s grievance redress mechanism; and 

• Replacement cost 

• Issues related to EMs, gender, restoration of incomes, livelihood and other support 

policies 

27. Results from observations and consultation meetings with local authority, organizations 

and affected people are summarized as follows: 

• Affected and non-affected people support and agree with construction of the road; 

• during the meetings, the potential impacts of the subproject in terms of land 

acquisition were duly discussed with APs whose lands and assets will be affected; 

All agreed that the impact of subproject is marginal however all impacts on the 

assets should be compensated and assisted; 

• The APs agreed with the subproject's principle on compensation and resettlement 

assistance; 

• During the detailed design phase, it is necessary to consult with communal 

authority and local people; 

• It was noted that the environmental impacts of the subproject during construction 

are inevitable, but these can be minimized with the proposed mitigation measures 

in the EMP; 

• It is necessary to have proper construction method especially for the road section 

running through residential area, structures of households near the road, structures 

of CPC, school, bridge and culvert in the territory of communes. During the 

construction period, the traffic should be controlled so that the disturbances to 

transportation, production and business of local people as well as enterprises will 

be avoided. 

• Before civil work commencement, it is necessary to check the condition of houses 

close to the road to avoid the dispute on the cracking of the house; 

• It was proposed that meaningful consultation with and participation of women and 

EMs in the process of REMDP implementation, management and monitoring will 

be continuously undertaken in next steps; 

• APs proposed that the compensation payment should be paid at one time and 

before the start of construction. The APs also mentioned that the issues on the 

quality of the subproject should be considered and that they are willing to be 

representative in the Community Monitoring Board during subproject construction; 

• Complaints of APs should be resolved timely and successfully. 

28. During the reporting period, The Project Management Unit, local authorities and related 

units have held meetings to collect opinions from relevant organizations, individuals and 
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households on the appraising results of the draft compensation and site clearance support 

plan (see Appendix 2 for details). Two meetings were held on March 29, 2021 in 2 communes 

(Dong Xa commune and Xuan Duong commune) with the participation of 237 households, 123 

households in Xuan Duong commune and 114 households in Dong Xa commune. 

29. Information and documents about the project are provided fully and promptly to the 

affected people. Information exchanged and disseminated at consultations is brief and easy to 

understand to help people access information easily. The opinions and suggestions of affected 

households are received, considered and resolved. The consultation is carried out regularly 

between the affected subjects, relevant agencies, departments and sectors from the basic 

design, detailed design, inventory, measurement, site clearance and construction and 

installation stages. 

30. In all consultation meetings, the time and place of the meeting are announced through 

invitations and through the village head for all households to announce land acquisition 

process, DMS process, site clearance and payment of compensation, affected households 

participated in consultations reached over 90%, some households could not attend due to busy 

family work or working far away, but have been contacted by the PMU, village head, and local 

authorities, providing complete information.  

31. Usually, the representative of the household is the head of the household who will 

attend the meeting, the heads of the households are mostly male. However, according to the 

results of statistical consultations as shown in the table above, the number of women attending 

the meetings is over 30%. The consultation meetings showed that people were satisfied with 

the dissemination of information by the PMU, local authorities, consulting units, and tally units 

during the project implementation stages. 

3. Detailed measurement survey (DMS) 

32. The DMS is done publicly and transparently for each household. The process of 

carrying out the DMS has the participation of representatives of households, village heads, 

commune cadastral officials and members of the DMS group involving in identifying affected 

assets in terms of land, houses, structures, trees and crops, taking part in measuring affected 

properties, confirming in the minutes of damage DMS. (See Appendix 2.1 for details). 

33. The DMS team and households discuss and agree on the types and the degree of 

impact of each type of property; Household representatives together with the DMS team and 

the participants sign the minutes of damage DMS after agreeing on the DMS results. The 

results of damage DMS (the minutes of damage DMS) are made into 3 copies: the household 

keeps one copy for re-inspection, the DMS team keeps two copies - one to be posted publicly 

in a public place, the other to summarize the results of the DMS and to be kept.  

34. The DMS results are posted publicly in the community. Affected households 

participating in the DMS re-check the DMS results above to see if there are any errors which 

will be recorded in the questionnaire (See Appendix 2.2 for details). The village head will 

summarize the questionnaires, record a list of households that need to carry out the DMS 

again or need to additionally conduct the DMS and pass it on to the DMS team when they 

return to the village to carry out the DMS again according to the opinion of the people. 
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35. When no household in the hamlet/village has any questions about the DMS results, 

that results can be officially used for legal review, pricing and building a compensation plan 

and updating the resettlement plan. 

36. DMS of subprojects 1,2 and 4 has been completed. As of the reporting time, the 

subproject activities are being carried out according to the schedule. In general, the DMS 

activities of the sub-projects are conducted quickly and accurately to ensure the project 

progress; Subprojects 3 and 5 are expected in the third quarter of 2021 due to the detailed 

designs of these subprojects have just been approved. The details of the time and unit 

implementing the subprojects are as follows: 

Table 9: The status of DMS implementation 

Subproject 
Notice of land 

acquisition 
DMS process Implementation Agency 

SP 1 

26/10/2019 in Boc 
Bo commune 

12/11/2019 in Bang 
Thanh commune 

Boc Bo: Starting from 
27/10/2020 and ending on 
13/02/2020 

Bang Thanh: Starting from 
13/11/2019 and ending on 
06/04/2020 

Center for Technical 
Resources and Environment 
of Bac Kan province 

SP 2 06/10/2020 
From October 16 to 
November 22, 2020 

Compensation and 
Resettlement Council of Na Ri 
district 

SP 3 Not Yet 
Not implemented 
(Expected in Quarter 
III/2021) 

Compensation and 
Resettlement Council of Ngan 
Son district 

SP 4 13/04/2020 14/04/2020 – 30/04/2020 
Center for Technical 
Resources and Environment 
of Bac Kan province 

SP 5 Not Yet 
Not implemented 
(Expected in Quarter 
III/2021) 

Compensation and 
Resettlement Council of Ngan 
Son district 

SP 6 Being considered to be replaced by another subproject as above mentioned 

Source: PMUs reports 

4. Preparation and approval of compensation plans 

37. The plan for compensation and resettlement support is built on the DMS results. Types 

and levels of compensation and support are calculated on the basis of the replacement costs 

and also are based on approved REMDPs and provinces’s regulations on compensation and 

land acquisition. The DCARBs and CPCs have organized a public meeting with the AHs to 

finalize the compensation plans. After approving the compensation plans by Districts, these 

approved compensation plans were again publicly posted at the office of communes as the 

regulations. 100% affected households have reviewed the compensation plans and kept the 

copy of the compensation plans. 

4.1. Replacement costs  

38. Replacement land cost survey was conducted by the Technical Center of natural 

resources and environment in Bac Kan. The compensation unit price for land is studied. 
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Information on land and its market price is collected in the land database. Opinions are 

collected. The replacement land price is submitted to the Department of Natural Resources 

and Environment for review and approval. PMU will ensure to use them to prepare the 

compensation plans for AHs. Consultation with Ahs shows that they agreed with these 

proposed compensation prices.  

39. Compensation for structures: The compensation unit prices of structures are based 

on provincial decision (Decision No. 47/2019/QĐ-UBND dated 31/12/2019 of the People's 

Committee of Bac Kan province on promulgating the level of compensation for damage to 

houses, other construction structures on land and relocation of graves when the state recovers 

land in Bac Kan province). During preparation of the compensation plans for AHs, these prices 

have been consulted with the AHs and all of AHs have agreed on these compensation rates.  

40. Compensation for trees/crops: Similar to structures, the compensation unit prices for 

trees also are based on the provincial decision (Decision No. 01/2016/QĐ-UBND dated 

25/01/2016 of the People's Committee of Bac Kan province, promulgating the unit price of 

compensation plant and animal when the State acquires land in Bac Kan province) with the 

agreement of AHs through consultations. 

41. Assistances: In the process of making compensation and site clearance plans, 

besides compensation for affected assets, trees and land, households also receive other 

supports. These supports are in compliance with the support policy outlined in the REMDF 

framework applicable to the project, the regulations on support for households when land is 

acquired by the state in the 2013 Land Law and decisions of Bac Kan province.  

4.2. Approval of compensation plan 

42. As of June 30, 2021, only the compensation plans of subproject 1, subproject 2 and 

subproject 4 have been completed and approved by the district people's committee. The 

payment has been completed for 658 households and 14 agencies/organizations, Total 

payment for households and agencies/organizations up to now is 59,132,017,144 VND. The 

site clearance compensation and support plan of subproject 1 was approved with the total 

amount of compensation for the entire project of VND 31,396,992,199 for 384 affected 

households and 8 agencies/organizations , specifically at Decision No. 2600/QD-UBND dated 

December 3, 2020 on approval of the compensation plan of Boc Bo commune with the amount 

of VND 10,750,546,549; Decision No. 1723/QD-UBND dated August 18, 2020 on approval of 

the compensation plan of Bang Thanh Commune with the amount of VND 10,858,798,819, 

Decision No. 2269/QD-UBND dated October 15, 2020 on approval of the additional plan of 

Boc Bo commune with the amount of 92,444,574 VND; Decision No. 2270/QD-UBND dated 

October 15, 2020 on approval the second supplementary plan in Bang Thanh commune with 

the amount of 9,695,202,257 VND. The site clearance compensation and support plan of 

subproject 2 for 261 affected households and 05 agencies/organizations was approved at 

Decision No. 678/QD-UBND dated April 13, 2021 with the compensation amount of 

26,889,381,445VND.  The site clearance compensation and support plan of subproject 4 for 

13 affected households and 01 organization was approved at Decision No. 2160/QD-UBND 

dated October 2, 2020 with the compensation amount of 845,643,500VND. 

Table 10: Decision approving the compensation plan for site clearance of subprojects 
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Subpro
ject 

Decision 
Dates of 

Approved 
CPs 

No. of AHs 
as 

Approved 
CPs 

No. of Agencies/ 
Organizations 
Approved CPs 

Compensation 
amount as 

Approved CPs 

SP1  

No. 1723/QD-UBND 18/8/2020 207 4 10,858,798,819 

No. 2269/QD-UBND 15/10/2020 1 0 92,444,574 

No. 2600/QD-UBND 15/10/2020 54 - 9,695,202,257 

No. 2270/QD-UBND 03/12/2020 159 4 10,750,546,549 

Total 3842 8 31,396,992,199 

SP2 No. 678/QD-UBND 13/04/2021 261 5 26,889, 381,445 

SP4 No. 2160/QD-UBND 02/10/2020 13 1 845,643,500 

Total 658 14 59,132,017,144 

Source: PMUs reports by June 2021; CPs: Compensation Plans 

43. The remaining subprojects have not completed the work because the DMS and RCS 

have not been completed. The compensation plan will be updated in the next report. 

5. Process of compensation payment 

44. The work of payment of compensation and support for households, agencies and 

organizations has been completed in communes affected by subprojects 1,2,4 and has 

reached 100%. Payment is made at the headquarters of People's Committees of affected 

communes with the participation of local authorities, village heads and representatives of 

affected households. The payment procedures are simple and convenient and have been 

informed to the affected people before payment. The payment of compensation takes place 

quickly, conveniently, in accordance with the process, the people of the affected areas are 

satisfied with the compensation payment. 

45. During this reporting period, a total of VND 26,889,381,445 has been paid to 261 

households affected by subproject 2. Therefore, by the time of this report, the compensation 

payment has been completed for subproject 1, subproject 2 and subproject 4 in which there 

are 384/384 AHs of subproject 1, 261/261 AHs of subproject 2 and 13/13 AHs of subproject 4 

and 14 agencies/Organizations affected by 3 subprojects. All affected households by these 

sub-projects have received compensation, assistances and signed the ground handover 

minutes (Details of the minutes are in Appendix 3) with a total amount of 59,132,017,144 

VND. Details are in the table below: 

 
2 There are 37 AHs approved in 2 decisions 
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Table 11: Summary of costs of site clearance compensation under the REMDP of the subprojects 

 

Source: Site clearance report of SP1,SP2 and SP4 

No. Sub-project 
District/Commu

ne 

Approved 
compensation 
amount (VND) 

Compensation amount paid to 
affected households (VND) 

No of AHs received 
compensation 

Status of land 
clearance 

Total paid 

by last report 

Total paid in 

the reporting 
period 

Remai

ning 
payme

nt 

Total of AHs 

No of HHs 

received 
compensat

ion 

Number 

of HHs 
handing 
over the 

site 

Number 

of HHs 
have not 
handed 
over the 
ground 

SP1 

Upgrading and improvement 
of the road from the central 
of Pac Nam district, Bac 
Kan province with Son Lo, 
Bao Lac district, Cao Bang 
province 

Boc Bo 10,842,991,123 10,842,991,123 - 0 161 161 161 0 

Bang Thanh 20,554,001,076 20,554,001,076 - 0 223 223 223 0 

TOTAL 1 31,396,992,199 31,396,992,199 - 0 384 384 384 0 

SP2 

Upgrading and improvement 
the connecting road from 
the center of Na Ri district of 
Bac Kan province with Binh 
Gia district and Trang Dinh 
district of Lang Son province 

Dong Xa 10,870,566,528 - 10,870,566,52
8 

0 110 110 110 0 

Xuan Duong 14,762,556,611 - 14,762,556,61
1 

0 145 145 145 0 

Liem Thuy 1,256,258,306 - 1,256,258,306 0 6 6 6 0 

TOTAL 2 26,889,381,445 - 26,889,381,44
5 

0 261 261 261 0 

SP4 

Water supply in the center 
of Boc Bo commune, Pac 
Nam district, Bac Kan 
province 

Boc Bo 845,643,500 845,643,500 - 0 13 13 13 0 

TOTAL 3 845,643,500 845,643,500 - 0 13 13 13 0 

 TOTAL 1+2+3 59,132,017,144 32,242,635,699 
26,889,381,44

5 
- 658 658 658 0 
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6. Process of resettlement and site clearance 

6.1 Progress of relocation/resettlement  

46. Based on the results of the DMS, there will be 11 households that have to be relocated 

(07 households affected by subproject 1 and 04 households affected by subproject 2) and all 

relocating households are ethnic minorities. As results of consultation with these 11 

households, all relocating households have chosen to self-relocate. They informed that they 

will arrange relocation on other land owned by their families where is nearby current commune 

to facilitate production activities. According to project policies, these 11 households will be 

compensated for the affected land and assets at replacement cost. In addition, affected 

households will receive cash assitances including (i) material transportation support is VND 

3,000,000/household, (ii) support in dismantling permanent houses of VND 10,000,000 and 

temporary houses of VND 5,000,000 in accordance with PPC regulations, and (iii) house rent 

VND 1,000,000/month in 6 months.  

47. Besides, these 11 households are EM households, all households will receive support 

for vulnerable households with the amount of VND 2,000,000/household, 2 of which are poor 

households will be affected are entitled to VND 5,000,000 according to the project's policies. 

All households have received compensation and assistances and already built new houses. 

All households have no complaints about compensation and site clearance and support the 

project.  

6.2 Progress of site clearance  

48. By the time of reporting, the site clearance for construction has been completed for 

sub-projects 1,2,4. The handover of the premises between the affected households and the 

PMU and the construction unit is carried out immediately after the compensation, support and 

resettlement activities are carried out. During the process of receiving compensation, people 

signed a written commitment to hand over the site. (Details can be found in Appendix 3). The 

land area for site clearance of subprojects 1, 2, 4 have been fully compensated and fully 

supported will be permanently recovered to serve the project. 

Table 12: Progress of site clearance 

No. SPs Needed land area (m2) Handed land area (m2) Notes 

1 SP1 193,895.3 193,895.3 - 

2 SP2 318,983.8 318,983.8 - 

3 SP4 12,905.0 12,905.0 - 

Total 525,784.1 525,784.1  

Source: PMU report by June 2021 

7. Income restoration program 

49. According to DMS and SES results in the reporting period, subproject 1, 2 and 

subproject 4 have a total of 131 households who are eligible to participate in the livelihood 

restoration program. Of which, 43 EM households are severely affected households (11 

relocating households and 32 households losing 10% or more than their land) and 88 other 

vulnerable households such as female headed households with dependents, policy 

households, poor households, heads of households with disabilities, households all receive 

support vulnerable with the amount of VND 2,000,000/household, 2 of which are poor 
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households will be entitled to VND 5,000,000 according to the REMDF framework of the 

project. Details are shown in the following table: 

Table 13: Summary of the number of households eligible to participate in IRP 

No. Object 

SP1 SP2 TOTAL 

SP1+SP

2 

Boc 

Bo 

Bang 

Thanh 
Total 

Liem 

Thuy 

Dong 

Xa 

Xuan 

Duong 
Total 

1 
Resettlement 

HHs 
3 4 7 0 4 0 4 11 

2 

Lossing more 

than 10% 

production land 

6 8 14 0 0 18 18 32 

3 Vulnerable HHs 31 30 61 2 20 49 70 131 

 Total 31 30 613 2 20 49 704 131 

Source: DMS results by June 2021 

 

50. For displaced or resettled households, they will receive compensation for the affected 

property and land. In addition, affected households will receive cash benefits including (i) 

support VND 3,000,000 in cash for displaced households in the province according to the 

provisions of the REMDF framework applicable to the project and (ii) support in dismantling 

permanent houses of VND 10,000,000 and temporary houses of VND 5,000,000 in accordance 

with PPC regulations, and (iii) house rent VND 1,000,000/month in 6 months.  

51. For households who lose more than 10% of their productive land, they will receive 

compensation for the land and support to stabilize their lives.When the government recovers 

agricultural land, apart from being compensated in cash for the recovered agricultural land 

area, it is also supported with training, job change and job seeking in cash. The cash support 

is based on the following levels: Rice cultivation land, land for other annual crops, freshwater 

aquaculture land, land for perennial crops: 03 (three) times of the same type of land price in 

the land price list prescribed by the provincial People's Committee; Forestry land: Equals to 02 

(two) times of the same type of land price in the land price list prescribed by the provincial 

People's Committee; The supported area is the entire acquired area, but not exceeding the 

local agricultural land quota. (Decision No. 36/2019/ QD-UBND of Bac Kan Provincial People's 

Committee). Up to the reporting time, the above households have all received compensation 

and support from the project and stabilized their lives.  

52. Subproject 1 has 61 households that are eligible to participate in the IRP. The 

consultation of IRP show that 56 affected household said will continue to produce and do 

business on the remaining land and asset and also have no demand to attend the IRP 

(Please see more details in Appendix 4.1).  5 households wanted to participate (2 HHs wish 

to attend mechanical training, 1 HH wish to attend civil electrical repair training, 2 HHs wish 

to attend to business training.  

53. Because there is not enough member to open a class, so they agreed to participate 

in existing local programs. PMU confirmed that whenever there is a training program on these 

occupations in this area, they will be prioritized to participate. The AHs totally agreed with 

that. Hence, there is no IRP for the subproject. However, to ensure the profits of people in 

 
3 11 households of subproject 1 belong to two types of vulnerable groups 

4 8 households of subproject 2 belong to two types of vulnerable groups 
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the subproject in the future, they will be given priority to join vocational training programs 

available in the area. On the other hand, the results of consultations at relevant local 

departments such as Department of Social Labor of Pac Nam District and Agricultural and 

Forestry center of Bac Kan Province, etc. also indicated that they are willing to support the 

introduction of households who loss agricultural land if they need to participate in agricultural 

training courses or looking for training and job introduction event. The demand of people will 

be updated in the internal monitoring report if they have demand. Some current vocational 

training program for rural labor including in this area as below training on breeding programs 

and agricultural development; 

✓ Veterinary training: Technical care and disease prevention for cattle and poultry; 

✓ Technology transfer: planting fruit trees and industrial plants. 

✓ Training courses on agricultural development were implemented by Agricultural and 

Forestry center for people in the project’s area 

54. The consultation and survey on the need to participate in the livelihood restoration 

program that carried out with all 70 households with full rights to participate in the IRP of 

subproject 2 show that the affected households have no need to participate in IRP, the 

consultation was carried out with each household through the IRP participation demand 

survey questionnaire. (Please see more details in Appendix 4.2). Most of the impacts of the 

sub-project do not significantly affect the livelihoods of households, some households work far 

away, do not have time to participate in the IRP. 

55. During the DMS at subproject 1, subproject 2 and subproject 4 consultation survey on 

affected households in these subprojects was conducted, households have no need to 

participate in training courses. (Please see more details in Appendix 4.3). Therefore, the IRP 

program will not apply in communes and will be integrated with local existing programs if these 

households need. Existing programs in the locality are regularly organized every year such as 

training courses on agricultural extension programs on crops and livestock, and bank loan 

programs. In addition, local banks such as Bank for Agriculture and Rural Development and 

Lien Viet Post Bank annually have loan programs for local households if they have a need for 

loans with low interest rates.   

56. Subproject 3, subproject 5 and subproject 6 do not have the list of affected households, 

so this content will be updated in the next periodic report. 

8. Assess degree of APs’ satisfaction of compensation and resettlement 

57. According to the community consultation, the AHs received full compensation and were 

satisfied with the results of community consultation, information disclosure, the DMS, and the 

compensation prices of the subproject. Up to the time of making report (June 2021) there have 

been no complaints or questions about the subproject implementation (compensation and 

allowances). The assessment of the level of satisfaction of affected people on compensation 

payment will continue to be updated in subsequent reports. 

9. Grievance/complaint (GRM) 

58. The grievance redress mechanism (GRM) has been established for project to address 

the displaced households' grievances and/or complaints regarding land acquisition, 

compensation, and resettlement in a timely and satisfactory manner. All APs can send any 

questions to implementation agencies about their rights in relation with entitlement of 

compensation, compensation policy, rates, land acquisition, resettlement, allowance and 
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income restoration. Furthermore, APs will not be ordered to pay any fee from all administrative 

and legal fees that might be incurred in the resolution of grievance and complaints at any level 

of trial and court.  

59. The GRM of the project has also been developed following to Law on complaint No. 

02/2011/QH13 and regulation on grievance at Government Decree 75/2012/NĐ-CP dated 

20/11/2012.Complaints will pass through 3 stages before they could be elevated to a court of 

law as a last resort. The GRM has been disclosed to APs and will be continuously disseminated 

to people during project implementation. Besides, as the instruction of PIC, the project CPCs 

have set up a GRM monitoring book/log.  

60. By the time of this report, none of household made complaints or lawsuits to competent 

authorities. This GRM process will be monitored, updated and reported in the next period by 

the consultant.  

10. Activities for EM following the approved REMDP 

61. The activities have been implemented match to the schedule as approved uREMDP 

such as:  As of June, 2021, the uREMDP report of subprojects 1,2,4 was approved. CSBs 

have been established in communes affected by the subprojects. During update report time, 

CSB was established in Dong Xa commune and Xuan Duong on January 5, 2021. CSB carried 

out social supervision for construction activities, legal guidelines, and safeguard policies. 

Table 14: Summary of activities under the uREMDP of the subprojects 

No. Action 
Subprojec

t 
Time 

1 Establishment of CSB 

SP1 
April 27, 2020 in Boc Bo Commune 
June 26, 2020 in Bang Thanh Commune 

SP2 
On January 5, 2021 in Dong Xa commune 
On January 5, 2021 in Xuan Duong commune 
On December 22, 2020 in Liem Thuy commune 

SP4 
April 27, 2020 in Boc Bo Commune 
 

2 

CSB participates in 
monitoring social 
activities and 
construction activities 

SP1 
Starting from April 28, 2020 in Boc Bo Commune 
Starting from June 27, 2020 in Bang Thanh 
commune 

SP2 

Starting from January 6, 2021 in Dong Xa commune 
Starting from January 6, 2021 in Xuan Duong 
commune 
Starting from December 23, 2020 in Liem Thuy 
commune  

SP4 Starting from April 28, 2020 in Boc Bo commune 

3 
Training on HIV/AIDS, 
GAP for CSB and local 
people, contractors 

SP1 QIV/2020 

SP2 QIII/2021 

SP4 QIV/2020 

62. During the reporting period, the activities in the EMDP were implemented and fully 

complied with approved EMDP in details as below:  

(i) Job opportunities: From June 2020, two representative sub-projects, Boc Bo - Bang 

Thanh Road and Boc Bo water plant started construction. During the construction 

process, contractors prioritize recruiting and creating jobs for local people. 

Specifically, as of June 2021, 2 sub-projects have a total of 74 local employees in 

the project area with 43 men and 38 women and all are EM people. In addition, 

subproject 2 started construction in May 2021, up to now, in the initial period of 
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construction, there are 30/108 local workers, including 4 female workers and all are 

EM people. 

(ii) Supervision consultant cooperates with the PMU to inspect the construction 

contractor for compliance with relevant labor laws such as: Do not use child labor, 

Provide the personal protective equipment for workers, use local labor, supervise 

the equal payment for male and female employees for equivalent jobs. 

(iii) Training on capacity building: Materials for vulnerable groups such as children and 

ethnic minority women have been prepared. Training and propaganda activities for 

the subjects of subproject 2 are expected to be implemented in QIII/2021. With 

PMU staff trained in Safeguard Policy and Gender Action Plan, they will participate 

in training and communication on Gender, HIV/AIDS, and human trafficking as 

communicators of the project. They will work together with the Gender expert to 

ensure that the contents mentioned in the Gender Action Plan are fully 

implemented. 

63. The cost of implementing and managing the EMDP activities is included in the cost of 

implementing resettlement. The following table presents the activities under the EMDP of 

subprojects. Specific activities as well as budget allocation will be developed during project 

implementation. Progress in implementing the EMDP will be updated in the internal social 

monitoring reports. 

Table 15: Status of EMDP implementation during the reporting period 

Item Activity 
Implementation status during the 

reporting period 

Consultation 
The participation of EM in 
the project area in 
consultations 

During the period January-June 2021, 
subproject 2 has carried out consultation 
activities during the preparation for 
compensation plans and payments in the 
affected communes, with the majority of 
male household heads participating 
meeting. They are all ethnic minorities. 

Job opportunities 

Male and female will receive 
equal salary for equal work 

Boc Bo Water Plant, there are 19 local 
workers, including 13 men and 6 women, 
all are EM. 
Road of Boc Bo - Bang Thanh, there are 
55 local workers, including 30 men and 
25 women (41 people are EM). 
Road of Na Ri, there are 30 local 
workers, including 26 men and 4 women 
(26 people are EM).  

Legally underage (child) 
labor will not be employed 
on civil works. 

Compliant: No workers under 15 years 
old in the project area 

Training on 
capacity building 

The project will carry out 
HIV/AIDS prevention and 
human trafficking 
awareness campaigns for 
communities.  
 

Training materials for vulnerable people 
in the project area have been prepared. 
Training and propaganda activities for the 
subjects of subproject 2 are expected to 
be implemented in QIII/2021. 
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11. Conformity of resettlement/Ethnic Minority implementation progress with civil 

works progress 

64. The contract award of the subproject 1 is QII/2020, subproject 4 is QIII/2020 and 

subproject 2 is QII/2021. The remaining subprojects are expected to be awarded in QI/2021 

(see details in the table below). 

Table 16: Estimated progress of activities related to construction 

No. Activity SP 1 SP 2 SP 3 SP 4 SP 5 SP 6 

1 
Detailed measurement 
survey 

11/2019 - 
4/2020 

10-
11/2020 

7/2021 4/2020 7/2021 

Being 
consid
ered to 

be 
replace

d by 
another 
subproj
ect as 
above 
mentio

ned 

2 
Replacement cost 
survey 

12/2019 - 
2/2020 

11/2020 7/2021 4/2020 7/2021 

3 Consultation with Ahs 
12/2019 - 

2/2020 
10-

11/2020 
7/2021 4/2020 7/2021 

4 Draft compensation plan 3/2020 12/2020 8/2021 6/2020 8/2021 

5 Update REMDP 
1/2020 - 
4/2020 

11/2020 9/2021 6/2020 9/2021 

6 Approve uREMDP 4/2020 12/2020 9/2021 8/2020 9/2021 

7 Contract award 4/2020 12/2020 9/2021 8/2020 9/2021 

8 Approve the plan 6/2020 4/2021 9/2021 8/2020 9/2021 

9 Compensation payment 
6/2020- 
9/2020 

4/2021 10/2021 8/2020 10/2021 

10 Commencement 26/6/2020 5/2021 10/2021 8/2020 10/2021 

 

65. SP 1: The contract was signed on April 24, 2020 with the construction contractor, 

Currently, the sub-project is in the process of constructing the entire route section (construction 

progress reached 55%). 

66. SP 2: The contract was signed on December 24, 2020 with the construction contractor. 

During the reporting period, PMU has completed the payment of compensation to households 

affected by the subproject, now the subproject has commenced construction. 

67. SP 3: The contract is expected to be awarded in QIV/2021. 

68. SP 4: The contract was signed on August 11, 2020 with the construction contractor. 

Currently, the sub-project is in the process of constructing the entire route section (construction 

progress reaches 72%). 

69. SP 5: The contract is expected to be awarded in QIV/2021. 

70. SP 6: Being considered to be replaced by another SP. 

71. After making compensation payments to households, the Consultant support to 

conduct field trips in the communes affected by the sub-projects to confirm that the households 

have received compensation and support and sign the minutes handover land. Because the 

compensation plan is prepared separately for each commune with different time to finalize the 

plan and submit to the Provincial People's Committee for appraisal, the payment in communes 

affected by the subproject is made several times, divided by route to start work. Subproject 1 

made 3 payments in 2 communes (June 9, 2020 in Boc Bo commune, August 18, 2020 and 

October 20, 2020 in Bang Thanh commune), subproject 2 carried out 1 payment at 3 

communes Dong Xa, Xuan Duong and Liem Thuy on April 17, 2021; Subproject made 

payments on October 8, 2020. Site clearance completion report confirming that the site is 
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eligible for construction in accordance with ADB's regulations, completed by the Consultant 

immediately after the payment date. Time for payment of compensation, site clearance for 

construction and approval of reports on completion of site clearance and permit to start 

construction are shown in detail in the following table: 

Table 17: Information of ADB’s NOL for site clearance reports of subprojects 

No. 
Date of ADB’s 

NOL 
Sections were approved by ADB for starting the 

construction activities 
Notes 

SP1 

22/06/2020 Boc Bo Commune Km0+000 – Km5+570 
All sections under 
this subproject 
have been 
approved by ADB 
for the 
construction 

25/09/2020 

Km5+570 – Km13+100; Km13+400 – Km14+00; 
Km14+655.61 – Km15+591; Km16+248 – 
Km20+715 

26/10/2020 
Km13+100 – Km13+400; Km14+00 – Km+655.61; 
Km15+591 – Km16+248; Km20+715 – Km22+335. 

SP2 26/04/2021 Entire route 

All sections under 
this subproject 
have been 
approved by ADB 
for the 
construction 

SP4 

25/09/2020 Construction of pipelines on public land All sections under 

this subproject 
have been 
approved by ADB 
for the 
construction 

13/10/2020 
Construction site of pumping station and raw water 
treatment house 

12. Difficults and pending issues 

72. In general, the progress of compensation payment and land acquisition for the 

subprojects is quite consistent with the overall progress of the project. Basically, there are not 

many difficulties or problems with these activities. However, the DMS process and preparing 

the compensation plans is still slow for a number of reasons as follows: (i) the survey of specific 

land prices and (ii) re-do the DMS according to requests of some affected households after 

public post of DMS results in community. Specifically about the replacement cost survey 

results, the survey results will be given by specialized units (Department of Finance, 

Department of Natural Resources and Environment, and Department of Construction) for 

comments, then the Provincial People's Committee will consider, approved, this process takes 

a long time. In addition, the settlement of people's requests about the DMS results, so 

conducting the second and third additional counting for households with comments is also the 

cause of the delay in site clearance. 
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III. CONCLUSION AND RECOMMENDATION 

1. Conclusions 

73. In general, activities in the reporting period followed the project schedule. The DMS, 

land acquisition, compensation, resettlement, and site clearance on all sections of the 

subprojects are carried out in accordance with the project policy framework, the Land Law of 

Vietnam and regulations on compensation and land acquisition of the province such as 

information disclosure process, project implementation; notice of land acquisition, DMS 

process, making the plan of compensation for affected households and making public 

announcement. The requests, questions and complaints of households affected by the 

subproject were satisfactorily answered by PMU, the unit carrying out the DMS, the District 

Land Clearance Compensation Council and local authorities. 

74. All households affected by SPs 1, 2 and 4 have received fully compensation and 

assistance. All needed land areas for these SPs are handed over to the construction unit in 

accordance with ADB's regulations, without any complaints or claims. 

75. The detailed designs of subprojects 3 and 5 have been approved and the measurement 

and mapping of land acquisition for compensation and site clearance of these two subprojects 

have been completed. The tally work will be carried out in the third quarter of 2021. 

76. Training materials for vulnerable people in the project area have been prepared. 

Training and propaganda activities for the subjects of subproject 2 are expected to be 

implemented in QIII/2021. 

2. Recommendations 

77.  According to the plan, subprojects 3 and 5 will be awarded contracts in the QIII/2021, 

subproject 6 is being considered to be replaced by another subproject. In order to ensure for 

progress of project implementation, some key actions are recommended as below table. 

78. The PMU needs to closely coordinate with relevant units to speed up DMS activities, 

survey compensation unit prices, finalize compensation, site cleanrance and payment for 

households affected by sub-projects 3 and 5. All the above activities must be completed in the 

third quarter of 2021 to be on time for the expected contract award. 

79. PMU, Supervision Consultant, closely coordinate with Contractors and related 

agencies to solve problems related to construction activities. 
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APPENDIX 

Appendix 1: Summary of land acquisition progress by June 2021 

No. 
Subproject/ 

Package 

Issuance 
progress of 

Land 
acquisition 
Notification 

DMS 
progress 
(Starting 

and ending 
date) 

CP5s preparation 
and public 
disclosure 
progress 

Appraisal and 
approval of CPs 

progress 

Compensation 
payment 
progress 

Obstacles 

SP1 

Upgrading and 
improvement of the road 
from the central of Pac 
Nam district, Bac Kan 
province with Son Lo, Bao 
Lac district, Cao Bang 
province 

October 26, 
2019 in Boc Bo 
commune.     
November 12, 
2019 in Bang 
Thanh 
commune 

From 
October 27, 
2019 to April 
6, 2020 
AHs: 384 

- Completed draft 
compensation 
plans for 384/384 
AHs with total of 
VND 
31,396,992,199 
 
 

- Approved 
compensation 
plans for 384/384 
AHs with total of 
VND 
31,396,992,199 

- Completed 
payment 
compensation for 
384/384 AHs with 
total of VND 
31,396,992,199 

- No obstacle 

SP2 

Upgrading and 
improvement the 
connecting road from the 
center of Na Ri district in 
Bac Kan province with 
Binh Gia district and Trang 
Dinh district in Lang Son 
province 

06/10/2020 

From 
October 16, 
2020 to 
November 
22, 2020 
AHs: 261 

- Completed draft 
compensation 
plans for 261/261 
AHs with total of 
VND 
26,889,381,445 
 

 

- Approved 
compensation 
plans for 261/261 
AHs with total of 
VND 
26,889,381,445 

 

Completed 
payment 

compensation for 
261/261 AHs with 

total of VND 
26,889,381,445 

- No obstacle  

SP3 

Upgrading and 
improvement the 
connecting road from the 
center of Thuong An 
commune, Ngan Son 
district, Bac Kan province 
with Hoa Tham commune, 
Nguyen Binh district of 
Cao Bang province 

Expected July 
2021 

Expected 
from July to 
September 
2021 

Not Yet Not Yet Not Yet 

Currently, the policy of 
converting the purpose of 
natural forests to other 
purposes of the subproject 
has not been approved by 
the Prime Minister. 

SP4 
Water supply in the center 
of Boc Bo commune, Pac 

13/04/2020 
From April 
15, 2020 to 

Completed draft 
compensation 
plans for 13/13 

Approved 
compensation 
plans for 13/13 

 
Completed 
payment of 

No obstacle 

 
5 CPs= Compensation plans 
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No. 
Subproject/ 

Package 

Issuance 
progress of 

Land 
acquisition 
Notification 

DMS 
progress 
(Starting 

and ending 
date) 

CP5s preparation 
and public 
disclosure 
progress 

Appraisal and 
approval of CPs 

progress 

Compensation 
payment 
progress 

Obstacles 

Nam district, Bac Kan 
province 

April 30, 
2020 

AHs:13 

AHs with total of 
VND 845,643,500 

AHs with total of 
VND 845,643,500 

compensation for 
13/13 AHs with 

total of VND 
845,643,500 

SP5 

 
Water supply system in 
Van Tung commune, 
Ngan Son district, Bac 
Kan province 

Expected July 
2021 

Expected 
from July to 
September 

2021 

Not Yet Not Yet Not Yet No obstacle 

SP6 

Expanding the water 
supply network of Bach 
Thong district, Bac Kan 
province 
 

Being considered to be replaced by another subproject as above mentioned 
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Appendix 2: Minutes of meeting on AH’s consulting on draft compensation plans 

 

THE SOCIALIST REPUBLIC OF VIETNAM 

Independence - Freedom - Happiness 

 

Xuan Duong, March 29, 2021 

MINUTES 

Regarding the meeting to collect opinions of relevant organizations, individuals and households on the 

appraising results of the draft compensation and site clearance plan and collect opinions for competent 

state agencies to recover land , approve the compensation plan for site clearance before the deadline 

of the notice of land recovery and the deadline for publicly posting the compensation and  site clearance 

support plan for work: Rehabilitation and upgrading of road connecting from Na Ri district center, Bac 

Kan province to Binh Gia and Trang Dinh districts, Lang Son province. 

I. GENENAL INFORMATION 

Subproject: Rehabilitation and upgrading of road connecting from Na Ri district center, Bac 

Kan province to Binh Gia and Trang Dinh districts, Lang Son province. 

Construction location: Dong Xa, Xuan Duong and Liem Thuy commune 

Client: Department of Planning and Investment of Bac Kan province 

II. PARTICIPANTS 

1. Representative of Na Ri District People's Committe 

Mr.:Hoang Van Thu Position: Deputy Head of Organization and Administration 

Department 

Mr.: Nguyen Huy Hong Position: Specialist of the Department of Natural Resources 

and Environment 

Mr.: Nong Thiem Tuyen Position: Specialist of the Department of Finance and 

Planning 

2. Client’s representative: Bac Kan PPMU of BIIG1 

Mr. : Lam Tien Giap Position: Deputy Director of PMU 

Mr. : Duong Van Danh Position: PMU staff 

Mr. : Nong Duy Tuan Position: PMU staff 

3. Representative of Xuan Duong commune People’s Committee 

Mr. : Hoang Van Thuong Position: Chairman of CPC 
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Mrs. : Luong Thi Hue Position: Chairman of the Commune Fatherland 

Front 

Mr. : Hoang Van Tinh Position: PMU staff 

Mr.: Ly Trieu Nghia  Position: Head of Na Dam village 

Mr.: Hoang Van Vuong  Position: Head of Na Tuong village 

Mr.: Lo Van Thao Position: Head of Na Chang village 

Mr.: Be Duc Dien Position: Head of Khu Cho village 

Mr.: Trieu Van Dao Position: Head of Bac Sen  village 

4. Representatives of organizations, individuals and households: 

A total of 147 households having land, property, structures, and crops in the area of land clearance. 

In which: 

- Present: 123 households 

- Invited but did not participate: 24 households 

III. TIME AND LOCATION 

- Time: 13h30  

- Location: Hall of Xuan Duong Commune People's Committee 

IV. CONTENTS 

Pursuant to Decision No. 22/2014/QD-UBND dated October 22, 2014 of the People's 

Committee of Bac Kan province on promulgating regulations on some contents on compensation, 

support and resettlement when the State recovers land on Bac Kan province; 

Pursuant to Decision No. 526/QD-UBND dated March 25, 2021 of Na Ri District People's 

Committee on consolidating the Council of Compensation, Support and Resettlement Site clearance 

and construction of the work "Rehabilitation and upgrading of road connecting from Na Ri district center, 

Bac Kan province to Binh Gia and Trang Dinh districts, Lang Son province"; 

Based on the value of the draft compensation and site clearance support plan for the project 

"Rehabilitation and upgrading of road connecting from Na Ri district center, Bac Kan province to Binh 

Gia and Trang Dinh districts, Lang Son province" has been appraised by departments: Department of 

Natural Resources and Environment, Department of Economy and Infrastructure and Department of 

Finance and Planning of Na Ri district;  

Project Management Unit of BIIG1 - Bac Kan sub-project and Xuan Duong Commune People's 

Committee jointly held a meeting to ask for opinions of relevant households on the results of the draft 

value of the site clearance compensation plan. 

After reviewing and comparing, the specific opinions of households are as follows: 98.64% of 

organizations, individuals, and households agree to the competent state agency on land recovery and 

time deadline for publicizing plans and costs of compensation and site clearance support. 

(There is a list of opinions of organizations, individuals and households to sign for certification). 
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V. CONCLUSION 

The minutes are made as a basis for the implementation of the next steps. The minutes were completed 

at 17:00 on the same day, approved, agreed and signed by all participants./.  

REPRESENT NA RI DISTRICT 

PEOPLE'S COMMITTEE 

 BAC KAN PPMU OF BIIG1 

REPRESENTATIVE OF 

XUAN DUONG COMMUNE 

PEOPLE’S COMMITTEE 

 

 

REPRESENTATIVE OF THE 

XUAN DUONG COMMUNE 

FATHERLAND FRONT 

 

 



 

 

40 

 
 

 

 



 

 

41 

 
 

 

 

 



 

 

42 

 
 

 

 

 

 

 



 

 

43 

 
 

 

 



 

 

44 

 
 



 

 

45 

 
 

 



 

 

46 

 
 



 

 

47 

 
 

 



 

 

48 

 
 



 

 

49 

 
 



 

 

50 

 
 

 

Appendix 2.1: Detailed damage counting minutes of subproject 2 

 

SOCIALIST REPUBLIC OF VIETNAM 

Independence-Freedom-Happiness 

STATISTICAL MINUTES 

Land, assets, trees, crops within the work site clearance: Upgrading and improvement 

the connecting road from the center of Na Ri district in Bac Kan province with Binh 

Gia district and Trang Dinh district in Lang Son province. 

(The section passing through Nam Giang village, Dong Xa commune, Na Ri district) 

 

Pursuant to Decree No. 47/2014/ND-CP dated May 15, 2014 of the Government on 

compensation and support when the State make land acquisition; 

Pursuant to the Decision No. 21/2014/QD-UBND dated October 22, 2014 of the People's 

Committee of Bac Kan province on promulgating the Regulation on some specific contents in 

land management applied in Bac Kan province; 

Pursuant to the Decision No. 22/2014/QD-UBND dated October 22, 2014 of the People's 

Committee of Bac Kan province on promulgating regulations on a number of contents on 

compensation, support and resettlement when the State recovers land on in Bac Kan province; 

Pursuant to Decision No. 36/2019/QD-UBND dated December 25, 2019 of the People's 

Committee of Bac Kan Province on amendments to Clause 4, Article 2 of Decision No. 

43/2017/QD-UBND dated December 25, 2017 of the Provincial People's Committee Bac Kan 

on the amendment, supplement and annulment of a number of articles of the Regulations 

issued together with Decision No. 21/2014/QD-UBND dated October 22, 2014 and Decision 

No. 22/2014/QD-UBND dated October 22, 2014. October 22, 2014 of the People's Committee 

of Bac Kan province; 

Pursuant to the Decision No. 3153/QD-UBND dated October 6, 2021 of the UBND Na Ri district 

on the establishment of the Council for compensation, support and resettlement for site 

clearance for construction works: Upgrading and improvement the connecting road from the 

center of Na Ri district in Bac Kan province with Binh Gia district and Trang Dinh district in 

Lang Son province; 

Pursuant to Decision No. 3154/QD-UBND dated October 6, 2020 of the People's Committee 

of Na Ri district on the establishment of a working group for counting, supporting and 

resettlement of works site clearance: Upgrading and improvement the connecting road from 

the center of Na Ri district in Bac Kan province with Binh Gia district and Trang Dinh district in 

Lang Son province; 

Pursuant to the Notice of Land Acquisition No. 164/TB-UBND dated October 6, 2020 of the 

People's Committee of Na Ri district on land acquisition for the implementation of the project: 

Renovating and upgrading the connecting road from the center of Na Ri district of the province 

Bac Kan with Binh Gia and Trang Dinh districts of Lang Son province; 

Pursuant to Decision No. 1889/QD-UBND dated October 20, 2020 of the People's Committee 

of Bac Kan province on approving construction drawing design and work estimate: Upgrading 

and improvement the connecting road from the center of Na Ri district in Bac Kan province 

with Binh Gia district and Trang Dinh district in Lang Son province; 

Today, day……. November 2020 in Nam Giang village, Dong Xa commune, Na Ri district, Bac 

Kan province, the composition includes: 

I.Site clearance statistics team 
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Mr.Duong Van Danh                              Position: BIIG1 PMU staff- Team leader 
Ms: Tong Thi Ha                                Position: Cadastral civil servants – Vice team leader 
Mr.Nong Cong Truong Position: BIIG1 PMU staff -Team member 
Mr. Hoang Van Giang Position: Chairman of the commune's Fatherland 

Front – Team member 
Mr.Nong Van Truyen Position: Representative of households - Team 

member 
Mr.Hua Van Thuyen Position: Representative of households - Team  

Member 
II. BIIG1 Project Management Unit- Bac Kan province subproject 

- Mr. Lam Tien Giap                                 Position: Deputy Director 

III.Representative of Dong Xa Commune People's Committee 

- Mr.Nong Van Dong                              Position: Vice Chairman of People's Committee 

-   Ms: Tong Thi Ha     Position: Cadastral civil servants 

IV. Representative of Nam Giang village 

Mr.Nong Thanh Do                                  Head of a household 

Address: Cho Hamlet, Dong Xa Commune, Na Ri District, Bac Kan Province 

All together, statistical section of land, property and structures, trees and crops are as 

follows:  

No. Specifications, symbols Unit Quantity 
I Asset   

1 Earth grave already owned Unit 1.0 
II Tree   

1 Chestnut tree diameter 15cm Tree 5.0 
2 Sweet bamboo shoots   

 - Young tree Tree 50.0 
 - Old tree Tree 250.0 

3 Junk wood trees from 2-<5 cm in diameter Tree 55.0 
 Junk wood trees diameter from 5cm-<10cm Tree 45.0 

4 Young Ochna tree Tree 15.0 
    

III Land   
 Number of plots    Number of map sheets Area m2 Type of land  

1 21               09                    430.0 
Flat land to 
plant annual 
crops 

 

2 26                09                    174.0 
Production 
forest land 

 

    

Household agreed with the statistics listed above. In addition to the land, property, trees and 

crops listed above, there is no other type of property within the construction site clearance 

landmarks:  Upgrading and improvement the connecting road from the center of Na Ri district 

in Bac Kan province with Binh Gia district and Trang Dinh district in Lang Son province. 

The minutes are made as a basis for calculating the compensation plan according to current 

regulations of the State. The minutes are made in multiple copies of equal value. 

The completed minutes for everyone to hear, and agreed to sign./. 
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Appendix 2.2: Oppinion form on DMS 

 

SOCIALIST REPUBLIC OF VIETNAM 

Independence - Freedom – Happiness 

 

                                                     OPINION FORM ON DMS 

In order to make statistics on the DMS of land, architectural assets, trees and crops in the 

boundaries of land recovery, site clearance for construction works: Upgrading and 

improvement the connecting road from the center of Na Ri district in Bac Kan province with 

Binh Gia district and Trang Dinh district in Lang Son province are fully accurate in terms of 

types, regulations and quantities in order to ensure the interests of affected organizations, 

individuals and households when the state make land acquisition. The Statistical Team sends 

to the family 01 set of statistical minutes (photocopy) with this opinion sheet. 

It is recommended that organizations, individuals and households self-examine and review the 

data in the statistical minutes to compare with the actual part of the affected land, property, 

trees and crops. If there is a difference, write it in this opinion sheet or if there is no difference, 

write it down, sign it with the confirmation of the village head and send it back to the Statistical 

Team or the village head for additional checking (if any). Time to return the opinion form after 

03 days from the date of issue of the form. 

Any comments and questions arising about the statistical work will not be resolved after the 

Statistical Team has received this opinion form. 

Opinions of household: Missing 1,500,000m of water plastic pipes for domestic use. 
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Appendix 3: Minutes of receipt of compensation and commitment of ground handing-

over 

 

SOCIALIST REPUBLIC OF VIETNAM 

Independence - Freedom - Happiness 

 

MINUTES 

About the payment of compensation, assistances for site clearance and site handing-

over of work: Rehabilitation and Upgrading of Road Connecting Na Ri District Center, 

Bac Kan Province to Binh Gia and Trang Dinh Districts, Lang Son Province 

Pursuant to Decision No. 678/QD-UBND dated April 13, 2021 of the People's Committee 

of Na Ri district on approving the plan of compensation and assistances for site clearance of 

the work: Rehabilitation and Upgrading of Road Connecting Na Ri District Center, Bac Kan 

Province to Binh Gia and Trang Dinh Districts, Lang Son Province; 

Pursuant to Decision No. 679/QD-UBND dated April 13, 2021 of the People's Committee 

of Na Ri district on the recovery of land for use for construction purpose of the work: 

Rehabilitation and Upgrading of Road Connecting Na Ri District Center, Bac Kan Province to 

Binh Gia and Trang Dinh Districts, Lang Son Province. 

Today at 7:30 am on April 17, 2021, at the Hall of the People's Committee of Dong Xa 

commune, Na Ri district, our members include: 

1. Representative of the Project Owner: Project Management Unit of BIIG1 - Bac 

Kan Province Subproject 

- Mr.: Lam Tien Giap  Position: Deputy Director 

- Mr.: Ha Cat Tung   Position: PMU Officer 

2. Representative of Xuan Duong Commune People's Committee 

- Mr.: Nong Van Dong Position: Chairman of the Commune People's Committee 

3. Representative of Na Quan village 

- Mr.: Nong Van Mo  Position: Village Chief 

4. Household Representative 

- Household: Hoang Van Loi 

- Address: Na Quan village, Dong Xa commune, Na Ri district. 

Content 

1. Project Management Unit of BIIG1 – Bac Kan Province Subproject and Dong Xa 

Commune People's Committee held a meeting to pay compensation, assistances for site 

clearance for the work Rehabilitation and Upgrading of Road Connecting Na Ri District Center, 

Bac Kan Province to Binh Gia and Trang Dinh Districts, Lang Son Province for the household: 

Hoang Van Loi with the amount of: 18,123,900 VND (In words: Eighteen million one hundred 

twenty-three thousand nine hundred dong). 



 

 

59 

 
 

2. At the meeting, the family pledged to have received the full amount of compensation 

and assistances for site clearance, and at the same time was responsible for moving and 

clearing trees, crops, property, and structures out of the recovery zone to hand over the ground 

to the Project Owner and the construction unit to carry out the construction of the work, without 

obstructing the work construction. Completion time is before April 23, 2021. 

3. After April 23, 2021, if the household does not move trees and assets within site 

clearance limits, hindering the site clearance as well as the construction progress of the 

project, the Working Team will coordinate with the People's Committee of Dong Xa Commune 

and the Project Owner to take steps in accordance with the regulations of the Law. 

The minutes ended at 10:30 a.m. on the same day and was approved for all parties to 

hear and agree to sign as the basis for the implementation of the next activities. 

 

PROJECT MANAGEMENT UNIT OF BIIG1 - BAC 
KAN PROVINCE PROJECT 

 

 

 

 

 

 

DONG XA COMMUNE PEOPLE'S 

COMMITTEE 

 

HOUSEHOLD REPRESENTATIVE 

 

 

 

 

VILLAGE CHIEF 

 

 

 

 

 



 

 

60 

 
 

 



 

 

61 

 
 

 



 

 

62 

 
 

Appendix 4: The consultation meeting on IRP 

Appendix 4.1: Consultation on income restoration program for eligible AHs in Boc Bo 

commune 

Minutes of consultation at Boc Bo commune on December 12, 2019 

THE SOCIALIST REPUBLIC OF VIETNAM 

Independence - Freedom - Happiness 

 
CONSULTATION MEETING MINUTES 

Project:  Basic Infrastructure for Inclusive Growth in the Northeastern Provinces Sector Project 

- Upgrading and improvement of the road from the central of Pac Nam district, Bac Kan 

province to Son Lo commune, Bao Lac district, Cao Bang province 

Content: Consultation on the demand of eligible  HHs in income restoration program of to the 

project. 

Time: 12/12/2019  

Location: Boc Bo commune. 

I. Participants 

1. Representative of the client 

Mr. (Mrs.) Nong Cong Truong   Position: PMU staff 

Mr. (Mrs.) Ha Cat Tung    Position: PMU staff 

2. Boc Bo Commune People's Committee representative 

Mr. (Mrs.) Ca Ngoc Pao   Position: Deputy chairman of Commune People’s 

Committee 

3. Supporting Consultant Representative 

Mr. (Mrs.) Hoang Hoa    Position: PISC specialist 

Mr. (Mrs.) Le Thi Mong Phuong   Position: PISC specialist 

4. Center of Natural Resources and Environment Technology of Bac Kan Province 

representative 

Mr. (Mrs.) Luong Van Dien    Position: Staff 

II. Discussion: 

- Dissemination project information 

- Update project schedule 

- Survey on the demand in attend in income restoration program 

III. Detailed consultation content: 

1.  Income restoration program: In addition to the subsidies in cash for vocational training, job 

change, and livelihood stabilization for those affected, an livelihood restoration program (IRP) 

will be implemented. Income restoration measures are implemented for those affected by 

agricultural land acquisition (including (i) severely affected households losing more than 10% 

of the total agricultural land household area); (ii) AHs belong to vulnerable group), due to 

affected production system or they have no alternative income source.  

There are 31 HHs are eligible for IRP in Boc Bo commune 

2. The current vocational training program for rural labor including in this area: 

The local authority and local people present the current vocational training program for rural 

labor including in this area 

✓ Training on breeding programs and agricultural development; 

✓ Veterinary training: Technical care and  disease prevention for cattle and poultry; 

✓ Technology transfer: planting fruit trees and industrial plants. 
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In Pac Nam district, the training courses on agricultural development were implemented by 

Agricultural and Forestry center for peolple in the project’s area. 

Some household had attend the courses and learn about the technical learn skills on raising 

cattle and poultry such as pigs, chicken, Vegetable Growing Technique, Fruit growing with Viet 

GAP standard. 

The support level for each participants are follow the Decision No 172/QD-UBND by Bac Kan 

PPC on issuing the list of occupations, the level of support elementary level training and 

training under 3 months Bac Kan province, the Decision No 1838/QĐ-UBND on issuing policy 

implementation plan on support of job training for local people who is acquired land in Bac Kan 

province 

Local people has no demand on attend in income restoration program in the subproject 

because they had participated some training program as listed and not enough manpower to 

participate 

5 households wanted to participate (2 HHs wish to attend mechanical training, 1 HH wish to 

attend civil electrical repair training, 2 HHs wish to attend to business training. Because there 

is not enough member to open a class, so they agreed to participate in existing local programs. 

The PMU confirmed that whenever there is a training program on these occupations in this 

area, they will be prioritized to participate. The Ahs totally agreed with that. 

People agree and support the construction of roads for the benefit of people in the area 

Local women are very supportive of the construction contractors recruiting local people, 

especially the equal payment for men and women. 

To ensure the profits of people in the subproject in the future, the affected households will be 

given priority to join vocational training programs available in the area 

IV. Conclusion 

Representatives of the parties agreed with the content discussed as in item II; 

The record is made into 08 copies with equal legal validity. 

The meeting ended on the same day. 
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Appendix 4.2: Consultation on income restoration program for eligible Ahs in Dong Xa 

commune 

 

SOCIALIST REPUBLIC OF VIETNAM 

Independence - Freedom - Happiness 

 

MINUTES OF COMMUNITY CONSULTATION 

Basic Infrastructure for Inclusive Growth in the Northeastern Provinces Sector Project – Bac 

Kan Subproject. 

Content: Consultations about the need to participate in the income recovery program of 

eligible subjects in the project area. 

Time: 23/11/2020. 

Location: Dong Xa commune, Na Ri district, Bac Kan province 

I.  Participants 

1. Client’s representative: Bac Kan PPMU of BIIG1 

Mr. Lam Tien Giap                Title: Deputy Director of PPMU 

2. Representative of Dong Xa commune People’s Committee 

Mr. Nong Van Dong                       Title: Commune Vice President 

3. Representative of LIC 

Mr. Nguyen Van Toan     Title: Team Leader of LIC 

II.  Purposes: 

- Disseminate project information; 

- Update project progress 

- Survey the need to participate in the income recovery program of eligible subjects in the 

project area 

III. Details 

Income recovery program: In addition to cash benefits for vocational training, job change 

and livelihood stabilization for the affected people, the income recovery program (IRP) will be 

implemented. Income recovery measures are implemented for people affected by agricultural 

land acquisition (including (i) severely affected households losing more than 10% of their total 

agricultural land); (ii) Affected households belong to the vulnerable group.  

There are 21 households eligible to participate in the IRP in Dong Xa commune. Of which, 21 

households are all vulnerable groups, no household lose more than 10% of their productive 

land. 

The degree of influence to the above households is insignificant compared to their income 

because they are affected on small structures such as roofs, fences and some short-term 

crops. 
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Currently, all affected households do not have the need to participate in the IRP. However, to 

ensure the full rights of households, the PMU and local authorities affirm that these households 

will be given priority to participate in vocational training and capacity building programs at the 

locality if they want. 

Some vocational training programs expected to be implemented in the area include: growing 

galangal roots and tubers; growing clean vegetables; breeding and treating diseases for cattle; 

repairing agricultural machine,... 

The people agree and support the construction of roads for their benefit. 

Local women are very supportive of construction contractors that hire local people, especially 

paying fairly to men and women. 

In order to ensure the benefits of people in the subproject, affected households will be given 

priority to participate in vocational training programs available in the area 

IV.  Conclusion 

The representatives of the parties agreed with the contents in Section III; 

The minutes is made into 02 copies with the same legal validity. 

The meeting ended on the same day. 

 

REPRESENTATIVE OF 

THE CLIENT 

REPRESENTATIVE OF 

THE LIC 

REPRESENTATIVE OF 

DISTRICT/COMMUNE 

PEOPLE’S COMMITTEE 
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Appendix 4.3: Questionnaires for IRP 

P 
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Appendix 5: Consultation picture 

  

Picture of compensation in Dong Xa commune 

  

Picture of compensation in Xuan Duong commune 

  
Construction of road Boc Bo - Bang Thanh – Subproject 1 
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Construction of Boc Bo water supply network - subproject 4 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


