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GLOSSARY 

Displaced 

Persons (DP) 

‘In the context of involuntary resettlement, displaced persons are those who are 
physically displaced (relocation, loss of residential land, or loss of shelter) and/or 
economically displaced (loss of land, assets, access to assets, income sources, or 
means of livelihoods) as a result of (i) involuntary acquisition of land, or (ii) 
involuntary restrictions on land use or on access to legally designated parks and 
protected areas.’ (ADB SPS 2009) 
 

Detailed 

Measurement 

Survey (DMS) 

With the aid of the approved detailed engineering design, this activity involves the 

finalization and/or validation of the results of the inventory of losses (IOL), severity 

of impacts, and list of DPs. The final cost of resettlement can be determined 

following completion of the DMS. 

Compensation 

Payment in cash or in kind to replace losses of lands, housing, income and other 

assets caused by the Project. All compensation is based on the principle of 

replacement cost, which is a method of valuing assets to replace the loss at current 

market rates, plus any transaction costs such as administrative charges, taxes, 

registration and titling costs. 

Cut-off Date The date after which people will not be considered eligible for compensation. 

 

Dekhan Farm   

 

Midsize land, which is legally and physically distinct from household plots, for 

which full land use rights, but not ownership, is allocated to either individuals or 

groups. Regulations concerning Dekhan farms in Tajikistan are laid out in Law No. 

48 on Dekhan Farms, from 2002. 

Entitlements 

The range of measures comprising cash or in-kind compensation, relocation cost, 

income rehabilitation assistance, transfer assistance, income 

substitution/business restoration, which are due to DPs, depending on the type, 

extent and nature of their losses, and which suffice to restore their social and 

economic base. 

Eligibility 

Any person who resided in the Project area before the cut-off date that suffers from 

(i) loss of house, (ii) loss of assets or ability to access such assets, permanently or 

temporarily, or (iii) loss of income sources or livelihood, will be entitled to 

compensation and/or assistance. 

Hukumat District administration in Tajikistan 

Income 

restoration 

This is the re-establishment of sources of income and livelihood of the affected 

households. 

Inventory of 

Losses (IOL) 

This is a process in which all fixed assets (i.e. lands used for residence, commerce, 

agriculture; houses; kiosks, stalls and shops; ancillary structures, such as fences, 

gates, paved areas and wells, affected trees and crops etc.) with commercial value 

and sources of income and livelihood inside the Project right-of-way (Project area) 

are identified, measured, their owners identified, their exact location determined, 

and their replacement costs calculated.  

Jamoat A sub-district level administration  

Land Acquisition 

Refers to the process whereby an individual, household, firm or private institution 

is compelled by a public agency to alienate all or part of the land/assets for public 

purposes in return for in-kind replacement or compensation at replacement costs. 

Land Acquisition 

and 

A time-bound action plan with budget setting out compensation for affected 

land/assets and resettlement strategies, objectives, entitlement, actions, 

responsibilities, monitoring and evaluation. 



Resettlement 

Plan (LARP) 

Non-titled Means those who have no recognizable rights or claims to the land that they are 
occupying.  

Poor 

Means households whose combined monthly income falls below TJS 1020/-1. WB 
poverty line (standard) is used by different government and non -government 
institutions. On a regular basis, WB conducts monitoring (assessment) by 
interviewing HHs. The data is reflected in WB reports, which is presented to 
relevant government institutions. Also, this data is used to identify the of poverty 
for the given period. 

Rehabilitation 

This refers to additional support provided to DPs losing productive assets, income, 

employment or sources of living, to supplement payment of compensation for 

acquired assets, in order to achieve, at a minimum, full restoration of living 

standards and quality of life. 

 

Replacement 

cost 

The calculation of full replacement cost will be based on the following elements: (i) 

fair market value; (ii) transaction costs; (iii) interest accrued, (iv) transitional and 

restoration costs; and (v) other applicable payments, if any. 

Resettlement 

This includes all measures taken to mitigate all adverse impacts of the Project on 

DP’s property and/or livelihood. It includes compensation, relocation (where 

relevant), and rehabilitation as needed. 

Severely 

Affected 

 This refers to affected households who will (i) lose 10% or more of their total 
productive land and/or assets, (ii) have to relocate; and/or (iii) lose 10% or more of 
their total income sources due to the Project. 

Significant 

impact 

 Means 200 or more people will experience major impacts, which are defined as; 
(i) being physically relocated from a house, or (ii) losing 10% or more of their 
income generating assets. 

Vulnerable 

Anyone who might suffer disproportionately or face the risk of being marginalized 
from the effects of resettlement and includes; (i) female-headed households with 
dependents; (ii) disabled heads of household; (iii) poor households; (iv) landless; 
people (v) elderly households with no means of support; (vi) households without 
security of tenure; (vii) ethnic minorities; and (viii) small farmers (with landholdings 
of two hectares or less). 

                                                           

1A poverty line of TJS 181 per month is used. This is derived from the poverty line of US$41 / month provided by 
the World Bank Country Brief for Tajikistan 2009 and an exchange rate of 4.41 TJS/US$. 
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EXECUTIVE SUMMARY 

 

I. Introduction 

 

1. This LARP and LARP Addendum Implementation Compliance Report (The Report) has been 
prepared by the Project Implementation Unit for Road Rehabilitation (PIURR) and the resettlement 
specialist engaged by the supervision consultant, Kocks Engineers. The Report is prepared for the 
Dushanbe-Kurganteppa road Project Phase 1 (the Project).  

2. The main goal of this Report is to document that the LARP implementation including the 
procedure of compensation disbursement, has been finalized and that all displaced persons (DPs) were 
compensated for their losses and assisted with their livelihood restoration.  

3. Phase 1 of the Project covers a 33.470 km road section which stretches from Dushanbe to 
Chashmasoron village (Fahroabod jamoat). The current road passes through the suburbs of Dushanbe 
to "Dushanbe Gate" as a dual two-lane highway. Initially, this section passes through a built-up 
retail/industrial area where vehicles park on both sides of the road most of the day. At Dushanbe Gate, 
the road narrows to a single two-lane road that runs through the villages of Obi Shifo, Tubek and Obikiik 
area.    

 

II LARP and LARP Addendum 

 

4. The Project triggers involuntary resettlement due to enlargement of the road. Consequently, a 
land acquisition and resettlement plan (LARP) was prepared in December 2016. The main objective of 
the LARP was to identify persons economically and/or physically displaced (DPs) due to the Project 
and to assist them to restore their livelihoods. The LARP complies with the relevant laws of the Republic 
of Tajikistan and the requirements of ADB’s Safeguard Policy Statement (SPS) 2009.The LARP has 
been prepared to: (i) address and mitigate impacts caused by the Project; (ii) ensure compliance with 
ADB’s SPS (2009) requirements, and (iii) determine compensation, resettlement and rehabilitation 
assistance for the affected households. 
 
5. The Census conducted in November 2016, identified 76 Project-affected households, Dhekan 
farms, owners and users of land/buildings, and business owners and renters with a total of 624 
household members. Changes in the road alignment from km 19+580 to km 28+500, were made in 
March 2017. The changes in the design resulted in changes in impact for 10 AHs with 94 displaced 
persons. The LARP Addendum was prepared in July 2017. 
 
6. The updated DMS, based on the changes in the alignment, shows a change of impact on ten 
households. Out of these, six previously affected households, no longer have any impact. There were 
two AHs with changed degree of impact and two newly affected households. The changes were covered 
by the LARP Addendum and included in this Report. In total, this Report covers 72 affected households 
with 595 members, which are affected by the Project and entitled for compensation.  
 
7. In total, the implementation of the LARP and LARP Addendum, covers 72 affected households 
with 595 members which were affected as follows: 

 
- 7 residential land plots (partially affected) 
- 22 commercial land plots  
- 24 agricultural land plots  
- 1,830 fruit trees and saplings 
- 1 residential home and its ancillary residential structures 
- 8 main non-residential buildings and its ancillary structures 
- 7 businesses 
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Table E-1: Changes of Impact -Summary 

Category Impact as per LARP Actual Impact Remarks 

Number of 
households/DPs 

76 AHs/ 625 DPs 72 AHs/ 595 DPs Impact decreased due to 
changed design from km 
19+580 to km 28+500 

Residential land-plots 7 7  
Commercial land-plots 21 22  
Agricultural land plots  
 

24 24  

Fruit trees and saplings 

 
2,660 1,830 Due to changed design 

between km 19+580 and km 
28+500 

Residential buildings 
and its ancillary 
structures 

1 1  

Non-residential 
buildings and ancillary 
structures 

7 8 Due to changed design 
between km 19+580 and km 
28+500, one petrol station was 
additionally affected 

Businesses 6 7  
 

 

III Implementation of the LARP and LARP Addendum  

 

8. The LARP implementation started on 25 July and was completed on 25 August 2017. The 
PIURR social safeguard team contacted every DP and informed them about the time and place for the 
disbursement of compensation. A list of DPs who did not respond to the phone calls, was given to 
jamoat officials, and raisi mahale (head of community) were engaged in the locating of the DPs. A few 
DPs were found to be deceased and the family members needed to obtain documents proving their 
entitlement to compensation money. These issues were solved with the active involvement of the LAR 
Committee and local authorities and compensation was paid based in accordance with the provisions 
stipulated in the LARP and LARP Addendum.  
 
9. The compensation money was paid in cash to DPs through Amonat Bank. The service charges 
are paid by the PIURR, so the DPs did not have any deductions from the compensation sum. The DPs 
were invited in small groups, so as to avoid long waits. Each DP was informed about the total amount 
of compensation due to them and given a breakdown of the amount. Those who were entitled to other 
allowances such as allowances for transport of their assets, allowances for vulnerable or seriously 
affected people, were informed about the amount of their entitlements. If the DP agreed with the 
compensation provisions, they wrote a statement agreeing to the compensation, and indicating that 
they do not have any additional claims. A typical statement is attached in Annex 3-1. Each DP, upon 
receiving compensation in cash, was photographed and some, based on random selection, were 
interviewed to rank DPs level of satisfaction on the LARP provisions and entitlements. Two DPs 
requested revision of their cases. These cases are reported under the ‘Grievances’ heading in this 
Report. The details are reported in Chapters 3 and 4.  
 

 

IV  Resettlement Budget 

 

10. The total implementation cost of the LARP and LARP Addendum, including compensation, 
rehabilitation allowances as well as administrative costs for LARP implementation and contingency, 
amounts to 6,164,884.59 TJS, which is equivalent to $ 783,519.05 (as per the exchange rate on 21 July 
2016, National Bank of the Republic of Tajikistan). The DPs received TJS 4,892,765.55, which is less 
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than planned in the original LARP by TJS 116,673.65 (USD 14,828.51). The reduction in the 
compensation paid to DPs was the result of decreased impact due to changes in the Project design and 
the Addendum to the Project LARP. The details are presented in Chapter 4 of this Report.  

 

V  Public Consultations and Interviews with Displaced Persons 

 

11. The PIURR, with the assistance of the PPTA consultant, conducted seven consultations with 
key stakeholders and 12 consultations with DPs and local communities. In addition, consultations with 
DPs affected by the change in design from km 19+580 to km 28+500, was conducted during the 
implementation of the LARP and LARP Addendum. (Reported in the LARP and LARP Addendum). In 
total, 256 persons (183 DPs and 73 other stakeholders of the Project from Jamoats, Hukumats and 
other authorities related to the Project, participated in the consultations.  

12. Each DP was informed about the GRM, compensation principle for their affected assets, the 
valuation procedure and the timeframe for payment of compensation. During the payment of 
compensation, the PIURR and the monitoring specialists interviewed randomly selected DPs about their 
satisfaction with the LARP implementation procedure, compensation received and other LAR 
processes. Informal discussions about the compensation amount, DPs’ plans to use the compensation 
money and other related issues were held with those who were not interviewed.   

 
13. Out of 72 displaced persons (LARP and the Addendum to the LARP), who will be affected in 
the Phase 1 of the Project, 25 DPs (34.7%) with 216 family members, were interviewed. In total, 88% 
of the respondents, think the compensation money would be sufficient to restore the affected/acquired 
assets, and that even some money will be left over. The interviewed DPs stated that they will spend the 
compensation money on restoring affected assets, planting new fruit trees, improving their businesses 
and investing in agriculture.  
 
14. The interviews and informal face-to-face discussions confirmed that DPs are well informed 
about the Project, the LAR processes, compensation entitlements and the GRM.  
 

 

VI Grievances  

 

15. The Grievance Redress Committees were established at the jamoat (sub-district) of each 

project district, by requirement of MoT letter No. 516, issued on 20 May 2016, and will function for the 

duration of the project's implementation. In total, five GRCs were formed. A Focal Person (FP) was 

appointed at each jamoat and at the MoT PIURR. The PIURR FPs participated in all consultations with 

communities and shared their contact details with participants for questions related to the Project and 

in the event of grievances for the entire duration of the Project, including the preparation and 

implementation of the LARP.  

 

16. During the implementation of the LARP and the Addendum, there were three cases which 

required the GRG’s action. Two DPs requested revision of their cases as they believed that their 
properties may not be affected by the Project. Both cases were reviewed and the compensation was 

paid as per the provisions in the LARP.  

 

17. The third case was a verbal request of the community member who cut his not-affected trees 

and came to receive compensation. The case was referred to the Jamoat’s authorities for revision. The 

details on these cases are in Chapter 6 of this Report.  
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VII Institutional Arrangements 

 

18. The core agencies and organizations involved in the LAR process are: ADB, Ministry of 
Transport, Project Implementation Unit for Road Rehabilitation (PIURR), Ministry of Finance, Ministry 
of Agriculture, State Committee for Land management and Geodesy (SCLMG), State Unitary Enterprise 
for Valuation (SUE) ‘Narkhguzori’, District Authorities, Local Executive Government Districts 
(Hukumats), Jamoats, City and Town Local State Executive Authorities, LAR Committee, and other 
state agencies. The institutional arrangement for the implementation of the LARP is presented in 
Chapter 7 in this document. 

 

VIII Project Compliance 

 

19. Monitoring of the implementation of the LARP and the LARP Addendum was conducted by the 
PIURR and the Consultant’s resettlement specialist. The DPs listed for compensation were informed 
by the local authorities on the date, location and time for the payment of their compensation. The 
compensation was paid in cash. All DPs stated that receiving cash in hand for their affected assets was 
their preferred method for compensation.  

20. The payment of compensation was completed by 25 August 2017, and the process of payment  
to each DP was monitored by the Consultant’s international and national social safeguard specialists. 
If they agreed with the compensation provisions, each DP wrote a statement agreeing to the 
compensation and indicating that they do not have any additional claims. 

21. The monitoring confirms that the LARP implementation is satisfactory. The Project complied 
with the safeguard principles set out in ADB’s SPS 2009 and the national laws and regulations related 
to resettlement and compensation.  

22. In conclusion, all physical inputs committed in the LARP and the LARP Addendum have been 

delivered and all services provided. Funds were allocated and disbursed in accordance with the LARP 

and the LARP Addendum. Local authorities will supervise the land clearance.  

 

IX Recommendations  

 

23. The applicable national laws and regulations, ADB Safeguard Policy Statement requirements 
for involuntary resettlement and the principles adopted for the Project, were complied with and the social 
safeguards conditions for the rehabilitation works of the proposed road are fulfilled.  
 
24. The PIURR needs to ensure the full functioning of the GRM, which includes ensuring that all 
established Grievance Redress Groups (GRGs) are in place and properly informed about their roles 
and responsibilities for the duration of the Project, grievance logbooks are prepared, and information 
about the GRGs displayed in each Hukumat and Jamoat office,  
  
25. The PIURR, through the local authorities and its Social Safeguard Specialist, needs to monitor 
site clearance, the conditions of DPs whose assets were acquired for demolition, and the state of 
restauration of their livelihoods.  
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1. INTRODUCTION 

 

 

26. The implementation of this LARP and the LARP Addendum was subjected to internal 
monitoring as the Project does not trigger a significant amount of involuntary resettlement. The ADB 
SPS 2009 considers involuntary resettlement impacts significant if 200 or more persons will be 
physically displaced from their home or lose 10% or more of their productive or income-generating 
assets. Internal monitoring was conducted by the PIURR, assisted by the resettlement specialist of the 
Construction Supervision Consultant.  

27. The PIURR monitored performance (physical progress of the LARP implementation against 
milestones set in the LARP and the Addendum), impact (whether the objectives to restore the living 
standards of the affected population have been properly considered and executed) and LARP 
compliance indicating whether the compensation program has been carried out in accordance with the 
provisions of Tajikistan’s laws and ADB policies, and to the satisfaction of the DPs.  

28. The LARP Implementation Compliance Report was prepared by the Project Implementation 
Unit for Road Rehabilitation (PIURR) and the resettlement specialist engaged by the supervision 
consultant, Kocks Engineers. The main goal of this Report is to document whether the LARP 
implementation including the procedure of compensation disbursement, has been finalized and all 
displaced persons (DPs) compensated for their losses and assisted with their livelihood restoration. 
The Report is prepared for the Dushanbe-Kurganteppa road Phase 1 Project (the Project).  

 
29. This phase of the Project covers a 33.470 km road section which stretches from Dushanbe to 
Chashmasoron village (Fahroabod jamoat). The Project will support the government’s program to 
progressively improve the road by (i) expanding its width from two to four lanes to address the 
impending capacity constraints; (ii) improving its surface condition by structural overlays of the existing 
pavement and construction of new pavements, to address the condition constraints; and (iii) providing 
well-designed safety facilities to address the existing road safety deficiencies.  

30. The current road passes through the suburbs of Dushanbe to "Dushanbe Gate" as a dual two-
lane highway. Initially, this section passes through a built-up retail/industrial area where vehicles park 
on both sides of the road most of the day. At Dushanbe Gate, the road narrows to a single two-lane 
road that runs through the villages of Obi Shifo, Tubek and Obikiik area.  (Figure 1) 
 
 

Figure 1: Villages Affected by the Project 
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2.  LARP and LARP ADDENDUM  

 

31. The Project will require involuntary resettlement, due to the enlargement of the road. 
Consequently, a land acquisition and resettlement plan (LARP) was prepared in December 2016. The 
main objective of the LARP was to identify persons economically and/or physically displaced (DPs) due 
to the Project and to assist them to restore their livelihoods. The LARP complies with the relevant laws 
of the Republic of Tajikistan and the requirements of ADB’s Safeguard Policy Statement (SPS) 2009. 
The LARP has been prepared to: (i) address and mitigate impacts caused by the project; (ii) ensure 
compliance with ADB’s SPS (2009) requirements and (iii) determine compensation, resettlement and 
rehabilitation assistance for the affected households.  

32. The scope of the LARP included: (i) a profile of the affected communities and DPs; (ii) impact 
determined by the Detailed Measurement Survey (DMS) of all affected assets; (iii) information 
disclosure and public consultations with DPs; (iv) the policy and framework for compensation payments 
and rehabilitation; (v) complaints and grievance redress mechanism; (vi) resettlement budget; (vii) 
institutional framework; (viii) LARP implementation schedule, and (ix) monitoring of LARP 
implementation. The LARP was approved and disclosed by ADB and the Government of Tajikistan.  

33. The Census conducted in November 2016, identified 76 Project-affected households, Dhekan 
farms, including owners and users of land/buildings, business owners, renters with a total of 624 
household members. The updated DMS, based on some changes in the alignment, shows a change of 
impact on ten households. Out of these, six previously affected households, did not have any impact. 
There were two AHs with changed impact and two newly affected households. The changes were 
covered by the Addendum to the LARP  and compensation for these DPs included in this Report. In 
total, this Report covers 72 affected households with 595 members, which are affected by the Phase 1 
Project and entitled for compensation.  
 
34. Changes in the road alignment from km 19+580 to km 28+500, were made in March 2017. 
The changes in the design resulted in changes of impact for 10 AHs with 94 displaced persons and the 
LARP Addendum was prepared in July/August 2017. 
 
35. In total, 10 households (covered by the Addendum) were affected as follows: 

 
- 6 AHs with 58 DPs were no longer affected by the Project after the changes; 
- 2 AHs with 7 DPs (previously affected) have changes in the impact due to changes in 

design; 
- 2 newly AHs with 29 DPs have impact on their business and commercial land. 

 
36. The budget assigned for compensation to DPs covered under the LARP was sufficient to pay 
compensation to four DPs covered by the Addendum. As all required conditions for the disbursement 
of compensation were fulfilled, the LARP and the Addendum to the LARP were implemented in July 
and August 2017. As a result, this Internal Monitoring Report covers implementation of the LARP and 
implementation of the LARP Addendum prepared for 33km of Dushanbe-Kurganteppa Road.  

2.1 Summary of Impact  

 
37. In total, the implementation of the LARP and the Addendum to the LARP for Phase 1 of the 
Project, covers 72 affected households with 595 members which were affected and compensated as 
follows: 

 
- 7 residential land plots (partially affected) 
- 22 commercial land plots  
- 24 agricultural land plots  
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- 1,830 fruit trees and fruit saplings 
- 1 residential home and its ancillary residential structures 
- 8 main non-residential buildings and its ancillary structures 
- 7 businesses 

 
38. The DPs have cut their wood trees and 2,243 pine trees and decorative trees, (mostly from 
the Assadullo Dekhan Farm) have been replanted by the owners during the Spring planting season.  
 
39. Compensation payment to DPs planned under the LARP and the Addendum to the LARP, is 
monitored and summarized in this Report.  
 

2.2 Monitoring and Methodology 

40. Monitoring of the implementation of the LARP and the LARP Addendum was conducted by the 
PIU and the Consultant resettlement specialist. The DPs listed for compensation were informed by the 
local authorities on the date, location and time for the payment of compensation. The compensation 
was paid in cash. The Consultant’s international social safeguard specialist discussed this arrangement 
with DPs in the field prior to the disbursement of compensation. All consulted DPs stated that receiving 
cash in hand for their affected assets was their preferred method for compensation. The main reasons 
were that the DPs wanted to avoid the daily limit on access to cash commonly practiced by banks and 
to proceed immediately with the replacement of the affected assets.  

41. The compensation was paid to all DPs by 25 August 2017. The payment of compensation to 
each DP was monitored by the Consultant’s international and national social safeguard specialists. After 
receiving compensation, interviews and informal discussions with randomly selected DPs were 
conducted. The main questions discussed were whether a DP knew what s/he was receiving 
compensation for, the amount of compensation, whether they received the exact amount in accordance 
with their information and whether the received amount would be sufficient to replace acquired assets.  

42. If they agreed with the compensation provisions, each DP wrote a statement agreeing to the 
compensation and indicating that they do not have any additional claims. Upon receiving compensation 
in cash, each DP was photographed, and some participated in the DPs’ satisfaction interviews. For 
typical DPs’ statements and photographs, see Annex 3-1. 
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3. IMPLEMENTATION OF THE LARP AND THE LARP ADDENDUM  
 
 
 
3.1 Objectives and Scope of the LARP Implementation Monitoring 
 
 
43. ADB SPS 2009 requires monitoring and measuring the progress of implementation of the land 
acquisition and resettlement plan. For the implementation of this LARP and the LARP Addendum, the 
PIURR has:  
 

• assigned their experienced social safeguard specialists to implement the LARP; 
• established procedures to monitor the progress of implementation of safeguard plans; 
• verified the compliance with safeguard measures and their progress toward intended 

outcomes; 
• engaged qualified and experienced international and local specialists who verified 

monitoring information for this Project and monitored the LARP implementation process; 
• documented and prepared for disclosure the monitoring results; 
• prepared the LARP implementation compliance report on safeguard measures, with the 

assistance of the Supervision Consultant resettlement specialists.  
 

44. The key objective of the internal monitoring is to monitor the process of the LARP 
implementation such as the compensation process, grievance mechanism and effectiveness of LARP 
implementation procedure. International and national resettlement specialists from the Construction 
Supervision Consultant, assisted the PIURR in the internal monitoring of the LARP implementation 
processes. The specialists carried out the following activities: 

 
• supervised consultations with DPs and disclosure of the project information;  
• ensured the replacement cost principles of the ADB SPS (2009) are employed in the 

valuation of affected assets and compensation is disbursed in accordance with the 
endorsed LARP and the Addendum; 

• monitored the LARP and LARP Addendum implementation process;  
• consulted with each DP before they received compensation; 
• explained to each DP how much money they will receive for which assets; 
• monitored DPs’ written statement on received compensation and agreeing on the 

compensation amount; 
• discussed with the PIURR issues and challenges during the LARP implementation and 

monitoring and provided recommendations and suggestions for a solution;  
• prepared the LARP implementation compliance report;   

 
 
45. Impact monitoring was supplemented by the assessment of the DPs satisfaction with the 
resettlement process and the adequacy of measures applied for restoration of DPs’ livelihoods. This 
was done through face-to-face discussions and interviews with the affected persons.  
 

3.2 Compensation Payment Procedure  

 

46. The LARP was approved and disclosed on the Ministry of Transport’s website on 11 July 2017 
and ADB site on July 21, 2017.  The Ministry of Transport approved the LARP Addendum on August 2, 
2017. (Annex 3-2). All DPs were informed through the Jamoats’ authorities about the date and location 
for the compensation payment. The money was paid in cash to DPs through the Amonat Bank. The 
service charges are paid by the PIURR, so the DPs did not have any deduction from the compensation 
sum.  
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47. Preparation for the LARP implementation involved checking the list of DPs, entitlements, 
assigned compensation and individual contact details of DPs. The LARP implementation started on 25 
July and was completed on 25 August 2017. The PIURR social safeguard team contacted every DP 
and informed them about the time and place for the disbursement of compensation. A list of DPs who 
did not respond to the phone calls, were given to Jamoat’s officials and raisi mahale were engaged in 
the locating of the DPs. Two DPs were found to be deceased and the family members needed to obtain 
documents proving their entitlement to the compensation.  Both DPs received the compensation after 
submission of the required documents. 
 
 
48. The payment of compensation started on 25 July and was completed on 25 August 2017. The 
DPs were invited in groups of a few people, so as to avoid long wait. Each DP was informed about the 
total amount of compensation due to them and given a breakdown of the amount. Those who were 
entitled to other allowances such as allowances for transport of their assets, allowances for vulnerable 
or seriously affected people, were informed about the amount of their entitlements. If they agreed with 
the compensation provisions, DPs wrote a statement agreeing to the compensation and indicating that 
they do not have any additional claims. A typical statement and some photographs are presented in 
Annex 3-1. Each DP, upon receiving compensation in cash, was photographed and some participated 
in the DPs’ satisfaction interviews. Two DPs requested revision of their cases. These cases are reported 
under the ‘Grievances’ heading in this Report.  
 
 

3.3 Compensation for Land 

3.3.1 Valuation of Loss of Land Use Rights and Trees 

49. Privately owned land was compensated in cash based on the current market value of crops 
grown on the affected land, multiplied by five years. In order to avoid large differences in price for loss 
of land use right caused by the market value of different types of crops planted in the period of the DMS, 
the value of all crops affected in the Project area was aggregated, and one average ‘land price’ was 
established. In this way, for example, two neighbors with the same quality of land will receive the same 
amount per m2, regardless of the standing crop. The price for 1 m2 of agricultural land for this Project 
was set at TJS 9.294 (USD 1.18), while the price for land used for fodder or fallow land was set at TJS 
6.4 m2 (USD 0.8134). The DPs also received compensation for loss of crops. The loss of 1 year’s yield 
was calculated as per actual crop grown during the DMS. No compensation for un-authorized use of 
land was paid.  
 
50. The valuation of commercial and residential land is based on the annual taxes paid for the land 
multiplied by 25 years. The price used for previous ADB projects was set at $2.5/m2 (TJS 19.67).  This 
price is used for valuation of the loss of land use rights for residential and commercial land.  
 
51. The calculation of losses for fruit trees and saplings included the cost of saplings and the cost 
of fruit-bearing trees based on the net annual harvest from the trees for the number of years needed 
for replacement tree(s) to reach comparable production. No compensation was paid for wood trees and 
decorative trees as DPs keep the cut trees.   
 

3.3.2 Compensation for Loss of Land Use Rights  

 
52. As per the approved and disclosed LARP and the Addendum to the LARP for phase 1, out of 
72 affected households (AHs), there were 55 households with 476 persons, who had affected land. The 
DPs were paid 1,336,371.01 TJS for the loss of land use rights. (Table 3-1)  
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Table 3-1: Compensation for Loss of Land-use-right 

 

Type of 
land 

No of 
plots 
as 
per 
LARP 

Actual 
No of 
plots 

No of 
DPs as 
per 
LARP 

No 
of 
DPs 
paid 

Amount 
planned 
(TJS) 

Amount 
paid (TJS) 

Remarks 

Agricultural 
(includes 
fallow and 
fodder) 

24 24 210 210 1,155,960.76 920,270.69 

Decrease 
quantity of 
agriculture land 
of Assadulo farm 

Residential 7 7 68 68 30,910.22 30,910.22   

Commercial 22 24 171 198 344,634.14 385,190.10 

2 additional land 
plots with 27 
DPs affected 
due to changes 
in the design 

Total 54 55 449 476 1,531,505.12 1,336,371.01   

 

 
 

3.4 Compensation for Loss of Crops  
 
53. As per the LARP, the total compensation paid to DPs losing standing crops amounts to 
9,638.38 TJS. Table 3-2.  
 

Table 3-2: Compensation for Loss of Crops 

Type of 
crop 

Land 
under 
crops 
(m2) 

No of 
DPs 
planned 

No of 
DPs 
paid 

% of 
paid 
DPs 

Amount 
planned 
TJS 

Amount 
paid TJS 

Wheat 848.75 28 28 100 733.21 733.21 

Maize 4,193.50 91 91 100 4,646.61 4,646.61 

Fodder 867 8 8 100 1,109.76 1,109.76 

Chamomile 1,159.00 
18 18 100 

1,483.52 1,483.52 

Potatoes 462 11 11 100 1,665.28 1,665.28 

Total   156 156   9,638.38 9,638.38 

 

 

3.5 Compensation for Fruit Trees 

 

The compensation paid for fruit-bearing trees and saplings affected by the Project amounts to 564,017 
TJS . The compensation was paid to 40 AHs with 329 persons for 1,830 fruit trees and saplings. As per 
the Addendum to the LARP, 831 fruit trees and saplings were spared by the adjustment of the road 
alignment.  (Table 3-3) 
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Table 3-3: Compensation for Fruit Trees 
 

No of 
DPs as 

per 
LARP   

Actual 
No of 
DPs 

No of 
trees and 
saplings 
as per 
LARP  

Actual 
No of 

affected 
trees and 
saplings  

Amount 
planned 

TJS 

Amount 
paid 
TJS 

% of paid 
DPs  

Remarks 

329 323 2,661 1,830 902,328 564,017 98.18 

No impact on 1 
AH after changes 
of design 

 
 

 

3.6 Compensation for Residential Buildings and Structures  
 

3.6.1 Valuation Approach 

54. The compensation for alienated buildings and structures was calculated for both, the owners of 
legal structures and the users of illegal ones. The replacement costs for buildings and structures was 
determined by calculating the construction cost of a similar new building/structure, for the same use 
and materials, based on market prices. All necessary taxes, fees and costs for obtaining the documents 
for registration of land, design of a new building, cost of technical passports and other related 
documents to establish the ownership, are included in the replacement cost price. In addition, the 
PIURR informed the taxation offices in both Project districts that sales taxes and taxes on profit should 
not be required from the DPs.  

3.6.2 Compensation for Buildings and Structures 

55. In total, 2,641,520 TJS  was paid to owners of affected residential and non-residential buildings, 
supporting structures and land improvements. The total amount paid was 66,624 TJS more than 
planned in the LARP, due to changes in the design which resulted in decreased impact on supporting 
buildings and structures and avoided the need for the acquisition of a petrol station. 

 

Table 3-4: Compensation for Buildings and Structures   

Type of 
structure 

No of 
AHs as 

per 
LARP 

No of 
DPs 

as per 
LARP   

Actual 
of 

AHs 

No of 
DPs 
paid 

Amount 
planned 

TJS 

Amount 
paid TJS 

% of paid 
DPs  

Remark
s 

Residential 
building  

1 9 1 9 343,412 343,412 100 
  

Petrol station 
No 1 

1 6 1 6 401,841 401,842 100 
  

Petrol station 
No 2 

0 0 1 6 0 511,671 100 

New 
impact 
after the 
design 
changes 

Restaurant 
No 1 and 2 

1 16 1 16 639,112 639,112 100 
  

Shop/kiosk 1 8 1 8 27,178 27,178 100   
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Non-
operating 
shop 

1 9 1 9 43,450 43,450 100 
  

Non-
operating 
samosa 
tandoor 

1 4 1 4 2,989 2,989 100 

  
Unfinished 
business 
building 

1 4 1 4 60,400 60,400 100 
  

All ancillary 
structures, 
fences, paved 
areas and 
improvements 

51 359 50 353 
1,056,51

4 
611,466 98.33 

Less 
1,651 
concrete 
poles and 
37,971 m 
of razor 
wire 

Total         
2,574,89

6 
2,641,52

0 
102.59 

  
 

 

3.7 Compensation for Businesses and Income 

 

3.7.1 Valuation Approach  
 

56. The Project permanently affected six operating businesses. All businesses are family-run 
businesses. These include two petrol stations, one travelers’ rest/eatery place, one restaurant, one 
water and soft drinks kiosk and one (illegal) makeshift shed selling water and soft drinks which can 
restore the operation of the business in a matter of hours. Two more businesses are temporarily affected 
due to loss of a samosa tandoor oven. Compensation for registered businesses is calculated as per the 
tax declared income. The patent holders commonly do not have demonstrable accounting records. In 
the absence of recorded income, compensation is based on the average national monthly income. All 
affected business, regardless of legal status, were compensated for their losses as per the agreed 
Project Entitlement Matrix.  (Annex 4-1)  

57. The total amount of compensation for loss of income from affected businesses amounts to 
106,429 TJS.  The amount paid to DPs for the loss of income from affected businesses was 9,210 TJS 
more than planned in the LARP. The difference is due to a newly affected petrol station, resulting from 
the changes in the design. Table 3-5 details compensation for affected business.  
 
 

Table 3-5: Compensation for Businesses 
 

Type of 
Business 

No of 
AHs as 

per 
LARP 

No of 
DPs as 

per 
LARP   

Actual 
No of 
AHs 

Actual 
No of 
DPs 

Amount 
planned 

TJS 

Amount 
paid 
TJS 

% of 
paid 
DPs 

Remarks 

Restaurant 
(rest/eatery 
place) 

1 8 1 8 8,160 8,160 100   

Restaurant 1 8 1 8 28,056 28,056 100   

Petrol station 1 6 1 6 53,628 53,628 100   
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Petrol station 0 0 1 8 0 9,210 100  

Newly 
affected 
petrol 
station  

Water and juice 
shop 

1 8 1 8 4,500 4,500 100   

Tandoor 1 6 1 6 1,125 1,125 100   

Tandoor 1 15 1 15 1,750 1,750 100   

  6 51 7 59 97,219 106,429    

 

3.8 Asset Registration Costs 

58. The DPs were paid for the applicable fees for the re-registration of properties, such as 
registration of the remaining part of land, registration of a new land plot, certificates, technical passports 
and other fees for buildings and structures and registration of businesses at new locations. The DPs 
were paid 177,500 TJS for registration of assets and obtaining new documents.  

3.9 Payments in Allowances 

59. As per the LARP and the Addendum to the LARP, 17 AHs (157 DPs) lose either a residential 
building, business buildings, current business or more than 10% of their agricultural land. All AHs 
received an allowance for severely affected households which is calculated as three national average 
monthly salaries. The total amount paid for all severely impacted AHs amounts to 47,628 TJS which 
5,602 TJS more than planned in the LARP. The difference is due to two DPs losing their main business 
building in which the business operated. The details are presented in table 3-6.   

In addition to the allowance paid to severely affected DPs, one household with nine family members 
losing their residential home, received an allowance for vulnerable DPs amounting to three national 
average monthly salaries and three-months’ rental assistance amounting to TJS 2,360. The total 
amount paid in allowances to a vulnerable person is 2,801.7 TJS, which amounts to the official national 
average monthly wage for 3 months. The transportation cost for movable assets amounts to TJS 4,500 
and eight households received this payment. (Table 3-6) 

Table 3-6: Allowances for Severely Affected Households 

Degree of Impact 

Residential 
building 

Business 
building 
owners 

Business 
renters 

10% or 
more of 
agricultural 
land 

Total 
No of 
AHs  

Total 
allowance* 

planned  
TJS 

Total 
allowances 
provided 

TJS 
No of AHs 

No of 
AHs 

No of 
AHs 

No of AHs 

Severely affected 
DPs 

1 5 3 8 17 
42,026 

 
47,628 

 
Allowance for 
vulnerable 

1       1 2,801.70 
2,801.70 

 
Transport cost for 
business and 
residential assets  

1 4 3   8 4,500 
4,500 

 

Total (without 
double counting) 

1 5 3 8 17  
49,328 

 
54,930 

 

*  Average monthly salary TJS 933.90 times 3 months (2,801.7 TJS) 
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4 RESETTLEMENT PLAN BUDGET 
 

4.1 Background  

60. The compensation entitlements of different categories of DPs have been defined according to 
ADB SPS 2009 requirements and the applicable laws of the Republic of Tajikistan. The compensation 
rates for buildings, structures and fruit trees, were determined by a certified independent valuator. All 
land in Tajikistan belongs to the government and therefore, there is no official land market, nor 
established value of land. As accepted for all ADB Projects, compensation is paid for the loss of land 
use rights. Compensation for loss of land use rights is based on the Hukumats’ data on the yearly yield 
of different crops grown in the area. The value of lost businesses’ profit is based on data received from 
the Taxation Committee of the Republic of Tajikistan issued in Khuroson Hukumat.  (Annex 4-1: Project-
Specific Entitlement Matrix) 

61. In accordance with ADB’s SPS 2009 requirements, the current ground situation measured is 
based on the actual size of the assets used by the AHs at the time of the measurement. The design 
engineering consultant engaged a licensed valuation company to independently evaluate affected 
buildings, constructions, and other immovable assets except land. 

4.2 Budget Summary   

62. The total LARP implementation cost for the Project amounts to 6,164,884.59TJS, which is 
equivalent to $ 783,519.05 as shown in the following table. Displaced persons are paid 
4,892,765.55TJS ($621,840.52) which is less than anticipated in the LARP by TJS 116,673.65 (USD 
14,828.51). (Annex 4-2). The reduction in the compensation paid to DPs was the result of decreased 
impact due to changes in the Project design. Table 4-1 shows the differences in the compensation 
planned in the LARP and actual payment for affected assets. Table 4-2 details planned and actual 
payment to each DP.  

63. The LARP budget includes 20% contingency fund and 5% for miscellaneous expenses for 
administrative costs for implementation of the LARP. These funds will be kept in the PIURR account 
during the Project realization period in case of unforeseen, additional land acquisition.  

 

Table 4-1: Budget Summary 

  As per LARP Actual payment 

  TJS USD* TJS USD 

I. Compensation Budget, Including Allowances 

Compensation for land 1,531,505.12 194,644.70 1,336,371.01 169,844.57 

Compensation for loss of crops 9,638.40 1,224.98 9,638.38 1,224.98 

Compensation for buildings and structures 2,231,485.00 283,608.07 2,641,520 335,721.00 

Compensation for trees 902,328.00 114,680.40 564,017.00 71,684.02 

Compensation for business losses 97,219.00 12,355.94 106,429.00 13,526.47 

Allowances to severely AHs  42,026.00 5,342.25 47,628.00 6,053.23 

Allowances to vulnerable groups 2,801.70 356.08 2,801.70 356.08 

Home rental allowance for 3 months 2,360.46 300 2,360.46 300.00 

Transport and loaders 4,500.00 571.92 4,500.00 571.92 

Asset registration costs 161,500.00 20,525.66 177,500.00 22,559.16 
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(A) Sub-Total   4,985,363.68 633,610.30 4,892,765.55 621,840.52 

II. Administrative Costs 

(B) Direct admin costs:5% of (A) 249,268.18 31,680.52 244,638.28 31,092.03 

(C) Total (A) + (B) 5,234,631.86 665,290.82 5,137,403.83 652,932.54 

(D) Contingency:20% of (C) 1,046,926.37 133,058.16 1,027,480.77 130,586.51 

(E) Total LARP Budget = (C) + (D) 6,281,558.24 798,348.89 6,164,884.59 783,519.05 

* Exchange rate at 1 USD=7.8682 TJS The National Bank of Tajikistan on 21 July, 2016 
 

Table 4-2: Planned and Actual Compensation Payment Summary for each DP 
 

Num
ber 

Km/Road 
side 
Left/ Right 

Name Affected assets Compensation 
as per LARP 
(TJS) 

Paid to DPs 
(TJS) 

1 37+00 L/R PS land 28,664.3 28,664.3 

2 38+00 R M.N land & trees 16,556.9 16,556.9 

3 38+00 L B.M land & trees 12,651.0 12,651.0 

4 39+00 L S.F land 7,459.1 7,459.1 

5 39+00 L M.M land & trees 2,726.6 2,726.6 

6 39+00 R D.Z land & trees 10,210.5 10,210.5 

7 39+00 R O.H land & trees 6,923.0 6,923.0 

8 39+20 L S.H land 3,623.0 3,623.0 

9 40+00 R G.A land & trees 6,659.5 6,659.5 

10 40+00 R S.A land & trees 7,284.2 7,284.2 

11 41+00 R S.Sh land & trees 4,147.2 4,147.2 

12 40+80 L A.A land 5,920.9 5,920.9 

13 43+80 L D.A (PS) land, fence, baker 185,995.5 185,995.5 

14 46+60-
54+00 
139+00 

L 
L 
R 

D.F.A.n land, trees & fence  106,607.2 106,607.2 

15 54+00 R H.Sh (PS) concrete fencing 1,649.0 1,649.0 

16 56+20 L FY fence  121,664.4 121,664.4 

17 60+00 R I.M land & trees 20,734.8 20,734.8 

18 61+00 L B.R trees 1,728.0 1,728.0 

19 62+00 L A.K fence & trees 7,671.1 7,671.1 

20 62+40 R D.B land, fencing 5,918.2 5,918.2 

21 63+00 R F.A PS building & land 484,128.3 484,128.3 

22 63+20 R U.S land & trees 58,806.9 58,806.9 

23 63+50 R U.G land & trees 27,573.0 27,573.0 

24 64+40 R H.Sh fence  6,697.0 6,697.0 

25 64+60 R F.T business, water selling 7,801.7 7,801.7 

26 64+60 R R.F shop, land, fence  42,628.8 42,628.8 

27 64+80 R R.M tandoor, land tree, fence 18,989.8 18,989.8 

28 64+80 L A.M decorative trees2 0.0 0.0 no impact 

29 64+80 L G.K (shop) stairs  6,918.0 6,918.0 

30 65+00 L M.I unfinished illegal building  60,400.0 60,400.0 

                                                           

2 Affected decorative trees are not monetary compensated but will be relocated by the contractor. For this reason, 
the compensation amount in the LARP was zero and after the changes in the road alignment, these trees are not 
affected.  



19 

 

31 65+20 R G.S tandoor, land fence 6,289.7 6,289.7 

32 66+40 R A.S decorative trees 0.0 0.0 no impact 

33 65+60 R U.M building canteen & land 372,222.1 372,222.1 

34 65+60 R Z.H restaurant renter 10,961.7 10,961.7 

35 66+60 L K.S shop and land 65,590.5 65,590.5 

36 67+00 R H.B land, trees, fence 15,152.1 15,152.1 

37 68+00 R H.A house, barn, land, trees, fence 382,639.1 382,639.1 

38 68+20 L S.N fence & trees 28,297.5 28,297.5 

39 68+40 L B.SH fence & trees 4,956.5 4,956.5 

40 71+00 R H.R (canteen) land, trees and 
fence  

16,822.0 16,822.0 

41 71+00 R H.Sh (shop) land, trees & fence  1,260.0 1,260.0 

42 72+00 R P.Z (PS) land, trees & fence  33,743.4 33,743.4 

43 72+15 L G.I land & fence 15,626.7 15,626.7 

44 73+40 R R.H (PS) land, trees & fence  23,573.0 23,573.0 

45 79+00-
93+00 

L A.N (PS) land, trees & fence  34,640.6 34,640.6 

46 81+40 L M.M (PS) land, trees & fence  176,865.3 176,865.3 

47 94+00 R H.O (PS) land, concrete fencing 9,269.4 9,269.4 

48 94+00 L M.H decorative trees 0.0 0.0 no impact 

49 98+40 R A.K land & trees 10,040.0 10,040.0 

50 106+00 R B.A land & trees 3,653.7 3,653.7 

51 107+00 L M.B trees 1,400.0 1,400.0 

52 109+00 R S.H land 3,107.1 3,107.1 

53 111+00 R T.F land & trees 7,898.8 7,898.8 

54 112+00 R B.N land & trees 1,962.0 1,962.0 

55 114+00 R B.R land & trees 4,734.4 4,734.4 

56 115+00 R Y.M land & trees 43,312.7 43,312.7 

57 119+00 R L.D land & trees 38,695.2 38,695.2 

58 123+20 R I.A trees 300.0 300.0 

59 123+60 R H.A trees 1,715.0 1,715.0 

60 124+00 R A.M trees 440.0 440.0 

61 124+00 R F.M trees 2,120.0 2,120.0 

62 131+00 R A.N (PS) land 30,611.6 30,611.6 

63 138+00 R I.M trees 800.0 800.0 

64 136+80 R R.S trees 2,406.0 2,406.0 

65 139+40 L N.CH (bazaar) land 28,251.2 28,251.2 

66 141+00 R M.S (PS) land, concrete fence 74,776.8 74,776.8 

67 166+00 R D.S land 12,866.4 12,866.4 

68 195+80 L S.C (PS) concrete curbs & price 
board 

5,041.0 0.00 no impact 

69 202+20 L A.S land & trees 23,137.00 0.00 no impact 

70 206+00 L/R D.F.A land, trees 1,794,614.0 1,135,749.03 

71 220+00 L Z.H land & trees 12,100.70 0.00no impact 

72 237+40 R I.SH business 0.0 12,012.00 

73 238+00 R S.M (PS) concrete fencing 1,920.0 589,448.44 

74 238+20 R Z.A land 0.0 7,007.60 

75 314+00 R B.M building canteen & land, trees 339,462.0 339,462.0 

76 314+00 R B.M business renter restaurant 30,857.7 30,857.7 

77 328+00 L N.G land, trees, fencing 25,150.8 25,150.8 

78 310+00 R I.A land, trees, fencing 7,340.8 7,340.8 

Total 4,985,362.5 4,892,766.85 
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5 PUBLIC CONSULTATIONS AND INTERVIEWS WITH DISPLACED 
PERSONS 

 

 

5.1 Background  

 

64. In accordance with ADB SPS (2009), the DPs were meaningfully consulted and provided with 
opportunities to participate in the planning and implementation of LARP. Under the same principles, the 
DPs have been informed about the schedules and procedures for the preparation and implementation 
of the LARP, Project entitlements, DMS, payment procedure and relocation. During the preparation of 
the Draft LARP and the Implementation-ready LARP for the Phase 1 of the Project, extensive 
consultations with communities, focus group discussions (FGD), interviews, face-to-face discussions 
and information sharing with the DPs were conducted. (Reported in the LARP and LARP Addendum).    

65. The PIURR, with the assistance of the PPTA consultant, conducted seven consultations with 
key stakeholders and 12 consultations with DPs and local communities. In addition, consultations with 
DPs affected by the change in design from km 19+580 – km 28+500, were conducted during the 
implementation of the LARP and LARP Addendum.  In total, 256 persons (183 DPs and 73 key 
stakeholders from Jamoats, Hukumats and other authorities related to the Project, participated in the 
consultations.  

66. The participants received the Project Information Brochure with the Project-specific 
entitlements, government decree on the Cut-off-Date, MoT letter on the establishment of the GRM and 
details on the GRM procedure. Other information shared with the participants at consultations were 
ADB SPS 2009, Project compensation principles and additional allowances and the GRM procedure.  

67. During the DMS conducted for preparation of the draft and final, implementation-ready LARP, 
each DP was informed about the GRM, compensation principle for their affected assets, valuation 
procedure and the timeframe for payment of compensation. Specifically, each DP was informed that 
they should not remove their affected assets, cut their trees, stop business operations or change 
anything in their daily life in connection with affected assets until they receive full compensation.  
 
68. In addition, during the payment of compensation, the monitoring specialists conducted 
interviews with randomly selected DPs. Those who were not interviewed were informally asked some 
questions such as if the DP knew how much money they would receive, what the money is being paid 
for, and if they think the sum of the compensation is enough to restore affected assets. The main 
findings from the conducted interviews are summarized under the 5.2 subheading.  
 
 

5.2  Sample Survey with DPs 

 
69. Out of the 72 DPs who will be economically or/and physically displaced in Phase 1 of the 
Project, 25 DPs (34.7%) with 216 family members, were interviewed. They were randomly chosen and 
asked if they could respond to a few questions related to the Project and compensation. Business 
owners accounted for 44% of interviewed DPs, agriculture/ Dekhan farm workers accounted for 20% 
and 12% were housewives. Others were civil servants and pensioners. The majority of interviewed DPs 
(60%) participated in the consultations conducted during preparation of the draft and final LARP. Those 
who did not participate at consultations, confirmed that they received the Project information brochure 
with entitlements during the DMS.   
 
70. A total of 19 (76%) of interviewed DPs have some of their land affected. The interviewed DPs 
stated that they will spend the compensation money on restoring affected fences and gates, planting 
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new fruit trees, improving their businesses and investing in agriculture. Only two DPs will spend money 
on some other family needs.  
 
71. When asked if the compensation money would be sufficient to restore the affected/acquired 
assets, 88% answered affirmatively, and commented that some money might even be left over. A total 
of three DPs replied negatively. An affected restaurant owner thinks that the compensation money may 
not be enough for a new, modern restaurant, while the owner of an empty business building compared 
the price he paid for the building about a decade ago and the current price he received. He thinks that 
the compensation money needs to match the purchasing costs at the time of the purchase and the 
upgrading costs. The third DP has 150 m2 of land and some fruit trees affected and she expected more 
money. Other displaced persons were satisfied with the received amount as per their words, they 
expected less.  
 
72. In total, 12 DPs responded to questions on the Project influence on land value. Over half of 
them (58.33%) think that since the announcement of the Project, the value of land along the Project 
corridor has started to increase.  Those who think that the land value will not change due to the Project 
influence, make up 25% of the respondents. Others did not know or did not respond to the question. 
 
73. All DPs think that the Project means development, future, higher living standards, cheaper 
transport and cheaper car maintenance. Only one DP was concerned about relocation of the high 
voltage electricity poles which may endanger his business building. The plans for relocation of the 
electric poles are available at the Design Institute offices and the DP was informed that he may check 
the plan there.  
 
74. The PIURR resettlement team explained to each DP about the individual assets compensation 
to be paid for, allowances (if any) and the total amount to be received. If the DP agreed with the amount 
allocated, s/he signed a statement and received the money. DPs running businesses were informed 
that during the civil works, access to the business premises would be ensured at all times and if this 
was not possible, they were informed about how they should protect their income-generating assets. In 
general, all DPs were again informed about the existing GRM.  
 
75. The interviews and informal face-to-face discussions confirmed that DPs are well informed 
about the Project, the LAR processes, compensation entitlements and the GRM. The business owners 
where especially satisfied to know that access to their business will be maintained during the civil works, 
so they will not stop business operations.  
 

76. As per the approved LARP, during the LARP implementation, the following information 
disclosures were planned and implemented:  

• uploading of the final LARP and the Addendum to the LARP in English on the ADB website;  
• distribution of copies of the LARP in the Russian language in the local authorities' offices; 
• posting of the approved LARP in the Russian language on the PIURR website.  
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6 GRIEVANCES 
 

 
77. The MoT issued letter No 516 on 20 May, 2016, requiring the establishment and development 
of the GRM at the jamoat (sub-district) level. There are five Grievance Redress Committees (GRC) at 
the jamoat level - one in each Project jamoat, and one at the central level. A Focal Person (FP) is 
appointed at each Project jamoat and at the PIURR. The PIURR FP participated in all consultations 
with communities and shared their contact details with participants for questions related to the Project 
and in the event of grievances for the entire duration of the Project, including the preparation and 
implementation of the LARP.   
  
78. During the payment of compensation, two of the DPs requested revision of their cases.  
 
Case 1: Affected land and some properties adjacent to the petrol station 
 
During the DMS conducted for preparation of the final LARP, an alternation of the design was made 
and the impact on the petrol station reduced. The petrol station itself is not affected and the owner will 
be able to continue business operation. The DP has some land affected, a tandoor, a fence and a 
concrete area in an agricultural machinery selling yard, adjacent to the petrol station. PIURR specialists, 
a design engineer and social safeguard specialists, visited the affected properties and reviewed them 
together with the DP. The DP would prefer land-for-land compensation and revision of the design, so 
his property is spared entirely. The PIURR with design engineers reviewed the design and concluded 
that avoidance of impact is not technically feasible. The DP accepted the decision and received the 
assigned compensation.  
 
Case 2: Affected petrol station’s concrete curbs around the flower-bed and the price board.  
 
The petrol station owner requested a new DMS as he thinks that the DMS measured more than 
necessary for the road and that the flower-bed is not affected. The PIURR with design engineers 
reviewed the design and concluded that the curbs and flower bed are going to be affected.  The DP 
agreed with the revision of the case and received the assigned compensation.  
 
Case 3: Cut fruit trees not affected by the Project 

During the payment of compensation, a person who is not affected by the Project requested 

compensation. He claimed that when the residents received instructions from the jamoat to cut their 

trees, he cut 25 peach trees. The DP was informed that his property is not affected by the Project and 

that he should discuss his case with the jamoat officials. In addition, the PIURR and the supervision 

Consultant’s social safeguard specialists raised the issue with the jamoat’s officials. The officials 
explained that all DPs received identical instructions to cut around 900 wood trees and 20 cherry trees 

grown in the RoW. There was no instruction to cut affected trees in private yards. The complainant was 

informed about the decision and complaint is closed.  (Annex 6-1) 
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7 INSTITUTIONAL ARRANGEMENTS 

 

 

7.1 The Ministry of Transport /PIURR 

 

79. The Ministry of Transport (MoT) is the Executing Agency. The MoT has the overall responsibility 
for the Project in areas such as preparation, implementation and financing of all LAR tasks, cross-
agency coordination, management, monitoring and evaluation of all project implementation aspects, 
including procurement of goods, services, and works on the projects.  (Annex 7-2). The MoT ensured 
completion of the following tasks: 
 

• appraisal and approval of the LARP and the Addendum to the LARP upon ADB's approval;  
• decisions related to the land acquisition and compensation of affected people; 
• steering government units as well as local authorities involved in land acquisition, plot 

allocation and complaint handling / grievance resolution;  
• ensuring availability of sufficient budget for compensation, support and resettlement activities;  
• compliance of land acquisition and resettlement activities with the approved LARP and the 

Addendum; 
• engagement of experts / consultants to assist in implementation of the LARP and LARP 

Addendum and monitoring /evaluation activities; 
• cross agency coordination and liaison with relevant state agencies involved in implementation 

of all LAR tasks; 
• making high level decisions, including resolving DPs’ grievances and facilitating court 

processes. 
• establishing the grievance redress committees.  

 
 

7.2 The Project Implementation Unit for Road Rehabilitation (PIURR) 
 

80. The MoT has the Project Implementation Unit for Road Rehabilitation (PIURR) which is the 
Implementing Agency. The PIURR employs staff with extensive experience in managing ADB Projects 
including a full time designated safeguards specialist who, with assistance from other designated 
officials as necessary, managed the implementation of the LARP. During the LARP and the Addendum 
implementation, the PIURR Social Safeguards Specialist ensured:  

• cross-agency coordination and cooperation; 
• verification of the list of DPs and assigned compensation based on the approved LARP and the 

Addendum; 
• support during notification of DPs on upcoming land/property acquisition; 
• planning and managing LARP and the Addendum implementation and the distribution of 

compensation; 
• processing of compensation payments; 
• disclosing the LARP and the Addendum; 
• assistance in receiving, recording, resolving and reporting of grievances related to the land / 

property acquisition process and other issues related to the Project; 
• proper internal monitoring;  

 

7.3 District Authorities 

 

81. The district (Hukumat) is the local administrative body, established in all cities and rayons. The 
planning and implementation of any LAR activities related to land and assets is done through districts’ 
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authorities (Hukumats). This local administration has a direct link with the people through sub-districts 
known as ‘Jamoats’ and heads of communities (raisi mahale). The impact assessment is verified/signed 
and stamped by relevant district level specialists (chief architect, head of agriculture department, head 
of land management committee, etc.) Based on the list of DPs, the district level authorities prepare a 
request letter for compensation payment and send it to the EA for further action. (Annex 7-2)  
 
82. In relation to land and immovable property administration, the Hukumat assists the concerned 
departments in resolving issues such as allocation of land use rights, and decisions on acquisition of 
land use rights and allocation of alternate sites for resettlement.   
 
83. The jamoat is the sub-district level local authority and is instrumental during impact assessment 
as it identifies/ verifies land users and their type and ownership/use status. The jamoat also re-confirms 
the names of DPs. While district level authorities officially endorse the list of DPs, the jamoat level 
authorities are the front-line force working with the surveyors to identify the impact. They also have a 
vital role in overseeing the clearance of the Project corridor after the DPs receive the compensation.  
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8 PROJECT COMPLIANCES 
 

84. Monitoring of the implementation of the LARP and the LARP Addendum was conducted by the 
PIU and the Consultant resettlement specialist. The DPs listed for compensation were informed by the 
local authorities on the date, location and time for the payment of compensation. The compensation 
was paid in cash. The Consultant’s international social safeguard specialist discussed this arrangement 
with DPs in the field prior to the disbursement of compensation. All consulted DPs stated that receiving 
cash in hand for their affected assets was their preferred method for compensation. The main reasons 
were that the DPs wanted to avoid the daily limit on access to cash commonly practiced by banks and 
to proceed immediately with replacement of the affected assets.  

85. The compensation was paid to all DPs by 25 August 2017. Payment of compensation to each 
DP was monitored by the Consultant’s international and national social safeguard specialists. After 
receiving compensation, interviews and informal discussions with randomly selected DPs were 
conducted. The main questions discussed were whether the DPs knew what s/he was receiving 
compensation for, what the compensation amount was, whether they received the exact amount in 
accordance with their information and whether the received amount would be sufficient to replace 
acquired assets.  

86. If they agreed with the compensation provisions, each DP wrote a statement agreeing to the 
compensation and indicating that they do not have any additional claims. Upon receiving compensation 
in cash, each DP was photographed, and some participated in the DPs’ satisfaction interviews. For 
typical DPs’ statement and photographs, see Annex 3-1. 

87. The monitoring confirms that the LARP implementation was satisfactory and that the Project 
complied with the safeguard principles set out in ADB’s SPS 2009 and the national laws and regulations 
related to resettlement and compensation. The monitoring shows the following:  

 
• meaningful public consultations were held during the preparation of the Draft and Final 

LARPs and the LARP Addendum; 
• SES/census surveys and assets inventories studies (Detailed Measurement Survey) are 

completed; 
• valuation of acquired assets is based on the replacement cost principle; 
• additional face-to-face discussions and consultations with the DPs who had changed 

impact conducted; 
• project information brochure with entitlement matrix in Tajik and Russian languages 

distributed to all DPs; 
• level of information communicated to DPs was adequate; 
• knowledge of entitlements by the DPs is satisfactory; 
• compensation payments disbursed in accordance with provisions stipulated in the LARP 

and the Addendum; 
• applicable allowances paid; 
• no deduction from the compensation money was taken;  
• interviews and informal discussions with DPs after receiving compensation were 

conducted; 
• the DPs were satisfied with received compensation and the vast majority (except for two 

DPs), stated that the received amount is sufficient for the replacement of their affected 
assets; 

• Grievance redress committees (GRCs) are established and working.  
 

88. In conclusion, all physical inputs committed in the LARP and the LARP Addendum have been 

delivered and all services provided. Funds were allocated and disbursed in accordance with the LARP 

and the LARP Addendum. Local authorities will supervise the land clearance.  
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9. RECOMMENDATIONS 

 

 

89. The applicable national laws and regulations, ADB Safeguard Policy Statement requirements 
for involuntary resettlement, and the principles adopted for the Project were complied with and social 
safeguards conditions for the rehabilitation works of the proposed road were fulfilled.  
 
90. The PIURR needs to ensure the full functioning of the GRM, which includes ensuring that all 
established Grievance Redress Groups (GRGs) are in place and properly informed about their roles 
and responsibilities for the duration of the Project, grievance logbooks are prepared, and information 
about the GRGs displayed in each Hukumat and Jamoat office,  
  
91. The PIURR, through the local authorities and its Social Safeguard Specialist, needs to monitor 
site clearance and the conditions of DPs whose assets were acquired for demolition and the state of 
restauration of their livelihoods.  
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ANNEXES 
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Annex 3-1: Displaced Person’s Statement upon Receiving Compensation 
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Translated Typical Statement  

I am Habibuloeva Bibihol, living in Rudaki District in Obi Shifo village, in the corridor of Dushanbe-

Kurgonteppa Road.  My small yard land and some fruit trees were affected, and I have received the 

amount of 15,152.08 (Fifteen thousand one hundred fifty-two somoni and 08 diram only) at the Amonat 

Bank premises and I do not have further claims.  Signature 

Habibuloeva Bibihol  

 27.07.2017  
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DPs writing statements 

  
Receiving compensation 
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Annex 3-2: Ministry of Transport Approval of the Addendum to the LARP 
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Annex 4-1: Project-specific Entitlement Matrix 

 
Table 6-1: Project-specific Entitlement Matrix 

No Asset Displaced Person 
 

Compensation Entitlements 
 

Permanent Loss 

 
 
 
1 

Agricultural 
land (all 
losses 
irrespective 
of severity) 

Individual land-use 
rights holders 

• Cash allowance for loss of land use rights equal to net 
income in the last 5 years generated from the affected land 
area at market rate at the time of taking; or 
Provision of alternative land plot of equal value / productivity 
to plot lost. If the remaining portion of the plot to be taken is 
too small to use, the whole plot is compensated or 
exchanged. 

Collective land-use 
rights holders 

• Cash allowance for loss of land use rights equal to net 
income for the last 5-years generated from the affected land 
area at market rate at a time of revocation;  
or 
Provision of alternative land plot of equal value / productivity 
to plot lost. If the remaining part of the plot to be taken is too 
small to use, the whole plot is compensated or exchanged.  

Renters and 
leaseholders 

• Rental allowance in accordance with the conditions of the 
rent agreement, but not less than the cost of rent for 3 
months;  
or 
Continuation of rental agreement on alternative land plot or 
cash allowance for the lost income equivalent to 1 year of 
average crop productivity.  

Informal (if any)3 
• Provision of opportunity to lease a plot on state land. 
• Relocation allowances. 

2 

Residential 
and 
commercial 
land 

Owners 

• Cash allowance for loss of land use rights in cash equal to 
current annual land lease rates at the time of acquisition 
multiplied by 25;  or 
Provision of alternative land plot of equal value / productivity 
(similar conditions and facilities) to plot lost. If the residual 
portion of the plot to be taken is too small to use, the whole 
plot is compensated or exchanged.  

Renters 

• Rental allowance in accordance with the conditions of the 
rent agreement, but no less than the cost of rent for 3 
months,  or 

• Continuation of the rental agreement an alternative land plot. 

Informal (if any) 
• Provision of opportunity to lease a plot on state land. 
•  Relocation allowance if applicable. 

3 

Buildings 
and 
structures 

Owners of structures 
including “informal” 
and encroaching 

• Cash compensation at replacement rate for affected 
structure / other fixed assets (without deduction of 
depreciation, taxes, costs for salvageable materials and 
other transaction costs). All buildings and structures will be 
compensated in their entirety; or 

• According to the owner’s choice, if feasible, a building for 
building / structure for structure exchange. 

                                                           
3 Landless DPs without any rights-to-use land living on income from the illegally used land plot. The DPs owning 
land adjacent to the illegally used parcel will be compensated for losses from the illegally used part as per the 
entitlement matrix.  
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No Asset Displaced Person 
 

Compensation Entitlements 
 

Renters 

• Rental allowance in accordance with the conditions of the 
rent agreement, but not less than cost of rent for 3 months; 
or 

• Continuation of the rental agreement for an alternative 
building/structure.  

4 Crops 
All DPs, including 
“informal” and 
encroaching 

• Cash compensation equal to gross income generated on the 
affected land area for 1 year at market rate at time of 
revocation. No compensation for land will be paid.  

5 Trees 

All DPs, including 
“informal” and 
encroaching 
 

• Compensation reflecting income replacement. 
 Cash compensation for productive trees based on the net 

market value of 1 year of income multiplied by the number 
of years to grow a tree to a similar level of productivity, plus 
purchase of saplings and starting materials. 

6. 

Business 
and 
employment 
(temporary 
and 
permanent) 

All DPs (including 
workers of affected 
businesses 

• Owners of shops / commercial establishments: 
- In case of permanent loss, compensation equal to 1 year net 

income (lost profits) plus cost of lost certificates / licenses / 
patents.  The income is based on the official tax declaration, 
or (if tax declaration is unavailable) it is accepted as the 
official monthly average wage4 multiplied by 12. 

- In case of the temporary loss of a business, compensation 
equal to the net income for the period of disruption (<1 year).  
The income is based on the tax declaration, (or it is 
calculated based on the monthly average wage multiplied by 
the number of months since the operation was disrupted 
(less than 12 months). 

• Workers indemnity for lost wages equal to 3 months’ income. 
For temporary loss of employment, indemnity for lost wages 
for the duration of impact if less than 3 months.   

7. Relocation 
Physically displaced 
households regardless 
of type of impact 

• Transportation allowance (cost of labor and vehicle rent to 
transport materials of the house/business structures to a 
new location. 

• Communal and site preparation cost for the alternative land 
plot (including connection to power grid, water supply 
system, installation of latrine etc). 

• Severity /livelihood rehabilitation allowance in the form of 
cash compensation equal to the official monthly average 
wage for 3 months. 

8. 
Public / 
common 
assets 

 
• Rehabilitation / substitution in kind or in cash at replacement 

cost of affected items and rehabilitation of their functions. 
• Alternative service supplied, if cut off temporarily. 

9. 
Vulnerable 
households 

 DPs receiving 
government assistance 
for poor, single women-
headed HH below 
poverty line, elderly 
households with no 
means for living, 
households with 
disabled head or other 
HH members. 

• Allowance equivalent to official monthly average wage for 3-
months; 

• Enrolment in Government social assistance, if not yet 
enrolled; 

• Priority in project-related employment for members of 
vulnerable households (if at legal working age). 

Temporary Loss 

                                                           
4 Official average monthly wage for April 2016 is 931.90 TJS/month and reported within macroeconomic indicators 
by the Agency on Statistics under President of the Republic of Tajikistan. Available via: 
http://stat.tj/en/macroeconomic-indicators/ and http://www.tradingeconomics.com/tajikistan/wages  

http://stat.tj/en/macroeconomic-indicators/
http://www.tradingeconomics.com/tajikistan/wages
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No Asset Displaced Person 
 

Compensation Entitlements 
 

10. 
Temporary 
impacts 

All relevant DPs 

• For other unforeseen and temporary impacts other than 
stated above, ADB SPS (2009) general principles and 
objectives will be used as the minimum benchmarks and 
appropriate impact mitigation measures will be sought to 
meet them. 

• The payment for rented land during the construction, will be 
based on the market price under negotiated agreement. 
After discontinuation of land use, the land must be restored 
to the original status, or as per the agreement with the land 
rights holder5. 

Unanticipated impacts 

11. 

Other 
unanticipated 
assets loss or 
impact on 
livelihood 

All DPs residing in the 
project corridor before 
the cut-off-date.  

• Compensated as per the Project specific entitlement matrix.  

  

                                                           

5 In the case that the Contractor and Land-use rights holder both agree in writing to leave the land area in a state precisely 
described in the agreement.  
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Annex 4-2: Completion of Disbursement of Compensation  
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Annex 6-1: Permission to Cut Trees 

 

 COMMITTEE FOR ENVIRONMENTAL PROTECTON UNDER THE GOVERNMENT OF THE 

REPUBLIC OF TAJIKISTAN 

Permission  No. 02/0000719/D 

  On trees cutting due to actual, emergency and sanitary needs 

Is given to the State Agency for Road Maintenance Unit of Rudaki District.  
 

Number and type of trees I 950 no. of shadowy/[wood] trees. 

It is allowed to eradicate the numbers of 950 of shadowy trees, namely 861 no. of pines, 34 no. of white 

poplars, 20 no. of cherries, 18 no. of rattler trees, 15 no. of willows and 2 no. of chenar, that are blocking 

the reconstruction and rehabilitation of Dushanbe-Kurgonteppa Road from km 9.4 to 31.5 at the territory 

of Rudaki District.  

Mandatory proposals/On eradication of trees safety rules should be followed.   

Reason for giving permission/ the letter from State Agency for Road Maintenance Unit of Rudaki District 

No.15. dated 17.01.2017. Certificate on State Registration and Act of reviewing the specialists of the 

State Control Committee Department the usage and protection of flora and fauna of the Committee 

dated 27/01/2017. 

The address/location of the tree(s) cut/the road at the territory of Lahur and Chorgulteppa of the Rudaki 

District. 

          Date of permission issue                          13/02/2017 

          Permission validity period                                    from 14/02/2017    to 14/04/2017 

 

Control person  Mirzosharipov S. – Leading Engineer  
Chairman Kh. Ibodzoda  
Registration of the environmental protection location _______________________  
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Annex 7-1: Local Authorities’ Request for Compensation for their Residents 

 

 

REPUBLIC OF TAJIKISTAN 

  EXECUTIVE ORGANS OF STATE AUTHORITIES OF RUDAKI DISTRICT                               

 

     No 513 dated 07.07.2017  
                                                                                To: Mr. Kh. Khudoyorzoda  
                                                                                Minister of Transport of MoT RT  
 
                                                                               Cc: Mr. N. Arabzoda 
                                                                               Executive director of PIURR  
 

Executive Organs of State Authorities of Rudaki District for Project Implementation of 

Dushanbe-Kurgonteppa Road Rehabilitation expressed their gratitude and hoped that this road will set 

a significant input for the development of the District and the Region. 

  A set of buildings and structures, plot of small yard, commercial and agricultural lands were 

affected by the Project, the relevant report of the LARP was also completed.  

According to the original report for compensation payment for the affected people, the amount 

of 2,745,738.51 (two million seven hundred forty-five thousand seven hundred thirty-eight Somoni and 

fifty-one dirhams only).  

Therefore, we would like to request you to assist in sending to the settled account of Branch 

No13 of “Amonatbank” of Rudaki District the amount of 2,745,738.51 Somoni only.  

 

Attached is the list of affected people.  

Chairman of Rudaki district                       Yusufi Muhammad   

 

The list of the affected population of receiving the compensation under the Project of Dushanbe- 

Kurgonteppa Road Rehabilitation for residential buildings, supporting buildings, commercial land, small 

yard lands and agricultural lands under the construction of road.  

No Name of Head of Asset  Jamoat  Village  Total compensation for buildings 
and structures, fruit trees, small 
yard, commercial and agricultural 
lands   

1 “Faroz” fuel Station  Chimteppa  Chimteppa  28 664,27 
2 Salimov Nurilo  Chimteppa  Chimteppa  3 623,05 
3 Gulomov Asadullo  Chimteppa  Chimteppa  6 659,54 
4 Mirzoev Mahmadrajab Chimteppa  Chimteppa  2 726,55 
5 Davlatova Zarnigor  Chimteppa  Chimteppa  10 210,50 
6 Odinaev Haibullo  Chimteppa  Chimteppa  6 922,99 
7  Mashrabov Nuriddin  Chimteppa  Chimteppa  16 556,95 
8 Boev Mahmadyunus  Chimteppa  Chimteppa  12 650,97 
9 Samiev Farrukh  Chimteppa  Chimteppa  7 459,13 
10 Saidov Abdujabbor Chimteppa  Chimteppa  7 284,22 
11 Sodiqov Sherali  Chimteppa  Chimteppa  4 147,20 
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12 Sultonov Ahliddin  Chimteppa  Chimteppa  5 920,85 
13 Dekhkan Farm Asadullo 

PIPE  
Chimteppa  Chimteppa  106 607,20 

14 Davlatov Nurzod Chimteppa  Chimteppa  185 995,52  
15 Hasanov Shodmon  Chorgulteppa  Obi Shifo  1 649,00 
16 Yovar Organization  Chorgulteppa  Obi Shifo  121 664,40 
17 Boqiev Sherali  Chorgulteppa  Obi Shifo  4 956,46 
18 Isoev Muzaffar Chorgulteppa  Obi Shifo  20 734,80 
19 Boboeva Robiya  Chorgulteppa  Obi Shifo  1 728,00 
20 Sultonov Nurali  Chorgulteppa  Obi Shifo  28 297,48 
21 Azizov Kurbon  Chorgulteppa  Obi Shifo  7 671,10 
22 Pirkhonov Emomnazar  Chorgulteppa  Obi Shifo  33 743,42 
23 Khidirov Rajabali  Chorgulteppa  Obi Shifo  16 822,02 
24 Khidirov Said  Chorgulteppa  Obi Shifo  1 260,00 
25 Rajabov Haydar  Chorgulteppa  Obi Shifo  23 572,99 
26 Gayratov Imat  Chorgulteppa  Obi Shifo  15 626,68 
27 Aminova Nasiba  Chorgulteppa  Obi Shifo  34 640,56 
28 Musaffarova Mavluda  Chorgulteppa  Obi Shifo  176 865,30 
29 Hasanov Oyatullo  Chorgulteppa  Obi Shifo  9 269,40 
30 Fattoev Abdujabbor  Chorgulteppa  Obi Shifo  484 128,28 
31 Yusupova Gulrukhsor  Chorgulteppa  Obi Shifo  27 572,98  
32 Yusupov Sangali  Chorgulteppa  Obi Shifo  58 806,89 
33 Khojaev Toir  Chorgulteppa  Obi Shifo  6 697,00 
34 Rahimov Mahmadrajab  Chorgulteppa  Obi Shifo  18 989,78 
35 Gurezov Sirojiddin  Chorgulteppa  Obi Shifo  6 289,74 
36 Usmonov Muhiddin Chorgulteppa  Obi Shifo  372 222,12 
37 Zikirov Hisain  Chorgulteppa  Obi Shifo  10 961,70 
38 Habibulloeva Bibihol  Chorgulteppa  Obi Shifo  15 152,08 
39 Roziqov Faizali  Chorgulteppa  Obi Shifo  42 628,81 
40 Faizulloeva Tojinisso  Chorgulteppa  Obi Shifo  7 801,70 
41 Gayratov Qubodullo  Chorgulteppa  Obi Shifo  6 918,00 
42 Habibulloev Aloviddin  Chorgulteppa  Obi Shifo  382 639,11 
43 Mirzojabborov Ikromiddin   Chorgulteppa  Obi Shifo  60 400,00 
44 Davlatov Bahodur  Chorgulteppa  Obi Shifo  5 918,24 
45 Kurbonov Said  Chorgulteppa  Obi Shifo  65 590,52 
46 Bustonov Abdulahad  Lahur  Tubek  3 653,70 
47 Mirahmadov Burikhon  Lahur  Tubek 1 400,00 
48 Shamsiddinov 

Khudoynazar  
Lahur  Tubek  3 107,12 

49 Tojikov Farmonkul  Lahur  Tubek 7 898,78 
50 Berdimurodov Nusratullo  Lahur  Tubek  1 962,02 
51 Berdimurodov Rahmatullo  Lahur  Tubek 4 734,44 
52 Yatimov Mirzoali  Lahur  Tubek  43 312,71 
53 Dekhkan Farm Firdavsi  

Latipov Dodarbeg  
Lahur  Tubek 38 695,20 

54 Hafizov Abdunazar  Lahur  Lolazor  1 715,00 
55 Altaboeva Maryam  Lahur  Lolazor  440,00 
56 Faizaliev Mirzo  Lahur  Lolazor  2 120,00 
57 Ismatzoda Azizullo  Lahur  Lolazor  300,00 
58 Azizov Nurullo  Lahur  Lolazor  30 611,60 
59 Isoev Mahmad  Lahur  Lolazor  800,00 
60 Rahimov Sabzali  Lahur  Lolazor  2 406,00 
61 Davlatov Sadi  Lahur  Lolazor  12 866,40 
62 Mahmudov Safar  Lahur  Lolazor  74 776,84 
63 Nazarov Jamshed  Lahur  Alabaytal   28 251,20 
64 Alimov Kuvandik  Lahur  Tubek  10 040,00 
  Total:   2,745,738.51  
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Deputy Chairman of Khuroson district                                                    S. Saidzoda  
Chairman of Management Land Committee                                           Khudoynazarova  
Head of Architectural and City Construction Department                       R. Zaripov  
Chairman of Jamoat Fahrobod                                                               S. Mavlonov  
Chairman of Jamoat Galaobod                                                               B. Yorov  
Safety Engineer and Resettlement 
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Annex 7-2: PIURR Letter to District Authorities to Supervise Clearing the 

Corridor 

 

 
 

 

 



44 

 

Translated Letter                                           

REPUBLIC OF TAJIKISTAN 

           PROJECTS IMPLEMENTATION UNIT FOR ROAD REHABILITATION  

 No 880, 03/08/17                                           

                                                                     To: Mr. Yusufi Muhammadrahim  
                                                                           Chairman of Rudaki District  
                                                                    Cc: Jamoat of Chimteppa village of Rudaki District  
                                                                    Cc: Jamoat of Lahur village of Rudaki District  
 

Projects Implementation Unit for Road Rehabilitation informs you that the Road Rehabilitation and 

Reconstruction of Dushanbe-Kurgonteppa is planning to commence in September of the current year.   

Presently, the realization of the LARP is in the process of finalization, the process of allocating the 

compensation to the affected people, who have buildings and structures, commercial lands, small 

residential plots, agricultural lands and fruit trees under the Project.  

Therefore, for the purpose of starting the civil works and to start construction works on time, we kindly 

request you to assist in clearance of buildings and structures and cutting the trees and to send 

information on this to the PIURR. 

Appendix:  The list of the citizen`s that should clear the buildings and structures, commercial lands, 

small yard plots of residential land, agricultural lands and fruit trees are attached.  

 

Regards,     Executive director of PIURR     N. Arabzoda   

S. Yormatov  

 


