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GLOSSARY  

Displaced 
Persons (DP) 

In the context of Involuntary resettlement, displaced persons are those 
who are physically displaced (relocation, loss of residence, or loss of 
shelter) and/or economically displaced (loss of land, assets, access to 
assets, income sources, or means of livelihood) as a result of (i) involuntary 
acquisition of land, or (ii) involuntary restrictions on land use or access to 
legally designated parks and protected areas (ADB SPS 2009).  

Detailed 
Measurement 
Survey (DMS)  

With the aid of the approved detailed engineering design, this activity 
involves the finalization and/or validation of the results of the inventory of 
losses (IOL), severity of impacts and list of DPs. The final cost of 
resettlement can be determined following completion of the DMS.  

Compensation  Payment in cash or in-kind to replace losses of lands, housing, income and 
other assets caused by the Project. All compensation is based on the 
principle of replacement cost, which is a method of valuing assets to 
replace the loss at current market rates, plus any transaction costs such 
as administrative charges, taxes, registration and titling costs.  

Cut-off Date The date after which people will not be considered eligible for 
compensation. 

Dekhan Farm Mid-size land, which is legally and physically distinct from the household 
plot for which full land use right, but not ownership is allocated either to 
individual, group of individuals, or legal entity. The Law No 48 of Dekhan 
Farms (dated 2002) regulate Dekhan Farms in Tajikistan.  

Entitlements  The range of measures comprising cash or in-kind compensation, 
relocation cost, rehabilitation and transfer assistance, income substitution 
/business restoration, which are  due to DPs, depending on type, extent 
and nature of their losses, and which suffice to restore their social and 
economic base.  

Eligibility  Any person who resided in the Project area before the cut-off date that 
suffers from: 

(i) loss of house, 
(ii) loss of assets or ability to access such assets, permanently or 

temporarily, or 
(iii) loss of income sources or livelihood, will be entitled to 

compensation and/or assistance. 

Hukumat  District administration in Tajikistan. 

Income  
restoration  

This is the reestablishment of sources of income and livelihood of the 
affected households.  

Inventory of  
Losses (IOL)  

This is a process in which all fixed assets (i.e. lands used for residence, 
commerce, agriculture; houses; kiosks, stalls and shops; ancillary  
structures, such as fence, gates, paved areas and wells, affected trees and 
crops etc.) with commercial value and sources of income and livelihood 
inside the Project right-of-way (Project area) are identified, measured, their 
owners identified, their exact location determined, and their replacement 
costs calculated. 

Jamoat  A sub-district level administration. 

Land Acquisition  Refers to the process whereby an individual, household, firm or private 
institution is compelled by a public agency to alienate all or part of the 
land/assets for public purposes in return for in-kind replacement or 
compensation at replacement costs. 

Land Acquisition 
and Resettlement 
Plan (LARP)  

A time-bound action plan with budget setting out compensation for affected 
land/assets and resettlement strategies, objectives, entitlement, actions, 
responsibilities, monitoring and evaluation. 
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Non-titled  Means those who have no recognizable rights or claims to the land that 
they are occupying. 

Poor  Means households whose combined monthly income falls below TJS 
1020/-1. WB poverty line (standard) is used by different government and 
non -government institutions. On a regular basis, WB conducts monitoring 
(assessment) by interviewing HHs. The data is reflected in WB reports, 
which is presented to relevant government institutions. Also, this data is 
used to identify the poverty for the given period.  

Rehabilitation  This refers to additional support provided to DPs losing productive assets, 
income, employment or sources of living, to supplement payment of 
compensation for acquired assets, in order to achieve, at a minimum, full 
restoration of living standards and quality of life.  

Replacement 
cost  

The calculation of full replacement cost will be based on the following 
elements: 

(i) fair market value; 
(ii) transaction costs; 
(iii) interest accrued; 
(iv) transitional and restoration costs; and  
(v) other applicable payments, if any.  

Resettlement  This includes all measures taken to mitigate all adverse impacts of the 
Project on DP’s property and/or livelihood. It includes compensation, 
relocation (where relevant), and rehabilitation as needed.  

Severely Affected  This refers to affected households who will (i) lose 10% or more of their 
total productive land and/or assets, (ii) have to relocate; and/or (iii) lose 
10% or more of their total income sources due to the Project.  

Significant 
impact  

Means 200 or more people will experience major impacts, which are 
defined as; (i) being physically relocated from a house, or (ii) losing 10% 
or more of their income generating assets.  

Vulnerable  Anyone who might suffer disproportionately or face the risk of being 
marginalized from the effects of resettlement and includes; (i) female-
headed households with dependents; (ii) disabled heads of household; (iii) 
poor households; (iv) landless; people (v) elderly households with no 
means of support; (vi) households without security of tenure; (vii) ethnic 
minorities; and (viii) small farmers (with landholdings of two hectares or 
less).  
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I.  EXECUTIVE SUMMARY 

1.1  Overview 

1. This is the third Semi-annual Social Safeguards Monitoring Report prepared for the 
Dushanbe-Kurgonteppa road rehabilitation project – Phase 2 and covers the 
reporting period from July 1 to December 31, 2019. The report describes the status 
of project implementation, activities carried out by the contractor with regard to 
social safeguard issues, including grievances raised, resolved and/or rejected, 
mitigation measures provided during the monitoring period, and the actions planned 
to accomplish the outstanding issues. 

2. In addition, the report provides suggestions for social impact management, checklist 
for monthly reporting, actions planned for the next reporting period covering January 
1 to June 30, 2020 to be reflected in the 4th Semi-annual Social Monitoring Report. 

1.2  Project Background  

3. The Government of the Republic of Tajikistan (GoT) and Asian Development Bank 
(ADB) are financing the CAREC Corridors 2, 5, and 6 (Dushanbe-Kurgonteppa) 
Road Project. Phase 2 of the project covers a Km 39+585 road section which 
stretches from Chashmassoron village (Galaobod Jamoat) at Km 33+475 and ends 
at Km 73+050 at Vakhsh Bridge. 

4. The project is supervised by Kocks Consult GmbH and Construction Contractor 
(Engineer) is Sinohydro Tajikistan Corporation Limited. 

 
5. The Ministry of Transport (MoT) is the Executing Agency. The Project 

Implementation Unit for Road Rehabilitation (PIURR) under the MoT is the project 
Implementing Agency. 

1.3  Scope of Project Impact 

6. The given road section traverses through five Jamoats: Galaobod, Obikiik, Khiloli, 
Aini and Kizil-kala and connects Dushanbe to the Afghanistan border. 

7. The Project required land and assets acquisition due to the broadening of the road. 
Consequently, Land Acquisition and Resettlement Plan (LARP1) was prepared to 
adequately address LAR impacts of 245 DPs with a total number of 1,952 project 
affected persons (909 male and 1,043 female) identified during the conduct of the 
census carried out in April and May of 2017. Design changes required for the 
inclusion of pedestrian underground passages necessitated the updating of the 
DMS survey which was undertaken in October and December of 2017. 

8. The project impact extended to the rightful occupiers of project affected land parcels 
utilized for residential purposes by local households, as well as agricultural land 
parcels in the possession of Dekhan Farms. Additionally, privately owned 
commercial facilities, often rented to private individuals, are also affected by the 

                                                 
1 LARP was approved and disclosed in February 2018. The main objective of the LARP was to identify 
persons economically and/or physically displaced (DPs) due to the Project and to assist them to restore 
their livelihoods. The LARP compiled the relevant laws of the Republic of Tajikistan and the 
requirements of ADB’s Safeguard Policy Statement (SPS) 2009. The LARP was prepared to: (i) address 
and mitigate impacts caused by the project; (ii) ensure compliance with ADB’s SPS (2009) requirements 
and (iii) determine compensation, resettlement and rehabilitation assistance for the affected 
households. 
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proposed road project and are contained within the total number of 245 DPs. This 
number also includes severely affected DPs and vulnerable groups. 

9. The Project required land and assets acquisition due to the enlargement of the road. 
Consequently, Land Acquisition and Resettlement Plan (LARP) was prepared and 
in February 2018 publicly disclosed prior to the commencement of LARP actual 
implementation. 

10. By the completion of LARP implementation, the LAR activities were undertaken with 
regard to all 245 DPs entitled to the cash compensation package under the 
approved LARP. 

11. As a result of recently approved design changes the additional 30 DPs, among them 
24 male and 6 female will be covered under LARP Addendum No1 due by March 
321, 2020.  

12. Therefore, in total 275 DPs are affected by road works along this section.  

1.4  Public Consultations 

13. As described in the approved LARP, and stated in the first semi-annual monitoring 
report and confirmed by the Social Safeguards Consultant through interviewing 
randomly selected DPs during the preparation of this, the second semi-annual 
report of the LARP Disclosure was planned and implemented as requested under 
the approved LARP. In particular the following activities were undertaken: 

a) Final LARP in English was uploaded on the ADB website2 

b) Copies of the LARP in the Russian language were distributed in the offices of 
local authorities 

c) Approved LARP in the Russian language was posted on the website of the 
MOT3, and 

d) Pubic consultations were conducted during LARP preparation and 
implementation phases. 

e) In addition numerous public consultations were carried out during the reporting 
period with DPs defined along the sections affected due to new design changes 
and include in the LARP Addendum No 1.  

14. Numerous public consultations have been carried out during the current and 
previous reporting periods. On July 24 -26, 2019, the Social Safeguards specialist 
and PIURR representatives conducted individual consultations with DPs, residents 
of affected communities. Road side traders were consulted numerous times. The 
International Social Safeguards Specialist met with road side traders on August 17, 
2019 during her August 14-29, 2019 mission to Tajikistan.  

15. Due to the small number of DPs scattered on different locations as shown in 
annex 2 instead of one public consultation, the Consultant together with the 
PIURR, individually met each AH as well as the director of the Dekhan Farm 
ASADULO, and other stakeholders including Jamoat representatives, raisi mahala 
and other local authorities.  

16. On November 11, 2019 census and DMS was followed with public consultation 
meeting with local residents and GRC members was carried out in Jamoat 

                                                 
2 https://www.adb.org 
3 http://www.mintrans.tj 

https://www.adb.org/
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Kizilkala to select a new location for a bridge. Survey results confirmed that no 
private land acquisition or any LAR impacts will be triggered due to the 
construction of a new bridge foreseen to prevent flood risks and increase the level 
of safety. 

17. On the same date, November 11, 2019 another public meeting was conducted in 
Jamoat Kizilkala to discuss construction of new water supply pipeline to 
significantly enhance improvement of livelihood of local residents. 

18. Aside to regular consultations with project affected persons carried out by the 
National Social Safeguards Specialist often accompanied by PIURR 
representatives, the International Social Safeguards Specialist conducted field visits 
during her mission to Tajikistan (August 14-29, 2019) and met with the 
representatives of Jamoats, PIURR, road side traders and several APs present on 
site during the field trip. The National and International Social Safeguards 
Specialists and PIURR representatives once again examined on site each project 
affected land parcel.  

 1.5  Preparation of LARP Addendum No 1 

19. The realignment changes were required to address a number of technical, 
economic, and social issues. 

20. Due Diligence assessment results carried out with regard to the approved design 
changes are described in detail in the chapter: Social Due Diligence. The location 
and KMPs of the approved design changes with confirmed LAR impacts are 
summarized in the table provided at Annex 2. The draft LARP Addendum No 1 is to 
be submitted by March 321, 2020.   

1.6  Institutional Arrangements 

21. The core agencies and organizations involved in the LAR process are: ADB, 
Ministry of Transport, Project Implementation Unit for Road Rehabilitation (PIURR), 
Ministry of Finance, Ministry of Agriculture, State Committee for Land management 
and Geodesy (SCLMG), State Unitary Enterprise for Valuation (SUE) ‘Narkhguzori’, 
District Authorities, Local Executive Government Districts (Hukumats), Jamoats, 
City and Town Local State Executive Authorities, LAR Committee, and other state 
agencies. 

22. The Ministry of Transport (MoT) is the Executing Agency. The MoT has the overall 
responsibility for the Project in areas such as preparation, implementation and 
financing of all LAR tasks, cross-agency coordination, management, monitoring and 
evaluation of all project implementation aspects, including procurement of goods, 
services, and works on the projects. 

23. The Project Implementation Unit for Road Rehabilitation (PIURR) of MoT is the 
Project Implementing Agency. The PIURR is in charge to ensure the operation of 
the project implementation unit and provision of adequate resources and skilled 
personnel. The PIURR employs staff with extensive experience in managing ADB 
Projects including a full time designated safeguards specialist who, with assistance 
from other designated officials as necessary, is managing the implementation of the 
LARP, including co-ordination of project related activities of all involved agencies. 
The PIURR Social Safeguard Specialist is responsible to directly report to the 
PIURR Director. 
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1.7  Project Location Map 

Figure 1:  Shows Dushanbe-Kurgonteppa Project Location. 

 

Figure 2:  Shows Phase 2 road section and project affected Jamoats  
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1.8  Clearance of Road Corridor 

24. The Based on January 2019 Compliance Report prepared by External Monitoring 
Consultant the entire road ROW (Km 33+475 to Km 73+050) was handed over to 
the Construction Company under the official letter of the MoT.  

 
25. The Kocks national social safeguard experts regularly visit the project site for visual 

observation purposes. One of the objectives of the expert is to coordinate between 
the construction company and DPs who received cash compensation for project 
affected assets and confirm the structure is demolished, salvaged materials 
collected and the area vacated for commencement of road works; and also to check 
for any DP in need for technical assistance for clearing the area from project 
affected and compensated structure prior to the commencement of road works. 

26. However, during the road construction works due to various technical reasons 
design change is required. 

1.9  Design Changes 

27. The realignment changes were required to address a number of technical, 
economic, and social issues. 

28. According to the ADB, social safeguards requirements for due diligence should be 
carried out in conjunction with the proposed design changes. 

 
29. Each location of design change was carefully examined on site to detect any 

possible LAR impact. Prior to final approval suggested design changes, causing 
some realignment of the ROW, have been revised to improve technical parameters 
of road design, put efforts to the extent possible eliminate potential impacts on 
private assets and avoid disturbance of local communities and road side traders 
observed along the road. 

 
30. The separate summary tables differentiate approved sections for design change by 

existence or absence of LAR impacts. 
 
31. Due Diligence assessment results carried out with regard to the approved design 

changes are described in detail in the chapter: Social Due Diligence. The location 
and KMPs of the approved design changes with confirmed LAR impacts are 
summarized in the table provided at Annex 2. The LARP Addendum No 1 is to be 
submitted by March 2131, 2020.   

1.10  Measures undertaken to prevent social impact on private assets 

32. In coordination with Mr. Nazrishoev the Deputy Team Leader the Contractor the 
Social Safeguards Team of the Engineer conducted a site visit to assess specific 
locations and to consider technical issues to eliminate the impact on private assets. 
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II.  OBJECTIVES OF SOCIAL DUE ILIGENCE  

2.1  General 

33. The SDDR has been prepared as part of the ADB support in undertaking the 
reconstruction, management and supervision of the Dushanbe – Kurgonteppa 
Project road. 

 
34. The main objective of the SDDR is to analyze the new realignment proposed and 

approved recently along the entire road section for Phase 2. The report describes 
activities carried out for due assessment with regard to social due diligence aiming 
early detecting of any LAR impacts that might have been caused as a result of road 
activities within the newly realigned ROW. In addition, the SDDR suggests social 
and environmental preventive and mitigation measures to be undertaken during 
construction and operation phase. 

2.2  Methodology Adopted for the SDDR 

35. The SDDR follows the methodology outlined in the ADB Safeguards Policy 
Statement (SPS 2009) and relevant laws and regulations of the Government of the 
Republic of Tajikistan. The experiences of other studies in preparing SDDR 
documentation for road sector have also been reviewed. This SDDR was prepared 
based on field investigation, consultation meetings with communities within the 
project influence area, review of available data and information acquired by the PIU 
and the MoT. 

 
36. This report covers the description of existing social conditions and impacts of the 

proposed activities, assessment of social impact, community consultations, GRM 
procedures, activities to eliminate temporary disturbance of economic activity of 
road side traders, permanent impact on project affected assets and developments, 
and unexpected impact remedy during the construction works. 
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III.  SOCIAL DUE DILIGENCE  

37. On August 14-29, 2019 the KOCKS International Social Safeguards Consultant 
visited Tajikistan and worked closely with the National Social Safeguards Specialist 
(KOCKS), and designated staff of the PIURR. This extended Team conducted a 
number of field surveys to monitor and assess project performance and prepare the 
semi-annual Social Monitoring Report. 

3.1  Design Changes During Construction Phase  

38. The design changes were required to address a number of technical, economic, 
and social issues. According to ADB social safeguards requirements for due 
diligence should be carried out in conjunction with the proposed design changes. 

39. Each location of design change was carefully examined on site to detect any 
possible LAR impact. Prior to final approval of suggested design changes, causing 
some realignment of the ROW, all sections have been revised to improve technical 
parameters of road design. Although due efforts were put into eliminating any 
potential impacts on private assets and to avoid disturbance of local communities 
and road-side traders observed along the road, some LAR impacts were still 
confirmed along the locations, as given in the tables below.  

Table 1  Summary table on approved design changes and identified LAR Impacts  

No Description of Approved design changes No of 
Sections 

A Design changes with NO LAR Impacts 10 

B Design changes with confirmed LAR Impacts  25 

C U-turn design changes with NO LAR Impact 14 

D U-turn design changes with LAR Impact  7 
 Total 57 

 

40. It is important to specify that along these approved locations of design change in 
total 30 APs will face LAR impacts. The separate tables given below differentiate 
sections of approved design changes according to the existence or absence of LAR 
Impacts.  

41. These ten (10) sections with approved design change were examined on-site 
together with the Construction Contractors, KOCKS Engineer and Social 
Safeguards specialist, PIURR, local residents and representatives of local Jamoat. 
The absence of LAR impact was confirmed as a result of on-site surveys and 
through local government agencies on land tenure status on land affected as a 
result of these design changes. None of these ten (10) sections are used by private 
persons, no encroachers are revealed either. Therefore, these ten (10) sections do 
not need to be covered under the LARP Addendum No 1 and road works are 
immediately permitted. 
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Table 2  Location of approved design changes with no LAR impact 

 

 
42. Twenty-five (25) sections/locations of approved design change trigger LAR impacts, 

affecting 30 APs to be covered under the pending LARP Addendum No 1.  

Table 3  Location of approved design changes with confirmed LAR impact  

No Start 
km 

End 
Km  

L/R Rayon Jamoat Village  Status  LAR 
Impact 

No. of 
DPs 

1 39+715 39+730 R Khuroson Obikiik I.Somoni Approved Yes 1 

2 39+750 39+780 R Khuroson Obikiik I.Somoni Approved Yes 1 

3 39+900 39+940 L Khuroson Obikiik I.Somoni Approved Yes 1 

4 40+285 40+320 L Khuroson Obikiik I.Somoni Approved Yes 1 

5 40+745 40+780 R Khuroson Obikiik I.Somoni Approved Yes 1 

6 41+040 41+050 R Khuroson Obikiik I.Somoni Approved Yes 1 

7 41+170 41+200 L Khuroson Obikiik I.Somoni Approved Yes 1 

8 41+200 41+215 L Khuroson Obikiik I.Somoni Approved Yes 1 

9 42+270 42+380 R Khuroson Galaobod Boyiston Approved Yes 1 

10 42+300 46+680 R Khuroson Galaobod, 
Khiloli 

Lolazor Approved Yes 1 

11 44+700 44+930 L Khuroson Galaobod Lolazor Approved Yes 1 

12 45+510 45+600 R Khuroson Khiloli Lolazor Approved Yes 1 

13 46+740 46+960 L Khuroson Khiloli Mekhnat Approved Yes 1 

14 48+080 48+140 L Khuroson Khiloli Mekhnat Approved Yes 1 

15 49+460 49+520 L Khuroson Khiloli Mekhnat Approved Yes 3 

16 52+620 52+730 L Khuroson Aini Iftikhor Approved Yes 1 

17 61+080 61+115 L Khuroson Aini Sarband Approved Yes 1 

# 
Start 
km  

End  
km  

 

Length 
(meters) 

 
L &R Jamoat Village  

Status of 
design 
change  

LAR 
Impact  

No of 
DPs 

1 33+475 39+715 6240 L &R Galaobod Chashmasor Approved  None 0 

2 48+140 49+460 1320 L &R Khiloli Mekhnat Approved  None 0 

3 49+520 52+620 3100 L &R Aini Iftikhor Approved  None 0 

4 52+730 61+080 8350 L &R Aini Navzamin Approved  None 0 

5 61+660 65+100 3440 L &R Aini Uyali Approved  None 0 

6 65+170 69+315 4145 L &R Kizilkala Sarband Approved  None 0 

7 69+330 70+540 1210 L &R Kizilkala Sarband Approved  None 0 

8 70+770 72+210 1440 L &R Kizilkala Sarband Approved  None 0 

9 72+225 72+470 245 L &R Kizilkala Sarband Approved  None 0 

10 72+500 73+050 550 L &R Kizilkala Sarband Approved  None 0 
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No Start 
km 

End 
Km  

L/R Rayon Jamoat Village  Status  LAR 
Impact 

No. of 
DPs 

18 61+620 61+660 L&R Khuroson Aini Uyali Approved Yes 2 

19 65+100 65+170 L Khuroson Aini Halkagar Approved Yes 1 

20 69+315 69+330 L Khuroson Kizilkala Sarband Approved Yes 1 

21 70+540 70+620 L Khuroson Kizilkala Bandar Approved Yes 1 

22 70+620 70+630 L Khuroson Kizilkala Bandar Approved Yes 3 

23 70+755 70+770 L Khuroson Kizilkala Bandar Approved Yes 1 

24 72+210 72+225 L Khuroson Kizilkala Bandar Approved Yes 1 

25 72+470 72+500 R Khuroson Kizilkala Bandar Approved Yes 1 

 

43. The U-Turn alignment studies defined the objectives and permitted consideration of 
new alternative methods for the improvement of safety facilities through the 
elimination of past poor alternatives. The study provides the opportunity to mould 
the project to fit its physical and social environment in such a way as to maximize 
the return on the investment. Field surveys were conducted and special attention 
was paid to the approved U-Turn arrangement during the design stage. Any U-turn 
realignment recommendation is founded on sound technical, economic, social and 
environmental factors. 

44. Table 4 below provides the Km location of newly approved design changes where 
LAR impact assessment is still pending. National Social Safeguards Consultant 
under the guidance of International Social Safeguards Consultant will carry out on 
site examination and demarcation to identify the scope of actual impact and 
undertake census, DMS, and collected information of project affected assets once 
the LAR impacts are approved along the newly approved design change locations.  

Table 4  Location of newly approved design changes requiring LAR impact assessment  

 

 

 

 

 

 

 

45. As per the design change location with approved LAR impacts the National Social 
Safeguards Consultant under the guidance of International Social Safeguards 
Consultant carried out census, DMS, and collected information of project affected 
assets. 

46. The inventory data on all project affected assets is prepared and to be provided to 
the PIU for submission to the State Unitary Enterprise on Pricing for determination 

№ 
Location (KMP) 

Start km  End Km  

1 41+040 42+500 

2 60+700 62+400 

3 63+500 63+900 

4 70+800 72+200 
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of compensation unit rates and compensation amount per each project affected 
asset. 

47. The Valuation Report is expected to be ready by mid-March 2020. Meanwhile the 
draft LARP Addendum No 1 with estimate budget for compensation will be 
submitted to PIU for initial review and comments by mid-February, 2020. The draft 
LARP Addendum No 1, finalized within a two-week time period, once the official 
valuation report is available, and submitted for PIU and ADB final and approval for 
No Objection. Tentative timeframe for the submission of final draft LARP Addendum 
No 1 is end of March, 2020. 

48. Construction works along these sections/locations with confirmed LAR impacts are 
on hold and this suspension will be kept on hold until the LARP Addendum is 
prepared, approved, fully implemented, and the final compliance report prepared by 
External Monitoring is reviewed and approved by the ADB & MOT/PIU. Till then 
road works are suspended along the sections of additional impact.  

49. In compliance with ADB SPS 2009 and established practice, no road construction 
works are allowed in the sections where additional LAR impacts are detected or 
design changes have not yet been finalized. In these cases, regular monitoring is 
carried out by the national social specialist to ensure that roadworks are being 
deferred on these sections prior to the completion of LARP addendum 
implementation. 

50. In order to ensure that road works are kept deferred along these sections, the 
Engineer (TL) issues an official letter to the attention of the Construction Contractor 
alerting  to these requirements. The Social Safeguards Specialist, who is mainly 
based on-site and is well-informed on each location subject to deferment, regularly 
visits the project site to monitor the entire road and check for potential social impacts 
which may incur during road works; at the same time, site monitoring covers the 
sections where roadworks are subject to deferment prior to the completion of LARPs 
implementation. 

51. During the social due diligence phase, each location of design change was visited 
on-site several times and title search was conducted to determine land tenure for 
each location. 

52. On July 24 and 26, 2019  site specific public consultation meetings were conducted 
by the Engineer’s Social Safeguards Staff, the Engineer of Construction Company, 
PIURR technical staff and representatives of local government. The main question 
participants asked referred to technical characteristics of the project, timeframe of 
project implementation, anticipated completion date, and potential disruptions to 
traffic, cattle, pedestrians, and commercial operations. 
 

52.53. Aside to regular consultations with project affected persons carried out by the 
National Social Safeguards Specialist, the International Social Safeguards 
Specialist conducted field visits during her mission to Tajikistan on August 14-29, 
2019 and met with the representatives of Jamoats, GRCs, PIURR, bazar 
management and road side traders, located APs and once again examined on site 
project affected land parcels.   
 

 
53.54. Repeated site visits confirmed that some impact is expected to private land and 

assets. Road works will require demolition of several supplementary structures and 
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may cause temporary impact to the operating hours of shops. Conclusions of social 
due diligence with regard to all locations with confirmed LAR impacts are as follows: 

a. In total 30 DPs facing LAR impacts are eligible for cash compensation once 
LARP Addendum No 1 is approved for implementation 

b. No residential house will be affected along these sections 
c. Fences, supplementary structures including cattle barn, shed and well 

attached to six (6) land parcels of residential designation will be affected and 
subject to cash compensation 

d. Advertisement banners of two fuel stations will be affected 
e. Four commercial units will experience temporary stoppage of business 

causing the loss of income for business owners and four persons who lease 
the facilities to run business 

f. Contractor will be required to regularly sprinkle (water) the territory to eliminate 
dust during road works, specifically in the vicinity of settlements and territories 
allocated to open bazar facilities used by road side traders. Additional, safety 
measures will need to be closely observed and implemented to ensure safety 
of road side traders and customers, and 

g. Traffic management will allow one lane two-way traffic flow during the 
construction, therefore, there is no need for the construction of additional 
access. 

54. These findings confirmed the need for the preparation of a LARP Addendum No 1 
as elaborated above. 
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IV.  KEY FINDINGS OF SOCIAL DUE DILIGENCE 
 

4.1  Summary of findings  

55. The results of the above described design changes and activities carried out by the 
Consultant, Construction Contractor and PIURR confirmed the scope of project 
impact of assets, and the DPs to be covered under the pending LARP Addendum 
No 1. 

56. The scope of the newly identified project impact is detailed in Annex 2. 

57. Road reconstruction activities will be undertaken in accordance with the approved 
design changes once the LARP Addendum No 1 is approved by PIU/ADB and 
implemented by PIU. 

58. Cash compensation will be issued for project affected assets, fruit bearing trees, 
supplementary structures, limitation of land use rights and temporary stoppage of 
business of show owners and lessees. 

59. A traffic management plan will be exercised to ensure uninterrupted access for 
traders and customers of the open market, as well as to local residents and to 
general road users traveling though these road sections. 

60. A Road Safety Plan will be exercised and monitored by the Construction engineer 
and PIU to ensure a high level of safety for road users and pedestrians accessing 
the project area. 

61. Road signage identifying access to car parks will be provided to ease the means of 
entry/access for traders and customers to the designated car parking areas during 
the construction and operation phases. 

4.2  Safety  measures during road works  

62. The works will be organized in a way that keeps traffic flowing towards Kurgonteppa 
or Dushanbe. Before the commencement of construction, in coordination with 
Traffic Police, the Traffic Management Plan will be prepared and strictly observed 
by the Engineer. 

63. Relevant visual signage will be displayed to permit adequate traffic flow and to 
ensure the safety of open market traders, their customers, and general road users. 

4.3  Grievance redress practice 

64. Grievance redress procedures are established and exercised in the process of 
project implementation cycle. The GRM is available to allow GRC to provide 
effective and systematic mechanism in responding to queries, grievances and 
complaints from APs and stakeholders. 

 
65. The PIU installed special metal post boxes for collecting grievances. Any person is 

welcome to deposit an envelope with a claim, grievance, or inquiry to reach the 
Grievance Redress Commission. Once per two weeks the Project manager, in 
charge of collecting grievances, open the boxes and collects lodged envelopes with 
grievances or claims and delivers to the Grievance Redress Commission for further 
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review and processing. Although GRC and PIU puts efforts to resolve the case in 
reasonably short period, some of the grievances take longer time to be resolved. 

 
66. Verbal inquiries are always taken with due attention and care. Verbal complaints 

may be received by Focal person, representative of local Jamoat and 
communicated to Engineer’s Social Safeguards Specialist and/or Construction 
Contractor for immediate actions. 

 
67. During the reporting period, twelve (12) grievances were lodged. Out of twelve only 

one request on issuance of additional cash compensation was not satisfied and the 
complainant was provided with due and satisfactory explanation on the reason of 
rejection the claim. The table below summarizes the status of grievance redress.  

Table 5  Status of grievance redress for reporting period  

 Total No. of 
Grievances 

No. of 
satisfied 

grievances 

No. of 
Rejected 

grievances 

On 
going 

Grievances for the 
reporting period 

12 11 1 0 

Grievances from 
the beginning of 

the project through 
May 2019  

 

10 

 

9 0 2 

Total* 22 20 0 2 
*Cumulative information collected from all grievance receiving points 

 
68. In addition to Grievance Boxes, the first level of GRCs are formed in each Jamoat, 

where the Secretary of GRC acts as the focal person to receive claims, inquiries or 
grievances of PAPs or any interested person. 

 
69. Depending on the nature and character of the grievance/claims, various actions are 

required ensuring provision of relevant solutions. The first and second level GRCs 
maintain regular coordination with PIURR and ensure that immediate actions are 
undertaken to avoid the risks of social impact or loss of income of all eligible project 
affected persons. 

 
70. In general, the GRC requires maximum three weeks to review lodged claims or 

grievances and provide feedback to claimants. Reasonable timing for review, 
assessment, approval or rejection, and provision of relevant feedback to claimants 
is effective and efficient. 

 
71. Annex 1 provides the summary of grievances lodged during the reporting, and time 

frame for processing, assessment of current status and GRC feedback. 

4.4  Training and capacity building  

72. Capacity building and training activities were carried out during the reporting period. 
As a result of a rotation activity, some members of GRC have been replaced. The 
need for additional training was identified to ensure new members were aware of 
the grievance redress procedures.  

73. Therefore, during the reporting period, three (3) short training sessions were 
provided to the members of GRC at the Jamoat level. Composition of GRC 
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members showed that additional efforts are required to increase number of female 
GRC members.  

74. The supporting materials and photos are presented in Annex 3. The table below 
provides summary information on implemented GRC trainings.  

Table 6  Trainings for members of GRC at local level 

No Date Location  No of attendees 
Among them  
No of Females 

1 Aug 17, 2019  Galaobod  4 persons 
1 

2 Aug 27, 2019 S. Aini 5 persons 
0 

3 Sept 11, 2019 Kizilkala 3 persons 
0 

 Total  11 persons  
 
1 female 

  
75. Capacity building and more training activities will also be conducted during the entire 

project cycle in case any specific need is identified in the course of the project.  
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V.  FINAL CONCLUSIONS AND RECOMMENDATION  

5.1  Monitoring Findings 

76. The findings of the monitoring for the reporting period confirmed that during the 
reporting period no additional land acquisition or issuance of any cash 
compensation was undertaken. 

77. LAR activities will be undertaken as soon as No Objection is issued to the LARP 
Addendum No 1 and a budget is allocated for PIU to carry out land acquisition and 
cash compensation of all DPs identified within the realigned ROW. 

78. The results of LARP Addendum No 1 implementation results will be described in 
the Monthly Progress Reports and in the next Semi-annual Social Monitoring Report 
covering January 1 - June 30, 2020. 

79. GRC is in place and grievances are reviewed and complainants are provided due 
feedback within 2 weeks’ time period. Although no rejected claims or grievances 
were confirmed during this reporting period, it is worth pointing out that GRC is not 
reluctant to reject unjustified claims for compensation and follows the limitations of 
the cut-off date on eligibility for compensation. 

80. DPs and general population within project affected area are aware of the existence 
of GRC and on application procedure in case if road works cause impact to their 
assets or access to assets. 

5.2  Recommendation 

81. For most of work time, the National Social Safeguards Specialist (of the Consultant) 
is in the field for visual observation of road works for the identification of any 
unforeseen and unexpected social impacts requiring early attention and rapid action 
of the Engineer or the PIURR. To prevent loss of access to assets or damages of 
assets, and if such cases are observed, it is necessary to follow up quickly and 
timely with feasible solutions to the satisfaction of DP’s concerns and to avoid 
stoppage of road works due to unresolved claims. 

82. The National Social Safeguards Specialist (of the Consultant) is in charge of 
collecting initial data and presenting pertinent details to the International Social 
Safeguards Consultant for review; this may entail a request for the collection and 
provision of additional information and supporting materials. 

83. Under direct guidance of the International Social Safeguards Consultant, the 
National Social Specialist together with the PIURR and Engineers professional 
Team, undertake internal monitoring of grievances biweekly; visit specific location 
and review the grievance and all supporting materials required to be available in the 
course of grievance redress procedures and to assess progress. 

84. An improved template4 has been used to monitor the project progress and better 
assess efficiency of the Grievance Redress Procedures established within the 
framework of this project. 

                                                 
4 Annex 1 provides detailed information on lodged and processed grievances incorporated into the 
improved template being used during this reporting period. 
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5.3  Plans for the Next Reporting Period 

85. In the 1st quarter of 2020 KOCKS International Social Safeguards Consultant will 
visit Tajikistan and work closely with the National Social Safeguards Specialist 
(KOCKS), and designated staff of the PIURR. This extended Team will conduct a 
number of field visits to monitor and assess project performance, LARP Addendum 
implementation process, and to prepare the LARP Compliance Report. 

 
86. A similar approach will be utilized during the next reporting period. Internal 

monitoring will be undertaken to assess the quality and level of project 
implementation results including the identification of LAR impacts according to the 
approved design of realigned locations. 

 
87. Below are listed the activities to be undertaken during the next field trip to Tajikistan: 

 

a) Review of Grievance Log records, select satisfied and rejected claims, if 
any 

b) Organize the individual meetings with the claimants to assess the 
efficiency of GRC and level of satisfaction of claimants 

c) Based on the analyses of Grievance Log records identify the major trends 
of claims, complaints and if necessary conduct public consultation 
meetings to address sensitive issues 

d) Provided half a day training for GRC members on local level 

e) Additional activities will be planned, agreed and implemented based on 
the initial findings and based on the status of the alignment change design 
approval, and 

f) Accomplish other routine tasks and reporting requirements upon request. 
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Annexes 

Annex 1  Grievances lodged during reporting period 
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№ Full Name of 
complainant 

Pro- 
vided 

to 

Km Date of 
submission 

Contact 
phone 

Contents of 
Grievance  

Actions Taken  Current Status  
 

1 Abdurakhmon 
Saydov 

PIU 71+280 16.04.2019 900-78-78-08 Verbal Inquiry 
regarding not sufficient 
amount of 
compensation. 
 

Specialists of PIU and 
Consultants explained the 
method of calculation the 
amount of compensation. 
The AP accepted that 
compensation was 
calculated in compliance 
with established norm and 
approved LARP. 

Closed on  
30.04.2019 

2 Letter from the 
Obikiik Jamoat  

PIU 41+020 10.07.2019 N/A Information requested 
on local roads within 
the territory of Obikiik 
Jamoat 

Written response provide 
to Obikiik Jamoat  

Closed on  
 
20.07.2019 

3 Toshev 
Xairidin  

PIU 39+910 25. 07. 
2019 

908-28-21-07 Requesting issuance 
of compensation for 
concrete drainage tray 
located next to the 
gate. 
 

Project impact on 
concrete drainage tray will 
be checked and 
confirmed after the design 
change is approved. 
 

Issuance of 
compensation approved 
and AP is included in 
the revised LARP 
Addendum No 1. 

4 Olimov 
Muzafar  

PIU 63+500 09. 08. 
2019 

915-14-93-83 Location of bus stop 
pay disturb his 
business operation. 

After the issue was 
reviewed by State 
Automobile Inspection the 
bus stop was shifted by 
50 meters. 

25. 08. 2019 
Approved new location 
of a bus stop 50 meters 
further. 

5 Toshev 
Xairidin  

PIU 39+910 15. 08. 
2019 

908-28-21-07 Requesting issuance 
of compensation for 
concrete drainage tray 
located next to the 
gate. 

Project impact on 
drainage tray will be 
checked and confirmed 
after the design change is 
approved. 
 

Issuance of 
compensation approved 
and AP is included in 
the revised LARP 
Addendum No 1. 
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6 Abduloev 
Ismatylo  

PIU 39+500 22. 08 
2019 

909-77-98-77 Request for inventory 
of potentially affected 
metal fences and fruit 
trees for compensation 
purposes. 

Once the design is 
approved possible impact 
on metal fence and fruit 
trees will be defined.  

Issuance of 
compensation approved 
and AP is included in 
the revised LARP 
Addendum No 1. 

7 Sanginmurod 
Safarov 

PIU 40_300 22.08.2019 918-26-76-25 
555-05-25-05 

Request for inventory 
and inclusion in the 
compensation scheme 
concrete reinforced 
wall. 

Once the design is 
approved possible impact 
to the wall will be defined.  

Issuance of 
compensation approved 
and AP is included in 
the revised LARP 
Addendum No 1. 

8 Sharifzoda 
Zavol  

PIU 39+650 11. 09. 
2019 

917-03-67-02 Inclusion of canteen 
structure as affected 
and issuance of cash 
compensation. 
 

Once the design is 
approved the impact of 
canteen structure will be 
double re-inspected and 
confirmed. 
 

Compensation 
approved and AP is 
included in the revised 
LARP Addendum No 1. 

9 Local residents   PIU 72+500 17. 10. 
2019 

- Replacement of 
existing water supply 
pipe.  

Project on water supply 
system rehabilitation is 
under implementation.  
 

Water supply system 
under construction.  

10 Gulumova 
Makhfirat  

PIU 41+210 16. 10. 
2019 

919-31-35-97 
906-33-37-38 

Calculation and 
issuance of cash 
compensation for 
ancillary structures.  

Written response stating 
that actual impact on 
ancillary structures will be 
determined once the final 
design is approved.  
 

In accordance to the 
approved design she is 
included in the list of 
APs eligible to cash 
compensation. 
 

11 Safaraliyev 
Zainidin  

PIU 41+180 19. 10. 
2019 

902-20-00-99 Calculation and 
issuance of cash 
compensation for 
ancillary structures 
and fence. 

Written response stating 
actual impact on ancillary 
structures will be 
determined once the final 
design is approved.  
 

In accordance to the 
approved design she is 
included in the list of 
APs eligible to cash 
compensation. 
 

12 Government 
Representativ
es of Khuroson 
Rayon  

PIU 72+485 05. 11. 
2019 

____ Replacement of 
existing water supply 
pipeline.  

Improvement of existing 
water supply system is 
under consideration. 

In accordance to the 
approved design she is 
included in the list of 
APs eligible to cash 
compensation. 
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Annex 2  List of DPs and affected assets as a result of approved design changes  

 

No 
Start 
Km 

End 
Km 

L/R Full Name of DP Rayon Jamoat Village  
Type of 

Structure 
Project Affected Assets  

1 39+715 39+730 R 
Khamdamov 

Mirali  
Khuroson  Obikiik  I.Somoni  N/A Fruit trees 

2 39+750 39+780 R 
Mizokhonov 

Mufazar  

Khuroson  Obikiik  I.Somoni  Fuel 
Station  

 Advertisement Banner  

3 39+900 39+940 L Toshiev Khairidlin  
Khuroson  Obikiik  I.Somoni  Fuel 

Station 
Concrete slate 

4 40+285 40+320 L 
Safarov 

Sanginmurod  

Khuroson  Obikiik  I.Somoni  Residential 
dwelling 

Ancillary structure   

5 40+745 40+780 R Safarov Iskandar  

Khuroson  Obikiik  I.Somoni  
Bank 

Estakha   
Metal fence  

6 40+140 40+160 R 
Saidmuratov 
Turkhamon  

Khuroson  Obikiik  I.Somoni  Residential 
dwelling Fruit trees 

7 41+170 41+200 L 
Safaraliev 
Zainidin  

Khuroson  Obikiik  I.Somoni  Residential 
dwelling Iron meshed fence  

8 41+200 41+215 L 
Gulomova 
Makhrifat  

Khuroson  Obikiik  I.Somoni  Residential 
dwelling 

 Shed 

Latrine 
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9 42+270 42+380 R 
Mirzokhonov 

Nurmyhammad  

Khuroson  
Galaobod  Bogiston  

Fuel 
Station 

Fruit trees 

10 42+300 46+680 L ASADULO  
Khuroson  

Galaobod Bogiston N/A 
Fruit trees 

11 44+700 44+930 L 
Khatova 

Zeidamokh  

Khuroson  
Khiloli  Kushlich  N/A Fruit trees 

12 45+510 45+600 R 
Doniarova 
Mastona  

Khuroson  Khiloli  
Lolazor  N/A Land  

13 46+740 46+960 L 
Khamdamov 

Zarifchon  

Khuroson  Khiloli  

Mekhnat  
Fuel 

Station  

Advertisement Banners 
(3 items)  

 Shed  

14 48+080 48+140 L Saidov Jusufali   
Khuroson  Khiloli  Mekhnat  

N/A Fruit trees 

15 49+460 49+520 L 
Bobokhalonov 
Makhmadsobir  

(Owner) 

Khuroson  Khiloli  Mekhnat  
 Canteen  

 Tundir for baking 
Temporary stoppage of 

business 

16 49+460 49+520 L 
Bobokhalonov 
Anvar (lessee)  

Khuroson  Khiloli  Mekhnat  
 Canteen 

Temporary business 
stoppage 

17 49+460 49+520 L 
Bobokhalonova 
Nigina (lessee) 

 

Khuroson  Khiloli  Mekhnat  
 Canteen 

Temporary business 
stoppage 

18 52+620 52+730 L Rakhimova Saidbi  
Khuroson  

Aini  Iftikhor  N/A Land  

19 61+080 61+115 L 
Safarov 

Zafarzhon  

Khuroson  Aini  
Sarband  

Residential 
dwelling 

Shed 

20 61+620 61+660 R 
Asaduloev 
Chamshed  

Khuroson  Aini  
Uyali  

Fuel 
Station  

Loss of 
income/assets/business 
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21 61+620 61+660 R 
Bobokhalonov 

Rabachek 
(lessee)   

Khuroson  Aini  
Uyali 

Fuel 
Station  

Temporary business 
stoppage 

22 65+100 65+170 L Safoev Khyrshed  
Khuroson  Aini  

Khalkachar  N/A Land  

23 69+315 69+330 L 
Bekhmurodov 
Mirzomyrod  

Khuroson  
Kizilkala  Sarband  

Residential 
dwelling 

Water well 

24 70+540 70+620 L 
Kamolov 

Saidrakhmon  

Khuroson  Kizilkala  
Bandar  N/A Fruit trees 

25 70+620 70+630 L 
Kholmirzoev 
Chamolidin  

Khuroson  Kizilkala  Bandar  

 Shop  
Loss of 

income/assets/business 

26 70+620 70+630 L 
Kholmirzoev 

Chalolidin 
(lessee)  

Khuroson  Kizilkala  Bandar  

 Shop, 
same  

Temporary business 
stoppage 

27 70+650 70+680 L 
Narzuloeva 
Makfiruza  

Khuroson  Kizilkala  Bandar  Residential 
dwelling 

Cattle barn  

28 70+755 70+770 L Rakhimov Umar  
Khuroson  Kizilkala  Bandar  N/A Fruit trees 

29 72+210 72+225 L 
Sharipov 
Bakhridin  

Khuroson  Kizilkala  Bandar  N/A Fruit trees 

30 72+470 72+500 R Iorov Sholimydor  
Khuroson  Kizilkala  Bandar  N/A 

Land & metal fence  
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Annex 3  Trainings for local level GRC members in Khuroson Rayon 

 

Consultations conducted on Grievance Redress Mechanism in Jamoats of Rayon 
Khuroson  

 
Jamoat: Galaobod  
Date: August 17, 2019 
Time: 11.00-12.30  
 
Participants: 5 persons (4 male and 1 female) representatives of Jamoat level GRC, PIURR, 
National and International Social Safeguards Consultants. 
 
Topic: Procedures to redress grievances as described in the approved LARP 
 
Presenters: 
Lela Shatirishvili, International Social Safeguards Consultant, Kocks Consult  
 
The procedures discussed recording of grievances in the grievance log, filling out the 
Grievance Form, addressing the established time-frames, grievances at the local level, and 
provision of information to the GRC higher level (Hukumat) and PIU, as some of the GMC 
members were new to their positions.  
 
GRC has assigned a Local Focal person at the Jamoat level, to fill out or assist aggrieved 
person(s) in filling out the Grievances Form. The Local Focal person will inform GRC and 
consult with PIU RR to assess the legitimacy of submitted grievance(s). As a grievance is 
accepted, LFP organizes the GRC to review the grievance and prepare a response for the 
Complainant. PIU RR representatives are informed and invited to attend the GRC hearing.  
 
The feedback to the claimant will be in written format and provided within 14 days and relevant 
record(s) will be made in the grievance log.  
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Jamoat: S. Aini  
Date: August 27, 2019 
Time: 14.30-15.30 
 
Participants: 5 persons (5 male and 0 female) representatives of Jamoat level GRC, PIURR, 
National and International Social Safeguards Consultants. 
 
Topic: Procedures to redress grievances as described in the approved LARP 
 
Presenters: 
Lela Shatirishvili, International Social Safeguards Consultant, Kocks Consult  
 
The procedures discussed recording of grievances in the grievance log, filling out the 
Grievance Form, addressing the established time-frames, grievances at the local level, and 
provision of information to the GRC higher level (Hukumat) and PIU, as some of the GMC 
members were new to their positions. 
 
GRC has assigned a Local Focal person at the Jamoat level, to fill out or assist aggrieved 
person(s) in filling out the Grievances Form. The Local Focal person will inform GRC and 
consult with PIU RR to assess the legitimacy of submitted grievance(s). As a grievance is 
accepted, LFP organizes the GRC to review the grievance and prepare a response for the 
Complainant. PIU RR representatives are informed and invited to attend the GRC hearing.  
 
The feedback to the claimant will be in written format and provided within 14 days and relevant 
record(s) will be made in the grievance log.  
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Jamoat: Kizilkala  

Date: 11.09.2019 

Time: 10:00 – 11:20 

Attendees: 3 (3 Male) GRC members, representatives of PIU and National Social Safeguards 
Consultant of the Engineer. 

Topic: procedures to redress grievances as described in the approved LARP 

Presenter: Kholikov Makhmadino, National Social Safeguards and resettlement Consultant, 
KOCKS  

 
Consultation was conducted in the building of Jamoat. Three male members of GRC attended 
the consultation. The participants expressed their support to the road project and ADB. Each 
attendee was introduced to the Grievance Form and application procedures. 
 
Major Information provided to attendees referred to Grievance Redress Mechanism on Jamoat 
level. GRC has assigned Local Focal Person at the Jamoat level, who fill out or assist 
aggrieved person in filling out the Grievances Form. Local Focal person will inform GRC and 
consult with PIU RR to assess the legitimacy of the grievance. Once the grievance is accepted 
LFP organizes the GRC to review the grievance and prepare response for the Complainant. 
PIU RR representatives are informed and invited to attend GRC hearing.  
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List of the attendees of Consultations conducted in Khuroson rayon Jamoats  
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Annex 4  Photo Gallery 

Photo 1.  Inquiries of local residents were retrieved form the Grievance Box located at km 
42+020.  

 

 

Photo 2. Discussion on selection of a new location for a bridge with local residents and GRC 
members  
According to the results of census DMS carried out on November 11, 2019 no private land 
acquisition or any LAR impacts will be triggered due to the implementation of the proposed 
approach within framework of the project. No private assets of boundaries of private property 
will be affected. Majority of local residents including the representatives of local government 
the signatories of the written proposal submitted to the GRC, believe that construction of a 
new bridge will prevent flood risks and increase the level of safety. 
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Photo 3. Current damaged culvert  

 

Photo 4. New bridge will prevent such damages in future 
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Photo 5. Discussion on construction of new water supply pipeline with local residents and 
GRC members 

According to the results of census and DMS carried out on November 11, 2019 no private 
land acquisition or any LAR impacts will be triggered due to the implementation of the 
proposed approach and construct new water supply pipeline within framework of the project. 
No private assets of boundaries of private property will be affected. 
Majority of local residents including the representatives of local government the signatories of 
the written proposal submitted to the GRC, believe that construction of new water supply 
pipeline will significantly enhance improvement of their livelihood.  
 

 

Photo 6. Deteriorated water supply system  
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Photo 7 and Photo 8. Deteriorated water supply system  

 

     
 

Photo 9.  Discussion on selection of location for pipe casing at km 54+500 in presence of 
GRC members of Jamoat Khiloli, village Achi.  The residents of village Achi confirmed that 
their preference to have steel casing pipe instead of pipes used for irrigation.  
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Photo 10.  Meeting with the representatives of Khuroson rayon regarding underground 
passage for pedestrians in front of Khuroson bazaar. 
 

     
 
 
 
 

 


