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Project Administration Manual Purpose and Process 
 

 The project administration manual (PAM) describes the essential administrative and 
management requirements to implement the project on time, within budget, and in accordance 
with the policies and procedures of the government and Asian Development Bank (ADB). The 
PAM should include references to all available templates and instructions either through linkages 
to relevant URLs or directly incorporated in the PAM. 
 

 The Government of Tamil Nadu (GOTN) and Greater Chennai Corporation (GCC) are wholly 
responsible for the implementation of ADB financed projects, as agreed jointly between the 
borrower and ADB, and in accordance with the policies and procedures of the government and 
ADB. ADB staff is responsible for supporting implementation including compliance by GOTN 
and GCC of their obligations and responsibilities for project implementation in accordance with 
ADB’s policies and procedures. 
 

 At loan negotiations, the borrower and ADB shall agree to the PAM and ensure consistency with 
the Loan and Project agreement. Such agreement shall be reflected in the minutes of the loan 
negotiations. In the event of any discrepancy or contradiction between the PAM and Loan and 
Project agreement, the provisions of the Loan agreement shall prevail. 
 

 After ADB Board approval of the project's report and recommendations of the President (RRP), 
changes in implementation arrangements are subject to agreement and approval pursuant to 
relevant government and ADB administrative procedures (including the Project Administration 
Instructions) and upon such approval, they will be subsequently incorporated in the PAM. 
 

 
 



 
 

 
 

I. PROJECT DESCRIPTION  

1. The project will strengthen climate and disaster resilience in the Chennai-Kosasthalaiyar 
River basin. It will reduce the exposure of 1.9 million people to seasonal flooding by (i) improving 
climate-resilient urban flood protection infrastructure; (ii) enhancing the urban flood preparedness 
of the Greater Chennai Corporation (GCC), the civic body that governs the city of Chennai, and 
project communities; and (iii) establishing measures for sustaining the operation and maintenance 
of the stormwater drainage system in the GCC.  
 
2.  The Asian Development Bank (ADB) approved on 23 September 2021 a loan of $251 
million to the Government of India for the Integrated Urban Flood Management for the Chennai–
Kosasthalaiyar Project, from ADB’s ordinary capital resources. Loan and project agreements were 
signed on 26 October 2021. The loan became effective on 7 January 2022 and will be closed on 
31 December 2027. The project is aligned with the following impact: Chennai City made a safe 
place to live in, with reduced vulnerability to disaster. The project will have the following outcome: 
climate and disaster resilience in the Chennai-Kosasthalaiyar River basin strengthened. 
 
3. Additional grant was approved by the Global Environment Facility (GEF) on 18 December 
2021. It will help the GCC enhance flood retention in the Kadapakkam Lake through ecosystem 
restoration. It will demonstrate nature-based solutions for climate change adaptation through 
rejuvenation of the water body, promoting integrated flood risk management to strengthen 
disaster resilience, mitigate environmental degradation, and enhance biodiversity. Additional 
financing will strengthen capacity in the GCC and other stakeholders and increase awareness of 
the advantages of nature-based solutions for urban flood risk management. It will promote 
knowledge dissemination and replication through national and global platforms created in 
partnership with the National Institute of Urban Affairs of India and UrbanShift. 
 
4. Output 1: Climate-resilient urban flood protection infrastructure improved in the 
Chennai-Kosasthalaiyar River basin. This will include structural measures such as (i) 
constructing 588 km of new storm water drains; (ii) rehabilitating or replacing 175 km of storm 
water drains; (iii) improving 11 km stretches in the Ambattur, Ariyallur, Kadappakkam, and 
Korattur channels to enhance water-carrying capacity; (iv) constructing one new stormwater 
pumping station and upgrading one pumping station; (v) constructing 23,000 catchpits at regular 
intervals in roadside drains to recharge the groundwater aquifer; and (vi) rehabilitating four 
disaster relief camps and ensuring these are gender-responsive and socially inclusive. The flood 
modeling adopted in the designs ensures that the proposed storm water drains can safely convey 
stormwater flow from 1:2-year return period rainfall with a provision to cope with 79 mm per hour 
and a sea level rise of 21.7 centimeters under the RCP 8.5 scenario to 2050. The hydraulic design 
of four surplus channels has the capacity to cope with 1:5-year floods, providing safe floodwater 
discharge during the worst-case scenario combining increased precipitation, a projected sea level 
rise, and a storm surge caused by a cyclone.  
 
5.  The additional financing will enhance flood retention in the 55-hectare Kadapakkam Lake 
under output 1, thereby contributing to climate adaptation. Desilting will restore water holding 
capacity in the lake and double its volume from 1.1 million to 2.2 million cubic meters. The project 
proposes a bund 20 meters wide with a cycle track on the upper tier and a walking path on the 
lower tier. A bird island is proposed with a 2-hectare forest of various native trees planted using 
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the Miyawaki method.1 Recreation will be enhanced by a children’s play area, an open-air theater, 
a library, and hobby fishing and boating facilities, all with features friendly to the elderly, women, 
children, and persons with disabilities (EWCD). The proposed works will maximize the use of 
environmentally friendly materials and approaches, reusing dredged soil with geotextile underlay 
to shore up the bund, paving with fly ash brick, and fencing with shrubbery and trees. 
 
6. Output 2: Urban flood preparedness of the Greater Chennai Corporation and project 
communities enhanced. This will include the following nonstructural measures: (i) GCC 
endorsement of guidelines on integrating flood hazard zoning with spatial plans and land use, 
building, and development regulations; (ii) the establishment of the baseline flood resilience index 
to identify the flood vulnerability, target priority interventions, and establish a framework for 
continuous improvement throughout Chennai city; (iii) the operationalization of a flood citizen 
observatory with a software platform to obtain real-time information in flood areas, water levels, 
and damage; (iv) GCC endorsement of a manual for green infrastructure design including 
rainwater harvesting; (v) knowledge enhancement in the community, including for women, of the 
benefits of green infrastructure including rainwater harvesting; (vi) raised beneficiary awareness 
of flood risks and impacts and the links that connect flooding, solid waste management, house 
sewerage connections, and the protection of waterbodies, including activities targeting women; 
and (vii) improved GCC staff capacity to plan and design storm water drainage systems in 
coordination with the management of solid waste and flood risk. Lessons and good practices from 
the project will be package into knowledge products and shared with key government officials and 
sector experts to further promote integrated flood management. 
 
7.  Under output 2, the additional financing will (i) enhance capacity in the GCC and other 
government entities and awareness in local communities of urban water body rejuvenation using 
nature-based solutions, (ii) promote the replication of nature-based solutions by other cities in 
Tamil Nadu through the development of an investment readiness road map, (iii) disseminate to 
other Indian cities knowledge and practices from this demonstration investment as a model for 
nature-based urban flood risk management, and (iv) strengthen understanding in the GCC and 
other cities in Tamil Nadu of integrated sustainable urban development through participation in 
national and global dialogues organized by UrbanShift. 
 
8. Output 3: Measures for sustaining operation and maintenance of stormwater 
drainage system established in the Greater Chennai Corporation. This will include: (i) 
performance based incentives (PBIs) for zonal offices linked to operational efficiency and the 
sustainability of storm water drainage systems, (ii) a plan formulated to improve the sustainable 
and inclusive operation and maintenance (O&M) of storm water drainage systems, (iii) a road 
map for enhancing municipal resource mobilization by the GCC, (iv) improved knowledge of GCC 
staff on sustainable O&M of drainage systems, and management of solid waste and flood risk, 
and (v) improved knowledge and skills of de-silting and conservancy workers on cleaning and 
maintaining storm water drainage systems. The PBIs will be awarded based on a reporting system 
and database of key performance indicators for all zonal offices that will be established by 2023, 
with a focus on improving GCC management of drainage systems with timely maintenance 
services. The incentive payments will be used for additional activities that support the project’s 
objective. The Sustainable Operation and Maintenance Improvement Plan will enable the GCC 
to ensure adequate O&M of the created assets, based on the newly established asset 
management system and the experiences of the PBI program. The Road Map for Enhanced 

 
1  The Miyawaki method places various native trees, plants, and shrubs close to one another so that they grow upward 

toward the sun. This speeds growth by a factor of 10 and makes plantation 30 times denser, requiring no maintenance 
for 3 years.  
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Municipal Resource Mobilization will: (i) provide a strategic implementation plan to improve 
revenue management in terms of revenue coverage, valuation, liability, collection, and taxpayer 
services; (ii) strengthen information interlinkage with other utilities; and (iii) promote digital 
transformation with enhanced data analytics. With robust economic growth and rising populations, 
the GCC is poised to increase its own municipal revenues. The road map will help it create an 
enabling framework for efficient, equitable, and accountable revenue management while phasing 
in improvements that are socially acceptable and operationally efficient.     
 
9. The project design considered bringing in innovative approaches ensuring inclusiveness, 
resilience and sustainability. These include: (i) innovative flood management measures for 
increasing inclusive flood preparedness and sustainable resilience improvement; (ii) performance 
based incentive for strengthening operational capacity; (iii) sustainable operation and 
maintenance improvement plan for stormwater drainage in the Chennai-Kosasthalaiyar basin; 
and (iv) roadmap for revenue enhancement measures for GCC. Further details are available in 
Appendixes 16 to 19. 
 
10. The design summary of the components and outline terms of reference for consultants 
supported by the additional grant cofinancing from GEF are in Appendixes 4 and 5 respectively. 
The project description summary of GEF’s program including the deliverables for Chennai portion 
administered by the ADB is in Appendix 6. 
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II. IMPLEMENTATION PLANS 

A. Project Readiness Activities 

Table 1: Project Readiness Activities for the ADB Loan 
 Month-Year  

Indicative 
Activities 

Jan- 
21 

Feb- 
21 

Mar-
21 

Apr- 
21 

May-
21 

Jun-
21 

Jul- 
21 

Aug-
21 

Sep-
21 

Oct- 
21 

Nov-
21 

Dec-
21 

Jan- 
22 

Responsible 
Agency/ 

Government 

Advance 
contracting 

actionsa 
             GCC 

Government 
budget 

inclusionb 
             GOTN, MAWS 

Retroactive 
financing 
actions 

             GOTN, MAWS, 
GCC 

ADB Board 
approval 

             ADB 

Loan signing              ADB, MOF, GOTN 

Government 
legal opinion 

provided 
             MOF 

Loan 
effectiveness 

             MOF and ADB 
ADB = Asian Development Bank, GCC = Greater Chennai Corporation, GOTN = Government of Tamil Nadu, MAWS = Municipal Supply and Water 
Supply Department, Government of Tamil Nadu, MOF = Ministry of Finance 
a Advance contracting actions initiated from Q2 2020. 
b Government budget inclusion for 1st year implementation 
Source: Asian Development Bank. 
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Table 2: Project Readiness Activities for the GEF grant 
 Month-Year  

Indicative Activities Dec- 
21 

Jan- 
22 

Feb- 
22 

Mar-
22 

Apr- 
22 

May-
22 

Jun-
22 

Jul- 
22 

 
Aug-
22 

 
Sep-
22 Responsible Agency/ Government 

GEF CEO approval           GEF 

Preparation of 
bidding documentsa 

          GCC 

Government budget 
inclusiona 

          GOTN, MAWS 

ADB Management 
approval 

          ADB 

Grant signing           ADB, MOF, GOTN 

Government legal 
opinion provided 

          MOF 

Grant effectiveness           MOF and ADB 
ADB = Asian Development Bank, CEO = Chief Executive Officer, GCC = Greater Chennai Corporation, GEF = Global Environment Facility,                                   
GOTN = Government of Tamil Nadu, MAWS = Municipal Supply and Water Supply Department, Government of Tamil Nadu, MOF = Ministry of Finance 
a Government budget inclusion for 1st year implementation 
Source: Asian Development Bank. 

 
B. Overall Project Implementation Plan  

11. The project will be implemented from October 2021 (loan signing) to June 2027. The overall project implementation schedule 
in Table 3 shows key activities on a quarterly basis. The implementation plan will be updated annually and submitted to ADB with 
contract and disbursement projections for the following year. 
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Table 3: Overall Project Implementation Plan 

 
DMF = design and monitoring framework, FCO = flood citizen observatory, FRI = flood resilience index, FRIF = flood resilience index 
framework, GCC = Greater Chennai Corporation, GEF = Global Environment Facility, GESI AP = gender equality and social inclusion action 
plan, HSC = house service connections, KPIs = key performance indicators, SWM = solid waste management 
Source: Asian Development Bank. 

Activities
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

1.1 Award all works contracts 

1.2 Complete all civil works funded by the loan

1.3 Complete augmentation of capacity of Kadapakkam lake funded by the GEF grant

2.1 Draft guidelines for integrating flood hazard zoning with spatial plans and land use, building and development regulations 

2.2 Develop FRI for four basins and Chennai city

2.3 Draft and adopt FRIF for four basins and Chennai city 

2.4 Draft green infrastructure design manual

2.5 Draft investment readiness road map to replicate nature-based solutions of Kadapakkam lake

2.6 Draft concept paper and detailed feasibility report for FCO

2.7 Prepare and adopt FCO

2.8 Conduct knowledge building workshops on green infrastructure, including rainwater harvesting

2.9 Conduct six awareness workshops on flood risks and impacts and links between flooding, SWM, sewerage HSCs and the protection of waterbodies. 

2.10 Conduct knowledge building workshops on the planning and design of urban drainage systems. 

2.11 Prepare knowledge product on the good practices and lessons of the project, and conduct a dissemination workshop

2.12 Conduct Knowledge dissemination workshops on nature-based urban flood risk management 

2.13 Participate in Global and National dialogues organized by UrbanShift

3.1 Prepare and adopt baseline KPIs

3.2 Prepare an inclusive Sustainable Operation and Maintenance Improvement Plan

3.3 Draft road map for municipal resource mobilisation

3.4 Conduct knowledge-building workshops on sustainable operation and management of urban drainage systems

3.5 Conduct training on cleaning and maintaining storm water drainage systems for drain desilting and conservancy workers 

Mobilize project management and supervision consultant 

Mobilize institutional strengthening and reforms consultant

Mobilize individual consultants supporting GEF-funded components

Implement GESI AP

B.   Management Activities

2027

A.   DMF
Output 1. Climate-resilient urban flood protection infrastructure improved in the Chennai-Kosasthalaiyar River Basin

Output 2. Urban flood preparedness of the GCC and project communities enhanced

Output 3.Measures for sustaining operation and maintenance of storm water drainage systems established in the GCC

2021 2022 2023 2024 2025 2026
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III. PROJECT MANAGEMENT ARRANGEMENTS 

A. Project Implementation Organizations: Roles and Responsibilities 

Table 4: Project Implementation Roles and Responsibilities 
Project Implementation 

Organizations Management Roles and Responsibilities 
State Level Steering 
Committee 

 
Chair: Chief secretary 
 
Members: Additional chief 
secretary - MAWS Department;  
additional chief secretary -
Finance Department; principal 
secretary – PWD; principal 
secretary-Highways and Minor 
Ports Department; 
commissioner, GCC 

• Provide strategic guidance, high level trouble shooting and 
oversee the implementation of the project  

• Facilitate coordination among related departments/agencies 
• Issue necessary direction that the project is implemented 

within schedule avoiding bottlenecks 
• Oversee implementation of components by PWD are aligned 

and is as per agreed common design 
• Review and provide policy direction on implementation of the 

institutional reform agenda 
• Delegate powers, other than those of making rules, to the 

project director or other authorities  
• Ensure timely release of funds to the project. 

Executing Agency: 
Municipal Administration and 
Water Supply Department, 
Government of Tamil Nadu. 
 
The Executing Agency 
function shall be carried out 
by the Executing Department 
having the following structure: 
Chairman: Addl. chief 
secretary - MAWS 
Department  
Members: Commissioner, 
GCC, deputy commissioner 
(Works) and chief Engineer, 
GCC 

• Negotiate, sign and execute the project 
• Coordinate with Government of India and ADB on major policy 

level arrangements 
• Periodically review the project performance and resolve issues  
• Establish and operationalize PMU 
• Functions with full power of the Government to take decisions 

regarding the project 
• Facilitate obtaining administrative sanction from the 

government for the overall project and for all the subprojects 
with PMU and PIU staffing  

• Ensure timely counterpart funding  
• Monitor implementation of loan covenant agreed with ADB 

and issue necessary direction 
• Overseeing implementation of sustainable O&M Plan 
• Allocate and release government counterpart funds on time 

Implementing Agency 
Greater Chennai Corporation 
acting through the PMU.  
 
PMU 
 
• Project Director: 

Commissioner, GCC 
• Deputy Project Director: 

Deputy Commissioner 
(Works) 

• Deputy Project Director 
(Technical): Chief 
Engineer (General)  

• Financial Advisor/CAO 
 
 

• Approve annual programs and budgets 
• Coordinate between Government of Tamil Nadu, MAWS 

Department, and ADB 
• Procurement oversight for contracts 
• Ensure timely decisions for efficient procurement and contract 

management 
• Monitor and review project performance & progress 
• Report to ADB 
• Approve all key process and procedures to be followed 
• Approve constitution of various committees for evaluation of 

Bids and approval of contract award 
• Approve contract award 
• Make payments for activities performed under the scope of the 

project based on PIU recommendation 
• Guide support and monitor PIU in implementing subprojects 
• Approve variation order in case the budgeted amount exceeds 
• Approve time extension 
• Establish project account 
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• Ensure auditing of project account& maintenance of all 
accounts 

• Provide support to ADB missions 
• Monitor and ensure the compliance of covenants 
• Ensure the gender equality and social inclusion action plan is 

implemented and reported in its terms 
• Oversee PIU’s responsibility to implement safeguards; ensure 

Resettlement Plans & EMP are implemented as agreed 
• Ensure grievance redress mechanisms are established and 

functioning 
• Recruit PSC and ISRC 
• Ensure staff turnover of project implementation unit is 

minimized 
PIU  
Set up within GCC SWD 
Department. Supported 
by PSC, ISRC, and 
individual consultants for 
GEF 
 
• Project Manager - I              

[Chief Engineer (SWD)] 
• Project Manager – II 

[Superintending Engineer 
(SWD)]  

• Deputy Project 
Managers: 4 Nos 
[Executive Engineer 
(North), Executive 
Engineer (South), 
Executive Engineer 
(Central), Executive 
Engineer (Drawings). 
One will act as nodal 
officer for safeguards. 
Another one will act as 
nodal officer for GEF 
components.  

• Procurement Specialist 
[Executive Engineer] 

• Assistant Executive 
Engineers – 14 Nos. 

• Accountants Officer  
• Administrative Officer 
• Section Managers – 3 

Nos. 
• Assistants- 3 Nos 
• Reform/ Capacity 

Building Specialist – 
Contract Staff 

• Social Officer – Contract 
Staff 

• Environmental Officer – 
Contract Staff 
 

General Project Implementation and Management 
• Responsible for overall project implementation, and monitoring 
• Coordinate closely with PMU on project implementation 
• Manage day-to-day implementation of the subprojects 
• Establish, maintain, and update the project performance 

monitoring system 
• Communicate with ADB, maintain project documents, and 

submit timely reports to ADB in agreed format 
• Prepare project completion report  

Procurement and Recruitment of Works Goods & Consultancy 
Contracts 
• Prepare bidding documents and finalize after addressing 

comments by ADB 
• Advertise all packages for procurement 
• Receive, open and evaluate bids 
• Submit bid evaluation reports to ADB 
• Prepare updated procurement plans and submit to ADB for 

review and approval 
• Submit annual contract award and disbursement projections. 

Project Accounting   
• Maintain project accounts and project financial records 
• Facilitate audits 
• Prepare project accounts  
• Prepare and submit withdrawal applications 
• Submit to ADB all audited project financial statements and 

financial statements pertaining to the project  
Technical Oversight and Contract Management Support 
• Provide technical support and overall guidance  
• Conduct reviews, and approve detailed engineering designs 

and estimates 
• Carry out periodic quality audit of works 

Contract Management and Administration  
• Responsible for Contract management and administration  
• Monitor and support contract execution  
• Makes timely decisions on all matters relating to contract 

execution. 
• Make timely payments to contractors and consultants 

Construction Supervision  
• Supervision and Monitoring of construction work  
• Record the measurement of executed works jointly by PSC as 

appropriate and certify the contractor’s bill and recommend for 
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 making payments  
• Make interim and final certification of the bills for payment 
• Inspect the works at appropriate intervals  
• Inspect works during defect liability period and issue 

commissioning and completion certificates. 
• Take full responsibility for operation and maintenance of 

project facilities. 
PBI and other Finance Plus elements 
• Approve annual performance evaluations under PBI and 

authorize incentive payments  
• Administer annual calendar of data collection, verification, 

evaluation and incentive payments 
• Administer and revise PBI component as necessary 
• Prepare and approve Sustainable Operation and Maintenance 

Improvement Plan, Road Map for Resource Mobilization.  
• Establish Flood Citizen Observatory, Flood Resilience Index 

and Framework for Improving Flood Resilience Index 
GEF Grant 
• Contract management and construction supervision 
• Report and co-ordination of the implementation 
• Oversee knowledge sharing and capacity building works 
• Act as city level nodal person, co-ordinate and oversee 

activities related to Urban Shift 
• Co-ordinate activities for the secondary town 
• Arrange and participate in trainings and workshops 
• Ensure that GEF output requirements are fully met 

Safeguards Compliance 
• Implement and monitor resettlement plans, gender equality 

and social inclusion action plan and environment management 
&environment monitoring plans for the subprojects and 
prepare consolidated reports on these 

• Overall responsibility for implementing safeguards by 
monitoring and ensuring compliance with ADB’s Safeguards 
Policy and government requirements 

• Obtain the right-of-way clearances 
• Ensure integration of environmental and social safeguards, 

including land acquisition and gender aspects, as required in 
all documents, particularly in tender documents 

• Address grievances related to the project. 
Reporting/ Meetings 
• Conduct review meeting with consultants and contractors at 

an agreed frequency. 
• Prepare quarterly progress report describing the physical and 

financial progress and submit to ADB 
• Prepare monthly progress reports and submits to PMU 

including Safeguard Compliances 
• Record Health and Safety issues, resolve and report to PMU& 

ADB 
• Prepare and submit to ADB semiannual environmental and 

social safeguards monitoring reports during construction 
phase and until preparation of project completion report. 

• Prepare and submit progress report of gender equality and 
social inclusion action plan activities to the PMU & ADB 

ADB • Monitor and review overall implementation in consultation with 
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the PMU/PIU: project implementation schedule, GESI action 
plan, environment management plan, safeguard compliance 
etc.; timeliness of budgetary allocations and counterpart 
funding; project expenditures progress with procurement and 
disbursement and statement of expenditures. 

• Conduct project review missions, midterm review mission and 
project completion review mission to assess project 
implementation progress of all outputs, compliance of loan 
and grant covenants  

• Review PMU/PIUs submissions for procurement of goods, 
equipment, works and services and provide comments and no 
objection on the submissions 

• Post on ADB website the updated project information 
documents and safeguards documents as per disclosure 
provision of the ADB Safeguards Policy Statement 

• Check statement of expenditure and disburse the loan and 
grant funds as agreed in the financing agreements. 

ADB = Asian Development Bank, CAO=Chief Accounts Officer, EMP = environment management plan MAWS = 
Municipal Administration and Water Supply, GEF = Global Environment Facility, GESI = gender equality and social 
inclusion, GCC = Greater Chennai Corporation, ISRC=Institutional Strengthening and Reforms Consultant, Nos = 
number, O&M=operation and maintenance, PBI = performance based incentive, PIU = project implementation unit, 
PMU=project management unit, PSC=Project Support Consultant, PWD = Public Works Department, SWD = storm 
water drain.  
Sources: Asian Development Bank and Greater Chennai Corporation. 

 
B. Key Persons Involved in Implementation  

Executing Agency and 
Implementing Agency 

 

MAWS Department, GOTN Shiv Das Meena 
Additional Chief Secretary 
Telephone: 044-25670491, Fax: 044-25679866 
E-mail address: mawssec@tn.gov.in  

 Office Address: Municipal Administration & Water Supply 
Department Secretariat, Chennai - 600009.   
 

Greater Chennai Corporation Gagandeep Singh Bedi  
Commissioner   
Phone: 044-25381330; 044-25619200 
E-mail address: 
commissioner@chennaicorporation.gov.in   

 
 

Office Address: Ripon Building, Chennai-600003. 
 
M.S. Prasanth 
Deputy Commissioner (Works) 
Phone: 044 - 25619351/25384231 
E-mail: dcworks@chennaicorporation.gov.in; 
kosasthalaiyardrainage.chennai2@gmail.com  
Office Address: Ripon Building, Chennai-600003. 
 

Asian Development Bank  
South Asia Urban Development 
and Water Division 

Norio Saito 
Director 

mailto:mawssec@tn.gov.in
mailto:commissioner@chennaicorporation.gov.in
mailto:dcworks@chennaicorporation.gov.in
mailto:kosasthalaiyardrainage.chennai2@gmail.com
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Telephone No: +63 (2) 8632 6923 
E-mail address: nsaito@adb.org  

 
Mission Leader 

 
Akira Matsunaga 
Principal Urban Development Specialist  
Telephone No: +63 (2) 8632 5712 
E-mail address: amatsunaga@adb.org  

 
C. Project Organization Structure  

12. Municipal Administration and Water Supply (MAWS) Department, GOTN will be the 
executing agency. A state level steering committee chaired by Chief Secretary will provide overall 
policy and strategic guidance to the project. There will be an Executive Committee in MAWS with 
Additional Chief Secretary MAWS as Chairman and Commissioner, Deputy Commissioner 
(Works) and Chief Engineer from GCC as members with full powers of Government in project 
related matters. GCC will establish a project management unit (PMU) for the project headed by 
Commissioner, GCC as Project Director and a project implementation unit (PIU) in the Storm 
Water Drain Department of GCC headed by Chief Engineer (SWD). 

13. The PMU will be constituted with Project Director: Commissioner, GCC; Deputy Project 
Director: Deputy Commissioner (Works); Deputy Project Director (Technical): Chief Engineer 
(General) and Financial Advisor/Chief Accounts Officer. The PMU will be responsible for ensuring 
overall project planning, management, implementation, monitoring, and reporting for the project. 
The PIU will report and be supported and monitored by PMU to implement the projects in the field 
and manage contractors. PIU will have overall responsibility of implementation, accounts and 
audits, safeguards implementation, monitoring and reporting. The PIU will be based in the SWD 
department of GCC and headed by the Chief Engineer and the Superintending Engineer of SWD 
Department as Project Managers. PMU shall recruit a Project Support Consultant (PSC) for 
project management, construction supervision and contract management support; an Institutional 
Strengthening and Reforms Consultant (ISRC) to support sustainability improvement, resiliency 
and inclusiveness enhancement, and social safeguards; and individual consultants to support 
GEF grant funded activities.   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

mailto:nsaito@adb.org
mailto:palmeida@adb.org
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Figure 1: Project Organization Structure 

 
 

 
 
ACS = Additional Chief Secretary, GCC = Greater Chennai Corporation, GEF = Global Environment Facility, 
MAWS = Municipal Administration and Water Supply, SWD = storm water drain. 
Source: Asian Development Bank. 
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IV. COSTS AND FINANCING  

14. The overall project is estimated to cost $480.01 million, and its investment plan is shown 
in Table 5. The Government of India submitted a request for a loan from ADB’s ordinary capital 
resources to help finance the project and for an additional grant co-financing from GEF. The loan 
will have a 25-year term, including a grace period of 6 years, an annual interest rate determined 
in accordance with the ADB’s LIBOR-based lending facility, a commitment charge of 0.15% per 
year; and such other terms and conditions set forth in the loan and project agreements. Based on 
the custom-tailored repayment method, the average maturity is 15.95 years, and the maturity 
premium payable to ADB is 0.10% per year. 

 
Table 5: Revised Summary Cost Estimates 

 ($ million) 
Item  Current 

Amounta 
Additional 
Financingb 

Total 

A. Base Costc       
  1. Climate-resilient urban flood protection 

infrastructure improved in the Chennai-
Kosasthalaiyar River basin  

396.22 7.20 403.42 

  2. Urban flood preparedness of the Greater 
Chennai Corporation and project communities 
enhanced  

8.67 1.39 10.07 

  3. Measures for sustaining operation and 
maintenance of storm water drainage system 
established in the Greater Chennai Corporation  

7.13  - 7.13 

         Subtotal (A)  412.02 8.60 420.62 
B. Contingenciesd       
  1. Physical 19.58 0.35 19.94 
  2. Price 28.27 0.53 28.80 
         Subtotal (B) 47.85 0.89 48.74 
C. Financing Charges During Implementatione       
  1. Interest during implementation 9.60 - 9.60 
  2. Commitment and other charges 1.06 - 1.06 
         Subtotal (C) 10.66 - 10.66 
Total Cost (A+B+C)  470.53 9.49 480.01 
Note: Numbers may not sum precisely because of rounding. 
a Refers to the original amount.  
b Includes taxes and duties of $0.98 million to be financed by Government. Such amount does not represent an 

excessive share of the project cost. 
c Loan component in April 2021 prices at an exchange rate of $1.00 = ₹74.80; GEF grant component in 

November 2021 prices; exchange rate of $1.0 = ₹74.00 is used. 
d Physical contingencies are computed at 5.0% for civil works and equipment. Price contingencies are computed 

at 1.6% - 1.8% on foreign exchange costs and 4.0% on local currency costs, and include provision for potential 
exchange rate fluctuation under the assumption of a purchasing power parity exchange rate. 

e Includes interest and commitment charges. Interest during construction for the Asian Development Bank loan 
has been computed at the 5-year United States dollar fixed-swap rate plus a spread of 0.5% and a maturity 
premium of 0.1%. Commitment charges for Asian Development Bank loan are 0.15% per year to be charged on 
the undisbursed loan amount. 

Source: Asian Development Bank estimates.  

15. The loan from ADB will finance: (i) part of the civil works and equipment, (ii) consulting 
services, and (iii) performance-based incentive schemes. The grant from GEF will finance 
expenditures for enhancing flood retention in Kadapakkam Lake and associated capacity building 
and knowledge dissemination, or part of: (i) civil works and equipment, (ii) consulting services; 
and (iii) incremental administrative cost. The GOTN will contribute $222.13 million equivalent to 
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cover: (i) part of the civil works and equipment, (ii) part of the consulting services, (iii) part of the 
incremental administrative costs, (iv) taxes and duties, (v) land acquisition and resettlement, (vi) 
contingencies, and (vii) financing charges during implementation. The GOTN will provide the 
project amount (ADB loan plus counterpart fund) to GCC. GOTN has assured that it will meet any 
financing shortfall to ensure that the project outputs are fully achieved. The revised summary 
financing plan for the project is in Table 6. 

16. Climate adaptation under the additional financing is estimated to cost $9.49 million as it is 
classified in Type 2 adaptation intervention. Additional financing from GEF will finance $6.88 
million in adaptation costs (72.5%) and the government will finance $2.61 million (27.5%). With 
the additional financing, climate adaptation of the project is estimated to cost $151.09 million. 
ADB will finance $87.00 million in adaptation costs (57.6%), GEF will finance $6.88 million (4.6%), 
and the government will finance $57.21 million (37.8%).  

Table 6: Revised Summary Financing Plan  

Source 

Current a  Additional Financing  Total 
Amount 
($ million) 

Share of 
Total (%) 

Amount 
($ million) 

Share of 
Total (%) 

Amount 
($ million) 

Share of 
Total (%) 

Asian Development Bank        
Ordinary capital resources 
(loan) 

251.00 53.34 - - 251.00 52.29 

GEF (grant)b - - 6.88 72.53 6.88 1.43 
Government 219.53 46.66 2.61 27.47 222.13 46.28 

Total 470.53 100.0 9.49 100.0 480.01 100.00 
GEF = Global Environment Facility. 
a  Refers to the original amount. 
b Administered by Asian Development Bank. 
Source:  Asian Development Bank estimates. 

 
A. Cost Estimates Preparation and Revisions  

17. The cost estimates were prepared based on the detailed project report, where available, 
and other relevant details of subprojects. The cost estimate model was prepared using Microsoft 
Excel and is available from the project preparation team and GCC. The cost estimates will be 
further revised during the implementation by the PIU. 

B. Key Assumptions 

18. The following key assumptions underpin the cost estimates and financing plan for the loan 
component: 

(i) Exchange rate: ₹74.80 = $1.00 (as of April 2021); and  
(ii) Price contingencies based on expected cumulative inflation over the 

implementation period are as follows: 
 

Table 7: Escalation Rates for Price Contingency Calculation for the Loan Component 
 2021 2022 2023 2024 2025 2026 2027 Average 
Domestic 4.0% 4.0% 4.0% 4.0% 4.0% 4.0% 4.0% 4.0% 
Foreign 1.6% 1.7% 1.7% 1.8% 1.8% 1.8% 1.8% 1.7% 
Source: Asian Development Bank estimates. 

 
(iii) In-kind contributions cannot be easily measured and have not been quantified. 
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19. The following key assumptions underpin the cost estimates and financing plan for GEF 
grant component: 
 

(i) Exchange rate: ₹74. 0 = $1.00 (as of November 2021); and 
(ii) Price contingencies based on expected cumulative inflation over the 

implementation period are as follows: 
 

Table 8: Escalation Rates for Price Contingency Calculation for the GEF Grant Component 
 2022 2023 2024 2025 2026 Average 
Domestic  4.8% 4.5% 4.0% 4.0% 4.0% 4.0% 
Foreign  1.7% 1.7% 1.8% 1.8% 1.8% 1.8% 

   Source: Asian Development Bank estimates.  
 

(iii) In-kind contributions cannot be easily measured and have not been quantified. 
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C. Detailed Cost Estimates by Expenditure Category  
 

Table 9: Detailed Cost Estimates by Expenditure Category for the Loan Component 

  Item 
 Gross  

($ million)    
 Net  

($ million)    Tax  
A. Investment Costs         

1 Civil Works & Equipment         
a. Storm water drainage systems  391.67  349.71 89.29%  41.96 10.71% 

2 Lumpsum provisions 2.67  2.39 89.29%  0.29 10.71% 
3 Land acquisition and resettlement 1.87  1.87 100.00%  - 0.00% 
4 Project management and capacity development 15.80  14.44 91.43%  1.35 8.57% 

a. Project management and capacity development  8.87  7.52 84.75%  1.35 15.25% 
b. Capacity development for PBI  6.93  6.93 100.00%  - 0.00% 

 Subtotal (A) 412.02  368.41 89.42%  43.60 10.58% 
B. Recurrent Costs        

1 Incremental administrative costs -  - 0.00%  - 0.00% 

 Subtotal (B) -  - 0.00%  - 0.00% 
 Total Base Cost 412.02  368.41 89.42%  43.60 10.58% 

C.  Contingencies        
1 Physical contingencies 19.58  19.58 100.00%  - 0.00% 
2 Price contingencies 28.27  28.27 100.00%  - 0.00% 

 Subtotal (C) 47.85  47.85 100.00%  - 0.00% 
D.  Financing Charges        

1 Interest during implementation 9.60  9.60 100.00%  - 0.00% 
2 Commitment charges 1.06  1.06 100.00%  - 0.00% 

 Subtotal (D) 10.66  10.66 100.00%  - 0.00% 
  Total Project Cost (A+B+C+D) 470.53  426.92 90.73%  43.60 9.27% 

PBI = performance-based incentives. 
Notes:   1. Numbers may not sum precisely because of rounding. 
             2. The costs of the actual audits of the program are minor and will be borne by the government. 

                 3. Environmental monitoring is absorbed in A1. A2 is a provision for construction of a railway culvert. Resettlement costs are covered under A3. The 
implementation costs of GESI action plan and community awareness and participation plan are covered under A4a.   

Source: Asian Development Bank estimates.  
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Table 10: Cost Estimates by Expenditure Category for the GEF Grant Component 

  Item 
Gross 

($ million)  
Net 

($ million)  
 

Tax  
A. Investment Costs        

1 Civil Works & Equipment 7.06  6.30 89.29%  0.76 10.71% 
2 Project management and capacity development 1.39  1.19 85.40%  0.20 14.60% 

 Subtotal (A) 8.45  7.49 88.64%  0.96 11.36% 
B. Recurrent Costs         

1 Incremental administrative costs 0.15  0.13 89.29%  0.02 10.71% 

 Subtotal (B) 0.15  0.13 89.29%  0.02 10.71% 
 Total Base Cost 8.60  7.62 88.65%  0.98 11.35% 

C.  Contingencies         
1 Physical contingencies 0.35  0.35 100.00%   0.00% 
2 Price contingencies 0.53  0.53 100.00%   0.00% 

 Subtotal (C) 0.89  0.89 100.00%  0.00 0.00% 
  Total Project Cost (A+B+C) 9.49   8.51 89.71%  0.98 10.29% 

 Note:  1. Numbers may not sum precisely because of rounding. 
            2. The costs of the actual audits of the program are minor and will be borne by the government. 
            3. Environmental monitoring and resettlement costs are absorbed in A1. The implementation costs of GESI action plan and community awareness and 

participation plan are covered under A4a of Table 9. 
Source: Asian Development Bank estimates. 
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D. Allocation and Withdrawal of Loan and Grant Proceeds  
 

Table 11: Allocation and Withdrawal of Loan Proceeds (ADB Ordinary Capital Resource) 
No. Item Amount Allocated for ADB Financing 

($) Category 
Basis for Withdrawal from the Loan 

Account 
1 Works and equipment  236,556,000 60.4% of total expenditure claimed 
2 Consultancy Services 7,519,000 84.7% of total expenditure claimed 
3 Performance Based Incentives  6,925,000  100.0% of total expenditure claimeda 

 Total ADB Loan 251,000,000  
 

ADB = Asian Development Bank.  
a Exclusive of taxes and duties imposed in the territory of the Borrower. 
 
 

Table 12: Allocation and Withdrawal of Grant Proceeds (GEF Grant)  
No. Item Amount Allocated for GEF Financing 

($) Category 
Basis for Withdrawal from the Grant 

Account 
1 Works and equipment  5,645,000 80.0% of total expenditure claimed 
2 Consultancy services 1,116,000 80.0% of total expenditure claimed 
3 Incremental Administrative Cost 119,000 80.0% of total expenditure claimed 

 Total GEF Grant 6,880,000   
GEF = Global Environment Facility. 
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E. Detailed Cost Estimates by Financier 
 

Table 13: Detailed Cost Estimates by Financier for the Loan Component ($ million)  
 

Item 
Total 
Cost 

$ 

ADB Loan  Government 

 $ % Tax Non-
Tax Total % 

A. Investment Costs               
1 Civil Works & Equipment               
a. Storm water drainage systems  391.67 236.56 60.40% 41.96 113.15 155.12 39.60% 
2 Lumpsum provisions 2.67 - 0.00% 0.29 2.39 2.67 100.00% 
3 Land acquisition and resettlement 1.87 - 0.00% - 1.87 1.87 100.00% 
4 Project management and capacity development 15.80 14.44 91.43% 1.35 - 1.35 8.57% 
a. Project management and capacity development  8.87 7.52 84.75% 1.35 - 1.35 15.25% 
b. Capacity development for PBI  6.93 6.93 100.00% - - - 0.00% 

 Subtotal (A) 412.02 251.00 60.92% 43.60 117.41 161.02 39.08% 
B. Recurrent Costs        
1 Incremental administrative costs - - 0.00% - - - 0.00% 

 Subtotal (B) - - 0.00% - - - 0.00% 
 Total Base Cost 412.02 251.00 60.92% 43.60 117.41 161.02 39.08% 

C.  Contingencies        
1 Physical contingencies 19.58 - 0.00% - 19.58 19.58 100.00% 
2 Price contingencies 28.27 - 0.00% - 28.27 28.27 100.00% 

 Subtotal (C) 47.85 - 0.00% - 47.85 47.85 100.00% 
D.  Financing Charges        
1 Interest during implementation 9.60 - 0.00% - 9.60 9.60 100.00% 
2 Commitment charges 1.06 - 0.00% - 1.06 1.06 100.00% 
 Subtotal (D) 10.66 - 0.00% - 10.66 10.66 100.00% 

  Total Project Cost (A+B+C+D) 470.53 251.00 53.34% 43.60 175.92 219.53 46.66% 
ADB = Asian Development Bank, PBI = performance-based incentive. 
Notes:    1. Numbers may not sum precisely because of rounding. 
               2. The costs of the actual audits of the program are minor and will be borne by the government. 
               3. Environmental monitoring is absorbed in A1. A2 is a provision for construction of a railway culvert. Resettlement costs are covered under A3. The 

implementation costs of GESI action plan and community awareness and participation plan are covered under A4a.   
Source: Asian Development Bank estimates.  
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Table 14: Cost Estimates by Financier for the GEF Grant Component ($ million) 
  Item Total 

Cost  
$ 

GEF Grant   Government 

    $ %   Tax Non-
Tax Total % 

A. Investment Costs                 
1 Civil Works & Equipment 7.06 5.64 80.0%  0.76 0.65 1.41 20.0% 

2 Project management and capacity development 1.39 1.12 80.0%  0.20 0.08 0.28 20.0% 

 Subtotal (A) 8.45 6.76 80.0%  0.96 0.73 1.69 20.0% 

B. Recurrent Costs         

1 Incremental administrative costs 0.15 0.12 80.0%  0.02 0.01 0.03 20.0% 

 Subtotal (B) 0.15 0.12 80.0%  0.02 0.01 0.03 20.0% 

 Total Base Cost 8.60 6.88 80.0%  0.98 0.74 1.72 20.0% 

C.  Contingencies         

1 Physical contingencies 0.35 - 0.0%  - 0.35 0.35 100.0% 

2 Price contingencies 0.53 - 0.0%  - 0.53 0.53 100.0% 

 Subtotal (C) 0.89 - 0.0%  - 0.89 0.89 100.0% 

  Total Project Cost (A+B+C) 9.49 6.88 72.5%  0.98 1.63 2.61 27.5% 
GEF = Global Environment Facility. 
Notes:  1. Numbers may not sum precisely because of rounding. 
            2. The costs of the actual audits of the program are minor and will be borne by the government. 
            3. Environmental monitoring and resettlement costs are absorbed in A1. The implementation costs of GESI action plan and community awareness and 

participation plan are covered under A4a of Table 13. 
Source: Asian Development Bank estimates. 
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F. Detailed Cost Estimates by Outputs and/or Components 
 

Table 15: Detailed Cost Estimates by Outputs for the Loan Component ($ million) 
  Items  Total 

Cost  
Output 1 Output 2 Output 3 

   $  %  $  %  $   %  
A. Investment Costs        

1 Civil Works & Equipment        
a. Storm water drainage systems 391.67 391.67 100.00% - 0.00% - 0.00% 

2 Lumpsum provisions 2.67 2.67 100.00% - 0.00% - 0.00% 
3 Land acquisition and resettlement 1.87 1.87 100.00% - 0.00% - 0.00% 
4 Project management and capacity development 15.80 - 0.00% 8.67 54.90% 7.13 45.10% 

a. Project management and capacity development  8.87 - 0.00% 8.67 97.75% 0.20 2.25% 

b. Capacity development for PBI  6.93 - 0.00% - 0.00% 6.93 
100.00

% 
 Subtotal (A) 412.02 396.22 96.17% 8.67 2.10% 7.13 1.73% 

B. Recurrent Costs        
1 Incremental administrative costs - - 0.00% - 0.00% - 0.00% 

 Subtotal (B) - - 0.00% - 0.00% - 0.00% 
 Total Base Cost 412.02 396.22 96.17% 8.67 2.10% 7.13 1.73% 

C.  Contingencies        
1 Physical contingencies 19.58 19.58 100.00% - 0.00% - 0.00% 
2 Price contingencies 28.27 27.24 96.34% 0.57 2.01% 0.47 1.65% 

 Subtotal (C) 47.85 46.82 97.84% 0.57 1.19% 0.47 0.98% 
D.  Financing Charges        

1 Interest during implementation 9.60 9.25 96.34% 0.19 2.01% 0.16 1.65% 
2 Commitment charges 1.06 1.02 96.34% 0.02 2.01% 0.02 1.65% 

 Subtotal (D) 10.66 10.27 96.34% 0.21 2.01% 0.18 1.65% 
  Total Project Cost (A+B+C+D) 470.53 453.31 96.34% 9.45 2.01% 7.77 1.65% 

 PBI = performance-based incentive. 
 Notes:     
1. Numbers may not sum precisely because of rounding. 
2. The costs of the actual audits of the program are minor and will be borne by the government. 
3. Environmental monitoring is absorbed in A1. A2 is a provision for construction of a railway culvert. Resettlement costs are covered under A3. The implementation 

costs of GESI action plan and community awareness and participation plan are covered under A4a.   
 Source: Asian Development Bank estimates. 
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Table 16: Detailed Cost Estimates by Outputs for the GEF Grant Component ($ million) 

  
Items  Total 

Cost  
Output 1 Output 2 

   $  %  $  % 
A. Investment Costs      
1 Civil Works & Equipment 7.06 7.06 100.0% - 0.0% 

2 Project management and capacity development 1.39 - 0.0% 1.39 100.0% 

 Subtotal (A) 8.45 7.06 83.5% 1.39 16.5% 

B. Recurrent Costs 
     

1 Incremental administrative costs 0.15 0.15 100.0% - 0.0% 

 Subtotal (B) 0.15 0.15 100.0% - 0.0% 

 Total Base Cost 8.60 7.20 83.8% 1.39 16.2% 

C.  Contingencies 
     

1 Physical contingencies 0.35 0.35 100.0% - 0.0% 

2 Price contingencies 0.53 0.45 84.4% 0.08 15.6% 

 Subtotal (C) 0.89 0.80 90.6% 0.08 9.4% 

  Total Project Cost (A+B+C) 9.49 8.01 84.4% 1.48 15.6% 
GEF = Global Environment Facility. 
Notes:  1. Numbers may not sum precisely because of rounding. 
            2. The costs of the actual audits of the program are minor and will be borne by the government. 
            3. Environmental monitoring and resettlement costs are absorbed in A1. The implementation costs of GESI action plan and community awareness and 

participation plan are covered under A4a of Table 15. 
Source: Asian Development Bank estimates. 
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G. Detailed Cost Estimates by Year 
 

Table 17: Detailed Cost Estimates by Year for the Loan Component ($ million) 
 Item Total  2021 2022 2023 2024 2025 2026 2027 
A. Investment Costs          

1 Civil Works & Equipment         
a. Storm water drainage systems  391.67 39.17 93.58 93.58 87.14 51.4.3 21.37 5.42 

2 Lumpsum provisions 2.67 - 2.67 - - - - - 
3 Land acquisition and resettlement 1.87 1.87 - - - - - - 
4 Project management and capacity development 15.80 0.87 1.73 3.55 3.54 3.06 2.59 0.46 

a. Project management and capacity development 8.87 0.87 1.73 1.81 1.81 1.32 0.86 0.46 
b. Capacity development for PBI  6.93 - - 1.73 1.73 1.73 1.73 - 

 Subtotal (A) 412.02 41.91 97.98 97.12 90.68 54.49 23.96 5.88 
B. Recurrent Costs                 

1 Incremental administrative costs - - - - - - - - 
 Subtotal (B) - - - - - - - - 
 Total Base Cost 412.02 41.91 97.98 97.12 90.68 54.49 23.96 5.88 

C.  Contingencies         
1 Physical contingencies 19.58 1.99 4.66 4.62 4.31 2.59 1.14 0.28 
2 Price contingencies 28.27 0.71 3.39 5.15 6.56 7.34 3.97 1.16 

 Subtotal (C) 47.85 2.70 8.04 9.77 10.87 9.93 5.11 1.44 
D.  Financing Charges         
1 Interest during implementation 9.60 0.14 0.63 1.33 2.01 2.54 1.91 1.03 
2 Commitment charges 1.06 0.36 0.30 0.21 0.12 0.05 0.02 0.00 

 Subtotal (D) 10.66 0.50 0.93 1.54 2.13 2.60 1.92 1.04 
  Total Project Cost (A+B+C+D) 470.53 45.11 106.96 108.42 103.68 67.01 30.99 8.35 

PBI = performance-based incentive.  
Notes:     
1. Numbers may not sum precisely because of rounding. 
2. The costs of the actual audits of the program are minor and will be borne by the government. 
3. Environmental monitoring is absorbed in A1. A2 is a provision for construction of a railway culvert. Resettlement costs are covered under A3. The 

implementation costs of GESI action plan and community awareness and participation plan are covered under A4a.   
Source: Asian Development Bank estimates. 
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Table 18: Detailed Cost Estimates by Year for the GEF Grant Component ($ million) 
  Item Total  2022 2023 2024 2025 2026 
A. Investment Costs        
1 Civil Works & Equipment 7.06 1.06 1.83 1.98 1.48 0.71 
2 Project management and capacity development 1.39 0.10 0.33 0.56 0.35 0.06 

 Subtotal (A) 8.45 1.16 2.17 2.53 1.83 0.76 

B. Recurrent Costs        
1 Incremental administrative costs 0.15 0.02 0.04 0.04 0.04 0.02 

 Subtotal (B) 0.15 0.02 0.04 0.04 0.04 0.02 

 Total Base Cost 8.60 1.17 2.21 2.57 1.87 0.78 

C.  Contingencies   
     

1 Physical contingencies 0.35 0.05 0.09 0.11 0.08 0.03 

2 Price contingencies 0.53 0.04 0.10 0.16 0.15 0.08 

 Subtotal (C) 0.89 0.09 0.19 0.27 0.23 0.12 

  Total Project Cost (A+B+C) 9.49 1.26 2.39 2.84 2.10 0.90 
GEF = Global Environment Facility. 
Notes:  1. Numbers may not sum precisely because of rounding. 
            2. The costs of the actual audits of the program are minor and will be borne by the government. 
            3. Environmental monitoring and resettlement costs are absorbed in A1. The implementation costs of GESI action plan and community awareness and 

participation plan are covered under A4a of Table 17. 
Source: Asian Development Bank estimates. 
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H. Contract and Disbursement S-Curve  

20. Projected contract awards and disbursements of the ADB loan are given in Table 19 and 
Figure 2 and GEF grant are given in Table 20 and Figure 3.  

Table 19: Projected Contract Awards and Disbursements – ADB OCR Loan ($ Million) 

Year 
Contract Awards (in $ million) Disbursements (in $ million) 

Q1 Q2 Q3 Q4 Total Q1 Q2 Q3 Q4 Total 
2021 - - - - - - - - - - 
2022 249.30 - 1.70 - 251.00   20.00    21.50    20.50     20.50     82.50  
2023 - - - - -   14.50    16.20    14.50     14.50     59.70  
2024 - - - - -  14.50  15.40    13.40    12.50     55.80  
2025 - - - - -      9.00    10.10      7.80        7.10     34.00  
2026 - - - - -      3.50       5.10      3.40        3.40     15.40  
2027 - - - - -      0.90       0.90      0.90        0.90       3.60  
Total 249.30 - 1.70 - 251.00   81.40   62.20   54.50   52.90   251.00  

ADB = Asian Development Bank, OCR = ordinary capital resources, Q = quarter. 
  

Figure 2: Contract Award and Disbursement S-Curve – ADB OCR Loan 

 
ADB = Asian Development Bank, OCR = ordinary capital resources.    
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Table 20: Projected Contract Awards and Disbursements – GEF Grant ($ million) 

Year 
Contract Awards  Disbursements  

Q1 Q2 Q3 Q4 Total Q1 Q2 Q3 Q4 Total 
2022 - - 6.88 - 6.88 - - 0.63 0.31 0.94 
2023 - - - - - 0.31 0.42 0.51 0.51 1.77 
2024 - - - - - 0.51 0.51 0.51 0.51 2.06 
2025 - - - - - 0.51 0.46 0.29 0.23 1.49 
2026 - - - - - 0.31 0.31 - - 0.62 

Total - - 6.88 - 6.88 1.65 1.71 1.95 1.57 6.88 
GEF = Global Environment Facility, Q = Quarter 
 

Figure 3: Contract Award and Disbursement S-Curve – GEF Grant 

 
ADB = Asian Development Bank, GEF = Global Environment Facility.   
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I. Fund Flow Diagram 

 
Figure 4: Reimbursement procedure  

CAAA account (RBI)

 GCC 

PMU & PIU*

State Treasury 
(GoTN)

ADB

GOI -MOF - DEA  
(CAAA & DOE)

Contractors, Suppliers, Service Providers

Step 7: 
Reimbursements 

in $
Step 8: Release 

in INR

Step 2: GoTN Budget release 
(prefinancing & counterpart 

funds)

Step 4: 
Payments

Step 3: 
Invoices, 

etc.

Step 5: WAs/
claims for 

reimbursement

Step 6: WAs/
claims for 

reimbursement

Step 1: Request for 
budget release INR 
(through MAWS)

Flow of funds =

Flow of documents =

* performance based incentive payments  to GCC 
zonal offices are made by the PMU/PIU  

ADB = Asian Development Bank; CAAA = Controller of Aids Accounts and Audit; DEA = Department of Economic 
Affairs; DOE = Department of Expenditure; GCC = Greater Chennai Corporation; GOI = Government of India;         
GOTN = Government of Tamil Nadu; INR = Indian rupee; MAWS = Municipal Administration and Water Supply 
Department; MOF = Ministry of Finance; PIU = project implementation unit; PMU = project management unit; RBI = 
Reserve Bank of India, WA = withdrawal applications. 
 
Detailed description: 
- Step 1: GCC requests a release of funds against the budget allocation. The request is reviewed and 

cleared by MAWS before being forwarded to the State Ministry of Finance for approval.  
- Step 2: Subject to approval, the state treasury transfers the funds to GCC 
- Step 3: Contractor/ Consultants executes the contracts and submits invoices and supporting 

documents to GCC; 
- Step 4: GCC makes payments to contractors, consultants, etc. 
- Step 5: GCC through its PMU prepares withdrawal applications (WAs) requesting ADB to reimburse 

against the ADB loan or GEF grant, the eligible percentage of the incurred expenditures and submits 
these using the ADB Client Portal for Disbursement (CPD) to CAAA/DEA/MOF  

- Step 6: WAs are authorized by CAAA/DEA/MOF and subsequently received & reviewed by ADB  
- Step 7: ADB disburses the eligible portion claimed in the WAs in $ to the CAAA account maintained 

in RBI. 
- Step 8: The funds are transferred in INR to the State treasury account of GOTN.   
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Figure 5: Advance fund procedure (applicable to ADB loan only) 

GCC
PMU & PIU*

CAAA account (RBI)

 
PMU/PIU (preparation 

of WAs)

Advance Subaccount 
in a commercial bank 

(INR) managed by 
GCC PMU

State Treasury 
(GoTN)

ADB

GOI -MOF - DEA  
(CAAA & DOE)

Contractors, Suppliers, Service Providers

Step 4:Release 
in INR

Step 5: Release 
in INR

Step 7: 
PaymentsStep 6: 

Invoices, 
etc.

Step 1 & step 8: WAs/claims for 
Advances, Replenishments & 

Liquidations

Step 2 & 9;WAs/claims for 
Advances, Replenishments & 

Liquidations

Step 3 and 10: 
Disbursement of Advances 

& replenishments ($)

Flow of funds =

Flow of documents =

* performance based incentive payments  to GCC 
zonal offices are made by the PMU/PIU  

ADB = Asian Development Bank; CAAA = Control Aids, Accounts and Audit; DEA = Department of Economic Affairs; 
DOE = Department of Expenditure; GCC = Greater Chennai Corporation; GOI = Government of India;                              
GOTN = Government of Tamil Nadu; INR = Indian rupee;  MOF = Ministry of Finance; PIU = project implementation 
unit; PMU = project management unit; RBI = Reserve Bank of India, WA = withdrawal applications. 
 
Detailed description: 
- Step 1: GCC through its PMU prepares a Withdrawal Application (WA) requesting for an initial 

advance against the ADB loan equal to 6 months cash needs and submit the WAs using the ADB 
Client Portal for Disbursement (CPD) to CAAA/DEA/MOF;  

- Step 2 & 9: Withdrawal applications are authorized by CAAA/DEA/MOF and subsequently reviewed 
by ADB,  

- Step 3: ADB disburses the advance in $ to the CAAA account maintained in RBI 
- Step 4: The funds are transferred in INR to the State treasury account of GOTN  
- Step 5: within 5 working days after the receipt, the state treasury transfers the funds to the advance 

subaccount maintained in a commercial bank;  
- Step 6: Contractor, Consultants etc.. submit an invoice to GCC 
- Step 7: GCC incurs expenditures as part of the project and make payments to contractors, etc. 
- Step 8: GCC through its PMU prepares WAs liquidating the advance and asking for a replenishment 

(as required) and submits the WA using the ADB Client Portal for Disbursement (CPD) to 
CAAA/DEA/MOF  

- Step 9: WAs are authorized by CAAA/DEA/MOF and subsequently received and reviewed by ADB  
- Step 10: ADB disburses the eligible portion of the WA in $ to the CAAA account maintained in RBI.  
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V. FINANCIAL MANAGEMENT 

A. Financial Management Assessment 

21. A financial management assessment (FMA) has been conducted for the GCC, in 
accordance with ADB’s Guidelines. 2  The FMA found that GCC has adequate financial 
management capacity to: (i) record the required financial transactions, (ii) provide reliable annual 
financial statements and audit reports in a timely manner, and (iii) safeguard the financial assets. 

 
22. The pre-mitigation financial management risk is assessed as substantial. The identified 
financial management risks include the following: (i) accounts staff lack knowledge of ADB 
financial reporting and audit requirements and disbursement procedures because the GCC has 
not previously implemented an ADB assisted project; (ii) no internal audit function exists; (iii) 
noncompliance issues have been identified by the statutory auditor; and (iv) the GCC statutory 
auditor may not be able to conduct any audit of the project financial statements in a timely manner. 
The risks will be mitigated by: (i) engaging an accounts and finance expert to support the project; 
(ii) providing training on ADB financial reporting and audit requirements and its disbursement 
procedures; and (iii) including comprehensive financial information in quarterly progress reports. 
The project financial statements will be audited annually by an auditor using auditing standards 
acceptable to ADB. The detailed financial management risks and mitigations measures are 
provided in the Table below. 

 
Table 21: Financial Management Inherent and Control Risk Assessment 

Risk Risk Assessment Proposed Mitigation Measures 
A.  Inherent Risks 

 
1. Country-

Specific Risks 
(India) 

MODERATE 
• The financial standards and capacity in 

Government of India’s public and private sector 
are sound. India has a strong accounting 
profession although most levels of the 
government still use a cash basis of 
accounting. 

 
• Not applicable 

 
 

2. Entity-Specific 
Risks (GCC)  

 

MODERATE 
• There are strong institutional mechanism and 

legislative framework for budgeting, 
accounting, and audit in a time-bound manner. 

 

 
• Not applicable 
 

3. Project-
Specific Risks 

MODERATE 
• No project-specific risks are identified. 

 
• Not applicable 

Overall  
Inherent Risk 

MODERATE 
 

B.  Control Risks – GCC and PMU (implementing agency) 

 
2 ADB. 2015. Financial Management Technical Guidance Note: Financial Management Assessment. Manila 

https://www.adb.org/sites/default/files/page/82468/financial-management-assessment.pdf
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Risk Risk Assessment Proposed Mitigation Measures 
1.   Implementing    

  Agency 
MODERATE 

• GCC has established a PMU and a PIU to 
implement the project. GCC has experience in 
managing externally financed projects with 
World Bank and KfW. However, the projects 
were operated through TNUIFSL and as result 
GCC may have limited experience with 
financial reporting and disbursement 
procedures of an externally financed project.  
GCC has no experience in handling ADB 
financed projects. 

 
• GCC’s financial management 

capacity needs to be 
strengthened to comply with 
ADB’s financial management 
requirements as outlined in the 
sections below.  
 
 
 
 

2. Funds Flow MODERATE 
• GOTN allocates ADB loan, GEF grant, and 

counterpart funds to GCC through MAWS 
department using the budgetary mechanism. 
GCC/PMU will make payment to contractors 
and consultants based on the progress. There 
has been no delays in the release of 
counterpart funding in the past, however the 
COVID-19 pandemic result in a delay in GOTN 
budget. 

 
• GCC has no prior experience in ADB’s 

disbursement procedures or systems 

 
• The advance fund disbursement 

procedure may be used for ADB 
loan portion. 

 
• The SOE threshold will initially 

be set up to a ceiling of max 
USD 100 000 for individual 
payments. 

 
• Training to be provided in ADB 

disbursement procedures and 
systems. 

3. Staffing                          MODERATE 
 The chief accounts officer is currently assigned to 
the PMU and an accounts officer has been 
assigned to the PIU. Moreover, SWD department 
has five dedicated accounts staffs with 
experience in implementing the WB financed 
project but the existing staff lack experience in 
ADB’s financial reporting and audit requirements. 

 
• An accounts and finance expert 

to be hired to support the PMU 
as part of the PSC. 

 
• Continuous training to be 

provided in ADB’s disbursement 
procedures as well as financial 
reporting and audit 
requirements. 

4. Accounting   
Policies and 
Procedures 

SUBSTANTIAL 
• GCC follows accrual-based accounting system 

as per Government of India approved National 
Municipal Accounting Manual. However, some 
non compliance issues have been noted in the 
past including that not all entity level income 
and expenditures are recorded on an accrual 
basis. Moreover, the manual may not fully 
cover ADB’s reporting requirements and the 
GCC budget codes differ from the expenditure 
categories in the PAM. 

 
 

 
 

• Separate books of accounts to 
be maintained under the project. 

 
• Detailed financial management 

instructions and reporting 
templates have been included in 
the PAM. 

 
• A conversion table will need to 

be developed to facilitate the 
alignment of GCC expenditure 
categories/budget codes with 
the expenditure categories and 
outputs defined in the PAM. 

 
• All project financial records and 

supporting documentation are to 
be orderly filed and made 
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Risk Risk Assessment Proposed Mitigation Measures 
available for auditors and ADB 
for inspection staff as 
necessary. 

 
• Ensure all entity level income 

and expenditures are recorded 
on an accrual basis of 
accounting (as recommended 
by the Statutory Auditor).  
 

5. Internal Audit SUBSTANTIAL 
• There is no in-house internal audit function. 

However, LFAD of GOTN conducts concurrent 
audit including post audit of all the 
transactions. Dedicated staffs of LFAD are 
available in GCC. Concurrent audit will also be 
conducted for this project. 

 
• The project will be covered by 

the LFAD concurrent audit. The 
PMU and PIU will monitor and 
resolve all concurrent audit 
recommendations in a timely 
manner. 

6. External Audit 
(entity level) 

                              MODERATE 
• External audit is conducted by LFAD in 

accordance with the statutory requirements. 
The audit is completed up to FY2018–2019. In 
general, the audit completed within 12 months 
after the fiscal year end.  

 
• GCC must ensure the AEFS is 

submitted to ADB within one 
month after being approved and 
preferably within 12 months 
after the end of the fiscal year.   

7. External Audit 
(project level) 

SUBSTANTIAL 
• Since the audit for the entity would generally 

get completed only by end of next financial 
year, there is a risk that the audit of the project 
financial statements may not be finalized within 
six months after end of eth fiscal year as 
required by ADB. Moreover, the LFAD does 
not have the experience to conduct the audit in 
accordance with ADB’s requirements. 

 

 
• Project audit to be conducted by 

CAG or an independent firm of 
chartered accountants 
empaneled by the CAG in 
accordance with international 
standards on auditing and 
agreed TORs between DEA, 
ADB and CAG. 

 
• The Auditor is to be sensitized 

in ADB’s audit requirements and 
the agreed TORs between DEA, 
ADB and CAG.  

 
• Audit report and management 

letter to be submitted to ADB 
within 6 months after the end of 
the fiscal year. 

8. Reporting and   
Monitoring 

MODERATE 
• The financial statements are prepared using 

the integrated accounting system. The financial 
reports of the project can be generated from 
the software using GCC chart of accounts. 
However, the financial reports will need to be 
further customized to be in line with the 
expenditure categories and outputs of the 
PAM.  

 
• The standard financial reports prepared by 

GCC may not fully satisfy ADB’s requirements.   

 
• The expenditure categories 

used in the financial reports will 
be aligned with the expenditure 
categories in the PAM. 

 
• Financial information to be 

included in the QPRs in a format 
agreed with ADB and to be 
submitted to ADB within 45 days 
after the end of the quarter. 
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Risk Risk Assessment Proposed Mitigation Measures 
• The project financial statements 

are to be prepared following the 
reporting templates included in 
the audit TORs agreed between 
DEA, ADB and CAG. 

9. Information 
Systems 

MODERATE 
• An integrated enterprise level software system 

is in place since 2010. All transactions are 
carried out only using this software. The 
project transactions will be recorded in the 
project module of the software and the 
financial reports will be further adjusted in 
excel. Data is stored at Government data 
center at Chennai.  

 
• The PMU is to make use of ADB 

financial management systems 
including the CPDs and the 
LFIS to reconcile the project 
books of accounts and ADB’s 
disbursement records and track 
Withdrawal applications. 

Overall  
Control Risk 

SUBSTANTIAL 

Financial 
management 

risk 

SUBSTANTIAL 

ADB = Asian Development Bank, AEFS = audited entity financial statement, APFS = audited project financial statement, 
CA = chartered accountant, CAG = Comptroller and Auditor General, CPD = client portal for disbursements, DEA = 
Department of Economic Affairs, FY = Financial Year, GCC = Greater Chennai Corporation, GEF = Global Environment 
Facility, GOTN = Government of Tamil Nadu, LFAD = Local Fund Audit Department; LFIS = Loan Financial Information 
Services, MAWS = Municipal Administration and Water Supply; PAM = project administration manual, PIUs = project 
implementation units, PMU = project management unit, QPR = quarterly progress report, SWD = storm water drain, 
TNUIFSL = Tamil Nadu Urban Infrastructure Financial Services Limited, TOR = terms of reference, USD = United States 
dollar.  
 
23. ADB and GCC have agreed to implement an action plan as key measures to address the 
deficiencies. The financial management action plan is provided in the Table below.  
 

Table 22: Financial Management Action Plan 
Area Agreed action Responsibility Timeframe Status 

Staffing Engage an accounts 
and  finance expert  to 
support the project as 
part of the PSC. 

GCC within 1 month after 
loan effectiveness 

Implemented. 

Capacity building Undertake Training in 
ADB’s financial 
management 
requirements (including 
Financial reporting and 
audit) as well as 
disbursement 
procedures and 
systems (LFIS, CPD 
etc). 

 
ADB & GCC 

By inception mission Implemented. 

Concurrent audit (1) Request LFAD to 
include the project 
in its concurrent 
audit plan.  

(2) Resolve recurrent 
audit observations 
in a timely manner 

GCC (1) By loan 
effectiveness 
 

(2) Quarterly. 
 
 
 

Implemented. 
 
 
Ongoing 
(continuous 
process) 
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and include the 
status of all 
material concurrent 
audit observations 
in the quarterly 
progress reports 
submitted to ADB.  

Accounting – entity 
level 

Ensure all entity level 
income and 
expenditures are 
recorded on an accrual 
basis of accounting (as 
recommended by the 
Statutory Auditor).   

GCC By the end of 
FY2021/22 

Ongoing. To 
be 
implemented 
within the 
specified 
timeframe. 

Accounting – 
project level 

(1) Develop a 
conversion table3 
to facilitate the 
alignment of GCC 
expenditure 
categories/budget 
codes with the 
expenditure 
categories and 
outputs outlined in 
the PAM; 

 
(2) All project records 

and supporting 
documentation to 
be orderly filed in 
the PIU, backed up 
regularly and made 
available for 
auditors and ADB 
for inspection as 
necessary.  

 
GCC 

(1) within one month 
after loan 
effectiveness 

 
 
 
 
(2) Continuous 

Ongoing. To 
be 
implemented 
within the 
specified 
timeframe. 
 
Implemented 
(continuous 
process) 

Financial reporting (1) Include 
comprehensive 
Financial 
information to in the 
QPRs in a format 
agreed with ADB4  

(2) Prepare project 
financial statements 
using the reporting 
templates included 
in the audit TORs 
agreed between 
DEA, CAG and 
ADB.  

 
 
GCC 

(1) Within 45 days 
after each 
quarter.    

 
 
 
(2) Within 2 months 

after the end of 
each fiscal year. 

(1) And (2) 
Not yet due. 
To be 
implemented 
within the 
specified 
timeframe. 

External audit - 
Project level 

1) Engage CAG or a 
CAG empaneled 
audit firm for the 

GCC (1) Within one-
quarter after the 

(1), (2), and 
(3) Not yet 
due. To be 

 
3 An indicative template for a conversion table is included in Appendix 13. 
4 An indicative template for financial information to be included in the QPRs is included in Appendix 14. 
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project audit using 
the audit TORs 
agreed between 
CAG, ADB and 
DEA.5  

2) Submit the APFS 
including a 
management letter 
to ADB within six 
months after the end 
of the fiscal year. 

3) Resolve all material 
audit observations 
and report the status 
of the observations 
in the QPRs; 

loan 
effectiveness 

(2) Within 6 months 
after the end of 
fiscal year. 

(3) Within 6 months 
after the date of 
the audit report 

implemented 
within the 
specified 
timeframe. 

External audit – 
Entity level 

Submit the AEFS to 
ADB annually in 
English language.  

 
GCC 

Annually within 1 
month after the 
approval of the 
AEFS by the 
relevant authority.  

Not yet due. 
To be 
implemented 
within the 
specified 
timeframe. 

Information 
systems 

Adjust the accounting 
software to ensure 
separate books of 
accounts are 
maintained for the 
project and automate 
the project financial 
reporting to the extent 
possible. 

GCC Within the first 
quarter of project 
implementation. 

Ongoing. To 
be 
implemented 
within the 
specified 
timeframe. 

Information 
systems 

Use the ADB’s LFIS to 
reconcile project 
accounts with ADB’s 
disbursement records. 

GCC On a quarterly basis  Ongoing. To 
be 
implemented 
within the 
specified 
timeframe.  

ADB = Asian Development Bank, AEFS = audited entity financial statement, APFS = audited project financial statement, 
CAG = Comptroller and Auditor General, CPD = client portal for disbursements, DEA = Department of Economic Affairs, 
GCC = Greater Chennai Corporation, LFIS = loan financial information system, PAM = project administration manual, 
PIU = project implementation unit, PSC = project support consultant, QPRs = quarterly progress reports, TOR = terms 
of reference. 
 
B. Disbursement 

1. Disbursement Arrangements for ADB Funds and funds directly administered 
by ADB 

24. The ADB loan and GEF grant proceeds will be disbursed in accordance with ADB’s Loan 
Disbursement Handbook (2017, as amended from time to time),6 and detailed arrangements 
agreed upon between the government and ADB. Online training for project staff on disbursement 

 
5 Agreed audit TORs included in Appendix 15. 
6 The handbook is available electronically from the ADB website (http://www.adb.org/documents/ loan-disbursement-

handbook.  
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policies and procedures is available.7 Project staff are encouraged to avail of this training to help 
ensure efficient disbursement and fiduciary control. 

 
25. The GCC through its PMU and PIU will be responsible for (i) preparing disbursement 
projections, (ii) requesting budgetary allocations for counterpart funds, (iii) collecting all supporting 
documents, and (iv) preparing and sending withdrawal applications to ADB. 
 
26. Advance fund procedure. The PMU may apply for the advance fund procedure for the 
ADB loan to the Government of India. After approval from the Government of India, an advance 
account will be established and maintained by Controller of Aid, Accounts and Audit (CAAA) for 
the ADB loan. The GCC through its PMU will be responsible for the preparation of 
liquidation/replenishment of the advance account. The currency of the advance account is United 
States dollar. The advance account is to be used exclusively for the ADB loan share of eligible 
expenditures. The CAAA, who established the advance account in its name, is accountable and 
responsible for proper use of advances to the advance account. In addition, a subaccount will be 
maintained in a commercial bank by the GCC PMU, for the ADB loan, receiving the Indian rupee 
from CAAA through the treasury of GOTN. The GOTN will ensure funds received from CAAA are 
transferred in full to the respective Subadvance account within 5 working days of the receipt of 
the advance or replenishment.  
 
27. The total outstanding advance to the advance accounts should not exceed the estimate 
of ADB’s share of expenditures to be paid through the advance account for the forthcoming 6 
months. The GCC through its PMU and PIU may request for initial and additional advances to the 
advance account based on an Estimate of Expenditure Sheet 8  setting out the estimated 
expenditures to be financed through the subadvance account for the forthcoming 6 months. 
Supporting documents should be submitted to ADB or retained by the PMU and PIU in 
accordance with the ADB’s Loan Disbursement Handbook (2017, as amended from time to time) 
when liquidating or replenishing the advance account. 
 
28. Statement of expenditure procedure.9  The statement of expenditure (SOE) procedure 
may be used for reimbursement of eligible expenditures and liquidation of advances. The ceiling 
of the SOE procedure is the equivalent of $100,000 per individual payment. Supporting 
documents and records for the expenditures claimed under the SOE should be maintained and 
made readily available for review by ADB's disbursement and review missions, upon ADB's 
request for submission of supporting documents on a sampling basis, and for independent audit. 
Reimbursement and liquidation of individual payments in excess of the SOE ceiling should be 
supported by full documentation when submitting the withdrawal application (WA) to ADB. 
 
29. Disbursement of performance based incentives. The Performance Based Incentives 
will be disbursed by the PMU/PIU to the zonal offices of the GCC, subject to the following: (i) a 
duly authorized request for disbursement submitted by the zonal office and supported by a report 
outlining the achievements against the agreed performance indicators; (ii) an evaluation report 
prepared by the Institutional Strengthening and Reforms Consultant (ISRC) verifying the 
performance of the zonal office and duly approved by the PMU; and (iii)  an approval by the PMU 
to disburse the performance based incentive to the zonal office.  When claiming the expenditures 
incurred as part of the performance based incentives, the supporting documentation listed below 

 
7 Disbursement eLearning.  
8  Estimate of Expenditure sheet is available in Appendix 8A of ADB’s Loan Disbursement Handbook (2017, as 

amended from time to time). 
9  SOE forms are available in Appendix 7B and 7D of ADB’s Loan Disbursement Handbook (2017, as amended from  

time to time). 

http://wpqr4.adb.org/disbursement_elearning.
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must be submitted to ADB together with the WA or later upon request, if SOE ceiling is exceeded. 
Otherwise, retained by GCC for annual audit of project financial statements and/or ADB’s review. 
ADB reserves the right to request submission of such documents, if deemed necessary. 

Table 23: Supporting Documents for Performance Based Incentives 

Category/item Supporting documentation to be 
submitted to ADB 

(upon request) 

Supporting documentation to be retained 

Performance 
Based 
Incentives  

a) Duly authorized request for 
disbursement (indicating the 
date, amount, bank account 
details, reference to the budget 
allocation/budget line, etc,) 
submitted by the Zonal Office; 
and,  

b) Official receipt, bank transfer 
record or other proof of 
payment by the PMU/PIU. 

a) Documentation evidencing the approval of 
the disbursement of performance based 
incentive by the PMU; 

b) Report outlining the achievements against 
the agreed performance indicators 
submitted by the zonal office; and, 

c) an evaluation report prepared by the ISRC 
and approved by the PMU  

ADB = Asian Development Bank, ISRC = institutional strengthening and reforms consultant, PIU = project 
implementation unit, PMU = project management unit. 
 
30. Before the submission of the first withdrawal application, the borrower should submit to 
ADB sufficient evidence of the authority of the person(s) who will sign the withdrawal applications 
on behalf of the government, together with the authenticated specimen signatures of each 
authorized person. The minimum value per withdrawal application is stipulated in the Loan 
Disbursement Handbook (2017, as amended from time to time). Individual payments below such 
amount should be paid by GCC or GOTN and subsequently claimed to ADB through 
reimbursement, unless otherwise accepted by ADB. The borrower should ensure sufficient category 
and contract balances before requesting disbursements. Use of ADB’s Client Portal for 
Disbursements (CPD) system is mandatory for submission of withdrawal applications to ADB.10  
 

2. Disbursement Arrangements for Counterpart Fund 

31. The government counterpart funds will be sufficiently allocated in the budget annually. 
GCC will be responsible for preparing disbursement projections and requesting budgetary 
allocations for the project, including counterpart funds to the Government of Tamil Nadu. All 
disbursements under government financing will be carried out in accordance with the regulations 
of the Government of India and the GOTN and accounting principles acceptable to ADB.  
 
C.  Financial Management Arrangements  

32. Financial Management capacity enhancement plan. In order to ensure sufficient 
knowledge in ADB’s Financial Management requirements, including procedures and related 
systems, GCC through its PMU and PIU must ensure that each financial and accounts staff 
assigned to the project undertake the following actions within the first 3 months working with the 
project:  

 
10 The CPD facilitates online submission of WA to ADB, resulting in faster disbursement. The forms to be completed 

by the Borrower are available online at https://www.adb.org/documents/client-portal-disbursements-guide.     

https://www.adb.org/documents/client-portal-disbursements-guide
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(i) Become aware of the ADB and national anticorruption policy and whistle blowing 
mechanisms; 

(ii) Master project legal agreements including the financial covenants and the relevant 
sections of the PAM, as well as the ADB Loan Disbursement Handbook; 

(iii) Obtain user/reader rights (as required) to ADBs systems including: the CPD and 
the Loan and Grant Financial information Service (L/GFIS); and 

(iv) Familiarize themselves with ADB’s reporting requirements including the agreed 
format for project financial statements and Audit Terms of References (TORs ) for 
audit of ADB assisted projects, agreed with the CAG, the DEA and ADB. 

 
33. In addition, the PMU and PIU should on a yearly basis liaise with ADB to take advantage 
of other Financial Management resources and training events organized by ADB, especially in 
the first 2 years of project implementation.11    
 
34. Accounting and financial reporting. GCC will maintain, separate books and records by 
funding source (ADB loan, GEF grant, Government counterpart financing etc.) for all expenditures 
incurred under the project in accordance with government’s accounting laws and regulations – 
cash basis of accounting, which are consistent with international accounting principles and 
practices. GCC will prepare project financial statements in accordance with government 
regulations and following the financial statements template provided in the Standardized Terms 
of Reference for audit of ADB assisted projects, agreed with the CAG of India, the DEA and ADB. 
Accordingly, the expected disclosures in the project financial statements should include the 
following: 

(i) Statement of cash receipts (by financing source: ADB loan, GEF grant, and GOTN) 
and payments (by expenditure category) for the current reporting period, past 
reporting period, and cumulative to date; 

(ii) Statement of expenditure by category and financier for the year/period end; 
(iii) Statement of advance/imprest subaccount; 
(iv) Statement of disbursement, disclosing all funds claimed from ADB by 

disbursement method, total expenditure claimed for the current reporting period, 
past reporting period, and cumulative to date. The notes of the financial statements 
should include a detailed list of all withdrawal applications submitted to, and the 
amounts paid by ADB as follows: (a) withdrawal application number; (b) the 
amount claimed and currency; (c) time period in which expenditures were incurred; 
(d) date submitted; (e) disbursement method; and (f) the amount disbursed by 
ADB; 

(v) Disbursement claimed under SOE procedure for the reporting period; 
(vi) Statement of appropriation vs. actual expenditures. Any significant variances must 

be duly explained;  
(vii) Expenditure by output/components for the current reporting period, past reporting 

period, and cumulative to date; and 
(viii) Notes to the Financial Statements disclosing the used accounting standards and 

policies and other relevant information and explanations.  
 
35. The expenditure categories and outputs used in the financial reports will be aligned with 
the expenditure categories of the PAM. The audit TORs agreed between ADB, CAG and DEA 
and the reporting templates are attached as Appendix 15. 
 

 
11 ADB e-learning courses include: ADB Disbursement eLearning course and Cash Basis IPSAS for ADB Project 

Financial Reporting. 
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36. In order to provide timely information on the project’s financial progress and the status of 
financial management to the project management, GOTN and ADB, GCC through its PMU and 
PIU will ensure that the detailed financial information is included in the Quarterly Progress reports 
to be submitted to ADB within 45 days after the end of the quarter. The information will include at 
least the following:12   

(i) Cumulative contract awards financed by the ADB loan, GEF grant, and counterpart 
funds (commitment of funds to date), and comparison with time-bound projections 
(targets – for ADB financing compare the  actual contract awards with the contract 
award curve included in the PAM). Any significant variances between planned and 
actual contract awards are to be explained; 

(ii) Cumulative disbursements from the ADB loan, GEF grant, and counterpart funds 
(expenditure to date), and comparison with time-bound projections (targets – for 
the ADB financing compare the actual disbursement with the disbursement 
projections as per the S-curve included in the PAM). Any significant variances 
between planned and actual disbursements are to be explained;  

(iii) Re-estimated costs to completion, need for reallocation within ADB loan or GEF 
grant categories, and whether an overall project cost overrun is likely; 

(iv) Reconciliation of project records and ADB disbursement records for the ADB loan 
and GEF grant for the financial year to date and cumulative from project inception 
to end of the reporting period. Any discrepancies and outline follow-up actions 
required are to be explained; 

(v) Variance analysis including budget vs actual expenditures and physical vs financial 
progress, with significant deviations explained; 

(vi) Summary of the status of financial covenants (if any) as outlined in the legal 
agreement; 

(vii) Summary of the status of Financial management in the project including: a) any 
problems in the existing financial management arrangements and /or flow of funds 
and b) any significant changes occurred during the reporting period (e.g. financial 
management staff turnover, implementation of new financial systems, emerging 
financial management related risks etc.); 

(viii) Summary of the status of: (a) the financial management action plan outlined in the 
PAM; (b) recommendations and actions raised by ADB as part of the Audited 
Project Financial Statements (APFS) review (if any); and (c) financial management 
related recommendations agreed during ADB review missions (if any); and 

(ix) Summary of the status of Status of past audit observations (resolved/ pending). 
 

37. Detailed financial reports may be included as an annex to the progress report as agreed 
with ADB. Sample template for the financial information to be included in the quarterly progress 
report is included as Appendix 14.  
 
38. To ensure the correctness and completeness of the project’s disbursement records, GCC 
through its PMU and PIU shall conduct: (i) monthly reconciliations of the advance subaccount; 
and (ii) quarterly reconciliation of the project accounts, and ADB’s disbursement data available in 
the Loan and Grant Financial Information Services (L/GFIS). Any discrepancies and/or 
reconciliation items will be promptly followed up on to ensure these are resolved in a prompt 
manner. The differences between amounts claimed and the amounts disbursed will be disclosed 
and explained in the withdrawal application register, in the quarterly progress reports and in the 
notes of the project financial statements. 
 

 
12 Detailed Financial reports may be attached to the quarterly progress reports to allow for more detailed analysis. 
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D. External Auditing and Public Disclosure 

39. GCC will cause the detailed project financial statements to be audited by an independent 
auditor acceptable to ADB and in accordance with international standards on auditing (ISA) or 
national equivalents13 and the audit TORs agreed between ADB, CAG, and DEA.14 The audited 
financial statements and the management letter will be submitted in the English language to ADB 
within 6 months of the end of the fiscal year by the executing agency.  
 
40. The audit report will include three separate auditor’s opinions, on the following (i) whether 
the project financial statements present an accurate and fair view or are presented fairly, in all 
material respects, in accordance with the applicable financial reporting standards; and (ii) whether 
the proceeds of the ADB loan and GEF grant were used only for the purpose(s) of the project. 
The audit report must also be accompanied by a management letter containing audit observations 
and recommendations for improvements in internal control and other matters coming to the 
attention of the auditor during the audit examination. The management letter should also include 
management’s response to the audit observations. From the second year onward, the 
management letter must also include a follow-up on previous years audit observations. In case 
the auditor does not issue a management letter, the auditor must issue a written confirmation that 
no internal control issues were identified as part of the audit. 
 
41. Moreover, the audited entity financial statements (AEFS) of GCC, together with the 
auditor’s report, will be submitted in English to ADB within 1 month after their approval by relevant 
authorities.15  
 
42. The government and the GCC have been made aware of ADB’s policy on delayed 
submission of audited project financial statements, and the requirements for the statements being 
of satisfactory and acceptable quality.16 If the audits required are not conducted in a manner 
satisfactory to ADB, or if the audits are substantially delayed, then ADB reserves the right to 
require an additional auditor, as mutually agreed with the borrower, to complete the audit in a 
satisfactory and timely manner. ADB reserves the right to verify the project’s financial accounts 
to confirm that the share of ADB’s financing is used in accordance with ADB’s policies and 
procedures. 
 

 
13 Audit standards promulgated by the CAG or the Institute of Chartered Accountants of India (ICAI) 
14 CAG or a chartered accountant firm empaneled by CAG. 
15 In accordance with the statutory requirements, the statutory auditor (Local Fund Audit Department) is expected to 

give an opinion and to prepare a report after verifying the Annual Financial Statement (Accounts) of GCC. The audit 
opinion is to be prepared in a standard format and is given in the name of Audit Certificate. When this Certificate is 
attached to the Annual Financial Statement, the accounts become an auditor certified accounts. The annual financial 
statements of GCC are expected to include at least the balance sheet, income and expenditure account and notes. 

16  Following is ADB’s policy on delayed submission of audited project financial statements: 
(i) When audited project financial statements are not received by the due date, ADB will write to the executing 

agency advising that (a) the audit documents are overdue; and (b) if they are not received within the next 6 
months, requests for new contract awards and disbursement such as new replenishment of advance accounts, 
processing of new reimbursement, and issuance of new commitment letters will not be processed. 

(ii) When audited project financial statements have not been received within 6 months after the due date, ADB will 
withhold processing of requests for new contract awards and disbursement such as new replenishment of 
imprest/advance accounts, processing of new reimbursement, and issuance of new commitment letters. ADB 
will (a) inform the executing agency of ADB’s actions; and (b) advise that the loan and grant may be suspended 
if the audit documents are not received within the next 6 months. 

(iii) When audited project financial statements have not been received within 12 months after the due date, ADB 
may suspend the loan. 
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43. Compliance with financial reporting and auditing requirements will be monitored by review 
missions and during normal program supervision, and followed up regularly with all concerned, 
including the external auditor. Public disclosure of the audited project financial statements, 
including the auditor’s opinion on the project financial statements, will be guided by ADB’s Access 
to Information Policy 2018.17 After the review, ADB will disclose the audited project financial 
statements and the opinion of the auditors on the project financial statements no later than 14 
days of ADB’s confirmation of their acceptability by posting them on ADB’s website. The 
management letter, additional auditor’s opinions, and audited entity financial statements will not 
be disclosed. 
 
44. ADB Loan and GEF Grant closure. In order to close the ADB loan and GEF grant 
accounts in a timely manner and to comply with ADBs requirements, GCC will ensure that the 
following measures are undertaken:    

(i) All ADB loan and GEF grant financed expenditures are incurred before or by the 
loan and grant closing dates; 

(ii) All withdrawal applications including liquidations of the advance account are 
submitted to ADB preferably by the loan closing date but in no case later the end 
of the winding up period; that is, within four months after the end of the loan closing 
date; 

(iii) Any unutilized advances are refunded to ADB within two months after the end of 
the winding up period;  

(iv) The final project financial statements (PFS) are prepared in a timely manner and 
include all expenditures incurred up to the loan and grant closing date as well as 
up to the final withdrawal application. The final PFS is to include a reconciliation of 
the project account and the ADB disbursement records for the fiscal year and 
cumulatively from inception. Any differences must be disclosed and explained; 

(v) All past external project audit observations have been duly addressed; 
(vi) The final project financial statements are audited by independent auditors as 

agreed with ADB and the APFS and the management letter are submitted to ADB 
as soon as possible after the loan and grant closing date; and 

(vii) All projects financial records are filed in an orderly manner, backed up 
electronically and stored in a secure location for a for at least one year following 
receipt by ADB of the final APFS or 2 years after the loan and grant closing date, 
whichever is later. 
 

VI. PROCUREMENT AND CONSULTING SERVICES 

A. Advance Contracting and Retroactive Financing 

45. All advance contracting and retroactive financing will be undertaken in conformity with 
ADB Procurement Policy and Regulations for ADB Borrowers (2017, as amended from time to 
time).  The Borrower, GOTN and GCC have been advised that approval of advance contracting 
and retroactive financing does not commit ADB to finance the project. 

46. Advance contracting. Advance contracting will apply for: (i) civil works, (ii) equipment, 
and (iii) consultants. Advance contracting that may be completed and concluded includes: (i) 
prequalification (if applicable) of contractors, preparation of procurement documents, 

 
17  Access to Information Policy: https://www.adb.org/documents/access-information-policy. 
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procurement, bid evaluation and award for civil works packages; and (ii) recruitment of 
consultants. 

47. Retroactive financing. Retroactive financing refers to ADB’s financing of project 
expenditures incurred and paid for by the borrower prior to the effectiveness of the loan agreement 
but not earlier than 12 months prior to the signing of the loan agreement. Except as otherwise 
agreed with ADB, the expenditures incurred for (i) civil works, (ii) equipment, and (iii) consulting 
services that are eligible for advance contracting will be eligible for retroactive financing. The 
maximum amount of eligible expenditures is equivalent of 20% of the ADB loan amount. 
Retroactive financing does not apply to the GEF grant. 

B. Procurement of Goods, Works, and Consulting Services 

48. All procurement of goods and works will be undertaken in accordance with ADB’s 
Procurement Policy (2017, as amended from time to time) and the Procurement Regulations for 
ADB Borrowers (2017, as amended from time to time). The Government has opted for the e-
bidding system developed by the National Informatics Center (NIC) in work contracts which ADB 
already approved.   

49. Before the start of any procurement, ADB and the government will review the public 
procurement laws of the central and state governments to ensure consistency with ADB’s 
Procurement Policy (2017, as amended from time to time) and the Procurement Regulations for 
ADB Borrowers (2017, as amended from time to time). In the event of discrepancy, ADB 
Procurement Policy and Regulations shall prevail.  

50. Procurement Post Review (sampling) shall be either conducted as part of project review 
missions or organized as distinct post review missions on an ad hoc basis, which ADB finds to be 
most efficient. The post review (sampling) shall be conducted in accordance with Guidance Notes 
on Procurement Review. 

51. An 18-month procurement plan indicating review procedures, goods, works, and 
consulting service contract packages and open competitive bidding (national and international) 
has been prepared and is on Appendix 1. 

52. All consultants will be recruited according to ADB’s Procurement Policy (2017, as 
amended from time to time) and the Procurement Regulations for ADB Borrowers (2017, as 
amended from time to time). The recruitment of consultants will not follow the e-bidding system. 

53. A consultancy firm, PSC with estimated 530 person-months of key personnel will be 
recruited to support PIU for project management as well as design and supervision of subprojects, 
ensuring compliance with ADB’s requirements. An estimated 198 person-months of key personnel 
will be recruited under a consulting firm as ISRC for sustainability improvement including 
performance based incentive program to zonal offices, inclusive sustainable operation and 
maintenance improvement plan with support from PSC, a road map for municipal resource 
mobilization of GCC;  resiliency and inclusiveness enhancement including flood resilience index 
(FRI) for the river basins and Chennai city and prepare framework for Improving flood resilience 
(FIFR), flood citizen observatory system; and social safeguards including the support for GESI 
activities and Involuntary resettlement.  
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54. Individual consultants with 98 person months shall be recruited to support implementation 
of the components under the GEF grant.   

C. Procurement Plan 

55. The procurement plan (Appendix 1) is prepared in accordance with the generic or ADB’s 
country-specific template prepared by the Procurement, Portfolio and Financial Management 
Department. The procurement plan provides: (i) a list of goods, works, and consulting services 
contract packages that will be processed over the next 18 months with milestone dates for 
activities; (ii) the proposed methods for procurement of such contracts that are permitted under 
the loan agreement; and (iii) the related ADB review procedures. The procurement plan will be 
updated by the PMU for approval by ADB, at least annually, and more frequently if necessary, 
and should cover the next 18 months of procurement activity. A delay in loan and grant 
effectiveness, other start-up delays, and delays during implementation will require an 
unscheduled procurement plan update. ADB will review each updated procurement plan prior to 
its publication. 

D. Consultant's Terms of Reference 

56. The terms of reference for PSC, ISRC, and individual consultants for the GEF grant are 
detailed in Appendix 2, Appendix 3, and Appendix 5, respectively. 

VII. SAFEGUARDS 

A.         Environmental Safeguards 

57. The project’s environmental safeguards process and important requirements of ADB 
Safeguards Policy Statement (SPS) 2009 are depicted in Figure 6 below. Table 24 below provides 
a summary of environmental safeguards compliance requirements that will be followed during 
project implementation.  

Figure 6: Process of Environmental Assessment 

 
EMP = environmental management plan, IEE = initial environmental examination.  
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Table 24: Summary Environmental Safeguard Compliance Requirements 

Project Stage Compliance Requirements 
Prior to loan 
effectiveness  

Environmental unit established in PIU, Safeguards and Gender Nodal 
Officer and Environmental Officer appointed  

Project preparation 
(preliminary & 
detailed design  

All the regulatory clearances / approval requirements of subproject 
identified  
IEE, including EMP, prepared for Category B project. Meaningful 
consultations with stakeholders and affected people conducted, and 
information disclosed 

Bidding process  IEE is approved by ADB prior to bid invitation  
 IEE for GEF component is updated with additional consultations and 

approved by ADB prior to bid invitation or bid submission at latest subject 
to the pandemic restrictions. 
Biodiversity expert (individual) is engaged by GCC immediately after the 
grant is available, prior to commencement of works at latest. 

  IEE, including EMP, included in the bid  
  IEE provisions and compliance requirements is explained to bidders in 

pre-bid meeting  
  All the regulatory clearances / approvals are in place for subproject prior 

to award of contract. 
 IEE, including EMP, included in construction contract 
Construction  GRM established prior to start of construction  
  Contractor complied with all pre-construction procedures including 

preparation of construction health & safety plan, traffic management 
plan, establishment of labor camps as per the EMP provisions etc.,  

 Site-specific EMPs (SEMPs) prepared by Contractor and approved by 
PIU prior to 
start of construction 

  SEMP implemented by contractor during construction  
  Monitoring conducted by PIU   
 Identified, assessed and reported any new/unanticipated impacts and/or 

non- 
compliances, and necessary corrective actions implemented 

  Semiannual EMR submitted to ADB and disclosed on ADB website 
  All the sites are cleaned up and restored as required prior to issuance of 

work completion certification to the contractor  
Operation  All the operational stage regulatory clearances/ approvals are in place 

prior to start of operation   
 Environmental monitoring report submitted to ADB annually and 

disclosed on ADB website until PCR is issued 
ADB = Asian Development Bank, EMP = environmental management plan, EMR = environmental monitoring report, GEF = 
Global Environment Facility, GCC = Greater Chennai Corporation, IEE = initial environmental examination, GRM = grievance 
redress mechanism, PCR = project completion report, PIU = project implementation unit, REA =rapid environmental assessment, 
SEMP = site-specific environmental management plan.  

58. The Project is classified as category B for environment as per ADB SPS 2009. GCC has 
prepared an initial environmental examination (IEE) report including an environmental 
management plan for the proposed improvement of storm water drainage systems. The project 
is located in urban and peri-urban areas along the Bay of Bengal coast. The IEE shows project 
activities unlikely to have significant adverse environmental impacts that are unprecedented or 
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irreversible. Project locations are not within or adjacent to environmentally sensitive areas. 
Predicted impacts are short term, site-specific, and experienced mainly during construction, and 
they can be mitigated or minimized to acceptable level with good construction practices and the 
mitigation measures defined in the environmental management plan, which has a health and 
safety plan specific to coronavirus disease (COVID-19). No works will be commenced in Coastal 
Regulation Zone until the clearance is obtained. The IEE has been disclosed on ADB and GCC 
websites and will be updated prior to contract award.  

59. The additional financing (GEF) component is also classified as category B for environment 
as per ADB SPS 2009. A draft IEE, including biodiversity assessment, is prepared for the GEF 
grant component to improve the flood retention capacity and rejuvenate Kadapakkam lake. The 
lake is seasonal and has no endangered species of flora or fauna. IEE shows impacts are not 
significant and potential impacts are mainly due to construction. Lake rejuvenation will likely have 
notable environmental benefits and enhance biodiversity. Public consultations were conducted 
during the IEE, and feedback considered in the project design. The IEE has been disclosed on 
ADB and GCC websites. GCC will conduct further consultations, consider feedback in project 
design, and will update the IEE and submit to ADB’s concurrence prior to bid invitation or bid 
submission at latest subject to the COVID-19 pandemic restrictions.  

60. Roles and Responsibilities. Municipal Administration and Water Supply (MAWS) 
Department of GOTN is the executing agency for the project and GCC is the implementing 
agency. A PMU reporting to the MAWS Department is established within GCC and a PIU in the 
storm water drain department of GCC. The PMU shall ensure environmental management plans 
(EMPs of both loan and GEF grant components) to be implemented as agreed while the PIU shall 
have overall responsibility for implementing environmental safeguards by monitoring and 
ensuring compliance with ADB’s Safeguards Policy and government requirements, obtaining the 
right-of-way clearances and ensuring integration of environmental safeguards in all documents, 
particularly in tender documents. PIU shall also prepare and submit to ADB periodic 
environmental safeguards monitoring reports. One Executive Engineer in the PIU shall be the 
nodal officer for environmental and social safeguards and gender who will be responsible to 
oversee all safeguards related activities. PIU shall have an Environmental Unit headed by a 
dedicated environmental officer appointed to manage project’s compliance with environmental 
safeguards requirements of ADB SPS. S/he will be supported by the environmental expert and 
the environmental safeguards support staff of the PSC. A biodiversity specialist (individual 
consultant) engaged under GEF component, will support PIU/PSC in design review and approval, 
supervision and monitoring of lake rejuvenation. Each contract package shall have the 
contractor’s environmental safeguards officer and safety engineer/ accident prevention officer for 
regular site supervision and management of EHS during construction. The contract of GEF 
component shall have a biodiversity expert with experience in forestry / plantation in Miyawaki 
method as part of contractor personnel. Lake Management Committee comprising various 
stakeholders including representatives from civil societies will oversee water and environmental 
quality monitoring of lake rejuvenation. 

61. The individual roles and responsibilities for environmental safeguards implementation at 
PIU, PSC and Contractors’ level are further described below: 

Environmental Officer at PIU with support from field engineers of PIU 
(i) Review and finalize project environmental category; 
(ii) Oversee preparation of IEEs; confirm existing IEEs/EMPs are updated based on 

detailed designs; 
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(iii) Oversee update of IEE (GEF component) for changes in design of components 
and submit to ADB for review, approval, and disclosure prior to award of contract 

(iv) Ensure that EMPs are included in bidding documents and civil works contracts; 
(v) Provide oversight on environmental management aspects of the project and 

ensure EMPs are implemented by contractors; 
(vi) Facilitate and ensure compliance with all government rules and regulations 

regarding site and environmental clearances, as well as any other environmental 
requirements (e.g., location clearance certificates, environmental clearance 
certificates, etc.), as relevant; 

(vii) Supervise and provide guidance to the contractor to properly carry out the 
environmental monitoring as per the monitoring plan; 

(viii) Review, monitor, and evaluate the effectiveness with which the EMPs are 
implemented, and recommend corrective actions to be taken as necessary;  

(ix) Consolidate monthly environmental monitoring reports for different packages and 
submit semiannual monitoring reports to ADB (see the format in Appendix 5);  

(x) Ensure timely disclosure of final IEEs/EMPs in locations and form accessible to 
the public; and   

(xi) Address any grievances brought about through the grievance redress mechanism 
in a timely manner.  

 
Environmental Expert of PSC with support from Environmental Safeguards 
Support Staff of PSC 
(i) Assist in prepare/update REA checklist; 
(ii) Assist in identification of sites/components in compliance with exclusion criteria 

and project environmental selection guidelines;  
(iii) Assist in update/prepare IEE report; 
(iv) Provide guidance and oversee work of EHS supervisor;  
(v) Assist in conduct public consultation and information disclosure;  
(vi) Monitor the implementation of EMP by contractor; report effectiveness and identify 

the need for corrective actions; work closely with Environmental Officer of PIU;  
(vii) Assist in review monthly EMP implementation reports submitted by contractors; 
(viii) Oversee and provide guidance to contractors on environmental monitoring (air, 

noise, etc.);  
(ix) Assist in preparing semiannual Environmental Monitoring Reports;  
(x) Assist in grievance redress, and ensure redress; and 
(xi) Provide regular on-site training programs to contractors site staff and supervisors. 

 
62. Civil works contracts and contractors. EMPs are to be included in bidding and contract 
documents and verified by the PIU. The contractors are required to appoint an environment 
safeguards officer and a safety engineer/accident prevention officer to ensure Environment, 
Health and Safety (EHS) requirements are adequately implemented as per the EMP during civil 
works. The contractors are to carry out all environmental mitigation and monitoring measures 
outlined in their contract. They are required to submit to PIU, for review and approval, a site 
environmental management plan (SEMP) including: (i) proposed sites/locations for construction 
work camps, storage areas, hauling roads, lay down areas, disposal areas for solid and 
hazardous wastes; (ii) specific mitigation measures following the approved EMP; (iii) monitoring 
program as per SEMP; (iv) site-specific OHS plan in accordance with the Health and Safety Plan 
(COVID-19); and (v) budget for SEMP implementation. No works are allowed to commence prior 
to approval of SEMP.   
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(i) A copy of the EMP/approved SEMP will be kept on-site during the construction 
period at all times. The EMP included in the bid and contract documents. 
Noncompliance with, or any deviation from, the conditions set out in this document 
constitutes a failure in compliance; 

(ii) The PIU will ensure that bidding and contract documents include specific 
provisions requiring contractors to comply with: (i) all applicable labor laws and 
core labor standards on: (a) prohibition of child labor as defined in national 
legislation for construction and maintenance activities; (b) equal pay for equal work 
of equal value regardless of gender, ethnicity, or caste; and (c) elimination of 
forced labor; and with (ii) the requirement to disseminate information on sexually 
transmitted diseases, including HIV/AIDS, to employees and local communities 
surrounding the project sites; and 

63. Prohibited investment activities. Pursuant to ADB’s SPS 2009, ADB funds may not be 
applied to the activities described on the ADB Prohibited Investment Activities List set forth at 
Appendix 5 of the ADB SPS 2009. 

B. Social Safeguards  
 
64. Involuntary resettlement. The project is classified as category B for involuntary 
resettlement as per ADB’s SPS. No private land acquisition is envisaged and all works are 
proposed in government land and road margins. The project involves construction of two pumping 
stations proposed on government land free from encumbrance, and construction and 
reconstruction of storm water drains in road margins, with only temporary income loss and 
damage to structures like ramps, steps and cement concrete floorings and improvements to 
existing canals that are free from encroachment. No physical or permanent economic 
displacement is anticipated. The temporary impacts arising out of excavation of trenches for 
construction of storm water drain and reconstruction of existing drains will be avoided by 
constructing the drains along the road margin within the right-of-way of city corporation/ highways 
department roads, by working at night time and by providing temporary access to businesses and 
residences for undisturbed movement of people.  

 
65. GCC has prepared three resettlement plans for the proposed project. No private land 
acquisition is envisaged in the proposed project. Temporary livelihood impacts as well as loss of 
minor structures such as steps or ramps during construction and reconstruction of storm water 
drains are anticipated. Efforts have been made in detailed design to avoid or minimize 
resettlement impact through careful design of the alignment of feeder drains, collector drains and 
arterial drain through available, existing right-of-way of the entire 588 km length of proposed new 
storm water drains and the alignment passes through National Highways, State Highways and 
Corporation Roads. In case any of the assessed impacts are possible to avoid during civil works, 
no compensation needs to be paid. Any such avoided impacts will be carefully documented with 
photographic evidence during construction and consultations with persons assessed as affected 
in the updated draft resettlement plans.  
 
66. The Kadapakkam Lake to be rejuvenated by the GEF grant is in government land and free 
of encumbrances. No land acquisition, or physical or permanent economic displacement, is 
envisaged. The safeguard category for involuntary resettlement of GEF-funded component is 
classified as C. The land acquisition and resettlement due diligence report has been prepared for 
the component which will be updated and reconfirmed for final impact, if any, following the detailed 
design and detailed measurement survey. 
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67. Indigenous peoples. The project is classified as Category C for indigenous peoples as 
per ADB’s SPS (2009). Scheduled tribes comprise only 0.22% of the population of Chennai. 
Indigenous peoples are assimilated into urban society, and do not retain such defining 
characteristics of scheduled tribes as distinctive culture, shyness, geographical isolation, or social 
and economic backwardness. No direct or indirect impacts are anticipated on the dignity, human 
rights, livelihood systems or territories, or natural or cultural resources that are used, owned, 
occupied, or claimed by indigenous peoples as their ancestral domain or assets. Hence, there is 
no need for an indigenous peoples plan for this subproject. For the GEF-funded component, 
based on field visit and consultations, no tribal population was found in the areas surrounding the 
Kadapakkam Lake. 

68. Roles and Responsibilities. The PMU shall have overall responsibility for monitoring and 
ensuring compliance with ADB’s SPS 2009, safeguards requirement on involuntary resettlement. 
The PMU will also support resolution of grievances escalated to the third level of grievance 
redress mechanism (GRM). 

69. Project implementation unit. The PIU is responsible for implementation, internal 
monitoring and reporting on social safeguards and grievance resolution, for project components. 
A Nodal Officer (safeguards and gender) in the rank of Executive Engineer will be responsible for 
environmental and social safeguards and gender and will be reporting to the Superintending 
Engineer. The nodal officer safeguards and gender at PIU will be supported by a social officer, 
who will be responsible for social safeguards and gender. The PSC social and resettlement expert 
will support the field level officers and the PIU social officer and nodal officer safeguards and 
gender in social safeguards compliance.  

70. The nodal officer safeguards and gender in the PIU with assistance from PIU social officer, 
PSC social and resettlement expert and ISRC gender expert will:  

(i) update phase wise resettlement plans in accordance with this project’s involuntary 
resettlement principles and ADB’s SPS, 2009), in case of any alignment/design 
change during field verification, prior to start of construction and submit to ADB for 
review, final approval, and disclosure prior to award of contract; 

(ii) update due diligence report of the GEF-funded components for changes in design 
or location of components proposed under the grant and submit to ADB for review, 
final approval and disclosure prior to award of contract; 

(iii) ensure disclosure of the project entitlement matrix and the structure and process 
of GRM to all affected persons where loan and grant components are proposed;  

(iv) ensure payment of compensation and R&R assistances prior to commencement 
of civil works, if avoidance is not feasible;  

(v) monitor resettlement plan implementation during construction; 
(vi) ensure that escalated grievances are resolved/addressed through the GRM in a 

timely manner, and take quick corrective actions where necessary to facilitate the 
redressal of grievances; 

(vii) engage in ongoing meaningful consultations with stakeholders, affected persons 
and schools (staff, student and parents); and 

(viii) support Superintending Engineer, the member secretary, for the effective 
functioning of the project GRM and maintain the records. 
 

71. At field level, the respective contract package site in charge Executive Engineers and their 
Assistant Executive Engineers will be responsible for social safeguards compliance with the 
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assistance from PSC social and resettlement expert, the ISRC gender expert and the contractor’s 
social safeguards specialist: 

(i) disclose the construction schedule to the affected persons and beneficiaries along 
the sections where drain work is proposed along with details of traffic arrangement 
and contact details of the GCC engineer and contractor’s site engineer; 

(ii) disclose the resettlement plans including project entitlement matrix and the 
structure and the process of GRM to all affected persons;  

(iii) identify, document and mitigate temporary impacts arising out of construction of 
storm water drain; 

(iv) identify, document and compensate and / or restore impact to encroached 
structures, as a result of construction of storm water drain;  

(v) confirm with affected persons, receipt of payment of compensation and R&R 
assistances prior to commencement of civil works, if impact avoidance is not 
feasible;  

(vi) submit periodically, details of temporary impacts, impact to encroached structures, 
measures adopted for avoidance, payment for and/or restoration of affected 
encroached structures; 

(vii) assist affected persons in resolving their grievances through the GRM in a timely 
manner, and take quick corrective actions where necessary to facilitate the 
redressal of grievances; 

(viii) engage in ongoing meaningful consultations with stakeholders, affected persons; 
and 

(ix) responsible for implementation of the Resettlement Plans, any impact avoidance 
and mitigation measures specified in the due diligence reports and provide data 
and information on both loan and grant components to the nodal officer 
(safeguards and gender) at PIU for monitoring and reporting purpose.  
 

72. The social and resettlement expert of the PSC and gender expert of ISRC will coordinate 
and assist PIU social officer, contract package site in charge Executive Engineer, and the 
Assistant Executive Engineer and the contractor’s social safeguards specialist in all the safeguard 
related activities of the project and the implementation of the resettlement plans. The PSC social 
and resettlement Expert will be responsible for the following tasks:   

(i) updating of the resettlement plans and due diligence report, if there is any design 
change or impacts documented resulting from detailed measurement survey 
during finalization of detailed engineering design; 

(ii) assist field level officers in ensuring social safeguards compliance;   
(iii) provide guidance to PIU, field level GCC officers and contractor’s social 

safeguards specialist and oversee the resettlement plan implementation;  
(iv) assist field level GCC officers and supervise contractor’s social safeguards 

specialist in carrying out assessment of temporary impacts and/or impact to 
encroached structure, mitigating impacts, and submitting periodic reports;  

(v) assist in conduct of public consultation and information disclosure;  
(vi) monitor the implementation of the resettlement plans, identify deviations or laxity, 

if any, and prepare corrective action plan and report to PIU social officer;  
(vii) assist in preparing of monthly quarterly resettlement plans implementation 

progress reports for submission to Superintending Engineer, PIU; 
(viii) assist in preparing semiannual social safeguards monitoring reports;  
(ix) assist in grievance redress; and  
(x) provide regular on-site training programs to GCC field staff and contractors site 

engineers and supervisors. 
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73. The contractor’s social safeguards specialist with the guidance of the PSC social and 
resettlement expert and ISRC gender expert will:   

(i) assist field level officers in ensuring social safeguards compliance;   
(ii) ensure no storm water drain civil works are undertaken in sections where 

compensation and assistances are not paid and / or temporary access is not 
provided; 

(iii) in consultation with the field level GCC officers, inform all persons along the 
sections where excavation and construction of storm water drain is proposed about 
the time line and the measures taken to minimize and avoid impacts;  

(iv) undertake assessment of temporary impacts and/or impact to encroached 
structure along sections where storm water drain civil works are proposed, mitigate 
impacts in consultation with PIU social officer and PSC social and resettlement 
expert; 

(v) provide data and information as required by PIU;  
(vi) undertake public consultation and information disclosure with the support of the 

field level GCC officers, PSC social and resettlement expert and PIU social officer; 
and  

(vii) assist and if required represent the affected persons in resolution of grievances. 
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Figure 7: Safeguards and Gender Implementation Arrangements 

 
ACS = Additional Chief Secretary, GCC = Greater Chennai Corporation, GOTN = Government of Tamil Nadu, ISRC = Institutional Strengthening and 
Reform Consultant, MAWS = Municipal Administration and Water Supply, SWD = stormwater drain, TL = Team Leader.  
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C. Common Grievance Redress Mechanism 
 
74. A grievance redress mechanism (GRM) will be established at three levels and will cover 
both environment and social issues of project components, interdepartmental concerns related to 
utility shifting and/or damages to utilities, and improvements proposed to Kadapakkam Lake under 
the GEF grant. The GRM will be established to evaluate, and facilitate the resolution of affected 
persons concerns, complaints, and grievances related to social and environmental issues related 
to the project in a time-bound manner. GRM will be accessible, inclusive, gender-sensitive and 
culturally appropriate for receiving and facilitating the resolution of affected persons' grievances 
related to the project. GCC has a well-established public grievance and redressal system to 
address concerns, complaints and grievances related to the various functions and services of 
GCC.18 The project GRM to be well integrated with the existing public grievance redress system 
of GCC. 
 
75. The GRM will be disclosed to the affected communities and households prior to the 
mobilization of contractors for the project. The PIU safeguard officers will be responsible for 
registration of grievances, disclosure and communication and timely resolution of grievances. 
Complaint registers will be maintained at contractor’s site office(s), PIU and PMU levels with 
details of complaint lodged, date of personal hearing, action taken and date of communication 
sent to complainant. Registration of grievances will be facilitated by the contractor's social expert. 
Contact details and the process of grievance redressal will be disclosed to the project affected 
communities through leaflets.   
 
76. Affected persons will have the flexibility of conveying grievances/suggestions by 
submitting the grievance/suggestion in writing, through telephone call to Executive Engineer, PIU 
safeguard officers, or by writing in the complaints register at the Division Office or by submitting 
grievance/suggestion by e-mail to GCC. Further, affected persons and/or persons can convey 
their grievances/suggestions through the public grievance and redressal system of GCC either 
through internet or by calling the telephone number ‘1913’ or by writing to the Commissioner. 
 
D. Grievance Redressal Process 
 
77. In case of grievances that are immediate and urgent in the perception of the complainant, 
the Executive Engineer on-site will provide the mos`t easily accessible or first level of contact for 
quick resolution of grievances. Contact phone numbers and names of the concerned Executive 
Engineer, PIU safeguard officers, contractors and that of the public grievance redressal system 
will be displayed at all construction sites at visible locations. The second level will be a four 
member committee with the Superintending Engineer (SWD), GCC acting as its convenor. Third 
level will be the appellate level with the Chief Engineer (General) and Deputy Commissioner 
(Works). 

(i) 1st Level Grievance. The phone number of the site in charge Executive Engineer 
and of the public grievance redressal system should be made available at the 
construction site signboards. The contractors and field unit staff can immediately 
resolve grievances on-site and seek the advice of the Executive Engineer as 
required, and resolve grievances within seven days of receipt of a 
complaint/grievance; 

(ii) 2nd Level Grievance. All grievances that cannot be redressed within seven days 
at field level will be reviewed by the GRC at PIU level comprising of 4-members, 

 
18 https://erp.chennaicorporation.gov.in/pgr/ 
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with preferably one member being a woman. The committee will have any one 
elected member of the legislature, concerned zonal officer, a person of repute and 
standing in locality, nominated by the Commissioner, GCC and the Superintending 
Engineer (SWD) acting as its convenor; and 

(iii) 3rd Level Grievance. All grievances that cannot be redressed within 15 days at 
PIU level, will be placed before the Chief Engineer (General), who will consult with 
Deputy Commissioner (Works) in grievance resolution.  

 
Figure 8: Grievance Redress Mechanism Process 

 
GCC = Greater Chennai Corporation, GRC = grievance redress committee, SE = Superintending Engineer, SWD = Storm Water 
Drain. 

 
78. Court of Law. Despite the project GRM, an aggrieved person shall have access to the 
country's legal system at any stage and accessing the country's legal system can run parallel to 
accessing the GRM and is not dependent on the negative outcome of the GRM. 
 
79. ADB Accountability Mechanism. In the event that the established GRM is not in a 
position to resolve the issue, the affected person also can use the ADB Accountability Mechanism 
through directly contacting (in writing) the Complaint Receiving Officer (CRO) at ADB 
headquarters or the ADB India Resident Mission (INRM). The complaint can be submitted in any 
of the official languages of ADB’s developing member countries. 
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VIII. GENDER AND SOCIAL DIMENSIONS  

80. The Project area is located in northern part of the GCC and covers three zones viz. Zone 
I: Thiruvottiyur, Zone II: Manali, and Zone III: Madhavaram and part of three other zones viz.  Zone 
VI: Thiru Vi Ka Nagar, Zone VII: Ambattur, and Zone VIII: Anna Nagar. The project area includes 
394 slums that house 11.6% of the population. Many of these slums are located alongside water 
courses and low-lying areas, making the poor more vulnerable to urban floods. These people are 
more likely to live at substandard housing in flood-prone zones. They have limited awareness of 
flood risks, inadequate access to basic services, and insufficient capacity to cope with flooding. 
While improved flood protection infrastructure will directly benefit all residents in the project area, 
the socially excluded and vulnerable groups—income poor, women, older people, children, 
persons with disabilities—are anticipated to greatly benefit from the proposed project.  

81. The project design is pro-poor and gender-responsive. It is classified effective gender 
mainstreaming (EGM). A gender equality and social inclusion action plan (GESI AP) has been 
prepared (Table 25), with a focus on capacity building of stakeholders, human capital 
development and institutional development. It includes the following targets: (i) rehabilitation of 
four GCC relief camps into gender-responsive and socially inclusive  camps;;

19 (ii) community 
safety features in the design of storm water drains;20 (iii) mapping of flood induced livelihood loss 
to women and men in three pilot  slums, followed by a training needs assessment; (iv) livelihood 
trainings for at least 50 vulnerable slum dwellers, including at least 50% women; and (v) 
preparation and approval of an inclusive sustainable, operation and maintenance improvement 
plan with gender-responsive and socially inclusive features..

21 The GESI AP was further updated 
to align with the revised DMF incorporating component of the GEF grant. The proposed GESI 
indicators respond to GEF’s new Policy on Gender Equality. The updated GESI AP includes the 
following additional indicators of the GEF funded component: (i) incorporation of elderly, women, 
children, and persons with disabilities (EWCD)-friendly features in the design of Kadapakkam 
Lake complex;22 (ii) workshops and trainings to enhance knowledge of participants including 40% 
women from Indian cities on nature-based solutions for integrated flood risk management; and 
(iii) global and national dialogues to enhance knowledge of GCC staff and Government of Tamil 
Nadu including at least 40% women staff on integrated sustainable urban development. 

82. A series of trainings, awareness generation programs and behavior, change, 
communication (BCC) campaigns are included in the GESI AP. These include (i) trainings and 
capacity development of community members in green infrastructure investments, rain water 
harvesting, link between flooding, solid waste management and protection of waterbodies, with a 

 
19 A gender-responsive and socially inclusive relief camp will have the following features: (i) at least one female worker 

or caretaker with supplies of sanitary napkins, soap, a basic first aid kit with medicines; (ii) safe spaces (affording 
privacy and security) for women, especially nursing mothers and adolescent girls; (iii) separate, well-lit and clean 
toilets for men and women, with barrier-free access for people with disabilities and older persons; water, hooks, 
ledges and shelves in the toilet; (iv) provisions for washing and disposal of menstrual products; (v) regular (daily) 
visits by female student volunteers and awareness generation on mechanism to address women’s vulnerability to 
violence and trafficking; (vi) regular interaction between volunteers and people with disabilities within the relief camp; 
and (vii) helpline numbers displayed on walls.  

20 Community safety features include covered storm water drains to prevent accidents, barricading arrangements at all 
construction sites, chain link fencing along open drain sections, immediate restoration of interruption to street lighting 
system due to construction activities, helpline numbers for women etc. 

21 The O&M manual will include a community awareness and information dissemination component, including women’s 
participation in O&M of drains. 

22 EWCD-friendly features include safety rails, signages, child, elderly and persons with disability compatible toilet 
facilities, separate toilet facilities for women and men, accessible pathways, side benches, drinking water facilities, 
rain shelters, illumination along pathways, display of emergency contact numbers etc. 
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target to ensure 50% participation of women; (ii) trainings for eight committees of women self -
help-group (SHG) federations (two in each zone) and one committee of transgenders in  rescue, 
relief and rehabilitation; (iii) trainings for technical staff of GCC on planning and design of storm 
water drainage systems, solid waste and flood risks; and sustainable operation and management 
of urban drainage systems, solid waste and flood risks with  targets to ensure participation of 
women staff; (iv) trainings for GCC, PMU, and PIU staff on gender mainstreaming and social 
inclusion and gender-responsive and socially inclusive flood management (v) trainings for 100 
de-silting and conservancy workers, including at least 80% of women workers in cleaning and 
upkeep of storm water drainage systems.  

83. Implementation arrangement. The executing agency, Municipal Administration and 
Water Supply Department, will endorse the GESI action plan and ensure that the PIU, under 
overall supervision of the PMU, will implement, monitor and report progress regularly. The 
Executive Engineer (Safeguards and Gender Nodal Officer) will have overall responsibility related 
to implementation of the GESI action plan. He/she will guide and monitor the PIU Social Officer 
in implementation of the GESI action plan and routine collection and maintenance of sex 
disaggregated data. The Social Officer of the PIU will be responsible for day-to-day 
implementation, monitoring and reporting of the GESI action plan; consolidation of the quarterly 
GESI action plan update and its submission to ADB. He/she will also be the gender focal point to 
facilitate coordination. He/she will coordinate all public awareness campaigns conducted by the 
PIU. The ISRC will include a Gender Expert (consultant), who will support the PIU in 
implementation, monitoring and reporting of the GESI action plan and will be responsible for 
conceptualizing, planning and organizing the trainings and workshops mentioned in the GESI 
action plan, ensuring participation of women in trainings and awareness campaigns and 
conducting pre and post-activity assessments to assess learning gains. The Gender Expert will 
assist the PIU in setting up a monitoring system for the GESI action plan.  

84. The GESI action plan has clear targets, responsibilities, and timeframe to ensure effective 
implementation, monitoring and reporting of GESI affected persons activities. The revised GESI 
action plan monitoring matrix is in Appendix 20. The budget for GESI action plan implementation 
has been absorbed in ISRC budget. 
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Table 25: GENDER EQUALITY AND SOCIAL INCLUSION ACTION PLAN 
Activities Indicators/Targets Responsibility Time Frame 

Output 1. Climate-resilient urban flood protection infrastructure improved in the Chennai-Kosasthalaiyar River Basin 
1.1 Enhance community safety in 

SWD design and construction 
(i) Community safety featuresa integrated in SWD design and construction PMU/PIU Year 1 

onwards 

1.2  Rehabilitate existing flood 
relief camps 

(ii) Four GCC relief camps (one in each project zone) rehabilitated to be gender responsive 
and socially inclusive campsb 

(iii) Physical distancing arrangementsc and WASH facilities available at four rehabilitated 
GCC relief camps 

PMU/PIU 
supported by PSC 

and ISRC 

Year 1 
onwards 

1.3 Incorporate EWCD-friendly 
features in Kadapakkam lake 
complex 

(iv)   EWCD-friendly features incorporated in the Kadapakkam lake complex (GEF-funded)d 
 

PMU/PIU, ISRC, 
GEF-funded 
consultants 

Year 1 
onwards 
(GEF) 

Output 2.  Urban flood preparedness of the GCC and project communities enhanced 
2.1 Develop capacities of 

community members on 
green infrastructure 
investments and rainwater 
harvesting 

(v) By 2025, at least 200 persons (including at least 50% women) among project community 
trained and reported increased knowledge on importance, features, examples, and 
maintenance of green infrastructure schemes including rainwater harvesting (2021 
baseline: not applicable) 

 

ISRC, PMU, PIU Year 1–4 

2.2 Create awareness among 
community members 
(specifically targeting women) 
on flood risks, impacts, and 
vulnerability 

(vi) By 2025, at least 200 persons (including at least 50% women) reported increased 
knowledge on flood risks, impacts, links between flooding, solid waste management, 
sewerage service house connections, and the protection of waterbodies through six 
awareness workshops conducted in the Project area (2021 baseline: not applicable) 

(vii) Audience segmented BCC campaigns conducted targeting 200 people in slums in 
project area (including at least 50% women) on flood risks and impacts, measures to 
address vulnerabilities of women, children, the elderly, and people with disabilities 

ISRC Gender 
Consultant in 

oversight of PMU 
and relevant PIU 

Year 1–3 

2.3 Strengthen institutional 
capacity of GCC, PMU, PIU, 
and project consultants 

(viii) By 2025, at least 50% of GCC technical staff (SWD Department) in the project area, 
including 80% of women technical staff, reported increased knowledge on planning and 
design of storm water drainage systems, solid waste, and flood risks (2021 baseline: 0)  

(ix) At least 90% of GCC, PMU, PIU, project consultants, including 80% of women staff, 
reported increased knowledge of gender mainstreaming and social inclusion and gender 
responsive and socially inclusive flood management 

PMU/PIU 
supported by ISRC 

 

Year 1–4 

2.4 Build resilience of flood 
affected low-income 
communities, especially 
women 

(x) Extent and nature of flood induced livelihood loss to women and men in three pilot slums 
in project area mapped and training needs assessment conducted. 

(xi) Fifty vulnerable slum dwellers (including at least 50% women) trained to increase 
employability or alternative livelihoods 

(xii) Eight committees of women SHG federations (2 in each zone) and one committee of 
transgenders trained to work in rescue, relief, and rehabilitation 

PMU/PIU 
supported by ISRC 

 

Year 1 
onwards 

2.5 Enhance knowledge on 
nature-based urban flood risk 
management through 
workshops and trainings 

(xiii) At least 50 participants from Indian cities (including at least 40% women) reported 
increased knowledge on nature-based urban flood risk management through workshops 
and trainings (GEF-funded) (2022 baseline:0) 

PMU/PIU, ISRC, 
and GEF-funded 

consultants 

Year 1-4 
(GEF) 
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2.6 Enhance knowledge of GCC 
and Government of Tamil 
Nadu on integrated 
sustainable urban 
development through global 
and national dialogues 

(xiv)    At least 10 officers of GCC and Government of Tamil Nadu (including at least 40% 
women) reported increased knowledge on integrated sustainable urban development 
through global and national dialogues (GEF-funded) (2022 baseline:0) 

 

PMU/PIU, ISRC, 
GEF-funded 
consultants 

Year 1-4 
(GEF) 

Output 3. Measures for sustaining operation and maintenance of storm water drainage systems established in the GCC 
3.1 Prepare an inclusive O&M 

plan and manual. 
(xv) By 2025, a gender–responsive and socially inclusive sustainable operation and 

maintenance improvement plane prepared and adopted. (2021 Baseline: Not applicable)        
PMU/PIU, PSC, 

Contractors 
Year 1 

onwards 
3.2 Strengthen staff performance 

on operation and 
management of urban 
drainage systems, solid 
waste, and flood risks 

(xvi) By 2025, at least 50% of GCC technical staff (SWD Department) in the project area, 
including 80% of women technical staff, trained, and reported increased knowledge on 
sustainable operation and management of urban drainage systems, solid waste, and 
flood risks (2021 baseline: 0) 

PMU/PIU, PSC, 
ISRC 

Year 1 
onwards 

3.3 Train drain de-silting and 
conservancy workers, 
including women, in cleaning 
and maintaining storm water 
drains 

(xvii) By 2025, 100 de-silting workers and conservancy workers (including at least 50 women 
workers) reported increased knowledge and skills of cleaning and maintaining storm 
water drainage systems. (2021 Baseline: 0) 

 

PMU/PIU, PSC, 
Contractors, ISRC 

Year 1 
onwards 

BCC = behavior, change, communication, EWCD = elderly, women, children, and persons with disabilities, GCC = Greater Chennai Corporation, GEF = Global Environment Facility, 
ISRC = institutional strengthening and reforms consultant, MHM = menstrual hygiene management, O&M = operation and maintenance, PIU = project implementation unit, PMU = project 
management unit, PSC = project support consultant, SHG = self-help group, SWD = storm water drain, WASH = water, sanitation and hygiene.  
a   Community safety features include covered storm water drains to prevent accidents, barricading arrangements at all construction sites, chain link fencing along open drain sections, 

immediate restoration of interruption to street lighting system due to construction activities, helpline numbers for women, etc. 
b   A gender-responsive and socially inclusive relief camp will have the following features: (i) at least one female worker or caretaker with supplies of sanitary napkins, soap, a basic first 

aid kit with medicines; (ii) safe spaces (affording privacy and security) for women, especially nursing mothers and adolescent girls; (iii) separate, well-lit and clean toilets for men and 
women, with barrier-free access for people with disabilities and older persons; water, hooks, ledges and shelves in the toilet; (iv) provisions for washing and disposal of menstrual 
products; (v) regular (daily) visits by female student volunteers and awareness generation on mechanism to address women’s vulnerability to violence and trafficking; (vi) regular 
interaction between volunteers and people with disabilities within the relief camp; and (vii) helpline numbers displayed on walls. 

c     Physical distancing measures include: (i) ground markings with spacing of 2.5 feet for queues to collect food, essentials, medical supplies and fetching water within the camp; (ii) 
demarcated  visiting areas for officials/any other visitors to the camp; and (iii) display of notices on the importance of physical distancing and other safety measures.   

d   EWCD-friendly features include safety rails, signages, child, elderly and persons with disability compatible toilet facilities, separate toilet facilities for women and men, accessible 
pathways, side benches, drinking water facilities, rain shelters, illumination along pathways, display of emergency contact numbers etc.  

e  The O&M manual will include a community awareness and information dissemination component, including women’s participation in O&M of drains. 
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IX. PERFORMANCE MONITORING, EVALUATION, REPORTING, AND 
COMMUNICATION 

A. Project Design and Monitoring Framework  

85. The revised project design and monitoring framework (DMF) is shown below. It strikes out 
content for deletion and underlines content to be added.  

Impacts the Project is Aligned with 
Chennai City made a safe place to live in, with reduced vulnerability to disaster (City Disaster Management 
Plan)a 

 

Results Chain Performance Indicators  

Data Sources 
and Reporting 
Mechanisms 

Risks and Critical 
Assumptions  

Outcome By 2028:   
Climate and 
disaster 
resilience in the 
Chennai–
Kosasthalaiyar 
River basin 
strengthened 

1.9 million people living in the flood-prone 
areas of the Chennai–Kosasthalaiyar River 
basin protected from flood risk from a 1:2-
year return period rainfall (2021 baseline: 0)  
(OPs 3.2 and 4.1)b 

GCC reports, 
including rainfall 
data, flood area 
records, and 
flood-affected 
people records 

A: The 
precipitation level 
and sea level rise 
will be within 
climate change 
projections under 
the RCP 8.5 
scenario. 
 
R: Delay in the 
completion of other 
planned water 
body restoration 
and channel 
rehabilitation 
projects under the 
Public Works 
Department may 
limit full realization 
of expected 
benefits.c 

Outputs By 2027:   
1. Climate-
resilient urban 
flood protection 
infrastructure 
improved in the 
Chennai–
Kosasthalaiyar 
River basin 

1a. 588 km of new stormwater drains 
constructed (2021 baseline: 0)  
(OPs 1.3.1; 3.2.5; and 4.1.2) 
 
1b. 175 km of stormwater drains upgraded 
(2021 baseline: 0) (OPs 1.3.1; 3.2.5; and 
4.1.2) 
 
1c. 11 km stretches in four primary channels 
(Ambattur, Korattur, Kadappakkam, and 
Ariyallur) rehabilitated (2021 baseline: 0)  
(OPs 1.3.1; 3.2.5; and 4.1.2) 
 
1d. One stormwater pumping station of 200 
kW upgraded, and one new stormwater 
pumping station of 200 kW commissioned  
(2021 baseline: 0) (OPs 1.3.1; 3.2.5; and 
4.1.2) 
 

1a.–1g. Project 
quarterly 
progress report, 
GCC annual 
reports 

R: Heavy 
monsoons 
exceeding 
projections may 
delay construction. 
 
R: Surge in prices 
of materials and 
prolonged impact 
of COVID-19 on 
movement of 
goods and 
services may result 
in cost overrun and 
delay in project 
completion. 
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Results Chain Performance Indicators  

Data Sources 
and Reporting 
Mechanisms 

Risks and Critical 
Assumptions  

1e. 23,000 catchpits with rainwater 
harvesting structures constructed (2021 
baseline: 0)  
(OPs 1.3.1; 3.2.5; and 4.3.1) 
 
1f. Four GCC disaster relief camps (one per 
project zone) rehabilitated, with gender-
responsive and socially inclusive features  
(2021 baseline: 0) (OPs 1.3.1; 2.5.2; and 
4.1.2)d 

 

1g.  By 2025, water retention capacity of 
Kadapakkam Lake (55 hectares) 
augmented to 2.2 million cubic meters with 
nature-based solutions and EWCD-friendly 

recreational facilitiese (GEF-funded). 
(2022 baseline: 1.1 million cubic meters) 
(OP 1.3.1; 2.5.2; 3.3.3; and 4.3.1) 

2. Urban flood 
preparedness 
of the GCC and 
project 
communities 
enhanced 

Integrated urban planning 
2a. By 2024, guidelines for integrating flood 
hazard zoning with spatial plans and land 
use, building and development regulations 
endorsed by the GCC (2021 baseline: no 
guideline)  
(OPs 3.2.4 and 4.3.1) 
 
2b. By 2025, baseline FRI and FRI 
framework for four river basins and the 
entire Chennai City established (2021 
baseline: not applicable) (OP 4.2.1) 
 
2c. By 2024, manual for green infrastructure 
design, including rainwater harvesting, 
endorsed by the GCC (2021 baseline: not 
applicable) 
 
2d. By 2025, investment readiness road 
map to replicate nature-based solutions of 
Kadapakkam lake adopted for at least one 
other city in Tamil Nadu (GEF-funded). 
(2022 baseline: not applicable) (OP 3.3.4) 
 
Citizen’s engagement and awareness 
2e. By 2025, FCO for Chennai City 
operationalized (2021 baseline: not 
applicable) (OP 6.2.4) 
 
2f. By 2025, at least 200 persons (including 
at least 50% women) in project community 
reported increased knowledge on green 
infrastructure schemes, including rainwater 
harvesting; flood risks and impacts; and the 
links between flooding, solid waste 

2a. and 2c. GCC 
council 
resolutions 
 
 
 
 
 
2b. and 2d. 
Project quarterly 
progress report 
 
 
 
 
 
 
 
 
 
 
 
2e.–2j. Pre- and 
post-training 
survey and 
assessment 

R: Competing 
priorities and 
turnover of key 
GCC staff disrupt 
business continuity 
and delay 
completion of 
target outputs. 
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Results Chain Performance Indicators  

Data Sources 
and Reporting 
Mechanisms 

Risks and Critical 
Assumptions  

management, sewerage service house 
connections, and the protection of water 
bodies (2021 baseline: not applicable) (OPs 
2.5 and 4.3.2) 
 
Institutional capacity building and 
knowledge dissemination 
2g. By 2025, at least 50% of GCC technical 
staff (Storm Water Drain Department) in the 
project area, including 80% of women 
technical staff, reported increased 
knowledge on planning and design for 
stormwater drainage systems and 
management of solid waste and flood risks  
(2021 baseline: 0) (OPs 2.2; 4.3.2; and 
6.1.1) 
 
2h. By 2026, at least two knowledge 
products on good practices and lessons on 
integrated urban flood management 
published and presented to at least 100 key 
government officials and sector experts, of 
whom at least 80 participants reported 
increased knowledge (2021 baseline: 0) 
 
2i. By 2025, at least 50 participants from 
Indian cities (including at least 40% women) 
reported increased knowledge on nature-
based urban flood risk management 
through workshops and trainings (GEF-
funded) (2022 baseline: 0) (OP 2.5)  
 
2j. By 2025 at least 10 officers of GCC and 
Government of Tamil Nadu (including at 
least 40% women) reported increased 
knowledge on integrated sustainable urban 
development through global and national 
dialogues (GEF-funded) 
(2022 baseline: 0) (OPs 2.5; 4.3.2; and 
6.1.1)  

3. Measures for 
sustaining 
O&M of 
stormwater 
drainage 
system 
established in 
the GCC 

3a. By 2023, a key performance indicator-
based stormwater drainage operation 
performance improvement system 
established in 12 out of 15 zonal offices of 
the GCC (2021 baseline: not applicable) 
(OP 6.2.1) 
 
3b. By 2025, Sustainable Operation and 
Maintenance Improvement Plan of 
stormwater drainage system with gender-
responsive and socially inclusive features 
approved by the GCC (2021 baseline: not 
applicable) (OPs 2.3.2; 3.2.2; and 4.3.1)f 

3a.–3c. GCC 
annual report, 
GCC budget 
 
 
 
 
 
 
 
 
 
 

R: Change in 
leadership may 
affect momentum 
on reform program. 
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Results Chain Performance Indicators  

Data Sources 
and Reporting 
Mechanisms 

Risks and Critical 
Assumptions  

 
3c. By 2024, road map for municipal 
resource mobilization approved by the GCC 
(2021 baseline: 0) (OP 4.2.2) 
 
3d. By 2025, at least 50% of GCC technical 
staff (Storm Water Drain Department) in the 
project area, including 80% of women 
technical staff, reported increased 
knowledge on sustainable O&M of 
stormwater drainage systems and 
management of solid waste and flood risks  
(2021 baseline: 0) (OPs 2.2; 4.3.2; and 
6.1.1) 
 
3e. By 2025, 100 drain desilting workers 
and conservancy workers (including at least 
50 women workers) reported increased 
knowledge and skills of cleaning and 
maintaining stormwater drainage systems 
(2021 baseline: 0) (OP 2.2) 

 
 
 
 
3d.–3e. Pre- and 
post-training 
survey and 
assessment 

 

Key Activities with Milestones 
1. Climate-resilient urban flood protection infrastructure improved in the Chennai–Kosasthalaiyar River 

basin 
1.1 Award all works contracts by June 2021 
1.2 Complete all civil works funded by the loan by June 2027 
1.3  Complete augmentation of capacity of Kadapakkam lake funded by the GEF grant by December 2024 
2. Urban flood preparedness of the GCC and project communities enhanced 
2.1 Draft guidelines for integrating flood hazard zoning with spatial plans and land use, building and development 

regulations by June 2023 
2.2 Develop FRI for four basins and Chennai City by December 2022 
2.3 Draft and adopt FRI framework for four basins and Chennai City by December 2024 
2.4 Draft green infrastructure design manual by December 2023 
2.5  Draft investment readiness road map to replicate nature-based solutions of Kadapakkam lake by December 

2025. 
2.6 Draft concept paper and detailed feasibility report for FCO by December 2023 
2.7 Prepare and adopt FCO by December 2024 
2.8 Conduct knowledge-building workshops on green infrastructure, including rainwater harvesting, by June 2025 
2.9 Conduct six awareness workshops on flood risks and impacts and the links between flooding, solid waste 

management, sewerage house service connections, and the protection of water bodies by June 2024 
2.10 Conduct knowledge-building workshops on the planning and design of urban drainage systems by June 2025 
2.11 Prepare knowledge products on the good practices and lessons of the project, and conduct a dissemination 

workshop by July 2026 
2.12  Conduct knowledge dissemination workshops on nature-based solutions for urban water body rejuvenation by 

December 2025 
2.13 Participate in Global and National dialogues organized by UrbanShift by December 2025. 
3. Measures for sustaining O&M of stormwater drainage system established in the GCC 
3.1 Prepare and adopt baseline key performance indicators by December 2022 
3.2 Prepare an inclusive sustainable O&M improvement plan by December 2024 
3.3 Draft a road map for municipal resource mobilization by December 2023 
3.4 Conduct knowledge-building workshops on sustainable operation and management of urban drainage systems 

by June 2025 
3.5 Conduct training on cleaning and maintaining stormwater drainage systems for drain desilting workers and 

conservancy workers by June 2025 
Project Management Activities 
Mobilize project support consultant by July 2021 
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Mobilize institutional strengthening and reforms consultant by November 2021 
Mobilize individual consultants supporting GEF-funded components by September 2022 
Implement gender equality and social inclusion action plan from July 2021 to June 2027 
Review missions, midterm review, and preparation of progress and annual reports 
Inputs 
Asian Development Bank: $251.00 million (regular ordinary capital resources loan) 
Cofinancing from Global Environment Facility: $6.88 million (grant) 
Government: $219.53$222.13 million 

A = assumption; COVID-19 = coronavirus disease; EWCD = elderly, women, children, and persons with disabilities; 
FCO = flood citizen observatory; FRI = flood resilience index; GCC = Greater Chennai Corporation; GEF = Global 
Environment Facility; km = kilometer; kW = kilowatt; O&M = operation and maintenance; OP = operational priority; R = 
risk; RCP = Representative Concentration Pathway. 
a Greater Chennai Corporation. 2017. City Disaster Management Plan. Chennai. 
b A 1:2-year return period rainfall corresponds to rainfall intensity of 68 mm per hour. People protected from flood risk 

is the number of people not subjected to any kind of inundation on days when the rainfall intensity published by India 
Meteorological Department’s Redhills rain gauging station is less than 68 mm per hour. It is calculated by deducting 
the population of reported inundation areas within the project area as per GCC records from the total population of 
the project area. The minimum number from such daily calculations in a year is reported as the project outcome. 

c Other planned projects include (i) water body restoration in Ambattur lake, Korattur lake, Retteri lake, 
Sadayankuppam lake, Ariyalur lake, Kadapakkam lake, Madhavaram Periyathoppu lake, and Kolathur lake; and 
(ii) channel rehabilitation in Ratteri South channel, Ratteri North channel, and Puzhal channel. 

d  A gender-responsive and socially inclusive relief camp will have the following features: (i) at least one female worker 
or caretaker with supplies of sanitary napkins, soap, and a basic first aid kit with medicines; (ii) safe spaces (affording 
privacy and security) for women, especially nursing mothers and adolescent girls; (iii) separate, well-lit and clean 
toilets for men and women, with barrier-free access for people with disabilities and older persons; water, hooks, 
ledges, and shelves in the toilet; (iv) provisions for washing and disposal of menstrual products; (v) regular (daily) 
visits by female student volunteers and awareness generation on mechanism to address women’s vulnerability to 
violence and trafficking; (vi) regular interaction between volunteers and people with disabilities within the relief camp; 
and (vii) helpline numbers displayed on walls. 

e EWCD-friendly features include safety rails, signages, child, elderly and persons with disability compatible toilet 
facilities, separate toilet facilities for women and men, accessible pathways, side benches, drinking water facilities, 
rain shelters, illumination along pathways, display of emergency contact numbers etc. 

f   The Sustainable Operation and Maintenance Improvement Plan identifies the institutional, technical, financial, and 
social requirements to ensure the sustainable operation and maintenance of the stormwater drainage system. It will 
include community responsibility and participation, including women’s participation. 

Contribution to Strategy 2030 Operational Priorities 
Expected values and methodological details for all OP indicators to which this operation will contribute results are 
detailed in Contribution to Strategy 2030 Operational Priorities (accessible from the list of linked documents in 
Appendix 2). 
Source: Asian Development Bank. 
 
 
86. Contribution to ADB Results Framework: Expected values and methodological details 
for all OP indicators to which this operation will contribute results are detailed in Contribution to 
Strategy 2030 Operational Priorities provided in Appendix 7. 

 
B. Monitoring  

87. Project performance monitoring. Within 6 months of loan effectiveness, the PIU will 
establish a project performance management system (PPMS) using the targets, indicators, 
assumptions, and risks in the DMF. The PIU with the support of PSC and ISRC will expand and 
develop the DMF into a monitoring and evaluation (M&E) framework considering other relevant 
monitoring parameters in addition to those included in the DMF. The PPMS will be disaggregated 
by income levels, sex and with specific focus on the vulnerable and women. The baseline data 
corresponding to indicators and targets set out in the DMF and M&E framework will be generated 
by PIU with support from PSC within 12 months of loan effectiveness. Based on the M&E 
framework which incorporates the initial baseline data, the PIU will prepare quarterly, midterm 
and annual monitoring reports using the same indicators and submit the reports to ADB 

https://opencity.in/documents/chennai-gcc-disaster-management-plan-2017


63 

 
 

throughout project implementation. These PIU’s quarterly reports will provide information 
necessary to update ADB's project performance reporting system. Results of a comprehensive 
completion survey will be included in the project completion report. 

 
88. Compliance monitoring. PMU on behalf of GOTN will monitor compliance of loan and 
grant covenants, including that relating to policy, legal, financial, economic, environmental, social 
safeguards and others and ensure compliance with loan covenants and assurances. All 
noncompliance issues, if any, will be updated in quarterly progress reports together with remedial 
actions.  The MAWS Department and ADB review missions (at least twice a year) will also monitor 
the status of compliance with loan and grant covenants and raise the noncompliance issues with 
the MOF and GOTN and agree on remedial actions. 

 
89. Safeguards monitoring. Monitoring and reporting of the implementation on safeguards 
requirements and procedures will be prepared by the PIU with assistance of PSC. The status of 
safeguards implementation will be discussed at each ADB review mission and with necessary 
issues and agreed actions recorded in aide-mémoires. PIU will include in the quarterly progress 
reports, monitoring of compliance against safeguard covenants, summary status of grievance 
resolution. PIU will also submit separate semiannual environmental and social safeguards 
monitoring reports to ADB within 30 days from the end of each reporting period (Jan-June and 
July-Dec), which will be reviewed and disclosed on ADB’s and project’s websites. The semiannual 
social and environmental monitoring reports and the QPR sections on safeguards will be prepared 
and compiled by the PIU with the assistance of PSC. The status of safeguard implementation, 
issues, and corrective actions including associated cost and schedule are to be clearly reported 
to ADB. During operation, PIU will submit environmental monitoring reports annually to ADB until 
the project completion report is issued. The outline of the semiannual environmental monitoring 
report is in Appendix 8 and the outline of the semiannual social safeguards monitoring report is 
in Appendix 9. ADB will also carry out annual environmental and/or social (including gender) 
reviews of the project. 
 
90. Gender and social dimensions monitoring. Status of the implementation of the GESI 
AP will be discussed at each ADB review mission. The GESI AP monitoring matrix (Appendix 20) 
with updated data on progress against targets will be included in quarterly progress reports. Sex 
disaggregated data will be collected and reported in the quarterly GESI AP progress reports along 
with project QPRs. The ISRC Gender Expert will support the PIU in implementation, monitoring 
and reporting on the GESI Action Plan.  
 

C. Evaluation 

91. The government and ADB will jointly review the project at least twice a year. This includes 
(i) the performance of the PIU, consultants and contractors; (ii) physical progress of subprojects 
and effectiveness of safeguards including the GESI AP; (iii) compliance with loan assurances; 
and (iv) assessment of subproject sustainability in technical, financial, and social terms. In 
addition to the regular loan reviews, the government and ADB will undertake a comprehensive 
midterm review in the third year of project implementation to identify problems and constraints 
encountered and suggest measures to address them. Specific items to be reviewed will include 
(i) appropriateness of scope, design, implementation arrangements, and schedule of activities; 
(ii) assessment of implementation pace against project indicators; (iii) effectiveness of capacity 
building programs; (iv) compliance with safeguard measures; (v) extent to which the GESI AP is 
being implemented; (vi) lessons learned, good practices, and potential for replication; and (vii) 
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any changes recommended. Within 6 months of physical completion of the project, the GOTN will 
submit a project completion report to ADB. 23  

D. Reporting  

92. The GOTN will provide ADB with (i) quarterly progress reports in a format consistent with 
ADB's project performance reporting system; (ii) consolidated annual reports including (a) 
progress achieved by output as measured through the indicator's performance targets, (b) key 
implementation issues and solutions, (c) updated procurement plan, and (d) updated 
implementation plan for the next 12 months; and (iii) a project completion report within 6 months 
of physical completion of the project. To ensure that projects will continue to be both viable and 
sustainable, project accounts and the executing agency audited financial statement together with 
the associated auditor's report, should be adequately reviewed. 

93. PIU will provide ADB the following reports, all of which are subject to web disclosure in 
compliance with ADB’s Access to Information Policy (2019). 

(i) quarterly progress reports in a format consistent with ADB's project performance 
reporting system within 15 days of the end of each quarter;24 

(ii) semiannual safeguards monitoring reports;25 
(iii) consolidated annual reports including: (a) progress achieved by output as 

measured through the DMF indicator's performance targets; (b) key 
implementation issues and solutions; (c) updated procurement plan; and (d) 
updated implementation plan for next 12 months; 

(iv) a project completion report within 6 months of physical completion of the project; 
and 

(v) audited consolidated project financial statements and associated auditor's report 
within 6 months of the end of each fiscal year. 
 

E. Stakeholder Communication Strategy 
 
94. The project intends to maximize transparency by communicating project information to the 
stakeholders by various means. GCC, with support from project preparatory consultants, 
prepared a revised gender-sensitive inclusive community awareness and participation plan 
(CAPP) for the project (Appendix 21). The CAPP’s success will be determined by the 
effectiveness of a coordinated and well-delivered communication strategy, which will promote the 
cooperation of communities based on their understanding and acceptance of the project and its 
objectives. It will also require effective interagency coordination between the executing agency, 
related government department, and the community stakeholders at the grass-root level. The 
communication strategy will be inclusive, targeting all beneficiary households and especially the 
poor and the vulnerable groups whose voices are not generally heard and whose participation is 
often weak in decision-making processes.  
 
95. To maximize reach, communication tools such as community consultations, inclusive and 
gender focused meetings, seminars, training, school activities and campaigns will be used. Public 
service advertisements, talks and messages using local electronic and print mass media; 
billboards; and interpersonal communication by consultants and local government staff will be 
implemented. Messages related to nature-based solution for rejuvenation of water bodies and 

 
23 Project completion report format is available at: ADB website. 
24  An outline is provided in Appendix 10.  
25 An outline is provided in Appendixes 8 and 9.  

http://www.adb.org/Consulting/consultants-toolkits/PCR-Public-%20%20Sector-Landscape.rar


65 

 
 

integrated spatial plans for managing flood risks will be disseminated through appropriate medium 
of communication. Engagement with farmers and communities residing around Kadapakkam 
Lake will be ensured, and the consultations on project scope and benefits will be conducted 
throughout the project cycle. The project communication strategy also includes a project website 
disclosing key project related information, including the scope, cost, and financial and institutional 
arrangements, safeguards reports such as IEE, resettlement plans, and DDR, and progress on 
procurement, contract awards, and disbursements. The ISRC will be responsible for 
implementation of CAPP activities. Progress on CAPP implementation will be summarized and 
included in the quarterly progress reports. Records of the means of verification for CAPP 
indicators and targets will be maintained by the PMU and PIU. 
 
96. For the GEF component, multiple stakeholders including CSOs working with vulnerable 
groups like women, children and economically weaker sections will be regularly consulted. A 
range of information, education, and communication (IEC) activities will be undertaken such as 
meetings, distribution of awareness material including posters and pamphlets, and public events 
to create awareness. Community members will be involved in preparing and designing the IEC 
materials. The IEC activities will be supported by a Lake Management Committee (LMC). The 
committee comprising the concerned stakeholders including representatives from civil society 
organization(s) will be constituted before the commissioning of rejuvenation work of Kadapakkam 
Lake, to review maintenance, oversee water and environmental quality monitoring, and make 
coordinated works to resolve any operational issues. The LMC will have members from various 
stakeholder agencies subject to government approval, such as Greater Chennai Corporation, 
Public Works Department, Chennai River Restoration Trust, Agriculture Department, Tamil Nadu 
Pollution Control Board, CSOs working on nature-based restoration of water bodies, Eco Clubs 
as well as CSO's working with vulnerable communities like women, children and socially and 
economically backward community groups.  
 

X. ANTICORRUPTION POLICY 
 
97. ADB reserves the right to investigate, directly or through its agents, any violations of the 
Anticorruption Policy relating to the project. 26  All contracts financed by ADB shall include 
provisions specifying the right of ADB to audit and examine the records and accounts of the 
executing agency and all project contractors, suppliers, consultants, and other service providers. 
Individuals and/or entities on ADB’s anticorruption debarment list are ineligible to participate in 
ADB financed activity and may not be awarded any contracts under the project.27  

 
98. To support these efforts, relevant provisions are included in the loan and grant agreement 
and regulations and the bidding documents for the project. All contracts financed by ADB in 
connection with the project will include provisions specifying the right of ADB to audit and examine 
the records and accounts of the GCC, PIU, contractors, suppliers, consultants, and other service 
providers as they relate to the project. ADB will disseminate ADB’s Anticorruption Policy, 1998 to 
GOTN, GCC, PMU, PIU, PSC and ISRC.28 
 
99. Project-specific measures to enhance governance and prevent corruption, designed with 
the stages of project implementation and the disbursement chain in mind, include (i) the 
requirement for PIU to follow government rules and procedures for all expenses including cash 

 
26 Anticorruption Policy:The PMU/PIU is required to ensure that the awardee is not on the OAI complete list when the 

contract is to be awarded. The attention should be paid particularly for any procurement under post review. 
27 ADB's Integrity Office web site: http://www.adb.org/integrity/unit.asp 
28 ADB’s Anticorruption Policy: http://www.adb.org/Documents/Policies/Anticorruption-Integrity/Policies-Strategies.pdf 

https://www.adb.org/sites/default/files/institutional-document/673621/anticorruption.pdf
http://www.adb.org/integrity/unit.asp
http://www.adb.org/Documents/Policies/Anticorruption-Integrity/Policies-Strategies.pdf
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and the proper and accurate maintenance of financial records, (ii) establishing a project website 
at PIU to provide transparency on project details including procurement and  (iii) displaying Citizen 
Charter in wards affected by the project. 
 
100. The project intends to maximize transparency, as described in sections above. Full 
information disclosure and participatory monitoring at both the central and the local levels are 
expected to be effective in reducing the risk of corruption and improving governance at central 
and local levels. 
 
101. Within 12 months of project effectiveness, the PIU will establish systems to receive and 
resolve complaints/grievances or act upon reports from stakeholders on misuse of funds and 
other irregularities relating to the project as outlined in the GRM including but not limited to 
grievances due to safeguard issues. The GRM will: (i) be independent and with no conflict of 
interest with the project city wards; (ii) make public of the existence of the GRM; (iii) review and 
address grievances of stakeholders of the project, in relation to either the project, any of the 
service providers, or any person responsible for carrying out any aspect of the project; and (iv) 
proactively and constructively responding to them. 
 
102. ADB's Anticorruption Policy designates the Office of Anticorruption and Integrity as the 
point of contact to report allegations of fraud or corruption among ADB financed projects or its 
staff.29  The Office of Anticorruption and Integrity is responsible for all matters related to allegations 
of fraud and corruption. For a more detailed explanation refer to the Anticorruption Policy and 
Procedures. Anyone coming across evidence of corruption associated with the project may 
contact the Anticorruption Unit by telephone, facsimile, mail, or e-mail at the following 
numbers/addresses: 

 
  e-mail at integrity@adb.org or anticorruption@adb.org  
  phone at +63 2 8632 5004 
  fax to +63 2 8636 2152 
  by mail at the following address (Please mark correspondence Strictly Confidential): 
 
  Office of Anticorruption and Integrity 
  Asian Development Bank 
  6 ADB Avenue, Mandaluyong City 
  1550 Metro Manila, Philippines 

 
XI. ACCOUNTABILITY MECHANISM 

 
103. People who are, or may in the future be, adversely affected by the project may submit 
complaints to ADB’s Accountability Mechanism. The Accountability Mechanism provides an 
independent forum and process whereby people adversely affected by ADB assisted projects can 
voice, and seek a resolution of their problems, as well as report alleged violations of ADB’s 
operational policies and procedures. Before submitting a complaint to the Accountability 
Mechanism, affected people should make an effort in good faith to solve their problems by working 
with the concerned ADB operations department.  Only after doing that, and if they are still 
dissatisfied, should they approach the Accountability Mechanism.30 
 

 Contact details: 

 
29 ADB's Integrity Office web site: http://www.adb.org/integrity/unit.asp     
30 Accountability Mechanism. http://www.adb.org/Accountability-Mechanism/default.asp   

mailto:anticorruption@adb.org
http://www.adb.org/integrity/unit.asp
http://www.adb.org/Accountability-Mechanism/default.asp
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Secretary 
Compliance Review Panel 
Asian Development Bank 
6 ADB Avenue 
Mandaluyong City 
1550 Metro Manila, Philippines 
 
Tel + 63 2 632 4149 
Fax +63 2 636 2088 
 
E-mail: crp@adb.org 
Web: www.compliance.adb.org 

 

XII. RECORD OF CHANGES TO THE PROJECT ADMINISTRATION MANUAL 

104. The first draft of PAM has been prepared and agreed upon at the loan negotiations on 10 
August 2021. It has been updated and agreed upon at the grant negotiations on XX XX 2022. All 
revisions/updates during course of implementation should be retained in this Section to provide a 
chronological history of changes to implemented arrangements recorded in the PAM, including 
revision to contract awards and disbursement s-curves.

mailto:crp@adb.org
http://www.compliance.adb.org/
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PROCUREMENT PLAN  
 

Basic Data 
Project Name: Integrated Urban Flood Management for the Chennai-Kosasthalaiyar Basin Project 
Project Number: 49107-009 IND (loan) and 49107-
012 IND (GEF grant) Approval Number: TBD 

Country: India Executing Agency: Municipal Administration and Water Supply 
Department, Government of Tamil Nadu   

Project Procurement Classification: Category: B Implementing Agency: Greater Chennai Corporation (GCC) Procurement Risk:  Low 
Project Financing Amount: $480.01 million 
ADB Financing: $251.00 million 
Grant Cofinancing from GEF: $6.88 million 
Government: $ 222.13million  

Project Closing Date: December 2027 (loan)  

Date of First Procurement Plan: 31 January, 2020 Date of this Procurement Plan: 18 January 2022 

Procurement Plan Duration (in months): 18  
Advance contracting:  
Yes (loan), No (GEF 
grant) 

 
e-GP: Yes 
https://www.tntenders.gov.in/nicgep/app 
 

 
A. Methods, Review and Procurement Plan 

Except as the Asian Development Bank (ADB) may otherwise agree, the following methods shall apply 
to procurement of goods, works and consulting services.  
 

Procurement of Goods and Works 
Method Comments 

 Open Competitive Bidding (OCB) for Goods   Prior review 
 Request For Quotation for Goods   Post review 
 Open Competitive Bidding (OCB) for Works Loan: Prior review for initial five contracts and all 

contracts greater than $10.0 million; and post 
review (sample basis) of all other contracts 

GEF grant: Prior review   
 Request For Quotation for Works   Post review 

 
 

Consulting Services 
Method Comments 

 Quality- and Cost-Based Selection for Consulting Firm   Prior review 
 Direct Contracting for Individual Consultant   Prior review 

 
B. List of Active Procurement Packages (Contracts) 

The following table lists goods, works and consulting services contracts for which the procurement 
activity is either ongoing or expected to commence within the procurement plan’s duration. 

Goods and Works 

Package 
Number 

General 
Description 

Estimat
ed 

Value 
(in US$ 
Million) 

Procure
ment 

Method Review 
Bidding 

Procedure 

Adverti
sement 

Date 
(quarter, 

year) Comments 
 Phase 1 Bidding       

GCC/KB/01 Construction of 
integrated storm 
water drain in 
North Ambattur 

2.83 OCB Post 1S2E Q2/2020 Advertising: National 
Prequalification of 
bidders: No 
Domestic preference 
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Watershed of 
Kosasthalaiyar 
basin in the 
extended areas of 
Greater Chennai 
Corporation   
(Package 1 - 
Outfalls 1 to 5) 

applicable: No 
Advance Contracting: 
Yes  
Bidding Document: 
Small civil works  
e-GP: Yes 

GCC/KB/02 Construction of 
integrated storm 
water drain in 
North Korattur 
Lake watershed 
of Kosasthalaiyar 
basin in the 
extended areas of 
Greater Chennai 
Corporation  
(Package 2 - 
Outfall 1) 

21.15 OCB Prior 1S2E Q2/2020 Advertising: National 
Prequalification of 
bidders: No 
Domestic preference 
applicable: No 
Advance Contracting: 
Yes  
Bidding Document: 
Small civil works  
e-GP: Yes 

GCC/KB/03 Construction of 
integrated storm 
water drain in 
Korattur Lake 
Watershed of 
Kosasthalaiyar 
basin in the 
extended areas of 
Greater Chennai 
Corporation  
(Package 3 - 
Outfall 2 to 12) 

6.47 OCB Post 1S2E Q2/2020 Advertising: National 
Prequalification of 
bidders: No 
Domestic preference 
applicable: No 
Advance Contracting: 
Yes  
Bidding Document: 
Small civil works  
e-GP: Yes 

GCC/KB/04 Construction of 
integrated storm 
water drain in 
Puzhal South 
Watershed of 
Kosasthalaiyar 
basin in the 
extended areas of 
Greater Chennai 
Corporation  
(Package 4 - 
Outfall 1) 

5.06 OCB Post 1S2E Q2/2020 Advertising: National 
Prequalification of 
bidders: No 
Domestic preference 
applicable: No 
Advance Contracting: 
Yes  
Bidding Document: 
Small civil works  
e-GP: Yes 

GCC/KB/05 Construction of 
integrated storm 
water drain in 
Puzhal South 
Watershed of 
Kosasthalaiyar 
basin in the 
extended areas of 
Greater Chennai 
Corporation  
(Package 5 - 
Outfall  2 and 3) 

8.01 OCB Prior 1S2E Q2/2020 Advertising: National 
Prequalification of 
bidders: No 
Domestic preference 
applicable: No 
Advance Contracting: 
Yes  
Bidding Document: 
Small civil works  
e-GP: Yes 
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GCC/KB/06 
 

Construction of 
integrated storm 
water drain in 
Retteri Lake 
Watershed of 
Kosasthalaiyar 
basin in the 
extended areas of 
Greater Chennai 
Corporation  
(Package 6 - 
Outfall 1 Part 1) 

14.88 OCB Prior 1S2E Q2/2020 Advertising: National 
Prequalification of 
bidders: No 
Domestic preference 
applicable: No 
Advance Contracting: 
Yes  
Bidding Document: 
Small civil works  
e-GP: Yes 

GCC/KB/07 Construction of 
integrated storm 
water drain in 
Retteri Lake 
Watershed of 
Kosasthalaiyar 
basin in the 
extended areas of 
Greater Chennai 
Corporation  
(Package 7 - 
Outfall 1 Part 2) 

10.71 OCB Prior 1S2E Q2/2020 Advertising: National 
Prequalification of 
bidders: No 
Domestic preference 
applicable: No 
Advance Contracting: 
Yes  
Bidding Document: 
Small civil works  
e-GP: Yes 

GCC/KB/08 Construction of 
integrated storm 
water drain in 
Retteri Lake 
Watershed of 
Kosasthalaiyar 
basin in the 
extended areas of 
Greater Chennai 
Corporation  
(Package 8 - 
Outfall 1 Part 3) 

18.50 OCB Prior 1S2E Q2/2020 Advertising: National 
Prequalification of 
bidders: No 
Domestic preference 
applicable: No 
Advance Contracting: 
Yes  
Bidding Document: 
Small civil works  
e-GP: Yes 

GCC/KB/09 Construction of 
integrated storm 
water drain in 
Retteri Lake 
Watershed of 
Kosasthalaiyar 
basin in the 
extended areas of 
Greater Chennai 
Corporation 
(Package 9 - 
Outfall 2) 

1.99 OCB Post  1S2E Q2/2020 Advertising: National 
Prequalification of 
bidders: No 
Domestic preference 
applicable: No 
Advance Contracting: 
Yes  
Bidding Document: 
Small civil works  
e-GP: Yes 

GCC/KB/10 Construction of 
integrated storm 
water drain in 
Retteri Lake 
Watershed of 
Kosasthalaiyar 
basin in the 
extended areas of 

7.86 OCB Post 1S2E Q2/2020 Advertising: National 
Prequalification of 
bidders: No 
Domestic preference 
applicable: No 
Advance Contracting: 
Yes  
Bidding Document: 
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Greater Chennai 
Corporation  
(Package 10 - 
Outfall 3) 

Small civil works  
e-GP: Yes 

GCC/KB/11 Construction of 
integrated storm 
water drain in 
Retteri Lake 
Watershed of 
Kosasthalaiyar 
basin in the 
extended areas of 
Greater Chennai 
Corporation   

1.76 OCB Post 1S2E Q2/2020 Advertising: National 
Prequalification of 
bidders: No 
Domestic preference 
applicable: No 
Advance Contracting: 
Yes  
Bidding Document: 
Small civil works  
e-GP: Yes 

 Phase 2 Bidding       
GCC/KB/12 Construction of 

integrated storm 
water drain in 
Retteri South 
Surplus 
Watershed of 
Kosasthalaiyar 
basin in the 
extended areas of 
Greater Chennai 
Corporation  
(Package 12 - 
Outfall 1) 

5.15 OCB Post 1S2E Q3/2020 Advertising: National 
Prequalification of 
bidders: No 
Domestic preference 
applicable: No 
Advance Contracting: 
Yes  
Bidding Document: 
Small civil works  
e-GP: Yes 

GCC/KB/13 Construction of 
integrated storm 
water drain in 
Retteri South 
Surplus 
Watershed of 
Kosasthalaiyar 
basin in the 
extended areas of 
Greater Chennai 
Corporation  
(Package 13 - 
Outfall 2 and 4) 

12.59 OCB Prior 1S2E Q3/2020 Advertising: National 
Prequalification of 
bidders: No 
Domestic preference 
applicable: No 
Advance Contracting: 
Yes  
Bidding Document: 
Small civil works  
e-GP: Yes 

GCC/KB/14 Construction of 
integrated storm 
water drain in 
Retteri South 
Surplus 
Watershed of 
Kosasthalaiyar 
basin in the 
extended areas of 
Greater Chennai 
Corporation 
(Package 14 - 
Outfall 3 Part 1) 

18.51 OCB Prior 1S2E Q3/2020 Advertising: National 
Prequalification of 
bidders: No 
Domestic preference 
applicable: No 
Advance Contracting: 
Yes  
Bidding Document: 
Small civil works  
e-GP: Yes 

GCC/KB/15 Construction of 
integrated storm 

17.47 OCB Prior 1S2E Q3/2020 Advertising: National 
Prequalification of 
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water drain in 
Retteri South 
Surplus 
Watershed and 
Captain Cotton 
Canal Watershed 
of Kosasthalaiyar 
basin in the 
extended areas of 
Greater Chennai 
Corporation  
(Package 15 - 
Outfall 3 Part 2 of 
Rotteri south & 
Outfall 1 of 
Captain Cotton 
Canal) 

bidders: No 
Domestic preference 
applicable: No 
Advance Contracting: 
Yes  
Bidding Document: 
Small civil works  
e-GP: Yes 

GCC/KB/33 Construction of 
integrated storm 
water drain in 
North 
Buckingham 
Canal Watershed 
of Kosasthalaiyar 
basin in the 
extended areas of 
Greater Chennai 
Corporation  
(Package 33 - 
Outfall1 to 4 ) 

11.26 OCB Prior  1S2E Q3/2020 Advertising: National 
Prequalification of 
bidders: No 
Domestic preference 
applicable: No 
Advance Contracting: 
Yes  
Bidding Document: 
Small civil works  
e-GP: Yes 

GCC/KB/34 Construction of 
integrated storm 
water drain in 
North 
Buckingham 
Canal Watershed 
of Kosasthalaiyar 
basin in the 
extended areas of 
Greater Chennai 
Corporation  
(Package 34 - 
Outfall5 and 6 ) 

3.01 OCB Post  1S2E Q3/2020 Advertising: National 
Prequalification of 
bidders: No 
Domestic preference 
applicable: No 
Advance Contracting: 
Yes  
Bidding Document: 
Small civil works  
e-GP: Yes 

GCC/KB/35 Construction of 
integrated storm 
water drain in 
North 
Buckingham 
Canal Watershed 
of Kosasthalaiyar 
basin in the 
extended areas of 
Greater Chennai 
Corporation  
(Package 35 - 
Outfall7 ) 

4.06 OCB Post  1S2E Q3/2020 Advertising: National 
Prequalification of 
bidders: No 
Domestic preference 
applicable: No 
Advance Contracting: 
Yes  
Bidding Document: 
Small civil works  
e-GP: Yes 
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GCC/KB/36 Construction of 
integrated storm 
water drain in 
North 
Buckingham 
Canal Watershed 
of Kosasthalaiyar 
basin in the 
extended areas of 
Greater Chennai 
Corporation  
(Package 36 - 
Outfall 8 to 13) 

7.36 OCB Post  1S2E Q3/2020 Advertising: National 
Prequalification of 
bidders: No 
Domestic preference 
applicable: No 
Advance Contracting: 
Yes  
Bidding Document: 
Small civil works  
e-GP: Yes 

GCC/KB/37 Construction of 
integrated storm 
water drain in 
North 
Buckingham 
Canal Watershed 
of Kosasthalaiyar 
basin in the 
extended areas of 
Greater Chennai 
Corporation 
(Package 37 - 
OutfallIPS1 and 
Pumping Station 
PS1) 

17.23 OCB Prior 1S2E Q3/2020 Advertising: National 
Prequalification of 
bidders: No 
Domestic preference 
applicable: No 
Advance Contracting: 
Yes  
Bidding Document: 
Small civil works  
e-GP: Yes 

GCC/KB/38 Construction of 
integrated storm 
water drain in 
North 
Buckingham 
Canal Watershed 
of Kosasthalaiyar 
basin in the 
extended areas of 
Greater Chennai 
Corporation 
(Package 38 - 
OutfallIPS2 and 
Pumping Station 
PS2) 

14.34 OCB Prior  1S2E Q3/2020 Advertising: National 
Prequalification of 
bidders: No 
Domestic preference 
applicable: No 
Advance Contracting: 
Yes  
Bidding Document: 
Small civil works  
e-GP: Yes 

GCC/KB/39 Construction of 
integrated storm 
water drain in 
North Coast 
Watershed of 
Kosasthalaiyar 
basin in the 
extended areas of 
Greater Chennai 
Corporation 
(Package 39 - 
OutfallJ1) 

5.12 OCB Post  1S2E Q3/2020 Advertising: National 
Prequalification of 
bidders: No 
Domestic preference 
applicable: No 
Advance Contracting: 
Yes  
Bidding Document: 
Small civil works  
e-GP: Yes 
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GCC/KB/41 Construction of 
integrated storm 
water drain in 
North Coast 
Watershed of 
Kosasthalaiyar 
basin in the 
extended areas of 
Greater Chennai 
Corporation  
(Package 41 - 
OutfallJ3 to J8) 

5.84 OCB Post  1S2E Q3/2020 Advertising: National 
Prequalification of 
bidders: No 
Domestic preference 
applicable: No 
Advance Contracting: 
Yes  
Bidding Document: 
Small civil works  
e-GP: Yes 

GCC/KB/42 Construction of 
integrated storm 
water drain in 
North Coast 
Watershed of 
Kosasthalaiyar 
basin in the 
extended areas of 
Greater Chennai 
Corporation  
(Package 42 - 
OutfallJ9 to J13) 

5.59 OCB Post 1S2E Q3/2020 Advertising: National 
Prequalification of 
bidders: No 
Domestic preference 
applicable: No 
Advance Contracting: 
Yes  
Bidding Document: 
Small civil works  
e-GP: Yes 

GCC/KB/43 Construction of 
integrated storm 
water drain in 
Otteri Nalla 
Watershed of 
Kosasthalaiyar 
basin in the 
extended areas of 
Greater Chennai 
Corporation  
(Package 43 - 
Outfall1 to 4) 

7.27 OCB Post 1S2E Q3/2020 Advertising: National 
Prequalification of 
bidders: No 
Domestic preference 
applicable: No 
Advance Contracting: 
Yes  
Bidding Document: 
Small civil works  
e-GP: Yes 

GCC/KB/44 Improvement to 
Ambattur and 
Korattur canals in 
Kosasthalaiyar 
basin in the 
extended areas of 
Greater Chennai 
Corporation  
(Package 44) 

19.67 OCB Prior 1S2E Q3/2020 Advertising: National 
Prequalification of 
bidders: No 
Domestic preference 
applicable: No 
Advance Contracting: 
Yes  
Bidding Document: 
Small civil works  
e-GP: Yes 

GCC/KB/45 Improvement to 
Kadappakkam 
and Ariyallur 
canals in 
Kosasthalaiyar 
basin in the 
extended areas of 
Greater Chennai 
Corporation  
(Package 45) 

8.09 OCB Post 1S2E Q3/2020 Advertising: National 
Prequalification of 
bidders: No 
Domestic preference 
applicable: No 
Advance Contracting: 
Yes  
Bidding Document: 
Small civil works  
e-GP: Yes 
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GCC/KB/46 Constructing 
catchpits with 
rainwater 
harvesting 
structures in 
existing storm 
water drains in 
Kosasthalaiyar 
basin in the 
extended areas of 
Greater Chennai 
Corporation  
(Package 46) 

4.61 OCB Post 1S2E Q3/2020 Advertising: National 
Prequalification of 
bidders: No 
Domestic preference 
applicable: No 
Advance Contracting: 
Yes  
Bidding Document: 
Small civil works  
e-GP: Yes 

 Phase 3 Bidding       
GCC/KB/16 Construction of 

integrated storm 
water drain in 
Puzhal Surplus 
South Watershed 
of Kosasthalaiyar 
basin in the 
extended areas of 
Greater Chennai 
Corporation 
(Package 16 - 
Outfall 1 to 2 ) 

4.66 OCB Post 1S2E Q4/2020 Advertising: National 
Prequalification of 
bidders: No 
Domestic preference 
applicable: No 
Advance Contracting: 
Yes  
Bidding Document: 
Small civil works  
e-GP: Yes 

GCC/KB/17 Construction of 
integrated storm 
water drain in 
Puzhal Surplus 
South Watershed 
of Kosasthalaiyar 
basin in the 
extended areas of 
Greater Chennai 
Corporation  
(Package 17 - 
Outfall  3,4, 5 and 
10) 

5.22 OCB Post 1S2E Q4/2020 Advertising: National 
Prequalification of 
bidders: No 
Domestic preference 
applicable: No 
Advance Contracting: 
Yes  
Bidding Document: 
Small civil works  
e-GP: Yes 

GCC/KB/18 Construction of 
integrated storm 
water drain in 
Puzhal Surplus 
South Watershed 
of Kosasthalaiyar 
basin in the 
extended areas of 
Greater Chennai 
Corporation  
(Package 18 - 
Outfall  6, 7, 9 and 
12) 

4.48 OCB Post 1S2E Q4/2020 Advertising: National 
Prequalification of 
bidders: No 
Domestic preference 
applicable: No 
Advance Contracting: 
Yes  
Bidding Document: 
Small civil works  
e-GP: Yes 

GCC/KB/19 Construction of 
integrated storm 
water drain in 
Puzhal Surplus 

13.19 OCB Prior 1S2E Q4/2020 Advertising: National 
Prequalification of 
bidders: No 
Domestic preference 
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South Watershed 
of Kosasthalaiyar 
basin in the 
extended areas of 
Greater Chennai 
Corporation  
(Package 19 - 
Outfall  8) 

applicable: No 
Advance Contracting: 
Yes  
Bidding Document: 
Small civil works  
e-GP: Yes 

GCC/KB/20 Construction of 
integrated storm 
water drain in 
Puzhal Surplus 
South Watershed 
of Kosasthalaiyar 
basin in the 
extended areas of 
Greater Chennai 
Corporation  
(Package 20 - 
Outfall 13,14) 

2.32 OCB Post 1S2E Q4/2020 Advertising: National 
Prequalification of 
bidders: No 
Domestic preference 
applicable: No 
Advance Contracting: 
Yes 
Bidding Document: 
Small civil works  
e-GP: Yes 

GCC/KB/21 Construction of 
integrated storm 
water drain in 
Puzhal Surplus 
South Watershed 
of Kosasthalaiyar 
basin in the 
extended areas of 
Greater Chennai 
Corporation  
(Package 21 - 
OutfallGP1,GP2 
aad GP3) 

6.87 OCB Post 1S2E Q4/2020 Advertising: National 
Prequalification of 
bidders: No 
Domestic preference 
applicable: No 
Advance Contracting: 
Yes  
Bidding Document: 
Small civil works  
e-GP: Yes 

GCC/KB/22 Construction of 
integrated storm 
water drain in 
Puzhal Surplus 
South Watershed 
of Kosasthalaiyar 
basin in the 
extended areas of 
Greater Chennai 
Corporation  
(Package 22 - 
OutfallGP4) 

5.76 OCB Post  1S2E Q4/2020 Advertising: National 
Prequalification of 
bidders: No 
Domestic preference 
applicable: No 
Advance Contracting: 
Yes  
Bidding Document: 
Small civil works  
e-GP: Yes 

GCC/KB/23 Construction of 
integrated storm 
water drain in 
Puzhal Surplus 
South Watershed 
of Kosasthalaiyar 
basin in the 
extended areas of 
Greater Chennai 
Corporation 
(Package 23 - 

4.48 OCB Post  1S2E Q4/2020 Advertising: National 
Prequalification of 
bidders: No 
Domestic preference 
applicable: No 
Advance Contracting: 
Yes  
Bidding Document: 
Small civil works  
e-GP: Yes 
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OutfallGP5, GP6, 
GP7 and GP8) 

GCC/KB/24 Construction of 
integrated storm 
water drain in 
Puzhal Surplus 
South Watershed 
of Kosasthalaiyar 
basin in the 
extended areas of 
Greater Chennai 
Corporation 
(Package 24 - 
OutfallGP9 and 
GP10) 

15.23 OCB Prior 1S2E Q4/2020 Advertising: National 
Prequalification of 
bidders: No 
Domestic preference 
applicable: No 
Advance Contracting: 
Yes  
Bidding Document: 
Small civil works  
e-GP: Yes 

GCC/KB/25 Construction of 
integrated storm 
water drain in 
Puzhal Surplus 
South Watershed 
of Kosasthalaiyar 
basin in the 
extended areas of 
Greater Chennai 
Corporation  
(Package 25 - 
OutfallGP11) 

11.78 OCB Prior   1S2E Q4/2020 Advertising: National 
Prequalification of 
bidders: No 
Domestic preference 
applicable: No 
Advance Contracting: 
Yes  
Bidding Document: 
Small civil works  
e-GP: Yes 

GCC/KB/26 Construction of 
integrated storm 
water drain in 
Puzhal Surplus 
South Watershed 
of Kosasthalaiyar 
basin in the 
extended areas of 
Greater Chennai 
Corporation  
(Package 26 - 
OutfallGP12,GP13
,GP14,GP15) 

7.15 OCB Post  1S2E Q4/2020 Advertising: National 
Prequalification of 
bidders: No 
Domestic preference 
applicable: No 
Advance Contracting: 
Yes  
Bidding Document: 
Small civil works  
e-GP: Yes 

GCC/KB/27 Construction of 
integrated storm 
water drain in 
Puzhal Surplus 
North Watershed 
of Kosasthalaiyar 
basin in the 
extended areas of 
Greater Chennai 
Corporation  
(Package 27 - 
Outfall1 to 5) 

5.04 OCB Post  1S2E Q4/2020 Advertising: National 
Prequalification of 
bidders: No 
Domestic preference 
applicable: No 
Advance Contracting: 
Yes  
Bidding Document: 
Small civil works  
e-GP: Yes 

GCC/KB/28 Construction of 
integrated storm 
water drain in 
Puzhal Surplus 

6.09 OCB Post  1S2E Q4/2020 Advertising: National 
Prequalification of 
bidders: No 
Domestic preference 
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North Watershed 
of Kosasthalaiyar 
basin in the 
extended areas of 
Greater Chennai 
Corporation  
(Package 28 - 
Outfall6 to 8) 

applicable: No 
Advance Contracting: 
Yes  
Bidding Document: 
Small civil works  
e-GP: Yes 

GCC/KB/29 Construction of 
integrated storm 
water drain in 
Puzhal Surplus 
North Watershed 
of Kosasthalaiyar 
basin in the 
extended areas of 
Greater Chennai 
Corporation  
(Package 29 - 
Outfall9 to 13, 15 
to 18) 

10.89 OCB Prior 1S2E Q4/2020 Advertising: National 
Prequalification of 
bidders: No 
Domestic preference 
applicable: No 
Advance Contracting: 
Yes  
Bidding Document: 
Small civil works  
e-GP: Yes 

GCC/KB/30 Construction of 
integrated storm 
water drain in 
Puzhal Surplus 
North Watershed 
of Kosasthalaiyar 
basin in the 
extended areas of 
Greater Chennai 
Corporation  
(Package 30 - 
Outfall14 and 
Outfall HP-1 to 
HP-6) 

9.33 OCB Post  1S2E Q4/2020 Advertising: National 
Prequalification of 
bidders: No 
Domestic preference 
applicable: No 
Advance Contracting: 
Yes  
Bidding Document: 
Small civil works  
e-GP: Yes 

GCC/KB/31 Construction of 
integrated storm 
water drain in 
Puzhal Surplus 
North Watershed 
of Kosasthalaiyar 
basin in the 
extended areas of 
Greater Chennai 
Corporation  
(Package 31 - 
OutfallHP-7 to HP-
8) 

9.35 OCB Post  1S2E Q4/2020 Advertising: National 
Prequalification of 
bidders: No 
Domestic preference 
applicable: No 
Advance Contracting: 
Yes  
Bidding Document: 
Small civil works  
e-GP: Yes 

GCC/KB/32 Construction of 
integrated storm 
water drain in 
Puzhal Surplus 
North Watershed 
of Kosasthalaiyar 
basin in the 
extended areas of 

3.60 OCB Post 1S2E Q4/2020 Advertising: National 
Prequalification of 
bidders: No 
Domestic preference 
applicable: No 
Advance Contracting: 
Yes  
Bidding Document: 
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Greater Chennai 
Corporation  
(Package 32 - 
OutfallHP-9 to HP-
12) 

Small civil works  
e-GP: Yes 

GCC/Kada
pakkam/01 

Ecosystem 
restoration of  
Kadapakkam Lake 
in Chennai 
Kosasthalaiyar 
Basin 

7.06 OCB Prior 1S2E Q2/2022 Advertising: National 
Prequalification of 
bidders: No 
Domestic preference 
applicable: No 
Advance Contracting: 
Yes 
Bidding Document: Small 
civil works  
e-GP: Yes 

 
Consulting Services 

Package 
Number General Description 

Estimated 
Value (in 
US$ 
Million) 

Selection 
Method Review Type of 

Proposal 

Advertise
ment 
Date 
(quarter, year) 

Comments 

GCC/KB/
CS 01 

Project Support 
Consultant (PSC) 

7.98 QCBS Prior FTP Q1/ 2020 Non-Consulting 
Services: No  
 
Type: Firm 
Assignment: 
National  
Quality-Cost 
Ratio: 80:20  
Advance 
Contracting: Yes  
e-GP: No 

GCC/KB/
CS 02 

Institutional 
Strengthening and 
Reform Consultant 
(ISRC) 

2.0 QCBS Prior FTP Q3/ 2021 Non-Consulting 
Services: No 
  
Type: Firm 
Assignment: 
National  
Quality-Cost 
Ratio: 80:20  
Advance 
Contracting: Yes  
e-GP: No 

GCC/Kad
apakkam/
CS 01 

Individual Consultants 1.39 Individual 
Consultant 
Selection 

Prior STP Q2/2022 Type: Individual 
Assignment: 
National  
Advance 
Contracting: Yes  
e-GP: No 

 
C. List of Indicative Packages (Contracts) Required under the Project 

The following table lists goods, works and consulting services contracts for which the procurement 
activity is expected to commence beyond the procurement plan duration and over the life of the project 
(i.e. those expected beyond the current procurement plan duration). 
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Goods and Works  

Package 
Number 

General 
Description 

Estimated 
Value (in US$) 

Procurem
ent 

Method Review 

Bidding 
Procedu

re Comments 
 None        

 
Consulting Services  

Package 
Number 

General 
Description 

Estimated 
Value (in US$) 

Selection 
Method Review 

Type of 
Proposal Comments 

 None       
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OUTLINE TERMS OF REFERENCE FOR PROJECT SUPPORT CONSULTANTS 
1. Objective of the Assignment 
GCC through a consultant has prepared the detailed project report (DPR), including detailed 
engineering designs, bidding documents and IEE through their own resources and ADB has 
engaged individual consultants to provide support for advance actions. The project is expected 
to have high readiness with all consulting and works packages at advanced stages of 
procurement or awarded by loan approval. Advance contracting will be undertaken by GCC and 
retroactive financing will be used for civil works and consulting services.  
 
The entire scope is proposed to be executed in multiple contract packages. Packages are 
grouped so that work areas are geographically contiguous and hydraulically isolated. Initial 
packages and packages over a given threshold shall be subject to ADB's prior review and the 
remaining shall be for post review (sample). Bidding is proposed to be in three phases.   
The objective of the PSC is to provide assistance to the Employer (GCC) in successfully 
delivering the project meeting all requirements of GCC and ADB. This includes design and 
procurement support as required, project management, performance monitoring, contract 
management, day-to-day construction supervision, construction quality control and quality 
assurance along with preparing reports, including ADB’s reporting requirements. PSC shall be 
responsible for effectively leading and taking initiative to manage, execute and implement the 
project activities by effective project and contract management and construction supervision. 
PSC will support the PMU in project management activities and PIU in design, procurement and 
contract management issues. PSC will assist and carry out on-the-job training as a routine part 
of their activities. PSC shall also oversee, monitor and report safeguards related issues as 
mandated under ADB’s Safeguards Policy Statement, 2009. 
2. Scope of Services 
The scope of services of the PSC includes the following: 
 

a. Design Review 
 

• Review the DPR and revise or update if found necessary;  
• Prepare and/or update safeguards documents; 
• Undertake surveys and investigations and prepare DPR, detailed designs, technical 

specifications, cost estimates, bid documents and safeguard documents for any 
additional areas if found necessary within the basin as advised by GCC; 

• Validate surveys and have the existing hydraulic model verified and improved, if 
found necessary, and accordingly update the detailed design;  

• Prepare/review bid documents for works packages that are to be tendered;  
• Update the DMF indicators for the evaluation of the project results by validating 

baseline, current values and targets; and 
• Advise on improvement and/or introduction of innovative approaches in project 

design. 
 

b. Procurement 
• Review of tender drawings against the verified and approved hydraulic model and 

update where necessary; 
• Review and update technical specifications, cost estimates and BoQs. Ensure they 

are in accordance with standard engineering practices followed in India; and 
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• Provide technical support during the tendering process to ensure an efficient 
procurement process for works and equipment (e.g. responding to technical queries, 
organization of site visits and participation in pre-bid meetings, preparing addenda 
to the bidding document if needed, providing support in bid evaluation, preparing 
letter of award (LoA), and contract agreement etc. 

 
c. Support for technology upgrading and innovation in storm water management  

 
• Identify opportunities and recommend designs, technologies, and processes to 

simplify execution and/or operations and maintenance, and to minimize CAPEX and 
OPEX; 

• Support GCC and ISRC in formulating long-term operations strategies for 
comprehensive drainage management in Chennai; 

• Formulate draft guidelines integrating flood hazard zoning with spatial plans and 
land use, building and development regulations; 

• Help GCC in preparing a green infrastructure design manual for smaller municipal 
works with prototypes and drawings;  

• Provide technical inputs into the public awareness campaigns to be organized by 
the ISRC on the link between flooding, solid waste management and protection of 
water bodies; and 

 
d. Construction supervision 

 
• Prepare a construction supervision manual; 
• Verify the good for construction drawings prepared by the contractor and approve; 
• Map all the utilities above and below ground in GIS that are falling within the 

alignment and assist in shifting of utilities as required; 
• Lay out sites for various components involved in the project, including field 

verification of lines and levels; 
• Advise the client on best practices and innovative approaches in construction, 

develop site-specific construction methodology for complex work and supervise all 
works; 

• Carry out duties as Engineer and/or Engineer’s Representative within the context of 
provisions of Works and Supply Contracts. This includes day-to-day supervision of 
construction works at all work fronts by engaging qualified field engineers, recording 
measurements and preparing contractors’ claims; 

• Conduct regular field visits to project sites during civil works activities and conduct 
independent assessment on safeguard compliance; 

• Establish and operate a construction quality control lab to ensure quality of 
concreting work and provide periodic quality test reports; 

• Undertake regular quality checks of works at contractor’s field labs, plant labs and 
consultant’s own lab and maintain quality check record, issue quality approval 
certificates and ensure corrective actions are taken as required by test results; 

• Establish quality assurance system, including verification of source of material and 
certifications; 

• Carry out necessary quality control activities and certify that the quality of the works 
conforms to the technical specifications and drawings; 

• Assist third-party inspections, if necessary, as decided by the Employer; 
• Develop and implement an e-measurement system with electronic measurement 

book./ as per existing procedures adopted in GCC; and 
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• Obtain as built drawings from the contractors and submit the same to the client after 
verification in the field and certification for its correctness. 
 

e. Contract and Project management  
 
• Support and assist GCC in contract administration and compliance of contractual 

conditions; 
• Prepare a project management manual; 
• Prepare MS Project based project scheduling and implement it in contract execution. 

Assist the PIU in preparing annual work plan, detailed implementation schedule and 
budget using management tools; 

• Design and operationalize an effective project performance monitoring system 
(PPMS) to track progress taking into account the targets defined in the project’s 
design and monitoring framework; 

• Advice and support the PMU and the PIU on contract management issues on a 
regular basis; 

• Assist the PIU in maintaining proper accounts with all ledger and control systems; 
Support GCC to execute the actions identified under the Financial Management 
Action Plan in the FMA prepared during ADB due diligence;   

• Develop and set up an MIS for the project and monitor physical and financial 
progress of works and prepare monthly, quarterly and annual progress reports, 
identifying critical issue; 

• Develop Quality Assurance System & Quality Management & Control Plan and 
prepare Quality Compliance Reports; 

• Engage with all the stakeholders to achieve timely completion of contractual 
obligations on the part of Contractors and the Client; 

• Assist in compliance with regulatory clearances. Assist in obtaining various permits, 
for the implementation of the project; 

• Prepare Traffic Management Plan for project implementation; 
• Develop standard operating procedures (SOPs) for safety in construction and advise 

and supervise on safety and security of the laborers, supervising and monitoring 
officials and public during project implementation; 

• Ensure compliance of ADB safeguard requirements with regular field monitoring, 
identification of issues and resolution and prepare various documents related to 
safeguards implementation and monitoring, including Environmental and Social 
Safeguards; 

• Assist Client in forecasting the progress of works and finalization of periodic targets 
for the expenditure and disbursement;  

• Prepare and submit work completion report, including as built drawings in editable 
format in AutoCAD or similar software; 

• Assist the Employer for resolution of all contractual issues, including examining the 
contractor’s claims for variations/time extensions, additional compensations etc. and 
prepare recommendations following the provisions of the contract agreements;  

• Accompany the Client in meetings as and when necessary; 
• Assist the Client to prepare for ADB review missions; 
• Prepare and ensure timely submission of all documents related to project 

management, monitoring and reporting as agreed by GOTN, GCC and ADB; and 
• Prepare Project Completion Report. 
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f. Operations management 
 
• Considering the entire project, including the plants & equipment furnished by the 

manufacturers, suppliers & contractors, prepare an Operation and Maintenance 
Manual for stormwater drainage in the Kosasthalaiyar basin of GCC, which should 
also include existing drains;  

• Create an asset management system for SWD with asset classification hierarchy;  
• Create a GIS based inventory of existing drainage assets and new assets 

constructed under the project according to the adopted classification system and 
prepare an asset management plan for SWD in the Kosasthalaiyar basin of GCC; 
and 

• Carry out trainings for GCC staff on design, construction and maintenance of SWD. 
Prepare a GIS based drainage basin map for Kosasthalaiyar basin in GCC including 
all existing and newly constructed assets. 

 
3. Detailed Tasks  
Without limiting the scope, the PSC shall work in close liaison with the GCC officials (PMU and 
PIU) and undertake the following tasks. The consultant shall bear in mind that he should perform 
all necessary activities and tasks to fulfill the overarching objectives of the assignment and 
perform all tasks that reasonably fall under this scope. The tasks listed below are some further 
elaboration of the scope, but the consultant shall identify all necessary activities and tasks for full 
accomplishment of the successful completion of the project to high quality, and reflect these in 
the consultant’s work plan and methodology. Consultant will involve all stakeholders in validation 
of prepared documents and supervision of works.  
 
3.1 Inception, Design Review and Procurement 
 

(a) Collect and critically review available documents related to the project like DPRs, loan 
documents, contract documents of awarded contracts and other reports relevant for the 
project; 

(b) Develop a stakeholder engagement strategy for the project, identify key stakeholders and 
requirements for engagement with different groups, interacting early with major 
stakeholders; 

(c) Conduct a kick-off workshop with GCC officials, other stakeholders and line 
departments; 

(d) Get familiar with the project’s design monitoring framework, the indicators, baseline and 
target values;  

(e) Update the project implementation schedule, if required; 
(f) Prepare final templates of monthly / quarterly reports to be approved by GCC and ADB; 
(g) Collect and get familiar with the hydrological and hydraulic models developed for the 

project. Identify any critical issues that need attention of GCC and suggest corrective 
steps if required; 

(h) Critically review the tender drawings prepared by the design consultant against the 
model and identify errors or omissions; 

(i) In cases where there are any omitted or additional areas or additional works or new project 
components in the basin that GCC decides to include under the project, or in cases where 
the already identified packages are yet to be tendered, the consultant shall: 
 
• Conduct required surveys and studies by engaging qualified firms or using its own 

resources; 
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• Prepare detailed designs in line with the principles and concepts adopted in the overall 
network design and maintaining lines and levels enabling total integration to the overall 
network; 

• Prepare detailed drawings for the components;  
• Conduct all relevant design calculations and prepare supplementary maps and 

drawings, schedules, charts, notes and reports etc. and furnish to the PIU in editable 
format; 

• Prepare cost estimates and bill of quantities; 
• Prepare variation orders in case it is proposed under an ongoing package, or prepare  

bidding documents if new component; 
• Prepare resettlement plans and IEE/EMPs based on project site conditions and update 

safeguards documents as required (e.g. due to change in alignment, construction 
methodology, unanticipated impacts, etc.); 

• Prepare BOQ items for implementation of EMP;  
• Prepare bid documents following ADB’s approved standard bid document, including 

all sections of bid documents, tender drawings, bill of quantities and safeguard 
documents;  

• Assist GCC in conducting bidding process, prepare clarifications to the bidders 
queries, prepare addendum if required; 

• Support GCC during bid opening, assist in bid opening procedures, prepare the bid 
opening record,  and carry out the bid evaluations according to pre-defined criteria and 
ADB’s Procurement Guidelines; determining whether the bidder is eligible, 
substantially responsive to the stipulations presented in the tender documents; 

• Prepare bid evaluation reports (technical and financial) in accordance with the relevant 
reporting requirements of ADB. Ensure that the report is transparent and sufficiently 
informative instead of merely stating “complied”, “yes” or “no” and complies with ADB 
format requirements; 

• Assist GCC in preparing the agenda for contract negotiations and assist GCC during 
these contract negotiations; and prepare minutes of meeting accordingly; 

• Prepare draft and final contract documents, including all annexes and letter of 
acceptance for GCC; and 

• Assist GCC in informing the unsuccessful bidders. 
 

(j) Critically examine and advise GCC with suitable solutions for any design related issues 
raised by the contractor. 

 
3.2  Construction Supervision and Contract Management Support:  
 
The Supervision and Monitoring activity will commence after award of the first contract(s). The 
project supervision includes general and site supervision of works, the preparation of initial 
operation activities, continuous management and monitoring, periodic reporting and participation 
in the acceptance of works. General and site supervision of works shall be performed on a 
continuous basis. The PSC shall provide construction supervision services through the Resident 
Engineers (REs), the field engineers and quality control engineers supervising on a day-to-day 
basis at work sites. GCC’s field engineers shall associate with the consultant’s team in 
construction supervision and contract management. 
 
In principle, the PSC shall carry out the tasks of the Engineer in accordance with the General 
Conditions of Contract. The day-to-day supervision and administration of the contractors would 
be primarily handled by the PSC. However, the final and official approvals on contractual matters 
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shall be issued to Contractors by the GCC’s Project Manager. In order to expedite daily 
supervision, the PSC shall have the authority to provide comments on the Contractor’s 
submissions directly to Contractor (always with copy of any communication to GCC). In addition, 
to ensure effective site supervision by the PSC staff, they shall have authority on three main topics 
in the field as listed below and GCC authorities will delegate powers to the PSC accordingly. 
 
I. Occupational Health and Safety: Authority to issue instructions to the Contractor regarding 

safety breaches and in case of severe breaches to stop the work. 
II. Environmental and Social Safeguards: Authority to issue instructions to the Contractor 

regarding noncompliance on environmental and social management issues and in case of 
severe breaches to stop the work. 

III. Use of concrete: Authority to prevent the use of concrete or asphalt which is not compliant 
with the specifications and to prevent pouring of concrete where there are concerns 
regarding the reinforcement or inadequate concrete compaction equipment and placing of 
asphalt without adequate paving and rolling machineries. 
 

Indicative list of specific tasks related to supervision and management includes: 
 

(a) Identifying risks which could hamper the implementation and developing appropriate 
proposals for risk mitigation. The Consultant shall regularly discuss risks and mitigation 
measures with the GCC and document relevant results in the Project monitoring records; 

(b) Establishing a good working relationship with all the stakeholders and seeking their 
views on issues that require their attention and apprising them at regular intervals on 
progress; 

(c) Conducting regular consultations on relevant aspects of Project implementation with the 
GCC and requesting support from GCC as needed (e.g. with clearances or to participate 
in consultations, etc.); 

(d) Providing the necessary staff as well as office, technical equipment and vehicles, which 
are required for the execution of services. The Consultant will put in place adequate staff 
to deal with the project scope and mobilize team members as and when necessary and 
in line with the contract; 

(e) Support GCC in the management of the Project regarding all technical and financial 
matters as well as all matters required for Project implementation as per requirement of 
ADB; 

(f) Coordinate with the GCC and all other relevant local institutions and organizations as 
well as with ADB; 

(g) Engage with the public, the civil society, beneficiaries with view to promoting the benefits 
of the Project and the responsibilities of the beneficiaries. Establish a clear and feasible 
approach to ensure meaningful stakeholder consultation and communication, as well as 
their participation as relevant in the project implementation; 

(h) Elaborate and follow-up of the project planning (scope, time, budget, quality control). 
Develop an overall project delivery/work program/schedule for each contract using MS 
Project by defining critical steps or milestone, estimating duration and sequencing of 
activities and arrange its review and approval by the PIU; 

(i) Execute the approved work program and notify immediately if there is any requirement 
for changes. Take any corrective measures to ensure that the works are executed as 
approved or amended; 
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(j) Support the PIU in the preparation of the required documents for obtaining required 
permits and ensuring land availability prior to starting construction work. Assist the PIU 
in preparing required documents and drawings. This should include all efforts to ensure 
required land can be handed over to the Contractor latest at signing of the construction 
contracts. However, it is confirmed that land acquisition process (if required), receipt of 
construction permits, and power supply are the final responsibility of the PIU; 

(k) Develop the Project Quality Assurance, Quality Management and Control Plans 
identifying critical milestones, standards, project performance requirements and monitor 
progress, and identify solutions to eliminate causes of unsatisfactory performance. 

(l) Ensure that the project activities are also integrated with ongoing activities or operations, 
if any, so that there are minimal disruptions. 

(m) Prepare a construction supervision manual which identifies the roles, responsibilities and 
authority of the supervision team and the involved stakeholders. In addition, the manual 
should prepare the supervision team for day-to-day recording of works through providing 
forms such as, but not limited to: 
- Daily construction record 
- Weekly report 
- Monthly report 
- Timesheets 
- Stormwater drain record sheet 
- Manhole inspection sheet 
- Concrete pouring request form and concrete pour record sheet 
- Site defect record sheet 
- Dayworks record 
- Site photographs 

(n) Conduct regular field visits to project sites during civil works activities and conduct 
independent assessment on safeguard compliances; 

(o) Develop and implement an electronic measurement book/ as per existing procedures 
adopted in GCC, for measurements of works and supplies and preferring contractor’s 
claim bill. 

(p) Certify the contractor´s invoice / payment application and facilitate timely payment of 
contractors’ claims and support in preparing disbursement claims for submission to ADB 
on time. 

(q) Prepare and implement a concise project management manual with SOPs for efficient 
management of the Project.   

(r) Coordinate and liaison with the GCC, Contractor(s) and other relevant institutions 
including: 
- Organization of monthly site-meetings with the Contractor(s), GCC, and other key 

stakeholders concerned; 
- Preparation and circulation of minutes of meetings. 

(s) Carry out in principle all tasks of the Engineer, including among others: 
 

- Coordinate with GCC and arrange site handover to contractors; 
- Contract and claim management; advice GCC on contractual obligations and establish 

early warning systems to minimize financial impacts from compensation events and 
subsequent claims. 
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- Review and recommend for approval the contractor’s work program, staffing and 
material schedules and method statements and supervise its implementation. 

- Control of the validity of the Contractor’s documents such as advance payment 
certificates, insurance policies, bank guarantees, etc.; 

- Review and recommend for approval contractor’s designs, construction drawings, 
specifications and shop drawings and monitor and supervise the construction, delivery 
and installation wherever required; 

- If necessary, make amendments to the design with approval by GCC; 
- Quality and quantity control for all works and supplies via day-to-day inspection of the 

Contractor’s work; 
- Install and operate at its cost a quality control lab with all necessary equipment to 

certify the quality of concrete used in the work; 
- Ensure that the Contractor is only using permanent and temporary construction 

material in compliance with the technical specifications and works requirements; 
review and recommend for approval the contractor’s proposed material specification, 
schedule of supply and source; 

- Time and expenditure control; supervise the construction work progress vs. the 
approved work program and ensure that delays are being kept to minimum and, 
wherever possible, the contractor takes corrective measures to put the project back 
on track as per the planned schedule; 

- Supervise the contractor’s construction activities, ensuring that all construction is 
undertaken as designed, or in accordance with approved variations to the original 
design, and that all quality standards and specifications are met; 

- Take joint measurements with the representatives of GCC and the contractor; 
- Measure and certify all quantities billed by the contractor, review and recommend for 

approval of the Contractor’s running and final bills, and issuance of the corresponding 
"Payment Certificates" to the GCC/Employer; 

- Assist GCC in dealing with any variation including preparing / recommending the 
quantities and rates, preparing change orders etc; 

- Ensure visibility according to ADB requirements; 
- Maintain daily site records on prevailing weather conditions, labor, availability and 

operational condition of key plant, disputes between employers and staff as well as 
between contractor and local residents, and all other observations that may be of 
importance in case of any arbitration or legal disputes; 

- Review and recommend for approval the Contractor’s reports, as built drawings, 
operation manuals, maintenance plans, etc as required under the contract; 

- Supervise the Contractor’s testing and commissioning of the constructed works and 
supplies; 

- Advise and suggest on issuance of Operational Acceptance Certificate to the 
Contractor within specified time after completion of tests and commissioning are 
completed; 

- Prepare a snag list and assist GCC in the preparation of provisional acceptance, if 
accepted; 

- Prepare the ‘substantial completion report’ prior to technical handover. 
- Inspect and certify all completed works and participate in the take-over of works;  

f) Prepare and submit, after completion of the works, a report giving all information about 
the "as built conditions" including as built drawings, test reports  etc. The Consultant 
shall prepare and supply to PIU the complete set of records and drawings of the works 
“as built” as soon as possible after the Taking Over Certificate is issued and in any case 
within 28 days of the date of issuing this Certificate. The Consultant shall check and 
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supply to PIU the O&M manuals for all equipment and plants incorporated in or 
associated with the works wit-in the same time period as specified above; 

g) Reporting on project progress and risks in accordance with the reporting requirements 
of ADB; 

h) Examine whether the arrangements applicable to the disbursement procedure agreed 
between the Employer and ADB, which are to be submitted to the Consultant, are 
fulfilled; 

i) Prepare quarterly reports on progress on Design and Monitoring Framework as agreed 
on between the Government and ADB. Carryout any surveys or studies required for such 
reporting; and 

j) Support GCC in dealing with all matters related to dispute resolution in the event of a 
contractual dispute. 

 
3.3 Tasks Related to Environmental, Social, Occupational Health and Safety (ESHS) 
Issues during Construction Supervision 
 

a) Observance of the Contractor’s compliance with all contractual ESHS standards in 
accordance with ADB requirements. 

 
b) Draft IEE/EMP and resettlement plans have been prepared and provided in each bid 

document. Both documents in each contract shall be critically reviewed and updated with 
view to the Detailed Design or updated designs. These requirements are important and 
should be observed, monitored and reported from the inception phase on in all 
documents to be prepared by the PSC. 

c) Inform the Contractor that relevant contract shall not commence prior to the Consultant´s 
approval and satisfaction of appropriate measures in place to address ESHS risks and 
impacts;  

d) Approve after due revision Contractor’s site-specific Environmental Management Plans 
(EMPs) and, during the execution of the works, instruct the Contractor to update the EMPs 
if it becomes necessary (e.g. due to unanticipated impacts, change in site, change in 
construction method etc.). The revised version shall highlight the new elements 
incorporated in the document;  

e) Supervise the Contractor’s implementation of the EMPs and report quarterly on 
compliance of the Contractor with the EMP and ESHS Works Requirements (as provided 
in section 6 of bid document); This includes health and safety performance and 
conformance with labor and working condition standards in case of severe ESHS 
violations (and in particular OHS risks to life), the Consultant shall suspend the work at 
that stretch until the Contractor has rectified the situation;  

f) Document Contractor’s non-conformances. Review and approve the Contractor’s 
proposals for remedial action/s and their timeframe for implementation. Follow-up on 
correction/remediation;  

g) Follow-up on the results of any inspections or audits by labor, health and safety or 
environmental regulatory authorities; 

 
h) Check if the Contractor provides instructions and trainings to workers, Subcontractors 

and Suppliers (in particular those for major supply items) to assure that they understand 
their respective ESHS requirements and that the Contractor complies with the Code of 
Conduct; 
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i) Advise the Contractor on the ESHS risks and impacts of any design change proposals 

and the implications for compliance with IEE, EMP, consent/permits and other relevant 
project requirements; 

 
j) Review the Contractor’s monthly progress reports, and check if detected 

nonconformities are documented and analyzed and are addressed by corrective actions; 
Documentation shall include a digital photograph and with captions to provide a visual 
illustration, explicitly indicating the location, date of inspection and the non-conformity in 
question;  

k) Follow-up on the resolution of any complaints or grievances in relation to ESHS;  
l) Inform the Employer on any ESHS related situation that might arise which could 

jeopardize the successful completion of the Project. Reflect such situations in the 
periodic reporting. 
 

m) Update the resettlement plans prepared for each contract package whenever there is a 
design change. Oversee implementation of resettlement plan. Ensure that no works are 
commenced without implementing the resettlement plan, including compensation for 
temporary impacts.  

n) Supervise that nonconformities are addressed through measures adapted to the severity 
of the situation and which include but are not limited to the suspension of works and/or 
of payments in accordance with the contract. 
 

o) Prepare and submit monthly, quarterly and semiannual safeguards monitoring report. 
 

p) Collect and provide data required for implementation and monitoring of GESI Action Plan 
and CAPP. Prepare and submit necessary reports that will enable the PIU to report 
compliance. (There shall be a separate consultant for consolidating and finalizing reports 
for these components) 
 

q) Ensure that the GRM established for the project is in place and is working effectively. 
Ensure proper documentation and support in speedy redressal of grievances.  

 
 
3.4 Tasks related to final completion and taking over (services to be delivered up to 
consultancy contract period): PSC shall have responsibilities during the Defect Liability Period 
(DLP) and Final Taking Over Period. This includes period from post-construction activities up to 
the final acceptance of works through the Performance Certificate of the individual packages. The 
Consultant shall carry out inspections during the DLP in order to ensure the execution of all 
remedial works by the package contractor and to ensure a proper monitoring of the work’s 
performance. On expiry of the DLP the Consultant shall assist the Employer in the final 
acceptance of works and in issuing a Certificate confirming that the constructions/installations 
were completed successfully in accordance with the specified performance level (Performance 
Certificate). 
 
The major tasks to be performed during the DLP of the individual packages shall comprise for 
each package: 

a) Supervision of project completion and corrective measures, final testing and inspection 
of works and assistance in the final acceptance and taking over of works; 

b) Preparation of a list of deficiencies identified and required corrective measures; 
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c) Verification of project results, recommendations on future operation management and 
final reporting on the project activities; 

d) Identification of required corrective measures; 
e) Assist GCC in dealing with settlement of all disputes that may arise between GCC and 

the contractors; 
f) Prepare performance certificates; 
g) Hand over all project documents in editable format;  
h) Assist GCC on the preparation and implementation of final acceptance of works at the 

end of the DLP; and 
i) Prepare the Project Completion Report. 

 
3.5 Tasks related to operational sustainability 
 

a) Prepare an asset register; 
b) Prepare an asset management plan and train the GCC team on asset management; 
c) Prepare and update GIS based basin map; 
d) Prepare an Operations and Maintenance Manual and train the GCC staff on advanced 

techniques in O&M of storm water drains and flood management; 
e) Support ISRC to prepare an operational sustainability improvement plan; and 
f) Identify gaps in capacity (staff and skills) and advise on capacity building requirements, 

outsourcing requirements, and plan and support in implementing capacity building 
program. 

 
4. Duration and Location of the Services 
The consultancy assignment is for 48 months duration. The Consultant will establish and maintain 
a fully operational project office throughout the implementation period at a suitable location in 
Chennai. The office should be fully equipped to match the functions and tasks of the Consultant’s 
project management, works supervision and capacity building role. In selecting the office location, 
the Consultant should consider traveling requirements to construction sites and proximity to the 
GCC’s head office. Equipment and services to be provided by the Consultant for its use must 
include adequate furniture, computers, IT, modeling and CAD equipment, printers, photocopy and 
telecommunication/communication facilities (Internet, mobile internet access, video, cameras and 
other mobile communication equipment), and communications facilities allowing the team to have 
an uninterrupted and efficient implementation of Project activities. Consultant will also establish a 
well-equipped testing laboratory, which will at least include cube testing machine, sieve analysis 
equipment, survey equipment for use of field engineers, etc. Any hardware required for performing 
supervision services will be borne by the consultant. Transport shall be ensured through owned 
or rented vehicles and all field level technical support staff will be provided motorbikes, properly 
equipped and insured to comply with safety requirements - or adequate transport allowance shall 
be provided so they may use their own motorbikes. Project personnel, including the supervision 
team, shall be mobilized as per project requirement.  
 
5. Detailed Outputs of the assignment  
 
5.1 Key Timelines or Milestones 

PSC shall adhere to the following timelines: 
1. Time schedule of Deliverables as per 5.3 below, 
2. Work Plan for each Civil Works Contract under the construction supervision services 

and timely completion of contracts, and 
3. Any other, as specified in the Contract between PSC and the Client. 
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5.2 Team Composition and Qualification Requirements  
 
  Team Composition for the Project Team of the PSC is as below:  

A Key Personnel  Person-months  
1 Team Leader cum Project Management Specialist  45 
2 Resident Engineer  45 
3 Hydrological and flood modeling expert 6 
4 Utility Expert 6 
5 Storm Water Design Engineer  12 
6 Procurement cum Contract Management Specialist  12 
7 Social, & Resettlement Expert  42 
8 Environmental Expert  42 
9 Assistant Resident Engineers (6 Nos) 200 
10 Electromechanical Engineer  6 
11 Project Performance and Monitoring cum MIS Specialist 12 
12 Quality Control Engineers (2 Nos)  84 
13 Accounts and Finance Expert 12 
14 GIS Specialist 6 
B Non Key Personnel - Technical    
15 Quality Monitoring Field Engineers (6 Nos) 200 
16 Hydraulic modeler 12 
17 Quantity Surveyor (5 Nos) 180 
18 Field Engineers Gr 1 (68 Nos) 1,700 
19 Field Engineers Gr 2 (20 Nos) 750 
20 IT Engineer 45 
21 Safeguard support staff - Environmental and social (6 

Nos) 
216 

 
The educational qualification and experience required for each position and terms of reference of 
each position (in addition to the Tasks as set out in the Scope of Services as per clause 6) of the 
Project Team of the PSC are as follows:  
 
S. No. Position Qualification and Experience  

Requirement 
Responsibility 

Key Experts 
1 Team Leader 

cum Project 
Management 
Specialist 

• Graduate Civil Engineer  
• Master in Hydraulics/ 

Environmental/ Construction 
Management  

• Total 20 years of experience in 
construction / project management 
of infrastructure projects with 
minimum 5 years in leadership 
roles. 

•  Experience in multilateral funded 
projects will be preferred 

• Experience in FIDIC contract 
conditions  

• Experience in drainage projects 
would be required 

• Responsible for overall 
project management, 
construction management, 
quality assurance and 
administration of the 
contracts under the project 
and implementation of 
works as per design;  

• Provide training on best 
practices in construction 
management; 

• Support in preparing 
Project Completion Report 
and progress reports 

• Preparing and updating 
Implementation 
Schedules, including 
coordination with 
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S. No. Position Qualification and Experience  
Requirement 

Responsibility 

PMU/PIU for  
implementation works; 

• Monitor that the 
supervision of contract 
packages of all 
construction works are in 
accordance with the 
contractual obligations 
and in compliance with 
sound engineering 
practices; 

• Support the Employer in 
finalizing the variation 
orders, notices to the 
contractor as per the 
contract stipulations. 

• Advise the Employer on 
disputes which may arise with 
the Contractor 

• Support the Employer in 
undertaking required activities 
and documentation required 
for commissioning of project 
facilities and issuance of 
provisional or final acceptance 
certificates as per contractual 
terms and conditions 

• Monitor contract-wise 
progress and against contract 
schedules, identify and bring 
into notice of the Employer 
any potential variations during 
implementation, assist the 
Engineer in recording the 
reasons for delay and identify 
remedial actions, if any 
Review specifications and 
contract conditions to ensure 
its compliance, quality and 
conformity specified in the 
contract agreement. 
• Lead preparation of green 

infrastructure manual 
• Support GCC in complying 

with all ADB requirements 
2 Resident 

Engineer  
• Graduate Civil Engineer  
• Diploma in Construction 

Management  
• Total 15 years of experience in 

construction / contract 
management with minimum 3 years 
in leadership roles. 

• Handling responsibility of Team 
leader in his absence 

• Responsible for overall 
construction management, 
quality assurance and 
administration of the contracts 
under the project and 
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S. No. Position Qualification and Experience  
Requirement 

Responsibility 

• Experience in drainage projects 
would be required  

• Experience in computer-based 
contract management  

• Experience in multilateral funded 
projects will be preferred 

• Experience in FIDIC contract 
conditions  

 

implementation of works as per 
design;  

• Provide training on best 
practices in construction 
management; 

• Support in preparing Project 
Completion Report and 
progress reports 

• Preparing and updating 
Implementation Schedules, 
including coordination with 
PMU/PIU for  implementation 
works; 

• Monitor that the supervision of 
contract packages of all 
construction works are in 
accordance with the contractual 
obligations and in compliance 
with sound engineering 
practices; 

• Support the Employer in 
finalizing the variation orders, 
notices to the contractor as per 
the contract stipulations. 

• Advise the Employer on 
disputes which may arise with 
the Contractor 

• Support the Employer in 
undertaking required activities 
and documentation required for 
commissioning of project 
facilities and issuance of 
provisional or final acceptance 
certificates as per contractual 
terms and conditions 

• Monitor contract-wise progress 
and against contract schedules, 
identify and bring into notice of 
the Employer any potential 
variations during 
implementation, assist the 
Engineer in recording the 
reasons for delay and identify 
remedial actions, if any 

• Review specifications and 
contract conditions to ensure its 
compliance, quality and 
conformity specified in the 
contract agreement. 

• Input in developing O&M 
Manual and Asset Management 
Framework 
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S. No. Position Qualification and Experience  
Requirement 

Responsibility 

3 Hydrologic and 
flood modeling 
expert 

• Post graduate in water resources or 
environmental engineering 

• Graduate Civil Engineer 
• Minimum 10 years experience in 

hydrological and flood modeling 
• Expertise in working with modeling 

software 

• Developing hydrodynamic 
model of the basin 

• Checking an updating the 
available models 

• Provide input in flood zone 
mapping  

• Provide input for developing 
early flood warning and forecast 
system 

• Input in preparation of green 
infrastructure manual 

4 Utility Expert • Graduate civil engineer 
• Experience in design and 

construction of urban infrastructure 
• Experience in utility management & 

operation 

• Utility planning  
• Updating drainage master plan 
• Preparation of O&M Manual 
• Preparation of asset 

management strategy & plan 
5 Storm Water 

Design 
Engineer 

• Graduate Civil Engineer 
• Preferably a master degree in 

Environmental engineering or 
equivalent degree.  

• Minimum 8 years of experience in 
design/implementation of drainage/ 
sewerage network  

• Excellent experience in computer-
based network designs 

• Design and Construction 
experience Pumping Station will be 
preferred.  
 

• Review & approval of 
detailed design of the 
drainage network    

•  Review and approval of 
drawings for construction 
purposes  

• Design/redesign the 
drainage network based 
on changed situation to 
match with existing 
system 

• Conduct Checking as built 
drawings, etc.  

• Assist in implementation 
of drainage contracts  

• Field visit for the quality 
and supervision check and 
recommendations for 
quality implementation  

• Assist in review and 
approval of contract 
variations  

• Provide inputs related to 
green infrastructure 
manual 

•  
6 Procurement 

cum contract 
management 
specialist  

• Graduate Civil Engineer  
• Minimum total 8 years of 

experience in procurement 
/contract management  

•  Experience in multilateral funded 
projects will be preferred 

• Experience in FIDIC contract 
conditions  
 

• Responsible for preparing bid 
document and conducting 
bidding process 

• assisting in overall contact 
management and 
administration of the contracts, 
implementation of work as per 
contract;  
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S. No. Position Qualification and Experience  
Requirement 

Responsibility 

• Contract management and 
Performance Monitoring of the 
contractors 

• Assist in resolving contractual 
issues during implementation 

7 Social, & 
Resettlement 
Expert 

• Post graduate degree in social 
science or equivalent stream  

• Minimum 8 years of experience in 
preparing safeguard documents 
and  safeguard compliance 
monitoring  

• Experience in ADB/ World Bank 
funded projects would be preferred  
 

• Preparation/updating of social 
safeguards documents 
(resettlement plan or due 
diligence reports) for all 
contracts, in accordance with 
ADB’s Safeguard Policy 
Statement, 2009. 

• Interact regularly with the 
design engineers and ensure 
assessment of alternatives 
based on consideration of 
social impacts is factored into 
detailed design.  

• Work in close coordination with 
the Environment Specialist to 
ensure that the EMP includes 
measures to avoid, minimize or 
mitigate involuntary 
resettlement impact 

• Conduct meaningful 
stakeholder consultations and 
ensure that the issues and 
concerns of stakeholders are 
addressed and felt needs 
incorporated. Undertake 
detailed documentation of such 
consultations. 

• Ensure implementation and 
compliance of social 
safeguards for all contracts  

• Prepare safeguard and 
implementation report on 
monthly, quarterly and 
semiannual basis  

• Develop, organize and deliver 
training programmes on social 
safeguards and workshops for 
the staff of the PMU/PIU of 
GCC and Contractors in 
accordance with the Capacity 
Building Programme as 
specified in the resettlement 
plan. 

• Supervise implementation of 
social safeguards of the 
contracts, if any. 

• Support GCC in setting up the 
project grievance redress 
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S. No. Position Qualification and Experience  
Requirement 

Responsibility 

mechanism and assist in public 
grievance redressal 
 

8 Environmental 
Expert 

• Post graduate degree in 
Environmental Engineering/ 
Environmental Science  

• Minimum 8 years of experience in 
preparing environmental safeguard 
documents (IEE/EMP) and  
safeguard compliance monitoring  

• Experience in ADB/ World Bank 
funded projects would be preferred  

• Prepare/update IEE/ EMP 
documents of all contracts and 
ensure adequacy under ADB’s 
Environmental Assessment 
Guidelines, 2003, and the 
updated Safeguard Policy 
Statement, 2009. 

• Interact regularly with the sector 
specialists of the PSC and 
integrate environmentally sound 
practices into the detailed 
design of project components 

• Advise PMU/PIU of GCC for 
compliance with statutory 
clearances 

• Work out the site-specific 
mitigation measures for 
components as required  

• Ensure implementation and 
compliance of EMP of all 
contracts  

• Develop, organize and deliver 
environmental training 
programmes and workshops for 
the staff of the PMU/PIU of 
GCC and Contractors and in 
accordance with the Capacity 
Building Programme as 
specified in the IEE 

• Preparation of Activity Plans as 
identified in IEE (these include 
Site Management Plans, Waste 
Management Plans, 
circulation/traffic plan during 
construction, Occupational 
Safety Plans, etc) 

• Supervise the implementation 
of the Environmental provisions 
by the Contractors. 

• Review the Contractors’ 
Environmental Implementation 
Plans to ensure compliance 
with the IEE 

• Develop good practice 
construction guidelines to assist 
the contractors in implementing 
the provisions of IEE 

• Prepare and submit regular 
environmental monitoring and 
implementation progress 
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S. No. Position Qualification and Experience  
Requirement 

Responsibility 

reports on a monthly, quarterly 
and biannual basis  

• Support public grievance 
redressal 

• Provide inputs related to green 
infrastructure manual 

 
9 Assistant 

Resident 
Engineers (6 
Nos) 

• Graduate Civil Engineer  
• Total 8 years of experience in 

construction / contract 
management 

• Experience in drainage projects 
would be required  

• Experience in computer-based 
contract management  

• Experience in multilateral funded 
projects will be preferred 

• Experience in FIDIC contract 
conditions  

 

• Responsible for construction 
management, quality assurance 
and administration of the 
contracts and implementation of 
works as per design;  

• Preparing progress reports 
• Preparing and updating 

Implementation Schedules, 
including coordination with PIU 
for implementation works; 

• Monitor that the supervision of 
contract packages of all 
construction works are in 
accordance with the contractual 
obligations and in compliance 
with sound engineering 
practices; 

• Support the Employer in 
finalizing the variation orders, 
notices to the contractor as per 
the contract stipulations. 

• Support the Employer in 
undertaking required activities 
and documentation required for 
commissioning of project 
facilities and issuance of 
provisional or final acceptance 
certificates as per contractual 
terms and conditions 

• Monitor contract-wise progress 
and against contract schedules, 
identify and bring into notice of 
the Employer any potential 
variations during 
implementation, assist the 
Engineer in recording the 
reasons for delay and identify 
remedial actions, if any 

• Record measurement, billing 
and ensure timely payment to 
the contractors   

• Ensure compliance of  quality 
and specifications of contracts 
under implementation by 
witnessing regular tests etc 
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S. No. Position Qualification and Experience  
Requirement 

Responsibility 

10 Electro - 
mechanical 
Engineer 

• Bachelor’s degree in electrical 
/mechanical engineering  

• Post graduate degree in Electrical/ 
Instrumentation will be preferred 

• Minimum 10 years’ experience in 
designing, construction supervision 
and quality assurance of electrical 
and mechanical pumping station 
equipment  
 

• Prepare bid document including 
specification and bill of quantity 
for drainage pumping stations  

• review and approval of 
electrical/mechanical layout 
design/ drawings for drainage 
pumping stations  

•  inspect electrical mechanical 
equipment to be supplied at the 
project  

• supervise installation of 
electrical mechanical 
equipment at pumping stations  

• supervise trial run/ 
commissioning of the 
equipment  

• prepare and submit operation 
maintenance manual for all the 
installed equipment  

• inspect operation of the 
equipment during DLP 

• Support in instrumentation and 
communication for flood 
warning system 

11 Project 
Performance 
and Monitoring 
cum MIS 
Specialist 

• Bachelor’s Degree in Engineering / 
Planning  

• Degree/Diploma/Certification in IT 
• Minimum 8 years of experience in 

project management, monitoring 
and reporting of infrastructure 
projects.  

• Experience in developing and 
operationalizing computer-based 
management information system 

• Experience in ADB/ World Bank 
funded projects would be preferred  

• Reconfirm the baseline 
indicators of the project for 
outcome and output monitoring 
of the project and develop 
monitoring parameters as per 
the indicators. 

• Develop an appropriate Project 
Performance Monitoring 
System (PPMS), forms and 
monitoring schedule in 
cohesion with the design and 
monitoring framework of the 
project;   

• Set up systems and procedures 
for Project management, 
implementation and monitoring 
of the progress;  

• Assist in preparing PPMS for 
the Program and ensure that 
the necessary independent 
inputs are in place when and 
where required;  

• Preparation of Performance 
Monitoring Reports and 
quarterly progress reports 

• Prepare monthly, quarterly and 
annual report formats and 
prepare reports  
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S. No. Position Qualification and Experience  
Requirement 

Responsibility 

• Support in preparation of assets 
register and assets 
management plan 

• Lead preparation of e-
Measurement system 

• Input to asset management 
framework and register 

12 Quality Control 
Engineers (2 
Nos)  

Post Graduate degree with minimum 5 
years of experience or Graduate 
degree in civil engineering with 
minimum 7 years of experience in 
construction supervision and quality 
assurance programs 

• Ensure establishment of quality 
field labs at all contracts  

• Establish quality control system 
at all civil works contracts  

• Collection of samples of 
materials and concrete etc 

• Witnessing testing of material 
and concrete samples in filed 
labs 

• Independent testing of material 
and concrete samples as per 
contractual requirement  

• Ensure quality implementation 
of works  
Issuing quality certificates for 
works during each payment  

13 Accounts and 
Finance Expert 

• Post graduate degree in accounting 
• A professional accounting 

qualification with minimum 7 years’ 
experience 

• Experience in ADB financed 
projects  

• Support in preparing and 
maintaining project accounts 

• Advice on accounting and 
auditing 

• Support in preparing financial 
and operational plans 

• Support in preparing e-
Measurement system 

• Support in executing the 
Financial Management Action 
Plan provided in FMA. 

14 GIS Specialist • Degree in Civil Engineering/ Post 
graduate degree in 
Geography/Geology/Planning 

• Certificate of qualification in 
developing GIS 

• Experience in developing GIS 
based drainage and flood 
management in at least one project 

• Support GCC in establishing 
and maintain a GIS based 
drainage basin map 

• Incorporating existing and new 
assets related to the project 
onto GIS platform 

• Support in preparing asset 
register and asset management 
plan  

• Support in flood hazard area 
mapping and flood warning 
system 

 Non-Key experts – Technical  
15 Quality 

Engineers (5 
Nos) 

Graduate degree in civil engineering 
with minimum 3 years of experience in 
construction supervision and quality 
assurance programs 
  

Provide field level support to 
Quality Control Engineers by 
inspection and sample 
collection and preparation of test 
reports 
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S. No. Position Qualification and Experience  
Requirement 

Responsibility 

16 Hydraulic 
Modeler 

Civil/Environmental/Water Resources 
Engineer with Post Graduate Degree 
Minimum 5 Years’ experience in 
modeling 
Proficeincey in using software 
modeling tools like StormCAD, 
SewerGEMS, HEC-RES etc 

Support Hydrological modeling 
expert and IT expert by 
developing computer models 
and related software  and 
providing outputs as required 

17 Quantity 
Surveyor (5 
Nos) 

• Graduate Civil Engineer with 5 
years experience or Diploma in civil 
engineering with 10 years of 

• Experience in quality assurance 
and measurements of works items 
and billing of works 

• Experience in preparation of rate 
analysis, Schedule of Rates, BOQ, 
Cost Estimates etc. for Works. 

• Periodical Inspection and 
measurements of works  

• Billing of executed works/ 
verification and approval of 
contractors’ running / interim / 
final bills 

• Prepare rate analysis, Schedule 
of Rates as required 

• Prepare BOQ, Cost Estimates 
etc. for new works if required.  

• Review, analyze and 
recommend contract variations 
in light of contract provisions  

18 Field Engineers  
Gr 1 (68 Nos) 

• Post Graduate Engineer with 2 
years of experience or Graduate 
Engineer with 3 years of 
experience or Diploma Engineer 
with 7 years of experience (Civil or 
Electrical as per work requirement) 
in construction supervision and 
quality assurance programs 

• Data collection  
• Survey and investigations of all 

project related works 
• construction supervision of 

works including levels, 
alignment and quality of works 

• witnessing sample collection 
and testing in field lab and 
concrete plant 

• Recording measurements, 
billing etc. 

• Performance Monitoring of the 
contractors 

19 Field Engineers  
Gr 2 (20 Nos) 

• Graduate Engineer or Diploma 
Engineer with 3 years of 
experience (Civil or Electrical as 
per work requirement) in 
construction supervision and quality 
assurance programs 

• Data collection  
• Survey and investigations at all 

project related works 
• construction supervision of 

works including levels, 
alignment and quality of works 

• witnessing sample collection 
and testing in field lab and 
concrete plant 

• Recording measurements, 
billing etc. 

• Performance Monitoring of the 
contractors 

20 IT Engineer  • Graduate Engineer (IT/Computer 
Science) / MCA etc. 

• Postgraduate qualification in 
computer science/ computer 
application/ IT will be preferred 

• Develop an e-Measurement 
system for the project 
construction works 

• Preparation and management 
of Computer/IT system for 
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S. No. Position Qualification and Experience  
Requirement 

Responsibility 

• Experience in setting of computer 
net work  

• Experience in computer-based 
project and contract management 
tool  

Project Management and 
Reporting system 

• Prepare Monthly and Quarterly 
Reports  

• Preparing activity schedule  
• Project and Contract 

Management/ Monitoring  
• Performance Monitoring of the 

contractors 
• Project Completion Report 

21 Safeguard 
support staff - 
Environmental 
and social (6 
Nos) 

Post graduate degree in social 
science/ Environmental science or 
equivalent stream with minimum 2 
years of experience in preparing 
safeguard documents/ 
implementation  

• Monitoring of implementation of 
environmental & social 
Safeguards as per ADB 
guidelines 

• Public grievance redressal 
 

 
5.3  Reporting Requirements and Time Schedule for Deliverables 
PSC shall have regular interaction and report to the PMU / PIU at all stage of project 
implementation. PSC shall submit the required reports in two hard copies (spiral-binded, A4-size, 
with text, tables and maps / graphics) and a soft copy. All submissions shall be addressed to the 
Project Director/Superintending Engineer and copied to PIU. 

 
Type of Report Time / Frequency of 

Submission 
Target Content (non-exhaustive) 

Construction Management 

Inception Report Within 30 days of 
Mobilization 

Understanding about the project, local 
conditions, project organization, methods for 
project execution, staff mobilization status and 
mobilization plan, tools and templates to be 
adopted in contract and project management. 

Quality Control and 
Supervision Manual 

Within 1 month of 
Mobilization 

Technical procedures, responsibility matrix, 
site record templates, test specifications, etc. 

Project Management 
Manual 

Within 2 months of 
Mobilization 

Standard procedures for scientific 
management of the project aiming avoidance 
of time and cost overruns. 

MS Projects based 
construction schedule 
of each contract 
package  

Upon mobilization of 
contractor for the 
corresponding 
package 

Activities and tasks with milestones. Resource 
planning schedule 

Electronic 
Measurement Book 

Within one year of 
mobilization 

Different modules for recording 
measurements, check measuring, approval of 
measurements, preparation of running bills 
with hierarchical approval protocols etc. 
Should carefully include all requirements for 
government procedures and audit 
requirements. 

Monthly Progress 
Report 

For each calendar 
month, within 7 days 
of next month 

Describing works and services performed and 
issues encountered during the reporting 
month and scheduled activities; Include 
information regarding any design changes 
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Type of Report Time / Frequency of 
Submission 

Target Content (non-exhaustive) 

highlighted during field verification survey data 
of project or change of alignment by 
contractor w.r.t. to DPR / detailed design. 
Include a broad overview of the physical and 
institutional progress achieved, and 
recommend corrective actions to the PIU and 
PMU.  Also indicate the work to be performed 
during the coming month and mobilization 
schedule. 

Quarterly Progress 
Report 

For each quarter, 
within 15 days of next 
quarter 

Describing in detail the implementation 
progress of all project components with issues 
highlighted. 
Safeguard implementation and compliance 
reports 

Project Completion 
Report - Draft 

1 month before 
Completion Date 

Record of final BOQs, As built drawings, test 
reports, warranties, achievement of targets, 
variations (if any) in time and cost, field books 
and other records 

Project Completion 
Report - Final 

15 days after 
Completion Date 

 
Training needs assessment, training plan,  

Training Guidelines 
and Plan 

Within 6 months of 
Mobilization / 
Biannually 

Training Evaluation 
and Report 

Within 1 month of 
Training Program 

Compilation of feedback and impact 
evaluation with need for review / revision of 
existing Training Plan (if any) 

Operation & 
Maintenance Manual 

Within 15 months of 
Mobilization 

Technical procedures for the appropriate 
operation and maintenance of the project 
facilities 

Asset Register and 
Asset Management 
Plan 

Towards midterm of 
completion of 
contract packages. 

Asset list and procedures for management. 

As built drawings with 
necessary reports 
and documents 

Upon completion of 
each contract 
package 

 

Social and Environmental Safeguard Compliance 

Social and 
Resettlement Plan 
Monitoring  

Biannually, with 
Quarterly Report 

Updates on social and resettlement safeguard 
monitoring, improvements / remedial 
measures; Present the activities and 
achievements for each indicator/target of the 
resettlement plan at each contract, 
compensation eligible and disbursed; and 
provide an analysis of facilitating factors and 
challenges during the quarter and actions 
undertaken. 

Environmental 
Monitoring Report Biannually, with 

Quarterly Report 

Updates on Safeguard Monitoring, 
compliance, improvements / remedial 
measures 

Other 
Subproject Appraisal 
Reports (SAR), 
concept and Detailed 
Project reports 

As necessary New / updating of SARs with subproject 
details, designs and cost estimates, social 
and environmental safeguards, etc. 
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Type of Report Time / Frequency of 
Submission 

Target Content (non-exhaustive) 

(DPRs), bid 
documents, bid 
evaluation reports 
Change orders and 
variation requests 

As necessary  

 
6. Clients Input and Counterpart Personnel 
 The Client will make available to the consultants support facilities including all relevant and 
available reports, documents, maps, and photographs etc. The Client will provide suitable 
counterpart staff to work in the PMU and PIUs.  
 
 Arrangements for the establishment of office accommodation, operation and regular 
maintenance of office facilities, communications facilities (telephone, fax, and internet), 
computers, transport, stationery, establishment and regular maintenance of material testing lab 
and other relevant materials will have to be arranged by the consultants. 
7. Information to facilitate Proposal preparation: None 
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OUTLINE TERMS OF REFERENCE FOR INSTITUTIONAL STRENGTHENING AND 
REFORM CONSULTANTS 

 
I. Project Background 
 
The Government of Tamil Nadu has requested support from ADB for the proposed Integrated 
Urban Flood Management for the Chennai-Kosasthalaiyar Basin Project to support the Greater 
Chennai Corporation (GCC) in Tamil Nadu to increase its resilience to extreme weather events 
by (i) improving urban flood protection infrastructure while recharging groundwater, (ii) enhancing 
urban flood preparedness of GCC and communities, and (iii) establishing measures for sustaining 
operation and maintenance of storm water drainage systems in GCC. 
 
Chennai city is the fourth largest metropolitan area in India with an estimated present population 
of about 10.7 million. It plays an important role in the state and national economies. Chennai is 
part of the East Coast Economic Corridor, has a successful information technology services 
sector and is known as India’s “Detroit” for its booming automobile sector. Rapid urbanization has 
fueled the local economy but it has been challenging to keep pace with the demand for urban 
services while protecting its fragile environment. Chennai’s location on the highly exposed 
southeast coast of India and its relatively flat topography at low elevation make it susceptible to 
several water related challenges. These include cyclones, storm surges and slow dewatering 
during monsoon, which are exacerbated by the effects of climate change like a projected annual 
sea level rise of 4.6 mm per year and increasingly intense rainfall with an overall reduction in 
annual precipitation.  In the last decade, the city has been facing more frequent and intense 
extremes of floods and droughts.  
 
In 2015, Chennai experienced unprecedented floods breaking a 100-year record of rainfall over 
a 24-hour period after a month of heavy rains. The city continues to experience localized flooding 
and waterlogging during each monsoon, particularly where the drainage is undeveloped or 
inadequate. Floods destroy property and livelihoods while increasing the vulnerability of poor and 
marginalized groups. In 2019, Chennai experienced a severe drought with water levels in its 
reservoirs dropping below 10% of capacity.  
 
Chennai residents and industries are increasingly vulnerable to frequent, intense, hazardous and 
destructive floods. Water retention capacity of the city’s waterbodies is reduced through 
encroachment of waterways due to rapid and haphazard urbanization; development without 
consideration of the area’s hydrology; a lack of climate and disaster proof land use plans; and by 
clogging of drains with silt and garbage. There is insufficient capacity for flood water retention due 
to inadequate and deteriorated flood protection infrastructure; inadequate operations and 
maintenance (O&M); and weak physical linkages between water bodies. 
 
Chennai’s water crises also pose a great opportunity to plan for a more resilient future in line with 
the Tamil Nadu Sustainable Water Security Mission ensuring more strategic, holistic and 
integrated interventions addressing the interconnected problems causing floods. GCC has 
prioritized restoration and protection of its water bodies to increase stormwater retention capacity 
through recharge of its groundwater aquifer. GCC has been building an integrated flood 
management system while aiming to expand the stormwater drainage system throughout its 
jurisdiction. Development partners have been supporting GCC to improve drainage in the Adyar 
and Cooum river basins in the central zone (World Bank) and the Kovalam river basin in the south 
(KfW). Given the city’s high risk for climate related disasters, GOTN and Government of India 
have planned to strengthen the stormwater drainage network in the remaining river basin, the 
Kosasthalaiyar and has requested for the Asian Development Bank’s (ADB) financial support.    
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The Kosasthalaiyar basin spans 3,757 square kilometers (km2) across two states – Tamil Nadu 
and Andhra Pradesh. The proposed project is limited to the Kosasthalaiyar basin within GCC’s 
geographic boundary. The project area has about 1.44 million people over 128 km2, or 13% of 
GCC’s population and 30% of its land area. The project area includes 8 major lakes and 71 minor 
tanks. The outfall channels in the project area were designed to convey 1:50 year flood flows. 
About one-third of the existing drains have the capacity to convey 1:2 year flood flows. About 63% 
of the project zone is flood-prone, with 15.6 km2 having high or very high vulnerability.  
 
To address the project requirement, the government has requested a loan of $251.0 million from 
ADB’s regular ordinary capital resources to help finance the project. The project is estimated to 
cost $470.5 million. The proposed project aims to address many of the root causes of floods in 
Chennai through construction of flood management assets in the Kosasthalaiyar basin, facilitating 
GCC and by strengthening capacity of the GCC. Gaps in GCC’s capacity shall be identified and 
strengthened through the project to ensure sustainability of the investments. The proposed 
outputs are summarized below. 
 
Output 1: Climate-resilient urban flood protection infrastructure improved in the Chennai-
Kosasthalaiyar river basin. This will include structural measures such as: (i) construction of 588 
kilometers (km) of new storm water drains; (ii) rehabilitation or replacement of 175 km of storm 
water drains;  (iii) improvements of 11 km stretches in the Ambattur, Ariyallur, Kadappakkam, and 
Korattur channels to enhance water-carrying capacity; (iv) construction of one new water pumping 
station and the upgrading of one existing pumping station; (v) construction of 23,000 catchpits at 
regular intervals in roadside drains to recharge the groundwater aquifer; and (vi) rehabilitation of 
four disaster relief camps to be gender-responsive and socially inclusive. The flood modeling 
adopted in the designs ensures that the proposed storm water drains can safely convey 
stormwater flow from 1:2-year return period rainfall with provision to cope with 79 millimeters per 
hour (mm/hr) and sea level rise of 21.7 centimeters under RCP 8.5 scenario to 2050. The 
hydraulic design of four surplus channels have capacity to cope with 1:5-year flood providing safe 
floodwater discharge during the worst-case scenario combining increased precipitation, projected 
sea level rise, and a storm surge caused by a cyclone. 
 
The additional financing will enhance flood retention in the 55 hectare Kadapakkam Lake under 
output 1, thereby contributing to climate adaptation. Desilting will restore water holding capacity 
in the lake and double its volume from 1.1 million to 2.2 million cubic meters. The project proposes 
a bund 20 meters wide with a cycle track on the upper tier and a walking path on the lower tier. A 
bird island is proposed with a 2-hectare forest of various native trees planted using the Miyawaki 
method. Recreation will be enhanced by a children’s play area, an open-air theater, a library, and 
hobby fishing and boating facilities, all with features friendly to the elderly, women, children, and 
persons with disabilities (EWCD). The proposed works will maximize the use of environmentally 
friendly materials and approaches, reusing dredged soil with geotextile underlay to shore up the 
bund, paving with fly ash brick, and fencing with shrubbery and trees. 
 
Output 2: Urban flood preparedness of the GCC and project communities enhanced. This 
will include the following nonstructural measures: (i) GCC endorsement of guidelines on 
integrating flood hazard zoning with spatial plans and land use, building, and development 
regulations; (ii) the establishment of the baseline flood resilience index to identify the flood 
vulnerability, target priority interventions, and establish a framework for continuous improvement 
in the whole of Chennai city; (iii) the operationalization of a flood citizen observatory with a 
software platform to obtain real-time information in flood areas, water levels, and damage; (iv) 
GCC endorsement of a manual for green infrastructure design including rainwater harvesting; (v) 
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knowledge enhancement in the community, including for women, of the benefits of green 
infrastructure; (vi) raised beneficiary awareness of flood risks and impacts and the links that 
connect flooding, solid waste management, house sewerage connections, and the protection of 
waterbodies, including activities specifically targeting women; and (vii) improved GCC staff 
capacity to plan and design storm water drainage systems in coordination with the management 
of solid waste and flood risk. Lessons and good practices from the project will be package into 
knowledge products and shared with key government officials and sector experts to further 
promote integrated flood management.  
 
Under output 2, the additional financing will (i) enhance capacity in the GCC and other government 
entities and awareness in local communities of urban water body rejuvenation using nature-based 
solutions, (ii) promote the replication of nature-based solutions by other cities in Tamil Nadu 
through the development of an investment readiness road map, (iii) disseminate to other Indian 
cities knowledge and practices from this demonstration investment as a model for nature-based 
urban flood risk management, and (iv) strengthen understanding in the GCC and other cities in 
Tamil Nadu of integrated sustainable urban development through participation in national and 
global dialogues organized by UrbanShift. 
 
Output 3: Measures for sustaining operation and maintenance of storm water drainage 
system established in GCC. This will include: (i) performance based incentives (PBIs) for zonal 
offices linked to operational efficiency and the sustainability of storm water drainage systems; (ii) 
a plan formulated to improve the sustainable and inclusive operation and maintenance (O&M) of 
storm water drainage systems; (iii) a road map for enhancing municipal resource mobilization by 
the GCC; (iv) improved knowledge of GCC staff on sustainable O&M of drainage systems and 
management of solid waste and flood risk; and (v) improved knowledge and skills of de-silting 
and conservancy workers on cleaning and maintaining storm water drainage systems. The PBIs 
will be awarded based on a reporting system and database of key performance indicators for all 
zonal offices that will be established by 2023, with the focus on improving GCC management of 
drainage systems with timely maintenance services. The incentive payments will be used for 
additional activities supportive of the project’s objective. The Sustainable Operation and 
Maintenance Improvement Plan will enable the GCC to ensure proper O&M of the created assets 
during the life of the project, based on the newly established asset management system and the 
experiences of PBI program. The Road Map for Enhanced Municipal Resource Mobilization will: 
(i) provide a strategic implementation plan to improve revenue management in terms of revenue 
coverage, valuation, liability, collection, and taxpayer services; (ii) strengthen information 
interlinkage with other utilities; and (iii) promote digital transformation with enhanced data 
analytics. With robust economic growth and rising populations, the GCC is poised to increase its 
own municipal revenues. The road map will help it create an enabling framework for efficient, 
equitable, and accountable revenue management while phasing in improvements that are socially 
acceptable and operationally efficient.    

 
1. Project Organization Structure 
 
The Government of Tamil Nadu through the Municipal Administration and Water Supply 
Department will be the executing agency. A PMU is established in GCC for overall project 
management. A PIU is established in GCC storm water drainage department which will be 
responsible for the project implementation.  

 
A Steering Committee chaired by Chief Secretary, GOTN has been formed to periodically monitor 
progress, address policy issues and ensure interagency coordination, including with PWD on 
restoration of larger water bodies and channels. GCC will ensure the establishment and regular 
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meetings of a dedicated Steering Committee (SC) for the Project to discuss relevant topics 
regarding its implementation, further cooperation between stakeholders and address existing 
grievances.  

 
Commissioner, GCC would be the Project Director. Deputy Commissioner (Works) and Chief 
Engineer (General) shall be the Deputy Project Directors. For this Project, GCC has assigned 
dedicated staff within its Storm Water Drain (SWD) Department for the establishment of a PIU, 
which is headed by the Chief Engineer and Superintending Engineer as Project managers.  

 
A Project Support Consultant (PSC) is proposed to be engaged to support GCC (PMU and PIU) 
in project management, supervision and contract management etc. The Institutional 
Strengthening and Reforms Consultant shall support in the soft components of the project as 
detailed out in this TOR. GCC will recruit a consulting firm in accordance with ADB’s Procurement 
Policy, 2017 and Procurement Regulations for ADB Borrowers, 2017. 
2. Objective of the Assignment 

 
The objective of the assignment is to support GCC in developing and implementing a performance 
based incentive mechanism for O&M of storm water drainage and bringing in other innovative- 
finance plus elements. Targeted action towards ensuring sustainability of assets created shall be 
supported. The consultant shall also support in activities related to gender equality and social 
inclusion and also in various capacity building and awareness building initiatives.    
 
3. Duration and Location of the Services 
The consultancy assignment is for 48 months duration. The Consultant will establish and maintain 
a fully operational project office throughout the implementation period at a suitable location in 
Chennai. The office should be fully equipped to match the functions and tasks of the Consultant’s 
as per terms of reference. In selecting the office location, the Consultant should consider traveling 
requirements to construction sites and proximity to the GCC’s head office. Equipment and 
services to be provided by the Consultant for its use must include adequate furniture, computers, 
IT equipment, printers, photocopy and telecommunication/communication facilities (Internet, 
mobile internet access, video, cameras and other mobile communication equipment), and 
communications facilities allowing the team to have an uninterrupted and efficient implementation 
of Project activities. Any hardware required for performing services will be borne by the consultant. 
Transport shall be ensured through owned or rented vehicles and all field level support staff will 
be provided motorbikes, properly equipped and insured to comply with safety requirements - or 
adequate transport allowance shall be provided so they may use their own motorbikes. Project 
personnel, shall be mobilized as per project requirement.  
4. Scope of Services 
 
A. Support in establishing measures for sustaining operation and maintenance of storm 

water drainage systems in GCC. 
 

1. Developing and successfully implementing a performance based incentive program with 
specific target and goals 

 
The project includes establishing a KPI based Performance Improvement System for O&M of 
storm water drainage in GCC Zonal offices. The consultant shall fine tune the already developed 
concept and support the Zonal Offices in establishing the KPI based system, achieving good KPI 
scores and getting the incentives related to the KPI score.  
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The major tasks related to this are: 

(i) Design the Performance Based Incentives Program (PBI) in line with the concept 
paper already developed and included in the PAM. Define KPIs and develop 
systems for establishing and monitoring KPI scores.  

(ii) Review the Definitions and verification protocol for PBI and recommend 
modifications that may be required in the verification protocol including in the 
methodology for data collection and reporting. 

(iii) Propose a verification methodology consistent with the approved verification 
protocol that would include methodology and timelines for initial data collection, 
desk verification and sample field verification. 

(iv) Propose an annual calendar for performance assessment clearly outlining a) the 
timelines for initial submissions from the Zonal Offices, b) desk verification, c) field 
verification for Zonal Offices d) finalization of performance assessment and 
incentive calculation, e) release of incentive payments to Zonal Offices and f) 
receipt of expenditure statements from Zonal Offices.  

(v) Provide an online data submission tool for performance assessment extracting 
data from the existing IT infrastructure and where necessary additional information 
submission (data, supporting documents)  

(vi) Support PIU in dissemination and awareness building workshops with Zonal 
Offices; support specific queries of Zonal Offices regarding the performance 
assessment. 

(vii) Based on the approved verification methodology and annual calendar for 
performance assessment carryout performance assessment of participating Zonal 
offices. As per the performance assessment requirement seek data from other 
agencies (such as Local Fund Audit, GCC, contractors etc). 

(viii) Submit questionnaire to Zonal Offices for listing databases and documents to be 
made available to the field verification team 

(ix) Conduct field verification, with an entry meeting for the officials of the Zonal Offices 
and an exit meeting listing issues identified (in writing); receive written feedback. 

(x) Based on the desk and field verifications and feedback received from Zonal Offices 
and other stakeholders, complete the annual performance assessment of 
participating Zonal Offices and calculate the incentive payment; identify factual 
errors and seek clarifications as may be required; receive and incorporate written 
feedback from stakeholders.  

(xi) Submit written report to PIU with recommended incentive payments 
(xii) Present the results of annual performance assessment to PMU; based on written 

feedback received from PIU, carryout revisions in the report and document the 
reasons for revisions.  

(xiii) Prepare Zone specific summaries of shortfall in performance and corrective 
measures in performance, data collection, reporting, documentation etc. that the 
Zonal Offices should take 

(xiv) Based on the annual performance assessment, suggest modifications in the 
verification methodology and/or other changes required in the PBI  Component.  

(xv) Repeat the performance assessment cycle till end of assignment; based on the 
experience of performance assessment, propose revisions.  

(xvi) On completion of the performance assessment cycles, submit a final report to PIU 
documenting the implementation. Prepare a case study in the form of a short 
report, a power point presentation and a 12minute audio-visual clip with 
participation and feedback from stakeholders.  

(xvii) Support PIU in all other aspects of performance assessment and incentivizing.  
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2. Preparation of sustainable operational plan with support from PSC 

 
The project design carefully considered long-term sustainability of the assets created under the 
project and targets to develop a ‘Sustainable Operation and Maintenance Improvement Plan 
(SOMIP) for SWD to be implemented by GCC. The consultant shall develop the plan through 
appropriate data collection, stakeholder consultations, workshops, field works, high level 
discussions and support GCC in adopting the SOMIP. The plan should be inclusive- should 
include a community awareness, information dissemination and participation component, 
including women’s participation. The necessary technical and engineering support for developing 
the plan shall be provided by the PSC. The PSC scope includes support to GCC in formulating 
long-term operations strategies for comprehensive drainage management in Chennai. The plan 
should clearly indicate short-, medium- and long-term strategies for sustainable operation. 
 
The SOMIP of SWD shall: 
 

(i) Take inputs from the asset management plan prepared by the PSC. 
(ii) Identify, define and propose improvement measures  the core issues related to 

sustainability including institutional sustainability (such as enhanced autonomy of 
zonal offices, information systems for SWD); operational sustainability (technical 
issues, technical training requirements etc.); financial sustainability (such as 
enhanced O & M budget allocation, supporting revenue actions by GCC such as 
own source revenue, earmarking of Central Finance Commission devolution, and 
establish maintenance reserve accounts) and social aspects (like beneficiaries 
awareness raising etc.).  

(iii) Address with clear problem description and solutions for improvements in (i) Inputs 
& Processes – Related to reporting (database, KPI based reporting, periodicity 
&schedule), standard operating procedures (related to de-silting, upkeep and use 
of machinery, removal of solid waste in SWD systems; street sweeping, illegal 
dumping of sewage etc), project management (inspection, contract milestones& 
achievement, use of materials), financial aspects (tax collection, audit, budget 
allocation & utilization) and social aspects (beneficiary awareness, behavioral 
change, etc); (ii) project and functional level outputs – Like coverage of storm 
drainage network; storage capacity of water bodies, rainwater harvesting systems; 
construction and rehabilitation of storm water drains, energy efficiency of pumping 
systems etc; and (iii) outcomes such as incidence of flooding; contamination of 
storm water with sewage; rainfall runoff ratio, quality of outfall etc. 

(iv) Help in allocating appropriate O &M budget - The SOMIP will forecast likely O & M 
expenditure for SWD in GCC and the project area in particular (considering 
ongoing construction as well as those proposed under project). Elaborating the 
form in which GCC will adopt these provide handholding support to GCC to adopt 
these forecasts and commit to making these allocations in its yearly budget.  

(v) Provide a well defined reporting mechanism with required infrastructure and 
human and ITC resources for zonal offices on storm water drain maintenance 
activities and flooding status. These would include schedule, reporting formats, 
time line and accountability mechanisms for periodic survey of drains to identify 
maintenance activities required, preparation of physical and financial estimates, 
tendering of works after approval by GCC, progress in key milestones in 
maintenance, completion of de-silting and repair works prior to monsoon, status of 
flooding/ inundation and post monsoon activities. 
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(vi) Ensure the O&M of the assets to be created by the project. Identifying issues 
related to sustaining the indicator based performance during the life of the project 
and list actions and timelines. 

(vii) Regularly monitor and report the implementation progress and results of PBI. 
 

3. Preparing Road Map for Municipal Resource Mobilization 
 
The road map shall provide sound basis to enable GCC to design and implement municipal 
revenue reform (including property tax) in the short and medium term. The reform will include 
revenue administration reform (in the short term) and revenue policy reform (in the medium term). 
 
Tasks related to this include: 

(i) Conduct assessment of major sources of municipal revenues of GCC in terms of 
land-based sources (taxes and fees); fees and fines; revenue assignments by the 
state and shared revenues, duty on transfer if property (surcharge on stamp duty); 
income from municipal properties; Grants; and Others if any 

(ii) Carry out a High level Situational Analysis and Strategic Assessment. This would: 
(a) Analyze revenue performance, establishing comparisons with relevant 

benchmarks based on national and international best practices. 
Performance indicators should include cross-sectional and time-series 
trend analysis to identify potential challenges and opportunities for 
improvement. For each of the revenue sources (for example, property tax), 
the consultant will gather information, as available, to create a table of 
revenue performance indicators that includes relevant revenue collected 
for last five years, of the amount of collected revenue as a % of the 
GDP/GSDP, total government taxes, and total local government taxes, 
among others. Revenue performance statistics should also be calculated 
per revenue source (for example, property tax revenue per capita and per 
household). To develop the revenue performance parameters, relevant 
data may be sourced from other utilities/departments if required;  

(b) Analyze revenue policy and administration reports, provisions in the 
legislation to revise base, basis and periodicity of revision. The analysis 
shall include revenue base for each source (for example, land and 
properties are the base for property tax, parking space area is the base for 
parking fee etc); basis of levy; periodicity of updating the base and basis 
for each revenue sources. If not updated, then identify the reasons for non-
revision of base, basis or periodic revisions. [For example, property tax 
survey to identify unassessed and under assessed properties have not 
been conducted for more than a decade. Similarly, base rate for property 
tax has not been revised since 1998. Reason for not conducing the survey 
and not revising the base rate needs to be addressed for property tax as 
well as other sources of revenue]; 

(c) while conducting this analysis, focus should be on revenue base coverage 
(what is included and excluded), revenue base assessment, revenue 
liability assessment and revenue collection and enforcement per revenue 
source to the extent possible. Also, relevant ratios such as coverage, 
valuation, and collection/enforcement ratios should be calculated. 

(iii) Identify the relevant national and international best practices with revenue sources 
of urban local bodies and the revenue administration practices and potential for 
adopting the best practices in GCC; 
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(iv) Identify sources of revenue leakages and suggest potential measures to reduce 
the revenue leakages;  

(v) Explore efficiency in billing, recovery and accounting; 
(vi) Explore efficiency in transfer from Government/ other authorities to GCC in case 

of assigned shared revenues;  
(vii) Analyze historical collection performance in relation to arrear and current demand; 

(a) Explore areas of seamless integration within GCC departments, and other 
utilities with revenue department of GCC to improve revenue sources and 
to provide an ease of access to services to the citizen;  

(b) Explore the need for IT system to improve the revenue management 
including the application of big data analytics; availability of sufficient skilled 
human resources for revenue mobilization with respect to the norms. If 
required suggest updating the norm based on best practices;  

(c) Evaluate the dispute resolution mechanism for citizens on levies; and 
(d) Develop a Strategic assessment identifying the key challenges and 

opportunities.  
(viii) Carry out assessment of the existing and possible land value capture tools 

(Besides property tax) in GCC area in terms of Scope and coverage; Powers to 
levy (delegation); Revenue sharing arrangements in case of levy being carried out 
by the local development authority / other departments; and potential sources 
based on review of international best practices. 

(ix) Prepare a road map with set of recommendations for each of the suggested 
enhancement measures including land value capture mechanism. Such road map 
should include: an estimate of potential value in absolute terms; targeted efficiency 
in levy; required investment and maintenance obligations; the sustainability level 
with which the proposed change can be managed and legal feasibility. 

(x) Prepare a strategic implementation plan along with time line for each revenue 
source, both existing and new sources. Such action plan should include: 
Revenue/tax base coverage:  
(a) For each revenue source, review and evaluate relevant data management 

system and procedures, including tax declaration forms and procedures, 
third-party information form and procedures, any other applicate 
forms/documents.  

(b) Review and evaluate relevant data management “business processes” to 
identify options to streamline operational procedures to collect, record, 
verify and analyse the data and the flow of documents in a timely, efficient 
and transparent manner.  

(c) Propose improvement to data management system and procedure to 
ensure comprehensive base coverage. This should enable to significantly 
improve collection and more accurate revenue forecasting. 

(d) Document and disseminate such improved revenue data management 
system into a revenue data management manual for training and 
operational purposes. Organize relevant training program for data 
collectors and data managers. 

Revenue Assessment/Valuation:  
(e) For each revenue source, review and evaluate the revenue 

assessment/valuation system and procedures, including the 
appropriateness in valuation approaches choses, the sources of available 
market information, the institutional framework, and human resources 
capacity. 

(f) Review and evaluate “business processes” for each revenue source to 
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proposed streamlining of the operational procedure to collect, record, verify 
and analyse market information in a timely and efficient manner.  

(g) Design operational manuals to be used to estimate base value for relevant 
revenue source. These manuals can be used to guide and monitor revenue 
assessment/valuation and training for revenue officers.  

(h) Design and conduct valuation of revenue source and/or revaluation 
strategy. 

Revenue/tax Liability Assessment and Revenue/Tax Billing  
(i) Review and evaluate, where applicable, the tax liability assessment system 

and procedures, including the effectiveness of tax liability assessment 
methods chose (such as self-declaration, self-valuation, or self-
assessment) and the institutional and human resource capacity. 

(j) Review and evaluate the revenue billing system and procedures, the 
appropriateness of methods chosen.  

(k) Design the appropriate revenue/tax liability assessment and billing 
manuals.  

Revenue Collection and Enforcement 
(l) For each revenue source, review and evaluate the collection and payment 

methods and procedures (for example, due dates, installment options, 
payment locations, notices and receipts), the efficiency and effectiveness 
of the methods chosen, and the institutional human resource capacity.  

(m) Review the available incentive and discount provided for timely and 
complete payment. Also review available enforcement measures 
(sanctions, penalties). Evaluate their effectiveness and appropriateness 
and explore options for enhancing improve taxpayer compliance initiatives 
and enforcement measures.   

(n) Review and rationalize enforcement measures against noncompliance in 
consultation with the legal system/law enforcement to ensure justice and 
transparency.  

(o) Develop recommendations for streamlining operational procedure for 
revenue collection and enforcement in a timely, efficient and transparent 
manner.  

(xi) Design operational manuals for revenue collection and compliance management 
(enforcement). These manuals can be used to guide, monitor, and train 
responsible staff in implementing the procedures. 

(xii) Taxpayer Service, Appeals and Dispute Resolution 
(p) dispute resolution mechanism for streamlining the operational procedures 

for providing resolution on timely, efficient and transparent manner. 
(xiii) Design and oversee implementation of database/IT System for revenue 

management including application of big data analytics. Procedure on seamless 
interlinkages between IT system within GCC as well as linkages of GCC’s IT 
system with other external agencies. Objective is to enhance data/information for 
revenue management as well as provide better municipal services.  

(xiv) Introduce suitable analytical tool to improve the collection efficiency, variations in 
rates, revenue leakages and other suitable solutions to increase the revenue 
source with existing tax data. 

(xv) Suggest suitable assessment methodology by comparing with other cities. 
(xvi) Identify the areas where the legal framework of GCC needs an amendment to have 

an enabling provision for revenue enhancement measures. 
(xvii) Prepare the road map with the recommendations categorized in terms of Short and 

Medium Term with the short term addressing basic revenue management 
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measures which are legally feasible in revenue administration areas and the 
medium term recommendations should be those that involve legislative 
amendments in revenue policy areas or major systemic improvement. The 
recommendations should include the resources and the cost estimate to 
implement the roadmap. 
 

4. Imparting training to GCC staff  
(i) Training at least 50% of GCC technical staff in the project area, including 80% of 

women technical staff, on sustainable operation and management of storm water 
drainage systems, solid waste and flood risks.  

(ii) Training 100 drain de-silting workers and conservancy workers (including at least 
20% women) on the skills of cleaning and upkeep of storm water drainage 
systems.  

(iii) Scope under the above two trainings include training needs assessment, preparing 
necessary training modules, identifying participants and trainers, arranging and 
conducting training, documenting and pre and post-training evaluations.  

 
B. Enhancing capacity of the GCC and project communities in urban flood preparedness 

and disaster resilience. 
 

1. Establishing Flood Resilience Index (FRI) for the river basins and Chennai city and 
Preparing Framework for Improving Flood Resilience (FIFR) 
 

Since rainfall is an unpredictable probabilistic event further complexed due to the impacts of 
climate change whatever structural measures implemented for flood control cannot prevent 
floods. Thus, the urban community needs to learn to live with floods. When an urban community 
becomes able to accept, resist, recover and learn from flood events it is considered as resilient to 
flood disaster. Towards this the community needs to have improved systems covering actions 
related to the three different parts of flood risk management cycle - preparedness, response and 
recovery. The flood resilience of urban system has five dimensions related to flood hazard, 
exposure, and vulnerability - natural, economic, social, physical, and institutional: (i) Natural 
dimension describes the space where urban area is located with different ranges for variables like 
available water bodies, percentage of existing slope or flat areas, drainage capabilities, etc; (ii) 
Economic dimensions define increase of households in line with population growth rates and 
employment as direct link to economic growth; (iii) Social dimensions explore available resources, 
health status, knowledge and flexibility as well as connections within the community; (iv) Physical 
dimensions evaluate existing structural measures, protection, communication network, human 
safety (eg. emergency shelter), etc; and (v) Institutional dimension considers existence of flood 
management plans, policies, regulations, evacuation plans. The evaluation of the city’s standing 
as regards to each constituents of these dimensions will give a clear picture of the urban 
community’s flood resilience. This is done with set of indicators that are grouped under 
dimensions.  
 
The Flood Resilience Index of the city is a number reflecting the cities performance related to 
defined indicators under each dimension which reflects the city’s positioning on a flood resilience 
perspective. Establishing FRI aims to put in place a scientific framework that could lead to targeted 
actions to increase the resiliency through reducing flood hazards, exposure, and vulnerability. The 
process of calculating FRI include computing the weighted mean index of the scores of all 
indicators related to each dimension and reporting the average weighted mean index as the FRI 
for the city.  
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The tasks include: 
 
i) Carrying out necessary stakeholder consultations, workshops, data collection, field 

verification and documentation. Studying cases from abroad and suitably linking it to 
the local situation. 

ii) Establishing the framework and calculate FRI for the four basins within the Chennai 
City and for  the entire City  through (i) consultations and field trips to identify the 
possible indicators related to each dimension; (ii) reviewing the FRIs and frameworks 
for other Indian and foreign cities if any (iii) finalizing the indicators and assigning 
weightage to each (the most important variables that are contributing higher level of 
resilience gets higher weights) and (iv) collecting and collating all information required 
for scoring. The consultant shall carryout (i) scoring, (ii)reporting FRI through proper 
documents and data and (iv) comparing it with other bench-mark cities in India (if 
available) and abroad. 

iii) After establishing the FRI the consultant shall identify areas of 
weaknesses/challenges and measures required for improving FRI. This will lead to 
establishing a framework for improving flood resilience (FIFR).   The improvement 
measures in addition to enhancing structural elements shall include formulating and 
adopting diverse regulations such as institutional, urban planning and design, 
architectural design, public participation, financial stimulation, etc. The ISRC shall 
support in developing/updating such regulations and its adoption.  

iv) Periodic evaluation and reporting of FRI shall be done by the consultant till 
assignment completion.   
 

2. Establishing and operationalizing Flood Citizen Observatory for Chennai City 
 

One of the mechanisms to ensure citizens’ involvement in the flood management cycle is by 
engaging citizens enabled by information and communication technologies (ICTs) such as sensor 
technologies and social media, generating relevant information and promoting demand-driven 
policy responses. Chennai has the potential for increased citizen participation in flood risk 
management through such mechanisms. 
 
Citizen Observatory is a software platform to obtain voluntary information on a topic through 
different devices like web browser, mobile application or SMS. The project proposes to develop 
a Flood Citizen Observatory (FCO) for Chennai city that could be used to share information 
pertinent to floods. This can be effectively used not only to share the damages caused by flood 
but also to prevent or minimize impacts of flood events. 
 
The approach broadly involves selecting many volunteers in each ward and zone areas, providing 
them awareness, developing suitable platforms/approaches for sharing information related to 
flood (such as flooded areas, water levels in lakes, channels and the riverbed), analyzing and 
using that information for decision-making. The volunteers acting as human sensors locally 
observe important parameters of flood risk management. There shall be well defined categories 
and subcategories in the data collection platform so that the volunteer can easily identify the 
category that best represents his observed scenario. To send a report, volunteers can use social 
media platforms, SMS, e Mails, mobile application and/or a web site. Due to the uncertainty about 
the credibility of this information, reports are checked by representatives of the governmental 
agencies (could be a cell in GCC) before they are made available online. This will provide data 
from large areas where it is not possible or cost-effective to do measurement in real-time to 
estimate the likelihood of a flood or to plan rescue/evacuation.  Additionally, the information so 
gathered could be used for the development of flood maps or risk maps for the affected population 
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and in estimating damages, compensations and relief works. The platform could also be 
expanded to enable citizens to participate in awareness campaigns, call for rescue support, 
submit the grievance, and provide the suggestions for urban planning improvement. 
 
The tasks related to this include: 

(i) developing the framework with consultations, case studies, data collection and 
workshops; 

(ii) adopting a web-based cloud sourcing platform for data collection and analysis; 
(iii) developing a mobile app and web site for use by volunteers to share data and see 

responses; 
(iv) selecting and training citizen volunteers; 
(v) establishing a cell in GCC to coordinate the FCO; and  
(vi) making the FCO operational. 

 
3. Imparting training and conducting awareness campaigns 

(i) Train at least 200 persons (including at least 50% women) among project 
community on green infrastructure schemes and rain water harvesting; 

(ii) Conduct, with the technical support of PSC, 6 awareness workshops (with total of 
200 people and 50% participation of women) on flood risks and impacts and the 
links between flooding, solid waste management, sewerage service house 
connections, and the protection of waterbodies, conducted in the project area; 

(iii) Train with the support of PSC at least 50% of GCC technical staff (SWD 
Department) in the project area, including 80% of women technical staff on 
planning and design for storm water drainage systems, solid waste and flood risks. 

 
(iv) Train with the support of the PSC eight committees of women self -help-group 

(SHG) federations (2 in each zone) and one committee of transgenders on rescue, 
relief and rehabilitation; and 

(v) Scope under the above includes training needs assessment, preparing necessary 
training modules, materials for training and workshops, identifying participants and 
trainers, arranging and conducting training/workshop, documenting and pre- and 
post-evaluations. 
 

C. Improving the existing flood relief camp to be gender-responsive and socially 
inclusive, and climate and epidemic -resilient  

 
The consultant shall support rehabilitating 4 GCC relief camps (one in each project zone) to be 
gender-responsive and socially inclusive  camps with following features: at least one female 
worker/caretaker with supplies of sanitary napkins, soap, a basic first aid kit with medicines; safe 
spaces (affording privacy and security) for women, especially nursing mothers and adolescent 
girls; well-lit and clean toilets for women with disabled friendly access, water, hooks, ledges and 
shelves in the toilet and provisions for washing and disposal of menstrual products; regular (daily) 
visits by female student volunteers and awareness generation on women’s vulnerability to 
violence, trafficking etc; regular interaction between volunteers and people with disability within 
the relief camp; helpline numbers displayed on walls. The camps will have physical distancing 
arrangements and WASH facilities. The consultant shall assess the requirements and with 
support from PSC design and oversee implementation of the camps. Any civil works or goods 
required shall be procured from the provisional sum of the consultant following agreed ADB 
procurement procedure. 
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D. Implementing the gender equality and social inclusion action plan and monitoring and 
reporting on gender equality results. 

 
The major tasks under this shall include: 

(i) Conduct a baseline user satisfaction sample survey in project ULBs that would 
help to measure livability in project cities with respect to the population’s 
satisfaction with improved drainage in particular, to ascertain that poor and female 
headed households are in fact benefiting as intended.  

(ii) Conduct GESI AP workshops for PMU, PIUs and GCC staff & awareness activities 
as indicated in the GESI AP for all relevant stakeholders. At least 90% of GCC, 
PMU, PIU, NGO staff, including 80% of women staff, reported increased 
knowledge of gender mainstreaming and social inclusion and gender-responsive 
and socially inclusive flood management 

(iii) Conduct gender and other related trainings to contractors and laborers.  
(iv) Conduct focus group discussions (FGDs) at regular intervals with relevant 

stakeholders with an objective to address social concerns without affecting 
planned project progress.  

(v) Assistance to PIU in implementation of GESI AP. Assist in implementing all actions 
identified in the GESI AP for the project. Ensure that project monitoring formats 
include GESI AP indicators and reflect sex disaggregated data. 

(vi) Document and report GESI AP implementation progress every quarter.  
(vii) Assist the PIU and GCC in ensuring participation of women and socially excluded 

groups (specially slum dwellers) in all relevant meetings, BCC and awareness 
raising campaigns conducted as part of the project. 

 
E. Designing and implementing IEC and participatory activities under the Consultation 

and Participation Plan 
 

The major tasks related to this include information dissemination and implementation of the 
consultation and participation plan, which would entail but would not be limited to the following: 

(i) Mapping of relevant stakeholders. Identify stakeholders in each ULB through 
participatory interactions with key stakeholders. Ensure that stakeholder mapping 
process includes the socially excluded and vulnerable. Also ensure that the 
mapping activities are planned keeping in mind special needs of women and other 
socially excluded groups; 

(ii) Develop a customized/appropriate communication strategy; 
(iii) Review existing Information Education & Communication (IEC) materials, media 

campaigns of various departments and suggest options to converge; 
(iv) Develop all IEC materials including those for print and visual media, ensuring that 

IEC material is gender focused and messaging does not reinforce stereotypes and 
spearhead in rolling out IEC activities; 

(v) Conduct campaigns on drainage, solid waste management (SWM), waste 
segregation etc; 

(vi) Create awareness on grievance redress mechanisms available under the 
program; 

(vii) Conduct awareness campaigns on the project related to benefits and  
implementation timelines. The stakeholders will include elected representatives 
(counselors) and community members with equitable representation of 
women/girls. The objective is to facilitate PMU/PIUs towards smooth 
implementation of civil works and provide support towards addressing concerns 
and mis-conceptions of general public affecting project progress; 
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(viii) Documentation of mass events, consultations, workshops, seminar, trainings etc 
will include participant list, sex disaggregated participant data, event objectives, 
methodology, agenda and feedback from participants. A template that covers all 
these aspects can be created to ensure consistency in reporting; 

(ix) Designing and disseminating audio-visual content (3 short videos at different 
stages of the project) for awareness raising and information dissemination on key 
features and benefits of the project, including gender mainstreaming initiatives; 

(x) Organizing radio programs (1 per year for 3 years) such as panel discussions 
(including high level officials, representatives of community-based organizations 
and technical staff of the project) on the project and its benefits, including benefits 
to women and vulnerable;   

(xi) Short term impact assessment methodology will be developed to assess impacts 
created within community of awareness generation campaigns and activities. This 
will be supplemented with photographic evidence wherever applicable;  

(xii) Conduct evaluation of all the awareness programs and report; and  
(xiii) Conducting periodic review of implementation capacity and suggesting corrective 

measures. 
 

F. Knowledge Products 
 
Knowledge products and materials showcasing the innovative features of the project for improving 
resiliency, inclusiveness, and sustainability will be developed, to enable replication of good 
practices to other cities in Tamilnadu and to other cities and countries. 
 
G. Baseline, midterm, and end-line surveys  
Conduct baseline, midterm, and end-line user satisfaction sample surveys in project areas that 
would help to measure livability in project cities with respect to the population’s satisfaction with 
improved drainage, to ascertain that poor and female headed households are in fact benefiting 
as intended.  

 
5. Outputs / report requirements 
 
The outputs/reports shall include Inception report with work plan, implementation framework, 
monitoring formats and time lines;  

(i) For Performance Based Incentive component: 
(a) PBI Design Report; 
(b) Updated definition and verification methodology; 
(c) Baseline information for all zones; 
(d) Report on data shortfalls, gaps in IT and reporting systems, Zonewise 
(e) Guidance notes/manuals; 
(f) Annual performance assessment calendar; 
(g) Annual Independent verification reports for each Zone; 
(h) Annual performance assessment reports; 
(i) Annual incentive calculation reports; and 
(j) Report on recommendations for scaling up; 

(ii) Baseline Socio Economic Report with data of vulnerable and female headed 
households to be benefited by the investment project;  

(iii) User satisfaction survey reports; 
(iv) Monthly progress update to PIU/ on CAPP, GESI affected persons implementation;  
(v) Semi Annual Reports on progress of preparation and implementation of SOMIP, 

PBI and Road Map for revenue mobilization; 
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(vi) GESI and CAPP quarterly updates and reports;  
(vii) Evaluation reports of campaigns and training programs;   
(viii) Concept Paper and detailed Framework for FCO; 
(ix) Concept paper for FRI; 
(x) Framework for Improving FR; 
(xi) High level situation analysis, strategic assessment, work plan on municipal 

resource mobilization; 
(xii) Report on revenue management systems and revenue enhancement options with 

a separate report on land value capture mechanisms; 
(xiii) Draft and Final Road Map for Municipal resource Mobilization;  
(xiv) All required IEC materials; 
(xv) Monthly and quarterly progress reports; 
(xvi) Assignment Completion Report; and 
(xvii) Any other reports as appropriate. 

 
6. Team Composition, their qualification and experience requirement  
 

Sl. 
No. Position 

Person-
Months Qualification & Experience 

A International Key Expert   

 
Flood Resilience & Flood 
Control Expert 

6 

Degree in Water Resources or 
Environmental or Flood Management. 
Minimum 10 Years relevant experience 

B National Key Experts   
1 Team Leader Cum Flood Expert 

44 

Degree in Water Resources Engineering 
or Environmental Engineering or Flood 
Management. Minimum 15 Years 
relevant experience 

2 Urban Taxation Expert 
8 

PG Degree in Finance or MBA. 
Minimum 10 Year relevant experience in 
Municipal Financing 

3 Legal Expert 
4 

Post-graduation in law. Minimum 5 Year 
experience in legal aspects of urban and 
municipal policies and regulations 

4 Urban Planner 
4 

Post-graduation in Urban Planning. 10 
year experience in urban policies and 
reforms 

5 M&E Cum IT Expert 22 

Degree in Computer Science or IT or 
Master of Computer Application. 
Minimum 5 year experience in urban 
data systems and related infrastructure. 

6 Social & Community 
Development Specialist 22 PG in social sciences. 15 year relevant 

experience  

7 Public Communication 
Specialist 22 PG degree in mass communication or 

Journalism. 5 years relevant experience. 

8 Gender Specialist  22 
PG in social science and 10 year 
experience in gender-sensitive and 
inclusive development projects. 

9 Reporting and Documentation 
Specialist 22 

Master degree and experience in 
computer-based documentation and 
reporting of urban data 

10 Capacity Development Expert 
22 

Post graduate degree in 
education/training. 10 year experience in 
training and capacity development 
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 National Key Experts Subtotal 192  
C Non- Key Experts (Social, 

Awareness, Communication, 
Gender, IT, Field Verification 
Staff etc.) 

132 
 

 

 
7. Clients Input and Counterpart Personnel 
The Client will make available to the consultants support facilities including all relevant and 
available detailed project reports, concept report documents, town maps and Kosasthalaiyar 
Basin maps, tender document and drawings, costs estimates, and photographs of earlier 
executed works etc. The Client will provide suitable counterpart staff to work in the PMU and 
PIUs which will include One Superintending Engineer, 3 to 4 Executive Engineers, 10-12 
Assistant Executive Engineer/Assistant Engineers, 3 to 4 draft man, Accounts officer, etc 

 
Arrangements for the establishment of office accommodation, operation and regular 
maintenance of office facilities, communications facilities (telephone, fax, and internet), 
computers, transport, stationery and all consumables will have to be arranged by the consultants. 

 
8. Information to facilitate Proposal preparation:  
Concept report, detailed project reports, town maps and Kosasthalaiyar Basin maps, and 
photographs of earlier executed works safeguard document etc.  

 
9. COVID-19 mitigation:  
Due to the outbreak of COVID-19, the commencement and completion dates and other 
implementation arrangements for this assignment are to be considered as indicative only. The 
final dates and implementation arrangements will be agreed with the first-ranked [candidate] 
[firm] at contract negotiations taking into consideration the prevailing situation with COVID-19 at 
that time. 
  



Appendix 4 121 

 
 

DESIGN SUMMARY OF THE COMPONENTS SUPPORTED BY THE ADDITIONAL GRANT 
COFINANCING FROM GLOBAL ENVIRONMENT FACILITY (GEF) 

 
1. The additional grant cofinancing form the GEF will help the GCC enhance flood retention in the 
Kadapakkam Lake through ecosystem restoration. It will demonstrate nature-based solutions for 
climate change adaptation through rejuvenation of the water body, promoting integrated flood risk 
management to strengthen disaster resilience, mitigate environmental degradation, and enhance 
biodiversity. Additional financing will strengthen capacity in the GCC and other stakeholders and 
increase awareness of the advantages of nature-based solutions for urban flood risk management. 
It will promote knowledge dissemination and replication through national and global platforms 
created in partnership with the National Institute of Urban Affairs of India and UrbanShift. 
 
2. The additional financing will enhance flood retention in the 55 hectare Kadapakkam Lake under 
output 1, thereby contributing to climate adaptation. Desilting will restore water holding capacity 
in the lake and double its volume from 1.1 million to 2.2 million cubic meters. The project proposes 
a bund 20 meters wide with a cycle track on the upper tier and a walking path on the lower tier. A 
bird island is proposed with a 2-hectare forest of various native trees planted using the Miyawaki 
method.31 Recreation will be enhanced by a children’s play area, an open-air theater, a library, 
and hobby fishing and boating facilities, all with features friendly to the elderly, women, children, 
and persons with disabilities (EWCD). The proposed works will maximize the use of 
environmentally friendly materials and approaches, reusing dredged soil with geotextile underlay 
to shore up the bund, paving with fly ash brick, and fencing with shrubbery and trees. 
 
3. The additional financing will (i) enhance capacity in the GCC and other government entities 
and awareness in local communities of urban water body rejuvenation using nature-based 
solutions, (ii) promote the replication of nature-based solutions by other cities in Tamil Nadu 
through the development of an investment readiness road map, (iii) disseminate to other Indian 
cities knowledge and practices from this demonstration investment as a model for nature-based 
urban flood risk management, and (iv) strengthen understanding in the GCC and other cities in 
Tamil Nadu of integrated sustainable urban development through participation in national and 
global dialogues organized by UrbanShift. 
 
4. The grant support shall finance both physical and non-structural components. These 
components will be supported by the PSC and ISRC financed by the loan (Appendixes 2 and 3) 
and the individual consultants financed by the GEF grant (Appendix 5) 
 
(i) The physical works proposed include the following components. All of these are in GEF Output 
2.1.2 indicated in Appendix 6. 
 

 Components 
1 Desilting and deepening of lake 142,570 cum 
2 Provision of shallow ponds in the inlet area such that first flush water which are typically 

polluted and carries sediments will be deposited in the pond bottom and only relatively 
clear water will spill over the weir in the shallow pond.  

3 Rejuvenation of inlet and outlet channels 
4 Rehabilitation of surplus weirs – 2 Nos 

 
31  The Miyawaki method places various native trees, plants, and shrubs close to one another so that they grow upward 

toward the sun. This speeds growth by a factor of 10 and makes plantation 30 times denser, requiring no maintenance 
for 3 years.  
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5 Rehabilitation of tank sluices - 3 Nos 
6 Strengthening of bund and new bund formation 3 km (Clearing of vegetation and bund 

formation with clay core, boulders and excavated good earth from the site and using 
geo textile and turfing to control soil erosion). 

7 Providing foot path arrangements (using precast fly ash kerb and fly ash pavers) 
8 Construction of peripheral drain around the bund 
9 Construction of bio fencing along the lake bund 
10 Making an urban forest using native species (Miyawaki method),  

bio fencing, installation of irrigation facilities for soft landscapes 
11 Construction of entrance arch/plaza (With water feature, pathway, pergola and planting 

materials- using fly ash pavers, cobble stone and pecast structure). 
12 Children's Park and Play Field (using precast fly ash pathway, outdoor play 

equipment’s, open lawn, sculpture using recycled materials, construction of open air 
theatre, skating ground). 

13 Construction of administrative block with library (using fly ash bricks) 
14 Provision for boating arrangements with safety equipment’s (floating boat jetty, 

arrangement using HDPE pontoon) 
15 Precast structures, shaded seats (seating and canopies, mushroom structure act as a 

rainwater collector) 
16 Construction of toilet blocks (using fly ash bricks, terracotta ventilators, art works on 

outer wall)32 
17 Lighting system (LEDs for streetlights, bollards, high mast lights, post tops, laser lights 

etc) 
18 Construction of pump room 
19 Construction of control room 
20 Construction of collection tank for sewage 
21 Supply and fixing of dust bins (3 bins for segregation) tilting type 
22 Supply and fixing of signages 
23 Implementing the environmental management plan 
24 Constructing bore well and R.O treated water facility 

 (*) The major components including items 10 and 12 should incorporate elderly, women, children, 
persons with disabilities-friendly features in the designs.  
 
 
(ii) The project will also include non-structural measures as listed below. The corresponding GEF 
outputs are indicated in the description of each component. 
 
 

 
32 Community members (youth) living in low-income settlements in the project area and students of fine arts 

in Chennai will be tapped in the implementation of art works.  
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 Components 
1 Establish a coordination group of relevant Chennai and Tamil Nadu government 

entities and document and integrate lessons learned on coordination into the planning 
processes of participating Government entities (GEF Output 1.1.1)  

2 Prepare guidelines for restoration urban water bodies using nature-based solutions 
(NbS) and share it with other departments in GCC and other relevant government 
entities such as CMDA, Revenue Department & Public Works Department (GEF 
Output 1.1.2) 

3 Train GCC staff and urban practitioners in the use and application of the guidelines 
and tools developed to undertake integrated spatial plans for managing flood risks and 
water body restoration through NbS (GEF Output 1.1.4) 

4 Advance knowledge, communications and learning for local communities and 
government bodies (GEF Output 2.1.3) 

5 Support another city in Tamil Nadu on preparing NbS based solutions for rejuvenating 
water bodies and integrating them into the City Flood Management system (GEF 
Output 3.1.1) 

6 Establish business case through valuation study in Lake Kadapakkam to quantify the 
economic, social, and environmental benefits from the NbSs and encourage private 
sector participation in water body restoration projects (GEF Output 3.2.1) 

7 A zone-based performance scheme incentivizing expansion of ‘green space’ (GEF) 
and creation / maintenance of stormwater drainage (ADB) for GCC (GEF Output 3.2.2) 

8 Conduct capacity building conducted for Chennai and Tamil Nadu urban development 
entities, civil society, private sector on urban green financing (GEF Output 3.2.3) 

9 Make knowledge products, good practices and tools available to national, state and 
city authorities as well as other stakeholders through the NULP linked to UrbanShift. 
This includes: 
 (i) developing a project specific website integrated within NULP and other knowledge 
platforms of NIUA including linkage with UrbanShift website to share the knowledge 
products and tools developed under the UrbanShift; 
 (ii) compiling good practices, experiences, guidelines, lessons learned and policy 
recommendations from project activities and uploading to the platform (undertaken as 
part of city work) and shared with UrbanShift, including recommendations on policies 
and development control regulations for integrating these aspects into development 
and investment planning by States and Cities; 
 (iii) Creating and finalizing knowledge products based on lessons learned of training 
modules on sustainable urban planning, urban finance, climate resilience etc; 
 (iv) developing policy framework for assessing impact of development plans and 
investment decisions on climate mitigation and adaptation to integrate climate change 
consideration into urban development planning and investment decisions; and 
 (v) conducting national sustainable cities communication campaign (including surveys 
before and after the campaign) to Inform cities of the platform and the available 
knowledge products and capacity-building efforts and to encourage their participation 
in the national dialogues and scaling-up of ambition on sustainable urban development, 
with their commitments captured on the platform (GEF Output 4.1 including Outputs 
4.1.1 to 4.1.5) 
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10 Enhance capacity and awareness of Indian city stakeholders to undertake integrated 
sustainable urban development addressing climate change, biodiversity, and land 
degradation challenges through GCC conducting: 
 (i) at least three virtual or in-person workshops /training sessions for other cities in the 
state, in collaboration with state institutions and NIUA, and targeting at least 40% 
women participation, to share experiences with integrated sustainable planning 
approaches demonstrated in respective primary target city; 
 (ii) training of trainers workshop for State level Urban Development Institutes of at 
least 3 States in collaboration with NIUA and 
 (iii) 3 National Dialogues conducted in partnership with NIUA and NULP to 
disseminate knowledge and experience gained from implementing project activities 
and for peer-to-peer learning from other efforts in the country (GEF Output 4.2 
including Outputs 4.2.1 to 4.2.3) 

11 Enhance understanding of GCC in integrated sustainable urban development through 
participation in capacity building and awareness raising activities of the UrbanShift. 
This includes: 
 (i) participation of GCC and another city in Tamil Nadu (secondary city) stakeholders 
in three National Dialogues organized by UrbanShift and 
 (ii) participation of GCC and another city in Tamil Nadu (secondary city) stakeholders 
in global UrbanShift- activities such as UrbanShift City academies, UrbanShift 
Regional forum and UrbanShift Global peer-to-peer exchanges (GEF Output 4.3 
including Outputs 4.3.1 to 4.3.2) 
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OUTLINE TERMS OF REFERENCE FOR INDIVIDUAL CONSULTANTS FOR SUPPORTING 
GEF FUNDED COMPONENTS 

 
1. ADB/GEF SUSTAINABLE CITIES SPECIALIST / CHENNAI PROJECT COORDINATOR  
 
Objective  
Co-ordinate activities related to implementation of the project and act as a link between GCC, 
ADB, UNEP and GOI. Provide guidance, technical direction and administrative support for the 
GEF financed elements of the project and contribute successfully to developing road map for 
secondary city intervention. Coordinate with and lead the rest of the consultant team 
 
Scope of work  

• Manage relationships and communications between MoHUA, NIUA, Tamil Nadu State 
Government, ADB, GCC, UNEP, ICLEI and other key stakeholders 

• Maintain close interaction with GCC project implementation unit to ensure coordination 
of GEF co-financed activities with loan project implementation 

•  Ensure project workplan and budget targets are rigorously monitored and on schedule 
•  Provide technical direction, guidance and support to specialists which are part 

of team at task implementation level, for Chennai as well as the proposed replication 
city  

• Support procurement processes, contracting and human resources management  
• Prepare technical and financial reports for ADB, GEF and GCC as required, including 

guidelines for protection of urban water bodies in Chennai, which can be extended to 
other cities 

• Facilitate and support project performance monitoring, knowledge-sharing, learning and 
evaluation 

• Represent the project at conferences, seminars, workshops and other events 
• Facilitate and arrange for project evaluation and prepare related reports 
• Co-ordinate for ensuring partnership of GCC, GOTN and Replication city officials in 

conferences and workshops arranged by GEF, NIUA and other agencies 
• Establish coordination group of related Chennai and GoTN entities (GEF Output 1.1.1.a) 
• Co-ordinate activities for secondary city, guide preparation of road map for replication 

with support from NBS and subject experts (GEF Output 3.1.1) 
• Support valuation study and establish business case for green financing (GEF Output 

3.2.1) 
• Develop project specific website integrated within NULP and other knowledge platforms 

of NIUA including linkage with UrbanShift website to share the knowledge products and 
tools developed under the UrbanShift (GEF Output 4.1.1) 

• Draft policy framework for assessing impact of development plans and investment 
decisions on climate mitigation and adaptation to integrate climate chance consideration 
into urban development planning and investment decisions (GEF Output 4.1.4) 

• Support participation in national sustainable cities communication campaign (including 
surveys before and after the campaign) (GEF Output 4.1.5) 

• Conducts, at least three virtual or in-person workshops /training sessions for other cities 
in the state, in collaboration with state institutions and NIUA (GEF Output 4.2.1) 

• Conduct training of trainers workshop for State level Urban Development Institutes of at 
least 3 States in collaboration with NIUA (GEF Output 4.2.2) 

• Conduct national dialogues at city level in coordination with NIUA and NULP and 
encourage participation of city in other national dialogues (GEF Output 4.2.3) 
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• Ensure and arrange for participation of target and replication city stakeholders in global 
UrbanShift- activities like UrbanShift City academies; UrbanShift Regional forum and 
UrbanShift Global peer-to-peer exchanges (GEF Outputs 4.3.1 and 4.3.2) 

 
Deliverables 

• Workplan and budget for GEF co-financed elements of project 
•  Annual GEF Project Implementation Reports  
• Quarterly ADB technical and financial reports  

 
Qualifications: 

• Post-graduate level education (Master degree) in relevant field, including urban 
geography / planning, civil, climate science, environmental economics, architectural 
sciences, etc  

• At least 10 years of demonstrable experience in design and implementation of urban 
resilience and development programs and projects in India  

• Deep understanding of root causes of environmental and climate issues which affect 
urban agglomerations in India, and currently viable and appropriate solutions and 
approaches to address these effectively   

• Demonstrable track record working on integrated urban development issues 
• Ability to work with and coordinate a multi-disciplinary team of specialists  
• Familiarity with policies and processes of ADB and the GEF, and    
• Strong communications and document preparation skills 

 
Duration  

48 Months 
 

2. NATURE-BASED SOLUTIONS (NBS) SPECIALIST  
 

Objective 
Oversee and ensure that principles of nature-based approaches to waterbody restoration as 
envisaged in the design are adopted in restoration of Kadapakkam lake and ensure these with 
appropriate modification as required are integrated into the road map for the replication city.  
 
Scope of Work 

• Guidance and review of technical assessments and studies carried out by the vendors 
and consultants 

• Advise project implementation unit on related technical assistance requests 
• Organize and deliver technical trainings, webinars, and workshops 
• A multi-stakeholder engagement plan for NbS awareness 
• Contribute to preparation of Green Infrastructure Manual 
• Prepare guidelines for restoration urban water bodies using NbS measure and present 

to related agencies (GEF Output 1.1.2.c and 1.1.2d) 
• Facilitate integration of NBS in various sectoral plans and policies (GEF Output 1.1.4 

and 4.1.4)) 
• Oversee the implementation to ensure adoption of NbS in execution. (GEF Output 2.1.2) 
• Develop a roadmap for replication city (GEF Output 3.1.1) 
• Provide advice and quality control for the replication investment (GEF Output 3.1.1) 
• A zone-based performance scheme incentivizing expansion of ‘green space’ (GEF) and 

creation / maintenance of stormwater drainage (ADB) for GCC  
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• Design of capacity development toolkit and modules on NbS (GEF Output 4.1.3) 
 

Deliverables 
• Roadmap for replication city 
• A multi-stakeholder engagement plan for NbS awareness 
• Capacity development toolkit and modules 
• Guidelines for restoration urban water bodies using NbS measure 

 
Qualifications: 

• Masters’ degree in biology, natural sciences, environmental management or related field 
• At least 7 years of work experience in relevant field including implementation 

experiences in other nature-based water body restorations in India 
• Awareness and understanding of principles of nature-based solutions, internal quality 

assurance and quality control procedures to ensure high quality investments 
• Strong communications and document preparation skills  

 
Duration 

8 months 
 

3. KNOWLEDGE AND LEARNING SPECIALIST  
 

Objectives 
Document good practices related to NbS for flood risk management in Chennai and 
disseminate. 

 
Scope of Works 

• Contribute to project monitoring and tracking of project indicators as per GEF and ADB 
requirements  

• Contribute to preparation of project related technical reports for GEF, ADB, GCC, NIUA / 
MoHUA and other stakeholders  

• Document lesson learned from different GOTN entities (GEF Output 1.1.1b) 
• Prepare project briefs, scene-setters, explainers, blogs, social media posts, press 

releases and other communications and knowledge products as required  (GEF Output 
2.1.3) 

• Communicate experience with local communities (GEF Output 2.1.3) 
• Design and conduct capacity development, learning and knowledge sharing events in 

collaboration with project partners (GEF Output 3.2.3) 
• Compile good practices, experiences, guidelines, lessons learned and policy 

recommendations from project activities for uploading to the platform and shared with 
UrbanShift (GEF Output 4.1.2 and 4.1.3)) 
 

Deliverables 
• All project knowledge and learning materials /products /events and reports 

 
Qualifications 

• Bachelors’ degree in development communications, multi-media design, visual media, 
journalism, conservation     sciences, education or related field 

• Minimum 5 years of relevant experience coordinating and producing knowledge and 
learning materials, preferably for externally funded programs and projects in urban 
development and/or climate change 
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• Proficiency with Microsoft Office and other graphic software applications  
• Demonstrated capacity to conduct research and prepare concise analytical reports and 

presentations 
• Excellent English writing and oral skills, with equal proficiency in Tamil preferred 

 
 Duration 

42 months 
 

4. SUBJECT EXPERTS/SPECIALISTS 
To be developed based on requirement of expertise (such as biodiversity specialist, 
monitoring and evaluation for GEF’s mid-term review and terminal evaluation, etc) 
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PROJECT DESRIPTION SUMMARY OF GEF’S PROJECT AND THE DELIVERABLES 
FOR CHENNAI PORTION ADMINISTERED BY ADB 

 
The additional grant financing is a part of GEF’s program in India, Livable Cities in India: 
Demonstrating Sustainable Urban Planning and Development through Integrated Approaches 
under Sustainable Cities Impact Program (‘GEF’s Program’). ADB is one of the implementing 
agencies, administrating the activities for Chennai while the other is UNEP for Surat and Pune. 
 
The description of GEF’s Program is shown below with the deliverables for Chennai part (bold 
italic). It also indicates the deliverables that each individual consultant is assigned for.  
 
Component 1 – Evidence-based sustainable and integrated planning 
 
Outcome 1: Key stakeholders in target Cities adopt evidence-based sustainable and integrated 
city development planning approaches 
 
Output 1.1: Greater Chennai Corporation (GCC) and key stakeholders have access to knowledge, 
tools, and systems for data collection to undertake integrated spatial plans for managing flood 
risks and water body restoration through nature-based solutions (NBS). (ADB Led) 
 
 Deliverable SC NB KL 
1.1.1 Coordination group of relevant Chennai and Tamil Nadu government entities 

strengthened to guide the developments of deliverables and their validation 
   

a Coordination group of relevant Chennai and Tamil Nadu government 
entities established 

X   

b Lessons learned on coordination documented and integrated into 
planning processes of participating Government entities 

  X 

1.1.2 

Tools for gender responsive and inclusive integrated spatial plans for 
managing flood risks and water body restoration through NbS 

   

a 

Guidelines for integrating flood hazard zoning with spatial plans and land 
use, building and development regulations for urban planning, based on 
baseline data collected and analysed for the GCC plan area (co-financed 
by ADB)  

   

b Manual for Green infrastructure design including rainwater harvesting (co-
financed by ADB) 

   

c Guidelines for restoration urban water bodies using NbS measures 
(funded by GEF) 

 X  

d 

Guidelines for restoration of urban water bodies through NbS shared 
with other departments in GCC and other relevant government 
entities such as CMDA, Revenue Department & Public Works 
Department.  

 X  

1.1.3 

Enhanced ICCC    

a 
Flood Resilience Index (FRI) and Flood Citizens Observatory (FCO) 
developed and integrated with the ICCC to monitor and guide the flood 
resilience of Chennai with participation of citizens (co-financed by ADB)  

   

1.1.4 

GCC staff and urban practitioners are trained in the use and application 
of the guidelines and tools developed to undertake integrated spatial 
plans for managing flood risks and water body restoration through 
nature-based solutions (NbS) 

 X  
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(Consultants: SC = Sustainable Cities Specialist, NB = Nature-Based Solution Specialist, KL = 
Knowledge and Learning Specialist) 
 
Component 2 – Investments in low emission, resilient and nature-based solutions 
 
Outcome 2: Key stakeholders in target cities apply tools, knowledge and experiences to develop 
sustainable investment projects for low-emission resilient Urban development 
 
Output 2.1: GCC has knowledge and experience to design sustainable investment projects using 
NbS for low-emission resilient development. (ADB Led) 
 
 Deliverable SC NB KL 
2.1.
1 

Urban flood prevention, management and resilience enhanced for 1.9 million 
residents within the Chennai-Kosasthalaiyar River Basin (ADB-GCC co-
finance) 

   

2.1.
2 

Lake Kadapakkam water body restoration and public recreation area 
established through nature-based approach (GEF funded) - Main 
component of GEF funding  

 X  

2.1.
3 

Knowledge, communications and learning advanced for local 
communities and government bodies (GEF funded) 

  X 

(Consultants: SC = Sustainable Cities Specialist, NB = Nature-Based Solution Specialist, KL = 
Knowledge and Learning Specialist) 
 
Component 3 – Innovative financing solutions for cities 
 
Outcome 3: Target cities increasingly adopt innovative financing solutions and business models 
to scale up green urban solutions 
 
Output 3.1: City authorities in replication cities have tools, experience, sustainable investment 
framework based on demonstration work in main target cities  

 
  Deliverable  SC NB KL 

3.1.1  
TA provide to another city in Tamil Nadu on NbS based solutions for 
rejuvenating water bodies and integrating them into the City Flood 
Management system 

X X  

3.1.2  TA provided to Agra on Low-emission resilient compact Metro Corridor plan 
for development along the Metro Line under implementation 

   

3.1.3 TA provided to Puducherry on integrated low emission coastal zone plan and 
list of investments identified 

   

(Consultants: SC = Sustainable Cities Specialist, NB = Nature-Based Solution Specialist, KL = 
Knowledge and Learning Specialist) 
 
Output 3.2: GCC has innovative financing solutions and business models for increasing 
engagement of private sector in green nature based urban investments. (ADB Led) 

 
  Deliverable  SC NB KL 

3.2.
1  

Business case established through valuation study in Lake Kadapakkam 
to quantify the economic, social, and environmental benefits from the Nbs 
and encouraging private sector participation in water body restoration 
projects. 

X   
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3.2.
2  

A zone-based performance scheme incentivizing expansion of ‘green 
space’ (GEF) and creation / maintenance of stormwater drainage (ADB) 
for GCC  

 X  

3.2.
3 

Capacity building conducted for Chennai and Tamil Nadu urban 
development entities, civil society, private sector on urban green 
financing 

 X  

(Consultants: SC = Sustainable Cities Specialist, NB = Nature-Based Solution Specialist, KL = 
Knowledge and Learning Specialist) 
 
Component 4- Knowledge Exchange and Capacity Building   
 
Outcome 4: Increasing number of Indian City authorities and stakeholders use the knowledge, 
tools, best practice examples, made available on  National Urban Learning Platform (NULP), 
hosted by NIUA, and linked to UrbanShift, to develop and implement integrated sustainable 
development plans and investments. 
 
Output 4.1: Knowledge products, good practices and tools are made available to national, state 
and city authorities as well as other stakeholders through the NULP linked to UrbanShift. 
 
 Deliverable SC NB KL 

4.1.
1 

Develop Project Specific Website integrated within NULP and other 
knowledge platforms of NIUA including linkage with UrbanShift website 
to share the knowledge products and tools developed under the 
UrbanShift. 

X   

4.1.
2 

Compilation of good practices, experiences, guidelines, lessons learned 
and policy recommendations from project activities under components 
1, 2 and 3, for uploading to the platform (undertaken as part of city work) 
and shared with UrbanShift, including recommendations on policies and 
development control regulations for integrating these aspects into 
development and investment planning by States and Cities.   

  X 

4.1.
3 

Creation and finalization based on lessons learned of training modules 
on sustainable urban planning, urban finance, climate resilience etc. 
based on primary target city (undertaken as part of each city work). 

 X X 

4.1.
4 

Policy framework for assessing impact of development plans and 
investment decisions on climate mitigation and adaptation to integrate 
climate change consideration into urban development planning and 
investment decisions. 

X   

4.1.
5 

National sustainable cities communication campaign (including surveys 
before and after the campaign) to:  
i. Inform cities of the platform and the available knowledge products 

and capacity-building efforts (output 4.2)  
ii. Encourage their participation in the national dialogues  
iii. Encourage them to scale-up ambition on sustainable urban 

development, with their commitments captured on the platform 

X X  

(Consultants: SC = Sustainable Cities Specialist, NB = Nature-Based Solution Specialist, KL = 
Knowledge and Learning Specialist) 
 
Output 4.2: Indian City stakeholders’ capacity and awareness enhanced to undertake integrated 
sustainable urban development addressing climate change, biodiversity, and land degradation 
challenges.  
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  Deliverable  SC NB KL 
4.2.
1 

Each primary target city conducts, at least three virtual or in-person 
workshops /training sessions for other cities in the state, in collaboration 
with state institutions and NIUA, and targeting at least 40% women 
participation, to share experiences with integrated sustainable planning 
approaches demonstrated in respective primary target city. 

X   

4.2.
2 

Each Primary target city conducts training of trainers workshop for State 
level Urban Development Institutes of at least 3 States in collaboration 
with NIUA 

X   

4.2.
3 

3 National Dialogues conducted in partnership with NIUA and NULP to 
disseminate knowledge and experience gained from implementing 
project activities and for peer-to-peer learning from other efforts in the 
country. 

X   

(Consultants: SC = Sustainable Cities Specialist, NB = Nature-Based Solution Specialist, KL = 
Knowledge and Learning Specialist) 
 
Output 4.3: Primary target city authorities and relevant state authorities gain enhanced 
understanding of integrated sustainable urban development through participation in capacity 
building and awareness raising activities of the UrbanShift. 
 
 Deliverable SC NB KL 

4.3.1 
Participation of primary and secondary city stakeholders in three 
National Dialogues organized by UrbanShift (Two dialogues by Urban 
Shift and one supported by the project) 

X   

4.3.2 

Participation of target and replication city stakeholders in global 
UrbanShift- activities: 

- UrbanShift City academies 
- UrbanShift Regional forum 
- UrbanShift Global peer-to-peer exchanges 

X   

(Consultants: SC = Sustainable Cities Specialist, NB = Nature-Based Solution Specialist, KL = 
Knowledge and Learning Specialist) 
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CONTRIBUTION TO STRATEGY 2030 OPERATIONAL PRIORITIES 

OP No. 

Corporate Results 
Framework Indicators 

(Outputs and Outcomes) 
Expected 

Value Methods and Comments 
1.3.1 Infrastructure assets 

established or improved 
(number) 

1 One integrated urban flood management 
system will be commissioned in the Chennai-
Kosasthalaiyar basin comprising 588 km of new 
stormwater drains, 175 km of upgraded 
stormwater drains, 11 km rehabilitated stretches 
in four primary channels, one upgraded and one 
new stormwater pumping stations, 23,000 
catchpits with rainwater harvesting structures, 
and four GCC disaster relief camps rehabilitated 
with gender-responsive and socially inclusive 
features. The system will also include 
rejuvenation of Kadapakkam Lake to augment 
the water retention capacity of 2.2 million cubic 
meters (GEF-funded).  

2.2 Women and girls completing 
secondary and tertiary 
education, and/or other 
training (number) 

8 
 

Number of women GCC technical staff 
expected to increase knowledge on planning 
and design for storm water drainage systems 
and management of solid waste and flood risks. 
 

  8 
 

Number of women technical staff reported 
increased knowledge of sustainable operation 
and maintenance of storm water drainage 
systems and management of solid waste and 
flood risks. 
 

  50 
 

Number of female drain de-silting workers and 
conservancy workers reported increased 
knowledge and skills of cleaning and 
maintaining storm water drainage systems. 

2.3.2 Measures on gender equality 
supported in implementation 
(number) 

1 A sustainable O&M improvement plan of storm 
water drainage system with gender-responsive 
and socially inclusive features approved by 
GCC. 

2.5 Women and girls with 
increased resilience to 
climate change, disasters, 
and other external shocks 
(number) 

100 
 
 
 
 
 
 

20 
 
 
 
 
4 

Total number of women increasing  knowledge 
on green infrastructure schemes including 
rainwater harvesting, flood risks and impacts, 
and the links between flooding, solid waste 
management, sewerage service house 
connections, and the protection of waterbodies. 
 
Total number of women reported increased 
knowledge on nature-based urban flood risk 
management through workshops and trainings 
(GEF-funded) 
 
Number of women officers of GCC and 
Government of Tamil Nadu expected to 
increase knowledge on integrated sustainable 
urban development through global and national 
dialogues (GEF-funded) 
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OP No. 

Corporate Results 
Framework Indicators 

(Outputs and Outcomes) 
Expected 

Value Methods and Comments 
2.5.2 Climate- and disaster-

resilient infrastructure assets 
and/or services for women 
and girls established or 
improved (number)  

4 
 
 
 
1 

Number of GCC relief camps rehabilitated with 
gender-responsive and socially inclusive 
features. 
 
Number of sets of EWCD-friendly recreational 
facilities in the Kadapakkam lake complex 
(GEF-funded). 

3.2 People with strengthened 
climate and disaster 
resilience (number).  

1.9 million People protected from flood risk from a 1:2 year 
return period rainfall.  

3.2.2 Gender-inclusive climate and 
disaster resilience capacity 
development initiatives 
implemented (number)  

1 A sustainable O&M improvement plan of storm 
water drainage system with gender-responsive 
and socially inclusive features approved by 
GCC. 

3.2.4 National and subnational 
disaster risk reduction and/or 
management plans 
supported in implementation 
(number) 

1 
 
 
 

Guidelines for integrating flood hazard zoning 
with spatial plans and land use, building and 
development regulations will be endorsed by 
GCC. 

3.2.5 New and existing 
infrastructure assets made 
climate and disaster resilient 
(number) 

1 
 
 
 
 

One integrated urban flood management 
system will be commissioned in the Chennai-
Kosasthalaiyar basin comprising 588 km of new 
stormwater drains, 175 km of upgraded 
stormwater drains, 11 km of rehabilitated 
stretches in four primary channels, one 
upgraded and one new stormwater pumping 
stations, and 23,000 catchpits with rainwater 
harvesting structures constructed. 

3.3.3 Terrestrial, coastal, and 
marine areas conserved, 
restored, and/or enhanced 
(hectares) 

55 Total number of hectares of Kadapakkam lake 
area to be restored with increased water 
retention with nature-based solutions (GEF-
funded). 

3.3.4 Solutions to conserve, 
restore, and/or enhance 
terrestrial, coastal, and 
marine areas implemented 
(number) 

1 Investment readiness road map adopted to 
replicate nature-based solution of Kadapakkam 
Lake to other cities in Tamil Nadu (GEF-
funded). 

4.1 People benefiting from 
improved services in urban 
areas (number) 

1.9 million  People protected from flood risk from a 1:2 year 
return period rainfall.  

4.1.2 Urban infrastructure assets 
established or improved 
(number) 
 

1 One integrated urban flood management 
system will be commissioned in the Chennai-
Kosasthalaiyar basin comprising 588 km of new 
stormwater drains, 175 km of upgraded 
stormwater drains, 11 km of rehabilitated 
stretches in four primary channels, one 
upgraded and one new stormwater pumping 
stations, 23,000 catchpits with rainwater 
harvesting structures , and four GCC disaster 
relief camps rehabilitated with gender-
responsive and socially inclusive features. 
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OP No. 

Corporate Results 
Framework Indicators 

(Outputs and Outcomes) 
Expected 

Value Methods and Comments 
4.2.1 Measures to improve 

regulatory, legal, and 
institutional environment for 
better planning supported in 
implementation (number)  

1 FRIF system established. 

4.2.2 Measures to improve 
financial sustainability 
supported in implementation 
(number) 

1 Roadmap for municipal resource mobilization 
will be prepared and adopted by GCC. 

4.3.1 Solutions to enhance urban 
environment implemented 
(number) 

1 Catchpits with rainwater harvesting structure 
constructed. 
 

  1 Guidelines for integrating flood hazard zoning 
with spatial plans and land use, building and 
development regulations will be endorsed by 
GCC. 

    
  

 
 

1 
 
 
 
 
1 
 

A sustainable O&M improvement plan of storm 
water drainage system with gender-responsive 
and socially inclusive features approved by 
GCC. 
 
Kadapakkam Lake will be rejuvenated with 
nature-based solutions (GEF-funded).  

4.3.2 Urban climate and disaster 
resilience capacity 
development initiatives 
implemented (number) 

1 
 
 
 
 
 
 
1 
 
 

 
 
1 
 
 
 
1 

Awareness raising for community members on 
green infrastructure schemes including 
rainwater harvesting, flood risks and impacts, 
and the links between flooding, solid waste 
management, sewerage service house 
connections, and the protection of waterbodies.  
 
Training for GCC technical staff to increase 
knowledge on planning and design for storm 
water drainage systems, solid waste and flood 
risk.  
 
Training for GCC technical staff to increase 
knowledge of sustainable operation and 
maintenance of storm water drainage systems. 
 
Participation of GCC and Government of Tamil 
Nadu officers in global and national dialogues to 
increase knowledge on integrated sustainable 
urban development (GEF-funded). 

6.1.1 Government officials with 
increased capacity to design, 
implement, monitor, and 
evaluate relevant measures 
(number) 

30 
 
 
 
 

30 
 
 

Total number of GCC technical staff reported 
increased knowledge on planning and design 
for storm water drainage systems and 
management of solid waste and flood risk.  
 
Total number of GCC technical staff reported 
increased knowledge on sustainable operation 
and maintenance of storm water drainage 
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OP No. 

Corporate Results 
Framework Indicators 

(Outputs and Outcomes) 
Expected 

Value Methods and Comments 
 
 
 

10 

systems and management of solid waste and 
flood risk. 
 
Total number of the officers of GCC and 
Government of Tamil Nadu reported increased 
knowledge on integrated sustainable urban 
development through global and national 
dialogues (GEF-funded). 

6.2.1 Service delivery standards 
adopted and/or supported in 
implementation by 
government and/or private 
entities (number) 

12 KPI-based stormwater drainage operation 
performance improvement system will be 
established in 12 out of 15 zonal offices of the 
GCC. 

6.2.4 Citizen engagement 
mechanisms adopted 
(number)  

1 One FCO platform will be established and 
operationalized in Chennai City.  

EWCD = elderly, women, children, and persons with disabilites, FCO = flood citizen observatory, FRIF = flood resilience 
index framework, GCC = Greater Chennai Corporation, GEF = Global Environment Facility, km = kilometer, kw = 
kilowatt, KPI = key performance indicator, O&M = operations and maintenance, OP = operational priority.  
Source: Asian Development Bank. 
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SAMPLE OUTLINE OF SEMIANNUAL ENVIRONMENTAL MONITORING REPORT 
(TEMPLATE) 

 
A. INTRODUCTION 

 
• Overall project description and objectives 
• Environmental category as per ADB Safeguard Policy Statement, 2009 
• Environmental category of each subproject as per national laws and regulations 
(i) Project Safeguards Team 

 
Name Designation/Office E-mail Address Contact Number 

1. PSC    
    
    
    
2. PMU    
    
    
    
3. PIUs    
    
    
    
    
4. Consultants    
    
    
    
    

 
• Overall project and subproject progress and status 

 
• Description of subprojects (package-wise) and status of implementation (preliminary, detailed 

design, ongoing construction, completed, and/or O&M stage) 
Package 
Number 

Components/
List of Works 

Status of Implementation 
(Preliminary Design/Detailed 

Design/Ongoing 
Construction/Completed/O&M)

1 

Contract 
Status 

(specify if 
underbiddin
g or contract 

awarded) 

If Ongoing Construction 
%Physica
l Progress 

Expected 
Completio

n Date 

      
      
      
      
      
      
      
      
      
      
B. Compliance status with National/State/Local statutory environmental requirements 

 
1 If ongoing construction, include %physical progress and expected date of completion  
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Package 
No. 

Subproject 
Name 

Statutory 
Environmental 
Requirements2 

Status of 
Compliance3 

Validity 
if 

obtained 

Action 
Required 

Specific 
Conditions that 

will require 
environmental 
monitoring as 

per 
Environment 
Clearance, 

Consent/Permit 
to Establish4 

       
       
       

 
C. Compliance status with environmental loan covenants  
No. (List schedule and 
paragraph number of 

Loan Agreement) 

Covenant Status of Compliance Action Required 

    
    
    

 
D. Compliance status with the environmental management plan (refer to EMP TABLES in 

APPROVED IEE/s) 
 

(ii) Confirm if IEE/s require contractors to submit site-specific EMP/construction EMPs. If not, 
describe the methodology of monitoring each package under implementation. 

 
Package-wise Implementation Status 

Packa
ge 

Numb
er 

Compone
nts 

Design 
Status 

(Preliminar
y Design 

Stage/Detai
led Design 
Completed) 

Final IEE based on Detailed Design Site-
specific 
EMP (or 

Constructi
on EMP) 
approved 
by Project 
Director?  
(Yes/No) 

Remar
ks 

Not yet 
due 

(detailed 
design 
not yet 
complet

ed) 

Submitte
d to ADB 
(Provide 
Date of 

Submissi
on) 

Disclos
ed on 
project 
website 
(Provid
e Link) 

Final IEE 
provided 

to 
Contracto

r/s 
(Yes/No) 

 

         
         
         
         
         
         
         
         
         

 

 
2 Specify (environmental clearance? Permit/consent to establish? Forest clearance? Etc.) 
3 Specify if obtained, submitted and awaiting approval, application not yet submitted 
4Example: Environmental Clearance requires ambient air quality monitoring, Forest Clearance/Tree-cutting Permit 

requires 2 trees for every tree, etc. 
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(iii) Identify the role/s of Safeguards Team including schedule of on-site verification of reports 
submitted by consultants and contractors. 

(iv) For each package, provide name/s and contact details of contractor/s’ nodal person/s for 
environmental safeguards. 

(v) Include as an appendix all supporting documents including signed monthly environmental site 
inspection reports prepared by consultants and/or contractors. 

(vi) With reference to approved EMP/site-specific EMP/construction EMP, complete the table 
below 

(vii) Provide the monitoring results as per the parameters outlined in the approved EMP (or site-
specific EMP/construction EMP when applicable). 

(viii) In addition to the table on EMP implementation, the main text of the report should discuss 
in details the following items: 

(i) Grievance Redress Mechanism. Provide information on the establishment of a 
grievance redress mechanism and capacity of grievance redress committee to address 
project related issues/complaints. Include as appendix Notification of the GRM (town-wise 
if applicable). 
(ii) Complaints Received during the Reporting Period. Provide information on the 
number, nature, and resolution of complaints received during the reporting period. Attach 
records as per GRM in the approved IEE. Identify safeguards team member/s involved in 
the GRM process. Attach minutes of meetings (ensure English translation is provided). 

 
o Confirm if any dust was noted to escape the site boundaries and identify dust 

suppression techniques followed for site/s. 
o Identify muddy water was escaping site boundaries or muddy tracks were seen on 

adjacent roads. 
o Identify type of erosion and sediment control measures installed on-site/s, 

condition of erosion and sediment control measures including if these were intact 
following heavy rain; 

o Identify designated areas for concrete works, chemical storage, construction 
materials, and refueling. Attach photographs of each area. 

o Confirm spill kits on-site and site procedure for handling emergencies. 
o Identify any chemical stored on-site and provide information on storage conditions. 

Attach photograph. 
o Describe the management of stockpiles (construction materials, excavated soils, 

spoils, etc.). Provide photographs. 
o Describe the management of solid and liquid wastes on-site (quantity generated, 

transport, storage, and disposal). Provide photographs. 
o Provide information on barricades, signages, and on-site boards. Provide 

photographs. 
o Checking if any activities are being taken out of working hours and how that is 

being managed. 
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Summary of Environmental Monitoring Activities (for the Reporting Period)5  

Impacts 
(List from 

IEE) 

Mitigation 
Measures 
(List from 

IEE) 

Parameters 
Monitored (As a 
minimum those 
identified in the 
IEE should be 

monitored) 

Method of 
Monitoring 

Location of 
Monitoring 

Date of 
Monitoring 
Conducted 

Name of 
Person Who 
Conducted 

the 
Monitoring 

Design Phase 
       
       
       
       
Pre-Construction Phase 
       
       
       
       
Construction Phase 
       
       
       
       
Operational Phase 
       
       
       
       

 

 
5  Attach Laboratory Results and Sampling Map/Locations. 
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E. Overall Compliance with EMP 
No. Subproject 

Name 
EMP Part of 

Contract 
Documents 

(Y/N) 

EMP Being 
Implemented 

(Y/N) 

Status of Implementation 
(Excellent/ Satisfactory/ 

Partially Satisfactory/ 
Below Satisfactory) 

Action Proposed 
and Additional 

Measures 
Required 

      
      
      

 
F. Approach and methodology for environmental monitoring of the project 
 

• Brief description of the approach and methodology used for environmental monitoring of each 
subproject 

 
G. Monitoring of environmental IMPACTS on PROJECT SURROUNDINGS (ambient 
air, water quality and noise levels) 

 
• Brief discussion on the basis for monitoring 
• Indicate the type and location of environmental parameters to be monitored 
• Indicate the method of monitoring and equipment to be used 
• Provide monitoring results and analysis of results concerning baseline data and statutory 

requirements 
 
As a minimum, the results should be presented as per the tables below. 
 

Air Quality Results 

Site No. Date of Testing Site Location 
Parameters (Government Standards) 

PM2.5 
 µg/m3 

PM10 µg/m3 SO2 µg/m3 NO2 µg/m3 

       
       
       

 
 

Water Quality Results – Surface Water 

Site No. Date of Sampling Site Location 
Parameters (Government Standards) 

pH DO 
mg/L 

BOD mg/L Fecal Coliform 

       
       
       

 
 

Water Quality Results – Ground Water 
 

Site 
No. 

Date of 
Sampling 

Site 
Location 

Parameters (Government Standards) 
pH TDS Total 

Hardness 
Sulfate Chloride Fe Pb 
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Site 
No. 

Date of 
Sampling 

Site 
Location 

Parameters (Monitoring Results) 
pH TDS Total 

Hardness 
Sulfate Chloride Fe Pb 

          
          
          

 
 

Noise Quality Results 
Site No. Date of Testing Site Location LAeq (dBA) (Government Standard) 

Day Time Night Time 
     
     

 
SUMMARY OF KEY ISSUES AND REMEDIAL ACTIONS 
 

• Summary of follow-up time-bound actions to be taken within a set timeframe. 
• Photos 
• Summary of consultations 
• Copies of environmental clearances and permits 
• Sample of the environmental site inspection report 
• Other 
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SAMPLE ENVIRONMENTAL SITE INSPECTION REPORT 
 
Project Name 
 
Contract Number 
 
 
NAME: ___________________________________ DATE: 
__________________________ 
TITLE: _________________________________ DMA: ___________________________ 
LOCATION: _____________________________ GROUP: ________________________ 
 
WEATHER CONDITION: 
____________________________________________________________________________
_____ 
 
INITIAL SITE CONDITION: 
____________________________________________________________________________
_____ 
 
CONCLUDING SITE CONDITION:  
 
     Satisfactory ______Unsatisfactory ______Incident ______Resolved _______Unresolved 
______ 
 
 
INCIDENT: 
Nature of 
incident:_____________________________________________________________________
_____ 
 
Intervention Steps: 
____________________________________________________________________________
_____ 
 
Incident Issues 

 
 

 
Project 

Activity Stage 

Survey  

Design  

Implementation  

Pre-Commissioning  

Guarantee Period  
 

Inspection 
Emissions Waste Minimization 
Air Quality Reuse and Recycling 
Noise pollution Dust and Litter Control 
Hazardous Substances Trees and Vegetation 

Resolution 
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Site Restored to Original Condition   Yes       No 
 
 
Signature 
_______________________________________ 
 
Sign off 
 
_______________________________   
 ________________________________ 
Name         Name 
Position       Position 
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SAMPLE OUTLINE OF SOCIAL SAFEGUARDS MONITORING REPORT 
DURING PROJECT IMPLEMENTATION PERIOD 

 
 
Following requirements of the ADB Safeguard Policy Statement (2009) and the Operations 
Manual section on safeguard policy (OM F1), borrowers/clients are required to establish and 
maintain procedures to monitor the status of implementation of safeguard plans and ensure 
progress is made toward the desired outcomes. For projects categorized as A or B in Involuntary 
Resettlement and/or Indigenous People, the Borrowers/clients are required to submit semiannual 
monitoring reports for ADB review. The level of detail and comprehensiveness of a monitoring 
report is commensurate with the complexity and significance of social safeguards impacts (IR) 
and with the current status of project implementation phase.  
 
This outline can be used for periodic monitoring report (semiannual) and resettlement plan 
completion report to start the civil works in the impacted areas. A safeguard monitoring report 
may include the following elements:  

 
A. Executive Summary  
This section provides a concise statement of project scope and impacts, key findings and 
recommended actions.  
 
B. Background of the Report and Project Description   
This section provides a general description of the project, including: 

(i) Background/context of the monitoring report which includes the information on the 
project, project components, safeguards categorizations and general scope of the 
social safeguards impacts.  

(ii) Information on the implementation progress of the project activities, scope of 
monitoring report and requirements, reporting period, including frequency of 
submission and changes in project scope and adjusted safeguard measures, if applicable 

(iii) Summary table of identified impacts and the mitigation actions.  
 

C. Scope of Impacts 
This section outlines the detail of 

• Scale and scopes of the project’s safeguards impacts,  
• Vulnerability status of the affected people/communities,  
• Entitlements matrix and other rehabilitation measures, as applicable, as described in the 

approved final resettlement plans.  
 
D. Compensation and Rehabilitation1 
This section describes the process and progress of the implementation of the safeguards plan 
and other required activities as determined in the plan. This includes:  

• Payment of the affected assets compensation, allowances, loss of incomes, etc. to the 
entitled persons;  

• Provisions of other types of entitlement as described in the matrix and implementation of 
livelihood rehabilitation activities as determined in the plan.  

Quantitative as well as qualitative results of the monitoring parameters, as agreed in the plan, 
should be provided.  
 

 
1 Depending on the status of the final detail design during the submission of the report this activity might not yet started. 

Provide the information on the expected date the activity to be conducted instead.   
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E. Public participation and consultation 
This section describes public participation and consultations activities during the project 
implementation as agreed in the plan. This includes final consultations with APs during 
resettlement plan finalization after the completion of detail design; the numbers of activities 
conducted; issues raised during consultations and responses provided by the project team, 
implementing NGOs, project supervision consultants, contractors, etc.  
 
F. Grievance Redress Mechanism (GRM) 
This section described the implementation of project GRM as design in the approved resettlement 
plan. This includes evaluations of its effectiveness, procedures, complaints receive, timeliness to 
resolve issues/ complaints and resources provided to solve the complaints. Special attentions 
should be given if there are complaints received from the affected people or communities.  
 
G. Institutional Arrangement 
This section describes the actual implementation or any adjustment made to the institutional 
arrangement for managing the social safeguards issues in the projects. This includes the 
establishment of safeguards unit/ team and appointment of staff in the executing 
agency/implementing agency; implementation of the GRM and its committee; supervision and 
coordination between institutions involved in the management and monitoring of safeguards 
issues, the roles of NGO and women’s groups in the monitoring and implementation of the plan, 
if any.  
 
H. Monitoring Results - Findings 
This section describes the summary and key findings of the monitoring activities. The results are 
compared against previously established benchmarks and compliance status (e.g., adequacy of 
IR compensation rates and timeliness of payments, adequacy and timeliness of IR rehabilitation 
measures including serviced housing sites, house reconstruction, livelihood support measures, 
and training; budget for implementing EMP, resettlement plan, timeliness and adequacy of 
capacity building, etc.). It also compared against the objectives of safeguards or desired outcomes 
documented (e.g. IR impacts avoided or minimized; livelihood restored or enhanced; If 
noncompliance or any major gaps identified, include the recommendation of corrective action 
plan.  
 
I. Compliance Status 
This section will summarize the compliance status of the project activities with the loan covenants, 
ADB SPS (2009) on SR 2 and the approved final resettlement plan(s). 
 
J. Follow-up Actions, Recommendation and Disclosure 
This section describes recommendations and further actions or items to focus on for the remaining 
monitoring period. It also includes lesson learned for improvement for future safeguards 
monitoring activities. Disclosure dates of the monitoring report to the affected communities should 
also be included. A time-bound summary table for required actions should be included.  
 
Appendix 1 

(i) List of affected persons and Entitlements; and 
(ii) Summary of resettlement plan with entitlement matrix. 

 
Appendix 2 

(i) Copies of affected person’s certification of payment (signed by the affected 
persons); 

(ii) Summary of minutes of meetings during public consultations; and  
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(iii) Summary of complaints received and solution status. 
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OUTLINE QUARTERLY PROGRESS REPORT 
 

General instructions regarding QPRS 

The quarterly progress reports should follow the format outlined below and are to be submitted to 
ADB within 15 days after each quarter. In case of delays or incomplete information, ADB will 
submit a reminder to the executing agency/implementing agency. Repeated delays or incomplete 
information may have a negative impact on the project performance ratings, will be reflected on 
the project completion report and may be discussed during review missions and TPRMs. 
 
A. Introduction and Basic Data 
 
Provide the following: 

(i) ADB loan number, project title, borrower, executing agency(ies), implementing 
agency(ies); 

(ii) Project objectives; impact and outcome; and project outputs 
(iii) total estimated project cost and financing plan; 
(iv) status of project financing including availability of counterpart funds; 
(v) dates of approval, signing, and effectiveness of ADB loan; 
(vi) original and revised (if applicable) ADB loan closing date and elapsed loan period based 

on original and revised (if applicable) loan closing dates; and 
(vii) date of last ADB review mission. 

 
B. Utilization of Funds (ADB Loan, GEF Cofinancing, and Counterpart Funds) 
 
Provide the following: 

(i) fund flow arrangements and project investment; 
(ii) cumulative contract awards financed by the ADB loan, and counterpart funds (commitment 

of funds to date), and comparison with time-bound projections (targets - for the ADB 
financing compare the actual contract awards with the contract award curve included in 
the PAM). Include an analysis of significant variances between planned and actual 
contract awards; 

(iii) cumulative disbursements from the ADB loan, and counterpart funds (expenditure to 
date), and comparison with time-bound projections (targets – for the ADB financing 
compare the actual disbursement with the disbursement projections as per the S-curve 
included in the PAM). Include an analysis of significant variances between planned and 
actual disbursements; 

(iv) re-estimated costs to completion, need for reallocation within ADB loan categories, and 
whether an overall project cost overrun is likely; and 

(v) reconciliation of project records and ADB disbursement records (LFIS/GFIS) for the 
reporting period and cumulative from project inception to end of the reporting period. 
Explain reasons for discrepancies and outline follow-up actions required (if any). Attach a 
detailed reconciliation by withdrawal applications. 
 
(sample Project Data Sheet and Loan/Grant Utilization table available at INRM) 
 

C. Project Purpose 
 
Provide the following: 
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(i) status of project scope/implementation arrangements compared with those in the report 
and recommendation of the President, and whether major changes have occurred or will 
need to be made; 

(ii) an assessment of the likelihood that the immediate development objectives (project 
purpose) will be met in part or in full, and whether remedial measures are required based 
on the current project scope and implementation arrangements; 

(iii) an assessment of changes to the key assumptions and risks that affect attainment of the 
development objectives; and 

(iv) other project developments, including monitoring and reporting on environmental and 
social requirements and progress status of gender equality and social inclusion action plan 
implementation that might adversely affect the project's viability or accomplishment of 
immediate objectives. 

 
(sample project results profile, safeguard matrix available at INRM) 

 
D. Implementation Progress 
 
Provide the following: 

(i) assessment of project implementation arrangements such as establishment, staffing, and 
funding of the PMU or PIU; 

(ii) information relating to other aspects of the executing agency’s internal operations that 
may impact on the implementation arrangements or project progress; 

(iii) progress or achievements in implementation since the last progress report; 
(iv) assessment of the progress of each project component, such as,  

a) Recruitment of consultants and their performance; 
b) procurement of goods and works (from preparation of detailed designs and bidding 

documents to contract awards); and 
c) the performance of suppliers, manufacturers, and contractors for goods and works 

contracts; 
d) overall performance of the project. 

(v) assessment of progress in implementing the overall project to date in comparison with the 
original implementation schedule—quantifiable and monitorable target, (include simple 
charts such as bar or milestone to illustrate progress, a chart showing actual versus 
planned expenditure, S-curve graph showing the relationship between physical and 
financial performance, and actual progress in comparison with the original schedules and 
budgets); 

(vi) assessment of current status or progress in meeting development objectives of each 
target indicator defined in the Design and Monitoring Framework (DMF), indicating 
problems or potential Problems related to the achievement of development objectives. 
Each project output is assessed by comparison with the actual performance of the original 
plan; and 

(vii) an assessment of the validity of key assumptions and risks in achieving the quantifiable 
implementation targets. 

 
(sample procurement plan, physical/financial monitoring matrix table available at INRM) 
(Status on agreed action plan of last review mission) 

 
E. Compliance with Safeguards and Covenants 
 
Provide the following: 
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(i) the borrower's compliance with policy loan covenants such as sector reform initiatives and 
executing agency reforms, and the reasons for any noncompliance or delay in compliance; 

(ii) the borrower’s and executing agency’s compliance with project-specific loan covenants 
associated with implementation, environment, and social dimensions; 

(iii) the borrower’s and executing agency’s compliance with financial loan covenants (if any) 
as outlined in the loan and project agreement. If any financial ratios required as part of the 
financial covenants, then these should be calculated and disclosed using the latest entity 
level financial statements or reports that are available. Also outline any actions being 
undertaken as part of ensuring the specified financial ratios are achieved/maintained. 

 
 (sample covenant matrix available at INRM) 
 
F. GESI Action Plan and CAPP Implementation 
 

(i) Provide the GESI Action Plan Monitoring Matrix, with details of activities undertaken in the 
quarter, as well as cumulative achievements until the reporting quarter. The GESI AP 
monitoring format can be found in Appendix 20. 

(ii) Include summary of CAPP activities undertaken in the quarter (the CAPP can be found in 
Appendix 21).  

 
G. Financial Management 
 
Provide the following: 

(i) summarize the status of Financial management in the project including: a) any problems 
in the existing financial management arrangements and /or flow of funds and b) any 
significant changes occurred during the reporting period (e.g. financial management staff 
turnover, implementation of new financial systems, emerging financial management 
related risks etc.); 

(ii) Summarize the status of: a) the financial management action plan outlined in the PAM; b) 
recommendations and actions raised by ADB as part of the APFS/AEFS review (if any); 
and c) financial management related recommendations agreed during ADB review 
missions (if any); and 

(iii) Summarize the status of Status of past audit observations (resolved/ pending) 
 
H. Major Project Issues and Problems 
 
Summarize the major problems and issues affecting or likely to affect implementation progress, 
compliance with covenants, and achievement of immediate development objectives. Recommend 
actions to overcome these problems and issues (e.g., changes in scope, changes in 
implementation arrangements, and reallocation of loan proceeds). 
 
  (sample matrix table available at INRM) 
 
I. Plan for Next Quarter 
 
Provide the targets of the project for the following quarter, in terms of procurement, contract 
awards, disbursements, physical progress, etc. 
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ENVIRONMENT SAFEGUARDS QUARTERLY PROGRESS REPORT CHECKLIST1 
Activity Yes / No Remarks 

(If Answer Is No) 
A. For subproject packages under bidding 

1. IEEs cleared by ADB?   

2. IEEs/EMPs included in the bidding documents?   
3. Are there changes in the scope of work of the cleared 

IEEs? 
  

4. Core labor standards and environment, health and 
safety (EHS) incorporated in Section 8 (or appropriate 
section) of the bid documents? 

  

5. BOQ line item includes EMP requirements?   
6. IEE disclosed in form and language understood by 

stakeholders and affected persons (APs)? 
  

B. For subproject packages with contracts awarded (no works yet) 

1. All statutory clearances/permits obtained?   

2. Each contractor appointed EHS and/or safety officer?   

3. Baseline regarding condition of roads, agricultural land 
and other infrastructure prior to start of transportation 
of materials and construction has been recorded? 

  

4. Contractor has established tie-ups with local 
hospitals/clinics for emergencies on-site? 

  

5. For DBO packages, detailed design completed and 
updated IEE submitted to ADB? 

  

6. For civil works packages, site-specific EMP submitted 
to ADB? 

  

C. For subproject packages with contracts awarded and works ongoing 
1. Contractors have appointed EHS and/or safety officer 

on-site per subproject package? 
  

2. Site-specific EMP posted on-site?   

3. Contractors’ records of accidents / incidents submitted 
to PMU on a monthly basis? 

  

4. Contractors provided PIU with a notification/incident 
report of any accident(s) within 24 hours of its 

?  

  

5. Reports of complaints/grievances reported monthly to 
PIU? 

  

6. Records of information disclosure/consultations 
submitted by PIUs to PMU monthly? 

  

7. Records of site inspection by PIU submitted to PMU 
monthly? 

  

 
1 This checklist should provide the Project’s general compliance to environment safeguards during the reporting 

period. The indicators are aligned with project loan agreement, PAM, IEEs and ADB’s Sustainable Development 
Safeguards Division Safeguards project performance rating. The detailed environmental safeguards compliance 
status should be provided in the semiannual environmental monitoring report. 
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SOCIAL SAFEGUARDS QUARTERLY PROGRESS REPORT CHECKLIST1 
 

Activity Yes / 
No 

Remarks 
(If Answer Is No) 

A. For subproject packages under bidding 
1. resettlement plans/DDRs/IPPs cleared by 

ADB?  
  

2. resettlement plans/DDRs/IPPs included in the 
bidding documents? 

  

3. resettlement plan includes cut-off-date?   
4. Are there changes in the scope of work of the 

cleared resettlement plans/DDRs/IPPs? 
  

5. ID cards prepared for APs and distributed?   
6. Are specific actions identified in resettlement 

plan/IPP, if any, that are required of the 
contractor for impact avoidance or mitigation, 
incorporated in bid documents? 

  

7. BOQ line item includes any requirements 
specified in resettlement plan/DDR/IPP? 

  

8. resettlement plan/IPP disclosed in form and 
language understood by stakeholders and 
affected persons (APs)? 

  

9. Consultations with stakeholders and affected 
persons/IP held? 

  

10. Is the GRM in place and GRC constituted?   
B. For subproject packages with contracts awarded (no works yet) 

1. All NOCs/land transfers obtained?   
2. Agreement of sale/transfer and third-party 

certificate obtained for negotiated 
settlement/voluntary donation? 

  

3. All compensation paid in full?   
4. Detailed measurement survey conducted 

jointly by contractor, project consultant and 
PMU/PIU? 

  

5. All community concerns and grievances 
related to specific sites mitigated through 
consultations or agreed actions? 

  

6. All common property resources (CPR, 
including small shrines, trees of worship etc.) 
identified and plan for continued access 
prepared? 

  

7. Each contractor designated social safeguards 
and grievance registration officer? 

  

8. For DBO packages, detailed design completed 
and updated resettlement plan/DDR/IPP 
submitted to ADB? 

  

9. For DBO packages, serial no. 1-7 
accomplished? 

  

C. For subproject packages with contracts awarded and works ongoing 
1. Contractors have appointed social safeguards 

and grievance registration officer per 
subproject package? 

  

2. Site-specific signages with date of start and 
end of construction and contact number for 

  

 
1 This checklist should provide the Project’s general compliance to social safeguards during the reporting period. 

The indicators are aligned with project loan agreement, PAM, resettlement plans and ADB’s Sustainable 
Development Safeguards Division Safeguards project performance rating. The detailed social safeguards 
compliance status should be provided in the semiannual social monitoring report. 
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grievances and safety instructions for general 
public posted on-site? 

3. Grievance registration register available at 
each work site? 

  

4. Site fencing/protection works etc. undertaken 
before start of physical construction work?  

  

5. Contractors provided PIU with a 
notification/incident report of any grievance or 
unanticipated impact within 24 hours?  

  

6. Reports of complaints/grievances reported 
monthly to PMU? 

  

7. Records of information 
disclosure/consultations submitted by PIUs to 
PMU monthly? 

  

8. Records of site inspection by PIU and PSC 
submitted to PMU monthly? 

  

9. Records of site inspection by PSC submitted to 
PMU monthly? 
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CONVERSION TABLE 
 

Project transactions are recorded in the accounting software using GCC’s chart of accounts 
as. In order to compare the project performance with the planned costs, the project financial 
reports must follow the expenditure categories outlined in the PAM. Moreover, the 
disbursement categories used for withdrawal application must follow the ones outlined in the 
loan agreement.  
 
The conversion table outlined below is meant to facilitate the alignment of GCC’s chart of 
accounts with the expenditure categories outlined in the PAM and to generate financial in a 
format required by ADB.   
 

GCC chart of accounts for 
recording expenditures 

(Major/minor and subhead 
of account) 

Financial reporting: 
Expenditure category as per the PAM - 

for financial reporting purposes Remarks 
Insert the expenditure account 
related to civil works here  

Civil works  

 
 
 
 

Insert the expenditure 
accounts related to consulting 
services here 

Consulting services  

 
 
 
 

Insert the expenditure 
accounts related to Project 
administration here 

Project administration  

 
 
 
 

Insert the expenditure 
accounts related to 
Maintenance here 

Maintenance  
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FINANCIAL MANAGEMENT REPORT TO BE INCLUDED IN THE QUARTERLY 
PROGRESS REPORT  

 
General Instructions  
 
The financial information in the format outlined below are to be included in the quarterly 
progress reports (QPRs) to be submitted to ADB within 45 days after each quarter. In case of 
delays or incomplete information, ADB will submit a reminder to the executing 
agency/implementing agency. Repeated delays or incomplete information may have a 
negative impact on the project performance ratings and may be discussed during review 
missions. 
 

 
Section A. Utilization of Funds (ADB Loan, and Counterpart Funds) 
 
In this section include the following information:  

 
i. Overall status of project financing including the adequacy and timeliness of counterpart 

funds; 
 

i. cumulative contract awards financed by the ADB loan, and counterpart funds (commitment 
of funds to date), and comparison with time-bound projections (targets targets – for ADB 
financing compare the  actual contract awards with the contract award curve included in 
the PAM). Include an analysis of significant variances between planned and actual 
contract awards; Provide contract-wise details as per annex 2 
 

ii. cumulative disbursements from the ADB loan, and counterpart funds (expenditure to date), 
and comparison with time-bound projections (targets – for the ADB financing compare the  
actual disbursement with the disbursement projections as per the S-curve included in the 
PAM ), Include an analysis of significant variances between planned and actual 
disbursements; 

 
 

iii. Reconciliation of project records and ADB disbursement records (LFIS/GFIS) for the 
reporting period and cumulative from project inception to end of the reporting period. 
Explain reasons for discrepancies and outline follow-up actions required (if any). Attach a 
detailed reconciliation by WA as per Annex 1; and, 
 

iv. re-estimated costs to completion (if required), need for reallocation within ADB loan 
categories, and whether an overall project cost overrun is likely. 

 
Section B. Financial Management 
 
In this section, include the following information: 
 
i. Summary of the Financial management arrangements in the project including: a) any 

problems in the existing FM arrangements and/or flow of funds and b) any significant 
changes occurred during the reporting period (e.g. FM staff turnover, implementation of 
new financial systems, emerging FM related risks etc..); 
 

ii. Summary of the status of each agreed action in the FM action plan outlined in the PAM. 
Attach a detailed log as per Annex 4; 
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iii. Outline the status of recommendations and immediate actions provided by ADB as part of 
the APFS/AEFS review (if any) and FM related recommendations agreed during ADB 
review missions (if any). Attach a detailed log as per Annex 5; and, 

 
iv. Summarize the status of Status of past audit observations (if any). Attach a detailed log as 

per Annex 3. 
 

 
 

 
Annexes: Attach the following annexes to the report when submitting it to ADB: 

 
1. Annex 1: Statement of Cash receipts (by financing source) and payments (by expenditure 

category for the reporting period, year to date, and cumulative;   
2. Annex 2: ADB loan/grant disbursement report including a detailed reconciliation (by 

Withdrawal application) of project records and ADB disbursement records (LFIS) for the 
fiscal year to date and cumulative; 

3. Annex 3: Contract register/List of signed contracts 
4. Annex 4: Status of past audit observations (resolved/ pending); 
5. Annex 5: Status of FM action plan (complied/ongoing) 
6. Annex 6: Status of FM related actions agreed during ADB review missions (if any). 
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Annex 2. Disbursement report for the Fiscal Year to Date and Cumulative 

 including Detailed Reconciliation (by Withdrawal Application) of Project Records and ADB Disbursement Records (LGFIS) – separate reports to be generated 
for each financing source (e.g ADB loan, ADB grant etc. as applicable).  

 
 

Statement of Disbursement by ADB Financing Source for the year ended DD/MM/YYYY 
          

Statement of Disbursement Notes Reporting period Fiscal year to date Cumulative Project to 
Date 

  

A 
  
  
  
  

      ADB loan/grant- Funds 
claimed during the year 

Reimbursement   

    
Advance Fund   
Direct Payment   
Subtotal   

         
Expenditure incurred not yet 
claimed B    

         
Subtotal     
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Note A: Detailed Reconciliation (by Withdrawal Application) of Project Records and ADB Disbursement Records (LFIS) 

for the Fiscal Year to Date and Cumulative  
-separate reports to be generated for each financing source (e.g ADB loan, ADB grant etc. as applicable  

 
  

GCC 

WA Details 

Per project records/APFS                                                                                                            
(Amount recorded in the project Financial statements as 

reimbursement, direct payment, etc..) 

Per ABD disbursement 
records LFIS/GFIS (actual 

Paid)    Remarks 

Withdrawal 
application No 

(WA) 

Disbursement 
method 

(reimbursement, 
direct payment, 

etc..) 

Time period 
covered in 

the WA Date 

In local currency 
(as recorded in 
project records/ 

financial 
statements) 

exchange 
rate 

USD 
equivalent (A) Value date In USD (B) 

Difference 
(A-B) 

Reason for 
difference 
(i.e. timing 

forex. 
Pending 
rejected) 

1  1-31.3.2020          
2            
3            
etc..            
Total - Fiscal 
year to Date                     
Total - 
Cumulative           

 
 
 

Note B: Provide a breakdown of expenditures incurred but not yet claimed from ADB including the eligible portion for ADB. 
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Annex 3: Status of Signed Contracts Cumulative to date 
  

  

Contract Information           

 
Description

* 

Contract 
Descriptio

n 

Contract 
Start 

Contract 
End 

Supplier/
Contracto

r Name 

Contract 
No. 

Total 
Contract 

Value 

Total 
Contract 
Amount 
Invoiced 
to date 

Total 
Disburs
ed on 

Contrac
t 

Total 
Undisbur

sed 
Amount 

Respo
nsible 
entity  

Financing 
source  (ADB 

loan, etc.) 

1. Civil 
works                   

  

                     

                      

                      

2: 
Equipment/ 
supplies  
  
  

                    

                    

                  
  

                      

3. 
Consulting 
services 
  

                    

                    

                    

                      

Total                     
 
 
 
*Classified a per expenditure categories outlined in the PAM. 
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Annex 4: Status of External Audit Observations – Cumulative from Inception to End of Reporting Period 
  

Responsible  Entity:  External Audit Recommendation Date of the 
Recommendation 

Planned Actions to 
Address the 

Recommendation 
Responsibility 

Current 
Status of 

the Planned 
Action 

(pending 
/resolved) 

Remarks 
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Annex 5: Status of Financial Management Action Plan 
  

Key Risk Risk Mitigating 
Activity Time line Responsible 

Entity 
Current status 

(implemented/Pending) 
Remarks 

 (including an action plan in case of 
noncompliance) 
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Annex 6: Status of FM related actions agreed during ADB review missions or TPRMs 
  

Date of the 
review mission Agreed actions Time line Responsible 

Entity 
Current status 

(implemented/Pending) Remarks  
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TERMS OF REFERENCE FOR AUDIT OF ADB ASSISTED PROJECTS BY 
COMPTROLLER AND AUDITOR GENERAL OF INDIA 

 
Background: 

 
ADB provides assistance in the form of Loan and/or Grant for the implementation of project 
and/or program by the executing agencies (executing agency) identified by the central/state 
government. In order to facilitate the same, a loan/grant agreement is executed between ADB 
and central government for each individual loan/grant and a project agreement is executed 
between ADB and the executing agency for each project/subproject. The disbursement of 
loan is governed by the ADB Loan Disbursement Handbook which provides for various 
disbursement procedures viz, Direct payment procedure, Reimbursement procedure, 
Commitment Letter procedure and Imprest Account procedure. The project agreement 
stipulates that the executing agency shall (i) maintain separate accounts for the project and if 
the executing agency is revenue earning, then for its overall operations also (ii) have such 
accounts and related financial statements 1  (balance sheet, statement of income and 
expenses and related statements) audited annually, in accordance with appropriate auditing 
standards consistently applied, by independent auditors whose qualifications, experience and 
terms of reference are acceptable to ADB; and (iii) furnish to ADB, promptly after their 
preparation but in any event not later than six (6) months (or 9 months if specifically approved) 
after the close of the fiscal year to which they relate as applicable, certified copies of such 
audited accounts and financial statements and the report of the auditor relating thereto 
(including the auditor's opinion on the use of loan proceeds and compliance with the 
covenants of the loan/grant agreement as  well as on the use of the procedures for Imprest 
Account, Second Generation Imprest Account (SGIA), Statement of expenditures (SOE), 
Force Account Works and Simultaneous Application for sub-loan approval and Withdrawal 
(SAW)), where applicable, all in the English language. 

 
The executing agencies for all sovereign loans are subject to audit by the Comptroller and 
Auditor General of India (Supreme Audit Institution of the country). In order to comply with the 
requirement of audit as referred in above para, the following terms of reference should be 
pursued with respect to the loan/grant/project agreement executed for availing the ADB's 
assistance. 

 
Objective: 

 
Article 14(xi) of the Agreement establishing the Asian Development Bank (The Charter) States 
that 'Proceeds of any loan made, guaranteed, or participated by the Bank are used only for 
the purposes for which the loan was granted and with due attention to consideration of 
economy and efficiency'. In addition, Article 14(xiv) of the Charter requires ADB to be guided 
by sound banking principles in its operations. To fulfill the requirements of Article 14 (xi) and 
(xiv) of the Charter, ADB requires borrowers/project executing agencies to submit audited 
Project accounts (APA) and audited financial statements (AFS). 

 
ADB requires the borrower and the project executing agency to have the required financial 
statements for each year audited by an independent auditor acceptable to ADS, and in 
accordance with standards on auditing that are acceptable to ADB. An audit of such financial 
'statements includes: (i) an assessment of the adequacy of accounting and internal control 
systems with respect to project expenditures and other financial transactions, and to ensure 
safe custody of project financed assets, (ii) a determination as to whether the borrower and 
project implementing entities have maintained adequate documentation on all relevant 

 
1  Preparation of balance sheet, statement of income and expenditure shall depend on the legal status of the project 

executing/implementing agency and shall apply to autonomous bodies or corporation until extended legally to 
other types of organization such as government departments. 
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transactions, including statement of expenditures (SOE), Force Account Works and 
Simultaneous Application for sub-loan approval and Withdrawal (SAW)) where applicable, (iii) 
confirmation that expenditures submitted to ADB are eligible for financing and identification of 
any ineligible expenditures, (iv) compliance with loan/grant covenants and ADB's 
requirements for project management and (v) compliance with the use of procedures for 
Imprest Account (implementing agency)/Second Generation Imprest Account 
(SGIA)/SOE/force account works/SAW, where applicable. 

 
The objective of the audit of the Project Financial Statement (PES) is to enable the auditor to 
express a professional opinion as to whether (i) the PFS present fairly, in all material respects, 
the sources and applications of project funds for the period under audit examination, (ii) the 
funds were utilized for the purposes for which they were provided, (iii) loan covenants have 
been complied with and (iv) expenditures shown in the PFS are eligible for financing under 
the relevant loan/grant agreement. In addition, where applicable, the auditor will express a 
professional opinion on the use of the procedures for implementing agency, SGIA, SOE, Force 
Account Works and SAW and whether adequate supporting documentation has been 
maintained to support claims made by project management for reimbursement of 
expenditures incurred under the SOE, Force Account Works and SAW method of 
reimbursement where applicable. 

 
The books of account that provide the basis for preparation of the PFS are established to 
reflect the financial transactions of the project and are maintained by the project 
executing/implementing agency – [            ] Project Implementation unit and the participating 
divisions. 

 
Standards: 

 
The audit will be carried out in accordance with the Auditing Standards promulgated by the 
Comptroller and Auditor General of India The auditor should accordingly consider materiality 
when planning and performing the audit to reduce audit risk to an acceptable level that is 
consistent with the objective of the audit. Although the responsibility for preventing irregularity, 
fraud, or the use of loan/grant proceeds for purposes other than as defined in the legal 
agreements remain with the borrower, the audit should be planned so as to have a reasonable 
assurance of detecting material misstatements in the PFS. 

 
Scope:2 

 
In conducting the audit, special attention should be paid to the following: 

(a) All external funds have been used in accordance with the conditions of the relevant 
legal agreements and only for the purposes for which the financing was provided. 
Relevant legal agreements include the Loan/Grant Agreement, the Project Agreement, 
and the Minutes of Negotiations; 

(b) Counterpart funds have been provided and used in accordance with the relevant legal 
agreements and only for the purposes for which they were provided; 

(c) Financial covenants of the loan agreement have been complied wit 

 
2  In response to identified project risks, the scope may be expanded to include a report or the expression of an 

opinion on specific aspects of the operation such as internal controls, compliance with Bank procurement policies, 
or efficiency and effectiveness in the use of loan/grant proceeds. 
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(d) All necessary supporting documents, records, and accounts have been kept in respect 
of all project transactions including expenditures reported via SOEs/lAs/SGIAs/Force 
Account Works/SAW where applicable. Clear linkages should exist between the books 
of account and reports presented to the ADB; and 

(e) The project accounts have been prepared in accordance with consistently applied 
Government Accounting Standards 3 and present fairly, in all material aspects, the 
financial situation of the project at the year end and of resources and expenditures for 
the year ended on that date. 
 

Project Financial Statements: 
 

The contents of Project Financial Statements (PFS) are specific to the sector, the project 
design and the type of implementing entity. These formats therefore vary from one project to 
another. The formats of PFS are prepared in consultation with the implementing entity during 
the preparation of the project. 

 
The Project Financial Statements should include: 

 
A. In a nonrevenue-earning entity, or for the audit of project accounts, the annual financial 

statement may consist of the Statement of Receipts and Payments on project 
transactions. Other schedules of value or cumulative expenditures by category such 
as civil works, equipment, consultancy services, training and capacity building, 
administrative costs, expenditure by financier, statement of disbursement under SOE 
procedure, imprest account, cumulative work-in-progress, assets and inventories and 
a summarized reconciled bank statement are to be attached. See Annexure 1-8 for 
examples of reporting formats that could be prepared for a project implemented by 
core government departments. 
 

B. For a revenue earning entity, a balance sheet, income statement and cash flow 
statement accompanied by supplementary statements or schedules supporting the 
basic statement (e.g., inventories, schedule of assets, outstanding loans, aging of 
receivables, etc:). 

 
C. Statement of Disbursement: The PFS include a reconciliation between expenditure 

reported as per the statement of sources and application of funds and expenditure 
claimed from ADB through SOE, documented claims (direct payment and 
reimbursement), commitment letter procedure, force account works or SAW where 
applicable. An example is shown at Annexure 3. 

 
D. Other statements or schedules as may be applicable in particular circumstances and 

as specified in the relevant loan/grant agreements. In particular, Statement of 
Appropriation Vs. Actual (Annexure 9) and Statement of Expenditure by Output 
(Annexure 10) shall be prepared and prepared to the project financial statements. 
These statements shall not be subject to audit. 

 

 
3  Until such time as the pronouncements of the Government Accounting Standards Advisory Board are accepted 

and prescribed by the Ministry of Finance, the Accounting Standards followed by the Government of India will be 
defined by the General Financial Rules, PWD codes; Treasury codes and similar financial rules and codes as 
are in effect and applicable to the operations of the project. 
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E. Management Assertion: Management should sign the PFS and provide a written 
acknowledgment of its responsibility for the preparation and fair presentation of the 
financial statements and an assertion that project funds have been expended in 
accordance with the intended purposes as reflected in the financial statements. An 
example of a management assertion letter is shown at Annexure 11. 
 

Statement of Expenditure (SOE), Imprest Account (implementing agency), Second 
Generation Imprest Account (SGIA), Force Account Works, Simultaneous Application 
for Sub-Loan Approval and Withdrawal (SAW): 

 
During the course of the audit of the PFS, the auditor is required to audit all SOE, implementing 
agency, SGIA, Force Account Works and SAW for withdrawal applications made during the 
period under audit examination. The auditor should apply such tests as the auditor considers 
necessary under the circumstances to satisfy the audit objective. In particular, these 
expenditures should be carefully examined for project eligibility by reference to the relevant 
financing agreements. Where ineligible expenditures4 are identified as having been included 
in withdrawal applications and reimbursed against, these should be separately noted by the 
auditor. 
 
Audit Report 

 
An audit report on the PFS should be prepared in accordance with the Auditing Standards 
promulgated by the Comptroller and Auditor General of India. Those standards require an 
audit opinion to be rendered related to the financial statements taken as a whole, indicating 
"unambiguously whether it is unqualified or qualified and if the latter, whether it is qualified in 
certain respects or is adverse or a disclaimer of opinion". In addition, the audit opinion 
paragraph will specify whether, in the auditor's opinion, (a) loan proceeds have been used as 
covenanted in ADB Loan / Project Agreement (b) financial covenants of loans have been 
complied with (c) with respect to SOEs, Force Account Works and SAW, where applicable, 
adequate supporting documentation has been maintained to support claims to ADB for 
reimbursement of expenditures incurred; and (d) except for ineligible expenditures as detailed 
in the audit observations, if any, appended to the audit report, expenditures are eligible for 
financing under the Loan/Grant Agreement. Relevant CAG Auditing Standards are 
reproduced in Annexure 12. A sample audit report wordings for unqualified opinion in shown 
at Annexure 13. 

 
The PFS and the audit report should be received by ADB not later than six (6) months (or 9 
months if specifically approved) after the close of the fiscal year to which they relate as 
specified in the loan/project agreement. The auditor should also submit two copies of the 
audited accounts and audit report to the Implementing Agency. 

 
The audit report is issued without prejudice to CAG's right to incorporate the audit 
observations in the Report of CAG of India for being laid before Parliament / State or UT 
Legislature.  

 
Management Letter 

 
In addition to the audit report on the PFS, the auditor may prepare a management letter 
containing recommendations for improvements in internal control and other matters coming 
to the attention of the auditor during the audit examination. Where such a management letter 
is prepared by the auditor, a copy of the same will be supplied to ADB. Else, a written advice 
may be made that no management letter was prepared together with the audit report on the 
PFS.  

 
4 Refer to ADB's Operation Manual (OM) Section H3 and Safeguard Policy Statement 
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General 

 
The auditor should be given access to any information relevant for the purposes of conducting 
the audit. This would normally include all legal documents, correspondence, and any other 
information associated with the project and deemed necessary by the auditor. The information 
made available by the auditor should include, but not be limited to, copies of ADB's project 
appraisal document, the relevant legal agreements, a copy of these guidelines and a copy of 
ADB's financial management assessment of the project entity. It is highly desirable that the 
auditor become familiar with other ADB policy document such as ADB guidelines on financial 
management and analysis of projects chapter 5 title reporting and auditing, PAI 5.07 on 
submission of audited project accounts and financial statements, OM section J7/BP on project 
accounting, financial reporting and auditing. The auditor should also be familiar with ADB's 
Loan Disbursement Handbook – July 2012 (or as amended from time to time) 
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(Annexure 1) 
 

Name of the Executing Agency 
Name of the Implementing Agency 

Name of the Project 
Loan/Grant No. 

 
STATEMENT OF RECEIPTS AND PAYMENTS 

REPORT FOR THE YEAR/PERIOD ENDED XX, XXXX 
 
 

in (INR) ‘000 
Particulars Note 

Reference 
During the 

Current Year 
During the 

Previous Year 
Cumulative 

Project to Date 
  for 12 month 

period 
for 12 month 

period 
As at [end of 

CURRENT year] 
Opening balance1 (A)     
Receipts 
Funds received from Government2 
ADB Loan3 
ADB Grant3 
Co-financier 1 
Co-financier 2 
Beneficiary contribution (if any) 
Other receipts such as interest income, sale from disposals of fixed assets, 
etc. 

 
4 
6 
6 
7 
8 
9 

10 

   

Total Receipts (B)     
Total (C = A + B)     
Payments     

Investment Costs 4 
Civil Works 
Mechanical and Equipment 
Environment and Social Mitigation 
Consultants 
a. Project Management 
b. Capacity Development 
Others 

11    

Subtotal (D)     
Recurrent Costs 
Salaries 
Accommodation 
Equipment Operation and Maintenance 
Others 

12    

Subtotal (E)     
Total Payments     

Financing Charges During Implementation (F) 13    

Total Project Cost (G = D + E + F)     

Closing Balance (C – G)     

 
1 If cash balance are controlled by the entity, indicating cash balance, imprest account and SGIA balance separately 
2 These will include external assistance received by Government for the project. 
3 This shall include amounts received in the Bank Account as well as amounts deemed to be received against direct payments made by 
ADB to the suppliers of goods and services under Direct Payment procedure and Commitment Letter procedure 
4 Expenditure categories are based on the cost allocation table as per Loan/Grant Agreement 
 
 
Notes 1 to x of the financial statements form an integral part of these financial statements
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 (Annexure 2) 
 

Name of the Executing Agency 
Name of the Implementing Agency 

Name of the Project 
Loan/Grant No. 

 
STATEMENT OF EXPENDITURE BY CATEGORY AND FINANCIER 

REPORT FOR THE YEAR/PERIOD ENDED XX, XXXX 
in (INR) ‘000 

Particulars 

ADB4 Co-Financier Government 
Total 

Expenditure 
8 

Percentage 
of financing1 

1 

Actual Expenditure Actual Expenditure Actual Expenditure 
Amount 

2 
% 
3 

Amount 
4 

% 
5 

Amount 
6 

% 
7 

Investment Costs2 
Civil Works 
Mechanical and Equipment 
Environment and Social Mitigation 
Consultants 

 Project Management 
 Capacity Development 
 Others 

        

Subtotal (A)         
Recurrent Costs 
Salaries 
Accommodations 
Equipment Operations and Maintenance 
Others 

        

Subtotal (B)         
Total Cost (C=A+B)3         
 
%Total Project Cost 

        

Total Project Cost for [insert prior year period]  
 

1 The financing percentages for ADB funds should directly correlate to the financing percentages in the allocation table(s) of the financing agreement(s). 
2 Expenditure categories are based on the cost allocation table as per Loan/Grant Agreement 
3  The figures shown against various categories of expenditure should agree with the current year's payment in Annexure 1, Statement of Receipts and Payments. 
4 This shall include total expenditure claimed from ADB under various disbursement procedures, i.e. direct payment, reimbursement, imprest account and commitment letter. 

 
Notes 1 to x of the financial statements form an integral part of these financial statements 
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 (Annexure 3) 
 

Name of the Executing Agency 
Name of the Implementing Agency 

 
[NAME OF THE ENTITY/PROJECT] 
Loan/Grant No. 
 
FOR THE YEAR ENDED [YEAR END DATE] 
 
 

Statement of Disbursement 
 

Details of the disbursement by method are given below: 
in (INR) ‘000 

Statement of Disbursement Note 
Current 

Year 
Prior 
Year 

Cumulative 
Project to Date 

 
ADB Fund claimed during the year 

    

Reimbursement3 
Imprest Fund3 
Direct Payment 
Commitment Letter 

6.1 
6.2 
6.3 
6.4 

10 
10 
10 
10 

  

Subtotal (A) 40   
     
Total Expenditure made during the year1 

    Less: 
  Expenditure not yet claimed 
 Borrower’s share2 

(B) 
 

(C) 
(D) 

   

Total Eligible Expenditure claimed (B – C – D = E = A) (E)    
 

 
1 The total expenditure as per Statement of Receipts and Payments. 
2 This should tally with the Government share included in Statement of Expenditure by category and financier (Column 6) 
3 Includes both claims using SOE and full supporting documentation 
 
Notes 1 to x of the financial statements form an integral part of these financial statements 
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(Annexure 4) 
 

[NAME OF THE COUNTRY/IMPLEMENTING AND EXECUTING AGENCY] 
[NAME OF THE ENTITY/PROJECT] 
[ADB LOAN REFERENCE] 
NOTES TO THE FINANCIAL STATEMENTS 
FOR THE YEAR ENDED [YEAR END DATE] 
 
1. Project Nature and Activities 
 
1.1 Description of the Project, the nature of activities, commencement and expected 
completion dates. Mention location, domicile, legal form, controlling implementing agency/ 
executing agency, brief nature of the project outputs, 
 
 
1.2 Give legislative framework 
 
Insert as relevant 
 
 
2. STATEMENT OF COMPLIANCE 

 
These financial statements have been prepared in accordance with approved accounting 
standards, as applicable in India. This refers to the cash basis of accounting applied with due 
regard to the General Financial Rules, PWD Codes, Treasury Codes, and similar financial 
rules and codes as are in effect and applicable to the operations of the Project. 
 
 
3. SIGNIFICANT ACCOUNTING POLICIES 
  
3.1 Financial Statements 
 
This comprises of the Statement of Receipts and Payments, the Statements of Expenditure 
by Category and Financier, the Statement of Disbursement and related notes and appendices 
to the financial statements 
 
3.2 Basis of measurement 
 
Financial statements have been prepared under the historical cost convention and on [cash/ 
accrual] basis of accounting 
 
3.3 Changes in Accounting policies 
 
Describe changes in accounting policies, if any 
 
 
3.4 Fund Flow mechanism 
 
Describe the fund flow mechanism, in particular, whether the implementing agency/executing 
agency control funds or whether all payments are centralized 
 
 
3.5 Advances and other receivables 
 
Describe treatment of advances against expenditures 
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3.6 Cash and cash equivalents 
 
Cash equivalents comprise [define components of cash]. Explain if the entity controls unspent 
advances, only petty cash, or has a nil balance, as applicable 
 
 
3.7 Accrued and other liabilities 
 
Disclose any major liabilities which have not been accrued under the cash basis policy 
 
 
3.8 Income  
 
i) Describe nature of different types of income and how they are recognized. For example 
grants, sale of proceeds of fixed assets, interest income on bank accounts etc. 
 
ii) [Include if applicable] Free of cost office space, electricity and certain other services 
provided by {insert name] are not valued and accordingly, are not recognized in these financial 
statements as income of the Project. 
 
3.9 Foreign currency transactions and translation 
 
(a) Functional and presentation currency 
 
Items included in the financial statements of the Project are measured using the currency of 
the primary economic environment in which the entity operates (the functional currency), which 
is the Indian Rupee (INR). 
 
(b) Transactions and balances 
 
Transactions in foreign currency are converted at the exchange rate prevailing at the date of 
transaction. Foreign currency bank balances are re-stated at the year end rate, and the 
resulting gains/losses are recognized in the statement of receipts and payments account. 
Conversion Rate: USD $ 1 = INR ___ as of 31 March ____ 
 
3.10 Allocation of Common Costs 
 

Describe how common costs are allocated to different output/activities 
 
 
 
3.11 Interest Expenses and Financial Charges 
 
 
Describe how financial charges are treated and recorded. For example if these are not 
allocated to the Project by the CAA. 
 
Funds Received from the Government 
 
Give details of the government budgeting and funding mechanism 
 

     in (INR) ‘000 
Current 

Year 
Prior 
Year 

Cumulative 
Year to date 
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Government Counterpart funding 
Amount Reimbursable to Government 
                _________________________________ 
 
Total               ============================ 
 
 
4. DATE OF AUTHORIZATION 
 
 
These financial statements have been authorized for issue by the _________________ of 
_________________ on ……………………….. 
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(Annexure 5) 
 

Name of the Executing Agency 
Name of the Implementing Agency 

 
 
[NAME OF THE ENTITY/PROJECT] 
Loan/Grant No. 
NOTES TO THE FINANCIAL STATEMENTS 
FOR THE YEAR ENDED [YEAR END DATE] 
 
 
5. Funds Received from ADB 
 
 
Give key terms and conditions of the loan, including date of loan agreement, loan effectiveness 
date, key terms and conditions, disbursement schedule, commitment fee and interest rates 
etc. 
 

in (INR) ‘000 

ADB Source of Funds – Method of Withdrawal 
Note 

Reference 

During the 
Current 

Year 

During the 
Previous 

Year 

Cumulative 
Project to  

Date 
ADB Loan     
- By Reimbursement Method 6.1    
- By Imprest Account1 6.2    
- By Direct Payment 6.3    
- By Commitment Procedure 6.4    
ADB Loan Total     
ADB Grant     
ADB Loan and Grant Total     
 
1 This should agree with the advances/replenishments net of refunds in Statement 6.2. 
 
 
 
5.1 Funds Received from ADB through Reimbursement Method 
 
 

Give details, if necessary 
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(Annexure 6) 
 

Name of the Executing Agency 
Name of the Implementing Agency 

 
 
[NAME OF THE ENTITY/PROJECT] 
Loan/Grant No. 
NOTES TO THE FINANCIAL STATEMENTS 
FOR THE YEAR ENDED [YEAR END DATE] 
 
 
5.2 Reconciliation of the Imprest Account and the Bank Statement is given below 
 
 

STATEMENT OF IMPREST ACCOUNT 
FOR THE YEAR/PERIOD ENDED XX, XXXX. 

 
in (INR) ‘000 

  Prior Year Current Year 
Balance brought forward from previous period  100 140 
    
Add:    

Advance1  200 200 
Replenishment received during the year/period1    
Interest Earned  10 10 
Subtotal (A)  310 350 

    
Deduct:    
Payments made during the year/period  150 150 

Replenishment /Liquidation1 50   
Expenditure yet to be claimed 100   

    
Amount refunded during the year/period  20 20 
 
Closing Balance (B) 

 
 

 
140 

 
180 

    
    

As per bank statement (copy attached)  140 180 
    

 
1 Withdrawal application-wise references required 

 
 
 
6.2.1 The US $ equivalent notational amount held at the RBI in respect of the above Imprest 

Account balance is __________ US $ (bank statement attached) 
 
 
6.3 Details of Payments made directly by ADB are given below 
 
 

(Add relevant details here) 
 
 
 
6.4 Details of payments made through commitment procedure 
 
 

(Add relevant details here) 
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6.5  Details of Grants 
 
 

(Give relevant details for grants)
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(Annexure 7) 
Name of the Executing Agency 

Name of the Implementing Agency 
 
 

[NAME OF THE ENTITY/PROJECT] 
Loan/Grant No. 
NOTES TO THE FINANCIAL STATEMENTS 
FOR THE YEAR ENDED [YEAR TO DATE] 
 
 
6.6 Details of disbursement claimed under the Statement of Expenditure (SOE) Procedure are given below 
 
 

DISBURSEMENT CLAIMED UNDER STATEMENT OF EXPENDITURE (SOE) PROCEDURE 
FOR THE YEAR/PERIOD ENDED XX, XXXX 

 
in (INR) ‘000 

 
 
 

W/A No. 
 

 
 

SOE 
Sheet No. 

2 
Category 

3 

 
Total 

Amount 
Paid 

4 

 
ADB 

Financing 
 %1 

5 

 
 
Net Eligible 

Expense 
6 (4x5) 

 
 

Amount 
Reimbursed 

7 

Imprest 
Fund 

Replenished/ 
Liquidated 

8 

Total  
Disbursement 

Using SOE 
Procedure 
7 + 8 = 9 

00001 
 

00002 
 
 

00005 

1 
2 
1 
2 
3 
1 
2 

Civil Works 
Mechanical and Equipment 
Consultants 
Salaries 
Accommodation 
Environment and Social Mitigation 
Equipment Operation and Maintenance 

100 80% 80 60 20 80 

         
  Total       
  Total for [prior year]      

 
1 The financing percentages within the table for ADB funds are as per loan agreement Schedule 3. 
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(Annexure 8) 
 

Name of the Executing Agency 
Name of the Implementing Agency 

 
 
[NAME OF THE ENTITY/PROJECT] 
Loan/Grant No. 
NOTES TO THE FINANCIAL STATEMENTS 
FOR THE YEAR ENDED [YEAR END DATE] 
 
 
 

     in (INR) ‘000 
 

Current  
Year 

 
Prior  
Year 

Cumulative 
Project to 

Date 
 
 
 
 
7 – 13 
 
 
If any of the amounts given on the Statements of 
Receipts and Payments require further detail or 
Breakdown, provide this here against relevant 
Note 
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(Annexure 9) 
 

Name of the Executing Agency 
Name of the Implementing Agency 

Name of the Project 
Loan/Grant No. 

 
STATEMENT OF APPROPRIATION VS. ACTUAL 

 
    

 For the current year ended 20xx For the Prior year ended 20xx Cumulative from [beginning of Project] to  
year to date 

 
 
Cost Categories 

Budgeted 
Expenditures 

Actual 
Expenditures 

Utilization 
Percentage 

Variance Budgeted 
Expenditures 

Actual 
Expenditures 

Utilization 
Percentage 

Variance Program 
Budgeted 
Expenditur

es 

Actual 
Expenditures 

Utilizati
on 

Percent
age 

Variance 

INR ‘000 INR “000 % INR ‘000 INR ‘000 INR ‘000 % INR ‘000 INR ‘000 INR ‘000 % INR ‘000 
Investment Costs             
Civil Works             
Mechanical and Equipment             
Environment and Social 
Mitigation 

            

Consultants             
a. Project Management             
b. Capacity Devleopment             
Others             
Subtotal             
Recurrent Costs             
Salaries             
Accommodation             
Equipment Operation and 
Maintenance 

            

Others             
Subtotal             
             
Total Payments             
             
Financing Charges During 
Implementation 

            

Total Project Cost             
Grand total of expenditures 

in USD 
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(Annexure 10) 
 

Name of the Executing Agency 
Name of the Implementing Agency 

Name of the Project 
Loan/Grant No. 

 
EXPENDITURE BY OUTPUT COMPONENTS 

 
                  
                 In INR ‘000 

 Unallocable common costs Output 1 1 Output 2 Output 3 Total Expenditure 
 Prior 

Year 
Current 

Year 
Cum 

to 
Date 

Prior 
Year 

Current 
Year 

Cum to 
Date 

Prior Year Current 
Year 

Cum to 
Date 

Prior 
Year 

Current 
Year 

Cum to 
Date 

Prior 
Year 

Current 
Year 

Cum 
to 

Date 
Investment Costs                
Civil Works                
Mechanical Equipment                
Environment and Social 
Mitigation 

               

Consultants                
a.  Project Management                
b. Capacity Development                
Others                
Subtotal (A)                
Recurrent Costs                
Salaries                
Accommodation                
Equipment Operation and 
Maintenance 

               

Others                
Subtotal (B)                
Total Cost (C=A+B)                
 
% Total Project Cost 

               

 
1 Allocate the expenditure to the different Project Output Components as per the Loan Agreement.  Add as many columns as required. For common costs allocated, specify 
the sharing ratios in the note 3.10
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(Annexure 11) 
 
Example of a Management Assertion Letter 
 
 

(Project Letterhead) 
 
(To Author)         (Date) 
 
 
This assertion letter is provided in connection with your audit of the financial statement of the 
_________________ Project for the year ended __________. We acknowledge our 
responsibility for the fair presentation of the financial statements in accordance with the cash 
basis of accounting followed by the Government of India, and we confirm, to the best of our 
knowledge and belief, the following representations made to you during your audit: 
 
 

 The project financial statements are free of material misstatements, including omissions. 

 Project funds have been used for the purposes for which they were provided. 

 Project expenditures are eligible for financing under the Loan/Credit agreement. 

 There have been no irregularities involving management or employees who have a significant 

role in internal control or that could have a material effect on the project financial statements. 

 We have made available to you all books of account and supporting documentation relation to 

the project. 

 The project has complied with the conditions of all relevant legal agreements, including the 

Financing Agreement, the Project Agreement, the Project Appraisal Document, the Minutes of 

Negotiations, and the Borrower’s Project Implementation Plan. 

 
 
 
 
 
 
 
(Project Director / Chief Executive Officer) 
 
 
 
 
(Chief Finance Officer / Senior Finance Officer)
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(Annexure 12) 
 
Excerpt from CAG Auditing Standards (2nd Edition, 2002) Chapter IV, Reporting 
Standards 
 
12. The form and content of audit option and report. 
 

12.1 The form and content of all audit opinions and reports are founded on the following 
general principles: 
 

(a) Title.  The opinion or report should be preceeded by a suitable title or heading, helping the 
reader to distinguish it from statements and information issued by others. 
 

(b) Signature and date.  The opinion or report should be properly signed. The inclusion of a date 
informs the reader that consideration has been given to the effect of events or transactions 
about which the auditor became aware up to that date (which, in the case of regularity 
(financial) audits, may be beyond the period of the financial statement). 
 

(c) Objectives and scope.  The opinion or report should include reference to the objectives and 
scope of the audit.  This information establishes the purpose and boundaries of the audit. 
 

(d) Completeness.  Opinions should be appended to and published with the financial statements 
to which they relate, but performance reports may be free standing. The auditor’s opinions and 
reports should be presented as prepared by the auditor. In exercising its independence CAG 
may acquire information from time to time, which in the national interest cannot be freely 
disclosed. This can affect the completeness of the audit report. In this situation the auditor 
should consider the need to make a report, possibly including confidential or sensitive material 
in a separate, unpublished report. 
 

(e) Addressee.  The opinion or report should identify those to whom it is addressed, as required 
by the circumstances of the audit engagement and local regulations or practice. This is 
unnecessary where formal procedures exist for its delivery. 
 

(f) Identification of subject matter. The opinion or report should identify the financial statements 
(in the case of regularity (financial) audits) or area (in the case of performance audits) to which 
it relates. This includes information such as the name of the audited entity, the date and period 
covered by the financial statements and the subject matter that has been audited. 
 

(g) Legal basis.  Audit opinions and reports should identify the legislation or other authority 
providing for the audit. 
 

(h) Compliance with standards.  Audit opinions and reports should indicate the auditing 
standards or practices followed in conducting the audit, thus providing the reader with an 
assurance that the audit has been carried out in accordance with generally accepted 
procedures. 
 

(i) Timeliness.  The audit opinion or report should be available promptly to be of greatest use to 
readers and users, particularly those who have to take necessary action. 
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(Annexure 13) 

 
Report of the Comptroller and Auditor General of India 

 
To 
 
(Project Implementing Authority) 
 
Report on the Project Financial Statements 
 
 We have audited the accompanying financial statements of the __________ Project 
financed under Asian Development Bank Loan No. _____, which comprise the Statement of 
Receipts and Payments, the Statement of Expenditure by Category and Financier, the Statement 
of Disbursement1 and related notes for the year ended _______. 
OR 
In case of PIA maintaining Balance Sheet balance sheet and statement of income and 
expenditure following part may be substituted: 

 
We have audited the accompanying financial statements along with Balance Sheet 

balance sheet, income and expenditure statement and Cash Flow Statement and related 
statements of the _________  Project financed under Asian Development Bank Loan 
No.________ , for the year ended _________,  
 

These statements are the responsibility of the Project's management. Our responsibility 
is to express an opinion on the accompanying financial statements based on our audit. 
 

We conducted our audit in accordance with the Auditing Standards promulgated by the 
Comptroller and Auditor General of India. Those Standards require that we plan and perform the 
audit to obtain reasonable assurance about whether the financial statements are free of material 
misstatement. Our audit examines, on a test basis, evidence supporting the amounts and 
disclosures in the financial statements. It also includes assessing the accounting principles used 
and significant estimates made by management, as well as evaluating the overall statement 
presentation. We believe that our audit provides a reasonable basis for our opinion. 

In our opinion, the financial statements present fairly, in all material respects, the sources 
and applications of funds of Project for the year ended [insert date] in accordance with 
Government of India accounting standards.2 

 
1 Insert titles of other required statements and schedules included in or annexed to the project financial statements, if 

any. 
2  Until the Ministry of Finance prescribes adoption of the accounting standards pronounced by GASAB or other body 

such as IPSAS, the accounting standards followed by the Government of India shall be the cash basis of accounting 
 



Appendix 15 184 

 

 
In addition, in our opinion; 
(a) Proceeds of the loan from ADB have been utilized for the purposes as per ADB Loan 
/ Project Agreement 
 
(b) Financial covenants in the loan agreement [name and number of loan] dated [date of 
loan] have been complied with 
 
(c) (i)(a)With respect to SOEs, adequate supporting documentation has been maintained 
to support claims to the Asian Development Bank for reimbursements of expenditures incurred; 
and (b) except for ineligible expenditures as detailed in the audit observations, if any, appended 
to this audit report, expenditures are eligible for financing under the Loan Agreement. 
 
(ii)(a)The Imprest Accounts give a true and fair view of the receipts collected 
and payments made during the year ended---; and (b) these receipts and payments support 
Imprest Account liquidations/replenishments during the year. 
 
This report is issued without prejudice to CAG's right to incorporate the audit observations in the 
Report of CAG of India for being laid before Parliament/State or UT Legislature. 
 
[Auditor's Signature]  
 
[Auditor's Address]  
 
[Date3] 
 
 
 

 

 
applied with due regard to the General Financial Rules, PWD codes, Treasury codes and similar financial rules and 
codes as are in effect and applicable to the operations of the project. 

3  The report should be dated as of the date to which the auditor has became aware of and considered the effects of 
events and transactions. This is generally the final date of fieldwork, as opposed to the date of signing the audit 
report. 
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INNOVATIVE FLOOD MANAGEMENT MEASURES FOR INCREASING INCLUSIVE FLOOD 
PREPAREDNESS AND SUSTAINABLE RESILIENCE IMPROVEMENT 

 
The project design carefully considered bringing in innovative approaches targeting inclusive flood 
preparedness, and sustainable resilience improvement. ISRC shall support GCC in 
conceptualizing and operationalizing these. 

1. Establishing Flood Resilience Index (FRI) and a Framework for Improving Flood 
Resilience (FIFR) for the river basins and Chennai City  

Since rainfall is an unpredictable probabilistic event further complexed due to the impacts of 
climate change whatever structural measures implemented for flood control cannot prevent 
floods. Thus, the urban community needs to learn to live with floods. When an urban community 
becomes able to accept, resist, recover and learn from flood events it is considered as resilient to 
flood disaster. Towards this the community needs to have improved systems covering actions 
related to the three different parts of flood risk management cycle - preparedness, response and 
recovery. The flood resilience of urban system has five dimensions related to flood hazard, 
exposure, and vulnerability - natural, economic, social, physical, and institutional: (i) Natural 
dimension describes the space where urban area is located with different ranges for variables like 
available water bodies, percentage of existing slope or flat areas, drainage capabilities, etc; (ii) 
Economic dimensions define increase of households in line with population growth rates and 
employment as direct link to economic growth; (iii) Social dimensions explore available resources, 
health status, knowledge and flexibility as well as connections within the community; (iv) Physical 
dimensions evaluate existing structural measures, protection, communication network, human 
safety (eg. emergency shelter), etc; and (v) Institutional dimension considers existence of flood 
management plans, policies, regulations, evacuation plans. The evaluation of the city’s standing 
as regards to each constituents of these dimensions will give a clear picture of the urban 
community’s flood resilience. This is done with set of indicators that are grouped under 
dimensions.  

The Flood Resilience Index of the city is a number reflecting the cities performance related to 
defined indicators under each dimension which reflects the city’s positioning on a flood resilience 
perspective. Establishing FRI aims to put in place a scientific framework that could lead to targeted 
actions to increase the resiliency through reducing flood hazards, exposure, and vulnerability. The 
process of calculating FRI include computing the weighted mean index of the scores of all 
indicators related to each dimension and reporting the average weighted mean index as the FRI 
for the city. With support from ISRC consultants the project shall try to establish an FRI for the 
four basins within the Chennai City and for the entire City. The activities include (i) consultations 
and field trips to identify the possible indicators related to each dimension; (ii) reviewing the FRIs 
and frameworks for other Indian and foreign cities (ii) finalizing the indicators and assigning 
weightage to each (the most important variables that are contributing higher level of resilience 
gets higher weights); (iii) collecting and collating all information required for scoring;(iv) scoring 
and (v)reporting FRI and comparing it with other bench-mark cities in India and abroad. 
 
The next stage after establishing the FRI is to identify areas of weaknesses/challenges and 
measures required for improving FRI. This will lead to establishing a framework for improved flood 
resilience (FIFR).   The improvement could be done in addition to enhancing structural elements 
by formulating and adopting diverse regulations such as institutional, urban planning and design, 
architectural design, public participation, financial stimulation, etc. The ISRC shall support in 
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developing the framework. Once the framework is established periodic evaluation and reporting 
of FRI could be considered.  

2. Providing a Flood Citizen Observatory (FCO) for the Chennai-Kosasthalaiyar Basin 

Engineering works reduces flood risk reduction well but more than that is required to manage 
floods effectively. Several nonstructural measures are adopted towards this purpose. Stakeholder 
participation in decision-making related to flood management is one such measure of particular 
importance. This requires establishment of public participation mechanisms to ensure citizens’ 
involvement in the flood management cycle. One of such mechanism is engaging citizens enabled 
by information and communication technologies (ICTs) such as sensor technologies and social 
media, generating relevant information and promoting demand-driven policy responses. Chennai 
has the potential for increased citizen participation in flood risk management through such 
mechanisms. 

Citizen Observatory is a software platform to obtain voluntary information on a topic through 
different devices like web browser, mobile application or SMS. In this case a Flood Citizen 
Observatory (FCO) shall be developed and used to share information pertinent to floods. This can 
be effectively used not only to share the damages caused by flood but also to prevent or minimize 
impacts of flood events. 

The approach broadly involves selecting many volunteers in each ward and zone areas, providing 
them awareness, developing suitable platforms/approaches for sharing information related to 
flood (such as flooded areas, water levels in lakes, channels and the riverbed), analyzing and 
using that information for decision-making. The volunteers acting as human sensors locally 
observe important parameters of flood risk management. There shall be well defined categories 
and subcategories in the data collection platform so that the volunteer can easily identify the 
category that best represents his observed scenario. To send a report, volunteers can use social 
media platforms, SMS, e Mails, mobile application and/or a web site. Due to the uncertainty about 
the credibility of this information, reports are checked by representatives of the governmental 
agencies (could be a cell in GCC) before they are made available online. This will provide data 
from large areas where it is not possible or cost-effective to do measurement in real-time to 
estimate the likelihood of a flood or to plan rescue/evacuation.  Additionally, the information so 
gathered could be used for the development of flood maps or risk maps for the affected population 
and in estimating damages, compensations and relief works. The platform could also be 
expanded to enable citizens to participate in awareness campaigns, call for rescue support, 
submit the grievance, and provide the suggestions for urban planning improvement. 

The activities include (i) developing the framework with ISR consultant’s support; (ii) adopting a 
web-based cloud sourcing platform for data collection and analysis; (iii) developing a mobile app 
and web site for use by volunteers to share data and see responses; (iv) selecting and training 
citizen volunteers; (v) establishing a cell in GCC to coordinate the FCO and (vi) making the FCO 
operational.  
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PERFORMANCE BASED INCENTIVE FOR STRENGTHENING OPERATIONAL CAPACITY  
 
Performance Based Incentive - Design Summary 
 
Project Design 
 
1. The Asian Development Bank (ADB) intends to support the proposed Integrated Urban Flood 

Management for the Chennai-Kosasthalaiyar Basin of the Greater Chennai Corporation 
(GCC) in Tamil Nadu. This will increase Chennai’s resilience to extreme weather events by (i) 
strengthening the city’s urban flood protection infrastructure, (ii) strengthening GCC’s planning 
and capacity for urban flood management, and (iii) improving GCC’s operational performance.  

 
2. One of the proposed outputs is strengthening the operational capacity of GCC through a 

Performance Based Incentive (PBI) program (US$ 7 Million). This component would provide 
funds to GCC for zonal level green infrastructure creation and for sustainable O & M 
expenditure in storm water drain management. GCC will allocate the funds to each zonal 
office based on their performance on a set of performance indicators. Thus, this component 
is designed to incentivize zonal offices to improve their performance in O & M of storm water 
drains and thus improve overall GCC performance.  
 

3. This output has been designed consultatively with GCC. Based on initial discussions with 
GCC a workshop was organized on December 30, 2019. The officers of the Storm Water 
Drain department participated in the workshop and provided suggestions on approach and 
possible indicators. A draft note on possible indicators was prepared based on this workshop 
and shared with GCC. Follow-up discussions were held with GCC prior to and during the pre-
fact finding mission in October-November 2020. A summary of the design considerations is 
provided in Annexure 4.   

 
4. Scope and objective: The Performance Based Incentive (PBI) would provide financing to 

GCC to support improvements in storm water drainage operations and maintenance by zonal 
offices. The financing provided to GCC would be distributed among zonal office based on 
Performance Indicators. The grants would be used by the zonal offices for Eligible 
Expenditure. For each item of expenditure, procurement systems of GCC and GOTN would 
be applicable. 

 
5. Size:  US$ 6.9 Million, to be implemented over three financial years, beginning in the financial 

year 2023-24 (i.e financial year April 1 2023 to March 31 2024).The financing to be provided 
in each year would be fixed as per Table 1. The distribution of this amount among various 
zonal office of GCC will be based on the performance of the individual zonal offices.  
  

Table 1 – Year-wise allocation of PBI to GCC 

Sl No 
Performance 

Year Allocation Disbursement Year 
1 2023–2024 US $ 2 million 2024–2025 
2 2024–2025 US $ 3 million 2025–2026 
3 2025–2026 US $ 2 million 2026–2027 
 Total US $ 7 Million  

 
1. Performance Year refers to the period for which the performance of the zonal offices in the 

Performance Indicators will be assessed.  To illustrate Performance Year 2023-24 implies 
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that the performance of the various zonal offices will be measured for the period starting 
April 1, 2023 and ending on March 31, 2024.  
 

2. Disbursement Year – Year in which the disbursement of incentive will be made to the zonal 
offices. This will be the year following the Performance Year.  

 
3. Target recipients: The financing will be provided to GCC and would be distributed among 

zonal offices of GCC. The Performance Based Incentive (PBI) will be in addition to the normal 
zonal budget for capital and O & M.  

 
4. Eligible Expenditure: The zonal office can utilize the grants they receive for creating green 

infrastructure and for expenditure in sustainable O & M activities related to storm water drains 
such as purchase of machinery (Eligible Expenditure provided in Annexure 1)  
 

5. Performance Indicators: The following are the Performance Indicators (PIs) which would be 
assessed. Detailed definition, evaluation methodology and data sources are provided in 
Annexure 2.   

 
PI 1: Regular reporting of zonal offices on storm water drain maintenance activities 
and flooding status. These would include survey of drains to identify maintenance 
activities required, preparation of physical and financial estimates, tendering of works after 
approval by GCC, progress in key milestones in maintenance, completion of de-silting and 
repair works prior to monsoon, status of flooding/ inundation and post monsoon activities.  
 
PI 2: Completion of maintenance activities  

(i) Maintenance and repair works completed in storm water drain structures 
as compared to budget 

(ii) Length of storm water drains de-silted (in kms of drains) 
(iii) Quantity of de-silting completed (by weight of silt removed) 

 
PI 3: Incidence of flooding/ inundation in the zone. The number of incidents of flooding 
in a year in each zonal office.   

 
6. Weightage: The weightage for each zonal office. The weightage is calculated based on two 

parameters, a) population in the zonal office as per Census 2021 if available, else as per 
latest official records maintained by GCC and b) road length of each zone as per official 
records maintained by GCC. The weightage of each zone as per current information is 
provided in Annexure 3. These weightages are tentative and will be updated by GCC on or 
before March 31, 2023 and thereafter will remain unchanged.  

 
7. Performance Score: The performance of each zonal office during a Performance Year would 

be scored based on the methodology provided in Annexure 2. The total grant available for a 
Performance Year would be allocated among the zonal offices as follows 

 
Table 2 – Allocation of PBI based on performance 

1 2 3 4 5 6 7 8 9 

Sl No 
Zonal 
Office 

Weightage 
for Zone 

Score 
in PI 

1 

Score 
in PI 

2 

Score 
in PI 

3 

Total 
Score 

(4+5+6) 

Weighted 
Score 

(Column 
7* 

Allocation 
(A * 

Column 8 
/ Z ) 
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Column 
3) 

1 Zonal 
Office 
1 

W1 Z11 Z12 Z13 Z1 W1 * Z1 A * 
Column 8/ 
Z 

2 Zonal 
Office 
2 

W2 Z21 Z22 Z23 Z2 W2 * Z2 A * 
Column 8/ 
Z 

3 Zonal 
Office 
3 

W3 Z31 Z32 Z33 Z3 W3 * Z3 A * 
Column 8/ 
Z 

--         
--         
15 Zonal 

Office 
15 

W15 Z151 Z152 Z153 Z15 W15 * 
Z15 

 

 Total Total 
Weightage 
will be 100 

    Sum of 
Column 8 
= Z(say) 

Total 
Allocation 
will be 
equal to A 

Note 
A = Total allocation to GCC in the Performance Year as per Table 1 
W = Weightage for each zone based on the population and road length as per Annexure 3 
Z = Sum of weighted score of all zones 
Zab = Performance score of Zone a in Performance Indicator b. a = 1 to 15, b = 1 to 3. The scores will be calculated 
for each PI based on the methodology in Annexure 2.  
 
8. Performance Evaluation: The performance evaluation of each zone would be carried out in 

the year following the Performance Year, i.e the performance evaluation for the Performance 
Year 2023-24 will be carried out after March 31, 2024.  
 

9. Disbursement  
(i) Based on anticipated and interim performance evaluations, a provisional amount 

for each zone as Performance Based Incentive(PBI) would be included in the 
budget. After completion of performance evaluation, the final amount of PBI would 
be incorporated in the revised budget for the zone.  

(ii) To illustrate, based on anticipated performance in the Performance Year 2023-24, 
a provisional allocation for each zone would be made in the budget for the year 
2024-25. The performance of the zones during April 1, 2023 to March 31, 2024 will 
be assessed in the first quarter of 2024-25. Based on the final performance score, 
the final allocation for each zone will be included in the revised budget for 2024-
25. 

(iii) If a zonal office has not utilized the PBI allocations for a Disbursement Year, the 
undisbursed amount will be added to the allocation for the zone for the next year. 
Thus, a zonal office may carry forward unutilized amounts till the completion date 
for the Project. Any unutilized amounts on completion of the Project will lapse.  

  
10. Funds Flow  

(i) Zonal offices shall submit their performance details and based on the evaluation 
report prepared by ISRC and approved by Project Director, PIU shall disburse fund 
to the Zonal offices.  

(ii) The zonal offices will follow the applicable procurement norms of GCC and GOTN 
for utilization of PBI allocated to them 



190 Appendix 17  

 

(iii) PBI will be utilized only towards Eligible Expenditure 
(iv) GCC will follow its existing funds flow procedures for approval of expenditure and 

disbursement  
 
11. Implementation arrangements  

(i) The PBI component would be administered by the Chief Engineer (or head of the 
department) of Storm Water Drain department (SWDD) of GCC.  

(ii) The Chief Engineer SWDD will be responsible for setting annual performance 
requirements for each PI, estimating anticipated performance based on interim 
evaluations, recommending provisional budget allocations for the next 
Disbursement Year based on anticipated performance, conducting performance 
evaluation on completion of the Performance Year and recommending final 
allocations based on performance score.  

(iii) Commissioner GCC is responsible for approving the performance evaluation, the 
final performance scores and the final PBI allocation to each zonal office.  

(iv) The Chief Engineer of the SWDD will be responsible for deciding the final 
weightages for each zonal office based on Census 2021 population, official data 
on road length and official data on zonewise population in the absence of Census 
2021 data.  

(v) The Chief Engineer of the SWDD will recommend any amendments or revisions 
to this PBI manual. The Commissioner of GCC will be the approving authority for 
any amendments or revisions in PBI to enable ease of implementation.  

 
12. Annual Calendar of activities 

(i) The administration of PBI will follow the annual calendar of activities as below. 
Chief Engineer SWDD has the discretion to amend the annual calendar as 
required.  

Sl Activity Schedule Remarks 
1 Finalization of weightages for 

each zone 
Prior to March 31, 2023 There will be no further 

revisions to weightages 
after April 1, 2023. 

2 Finalizing reporting requirements 
and zonewise performance 
targets (for flooding incidents, O 
& M targets) and deadlines for 
the following Performance Year 

On or before March 31 of 
the previous year 

 

3 Periodic assessment of 
performance 

As required  

4 Provisional evaluation of 
performance  

Prior to [November 30] of 
each year 

SWDD may amend this 
date to fit with budget 
calendar 

5 Recommending provisional 
allocation in the budget for next 
Disbursement Year based on 
provisional evaluation 

Prior to [November 30] of 
each year 

SWDD may amend this 
date to fit with budget 
calendar 

6 Performance evaluation for each 
PI based on the methodology in 
Annexure 2 

Between April 1 and June 
30 of the following year 

 

7 Recommending final allocations 
based on Performance Score of 
each zonal office 

On or before August 31 
of each Disbursement 
Year 

SWDD may amend this 
date to fit with deadline for 
finalizing revised budget 
estimates 
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8 Recommending any changes to 
PBI  

On or before December 
31 and such changes will 
take effect from the 
following year 

 

9 Approval of any changes to PBI 
by Commissioner, GCC 

On or before February 28 
and such changes will 
take effect from the 
following year 

 

10 Disclosure of performance report 
of zonal offices and final 
allocation 

Within 15 days of 
recommendation of final 
allocation 

 

11 Reports to ADB on procurement, 
disbursement, utilization and 
other subjects as required under 
the Project 

As per the requirements 
of the Project 

 

 
13. Information availability and measures required to improve data quality. At present, only 

two metrics are tracked by the storm water drain (SWD) department,  
(i) annual de-silting work (target set based on visual inspection. Performance 

measured based on visual inspection and weighing of quantity) and financial 
progress and 

(ii) incidence of flooding tracked by manual reporting by zonal offices 
 
14. The SWDD department needs to develop reporting formats covering inspection, routine 

maintenance activities, preparation of estimates for de-silting and repairs, tendering, 
supervision of works, reporting of completion, regular reports on flooding, periodic surveys on 
infrastructure availability and condition etc. A draft format is provided in Annexure 2. The 
SWDD department also needs to set performance targets for the number of incidents of 
flooding for each zone after taking into account historical flooding in the zone and 
infrastructure availability. Updated reporting formats and performance targets should be 
prepared by SWDD before commencement of the first Performance Year, i.e before March 
31, 2023. GCC will be able to utilize the services of ISRC for this purpose.  

 
Annexure 1 – Eligible Expenditure  

 
1. Green Infrastructure -For undertaking design and construction of green infrastructure projects 
within the Zones 
2. Sustainable O & M expenditure in Storm Water Drain management – For purchasing equipment 
and machinery required for sustainable operation and maintenance. 
 

 
Annexure 2 – Performance Indicators and Evaluation Methodology 

 

PI 1 
Regular reporting of zonal offices on storm water drain maintenance activities 

and flooding status 
Definition Percentage of required periodic reports substantially completed and submitted in time 

by zonal offices  
Description The SWDD will issue  standard reporting format from zonal offices. This would cover  

a) survey of SWD structures to identify maintenance requirements and submission of 
physical and financial estimates to SWDD,  
b) tendering and contract signing for maintenance activities 
c) completion of maintenance and de-silting activities in time prior to monsoon and  
d) monitoring of vulnerable flooding spots and inundation spots during monsoon.  
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The SWDD department will finalize the reporting format and the reporting frequency or 
deadline for the submission of reports. A draft reporting schedule is provided below.  

Performance 
Measurement 
and Score 

Expressed in percentage - Number of substantially complete periodic reports 
submitted by zonal offices on or before the deadline / Number of periodic reports 
required to be submitted by the zonal offices  

Responsibility 
for evaluation 

SWDD department will assess if the report is submitted in time and if it is substantially 
complete. Evaluation will be verified by the Chief Engineer SWDD. Final performance 
scores will be approved by Commissioner, GCC.  

Data sources Reporting requirement and calendar specified by Chief Engineer – SWDD as per draft 
schedule below.  
Periodic reports submitted by the zonal offices on or before the deadline. 

Maximum 
Score 

The maximum score for a zonal office in this indicator will be 100. 

 
Format A - Draft Reporting schedule for zonal offices  

Sl No 
Reporting 

requirement Frequency 
Reporting 

period 

Number of 
reports to be 
submitted in 

a 
Performance 

Year 

Number of 
substantially 

complete 
reports 

submitted in 
time 

 Inspection 
Reports 

    

1.  Walking visual 
inspection report 

Monthly April to 
March 

12  

2.  Post heavy 
rainfall 
inspection report 

As 
instructed  
by CE 
SWDD 

As per 
instructions 

As per 
instructions 

 

3.  Pre-monsoon 
inspection report 

Monthly August, 
September 

2  

4.  Post monsoon 
inspection report 

Monthly January, 
February 

2  

5.  Encroachment 
report 

Quarterly April to 
March 

4  

6.  Water flow test     
7.  Flooding hotspot 

identification 
Pre-
monsoon 

September 1  

 O & M works 
report 

    

8.  De-silting 
estimates 

Pre-
monsoon 

As per 
deadline 
provided by 
CE SWDD 

1  

9.  O & M estimates 
for structures 

Pre-
monsoon 

-do- 1  

10.  Progress report 
for de-silting 

Weekly/ 
Fortnightly 

-do-   

11.  Completion 
report for de-
silting 

Pre-
monsoon 

-do- 1  

12.  Flooding report Every six 
hours, days 
with rainfall 

As per 
actual 
rainfall days 
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in zone in 
excess of x 
hours 

 Budget 
preparation 

    

13.  Draft budget 
estimates for the 
zone  

Once in a 
year 

As per 
deadline 
provided by 
CE SWDD 

1  

14.  Final budget 
estimates for the 
zone  

Once in a 
year 

-do- 1  

15.  Revised budget 
estimates for the 
zone 

Once in a 
year 

-do- 1  

16. Annual Storm 
Water Drain 
performance 
report (including 
infrastructure 
availability, O & 
M activity, 
flooding etc) 

Once in a 
year 

-do- 1  

      
 Total number of 

reports to be 
submitted by 
zonal office 

  A B 

 Performance 
Score for the 
Zone in PI 1 = B/ 
A in % 

    

Note: Schedule To be finalized by SWDD on or before March 31 of each year. 
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PI 2 Completion of maintenance activities  
Definition Percentage completion of storm water drain maintenance activities on 

time during the Performance Year expressed as an arithmetic average 
of 

(i) Percentage completion of approved work plan for de-
silting, maintenance and repair works (measured in 
Rs Crores completed/ Rs Crores approved contract 
value) 

(ii) Kilometers of storm water drains de-silted as 
compared to approved work plan 

(iii) Quantity (in tons) of slit gathered and deposited at the 
designated disposal site as compared to estimates in 
the approved work plan   

 
Description During the Performance Year, the zonal offices prepare estimates of 

de-silting and maintenance works required to be carried out. Based on 
available budget, the SWDD approves the works and tenders are 
issued. The zonal offices are responsible for supervision of contractors 
and completion of tendered works. This performance indicator will 
measure percentage completion of works before the specified 
deadline for completion (pre-monsoon). Maintenance work of SWD 
structures would include manholes, junction sumps, gutters, street 
inlet, catch basins, detention tanks, pumping stations and outfall 
structures. 
 
The performance will be measured in three areas 
a) Overall completion of de-silting, maintenance and repair works. The 
completed value will be compared to the contract value.  
b) Number of kms of drains de-silted. This will be compared with the 
approved estimates for de-silting.  
c) Quantity (in tons) of slit gathered and deposited at the designated 
disposal site as compared to estimates in the approved work plan.  
 

Performance Measurement 
and Score 

Performance score for the Zone in PI 2, expressed in percentage, 
arithmetic average of  
a) Actual value of O & M works completed and payments approved / 
Contracted value of O & M works 
b) Actual length of storm water drains de-silted as per completion 
report and payments approved / Length of storm water drains 
approved for de-silting by SWDD department 
c) Quantity (in tons) of slit gathered and deposited at the designated 
disposal site, as measured and payments approved / Quantity 
estimates in the work plan approved by SWDD department.  
 
Only the quantum of work completed and certified prior to the deadline 
specified by the SWDD department would be considered. However, 
processing of claims and bills may be completed after the deadline as 
long as certification of completion of works/ inspection are completed 
before the deadline.  
 

Responsibility for evaluation Certification of completion of works and physical inspections will follow 
current procedures.  
Based on approved payments and official inspection reports, the zonal 
office will submit its self-assessment report to SWDD department 
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which will review and finalize the performance score for each zonal 
office (with or without revisions as necessary).  
Evaluation will be verified by the Chief Engineer SWDD. Final 
performance scores will be approved by Commissioner, GCC.  

 
Data sources The work estimates proposed by the zonal office and approved by the 

SWDD (with or without modifications).  
The SWDD department will specify the deadline for completion of 
works. 
Completion will be assessed as per approved payments and official 
inspection records (length of drains de-silted, quantity of silt removed) 
 

Maximum Score The maximum score for a zonal office in this indicator will be 100. 
The maximum score for each sub-parameter will be 100.  

 
PI 3 Incidence of flooding/ inundation in the zone. 
Definition Expressed in percentage, Number of incidents of flooding as compared to target set 

by SWDD  for each zone 
Description The SWDD will determine annual targets for the number of incidents of flooding 

permitted in each zone. The target will be fixed for each zone depending on its 
features, the infrastructure available and previous history of flooding. Thus the target 
for each zone may vary.  
 
For each zone the SWDD will fix a “Desired Target” and a “Maximum Permitted.” The 
targets will be applicable for each rainy day during which the rainfall exceeded a 
minimum threshold (mm per four hour block). 
 
The definition of flooding would be as per the standard definition used by GCC. The 
definition of flooding/ inundation would include i) depth of stagnation and ii) duration 
of stagnation and iii) extraordinary hourly rainfall beyond which any incidence of 
flooding would be excused. 
 
A zone will receive a 100% score if it achieves Desired Target and proportionately 
lesser score till Maximum Permitted.  

Performance 
Measurement 
and Score 

Maximum number of incidents of flooding permitted (M) = Maximum Permitted x 
Number of days when rainfall exceeded threshold 
 
Desired number of incidents of flooding (D) = Desired Target x Number of days when 
rainfall exceeded threshold 
 
Actual number of incidents of flooding reported (A) = Flooding reported by the zonal 
office + direct flooding complaints received by GCC but not reported by zonal office 
 
Expressed in percentage,  
 
Performance Score for the zone in PI 3 = D/A, if A < M  
Performance Score for the zone in PI 3 = 0, if A >= M 
 

Responsibility 
for evaluation 

SWDD will be responsible for evaluation.  
The SWDD will determine, for each zone, the number of days in which rainfall 
exceeded the threshold. The SWDD will also determine instances of extraordinary 
rainfall when flooding incidents would be excused.  
SWDD will be deciding authority for ascertaining the actual number of incidents of 
flooding based on a) reports from zonal office and b) direct flooding complaints 
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received by GCC. Direct flooding complaints would mean any complaint received by 
GCC in person, in writing, telephone or electronic format.  
Evaluation will be verified by the Chief Engineer SWDD. Final performance scores 
will be approved by Commissioner, GCC.  

Data sources Targets set by SWDD for each zone 
Actual number of rainy days in each zone determined by SWDD 
Actual number of incidents of flooding reported by each zonal office 
Direct flooding complaints received by GCC 

Maximum 
Score 

For this indicator, the performance score for a zone may exceed 100. 

 
Annexure 3 – Weightages for each zone 

 

Sl No Zonal Office 

Population 
Census 2021 

or GCC 
official data 

Road Length 
as per GCC 
official data Weightage (W) 

1 2 3 4 5 
= [Column 3/ 
A*50] + 
[Column 4/ B * 
50] 

1     
2     
3     
4     
5     
6     
7     
8     
9     
10     
11     
12     
13     
14     
15     
 Total A B 100 

 
Note: To be finalized by SWDD on or before March 31, 2023 and will remain unchanged 
thereafter. 
 
Annexure 4 – Background to design of Performance Based Incentive 
 
Context that influences the design of PBI 
 
1. Limited use of information systems: At present, only two metrics are tracked by the storm 

water drain (SWD) department,  
(i) annual de-silting work (target set based on visual inspection. Performance 

measured based on visual inspection and weighing of quantity) and financial 
progress and 
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(ii) incidence of flooding tracked by manual reporting by zonal offices 
 
2. Separation in roles: SWD involves two parallel structures, a) the SWD department of 

Headquarters which undertakes capital investments and select canal de-silting operations and 
b) 15 zonal offices which are responsible for operations and maintenance of SWD, de-silting 
of drains as well as other urban services. The zonal offices have multiple responsibilities (such 
as solid waste management, street lighting etc). Therefore their management attention to 
SWD will be divided. The PBI is primarily focused on introducing a performance orientation 
within the zonal offices towards SWD. Thus the performance indicators will have to be 
restricted to the activities that fall within the responsibility of zonal office. Other indicators that 
zonal offices do not control (e.g de-silting of canals, overall budget allocation for storm water 
drain activities, progress in capital investment etc) cannot be used in the PBI.  

 
3. Size of PBI: The proposed PBI outlay (7 Million US$) is significant compared to annual O & 

M expenditure on storm water drain management SWD (Sl no 4 below). However it is 
insignificant compared to overall O & M expenditure across all services; or when compared to 
capital expenditure on SWD or on all services. This indicates that 

(i) PBI is not large enough to create behavior change or dramatic improvements 
through incentives  

(ii) It has the potential to significantly increase investments or allocation to O & M 
processes  

(iii) It has the potential to maintain attention on measuring improvements around which 
there is already a consensus; and adequate resources are available 

 
Sl. No Size of GCC finances compared to annual 

PGB outlay  
Multiple of PBI 

1 Overall recurring expenditure of GCC 278 times 
2 Overall capital expenditure of GCC 153 times 
3 Overall capital expenditure on SWD 52 times 
4 O & M expenditure in SWD 2.6 times 
5 O & M expenditure in the zones for all 

services 
66 times 

Source: GCC budget analysis (2015–2016 to 2019–2020) 
 
4. GCC is one of the eligible entities for receiving the proposed performance linked grants of the 

Central Finance Commission. It is eligible for performance based grants of approximately 49 
Million US$ in 2020-21. Grants in future years are likely to be based on improvements in air 
quality and solid waste management (as proposed in the interim report of the Central Finance 
Commission). The PBI will be competing for management attention with these incentives 
which are 21 times higher. Therefore the design of the PBI should not be complex and it 
should not require excessive attention from the management of GCC.  
 

5. Based on this context, the following guiding principles have been followed in the design of PBI 
(i) The activities should be within the scope of work of the zonal offices 
(ii) The performance should focus on the next three to five year priorities; number of 

indicators should preferably be three 
(iii) They should directly influence better performance in SWD 
(iv) It should be possible for zonal office to improve performance without major 

investments or budget allocations, i.e within the current management capability of 
the zonal offices. This is since, the PBI component will complete before the benefit 
of ongoing and future investments are realized.  
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(v) The performance evaluation should not require major investments in data systems 
or technology which are not yet being considered by GCC 

 
proposed indicators 
 
6. Based on detailed consultations with GCC, a list of 32 indicators have been identified. The 
following table lists and assesses the suitability of performance areas. They are organized as a) 
Inputs/ Processes, b) Outputs, c) financial parameters, d) project completion and c) Outcomes. 
The suitability is assessed based on the following parameters 

(i) Their relevance to improved SWD performance 
(ii) The readiness of GCC to measure these areas 

i. Are the indicators suitable for PBI, i.e can they measured objectively and 
certified by an external agency 

ii. Does GCC have the required information systems at present 
(iii) Suitability of the performance area to PBI 

i. Does the proposed project or agreed counterpart action contribute to 
improvement in performance area 

ii. Is the size of the PBI component (or other project inputs) proportionate to the 
effort required for improvement 

 
7. Based on detailed consultations with GCC, the following three indicators are proposed for 
inclusion in PBI 

(i) Process indicator: Regular reporting of zonal offices on storm water drain 
maintenance activities and flooding status. These would include survey of 
drains to identify maintenance activities required, preparation of physical and 
financial estimates, tendering of works after approval by GCC, progress in key 
milestones in maintenance, completion of de-silting and repair works prior to 
monsoon, status of flooding/ inundation and post monsoon activities.  

(ii) Output indicator: Percentage completion of maintenance activities 
i. Percentage of maintenance and repair works completed in storm water drain 

structures 
ii. Percentage of targeted storm water drains de-silted (in kms of drains) 
iii. Percentage of estimated de-silting completed (by quantity of silt) 

(iii) Outcome indicator: Percentage reduction in flooding/ inundation as compared to 
target.  
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List of indicators considered 
 

 
  

Relevance for SWD

Performance Area

Does this indicator 
directly improve SWD 
performance

Ability to measure and 
certify performance 
for the purpose of 
PBG

Does GCC have the 
required information 
systems at present

Ability  of project or 
planned counterpart 
action to improve 
performance

Size of incentive (or 
project inputs) in 
relation to effort 
required for 
improvement

I Inputs and Process
IA Reporting

1 KPI based reporting system implemented High High No High High
2 Database on urban management implemented

3 Regular reporting of ground water levels High High
Alongwith Ground 
Water department High High

4 Timely submission of reports from Zonal offices High High No High High

IB SoPs
5 Availability of SoPs High High No High High
6 Uptime of desilting machinery High Moderate GCC feedback needed High Moderate
7 Utilisation percentage of desilting machinery High Moderate GCC feedback needed High Moderate

8

Preventive maintenance of key SWD structures
(catch pit, manhole doors, rain water harvesting
structures, sunken wells etc)

High
Moderate No High Moderate

9 Desilting of major canals High High Manual High Moderate
10 Desilting of drains High High Manual High Moderate
11 Coverage of daily road sweeping High High Yes High Low
12 Percentage of solid waste collected Moderate High Yes High Low
13 Illegal emptying of sewage into SWD detected High Moderate GCC feedback needed Moderate Low

IC. Project Management
14 Periodic oversight and inspection by engineers High Moderate GCC feedback needed High High
15 Contractor milestones approval as per schedule High Moderate GCC feedback needed High High

16
Certification of design mix and material certificate
of contractors High High GCC feedback needed High High

17 Instance of non compliance by contractors High High GCC feedback needed High High
18 Timely completion of projects High High GCC feedback needed High High

Suitability for PBGReadiness for measurement
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Relevance for SWD

Performance Area

Does this indicator 
directly improve SWD 
performance

Ability to measure and 
certify performance 
for the purpose of 
PBG

Does GCC have the 
required information 
systems at present

Ability  of project or 
planned counterpart 
action to improve 
performance

Size of incentive (or 
project inputs) in 
relation to effort 
required for 
improvement

ID Financial
19 Property tax collection Low High Yes Moderate Low
20 Timely audit Low High Yes High High
21 O & M Budget allocation for SWD High High Yes High High
22 O & M budget utilisation for SWD High High Yes Moderate High

II. Outputs (both project level and function level)

23
Coverage of storm water drainage network
(Service Level Benchmark of GoI) High High Yes High High

24 Kms of SWD(new construction) High High Yes High High
25 Kms of SWD rehabilitated High High Yes High High
26 Storage capacity of water bodies High High Yes To check High
27 Community RWH structures rehabilitated High Moderate To assess To check High
28 Energy efficiency of pumping stations Moderate High Yes To check High

III Outcomes
29 Incidence of flooding (SLB) High Moderate No High Low
30 Contamination of SWD with sewage High High To assess Low Low
31 Runoff to rainfall percentage High To assess To assess To assess Low
32 Quality of outfall High High To assess Low Low

Readiness for measurement Suitability for PBG
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SUSTAINABLE OPERATION AND MAINTENANCE IMPROVEMENT PLAN FOR STORM 
WATER DRAINAGE IN THE CHENNAI-KOSASTHALAIYAR BASIN 

 
The project design carefully considered long-term sustainability of the assets created and 
accordingly included for components to ensure sustainability. These are (i) a performance Based 
Incentives system to orient attention and incentivize key activities; (ii) ‘Sustainable operation and 
maintenance plan of SWD’ to be prepared by consultants under the project and implemented by 
GCC and (iii) O & M budget size to be forecast and adopted by GCC prior to completion of 
construction and (iv) training and public awareness raising.  
 
The Sustainable Operation and Maintenance Plan (SOMIP) of SWD to be prepared by ISRC shall 
target the following: 
 

(i) Ensuring the O&M of the assets to be created by the project. Since PBI will be a three year 
program to be completed before the project completion, the SOMIP shall identify issues 
related to sustaining the indicator based performance during the life of the project and list 
actions and timelines. 

(ii) Appropriate O&M budget allocation 
• The SOMIP will forecast likely O & M expenditure for SWD in GCC and the project area 

in particular (considering ongoing construction as well as those proposed under project).  
• GCC would adopt these forecasts and commit to making these allocations in its yearly 

budget. Form in which GCC will adopt these shall be elaborated.   
(iii) Taking inputs from the asset management plan prepared by the PSC. 
(iv) Including institutional, technical, financial, and social requirements for sustainable OM.  

 
The plan shall identify core issues related to sustainability including institutional sustainability 
(such as enhanced autonomy of zonal offices, integrated information systems with SWD); 
operational sustainability (technical issues, technical training requirements etc.); financial 
sustainability (such as enhanced O&M budget allocation, supporting revenue actions by GCC 
such as own source revenue, earmarking of Central Finance Commission devolution, and 
establish maintenance reserve accounts) and social aspects (like beneficiaries awareness raising 
etc.) 
 
The plan shall provide a well defined reporting mechanism with required infrastructure and human 
and ITC resources for zonal offices on storm water drain maintenance activities and flooding 
status. These would include schedule, reporting formats, time line and accountability mechanisms 
for periodic survey of drains to identify maintenance activities required, preparation of physical 
and financial estimates, tendering of works after approval by GCC, progress in key milestones in 
maintenance, completion of de-silting and repair works prior to monsoon, status of flooding/ 
inundation and post monsoon activities. 
 
The plan shall address with clear problem description and solutions for improvements in the 
following areas: 
 
(i) Inputs & Processes – Related to reporting (database, KPI based reporting, periodicity 

&schedule) standard operating procedures (related to de-silting, upkeep and use of 
machinery, removal of solid waste in SWD systems; street sweeping, illegal dumping of 
sewage etc), project management (inspection, contract milestones& achievement, use of 
materials) and financial aspects (tax collection, audit, budget allocation & utilization); 
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(ii) Project and functional level outputs – Like coverage of storm drainage network; storage 
capacity of water bodies, rainwater harvesting systems; construction and rehabilitation of 
storm water drains, energy efficiency of pumping systems etc; 

(iii) Outcomes such as incidence of flooding; contamination of storm water with sewage; 
rainfall runoff ratio, quality of outfall etc. 
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ROADMAP FOR REVENUE ENHANCEMENT MEASURES FOR GREATER CHENNAI 
CORPORATION 

 
1. The objective of is to provide sound basis to enable GCC to design and implement municipal 
revenue reform (including property tax) in the short and medium term. The reform will include 
revenue administration reform (in the short term) and revenue policy reform (in the medium term). 
 
2. Revenue Management System. The preparation of road map shall include the assessment 
and analysis of the revenue management system: 
 
(i) Assessment of major sources of municipal revenues of GCC in terms of:  

i. Land-based sources (taxes and fees);  
ii. Fees and fines; 
iii. Revenue assignments by the state and shared revenues 
iv. Duty on transfer if property (surcharge on stamp duty); 
v. Income from municipal properties;  
vi. Grants; and 
vii. Others if any 

 
(ii) High level Situational Analysis and Strategic Assessment.  

(e) Analyze revenue performance, establishing comparisons with relevant 
benchmarks based on national and international best practices. Performance 
indicators should include cross-sectional and time-series trend analysis to identify 
potential challenges and opportunities for improvement. For each of the revenue 
sources (for example, property tax), the consultant will gather information, as 
available, to create a table of revenue performance indicators that includes 
relevant revenue collected for last five years, of the amount of collected revenue 
as a % of the GDP/GSDP, total government taxes, and total local government 
taxes, among others. Revenue performance statistics should also be calculated 
per revenue source (for example, property tax revenue per capita and per 
household). To develop the revenue performance parameters, relevant data may 
be sourced from other utilities/departments if required;  

(f) Analyze revenue policy and administration reports, provisions in the legislation to 
revise base, basis and periodicity of revision;  

(a) revenue base for each source (for example, land and properties are the 
base for property tax, parking space area is the base for parking fee etc); 

(b) basis of levy; 
(c) periodicity of updating the base and basis for each revenue sources. If not 

updated, then identify the reasons for non-revision of base, basis or 
periodic revisions. [For example, property tax survey to identify unassessed 
and under assessed properties have not been conducted for more than a 
decade. Similarly, base rate for property tax has not been revised since 
1998. Reason for not conducing the survey and not revising the base rate 
needs to be addressed for property tax as well as other sources of 
revenue]; 

(d) while conducting this analysis, focus should be on revenue base coverage 
(what is included and excluded), revenue base assessment, revenue 
liability assessment and tax collection and enforcement per revenue source 
to the extent possible. Also, relevant rations such as coverage, valuation, 
and collection/enforcement rations should be calculated. 
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(g) Identify the relevant national and international best practices with revenue sources 
of urban local bodies and the revenue administration practices and potential for 
adopting the best practices in GCC; 

(h) Identify sources of revenue leakages and suggest potential measures to reduce 
the revenue leakages;  

(i) Explore efficiency in billing, recovery and accounting; 
(j) Explore efficiency in transfer from Government/ other authorities to GCC in case 

of assigned shared revenues;  
(k) Analyze historical collection performance in relation to arrear and current demand; 
(l) Explore areas of seamless integration within GCC departments, and other utilities 

with revenue department of GCC to improve revenue sources and to provide an 
ease of access to services to the citizen;  

(m) Explore the need for IT system to improve the revenue management including the 
application of big data analytics; availability of sufficient skilled human resources 
for revenue mobilization with respect to the norms. If required suggest updating 
the norm based on best practices;  

(n) Evaluate the dispute resolution mechanism for citizens on levies; and 
(o) Develop a Strategic assessment identifying the key challenges and opportunities.  

 
3. Land Value Capture. In addition, an assessment of the existing and possible land value 
capture tools (Besides property tax) shall also be done in GCC area in terms of 

i. Scope and coverage.  
ii. Powers to levy (delegation). 
iii. Revenue sharing arrangements in case of levy being carried out by the local 

development authority / other departments; and potential sources based on review 
of international best practices. 

 
4. Roadmap on Revenue Enhancement. Based on the above a road map with set of 
recommendations for each of the suggested enhancement measures including land value capture 
mechanism shall be prepared. The road map should include: 
 

i. An estimate of potential value in absolute terms. 
ii. Assessment of efficiency in levy. 
iii. Adequacy to meet the investment and maintenance obligations. 
iv. Identify the sustainability level with which the proposed change can be managed;  
v. legal feasibility and 
vi. For each revenue source, both existing and new sources, prepare an strategic 

implementation plan along with time line. Such action plan should include: 
 
 Revenue/tax base coverage:  

a) For each revenue source, review and evaluate relevant data 
management system and procedures, including tax declaration forms 
and procedures, third-party information form and procedures, any other 
applicate forms/documents.  

b) Review and evaluate relevant data management “business processes” to 
identify options to streamline operational procedures to collect, record, 
verify and analyse the data and the flow of documents in a timely, efficient 
and transparent manner.  

c) Propose improvement to data management system and procedure to 
ensure comprehensive base coverage. This should enable to significantly 
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improve collection and more accurate revenue forecasting. 
d) Document and disseminate such improved revenue data management 

system into a revenue data management manual for training and 
operational purposes. Organize relevant training program for data 
collectors and data managers. 
 

Revenue Assessment/Valuation:  
e) For each revenue source, review and evaluate the revenue 

assessment/valuation system and procedures, including the 
appropriateness in valuation approaches choses, the sources of 
available market information, the institutional framework, and human 
resources capacity. 

f) Review and evaluate “business processes” for each revenue source to 
proposed streamlining of the operational procedure to collect, record, 
verify and analyse market information in a timely and efficient manner.  

g) Design operational manuals to be used to estimate base value for 
relevant revenue source. These manuals can be used to guide and 
monitor revenue assessment/valuation and training for revenue officers.  

h) Design and conduct valuation of revenue source and/or revaluation 
strategy. 
 

Revenue/tax Liability Assessment and Revenue/Tax Billing  
i) Review and evaluate, where applicable, the tax liability assessment 

system and procedures, including the effectiveness of tax liability 
assessment methods chose (such as self-declaration, self-valuation, or 
self-assessment) and the institutional and human resource capacity. 

j) Review and evaluate the revenue billing system and procedures, the 
appropriateness of methods chosen.  

k) Design the appropriate revenue/tax liability assessment and billing 
manuals.  

Revenue Collection and Enforcement 
l) For each revenue source, review and evaluate the collection and 

payment methods and procedures (for example, due dates, installment 
options, payment locations, notices and receipts), the efficiency and 
effectiveness of the methods chosen, and the institutional human 
resource capacity.  

m) Review the available incentive and discount provided for timely and 
complete payment. Also review available enforcement measures 
(sanctions, penalties). Evaluate their effectiveness and appropriateness 
and explore options for enhancing improve taxpayer compliance 
initiatives and enforcement measures.   

n) Review and rationalize enforcement measures against noncompliance in 
consultation with the legal system/law enforcement to ensure justice and 
transparency.  

o) Develop recommendations for streamlining operational procedure for 
revenue collection and enforcement in a timely, efficient and transparent 
manner.  

p) Design operational manuals for revenue collection and compliance 
management (enforcement). These manuals can be used to guide, 
monitor, and train responsible staff in implementing the procedures. 
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Taxpayer Service, Appeals and Dispute Resolution 

 
q) dispute resolution mechanism for streamlining the operational 

procedures for providing resolution on timely, efficient and transparent 
manner. 

Revenue Administration System/Information Technology  
r) Design and implementation of database/IT System for revenue 

management including application of big data analytics.  
s) Procedure on seamless interlinkages between IT system within GCC as 

well as linkages of GCC’s IT system with other external agencies. 
Objective is to enhance data/information for revenue management as 
well as provide better municipal services.  

 
5. Based on the assessment and analysis the road map shall also identify the areas where the 
legal frame work of GCC needs an amendment to have an enabling provision for revenue 
enhancement measures. 
 
6. The recommendations should be categorized in terms of Short and Medium Term with the short 
term addressing basic revenue management measures which are legally feasible in revenue 
administration areas and the medium term recommendations should be those that involve 
legislative amendments in revenue policy areas or major systemic improvement. The 
recommendations should include the resources and the cost estimate to implement the roadmap. 
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GENDER EQUALITY AND SOCIAL EXCLUSION(GESI) ACTION PLAN MONITORING FORMAT 
 

Date Prepared: 
 

Project Title: 
Country: 
Project No.: 
Loan No.: 
Grant No: 
Type of Project: 
Approval and Time line/Duration of the Project: Gender Category: 
Mission Leader: 
Name of Gender Specialist/ Gender Focal Point: Quarter Covered by Update: 
Project Impact: Project Outcome: 

 

Activities, Indicators, 
Baseline, Targets, Time 

Frame and Responsibility 

Progress to Date 

Issues and Challenges 
(Please include reasons 
why an activity was not 
fully implemented, or if 

targets fall short, or 
reasons for delay, etc.) 

Progress for the Quarter 
(This should include 

information on progress for the 
current quarter-- qualitative and 

quantitative updates (sex 
disaggregated data)) 

Cumulative Progress 
(This should include information on 

progress (qualitative and 
quantitative updates including sex 
disaggregated data) from the start 
of the implementation of the GESI 

AP to the previous 
quarter’s progress report.) 

 
Output 1. Climate-resilient urban flood protection infrastructure improved in the Chennai-Kosasthalaiyar River Basin  
Activity1.1                                                   
Enhance community safety in 
storm water drain design and 
construction 

   

Indicator/Target 1. Community 
safety featurea integrated in 
storm water drain (SWD) design 
and construction. 
Baseline: Not Applicable 
Time Frame: Year 1 onwards 
Responsibility: PMU/PIU 
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Activity 1.2  Rehabilitate 
existing flood relief camps. 

   

Indicator/Target 2.    Four 
GCC relief camps (one in each 
project zone) rehabilitated to be 
gender-responsive and socially 
inclusive campsb 

   Baseline: Not applicable 
Time Frame: Year 1 onwards 
Responsibility: PMU/PIU 

supported by PSC and 
ISRC 

   

Indicator/Target 3. Physical 
distancing arrangementsc and 
WASH facilities available at four 
rehabilitated GCC relief camps. 
Baseline: Not applicable 
Time Frame: Year 1 onwards 
Responsibility: PMU/PIU 

supported by PSC and ISRC 

   

Activity 1.3 Incorporate Elderly, 
Women, Children, and persons 
with Disability (EWCD)-friendly 
features in Kadapakkam lake 
complexd 

   

 Indicator/Target 4. EWCD- 
friendly features incorporated in 
the Kadapakkam Lake complex 
(GEF-funded). 

Baseline: Not applicable 
Time Frame: Year 1 onwards 

(GEF) 
  Responsibility: PMU/PIU, 

ISRC, GEF-funded consultants 

   

Output 2. Urban flood preparedness of the GCC and project communities enhanced 
Activity 2.1       Develop 
capacities of community 
members on green 
infrastructure investments and 
rain water harvesting. 
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Indicator/Target 5.      By 2025, 
At least 200 persons (including at 
least 50% women) among project 
community trained and reported 
increased knowledge on 
importance, features, examples, 
and maintenance of green 
infrastructure schemes including 
rainwater harvesting (2021 
baseline: not applicable) 

Baseline: Not applicable 
Time Frame: Year 1-4 
Responsibility: ISRC, PMU, 

PIU 

   

Activity 2.2           Create 
awareness among community 
members (specifically targeting 
women) on flood risks, impacts, 
and vulnerability. 

   

Indicator/Target 6.    By 2025, 
at least 200 persons (including 
at least 50% women) reported 
increased knowledge on flood 
risks, impacts, links between 
flooding, solid waste 
management, sewerage service 
house connections, and the 
protection of waterbodies 
through six awareness 
workshops conducted in the 
Project area  
Baseline: Not applicable 
Time Frame: Year 1-3 
Responsibility: ISRC Gender 

Consultant in oversight of 
PMU and relevant PIU 
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Indicator/Target 7. Audience 
segmented behavior change 
communication (BCC) 
campaigns conducted targeting 
200 people in slums in project 
area (including at least 50%  
women) on flood risks and 
impacts, measures to address 
vulnerabilities of women, 
children, the elderly and people 
with disabilities. 
Baseline: Not applicable 
Time Frame: Year 1-3 
Responsibility: ISRC Gender 

Consultant in oversight of 
PMU and relevant PIU 

   

Activity 2.3 Strengthen 
institutional capacity of GCC, 
PMU, PIU, and project 
consultants.  

   

Indicator/Target 8.     By 2025, 
at least 50% of GCC technical 
staff (SWD Department) in the 
project area, including 80% of 
women technical staff, reported  
increased knowledge on 
planning and design of storm 
water drainage systems, solid 
waste and flood risks  

Baseline: 0 
Time Frame: Year 1-4 
Responsibility: PMU/PIU 

supported by ISRC 

   

Indicator/Target 9.   At least 
90% of GCC, PMU, PIU, project 
consultants, including 80% of 
women staff, reported 
increased knowledge of gender 
mainstreaming and social 
inclusion and gender-
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responsive and socially 
inclusive flood management. 

  Baseline: Not applicable 
  Time Frame: Year 1-4 
  Responsibility: PMU/PIU 
supported by ISRC 
Activity 2.4           Build 
resilience of flood affected low-
income communities, especially 
women. 

   

Indicator/Target 10. Extent and 
nature of flood induced 
livelihood loss to women and 
men in three pilot slums in 
project area mapped and 
training needs assessment 
conducted. 
Baseline:  Not applicable 
Time Frame: Year 1 onwards 
Responsibility: PMU/PIU 

supported by ISRC 

   

Indicator/Target 11. Fifty 
vulnerable slum dwellers 
(including at least 50% women) 
trained to increase 
employability or alternative 
livelihoods. 
Baseline: Not applicable 
Time Frame: Year 1 onwards 
Responsibility: PMU/PIU 

supported by ISRC 

   

Indicator/Target 12. Eight 
committees of women self -
help-group (SHG) federations (2 
in each zone) and one 
committee of transgenders 
trained to work in rescue, relief 
and rehabilitation. 
Baseline: Not applicable 
Time Frame: Year 1 onwards 
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Responsibility: PMU/PIU 
supported by ISRC 

Activity 2.5 Enhance 
knowledge on nature-based 
urban flood risk management 
through workshops and 
trainings 

   

Indicator/Target 13. At least 50 
participants from Indian cities 
(including at least 40% women) 
reported increased knowledge 
on nature-based urban flood 
risk management through 
workshops and trainings (GEF-
funded) 
Baseline: 0 
Time Frame: Year 1-4 (GEF)  
Responsibility: PMU/PIU, 

ISRC, and GEF-funded 
consultants  

   

Activity 2.6 Enhance 
knowledge of GCC and 
Government of Tamil Nadu on 
integrated sustainable urban 
development through global 
and national dialogues 

   

Indicator/ Target 14. At least 
10 officers of GCC and 
Government of Tamil Nadu 
(including at least 40% women) 
reported increased knowledge 
on integrated sustainable urban 
development through global 
and national dialogues (GEF-
funded)  
Baseline: 0 
Time Frame: Year 1-4 (GEF)  
Responsibility: PMU/PIU, 

ISRC, and GEF-funded 
consultants 
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Output 3. Measures for sustaining operation and maintenance of storm water drainage systems established in the GCC 
 

Activity 3.1                   Prepare 
an inclusive O&M plan and 
manual. 

   

Indicator/Target 15.   By 2025, 
a gender-responsive and 
socially inclusive sustainable, 
operation and maintenance 
improvement plane prepared 
and adopted.  
Baseline: Not applicable 
Time Frame: Year 1 onwards 
Responsibility: PMU/PIU, PSC, 

Contractors     

   

Activity 3.2  Strengthen staff 
performance on operation and 
management of urban drainage 
systems, solid waste and flood 
risks 

   

Indicator/Target 16. By 2025, 
at least 50% of GCC technical 
staff (SWD Department) in the 
project area, including 80% of 
women technical staff, trained 
and reported increased 
knowledge on sustainable 
operation and management of 
urban drainage systems, solid 
waste and flood risks  
Baseline:0  
Time Frame: Year 1 onwards 
Responsibility: PMU/PIU, PSC, 

ISRC 

   

Activity 3.3               Train drain 
de-silting and conservancy 
workers, including women, in 
cleaning and maintaining storm 
water drains 
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Indicator/Target 17.    By 2025, 
100 de-silting workers and 
conservancy workers (including 
at least 50 women workers) 
reported increased knowledge 
and skills of cleaning and 
maintaining storm water drainage 
systems. 

Baseline:0 
Time Frame: Year 1 onwards 
Responsibility: PMU/PIU, PSC, 

Contractors, ISRC 

   

a   Community safety features include covered storm water drains to prevent accidents, barricading arrangements at all construction sites, chain link fencing along open drain sections, 
immediate restoration of interruption to street lighting system due to construction activities, helpline numbers for women, etc. 

b   A gender-responsive and socially inclusive relief camp will have the following features: (i) at least one female worker or caretaker with supplies of sanitary napkins, soap, a basic first 
aid kit with medicines; (ii) safe spaces (affording privacy and security) for women, especially nursing mothers and adolescent girls; (iii) well-lit and clean toilets for men and women, 
with barrier-free access for people with disabilities and older persons; water, hooks, ledges and shelves in the toilet; (iv) provisions for washing and disposal of menstrual products; 
(v) regular (daily) visits by female student volunteers and awareness generation on mechanism to address women’s vulnerability to violence and trafficking; (vi) regular interaction 
between volunteers and people with disabilities within the relief camp; and (vii) helpline numbers displayed on walls. 

c   Physical distancing measures include: (i) ground markings with spacing of 2.5 feet for queues to collect food, essentials, medical supplies and fetching water within the camp; (ii) 
demarcated  visiting areas for officials/any other visitors to the camp; and (iii) display of notices on the importance of physical distancing and other safety measures.   

d EWCD-friendly features include safety rails, signages, child, elderly and persons with disability compatible toilet facilities, separate toilet facilities for women and men, accessible 
pathways, side benches, drinking water facilities, rain shelters, illumination along pathways, display of emergency contact numbers etc.  

e  The O&M manual will include a community awareness and information dissemination component, including women’s participation in O&M of drains. 
 

1. Comments/ Remarks: 

 
Accomplished by:    
Date Accomplished:    
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COMMUNITY AWARENESS AND PARTICPATION PLAN (CAPP) 
 
 

Project 
Cycle 

 
Target Group CAPP Activity and 

Tool/s 

Consultation 
and 

Participation 
Target 

 

Indicators 
 

Means of 
Verification Responsibility Time 

Frame 
GESI 

indicator 
number 

Planning 
and 
subproject 
identificati
on stage 

GCC officials 
including  
representatives 
from central and 
south zones, 
officials from other 
GOTN departments 
like water resource 
department, 
CMDA, Revenue 
Department, PWD, 
elected 
representatives   

Meetings – all 
proposed project 
features and scope 
including water body 
restoration through 
nature-based 
solutions (NbS) and 
elderly, women, 
children, and persons 
with disabilities 
(EWCD)-friendly 
features a 

Consultations 
on: project 
scope and 
design issues; 
integrating 
learnings from 
other multilateral 
projects that 
were/are 
implemented 
 

Project scope 
defined  

1. Feedback 
notes and 
minutes 
documented 
and shared  
2. 
Consolidated 
2/3 pager 
note on 
lessons 
learned and 
agreed 
decisions 
 

PMU/PIU 
supported by 
PSC, ISRC and 
GEF grant 
consultants 

Year 1 GESI # (i) 
and (iv) 

Beneficiaries 
including women, 
poor and 
vulnerable groups; 
elected 
representatives 
from the ground 
level; community 
groups; NGOs; 
women groups, 
farmer community 
and other lake 
water user 
communities 

Meetings/ 
consultations – all 
proposed project 
features and scope 
including water body 
restoration through 
nature-based 
solutions (NbS) and 
EWCD friendly 
features  
 
Dedicated 
consultations with 
farmer community 
and the community 
around Kadapakkam 
Lake on benefits of 
capacity 

Consultations on  
project scope 
and design 
issues; 
integrating 
learnings from 
other multilateral 
projects that 
were/are 
implemented, 
local issues and 
contextual 
requirement 
integrated in 
planning and 
initial design 

Project scope 
consolidated 

1. Feedback 
notes and 
minutes 
documented 
and shared  
2. Notes and 
minutes 
documented 
and shared  

PMU/PIU 
supported by 
PSC and ISRC 
and GEF grant 
consultants  

Year 1 GESI# (i) 
and (iv) 
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Project 
Cycle 

 
Target Group CAPP Activity and 

Tool/s 

Consultation 
and 

Participation 
Target 

 

Indicators 
 

Means of 
Verification Responsibility Time 

Frame 
GESI 

indicator 
number 

augmentation and  
EWCD-friendly 
featuresb 

Project 
beneficiaries and 
stakeholders 
including women 

Multiple social media 
platforms (e.g. 
Facebook, Instagram, 
YouTube etc.) with 
direct link to the GCC 
websitec 
 

Awareness 
about the project 
features through 
social media 

Multiple social media 
platforms 

PMU/PIU 
supported by 
ISRC  

Year 1- 4 GESI# (i) 
and (iv) 

Detailed 
design 
stage  
 

Community 
members and 
beneficiaries 
including women 
poor and 
vulnerable groups, 
elected 
representatives, 
farmers and 
community groups 
around 
Kadapakkam Lake 

BCC campaigns 
conducted especially 
in slums with multiple 
groups including 
youth groups, school 
children, health 
workers, women 
groups, vulnerable 
groups  
 
Dedicated 
consultations with 
farmer community 
and the community 
around Kadapakkam 
lake on benefits of 
capacity 
augmentation of 
Kadapakkam Lake 

Awareness and 
BCC campaigns 
on project 
benefits and 
costs, gender 
and social 
inclusion issues, 
women’s 
empowerment 
including health 
and domestic 
violence issues, 
women and the 
community’s 
responsibilities 
related to water 
conservation, 
linkages 
between proper 
SWM drainage 
and flooding, 

1.  
Number of 
meetings, 
consultations, 
FGDs 
  
 
 

Consultation 
reports in 
project 
documents, 
GESI status 
updates 
 

PMU/PIU 
supported by 
ISRC 

Year 1-3  GESI# 
(vii) 
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Project 
Cycle 

 
Target Group CAPP Activity and 

Tool/s 

Consultation 
and 

Participation 
Target 

 

Indicators 
 

Means of 
Verification Responsibility Time 

Frame 
GESI 

indicator 
number 

disaster 
resilience and 
protection, and 
discussion on 
water body 
restoration 
through NbS 
and EWCD-
friendly features. 

Customized T-shirts 
with BCC slogans 
and project logo 

Women and 
vulnerable 
groups/ young 
people in slums 
and project staff 
(PMU/PIU/ 
ground workers 
and consultants) 

1.The activity 
will be 
continued for 
at least 3 
years. 
 
2. At least 
1500 T-shirts 
(500 T-
shirts*3 
years=1500 
T-shirts) 
distributed 
and used by 
the target 
group  

Project 
reports like 
MPR/QPR 
 

PMU/PIU 
supported by 
PSC, ISRC 

Year 1-3 GESI# 
(vii) 

Implement
ation 
stage  
 

PMU/PIU 
functionaries; 
project contractors; 
consultants; 
beneficiaries. 

1. 
Workshops/trainings 
 
2. Signboards 
 
3. Wall painting with 
BCC messages at 
relief camps  
.  

1. 
Workshops/traini
ngs conducted 
for  contractors, 
GCC staff, 
consultants to 
sensitize them 
on community 
safety features 

1. 
Workshops/tr
ainings 
conducted 
 
2. Number of 
signboards 
installed 
 

Project 
reports like 
MPR/QPR, 
GESI status 
update, 
TPRM 
briefing 
sheets 
 

PMU/PIU 
supported by 
ISRC, GEF 
grant 
consultants 
and, project 
contractors 

Year 1-4 
 
 
 

GESI# 
(viii) 
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Project 
Cycle 

 
Target Group CAPP Activity and 

Tool/s 

Consultation 
and 

Participation 
Target 

 

Indicators 
 

Means of 
Verification Responsibility Time 

Frame 
GESI 

indicator 
number 

with EWCD-
friendly support 
in  planning and 
design of storm 
water drainage 
systems, solid 
waste, and flood 
risks, including 
safety measures 
to be adopted 
during 
construction,  
water body 
restoration 
through NbS.d 

            
2. Helpline 
numbers for 
women 
displayed on 
signboards 
along storm 
water drains 
 
3. The walls of 
the relief camps 
painted with 
BCC messages 
on gender 
issues, do’s and 
don’ts during 
flood 

3. Walls 
painted with 
BCC 
messages at 
relief camps 
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Project 
Cycle 

 
Target Group CAPP Activity and 

Tool/s 

Consultation 
and 

Participation 
Target 

 

Indicators 
 

Means of 
Verification Responsibility Time 

Frame 
GESI 

indicator 
number 

Community 
members including 
women, poor and 
other vulnerable 
groups   

Training Training 
conducted to 
develop 
capacities of 
community 
members on 
importance, 
features, 
examples, and 
maintenance of 
green 
infrastructure 
schemes and 
rain water 
harvesting 
 

At least 200 
persons 
including at 
least 50% 
women 
trained 
 

GESI status 
updates, 
project 
reports like 
MPR/QPR, 
and TPRM 
briefing 
sheets 
 

PMU and PIU 
supported by 
ISRC 
 

Year 1- 4 GESI # (v)  

Farmers and 
community groups 
around 
Kadapakkam Lake 

Consultations Dedicated 
consultations 
with farmer 
community and 
the community 
around 
Kadapakkam 
Lake on benefits 
of capacity 
augmentation of 
Kadapakkam 
lake 

Number of 
consultations 

Project 
reports like 
MPR/QPR, 

PMU and  PIU 
supported by 
GEF 
consultants 

Year 3-4  
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Project 
Cycle 

 
Target Group CAPP Activity and 

Tool/s 

Consultation 
and 

Participation 
Target 

 

Indicators 
 

Means of 
Verification Responsibility Time 

Frame 
GESI 

indicator 
number 

GCC technical staff 
in the project area; 
community 
members including 
women, poor and 
other vulnerable 
groups  

Workshop Awareness on 
flood risks, 
impacts, links 
between 
flooding, solid 
waste 
management, 
sewerage house 
service 
connections, 
and the 
protection of 
water bodies 
 

6 awareness 
workshops 
with total of 
200 people 
and 50% 
participation 
of women 

  Year 1- 3 GESI # 
(vi) 

Staff of GCC, PSC, 
PMU, PIU, and 
consultants  

Training workshop Develop 
capacities of 
project technical 
staff including 
women staff 

At least 90% 
of  staff, 
including 
80% of 
women staff, 
reported 
increased 
knowledge of 
gender 
mainstreamin
g and social 
inclusion and 
gender-
responsive 
and socially 
inclusive 
flood 
management 

MPR/QPR/ 
GESI status 
updates 

PMU/PIU 
supported by 
ISRC 
 

Year 1-4 GESI # 
(ix) 
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Project 
Cycle 

 
Target Group CAPP Activity and 

Tool/s 

Consultation 
and 

Participation 
Target 

 

Indicators 
 

Means of 
Verification Responsibility Time 

Frame 
GESI 

indicator 
number 

Women groups; 
SHGs; youth 
groups; 
transgenders; and 
other vulnerable 
people 

Training Community 
training on 
rescue, relief 
and 
rehabilitation for 
women SHGs 
and committee 
of transgenders  

1. Eight 
SHGs and 
one 
committee of 
transgender 
trained in 
rescue, relief 
and 
rehabilitation. 
 
2. Issuance 
of ID cards to 
the SHG 
/volunteer 
teams 

GESI status 
updates, 
project 
reports like 
MPR/QPR, 
TPRM 
briefing 
sheets 

PMU/PIU 
supported by 
ISRC 
 

Year 1 
onwards 

GESI  # 
(xii) 

Project 
beneficiaries and 
project 
stakeholders 
including women 

Leaflet  Leaflet covering 
Kadapakkam 
Lake restoration 
through NbS 
and other 
project features 
including flood 
protection 

200 hardcopy 
leaflets for 
circulation  

Soft copy of 
the document 

PMU/PIU 
supported by 
ISRC 
 

Year 3-4  

Project 
beneficiaries and 
project 
stakeholders 
including women 

Audio-visual 
production 
 

Audio-visual 
production 
covering all key 
initiatives of the 
project, 
including gender 
mainstreaming 
activities, and 
flood protection 
and initiatives 
around 

3 short videos  PMU/PIU 
supported by 
ISRC 
and relevant 
consultants 
(professionals) 

Year 1-4 
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Project 
Cycle 

 
Target Group CAPP Activity and 

Tool/s 

Consultation 
and 

Participation 
Target 

 

Indicators 
 

Means of 
Verification Responsibility Time 

Frame 
GESI 

indicator 
number 

Kadapakkam 
Lake with 
commentary on 
lessons learned 
and before and 
after conditions 
documented. 
The production/s 
to be shared 
with NULP and 
other knowledge 
platforms of 
NIUA. 

Radio programs- 
panel discussions 
(including high level 
officials, 
representatives of 
community-based 
organizations and 
technical staff of the 
project) on the project 
and its benefits, 
including benefits to 
women and 
vulnerable groups; as 
well as project 
initiatives featuring 
NbS 

 
 
 

One radio program each year 
(for three years) 

PMU/PIU 
supported by 
ISRC 
 

Year 1- 4  

Post-
project 
implement
ation  
 

Beneficiary 
households, 
communities and 
institutions  
 

Multiple benefit 
monitoring tools 
including personal 
interviews/FGDs 

On all key 
components-
achievements-
gaps 

Feedback notes of the 
meetings, project PPMS.  
 

PMU/PIU 
supported by 
PSC 
 

Year 4  
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Project 
Cycle 

 
Target Group CAPP Activity and 

Tool/s 

Consultation 
and 

Participation 
Target 

 

Indicators 
 

Means of 
Verification Responsibility Time 

Frame 
GESI 

indicator 
number 

In all meetings and other events, physical participation to be restricted / minimized and virtual participation encouraged. All activities to be 
conducted maintaining health and safety protocols for Covid-19.    
Media reports creating positive feedbacks about the project to be covered under stakeholder communication strategy.  

 

a EWCD-friendly features include safety rails, signages, child, elderly and persons with disability compatible toilet facilities, separate toilet facilities for women 
and men, accessible pathways, side benches, drinking water facilities, rain shelters, illumination along pathways, display of emergency contact numbers etc. 
b Consultations will be conducted with farmer community and the community around Kadapakkam Lake on the proposed technical design, scope of work, 
benefits of capacity augmentation (from 1.1 million cubic meter to 2.2 million cubic meter), schedule of work and EWCD components as proposed for 
Kadapakkam lake water body restoration through NbS.  
c The website will be developed/updated as part of the communication strategy for the project.  
d Training of project staff and contractors will ensure that uniform messages related to the project are conveyed to the community by them during formal and 
informal interactions.  
BCC= behavior change communication; CMDA= Chennai metropolitan development authority; CSO = civil society organization; EWCD = elderly, women, 
children, and persons with disabilities; FGD= focus group discussion; GESI=gender equality and social inclusion; GCC= Greater Chennai Corporation; 
GOTN= Government of Tamil Nadu; IEC= information education communication; ISRC= Institutional Strengthening and Reform Consultant; NbS= nature-
based solutions; NIUA= national institute of urban affairs; NULP= national urban learning platform; PIU= project implementation unit; PMU= project 
management unit; PSC= project support consultants; PWD= public works department; MPR= monthly progress report; QPR= quarterly progress report; 
SHG= self-help group; TPRM= tripartite review meeting; SWM= solid waste management. 
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