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1 Project Overview 

1.1 Project Overview 

The Results-based Guangxi Modern TVET Development Demonstration Program will 

strengthen the capacity of education departments of regional, municipal and county in the 

Guangxi Zhuang Autonomous Region (GZAR) to provide guidance and supervision for 

vocational education institutions and manage projects.  

The program will support various building, procurement of advanced practice and 

training equipment, and training of teaching staff of vocational education institutions 

(schools) in Guangxi province. It will also support government capacity-building efforts to 

achieve effective management of TVET system; improve the standards and quality of 

vocational and technical education, strengthen cooperation between schools and 

enterprises, and establish partnerships with ASEAN region institutions to promote regional 

cooperation. The project will have the following four outputs: 

Output 1: improve the relevance of the vocational education industry. Explore a new 

mode of school-enterprise cooperation in which enterprise participate in lesson, training 

materials and method developing, evaluation process, promote the upgrading of 

professional construction and support the construction demonstration characteristic 

specialty and training base by school-enterprise cooperation. 

Output 2: improve the quality of vocational education. Strengthen the internal quality 

assurance in vocational college, teaching diagnosis and improving work system, improve 

vocational college, especially the teaching environment in secondary vocational schools, 

and strive to meet the national construction standards. Further improve the capacity of the 

faculty, establish a “double-qualified” teacher certification and incentive system, increase 

the proportion of “double-qualified” teacher with teacher certification and vocational 

qualification certification. 

Output 3: improve inclusivity of vocational education. expand access for poor 

students to capacity-building subsidy such as counseling, career guidance and 

employment service, so that they can successfully find jobs or start their own businesses 

after completing their studies. support the building of national cultural heritage and 
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innovation bases and promote the inheritance and innovation of national culture. 

Output 4: strengthen the role of vocational education in regional economic 

development. strengthen the transfer of technology and knowledge between Guangxi and 

ASEAN countries, promote long-term cooperation between vocational schools in Guangxi 

and ASEAN countries, increase the number of two-way exchanges, and expand the 

number of ASEAN students who have obtained vocational education certificates in 

Guangxi. 

1.2 Overview of Subprojects and Involuntary Resettlement 

Impacts 

According to the involuntary resettlement impact screening list and subproject content 

list provided by each subproject school, there are a total of 73 1subproject schools, 

including 22 colleges and 51 secondary vocational schools. The 73 schools are mainly 

used to build and improve teaching buildings, training buildings and administration 

buildings in the campus, and improve infrastructure equipment and information 

construction as well as teachers. Among these 73 schools there are 63 schools are built 

on the reserved land in original campus, which are not involved with LA and HD, so these 

63 schools are belonging to category C; while the rest 10 2schools are involved with LA 

and HD belonging to category B, and the DDR has been prepared and submitted to ADB 

during the fourth monitoring report. The detailed resettlement situation of 73 sub-project 

schools is shown in Table 1-1. 

 
1 The total number of schools are changed from 74 to 73, Nanning Sports School quit from the project. 
2 9 schools have completed the LA and HD work from 2014 to 2018. In December 2020, the 
independent resettlement consultant conducted a field investigation and collected the data. The DDR 
has been prepared in accordance with ADB’s security policy requirements, details seen in Appendix 2 of 
the fourth external RP monitoring report. 
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Table 1-1 Guangxi Modern TVET Development Demonstration Program (college) Resettlement Impact and Category—Screening Table 

No. 
Name of 

School 
Location Proposed Project Content 

Investment 

amount ten 

thousand/CNY

（ADB/local 

supporting 

funds） 

Project 

Impact 

Category  

LA and HD Situation 
Implementation 

Status 

1 

Guilin University 

of Aerospace 

Technology 

Guilin City 

1. The main content of the project is a 

teaching facility construction project 

named "college students physical 

education teaching center", in addition to 

the construction installation project, 

equipment purchases and supporting 

municipal facilities. The main body adopts 

frame structure, and the building has two 

floors. The construction area is about 

18,000m2. 

2. The main content of construction 

including a teaching facility construction 

named "Bagui cuisine culture experience 

center" and renovation of the original 

training center (Hotel Training Center). 

3. The content of the Talent Project Plan 

including introduction of high-level talents, 

teacher training and promotion. 

4. The contents of the International 

133.88 million yuan Category C 

The construction contents are in the 

original campus, the acquired land is 

reserved for the school, and there is no 

LA and HD impact. 

Started 

As described in 

the No.1 

Monitoring 

Report. 
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Cooperation Projects including consulting 

fee and certification fee, OLF training fee, 

teaching fee and construction of ASEAN 

tourism vocational service platform. 

2 

Guangxi 

Vocational 

College of 

Industrial 

Nanning 

City  

The totally building covering an area of 

14100m2 and construction area is 

51025m2 (including 29584m2 construction 

area of the intelligent manufacturing 

training base of Guangxi Vocational 

College of Industrial) 

114.79 million yuan 

(ADB and KFW 

Loan for 20 million 

yuan/supporting 

funds for 94.79 

million yuan) 

Category C 

According to the investigation, the land 

of original campus was state-owned 

unused land and allocated to the 

government of Wuming county, GZAR 

on January 8, 2003. Since the 

government has not yet developed 

and utilized the land, the surrounding 

farmers have reclaimed and cultivated 

during this period. In 2012, the 

government of Wuming county has 

made green crop compensation to the 

farmers who cultivated the land. After 

completing the green crop 

compensation, the land has been 

allocated to Guangxi Vocational 

College of Industrial. There are no 

remaining problems. 

Started 

As described in 

the No.1 

Monitoring 

Report. 
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3 

Guangxi 

Vocational 

College of 

Construction 

Nanning 

City 

Totally construction is 34780 m2 (including 

office building for 10837.1m2, basement 

for 3667.9m2, information center for 

2127.9m2, library for 18147.1m2), covering 

an area of 5218.8m2. The building is 

frame-shear wall structure. The 

construction content includes building, 

structure, water supply, electric, heating, 

air condition, fire control and environment 

protection. 

147.06 million yuan  Category C 

According to the investigation, the 

construction is in the original campus, 

the acquired land is reserved for the 

school, and there is no LA and HD 

impact. According to the investigation, 

there is no remaining problems. 

Started 

As described in 

the No.1 

Monitoring 

Report. 

4 

Guangxi College 

for Preschool 

Education 

Nanning 

Educationa

l Zone 

The construction for Phrase I covers an 

area of 477102.39m2 (about 715.65 mu). 

427028.8m2 (about 640.54 mu) for net 

area. 

The construction content includes 

teaching and training building (public 

teaching room, teaching and training room 

and office room), library, indoor gym, 

office room, assembly hall and students 

activity room, student dormitory, dormitory 

for single staff, canteen, office supporting 

room and attachment room and so on. As 

well as the supporting infrastructure such 

as intelligent system, playground, water 

supply, electric supply, front gate, wall, 

Total investment is 

1733.21 million yuan 

(ADB loan 144 

million yuan/ 

supporting funds for 

1589.21 million 

yuan) 

Category B 

The construction has been started 

(described in the first phase monitoring 

report). In the preliminary 

investigation, the land occupied by the 

school is state-owned land, and the 

allocation procedures of state-owned 

land have been completed. At present, 

the land use certificate is being 

processed, and there is no impact of 

land acquisition and demolition. In this 

phase of monitoring (phase 3), it is 

found that the Nanning education park 

where the sub project school is located 

involves resettlement, and the 

resettlement work has been completed 

from 2015 to 2018, without any 

Started 

As described in 

the No.1 

Monitoring 

Report. 

The impact of the 

project is 

adjusted from the 

original category 

C to category B 

in No. 4 

monitoring 

report. Due 

diligence has 

been prepared. 

The details are 
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road, greening and viewing, water and 

square. 

historical problems. The project covers 

a total area of 876.38 mu (net land of 

640.55 mu). Therefore, the impact of 

the project is adjusted from category C 

to category B. Due diligence has been 

carried out according to the security 

policy requirements of ADB, the 

detailed due diligence report is shown 

in Appendix.  

shown in No.4 

Monitoring 

Report. 

5 
Wuzhou 

University 

Wuzhou 

City 

1. Civil of the comprehensive 

experimental building (technical building). 

2. Reeducation and training center 

3. Comprehensive practical training 

platform for economic and management 

vocational education. 

4. Intelligent control and manufacturing 

integrated training platform 

5. Comprehensive training room for 

teacher’s educational ability 

6. Intelligent renovation of library. 

7. Construction of teaching staff 

105.5 million yuan Category C 

According to the investigation, the 

construction contents are in the 

original campus, the acquired land is 

reserved for the school, and there is no 

LA and HD impact. 

Started 

As described in 

the No.1 

Monitoring 

Report. 

6 

Guangxi  

Eco-engineering 

Vocational and 

Technical 

College 

Liuzhou 

city 

Construction of No.3 and No.4 student 

dormitory, a cooking practice building, and 

a library, a total of 45313.14m2. 

Total investment is 

176.63million yuan 
Category C 

According to the investigation, the 

construction contents are in the 

original campus, the acquired land is 

reserved for the school, and there is no 

LA and HD impact. 

Started 

As described in 

the No.1 

Monitoring 

Report. 
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7 

Guangxi 

Finance 

Vocational and 

Technical 

School 

Nanning 

City 

28116.91 ㎡ of the construction of 

library,  including 24500.72 ㎡  above 

ground and 3616.2 ㎡ underground. 

Total estimated 

investment of the 

project is 97.61 

million. The loan is 

60 million yuan, with 

supporting facilities 

of 37.61 million 

yuan. 

Category C 

According to the investigation, the 

construction contents are in the 

original campus, the acquired land is 

reserved for the school, and there is no 

LA and HD impact and no remaining 

problems. 

Started 

As described in 

the No.1 

Monitoring 

Report. 

8 

Liuzhou city 

Luzhai 

vocational 

education center 

Luzhai 

county 

The project covers an area of 2133.40 

square meters, with a total construction 

area of 15128.01 square meters, including 

an above-ground construction area of 

11148.09 square meters. There are six 

floors above the ground, one floor 

underground. The basement is 4.5 meters 

high and the first floor is 4.2 meters high, 

the height of the two to six layers is 3.9 

meters, and the total height is 23.85 

meters. The basement is mainly equipped 

with motor vehicle parking space, fire pool, 

water pump room, generator room and 

power distribution room; The first to fifth 

floors are mainly equipped with training 

rooms, preparation rooms, toilets, guard 

rooms, boiling water rooms, lecture halls 

and reading rooms. There are offices, 

A total investment 

of 37.89 million 

yuan（20 million 

yuan from 

ADB/supporting 

funds of 14.89 

million yuan） 

Category C 

According to the investigation, the 

construction is in the original campus, 

the acquired land is reserved for the 

school, and there is no LA and HD 

impact. 

Started 

As described in 

the No.1 

Monitoring 

Report. 
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toilets, guard rooms and boiling water 

rooms on the sixth floor. 

9 

Rong county 

secondary 

Vocational 

school  

Rong 

county 

student dormitory project of campus 

expansion project covers an area of 

1221.26 square meters; e-commerce 

training building project of campus 

expansion project, covers an area of 1275 

square meters 

ADB investment of 

29.79 million yuan 
Category C 

According to the investigation, the 

subproject construction is in the 

original campus, the acquired land is 

reserved for the school, and there is no 

LA and HD impact. 

Started 

As described in 

the No.1 

Monitoring 

Report. 

10 
Hechi City 

Health School 
Hechi city 

The new construction for training building 

of Hechi City Health School covers an 

area of 1,186 m2. the demolished old 

auditorium in this school is used for 

construction, which does not involve land 

acquisition. 

Total investment: 

29.24 million yuan 

/25 million yuan 

(ADB) / 4.24 million 

yuan（Local 

government 

supporting funds） 

Category C 

According to the investigation，the new 

training building of Hechi City Health 

School will demolish the school’s old 

auditorium and rebuild it on the site. 

There is no LA and HD impact. 

Started 

As described in 

the No.1 

Monitoring 

Report. 

11 

Guangxi 

Industrial 

Technician 

College 

Nanning 

city 

The student apartment for high-skilled 

talents is located in the east of the middle 

of the campus, with a total construction 

area of 19304.25 m2. The area of 

occupied land for building is 1144.67 m2，

it is high-rise buildings with 17 floors. The 

building is used for the student dormitory 

The total investment 

of the project is 

48.81 million yuan 

(Germany KFW 

bank is 20 million 

yuan, and the 

school raised 28.81 

Category C 

According to the investigation, the 

construction is in the original campus, 

the acquired land is reserved for the 

school, and there is no LA and HD 

impact. 

Started 

As described in 

the No.1 

Monitoring 

Report. 
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and supporting rooms. The main contents 

of construction include construction 

engineering, decoration engineering, 

water supply and drainage engineering, 

electrical engineering, heating 

engineering and general level related 

supporting engineering。 

million yuan by 

itself). 

12 

The Second 

Light Industry 

Technical 

School of 

Guangxi 

Nanning 

city 

A student dorm building with a six-layer 

frame structure will be constructed in this 

project. The height of building is 25.8 m, 

the total area of building is 10322.2 m2, the 

occupied land of building is 3247.86 m2. 

There will be 227 standard apartment 

dormitories (8 persons/room), 2 

accessible dormitories (2 persons/room), 

5 public laundry rooms and 1 

management room in this new building. 

A total investment: 

28.11 million yuan 
Category C 

It had completed the land acquisition in 

2014 and gotten land certificate in 

2015. 139.98 mu land has been 

acquired which concludes cultivated 

land of 19.89 mu, garden plot of 87.88 

mu and forestland of 32.21 mu. After 

investigation, LA work had been 

completed, and its compensation had 

been completed in 2014. There are no 

remaining issues, 

Started 

As described in 

the No.1 

Monitoring 

Report. 

13 

Quanzhou 

Vocational & 

Technical 

Schools 

Quanzhou 

county 

1. A new student dormitory building, 5-

floor frame structure building, covering an 

area of 881.29 ㎡ , a total construction 

area of 4524.55 m2. 2. Construct a one-

floor steel frame structures mechanics 

training workshop, the building covers an 

area of 1600 m2, with a total construction 

area of 1600 m2 

3. Information teaching equipment 

22 million yuan Category C 

According to the investigation, the 

construction is in the original campus, 

the acquired land is reserved for the 

school, and there is no LA and HD 

impact. 

Started 

As described in 

the No.1 

Monitoring 

Report. 
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4. Upgrade and replace training 

equipment 

14 

Liuzhou No.1 

Vocational and 

Technical 

School 

liuzhou city 

1. Power electrical renovation 

2. School teaching, work area of smart 

water and electricity meters and 

supporting facilities 

3. Energy-saving hot water supply system 

for student dormitory 

4. Indoor and outdoor lighting lamps and 

lanterns transformation 

5. Construction for Integrated business 

information system 

6. Construction for financial management 

internal control system 

7. Introduction of western food courses 

and vocational qualification certificates 

8. Constructing new student dormitory 

buildings 

25 million yuan Category C 

According to the investigation, the 

construction is in the original campus, 

the acquired land is reserved for the 

school, and there is no LA and HD 

impact. 

Started 

As described in 

the No.1 

Monitoring 

Report. 
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15 

Guangxi 

Nanning Senior 

Technical 

School 

Nanning 

city 

Integrated teaching building construction 

project of Guangxi Nanning senior 

technical school, main construction 

contents: foundation pit support 

engineering, civil engineering, installation 

engineering, water supply and drainage 

engineering, electrical engineering, 

heating engineering, elevator engineering, 

firefighting engineering, outdoor greening 

engineering, outdoor road engineering, 

sponge city, green building, etc. 

Construction scale: this project will build 

an integrated teaching building, with a 

total land area of 9227.51 m2 (13.84 mu in 

total) and a building area of 19054.06 m2, 

including an above-ground building area 

of 14894.06 m2, including a building area 

of 14591.70 m2 for practical training and a 

building area of 302.36 m2 for ancillary 

buildings. The underground building area 

is 4160.00m2. And supporting roads, 

greening, outdoor hydropower and other 

ancillary projects. 

55.32 million yuan 

(25 million yuan 

from ADB/ 30.32 

million yuan of local 

supporting funds) 

Category C 

According to the investigation, all 

subprojects are in the original campus, 

the acquired land is reserved for the 

school, and there is no LA and HD 

impact. 

Started 

As described in 

the No.1 

Monitoring 

Report. 
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16 

Guilin University 

of Aerospace 

Technology 

Guilin City 

1. Civil project is a construction content of 

the new campus extension project. 

Including NO.1 to NO.4 Training Center, 

Center of Students Innovation and 

Entrepreneurship as well as the 

Comprehensive Gymnasium. The total 

construction area is 44376.93m2 and 

covers an area of 14890m2. 

2. Maintenance and renovation project. 

The estimated cost of the maintenance 

and renovation project is 30 million yuan 

and 20 million yuan from ADB loan will be 

planned to put into use in 2019. 

3. Balance Payment of the Construction. 

Balance payment of apartment buildings 

No.2, 5 and 6 in the south campus is 

expected to be paid with 15 million yuan, 

and it is planned to use loans all from ADB 

205 million yuan 

(130 million yuan 

from ADB and 75 

million yuan 

supporting funds) 

Category C 

The new campus has completed LA 

and HD in 2017. As Guilin University of 

Aerospace Technology participates 

the Guangxi reginal cooperation and 

integration promotion project (project 

no:50050-004), and DDR has been 

prepared for the newly campus in 

2017. According to the conclusion of 

DDR, land acquisition compensation 

and resettlement of house demolition 

have been completed, the land 

certificate has been obtained in 2018, 

there is no remaining problems. 

The old campus obtained the land 

certificate in 2004. After investigation, 

there are no remaining problems. 

Started 

As described in 

the No.2 

Monitoring 

Report. 
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17 
Yulin Normal 

University 
Yulin city 

1 Comprehensive teaching building No.7 

and sports facilities construction project. 

The construction area of No.7 

comprehensive teaching building is 25000 

m2; a standard 400-meter ground track 

field with 3000 m2 platform and audience 

area; road, power, water supply, sewage 

and greening will be also equipped as well 

as the pavement of Yulan Lake, Qingshui 

Platform and Square of Yulan Lake. 

2. Basic laboratory renovation and 

upgrading project (including experimental 

instruments, equipment and software 

systems). 

3. Construction of Information Center 

(including cloud center, servers, switches 

and other basic equipment). 

4. Supporting facilities of dormitory No.7 

and No.8 (including bed, multifunction 

desk, chair and air condition and so on). 

Investment amount: 

147.98 million yuan 
Category C 

According to the investigation, the 

construction contents are in the 

original campus, the acquired land is 

reserved for the school, and there is no 

LA and HD impact. 

Started 

As described in 

the No.2 

Monitoring 

Report. 

18 

Guangxi 

Transport 

Vocational and 

Technical 

College of 

Communications 

Nanning 

city 

The totally construction area is 

66354.36m2 and covering an area of 

17834.95m2. including newly built cars 

and track training buildings for 

27215.36m2, road and bridge training 

227.54 million yuan

（70.99 million yuan 

/156.55 million 

yuan） 

Category C 

According to the investigation, the 

construction contents are in the 

original campus, the acquired land is 

reserved for the school, and there is no 

LA and HD impact. 

Started 

As described in 

the No.2 

Monitoring 

Report. 
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buildings for 39139m2. Equipped with 

parking lot, road and greening. 

19 Hechi University Yizhou City 

1. Building a 15-floor vocational training 

building. Covering an area of 2520m2 and 

the construction is 30000m2. 

2. Demolished the old dangerous building 

and rebuilt a 7-floor student dormitory. The 

building covers an area of 3926.30m2 and 

the construction area is 10409.75m2. 

3. 15000 m2 of the surface of the teaching 

building and 3000m2 environmental 

maintenance; 19500 m2 of artificial 

grassland and runway renovation project; 

4500 m2 of roof renovation on gym; 800 

m2 for the well lid of the ditch in school as 

well 850 m2 of the road widening; 500 m2 

single floor steel-framed training room for 

art and design; 400 m2 renovation of the 

art and design exhibition hall; circuit 

expansion 1250KVA box transformer and 

laying 10KV cable. 

82.39 million yuan Category C 

According to the investigation, the 

construction is conducted on the site 

where 2 old dangerous training 

buildings in the original campus are 

demolished. There is no impact of LA 

and HD and no remaining problems. 

Started 

As described in 

the No.2 

Monitoring 

Report. 
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20 
Guangxi 

Business School 

Liuzhou 

city 

Two comprehensive buildings with the 

function of practical training and teaching 

and student accommodation will be built, 

covering an area of 937.04 square meters, 

with a total construction area of 6680.2 

square meters (1874.08 square meters for 

practical training and teaching and 

4806.12 square meters for student 

accommodation). A dormitory building, 

covering an area of 383.81 square meters, 

building area of 2363.06 square meters, at 

the same time supporting automobile 

marketing training equipment and 

corresponding facilities of student 

apartments. 

25 million yuan Category C 

According to the investigation, the 

construction is in the original campus, 

the acquired land is reserved for the 

school, and there is no LA and HD 

impact. 

Started 

As described in 

the No.2 

Monitoring 

Report. 

21 

Guangxi Yulin 

Agricultural 

School 

Yulin city 

1. An investment of 18.2026 million yuan 

is invested in the construction of a seven-

story high building (including empty 

space), 2# teaching building in the 

campus with an area of 1223.62 square 

meters and a total construction area of 

9000 square meters. 

2. An investment of 3.5 million yuan was 

used to purchase teaching equipment and 

facilities, including:  

（1）An investment of 1.674 million yuan 

 A total estimated 

investment of 

21.7026 million 

yuan，including：

proposed KFW loan 

of 20 million-yuan, 

self-raised funds of 

1.70 million yuan. 

Category C 

According to the investigation, the 

construction is in the original campus, 

the acquired land is reserved for the 

school, and there is no LA and HD 

impact. 

Started 

As described in 

the No.2 

Monitoring 

Report. 
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was used to purchase 54 sets of 

multimedia equipment for classroom of 2# 

teaching building. 

（2）An investment of 0.48 million yuan 

was used to purchase 2000 sets of desks 

and chairs for 2# teaching building 

classroom. 

（3）An investment of 1.346 million yuan 

was used to purchase a batch of new 

energy vehicle equipment, and build three 

training rooms, including the training room 

for basic technology of new energy 

vehicles, the training room for integration 

of electricians and electronics of new 

energy vehicles, and the training room for 

new energy vehicles. 

22 

Yulin No.1 

Secondary 

Vocational 

School 

Yulin city 

1. Two (1#, 4#) student dormitory building 

construction, the total construction area of 

3817.82 square meters, including: 1# 

student dormitory, the floor area of 316.34 

square meters, a total of five floors, the 

construction area of 1637.98 square 

meters; 4# student dormitory, the building 

covers an area of 326.62 square meters, 

the design of the empty space, a total of 

six floors, the construction area of 2179.84 

A total investment 

of 21.5 million yuan

（ADB investment 

of 20 million 

yuan/self-raised 

funds of 1.5 million 

yuan） 

Category C 

According to the investigation, the 

construction is in the original campus, 

the acquired land is reserved for the 

school, and there is no LA and HD 

impact. 

Started 

As described in 

the No.2 

Monitoring 

Report. 
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square meters; 

2. Construction of intelligence campus  

3. Purchase of professional training 

equipment for Chinese cuisine and 

western cuisine 

4. Logistics service and management 

professional training base construction 

5. Book purchase 

23 

Hechi 

Yizhou 

Vocational 

Education 

Center  

Hechi city 

1. the area of occupied land of vocational 

education center fusion education 

complex building in Hechi city  is 810 ㎡, 

with a total construction area of 7290 ㎡ 

2. the project of production-education 

integration information equipment 

procurement and installation for Yizhou 

district vocational education center in 

Hechi city, is mainly information 

equipment procurement and installation. 

20 million yuan

（ADB: 20 million 

yuan/ Local 

supporting funds） 

Category C 

According to the investigation, the 

construction is in the original campus, 

the acquired land is reserved for the 

school, and there is no LA and HD 

impact. 

Started 

As described in 

the No.2 

Monitoring 

Report. 

24 

Guangxi yulin 

technician 

college

（Guangxi yulin 

senior technical 

school） 

Yulin City 

The project will build a training 

comprehensive building with 8 floors and 

public auxiliary facilities, the area of 

construction planning land is 3991 m2, the 

area of planning occupied land is 1056.69 

m2, total area of building is 8904.00 m2. 

Total investment: 

29.03 million yuan

（FKW: 25 million 

yuan, the 

supporting funds: 

4.03 million yuan） 

Category C 

According to investigation, the 

practical training building is   built in 

the original campus of the school, and 

the land was reserved for the school. 

There is no impact of LA and HD. 

Started 

As described in 

the No.2 

Monitoring 

Report. 
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25 

Liuzhou NO.2 

Vocational 

School 

Liuzhou 

city 

1. Build a new integrated teaching 

building, and at the same time, build 

supporting power supply and distribution, 

water supply and drainage, and other 

ancillary facilities. 

2. The project will cover an area of 2713 

m2, the building covers an area of 13738 

m2. The main content of construction is to 

build a 4# training school and water supply 

and drainage and other ancillary facilities. 

Total investment: 

61.73 million yuan. 
Category C 

The construction is in the original 

campus, the acquired land is reserved 

for the school, and there is no impact 

of LA and HD. 

Started 

As described in 

the No.2 

Monitoring 

Report. 

26 

Guiping city 

NO.1 Secondary 

Vocational and 

Technical 

School 

Guiping 

city 

A newly training comprehensive building 

will be built, covering an area of 800m2, 

the ground floor will be 13 floors, a total 

construction area of 9812 m2, supporting 

with related ancillary projects. The main 

construction content is civil engineering, 

water supply and drainage, fire control, 

electrical, lightning protection and other 

projects. 

The total investment 

of the project is 20 

million yuan (KFW 

loans of 20 million 

yuan.)  

Category C 

According to the investigation, the 

construction is in the original campus, 

the acquired land is reserved for the 

school, and there is no LA and HD 

impact. 

Started 

As described in 

the No.2 

Monitoring 

Report. 
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27 

Guilin tourism 

vocational 

secondary 

professional 

school 

Guilin city 

1. Teaching comprehensive building: land 

area: 1130 m2,the total area of 

building:5400 m2， the height: 18 m（5 

ground floors） 

2. Counseling center building covers an 

area of 362 m2, including group activity 

area, sand table game area, music 

relaxation area. 

3. Computer application professional 

training base:3 training room, including:(a) 

1 computer professional animation 

graphics processing room (55 desk 

computers) covers an area of 102 m2; (b) 

1 Network comprehensive wiring 

competition to upgrade the training room, 

located in training building 4# 4-1 room, 

covering an area of 102 m2 ； 3.PDS 

engineering technology certification 

training room (Network integrated wiring 

engineering certification training room), 

covering an area of 102 m2. In addition, 

Including training equipment procurement 

and training room decoration. 

4. Stadium stage construction project: 

which covers an area of 200 m2. 

5. The renovation project of the lecture 

25.68 million yuan Category C 

According to the investigation, the 

subprojects are rebuilt on the site 

where the training building in the 

original campus is demolished, and 

there is no LA and HD impact. 

Started 

As described in 

the No.2 

Monitoring 

Report. 
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theatre (multi-function hall): located in 2 

floors of 7# in school，which covers an 

area of 404 m2, including sound 

amplification system, LED and other 

supporting facilities and equipment. 

6. Renovation for track and field plastic 

ring runway: Refurbishment for a plastic 

ring track at the standard of 8 

tracks,400m, including a mixed plastic 

track: 8,148 m2; 30mm reinforced non-

filling artificial turf: 7775.6 m2. 

7. Rebuilding the dining room: covering an 

area of 1125 m2, the repast area is 1406 

m2. Including the demolition and 

reconstruction of the old operation room, 

internal washing and elimination facilities 

and equipment in the operation room, 

water supply and drainage lines, the 

ground will be changed to anti-skid 

environmentally friendly glue ground, 

decorative partition, new add dining table 

cover, healthy diet culture canteen 

management materials. 
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28 

Guangxi 

Qinzhou 

Agricultural 

School 

Qinzhou 

city 

1. The project will construct a teaching 

building with 5 ground floors, and the 

building covers an area of 2822.7 m2 

2. The project will construct a training 

student dormitory building with 5 ground 

floors, and the building covers an area of 

3500 m2. 

3. Purchasing 10,000 books. 

4. Purchasing information campus 

system, professional teaching resources, 

library digital management system and 

another digital platform. 

5. Teacher training 

6. Purchasing 100 computers 

25 million yuan Category C 

According to the investigation, the 

construction is in the original campus, 

the acquired land is reserved for the 

school, and there is no LA and HD 

impact. 

Started 

As described in 

the No.2 

Monitoring 

Report. 

29 

Guangxi 

Wuzhou 

Business School 

Wuzhou 

city 

Guangxi Wuzhou Business School 

proposes to build one Training Building, 

with 7 floors above ground and 1 

underground floor (for underground civil 

anti-parking facilities). The building covers 

an area of 672.74m2 and the total 

construction area is 6696.26 m2. The main 

construction contents include civil 

engineering, decoration works, equipment 

and tools purchase, water supply and 

drainage engineering, electrical 

The total investment 

amount of t 26.73 

million yuan, the 

ADB loan will be 25 

million yuan, and 

the supporting 

funds is 1.73 million 

yuan. 

Category C 

According to investigation, the 

dilapidated old administrative office 

building in the original campus will be 

demolished, and there is no LA and 

HD impact. 

Started 

As described in 

the No.2 

Monitoring 

Report. 
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engineering, outdoor site hardening and 

greening, etc. 

30 

Guangxi Urban 

Construction 

School 

Guilin City 

1. Sewage treatment center. 

2. Sports center 

3. No. 26 Student dormitory building. 

4. National Craft Inheritance and 

Innovation Training Building, with total of 2 

floors, with total construction area for 

3000m2, including civil work and 

installation. 

5. UAV application technology production 

and education integration training base: 

(1) The indoor training room covers an 

area of about 300 m2, and the outdoor 

training field covers an area of about 5,000 

square meters. Including two major 

modules, the UAV production and 

teaching integration of basic skills training 

module and UAV production and 

education integration surveying and 

mapping industry application training 

module. (2) Basic training and cultural 

construction of the training room;(3) 

Related equipment and facilities. 

6. National Crafts Inheritance and 

Innovation Training Room:  Baogui 

30 million yuan Category C 

According to the investigation, the 

construction is in the original campus, 

the acquired land is reserved for the 

school, and there is no LA and HD 

impact. 

Started 

As described in 

the No.2 

Monitoring 

Report. 

the No.17 

Teaching 

Building changed 

into 26# student 

dormitory. (No.4 

monitoring 

report) 
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concrete training ground, Fine 

woodworking training room, Carved 

porcelain training room 

7. Student Comprehensive Literacy 

Center: including Mind Oxygen Bar, Music 

House, Glamour Body Shape Dance 

Room, Dance Club, Tea Art Club, 

Originality Club. 

8. School-enterprise cooperation dual-

sector construction (teacher training, 

corporate training), teaching ability 

improvement (information training, 

professional training, etc.), school 

executive training, school and enterprise 

teacher training (including foreign 

training), totaling of 70 person/times or 

more. 

31 

Guangxi 

Vocational and 

Technical 

College 

Nanning 

city 

Basic ability improvement project of 

modern vocational education (modern 

student apartment), basic vocational 

education capacity building project 

(agriculture related major chain, industry 

and education integration development 

project, practical training base building air 

conditioning), campus informatization 

capacity improvement project, industry 

Totally invest 40 

million yuan 

(including 34 million 

yuan from ADB and 

6 million yuan from 

school) 

Category C 

The construction is in the original 

campus, the acquired land is reserved 

for the school, and there is no LA and 

HD impact. 

Started 

Has been 

described in 

No.3 Monitoring 

Report. 



24 
 

and education integration practice 

teaching base construction project 4 sub-

projects. A student apartment building 

with 6 floors above ground and 1 floor 

underground will be built, covering an area 

of 2258.07 m2, the total construction area 

is 14963.55m2 (including 13098.75m2 

above ground and 1864.80m2 

underground), the building height is 

21.85m. 

32 

Nanning 

Prefecture 

Education 

College

（Chongzuo 

Preschool 

College） 

Chongzuo 

City 

1. Project of student dormitory: two 8-floor 

frame structure buildings. The 

construction area is 20000m2 including 

furniture and other equipment. 

2. 100,000 books, library digital resources 

and equipment. 

61 million yuan Category C 

The construction is in the original 

campus, the acquired land is reserved 

for the school, and there is no LA and 

HD impact. 

Started 

Has been 

described in 

No.3 Monitoring 

Report. 

33 

Guangxi 

Science and 

Technology 

Normal 

University 

Laibin City 

1. Construction of practical training 

platform for general skills of teachers' 

specialty in demonstration teacher 

education base.  

2. Library resources and equipment 

construction. 

3. Construction of intelligence campus. 

80.78 million yuan Category C 

The construction is in the original 

campus, the acquired land is reserved 

for the school, and there is no LA and 

HD impact. 

Started 

Has been 

described in 

No.3 Monitoring 

Report. 
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34 
Hezhou 

University 

Hezhou 

City 

1. The industry-education integration 

training center covers an area of 6650m2, 

and the construction area is 20000m2. 

Totally 6 floors, frame structure.  

2. The local ethnic studies center covers 

an area of 5305m2, and the construction 

area is 14442.25m2. Totally 4 floors, frame 

structure. 

3. The modern vocational education 

experimental training center planning 

purchase 4 laboratories' modern 

vocational education training equipment 

105 million yuan (75 

million yuan from 

ADB 

loan/supporting 

funds for 30 million 

yuan) 

Category C 

The construction is in the original 

campus, the acquired land is reserved 

for the school, and there is no LA and 

HD impact. 

Started 

Has been 

described in 

No.3 Monitoring 

Report. 

35 

Guangxi 

Institute Science 

and Technology 

School 

Nanning 

city 

The project contents include civil 

engineering, electrical engineering, water 

supply and drainage engineering, 

firefighting engineering, solar energy hot 

water engineering, elevator and split air 

conditioning, etc. The total construction 

area of the project is 36167.39 square 

meters, including the construction of an art 

training building of 12557.23 square 

meters, a teaching and training building of 

9905.47 square meters, a student 

dormitory building of 5844.48 square 

meters, a library of 8244.96 square 

meters. 

A total investment of 

92 million yuan. The 

proposed KFW loan 

is 25 million yuan, 

and the supporting 

funds is 67 million 

yuan. 

Category C 

After investigation, the construction is 

in the original campus, the acquired 

land is reserved for the school, and 

there is no LA and HD impact. 

Started 

Has been 

described in 

No.3 Monitoring 

Report. 
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36 
Guangxi Textile 

Industry School 

Nanning 

city 

Construct a teaching building with 15 

layers on the ground, one underground 

layer ， a total construction area of 

15872.37m2, covers an area of 996.40m2. 

A total investment of 

46.5217 million 

yuan. The ADB 

loans of 2.5 million 

yuan, and the school 

raised 21.52 million 

yuan by itself. 

Category C 

According to the investigation, the 

construction is in the original campus, 

the acquired land is reserved for the 

school, and there is no LA and HD 

impact. 

Started 

Has been 

described in 

No.3 Monitoring 

Report. 

37 

Gvangjsih 

Liujcouh 

Cuzmuz Couyih 

Yozyau 

Liuzhou 

city 

This project is divided into three aspects: 

practical training condition construction, 

information construction and teacher 

training. The construction of practical 

training conditions includes the 

construction of a new VR wisdom practical 

training center; Improve the existing car 

beauty repair integration training room 

function; Improve agricultural 

mechanization operation and 

maintenance training base of level 2 

maintenance module, vehicle electrical 

vehicle maintenance module, automotive 

engine troubleshooting module, car parts 

detection module, car engine disassemble 

module, automobile chassis and 

transmission disassembling modules, and 

on the base of new energy between the 

training room, car marketing training room 

A total estimated 

investment of 25.28 

million yuan 

( including proposed 

KFW loan of 25 

million yuan ，

supporting funds of 

school of 282600 

yuan） 

Category C 

After investigation, the construction is 

in the original campus, the acquired 

land is reserved for the school, and 

there is no LA and HD impact. 

Started 

Has been 

described in 

No.3 Monitoring 

Report. 
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1;1 newly built 3D tour guide training room 

specializing in tourism service and 

management; 1 newly built financial 

affairs training room for financial affairs 

major;1 newly built practical training room 

for network construction and application of 

computer network technology; New social 

culture and art (preschool education 

direction) professional kindergarten 

simulation classroom, multi-functional 

vocal music training room each 

1.Information construction mainly 

improves the information security of 

campus network and creates a smart 

campus environment by improving 

software and hardware configuration. 

Teacher training is to improve the overall 

quality of the teaching staff by means of 

practical training in enterprises and 

training in developed areas. 

38 

Beibuwan 

vocational 

technical 

institute 

Qinzhou 

city 

1.The new construction of a new culture 

and sports and skill training center, a total 

construction area of 955m2, 2 layers. The 

main contents of construction include civil 

engineering, decoration engineering, 

equipment procurement, water supply and 

A total investment 

of 28.95 million 

yuan; 

Category C 

After investigation, the construction is 

in the original campus, the acquired 

land is reserved for the school, and 

there is no LA and HD impact. 

Started 

Has been 

described in 

No.3 Monitoring 

Report. 
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drainage engineering, electrical 

engineering and outdoor water supply and 

drainage and other infrastructure 

engineering within the scope, 

procurement of equipment, etc. 2. culture 

and sports and skills training center 

supporting equipment 

39 

LaiBin 

Vocational 

Education 

Center School 

Laibin city 

Comprehensive building project 

construction, frame structure, the 

occupied land area of construction is 

about 1200 m2, the building is 10 floors, its 

area is 10000 m2. 

27.5 million yuan, 

including the self-

raised funds is 2.5 

million yuan. 

Category C 

After investigation, the construction is 

in the original campus, the acquired 

land is reserved for the school, and 

there is no LA and HD impact. 

Started 

Has been 

described in 

No.3 Monitoring 

Report. 

40 

Hechi city 

vocational 

education center 

school 

Hechi city 

1.A newly training comprehensive building 

will be built in the Hechi city vocational 

education center school, covering an area 

of 24918.45 m2, the ground area is 

23851.95m2, the underground area is 

1066.5 m2, the land area is 1862.76m2. 

The main content of construction includes 

civil engineering and supporting 

construction electrical engineering, water 

supply and drainage engineering, fire 

production engineering, ventilation 

engineering, weak current engineering, 

communication engineering, etc. 

2. A newly training comprehensive 

110.7314 million 

yuan （ ADB: 25 

million yuan/ local 

supporting funds: 

85.7314 million 

yuan） 

Category C 

After investigation, the construction is 

in the original campus, the acquired 

land is reserved for the school, and 

there is no LA and HD impact. 

Started 

Has been 

described in 

No.3 Monitoring 

Report. 
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building will be built, the a total 

construction area of 29214.02 m2，and a 

training building covers an area of 

19250.02 m2 ； 2 nursing buildings, and 

each nursing building covers an area of 

9964 m2. According to the actual situation, 

the original two nursing buildings were 

combined into one building, with a 

construction area of 10401.85 m2, which 

covers total land area of 1654.75 m2. 

41 

Cenxi city 

secondary 

specialized 

school 

Cenxi city 

1．“KFW Building” project and “KFW” 

cultural square construction project cover 

a total area of 4088.00 m2 

2. The campus culture square covers an 

area of 1500.00 square meters 

The investment is 

20395800 yuan 
Category C 

After investigation, the construction 

land is in the original campus of the 

school which reserved for the school, 

so there is no impact of land 

acquisition and demolition. 

Started 

Has been 

described in 

No.3 Monitoring 

Report. 

42 

Zhaoping 

vocational 

education center 

Hezhou 

city 

It is proposed to build a comprehensive 

teaching building with 6 floors above 

ground and 1 floor underground, with a 

planned land area of 4442.42 square 

meters, floor space of 1540.85 square 

meters, and a total construction area of 

11658.66 square meters. 

Bank loan 

investment of 20 

million yuan 

Category C 

After investigation, the project area is 

beside the original campus which is 

owned by Zhaoping County Huineng 

Electric Power Co., LTD., and has 

been abandoned. It was recollected by 

The People's Government of Zhaoping 

County and transferred to Zhaoping 

vocational education center for free in 

2019. It belongs to state-owned land 

Started 

Has been 

described in 

No.3 Monitoring 

Report. 
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so there is no LA and HD impact and 

no remaining problems. 

43 

Guangxi 

Vocational 

College of 

Mechanical and 

Electronical 

Technology 

Nanning 

City 

1. Intelligent manufacturing innovation 

center: it is planned to construct the first 

floor of the first practical training building 

to be put into use in the college, including 

the training room of the comprehensive 

practical training system of intelligent 

processing unit, the training room of the 

comprehensive practical training system 

of industrial robot technology application 

and the training room of Siemens 

advanced automation technology. The 

total construction area is about 1000 

square meters. Self-owned capital 

construction. 

2. Mass entrepreneurship space: it is 

planned to build a student innovation and 

entrepreneurship base including seed 

incubation room, start-up incubation room, 

open Shared work platform, 

entrepreneurship training center, road 

show hall and other places on the second 

floor and part of the second teaching 

building on the second floor of the college, 

A total investment of 

47.56 million yuan 

(40 million yuan of 

ADB) 

Category C 

The construction is in the original 

campus, the acquired land is reserved 

for the school, and there is no LA and 

HD impact. 

Started  

Described in 

No.4 Monitoring 

Report. 
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with a total construction area of about 

3000 square meters. 

3. The college students' cultural quality 

education base: plan the second would be 

built in the college classroom teaching 

building on the fourth floor of the whole 

layer and the second and third floor 

construction includes parts of college 

students creative studio, youth culture 

media center, the second classroom 

transcripts experience show center, 

student community cultural exchange 

area, the second classroom performance 

database, dance studio, music studio, 

such as moral lecture hall, the 

amphitheatre, a students' cultural quality 

education center, a total construction area 

of about 1700 square meters. 
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44 

Guangxi 

Overseas 

Chinese School 

Nanning 

city 

1. A new 12-story student apartment 

building with a floor area of 14754.29 

square meters is concave, 50.30 meters 

long, 39.20 meters wide and 43.50 meters 

high. There are 12 floors above ground, 

each of which is 3.60 meters high. 

Underground parking is provided in the 

building. 

2. To build an information management 

platform based on big data and Internet of 

Things. The construction contents include 

intelligent campus informatization unified 

management platform, campus one-card 

system, teaching diagnosis and 

improvement quality monitoring and 

analysis platform, teacher professional 

development platform, professional 

development and evaluation platform, 

teaching resources and network teaching 

platform, as well as hardware 

infrastructure equipment needed to 

support the operation of each platform and 

system. 

37.5 million yuan

（ADB of 25 million 

yuan/ supporting 

funds of 12.5 million 

yuan） 

Category C 

After investigation, the construction is 

in the original campus, the acquired 

land is reserved for the school, and 

there is no LA and HD impact. 

Started  

Described in 

No.4 Monitoring 

Report. 
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45 

Guangxi 

nationality 

secondary 

professional 

school 

Nanning 

city 

The project is a new practical building, the 

building area: 1243 m2, building with 10 

layers, building height of 36.3 meters, a 

total construction area of 9614.95 m2. 

30 million yuan/

（KFW） 
Category C 

After investigation, the construction is 

in the original campus, the acquired 

land is reserved for the school, and 

there is no LA and HD impact. 

Started  

Described in 

No.4 Monitoring 

Report. 

46 

Guangxi 

Youjiang 

Commercial 

College for 

Nationalities 

Baise city 

A teaching administrative complex 

building is to be built covers an area of 

about 600 square meters. 

9 million yuan Category C 

After investigation, the school 

construction content is to demolish the 

small dangerous and old teaching 

administration complex building, the 

acquired land is reserved for the 

school, and there is no LA and HD 

impact. 

Started  

Described in 

No.4 Monitoring 

Report. 

47 

Cangwu county 

secondary 

specialized 

school 

Wuzhou 

city 

The comprehensive building project 

including three supplies and one leveling 

and the main construction, covering an 

area of 1074m2, with a total construction 

area of 7678 m2. It has seven floors, with 

a height of 4.5 m for each floor and 3.6 m 

high from the second to seventh floors. 

The functions are set as office and 

training. 

A total investment of 

20 million yuan，from 

KFW loan. 

Category C 

After investigation, the construction is 

in the original campus, the acquired 

land is reserved for the school, and 

there is no LA and HD impact. 

Started  

Described in 

No.4 Monitoring 

Report. 
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48 

Lingshan county 

vocational 

technical 

institute 

Lingshan 

county 

1.It is planned to build a teaching building, 

covering an area of 701 square meters, 

with a total construction area of 3505.5 

square meter, with five floors on the 

ground, frame structure. 

2. It is planned to build a student dormitory 

building, covering an area of 576 square 

meters with a total construction area of 

2880 square meters, with five floors on the 

ground, frame structure. 

3. It is planned to build a publicity hall for 

enterprises recruitment, covering an area 

of 2400 square meters, with a total 

construction area of 2400 square meters, 

a floor height of 18 meters, and a frame + 

steel structure. 

A total investment of 

26 million yuan（The 

financial loan 

amount is 20 million 

yuan and the  

supporting fund is 6 

million yuan） 

Category C 

After investigation, the construction is 

in the original campus, the acquired 

land is reserved for the school, and 

there is no LA and HD impact. 

Started  

Described in 

No.4 Monitoring 

Report. 

49 

Guigang city 

vocational 

education center 

Guigang 

city 

Civil engineering projects of 8000 m2，

covers an area of 1140 m2. 

A total investment of 

22 million yuan 
Category C 

After investigation, the construction is 

in the original campus, the acquired 

land is reserved for the school, and 

there is no LA and HD impact. 

Started  

Described in 

No.4 Monitoring 

Report. 

50 

Guangxi Traffic 

Technician 

College 

Nanning 

city of 

Guangxi 

province 

A student apartment building with a total 

area of 12,000 m2 will be constructed. and 

will add 1,700 beds. 

30 million yuan（20 

million yuan/10 

million yuan） 

Category C 

After investigation, the construction is 

in the original campus, the acquired 

land is reserved for the school, and 

there is no LA and HD impact. 

Started  

Described in 

No.4 Monitoring 

Report. 
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51 

GuangXi 

Shangmao 

Senior Technical 

School 

Nanning 

city 

The project will build a new teaching and 

common building with a six-layer frame 

structure, the total area of building is 

20550 m2, the area of occupied land is 

3500 m2. Planning 100 integrated 

classroom, 4 ladder teaching buildings, 10 

teacher's lounges with supporting elevator 

room and toilet. 

50 million yuan（25 

million yuan/25 

million yuan） 

Category C 

After investigation, the construction is 

in the original campus, the acquired 

land is reserved for the school, and 

there is no LA and HD impact. 

Started  

Described in 

No.4 Monitoring 

Report. 

52 

Jingxi 

Vocational and 

Technical 

School 

Baise city 

Jingxi city vocational and technical school, 

comprehensive training building project 

building area 6868 square meters, 7 floors 

above ground 

The total investment 

is about 21.11 

million yuan. 

Category C 

After investigation, the construction is 

in the original campus, the acquired 

land is reserved for the school, and 

there is no LA and HD impact. 

Started  

Described in 

No.4 Monitoring 

Report. 

53 

Pingnan County 

Secondary 

Vocational and 

Technical school 

Pingnan 

County 

Pingnan County Secondary Vocational 

and Technical school integrated building 

project, the main construction of teaching 

and training rooms 9,095 square meters, 

construction content including civil 

engineering, decoration, water supply and 

drainage, electrical engineering. 

20 million yuan Category C 

According to the investigation, the sub-

project was built in the original campus 

of the school, and the land was 

reserved for the school, It does not 

involve the impact of land acquisition 

and house demolition 

Started  

Described in 

No.4 Monitoring 

Report. 

54 

Guangxi 

Polytechnic of 

industry and 

Commerce 

Nanning 

City 

Newly built 3 student dormitories and a 

canteen building, with a total area of 

4493m2 and a total construction area of 

32727.45 m2. The estimated total 

investment of the project is 102.76 million 

yuan. 

Total 78 million 

yuan, ADB 65 

million yuan 

Category B 

Guangxi Polytechnic of industry and 

Commerce entered the east area of 

Nanning Education Park in March 

2017, according to the survey, the 

school will build a new campus in the 

west area of Nanning Education Park. 

It planned land area of 1332.27 Mu 

Started  

Due diligence 

has been carried 

out in NO.4 

monitoring 

report, and the 

DDR have been 
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and an actual land area of 1131.77 

mu. The land acquisition and 

compensation have been completed 

and paid   on March 30, 2017, 

without any historical problems left 

behind.  

prepared seen in 

Appendix. 

55 

Guangxi 

Vocational 

College of 

International 

Business 

Nanning 

city 

The planning construction net area for the 

new campus is 731857 m2 (about 1098 

mu), campus net area is 554813 m2 (about 

832 mu). 

Land area for the Construction of Phrase I 

will be 406008 m2 (about 609 mu), the 

construction net area is 358895 m2 (about 

538 mu); reserved development land is 

325864 m2 (about 489 mu); totally building 

area is 286960 m2. The construction 

includes: public teaching building for 2967 

m2, teaching building for 14454 m2, 

comprehensive training building for 3398 

m2, library for 6067 m2, gym for 5615 m2, 

students and staff activity center for 1696 

m2, assembly hall for 2720 m2, student 

dormitory for 21735 m2, canteen for 2281 

m2, dormitory for single staff for 1053 m2, 

comprehensive office support building for 

3054 m2, teaching management building 

Totally 1535 million 

yuan 
Category B 

Guangxi Vocational College of 

International Business school entered 

the west area of Nanning Education 

Park in 2017, according to the survey, 

the school will build a new campus in 

the west area of Nanning Education 

Park. The project is occupying 

854.118 mu of land, including 847.626 

mu of agricultural land (803.2395 mu 

of cultivated land), 0.843 mu of 

construction land and 5.649 mu of 

unused land. In 2017, the land 

acquisition and compensation have 

been completed and paid, without any 

historical problems left behind.    
 

Started  

Due diligence 

has been carried 

out in NO.4 

monitoring 

report, and the 

DDR have been 

prepared seen in 

Appendix. 
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(administration building) for 1909 m2, 

basement for 12000 m2, green building 

incremental investment for 286960 m2, 

seismic stabilizer bracket for 286960 m2, 

electric transformer and distribution for 

286960 m2, 12 elevator, outdoor 

supporting facilities for 288481 m2 

56 

Guangxi Radio 

and TV 

University 

Nanning 

City 

1. Building of 2# opening teaching and 

training center covers an area of 1006.51 

m2, the construction area is 5266.37 m2, 

cost 14.16 million yuan; 

2. Building of the information center and 

2# distance education center covers an 

area of 2775 m2, the construction area is 

11524.5 m2, cost 33.43 million yuan. 

3. Training for teachers (training for team 

management, professional teacher 

training, including outdoor training, 

indoors training and graduate trainee). 

4. Construction of professional (talent 

training program, curriculum system, 

curriculum construction); 

Construction of training room (purchase 

and installation of equipment and 

decoration of the training room) 

58.10 million yuan  Category B 

According to the investigation, the 

school has completed the LA in 2017, 

acquired 178 mu of unused land from 

the village collective, and has 

completed the compensation of LA 

and resettlement. And has obtained 

the land certificate in 2017. There are 

no remaining problems regarding 

resettlement. 

Started  

Due diligence 

has been carried 

out in NO.4 

monitoring 

report, and the 

DDR have been 

prepared seen in 

Appendix. 
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57 

Guangxi 

Electrical 

Polytechnic 

Institute 

Nanning 

City 

Planned land area of the new campus is 

391721m2 (about 587.58m2). Including the 

construction area for 18800m2 of primary 

canteen and covers an area of 4320m2. 

The comprehensive teaching building 

covers an area of 2293 m2, and the 

construction area is 20645m2. 

Totally invest 118.34 

million yuan. 
Category B 

The primary canteen: It involves the 

acquisition of 119.68 mu collective 

land in group 1 of Diliangpo, Liang 

village, Pumiao Town, Yongning 

District, and the total compensation 

payment is 12896412 yuan. 76 people 

from 19 households were affected. 

During the period from June 2013 to 

December 2015, the collection 

contract was signed, and the 

compensation has been paid, without 

any remaining problems.  

The comprehensive teaching building； 

It involves the acquisition of 211.57 mu 

collective land in group 5 and group 7 

of Lengleipo, Liang village, Pumiao 

Town, Yongning District, affecting 81 

people from 20 households, with a 

total compensation of 34825197 yuan. 
In December 2014, the collection 

contract was signed, and the 

compensation has been paid, without 

any remaining problems. 

 
 

Started  

Due diligence 

has been carried 

out in NO.4 

monitoring 

report, and the 

DDR have been 

prepared seen in 

Appendix. 
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58 

Heng county 

vocational 

education center 

Heng 

county 

A new training building, covering an area 

of 1510 square meters, the total 

construction area of 7640 square meters, 

five floors above ground, frame structure. 

20 million yuan

（ KFW 20 million 

yuan  

Category C 

Heng county vocational education 

center: In the initial investigation, the 

impact of the project was category B. 

in this monitoring, after field 

investigation, the construction land of 

the project is 64.15 mu, belonging to 

the state-owned construction land, 

which is allocated by the people's 

Government of Hengxian County to 

the school free of charge as the land 

for science and education, The state-

owned land use right has been 

approved in November 2011, and 

there is no impact of land acquisition 

and demolition, and no historical 

problems. Therefore, the sub project 

school has been adjusted from the 

original category B to category C. 

Started  

Described in 

No.4 Monitoring 

Report. 

59 

Bobai county 

secondary 

specialized 

school 

Bobai 

county 

education 

park 

It covers an area of 229,770 square 

meters and a construction area of 152915 

square meters. It mainly builds teaching 

buildings, book reading rooms, training 

buildings, student dormitories, canteens, 

office rooms, sports fields, sport ground 

with roof, etc. 

398.67 million yuan Category B 

It involves the acquisition of 95 mu of 

collective agricultural land in Jiulong 

village and Chengxi village, affecting 

45 households and paying a total 

compensation of about 450000 yuan 
From November 2015 to February 

2016, the collection contract was 

signed, and the compensation has 

Started  

Due diligence 

has been carried 

out in NO.4 

monitoring 

report, and the 

DDR have been 
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been paid, without any remaining 

problems.  

prepared seen in 

Appendix. 

60 

Guangxi 

University of 

Chinese 

Medicine 

Nanning 

city 

Constructing 2 student dormitory 

buildings, which covers an area of 

3664.14m2. 

The project plans to 

invest 41.98 million 

yuan, apply for a co-

financing loan of 30 

million yuan from 

KFW bank, and the 

remaining 11.98 

million yuan will be 

raised by the school 

through other ways. 

Category B 

Guangxi University of Chinese 

Medicine School entered the west 

area of Nanning Education Park in 

November 2017 according to the 

survey, the school will build a new 

campus in the west area of Nanning 

Education Park. The project covers a 

total area of 616 mu, with 545.92 mu 

actually used. The land acquisition and 

compensation have been completed 

and paid in 2017 without any historical 

problems left behind. 

Started  

Due diligence 

has been carried 

out in NO.4 

monitoring 

report, and the 

DDR have been 

prepared seen in 

Appendix. 

61 

Beihai 

secondary 

vocational and 

technical school 

Beihai City 

The stadium covers an area of 6,350 

square meters with a building area of 

12,960 square meters. 

90.57 million yuan Category C 

The school obtained the land 

certificate in 2014 and used the state-

owned construction land as the land 

for science and education. According 

to the investigation, the subproject is 

built in the original campus of the 

school, and the land is reserved for the 

school, so there is no impact of land 

acquisition and demolition. Therefore, 

in this period of monitoring, the school 

project impact of this sub project is 

Started  

Described in 

No.4 Monitoring 

Report. 
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adjusted from category B to category 

C. 

62 

Chongzuo City 

Vocational and 

Technical 

School 

Chongzuo 

City 

The total land area of the building is 3 mu, 

and the building area is 7,950 square 

meters, which is four-floor frame structure 

above the land.  

20 million yuan of 

KFW loan 
Category C 

According to investigation, the 

construction is in the original campus, 

the acquired land is reserved for the 

school, and there is no LA and HD 

impact. 

Started  

Described in 

No.4 Monitoring 

Report. 

63 
Guangxi Medical 

College 

Nanning 

City 

The total construction is 62483.14m2, 

building area is 2938.44m2. Construction 

area for 15# student dormitory is 1498.12 

m2; construction area for student 

dormitory is 31858.48m2. 22 floors above 

ground, 1 floor underground and the 

building height 79.64 meters. Construction 

area for 16# student dormitory and 

canteen is 1440.32m2. The functions are 

student dormitory, kitchen and canteen, 

the building area is 30624.66m2 (including 

underground area for 2818.28 m2, 

capacity area for 2156m2 and 662.28m2 

out of calculate). 20 floors above ground, 

2 floors underground and the building 

height 74.25 meters. 

Total investment is 

170 million yuan. 

ADB loan for 57 

million 

yuan/supporting 

funds for 113 million 

yuan. 

Category C 

After investigation, the construction is 

in the original campus, the acquired 

land is reserved for the school, and 

there is no LA and HD impact. 

Construction has 

not started yet 

(to be described 

in detail in the 

next report) 
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64 

Guangxi Ji Dian 

Gong Cheng 

Xue Xiao 

Nanning 

city 

The proposed "Guangxi Ji Dian Gong 

Cheng Xue Xiao Shuangchuang building" 

is located in the west of Guangxi Ji Dian 

Gong Cheng Xue Xiao, on Anji avenue. A 

teaching building covers an area of 1650 

square meters and a construction area of 

10,140 square meters (including the 

basement of the negative first floor 

covering an area of 2,800 square 

meters).2. Floor function design: the first 

floor: reception center and car beauty and 

sales center; The second and third floors: 

school-enterprise cooperative hotel 

management and training base; Fourth 

and fifth floors: entrepreneurship and 

innovation training, skills training, policy 

consulting and information service room; 

Floor 6 to 9: "introducing enterprises to 

school" workshop room; Level 10: training 

and large conferences. 

A total investment of 

40 million yuan ，

including 25 million 

yuan of ADB, 15 

million yuan of local 

supporting funds. 

Category C 

After investigation, the construction is 

in the original campus, the acquired 

land is reserved for the school, and 

there is no LA and HD impact. 

Construction has 

not started yet 

(to be described 

in detail in the 

next report) 

65 
Baise ethnic 

health school 
Baise city 

1. Plan to build a virtual and real integrated 

training base for nursing major (equipment 

procurement). 

2. Smart campus construction (equipment 

procurement);3. Faculty quality 

improvement project (training) 

25 million yuan Category C 

Equipment procurement, no civil 

engineering, and there is no LA and 

HD impact. 

Construction has 

not started yet 

(to be described 

in detail in the 

next report) 
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66 

Guangxi 

Technician 

College of 

Machinery & 

Electricity 

Liuzhou 

city 

A total area of the planning land is 

235542.27 m2 (Total:353.313 mu), 

construction area of planning is 

216732.13 ㎡ , according to the unified 

planning, phased implementation, the 

construction area of project (phase I)  is 

153965 m2, the construction area of 

numerical control technology center 

building in the first phase of the project is 

13838.29 m2. 

The investment is 35 

million yuan (25 

million yuan for KFW 

/ 10 million yuan for 

the college) 

Category C 

After investigation, the construction is 

in the original campus, the acquired 

land is reserved for the school, and 

there is no LA and HD impact. 

Construction has 

not started yet 

(to be described 

in detail in the 

next report) 

67 
Guangxi Wuzi 

School 

Nanning 

city 

1.Improving the basic ability of running a 

school 

2.Construction of campus culture 

3.Special promotion of educational 

research and reform 

4.Research and construction of linkage 

between middle and higher vocational 

education 

5.Teaching resource construction 

6.Construction for professional training 

room 

7.Campus intelligent informatization 

8.Educational propaganda. 

Add one training building. 

30 million yuan. Category C 

After investigation, the construction is 

in the original campus, the acquired 

land is reserved for the school, and 

there is no LA and HD impact. 

Construction has 

not started yet 

(to be described 

in detail in the 

next report) 
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68 

Guangxi 

Mechanical and 

Electrical 

Industry School 

Nanning 

City 

The project will Cover an area of 683.6m2, 

the original building (old hall) will be 

demolished with an area of 711.65m2, and 

a new multi-purpose building of 6874.29 

m2 will be built. The ground floor will be ten 

floors, the basement will be one floor, and 

the first ground floor is a multi-purpose 

hall, conference room, school history hall, 

and the second floor for the Youth League 

and community activities center, the third 

floor is the conference room and the 

teacher's office, the fourth floor is the 

conference room and the administrative 

office; the fifth floor is the classroom, and 

the sixth to tenth floors are the training 

room and the integrated classroom. 

The investment of 

this project is 

estimated to be 

32.71 million yuan, 

including ADB loan 

for 30 million yuan, 

and 2.71million yuan 

will be raised by 

local construction 

department. 

Category B 

After investigation, the construction is 

in the original campus, the acquired 

land is reserved for the school, and 

there is no LA and HD impact. 

According to the screening and 

analysis of the information provided by 

the project office, it is preliminarily 

understood that it will be relocated to 

the new campus, but the specific 

content has not been determined. The 

application procedure is being 

performed. The monitoring and 

evaluation results will be given after 

the field investigation of the sub project 

school in the next report. 

The construction 

has not started 

yet (it will be 

described in 

detail after the 

field investigation 

of the sub project 

school in the 

next report) 

69 

Guangxi Aquatic 

Animal 

Husbandry 

School 

Nanning 

City 

1.A newly teaching and training 

comprehensive building will be built, 

covering an area of 1500 m2, and a total 

construction area of 10,000 m2, supporting 

with outdoor greening, landscape, road 

hardening and hydropower facilities. 

2. Construction of campus informatization. 

The investment of 

this project is 

estimated to be 30 

million yuan, from 

ADB loan. 

Category C 

After investigation, the construction is 

in the original campus, the acquired 

land is reserved for the school, and 

there is no LA and HD impact. 

Construction has 

not started yet 

(to be described 

in detail in the 

next report) 
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70 

Guidong Health 

Secondary 

School 

Hezhou 

city 

Which covers with total land area of 2500 

m2，of which the  Building will cover an 

area of 1500 m2. Total construction area 

for 12100 m2，with 6 floors. 

Special central 

funds and self-

raised funds. 

Category C 

After investigation, the construction is 

in the original campus, the acquired 

land is reserved for the school, and 

there is no LA and HD impact. 

Construction has 

not started yet 

(to be described 

in detail in the 

next report) 

71 

Guangxi Quality 

Technology 

Engineering 

School 

Nanning 

city 

1. Purchase quality testing equipment for 

mechanical and electrical products in the 

training room: purchase MES license 

execution software, quality experimental 

data acquisition system, belt assembly 

line, unit production line, quality 

experimental evaluation system, on-site 

quality control system, abnormal wireless 

control system; Virtual reality technology 

and skills training center equipment 

procurement: purchase of VR teaching 

system; Intelligent precision metrology 

laboratory equipment procurement: 

purchase API-R-80Radian laser tracking 

system; Machine vision intelligent 

manufacturing testing teaching equipment 

procurement: 2D detection and teaching 

system, 3D (binocular) detection and 

teaching system, 3D (laser scanning) 

detection and teaching system and robot 

25 million yuan of 

KFW loan 
Category C 

After investigation, the school is only 

purchasing equipment. It does not 

involve the impact of land acquisition 

and house demolition. 

Construction has 

not started yet 

(to be described 

in detail in the 

next report) 
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vision detection and sorting system were 

purchased.  

2. Purchase of food testing and training 

equipment: intelligent detection system, 

intelligent teaching system, experimental 

platform and general equipment.  

3. Smart campus system equipment 

procurement, data center platform, office 

hall system, server, internship and 

teaching management system, etc. 

72 

Guangxi 

Industrial and 

Commercial 

School 

Nanning 

city 

Proposed construction of a six-story 

comprehensive training building, the total 

construction area of about 7200 square 

meters, covers an area of about 600 

square meters; It has 60 multi-functional 

classrooms integrating theory and reality. 

25 million yuan

（ADB） 
Category B 

Guangxi Industrial and Commercial 

School entered the west area of 

Nanning Education Park in July 2018, 

according to the survey, the school will 

build a new campus in the west area of 

Nanning Education Park. The school 

covers a total area of 533.44 mu, net 

land area of 420 mu. The land 

acquisition and compensation have 

been completed and paid in 2018 

without any historical problems left 

behind. The survey also found that the 

construction of the new campus will 

add 68.7 mu allocated land on the 

basis of original 533.44 mu (net 420 

Construction has 

not started yet 

(to be described 

in detail in the 

next report) 

Due diligence 

has been 

conducted, and 

see the DDR in 

the 4th 

monitoring 

report) 
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mu), without any historical problems 

left behind. 

73 

Guangxi 

Vocational 

College of 

Economy and 

Trade 

Nanning 

City 

Construction area for graphic design 

information center is 25561.91m2, 

covering an area of 3028.5m2; 

construction area for accounting and 

finance department is 16032.71m2, 

covering an area of 2973.12m2; 

construction area for trading and 

management, tourism and foreign 

language is 14392.97m2, covering an area 

of 2600.72m2. Totally 55987.59m2 of 

construction area. 

Total investment is 

130.85 million yuan. 

ADB loan for 65 

million 

yuan/supporting 

funds for 65.85 

million yuan. 

Category B 

All the sub projects are located in 

Changtang Town, Qingxiu District, 

involving 429.636 mu of land, including 

209.355 mu of agricultural land 

(19.545 mu of cultivated land), 

217.752 mu of construction land and 

2.523 mu of unused land. In 2018, it 

was approved by the preliminary 

review of the project construction land, 

375 people are affected by the project. 

The affected families have signed land 

compensation agreements. By the end 

of 2018, 121.0682 million yuan of 

compensation has been paid. All the 

land acquisition work has been 

completed without any historical 

problems.  

Construction has 

not started yet 

(to be described 

in detail in the 

next report) 

Due diligence 

has been 

conducted, and 

see the DDR in 

the 4th 

monitoring 

report) 
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1.3 Scope of External Resettlement Monitoring and Evaluation 

The objectives of monitoring and evaluation are to assess whether the LAR is 

implemented on schedule and within budget and whether the goals and principles of the 

RF are achieved. Specifically, monitoring and evaluation will focus on the following aspects 

of the APs’ situation and the resettlement process.  

 Social and economic situation prior to and after land acquisition and/or 

resettlement;  

 Timely disbursement of funds and compensation payments to APs; 

 Measures taken to restore APs’ income/livelihoods;  

 Functioning of the grievance redress mechanism  

 Social adaptability after resettlement, where required;  

 Restoration of APs’ incomes/livelihood, including vulnerable groups  

 Special items related to the vulnerable groups;  

 Condition and quality of land temporarily acquired when it is returned to the original 

land users; and,  

 Living conditions and economic status of APs following resettlement in comparison 

to the “without project” scenario.  

Monitoring and evaluation will include (i) the verification or establishment of a socio- 

economic baseline of the APs prior to actual land acquisition, physical 

displacement/relocation, loss of assets or disruption of businesses (as relevant); (ii) 

verification of internal monitoring data and reports; (iii) the regular monitoring of their house 

demolition and displacement/relocation to new housing (as relevant) and adjustment 

during subproject implementation; and (iv) evaluation of their situation for a period of two 

years after land acquisition or house displacement (as relevant). In addition, qualitative 

and quantitative evaluation will be made on the sustainability of living conditions of APs. 

Investigation will include consultations and observations with APs, IAs, local officials, 

village leaders, as well as a quantitative sample survey of at least 20% of affected 

households. Focus group discussions will be conducted with male and female APs, 

vulnerable groups and others.  
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If the findings of the M&E indicate significant compliance gaps, the external monitor 

will work with the GPMO to prepare a corrective action plan (CAP) in cooperation with the 

relevant stakeholders, to address pending issues. The external monitor will also monitor 

and report on the implementation of the CAP.  

Table 1-2: Resettlement M&E Schedule 

No. Resettlement report Time of survey Submission date 

1 Semiannual monitoring 1 May 2019 July 2019 

2 Semiannual monitoring 2 December 2019 January 2020 

3 Semiannual monitoring 3 June 2020 July 2020 

4 Semiannual monitoring 4 December 2020 January 2021 

5 Semiannual monitoring 5 June 2021 July 2021 

6 Semiannual monitoring 6 December 2021 January 2022 

7 Resettlement Completion report December 2022 January 2023 

This Resettlement M&E report is based on field visits to the sub-project schools and 

materials and data collected from the sub-project schools. There are 15 schools started 

construction among total 74 schools from January to June 2019, the No.1 M&E report was 

submitted in June 2019. From June to December 2019 there are 15 schools started 

construction and because of the influence of COVID-19 the No.2 M&E report was 

submitted in April 2020. During January 2020 to June 2020, there are 12 schools started 

construction, due to the influence of COVID-19, the No.3 M&E report was submitted in 

December 2020. During July to December 2020, the remaining 32 sub project schools and 

1 school (Guangxi College for Preschool Education) which are changed into Category B 

have been monitored and evaluated and conducted field visit and prepared DDR for the 9 

schools which are classified as category B, and the No.4 M&E report was submitted in 

March 2021. 

The current monitoring period is from January to July 2021, the monitoring range is 

the 11 3 schools which are not started construction by the end of July 2021. The 

independent resettlement consultant screened and analyzed the information provided by 

 
3 There are 9 schools mentioned in the fourth report that have not started construction, but actually 
there should be 11 schools, of which 3 are subproject schools. Guangxi Medical College has only 
completed the approval of the feasibility study report but has not started construction yet; Guangxi 
Vocational College of Economy and Trade and Guangxi Industrial and Commercial School only 
completed the preliminary preparations and completed the DDR, but actually did not start construction. 
Change: 1 school named Chongzuo City Vocational and Technical School has started construction. 
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Guangxi project office. According to the survey, 8 of the 11 subproject schools which are 

not started construction, were built in the reserved land of the original campus, and there 

was no impact of land acquisition and demolition, the impact of the project is category C; 

3 of the 11 subproject schools which are not started construction, are involved in land 

acquisition and demolition, and the impact of the project is category B. Among the 3 

schools 2 of them (Guangxi Vocational College of Economy and Trade and Guangxi 

Industrial and Commercial School) have prepared the DDR in the No.4 M&E report. So far, 

the construction not started yet since it is in the progress of improving domestic procedures, 

there are no remaining problems in land acquisition and demolition.  And for the other one 

school (Guangxi Mechanical and Electrical Industry School), this monitoring we found that 

the original plan of Guangxi Mechanical and Electrical Industry School was to demolish the 

dilapidated auditorium of the original campus and rebuild a multi-functional complex 

building at the original site. There was no impact of land acquisition and demolition. 

However, according to the screening and analysis of the data provided by the PMO, it was 

preliminarily learned that the original plan has been changed, now the new plan was that 

the whole school planned to be relocated to a new campus, but the specific content has 

not been determined. The application procedure is being performed. Therefore, the impact 

classification of the school's resettlement is temporarily changed from the original category 

C to category B.  The monitoring and evaluation results will be given after the field 

investigation of the subproject school in the next report. The detailed information about 

land acquisition and demand of individual subprojects of 11 subproject schools which are 

not started construction in this monitoring survey is shown in Part 5. 
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2 Land acquisition and Resettlement Impacts 

8 schools among the 11 schools which are not started construction, are classified as 

Category C, all of which are being built on the reserved land of the original campus without 

LA and HD impact. 3 of the 11 subproject schools are involved in land acquisition and 

demolition, and the impact of the project is category B. Among the 3 schools 2 of them 

(Guangxi Vocational College of Economy and Trade and Guangxi Industrial and 

Commercial School) have prepared the DDR in the No.4 M&E report. So far, the 

construction not started yet since it is in the progress of improving domestic procedures, 

there are no remaining problems in land acquisition and demolition. And for the other one 

school (Guangxi Mechanical and Electrical Industry School), this monitoring we found that 

the original plan of Guangxi Mechanical and Electrical Industry School was to demolish the 

dilapidated auditorium of the original campus and rebuild a multi-functional complex 

building at the original site. There was no impact of land acquisition and demolition. 

However, according to the screening and analysis of the data provided by the PMO, it was 

preliminarily learned that the original plan has been changed, now the new plan was that 

the whole school planned to be relocated to a new campus, but the specific content has 

not been determined. The application procedure is being performed. Therefore, the impact 

classification of the school's resettlement is temporarily changed from the original category 

C to category B. The monitoring and evaluation results and the resettlement impacts of 

Guangxi Mechanical and Electrical Industry School will be given after the field investigation 

of the subproject school in the next report. See Table 2-1 for detailed classification and 

impact.  

 

 



52 
 

Table 2-1:  Resettlement Impact and Category of 11 Schools of Subproject under Construction—Screening Table (Draft) 

No. 
Name of 

School 

Loca

tion 
Proposed Project Content 

Investment amount 

ten thousand/CNY

（ADB/local 

supporting funds） 

Project 

Impact 

Category  

LA and HD Situation 

Actions and 

Measures 

Taken 

1 

Guangxi 

Medical 

College 

Nann

ing 

City 

The total construction is 62483.14m2, building area is 

2938.44m2. Construction area for 15# student dormitory is 

1498.12 m2; construction area for student dormitory is 

31858.48m2. 22 floors above ground, 1 floor underground 

and the building height 79.64 meters. Construction area for 

16# student dormitory and canteen is 1440.32m2. The 

functions are student dormitory, kitchen and canteen, the 

building area is 30624.66m2 (including underground area 

for 2818.28 m2, capacity area for 2156m2 and 662.28m2 

out of calculate). 20 floors above ground, 2 floors 

underground and the building height 74.25 meters. 

Total investment is 170 

million yuan. 

ADB loan for 57 million 

yuan/supporting funds 

for 113 million yuan. 

Category 

C 

The construction is in the original 

campus, the acquired land is 

reserved for the school, and 

there is no LA and HD impact. 

Not suitable 

 

2 

Guangxi Ji 

Dian Gong 

Cheng Xue 

Xiao 

Nann

ing 

city 

The proposed "Guangxi Ji Dian Gong Cheng Xue Xiao 

Shuangchuang building" is located in the west of Guangxi 

Ji Dian Gong Cheng Xue Xiao, on Anji avenue. A teaching 

building covers an area of 1650 square meters and a 

construction area of 10,140 square meters (including the 

basement of the negative first floor covering an area of 

2,800 square meters).2. Floor function design: the first 

floor: reception center and car beauty and sales center; 

The second and third floors: school-enterprise cooperative 

hotel management and training base; Fourth and fifth 

A total investment of 40 

million yuan， including 

25 million yuan of ADB, 

15 million yuan of local 

supporting funds. 

Category 

C 

After investigation, the 

construction is in the original 

campus, the acquired land is 

reserved for the school, and 

there is no LA and HD impact. 

Not suitable 

 



53 
 

floors: entrepreneurship and innovation training, skills 

training, policy consulting and information service room; 

Floor 6 to 9: "introducing enterprises to school" workshop 

room; Level 10: training and large conferences. 

3 

Baise 

ethnic 

health 

school 

Baise 

city 

1. Plan to build a virtual and real integrated training base 

for nursing major (equipment procurement); 2. Smart 

campus construction (equipment procurement);3. Faculty 

quality improvement project (training) 

25 million yuan 
Category 

C 

Equipment procurement, no civil 

engineering, and there is no LA 

and HD impact. 

Not suitable 

 

4 

Guangxi 

Technician 

College of 

Machinery 

& Electricity 

Liuzh

ou 

city 

A total area of the planning land is 235542.27 m2 

(Total:353.313 mu), construction area of planning is 

216732.13 m2, according to the unified planning, phased 

implementation, the construction area of project (phase I)  

is 153965 m2, the construction area of numerical control 

technology center building in the first phase of the project 

is 13838.29 m2. 

The investment is 35 

million yuan (25 million 

yuan for KFW / 10 

million yuan for the 

college). 

Category 

C 

After investigation, the 

construction is in the original 

campus, the acquired land is 

reserved for the school, and 

there is no LA and HD impact. 

Not suitable 

 

5 

GuangxI 

Wuzi 

School 

Nann

ing 

city 

1.Improving the basic ability of running a school ，

2.Construction of campus culture. 3.Special promotion of 

educational research and reform. 4.Research and 

construction of linkage between middle and higher 

vocational education. 5.Teaching resource construction. 

6.Construction for professional training room. 7.Campus 

intelligent informatization 

8.Educational propaganda. An additional training building 

is under application. 

30 million yuan. 
Category 

C 

After investigation, the 

construction is in the original 

campus, the acquired land is 

reserved for the school, and 

there is no LA and HD impact. 

Not suitable 
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An additional training building is under application. 

6 

Guangxi 

Mechanical 

and 

Electrical 

Industry 

School 

Nann

ing 

City 

The project will Cover an area of 683.6 m2, the original 

building (old hall) will be demolished with an area of 711.65 

m2, and a new multi-purpose building of 6874.29 m2will be 

built. The ground floor will be ten floors, the basement will 

be one floor, and the first ground floor is a multi-purpose 

hall, conference room, school history hall, and the second 

floor for the Youth League and community activities center, 

the third floor is the conference room and the teacher's 

office, the fourth floor is the conference room and the 

administrative office; the fifth floor is the classroom, and 

the sixth to tenth floors are the training room and the 

integrated classroom. 

The investment of this 

project is estimated to 

be 32.71 million yuan, 

including ADB loan for 

30 million yuan, and 

2.71million yuan will be 

raised by local 

construction 

department 

Category 

B 

This monitoring found that the 

original plan of Guangxi 

Mechanical and Electrical 

Industry School was to demolish 

the dilapidated auditorium of the 

original campus and rebuild a 

multi-functional complex building 

at the original site. There was no 

impact of land acquisition and 

demolition. However, according 

to the screening and analysis of 

the data provided by the PMO, it 

was preliminarily learned that the 

original plan has been changed, 

now the new plan was that the 

whole school planned to be 

relocated to a new campus, but 

the specific content has not been 

determined. The application 

procedure is being performed. 

Therefore, the impact 

classification of the school's 

resettlement is temporarily 

So far, the 

construction 

not started yet 

since it is in 

the progress 

of improving 

domestic 

procedures. 

The 

monitoring 

and 

evaluation 

results will be 

given after the 

field 

investigation 

in the next 

report. 
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changed from the original 

category C to category B. 

The monitoring and evaluation 

results and the resettlement 

impacts of Guangxi Mechanical 

and Electrical Industry School 

will be given after the field 

investigation of the subproject 

school in the next report. 

7 

Guangxi 

Aquatic 

Animal 

Husbandry 

School 

Nann

ing 

City 

1. A newly teaching, and training comprehensive building 

will be built, covering an area of 1500 m2, and a total 

construction area of 10,000 m2, supporting with outdoor 

greening, landscape, road hardening and hydropower 

facilities. 

2. Construction of campus informatization. 

The investment of this 

project is estimated to 

be 30 million yuan, from 

ADB loan. 

Category 

C 

After investigation, the 

construction is in the original 

campus, the acquired land is 

reserved for the school, and 

there is no LA and HD impact. 

Not suitable 

 

8 

Guidong 

Health 

Secondary 

School 

Hezh

ou 

city 

Which covers with total land area of 2500 m2，of which the  

Building will cover an area of 1500 m2. Total construction 

area for 12100 m2，with 6 floors.  

Special central funds 

and self-raised funds. 

Category 

C 

After investigation, the 

construction is in the original 

campus, the acquired land is 

reserved for the school, and 

there is no LA and HD impact. 

Not suitable 
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9 

Guangxi 

Quality 

Technology 

Engineering 

School 

Nann

ing 

city 

1. Purchase quality testing equipment for mechanical and 

electrical products in the training room: purchase MES 

license execution software, quality experimental data 

acquisition system, belt assembly line, unit production line, 

quality experimental evaluation system, on-site quality 

control system, abnormal wireless control system; Virtual 

reality technology and skills training center equipment 

procurement: purchase of VR teaching system; Intelligent 

precision metrology laboratory equipment procurement: 

purchase API-R-80Radian laser tracking system; Machine 

vision intelligent manufacturing testing teaching equipment 

procurement: 2D detection and teaching system, 3D 

(binocular) detection and teaching system, 3D (laser 

scanning) detection and teaching system and robot vision 

detection and sorting system were purchased. 2. Purchase 

of food testing and training equipment: intelligent detection 

system, intelligent teaching system, experimental platform 

and general equipment. 3. Smart campus system 

equipment procurement, data center platform, office hall 

system, server, internship and teaching management 

system, etc. 

25 million yuan of KFW 

loan 

Category 

C 

After investigation, the school is 

only purchasing equipment. It 

does not involve the impact of 

land acquisition and house 

demolition. 

Not suitable 

 

10 

Guangxi 

Industrial 

and 

Commercial 

School 

Nann

ing 

city 

Proposed construction of a six-story comprehensive 

training building, the total construction area of about 7200 

square meters, covers an area of about 600 square 

meters; It has 60 multi-functional classrooms integrating 

theory and reality. 

25 million yuan（ADB） 
Category 

B 

Guangxi Industrial and 

Commercial School entered the 

west area of Nanning Education 

Park in July 2018, according to 

the survey, the school will build a 

DDR has 

been 

prepared, see 

Appendix 2 of 

the 4th 
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new campus in the west area of 

Nanning Education Park. The 

school covers a total area of 

533.44 mu, net land area of 420 

mu. The land acquisition and 

compensation have been 

completed and paid on 2018 

without any historical problems 

left behind. The survey also 

found that the construction of the 

new campus will add 68.7 mu 

allocated land on the basis of 

original 533.44 mu (net 420 mu), 

without any historical problems 

left behind.  
 

monitoring 

report. 

So far, the 

construction 

not started yet 

since it is in 

the progress 

of improving 

domestic 

procedures. 

11 

Guangxi 

Vocational 

College of 

Economy 

and Trade 

Nann

ing 

City 

Construction area for graphic design information center is 

25561.91m2, covering an area of 3028.5m2; construction 

area for accounting and finance department is 

16032.71m2, covering an area of 2973.12m2; construction 

area for trading and management, tourism and foreign 

language is 14392.97m2, covering an area of 2600.72m2. 

Totally 55987.59m2 of construction area. 

Total investment is 

130.85 million yuan. 

ADB loan for 65 million 

yuan/supporting funds 

for 65.85 million yuan. 

Category 

B 

All the sub projects are located in 

Changtang Town, Qingxiu 

District, involving 429.636 mu of 

land, including 209.355 mu of 

agricultural land (19.545 mu of 

cultivated land), 217.752 mu of 

construction land and 2.523 mu 

of unused land. In 2018, it was 

approved by the preliminary 

review of the project construction 

land, 375 people are affected by 

DDR has 

been 

prepared, see 

Appendix 2 of 

the 4th 

monitoring 

report. 

So far, the 

construction 

not started yet 

since it is in 
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the project. The affected families 

have signed land compensation 

agreements. By the end of 2018, 

121.0682 million yuan of 

compensation has been paid. All 

the land acquisition work has 

been completed without any 

historical problems.  

the progress 

of improving 

domestic 

procedures. 
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3 Public Participation and Grievance Redress 

Mechanism 

In order to engage with the community and enhance public understanding on the 

project and address the issues pertaining to resettlement, various types of APs and 

other stakeholders will be consulted with LRB/HDO. According to the resettlement 

framework, the views and attitudes of the stakeholders are collected during the 

negotiation, which will be recorded in writing and explain how the concerns of the APs 

are addressed and dealt with. 

The monitoring found that, among the 11 schools which are not started construction, 

there was no LA and HD impact on the 8 sub-project schools, so no public participation 

and information disclosure was carried out in each sub-project school. In the monitoring of 

3 subproject schools affected by land acquisition and demolition, it is found that 2 

subproject schools (Guangxi Vocational College of Economy and Trade and Guangxi 

Industrial and Commercial School) have prepared the DDR in the No.4 M&E report, 

according to the results of the survey the livelihoods of all APs have not been affected by 

the project construction and the resettlement compensation have been paid and completed. 

So far, the construction not started yet since it is in the progress of improving domestic 

procedures, there are no remaining problems in land acquisition and demolition. And for 

the other one school (Guangxi Mechanical and Electrical Industry School), this monitoring 

we found that the original plan of Guangxi Mechanical and Electrical Industry School was 

to demolish the dilapidated auditorium of the original campus and rebuild a multi-functional 

complex building at the original site. There was no impact of land acquisition and demolition. 

However, according to the screening and analysis of the data provided by the PMO, it was 

preliminarily learned that the original plan has been changed, now the new plan was that 

the whole school planned to be relocated to a new campus, but the specific content has 

not been determined. The application procedure is being performed. Therefore, the impact 

classification of the school's resettlement is temporarily changed from the original category 

C to category B. Therefore, the public participation activities carried out in the construction 
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of the subproject school will conduct field visits to the subproject school, and the 

resettlement consulting experts will go deep into the affected households, conduct face-to-

face interview with them to understand the situation of the implementation of the APs. 

Therefore, the public participation activities carried out in the construction of the subproject 

school will conduct field visits to the subproject school, and the immigration consulting 

experts will go deep into the affected immigrant families and have face-to-face interviews 

with them to understand the implementation of immigration. The  interviews are mainly to 

learn the social and economic condition and resettlement policy implementation of the 

affected individuals and households, all kinds of compensation standard and the cash 

situation and resettlement situation of production and living, information release and 

transfer, public participation, vulnerable groups protection measures, grievance and appeal 

and its condition and opinions and suggestions of the APs on the implementation of 

resettlement as well as the monitoring result. See table 3-1 for details of public participation 

and information disclosure. 

Table 3-1 Project Public Participation and Information Disclosure 

No. Subproject Location 

Number of Public 

Participation during the 

Monitoring Period * 

1 Guangxi Medical College Nanning City Not suitable 

 2 
Guangxi Ji Dian Gong Cheng Xue 

Xiao 
Nanning city Not suitable 

3 Baise ethnic health school Baise city Not suitable 

4 
Guangxi Technician College of 

Machinery & Electricity 
Liuzhou city Not suitable 

5 
GuangxI Wuzi 

School 
Nanning city Not suitable 

6 
Guangxi Mechanical and Electrical 

Industry School 
Nanning City 

The field survey will be 

conducted during next 

monitoring. 

7 
Guangxi Aquatic Animal Husbandry 

School 
Nanning City Not suitable 

8 Guidong Health Secondary School Hezhou city Not suitable 
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9 
Guangxi Quality Technology 

Engineering School 
Nanning city Not suitable 

10 
Guangxi Industrial and Commercial 

School 
Nanning city 

Field investigation has 

been carried for once and 

the DDR has been 

completed in No.4 M&E 

report. But the 

construction did not start 

yet. 

11 
Guangxi Vocational College of 

Economy and Trade 
Nanning City 

Field investigation has 

been carried for once and 

the DDR has been 

completed in No.4 M&E 

report. But the 

construction did not start 

yet. 

There is an existing grievance redress mechanism as per Government laws and 

regulations. However, it is not part of the 1B4P and CARP documents. To improve the 

documents, grievances will be properly documented during the working process. 

Existing Grievance Redress Mechanism. An existing grievance redress mechanism 

(GRM) will receive, manage and address any social issues which may arise due to the 

program. The purpose of this procedure is to provide a mutually satisfactory means for 

rapid response to any AP’s complaint, to avoid any likelihood of a complicated legal 

procedure. The detailed procedures are as follows: 

a. If any AP has grievance, he/she can voice his/her complaint to the village or 

residential committee. The village or residential committee should keep records 

and provide a reply to the AP within 10 working days. 

b. If the AP is not satisfied with the reply, he/she can appeal to the township or sub-

district government, which will take records, and provide a resolution to the AP 

within 10 working days. 

c. If the AP still does not accept the proposed resolution, then he/she can appeal 

directly to the LRB/HDO, which should make a record of any appeal and provide a 

resolution within 10 working days. 
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d. If the dispute still cannot be resolved, then the AP can appeal to the GPMO. GPMO 

will facilitate and coordinate with local government. The GPMO is responsible for 

keeping records of all appeals, and the resultant resolutions. 

APs also have the right to use alternative channels at any time: (i) go through an 

administrative appeal according to the Administrative Procedure Law of PRC, or (ii) go 

directly to the People’s Court. 

GRM Documentation. The GRM tracking system by the GPMO will include the 

following elements: (i) tracking forms and procedures for gathering information from project 

personnel and complainant(s); (ii) regular updating of the GRM database by the 

Resettlement Coordinator in the GPMO; and (iii) a simple but effective filing system, so 

that data can be retrieved for reporting purposes. 

GRM Processing Form (Table 3-2) and GRM Reporting Form (Table 3-3) will be 

provided to the TVET School which will then be distributed to the concerned villages, LRB 

and HDO during preparation of the 1B4P/CARP. The forms will be filled in by the village 

committees/HRB/LDO to document and track the grievances/complaints/requests received 

and resolutions made by their respective offices. The TVET school will regularly obtain the 

information and input them in the GRM tracking system of the GPMO. 

Table 3-2 Project Appeal Table 

Name  Department  

Time  Place  

Content： 

 

 

Grievance Suggestion： 

 

 

Claimant’s opinion on the handling  Agree Disagree 

Signature of claimant  
Signature of 

responsible personnel 
 

Time  Time  

Claimant’s telephone number: Responsible personnel’s telephone number: 
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Alternatively, the aggrieved person(s) may submit a complaint to the ADB’s Project 

Team to try to resolve the problem. If good faith efforts are still unsuccessful, they may 

submit their complaint to ADB's Accountability Mechanism (2012).4 The first step requires 

good faith efforts to resolve the problem with the ADB Project Team. 

The resettlement external monitor will record any grievances and concerns raised by 

the affected households during monitoring. The concerns and issues raised, external 

monitor’s assessment of each case, and recommendations proposed by the external 

monitor will be reflected in the external monitoring report. See the feedback of the GRM of 

this monitoring in the table. 

Table 3-3 The Feedback Form of Grievance Redress Mechanism 

No. Subproject Location 
 Grievance record 

Record 

1 Guangxi Medical College Nanning City Not suitable 

2 Guangxi Ji Dian Gong Cheng Xue Xiao Nanning city Not suitable 

3 Baise ethnic health school Baise city Not suitable 

4 
Guangxi Technician College of Machinery 

& Electricity 
Liuzhou city Not suitable 

5 
GuangxI Wuzi 

School 
Nanning city Not suitable 

6 
Guangxi Mechanical and Electrical 

Industry School 
Nanning City 

The field survey and 

monitoring results will be 

conducted and given 

during next monitoring 

7 
Guangxi Aquatic Animal Husbandry 

School 
Nanning City Not suitable 

8 Guidong Health Secondary School Hezhou city Not suitable 

9 
Guangxi Quality Technology Engineering 

School 
Nanning city Not suitable 

10 
Guangxi Industrial and Commercial 

School 
Nanning city 

Compensation has been 

paid, no complaints and 

no remaining problems. 

But the construction did 

not start ye 

 
4 http://www.adb.org/Accountability-Mechanism/default.asp. 
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11 
Guangxi Vocational College of Economy 

and Trade 
Nanning City 

Compensation has been 

paid, no complaints and 

no remaining problems. 

But the construction did 

not start ye 

This monitoring found that 11 sub-project schools that investigated have set up a GRM 

in accordance with the above requirements. GPMO has also established GRM tracking 

system and GRM database. Schools of each sub-project shall regularly collect information 

and feedback the information to the GPMO. 

The GRM tracking system established by GPMO will include the following elements :(I) 

tracking forms and procedures to collect information from project personnel and 

complainants (see project complaint processing form and GRM feedback form); the 

resettlement coordinator of the GPMO regularly updates the complaint database; (iii) a 

simple and efficient filing system for retrieving data for reporting purposes. 

Resettlement experts have set up a monitoring GRM database by EXCEL for GPMO, 

and the GPMO staff were trained. The GRM database would be updated once in two weeks 

and twice in one month. After the update, the updated summary results would be timely 

fed back to the consulting experts or external monitoring staff. 

Table 3-4 The Data of Grievance Redress 

No. School 
Grievance 

Content  

Grievance 

Time 
Results 

Handing 

Time 

Legacy 

Feedback 

Problems 

Remarks 

1  

      

      

      

      

2  
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The GPMO has assigned a full-time staff member to handle the problems of data 

collection and internal monitoring. 11 sub-project schools which are not started construction 

have established GRM in accordance with the requirements of GPMO and designated full-

time staff responsible for resettlement. See table 3-5 for the full-time resettlement staff 

designated by the sub-project school that under investigation. 

So far, all the 73 schools of this projects are established GRM in accordance with the 

requirements above and assigned a full-time staff member to handle resettlement. 

Table 3-5 Contact Information of School Resettlement Staff of the Project under 

Construction 

No. School Location 
Project 

Leader 
Duty 

Contact 

Information 
Work E-mail 

1 

Guangxi 

Medical 

College 

Nanning 

City 

Nong 

Xingdon 

Xu 

Wenfeng  

Vice-principal 
 

0771-

5666958 

18978933693 

13878816566 

13317800917 

908979542@qq.com 

2 

Guangxi Ji 

Dian Gong 

Cheng Xue 

Xiao 

Nanning 

city 

Huang 

Renwang 

Xie 

Chongming 

Vice-principal 

Project 

Management 

Office 

18076585088 

0771-

3212592 

13878146338 

3286779@qq.com 

3 

Baise 

ethnic 

health 

school 

Baise 

city 

Wu 

Runtian  

Cen 

Jianhui 

School 

director 

0776-

2823149 

18907769180 

13367768809 

bswx2823149@163.com 

4 

Guangxi 

Technician 

College of 

Machinery 

& Electricity 

Liuzhou 

city 

Xiang 

JInlin 

Xiong Bin 

Principal 

Director of 

New Campus 

Construction 

Office 

13877225100 

0772-

3810253 

0772-

3813507 

18907726005 

1127486984@qq.com 

5 

GuangxI 

Wuzi 

School 

Nanning 

city 

Chen Gang 

Hou Jun 

Vice-principal 

Project 

Management 

Office 

18076585088 

0771-

3212592 

13878146338 

3286779@qq.com 

6 

Guangxi 

Mechanical 

and 

Electrical 

Nanning 

City 

Chen 

Zhaoxin 

Mo Hui 

PrincipalHead 

of Academic 

Affairs 

Section 

0771-

5667009 

0771-

5575403 

18078186155 

gxjdgyxxjwk@163.com 
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Industry 

School 

7 

Guangxi 

Aquatic 

Animal 

Husbandry 

School 

Nanning 

City 

Guan Yiyin  

Nong 

Xinwen 
 

Vice-principal 

Chief of 

General 

Affairs 

Section 

0771-

5323467 

13977122362 

0771-

5316570 

13877104688 

13877104688@126.com 

8 

Guidong 

Health 

Secondary 

School 

Hezhou 

city 

Jiang Yi 

Deng 

Yongjun 

Peng Xinfu 

Vice-principal 

- 

- 

13387743793 

0774-

5210301 

13978437998 

0774-

5203116          

13117641680 

906344954@qq.com 

9 

Guangxi 

Quality 

Technology 

Engineering 

School 

Nanning 

city 

Wu 

Shuquan 

Head of 

educational 

administration 

department 

1897777006 gxzlxxbgs@126.com 

10 

Guangxi 

Industrial 

and 

Commercial 

School 

Nanning 

city 

Huang 

Haining 

Xu Lihua 
 

Principal 

Director of 

Development 

Project Office 

0771-

3210889 

0771-

3212584 

13597118112 

147602626@qq.com 

11 

Guangxi 

Vocational 

College of 

Economy 

and Trade 

Nanning 

City 

Chen 

Fangbo 

Lan 

Geyang  

Vice-principal 

Deputy 

director of 

new campus 

construction 

Command 

Office 

13307867298 

0771-

5311021 

13977134765 

595858753@qq.com 

APs also have the right to use alternative channels at any time: (i) go through an 

administrative appeal according to the Administrative Procedure Law of PRC, or (ii) go 

directly to the People’s Court. 

If the APs remains dissatisfied and believes that he/she has been harmed by his/her 

non-compliance with ADB policies and has worked in good faith to resolve the problem by 

working with the ADB project team, they may lodge a complaint under the ADB's 

accountability mechanism. Information about how to complain, can browse the web 
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www.adb.org/site/accountability-mechanism/main (www.adb.org/Accountability-

Mechanism/) 

By 31 July 2021, there have been no complaints so far from the 11 subproject schools 

under investigation. Resettlement external monitoring experts will record any complaints 

and concerns raised by affected households during the monitoring process. The concerns 

and questions raised, the assessment of events by external monitors and the 

recommendations made by external monitors will be reflected in the external monitoring 

report. 
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4 Institutional Arrangements 

The GPMO will be responsible for management of the overall investment program 

implementation including resettlement. The GPMO has assigned a full-time staff to handle 

any resettlement matters, including collecting and summarizing resettlement materials, 

maintaining resettlement databases and GRM, and assisting resettlement experts and 

external monitoring staff in conducting investigations. Since GPMO has limited experience 

on resettlement, especially ADB SPS policies and requirements, a resettlement consultant 

will be engaged to provide support and capacity building to the GPMO5.  

Other key institutions involved in resettlement planning and implementation are the (i) 

TVET School for each subproject; (ii) Country/District Natural Resources Bureau/HDO; and 

(iii) Village/Community Committees. Figure 4-1 presents the institutional arrangements. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 4-1 Institutional Framework  

 
5 There is a separate CDTA for the program to provide support. This includes engagement of resettlement 

consultant to provide guidance and support during screening, planning, and implementation. The 
resettlement consultant will also be tasked to provide training to GPMO 
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4.1  Responsibilities of the Institutions 

GPMO. The roles and responsibilities include: 

 organize related training on ADB’s IR policies, screen the IR impacts.  

 conduct due diligence for prior land acquisition and resettlement and coordinate 

with the local government in developing corrective action plan.  

 coordinate with the LRB/HDO at all levels to provide all the necessary LAR 

information. 

 set-up resettlement database. 

 set-up GRM tracking system. 

 engage the external monitoring agency. 

 prepare the semi-annual internal monitoring and evaluation reports based on the 

information provided by local TVET school, LRB, HDO and other concerned 

organizations (civil affairs, labor and social security bureau, all women’s federation, 

village leaders, etc.).  

TVET school for each subproject. 

 Its main duties are to coordinate with the related agencies (LRB, HDO, etc), and 

report regularly to the GPMO. A resettlement staff will be assigned.  

 coordinate with the LRB/HDO to get the information and assist the GPMO to 

screen and the IR impacts and conduct the due diligence.  

 Establish GRM, assist external monitoring units in their investigations and collect 

information. 

 fill in the tables of appendix 2 of this RF and submit the improved 1-Book-4-Plan/ 

Compensation and Relocation Plan to GPMO.  

 During LAR, closely monitor the implementation and coordinate with the 

LRB/HDO to collect information for the internal monitoring report  

 file all approval documents related to LAR. 

County/District LRB and HDO are the key agencies for implementation of LAR.  

 conduct DMS, consultation, information disclosure.  
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 prepare the 1-Book-4-Plan/ Compensation and Relocation Plan before LAR        

and share with TVET school.  

 documentation of the information disclosure, participation and GRM and share 

with TVET school.  

 provide the information for the monitoring and evaluation reports to TVET school.  

 Village/Community Committee play a key role in LA/HD since they are aware of 

the history and socio-economic situation of the affected residents.  

 participate in the DMS.  

 assist the LRB/HDO to conduct consultation, information disclosure, negotiation 

and GRM.  

 reallocate housing sites and contracted land after land acquisition and house 

demolition.  

 provide information on the affected vulnerable groups or those who may become 

vulnerable.  

 organize village meetings to discuss the compensation rates, restoration and 

relocation plan.  

 documentation of the information disclosure, participation and GRM and share 

with TVET school.  

Other Agencies. Apart from the key players above, other agencies will also be 

requested to support the program based on their specific roles and 

responsibilities: 

a) Civil Affairs responsible for identification Five-Guarantee and those eligible for the 

Minimum Living Guarantee System.  

b) Women’s Federation for cash or in-kind assistance to the women headed HHs.  

c) Health Bureau responsible for urgent assistance if the HHs have serious illness.  

d) Construction and Housing Bureau responsible for affordable housing and low-rent 

housing to vulnerable groups; approval of the house relocation plan.  

e) Labor and Social Security responsible for endowment insurance system for the landless 

farmers, provide relevant training and access to job opportunities in the area including 
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project-related employment opportunities.  

4.2 Personnel and Facility 

In order to make the resettlement work smoothly, the resettlement agencies at all 

levels of the project are equipped with special staff, forming up and down smooth 

information transmission channels. Currently, there are 5 employees in GPMO, one of them 

responsible for resettlement matters, including the collection and statistics of land 

acquisition and house demolition, the collection and feedback of grievance and appeal, 

internal monitoring and other resettlement matters. According to the materials provided by 

PMO, in this monitoring period, the monitoring ranges are including the 11 schools 

mentioned above and all these 11 schools are not started construction, and each sub 

project school has assigned one full-time resettlement staff.  

4.3 Office Facility 

Each subproject school have made use of available resources and the 11 schools in 

this monitoring range have been equipped with basic office equipment, transportation 

equipment and communication equipment, including office tables and chairs, computers, 

printers, telephones, fax machines, vehicles and other equipment resources.  

4.4  Assessment on Organization Capacity 

This monitoring found that during the implementation of the project, the GPMO has 

assigned a full-time staff member to be responsible for the summary and statistics of land 

acquisition and house demolition, the summary and feedback of grievance and appeals, 

as well as the coordination of internal and external monitoring assistance of the 

resettlement work. According to the survey, 11 schools in this monitoring range, each sub 

project school  has assigned 1 full-time resettlement staff. In order to better implement the 

resettlement activities, the GPMO and each sub-project schools should establish the 

organization, coordination, data and information feedback, and take the following 

measures: 

(1) Each sub-project school shall assign a full-time staff responsible for resettlement 

matters, including the implementation of resettlement activities, the collection and data 
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statistics of land acquisition and house demolition materials, the collection and 

feedback of grievances and appeals, as well as the coordination of internal and 

external monitoring assistance of resettlement work.  

(2) Resettlement consultants will be organizing the training on resettlement, monitoring 

and report preparation for each subproject school full-time staff in the later stage, let 

the full-time staff of GPMO and sub-project schools understand and master the 

relevant requirements of China's resettlement policy and the ADB, and improve their 

professional quality and policy processing capacity; 

(3) The schools of each sub-project should provide timely feedback on resettlement. 

The schools of each sub-project will provide feedback on any resettlement-related 

information to the GPMO, and the GPMO will collect the feedback to the consulting 

experts and ADB. Make its information from top to bottom and from bottom to top 

smooth. 

(4) All the 11 schools in this monitoring range have established GRM. By this 

monitoring, the subprojects that have been started (62 schools) and the 11 schools 

which are not started construction in this monitoring range have established GRM and 

each sub project school has assigned 1 full-time resettlement staff. So as to find 

problems and solve them. 

 

(5) In order to effectively prevent and control the occurrence and spread of COVID-19 

on the construction site, guide and regulate the emergency response of health 

emergencies on the construction site, reduce or eliminate the hazards of emergencies, 

protect the health and life safety of all workers and employees, and maintain the 

normal construction order and stability of the construction site, According to the State 

Council "about science accurate well COVID - 19 epidemic prevention and control 

work in accordance with the notice (zone spreading mechanism), 28 (2020), the 

ministry of housing and urban and rural construction office on strengthening COVID - 

19 epidemic prevention and control in order to promote the enterprise to work to return 

to work notice (building eps (2020) no. 5) and the autonomous region to return to work 
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and production enterprise COVID - 19 epidemic prevention and control measures to 

guide (try out)"), the PMO compiled the project health and safety management plan, 

PMO will be carried out in accordance with the "health and safety management plan", 

each contractor before the project starts, the contractor must be presented to PMO of 

various of COVID - 19 epidemic prevention measures formulated by the health and 

safety management plan.  

4.5  Institution Capacity Building and Training 

In November 2018, independent experts on resettlement provided training to the staff 

of GPMO, and each subproject schools in charge of resettlement, mainly include: SPS, RF, 

Involuntary Resettlement Impact Categorization Checklist, the 1-Book-4 Plan and 

acquisition and compensation scheme table, information disclosure and public participation, 

training in the documentation of grievance mechanism and outline of internal monitoring, 

and answer the feedback of each subproject school to the training content. According to 

the implementation progress of the project, resettlement consulting experts in the later 

period will conduct detailed training on resettlement policy, the 1-Book-4 Plan, 

compensation plan form, information disclosure and public participation, and GRM for 

schools that have not started construction. 
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Figure 4-2 Training 
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Figure 4-3 Conference Attendance List 
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In December 2020, independent resettlement consulting experts visited the site to 

monitor the resettlement of subproject schools that have started construction and are about 

to start construction. 

 
 

Figure 4-4 Investigation and training of resettlement consulting experts 

In December 2020, during the on-site visit, the independent resettlement consultant 

conducted on-site training about the ADB resettlement security policy, domestic land 

acquisition and demolition policy and sorting and induction of project data to GPMO and 

sub project schools which are visited on site. The next training will be conducted in the first 

half monitoring period of 2022 and the main contents of the training are including the 

resettlement training for the subproject schools that have not yet started construction. 
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5 Resettlement Monitoring 

According to the survey, all the 11 schools in this monitoring range are not started 

construction, of which the resettlement impact of 8 schools is classified as category C, 

which are all built in the original campus of the school and reserved land for the school, 

without the impact of land acquisition and demolition. The resettlement impact of 3 schools 

is classified as category B, and 2 of them (Guangxi Vocational College of Economy and 

Trade and Guangxi Industrial and Commercial School) have prepared the DDR in the No.4 

M&E report. So far, the construction not started yet since it is in the progress of improving 

domestic procedures, there are no remaining problems in land acquisition and demolition. 

And for the other one school (Guangxi Mechanical and Electrical Industry School), this 

monitoring we found that the original plan of Guangxi Mechanical and Electrical Industry 

School was to demolish the dilapidated auditorium of the original campus and rebuild a 

multi-functional complex building at the original site. There was no impact of land 

acquisition and demolition. However, according to the screening and analysis of the data 

provided by the PMO, it was preliminarily learned that the original plan has been changed, 

now the new plan was that the whole school planned to be relocated to a new campus, but 

the specific content has not been determined. The application procedure is being 

performed. Therefore, the impact classification of the school's resettlement is temporarily 

changed from the original category C to category B. The monitoring and evaluation results 

and the resettlement impact will be given after the field investigation of the subproject 

school in the next report. By 30 July 2021, the detailed monitoring conditions for the 11 

schools which are not started construction are as follows:  

 

5.1  Guangxi Medical College 

Guangxi Medical College mainly constructs student dormitory and canteen, with a 

total construction area of 62483.14 m2 and building area of 2938.44m2. The project 

was established in July 2019 and approved in December 2019. In March 2021, the 

design unit was invited to carry out the scheme design and preliminary design. In June 

2021, the scheme design was submitted to Nanning administrative examination and 
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approval Bureau for approval. According to the survey, all subprojects are built in the 

original campus of the school, and land is reserved for the school. There is no impact 

of land acquisition and demolition, and there are no remaining problems. Land use 

certificate and red line positioning shown in Figure 5-1 to 5-2. 

 

 

 
Figure 5-1 Land Use Certificate 

 

Figure 5-2 Red Line Positioning 

5.2  Guangxi Ji Dian Gong Cheng Xue Xiao 

The main construction content of Guangxi Ji Dian Gong Cheng Xue Xiao is the 

proposed "Guangxi Ji Dian Gong Cheng Xue Xiao entrepreneurship building", which is 

located in Anji Avenue, the west of Guangxi Ji Dian Gong Cheng Xue Xiao. As of 31 July 

2021, the project has been changed into a student apartment building in the west campus 

and was approved on June 4, 2021. According to the investigation, all the subprojects are 

built in the original campus of the school, and the land is reserved for the school. There is 

no impact of land acquisition and demolition, and there are no remaining problems. See 

figures 5-3 for land use certificate. 
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Figure 5-3 Land Use Certificate and Red Line Positioning 

5.3 Baise Ethnic Health School 

Baise ethnic health school project main purpose is to build a training base for the 

integration of virtual and real nursing (equipment purchase), smart campus construction 

(equipment purchase) and staff quality improvement project (training). By 31 July 2021, the 

sub project of the virtual reality integrated training base of nursing specialty has passed 

the procurement record and has been submitted to the bidding agent for review of various 

equipment parameters in the procurement scheme. From August 24 to 28, 2020, the sub 

project of improving the quality of teaching staff held a seminar on improving teachers' 

information technology ability, and more than 160 teachers participated in the training (see 

Figure 5-4). The second batch of teacher training is currently under bidding. The smart 

campus phase II sub project is preparing for procurement filing and procurement intention. 

After investigation, the construction content is equipment procurement, no infrastructure 

projects.  

  

Figure 5-4 Quality improvement project of teaching staff (first batch) 
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5.4 Guangxi Technician College of Machinery & Electricity 

The main construction contents of Guangxi Technician College of Machinery & 

Electricity (formerly Guangxi mechanical senior technician school) changed into 8#  

student dormitory building civil engineering, decoration engineering, water supply and 

drainage engineering, electrical engineering, heating-ventilating engineering, fire 

engineering, intelligent engineering, elevator engineering, old house demolition 

engineering and outdoor water supply and drainage engineering, site leveling, road floor, 

greening engineering, etc. The project established in November 2020.  As of 31 July 2021, 

preliminary design bidding and other work before the commencement of construction shall 

be carried out. After investigation, all the subprojects are built in the original campus, the 

acquired land is reserved for the school, and there is no LA and HD impact. In addition, 

before the commencement of civil engineering of the project, the construction project 

planning permit of planning department and construction department have been obtained 

according to domestic procedures; see figure 5-5 to 5-6.  

  
Figure 5-5 Construction Plan 

  

Figure 5-6 Construction Project Planning Permit 
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5.5  Guangxi Wuzi School 

The construction of Guangxi Wuzi school mainly includes the improvement of basic 

ability of running a school, the construction of campus culture, the improvement of teaching 

research and teaching reform, the research and construction of the connection between 

secondary and higher vocational education, the construction of teaching resources, the 

construction of professional training room, the construction of campus intelligent 

information, etc. An additional training building is being applied. As of 31 July 2021, the 

project has been approved, the feasibility study has been obtained, and the review in the 

preliminary design stage has been completed, pending the approval of the National 

Development and Reform Commission. After investigation, the construction content is the 

use of equipment, no infrastructure projects. 

5.6  Guangxi Mechanical and Electrical Industry School 

According to the original plan, the construction content of Guangxi Mechanical and 

Electrical Industry School was to demolish the dilapidated auditorium of the original 

campus and rebuild a multi-functional complex building at the original site. There was no 

impact of land acquisition and demolition. However, according to the screening and 

analysis of the data provided by the PMO, it was preliminarily learned that the original plan 

has been changed, now the new plan was that the whole school planned to be relocated 

to a new campus, but the specific content has not been determined. The application 

procedure is being performed. Therefore, the impact classification of the school's 

resettlement is temporarily changed from the original category C to category B. The 

monitoring and evaluation results and the specific resettlement impact will be given after 

the field investigation of the sub project school in the next report. 

5.7 Guangxi Aquatic Animal Husbandry School 

Guangxi Aquatic Animal Husbandry School mainly builds a comprehensive building of 

teaching and training and the construction of campus information. It was established in 

November 2018. As of 31 July, 2021, the feasibility study (proposal), construction project 

planning permit and preliminary design of the teaching and training complex building have 

been approved, and the construction drawing design, government procurement review and 
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project bidding have been completed. According to the survey, all subproject activities are 

constructed in the original campus, which is the reserved land for the school, and there is 

no impact of land acquisition and demolition; And the construction project planning permit 

of the planning department and the construction department has been obtained before the 

commencement of the civil works of the project in accordance with the domestic 

procedures. See figure 5-7.  

 

Figure 5-7 Land Use Certificate 

5.8 Guidong Health Secondary School 

The main construction contents of Guidong Health Secondary School include the 

construction of vocational skills certification and training center, the decoration of the 

comprehensive building of clinical training center and the purchase of training equipment. 

It was established in April 2017. As of 31 July 2021, the approval of the feasibility study 

report has been completed. Preliminary design, budget estimate and construction drawing 

review are being carried out. 

 

5.9 Guangxi Quality Technology Engineering School 

The main construction contents of Guangxi Quality Technology Engineering School 

include mechanical and electrical product quality testing training base, food testing training 

base, smart campus construction, consulting and supervision, supporting curriculum 

development and other services. As of 31 July, 2021, design bidding is being implemented. 

After investigation, the construction content is the use of equipment, no infrastructure 

projects.  
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5.10 Guangxi Industrial and Commercial School 

In October 2020, the National Development and Reform Commission of the 

autonomous region approved to change the name of "new campus project of Guangxi 

industrial and commercial school" to "Guangxi Vocational and Technical College of market 

supervision and management project", and the project owner was changed from industrial 

and commercial school to market supervision college. According to the requirements of 

ADB PMO, the KFW loan can only be used for secondary vocational projects. The main 

construction contents of the project (phase II): the total construction area is 35111.8 m2, 

and the total investment of the project is 146.9636 million yuan. As of 31 July 2021, the 

project has been established; and obtained the land use red line map from Nanning Natural 

Resources Bureau. Now it is under the progress of land use preliminary review. The 

general evaluation design of the project and the first draft of the feasibility study (proposal) 

scheme are completed. 

Guangxi Industrial and Commercial School entered the west area of Nanning 

Education Park in July 2018, according to the survey, the school will build a new campus 

in the west area of Nanning Education Park. The school covers a total area of 533.44 mu, 

net land area of 420 mu. The land acquisition and compensation have been completed and 

paid in 2018 without any historical problems left behind. The survey also found that the 

construction of the new campus will add 68.7 mu allocated land on the basis of original 

533.44 mu (net 420 mu), without any historical problems left behind. See figure 5-8 to 5-9. 

According to ADB’s policy, the DDR has been prepared seen Appendix 2 for the details. 

  

Figure 5-8 Land Use Certificate 
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Figure 5-9 Project planning plan 

5.11 Guangxi Vocational College of Economy and Trade 

The main construction contents of Guangxi Vocational College of Economy and Trade 

include the graphic information center of Wuhe new campus, the teaching building of 

accounting and finance department, the teaching building of trade management 

department and the teaching building of tourism and foreign languages department. The 

project was established in April 2018; The feasibility study was approved in March 2019; 

In June 2020, Wuhe new campus obtained the land real estate property right certificate. 

As of 31 July 2021, it has obtained the construction project planning license and preliminary 

design and is carrying out project bidding such as whole process consultation, project 

quality inspection, detailed survey and surface clearing to prepare for the commencement 

of construction. 

After investigation, All the sub projects are located in Changtang Town, Qingxiu District, 

involving 429.636 mu of land, including 209.355 mu of agricultural land (19.545 mu of 

cultivated land), 217.752 mu of construction land and 2.523 mu of unused land. In 

September 2018, it was approved by the preliminary review of the project construction land, 

375 people have been affected by land acquisition of the project, and the affected families 

have signed land compensation agreement. By the end of 2018, compensation has been 

paid RMB 121068200, all land acquisition has been completed without any historical 

problems. The DDR has been prepared seen Appendix 2 of No.4 E&M report for the details. 

See figure 5-10 to 5-12 for land use approval. 
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Figure 5-10 Land Use Certificate 

 

Figure 5-11 Construction planning permit 

   

Figure 5-12 Land use approval 
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6 Monitoring and Evaluation 

In order to make sure the smooth implementation of the RP and achieve the goal of 

proper resettlement, the Project has carried out regular monitoring and evaluation for the 

LA and resettlement work in accordance with the resettlement policy of ADB and the 

requirements of the resettlement policy framework and monitoring outline prepared during 

the preparation of the project. The monitoring including two parts: the internal monitoring 

and the external monitoring. 

6.1 Internal Monitoring 

The GPMO responsible for the internal monitoring. The internal monitoring includes 

the following contents:  

1. Collect and summarize the data of land acquisition and demolition submitted by 

each subproject school and submit it to independent resettlement experts for 

review and screening. 

2. Land acquisition and resettlement progress involved by each subproject school. 

3. The payment of the compensation (affected by LA and HD). 

4. Recovery measures for the income of APs. 

5. Housing rehabilitation. 

6. Allocation, payment and use of compensation. 

7. Measures for vulnerable groups. 

8. Information disclosure and participation activities. 

9. Registration and handling of complaints and grievances of APs. 

10. Implementation issues and recommendations for follow-up action. 

So far, the GPMO has prepared 5 internal monitoring reports, enables the relevant 

staffs of the PMO to keep abreast of the progress of resettlement at all time, find and solve 

problems in time, improve the capacity-building, supervision and management of various 

organizations, and promote the smooth implementation of project construction. 

6.2 External Monitoring 

During the implementation period of the project, independent resettlement consulting 

experts are employed to conduct external supervision and evaluation on the 
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implementation of the project, including: the implementation progress of the resettlement 

plan, payment and dispute resolution, and confirm whether the affected people receive the 

approved compensation and their rights in time, and whether their living standards and 

income levels return to the pre project level. And regularly submit monitoring reports to 

ADB. So far, four external monitoring reports on resettlement have been submitted. 

Through continuous monitoring and evaluation, the suitability of resettlement policies 

and resettlement implementation, the recovery degree of production and living conditions 

and income level of APs, the achievement degree of resettlement objectives, the effect of 

the project on production and living recovery activities of APs and the work efficiency of 

resettlement institutions are evaluated, and solutions to the problems found are put forward, 

It avoids the production and living problems of APs caused by imperfect resettlement action 

plan or deviation in implementation, and ensures that the affected people maintain their 

living standards and do not affect the lives and livelihoods due to the project. 

 

7 Conclusions and Suggestions 

According to the results of monitoring, 8 schools among the 11 schools in this 

monitoring range are classified as Category C, all of which are being built on the reserved 

land of the original campus without LA and HD impact. 3 of the 11 subproject schools are 

involved in land acquisition and demolition, and the impact of the project is category B. 

Among the 3 schools, 2 of them (Guangxi Vocational College of Economy and Trade and 

Guangxi Industrial and Commercial School) have prepared the DDR in the No.4 M&E 

report. So far, the construction not started yet since it is in the progress of improving 

domestic procedures, there are no remaining problems in land acquisition and demolition. 

And for the other one school (Guangxi Mechanical and Electrical Industry School), this 

monitoring we found that the original plan of Guangxi Mechanical and Electrical Industry 

School was to demolish the dilapidated auditorium of the original campus and rebuild a 

multi-functional complex building at the original site. There was no impact of land 

acquisition and demolition. However, according to the screening and analysis of the data 

provided by the PMO, it was preliminarily learned that the original plan has been changed, 
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now the new plan was that the whole school planned to be relocated to a new campus, but 

the specific content has not been determined. The application procedure is being 

performed. Therefore, the impact classification of the school's resettlement is temporarily 

changed from the original category C to category B. The monitoring and evaluation results 

will be given after the field investigation of the subproject school in the next report.  

To make the resettlement work smoothly, GPMO and each of the sub-project schools 

have assigned a full-time staff member responsible for resettlement matters and 

established a GRM. With the help of consulting experts, a GRM processing table and 

tracking table were prepared, and the GRM database was recommended to be updated 

regularly. The GRM database would be updated once in two weeks and twice in one month. 

After the update, the updated summary results would be timely fed back to the consulting 

experts or external monitoring staff.  

To enhance the GRM, a full-time staff should be assigned to responsible for 

resettlement issues, so as to find problems and solve them in time and establish a timely 

information communication and feedback mechanism. Because more subprojects school 

involved in the project, after each sub-project school determines the full-time staff of the 

resettlement, it is recommended the staff should be kept stable. If it is necessary to change 

the staff, the GPMO and independent resettlement experts will be informed in time by the 

full-time staff who are responsible for the resettlement issues, and the resettlement work 

and data transfer will be done well, and the training on the resettlement work procedures 

will be conducted for the new staff. 

According to the survey, by 31 July 2021, there have been no complaints from the 11 

schools in this monitoring period. 

Resettlement consultants have organized the training on resettlement, monitoring and 

report preparation for each subproject school full-time staff in November 2018 and 

December 2020, and will organize another resettlement training in 2022 for each 

subproject  to make the full-time staff of GPMO and sub-project schools understand and 

master the China’s land acquisition and household demolition policy and the ADB and 

improve their professional quality and policy processing capacity. 
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The schools of each sub-project shall provide timely feedback on resettlement. Any 

information related to resettlement of each sub-project school will be fed back to the GPMO, 

which will collect and feed back to the consulting experts and ADB. 
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Appendix 1 Guangxi Modern TVET Development 

Demonstration Program - A Classified List of the 

Impact of Involuntary Resettlement 

 

School Name:                                                                  

Location:                                                                       

The land area required:                                                                      

Other useful information:                                                                 

The contact：                        TEL：                                                                

 

Land Acquisition and Resettlement Issues Yes No Remarks     

A.  For Projects with Prior Land Acquisition or 

Resettlement 

  Please determine arrangements made 

the local/provincial government on 

matters pertaining to acquisition, 

compensation and resettlement.    

1. Did the project require any permanent land acquisition or   

If there are outstanding involuntary 

resettlement issues, PMO will report 

these to ADB together proposed 

corrective actions. ADB will decide if the 

proposed subproject can be financed 

under the Program.  

temporary land occupation? If yes, provide information on   

 Name of village/s and county where project is located   

and from whom land was acquired   

 Land area occupied by the project 
  

  

 Status of land acquisition for the facility/project 
  

  

 Type of land acquired (i.e. land classification prior to   

project construction)   

 Amount paid by the government agency to original land 

users for land and/or fixed assets   

 Name of local government agency who handled land

acquisition and resettlement activities   

 Number of persons/households affected by land

acquisition by the Government   

2. During the ground clearing works for the project, was there 

any   

 Demolition of residential houses and relocation of   

affected persons?   

 Demolition of commercial structures or any other   

structures?   

 Loss of businesses and other livelihoods?   

 Loss of crops and trees   

3.  Are there any outstanding grievances or unpaid   

compensation?   

B. For Projects with New/Additional Land Acquisition         

or Resettlement         

1. Will the project require acquisition of collectively owned         

land, state-owned land or land held by community under         

traditional, customary and usufruct rights?         

2. Will access to common properties (e.g. burial grounds,         

community facilities, public grazing lands, forest, etc) be         
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restricted by project activities?         

3. Will land acquisition result in loss of housing and/or affect         

other structures?         

4. Are there any non-titled people whose living         

arrangements and/or livelihoods will be affected by the         

project?         

5. Will there be loss of agricultural plots?         

6. Will there be losses of crops, trees, and fixed assets?         

7. Will there be loss of businesses or enterprises?         

8. Will there be loss of incomes and livelihoods?         

9. Will any social or economic activities be affected by land         

use-related changes?         

 

 

 

 


