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GLOSSARY
Affected Person (AP)

-

Means any person, household, firm or private institution who,
on account of changes resulting from the project, or any of its
phases or subprojects, will have its (i) standard of living
adversely affected; (ii) right, title or interest in any house, land
(including residential, commercial, agricultural, forest, salt
mining and/or grazing land), water resources or any other
moveable or fixed assets acquired, possessed, restricted or
otherwise adversely affected, in full or in part, permanently or
temporarily; and/or (iii) business, occupation, place of work or
residence or habitat adversely affected, with or without
displacement.

Detailed Measurement
Survey (DMS)

-

With the aid of the approved detailed engineering design, this
activity involves the finalization and/or validation of the results
of the inventory of losses (IOL), severity of impacts, and list of
APs earlier done during EGDRP preparation. The final cost of
resettlement can be determined following completion of the
DMS.

Cut-off date

This refers to the date prior to which the occupation or use of
land in the project area makes residents/users of the same
eligible to be categorized as AP.

Entitlement

-

Refers to a range of measures comprising compensation,
income restoration support, transfer assistance, income
substitution, relocation support, etc. which are due to the APs,
depending on the type and severity of their losses, to restore
their economic and social base.

Host community

-

Means the community already in residence at a proposed
resettlement or relocation site.

Income Restoration

-

This is the re-establishment of sources of income and
livelihood of the affected households.

Inventory of Losses
(IOL)

-

This is the process where all fixed assets (i.e., lands used for
residence, commerce, agriculture, including ponds; dwelling
units; stalls and shops; secondary structures, such as fences,
tombs, wells; trees with commercial value; etc.) and sources
of income and livelihood inside the project right-of-way
(project area) are identified, measured, their owners identified,
their exact location pinpointed, and their replacement costs
calculated. Additionally, the severity of impact to the affected
assets and the severity of impact to the livelihood and
productive capacity of APs will be determined.

Land Acquisition

-

Refers to the process whereby an individual, household, firm
or private institution is compelled by a public agency to
alienate all or part of the land it owns or possesses to the
3

ownership and possession of that agency for public purposes
in return for compensation at replacement costs.
Rehabilitation

-

This refers to additional support provided to APs losing
productive assets, incomes, employment or sources of living,
to supplement payment of compensation for acquired assets,
to achieve, at a minimum, full restoration of living standards
and quality of life.

Relocation

-

This is the physical relocation of an AP from her/his preproject place of residence and/or business.

Replacement Cost

-

The amount needed to replace an affected asset net of
transaction costs such as administrative charges, taxes,
registration and titling costs.

Replacement Cost
Study

-

This refers to the process involved in determining replacement
costs of affected assets based on empirical data.

Resettlement

-

This includes all measures taken to mitigate all adverse
impacts of a projection AP property and/or livelihoods,
including compensation, relocation (where relevant), and
rehabilitation as needed.

Resettlement Plan
(RP)

-

This is a time-bound action plan with budget setting out
compensation and resettlement strategies, objectives,
entitlement, actions, responsibilities, monitoring and
evaluation.

Severely Affected
households

-

Vulnerable Groups

-

This refers to affected households who will (i) lose 10% or
more of their total productive land and/or assets, (ii) must
relocate; and/or (iii) lose 10% or more of their total income
sources due to the project.
These are distinct groups of people who might suffer
disproportionately or face the risk of being further
marginalized by the effects of resettlement and specifically
include: (i) female headed households with dependents, (ii)
disabled household heads, (iii) households falling under the
generally accepted indicator for poverty, (iv) children and the
elderly households who are landless and with no other means
of support, and (v) landless households, and (vi) indigenous
people or ethnic minorities.
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EXECUTIVE SUMMARY
The project is expected to improve urban-rural transport infrastructure, urban environmental
services, strengthen capacity to implement regional tourism standards, and strengthen tourism
destination management in the Lao People’s Democratic Republic (Lao PDR). It will help
transform secondary towns in the Greater Mekong Subregion (GMS) economic corridors into
green, inclusive and competitive international tourism nodes to boost trade in services and
deepen market linkages between members of the GMS and Association of Southeast Asian
Nations (ASEAN). The project will build on the ongoing GMS Tourism Infrastructure for Inclusive
Growth Project, implemented in Lao PDR.
This Resettlement Plan is based on a Detailed Measurement Survey and Inventory of Losses
assessment of the resettlement impacts conducted during the detailed engineering design stage
in the period April-June 2020. The resettlement impacts in the subprojects are ADB category B.
Category A involuntary resettlement categorized subprojects are not eligible for financing under
this project.
This report covers two subprojects including “Kaeng Yui Waterfall Access Improvements”
subproject (V2), and “Western Loop Rural Access Road and Bridge Improvements” subproject”
(V3).
The Kaeng Yui Waterfall Access Improvements will include the upgrading of a 6km road with
concrete paving, with accompanied appropriate drainage structures, and an overflow 450 m2
parking lot, the levelling and paving of the existing 875m2 parking area. It includes the upgrading
of the market area/ a new tourism center, and a footpath and viewing platforms along the
stream and waterfalls. The road is designed to stay within the present alignment, and the
planned parking lot is on community land which has already been designated as a parking lot.
Compensation will be provided to the Naduong village Tourism Community Group for
disturbance during the construction.
The Western Loop Rural Access Road and Bridge Improvements will (i) upgrade the 26 km
“Western Loop Road” to DBST paving, with 6m carriageway and drainage in village areas. This
part of the subproject is within the existing ROW and there is no anticipated land acquisition; (ii)
construct a new 2-lane 80m concrete road bridge across the Xong River south of town, with a 2
km road connecting Vang Vieng town with the new bridge and on the western side of Xong
Rover through Huay Yae village to the Western Loop Road.
The Affected Households are located along a 240m stretch on the East side of the Nam Xong
river along the existing road to the new bridge. This section does not have previous access, is
undeveloped and partially owned by the government, but because of the width and alignment of
the new road additional land acquisition will be required from three land title holders.
On the Western side of the Xong River the road will follow a new alignment across a banana
farm, partially crossing a rice field and a plot prepared for construction before reaching the
village gravel road in Huay Yae village. The new alignment is about 250m, while the upgrading
of the gravel village road will be about 300m.
In all, there will be a total land acquisition of 4,290m2 comprising 3,167m2 of “construction land”
(9 AHs) and 1,017m2 Agricultural Land (1 AH), and 105m2 of Garden Land field (1 AH). None are
severely affected.
7

Ethnic Group Development and Resettlement Plan
TIIGP-2-W03: KeangYui Waterfall Access Improvement &
Western Loop Rural Access and Bridge Improvement

A grievance redress mechanism forms an integral part of this EGDRP which is aimed at
providing a mechanism for all APs/AHs to articulate their issues and grievances on any
decisions or issues shared with them about such topics as compensation price/values of
affected assets, relocation requirements, and delays in compensation payments amongst
others.
Meaningful consultations have been carried out with the affected communities and details of
these are included in section 3
Costs of compensation for the construction land is 663,174,000 LAK ($73,686) and for the
agricultural land 20,352,200 LAK ($2,261) which will be given as compensation to the
landowners. The costs for the loss of the 25 banana trees are 3,750,000 LAK ($416.67). And
the costs for updating and replacing new land titles will be 55,000,000 LAK ($6,111,11). In
addition, the community and the Keang Yui TCG will receive a disruption allowance for the
lease fee from the use of waterfall site, and the entry charges to the site for the two year
construction period, totaling 39,200,000 LAK ($4,355).
Indicative Costs of Resettlement Impacts and Compensation – Keang Yui (V2)
Type of Land
TCG lease fee
Entrance fee**

Category
Annual fee for two years
Monthly for two years

Unit Cost in
LAK

Period
2
24

10,000,000
800,000

Sub-Total
* 1 US$ = 9,000 LAK at 30 June 2020
** Based on monthly average from pre-COVID-19

Compensation
in LAK

Compensation
in US $*

20,000,000
19,200,000
39,200,000

2,222
2,133
4,355

Indicative Costs of Resettlement Impacts and Compensation - Western Loop (V3)
Category
Type of Land
Agricultural Land
Construction Land
Construction Land
Garden Land
Land Title Renewal
Fruit Trees

Not adjacent to Road
Adjacent to Access Road
Not adjacent to Road
Adjacent to Access Road
25 Banana trees

Sub-Total
* 1 US$ = 9,000 LAK at 30 June 2020

Unit Cost in
LAK
20,000
300,000
200,000
25,000
5,000,000
150,000

m2
1,017.61
297.06
2,870.28
104.88

Compensation
in LAK
20,352,200
89,118,000
574,056,000
2,622,000
55,000,000
3,750,000
744,898,200

Compensation
in US $*
2,261
9,902
63,784
291
6,111
417
82,766

The total indicative cost of resettlement impacts compensation for the subproject is $87,121.
During July 2020, it was agreed that the funds for this would be sourced from the grant
proceeds of the project. A detailed breakdown of the costs is indicated in the table above.
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I.

PROJECT DESCRIPTION

1.
The project is expected to improve urban-rural transport infrastructure, urban
environmental services, strengthen capacity to implement regional tourism standards, and
strengthen tourism destination management in the Lao People’s Democratic Republic (Lao
PDR). It will help transform secondary towns in the Greater Mekong Subregion (GMS) economic
corridors into green, inclusive and competitive international tourism nodes to boost trade in
services and deepen market linkages between members of the GMS and Association of
Southeast Asian Nations (ASEAN). The project will build on the ongoing GMS Tourism
Infrastructure for Inclusive Growth Project, implemented in Lao PDR.
2.
This Ethnic Group Development Resettlement Plan (EGDRP) is an update of the RP
prepared as part of the project PPTA, and has been prepared for the two of the three
subprojects in Vang Vieng, namely the Keang Yui Waterfall Access Improvement, Western
Loop Access Road and Bridge Improvement. The Detailed Measurement Survey and Inventory
of Losses assessment of the resettlement impacts was conducted during the detailed
engineering design stage in the period April-June 2020. The resettlement impacts in this
subproject are deemed to be ADB category B.
Figure 1: Vang Vieng Subprojects Overview

Source: PMCES DED, 2020

A. Kaeng Yui Waterfall Access Improvement
The subproject will include the upgrading of a 6km road with concrete paving, with accompanied
appropriate drainage structures, and an overflow 450 m2 parking lot, the levelling and paving of
the existing 875 m2 parking area. It also includes the upgrading of the market area/ a new
tourism center, and a footpath and viewing platforms along the stream and waterfalls. The road
is designed to stay within the present alignment and the planned parking lot is on community
9
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land which has already been designated for parking. No additional land will be required.
Figure 2: Keang Yui Waterfall Subproject Overview

Source: PMCES DED, 2020

3.
Paving the access road to the waterfall will be in the existing alignment of 5,5m for its full
length. From the main road to Nadouang, the access road will pass some businesses in Ban
Phonpheng. As the shops and houses are set back far from the road, no business disruption
has been anticipated. During construction of the concrete road, the right and left lane will be laid
separately so that traffic can continue in one lane. During the DMS it was confirmed that the
width of the road would fit within the present road alignment and therefore no land acquisition is
required.
4.
An additional due diligence mission was carried out by an ADB staff consultant to
confirm the assessment that the present road alignment is wide enough to accommodate the
upgrading of the road. Discussions was carried out with villagers in the Nadouang village to
confirm the ownership status of properties along the road. Land certificates were issued in 2000,
and land titles and “property corner stones” in 2016 by district authorities. It was confirmed that
property boundaries do not overlap with the present road and therefore will not be affected by
the planned road improvements.
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Figure 3: Keang Yui Road - "Narrow Sections"

Source: PMCES, 2020

Figure 4: Keang Yui Road - "Normal Sections"

Source: PMCES, 2020

5.
Along the 6km road there are however a couple of passages which are relatively narrow,
and where extra precautions need to be considered during the construction. In cases where
construction machines require more space for compaction or preparing drains, fences will be
moved and reinstated at the exact same location. Provision for this process is included in the
bidding documents.
Figure 5: Typical Cross Section (Rural)

Source: PMCES DED, 2020
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Figure 6: Typical Cross Section (Village)

Source: PMCES DED, 2020

6.
The project will in addition to upgrading the road also improve the market area and
access to the waterfalls. Improving structures, surfacing and drainage at the waterfall market
area will not require land acquisition since the land belongs to the District, and as the vendor’s
facilities are mobile and set up daily.
7.
The vendors would be able to set up in another area during the period when surfacing
and drainage work is done. As there are no residential structures or permanent structures used
for business affected, no relocation is necessary.
Figure 7: Keang Yui Landscaping Component - Market and Waterfall Access

Source: PMCES DED, 2020

8.
The 300m walking tracks, which will include rehabilitation of steps, one small suspension
bridge and two concrete bridges, a viewpoint over the waterfall and signage is all on land used
12
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for the existing facilities at the waterfall area. Although access to the waterfall will be kept open
during the construction of these components, there may be periods where access to some
areas may be limited. This is however not expected to affect the income of the community group
operating the site.
9.
The construction process is defined in the bidding documents to guarantee that it is
possible for the Tourism Community Group (TCG) to continue their activities also during the
construction:
 The upgrading of the concrete road will be completed separately for each side, ensuring
that there is always access to the main site. There is also a village along the road and
access will be maintained.
 The main parking area and the footpath, viewpoints and walking bridges, will be under
construction at the same time as the upgrading of the road. This way visitors will
maintain access to the main market site and the stream, while also being able to reach
the waterfalls.
 While the main market area is upgraded, the TCG vendors would be moved to a
temporary location for selling their food/ goods at the “circle” on the newly upgraded
parking lot.
Figure 8: Layout of Parking and Main "Market" Area

Source: PMCES DED, 2020

10.
The waterfall site is managed by a Community Tourism Group from the Nadouang
village, which is receiving support by the project under Output 2 and 3. The management of the
site is carried out on a rotational basis among villages, where 12 families are given a one year
“contract” to sell drinks and food stuff at the market site. The yearly fee the families have to pay
to the village is 10Million LAK, which is shared among the 12 families. Since there are only 4
selling stations, these are distributed to three families each to rotate the staffing of the one table
selling grilled snacks, dry goods and drinks.
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11.
Based on consultations with local communities due to the COVID-19 pandemic and
imposed travel restrictions, which have brought most tourist activities in Vang Vieng to a halt,
the revenue from the Keang Yui site has been very limited. During parts of the year when
visitors have been limited the sellers on the rotation have put up their stands at the village
school to sell snacks to the children.
12.
The initial phase of the operation of the Keang Yui Waterfall site (2010-2016) saw most
visitors and benefits for the sellers. One of the ladies selling at the site, anecdotally told that she
could earn over 100Million LAK (11,000 USD) a year with which she bought a car for her
children and built a house. The village head who also keeps track of the progress of the TCG
tells that for the merchandise, during 2010-2016, from June to September (the 4 months which
is considered the high season), the sellers could have a revenue of as much as 1 million a day
as average with a profit 200,000 kip a day. The numbers during the period 2017-2019, saw a
steep reduction of visitors, daily revenue was reduced to 400,000-500,000LAK. During the 2020
COVID-19 pandemic this has reduced still further.
13.
To maintain the site the following arrangements are also in place and paid for by the
managing families: a) availability of at least one tour guide at least; b) 3 security volunteers who
are inspecting the site at least once a month; c) cleaning of the at a cost of 35,000LAK/day; d) 2
people for the entrance ticket selling. These are on rotation from within the whole village and
receive a daily wage of 30,000LAK/ day. The entrance tickets (10,000LAK/ person) generate a
monthly revenue of 600,000 during low season (pre-COVID-19) to 1,200,000LAK/ month during
high season. This does not go to the TCG, but to the village, where 40% goes into the village
development fund, and the 60% is divided equally among the 157 households.
Table 1: Revenue and Profit from Waterfall Site Sales
Category

Lease fee
(month)

Revenue
(month)

Costs
(month)

Cleaning
(month)

Profit
(month)

Profit***
(household)

High Season*

833,000

25,000,000

18,125,000

1,050,000

4,992,000

1,664,000

Low Season**

833,000

10,000,000

7,250,000

1,050,000

177,000

59,000

10,000,000 180,000,000 130,500,000

12,600,000

21,384,000

7,128,000

1,050,000

1,782,000

594,000

Full Year
Average month

833,000

15,000,000

10,875,000

Source: PMCES, 2020
* The high season (June to September) based on the 2017-2019 period
** The low season (October to May) based on the 2017-2019 period.
*** Considering that there are four sellers at the time representing 12 households on the annual rotation.

14.
There is no relocation of houses or businesses, therefore no land acquisition is
envisaged along the access road. Due to the current low level of business due to the Covid-19
pandemic it has been difficult to assess potential impacts. To ensure that the current fragile
situation does not worsen for the village, subsidy of rental and facilities has been agreed for the
first two years of the project. The screening form for resettlement is in Annex 11. Most vendors
at the site from the Nadouang community belong to the Khmu ethnic groups. It is hoped that the
road improvement and other tourism related activities are completed there a potential for reestablishing tourism income at the site.
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B. Western Loop Access Road and Bridge Improvement

15.
The subproject starts on the Vang Vieng Town side of the Xong River with an approach
road to the new bridge, and includes a 26-km scenic loop road with karst mountains, caves,
rivers and natural springs. Tourist arrivals are rising, but only at the two sites closest to town. In
2016, arrivals totaled about 80,000 and this is forecasted to reach 130,000 in 2026. Growth is
constrained by general urban livability, unsurfaced roads, poor drainage, insufficient lighting and
lack of proper bridge access to the western side of the Xong River.
16.
The subproject will (i) upgrade the 26 km “Western Loop Road” to DBST paving, with 6m
carriageway and drainage in village areas; (ii) construct a new 2-lane 80m concrete road bridge
across the Xong River south of town, and upgrade approximately 500m road through Huay Yae
village connecting it to the upgraded old bridge (now only for walking, cyclists and motorbikes)
and the new bridge to the Western Loop Road. The subproject will benefit about 9,500 people
living in 11 villages alongside the road on the western side of the Xong River, and relieve urban
congestion for 16,300 urban residents in Vang Vieng and visitors, and providing enhanced
accessibility of residents and visitors alike, and improving the potential of tourism linked income
generating activities.
17.
The road will be connecting Vang Vieng town with the new bridge and on the western
side of Xong River through Huay Yae village to the Western Loop Road. On the Eastern side of
the Xong River, there will be a new alignment through a partially government owned access
corridor to the new bridge. Part of the road follows an existing unpaved road through Huay Yae
village. The alignment from the bridge to the connection with the paved road in Huay Yae village
has been selected to minimize potential impacts on people owning land, while providing access
to local businesses (hotels, guesthouses, restaurants, etc.).
Figure 9: Western Loop Road - Bridge Section

Source: PMCES DED, 2020
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The alignment (Bridge Road 1) connecting Vang Vieng Town with Huay Yae Village and the
Western Loop road has been selected and designed to cause the least impact possible, while
providing improved access to communities and business.
Figure 10: Original vs. Revised Alignment

Source: PMCES, DED, 2020

18.
The red line represents what has been prepared under the DED, following consultation
with affected property owners chosen the specific alignment with least possible need for land
acquisition, especially with focus on productive properties and on properties where people live.
The blue line represents what was considered during the PPTA. The blue line, being longer and
to a greater extent “green field” development, it would carry a higher investment cost, and it
would also impact a larger number of properties.
19.
The road section will be concrete and during the construction, the right and left lane will
be laid separately so that traffic can continue in one lane. Meanwhile alternative access is
provided by three village access roads.
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Figure 11: Measurement of Bridge Approach Road – Western Side

Source: PMCES, 2020

20.
The upgrading of the section on the Vang Vieng Town side (Bridge Road 2), was during
the PPTA and the original RP considered a critical section where land acquisition would be
required (red circle in Figure 12). It has a narrow intersection with Road Section B under Vang
Vieng Renewal subproject (Separate contract package and Resettlement Plan), however it has
been confirmed that the available corridor can accommodate the upgraded road including
provision of road-side drains and footpaths.
Figure 12: Plan of "Bridge Road 2"

Source: PMCES DED, 2020
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Figure 13: Measurement of Entry Passage

Source: PMCES, 2020

21.
The Western Loop Road (See figure 13 below, Road 1-4) is designed to follow the
existing alignment and no land acquisition or prolonged disturbance is foreseen. The road will
be upgraded section by section and guarantee continuous access to the 11 villages along the
road as well to the touristic sites. Since the road is a circle, access from either direction can
always be maintained in case temporary closure (replacement of culverts or causeways) will be
required.
Figure 14: Western Loop Road Overview

Source: PMCES DED, 2020

22.
The typical cross sections have been designed to differ between rural (non-built up
areas) and village (built up areas), to accommodate limited space within villages, while also
improving the sanitary and environmental conditions introducing covered U-drains. Training on
operation and maintenance will be imparted under the project (Output 3) to ensure that villagers
follow basic maintenance protocols for the drains.
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Figure 15: Typical Cross Section and Present Condition - Rural

Source: PMCES DED, 2020

Figure 16: Typical Cross Section and Present Condition - Village

Source: PMCES DED, 2020

II. SOCIOECONOMIC PROFILE
23.
Vientiane Province, where the subproject is located, is north of Vientiane Capital. Its total
area is 15,927 square kilometers and its total population in 2015 was 419,090 people. 1
1

Lao Expenditure and Consumption Survey 2012/13 (LECS 5). Vientiane.
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24.
Lao PDR covers a surface of 236,800 square km (ADB Basic Statistics 2017). Lao
PDR’s population was estimated at 6.8 million in 2016. 2 Most people live in valleys of the
Mekong River and its tributaries. Vientiane Province where the 5 subprojects under project are
located is situated northwest of the country. Its total area is 15,927 square kilometers and its
total population in 2015 was 419,090 people, projected with an annual growth rate of 1.5% to be
451,479 in 2020. 3
25.
Vang Vieng where the subproject is located had a population of 12,411 households with
59,661 people in 2017, with a projection of a 1.5% annual growth rate to reach 62,386 in 2020.
At the completion of the project (2024), the population in Vang Vieng could reach 66,214. With
an average household size of 4.5, this suggests an increase of 1,465 households over the
project period.
Table 2: Vang Vieng Population Projections

Urban Vang Vieng

2020
16,264

2025
17,484

Year
2030
18,795

2035
20,205

2040
21,720

Rural Vang Vieng

45,864

49,304

53,002

56,977

61,250

Total

62,128

66,788

71,797

77,181

82,970

Population

Source: Planning and Cooperation Office, 2020. Vang Vieng District

26.
Vientiane Province’s poverty rate is in the latest census (2015) reported to be 16.5%,
whereas the rate in Vang Vieng Districts was 16.8%. However, most probably following the
change in the government poverty criteria, the figure for 2020 would be considerably higher.
27.
The latest poverty rate (2018/19) was 18.3% 4 while in 2013 which was when the last
census done for Lao PDR was 24.8% 5. Vientiane Province’s poverty rate is 10.9%, was in 2013
while for the 2018/19 survey it was 5.3%. The poverty rate in Vang Vieng Districts was 16.8% in
2015. 6 The latest poverty rate for Lao PDR based on the Lao poverty threshold of 5,600,000
LAK per person per year, which means an average monthly income per person of 466,000
LAK/pp/month, compared to 120,000 LAK/pp/month for rural areas and 240,000 LAK/pp/month
for urban areas which were the earlier limits, 7 which would see a larger share of people in
poverty. Table 2 summarizes population, ethnicity and poverty rates.
Table 3: Population and Ethnicity in Villages
Subprojects
Kaeng Yui
Waterfall
Sub-Total
Western

Village

Average
per HH

Total non-TaiKadai

Persons

HH
104

%
56.66

4.68

1

0.54

4.73
5.80

0
25

0.00
18.26

Women

Men

Total

HH

Nadouang

446

433

879

187

4.80

Vang Vieng

596

518

1,114

238

1,042
386

951
397

1,993
783

421
135

Nathong

Poverty
%
4.92
0.00
2.14
0.00

United Nations. 2017. World Population Prospects: The 2017 Revision. New York.
Lao Expenditure and Consumption Survey 2012/13 (LECS 5). Vientiane.
4 Poverty in Lao PDR - Key findings from the Lao Expenditure and Consumption Survey, 2018-2019
5 Lao PDR 2015 Census-Based Poverty Map – June 2016, WB
6 Lao Expenditure and Consumption Survey 2012/13 (LECS 5). Vientiane.
7 Decree 348 (2017) On the Criteria for Poverty Graduation and Development, Lao PDR
2
3
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Village
Namouang

Average
per HH

Total non-TaiKadai

Women

Men

Total

249

220

469

HH
431

Poverty

1.09

0

0.00

0.00

Naxom

535

554

1,089

143

7.62

143

100.00

1.40

Phonxay

396

375

771

165

4.67

85

51.49

4.85

657

121

5.43

0

0.00

2.48

Nalongkouang

334

323

Nakhoun

332

308

640

85

7.53

0

0.00

1.18

Nampea

435

480

915

178

5.14

1

0.44

1.12

Phounkham

498

540

1,038

135

7.69

91

67.05

1.48

Naxay

101

292

393

137

2.87

25

18.07

3.65

Phathong

328

311

639

69

9.26

0

0.00

0.00

158
1,757

3.28
4.50

158
527

100.00
29.98

1.27
1.42

4.81

695

17.42

2.03

Phoungeun
242
276
518
Sub-Total
3,836
4,076
7,912
Total
Vang
Vieng
9,632
9,544 19,176
3,989
Source: District and Village Authorities, 25-26 September 2019

28.
Vang Vieng District Authorities report non-Tai-Kadai ethnic groups make up 17.42% of
all households, while the % of non-Tai-Kadai ethnic groups along roads on the two subprojects
reach 29.98%. They are mainly from Hmong background with the Khmu as the second largest
non-Tai-Kadai group. There are also some Taliang who belong to the Austro-Asiatic ethnic
language group, as do the Khmu. The Lao are the majority within the main Tai-Kadai ethnic
language group.
III.
A.

PROJECT IMPACTS

Keang Yui Waterfall Access Improvement

29.
The project’s planned infrastructure and capacity development activities will positively
impact local ethnic groups by improving physical access to services and markets, increasing
jobs and income associated with tourism, which is an economic sector that some communities
are already involved in. It is assumed the number of visitors to the Keang Yui waterfall will
remain at a low level as long as international travel restrictions are imposed dues to COVID-19,
and it is possible that a further reduction is expected because of the disruptions due to the
construction, although the construction is planned in stages, and that the intention is to keep the
site open to visitors.
30.
Upgrading the access roads and improving the management of the Keang Yui waterwall
site will bring economic benefits to all members of the community as transport becomes more
convenient for all, increasing the number of visitors, and improving management will also
improve hygiene, environmental sanitation and business practices.
31.
Although the upgrading of the roads to concrete surfacing and appropriate drainage
structure to reduce flooding will take place within the existing road alignment and corridor, there
are passages along the 6km road which are relatively narrow, and where extra precautions
need to be considered during the construction. In cases where construction machines require
more space for compaction or preparing drains, fences will be moved and reinstated at the
exact same location. Provision for this process is included in the bidding documents. An
additional due diligence mission was carried out by an ADB staff consultant to confirm the
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assessment that the present road alignment is wide enough to accommodate the upgrading of
the road.
32.
Conditions in the subproject’s bidding documents have been included stating that
members from the Nadouang Village should be given priority for labor tasks during construction.
Although the operation modality of the upgraded site is yet to be confirmed, the intention is that
there will the additional income generation opportunities. To prepare the community members
and others from the non-Tai-Kadai ethnic groups for the upgraded site, they will receive
relevant, practical training (under the project’s Output 2) to ensure that they are not going to be
disadvantaged coming future developments.
B. Western Loop Access Improvement
33.
The Western Loop Rural Access Roads and Bridge Improvements subproject starts on
the Eastern side of the Xong River, with a new alignment through part government owned
access corridor, part privately owned non-developed land plots. This section is 240m, and has
three (3) land title holders.
34.
On the Western side of the Xong River the road will follow a new alignment across a
banana farm, partially crossing a rice field and a plot prepared for construction before reaching
the village gravel road in Huay Yae village. The new alignment is about 250m, while the
upgrading of the gravel village road will be about 300m.
35.
Therefore, the access road and approach to the new bridge crossing will require land
acquisition totaling 4,290m2 comprising 3,167m2 of “construction land” (9 AHs) and 1,017m2
Agricultural Land (1 AH), and 105 m2 of Garden Land field (1 AH).
36.
The cut-off date for the Western Loop subproject was 5 August, 2017, however the
alignment was changed during the detailed engineering design, reducing the total number of
affected households on the western side, while affected households on the eastern side, along
the approach road to the bridge have been reduced, hence a second cut-off date for the “new“
AHs has been set at the end of the IOL on June 24, 2020.
37.
Of the 11 AH, only one is operating businesses from the affected properties, and
although there are businesses along the alignment which will be upgraded in Huay Yae village,
access will be ensured by the contractor during the construction and these are therefore not
affected.
38.
The alignment that will impact on HHs is highlighted in figure 1 below. This figure shows
which areas are expected to be needed for making way for the construction of the road. For
further details on AHs (incl. Value of Affected Structures, Breakdown of Compensation,
Composition and Type of Affected Households) see Annex 1, and summary in Table 3 below.

Table 4: Affected AH and Type of Land
Subproject

Construction
Land

Agricultural
Land

Garden Land

East Side of
River

West Side of
River
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Affected
Households

9

1

1

3

8

Figure 17: Affected Households - Western Loop

Source: IOL PMCES, 2020

39.
Of the 11 AHs, only 4 AHs live there, and only one operates a business (a small shop
which will not be directly affected, since it is located at a safe distance from the edge of the
upgraded road). DMS has determined the exact loss of land of all affected households, so
appropriate compensation for the acquired land can be calculated. For details on the DMS/IOL
results see Annex 1.
40.
The 11 AHs have a total of 60 persons (36 women) at the Huay Yae village, giving an
average household size of 5.42 persons. All AHs are from the Tai-Kadai ethnic group. Among
the 11 AHs, 3 are female headed, and are therefore considered vulnerable households
Table 5: Overview of Vulnerable AHs – Western Loop (V3)
Subproject

Total AH

Female
(owned)

Non-Tai-Kadai
group

Poor

Disabled HH
members

Western Loop

11

3

0

0

0

Source: IOL PMCES, 2020

41.
None of the households on the Western Loop Rural Access Roads and Bridge
Improvements are considered severely affected since no one is required to relocate as a result
of the project interventions.
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Table 6: Affected Persons – Type of Land, Purpose and Area
Name/Household

Total m2

Category

Living

Required

% of plot

1

Mrs. Xone

529

Construction Land

No

156.94

29.7%

2

Mr. Visai Phanith

4,391

Construction Land

No

270.03

6.1%

3

Mr. Bounsou

2,625

Construction Land

No

425.65

16.2%

4

Mr. Keo

15,663

Agricultural Land

No

2,174.67

13.9%

5

Mr. Ham

13,114

Construction Land

No

1,017.61

7.8%

6

Mr. Chamtha

3,634

Garden land

No

104.88

2.9%

7

Mrs. Pom

568

Construction Land

No

26.67

4.7%

8

Mr. Kong

693

Construction Land

Yes

20.16

2.9%

9

Mr. Khiew

475

Construction Land

Yes

8.63

1.8%

10

Mrs. Bouavanh

839

Construction Land

Yes

13.25

1.6%

11

Mr. Champheng

717

Construction Land

Yes

71.4

10.0%

3,799.9

8.8%

43,248
Source: IOL PMCES, 2020

42.
The compensation rates will be following the official GoL categories of Residential Land,
Construction Land and Agricultural land as defined in the land titles. Of the 11 AH, 1 is in the
“agricultural land” category, and one in the “garden land” category, while the remaining (9) are
categorized as “construction land”. Letter from the District Governor confirming the reference
rates is enclosed in Annex 7.
43.
The section on the western side of Xong river, passing through land categorized as
agricultural land (rice field) has been kept in fallow for the past years, hence the average rice
yield based on the highest value of the previous 3 years’ yield has not been possible to assess.
Only one AP will lose agricultural land. Loss of banana trees (1 AHs) will be compensated
based on a lumpsum per lost tree.
44.
None of the AHs on the Western Loop Access Improvement will be severely affected.
There are three (3) AHs defined as vulnerable based on the criteria that the land title holders
are female. None of them are however defined as poor. They will lose parts of their currently
non-productive land, which will increase substantially in value once the road bridge and road
has been constructed. One of the AHs is government employee, the second works in the
tourism sector (owns several guesthouses), and the third one works in “agriculture” (owns other
land than the affected plot). All three vulnerable APs will be entitled to receive appropriate SME
support under the Output 2, which is already targeting female business owners.
45.
All affected households/persons were consulted about the impacts of resettlement
during the project preparation phase in public consultations, IOL and SES. During the public
consultations and IOL sessions, the consultants explained the proposed infrastructure
improvements and the temporary and permanent resettlement impacts, the policies on
entitlement and compensation, the objectives of the SES and IOL, and eligibility for
compensation including the cut-off date for eligibility. For a full list of the subsequent
consultation meetings from September 2019 to June 2020, see Annex 3.
46.

Affected persons’ views have been gathered and documented on the subprojects along
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with the perceived subprojects’ benefits and negative impacts that will reduce AHs/APs’
enjoyment of the benefits. Mitigating measures to avoid and/or minimize the perceived negative
impacts were also generated from the consultations with AHs/APs. Below are the APs
preferences and concerns with regards to resettlement and compensation.
1.

AHs in Western Loop expressed the following concerns:
•
The design of the project must ensure that only minor portions of their lands will be
acquired if necessary, so that they are still able to continue farming and other
activities.
•
Compensation amounts for lands acquired must be based on actual current market
values of residential and agricultural land.
•
Land tenants must also be involved during consultations so that they can give
correct and adequate information to their landowners who are not residing in
subproject areas.
•
AHs must be notified early before construction starts so that they will not plant rice
and other crops anymore.
•
AHs must join the PIUs during the detailed measurement survey so that they will
know and accept the correct measurements on affected portions of their land.
•
If ever there will be complaints, project authorities must act and resolve these
immediately so that there will be no delays in compensation.

47.
the participants in the consultations mentioned that they hoped that project will start
soon. They were informed about the project implementation schedule and likely start of activities
in Q1 2021
IV.

INFORMATION DISCLOSURE, CONSULTATION AND PARTICIPATION

48.
The first round of public consultations with affected persons were conducted in July 2017
under the project preparation TA. The Province’s DICT, Keo Oudom OICT, DPWT and Village
Authorities staffs were present to co-facilitate jointly with the PPTA consultants and ADB staff. A
total of 28 participants attended the meetings and including 14 (50%) women.
49.
A second round of public consultations was initiated in September 2019, and included
nine main events from the review of the PPTA design, to developing conceptual and eventually
detailed design. The Province’s DICT, Vang Vieng OICT, DPWT and Village Authorities as well
as local stakeholders and affected persons, have actively taken part in the process, receiving
information on the scope and stages of the project while providing feedback on the sub-project
components, big and small. The international and national social safeguard specialists under
the PMCES team, has worked closely with the PIU and local stakeholders as well as the
designers and the engineers and the institutional development specialists to reach solutions
which are creating least disruption while generating potential positive impacts.
50.

The public consultation meetings covered the following topics:
• Project description and proposed subproject components;
• Nature of affected assets and impacts;
• Legal Framework for Resettlement;
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•
•
•
•
•
•
•

Eligibilities, entitlement and compensation;
Objectives of the Socioeconomic survey (SES);
Cut-off date for eligibility and entitlement;
Grievance Redress Mechanism;
Implementation arrangements for resettlement;
Nature and extent of community participation in EGDRP preparation and
implementation active participation of the community; and
Need for cooperation and support to project and its resettlement activities.

51.
All affected households/persons were consulted about the impacts of resettlement
during the project preparation phase in public consultations, IOL and SES. During the public
consultations and IOL sessions, consultants has explained the proposed infrastructure
improvements and the temporary and permanent resettlement impacts, the policies on
entitlement and compensation, the objectives of the SES and IOL, and eligibility for
compensation including the cut-off date for eligibility which is 13 July 2017, the last day for the
IOL. For a full list of the subsequent consultation meetings from September 2019 to June 2020,
see Annex 3.
.
52.
Feedback from the participating households included;
• Affected shop owners proposed that the project move them to a relocation site
near the former site and near the landing site for the boats from the island
population so that they can continue their regular business, serving customers on
the boats.
• They want to know how, if, and how much they will have to pay rent for a new
house at the resettlement site
• They request the District to not allow “outsiders” to occupy the new shophouses.
• The new shophouses must have basic amenities like potable domestic water
supply and electricity. It also must have solid waste collection and sanitary
facilities.
• They want to be informed early and given enough time to prepare for dismantling
and moving to the new site when it is completed.
• Boat owners and drivers suggest that the project builds a temporary mooring
place and pier so that they can continue their boating and transport services to
tourists also during construction.
• AHs proposed that there should be regular meetings so that they are constantly
aware of the status of resettlement activities during project implementation.
• They expressed willingness to do unskilled work during construction so that they
can earn extra income.
• All participants unanimously agree to actively participate in all project-related
activities during implementation phase.
53.
The participants in the consultations have mentioned that they are willing to work as
unskilled workers for the contractors and/or join the Community Tourism Group. They hope that
the project will start soon, and have been informed about the project implementation schedule
and the likely start of construction during Q1 2021.
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54.
Regular consultations with the AHs/APs, will be carried out as required during the project
implementation cycle so that their emerging needs and preferences can be further included into
the design and implementation arrangements. Affected households will also participate in the
resettlement related activities such as recovery cost survey and updating of the Socioeconomic
profile of AHs/APs, previously done during project preparation, payment of compensation based
on their entitlement, monitoring of impacts and benefits, and in the deliberation and resolution of
complaints and grievances. During EGDRP updating, public consultation have been conducted
where information on the following topics has been disclosed: (i) overview of the project features
and its implementation schedule; (ii) scope of the resettlement impacts to affected physical and
economic assets; (ii) resettlement policy principles, eligibilities and entitlements and special
provisions to affected vulnerable group; (iv) Grievance Redress Mechanism and the
organizational levels of arbitration/mediation procedures, (v) schedule of compensation
payments and relocation schedule, and (vi) institutional responsibilities.
55.
A summary of the approved updated RP will be translated into Lao and distributed to the
provincial and district authorities. The PIUs will be responsible for the disclosure of the EGDRP
to AHs/APs, shop/business owners and land owners. A Public Information Booklet (PIB) has
been prepared (Annex 2) and translated into Lao and distributed to the affected households and
local communities during the implementation . After ADB’s approval of the updated EGDRP, a
summary will be disclosed to the affected households and the updated EGDRP will be posted
on ADB’s websites. It will also be provided as a reference to the civil works bid documents and
the civil works contracts.
V. PROJECT ENTITLEMENTS
56.
All APs who are identified in the subproject-impacted areas on the cut-off date will be
entitled to compensation for their affected assets, and rehabilitation measures sufficient to assist
them to improve or at least maintain their pre-project living standards, income-earning capacity
and production levels.
57.
Those who encroach into the subproject area after the cut-off date will not be entitled to
compensation or any other assistance, unless there has been a change in subproject design.
However, they may still be eligible for entitlement if there will be changes in the subproject
design during project implementation or were inadvertently missed out during the census during
the DMS time. These APs will be confirmed as entitled for compensation for affected assets and
their compensation amount will be based on the Entitlement Matrix and updated Recovery Cost
Survey.
58.
Table 3 provides the compensation and benefits to which affected persons will be
entitled. This entitlement covers all the compensation required based on the Inventory of Losses
based on preliminary design.
Table 7: Entitlement Matrix
Types of
Affected
Asset
Agriculture
Land

Entitled Persons
Owners with legal title
(legal users are those
with recognized land use
rights such as registered

Entitlements
With less than 10% loss
productive land, cash compensation
for area of land acquired.
• With more than 10% loss of

Implementation
Issues

•
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Entitled Persons

Entitlements

title, land certificate,
survey certificate, tax
receipts and including
unregistered users as per
Land Law)

productive land, but less than 50%
cash compensation for area of land
acquired.
• For 50% or more loss of
productive land, priority is for
replacement land of equivalent
productive value; if land is not
available, cash compensation is
paid.
• Cash compensation for structures
and other assets based on
prevailing market value;
• Provision of 6 months’ notice to
harvest crops;
• Cash compensation of houses to
be permanently relocated and could
not be restored or replacement
housing;
• Replacement of income lost
whether temporary or permanent

Owners with legal title
(Legal users are those
with recognized land use
rights such as registered
title, land certificate,
survey certificate, tax
receipts and including
unregistered users as per
Land Law) and displaced
persons without legal
titles (encroachers/
squatters).
Legal owner or occupant

All APs that grow and
lose crops regardless of
land use rights

For land temporarily acquired by the
project during construction:
• 60-day notice
• Cash compensation at
replacement cost for affected fixed
assets (e.g., structures, trees,
crops); and
• Restoration of the temporarily
used land within 1 month after
closure of the by-pass route or
removal of equipment and materials
from contractor’s working space
subject to the conditions agreed
between the landowner or tenant
and the civil works contractor

Notice to harvest annual crops, if
possible.
• Provision of 6 months’ notice to
harvest crops;
• For annual crops that cannot be
harvested, cash compensation
equivalent to current market prices
times the yield/crop calculated over
the past three (3) years using the
highest value of the three.

Implementation
Issues

The construction
supervision
consultant will
ensure that the (i)
location and
alignment of the bypass route to be
proposed by the civil
works will have the
least adverse social
impacts; (ii) that the
landowner is
adequately informed
of his/her rights and
entitlements as per
the project
resettlement policy;
and (iii) agreement
reached between the
landowner and the
civil works contractor
are carried out.
To be reassessed
during detailed
design and updated
for actual loss and
actual income.
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Entitlements
For fruit and nut trees, cash
compensation at replacement
cost equal to current market prices
given the type, age and productive
capacity at the time of
compensation. If at full maturity,
compensation of productivity (5-7
years) is to be provided.
• For timber trees, cash
compensation at replacement cost
equal to current market prices based
on types, age and diameter at
breast height of trees.
In the case of sharecropping or
concession arrangements, the
compensation will be paid to each of
the parties in accordance with
previous agreements.
• Cash compensation for lost
income based on 3 months of actual
income (as determined through
interviews, consultations and tax
declarations) or minimum wage
rates.
• Participation in income restoration
program as provided for in the
subproject, including provision of
skills training where requested, and
priority to participate in project
employment opportunities.
Additional assistance for vulnerable
households as below.

Implementation
Issues

•

Temporary
loss of
business
income

Business owners/lease
holders/tenants/employee
s/agricultural
workers/vendors

To be reassessed
during detailed
design and updated
for actual loss and
actual income.
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Entitled Persons
Vulnerable APs such as the
poor households 8, ethnic
group members or
households headed by
women, the elderly, or
disabled, if severely
affected.

APs that relocate
and rebuild
shophouse and/or
shop on residual or
new land; APs that
lose 10% or more of
their productive
land/business

APs that relocate to new
land to rebuild shophouse
and/or shop

Temporary loss of access to
land, structure, common
property resource s
(Owners, tenants, squatters,
etc.)

Entitlements
An additional allowance of 1-month
wages (50,000/day) per factor of
vulnerability per HH
• The contractors will make all
reasonable efforts to employ
vulnerable APs for construction
especially from non-Tai-Kadai and
female headed households.
• Entitled to participate in income
restoration program to improve their
standards of living
•

Implementation
Issues
The poorest will be
those below the
national poverty line.
Vulnerability factors
are: female headed,
non-Tai-Kadai ethnic
group, disabled, poor,
older than 65

Relocating APs with no impact (or
less than 10% loss) on business or
main source of income: a cash
allowance and/or in-kind assistance
equal to 16 kg of rice per household
member for three (3) months.
• Relocating APs with main income
source affected OR APs losing 10% or
more of productive land: a cash
allowance and/or in-kind assistance
equal to 16 kg of rice per household
member for six (6) months.
• Assistance in cash or in-kind to
move structures, salvaged materials,
new building materials and personal
possessions to new site. For small
shops this would amount to 100,000
LAK/business
•

Provision of 60 days’ notice
Provision of temporary access
Restoration of affected land area,
structure, utilities and common
property resources.
•
•
•

Source: PMCES, 2020

VI.
A.

MITIGATIVE MEASURES

Compensation Arrangements

59.
Mitigation of these risks will be a mix of transitional allowances, and monitoring to ensure
employment opportunities are offered and that there is no economic displacement.
60.
During the construction of the road and the upgrading of the new site visitors will
continue to arrive to waterwall. The waterfall site will therefore be kept open during the
construction, although it is expected that the revenue from the site during periods will reduced or
8

5,600,000LAK/ year and person, or 466,666LAK/ month and person
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at least be maintained at COVID-19 levels, during parts of the 24 months of construction period.

61.
In the Bidding Documents it will be specified that specific tasks should be prioritized for
the community members of the Nadouang Village, and especially members on the households
scheduled for the 2021 rotation priority, as day labor for the contractor at the contractor camp,
the road construction and the water fall site, for the following potential tasks:
•
•
•
•
•
•
•

Cooking at contractor camp
General cleaning/ brushing of construction site and contractor camp
Cleaning of toilets at contractor camp/ office and construction site
Watering of construction site to limit amount of dust from non-paved surfaces
Cleaning inlet and outlet of drain
Controlling and recording traffic movement at site
Security guard at the camp and the site

62.
The contractor would be responsible for the training of the community members for
these tasks, and be required to pay at least minimum wage9 as per the Lao labor Law, pro rata
for daily labor.
63.
It is also expected that part of the work related to the 300m walking track, bridges and
steps from the marketplace to the waterfall viewpoint will require a substantial amount of manual
labor, since heavy machines would not be able access the site. Moreover, it is emphasized in
the design documents that the local knowledge and construction techniques should be used for
the construction of particularly the walking track and the steps. This would also increase the
sense of ownership among the TCG, which will also increase the potential for improved future
operation and maintenance of the site. The bidding documents specifies that these specific
tasks should be prioritized for the community members of the Nadouang Village, and especially
members on the households scheduled for the 2021 rotation priority, including:
•
•
•
•
•

Clearing of ground
Transportation of construction material – sand, gravel, stones and water
Transportation of construction equipment/ tools
Manual labor for masonry works
Selection and placing of stones for steps and viewpoints

64.
The subproject does not require relocation therefore no special relocation strategies are
required. Nevertheless, the PIU and DCR will closely monitor the general process and the work
on the waste pickers with the contractor, and the outcomes, addressing issues such as the
extent to which AP needs and preferences are considered, their levels of participation in and
satisfaction with decision-making on compensation for temporary losses.
65.
Following the completion of the construction, the TCG is expected to manage and
operate the new site could potentially include some of the villagers into formal employment
either into the site operation, or engagement in other temporary low and semi-skilled tasks. It is
furthermore expected that with the training program which has been outlined above, the
villagers would during the construction period also gained skills, which would possibly qualify
them as skilled labor for the maintenance of the site, and at other similar construction projects.

9

Minimum wage as per the Lao Labor Law is 1,100,000LAK/ month
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66.
The project will as a disruption allowance for the TCG provide the leasing fee for the
duration of the two-year construction period. In addition, the project will also provide
compensation for potential reduced income from the entrance fees as presented in Section I. A.
Both these items are currently either used to pay fees to the district for the usage of the site, to
operate the TCG, the village development fund, and with a balance re-distributed to the
households in the Nadouang village, as per their current practices.
Table 8: Indicative Costs of Resettlement Impacts and Compensation – Keang Yui
Type of Land
TCG lease fee
Entrance fee**

Category
Annual fee for two years
Monthly for two years

Unit Cost in
LAK

Period
2

10,000,000
800,000

24

Sub-Total
* 1 US$ = 9,000 LAK at 30 June 2020

B.

Compensation
in LAK

Compensation
in US $*

20,000,000
19,200,000

2,222
2,133

39,200,000

4,355

Land Acquisition

67.
Land acquisition will happen exclusively along the 550m of access roads to the new
bridge under the Western Loop Access Improvement subproject.
68.
The Western Loop Rural Access Roads and Bridge Improvements subproject will
acquire 4,298.83m2 of land of which 1,017.61m2 Agricultural Land and 3,167.34m2 is
Construction Land out of which 297.06m2 is adjacent to an access road, while 2,870.28m2 is not
adjacent to any roads, and 104.88m2 as Garden Land. Costs of the Construction Land is
663,174,000 LAK ($73,686) and for the Agricultural Land, 20,352,200 LAK ($2,261) and will be
given as compensation to the landowners. The costs for the loss of the 25 banana trees are
3,750,000 LAK ($416.67). And the costs for updating and replacing new land titles will be
55,000,000 ($6,111,11).
69.
The total cost of land acquisition for the subproject is $82,766. During June 2020, it was
agreed that the funds for this would be sourced from the grant proceeds of the project. Detailed
breakdown of the costs are indicated in Table 9 below, and in Annex 1.
Table 9: Indicative Costs of Resettlement Impacts and Compensation – Western Loop
Category
Type of Land
Agricultural Land
Construction Land
Construction Land
Garden Land
Land Title Renewal
Fruit Trees

Not adjacent to Road
Adjacent to Access Road
Not adjacent to Road
Adjacent to Access Road

Sub-Total
* 1 US$ = 9,000 LAK at 30 June 2020

Bananas

Unit Cost in
LAK
20,000
300,000
200,000
25,000
5,000,000
150,000

m2
1,017.61
297.06
2,870.28
104.88

Compensation
in LAK
20,352,200
89,118,000
574,056,000
2,622,000
55,000,000
3,750,000

Compensation
in US $*
2,261
9,902
63,784
291
6,111
417

744,898,200

82,766

70.
Any unforeseen impacts that may arise during project implementation will be handled in
accordance with the requirements of ADB’s SPS and the Entitlement Matrix and Principles of
this EGDRP.
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71.
Although the upgrading of the roads to DBST surfacing and appropriate drainage
structure to reduce flooding will take place within the existing road alignment and corridor, there
are passages along the 26km road which are relatively narrow, and where extra precautions
need to be considered during the construction. In cases where construction machines require
more space for compaction or preparing drains, fences will be moved and reinstated at the
exact same location.
72.
In the situation where the present road corridor is narrower than the 8m allocated for
road surface and drains, which is the case at short section in two of the villages along the
Western Loop road, the contractor will be required to make the width of the roadless wide to
accommodate sufficient space for the drains without interfering with peoples’ fences and
properties. Provision for this process is also included in the bidding documents.
73.
An additional due diligence mission was carried out by an ADB staff consultant to
confirm the assessment that the present road alignment is wide enough to accommodate the
upgrading of the road.
C.

Ethnic Group and Gender Arrangements

74.
Summary of the main potential impacts identified during the consultations with non-TaiKadai ethnic groups are presented in the table below. Most of the villagers in Nadouang village
belong to Non-TaiKadai groups Keang Yui Waterfall Access Improvement subproject as are
many of the people living in the 11 villages along the Western Loop Road (see Table 3).
Table 10: Potential Impacts and Mitigating Measures
Potential Negative Impacts
During Construction:
- Possible higher incidence of
HIV/AIDS, Human Trafficking and
STIs; also, core labor issues like
child labor and exploitation because
of the presence of construction
workers coming from other areas
who maybe carriers of the virus and
diseases and contractors may hire
child laborers to reduce labor cost;
- Subproject beneficiaries may have
limited awareness or are unaware
about
progress
of
project
in
implementation
resulting
lackluster or inactive participation in
project activities.
During
Operation
Maintenance (O&M)

and

Mitigating Measures to Address Negative Impacts
- An environmental management plan (EMP) is prepared and
mitigating measures will be observed by the civil works contractors
in their road safety and occupational safety plans (contractor’s
environmental management plans) to be attached to the program of
works (POW) and monitored by the TCGs in tandem with the PIU’s
safeguards staff;
- As part of the GAP, a community awareness and information
dissemination activity on HIV/AIDS, STIs, human trafficking
prevention and core labor issues will be conducted in the
communes with the active involvement of the LWU members in
TCGs. The cost of these activities will be borne by the project and
contractors and included in civil works contracts;
- Women, especially households headed by women ethnic
households whose business maybe temporarily impacted will be
compensated as part of the EGDRP provisions or as per the GAP,
they may be hired by contractors as unskilled workers during
construction phase. The latter measure will be included as a civil
works contract requirement and monitored as one of the gender
performance indicators;
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Potential Negative Impacts

Mitigating Measures to Address Negative Impacts

- There could be transmission of
HIV/AIDS,
Human
Trafficking,
Prostitution and Child Exploitation
and mendicancy;

- Project beneficiaries will be regularly consulted and informed
through meaningful consultation during project implementation to
keep them up to date with project implementation progress and give
them the opportunity to express their views and opinions on project
implementation. The consultations will be culturally appropriate and
using the Lao language and/or the local language spoken by nonTai-Kadai ethic groups;
- Training will be mostly experiential and hands-on, supported by
learning tools and aids which are sensitive to the local context and
culture, using Lao language as medium of instruction;
- OICT and village leaders will support the TCGs and the PIUs to
conduct information dissemination campaigns and use IEC tools to
communicate information to tourists and local people to promote
mutual understanding among local people and tourists;
- Signs/posters promoting appropriate behavior while in the tourism
site will be developed and posted in strategic tourists’ sites where
most tourists converge;

Source: PMCES, 2020

D.

Beneficial Measures

75.
Measures to ensure beneficial results for all stakeholders, both AHs under the Western
Loop Access Improvement subproject and the KeangYui Waterfall Access Improvement
subproject are further grouped in the actions below.
Action 1: Support to Community Tourism Group Members
76.
The TCG members will receive training as part of Output 2 of the project to assume
certain O&M responsibilities at the waterfall site and in villages along the Western Loop road
after the construction is completed. These responsibilities will be formally agreed with Vang
Vieng district and village authorities, once the operation modality for the waterfall site has been
agreed and confirmed.
77.
Consultation meetings will be conducted by the PIU director and safeguards focal point,
supported by the PIU’s social safeguards specialists, the village leaders of Nadouang village
(Keang Yui access road) and the 11 villages along the Western Loop road, where the TCG
members reside and the district LWU and LFNC coordinators. The following steps will be taken
by the responsible units:
•
•
•
•

PIU will prepare its O&M plan and budget and specifically identify O&M activities
where the TCG members can assume some O&M responsibilities. The plan and
budget approved will be approved by Vang Vieng PIU.
Organize the TCG members into an O&M group and agree group rules.
Khmu women will be included and occupy leadership positions.
Prepare TOR and sign an agreement between the PIU and the organized TCG
members for O&M, by consulting all parties involved.
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•
•

Prepare and conduct capacity building and O&M training for the TCG group
according to their O&M plan and UDAA budget.
PIU with support of the TCG will monitor and assess O&M performance activities at
the upgraded site.

78.
Responsible Project Staff/ Unit, and in particularly the PIU Director and safeguards focal
will prepare the O&M plan and budget and TOR in consultation with TCG members, PIU
safeguards staff, and social development specialists. Activities for this has been proposed in the
EGDRP, but budget allocated through Output 3 of the project.
Action 2: Involvement of Ethnic Groups in Capacity Building
79.
During project design the non-TaiKadai villagers requested support to improve handicraft
production, home-processed and cooked food, English language skills, housekeeping and
hospitality and marketing. The end results envisaged are quality services and local tourist
products. Actions to support their interests, include:
•
•
•

•
•

Define specific non-Tai-Kadai ethnic groups’ preferences of the types of training and
capacity building.
Prepare a comprehensive training and capacity building plan for the confirmed
training and capacity building activities proposed.
Implement the training and capacity building activities as per the comprehensive plan
developed for Output 2 of the project, where there will be separate training
opportunities for women with targeted participation of Khmu and Hmong. This could
include training in hospitality, how to sell and interact with tourists, and basic English
and other languages of key tourist groups (Korean, Thai, Chinese), but also on
taking advantage on the new opportunities and income generating activities relating
to the management of the upgraded site.
Prepare culturally appropriate training materials, and use local languages understood
by non-TaiKadai ethnic groups as medium of instruction if necessary.
Monitor capacity building progress as part of EGDRP implementation, to be included
in the PPMS.

80.
Responsible Project Staff/Unit. PCU/PIU staff will develop and implement training
programs in these areas in cooperation with the Lao Women’s Union. The consultants will assist
the PCU and PIUs prepare, implement, monitor and report on the comprehensive training and
capacity building plan. The PCU safeguards officer will ensure: (i) training materials and
handouts are culturally appropriate and use local languages when necessary; (ii) community
facilitators from non-TaiKadai ethnic groups are trained to coach women in microenterprise
development after training; and, (iii) strengthen small revolving village funds to provide start-up
capital for ethnic households that are ready to open a tourism-related business. Activities for this
has been proposed in the EGDRP, but budget allocated through Output 2 and 3 of the project.
81.
To avoid adverse impacts, attention will be given to community awareness and a
participatory scheme to promote sound management and environmental practices, road safety
and traffic safety practices among community members and tourists;
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Action 3: Promotion of Responsible Tourism and Regular Consultation to Avoid
Adverse Impacts
82.
Actions to promote responsible tourism will address concerns related to the loss of
culture and traditions that could arise from increased dependence on tourism. To ensure that
ethnic groups are not negatively impacted by the project, and to monitor risks associated with
growth in tourism, a process of regular consultation will be integrated into project activities
throughout implementation. The PIU will ensure ongoing consultation and participation with
ethnic groups, their leaders, and mass organizations working in concerned villages. The
following activities will be implemented:
•
•

•

•

Designated TCG members will regularly coordinate with the PIUs to share their
views regarding the status of training and community awareness activities in their
villages.
PIU will organize regular coordination meetings with the TCGs to review and assess
civil works status, including compliance of the contractors with the EMP mitigating
measures and GAP performance targets; HIV/AIDS, human trafficking and child
labor prevention; hiring women as unskilled construction workers; and on the road
safety awareness activities with school children, youth, women, elderly and the
public.
The PIU and TCG will organize meetings between village Leaders and LWU, LFNC,
DPWT and OPWT, among others. The meetings will commence during project
inception and will be held on a semi-annual basis to review project progress and
ensure that all local officials, village leaders and implementing agencies are fully
aware and understand the project and its objectives; and ensure that they are
updated on project’s progress and help resolve issues affecting implementation.
Meetings will review EGDRP, GAP and EMP implementation and decide how to
resolve issues.

83.
PIUs will review and assess with village leaders, mass organization representatives,
TCGs and organized beneficiary groups which perform some O&M responsibilities tourism
growth in project areas, whether the intended subprojects benefits are equally enjoyed by local
people especially poor households, women, non-Tai-Kadai ethnic groups and other vulnerable
groups. The review and assessment will also identify if there are emerging negative impacts
from tourism in terms of health, safety and culture-based issues which need to be responded to
with measures that will eliminate or alleviate negative impacts. Law enforcement officials from
the police, Department of Labor and Social Welfare (DLSW) and the Department of Health
(DOH) will be invited to the consultation meetings if negative impacts such as incidence of
HIV/AIDS, STIs, human trafficking, child exploitation, or other illegal and criminal activities arise.
Positive impacts will also be identified to serve as good practice models which can be sustained
and replicated in future tourism projects.
84.
The PCU will organize semi-annual reviews with stakeholder group representatives,
including non-Tai-Kadai ethnic groups, following the PPMS. The emphasis will be on project
effectiveness implementing the EGDRP, other safeguards measures, and the outcome and
output targets in the DMF. The meeting will be supported by the PIUs, project implementation
consultants, and TCG representatives.
85.
Capacity building planned, carried out and budgeted under the project Output 2 and 3 for
PIUs, Women’s Union, members of the Lao National Front in the project areas is crucial for
successful EGDRP implementation, monitoring and reporting. The PCU, with support from
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social safeguards specialists will be responsible for undertaking necessary measures to
strengthen PIU staff and concerned local officials capacity to implement the EGDRP and EMP.
Capacity building will focus on implementation strategies, data collection, analysis, and progress
reporting.
86.
Capacity building for local officials will also focus on increasing their understanding of
the legal framework for ethnic participation and strengthening their technical capabilities to
implement the EGDRP. Information and awareness campaigns aim to positively influence
knowledge, attitudes and practice to promote social inclusion and cultural diversity, and heritage
protection as key assets for sustainable tourism development.
87.
Capacity development activities will be planned for village leaders from all ethnic groups,
the ethnic group representatives. Capacity building for project beneficiaries, e.g. local officials,
beneficiary O&M organizations will enhance their competencies as they are the target recipients
of the identified beneficial measures indicated in the EGDRP. Capacity building for community
members and village leaders will focus on building their skills in project management, facilitating
community meetings, and preparing brief verbal and written reports to document issues and
other concerns of the communities. Local authorities in the district and villages will be
familiarized with the project, its objectives and components, and the various safeguards
requirements especially the EGDRP to ensure that the concerns of the non-Tai-Kadai ethnic
groups are not neglected and given due attention in their decision-making.
88.
A detailed comprehensive capacity building program for project management and staff
involved in EGDRP and safeguards plans implementation as well as training of project
stakeholders will be prepared early. It will be based on Training Need Assessment (TNA) results
as well as project beneficiaries expressed needs and aspirations, particularly non-Tai-Kadai
living in subproject areas. Capacity building programs will begin at project inception and
continue throughout the project cycle.
89.
Similarly, capacity building for project beneficiaries especially non-TaiKadai ethnic
women will develop and/or enhance their business management and functional numeracy skills,
foreign language ability, and tourism-related skills through, O&M technical training, services and
products in partnership with MICT. These are the subjects that ethnic women prefer to help
them improve tourism service delivery and quality.
VII. PROJECT PRINCIPLES
90.

The main principles that guide the implementation of this EGDRP are the following:
• Carry out meaningful consultations with affected persons, host communities, and
concerned non-government organizations. Inform all displaced persons of their
entitlements and resettlement options. Ensure their participation in planning,
implementation, and monitoring and evaluation of resettlement programs. Pay
attention to the needs of vulnerable groups, especially those below the poverty
line, the landless, the elderly, women and children, and Indigenous Peoples, and
those without legal title to land, and ensure their participation in consultations.
• Establish a grievance redress mechanism to receive and facilitate resolution of
the affected persons’ concerns. Support the social and cultural institutions of
displaced persons and their host population. Where involuntary resettlement
impacts and risks are highly complex and sensitive, compensation and
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•

•

•

•

•

•

•

•

•

•

resettlement decisions should be preceded by a social preparation phase.
Improve, or at least restore, the livelihoods of all displaced persons through (i)
land- based resettlement strategies when affected livelihoods are land- based
where possible or cash compensation at replacement value for land when the
loss of land does not undermine livelihoods, (ii) prompt replacement of assets
with access to assets of equal or higher value, (iii) prompt compensation at full
replacement cost for assets that cannot be restored, and (iv) additional revenues
and services through benefit sharing schemes where possible.
Provide physically and economically displaced persons with needed assistance,
including the following: (i) if there is relocation, secured tenure to relocation land,
better housing at resettlement sites with comparable access to employment and
production opportunities, social and economic integration of resettled persons
into their host communities, and extension of project benefits to host
communities; (ii) transitional support and development assistance, such as land
development, credit facilities, training, or employment opportunities; and (iii) civic
infrastructure and community services, as required.
Improve the standards of living of the displaced poor and other vulnerable
groups, including women, to at least national minimum standards. In rural areas,
provide them with legal and affordable access to land and resources, and in
urban areas, provide them with appropriate income sources and legal and
affordable access to adequate housing.
Develop procedures in a transparent, consistent, and equitable manner if land
acquisition is through negotiated settlement to ensure that those people who
enter into negotiated settlements will maintain an equal or better income and
livelihood status.
Ensure that displaced persons without titles to land or any recognizable legal
rights to land are eligible for resettlement assistance and compensation for loss
of non-land assets.
Prepare a resettlement plan elaborating displaced persons’ entitlements, the
income and livelihood restoration strategy, institutional arrangements, monitoring
and reporting framework, budget, and time-bound implementation schedule.
Disclose the draft resettlement plan, including documentation of the consultation
process in a timely manner, before project appraisal, in an accessible place and
a form and language(s) understandable to affected persons and other
stakeholders. Disclose the final resettlement plan and its updates to affected
persons and other stakeholders.
Conceive and execute involuntary resettlement as part of a development
projector program. Include the full costs of resettlement in the presentation of
project’s costs and benefits. For a project with significant involuntary resettlement
impacts, consider implementing the involuntary resettlement component of the
project as a stand-alone operation.
Pay compensation and provide other resettlement entitlements before physical or
economic displacement. Implement the resettlement plan under close
supervision throughout project implementation.
Monitor and assess resettlement outcomes, their impacts on the standards of
living of displaced persons, and whether the objectives of the resettlement plan
have been achieved by considering the baseline conditions and the results of
resettlement monitoring. Disclose monitoring reports.
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91.
Mass organizations such as the Lao Women’s Union (LWU) and the Lao Front for
National Construction (LFNC) and other community organizations that represent the interests of
women, non-Tai-Kadai ethnic groups and poor households will participate as members of the
District Resettlement Committee (DRC) and in the village resettlement committee (VRC)
involved in the planning and implementation of resettlement activities. Specific methods will be
employed to (i) ensure data collection and analysis disaggregated by gender and ethnicity, (ii)
encourage the participation of women, ethnic groups and other vulnerable groups and (iii)
provide appropriate rehabilitation measures for vulnerable APs as required.
VIII.

GRIEVANCE REDRESS MECHANISM

The process of the Grievance Redress Mechanism
92.
A Grievance Redress Mechanism will be put in place to ensure that potentially affected
persons can (i) communicate their information needs concerning project activities and
anticipated impacts; (ii) report any negative impacts; and, (iii) inform project implementers about
any gaps in their inclusion in project benefits. The grievance process should be culturally
sensitive and designed to work with existing practices of the ethnic community. Affected
persons will be informed that they can always communicate with the project management and
staff to air their complaints or report any negative project impacts which are not acted upon, per
agreed mitigating measures affected persons will also be informed that access to the GRM is
free of charge.
93.
Acting on and resolving complaints and issues raised by project beneficiaries is a
collective responsibility of the PIU head and the village and district authorities in Keo Oudom
District, as well as Vientiane Provincial authorities. They are to act on and facilitate any
resolution of complaints and grievances, confusion and any misunderstanding about project
policies and implementation plans. To ensure that any grievances of those affected by
resettlement or any project related actions are resolved timely and in a manner satisfactory to
the aggrieved affected household or person, detailed procedures for receiving and redressing
grievances, including appeal processes, are as follows.
•

•

Level 1: Village Grievance Committee. The complainant will initially formally lodge
his/her complaint to the village officials (Form 1). The complaint is registered in the
record book of the village (Form 2). The Village Grievance Committee will deliberate
and resolve the complaint within 15 days and consultations with the complainant are
done within this time frame in a transparent and non-coercive manner (Form 3). If,
and when the complaint is not acted upon within the set time frame or if complainant
is dissatisfied with the decision of the village grievance committee, he or she
elevates the complaints to the District grievance committee. The decision reached on
the complaint is documented and kept in the village files (Form 4).
Level 2: District Grievance Committee. Complainants formally elevate their
complaints to the District Grievance Committee in writing (Form 1). If complainant
cannot write, then any family member or concerned parties may prepare the written
complaint on behalf of the APs. The District office formally receives and
acknowledges receipt of the complaint and registers this in their record book (Form
2). The District Grievance Committee has 15 days to deliberate and resolve this in
consultation with aggrieved parties (Form 3). If within 15 days, this is not responded
to and no decision reached or when the APs are dissatisfied with the decision, they
can elevate the complaint to the province level through the provincial grievance
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•

•
•

•

committee. The District will maintain a record of the proceedings in addressing the
complaint (Form 4).
Level 3: Provincial Grievance Committee. The complaint is formally lodged with
the Provincial Grievance Committee (Form 1) which has 15 days to deliberate and
act on it to resolve the complaint (Form 2). But if within 15 days, these remain not
acted upon or if the complainants are dissatisfied with the decisions (Form 3), then
the complaints will be forwarded to the DICT for formal transmittal to the MICT for
action and resolution (form 4)
Level 4: MICT/PCU. Again, the MICT must act within 15 days in response to the
complaint aimed at its immediate resolution.
Court of Law: As a last resort, the complaint will be lodged with the appropriate
Court of Law for litigation and its decision will be final. The project will comply with
the verdict of the Court. All legal and administrative costs incurred by complainants
and their representatives are to be paid by MICT.
ADB Accountability Mechanism. If all efforts to resolve complaints or disputes
remain futile following the project’s grievance redress mechanism, the APs have the
right to directly send their concerns or problems to ADB’s Southeast Asia
Department (SERD) through ADB’s Lao PDR Resident Mission. If SERD’s response
to their complaints is still not accepted or are dissatisfied with it, then they can
directly contact the ADB's Office of the Special Project Facilitator as outlined in the
Information Guide to the Consultation Phase of the ADB Accountability Mechanism.

94.
Records of meetings to air grievances will be sent to the PIU Director, the Lao National
Front, and the PCU for follow-up action. The TCGs will have the contact information of the PIU
Director responsible for IPP implementation and PCU Director responsible for IPP oversight.
Grievances related to project implementation activities will be handled through negotiation
aimed at achieving consensus. MICT shall provide aggrieved household with assistance to
lodge and resolve complaints free of charge.
95.
It is expected that at any levels of the grievance redress mechanism, the project staff
particularly the focal point staff on resettlement will regularly monitor updates on grievances
issues. The Grievance Committees at district and province levels will gather data from the
respective grievance committees at all levels and record these in the quarterly internal
monitoring reports on grievances received, which are provided to the DICT (PIU) and the MICT
(PCU), including names and pertinent information about the aggrieved individual, nature of
complaint, dates the complaints are lodged, and resolutions. Grievances not resolved will also
be recorded, detailing deliberations and proposals which could not be agreed upon, and the
date in which these were acted and/or deliberated by the committees.
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Figure 18: Grievance Redress Mechanism

IX.

LEGAL AND POLICY FRAMEWORK

96.
This EGDRP is guided by the legal framework of the Government of Lao PDR (GoL)
and Asian Development Bank (ADB) relevant policies and guidelines. The latest being ADB's
Safeguard Policy Statement (June 2009, approved by ADB’ Board July 2009 and detailed in the
OM Section F1/OP issued on 4 March 2010, updated 2012) and the Lao Government's Law on
the Protection of the Environmental, 18 December 2012 (No. 29) and the Decree on
Compensation and Resettlement Management in Development Projects, 5th of April 2016
(84/PM) and the precedents established on Lao government-approved EGDRP s for other ADB
projects in Lao PDR. Provisions and principles adopted in the current EGDRP supplement the
provisions of relevant decrees currently in force in Lao PDR. Wherever a gap exists between
Government’s laws/policies and ADB’s policies, ADB policies will prevail.
97.
In particular, the EGDRP and entitlements have been built upon the laws of the
Government of Lao PDR, principally the Constitution (1991 with endorsed amendments through
2003) and the Land Law 5 (1997, 2003), the Road Law (1999), Advise mandate No 20 by the
The Land Law provides the issuance of a Land Title, which attests provisional ownership rights to use agricultural
as well as forestland (Articles 17-18 and 21-22). Land titling is gradually being undertaken in all towns of Lao PDR. If
APs only have Land Use Rights Certificates (Form 01), Land Tax Payment Receipts and/or Residency Certificates.
Form 01 are certificates of land use for taxation and are considered evidence of land use but not as full legal title.

5
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Secretariat of the Lao Revolutionary Party Committee (dated May 29, 2009, updated 2012),
Decree 192/PM on Compensation and Resettlement (July 2005) (now replaced by the Decree
on Compensation and Resettlement Management in Development Projects, 5th of April 2016
(84/PM), the Regulations for Implementing Decree 192/PM issued by the Science Technology
and Environment Agency and Technical Guidelines for Compensation and Resettlement of
People Affected by Development Projects (November 2005). Asian Development Bank's (ADB)
Safeguard Policy Statement (SPS), Policy on Gender and Development (updated in 2006), the
Policy on Indigenous Peoples (ADB, 1998), the Public Communications Policy (updated in
2011) and the Accountability Mechanism (2012).
98.
The overall aim of the above policies is to avoid or minimize the negative impacts on
people, households, businesses and others affected by the land acquisition required by a project.
Where resettlement is not avoidable, the overall goal is to compensate and assist affected people
to restore their living standards to levels equal to, if not better than, that they had before the
Project. The policy sets out principles for land acquisition, compensation and resettlement. The
relevant Lao laws and decrees and ADB policy and guidelines are discussed in Annex 8.
X. INSTITUTIONAL ARRANGEMENTS
99.
Planning and implementation of the resettlement plan requires the involvement of
various government agencies at national, provincial and district levels that will be responsible to
ensure that the EGDRP will be prepared and updated according ADB’s Safeguard Policy
Statement (SPS, 2009, updated 2012). Involvement of local organizations like the village and
district coordinators of the Lao Women’s Union (LWU) and Lao Front for National Construction
(LFNC) and the resettlement committees will also be required. The project will engage the
services of a Project Implementation Consultant (PIC) to provide technical advice to project
management and implementers on resettlement planning, implementation and monitoring.
These agencies and actors are discussed below. Detailed implementation arrangements are in
the project administration manual (PAM).
A.

Ministry of Information, Culture and Tourism (MICT)

100. MICT is the Project Owner and the Executing Agency (EA) for the Project. As EA, its
responsibilities include: (i) over-all management of the project; ii) establishment of the National
Project Steering Committee (NSPC) headed by the Minister and/or the Vice-Minister with
representatives from MPI, MPWT, MONRE, LWU, MOF, LFNC; iii) establishment of the PCU at
the Tourism Development Department; iv) recruitment of the project implementation consultant;
v) approval of the project’s annual implementation plans and other related project plans and
budget; and, vi) reporting to ADB and Lao Government on project status.
B.

Tourism Development Department as PCU

101. As PCU, its responsibilities include: (i) day-to-day coordination and implementation of
the project as well as coordinate EGDRP updating, implementation and monitoring of updated
EGDRP ; ii) acts as secretariat to the NSPC by preparing reports to NSPC on status of project
implementation and coordinates NSPCs meetings and the annual project review and planning;
iii) prepare project’s progress reports on behalf of EA and submit these to ADB and Lao
Government; iv) coordinate with the PIUs in Vientiane Province; and, v) designate its
safeguards focal point staff to implement and monitor the progress of the safeguards plans
(EGDRP , EMP, IPP).
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102. Local authorities will assist the project in all activities concerning EGDRP updating, its
implementation and monitoring. In Vientiane province, Resettlement Committees will be
established at province and district levels. Thus, there will be one Provincial Resettlement
Committee (PRC) in Vientiane Province, one District Resettlement Committee (DRC) for Keo
Oudom. The safeguards staffs of the PIU in Keo Odom will be members of their respective
DRCs.
103. The Provincial Resettlement Committee (PRC) will have the following functions: (i)
facilitate consultation meetings with APs/AHs, (ii) prepare compensation plans based on RCS
results as basis for compensation payments of affected assets and submit this to Provincial
Department of Finance for budget allocation; (iii) review and confirmation of final DMS data; (iv)
undertake negotiations and final agreement with APs on compensation; and (v) conduct actual
compensation payments to APs and prepare disbursement report to be submitted to the
Provincial Department of Finance (v) monitor and report on all EGDRP implementation
activities; (v) act as grievance officers to deliberate and resolve resettlement-related complaints
of APs/AHs and recommend to the EA through its PCU the issuance of a notice-to-proceed
(NTP) to civil works contractors when full compensation and relocation activities will have been
completed as indicated in a monitoring report so that site clearance activities can be
undertaken. The PRCs will be supported by the District (DRC) and Village Resettlement
Committees (VRCs) which will assist in all local activities.
104. The District Resettlement Committee (DRCs) will comprise of local authorities headed by
the deputy District Governor with members from the district LWU and LFNC and village
elders/traditional leaders. The DRC will support the PRC in all the above-mentioned functions.
105. Likewise, Village Resettlement Committees will be composed of the Village Chief, the
village coordinators of the LWU and LFNC and village elders/traditional leaders. To ensure that
the DRCs and VRCs will efficiently perform their functions in resettlement, they will be afforded
a training activity to be designed and implemented by the PIC with the support of the safeguards
focal point staffs of the province and the districts.
D.

DICT and UDAA as Project Implementing Units (PIUs)

106. DICT will coordinate the day-to-day project activities related to Output 2 and 3 of the
Design Monitoring Framework (DMF) as well as the infrastructure works in Nam Ngum
Reservoir Access Improvements with the technical support of the DPWT. As the PIU in Keo
Oudom, it will designate a safeguards’ focal person to implement and monitor the resettlement
process and monitor the EMP and the IPP. It will also designate a gender focal person to
implement and monitor the gender action targets in the GAP. DICT will prepare progress reports
of project implementation and submit those to PCU for project-wide preparation of reports for
submission to ADB and Lao Government. DICT will coordinate with the district level
resettlement committees and Community Tourist Groups in Nam Ngum and Western Loop
regarding activities related to resettlement updating, implementation and monitoring and acts as
technical secretariat to the PPSC.
107. OICT will be the PIU for the infrastructure subprojects in KeoOudom District and will
coordinate with DPWT on technical aspects of infrastructure works and with DICT on activities
related with Output 2 and 3 of the DMF. It will perform the same functions as that of DICT in
Nam Ngum, Keo Oudom.
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Village Resettlement Committee (VRC)

108. The VRC will assist the DRC in their resettlement tasks. Specifically, the VPC will be
responsible for the following:
•
Assign village officials to assist the DRC in the updating of the EGDRP and
implementation of resettlement activities;
•
Cooperate with District level and with village level LWU and LFNC in the
mobilization of people who will be tasked to implement the compensation,
assistance and resettlement policy according to the approved EGDRP ;
•
Assist the PIU and DRC in conducting public consultations, DMS and update the
SES amongst AHs;
•
Assist in conducting the participatory RCS in their commune;
•
Mobilize AHs/APs to actively participate in the resettlement updating process;
•
Identify replacement land for affected households in consultation with DICT (in
Nam Ngum subproject);
•
Sign the Agreement Compensation Forms along with the affected households;
•
Attend to the resolution of grievances lodged at their level.
F.

Lao Women’s Union as member of the Community Tourism Group

109.

The LWU will be responsible for the following primary tasks:
•
Support to PIU and DRC in information dissemination and community consultation
activities;
•
Document information gathered during the consultations;
•
On behalf of VPC, mobilize women and other vulnerable groups in project
implementation;
•
Participate in coordination meetings with PIU, DRC and VPC.

G.

Community Tourism Group (TCG)

110. The project will organize and train a village level TCG headed by the deputy VRC
Chairman and with representatives from the Lao Women’s Union, LFNC and village leaders.
They will be tasked to disseminate information and conduct consultations with project
stakeholders as well as perform simple field monitoring of the status of civil works’
implementation as well as the status of EGDRP , EMP and GAP implementation. They will be
trained to ensure that they efficiently perform their responsibilities. Likewise, they will assist the
PIU in preparing monitoring progress reports as well as participate in coordination meetings with
contractors, construction supervisor consultants and the PIU.
H.

Project Implementation Consultants (PIC)

111. The project will engage consultants to support the PCU and PIUs in implementing the
EGDRP and other safeguards plans. The Consultants will comprise of an International Social
Safeguards Specialist (6 months), International Gender Specialist (2 months), National Social
Safeguards Specialist (12 months) and a National Gender Specialist (12 months).
112.

The specific tasks of the international social safeguards include:
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•
•

•

•
•

•
•
•

•
113.

114.

Ensuring that due diligence is carried out in implementing the Resettlement Plans
for all subprojects;
As per provisions in the social safeguard plans, consultation and participation
plan and the stakeholder communication strategy, assist in the preparation of
materials and strategy for information campaigns, public consultation and
community participation;
Review the SES materials and method to complete the detailed measurement
survey (DMS) after completion and approval of the detailed design and
recommend improvements as required;
Update the Resettlement Plan, and follow-up to ensure MICT and ADB’s
approval of the EGDRP
Brief officials at all levels on the content and procedures for implementing the
EGDRP improve, if necessary, procedures for the coordination of resettlement,
compensation and implementation;
Ensure that grievance redress mechanisms are promptly and timely addressed
and efficiently functioning;
Establish and implement procedures for ongoing internal monitoring of EGDRP
implementation;
Design and conduct capacity development activities for all relevant agencies, as
needed, in the areas of ADB resettlement, participation and communication, and
grievance procedures;
Train PCU and PIUs’ assigned social safeguard focal staffs to carry out internal
monitoring and reporting of social safeguards plans.

The specific tasks of the gender specialist include:
• Ensuring that due diligence is carried out in implementing the Gender Action Plan
for all subprojects;
• assist in the preparation of materials and strategy for information campaigns,
public consultation and community participation in relation to gender;
• Implement and monitor progress against the Gender Action Plan
• Design and conduct capacity development activities for all relevant agencies, as
needed, in the areas of gender;
• Train PCU and PIUs’ assigned social safeguard focal staffs to carry out internal
monitoring and reporting of gender action plans.
•
The national social safeguards specialist will:
• Support the PIA’s PMU in implementing the Resettlement Plans for all
subprojects;
• Assist in the conduct of the information campaigns, public consultation and
community participation on social safeguards;
• Coordinate the detailed measurement survey with district officials after approval
of detailed design by MICT; and update the list of affected households/ persons;
• Assist the international social safeguards specialist in the update of the
Resettlement Plan;
• Advise PCU and PIU and international social safeguards specialist on how to
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•

•
•
•
•

•
•

•
•

improve procedures for the coordination of resettlement, compensation and
implementation of actions based on local context in subproject areas;
Verify the calculations of compensation made by the Provincial and District
Resettlement Committee in relation to the provisions of the EGDRP entitlement
matrix, and advise the PCU and PIUs on any required measures to ensure
compensation payments are made in accordance with the EGDRP provisions;
Monitor compensation payment and advise the PIU on actions to take to ensure
compensation is paid in full and in a timely and transparent manner;
Ensure that grievances are addressed promptly and properly and that the
grievance redress mechanism is functioning well;
Conduct periodic mentoring on grievance redress if needed;
Establish and implement liaison mechanisms to ensure proper technical and
logistics support to the PIU, local administrative authorities, resettlement
committees and concerned government departments;
Establish and implement procedures for ongoing internal monitoring of EGDRP ;
Design and conduct capacity development activities on ADB social safeguard
policies for all relevant agencies, as needed, including requirements for
participation, communication and gender mainstreaming;
Train PCU and PIUs’ designated social safeguards focal person staffs to carry
out internal monitoring and reporting on EGDRP implementation;
Monitor grievance process of affected households/persons who have lodged
complaints with relevant levels of grievance redress.
XI.

MONITORING, REPORTING AND EVALUATION

115. Regular and timely monitoring and assessment of the progress of EGDRP
implementation will take place to ensure that the approved EGDRP is implemented as planned
and that mitigating measures designed to address adverse social impacts are adequate and
effective. Likewise, through regular and focused monitoring of EGDRP implementation, issues
are immediately captured so that appropriate management decisions can be promptly taken and
implemented to resolve the issues. Towards this end, internal resettlement monitoring will be
carried out which is in line with a Category B project.
116. MICT as the project EA is primarily responsible for internal monitoring. Monitoring will be
conducted by designated provincial and district safeguard focal point staffs with technical
support from the International and National Social Safeguards Resettlement Specialists. MICT
will be responsible for overseeing the entire EGDRP implementation and monitoring by
establishing PCUs, PIUs and resettlement committees at provincial and district levels to
internally monitor EGDRP implementation. MICT will ensure that the designated staffs will
efficiently perform their authorized functions through training and capacity building, smooth
coordination among implementing agencies and providing adequate and timely logistical
support.
117. The project implementation consultants will provide technical assistance and support to
the PCU and PIUs. The EGDRP monitors will prepare semi-annual safeguards monitoring
reports that highlight: i) accomplishments in relation to targets; ii) EGDRP implementation
issues and actions taken to resolve issues and/or policy issues for EA’s action/decision. An ADB
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safeguards monitoring format will be used in report preparation. MICT will submit the semiannual monitoring report to ADB. All monitoring data will be disaggregated by sex and ethnicity.
Resettlement monitoring reports will be shared to village leaders. The reports will also be posted
in accessible public places and uploaded to the ADB website. Table 7 indicates suggested
monitoring indicators for this EGDRP.
118. Monitoring, reporting and evaluation of the EGDRP will be built into the PPMS, to be
developed during the first year of project implementation. EGDRP monitoring will (i) ensure that
the ethnic groups have been engaged in the project activities; (ii) assess the quality and
timeliness of ethnic group support programs; (iii) identify problems; and (iv) map out plans to
redirect EGDRP implementation based on problem analysis and solutions formulated. The
framework for monitoring the EGDRP is summarized below in Table 6.
Table 11: Monitoring Framework
Project
Activities

Objectives

Location

Disseminate the EGDRP
to
all
project
stakeholders.
Generate views,
comments of project
beneficiaries for EGDRP
updating.

All target villages in Vang
Vieng

Q4 2020.

PIU

Village
level
public
consultations

Disclose
and
disseminate the updated
EGDRP.
Generate
community
feedbacks on updated
EGDRP implementation.

At least the villages in
Vang Vieng impacted by
the project

As required.

PIU safeguards
staff.

Quarterly and
annual reports
on
EGDRP
implementation

Assess compliance with
the EGDRP’s mitigating
measures
and
interventions in terms of
its responsiveness to
stakeholders’ needs and
preferences, timeliness
and efficiency in its
and
implementation;
recommendations
to
address emerging issues
and concerns of ethnic
minorities.

Field
data
gathered
analyzed and indicated in
progress reports as part
of PPMS prepared in PIU
offices and submitted to
PCU for project-wide
and
consolidation
submission
to
Lao
government and ADB

PIU submits
it to PCU by
2nd weeks of
the end of the
quarter, and
PCU sends
as part of Q
report to ADB
by 4th week
of the end of
the quarter.

PIUs at District
level and PCU
at
national/
project-wide
level.

Semi-annual
monitoring
missions and
safeguards
monitoring

Assess compliance with
EGDRP.
Provide
guidance to resolve any
implementation
or
compliance issues.

Field visits to project sites
with non-Tai-Kadai ethnic
groups. Meetings, PCU,
PIU.

Two missions
and
safeguards
monitoring
per
reports

ADB, PCU and
PIUs supported
by PMCES

Inception
workshops

Time Frame

Responsible
Project Units
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Project
Activities

Objectives

Location

reports

Time Frame

Responsible
Project Units

year.

Annual NPSC
meetings

Assess progress and
compliance
with
the
EGDRP.
Provide policy guidance
and advice on EGDRP
implementation issues.

At MICT (national level)
with NSPC members
acting as policy-making
body for the project

Annually or
ad-hoc basis
if project is
not
complying
with EGDRP
provisions.

PCU and PIUs
with PMCES

Project
completion
report

Assess compliance with
EGDRP.
Assess
achievements
and
lessons from EDGRP
implementation.

Field visits and meetings

Within
6
months
of
physical
completion of
the project

PCU and PIUs

ADB= Asian Development Bank, CPP = consultation and participation plan; TCG = community tourism group;
EA=executing agency, EGDRP = Ethnic Group Development Resettlement Plan Committee, PCU = project
coordination unit; PIC= Project Implementation Consultant; PIU = project implementation unit; Q4= Quarter 4.

119. EGDRP implementation progress will be reported as part of PPMS. Quarterly progress
reports will provide periodic updates on EGDRP implementation and the impact of the project on
non-Tai-Kadai ethnic groups. A midterm review of the project which includes a review of
EGDRP implementation will be conducted by ADB with the PCU, PIU, project beneficiaries, and
consultants. The midterm evaluation will consider past updates and make adjustments to the
PPMS, as required. EGDRP compliance, achievements and lessons will be reported in the
project completion report, which will be prepared within 6 months of the physical completion of
the project. All monitoring data and reports will be disaggregated by gender and ethnicity.
Table 12: Monitoring and Evaluation Indicators
Type
Inputs
Indicators

Indicator
Staffing and
Equipment

Examples of Variables
•
•
•
•
•

Number of local people that take up employment
opportunities
Capacity-building and other training undertaken
Civil works contractor hire the agreed number of men and
women laborers as per civil works contract;
Budget and logistics support to resettlement committees
allocated and disbursed as per budget;
Number of local focal points at villages e.g. LWU and LFNC
established and mobilized
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Examples of Variables

Indicator
Consultation,
Participation. and
Grievance
Resolution

•
•
•
•
•
•

Output
Indicators

Compensation and
Rehabilitation

•
•
•
•
•

Lao version of PIB distributed to all APs/AHs
Lao version of summary of update EGDRP available in the
villages
Translated materials in local dialects spoken by non-TaiKadai peoples in their villages prepared and distributed if
they don’t understand Lao language
Number of consultations (meetings/individual) undertaken as
per EGDRP and stakeholder communication plan
Number of Grievances by nature resolved and mediated and
kept in files of resettlement committees;
Number of locally based organizations involved in project
implementation
Number of owners compensated by type of losses
Compensation completion reports submitted
Compensation payments made on time and to agreed rates
Monthly monitoring of AHs activities and income
Number of AHs with restored income

XII. IMPLEMENTATION SCHEDULE
120. The project will be implemented in six years beginning on the 4th quarter of 2018 until the
3rd quarter of 2024. The implementation schedule for the resettlement plan is aligned with the
key dates in the project implementation plan. Table 8 lists the scheduled detailed activities with
regards to resettlement.
Table 13: Implementation Schedule
Activities

Schedule

Establish PCU/PIUs

Q4 2018

Orient PCU/PIUs and other implementing agencies on the EGDRP

Q1 2020

Establish and train Resettlement committees at all levels

Q1 2020

Completion and Approval of detailed designs of the sub-project

Q3 2020

Update EGDRP (DMS, RCS, Census of AHs/APs)

Q2 2019 - Q2 2020

Submit to ADB updated EGDRP for issuance of “no objection”

Q3 2020

Translate ADB and Government approved EGDRP to Lao and distribute to
province, districts and to the AHs/APs

Q3 2020

Upload approved EGDRP to ADB website and distribute this to AHs/APs,
village, district authorities and other project partners

Q3 2020

Actual payments of compensation to APs/AHs and temporary relocation of
affected structures, land acquisition; resolve grievances of AHs/APs

Q3-4 2020
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Activities
Site clearance

Schedule
Q1 2021-Q4 2021

Issuance of notice-to-proceed to civil works contractors

Q1 2021

Start of civil works/construction

Q1 2021

Livelihood restoration activities, resolve grievances of AHs/APs and Internal
monitoring

Continuous until project
closing in 2025
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Annex 1: IOL Western Loop Urban-Rural Access Improvements
a. Breakdown of Compensation
No

Name

1

Mrs. Xone

2

Category

m2

Cost per
m2
LAK

Total Cost
LAK*

Construction Land Adjacent to Road

156.94

300,000

47,082,000

Mr. Visai Phanith

Construction Land Not Adjacent to Road

270.03

200,000

54,006,000

3

Mr. Bounsou

Construction Land Not Adjacent to Road

425.65

200,000

85,130,000

4

Mr. Keo

Agricultural Land Not Adjacent to Road

1017.6

20,000

20,352,200

5

Mr. Ham

Construction Land Not Adjacent to Road

2174.6

200,000

434,920,000

6

Mr. Chamtha

Garden Land Adjacent to Road

104.88

25,000

2,097,600

7

Mrs. Pom

Construction Land Adjacent to Road

26.68

300,000

8,002,500

8

Mr. Kong

Construction Land Adjacent to Road

20.16

300,000

6,048,000

9

Mr. Khiew (Pho Noy)

Construction Land Adjacent to Road

8.63

300,000

2,590,500

10

Mrs. Bouavanh

Construction Land Adjacent to Road

13.25

300,000

3,975,000

11

Mr Champheng

Construction Land Adjacent to Road

71.4

300,000

21,420,000

4289.8

No

b. Composition and Type of Affected Households
Name

685,623,800

Gender of HH

Ethnicity

Vulnerable Permanent
*
Stay

Type of AH

Female

Lao-Tai

Yes

No

Land only

1

Mrs. Xone

2

Mr. Visai Phanith

Male

Lao-Tai

No

No

Land only

3

Mr. Bounsou

Male

Lao-Tai

No

No

Land only

4

Mr. Keo

Male

Lao-Tai

No

No

Land only

5

Mr. Ham

Male

Lao-Tai

No

No

Land only

6

Mr. Chamtha

Male

Lao-Tai

No

No

Land only

7

Mrs. Pom

Female

Lao-Tai

Yes

No

Land only

8

Mr. Kong

Male

Lao-Tai

No

Yes

Land + house

9

Mr. Khiew (Pho Noy)

Male

Lao-Tai

No

Yes

Land + house

10

Mrs. Bouavanh

Female

Lao-Tai

Yes

Yes

Land + house

11

Mr Champheng

Male

Lao-Tai

No

Yes

Land + house
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Annex 2: Sample Project Implementation Booklet
Second GMS Tourism Infrastructure for Inclusive Growth Project
Project Information Booklet (PIB)
1. What is the Project?
The proposed project will improve urban-rural transport infrastructure, urban environmental
services, strengthen capacity to implement regional tourism standards, and strengthen tourism
destination management in Cambodia, the Lao PDR and Viet Nam (CLV). The project will build
on the ongoing GMS Tourism Infrastructure for Inclusive Growth Project, implemented in
Cambodia, the Lao PDR, and Viet Nam (2014–2019).
The expected impact is sustainable, inclusive, and more balanced tourism development, as
envisaged in the ASEAN Tourism Strategic Plan 2016–2025. The expected outcome is to
increase the tourism competitiveness of secondary towns in Cambodia, Lao PDR and Viet Nam.
Outputs include: (i) urban-rural access infrastructure and urban environmental services
improved, (ii) capacity to implement ASEAN tourism standards strengthened, and (iii)
institutional arrangements for tourism destination management and infrastructure operations
and maintenance (O&M) is strengthened.
In Lao PDR, the project will work in Vang Vieng and Champasak Province. In Vang Vieng
Province there will be 5 subprojects.
2. What are the features of the five (5) subprojects in Vang Vieng Province?
2.1
Nam Ngum Reservoir Access Improvements:
The subproject will work on (i) improving the existing public marina to safely accommodate 5060 local tour boats and launch small recreational vessels, e.g. kayaks and sailboats; (ii)
construct a 5.9 km, 6m wide loop road linked to National Road 10 to DBST paving, and 1,200
m2 parking area; (iii) redevelop unsanitary and poorly constructed market stalls into a new 3,200
m2 public market that incorporates traditional Lao architectural design; (iv) install septic tanks in
all public buildings and a wastewater pump-out station/holding tank at the marina; (v) replace
abandoned, unsafe public buildings and piers with new public green space; and (vi) renovate
the tourist information center. The subproject will supply electric vehicles for transfers from the
parking area to the marina, to be operated under a private management contract.
2.2
Kaeng Yui Waterfall Access Improvements
The subproject will (i) upgrade the 6-km waterfall access road to concrete pavement, with a 6m
carriageway and drainage; (ii) level and pave the 875 m2 parking area with gravel; (iii) improve
surfacing and drainage in the waterfall market area; and (iv) improve 300m footpaths, including
rehabilitation of steps, small suspension bridges, and signage.
2.3
Western Loop Rural Access Roads and Bridge Improvements
The subproject will (i) upgrade the 26 km “Western Loop Road” to DBST paving, with 6m
carriageway and drainage in village areas; (ii) construct a new 2-lane 80m road bridge across
the Xong River, with 2.9 km concrete feeder road connecting it to the Western Loop Road and
national road 13N; and (iii) provide bio-engineered river bank protection and improve the
1,100m footpath/cycle track between the new bridge and Huay Yae village.
2.4
Vang Vieng Urban Renewal
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The subprojectwill work on (i) rehabilitating 4.0 km of footpaths with suitable surfaces, street
lighting, seating and soft landscaping; (ii) installing traffic calming measures in streets with high
concentrations of tourists; (iii) improving traffic management, including one-way traffic flows and
shared surface concepts (1.5 km); and (iv) resurfacing roads and improving drains in residential
areas (0.98 km).
2.5
Vang Vieng Solid Waste Management Improvements.
Subprojectcomponents include: (i) preparatory earthworks and installation of a perimeter runoff
interceptor drainage system; (ii) construction of an impermeable liner, leachate
collection/treatment system, and a landfill gas recovery system; (iii) construction of a small
materials recovery facility for waste separation and recycling; (iv) construction of a medical
waste treatment area; (v) construction of a septage treatment facility (0.5 ha); and (vi)
construction of site office, toilets, and fencing. The landfill access road (0.8 km) will be paved
with concrete (6m carriageway and verges) to accommodate collection trucks and other
vehicles. On-site equipment will include 3 new 10 cubic meter collection trucks, bulldozer, and
two vacuum trucks to support septage collection. Sanitation and waste management awareness
programs will be supported under output 3 capacity building programs.
3. Who are eligible for entitlements?
All affected people, households, and institutions/organizations that have affected assets
previously to the cut-off date are eligible to be compensated and assisted under the project.
The cut-off date coincides with the completion of the period the census of affected persons
(regardless of tenure status) and the inventory of losses (IOL). this is 13 July for Nam Ngum and
5 August for Western Loop subprojects. These are the only subprojects where resettlement
impacts are expected. The information in the IOL and Census will be validated and updated
later during the detailed measurement survey (DMS) at project implementation time when this
Resettlement Plan (RP) will be updated. Persons not covered in the census are not eligible for
compensation and other entitlements, unless they can show proof that (i) they have been
inadvertently missed out during the census and the IOL; or (ii) they have been included among
the affected due to changes in project design.
4. What legal documents will prove eligibility?
Eligibility is proven by legal documents such as land titles, business permits from district
authorities, property tax and other taxes paid to government authorities amongst others.
5. How much should we be compensated for lost assets due to resettlement? What is the
legal basis for entitlement for compensation of lost assets?
Compensation costs and payments are legally guided by the laws and decrees of the
Government of the Lao People’s Democratic Republic (PDR) and Asian Development Bank’s
(ADB’s) policies. These policies include ADB's Safeguard Policy Statement (SPS) 2009
(updated 2012) and the Lao Government's laws and regulations related to land and
resettlement, including Decree 192 with latest amendments to some articles of the law related to
compensation and the Technical Guidelines for Compensation and Resettlement issued in
March 2010. Land compensation will be based on prevailing current market values per land
type/classification based on results of replacement cost survey (RCS) done during EGDRP
updating among others.
6. When is the cut-off date for eligibility?
The cut-off date is the final day of the Inventory of Losses (IOL) in each subproject. In the
subproject areas this is 13 July for Nam Ngum and 5 August for Western Loop subprojects.
These are the only subprojects where resettlement impacts are expected. After cut-off date, all
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assets newly constructed, planted and acquired will not be eligible for compensation.
7. If we have complaints where and to whom should be send these?
A grievance redress mechanism will be in place that starts at village level through the village
grievance committee where complaints are lodged and resolved. If not resolved, or when an
Affected Household is still dissatisfied, the complaint will go to the District Grievance Committee
which will act to resolve complaint; if not acted upon or when AH is not satisfied with the decision,
then the complaint is lodged with the Provincial Grievance Committee for resolution. If not acted
upon by the province or if AH is still dissatisfied, the complaint will be litigated at the proper local
court that will act on the complaint. If the court rules in favor of the AH, then the executing agency
(EA) which is MICT or its PMU, DICT, will pay the compensation amount set by the court, but if
court rules in favor of the EA/PMU, then the approved amount set by EA will be paid to
complainant. In any case, the EA is responsible for paying the legal fees in this process.
8. Institutional Arrangements
The Ministry of Information, Culture and Tourism is the project Owner and Executing Agency (EA).
The Tourism Development Department is the EA’s Project Coordination Unit (PCU); and secretariat
to the NSPC: The National Project Steering Committee (NPSC) will be established and chaired by
the Minister or the Vice-Minister and its members will include representatives from the Ministry of
Planning and Investment (MPI), MONRE, Lao Women’s Union and Vice-Governors of the project
participating provinces. The NSPC is the policy-making body of the project.
The MICT’s Tourism Development Department (TDD) will be the Project Coordination Unit that
will act as NPSC’s secretariat and will be tasked with over-all coordination of the project-wide
day-to-day implementation as well as liaisons with ADB and other project partners. A Provincial
Project Steering Committee (PPSC) will be established and shall be chaired by a ViceGovernor. The PIU will be the secretariat to the PPSC.
The Project Implementing Units (PIUs) in Vientiane Province will be the District Information,
Culture and Tourist Office (DICT) and District Public Works and Transport (DPWT). So, there
will be two PIUs in Vientiane Province: one PIU embedded in DICT to oversee Nam Ngum
Reservoir Access Improvements with the support from Vientiane DPWT as needed while the
other PIU will be embedded in Vang Vieng’s Urban Development Administration Agency which
will be responsible for implementing the infrastructure works in Vang Vieng on all 4 subprojects
with members from Vang Vieng Office of Public Works and Transport and Office of Information,
Culture and Tourism.
If you want any information, contact the PIU in the DICT or DPWT.
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Annex 3: Sex and Ethnic Disaggregated Participants’ Attendance to the Public
Consultation Meetings
#1
Province: Vientiane Province
District: VangVieng
Name of Subproject: Western Loop Road and Bridge Improvements
Date and Time of Conduct: 19 June, 2020
Scope: Conclusion of DMS at UDAA Office
Participants: 5
Women: 0
Ethnic: 0
#2
Province: Vientiane Province
District: VangVieng
Name of Subproject: Western Loop Road and Bridge Improvements
Date and Time of Conduct: 17 June, 2020
Scope: Meeting for Social Safeguard/Resettlement on V3 at UDAA Office
Participants: 20
Women: 3
Ethnic: 0
#3
Province: Vientiane Province
District: VangVieng
Name of Subproject: Western Loop Road and Bridge Improvements
Date and Time of Conduct: 4 June, 2020
Scope: Meeting with head of village, villagers, PIU, PMCES at Village Office of Ban Mouang
xong
Participants: 13
Women: 1
Ethnic: 1
#4
Province: Vientiane Province
District: VangVieng
Name of Subproject: Western Loop Road and Bridge Improvements
Date and Time of Conduct: 2-5 June, 2020
Scope: Consultation, DMS/IOL of Affected Households on Western Loop sub-project
Participants: 11
Women: 3
Ethnic: 0
#5
Province: Vientiane Province
District: VangVieng
Name of Subproject: Western Loop Road and Bridge Improvements
Date and Time of Conduct: 28 May, 2020
55

Scope: Detailed Engineering Design (DED) for V2, V3 and V4 at Crowne Plaza Hotel
Participants: 43
Women: 12
Ethnic: 0
#6
Province: Vientiane Province
District: VangVieng
Name of Subproject: Western Loop Road and Bridge Improvements
Date and Time of Conduct: 16 Aug, 2019
Scope: Meeting at PIU/UDAA Vang Vieng on conceptual design
Participants: 17
Women: 2
Ethnic: 1
#7
Province: Vientiane Province
District: VangVieng
Name of Subproject: Western Loop Road and Bridge Improvements
Date and Time of Conduct: 17 Sep, 2019
Scope: Conceptual Design meeting with PIU/UDAA at UDAA Office
Participants: 33
Women: 5
Ethnic: 0
#8
Province: Vientiane Province
District: VangVieng
Name of Subproject: Western Loop Road and Bridge Improvements
Date and Time of Conduct: 19 December, 2019
Scope: Meeting for Topographical and Geotechnical Survey at UDAA Office
Participants: 7
Women: 0
Ethnic: 0
#9
Province: Vientiane Province
District: Vang Vieng
Village: Houay Sangoa
Name of Subproject: Western Loop Road and Bridge Improvements
Date and Time of Meeting: 15 December, 2017
Participants: 6
Women: 0
Ethnic: 0
#10
Province: Vientiane Province
District: Vang Vieng
Village: Houay Yae
Name of Subproject: Western Loop Road and Bridge Improvements
Date and Time of Meeting: 16 December, 2017
56

Participants: 10
Women: 0
Ethnic: 0
#11
Province: Vientiane Province
District: Vang Vieng
Village: Houay Nathong
Name of Subproject: Western Loop Road and Bridge Improvements
Date and Time of Meeting: 02 November, 2017
Participants: 12
Women: 1
Ethnic: 0
#12
Province: Vientiane Province
District: Vang Vieng
Village: Houay Nadouang
Name of Subproject: Western Loop Road and Bridge Improvements
Date and Time of Meeting: 15 July 2017
Participants: 23
Women: 7
Ethnic: 0
#13
Province: Vientiane Province
District: Vang Vieng
Village: Houay Sangoa
Name of Subproject: Western Loop Road and Bridge Improvements
Date and Time of Meeting: 10 July 2017
Participants: 12
Women: 4
Ethnic: 4
#14
Province: Vientiane Province
District: Vang Vieng
Village: Houay Nadouang
Name of Subproject: Western Loop Road and Bridge Improvements
Date and Time of Meeting: 10 July 2017
Participants: 20
Women: 7
Ethnic: 0
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Annex 4: Legal Framework for Resettlement
A. Lao PDR Laws and Regulations
1.
The Constitution (1991 with endorsed amendments through 2003)) provides the
following relevant articles:
Article 14. The State protects and promotes all forms of state, collective, and individual
ownership.
Article 15. Land in Lao PDR is owned by the national community. The State ensures the right to
use, transfer, and inherit it in accordance with the law.
Article 8. Establishes the right of all ethnic groups to protect, preserve and promote their
customs and heritage. All acts of division and discrimination among ethnic groups are
prohibited.
2.
The 1997 Land Law (No. 01/97) is the principal legislation by which the State exercises
its constitutional responsibility for the management, preservation, and use of land. In relation to
project resettlement, this law allows for expropriation of land by the state when this is in the
public interest. Importantly, the Land Law requires the land user to be compensated, and this
compensation is determined by an inter-agency committee. The articles of importance to
resettlement are summarized below:
•
•
•
•
•

Article 5 - provides for protection of the rights of efficient, regular and long-term land
users.
Article 43 – rights to use of land can be achieved through delegation by the state,
inheritance of through transfer of rights.
Article 54 – termination of land use rights can be affected by voluntary liberation of rights
by possessor, or through expropriation by the state for use of the land in the interests of
the public.
Article 61 – when land is required to be expropriated by the government for use in the
public interest, the relevant authorities are required to compensate the land use
possessor for their losses.
Article 62 – determination of assessed losses should be undertaken by a committee
comprising representatives of all concerned agencies.

3.
The Land Law (No. 04/NA) of 21 October 2003, supersedes the previous Land Law
(1997), which outlines land definitions, land titles and the responsible authorities that vary for
each category of land use or administration. The Law makes some reference to the
compensation entitlement for land in Article 67-70 but not to structures. The Land Law provides
the issuance of a Land Title, which attests provisional ownership rights to use agricultural as
well as forestland (Articles 17-18 and 21-22). Land titling is being undertaken under the
AusAid/World Bank project in many towns. Under this project Land Titles and Land Survey
Certificates are issued. In places where Land Titling has not been done yet, most APs will only
have Land Use Rights Certificates (Form 01), Land Tax Payment Receipts and/or Residency
Certificates. Form 01 are certificates of land use for taxation and are considered evidence of
land use but not as legal title. For agricultural and forest land the District Agricultural and
Forestry Extension Office (DAFEO) issues Temporary Use Certificates. People without proof of
ownership and/or certificates are considered “unregistered” users. These users differ from
“illegal” users. In case of acquisition, APs who hold the above documents but also those who
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are granted customary land use rights 17 or are considered unregistered users since before the
cut-off date, receive compensation under the Land Law.
4.
The Road Law (1999) requires “reasonable” compensation to the owner whose land will
be acquired for the right-of-way (ROW), relocation and replacement structures and loss of trees
and crops (Article 19). In the Decree and ADB regulations it is stated that privately owned land
or land under permitted land use within the agreed ROW used for road construction will be
expropriated, and the owner will receive reasonable compensation. However, in Laos it often is
the case that structures and even part of housing are constructed within the ROW after the
ROW has been announced. In this case in the project compensation will be restricted for loss of
materials of structures, repair costs and loss of trees. The Road law also states that the ROW
within urban settings (built-up areas), is defined by the local authorities. Hence the definition of
meters for ROW does not apply, but should be applied as most appropriate.
5.
While both the Land Law and the Road Law ensure compensation for legal owners of
properties under acquisition, they do not guarantee either replacement value of the acquired
properties or restoration of income, or indeed provide for compensation to nonlegal (but not
illegal) users.
6.
The Decree 192/PM on Compensation and Resettlement (July 2005) rectifies key areas
of the Land and Road Laws which would prevent informal land users from any eligibility, and
sets a clear definition of the “reasonable compensation” mentioned in the Land and Road Laws
and determines these as replacement cost. It supplements the Land and Road Laws in than it
provides processes and mechanisms for acquiring and removal of structures and not just land
and for determining entitlement, with community participation. Along with the decree’s
Regulation on Implementation (November 2005) and Technical Guidelines (November 2005), it
provides a comprehensive framework on resettlement planning in Lao PDR. The Decree
recognizes the rights of vulnerable groups (i.e. households headed by women, disabled, elderly
or very poor) and ethnic groups.
7.
In March 2010, an update on the Technical Guidelines for Compensation and
Resettlement issued in November 2005 was published. The update was prepared in
accordance with the provisions of Decree 192, its Implementing Regulations, and National
Policy No. 561 CPI on Environmental and Social Sustainability of the Hydropower Sector in Lao
PDR issued on 7 June 2005. The Guidelines explain in detail the processes and procedures to
be necessarily adopted in data collection, conduct of surveys and in the preparation of various
documents in accordance with the provisions of Decree 192 on Resettlement and
Compensation.
8.
The Lao Government issued a Decree on Environmental Assessment (112/PM 2010) in
February 2010 which stipulates that a social management and monitoring plan (SMMP) shall be
a part of Environmental Assessment. The SMMP defines the main social activities, measures to
avoid, minimize and mitigate the adverse social impacts. It also highlights measures on
compensation, resettlement and restoration of living conditions of the people who are and/or will
be affected by an investment project.
9.
The above Decrees and regulations are improved upon by the Lao Government's Law
on the Protection of the Environmental, 18 December 2012 (No. 29) and Decree on
Compensation and Resettlement Management in Development Projects, 5th of April 2016
1 7

These certificates are issued at the District level.
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(84/PM) confirm the above Decree in more detail and emphasize the responsibility by
development project owners for compliance with LAR procedures.
B.

ADB Policy on Involuntary Resettlement

10.
The objectives of ADB’s Policy on Involuntary Resettlement (1995) and its Safeguard
Policy Statement (SPS, June 2009, updated 2012) and detailed in the OM Section F1/OP
issued on 4 March 2010 are to avoid and/ or minimize impacts to people particularly the poor
and the vulnerable group, their property and businesses affected by land acquisition and other
impacts of the project, including impacts to livelihood and income that arise during project
implementation. The policy stipulates three important elements in involuntary resettlement: (i)
compensation for lost assets and loss of livelihood and income, (ii) assistance in relocation
including provision of relocation sites with appropriate facilities and services, and (iii) assistance
with rehabilitation to achieve at least the same level of well-being with the project as before. The
policy further specifies that the absence of legal title (Form 01) to land cannot be considered an
obstacle to compensation and rehabilitation privileges. All persons affected by the project,
especially the poor, landless, vulnerable, and disadvantaged households should be included in
the compensation, transition allowance, and rehabilitation package. Where involuntary
resettlement is unavoidable, it must be minimized either by exploring project alternatives, or by
providing specific mitigation measures to enhance and/ or at least restore the living standards of
the affected people to their pre-project levels. ADB’s SPS 2009 (updated 2012) stresses that
the living standards of people affected by resettlement should be improved.
11.
ADB’s Policy on Gender and Development (2006) is an appropriate guiding document to
ensure that their needs and concerns are addressed and that gender issues in resettlement are
mitigated. This policy adopts gender mainstreaming as a key strategy for promoting gender
equity, and for ensuring that women participate and that their needs are explicitly addressed in
the decision-making process. For projects that have the potential to cause substantial gender
impacts, a gender action plan (GAP) is prepared to identify strategies to address gender
concerns and the involvement of women in the design, implementation and monitoring of the
project. The category for gender in this project is effective gender mainstreaming.
12.
ADB’s Policy on Indigenous Peoples (1998) states that the borrower/client will ensure (i)
that affected Indigenous Peoples receive culturally appropriate social and economic benefits;
and (ii) that when potential adverse impacts on Indigenous Peoples are identified, these will be
avoided to the maximum extent possible. Where this avoidance is proven to be impossible,
based on meaningful consultation with indigenous communities, the Indigenous Peoples Plan
(IPP) will outline measures to minimize, mitigate, and compensate for the adverse impacts 10.
13.
Other policies of the ADB which are relevant to resettlement planning and
implementation are: (i) Public Communications Policy (2011); and (ii) Accountability Mechanism
(2012). As per these policies, Project Coordination Units (PCUs) and PIUs are required to
proactively share and disclose project information with stakeholders and the public at large.
Affected people should have easy access to the project information. A grievance redress
mechanism, therefore, must be included in the resettlement plans and disclosed to the affected
people. The EGDRP must be uploaded in the ADB website after its approval by ADB and
disclosure to project beneficiaries.

An Indigenous People’s Plan has been prepared for this subproject that sets out actions to address how
ethnic minority groups will benefit from this subproject and negative impacts will be avoided/mitigated.

10
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14.
Table 1 presents the gaps between the Lao Government Policies and ADB resettlement
policies
Table 1: Gaps Between Lao PDR and ADB Resettlement Policies
Decree 192
Requirements
Severely affected APs
defined under Article 8
are those that will lose
20% or more of their
affected productive and/or
income generating assets.

ADB SPS Requirements

Project measures

Severely- affected APs are those that will lose
10% or more of their affected productive assets

ADB’s definition will be
adopted and applied in
the project’s entitlement
matrix.

Requires consultation with
AHs and stakeholders
during EGDRP
preparation.

Requires consultation with AHs and
stakeholders during EGDRP preparation and
ongoing during implementation and monitoring.

Project’s Community
Participation and
Communication Strategy
will ensure that adequate
and meaningful
consultations with project
stakeholders will continue
throughout the entire
project implementation
cycle.

Vulnerable groups: (i)
divorced, separated,
single or widowed female
headed households with
dependents and have low
income; (ii) households
with disabled or invalid
persons; (iii) poor or
landless households; (iv)
elderly households with
no means of support.

Vulnerable groups: those who are below the
poverty line, the landless, the elderly, women
and children, and Indigenous Peoples (ethnic
minority), and those without legal title to land.

Vulnerable groups: (i)
Female- headed
households with
dependents; (ii) disabled
household heads; (iii)
poor households; (iv)
children and the elderly
households who are
landless and with no other
means of support; (v)
landless households; (vi)
Indigenous people.

Voluntary contributions:
Only if marginal impacts
(less than 20% of
productive assets) and do
not result in displacement.
APs aware of
entitlements.

ADB SPS is limited to involuntary resettlement.
However, the sourcebook does inform that
voluntary contributions are only allowed for
specific types of projects with direct community
benefits - generally applies where land is used
for community social services (e.g. Health post,
primary school).
By and large ADB does not allow voluntary
conditions. However, there are exceptional
cases where in this is allowed following these
conditions: (i) voluntary donations do not
severely affect the living standards of affected
people; (ii) voluntary donations are linked
directly to benefits for the affected people; (iii)
there is an adequate grievance process; (iv) no
affected household will be displaced from
housing and severely affected; and (v) no
affected household is vulnerable.

No voluntary contributions
will be allowed.

Source: PPTA Consultants
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Annex 5: Western Loop Rural Access Road and Bridge Improvement Screening Form
Second Greater Mekong Subregion Tourism Infrastructure for Inclusive Growth Project
LAND ACQUISITION AND RESETTLEMENT CATEGORIZATION
A.
Introduction
Each subproject of the Second Greater Mekong Subregion Tourism Infrastructure for Inclusive
Growth Projects assigned an involuntary resettlement category depending on the significance of
the probable involuntary resettlement impacts.
B.

Information on Western Loop Rural Access Road and Bridge Improvements’ subproject

Subproject town / district

Western Loop Rural Access Road and Bridge Improvements, Vang Vieng
District

Province

Vientiane Province

Scope of subproject (description of the nature and scope of works)

a) Construction and
Renovation

The subproject will (i) upgrade the 26 km “Western Loop Road” to DBST
paving, with 6m carriageway and drainage in village areas; (ii) construct a new
2-lane 80m road bridge across the Xong River south of town, with 2 km
concrete feeder road connecting it to the Western Loop Road and the town
center; and (iii) provide bio-engineered river bank protection and improve the
footpath/cycle track along the west bank of the Xong River. The subproject will
benefit about 9,500 people living in 11 villages alongside the road and relieve
urban congestion for 59,661 Vang Vieng residents. Part of the feeder road
follows an existing unpaved road through Huay Yae village. An alternative
alignment bypassing the village on its northwestern will be explored during
detailed design.

b) Other

N/A

C.
Screening Questions for Resettlement Categorization
Initial screening for involuntary resettlement is to be conducted during preparation of the
Projects’ Feasibility Study for the subproject.
Involuntary Resettlement Effects

Yes

Does the subproject include upgrading or
rehabilitation of existing physical facilities?

x

Does the subproject include the construction
of new physical facilities?

x

Will it require permanent land acquisition?
Is the ownership status and current usage of
the land known?
Are there any non-titled people who live or
earn their livelihood on affected land?

No

Extent of Impacts
And Other Remarks
Upgrading and improvement of existing
access road to the proposed bridge;
upgrading of Western Loop road
Bridge, 2km Access road to the Western Loop
road
4289m2 of land will be needed (3,167.5m2
construction and 1,017.5m2 agricultural land,
and 104m2 od garden land)
11 AHs were interviewed for IOL; DMS will
have to determine some details of usage and
land tenure more exact

x
x
x
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Involuntary Resettlement Effects

Yes

No

Will there be loss of housing?

x

Extent of Impacts
And Other Remarks

Will there be loss of agricultural plots?

x

1,017.5m2

Will there be losses of crops, trees and fixed
assets?

x

25 Trees will be lost for 3 AHs.

Will there be loss of businesses or
enterprises?

x

Will there be loss of incomes and livelihoods?

x

Will people lose access to facilities, services,
or natural resources?

x

Will any social or economic activities be
affected by land use-related changes?

D.

The improvements will have positive impacts
for tourism related businesses.

x

Involuntary Resettlement Category

After reviewing the answers above, the PIU and DICT agree subject to confirmation, that the
subproject is a:

[ X]

Category B, not significant* land acquisition and resettlement impacts: A Land Acquisition and
Compensation Plan (LACP) is required.
Screening form updated June-July 2020
EGDRP to be submitted to ADB in July 2020
* Not significant: Less than 200 people will experience major impacts that are defined as (i) being
physically displaced from housing and/or shops or (ii) losing 10% or more of productive land or other
income-generating assets.

If Category B, please provide information on affected people (APs):
Affected Persons
Any estimate of the likely number of
households that will be affected by the
subproject?

Yes

No

X

11 AHs (60 persons incl 36 women)

Are any of them designated poor
households?

X

Are any of them households that belong to
ethnic groups other than Tai-Kadai?

X

Are any of them households headed by
women, elderly or disabled persons?

X

Description
(Numbers of APs,
current situation)

3 AHs are female headed
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Annex 6: Kaeng Yui Waterfall Reservoir Screening Form
Second Greater Mekong Subregion Tourism Infrastructure for Inclusive Growth Project
LAND ACQUISITION AND RESETTLEMENT CATEGORIZATION
A.
Introduction
Each subproject of the Second Greater Mekong Subregion Tourism Infrastructure for Inclusive
Growth Projects assigned an involuntary resettlement category depending on the significance of
the probable involuntary resettlement impacts.
B.

Information on Kaeng Yui Waterfall subproject

Subproject town /
district

Kaeng Yui Waterfall at Nadouang village, Vang Vieng District

Province

Vientiane Province

Scope of subproject (description of the nature and scope of works)

a) Construction and
Renovation

The subproject will (i) upgrade the 6-km waterfall access road to concrete
pavement, with a 6m carriageway and drainage; (ii) level and pave the 875 m2
parking area with gravel; (iii) improve surfacing and drainage in the waterfall market
area; and (v) improve 300m footpaths, including rehabilitation of steps, small
suspension bridges, and signage. The subproject will directly benefit 873 persons in
Ban Naduang and additional 2,580 persons living along the improved access road.

b) Other

N/A

C.
Screening Questions for Resettlement Categorization
Initial screening for involuntary resettlement is to be conducted during preparation of the
Projects’ Feasibility Study for the subproject.
Involuntary Resettlement Effects

Yes

No

Does the subproject include upgrading or
rehabilitation of existing physical facilities?
x

Does the subproject include the construction
of new physical facilities?

x

Extent of Impacts
And Other Remarks
(i) improve surfacing and drainage
in the waterfall market area; (ii)
improve 300m footpaths, including
rehabilitation
of
steps,
small
suspension bridges, and signage,
(iii) access road paving
Level and paved parking area
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Involuntary Resettlement Effects

Yes

No

Will it require permanent land acquisition?

x

Is the ownership status and current usage of
the land known?

All community land

x

Are there any non-titled people who live or
earn their livelihood on affected land?

x

Will there be loss of housing?

x

Will there be loss of agricultural plots?

x

Will there be losses of crops, trees and fixed
assets?

x

Will there be loss of businesses or
enterprises?

x

Will there be loss of incomes and livelihoods?

x

Will people lose access to facilities, services,
or natural resources?

x

Will any social or economic activities be
affected by land use-related changes?

D.

Extent of Impacts
And Other Remarks
All land belongs to the community.
Some areas within the access road
may require land acquisition, but in
small amounts. Households have
stated that they wish to donate
these small strips. Confirmation will
be conducted during DED and DMS
and any land acquisition that occurs
in which a household isn’t eligible
for donation or doesn’t wish to
donate the land shall be
compensated according to the
entitlement matrix.

x

The access road and other
improvements will have positive
impacts for tourism related business
activities of the community.

Involuntary Resettlement Category

After reviewing the answers above, the PIU and DICT agree subject to confirmation, that the
subproject is a:
Category C, No land acquisition and resettlement impacts. Due Diligence has been done.

[ X]

Due Diligence to be submitted to ADB in December 2017
Screening form updated June-July 2020
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Annex 7: Agreement on Rates and Land Categories for Compensation
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Lao People’s Democratic Republic
Peace Independence Democracy Unity Prosperity

Vientiane province
District Governor of Vang Vieng District

Report

No. 018/DG. VV
Vang Vieng, dated: 15 July 2020

To:

Director General of Second Greater Mekong Subregion Tourism Infrastructure for
Inclusive Growth Project at Central Level.
Subject: Regarding the implementation of Resettlement Compensation Rates for the affected
people from Second Greater Mekong Subregion Tourism Infrastructure for
Inclusive Growth Project, Vang Vieng District, Vientiane province.
Pursuant to Administrative Law (Amended) No. 68/ສ ພ ຊ , dated 14 December 2015 on the role,
right and responsibility of District Governor.
Based on an agreement on the determination of Resettlement Compensation Rate and relocate
the affected people from Lao-China Train project passed Vientiane Province Boundary No.
767/PG.Vte. Province, dated 09 November 2017.
Based on Notification of Department Tourism Development No. 020/ກ ພ ທ . ຄ ພ ສ ທ , dated
16/01/2018.
Subject: Keep implementing of Second Greater Mekong Subregion Tourism Infrastructure for
Inclusive Growth Project by Grant from Asian Development Bank (ADB).
To ensure that the affected peoples receive the compensation and replacing of damages,
relocation as well as improvement of the livelihood of affected people better and to ensure that
mediation is carried out correctly, uniformly and effectively, Keep up with the time when the
project will be implemented by the end of 2020 onwards.
District Governor of Vang Vieng reported to Head of Project Steering Committee of
Second Greater Mekong Subregion Tourism Infrastructure for Inclusive Growth Project at Central
Level, Department Tourism Development, Ministry of Information, Culture and Tourism to be
acknowledged:
1. Agreed to be implemented in accordance with an Agreement of Provincial Governor
of Vientiane Province on the compensation rate determination and relocation of
affected peoples from Lao-China Train Project passed Vientiane Province Boundary
No. 767/PG.Vte. Province, dated 09 November 2017.
2. Assigned to Second Great Mekong Subregion Tourism Infrastructure for
Inclusive Growth Project, Vang Vieng District, Vientiane Province to be
nimplementer, if any problems are found, report to higher level for guidance in
implementation.
Therefore, this report has been sent to you to be acknowledged and guidance on implementation.
District Governor of Vang Vieng District
Bounchanh MALAVONG

67

