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ABBREVIATIONS 
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ADB – Asian Development Bank
AH – Affected Household
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GAP – Gender Action Plan
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GOV – Government of Vanuatu
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IA – Implementing Agency
IR – Involuntary Resettlement
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LARP – Land Acquisition Resettlement Plan
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MoCC – Ministry of Climate Change
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NGO – nongovernment organizations
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USD – United States Dollar
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VPMU – Vanuatu Project Management Unit
VT or VUV – Vanuatu Vatu
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WEIGHTS AND MEASURES 

GWh = gigawatt per hour 
ha = hectare 
km = kilometer 
kV = kilovolt 
kW = kilowatt 
m = meter 
MWh = megawatt hour 

This land acquisition completion report is a document of the borrower. The views expressed 
herein do not necessarily represent those of ADB's Board of Directors, Management, or staff, and 
may be preliminary in nature. 

In preparing any country programme or strategy, financing any project, or by making any 
designation of or reference to a particular territory or geographic area in this document, the Asian 
Development Bank does not intend to make any judgment as to the legal or other status of any 
territory or area. 

Personal information of stakeholders, such as names, phone numbers and email addresses, 
have been redacted before the report was disclosed on the ADB website, as per ADB's Access 
to Information Policy (2018), Exceptions to Disclosure, Section B. 3 (vii).
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EXECUTIVE SUMMARY 

The Asian Development Bank’s (ADB’s) Energy Access Project (the project) will assist the 
Republic of Vanuatu’s (the Government) efforts to reduce the country’s heavy reliance on 
imported fossil fuels for power generation by providing a secure, sustainable and environmentally 
sound source of electricity for private and commercial consumers. The impact of the project is 
expected to improve the livelihoods of households in Malekula and Espiritu Santo. The outcome 
of the project will support Government policy in increasing the supply of clean renewable 
electricity to households in Malekula and Espiritu Santo. 

The project will have the following outputs: (i) distribution grid extension in Espiritu Santo and 
Malekula islands, (ii) Brenwe Hydropower Project (BHPP) in Malekula, (iii) capacity building, and 
(iv) efficient project management services. The feasibility study was undertaken in 2014 under
Project Preparatory Technical Assistance (PPTA) funded by the ADB and further studies that took
place in early 2016.

This report has been prepared to provide information on the completion of land acquisition and 
asset compensation activities, prior to the commencement of civil works for the Brenwe HPP 
Subproject. It is a requirement of ADB safeguard policies that land is to be acquired and 
compensations paid prior to impacts on the land or assets. The report covers the hydropower 
facilities and access roads; it does not include report on the completion of activities relating to the 
transmission lines within the subproject, nor the grid extension components of the broader project. 

Scope of Land Acquisition. A Resettlement Plan (referred to as the Land Acquisition 
Resettlement Plan [LARP]) was prepared for the BHPP subproject in Malekula, Malampa 
Province and addressed the requirements for safeguards and the mitigation strategies including 
the compensation mechanisms for customary landowners and affected persons (APs). The LARP, 
prepared in June 2019,  covered in detail the process, approach, and the implementation plans, 
including the legal framework for the land acquisition process. 

Table E1:  Land Acquisition and Affected Persons for Brenwe HPP 

Parameter Comment 

Ownership/type of land Customary land 
Type of land use Natural bush covered ravine. Not used for any 

residential, commercial, or agricultural purpose. 
Land acquisition requirement ha 30 ha 
Number of groups having claims to the land 1 2 
Number of affected households (AHs)  7 –households of landowners 
Number of Female-Headed Households None 
AHs losing 10% or more of productive land None 
Other Affected Assets Trees and crops within site access roads and 

transmission line corridors 

Source: PPTA; updated by VPMU. 

Status of Completion. The government of Vanuatu has acquired 30 hectares (ha) of land area 
for the BHPP subproject from two customary owners. The acquisition process has been 
completed and the compensation monies paid into the Customary Owners Trust Account (COTA) 

1 Supreme Court determinations on ownership completed for Tervaut land (left bank of Brenwe River) and Lamu 
Tepenpel (Wiaru) land (right bank).  
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by the GOV. The BHPP subproject site is customary-owned bush land located within a steep 
ravine that is not used for any residential or agricultural purpose. It will therefore not have impacts 
of physical displacement and is not expected to negatively affect any major income source for the 
landowners or other persons The BHPP requires 30 ha of land. The land owners and local 
community members view the BHPP as an opportunity to access regular power supply as well 
as providing cash compensation for landowners, thus generating benefits to them from otherwise 
economically unproductive land., Some users of the land to be used for the right and left bank 
access ways will lose income from cash crop production from the removal of productive 
cocoa and coconut trees and root crops. Compensation is in progress by the government 
for the loss of these assets.  

Although Brenwe HPP transmission line construction and grid extension are not expected to require 
land acquisition, they may require removal and trimming of trees within the (combined) 
transmission corridor and road reserves. The households affected by the loss of such assets will 
be entitled to compensation, but the particular households cannot be determined until the detailed 
design for the transmission is available. 
The GOV has acquired and compensated for the land for the Brenwe HPP site, and the 
transmission lines will be located within the site access road and existing provincial road corridors 
to avoid and minimize impacts. The grid extensions will also follow the existing road corridors. 
Infrastructure will only be installed on customary land where there has been a negotiated 
agreement on the use of that land. With these various undertakings, the GOV has received strong 
support for the BHPP by the local communities and their leaders. During interviews, research and 
multiple rounds of consultations with APs and communities, those concerned expressed the need 
for the electrification project and have worked with the government to make the land available. 

The transmission line, grid extension and site access roads are not expected to require permanent 
land acquisition within the next 5 years. The land access for these components will be guided by 
existing government laws such as the Public Roads Act and the Electricity Act and the necessary 
consent and agreement from all the landowners and land users. This has been obtained for the 
site access through memorandum of agreements (MOAs) and verified by an independent third 
party.  

Entitlements and Assistances Provided. The project is following ADB’s Safeguard Policy 
Statement (SPS, 2009) and Vanuatu’s applicable laws on land acquisition and compensation. 
The table below summarises the entitlement for APs. 

Table ES2:  Entitlement Matrix 

Type of Impact Entitled Persons Entitlements and Progress 

Loss of land Landowners Compensation at replacement cost based on current market price 
(based on most recent transactions of comparable value). 

Status: 

 Valuation conducted and accepted by owners

 Compensation paid into the COTA for the land acquired.

Loss of use of the 
land 

Land users, including 
lessees 

Payment of rent for 1 year for an equivalent area of land elsewhere 
equal to the land area forgone, and compensation for lost crops as 
below. 
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Type of Impact Entitled Persons Entitlements and Progress 

   

Status: 

 No leases identified.  
 

   
Impaired access 
to adjacent 
productive land 

Users of land 
immediately adjacent 
to but not on 
acquired or leased 
land 
 

Payment of cost of re-establishing or repairing access tracks or 
driveways to previous or better standard. 
 
Status: 

 None identified 

   
Loss of trees, 
crops, and food 
sources 
 

All APs owning the 
planted trees and/or 
crops on the 
acquired or affected 
land 

APs will be entitled to harvest any natural trees, planted trees, and 
crops belonging to them on the acquired land or access roads 
before site clearance as per the MOA for Access Roads and within 
a specified time. 
 
Fruit trees, nut trees, and housing material trees will be 
compensated for a replacement cost or market/comparable price. 
Planted timber trees, if any, will be compensated for at market price 
for a mature tree of the same species. 
 
Status: 

 No site clearance to date 

 Assets on acquired land valued and compensated for through 
COTA 

 Affected crops and trees on non-acquired affected land (access 
roads) identified, valued and compensation in progress. 
 

   
Loss of trees, 
vegetation, crops, 
and structures in 
power 
transmission and 
distribution 
corridors  

Persons, regardless 
of status, owning the 
asset/s impinging on 
the transmission 
corridor/easement  

APs will be entitled to harvest or remove assets belonging to them 
prior to corridor/easement clearing and within a specified time. 
 
APs will be compensated for crops and fruit trees at market value 
of the asset lost or will be given paid employment by the power 
agency/ contractor in trimming and removing those trees. A signed 
agreement will be executed with the APs in the event they choose 
this option and are willing to forgo cash compensation 
 
Owners of structures (e.g., roadside market stall) will be provided 
with materials and labour to re-establish the structure nearby to an 
equivalent or better standard. 
 
 
Status: 

 Affected assets yet to be identified (transmission route not yet 
known) 

 

   
Impacts on assets 
and livelihoods of 
vulnerable groups  

Vulnerable groups 
including   women, 
youth, and poor 
households 

Training and project-generated employment given on priority basis 
to the AHs; and assistance to vulnerable households for income 
restoration. Determined on a case by case need. 
 
Status: 

 Recruitment for project workforce begun under this policy. 

 Vulnerable cases identified, and being included in assistance 
program. 
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Type of Impact Entitled Persons Entitlements and Progress 

   
Unforeseen or 
unintended 
impacts on 
livelihoods and 
assets 
 

Concerned 
community members  

These will be determined on a case by case basis as per the 
principles of the LARP and ADB’s SPS. 
 
Status: 

 No unforeseen negative impacts identified to date. 

ADB = Asian Development Bank; AH = affected household; AP = affected persons/people; COTA = Custom Owners 
Trust Account; LARP = Land Acquisition Resettlement Plan; MOA = memorandum of agreement; SPS = Safeguards 
Policy Statement. 

 
Implementation Activities. The following was the implementation schedule for land acquisition 
and resettlement planning activities undertaken by the government: 
 

Table ES3:  Implementation Schedule 
 

No Activities Progress / date completed 

1 Confirmation of land requirement and 
consultation/information disclosure with landowners/APs  

Completed  Feb 2017 

2 Land survey and valuation Completed 2018 

3 Confirmation of landowners by the Customary Lands 
Management Office (CLMO) 

Completed 2018 

4 Submission to Department of Lands (DOL) of land survey 
report and to prepare for formal negotiation with 
landowners/APs and budget allocation for land acquisition  

Completed 2018 
 
 

5 Negotiation with landowners/APs: consultation with 
affected landowners to negotiate for land 
acquisition/purchase.  

Completed 2018 

6 Agreement on land acquisition/purchase and approval by 
the government on allocation and release of fund for land 
compensation payment 

Completed. Funds deposited in COTA 
February 2019. 

7 Vanuatu Project Management Unit (VPMU) in coordination 
with Department of Energy (DOE) and DOL updates the 
LARP including agreements on compensation rates with 
landowners and discloses updated LARP to APs.  

In progress.  
Updates done in September 2017, 
September 2018, February 2019, June 
2019. 

8 VPMU submits the updated LARP to ADB for approval and 
posting on ADB website 

Completed and Published June 2019. 
Next update in progress 

9 Execution of land acquisition and payment of 
compensation 

In Progress: 
VT 40M Land owners’ funds deposited in 
COTA Feb 2019.  Yet to be uplifted by 
land owners. Awaiting completion of land 
registration.  
  

10 VPMU submits to ADB a land acquisition and 
compensation completion report  

This Report  
December 2020. Covers the Brenwe HPP 
Subproject, specifically the hydropower 
facility and two access roads. 
Construction can proceed for these 
components. 
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No Activities Progress / date completed 

P 

11 VPMU submits safeguard monitoring reports Ongoing: 
January to June 2020 reporting period 
and semi-annual safeguard monitoring 
reports submitted.  

ADB = Asian Development Bank; AP = affected person; BHPP = Brenwe HPP; CLMO = Customary Lands 
Management Office; COTA = Customary Owners Trust Account; VPMU = Vanuatu Project Management Unit. 

 
 

 
Future Actions. The LARP is to be further updated after the detailed design for the transmission 
line and grid extension have been prepared and approved. Once finalised and implemented, a 
separate Completion Report will be prepared for these components. 
 
About this report. This Land Acquisition Completion Report (LACR) of November 2020 must be 
read in conjunction with the most recent LARP (11 June 2019) as this report has confined its focus 
on the land acquisition core process from commencement to completion and the subsequent 
transfer of compensation money to the COTA, as confirmed in formal letter by the Ministry of 
Finance Treasury Department to the Director General of the Ministry of Lands and Mineral 
Resources (Appendix 3). In addition, it includes the process for gaining the consent of the 
customary land owners and land users for the alignment and construction of the BHPP site access 
roads (documented in the MOA for the Access Roads, and verified by Independent Third Party 
Verifiers according to the ADB approved procedures (Appendix 4). 
 
The LACR has also maintained some of the pertinent information such as the scope and impacts 
on the APs by the land acquisition, the notices used in the acquisition process, the consultation 
process and its history dating back to 2014 till 2020, a brief summary of the preparation of the 
LARP, and a general description of the subproject to provide a brief overview of how the land 
acquisition process was undertaken by the Government of Vanuatu. 
 



 

 
 

I.  PROJECT DESCRIPTION 
 
A. Background and Rationale 
 
1. Vanuatu is a South Pacific island nation composed of more than 80 islands with a total land 
area of about 12,190 kilometer (km)2 spread over an ocean area of 612,300 km² and stretching 
from Hiu Island in the north to Mathew and Hunter Islands in the south. Most (around 60%) of 
these islands are permanently inhabited, and around half are mountainous and densely forested 
with narrow strips of farming land on the coasts. Five volcanoes are still active and volcanic 
eruptions are not uncommon. In 2016, the country had a total population of approximately 272,459 
people in 55,527 households with almost 80% of them living on the 12 largest islands. The two 
main cities are Port Vila (50,944 people) and Luganville (15,865 people). 
 
2. Vanuatu’s economy is primarily agriculture-based. More than three-quarters of inhabitants 
live in rural areas and rely on traditional subsistence farming methods. Vanuatu’s economy has 
been unable to grow quickly enough to meet the needs of its expanding population. A significant 
consequence is a high rate of youth unemployment. The main exports are copra (35%), coconut 
oil, cocoa, coffee, kava root, cattle, and timber. The country’s tax haven status and unspoilt natural 
beauty has led to a growing reliance on the finance and tourism industries. Overseas aid from 
Australia, Britain, France, and New Zealand is also important. 
 
3. Vanuatu has no known developable fossil fuel reserves. The country is relatively rich in 
renewable energy resources which include geothermal, hydro, solar, bio-energy and wind. 
Electricity generation and transport are still mainly based on imported fossil fuel though have 
significant potential for further conversion to renewable energy in the future. On average, around 
65% of petroleum imports are used for transport, 30% for electricity generation and 4% for 
household use. About 7% of rural dwellers have access to any sort of electrical supply other than 
portable lights and radios powered by dry cell batteries.  
 
4. The government wants to reduce imports of fossil fuels as the cost of petroleum product 
imports typically exceeds 50% of the total value of Vanuatu’s exports. ADB provided technical 
assistance to the Government of Vanuatu to prepare the Energy Access Project to increase 
energy access to households and businesses on Malekula and Espiritu Santo through expansion 
of existing distribution grids and the development of low-cost renewable energy generation from 
hydropower. This is being complemented by other GOV initiatives to increase electrification of 
rural communities through the provision of stand-alone hybrid solar power plants.  
 
5. The impact of the project is expected to improve the livelihoods of households in Malekula 
and Espiritu Santo and facilitate an increased supply of clean renewable electricity to households. 
 
B. Project Outputs 
 
6. The project will have the following outputs: (i) power distribution grid extension in Santo and 
Malekula islands, (ii) Brenwe Hydropower Plant (BHPP) in Malekula, (iii) capacity building, and 
(iv) efficient project management services. 

 
C. Scope of Work of Brenwe HP Subproject 
 
7. The Brenwe HP subproject is located along the Brenwe River system on the island of 
Malekula in Malampa Province. The Malampa Province comprises of the main islands of Malekula, 
Ambrym and Paama. Malekula is the second largest island of the Vanuatu archipelago and its 
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township which is also the provincial capital is Lakatoro. The airport is located some 5 km away 
in Norsup.  
 
8. The hydropower site is approximately 23 km from Lakatoro the provincial administrative 
centre and Norsup. The subproject will harness the flow of the Brenwe River to generate hydro-
electric power. The layout is similar to the partially constructed Brenwe hydropower project which 
was abandoned in the mid-1990s. 
 
9. The intake of the run-of-river scheme is located at RL160 m above sea level about 5 km 
NNW of Unmet village and comprises a low weir with a single gated sluice on the left (east) side. 
Water is diverted into a side intake and sand trap on the left bank before being conveyed along a 
south trending headrace canal for approximately 1 km. The headrace canal passes alongside a 
gorge where it is cut into a steep to sub vertical slope. Along the gorge the river drops nearly 100 
m over less than 1 km. The canal discharges into a forebay (16 m x 4 m). A 150 m steel penstock 
conveys water from the head pond west to the powerhouse (15 m x 8 m) located on the left bank 
of the Brenwe River at elevation RL 80 m above sea level which will provide an output of up to 
400 kilowatt (kW) with a design flow of 0.8 m3/s. 
 
10. Access to the site from Lakatoro is via the existing northwest Malekula Provincial Road 
which crosses the Brenwe River just upstream of the intake site. Access roads to the intake, 
powerhouse and forebay sites will be established within the 30ha land area that has been 
acquired. The detailed engineering surveys established that site access requires the use of 
additional land, and this has been achieved through a voluntary “Memorandum for Land Access” 
with the two land owner families who are the same owners as for the acquired land, negotiated in 
February 2019. 
 
11. An approximately 23 km long 20 kV transmission line 2  will be constructed from the 
powerhouse to Lakatoro where it will connect to UNELCO’s existing grid. The line route will be 
within the corridor of the powerhouse access road and the northwest Malekula Provincial public 
road to Lakatoro (existing 10m wide corridor). The road reserve defined within the Public Roads 
Act is 30m for an arterial road and 20m for a feeder road. Many public roads throughout the 
country have been declared as public roads under the Act by the Minister of Infrastructure & Public 
Utilities in the last half of 2020. The particular line route is maintained by the Public Works 
Department and a current PWD project funded by the Chinese is improving the route. 
 
12. Construction of the Brenwe River hydropower scheme will involve construction activities 
consisting of largely manual labour under the supervision of trained personnel. The site is 
accessible by access roads and transportation of construction material is not an issue. Civil works 
will require both skilled and unskilled workers. The use of prefabricated equipment, reinforced 
concrete and masonry, minimizes the quantities of building materials. A temporary workers’ camp 
will be established within the 30ha boundary for lunch breaks and storage of equipment.  It is 
estimated that employment of approximately 32 local workers (60% being skilled) and 5 foreign 
experts will be required for the Project over the construction period of about 24 months. With their 
involvement in the construction, there will be the opportunity for local workers to be employed in 
future maintenance. 
 

                                                
 
2  20 kV is a distribution voltage and is mounted on poles and aligned along existing road corridors. It does not require 

a clearance corridor typical of high voltage transmission lines. However, for the purposes of this project the 20 kV 
line performs a transmission function and is therefore referred to throughout this report as a transmission line. 
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13. The access roads to the intake, forebay and powerhouse sites will require clearing of 
vegetation and grading. a. This will be followed by demolition and removal of the abandoned weir, 
forebay and powerhouse structures from the previous failed project. As much as possible waste 
materials (concrete, masonry, etc.) will be reused as construction materials. 
14. At the head works site a temporary coffer dam and channel diversion will be constructed to 
enable construction of the intake works. This will be followed by largely manual excavation of soil 
rock and boulders to form the head works. As much as possible excavated material will be used 
as backfill with surplus material disposed of as required. The intake structure will be manually 
constructed with reinforced concrete. 
 
15. Vegetation clearance and excavation of the headrace canal/pipeline, head pond and 
penstock route will be followed by construction of the stone masonry or concrete canal and 
forebay structures and concrete support piers and anchor blocks for the penstock. 
 
16. Powerhouse and tailrace construction will commence with site clearance followed by 
excavation of discharge pit and concrete slab foundation for the powerhouse. Riverbank 
protection works adjacent to the tailrace will involve placement and filling of gabion baskets. 
 
17. The 23 km long 20 kV transmission line will be built using insulated Aerial Bundled Cables 
(ABC) to minimize vegetation clearance. However, it will require (i) minimum vegetation trimming 
in along a few sections of the road corridor, (ii) transporting 12 m steel or concrete poles to the 
road side, (iii) erection of poles, (iv) stringing of cables, and (v) installation of transformers. These 
sequential activities are primarily manual activities involving a small team with minimal use of 
mechanical equipment. No excavation is required other than manual or machine digging for the 
pole footing. Concrete foundations will be provided in some locations for the pole footings. Local 
residents will be employed to assist in this transmission line work, including vegetation clearance. 
 
D. Scope of Work of Grid Extension Subproject 
 
18. The grid supplied by power from Brenwe HPP will be extended to an estimated additional 
1,050 households in Malekula, including the settlements of Unmet, Brenwe, Leviamp, and 
Lambubu. In addition to the Malekula developments, the VEAP will also extend the grid on Espiritu 
Santo north of Luganville. The VEAP will finance 79 km distribution lines, step-down transformers, 
and poles. 
 
E. Implementation Arrangements 
 
19. The Executing Agency (EA) is the Ministry of Finance and Economic Management (MFEM) 
and the implementing agency (IA) is the Department of Energy (DOE) assisted by the Vanuatu 
Project Management Unit (VPMU). 
 
20. The LARP was based on the findings of the assessment of the selected site in Malekula in 
Malampa Province carried out under the PPTA. The LARP was first prepared in September 2017 
and most recently updated in June 2019 following ADB’s Safeguards Policy Statement (SPS) and 
applicable laws of the Republic of Vanuatu. The LARP was implemented by the DOE, with the 
support of the VPMU and relevant government agencies.   
 
F. Purpose of the Completion Report 
 
21. This report has been prepared to provide information on the completion of land acquisition 
and asset compensation activities, prior to the commencement of civil works for the Brenwe HPP 
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Subproject. It is a requirement of ADB safeguard policies that land is to be acquired and 
compensations paid prior to impacts on the land or assets. The report is based on, and should be 
read in conjunction with, the Land Acquisition and Resettlement Plan (LARP 2019).  
 

II.  SCOPE OF LAND ACQUISITION AND IMPACTS 

 
A. Scope of Land Acquisition  
 
22. The Brenwe HPP subproject includes the development of hydropower facilities and 
infrastructure (water intake, headrace, forebay, canal, power station) with an output of up to 400 
kW. It will include an access roads and construction of a 20 kV power transmission lines to 
connect the power station to the existing Norsup/Lakatoro gridline. In summary: 

(i) 30 hectares for hydropower facilities, 
(ii) forebay road from eastern boundary of acquired land to existing provincial road 

(100m), 
(iii) power station road from western boundary of acquired land to existing road (about 

2.5km), and 
(iv) Road reserve for 22km transmission line. 

 
23. The subproject required the permanent acquisition of 30 ha of land area to develop the 
hydropower facilities. The transmission line will follow the existing provincial road corridor. The 
location and extent of tree cutting and trimming within the transmission/road corridor will be 
determined during the detailed design stage, which is currently in progress, as well as whether 
the transmission line can be installed within the road easement or if land will need to be acquired. 
The power concessionaire is expected to install the transmission infrastructure, however, VPMU 
and DOE will be undertaking the land-related assessments before the commencement of physical 
works related to the transmission lines.  
 
24. The subproject was required the GOV to acquire full land acquisition of 30ha of land and 
provide compensation for the hydropower facilities following national laws and ADB policies. Two 
custom lands, each with multiple landowners, were identified as the land required to 
accommodate the hydropower facilities, i.e., Wiaru (Lamu Tepenpel) land (west side of the river, 
12 ha) and Tervaut land (east side of the river, 18ha). The forebay access road crosses Tervaut 
and Timbun custom lands. There is a developed cocoa and coconut plantation, along with small 
areas of food garden, on the land that will be traversed by the forebay access. The owners of 
these crops have been identified and a valuation of the affected crops carried out. Compensation 
arrangements have been agreed and verified by a Third-Party Verifier (TPV). The compensation 
process is being progressed. Affected custom lands, if any, and APs within the transmission line 
corridors have not yet been determined.  
 
25. Consultation was held with APs and communities in 2014, 2016, 2017, and 2018 on the 
land requirement of the BHPP. The custom landowners and their representatives were informed 
of the scope of the Government’s land requirement. A Schedule One 3 notice (a public notice that 
the land may be required for a public purpose) was posted on 18 May 2017. Schedule Two was 
served on 17 July 2017. After investigation of the land, a Schedule Three notice (to custom owners 
and interested persons that the government intends to acquire the land) was issued on 21 August 
2017. A Schedule Four notice (advising that a custom owner or person interested in the land could 

                                                
 
3  As required by the Land Acquisition Regulations under the Land Acquisition Act. 
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Feature Land Requirements 

Number of groups owning the land 2 
Number of AHs  of landowners 7  
Number of Female-Headed Households None 
AHs losing 10% or more land None 
Other Affected Assets Trees or other assets within transmission line corridors 

 
30. The list of land landowners is shown in Table 2 below: 
 

Table 2: List of Brenwe HPP Landowners 
 

Land for Hydropower Facilities  
on East Side of Brenwe River  

(Tervaut lands) 

Land for Hydropower Facilities –  
West Side of Brenwe River  

(Wiaru lLands) 

Transmission Line5  
(Tree Cutting, Crops) 

   

 (Landowner) 

 4 HH, with extended family with 
unknown number of members. 
mostly located at Tautu, near 
Lakatoro 

 
 

  
(Landowner) 3 HH, 11 members, 
mostly located at Wiaru and 
Unmet. 

 
 

Numerous HHs along roadside 
are likely to be affected (can be 
determined only after detailed 
design) 
 

Source: PPTA and updated 2019. 

 
30. The PPTA consultants tried to minimise land requirements during PPTA design. The 
acquisition area of 30 ha is the minimum area necessary for access, construction, and long-term 
security. Engineering designs for the access roads and transmission corridor and infrastructure 
will minimise livelihoods and resettlement impacts. The measures include:  

(i) appropriate siting of hydro facilities, 
(ii) use of existing public roads to access the project sites to minimise land acquisition 

requirement, 
(iii) use of existing road corridor and local roads for the location of the transmission lines 

and for the distribution network, and 
(iv) use of insulated cables for transmission lines to minimise vegetation clearance. 

 
31. While no persons will be physically displaced or expected to lose 10% or more of their land 
or income, a number of households will be affected by the land acquisition for hydropower facilities. 
The subproject is therefore classified as Category B in terms of land acquisition/involuntary 
resettlement impacts.  
 
32. The identified landowners and land users affected by the creation of BHPP facilities and the 
site access roads extending outside the boundary of the acquired land (covered by the appended 
5-year MOUs) is on list provided on Table 3. None are owners of the land they are farming on the 
access routes. Depending on the detailed design and alignment of the site access roads, cocoa 
and coconut plantation trees will need to be removed to make a 10 m wide temporary access 
from the Provincial road on the east side of the river. Up to 1,000 square meters of land is required 
to be cleared for this access. Compensation to the crop owners for the lost trees and crops is 
being progressed. 
 

                                                
 
5    The extent of impact will depend on whether the road is formally gazetted under the Public Roads Act 2013 or a 

mutual agreement between parties is made. 
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be assessed are listed under Section 9 of the LAA as outlined above. This notice was issued on 
10 February 2018 to the BHPP land claimants, one of whom indicated an intention to engage an 
independent valuer but following consultation with the DG Lands chose not to do so. (Appended) 

39. Schedule 5 is where a valuation or determination of compensation value is issued by the
Acquiring Officer. In the BHPP case, the Government’s Statutory Valuation report was issued to
the landowner-claimants in July 2018, stating a total valuation of VUV 40 million. One of the
landowners ) objected to the valuation on the basis of the
relative values of the two areas being acquired. The DOE confirmed delivery of the Acquiring
Officer’s response in Bislama to the representative of the land owning family and the matter was
resolved following conference with the DG Lands in mid-2019.

40. Schedule 6 is the final notice in the process of acquisition. This is where notice is issued of
a final determination of the valuation, or value being agreed to by all parties. The rightful land
owners for the acquired lands were determined by the Court in late 2018 and Government made
a payment of VUV 40 million into the Custom Owners Trust Account (COTA) where it will be kept
until the land titling process is able to be completed – expected to be in 2021. .At that point the
landowners will be able to draw down their share of the funds.

1. Extent of Loss and Impacts from Land Acquisition

41. A total of 30 ha of customarily owned land has been acquired for the BHPP, all of it being
unoccupied, uncultivated, and non-economically productive. Hence there is no expected risk of
landlessness, loss of home or other structures, and/or loss of major income source due to the
land acquisition for the BHPP. No land is expected to be acquired for the establishment of the
power transmission lines, though some livelihoods assets may be lost by those whose land lies
immediately adjacent to or impinges upon the road right-of-way within which the transmission and
power distribution infrastructure will be located.

42. Interviews with Village leaders and potential APs as well as visual observation revealed that
the affected land is not used for residential or agricultural activities. People from villages in the
wider Brenwe river district do not have their food gardens on the site, though plantations and
some food gardens are located adjacent to the road, and on more suitable land away from the
Brenwe river gorges. Prior to the land being acquired, there were no plans by the village
communities or owners. to use the area for any development.

43. The impacts of the transmission line and grid extension can only be determined during the
detailed design stage. Assessment will be part of an updated LARP specific for these components
following the detailed design.

44. The loss for the APs is not more than 10% of their total land and income. The estimation
was done through consultations with land owners and key community leaders over the boundaries
of the claimants’ customary estates. The APs and their representatives reported that they have
access to adequate lands in other parts of the island for food production and income generation.
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2.  Views of Affected Persons on Impact of Loss of Land7 
 
45. All interviewed land claimants viewed the loss of their land as insignificant since the site is 
physically unsuitable for cultivation and there are other available and more accessible plots for 
agriculture. The majority of landowner-claimants and residents viewed the development of the 
upper Brenwe River site for hydro electricity generation as an opportunity to secure and gain 
direct access to the public power supply, thus maximising the value of otherwise unproductive or 
unused land. All the land claimants expected cash compensation for affected land, and in early 
2018 had received the Valuer General’s Statutory Valuation for the land: the Tervaut land, 
including trees, was valued, according to prevailing market rates, at 18 million Vatu, and the 
“Lamu and Tepenel land” (referred to as the  Wiaru land) at  22 million Vatu. In interviews in 
September 2018, most of the land claimants were satisfied with the valuation. As of September 
2018, , on behalf of the declared customary landowner of Tervuat, had lodged a 
formal objection to the valuation and requesting he be given the opportunity to provide his own 
independent valuation. As note previously, the Department of Lands responded formally.  Further 
discussions on the matter of relative values was led by the DG Lands with the family in 
February 2019 and their concerns were resolved. 
 
46. All consulted landowners, land users, and village and provincial councils have supported 
the project and in order to avoid potential delays and challenges that might arise from alternative 
development proposals decided to refuse  access to land for further investigations This position 
was affirmed during consultations in September 2018, February 2019, and in August 2020.  
 

3. Agreement on Land Access 
 
47. During interviews in 201, February 2019 and in June-July 2020 all the land claimants and 
potential and actual APs expressed strong support to allow the government to acquire the site for 
the HPP. For these stakeholders and community leaders the development benefits and cash 
compensation for land were key considerations in their support for the BHPP and government’s 
acquisition of the land. A copy of an initial memorandum of agreement (MOA) between the 
Provincial Government, customary landowners and land claimants and community chiefs is in 
Appendix 1, demonstrating their willingness to support and allow access to the site during the 
preliminary stages. 
 
48. Land user APs for the roads are entitled to compensation for the lost assets (crops and 
trees) .Accordingly, inventories of lands and assets affected by the creation of the  roads was 
undertaken in August 2020 by the Department of Agriculture and Department of Forests  
( Appendix 6). A Memorandum of Agreement, valid for five years, to provide consent to build the 
access roads through the land has been signed by all of the land users whose names and details 
have been appended to the MoA. During construction of the Project and within the five years term, 
the GoV has the option to acquire permanently the access road lands, lease them, or extend the 
MoA term as confirmed by the DG Lands. Compensation due to the land users for lost assets will 
be paid prior to any construction of the roads. 
 
49. For the transmission infrastructure within the road corridors, a similar assessment and 
compensation process as used in the BHPP access roads will be utilized with relevant GoV 
departments undertaking the assessments and the valuation of the crops and trees that are lost 

                                                
 
7  Records of consultations with APS and other community members are provided in Appendix 5. 
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within the alignment of the transmission and distribution power lines. Compensation will be paid 
before construction activities commence. 
  

4.  Impacts on Women and the Poor 
 
50. Women and those economically marginalized will be major beneficiaries of the Project. 
Improved access to reliable power, as a goal of the VEAP, will facilitate provision and availability 
of health and educational services as well as improved safety of women and girls during night 
time. Improved safety enables greater participation in the life of the community, especially 
decision-making forums. Women also report that having reliable and affordable lighting and mains 
power will enable their children to study in the evenings, to undertake home industry and crafts 
etc for income generation, and to have home entertainment (e.g., recorded music and TV) for the 
family. Where affordable, refrigeration will reduce food wastage, especially of animal and fish 
protein, and reduce the incidence of gastrointestinal illness due to food contamination. In general, 
community members anticipate a significant improvement in their standard of living. 
 
51. There are no prominent gender issues among APs identified in this subproject. Consultation 
with the Council of Women took place in August-September 2020.  Village awareness meetings 
regarding employment opportunities for women took place in August September 2020. There are 
no recorded female-headed households among those claiming ownership of the acquired land.  
 
52. The Department of Women’s Affairs (DoWA), under the Ministry of Justice, was consulted 
in January 2019.  DoWA emphasised the importance of building and maintaining good 
relationships and communications with the chiefs so they are aware of the need and importance 
of including women in the discussions regarding the project. During the construction phase, 
sensitivity will be given to the timings of meetings with women in communities and whether it 
would be more appropriate to meet with them separately. Meetings to discuss employment 
opportunities and opportunities for economic activities were held, along with a community 
awareness and construction worker recruitment drive, in August 2020 in the communities, 
including among women. The construction contractor also announced a policy of employing local 
women, and on an equal basis with men. 
 
53. In addition to employment during construction, key priorities identified by women APs 
include stable affordable power.  Planning for provision of power supply to local households is 
underway. 

5. Indigenous Peoples or Cultural Heritage 
 
54. The local people in the project sites do not meet the ADB criteria (distinctiveness and 
vulnerability) of Indigenous Peoples. The potentially APs in the project sites are part of 
mainstream Ni-Vanuatu Melanesian society and are not considered to have a distinct culture from 
the mainstream society and are not discriminated upon by any other groups due to their language, 
skin colour and education level. Thus, they will not require special protection or attention from the 
project. Although they have dialect distinct from other outer islands, as with other Ni Vanuatu, 
they communicate with one another using either Bislama, French or English. Communities in the 
project area retain many traditional cultural practises and customs and until the Covid 19 global 
pandemic, were involved in providing cultural tourism experiences. . There has been several tabu 
places revealed to the project staff during identification of possible access road alignments. The 
proposed alignments will avoid such sacred sites and protect the cultural heritage area.   
 
55. There are no expected adverse impacts from the land acquisition for the BHPP on the 
cultural heritage and practises of the potentially APs. Accidental discoveries of cultural heritage 
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items and/or sites are covered by protocols in the contractor’s management plans, and subject to 
review by local communities. 
 

6. Conclusion 
 
56. Based on the result of the household survey, and the outcomes of similar developments 
elsewhere in the Pacific, the provision of electricity from the BHPP to the local communities and 
beyond will stimulate general improvement in peoples’ living and working conditions, provide more 
and new economic opportunities, and improve participation and achievement in education.  The 
provision of public lighting will become possible which will increase the personal safety of women 
and girls, enabling them to have greater involvement in community life. 
 
D. Status of Land Acquisition and Resettlement Implementation 
 
57. The land acquisition and compensation process for the BHPP is substantially complete.  
From a project land acquisition and resettlement point of view, all clearance for construction 
activities to commence is in place and the compensation monies have been transferred to COTA 
as per agreement with the Customary Landowners in the MOA. The onus now rests with the 
customary landowners to produce the required documentation to the CLMO to ascertain and 
verify that they are the rightful customary landowners and claim the compensation money 
available in the COTA prior to its uplift. The compensation for the site access roads will be paid 
to the land users and owners of crops that will be lost through clearing within the alignment of 
these access roads. Access to land for these roads is being provided voluntarily by the land 
owners for up to 5 years. Table 4 provides a summary of the status of completion for each 
subproject and Table 4 provides details of the implementation timeline of activities relating to the 
Brenwe HPP Subproject LARP activities.  
 

Table 4: Summary of the Status of Land Acquisition and Resettlement Implementation 
 

# 
Subproject 

Section 
Land 

Requirements 
Land Ownership 
Arrangements 

Affected 
Assets/ 

Livelihoods 
Status 

Brenwe HPP Subproject  

1 Hydropower 
facilities 

30 ha Two customary land 
parcels: Lamu 
Tepenpel Wiaru land 
(west side of the river, 
12 ha) and Tervaut 
land (east side of the 
river, 18ha). 
Determination of the 
rightful customary 
landowners was 
processed through the 
village, area and island 
tribunals and Supreme 
Court. One appeal case 
was heard by the 
Supreme Court. 
Two owners declared. 

No structures, 
crops or 
privately held 
assets within the 
area. There are 
no affected 
livelihoods/ 
incomes. 

Completed 

 
GOV followed 
national laws to 
compulsorily 
acquire the land. 
Valuation of the 
land and trees was 
conducted by MoL 
in 2019. 
Landowners 
accepted 
compensation. MoL 
deposited funds to 
COTA in the land 
owners’ names. 
Land title is being 
completed and 
once done the 
compensation will 
be paid to the 
landowners. 
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# 
Subproject 

Section 
Land 

Requirements 
Land Ownership 
Arrangements 

Affected 
Assets/ 

Livelihoods 
Status 

2 Forebay road from 
eastern boundary 
of acquired land to 
existing provincial 
road 

100m x 10m  Tervaut land owners 
(  
Various land users from 
Unmet and Brenwe 
growing plantation 
trees and other crops 

Agricultural 
assets : trees, 
fruits, roots 
vegetables, and 
other crops 

MOA made with 
land owners 
provides free 
access over the 
land. 
 
 
Agricultural assets 
official valued for 
compensation 
purposes. Payment 
to be made prior to 
construction 
commencing. .  

3 Power Station 
road from western 
boundary of 
acquired land to 
existing road  

2.5km x10m Wiaru land owners 
). 

 
Various land users from 
Wiaru village, Unmet 
and Brenwe growing 
plantation trees and 
other crops 

Agricultural 
assets : trees, 
fruits, roots 
vegetables, and 
other crops 

MOA with land 
owners provides 
free access over 
the land 
 
 
Agricultural assets 
official valued for 
compensation 
purposes. Payment 
to be made prior to 
construction 
commencing.  

4 Road reserve for 
22kV transmission 
line. 

23 km Existing provincial road Not yet 
determined, 
anticipated there 
will be impacts 
on some trees. 

In progress 

Awaiting detailed 
engineering 
designs.  
 
Separate 
completion report to 
be prepared. 

 

58. The following was the implementation schedule for land acquisition and resettlement 
planning activities undertaken by the GoV: 
 

Table 5:  Implementation Schedule 

No Activities Progress / date completed 

1 Confirmation of land requirement and 
consultation/information disclosure with landowners/APs  
 

Completed 2017 

2 Land survey and valuation 
 

Completed 2018 

3 Confirmation of landowners by the Customary Lands 
Management Office (CLMO) 
 

Completed 2018 

4 Submission to Department of Lands (DOL) of land survey 
report and to prepare for formal negotiation with 
landowners/APs and budget allocation for land acquisition 
  

Completed 2018 
 
 

5 Negotiation with landowners/APs: consultation with 
affected landowners to negotiate for land 
acquisition/purchase.  

Completed 2018 
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No Activities Progress / date completed 

6 Agreement on land acquisition/purchase and approval by 
the government on allocation and release of fund for land 
compensation payment 

Completed. Funds deposited in COTA 
February 2019. 

7 Vanuatu Project Management Unit (VPMU) in coordination 
with Department of Energy (DOE) and DOL updates the 
LARP including agreements on compensation rates with 
landowners and discloses updated LARP to APs.  

In progress. Updates done in September 
2017, September 2018, February 2019, 
June 2019. 

8 VPMU submits the updated LARP to ADB for approval and 
posting on ADB website 
 

Completed and Published June 2019. 
Next update in progress 

9 Execution of land acquisition and payment of 
compensation 

In Progress: 
Land owners’ funds deposited in COTA 
yet to be uplifted by land owners. Awaiting 
land registration.  
  

10 VPMU submits to ADB a land acquisition and 
compensation completion report  

This Report covers the Brenwe HPP 
Subproject, specifically the hydropower 
facility and two access roads. 
Construction can proceed for these 
components. 
 

11 VPMU submits safeguard monitoring reports Ongoing: 
January to June 2020 reporting period 
and semi-annual safeguard monitoring 
reports submitted.  

 
III.  INFORMATION DISCLOSURE, CONSULTATIONS, AND PARTICIPATION 

 
A. Stakeholders 

59. There are several categories of project stakeholders for the VEAP and the BHPP in 
particular:  landowners, traditional leaders, private sector, non-government organisations (NGOs) 
and community groups, including women and youth. Several Government agencies and their 
ministers are also stakeholders, including the Department of Lands and Natural Resources, the 
Ministry of Agriculture Forestry and Fisheries, the Ministry of Infrastructure and Public Utilities, 
and the VPMU. 
 
60. The Government agencies are committed to providing support in achieving government’s 
target of increasing renewable energy sources for the country; thus, they are willing to provide 
necessary support to acquire required land for the BHPP. The Government is committed to 
develop an alternative energy source to lessen dependence on imported oil and be able to sustain 
viability of its investment. 
 
61. Key stakeholders’ specific interests are: 

(i) Provincial government/council. Supportive of the proposed hydropower subproject. 
They would like to see the subproject to start as soon as possible. Consultations have 
been going on for some time. 

(ii) Affected landowners/claimants. Interested to benefit from access to power and 
cash compensation for affected land. They would like to see the subproject to start as 
soon as possible. 

(iii) Women’s groups. Benefits from access to electricity, and employment/income 
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opportunities. 
(iv) Communities around the sites. Supportive of the government’s project to develop

alternative sources of reliable and affordable power supply to stabilise power tariffs
and also benefit from improved government services such as health, agriculture and
education. Communication will also be improved with availability of power, in
particular use of technological devices, such as mobile phones, that are powered by
electricity.

(v) Youth groups. Access to information, skills, and employment opportunities.
(vi) Business groups. Access to cheaper and reliable source of power supply.

B. Community Consultations Held8

62. As part of social surveys and assessments during the PPTA phase, consultations with
stakeholders and communities were carried out during field visits over March-April 2014 with
follow-up in February 2016, and continuing with project design work in 2017, 2018 and 2019.9

63. Stakeholder consultations were carried out through meetings with key officers at offices of
different government and non-government agencies in Lakatoro and at village council offices. Key
respondent interviews and focus group discussions were conducted on-site in the villages and
local residents’ homes.

64. More than 10 stakeholder consultation meetings were conducted in Malekula during the
PPTA and involved at least 200 officials/participants from various agencies, i.e., Lands
Department, Environment Authorities, Statistics Office, utility offices, landowners/claimants/APs,
women’s groups etc. The list of officials/stakeholders consulted at that time is presented in
Appendix 5. The consultations included both discussions with stakeholders and discussions with
community/island/provincial level authorities including APs, traditional and elected leaders, and
women’s groups from the subproject sites.

65. During PPTA Safeguards Team site visit, the village councils in Unmet and Brenwe areas
and the island (Malekula) and Malampa provincial councils confirmed general awareness of the
proposed hydro subproject and general site locations. Details of consultations carried out during
PPTA field visits are presented in Table 6 following.

Table 6: Stakeholder/Community Consultations during Visits of Subproject Sites 

Date / Venue 
No. of participants/ 

organisations 
Activities/Issues discussed/remarks10 

19 March 2014 – 
Malampa Provincial 
Office 

12 officials of province. Discussion of objectives and concerns of Project; 
requirement for support in terms of data /site 
access. 

19 March 2014 at 
open ground in 
Unmet village 

More than 100 participants – 
women health/school teacher, 
chief, farmers, villagers. 

Re Brenwe HPP, Environmental and Social 
Safeguards, scope of land acquisition and 

8 Appendix 5 provides records of community consultations. 

10  Queries raised by people were answered to their satisfaction and it was assured that their concerns would be 
addressed in the process of project design. 
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Date / Venue 
No. of participants/ 

organisations 
Activities/Issues discussed/remarks10 

   

willingness to participate in the project. Concerns 
on benefits for the community. 

 
April-May 2014 at 
provincial and 
community levels 

 
Various informants: 
landowners/claimants, lease 
holders, officials, women 
groups, etc. 
 

 
Socioeconomic concerns; demand/need for 
projects, satisfaction with power services, etc. 

 
29 April 2014 – 
Malampa Provincial 
Office 

 
4 officials of province including 
Secretary General Samuel +3, 
Chairman Council of Chiefs, 
Brenwe landowners. 
 

 
Brief on scope of project; clarifications with 
landowner and council of chiefs, emphasis on 
clear resolution of land issues and requirement to 
have formal MOA agreeing in principle to access 
to sites and negotiations to procure land for the 
Brenwe HPP. 

 
First week of May 
2014- communities 
within Brenwe HPP 

 
4 focus group discussions 
composed of 10-15 people per 
group. 

 
Environment and social issues; concerns on land 
acquisition and compensation, community 
development issues such as livelihood and 
income opportunities, gender and participation 
concerns, access to power and willingness to 
participate in the project. 
 

First week of May 
2014 - communities 
within Brenwe HPP 

60-80sample of households 
including APs. 

Socioeconomic profile of households, issues and 
concerns re environment and land acquisition and 
willingness to participate. 
 

 
February 2016 

 
30 persons including officials 
and landowners. 

 
Follow up meeting on proposed project and land 
issues around hydro site. 
 

 
September 2018 

 
6 groups of landowners, 
officials. 

 
Stantec team, with DOE, VPMU, and provincial 
council support. Checking on progress on land 
acquisition process, compliance with ADB social 
safeguards policy, AP project understanding and 
consent, responses to land valuation, responses 
to alternative site access proposals, and capacity 
for project implementation – to update the LARP. 
 

 
December 2018 

 
4 out of the 8 land 
users/claimants at Brenwei 

 
VPMU, DOE, DOL and Malampa provincial 
support. Consultation on MOA for land for access 
roads to the boundary of the 30ha land for project 
site. 
 

 
February 2019 
 
 
 

 
Owner of Tervaut land (Brenwe 
River left bank) 
 
 
 

 
VPMU – Follow up on letter of objection to 
valuation report and response from DOL. 
Clarification on internal conflicts among 
landowners. 
 

 
February & March 
2019 

 
All 6 BHP Land Claimants, Land 
Users and all relevant 
communities 

 
VPMU, DOE, DOL and Malampa provincial 
support. Consultation and execution with TPV on 
MOA for land for access roads to the boundary of 
the 30ha land for project site, General community 
awareness and consultations on the subproject 
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Date / Venue 
No. of participants/ 

organisations 
Activities/Issues discussed/remarks10 

   

and extent of tansmission and distribution network 
from Leviamp, Brenwe, Unmet  to Lambubu and 
Kona Point. 
 

 
February 2020 

 
3 officials of the Malampa 
Provincial Government (MPG) 

 
VPMU, DOE, DSC and Contractor paid courtesy 
visit to Malampa Provincial Government after the 
signing of the construction contract. The 
Contractor visited project site to review potential 
camp locations and logistics planning. No formal 
consultations with AP’s held. 
 

 
June 2020 

 
50 participants at Unmet and 
Wiaru 

 
Updated contract details of community groups and 
stakeholders including project landowners, land-
users, village chiefs and council members of North 
West area, council of women members, local 
women’s groups, school principals, church pastors 
and key business operators. 
 

 
August 2020 

 
Over 100 villagers participated 
in another round of project 
update awareness, including 
officials of the MPG 

 
Update on project status to villages of Lambubu, 
Unmet, Wiaru, Temnel (Kona Point) and Tautu. 
Establishment of the Community Advisory 
Committee (CAC). Valuation assessment of trees 
and crops along the site access roads alignments. 
 

 
66. Overall, the BHPP land claimants and village and island leaders have expressed support 
for the project. Potential APs are willing to allow the Government to acquire their land to construct 
hydropower infrastructure. They entered into a memoranda of agreement (MoA) with the GOV 
accordingly.  
 
67. On issues raised, some stakeholders were concerned about the location of the transmission 
line and site access routes. The failed hydro development project in the 1990s by a foreign 
company had attempted to short-cut the connection of transmission lines from the power plant to 
the Norsup-Lakatoro road by cutting across valuable agricultural lands and in the process cut 
down valuable trees and damaged crops. The ensuing outrage resulted in stoppage of the project 
and consequent withdrawal of the foreign developer from the partially completed project. During 
consultations during the PPTA, assurance was sought that the current design for the BHPP would 
route the transmission lines alongside the existing Provincial road and avoid valuable areas. Such 
assurances were provided by the MOE, the VPMU, and Stantec and included in the published 
LARP. The local communities subsequently expressed strong support for the project.  
 
68. Regarding the access roads to the project site area, one of the APs, , raised 
concern that an access road through his coconut plantation and cattle farm would increase the 
likelihood of theft, and therefore requested that the access roads be monitored and access be 
restricted during the implementation of the project. The , the declared landowners of 
the Tervaut land, also requested they be included in discussions regarding access roads through 
Tervaut land. These discussions were held in February 2019. During construction, management 
of access to the site will be the responsibility of the contractors and it has been included in t the 
Contractors Environmental Management Plan. 
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70. As part of the detailed design and further updating of the LARP, additional information
gathering and consultation with the affected landowners and land users and their families was
carried out in February, June, and August 2020 to ensure full stakeholder participation in project
preparation as per the Communication, Consultation and Participation Plan (CCPP), and as
required by the ADB safeguards policy.

71. The landowners and communities along the transmission line and grid extension sites will
be consulted during the design of these elements. APs will be entitled to compensation for
affected structures, crops, trees and gardens. The terms of the compensation will be decided in
a consultative process with those affected. Options suggested to date include official valuation
and cash compensation for losses, preference for employment on the transmission line clearance
and construction given to affected persons, and mixes of these. This task will be carried out by
the VPMU in coordination with the Malampa Provincial Government, other project approval and
land acquisition agencies, and the power distribution concessionaire.

D. Disclosure of LARP

72. The LARP was prepared based on PPTA findings and consultations with concerned
stakeholders particularly the potentially affected/land claimant households.  Consultations on the
draft LARP were carried out with the potentially APs, provincial government, and other local
stakeholders during the preparation of the Memorandum of Agreement (MOA).

73. The LARP was updated and disclosed on June 2019 and a further update may be required
for the transmission line planning and construction, depending on the timing of the latter work. A
copy of the June 2019 LARP is available at the DOE and DOL offices in Port Vila and provincial
government offices in Malekula and has been published on the ADB project website as required
by the Bank’s safeguards policy.

74. As part of the legal requirements and compliance with the ADB safeguards policy the DOE,
and DOL has ensured all the required Schedule notices to date for a compulsory land acquisition
for public purposes under the Land Acquisition Act (LAA) have been issued in a timely and
informative manner and full records of any disclosures, requirements, and consultations with APs
regarding the land acquisition and LARP preparation have been kept. At each key stage in the
acquisition process the responsible agencies have conducted, and will continue to conduct
awareness activities in affected communities in order to ensure the community residents,
especially those who are illiterate, are kept informed and able to participate in the project.


