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Glossary 
Compensation: Payment made in cash or kind to the project affected persons/households at 
replacement cost of the assets acquired for the project, which includes the compensation provided 
under the Land Code of the Republic of Georgia (GE Rules for Expropriation of Ownership for 
Necessary Public Need July 23, 1999, Civil Procedural Code of Georgia, November 14, 1997, 
Public Register (No 820-IIs; December 19, 2008, Recognition of Property Ownership and other 
subsequent rules that refers stipulated in the Land Acquisition and Resettlement Plan (LARP). 

Cut off Dates: These are the dates on which censuses of the project affected persons and their 
assets to be affected are commenced in a particular area. Assets like houses/ structures and 
others which are created after the cut-off dates, and the persons or groups claiming to be affected, 
become in eligible for compensation and assistance. 

Displaced Person (DP): Any person who has to involuntarily change his/her place of residence 
and/or workplace or place of business/livelihood from the current location as result of the project. 
This may include moving out from his/her land or building. 

Encroacher: A person who has extended his property into public land; a person who has 
trespassed on government land, adjacent to his/her own land or asset, to which he/she is not 
entitled, and derives his/her livelihood or extended his/her property prior to the cutoff date. 

Entitlement: Refers to mitigation measures, which includes cash payments at replacement cost 
or through replacement land equal in value/ productivity to the plot lost and at location acceptable 
to APs where feasible as stipulated in the LARP. Entitlements include compensation for structure 
(permanent & temporary), crops, trees, business, wage, etc., for which compensation is already 
paid. 

Household: A household is a group of persons who commonly live together with common in 
comes and take their meals from a common kitchen. 

Income Restoration: Refer store-building the capacity of the project affected household store-
establish income sources at least to restore their living standards to the pre-acquisition levels. 

Indigenous Peoples: Indigenous Peoples are those who are identified in particular geographic 
areas based on these four characteristics: (i) self-identification as members of a distinct 
indigenous cultural group and recognition of this identity by others; (ii) collective attachment to 
geographically distinct habitats or ancestral territories in the project area and to the natural 
resources in these habitats and territories; (iii) customary cultural, economic, social, or political 
institutions that are separate from those of the dominant society and culture; and (iv) an 
indigenous language, often different from the official language of the country or region. 

Involuntary Resettlement: The unavoidable displacement of people and/or impact on their 
livelihood, assets, and common property resulting from development projects that create the need 
for rebuilding their livelihoods, sources of income, and asset bases. 

Legal Entity: Legally registered enterprise established by two or several individuals or companies 
vested with its separate property, rights and liability such as a limited liability partnership (LLP), 
and joint stock company (JSC).  



3rd Bi-Annual Social Monitoring Report: (Jan - June 2019): Batumi Bypass Road Project: MR Doc.  
 

3 
 

NGO: Non-Government Organizations (NGO) are private voluntary organizations registered with 
Georgian Government. There are number NGOs working in Georgia performing activities to 
relieve suffering, promote the interests of the poor, protect the environment, provide basic social 
services, or undertake community development, etc. 

Participation/Consultation: Defined as a continuous two-way communication process 
consisting of: ‘feed-forward’ the information on the project’s goals, objectives, scope and social 
impact implications to the project beneficiaries, and their ‘feed-back’ on these issues (and more) 
to the policy makers and project designers. In addition to seeking feedback on projects specific 
issues, the participatory planning approach also serves these objectives in all development 
projects: public relations, information dissemination and conflict resolution. 

Physical Cultural Resources: Defined as movable or immovable objects, sites, structures, 
groups of structures, and natural features and landscapes that have archaeological, 
paleontological, historical, architectural, religious, aesthetic, or other cultural significance. 
Physical cultural resources may be located in urban or rural settings, and may be above or below 
ground, or underwater. Physical cultural resources are important as sources of valuable scientific 
and historical information, as assets for economic and social development, and as integral parts 
of a people’s cultural identity and practices. Their cultural interest may be at the local, provincial 
or national level, or within the international community. 

Project-Affected Person/Household/Legal Entities: Persons/households/Legal Entities whose 
livelihood and living standards are adversely affected by acquisition of lands, houses, and other 
assets, loss of income sources and the like, due to undertaking of the project. 

Rehabilitation: Refers to improving the living standards or at least re-establishing the previous 
living standards, which may include re-building the income earning capacity, physical relocation, 
rebuilding the social support and economic networks. 

Relocation: Moving the project-affected households/Legal Entities to new locations and providing 
them with housing, water supply and sanitation facilities, lands, schools, and others social and 
healthcare infrastructure, depending on locations and scale of relocation. 

Replacement Cost: The Asian Development Bank’s Safeguard Policy Statement (SPS) 2009 
describes “replacement cost” as the method valuation of assets that helps determine the amounts 
insufficient replace lost assets and cover transaction costs. In applying this method valuation, 
depreciation of structures and assets is not taken into account. For losses that cannot easily be 
valued or compensated for in monetary terms (e.g. access to public services, customers, and 
suppliers; or to fishing, grazing, or forest areas), attempt share made to establish access to 
equivalent and culturally acceptable resources and earning opportunities. Where domestic law 
does not meet the standard of compensation at full replacement cost, compensation under 
domestic law is supplemented by additional measures necessary to meet the placement cost 
standard. 

Land Acquisition & Resettlement Plan (LARP): A time-bound action plan with a budget, setting 
out resettlement policy, strategy, objectives, options, entitlements, actions, approvals, 
responsibilities, monitoring, and evaluation. 
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Severely Affected Households: As per SPS 2009 households/ entities losing more than 10% of 
his/her income/productive assets called severely affected. 

Squatter: Household or person occupying public lands without legal arrangements with the 
Government of Georgia or any of its concerned agencies is a squatter to the lands. 

Stakeholder: Refers to recognizable persons, and formal and informal groups who have direct 
and indirect stakes in the project, such as affected persons/households, shop owners, traders in 
road side markets, squatters, community-based and civil society organizations. 

State Land: State lands are public lands those are not recorded in the name of any private 
citizen/entity of the country. Local & Regional Governments of respective region is the custodian 
of all state lands within their jurisdiction. 

Vulnerable Household: Households with an average per capita income below poverty line are 
considered vulnerable and are entitled to get the vulnerability allowance. It includes very poor, 
women headed household, old aged and handicapped. 
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1 INTRODUCTION 

1.1 Objective of the Report 
 
1. This Semi-Annual Social Safeguards Monitoring Report for Batumi Bypass Road Project 
in Georgia covers the period from January to June 2019. The objective of the report is to provide 
an overview of the progress made in the implementation of the land acquisition and resettlement 
(LAR) tasks in the first half of 2019. It provides information on social safeguards activities related 
to the preparation and implementation of the LAR plans (LARP) as well as safeguards issues 
raised during construction period and social impact mitigation measures. It describes the project’s 
performance in dealing with community consultation and stakeholders’ participation, impacted 
assets registration/records and compensation processes, and grievances received and 
redressed. Lessons learned and the recommendations for the implementation of safeguards 
component of the project in the next stage of the program are summarized at the end of the report. 

1.2 Background Information 
 
2. Georgia, due to its geographic location, provides the shortest transit link between Central 
Asia and Europe. Transport plays a pivotal role in supporting the national economy, and 
development of the transport infrastructure is vital to increasing economy of the region through 
reduced transport costs and increased transit revenue. The coastal road on the Black Sea links 
Turkey to the south with the ports of Batumi and Poti, and onwards to Tbilisi, the Georgian capital 
in the east of the country. Because of heavy traffic on this road, there has been a significant 
increase in traffic congestion and accidents, particularly in Batumi and Kobuleti during the tourist 
season. 
 
3. Batumi Bypass road once was included in tranche 2 under Multi-tranche Financing Facility 
(MFF) in 2009 as part of the entire East West Highways (EWH), with financing from ADB. For this 
purpose, a Land Acquisition and Resettlement Plan (LARP) was prepared during feasibility stage 
in 2009 by the Road Department under the Ministry of Regional Development Infrastructure in 
Georgia (RD-MRDI). The objectives of the LARP preparation for the bypass road construction 
was to assess project impacts and to plan for required compensation and rehabilitation measures 
of the project Affected People (APs). Later in 2011, the idea of this bypass road construction was 
dropped due to some cost considerations. However, again in 2015, the borrower aspirant to 
upgrade the entire EWH. Afterwards, ADB agreed to finance the project on request of the client 
to revive & finance for the bypass road project. Finally, with ADB agreement, RDMRDI started 
preparatory activities with preparation/updating of required documents. This was followed by 
implementation of LARP by RD, MRDI since August 2016. In fact, the physical construction works 
started in March 2018 after signing contract on 29 August 2017 between RD and the contractor 
(Joint Venture POLAT YOL & MAPA) and construction supervision consultant (CSC) mobilized in 
11 September 2017 and started their activities with the design review.  
 
4. The project road is designed to bypass the city of Batumi to the east, and because of the 
topography and urban landscape that it traverses, includes five tunnels and nineteen bridges. The 
road was originally designed by the South Korean engineering firm, Sambo, in 2010. The 
construction of the road is currently under implementation as a single civil works contract and 
funded by ADB (Loan 3520-GEO) and AIIB (Loan 8328-GEO). 
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Figure 1: Project Location Map 
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1.3 Objective and Coverage of the Monitoring  
 
5. The major objective of this SMR is to analyze the implementation status of the LARPs and 
other associated social safeguards issues includes handing over the road’s Right of Way (RoW) 
to start construction of the bypass road. 
 
6. The ultimate objectives of the monitoring report are to:   

a. verify status of resettlement implementation for the project that complies with   the 
approved LARF & LARPs;  

b. verify status of up to date compensation payment to APs;  
c. verify implication of grievance redress mechanism to solve AP ‘s grievances & 

status of grievances received from the APs/local people so far;  
d. satisfaction of APs with the process of their compensation & amount of 

compensated; and   
e. Other social safeguards issues such as: wage laborers, labor issues, HIV/AIDS, 

grievances/complains received during construction/resolved etc. 

1.4 Methodology Followed under Monitoring Program  
 
7. The monitoring has been conducted mostly rely on the project documents LARF, LARPS, 
LARP addendum, CRs, monthly & quarterly reports etc. through review & analyze, compilation of 
necessary data from aforesaid documents. In addition, consultant also had conducted 
consultations/meetings among the APs and other project stakeholders of the project through 
regular site visits. Such consultations & meeting conducted with & assistance of the CSC, 
Contractors, EMC, RD, PIU of MRDI and relevant other project stakeholders. The findings from 
the aforesaid consultations/meetings has been incorporated in this 3rd Bi-Annual SMR document 
in a cumulative manner.  

1.5 Social Safeguard/Resettlement Categorization 
 
8. Prior to civil works implementation, the projects selected for construction or development 
to be Screened and Classified using ADB's classification system as follows: 

 Category A:  Projects proposed for construction or development, will fall under this 
category, if, it caused a significant involuntary resettlement impacts with a physical 
displacement of 200 or more persons from their residences, or 200 or more 
persons lose 10% or more of their productive or income generating assets, or more 
persons or 200 or more persons experience a combination of both. 

 Category B: Any proposed subproject that includes involuntary resettlement 
impacts but are not deemed significant considering loss of shelter/houses or 
productive or income generating assets will be considered for category B. 

 Category C: A proposed subproject that has no involuntary resettlement impact.  
 
9. As per ADB’s Safeguard Policy Statement (2009), Batumi Bypass Road Project falls under 
Category A, considering the significant involuntary resettlement issues. The project has no impact 
over indigenous people or the communities. 
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2 OVERVIEWS OF THE LARPs AND ASSOCIATED IMPACTS 

2.1 LARPs and Allied Documents Preparation 
 
10. LARP prepared by MRDI, during feasibility stage was further updated/finalized in 2016 
based on the feasibility study and prepared two implementations ready LARPs fulfilling 
requirements of ADB’s SPS, 2009. These two LARPs were prepared dividing the total 13.7 Km 
long bypass road into two sections:  

 LARP-1 for Section 1 covers Km 0+000 to 6+700, and  
 LARP-2 for Section 2 covering Km 6+700 to 13+700.  

 
11. These updated LARPs were approved by ADB in mid-2016. These LARPs are currently 
under implementation, started from August & September 2016. Afterwards, preparation an 
addendum for both the LARPs/ sections was required due to emergence of some new impacts 
(to include or exclude) caused due to adjustments of right of way (RoW) through design 
considerations considering the existing condition. This has been followed by preparation of LARP 
compliance monitoring reports (CR) by an External Monitoring Consultant (EMC), deployed by 
the RD, MRDI to comply the project policy. Till the reporting period, EMC prepared three (3) CRs; 
two of them for LARP-1 covering partial sections Km.1+750 to 2+250 (CR-2) and for partial 
sections Km. 0 to 0+700 & 2+250 to 6+700 (CR-2) for LARP-1 and CR-1 covering partial section 
Km. 6+700 to 12+830 for LARP-2. These CRs prepared only for the encumbrance free road 
sections where LARPs already implemented i.e. completed compensation payment to APs.  
 
12. The main objective of the EMC deployment was to verify whether LARPs have been 
implemented in compliances with the policy adopted in the LARF & LARP and compensation 
payment status. Accordingly, CRs prepared for the LARPs, reflecting the results of monitoring 
and evaluation of the implementation of land acquisition and resettlement (LAR) activities of the 
bypass road in accordance and compliance with the LARPs and its Addendum. 

2.2 Pending LARP Implementation Tasks  
 
13. Following approval of LARPs, finances will be provided to the EA. Prior to the distribution 
of LARP finances to the APs, with legalization of APs legalizable according to the active legislation 
will be finalized and all APs may sign a contract agreement indicating that they accept the 
compensation proposed to them. If an AP does not sign the contract the case will be passed to 
the appropriate court to initiate expropriation proceedings. This will be done after the 
compensation amount, determined according to the valuation methodology outlined in this LARP, 
is to be deposited in escrow account. Escrow accounts was also be established for absentee APs.  

2.3 Conditions for Project Implementation  
 
14. Based on ADB policy/practice, the approval of project implementation will be based on the 
following LAR-related conditions:  

(i) Signing of Contract Award: Civil works contract will be awarded after approval 
of final LARP.  

(ii) Notice to Proceed to Contractors: Conditional to the full implementation of 
Batumi bypass LARP (legalization of legalizable owners, and full delivery of 
compensation and rehabilitation allowances), verified by a compliance report 
submitted by the External Monitor.  
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2.4 Summary Impact of LARPs 
 
15. This has been mentioned earlier that after getting approval of LARP, implementation 
started and during implementation an addendum was required to prepare, due to consideration 
of some changes in inventory of losses not envisaged during project preparation/finalization of 
LARPs. Finally, some changes of impacts were found, which also were considered during 
implementation through conducting additional survey & assessment. After completion of LARPs 
implementation for the partial sections of the road, the EMC prepared three CRs (2 for Section-1 
& 1 for section-2) separately for the both sections, where compensation payment completed. 
Summary of the LAR impacts based on the approved LARPs/Sections plus LARP’s Addendum is 
presented in the table below.  
 

Table 2-1: Summary of Project’s LAR Impacts by LARPs 

N IMPACT CATEGORY SECTION 1 
(7KM) 

SECTION 2 
(6.7KM) ADDENDUM TOTAL 

 
1 Total affected 

households  
245 524 20 789 

2 Land acquired (in sqm) 157,145 245,778 56,495 459,418 
3 Agricultural (in sqm) 131,735 146,422  278,157 
4 Residential (in sqm) 116,622 196,678  131,300 
5 Commercial (in sqm) 59,370 40,944  100,314 
6 Household to be 

physically displaced 
69 300 9 378 

7 Severely Affected HH 193 369 21 583 
8 Vulnerable HHs 92 184 5 281 

 

2.5 Project Policy and Entitlement Matrix  
 
16. The legal and policy framework of the project on land acquisition and resettlement has 
been adopted to assist the APs and/or households for their lost land and assets, income and 
livelihood resources. Expropriation of land through eminent domain will not be applied unless 
approach for acquisition through negotiated settlement fails. Compensation eligibility is limited by 
a cut-off date as mentioned in the LARPs for this project (the time of survey & measurement of 
the affected properties, valuation, socioeconomical study etc.), and this date was clearly 
communicated to the public and to the APs during public meetings. APs will be entitled for 
compensation or at least rehabilitation assistance under the Project are (i) all land users 
(traditionally using agricultural land) /registered land owners and tenants losing land irrespective 
of their title, (ii) tenants and sharecroppers irrespective of formal registration, (iii) owners of 
buildings, crops, plants, or other objects attached to the land; and (iv) persons losing business, 
income, and salaries.
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2.6 LARP Implementation Arrangements 
 
17. ADB is the funding agency and RDMRDI is the Implementing Agency (IA) of the Project. 
RDMRDI has the lead responsibility for road construction, as well as implementation of this LARP 
through the Resettlement Unit (RU) under the Resettlement and Environmental Protection 
Division, RDMRDI. A Land Acquisition and Resettlement (LAR) Commission (LARC) will be 
assisting RU in all LAR activities. In addition, RU will be assisted by LAR Team in the rayon level 
involving also the local self-government bodies. In addition, a number of other government 
departments will play an instrumental role in the updating and implementation of Batumi bypass 
LARP. The National Agency of Public Registry (NAPR) within the Ministry of Justice will be 
assisting the Project through registration of land ownership and its transfer through acquisition 
agreement from landowners to the RDMRDI. The local government at Rayon and village level will 
also be involved. Among them: Ministry of Economy and Sustainable Development (MOESD), 
Ministry of Economy and Finances of Adjara Autonomous Republic, Road Department of Adjara, 
local governments of municipalities, specialists of territorial organs.  

2.7 Consultation Participation & Grievance Redress Mechanism 
 
18. A Grievance Redress Mechanism (GRM) has already been established from the period of 
Census starting date and is available locally to allow APs to appeal any disagreeable decision, 
practice or activity arising from any project preparation and implementation activity. Grievance 
Redress Committees (GRCs) at local level involving the local government officials, representative 
of APs, representatives of local NGOs and consultant. APs were fully informed, through 
consultation meetings and representatives of territorial organs of local government, on their rights 
and on the procedures for addressing complaints whether verbally or in written during 
consultation, survey, and time of compensation, as well as throughout project implementation. 
Care will always be taken to prevent grievances rather than going through a redress process.   
 
19. Consultation with likely APs in the project affected areas was conducted during the 
feasibility study of the Project. At the preparation of Batumi bypass LARP in detail design stage, 
all likely APs (available on site) were consulted through community level meetings and through 
individual contact at the time of census, socioeconomic survey and detail measurement survey. 
It will be continued throughout the remaining implementation period. 

2.8 Cost and Financing 
 
20. The land acquisition and resettlement cost estimate under the LARPs & Addendum 
includes eligible compensation, resettlement allowances and support cost for implementation of 
corresponding LAR tasks. The support cost, which includes administrative expense, is part of the 
overall project cost. Contingency provisions (@ 10% of the total cost) have also been included to 
take into account variations from this estimate at the negotiation for contract agreement level. In 
case of any over-run-in cost, RDMRDI will provide additional funds as needed in a timely manner. 
RDMRDI through the approval of Ministry of Finance will be responsible for allocating the LAR 
Budget in advance as part of their overall annual budget planning. Items of LAR cost estimate 
under the LARPs & Addendum of are as follows:  
 

(i) Compensation for agricultural, pasture, and commercial land at replacement value 
(ii) Compensation for structures and buildings at their replacement cost 
(iii) Compensation for business/employment loss 
(iv) Compensation for crops and trees 
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(v) Assistance for severely affected AHs 
(vi) Assistance for vulnerable groups for their livelihood restoration 
(vii) Cost for implementation of LARP 

 

2.9 Monitoring 
 
21. The main objective of implementation of the LARPs for Batumi Bypass Road is to improve 
or at least restore the social and livelihood resources of the APs at their pre-project level. The 
process of implementation should ensure that this objective is achieved over a reasonable time 
with allocated resources. Therefore, monitoring of the process of updating Batumi Bypass Road 
LARPs, its implementation and delivery of institutional and financial assistance to the APs has 
been designed as an integral part of the overall functioning and management of the Project. RU 
of RDMRDI will ensure the execution of timely monitoring of the monitoring and evaluation (M&E) 
indicators (process, delivery and impact indicators) of LAR tasks. The purpose of the Monitoring 
and Evaluation (M&E) is to provide feedback to all stakeholders on progress made in view of a 
timely and comprehensive implementation of the LARP and to identify problems as early as 
possible to facilitate timely adjustment of implementation arrangements. The objectives are to: (i) 
ensure that the standard of living of APs are restored or improved; (ii) ascertain whether activities 
are in progress as per schedule and the timelines are being met; (iii) assess whether the 
compensation, rehabilitation measures are sufficient; (iv) identify problems or potential issues; 
and (v) identify methods to rapidly mitigation of problems.  

3 LARP IMPLEMENTATION                                                                                   

3.1 General                                                                                              

22. Having approval of both the LARPs by ADB, actual implementation of LARPs started in 
August 2016. At the beginning, RDMDRDI had required to prepare an addendum due to 
emergence of some additional impacts not envisaged during LARP preparation. The major 
reasons of this addendum preparation were: 

- During the survey/inventory of assets, some owners/APs of the affected properties 
didn’t allow the survey team to record their inventory. After careful 
discussions/negotiations during LARP implementations they were convinced and 
this resulted in additional resettlement needs.1 

- Some owners of residential apartments were close to alignment & they complained 
to RD and in certain cases (when distances are 50 m or less)2 and agreed with the 
claims resulted additional resettlement cases. 

- Some APs failed to produce required documentary evidences at the time of LARPs 
preparation for inclusion and later date during implementation they collected & 

 
1 In LARP for Sections 1 and 2 (see note under Tables II-1), 2 and 8 plots respectively are listed where surveyors were 

not allowed to enter. Allowances for this not measured /surveyed land plots was not evaluated in main LARPs and 
allowances were not estimated and paid. But these issues will certainly be addressed by this Addendum, as currently 
there are not any remaining properties were full DMS has not been done. All remaining land plots are already 
measured and redressed with this Addendum. 

2 Per city planning standards СНиП 2.07.01-89, II-12-77Article 6.19, the distance from the edge of the main 
carriageway of the trunk road to the line regulating the residential development should be taken at least 50 m, 
whereas in case of the application of noise protection devices that ensure the requirements of СНиП II-12-77, at 
least 25 meters. 
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produce some of them legalized later managed to legalize their loft spaces on the 
attic managed to legalese these spaces, which required additional survey.   

- One family cemetery necessitated to relocate & required new assessment. 

23. Taking into account of the aforementioned situation, the project team prepared an 
Addendum in August-September 2017 and got its approval for the under implementation LARPs 
for both Sections 1 and 2:  
 
24. However, after completion of compensation payment by RDMRDI, following project 
conditionality, the EMC prepared three CRs till June 2019 for the partial sections are:  

CR-1: Partial Section Km. 6+700 to 12+830 for Section-2 under LARP-2, 

CR-2: Partial Section Km 1+750 to 2+250 for Section-1 under LARP-1, and 

CR-3: Partial Sections Km.0 to 0+750 & Km. 2+250 to 6+700 under LARP-1. 

25. The physical construction activities of the bypass road started in March 2018 after signing 
contract between RD and the contractor (Joint Venture POLAT YOL & MPA) on 29 August 2017 
with subsequent approvals of all the CRs in due course by ADB & RDMRDI. On the other, hand 
the CSC has mobilized in September 11, 2017 and started their activities with the design review. 
Subsequently, CSC, mobilized their two Social and Resettlement Specialists (National & 
international) respectively in in March & mid-October 2018. The responsibility of the CSC Social 
Specialists is to monitor the LARP related & other social safeguards issues covering the total 
project implementation periods on behalf of the RDMRDI and to produce monitoring reports 
periodically for the RDMRDI to submit to ADB in addition to monthly & quarterly reports, as well. 

3.2 Implementation Status of LARPs  

26. The implementation of the LARP-1 for section-1 Km. (0+000 to 6 +700) for the bypass 
road started having ADB approval in August 2016. Subsequently, an addendum was prepared by 
RDMRDI covering some additional impacts envisaged during implementation. This has 
happened, because of some land plots even were under the same ownership/user, inventoried 
separately due the unclear borders, overlaps between the lands, etc. at the time of LARPs 
preparation. During implementation, such cases was required corrections by the IA/RDMIRD with 
necessary survey/investigations, new measurements etc. for all overlapping of the land plots 
pertains to uniting several land plots in one plot under the same ownership/user. While the 
changes in the impacted area pertains to additional studies, performed during the implementation 
process. This resulted certain changes in numbers of total affected land plots, area, and number 
of APs etc.  
 
27. However, till the reporting period (June 2019), EMC prepared 3 LARP compliance reports 
(CRs); CR-2 (km. 1+700 to 2+250), CR-3 (Km.0 to 0+ 750; & 2+250 to 6+700) for partial sections-
1 under LARP-1 & CR-1 for partial (Km. 6+700 to 12+830) section-2 under LARP-2. These 
aforesaid sections of the road were handed over to the contractor for construction. It is worthwhile 
to mention that till the reporting date, there are some part/section (Km. 00 to 0+750) under section-
1 and (Km. 12+830 to 13+700) not yet completed Compliance Monitoring supposed to conduct 
by the EMC. Once complete, this will be monitored in connection to social safeguards issues in 
due course and will be included in the next SMR. 
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3.3 LARPs Implementation Status up to the Reporting Period   

28. Implementation status of the LARPs for the aforesaid partially completed sections under 
LARPs 1 & 2 assessed under the current report prepared by the CSC Consultant for RDMRDI. 
This SMR has been prepared reflecting the implementation status, only for the completed & 
handed over Parts of the bypass road to contractor for construction.  
 
29. The Table 3 below, shows comparison among the approved LARPs and combining LARPs 
& Addendum as finally updated documents for compensation payment. It reveals from the 
following table-3 that in connection to LARP-1, number of affected plots were 574, with a total 
land area of 249,889 sqm., which has increased to 591 plots with total land areas of 267,604 
Sqm. in combined LARP-1 & Addendum. But marked no changes with the number of HHs/APs. 
But the number of affected households, remains same (217 HHs) in both documents. On the other 
hand, combining the LARP & Addendum compared to LARP-2, under section-2, land plots 
decreased to 1135 with an increase of land area to 388,688 sqm. While the number of APs 
decreased from 402 to 400. These changes also marked for the instances of APs affected with 
structures, crops/perennials, relocation requirements etc.  and entitlement for other allowances 
admissible under the project/LARP policy. These changes have caused for the aforesaid 
documents, have been stated above in detail. Information in detail may be seen the tables below. 
 

Table 3-1: Comparison of LAR Impacts between the Approved LARPs and LARP Plus 
Addendum by LARPs 

Project Impacts LARP-1 for Section-1: Entire 
section (Km 0+000 to 6+700) 

LARP-2 for Section-2: Entire 
section (Km 6+700 to13+700) 

As per 
approved 

LARP 

Combining 
LARP & 

Addendum 

As per 
approved 

LARP 

Combining 
LARP & 

Addendum 
No of affected Plots 574 591 1,143 1,135 
Affected land Area in sqm. 249,889 267,604 384,044 388,688 
No. of affected HHs 217 217 402 400 
No. of affected HHs with 
structures 

80  170 135 

Crops & perennials 170  295 176 
HHs to relocate 69 77 300 298 
HHs Severely impacted 193  369 150 
Vulnerable HHs impacted 92 22 184 79 

 
30. The current implementation status is concerned, the table 4 below, shows the finally 
estimated impacts on APs combining LARPs & addendum with their land and other associated 
impacts. These APs were planned to pay their due compensations & other benefits during 
implementation following the project policy. It is important to note that at this stage of project 
implementation, RDMRDI, the IA made compensation payment to the APs for their lost properties 
only for the sections cleared to make encumbrance free for handing over to start construction 
activities by the contractor. To comply ADB policy, EMC also conducted compliance monitoring 
exercise with required report preparation, which subsequently approved by ADB for those 
sections, completed LARPs implementation and compensation payment as well.  
 
31. However, till the reporting periods (beginning of implementation in August 2016 through 
June 2019), the road sections remain unimplemented (implementation ongoing) are: from Km. 
0+750 to 1+ 750 under LARP-1 for section-1 & 12+ 830 to 13+ 700 for LARP2 under section-2. 
These sections of the road are currently under implementation but yet to complete compensation 
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payment. Foregoing the aforesaid remaining sections of the road, this report assessed 
implementation status furnishing the results in the table-4 below with the implementation for the 
completed parts of the road only.  It has revealed from the concerned table that there are some 
differentiations between the combined LARPs & addendum regarding the number of affected 
plots, land areas and number of APs with other associated impacts mentioned in the LARPs plus 
addendum (for completed parts of the road and actual implementation of LARPs combining LARP 
& addendum, stated in the EMC report. The major causes of such changes were due to errors in 
cadastral measurements, which required additional survey on some significant numbers of APs 
and their properties. The aforesaid survey & investigations resulted some changes, which 
reflected in the EMC Reports in detail.  
 
32. It may be seen from the below table, in case of LARP-1 for section-1, (implementation 
completed partial road sections) affected a total 527 land plots with land area of 231,024 sqm. 
affecting 187 household/APs. These land area, number of plots & number APs further decreased 
respectively to 229,127 sqm. land area comprising 339 plots, affecting 185 HHs These above 
changes happed during final updating of inventories through preparation of addendum and 
additional surveys as per requirements. The major causes of such changes were due to 
requirements of additional survey further for some cases with overlapping, wrong 
calculation/survey or other disputes as mentioned in the above section of the report.  However, 
finally 339 plots comprising 229,127 sqm. land area belongs to185 HHs found affected. All these 
APs for their lost properties were made compensation with other resettlement & rehabilitation 
benefits admissible under the project policy. This means, LARP-1, for the aforesaid sections are 
deemed to be completed till the reporting period.   
 
33. Similarly, for the LARP-2, a total of 620 plots comprising 294,711 sqm. land area affected 
a total 175 HHs for the cleared road section. While compared it to combined LARP and addendum 
for the same sections, these has decreased to 422 plots comprising 293, 046 sqm. land but 
increased in affected HHs numbers to 178. These changes found during LARP implementation 
through final checking with the APs list & inventory of affected properties due to the same reason 
mentioned above. All these APs for their lost properties were made compensation with other 
resettlement & rehabilitation benefits admissible under the project policy. This means, LARP-2, 
for the aforesaid sections also is deemed to be completed till the reporting period.   
 

Table 3-2: Implementation Status by LARPs 1 & 2 with Comparison of LAR Impacts 
between the Approved LARPs and LARP Plus LARPs Addendum for the Partial Road 

Selections up to the Reporting Period 

Project 
Impacts 

LARP-1 & Addendum for 
Section-1 (Completed Parts 

of the Road sections 0 to 
0+750, 1+50 to 2+250 & 2+250 

to 6+700 only) 

LARP-2 & Addendum for 
Section-2 

(Completed Parts of the Road 
section 6+700 to 12+830 only) 

Implementation 
Status 

As per 
approved 

LARP only 

Combining 
LARP & 

Addendum 

As per 
approved 

LARP only 

Combining 
LARP & 

Addendum 
No of affected 
Plots 

527  
 

340 
 

620 422 Payment made to all 
& implementation 
completed 

Affected land 
Area in sqm. 

231,024 229,127 294,711 293,046 Payment made to all 
& implementation 
completed 
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Project 
Impacts 

LARP-1 & Addendum for 
Section-1 (Completed Parts 

of the Road sections 0 to 
0+750, 1+50 to 2+250 & 2+250 

to 6+700 only) 

LARP-2 & Addendum for 
Section-2 

(Completed Parts of the Road 
section 6+700 to 12+830 only) 

Implementation 
Status 

As per 
approved 

LARP only 

Combining 
LARP & 

Addendum 

As per 
approved 

LARP only 

Combining 
LARP & 

Addendum 
No. of affected 
HHs 

187 
 

185 
  

175 178 Payment made to all 
& implementation 
completed 

No. of affected 
HHs with 
structures 

163  161  135 134 Payment made to all 
& implementation 
completed 

Crops & 
perennials 

158 157 176 176 Payment made to all 
& implementation 
completed 

HHs to relocate 67  66  
 

44 50 Payment made to all 
& implementation 
completed 

HHs Severely 
impacted 

180 180 160 160 Payment made to all 
& implementation 
completed 

Vulnerable 
HHs impacted 

77  
 

11  
 

74 14 Payment made to all 
& implementation 
completed 

 

3.4 Temporary Land Acquisition and Compensation Payment Status  

34.  In connection to bypass road construction, it has assumed that contractor might require 
some land temporary basis during construction outside ROW, in addition to already acquired 
lands for road’s ROW by the RD. This temporary land acquisition will be required by the contractor 
to use for the purpose to construct diversion roads and establishment of office, living quarters for 
the staffs, stake yards, plants warehouse, site camps etc. in addition to land already acquired by 
the RD for road construction, LARPs did not covered these temporary land requirements of the 
contractor. But it has been mentioned in the LARPs that compensation should be paid as per 
policy of the LARP for such temporary impacts, if required/ found any, during construction. 
 
35. In compliance of the above conditionality, up to the last reporting period (June 2019), the 
Contractor has hired/rented 22,606 sqm. land with three existing buildings from Techno service, 
Ltd for establishment of the Campsite. In addition, 70,035 sqm. Land also rented in from the 
Ministry of Finances and Economics of the Republic Adjara for installation of plants. All the above 
rented in lands & buildings, contractor made payment dully following the agreement between the 
parties concerned.  
 
36. During the current reporting period (January- June 2019) in addition to above, the 
Contractor has rented/ hired some additional land plots the following local residents: 
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Table 3-3: Summary of Temporary Impacts 

No Name Surname Location Area S Status Purpose of Land 
Use 

1 Roin Beridze Makhvilauri 70 Ongoing Local diversion 
road (BR-11/P19) 

2 Ilia Turmanidze Makhvilauri 300 Ongoing Local diversion 
road (BR-11/P19) 

3 Ednar Jijavadze Makhvilauri 5,004 Ongoing Local diversion 
road (BR-11/P19) 

4 
Naira Mzhavanadze 

Makhvilauri 750 Ongoing Material Storage 
Area 

Zviad Turmanidze 

3.5 Issues Identified during Construction at Project Area 

37. During ongoing road construction, some issues & concerns were reported by the local 
residents relating damage/threats to their houses, tree cutting, using land beyond acquisition 
boarder, excess noise & vibration, dust pollution etc.  These issues were verified with necessary 
discussions with the concerned house/plot owners. Among concerns/issues found true, contractor 
has been advised to take necessary mitigation measure for proper solution of such problems with 
negotiation with the concerned parties & paying compensation, as necessary. If not under the 
Jurisdiction of Contractor, those cases to be referred to RD for timely & proper mitigations. 
 
38. During reporting period monitoring of impact of blasting works of tunnel N5 was on-going. 
Particularly, vibration was measured in the houses whose owners have expressed dissatisfaction 
due to on-going blasting works. In this regard 5 families located on the slope in front of tunnel N5 
should be discussed separately as monitoring conducted in their houses did not confirm impact 
of tunnel blasting works on the residential structure. The distance between the construction area 
and the houses is 120-165m. The maximum vibration identified during monitoring was between 
2.1-2.9 m/s, which is in the applicable criteria of no damage as per Appendix 7 [Blasting Induced 
Vibration] of EIA. Moreover, during monitoring development of the cracks or movement of crack 
markers was not observed. The Engineer supposes that the main reason of the claims from local 
residents was caused by noise of blasting works, which was high, but its impact was not continued 
more than 10 seconds.  
 
39. The vibration was also measured in the houses located on top of the tunnel at different 
section. 8 residential houses located in the risk zone were identified and preconstruction survey 
was conducted. During survey it was identified that house of Mr. Tengiz Jabnidze located at 
section 9+800 in the distance of 36m from the tunnel axis and at the height of 69m is in hazardous 
condition and it is dangerous to conduct blasting works.  Consequently, it was decided to 
temporary relocate the family before completion tunnel blasting works.  After completion of 
blasting works the impact will be assess and relevant decision will be taken. As for remaining 7 
building systematic monitoring of vibration caused by blasting works was systematically 
conducted. Out of these houses some minor surface cracks are observed in the house of Mr. 
Giorgi Dumbadze.  
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40. In May 2019, before commencement of construction activities of tunnel N4 the Contractor 
together with the Engineer’s representative conducted pre-construction survey of the houses 
identified in the structural and cosmetic risk zones as per Appendix N7 [Blasting induced vibration] 
of EIA. Consultations were organized with other residents as well. Information brochures were 
distributed were contact numbers of the representatives of the Engineer and the Contractor are 
indicated.  
 
41. All these temporary issues/concerns furnished in the table below in summary form, since 
beginning of the project implementation up to the current reporting period. 
 

Table 3-4: Status of Issues Identified & Current Status of Resolution 

Sl 
No. 

Date of 
Issue 

Location Description of Issue Measures Taken Current Status 

1 28.07.2018 Km13+040 Mr. Irakli Chogadze 
resident at section 
km13+040 of main 
road at the adjacent 
territory of CL308 
expressed 
dissatisfaction due to 
excess dust, noise and 
damage of water 
supply and sewage 
pipes. 

The observations and 
recommendations are 
sent to RD and this case 
will be discussed by 
commission. 

 

2 20.08.2018 Km7+460 Mr. Tamaz Kirkitadze 
residing at the 
adjacent of section 
km7+460 expressed 
dissatisfaction as the 
Project road shall 
block access to his 
house. He is also 
concerned by 
construction activities 
on-going close to his 
house. 

The observations and 
recommendations are 
sent to RD and this case 
will be discussed by 
commission. 

 

3 29.08.2018 Km0+520 Mrs. Madlena 
Jijavadze resident 
nearby section 
km0+581 of CL103 
Ramp expressed 
concerns about close 
location with RoW of 
Project road, even 
though at the 
mentioned section 

The case explanations 
with recommendations 
and further decision to be 
made by Commission. 

It was decided to 
acquire the house. The 
local resident does not 
agree with 
compensation amount. 
Negotiations are on-
going. 
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Sl 
No. 

Date of 
Issue 

Location Description of Issue Measures Taken Current Status 

construction activities 
are not yet 
commenced 

4 06.09.2018 Km8+820 Mr. Mamud 
Makhachadze resident 
in village Mnatobi 
requested construction 
of access road to his 
remaining land plot. As 
per his statement, 
Road Department 
acquired the house 
and the residential 
land plot (406 sq. m.) 
in the scope of the 
Project, from which he 
had access to his 
remaining land plot 
(2597 sq. m). 

Alternatives of access 
road was considered by 
the Engineer. 

Detailed design is 
completed and sent to 
the Employer. 

5 27.09.2018 Km6+500 During setting out of 
the exit of evacuation 
shaft N2 of Tunnel N3, 
Mr. Nodar Beridze, 
claimed that he is the 
land user of the 
territory where design 
considers construction 
of the exit of the shaft. 

The territory was 
measured, and relevant 
information was sent to 
the Employer for future 
instructions. 

 

6 10.2018 km4+180 Mr. Vakhtang 
Mukutadze has 
requested construction 
of access road to his 
remaining portion of 
land parcel 

The Contractor was 
instructed to provide 
detailed design. 

Preparation detailed 
design is on-going. 

7 10.2018 km2+280 Mr. Suliko Khalvashi 
acting on behalf of his 
sister Ms. Tamila 
Khalvashi has 
requested construction 
of access road to his 
remaining portion of 
land parcel 

Construction works 
access road shall be 
considered in detail during 
construction activities. 
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Sl 
No. 

Date of 
Issue 

Location Description of Issue Measures Taken Current Status 

8 16.11.2018 km9+010 Excavation works of 
cut at section for 
construction of 
temporary access road 
to Bridge N10 caused 
development of 
landslide processes in 
the land plot of Mr. 
Tengiz Makharadze. 

Slope protection 
measures are under 
consideration 

 

9 03.19 Tunnel N5 Local residents in the 
adjacent village of 
tunnel construction 
area have claimed that 
the water source 
which is located at the 
nearby slope of Tunnel 
N5 in the distance of 
60m from the blasting 
area was lost. This 
water source was 
hand made by the 
ancestors of locals 
and around 21 family 
was using it. 

Currently the water is 
supplied by the Contractor 
by water tanks. 
Construction works have 
started 

 

10 04.19 km13 14 families settled at 
the adjacent of 
Opizrebi St. N65 (the 
houses are located at 
the adjacent of precast 
yard) requested 
acquisition of their 
houses as they are 
located near to the 
Project road. They 
also claimed that 
access road is 
blocked. 

Currently, preparation of 
detailed design of access 
road is on-going. The 
settlement was provided 
with temporary access 
road. All other necessary 
information is sent to 
Road Department. 

 

11 04.19 km13 14 families settled in 
Opizrebi st. N41 
(km13 of the Project 
road) have also 
requested acquisition. 
They think that two-
story building where 
they are settled is in 

Currently, there is no road 
construction activities on-
going at the mentioned 
sections. The building is 
surveyed, and 
assessment of its 
structural condition is sent 
to Road Department. 
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Sl 
No. 

Date of 
Issue 

Location Description of Issue Measures Taken Current Status 

hazardous condition 
and will collapse 
because of vibration 
caused by road 
construction activities. 

12 05.2019 km4+960 – 
km 5+000 

At section equipment 
and inventory owned 
by Kvadri, Ltd are 
stored, even though 
the land plot is 
acquired and 
registered as state 
property. The owner of 
the land plot has 
verbally informed that 
he is not going to free 
the land plot for 
construction activities. 

 

Road Department was 
informed concerning the 
mentioned issue. Legal 
procedures are on-going. 

 

 
42. Pictures of some issues/concerns of the local residents in some locations presented 
below.  
 

  
Section km4+960 – km5+000/ Equipment and inventory owned by Kvadri, Ltd  
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View of settlement of Opizrebi St. and on-going fencing of precast yard 

 
 

 

  
Consultations with local residents residing in the risk zone of Tunnel N4 
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4 GRIEVANCE REDRESS MECHANISM & GRIEVANCE REDRESS STATUS 

4.1 Formation of Grievance Redress Committee 

43. A GRM for the project already been established, abide by the LARF policy and currently 
are working to allow the APs to appeal any disagreeable decision, practice or activity arising from 
land or other assets compensation, or any other aspect of project implementation. APs have been 
fully informed of their rights and of the procedures for addressing complaints, whether verbally or 
in writing, during consultation, survey etc. and they will also be informed at time of payment of 
compensation.  
 
44. A Grievance Redress Committee (GRC) under the GRM also established at the 
community level (village/community authority) to resolve complaints and grievances through 
community participation. The Local GRC was established on 14 June 2016, to receive written as 
well as verbal grievances. The GRC has been formed with representatives from RDMRDI, local 
Gamgeoba, APs, women APs, and appropriate local NGOs to allow voices of the affected 
communities to be heard and ensure a participatory decision-making process. GRC decisions will 
be on a majority basis and will be publicized among the local communities. If the complainants 
are not satisfied with the GRC decisions, they can always file their cases in court.  
 
45. GRCs formed with an office order from the Ministry of MRDI comprising the following 
persons/officials: 
Representatives of Local Authorities (Gamgeoba): 

1. Merab Mikeladze – village Makhinjauri 

2. Vazha Tsitsandze – village Gantiadi 

3. Avtandil Tarieladze – village Kapreshumi 

4. Irakli Turmanidze – village Salibauri 

5. Beglar Abashidze – village Peria  

6. Shalva Zakaradze – village Makhvilauri 

Representatives of Roads Department of Adjara:  

1. Merab Gvarishvili – Roads Department of Adjara (GRC Secretary) 

2. Giorgi Gvaramadze – Advisor of Head of Department RDMRDI. 

Representatives of Local NGOs: 

1. Georgian National Academy of Science, Land Resource Management Commission  
(NGO) 

2. Institute of development of regional and local government (NGO) 

Representatives of Local Community: 

1. Guram Iremadze – Village Sameba 
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2. Elguja Guguladze – Village Peria 

3. Nugzar Dumbadze – Khelvachauri rayon 

4. Pezli Tsulukidze – Khelvachauri rayon 

4.2 Grievances Received and Redressed-Updated Status 

46. From beginning of LAPs implementation up to the current reporting period, a total of 70 
persons have submitted 15 categories of grievances to the GRC out of which 46 grievances have 
been resolved as of 31 July 2019. People now mostly (28 Nos.) applied for inclusion of their 
residential structures or land plots in the acquisition list, out of which 11 cases are finalized. 7 APs 
requested correction of ownership of their properties as the borders were wrongly demarcated. 
So far all of them are solved. Nine APs requested information about assessment criteria and other 
related issues.  
 

Table 4-1: Summary of the Grievances by Category with Status of Resolution 

N NATURE OF 
GRIEVANCES 

NO. OF TOTAL 
GRIEVANCES 

RESULT REMARKS 

Measures 
Taken 

Resolved 

1 Correction of 
ownership of affected 
properties 

7 7 7 In favour of APs 

2 Request of information 9 9 9 APs were given 
required 
information in all 
cases 

3 Negotiations about 
mortgaged property 

5 5 5 In favour of APs 

4 Request to be involved 
in distribution of 
compensation for 
common property 

1 1 1 Denied 

5 Submission of letter 2 2 2  

6 Request of additional 
compensation 

2 2 2 In one case AP 
was expropriated. 
In another case 
after explanation 
AP received 
compensation 

8 Potential hazard to 
residential house 

5 5 0 All cases will be 
monitored during 
construction by SC 

9 Request to stop 
acquisition 

1 1 1  

10 Providing information 1 1 1  
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N NATURE OF 
GRIEVANCES 

NO. OF TOTAL 
GRIEVANCES 

RESULT REMARKS 

Measures 
Taken 

Resolved 

11 Re-measurement/re-
assessment of property 

5 5 4 4 APs accepted 
compensation after 
clarification. 1 case 
is sent to Court for 
expropriation 

12 Recalculation of 
compensation 

2 2 2 After clarification 
both APs agreed to 
receive proposed 
amount 

13 Inclusion in affected list 28 28 11 7 requests were 
satisfied, one case 
was avoided by 
design solution, in 
three cases 
request denied.  

14  Compensation for the 
damaged land plot 

1 1 1  

15 Compensation for 
damaged trees  

1 1 0  

 Total 70 79 46  

 
 
5  OTHER COMPLIANCE ISSUES   

5.1 Maintaining Core Labor Standard 

47. According to the monthly report (June 2019) of the Contractor found that they have 
employed 55 foreign and 224 Georgian personnel. Subcontractors have engaged total 220 (47 
foreign and 173 local) personnel. 
 
48. Despite the Engineer’s requests the Contractor still fails to provide complete information 
required by the Engineer as per relevant clauses of GCC. During the reporting period the 
Engineer’s team conducted survey between the workers of the Contractor with simple 
questionnaire. The results will be provided in the report of the next month.  
 
49. The Contractor has 10 hours working day (from 8 a.m. to 7 p.m.) plus alternative Sundays 
which accounted for 60-70 hours per week, which is not complying with the requirement of 
Georgian Labour Code sets maximum 48 working hours per week. In such instance, Contractor 
should compensate overtime working hour’s reasonable higher rate or to allow an employee day-
off. To check the compliance with the requirements of Labour Code, Contractor was instructed to 
provide Contracts and time sheets.  

5.2 Child Labor in the Project Activities 

50. During field monitoring period, no child labor (below the age of 18 years) were found 
engaged in the project works. 
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5.3 Forced or Compulsory Labor 

51. All workers are deployed according to their eligibility and willingness. The female workers 
who are mostly engaged in cooking and cleaning are also deployed based on their eligibility and 
willingness. 

5.4 Discrimination in Respect to Employment 

52. During monitoring, no discrimination identified among the workers in terms of gender, 
locality, nation or religion, wages/salary.  

5.5 Health and Safety and HIV/AIDS Awareness Program  

53. The current monitoring also found that the Contractor has arranged a medical office and 
employed Doctors for the treatments of the staffs/employees of the contractor.  
 
54. The Contractor has appointed an accident prevention officer at the Site, who is responsible 
for maintaining safety and protection against accidents. He was found available on site every day.  
 
55. The Contractor has instructed to comply with the requirements of clause 6.7 of GCC and 
include an alleviation programme for Site staff and labour and their families in connection to 
Sexually Transmitted Infections (STI) and Sexually Transmitted Diseases (STD) including 
HIV/AIDS under this programme for submission under Sub-Clause 8.3.  
 
56. During reporting period, the Contractor’s doctor provided information for the workers about 
HIV/AIDS and Sexually transmitted diseases and the information campaign program as well. 
Furthermore, Contractor’s HSE specialist organized trainings of worker on various issues, such 
as: use of personal protective equipment, fire emergency, driving safety and first aid.  

5.6 Accident Record Log  

57. Up to the reporting period eleven (5) different types of incident happened those mentioned 
in the table below stating description of incidents measure taken and follow up action.  
 

Table 5-1: Accident Log 

 Date Accident Current Status 

1 
 

23.02.2019 During excavation at section km7+300 works 
grenade was found.  

All activities stopped and 
personnel was evacuated to 
safe area. Police was called.  

2 04.03.2019 At section km13+130 crane hit the electrical pole. Nobody was damaged. The 
electric pole was repaired. 

3 16.03.2019 During lunch break the Contractor’s driver felt 
back pain. The emergency was called. After 
observation the doctors assumed it was caused 
by cold.   

After treatment the driver 
returned to works.  
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 Date Accident Current Status 

4 27.03.2019 At section km7+900 construction equipment hit 
unused gas pipe which on the other hand rolled 
over the demolished house nearby.  

Nobody was damaged and 
there was no harm to private 
property.  

5 

 
17.05.2019 During installation of concrete plant the worker 

was hit in head by steel structure and was 
slightly injured.  

 

 
6 SAFEGUARDS COMPLIANCE STATUS 

6.1  Status of Recruitment/Mobilization of Safeguard Team 

58. CSC Consultants mobilized two positions of Social/Resettlement Specialist, of them one 
National (NRS) and one International Social/Resettlement (IRS) for the project in March & 
October 2018 respectively. They are currently continuing their works and are assisting/supporting 
RDMRDI with constant monitoring, in connection to resettlement program implementation with 
other social safeguards issues of the project. However, input of the IRS has a provision of 12 
months intermittent inputs over the project implementation, while the NRS with 24 months. The 
RDMRDI established a Resettlement Division & Resettlement Unit at the PIU level with requisite 
officers & staffs from beginning of the project to carry out & support to implement resettlement & 
rehabilitation of APs and other safeguards issues of the project covering total project 
implementation periods. 

6.2 Project Social Safeguard Performance  

59. From the beginning of the project implementation to till the current reporting period, ‘PIU’s 
RU team are working. Since, mobilization of CSC consultant’s Experts in March & October 2018 
are working on social/resettlement safeguards issues. Both the PIU & CSC experts are 
conducting required survey/investigations at the project site with necessary consultation with the 
stakeholders including beneficiary and affected people of the subproject with monitoring 
considering social safeguard issues. However, till the reporting periods, all the APs have been 
paid their due compensation with proper resettlement & rehabilitations for the partial road sections 
and already handed over to the contractor. The contractors are carrying out physical construction 
on those sections of the road. The remaining road sections currently under implementation of 
LARP through paying compensation to the APs. However, CSC’s Resettlement Specialists are 
constantly monitoring resettlement & social safeguards issues, accordingly, they are preparing & 
submitting monthly, quarterly & bi-annual monitoring reports to RDMRDI/PIU regularly.  
 
60. No Bi-Annual Social Monitoring Report prepared since start of LARP implementation to 
June 2018. So as required, after mobilization, IRS with assistance of the NRS & guidance from 
RDMRDI/PIU prepared the First Bi-Annual Social Monitoring Report covering the period from 
beginning of project implementation to June 2018. This current report is considered as the third 
Social Monitoring Report in connection to LARPs implementation and related social safeguards 
issues of the project.     



3rd Bi-Annual Social Monitoring Report: (Jan - June 2019): Batumi Bypass Road Project: MR Doc.  
 

29 
 

6.3 Compliance with Safeguard Covenants of Loan Agreement 

61. Covenants of the loan agreement between ADB and MRDI that related to resettlement 
and social safeguards presented below in a tabular matrix form with the status of compliances up 
to the reporting period. 
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Table 6-1: Status of Resettlement and Social Safeguard Issues Related to Loan Covenants as of 30th June 2019 

Covenant Safeguard 
Applicability 

Status of Compliance 

Implementation Arrangements: The Borrower, 
RDMRDI, the IA shall ensure that the Project is 
implemented in accordance with the detailed 
arrangements set forth in the PAM & agreement 
between the parties. Any changes to the PAM shall 
become effective only after approval of such change 
by the Borrower and ADB. In the event of discrepancy 
between the PAM and the Loan Agreement, the 
provisions of this Loan Agreement shall prevail. 

Loan Agreement 
between RDMRDI and ADB 

Complied with. 

Grievance Redress Mechanism:  
 
RDMRDI shall establish a Grievance Redress 
Mechanism (GRM), acceptable to ADB, and also to 
establish local GRC to receive and resolve 
complaints/grievances or act upon reports from APs or 
stakeholders any other issues, including grievances 
due to resettlement.  

ADB Loan Agreement 
 

Following loan covenant, MRDI completed 
formation of GRM. And GRC also formed 
under the GRM of the Batumi Bypass Project 
with necessary approval from competent 
Authority.  The GRM & GRC are in place and 
functioning at the Project & Local levels to 
resolve complaints/grievance of the 
stakeholders & APs, as required. 

Resettlement:  
The Borrower, RDMRDI shall ensure that: 
a. The project involves involuntary resettlement shall 

be carried out in accordance with the Land 
Acquisition & Resettlement Framework (LARF) 
agreed upon between the Borrower and ADB, that 
prepared LARP & other documents with updates 
based on Borrower’s prevailing Acquisition of 
Property Ordinance with subsequent amendments 
& ADB’s SPS, 2009. 

 

 
ADB Loan Agreement 
 

Two LARPs prepared & updated by RDMRDI 
abide by the ADB & GOG policy following 
detail design and were approved by ADB.  
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Covenant Safeguard 
Applicability 

Status of Compliance 

b. The LARP that has been prepared and agreed 
by the Borrower and ADB, for the project, shall 
be updated and provided to ADB for review and 
clearance following detailed design and prior to 
civil works contract award; 

ADB Loan Agreement LARPs prepared & updated and get approved 
by ADB prior to civil works contract. 
 
Moreover, during implementation, Social 
safeguard issues include land acquisition and 
resettlements were furthermore verified by 
RDMRI’s relevant team, for design 
completed/ implementation ready LARPs, 
which necessitated to prepare an addendum. 
Accordingly, a detail review of impacts 
conducted through required 
surveys/investigations, measurements of 
affected disputed properties with the full 
satisfaction of APs & prepared an addendum 
to LARPs. Subsequently LARPs & Addendum 
has been implemented. 

c. Conduct Compliance Monitoring of 
Implemented LARPs. 

As per ADB Loan Agreement  After completion of LARP implementation with 
addendum for partial road sections with 
completion of compensation payment to APs, 
LARPs Implementation compliance 
Monitoring were done by an External 
Monitoring Consultant (EMC) conducting 
required Survey, they prepared three 
Compliance Reports (CR) for the partial road 
sections. These CRs endorsed by MRDI & 
subsequently, approved by ADB  

d.  All affected persons are given adequate 
opportunity to participate in the resettlement 
planning and implementation; 

ADB Loan Agreement 
 

Complied with 
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Covenant Safeguard 
Applicability 

Status of Compliance 

e. The LARPs are disclosed to the affected 
persons, who are compensated and assisted 
prior to displacement from their houses, land 
and assets, before commencement of Civil 
Works; 

 ADB Loan Agreement Complied with 
 

f. additional assistance is provided for vulnerable 
groups; 

ADB Loan Agreement Complied with 

g. works contracts under the Project include 
requirements to comply with the RPs; 

ADB Loan Agreement 
 

Provision included in the bidding documents 
of the Works contracts. 

h. implementation of the LARPs is monitored 
internally by the PIUs with assistance from 
CSC and reported monthly, Quarterly & SMR to 
the RDMRDI who shall report the results 
semiannually to ADB; and 

ADB Loan Agreement 
 

Complied 

i. affected person(s) have an opportunity to 
express grievance at appropriate levels, and 
that local officials are instructed to resolve 
disputes and implement measures promptly in 
accordance with the grievance redress process 
outlined in the LARF & LARPs  

ADB Loan Agreement 
 
 

Ensured and APs are availing those 
opportunities duly, as requires & where 
applicable. 
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7 CONCLUSIONS 

62. The Batumi Bypass Road Project implementation is ongoing, where resettlement & 
safeguards compliance is an important and highly valued aspect.  The beginning of the project’s 
social safeguard aspects started from the feasibility study through conducting necessary census 
and survey of the project affected people to prepare LARF and LARP. Subsequently, LARPs were 
finalized/updated based on the detailed design covering resettlement and social safeguard 
issues. A total of two LARPs and one LARF were prepared for the project, harmonizing ADB’s 
SPS 2009 and GOG policy standards for the land acquisition and resettlement of the APs. The 
LARPs in due course, was approved. During LARP implementation, preparation of an addendum 
to LARPs was necessary to make some corrections of inventory of affected properties pertaining 
to existing condition. The LARPs implementation program started by RDMRDI, since last half of 
2016. The implementation of LARPs, as mentioned in the LARF, LARPS and project conditionality 
is complying with provisions to monitor both internally and externally of the entire resettlement 
implementation. In this connection, LARPs implementation compliance monitoring was conducted 
and prepared three CRs for the implementation completed parts of the road. And this is the Third 
Bi-Annual Social Monitoring Report (covering the period of January – June 2019) prepared by the 
CSC Consultant for RDMRDI by the CSC’s International Resettlement Specialist. However, 
monthly & quarterly progress monitoring report are regularly producing and submitting by the 
NRS, since her mobilization in March 2018. 
 
63. In sum, it may be concluded that the RDMRDI team is working hard to make payment 
(compensation and other additional grants and benefits) to the APs timely with mitigation of 
grievances. Till date, the LARP implementation for the partial sections comprises almost of the 
road ROW completed with required relocation of affected households before handed over to the 
contractor for construction. It was revealed from the monitoring of LARPs implementation, 
substantial progress in connection to LARP implementation has been done in compliance to the 
ADB & project policy. It may be mentioned that a small portion of remaining road alignments still 
under implementation. It is expected that implementation for this portion, will also be completed 
soon. Once implementation complete, EMC will conduct their compliance monitoring activities 
and is expected to submit their report as soon. Hopefully, the next (fourth) bi-annual report, which 
will be due in December 2019 and will be possible to incorporate total picture of the LARP 
implementation status. 
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