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Glossary 
Compensation: Payment made in cash or kind to the project affected persons/households at 
replacement cost of the assets acquired for the project, which includes the compensation provided 
under the Land Code of the Republic of Georgia (GE Rules for Expropriation of Ownership for 
Necessary Public Need July 23, 1999, Civil Procedural Code of Georgia, November 14, 1997, 
Public Register (No 820-IIs; December 19, 2008, Recognition of Property Ownership and other 
subsequent rules that refers stipulated in the Land Acquisition and Resettlement Plan (LARP). 

Cut off Dates: These are the dates on which censuses of the project affected persons and their 
assets to be affected are commenced in a particular area. Assets like houses/ structures and 
others which are created after the cut-off dates, and the persons or groups claiming to be affected, 
become in eligible for compensation and assistance. 

Displaced Person (DP): Any person who has to involuntarily change his/her place of residence 
and/or workplace or place of business/livelihood from the current location as result of the project. 
This may include moving out from his/her land or building. 

Encroacher: A person who has extended his property into public land; a person who has 
trespassed on government land, adjacent to his/her own land or asset, to which he/she is not 
entitled, and derives his/her livelihood or extended his/her property prior to the cutoff date. 

Entitlement: Refers to mitigation measures, which includes cash payments at replacement cost 
or through replacement land equal in value/ productivity to the plot lost and at location acceptable 
to APs where feasible as stipulated in the LARP. Entitlements include compensation for structure 
(permanent & temporary), crops, trees, business, wage, etc., for which compensation is already 
paid. 

Household: A household is a group of persons who commonly live together with common in 
comes and take their meals from a common kitchen. 

Income Restoration: Refer store-building the capacity of the project affected household store-
establish income sources at least to restore their living standards to the pre-acquisition levels. 

Indigenous Peoples: Indigenous Peoples are those who are identified in particular geographic 
areas based on these four characteristics: (i) self-identification as members of a distinct 
indigenous cultural group and recognition of this identity by others; (ii) collective attachment to 
geographically distinct habitats or ancestral territories in the project area and to the natural 
resources in these habitats and territories; (iii) customary cultural, economic, social, or political 
institutions that are separate from those of the dominant society and culture; and (iv) an 
indigenous language, often different from the official language of the country or region. 

Involuntary Resettlement: The unavoidable displacement of people and/or impact on their 
livelihood, assets, and common property resulting from development projects that create the need 
for rebuilding their livelihoods, sources of income, and asset bases. 

Legal Entity: Legally registered enterprise established by two or several individuals or companies 
vested with its separate property, rights and liability such as a limited liability partnership (LLP), and 
joint stock company (JSC).  
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NGO: Non-Government Organizations (NGO) are private voluntary organizations registered with 
Georgian Government. There are number NGOs working in Georgia performing activities to relieve 
suffering, promote the interests of the poor, protect the environment, provide basic social services, 
or undertake community development, etc. 

Participation/Consultation: Defined as a continuous two-way communication process consisting 
of: ‘feed-forward’ the information on the project’s goals, objectives, scope and social impact 
implications to the project beneficiaries, and their ‘feed-back’ on these issues (and more) to the 
policy makers and project designers. In addition to seeking feedback on projects specific issues, 
the participatory planning approach also serves these objectives in all development projects: public 
relations, information dissemination and conflict resolution. 

Physical Cultural Resources: Defined as movable or immovable objects, sites, structures, groups 
of structures, and natural features and landscapes that have archaeological, paleontological, 
historical, architectural, religious, aesthetic, or other cultural significance. Physical cultural 
resources may be located in urban or rural settings, and may be above or below ground, or 
underwater. Physical cultural resources are important as sources of valuable scientific and historical 
information, as assets for economic and social development, and as integral parts of a people’s 
cultural identity and practices. Their cultural interest may be at the local, provincial or national level, 
or within the international community. 

Project-Affected Person/Household/Legal Entities: Persons/households/Legal Entities whose 
livelihood and living standards are adversely affected by acquisition of lands, houses, and other 
assets, loss of income sources and the like, due to undertaking of the project. 

Rehabilitation: Refers to improving the living standards or at least re-establishing the previous 
living standards, which may include re-building the income earning capacity, physical relocation, 
rebuilding the social support and economic networks. 

Relocation: Moving the project-affected households/Legal Entities to new locations and providing 
them with housing, water supply and sanitation facilities, lands, schools, and others social and 
healthcare infrastructure, depending on locations and scale of relocation. 

Replacement Cost: The Asian Development Bank’s Safeguard Policy Statement (SPS) 2009 
describes “replacement cost” as the method valuation of assets that helps determine the amounts 
insufficient replace lost assets and cover transaction costs. In applying this method valuation, 
depreciation of structures and assets is not taken into account. For losses that cannot easily be 
valued or compensated for in monetary terms (e.g. access to public services, customers, and 
suppliers; or to fishing, grazing, or forest areas), attempt share made to establish access to 
equivalent and culturally acceptable resources and earning opportunities. Where domestic law does 
not meet the standard of compensation at full replacement cost, compensation under domestic law 
is supplemented by additional measures necessary to meet the placement cost standard. 

Land Acquisition & Resettlement Plan (LARP): A time-bound action plan with a budget, setting 
out resettlement policy, strategy, objectives, options, entitlements, actions, approvals, 
responsibilities, monitoring, and evaluation. 

Severely Affected Households: As per SPS 2009 households/ entities losing more than 10% of 
his/her income/productive assets called severely affected. 
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Squatter: Household or person occupying public lands without legal arrangements with the 
Government of Georgia or any of its concerned agencies is a squatter to the lands. 

Stakeholder: Refers to recognizable persons, and formal and informal groups who have direct and 
indirect stakes in the project, such as affected persons/households, shop owners, traders in 
roadside markets, squatters, community-based and civil society organizations. 

State Land: State lands are public lands those are not recorded in the name of any private 
citizen/entity of the country. Local & Regional Governments of respective region is the custodian of 
all state lands within their jurisdiction. 

Vulnerable Household: Households with an average per capita income below poverty line are 
considered vulnerable and are entitled to get the vulnerability allowance. It includes very poor, 
women headed household, old aged and handicapped. 
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1 INTRODUCTION 

1.1 Objective of the Report 
1.  This Semi-Annual Social Safeguards Monitoring Report for Batumi Bypass Road Project 
in Georgia covers the period from July to December 2020. The objective of the report is to provide 
an overview of the progress made in the implementation of the land acquisition and resettlement 
(LAR) tasks in the second half of 2020. It provides information on social safeguards activities 
related to the preparation and implementation of the LAR plans (LARP) as well as safeguards 
issues raised during construction period and social impact mitigation measures. It describes the 
project’s performance in dealing with community consultation and stakeholders’ participation, 
impacted assets registration/records and compensation processes, and grievances received and 
redressed. Lessons learned and the recommendations for the implementation of safeguards 
component of the project in the next stage of the program are summarized at the end of the report. 

1.2 Background Information 
2.  Georgia, due to its geographic location, provides the shortest transit link between Central 
Asia and Europe. Transport plays a pivotal role in supporting the national economy, and 
development of the transport infrastructure is vital to increasing economy of the region through 
reduced transport costs and increased transit revenue. The coastal road on the Black Sea links 
Turkey to the south with the ports of Batumi and Poti, and onwards to Tbilisi, the Georgian capital 
in the east of the country. Because of heavy traffic on this road, there has been a significant 
increase in traffic congestion and accidents, particularly in Batumi and Kobuleti during the tourist 
season. 
3.   Batumi Bypass road once was included as Tranche 2 under the Multitranche Financing 
Facility (MFF) project in 2009 as part of the entire East West Highway (EWH), with financing from 
ADB. For this purpose, a LARP was prepared during feasibility stage in 2009 by the Roads 
Department under the Ministry of Regional Development Infrastructure in Georgia (RD-MRDI). 
The objectives of the LARP preparation for the bypass road construction was to assess project 
impacts and to plan for required compensation and rehabilitation measures of the project Affected 
People (APs). Later in 2011, the idea of this bypass road construction was dropped due to some 
cost considerations. However, again in in 2015, the borrower aspirant to upgrade the entire EWH. 
Afterwards, ADB agreed to finance the project on request of the client to revive & finance for the 
bypass road project. Finally, with ADB agreement, RDMRDI started preparatory activities with 
preparation/updating of required documents. This was followed by implementation of LARP by 
RD, MRDI since, August 2016. In fact, the physical construction works started in March 2018 after 
signing contract on 29 August 2017 between RD and the contractor (Joint Venture POLAT YOL 
& MAPA). Construction Supervision Consultant (CSC) was mobilized on 11 September 2017 and 
started their activities with the design review.  
4.  The project road is designed to bypass the city of Batumi to the east, and because of the 
topography and urban landscape that it traverses, includes five tunnels and nineteen bridges. The 
road was originally designed by the South Korean engineering firm, Sambo, in 2010. The 
construction of the road is currently under implementation as a single civil works contract and 
funded by ADB (Loan No. 3520-GEO) and AIIB (Loan No. 8328-GEO). 
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Figure 1-1. Project Location Map 
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1.3 Objective and Coverage of the Monitoring  
5.  The major objective of this SMR is to analyze the implementation status of the LARPs and 
other associated social safeguards issues includes handing over the road’s Right of Way (RoW) 
to start construction of the bypass road. 
6.  The ultimate objectives of the monitoring report are to:   

a. verify status of resettlement implementation for the project that complies with   the 
approved LARF & LARPs. 

b. verify status of up to date compensation payment to APs.  
c. verify implication of grievance redress mechanism to solve AP ‘s grievances & 

status of grievances received from the APs/local people so far.  
d. satisfaction of APs with the process of their compensation & amount of 

compensated; and   
e. Other social safeguards issues such as: wage laborers, labor issues, HIV/AIDS, 

grievances/complains received during construction/resolved etc. 

1.4 Methodology Followed under Monitoring Program  
7.  The monitoring has been conducted mostly relay on the project documents LARF, LARPS, 
LARP addendum, CRs, monthly & quarterly reports etc. through review & analyze, compilation of 
necessary data from aforesaid documents. In addition, consultant also had conducted 
consultations/meetings among the APs and other project stakeholders of the project through 
regular site visits. Such consultations & meeting conducted with & assistance of the CSC, 
Contractors, EMC, RD, PIU of MRDI and relevant other project stakeholders. The findings from 
the aforesaid consultations/meetings has been incorporated in this Semi-Annual SMR document 
in a cumulative manner.  

1.5 Social Safeguard/Resettlement Categorization 
8.  Prior to civil works implementation, the projects selected for construction or development 
to be Screened and Classified using ADB's classification system as follows: 

 Category A:  Projects proposed for construction or development, will fall under this 
category, if, it caused a significant involuntary resettlement impacts with a physical 
displacement of 200 or more persons from their residences, or 200 or more 
persons lose 10% or more of their productive or income generating assets, or more 
persons or 200 or more persons experience a combination of both 

 Category B: Any proposed subproject that includes involuntary resettlement 
impacts but are not deemed significant considering loss of shelter/houses or 
productive or income generating assets will be considered for category B. 

 Category C: A proposed subproject that has no involuntary resettlement impact.  
9.  As per ADB’s Safeguard Policy Statement (SPS 2009), Batumi Bypass Road Project falls 
under Category A project, considering the significant involuntary resettlement issues. The project 
has no impact over indigenous people or the communities. 
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2 OVERVIEWS OF THE LARPs AND ASSOCIATED IMPACTS 

2.1 LARPs and Allied Documents Preparation 
10.  LARP prepared by MRDI, during feasibility stage was further updated/finalized in 2016 
based on the feasibility study and prepared two implementations ready LARPs fulfilling 
requirements of ADB’s SPS 2009. These two LARPs were prepared dividing the total 13.7 Km 
long bypass road into two sections:  

 LARP-1 for Section 1 covers km0+000 - km6+700, and  
 LARP-2 for Section 2 covering km6+700 - km13+700.  

11.  These updated LARPs were approved by ADB in mid-2016. These LARPs are currently 
under implementation, started from August and September 2016. Afterwards, preparation an 
addendum for both the LARPs/ sections was required due to emergence of some new impacts 
(to include or exclude) caused due to adjustments of right of way (RoW) through design 
considerations considering the existing condition. This has been followed by preparation of LARP 
compliance monitoring reports (CR) by an External Monitoring Consultant (EMC), deployed by 
the RD, MRDI to comply the project policy. Till the reporting period, EMC prepared four (4) CRs: 

CR1 – covering LARP section 2 from km6+700 to km12+830. 
CR2 – covering LARP section 1 from km1+750 to km2+250. 
CR3 – covering LARP section 1 from km0+00 to km0+700 & from km2+250 to km6+700. 
CR4 – covering LARP section 2 from km12+830 to km 13+340. 

12.  The main objective of the EMC deployment was to verify whether LARPs have been 
implemented in compliances with the policy adopted in the LARF & LARP and compensation 
payment status. Accordingly, CRs prepared for the LARPs, reflecting the results of monitoring 
and evaluation of the implementation of land acquisition and resettlement (LAR) activities of the 
bypass road in accordance and compliance with the LARPs and its Addendum. 
13.  Following approval of LARPs, finances will be provided to the EA. Prior to the distribution 
of LARP finances to the APs, with legalization of APs legalizable according to the active legislation 
will be finalized and all APs may sign a contract agreement indicating that they accept the 
compensation proposed to them. If an AP does not sign the contract the case will be passed to 
the appropriate court to initiate expropriation proceedings. This will be done after the 
compensation amount, determined according to the valuation methodology outlined in this LARP, 
is to be deposited in escrow account. Escrow accounts was also be established for absentee APs.  

2.2 Conditions for Project Implementation  
14.  Based on ADB policy/practice, the approval of project implementation will be based on the 
following LAR-related conditions:  

(i) Signing of Contract Award: Civil works contract will be awarded after approval 
of final Land Acquisition and Resettlement Plan.  

(ii) Notice to Proceed to Contractors: Conditional to full implementation of Batumi 
bypass LARP (legalization of legalizable owners, and full delivery of compensation 
and rehabilitation allowances) on the specific section, verified by a compliance 
report submitted by the External Monitor.  
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2.3 Summary Impact of LARPs 
15.  This has been mentioned earlier that after getting approval of LARP, implementation 
started and during implementation an addendum was required to prepare, due to consideration 
of some changes in inventory of losses not envisaged during project preparation/finalization of 
LARPs. Finally, some changes of impacts were found, which also were considered during 
implementation through conducting additional survey & assessment. After completion of LARPs 
implementation for the partial sections of the road, the EMC prepared four CRs (2 for Section-1 
& 2 for section-2) separately for both sections, where compensation payment completed. 
Summary of the LAR impacts based on the approved LARPs/Sections plus LARP’s Addendum 
is presented in Table below.  

Table 2-1 Summary of Project’s LAR Impacts by LARPs 

N Impact category 
Section 1 

(7km) 
Section 2 
(6.7km) Addendum Total 

1 Total affected 
households  

245 524 20 789 

2 Land acquired (in 
sqm) 

157,145 245,778 56,495 459,418 

3 Agricultural (in sqm) 131,735 146,422  278,157 
4 Residential (in sqm) 116,622 196,678  131,300 
5 Commercial (in sqm) 59,370 40,944  100,314 
6 Household to be 

physically displaced 
69 300 9 378 

7 Severely Affected 
HH 

193 369 21 583 

8 Vulnerable HHs 92 184 5 281 

2.4 Project Policy and Entitlement Matrix  
16.  The legal and policy framework of the project on land acquisition and resettlement has 
been adopted to assist the APs and/or households for their lost land and assets, income and 
livelihood resources. Expropriation of land through eminent domain will not be applied unless 
approach for acquisition through negotiated settlement fails. Compensation eligibility is limited by 
a cut-off date as mentioned in the LARPs for this project (the time of survey & measurement of 
the affected properties, valuation, socioeconomical study etc.), and this date was clearly 
communicated to the public and to the APs during public meetings. APs will be entitled for 
compensation or at least rehabilitation assistance under the Project are (i) all land users 
(traditionally using agricultural land) /registered land owners and tenants losing land irrespective 
of their title, (ii) tenants and sharecroppers irrespective of formal registration, (iii) owners of 
buildings, crops, plants, or other objects attached to the land; and (iv) persons losing business, 
income, and salaries’ Implementation Arrangements: 
17. ADB is the funding agency and RDMRDI is the Implementing Agency (IA) of the Project. 
RDMRDI has the lead responsibility for road construction, as well as implementation of this LARP 
through the Resettlement Unit (RU) under the Resettlement and Environmental Protection 
Division, RDMRDI. A Land Acquisition and Resettlement (LAR) Commission (LARC) will be 
assisting RU in all LAR activities. In addition, RU will be assisted by LAR Team in the rayon level 
involving also the local self-government bodies. In addition, a number of other government 
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departments will play an instrumental role in the updating and implementation of Batumi bypass 
LARP. The National Agency of Public Registry (NAPR) within the Ministry of Justice will be 
assisting the Project through registration of land ownership and its transfer through acquisition 
agreement from landowners to the RDMRDI. The local government at Rayon and village level will 
also be involved. Among them: Ministry of Economy and Sustainable Development (MOESD), 
Ministry of Economy and Finances of Adjara Autonomous Republic, Road Department of Adjara, 
local governments of municipalities, specialists of territorial organs.  

2.5 Consultation Participation & Grievance Redress Mechanism 
18.  A Grievance Redress Mechanism has already been established from the period of Census 
starting date and is available locally to allow APs to appeal any disagreeable decision, practice or 
activity arising from any project preparation and implementation activity. Grievance Redress 
Committees (GRCs) at local level involving the local government officials, representative of APs, 
representatives of local NGOs and consultant. APs were fully informed, through consultation 
meetings and representatives of territorial organs of local government, on their rights and on the 
procedures for addressing complaints whether verbally or in written during consultation, survey, 
and time of compensation, as well as throughout project implementation. Care will always be 
taken to prevent grievances rather than going through a redress process.   
19.  Consultation with likely APs in the project affected areas was conducted during the 
feasibility study of the Project. At the preparation of Batumi bypass LARP in detail design stage, 
all likely APs (available on site) were consulted through community level meetings and through 
individual contact at the time of census, socioeconomic survey and detail measurement survey. 
Consultations continued throughout the remaining implementation period. 

2.6 Cost and Financing 
20.  The land acquisition and resettlement cost estimate under the LARPs & Addendum 
includes eligible compensation, resettlement allowances and support cost for implementation of 
corresponding LAR tasks. The support cost, which includes administrative expense, is part of the 
overall project cost. Contingency provisions (@ 10% of the total cost) have also been included to 
take into account variations from this estimate at the negotiation for contract agreement level. In 
case of any over-run-in cost, RDMRDI will provide additional funds as needed in a timely manner. 
RDMRDI through the approval of Ministry of Finance will be responsible for allocating the LAR 
Budget in advance as part of their overall annual budget planning. Items of LAR cost estimate 
under the LARPs and Addendum of are as follows:  
 

(i) Compensation for agricultural, pasture, and commercial land at replacement value 
(ii) Compensation for structures and buildings at their replacement cost 
(iii) Compensation for business/employment loss 
(iv) Compensation for crops and trees 
(v) Assistance for severely affected AHs 
(vi) Assistance for vulnerable groups for their livelihood restoration 
(vii) Cost for implementation of LARP. 

2.7 Monitoring 
21.  The main objective of implementation of the LARPs for Batumi Bypass Road is to 
improve or at least restore the social and livelihood resources of the APs at their pre-project 
level. The process of implementation should ensure that this objective is achieved over a 
reasonable time with allocated resources. Therefore, monitoring of the process of updating 
Batumi Bypass Road LARPs, its implementation and delivery of institutional and financial 
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assistance to the APs has been designed as an integral part of the overall functioning and 
management of the Project. RU of RDMRDI will ensure the execution of timely monitoring of 
the monitoring and evaluation (M&E) indicators (process, delivery and impact indicators) of 
LAR tasks. The purpose of the Monitoring and Evaluation (M&E) is to provide feedback to all 
stakeholders on progress made in view of a timely and comprehensive implementation of the 
LARP and to identify problems as early as possible to facilitate timely adjustment of 
implementation arrangements. The objectives are to: (i) ensure that the standard of living of 
APs are restored or improved; (ii) ascertain whether activities are in progress as per schedule 
and the timelines are being met; (iii) assess whether the compensation, rehabilitation 
measures are sufficient; (iv) identify problems or potential issues; and (v) identify methods to 
rapidly mitigation of problems.  
 
3 LARP IMPLEMENTATION                                                                                   

3.1 General                                                                                              
22.  Having approval of both the LARPs by ADB, actual implementation of LARPs started in 
August 2016. At the beginning, RDMDRDI had required to prepare an addendum due to 
emergence of some additional impacts not envisaged during LARP preparation. The major 
reasons of this addendum preparation were: 

- During the survey/inventory of assets, some owners/APs of the affected properties 
didn’t allow the survey team to record their inventory. After careful 
discussions/negotiations during LARP implementations they were convinced, and 
this resulted in additional resettlement needs1. 

- Some owners of residential apartments were close to alignment & they complained 
to RD and in certain cases (when distances are 50 m or less2) and agreed with the 
claims resulted additional resettlement cases. 

- Some APs failed to produce required documentary evidences at the time of LARPs 
preparation for inclusion and later date during implementation they collected & 
produce some of them legalized later managed to legalize their loft spaces on the 
attic managed to legalese these spaces, which required additional survey.   

- One family cemetery necessitated to relocate & required new assessment. 

23.  After completion of compensation payment by RDMRDI, as on the end of reporting period 
(31 December 2020) EMC prepared four CRs. After approval of CRs the partial road sections 
were handed over to the Contractor for construction.  

 CR1 – covering LARP section 2 from km6+700 to km12+830. 
 CR2 – covering LARP section 1 from km1+750 to km2+250. 
 CR3 – covering LARP section 1 from km0+00 to km0+700 & from km2+250 to 

km6+700. 
 CR4 – covering LARP section 2 from km12+830 to km 13+340. 

 
1 Owners of 10 land plots did not allow the surveyors to enter. Hence, allowances for this not measured /surveyed land 

plots was not evaluated in original LARPs but were included in the addendum. 
2 Per city planning standards СНиП 2.07.01-89, II-12-77Article 6.19, the distance from the edge of the main 

carriageway of the trunk road to the line regulating the residential development should be taken at least 50 m, 
whereas in case of the application of noise protection devices that ensure the requirements of СНиП II-12-77, at 
least 25 meters. 
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24.  The physical construction activities of the bypass road started in March 2018 after signing 
contract between RD and the contractor (Joint Venture POLAT YOL & MAPA) on 29 August 2017 
with subsequent approvals of all the CRs in due course by ADB & RDMRDI. On the other, hand 
the CSC has mobilized on 11 September 2017 and started their activities with the design review. 
Subsequently, CSC, mobilized their two Social & Resettlement Specialists (National & 
international) respectively in in March & mid-October 2018. The responsibility of the CSC Social 
Specialists is to monitor the LARP related & other social safeguards issues covering the total 
project implementation periods on behalf of the RDMRDI and to produce monitoring reports 
periodically for the RDMRDI to submit to ADB in addition to monthly & quarterly reports, as well. 

3.2 LARPs Implementation Status up to the Reporting Period   
25.  Implementation status of the LARPs for the aforesaid partially completed sections under 
LARPs 1 & 2 assessed under the current report prepared by the CSC Consultant for RDMRDI. 
This SMR has been prepared reflecting the implementation status, only for the completed & 
handed over Parts of the bypass road to contractor for construction.  
26.  It is important to note that at this stage of project implementation, RDMRDI, the IA made 
compensation payment to the APs for their lost properties only for the sections cleared to make 
encumbrance free for handing over to start construction activities by the contractor. To comply 
ADB policy, EMC also conducted compliance monitoring exercise with required report 
preparation, which subsequently approved by ADB for those sections, completed LARPs 
implementation and compensation payment as well.  
27.  As on 31 December 2020 the Contractor has access to the following section of the 
construction site:  

 14 March 2018 - km 6+700 - km 12+830. 
 30 April 2019 - km0+850 – km1+750. 
 15 October 2018 - km0+000-km0+650 and km2+250-km6+700. 
 30 April 2019 - km0+850 – km1+750. 
 21 October 2019 - km12+830 - km13+325 except land plot with cadastral code 

05.35.22.723 at section km12+860 - km12+980. 

28.  Table below is focused on the implementation status of the handed over sections. As it is 
visible there is some difference between the impacts planned under LARPs versus actual 
implementation. The major causes of such changes were due to errors in cadastral 
measurements, which required additional survey on some significant numbers of APs and their 
properties. The aforesaid survey & investigations resulted some changes, which are reflected in 
the EMC Reports in detail.  

Table 3-1 - Implementation Status of LARPs 1 & 2 

Project Impacts Section 1 (except section 
km0+650-km0+850) 

Section 2 - km6+700-
km13+340 (except one land 

plot) 

Implementation 
Status 

As per 
approved 
LARP only 

Actual 
Implementa-

tion 

As per 
approved 
LARP only 

Actual 
Implementa-

tion 
No of affected 
Plots 

527  
 

340 
 

1135 896 Implementation 
completed 

Affected land 
Area in sqm. 

231,024 229,127 388,688 379,066 Implementation 
completed 
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Project Impacts Section 1 (except section 
km0+650-km0+850) 

Section 2 - km6+700-
km13+340 (except one land 

plot) 

Implementation 
Status 

As per 
approved 
LARP only 

Actual 
Implementa-

tion 

As per 
approved 
LARP only 

Actual 
Implementa-

tion 
No. of affected 
HHs 

187 
 

185 
  

400 448 Implementation 
completed 

No. of affected 
HHs with 
structures 

163  161  409 407 Implementation 
completed 

Crops & 
perennials 

158 157 264 264 Implementation 
completed 

HHs to relocate 67  66  
 

298 298 Implementation 
completed 

HHs Severely 
impacted 

180 180 371 129 Implementation 
completed 

Vulnerable HHs 
impacted 

77  
 

11  
 

185 79 Implementation 
completed 

3.3 Land Acquisition Issues Raised During Construction Activities  
29.  During implementation of the works, several claims were received from residents 
concerning the adverse impacts of Project road. Therefore, considering the actual site situation, 
requirements of EIA, LARP and ADB policy the following houses were additionally included in 
LARP:  
 

Table 3-2 – List of the Houses Included in the LARP 

No Name Location Category of Impact Status 

1 Tengiz 
Jabnidze 

km9+600 
top of 
tunnel N5 

As a result of Preconstruction survey, it was identified 
that the house was depreciated and living there was 
dangerous for the family members. Vibration caused by 
blasting may have negatively impacted the stability of 
the house. Therefore, the family was temporary 
relocated since the commencement of blasting at the 
mentioned section (May 2019) before completion of 
acquisition procedures.  

Acquired. 

2 Nodar 
Kvirikadze  

A2 Bridge 
No. 3  

He was complaining that vibration by construction 
activities caused damages to his property. Vibration and 
noise levels were measured several times during the 
operation of pile drilling machine at A2. No vibration 
was observed. After that upon commencement of 
construction of access road to Tunnel Portal No. 2 
Nodar Kvirikadze continued to claim about vibration 
from construction equipment. As a follow up vibration 

Acquired. 
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No Name Location Category of Impact Status 

was measured once again and preconstruction survey 
report was prepared.  

The Employer sent Samkharauli Forensics Bureau for 
assessment of the condition of the building. Based on 
the conclusion of the expert it was decided to include 
the house in the acquisition list. Acquisition is ongoing. 

3 Madlena 
Jijavadze Km0+520 

1. From the north the residential house is bordered by 
existing Kobuleti-Batumi road where the design 
considers road widening works, particularly: 
construction of entrance (CL103) and exit (CL102) 
ramps to the main road (CL100). The shortest distance 
between the house and RoW is 29.03m.  At section 
km0+581 of CL103 design considers construction of 
d=1.5m culvert, the side berm of which goes beyond 
the border of RoW. As per the Design water collected 
by the culvert flows in the nearby valley through the 
slope (as per the geological conclusion attached to the 
statement land slide processes are developed) and Mr. 
Jijavadze’s yard. It should be mentioned that currently it 
is the same situation as due to absence of drainage 
channels, surface water from the existing road is 
flowing in the yard of Mr. Jijavadze causing frequent 
floods of the territory. 

2.From the East the house is bordered by main Project 
road (CL100) and from the south by Electric Station. 
The shortest distance between the house and RoW of 
main Project road (CL100) is 23.47m. 

3.While being negatively impacted due to close location 
with existing Kobuleti-Batumi road, construction and 
exploitation of Project road (CL100) on another side of 
the residential house shall deteriorate living conditions 
of Jijavadze Family as they will be left in between of two 
roads.   Letter to the Employer recommending 
acquisition of the house was sent. The case was 
considered by the Commission and it was decided to 
acquire the house. However, the solution of this issue 
extended as the AP did not agree to offered 
compensation and the negotiations over the 
compensation amount are on-going. Finally, acquisition 
was finalized, and AP accepted the compensation 
amount. The house is acquired. 

Acquired 
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No Name Location Category of Impact Status 

4 Giorgi 
Dumbadze 

On top of 
exit portal 
of tunnel 
No. 5 

He was complaining that vibration by blasting works has 
damaged his house. The measurements of the vibration 
only reached threshold of cosmetic damage therefore, 
Mr. Dumbadze was offered compensation for cosmetic 
damage. During observation the development of cracks 
was not identified and there is no structural damage to 
the house. 

Road Department invited Samkharauli Forensics 
Bureau for assessment of the property. It was 
concluded by the expert that the house is in the 
landslide zone and it is dangerous to live there. The 
property was included in LARP. Before completion of 
acquisition procedures, the AH was temporarily 
relocated. Temporary relocation agreement was signed 
on 18.01.20.  

 

3 Aslan 
Abashidze 

Bridge No. 
12-13 

Settlement of temporary embankment caused land 
building that damaged the structure of the house Acquired 

4 Maradi 
Gorgadze 

5 Teimuraz 
Mamuchadze 

6 Sofio 
Sanikidze 

7 Ruizan 
Nebadze 

8 Aigul 
Surmanidze 

 
30.  It is stated in the LARP, that “The ROW, including an allowance for buffer zone per 
government regulation (for houses and land plots) extends 25m, measured from the edge of 
carriageway to the adjoining property boundary.” Moreover, clause 476 of EIA requires that 
houses within the 25m distance from the road edge should be included in LARP. 
31.  The mentioned issue was discussed during the visits of ADB mission and as per their and 
instruction of the Employer the Engineer updated the list of the structures located in the distance 
of 25m from the road edge and submitted to the Employer for further actions. 
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Table 3-3 – List of Non-Compliant Structures Within the Distance of 25m from the Road 
Edge 

No Name Surname Chainage 
(KM) 

Distance 
from edge 

In LARP 
Yes/No 

Remarks 

1 Londa Sharia 0+785 19.9 No The process of inclusion 
in LARP is in progress.   

2 Tsintsadze HH  1+000 24.7 No The process of inclusion 
in LARP is in progress.   

3 
Aleqsandre 

Ia 

Janiashvili 

Sadaghalashvili-
gelovani 

0+960 0.0 No 

This case will be 
processed after 
completion of portal 
design of Tunnel No. 1. 

The construction method 
will be selected based 
on the soil type. Based 
on these impacts will be 
assessed and relevant 
mitigation measures 
adopted like temporary 
resettlement, etc. 

4 Beridze Family  1+620 21.4 Yes  

5 Irma Inasaridze 1+640 19.6 Yes  

6 Nadejhda Maniutina 1+770 24.4 Yes  

7 Rita Mamedova 1+680 15.4 Yes  

8 Avtandil Gvasalia 1+700 16.6 Yes  

9 
Nanuli 
Marine  
Aleksandre 

Turmanidze 
Ivanadze 
Arjevanidze 

1+880 13.8 Yes  

10 Gocha 
Suliko 

Tsilosani 
Tsilosani 

2+950 6.93 No 

Detailed design was 
processed, but the 
works were stopped by 
AP.  

Road Department has 
sent Samkharauli 
Forensics Bureau for 
studying the case. 
Conclusion is awaited.   
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No Name Surname Chainage 
(KM) 

Distance 
from edge 

In LARP 
Yes/No 

Remarks 

11 Gocha 
Suliko 

Tsilosani 
Tsilosani 

2+950 6.93 No 
The structure is not 
residential and belongs 
to the same owner.  

12 Imeda 
Lamzira 

Baramidze 
Baramidze 

4+520 17.7 Yes  

13 Manvelita  Bzekenava 4+600 10.5 Yes Acquired during the 
reporting period.  

14 Elene Pogorelova 4+660 21.3 Yes  

15 Gogitidze HH 8+640 19.2 Yes  

16 Otar Dumbadze 10+745 8.12 No The process of inclusion 
in LARP is in progress.   

17 
Shakaradze HH 
 

11+000 24.2 No The process of inclusion 
in LARP is in progress.   

18 
Dumbadze HH  
 

11+160 25.88 No The process of inclusion 
in LARP is in progress.   

19 Dumbadze HH  11+200 6.75 No The process of inclusion 
in LARP is in progress.   

20 Vakhtang Kakhidze 11+300 16.36 No The process of inclusion 
in LARP is in progress.   

21 Vakhtang Surmanidze 11+460 22.5 Yes  

22 Zviad  Jakeli 2+290 19.9 No 

The process of inclusion 
in LARP is in progress.  
Not included in the 
original list of EIA.  

23 Amiran Merkuladze 11+880 20.7 Yes  

24 Suliko/Dato Gundadze  4+660 9.34 Yes  

25 Irma Shatirishvili 12+00 6 Yes Not included in the 
original list of EIA.  

26 Manana Abashidze Bridge 12-
13  17.8 Yes Not included in the 

original list of EIA.  
 
32.  Furthermore, additional land acquisition was required for relocation works of high voltage 
electric lines, construction of tunnel shafts and piling system at the entrance portal of tunnel No.2. 
The progress is as follows:  
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Table 3-4 – Status of Land Acquisition for Relocation High Voltage Electric Lines, Tunnel 
Shafts and Pile System at the Entrance Portal of Tunnel No. 2 

No Section Cadastral Code Status  

Relocation of high voltage electric lines 

1 Km12+769 05.35.22.510 Acquired 

2 Km6+040 22.22.16.084 Acquired 

3 Km4+680 22.22.09.741 Not acquired 

4 Km4+680 22.22.09.742 Not acquired 

5 Km4+320 Km4+320 BOT – no need of acquisition. 

6 Km0+660 05.34.25.637 Acquired 

Construction of Tunnel shafts 

1 No.1 shaft of Tunnel 
No.2 (km2+508) 

05.34.22.585 Already acquired. Additional land acquisition 
may be required. The Contractor has not 
provided detailed design yet.  

2 No.2 shaft of Tunnel 
No.3 (km6+500) 

22.22.16.249 Detailed design is to be provided 

3 No.4 shaft of Tunnel 
No.4 (km8+440) 

22.24.08.002 Acquisition is on-going. Both APs do not agree 
to the offered compensation and request 
reassessment.  22.24.03.998 

Pile system at the Entrance (km2+250 – km2+310) of Tunnel No.2 

1 km2+250-km2+310 22.21.09.530 Acquired 

2 km2+250-km2+310 22.21.09.353 Not acquired 

3 km2+250- km2+310 22.21.09.381 Not acquired 

 

3.4 Temporary Resettlement and Land Leasing Cases 
33.  During the Project implementation several cases have been identified where the negative 
impact caused by construction activities could not have been mitigated by other measures but 
temporary resettlement of impacted HHs. Totally there are nineteen cases of temporary relocation 
out of which only one is on-going.  
34.  It was reported in pervious semi-annual monitoring report that 6 residential houses were 
affected by land bulging occurred due to temporary embankment that was arranged for installation 
of the beams for Bridge No.12&13 located at Km12+970-Km12+000. In order to ensure safety of 
the residents, the Contractor immediately arranged their temporary resettlement. By the end of 
previous reporting period acquisition of three houses was remaining which was extended due to 
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mistakes in land registration documents. During the current monitoring period the mistakes were 
corrected, and acquisition was completed. The land acquisition agreements were signed in 
October (Aigul Surmanidze) and December (Ruizan Nebadze and Sofio Sanikidze).   
35.  In June 2020 family of Madona Kiladze was temporarily relocated from the Bridge No. 4. 
Madona Kiladze requested temporary relocation before commencement of the construction 
activities in February 2020. She stated that two of her family members have mental disorders and 
are identified as disabled people. They require special care and sleep during daytime and even 
slight change of noise levels during construction activities will disturb their normal daily routine. 
The family was relocated upon commencement of construction activities at the adjacent section 
on 8 June 2020.  
36.  In August 2020 the Contractor relocated two more families living adjacent to Bridge No. 4. 
The reason for relocation was disturbance by construction activities. Considering the fact that 
young children were living in the houses the Contractor decided to relocate the families until the 
completion of concrete works. 
37.  Temporary relocation agreements for all HHs adjacent to Bridge No. 4 completed by the 
end of September 2020 upon completion of all main works at the section.  
38.  In September 2020 the Contractor temporarily relocated one more family from Bridge No. 
7 area. The reason for relocation was safety issues. When going to school children had cross 
construction site. In order to avoid negative consequences, it was decided to relocate the family.  

 
Table 3-5 – Temporary Resettlement Cases Identified through the Project Implementation 

No 
Name 
Surname 

Duration of 
Agreement Location Category of impact Status Follow up 

1 Irma 
Shatirishvili 

02.02.2019 
– 
02.01.2020 

Km12 stone 
column 
construction 
area 

Excess noise Completed Included in LARP. 
Acquired 

2 Tengiz 
Jabnidze 

20.05.2019 
– 
20.11.2019 

Km 9+800 
Tunnel No. 
5 

During preconstruction 
survey the Engineer’s 
and the Contractor’s 
teams observed that the 
house was structurally 
so damaged that it may 
not stand even small 
vibration. 

Completed Included in LARP. 
Acquired 

3 Suliko/Dato 
Gundadze 

08.08.2019 
– 
08.04.2020 

Bridge No. 5 
 

Excess noise levels, 
dust, vibration caused 
by pile drilling machine 
 

Completed in 
March. 

Included in LARP. 
Acquired. 

4 Elene 
Pogorelova 

14.08.2019 
– 
14.04.2020 

Completed Included in LARP 
- Acquired. 

5 Valiko 
Jortmenadze 

12.08.2019 
– 
15.05.2020 

Completed Included in LARP 
- Acquired. 
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No 
Name 
Surname 

Duration of 
Agreement Location Category of impact Status Follow up 

6 Aslan 
Abashidze 

11.12.2019 
– 
11.04.2020 

Bridge No. 
12-13 
 

Settlement of temporary 
embankment caused 
land building that 
damaged the structure 
of the house 
 

Completed  
 

Included in LARP 
- Acquired. 

7 Maradi 
Gorgadze 

11.12.2019 
– 
11.06.2020 

Included in LARP 
- Acquired. 

8 Teimuraz 
Mamuchadze 

11.12.2019 
– 
11.06.2020 

Included in LARP 
- Acquired. 

9 Sofio 
Sanikidze 

13.12.2019 
- 
13.01.2021 

Acquired in 
January 2021 

10 Ruizan 
Nebadze 

13.12.2019 
– 
13.01.2021 

Acquired in 
January 2021 

11 
Aigul 
Surmanidze 

17.12.2019 
– 
17.10.2020 

Included in LARP 
- Acquired. 

12 Amiran 
Merkuladze 

24.01.2019 
– 
28.05.2020 

Bridge No. 
12-13 

Disturbance by 
construction activities. 
The AP had daughter 
with rare skin disease 
and required calm 
environment. 

Completed 
The house is 
included in 
LARP. 

13 Nanuli 
Turmanidze 

26.02.2020 
– 
26.04.2020 

Bridge No. 3 

Excess noise levels, 
dust, vibration caused 
by pile drilling machine. 
The house is located 
near to the construction 
site. Negative impact 
could not be mitigated. 

Completed. Included in 
LARP. 

14 Marina 
Ivanadze 

28.02.2020 
– 
28.04.2020 

Bridge No. 3 

Excess noise levels, 
dust, vibration caused 
by pile drilling machine. 
The house is located 
near to the construction 
site. Negative impact 
could not be mitigated. 

Completed. Included in 
LARP. 

15 Goderdzi 
Dumbadze 

23.03.2020 
– 
23.05.2020 

Tunnel No.4 

High levels of the 
vibration were observed 
putting in danger the 
house stability. 

Completed 

No vibration is 
observed in the 
house and there 
is no structural 
damage from 
blasting activities. 



6th Semi-Annual Social Monitoring Report: (July - December 2020): Batumi Bypass Road Project: MR Doc.  
 

17 
 

No 
Name 
Surname 

Duration of 
Agreement Location Category of impact Status Follow up 

16 Madona 
Kiladze 

08.06.2020 
– 
30.09.2020 

Bridge No. 4 

 

There are three 
vulnerable persons 
living in the house and 
even slight increase of 
the noise levels can 
impact their health. Completed in 

September 

 

The noisy 
activities were 
completed 

 17 Jabmul 
Beridze 

26.08.2020 
–  

30.09.2020 
Noise levels.  

18 Temur Zoidze 
26.08.2020 
– 
30.09.2020 

Noise levels.  

19 Manana 
Tsetskhladze 01.09.2020 Bridge No. 7 

Safety issues. When 
going to school the 
children should cross 
the construction site.  

On-going  

 
39.  For construction of the road, bridge and diversion roads and establishment of campsites, 
the project may require some lands outside ROW. LARPs do not cover diversion roads, camp 
sites and quarries. According to the LARP, compensation would be paid as per policy of the LARP 
for the temporary impacts if found during construction. 
40.  Currently, the Contractor has hired 22,606 sq. m. territory with three buildings from 
Technoservice, Ltd for establishment of the Campsite and 70,035 sq. m. from the Ministry of 
Finances and Economics of the Republic Adjara for installation of plants.  
41.  Furthermore, the Contractor entered rental agreements with local residents for various 
purposes. The summary of rental agreements is provided in the table below.  
 

Table 3-6 – Summary of Temporary Impacts 

No Name Surname Location Area S Status Purpose of Land 
Use 

1 Roin Beridze Makhvilauri 70 Completed Local diversion 
road (BR-11/P19) 

2 Ilia Turmanidze Makhvilauri 300 Completed Local diversion 
road (BR-11/P19) 

3 Ednar Jijavadze Makhvilauri 5004 Completed Local diversion 
road (BR-11/P19) 

4 
Naira Mzhavanadze 

Makhvilauri 750 Completed Material Storage 
Area 

Zviad Turmanidze 
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3.5 Issues Identified During Construction at Project Area 
42.  During ongoing road construction, some issues & concerns were reported by the local 
residents relating damage/threats to their houses, tree cutting, using land beyond acquisition 
boarder, excess noise & vibration, dust pollution etc.  These issues were verified with necessary 
discussions with the concerned house/plot owners. Among concerns/issues found true, contractor 
has been advised to take necessary mitigation measure for proper solution of such problems with 
negotiation with the concerned parties & paying compensation, as necessary. If not under the 
Jurisdiction of Contractor, those cases to be referred to RD for timely & proper mitigations. 

43.  It was reported by previous semi-annual monitoring report that in February 2020 settlers 
of residential blocks located in the distance of 80-150m from the Project RoW have conducted 
several demonstrations obstructing the construction activities at the Stone Column Construction 
site. According to the residents the houses were built about 60-70 years ago and were cracked 
due to construction activities. As per visual inspection the observed cracks are old. This is also 
proved by the conclusion of Samkharauli Expertise Bureau which was issued for one of the 
houses and backdates the commencement of the construction activities.  

44.  After receiving explanation from the Engineer and the Contractor that since the Apartment 
buildings are at a considerable distance from the Project bridge, the impacts of the construction 
work could not have adversely affected the condition of the buildings, the local residents 
organized demonstrations headed by local NGO on 12th, 15th, 19th, 24th, 25th and 28th February 
2020 and throughout March 2020 obstructing construction activities.  

45.  To solve this issue Road Department sent Levan Samkharauli National Expertise Bureau 
for technical assessment and Bridge Testing Centre of Georgian Technical University for 
measurement of vibration. Vibration measurements took place on 10 March and 3 May 2020.  

46.  It was concluded by Samkharauli National Forensics Bureau that the vibration from on-
going construction works: strengthening of soft soil by stone columns and construction of bridge 
No. 12-12, could not damage the properties of the Complainants.  

47.  The works are stopped at the exit portal of Tunnel No. 2 as well due to the issues raised 
by Mr. Suliko Tsilosani resident on top of the portal. The Project considers construction of Tunnel 
No. 2 and slope strengthening works above the exit portal of Tunnel No. 2 adjacent to the property. 
The distance between the Tunnel Portal and the closest residential building (owned by Gocha 
and Suliko Tsilosani) is 49.3 while the slope excavation line is located at a distance of 16.3m from 
the house. The Contractor intends to strengthen the slope by piles. However, the family of citizen 
Tsilosani concerns that their house may get damaged due to construction activities and they will 
receive negative impact during operation of the Project road such as excess noise and air 
pollution. After site visits Road Department sent experts from Levan Samkharauli Expertise 
Bureau (15 November 2020). The decision is awaited. 

48.  Works are also stopped at the entrance portal of Tunnel No. 1 due to issues raised by 
citizen Medea Gurgenidze. She claims that the stability of her house will be impacted by 
construction activities. On 15 November 2020 expert from Samkharauli Forensics Bureau 
checked the house. The issue will be solved after receiving conclusion from Samkharauli 
Expertise Bureau.  

49.  On November 15 experts from Levan Samkharauli Expertise Bureau also visited the 
house of Kamil Kahraman, who is complaining that his house was cracked because of vibration 
caused by construction activities of Bridge No. 3.  
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50.  The acquisition procedures of the two land plots at Interchange No. 3 (CL210 and CL204) 
which fall in the right of way of the Project road and were not identified in the LARP is on-going. 
Out of these two land plots one is unregistered owned by citizen Ilia Sharadze, and land use fact 
is not confirmed by N(N)LP “Agency of Municipal Services” as per the procedure. However, the 
site inspection proves that the Mr. Sharadze grows vine and other perennials on the above 
mentioned plot, which indicates to the fact that the land plot is definitely in his use and the 
neighbours also support him and confirm that he has been using the land for about 30 years. It 
was decided by the Employer to resubmit the statement to N(N)LP “Agency of Municipal 
Services”. The construction works are stopped at the mentioned sections waiting for the 
completion of acquisition procedures.  

51.  Construction activities of Bridge 6A, C and D and relocation works high voltage lines are 
obstructed at section km4+960 – km 5+000 by Kvadri LTD. Equipment and inventory owned by 
Kvadri, Ltd are stored at the territory of RoW, even though the land plot is acquired and registered 
as state property. The owner of the land plot has verbally informed that he is not going to free the 
land plot for construction activities. The Employer was informed about the mentioned issue and 
legal proceedings are on-going.  

52.  In April 2020 Mr. Akaki Toidze claimed that the land plot under his ownership was 
damaged due to the construction activities (BR-10). In accordance to the agreement between the 
Contractor and citizen Mamud Makhachadze the Contractor dumped the soil in the land plot of 
citizen Makhachadze whose land plot is bordering the land plot of the Complainant (Akaki Toidze). 
During heavy rains the soils was washed out in the land plot of citizen Akaki Toidze damaging 
perennial trees and soil quality. Akaki Toidze was also claiming that the access to his land plot 
was restricted and was requesting compensation for stand down of crops. 

53.  After several site visits and meetings with AP the following mitigation measures were 
agreed: 

(i) the Contractor shall compensate for the loss incurred by the Complainant due to 
sliding of the material from Makhachadze's land plot. 

(ii) The improvement of current condition of access road is impossible and the 
Employer will compensate stand down of the crops.  

(iii) Access road will be improved after completion of the main works at Bridge 10. 

54.  Excavation works of Tunnels No.3 and No.4 commenced in September 2019. During the 
reporting period monitoring of the houses in the structural and cosmetic damage risk zones of 
Tunnel No. 3 and Tunnel No. 4 were on-going. The Contractor implementing monitoring of 
vibration caused by blasting works in different houses. Since October 34 complaints (4 during 
May) were received from local residents claiming that new cracks were developed in their houses 
due to tunnel construction activities. Out of 34 complaints so far 6 are closed after the 
measurements of the vibrations.  The complainants were living out of the defined risk zones 
around 300-400m away from the tunnel construction areas and the measurements did not show 
any vibration during blasting. Other cases are closely monitored by the Contractor and after 
completion of blasting activities the final assessment will be issued.  

55.  On 2 October 2020 adjacent territory of Bridge No. 3 was flooded due to large amount of 
precipitation. Claim was received from citizen Mr. Amiran Gogiberidze (Bridge No. 3) whose land 
plot was washed out putting in danger the trees. The Contractor has implemented strengthening 
works of the riverbed, but it is not fully completed due to limited access. The Complainant is 
waiting for the compensation of the trees.  
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56.   Local residents have raised some issues concerning damage to their properties caused 
by construction activities. These issues require the Contractor’s follow-up. However, despite the 
Engineer constant reminders and engagement they still remain unresolved. These issues are 
summarized in table below:   
 

Table 3-7 – Summary of Pending Social Issues Raised by the Local Residents 

No. Reference No. Subject and Description Follow-up Status/Comment 

1 5015001/2/1101 
dated 04.11.19 

Nino Tsulukidze adjacent to 
stone column area 
expressed dissatisfaction 
as her land plot was flooded 
due to inadequate drainage 
at the construction site. As 
a result, plants and fence 
were damaged, and 
drainage channels inside 
the land plot were blocked 
by material from the 
construction site.  

The Contractor reported by 
letter No. GEO/BB/965-20 
dated 14 March 2020 that he 
could not access the land 
plot and some of the 
damage was not caused by 
construction activities. 
However, during a site 
inspection the Engineer’s 
representative observed 
otherwise. Currently the 
channels are cleaned, and 
the fence has been restored 
by the Contractor.  

Compensation for 
the damaged plants 
is remaining. 

2 5015001/2/1107 
dated 05.11.19 

The land plot of Amiran 
Merkuladze was flooded 
due to inadequate drainage 
at the construction site.  

The Contractor paid 
compensation for the 
damage.  

The Complaint was 
closed on 7 October 
2020.  

3 5015001/2/1215 
dated 30.12.19 

Shushana Mamuladze 
resident adjacent to stone 
column area was 
expressing dissatisfaction 
as her land was flooded 
due to inadequate drainage 
at the construction site. 

The Contractor did not report 
any actions taken by him. 
During site inspection of the 
Engineer the complainant 
reported that she did not 
receive any damage, 
however, she cleaned her 
land plot and yard from the 
flood material by herself.  

 

4 5015001/2/1235 
dated 18.01.20 

Ergho Paraskevopulo 
resident adjacent to 
entrance portal of tunnel 
No. 5 complains that the 
material from the 
construction site slid onto 
his land plot. Moreover, 
large stones also rolled 
down onto the land plot. As 
a result, plants were 
damaged.  

No actions reported by the 
Contractor. The Complainant 
complained in Court.  

 

5 5015001/2/1233 
dated 18.01.20 

Guram Bedinadze residing 
adjacent to exit portal of 
tunnel No. 3 is complaining 
that polluted water from the 
tunnel site is directly flowing 
into his land plot. The 

The Contractor reported in 
letter No. GEO/BB/964-20 
dated 14 March 2020 that 
the land plot was cleaned, 
and the large stones were 
removed. Water was also 

In December the 
Complainant 
registered the land 
plot and referred to 
the Employer by 
complaint. Letter with 
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No. Reference No. Subject and Description Follow-up Status/Comment 

flooding also damaged the 
access road to the land 
plot.  

diverted from the land plot. 
However, during a site 
inspection it was observed 
that the land plot is still being 
flooded from the construction 
site. Furthermore, the 
polluted water from the 
tunnel construction site is 
causing withering of the 
trees. The access road also 
needs to be restored. The 
citizen should provide 
documents proving land use 
or ownership of the land plot.  

instruction was sent 
to the Contractor 
again.  

6  5015001/2/1270 
dated 07.02.20 

Marina Beridze resident 
adjacent to bridge No. 8 is 
complaining that her land 
plot was flooded several 
times due to pipes of 
inadequate size inserted by 
the Contractor with the 
purpose of construction 
access road to the Site.  

The Contractor reported by 
letter GEO/BB/946-20 dated 
5 March 2020 that an 
additional pipe was installed, 
and outlets were widened. 
Since then the land plot of 
the complainant was not 
flooded again. However, due 
to frequent flooding prior to 
the remedial works, several 
mandarin trees have 
withered. The Complainant 
is requesting compensation 
for damaged trees.  

 

7 5015001/2/1322 
dated 17.03.20 

Gocha Sanikidze is 
complaining that his land 
plot, crops and house were 
damaged due to 
construction activities.  

No actions reported by the 
Contractor. The Complainant 
has not provided any 
documents proving that he is 
land user.  

 

8 5015001/2/1321 
dated 17.03.20 

Rezo Kakhadze is 
complaining that due to 
tunnel blasting activities his 
water basin is damaged, 
and he is left without water 
supply. He also claims that 
cracks have appeared in his 
house and his access road 
is damaged.  

No actions reported by the 
Contractor.  

 

9 5015001/2/1358 
dated 03.04.20 

Nugzar Darchidze is 
complaining that the 
Contractor violated the 
RoW border and used part 
of his land plot for 
construction of an access 
road.  

No actions reported by the 
Contractor.  

 

10 5015001/2/1464 
dated 02.06.20 

The Complainant Sandro 
Makhachadze provided 

No actions reported by the 
Contractor.   
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No. Reference No. Subject and Description Follow-up Status/Comment 

conclusion from LEPL 
Levan Samkharauli 
National Forensics Bureau 
where it is stated that the 
damage to the 
Complainant’s house is 
caused by the construction 
activities of the Project 
road. 

 

11 5015001/2/1472 
dated 05.06.20 

The material from Tunnel 
Construction site is flowing 
into the land plot.  

No actions reported by the 
Contractor.   

12 5015001/2/1551 
dated 11.07.20 

Citizen Shushana 
Abashidze complained that 
due to material stockpiled 
by the Contractor adjacent 
to Bridge No. 12-13 the 
channels were blocked that 
causes flooding of her land 
plot during heavy rain.  

On 10 November 2020 the 
Contractor reported that he 
removed the soil and 
cleaned the channels.  

13 5015001/2/1620 
dated 01.09.20 

Leila Gogvadze raised 
concerns regarding the 
damage to her private 
property. The fact was 
confirmed by field survey 
conducted by the Engineer. 

No actions reported by the 
Contractor.  

 

14 5015001/2/1634 
dated 09.09.20 

Claim of Elena Pavlovskaya 
concerning flooding her 
property due to improperly 
placed culvert.  

The Contractor is trying to 
negotiate with the 
Complainant. The 
Complainant does not agree 
to the offered compensation.   

The Complaint was 
closed on 10 
October 2020. 

15 5015001/2/1658 
dated 23.09.20 

Claim of Tariel Beridze 
concerning flooding her 
property on 23 August 2020 
due to improper drainage at 
construction of entrance 
portal of Tunnel No. 2   

The Contractor removed the 
mud and washed the yard. 
Compensation for the 
damage is remaining.   

16 5015001/2/1708 
27.10.20 

Claim of citizen Vakhtang 
Surmanidze (BR12) 
concerning damaging his 
fence due to flooding.   

No actions reported by the 
Contractor.   

17 5015001/2/1716 
30.10.20 

Claim of citizen Nanuli 
Avjishvili concerning 
damaging the property. The 
fact was confirmed during 
inspection of the Engineer. 

No actions reported by the 
Contractor.  
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4 GRIEVANCE REDRESS MECHANISM (GRM) & GRIEVANCE REDRESS STATUS 

4.1 Formation of Grievance Redress Committee (GRC) 
57.  A GRM for the project already been established, abide by the LARF policy and currently 
are working to allow the APs to appeal any disagreeable decision, practice or activity arising from 
land or other assets compensation, or any other aspect of project implementation. APs have been 
fully informed of their rights and of the procedures for addressing complaints, whether verbally or 
in writing, during consultation, survey etc. and they will also be informed at time of payment of 
compensation.  
58.  A Grievance Redress Committee (GRC) under the GRM also established at the 
community level (village/community authority) to resolve complaints and grievances through 
community participation. The Local GRC was established on 14 June 2016, to receive written as 
well as verbal grievances. The GRC has been formed with representatives from RDMRDI, local 
Gamgeoba, APs, women APs, and appropriate local NGOs to allow voices of the affected 
communities to be heard and ensure a participatory decision-making process. GRC decisions will 
be on a majority basis and will be publicized among the local communities. If the complainants 
are not satisfied with the GRC decisions, they can always file their cases in court.  
59.  GRCs formed with an office order from the Ministry of MRDI comprising the following 
persons/officials: 
Representatives of local authorities (Gamgeoba): 

1. Merab Mikeladze – village Makhinjauri 

2. Vazha Tsitsandze – village Gantiadi 

3. Avtandil Tarieladze – village Kapreshumi 

4. Irakli Turmanidze - village Salibauri 

5. Beglar Abashidze – village Peria  

6. Shalva Zakaradze – village Makhvilauri 

Representatives of Roads Department of Adjara:  
1. Merab Gvarishvili – Roads Department of Adjara (GRC Secretary) 

2. Giorgi Gvaramadze – Advisor of Head of Department RDMRDI. 

Representatives of Local NGOs 
1. Georgian National Academy of Science, Land Resource Management Commission  

(NGO) 

2. Institute of development of regional and local government (NGO) 

Representatives of Local Community 
1. Guram Iremadze – Village Sameba 

2. Elguja Guguladze – Village Peria 

3. Nugzar Dumbadze – Khelvachauri rayon 

4. Pezli Tsulukidze - Khelvachauri rayon 
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4.2 Grievances Received & Redressed up to Reporting Period at Level 1 (GRCE) 
60.  A total of 175 persons have submitted 11 categories of grievances to the GRC out of which 
89 grievances have been resolved as of 31 December 2020. People now mostly (57Nos.) applied 
for damage to their assets caused by construction activities out of which 17 have been completed. 
Out of remaining 40 cases 11 cases are pending with the Contractor and 16 cases are from tunnel 
blasting zones. 39 Aps request inclusion of their residential structures or land plots in the 
acquisition list, out of which 20 cases are finalized. 27 APs express dissatisfaction due 
disturbance by noise/vibration and dust out of which 12 cases completed. Out of 15 open cases 
9 cases are from the tunnel N3 and tunnel N4 areas.  

61. Cases from Tunnel blasting zones will be finalized upon completion tunnel construction 
activities.  

Table 4-1: Summary of the Grievances by Category with Status of Resolution Received 
up to Reporting Period at Level 1 (GRCE) 

N Nature of Grievances No of Total 
Grievances 

Result Remarks 

Open Closed 

1 Inclusion in LARP 39 19 20  

2 Compensation Rate  11 0 11  

3 Registration/ownership 
status 7 0 7  

4 Damage to 
infrastructure/Assets 57 40 17 

16 cases are from 
tunnel blasting 
zones.  

5 Disturbance by 
noise/vibration/dust/flood 27 15 12 

9 cases are from 
tunnel blasting 
zones.  

6 Crop Compensation  3 0 3  

7 Loss of access road 9 7 2  

8 Recruitment/Employment 1 1 0  

9 Road upgrading 1 1 0  

10 Loss of Business 1 0 1  

11 Other 17 1 16  

 Total 175 84 89  
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Table 4-2: Summary of the Grievances by Category with Status of Resolution Received 
during the Reporting Period (01.07.20 – 31.12.20) at Level 1 (GRCE) 

N Nature of Grievances No of Total 
Grievances 

Result Remarks 

Open Closed 

1 Inclusion in LARP 4 3 1  

2 Compensation Rate  0 0 0  

3 Registration/ownership 
status 0 0 0  

4 Damage to 
infrastructure/Assets 2 2 0  

5 Disturbance by 
noise/vibration/dust/flood 8 5 3  

6 Crop Compensation  0 0 0  

7 Loss of access road 2 2 0  

8 Recruitment/Employment 0 0 0  

9 Road upgrading 1 1 0  

10 Loss of Business 0 0 0  

11 Other 1 1 0  

 Total 18 14 4  

4.3 Grievances Received & Redressed up to Reporting Period at Level 2 (GRCN) 
62.  A total of 58 persons have submitted 10 categories of grievances to the GRC out of which 
28 grievances have been resolved as of 31 December 2020. People now mostly (27Nos.) applied 
for inclusion in the acquisition list out of which 13 have been completed. 10 APs express 
dissatisfaction due to damage they received because of construction activities. 5 cases have been 
resolved in this category.  

 
Table 4-3: Summary of the Grievances by Category with Status of Resolution Received 

up to Reporting Period at Level 2 (GRCN) 

N Nature of Grievances No of Total 
Grievances 

Result Remarks 

Open Closed 

1 Inclusion in LARP 27 14 13  

2 Compensation Rate  5 1 4  

3 Registration/ownership 3 1 2  
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N Nature of Grievances No of Total 
Grievances 

Result Remarks 

Open Closed 
status 

4 Damage to 
infrastructure/Assets 10 5 5  

5 Disturbance by 
noise/vibration/dust/flood 3 2 1  

6 Crop Compensation  1 1 0  

7 HSE Concerns 3 2 1  

8 Loss of Business 2 1 1  

9 Restriction or loss of 
access road 3 2 1  

10 Other 1 1 0  

 Total 58 30 28  

 
Table 4-4: Summary of the Grievances by Category with Status of Resolution Received 

During the Reporting Period (01.07.20 – 31.12.20) at Level 2 (GRCN) 

N Nature of Grievances No of Total 
Grievances 

Result Remarks 

Open Closed 

1 Inclusion in LARP 9 8 1  

3 Damage to 
infrastructure/Assets 1 1 0  

5 Crop Compensation  1 1 0  

7 HSE Concerns 1 1 0  

8 Restriction or loss of 
access road 2 2 0  

 Total 14 13 1  
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5 OTHER COMPLIANCE ISSUES   

5.1 Maintaining Core Labor Standard 
63.  As of December 2020, the Contractor has engaged 353 personnel, out of which 80 
(22.6%) are foreigners and 273 (77.4%) are Georgian nationalities. As for the Subcontractors out 
of 275 employees 68 (24.7%) are foreigners, while 207 (75.3%) are local. 

64.  Despite the Engineer’s requests the Contractor still fails to provide complete information 
required by the Engineer as per relevant clauses of GCC. During the reporting period the 
Engineer’s team conducted survey between the workers of the Contractor with simple 
questionnaire. As per the monitoring the Worker receive the salary timely and they are paid for 
overtime working hours.   

65.  As a follow up the Employer has instructed the Contractor to comply the requirements of 
the GCC and instruction of the Engineer. However, despite the Contractor’s promise the provision 
of the information is postponed and will be reflected in the next report. 

66.  The Contractor has 10 hours working day (from 8 a.m. to 7 p.m.) plus alternative Sundays 
which amounts to 60-70 hours per week, exceeding the requirement of Georgian Labour Code 
which sets maximum 48 working hours per week. In such case Contractor should compensate 
overtime working hours with higher rate or give an employee day-off.  

67.  The complaint from citizen Rostom Shashikadze former employee of the Contractor is still 
unresolved. The Complainant referred to the Engineer requesting the information about the 
incident that occurred on 31 August 2019.  As per his statement during the incident he received 
personal injury and as result he has developed permanent disability and is unfit for work. The 
Engineer checked the incident report provided by the Contractor and contradicting the statement 
of Rostom Shahikadze there is nothing mentioned about permanent disability developed as a 
result of the injury. Therefore, the Engineer instructed the Contractor to provide comprehensive 
report about the occurred accident with all the supporting documents including medical records 
of the injured person. Moreover, the Engineer reminded the Contractor about the requirements of 
Article 21 [Right of Data Subjects to request the Information] of LAW OF GEORGIA ON 
PERSONAL DATA PROTECTION and instructed to provide the complainant with the requested 
information as soon as possible. On 24.06.2020 he filed another claim requesting compensation 
for the damaged received at the workplace which is regulated by Clause “e” of article 10 of Organic 
Law of Georgia on Labour Safety and Decree No. 48 (9.02.99) of the Georgian President. 
However, the Complainant has not yet provided any medical document proving that he definitely 
received trauma.  

5.2 Child labor in the Project Activities 
68.  During field monitoring period, no child labor (below the age of 18 years) were found 
engaged in the project works. 

5.3 Forced or Compulsory Labor 
69.  All workers are deployed according to their eligibility and willingness. The female workers 
who are mostly engaged in cooking and cleaning are also deployed based on their eligibility and 
willingness. 
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5.4 Discrimination in Respect to Employment 
70.  During monitoring, no discrimination identified among the workers in terms of gender, 
locality, nation or religion, wages/salary.  

5.5 Health and Safety and HIV/AIDS Awareness Program  
71.  The Contractor has arranged a medical office and employed Doctors for the treatments of 
the staffs/employees of the contractor.  
72.  The Contractor has appointed an accident prevention officer at the Site, who is responsible 
for maintaining safety and protection against accidents. He was found available on site every day.  
73.  To comply with the requirements of clause 6.7 of GCC the Contractor is conducting 
trainings for Site staff and labor and their families in connection to Sexually Transmitted Infections 
(STI) and Sexually Transmitted Diseases (STD) including HIV/AIDS on a quarterly basis. 
However, due COVID19 situation all training was postponed or conducted with a limited number 
of attendees. After removal of COVID19 restriction first training were conducted in June 2020 and 
reported through previous semi-annual report.   
74.  During the reporting period the training was conducted on 14 September targeting 
prevention of COVID-19, Hepatitis and HIV. Training included personal hygiene, proper PPE, and 
recognition of early symptoms.  
75.  The Engineer conducted Safety Awareness and Social Responsibility training on 26 
August 2020, with the Contractor’s foremen staff. The purpose of this training was to increase the 
safety awareness, outline roles and responsibilities and involve foremen staff more in the 
management of safety and social issues.  
76.  Since October 2020 the number of people infected by COVID19 has increased rapidly in 
Georgia. Therefore, the Government imposed new sanctions such as lockdown from 21:00 to 
5:00 and restriction of movement of public transport. The Contractor’s personnel got also infected 
and as a result the works were suspended for several days in November. The Contractor’s Project 
Manager was also infected by COVID19. He was hospitalized for several days and after that took 
a holiday and returned home for full recovery. Absence of Project Manager as well as limitation 
of contact with local resident due to pandemic has negatively impacted the progress of solution 
numerous issues raised by local residents. Progress of land acquisition was also obstructed by 
worsening of pandemic situation.  
77.  The Contractor continues to control the implementation of COVID-19 Preventive 
Procedures and COVID-19 Action Plan. At different worksites, during the reporting period various 
violations of COVID-19 preventive procedures were observed by the Engineer, such as failure in 
provision of basic welfare facilities (hand washing stations), lack of necessary hygiene supplies 
(soap, sanitizer etc.) and workers without face masks during the transportation in minibuses and 
working processes when social distance cannot be maintained. Without effective supervision, it 
is hard to achieve the improvement in this regard, due to the spread of workforce and complexity 
of process itself. The Engineer instructed the Contractor to appoint responsible person at every 
worksite for the implementation of COVID-19 preventive procedures, with the responsibilities 
ensure that all necessary hygiene supplies are provided and to timely resupply them. SVR No. 
100 was issues by the Engineer’s HS Specialist in this regard.  
78.  Totally, 26 employees from the Contractor’s side and 7 from the Engineer’s side have 
been infected by COVID19. All of them are recovered by now.  
79.  At this moment, all WMP and HSE meetings are being conducted remotely and scheduled 
trainings have been postponed. 
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6 SAFEGUARDS COMPLIANCE STATUS 

6.1  Status of Recruitment/Mobilization of Safeguard Team 
80.  CSC Consultants mobilized two positions of Social/Resettlement Specialist, of them one 
National (NRS) and one International Social/Resettlement (IRS) for the project in March & October 
2018 respectively. They are currently continuing their works and are assisting/supporting 
RDMRDI with constant monitoring, in connection to resettlement program implementation with 
other social safeguards issues of the project. However, input of the IRS has a provision of 12 
months intermittent inputs over the project implementation, while the NRS with 27.2 months. The 
RDMRDI established a Resettlement Division & Resettlement Unit at the PIU level with requisite 
officers & staffs from beginning of the project to carry out & support to implement resettlement & 
rehabilitation of APs and other safeguards issues of the project covering total project 
implementation periods 

6.2 Project Social Safeguard Performance  
81.  From the beginning of the project implementation to till the current reporting period, ‘PIU’s 
RU team are working. Since, mobilization of CSC consultant’s Experts are working on 
social/resettlement safeguards issues. Both the PIU & CSC experts are conducting required 
survey/investigations at the project site with necessary consultation with the stakeholders 
including beneficiary and affected people of the subproject with monitoring considering social 
safeguard issues. However, till the reporting periods, all the APs have been paid their due 
compensation with proper resettlement & rehabilitations for the partial road sections and already 
handed over to the contractor. The contractors are carrying out physical construction on those 
sections of the road. The remaining road sections currently under implementation of LARP 
through paying compensation to the APs. However, CSC’s Resettlement Specialists are 
constantly monitoring resettlement & social safeguards issues, accordingly, they are preparing & 
submitting monthly, quarterly & Biannual monitoring reports to RDMRDI/PIU regularly.  
82.  No Bi-Annual Social Monitoring Report prepared since project starting of LARP 
implementation to June 2018. So as required, after mobilization, IRS with assistance of the NRS 
& guidance from RDMRDI/PIU prepared First Bi-Annual Social Monitoring Report covering the 
periods from beginning of project implementation to June 2018. This current report be considered 
as the sixth Social Monitoring Report in connection to LARPs implementation & related social 
safeguards issues of the project.     

6.3 Compliance with Safeguard Covenants of Loan Agreement 
83.  Covenants of the loan agreement between ADB and MRDI that related to resettlement 
& social safeguards presented below in a tabular Matrix form with the status of compliances up 
to the reporting period. 
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Table 6-1 - Status of Resettlement and Social Safeguard Issues Related to Loan Covenants as of 31 December 2020 

Covenant Safeguard Applicability Status of Compliance 
Implementation Arrangements: The Borrower, 
RDMRDI, the IA shall ensure that the Project is 
implemented in accordance with the detailed 
arrangements set forth in the PAM & agreement 
between the parties. Any changes to the PAM shall 
become effective only after approval of such change 
by the Borrower and ADB. In the event of discrepancy 
between the PAM and the Loan Agreement, the 
provisions of this Loan Agreement shall prevail. 

Loan Agreement 
between RDMRDI and ADB 

 
 
Complied with. 

Grievance Redress Mechanism:  
 
RDMRDI shall establish a Grievance Redress 
Mechanism (GRM), acceptable to ADB, and also to 
establish local GRC to receive and resolve 
complaints/grievances or act upon reports from APs or 
stakeholders any other issues, including grievances 
due to resettlement.  

ADB Loan Agreement 
 

Following loan covenant, MRDI completed 
formation of GRM. And GRC also formed 
under the GRM of the Batumi Bypass Project 
with necessary approval from competent 
Authority.  The GRM & GRC are in place and 
functioning at the Project & Local levels to 
resolve complaints/grievance of the 
stakeholders & APs, as required. 

Resettlement:  
The Borrower, RDMRDI shall ensure that: 
a. The project involves involuntary resettlement shall 

be carried out in accordance with the Land 
Acquisition & Resettlement Framework (LARF) 
agreed upon between the Borrower and ADB, that 
prepared LARP & other documents with updates 
based on Borrower’s prevailing Acquisition of 
Property Ordinance with subsequent amendments 
& ADB’s SPS, 2009. 

 

 
ADB Loan Agreement 
 

Two LARPs prepared & updated by RDMRDI 
abide by the ADB & GOG policy following 
detail design and were approved by ADB.  
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Covenant Safeguard Applicability Status of Compliance 
b. The LARP that has been prepared and agreed 

by the Borrower and ADB, for the project, shall 
be updated and provided to ADB for review and 
clearance following detailed design and prior to 
civil works contract award; 

ADB Loan Agreement LARPs prepared & updated and get approved 
by ADB prior to civil works contract. 
Moreover, during implementation, Social 
safeguard issues include land acquisition and 
resettlements were furthermore verified by 
RDMRI’s relevant team, for design 
completed/ implementation ready LARPs, 
which necessitated to prepare an addendum. 
Accordingly, a detail review of impacts 
conducted through required 
surveys/investigations, measurements of 
affected disputed properties with the full 
satisfaction of APs & prepared an addendum 
to LARPs. Subsequently LARPs & Addendum 
has been implemented. 

c. Conduct Compliance Monitoring of 
Implemented LARPs. 

As per ADB Loan Agreement  After completion of LARP implementation with 
addendum for partial road sections with 
completion of compensation payment to APs, 
LARPs Implementation compliance 
Monitoring were done by an External 
Monitoring Consultant (EMC) conducting 
required Survey, they prepared three 
Compliance Reports (CR) for the partial road 
sections. These CRs endorsed by MRDI & 
subsequently, approved by ADB  

d.  All affected persons are given adequate 
opportunity to participate in the resettlement 
planning and implementation; 

ADB Loan Agreement 
 

Complied with 
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Covenant Safeguard Applicability Status of Compliance 
e. The LARPs are disclosed to the affected 

persons, who are compensated and assisted 
prior to displacement from their houses, land 
and assets, before commencement of Civil 
Works; 

 ADB Loan Agreement Complied with 
 

f. additional assistance is provided for vulnerable 
groups; 

ADB Loan Agreement Complied with 

g. works contracts under the Project include 
requirements to comply with the RPs; 

ADB Loan Agreement 
 

 Provision included in the bidding documents 
of the Works contracts. 

h. implementation of the LARPs is monitored 
internally by the PIUs with assistance from 
CSC and reported monthly, Quarterly & SMR to 
the RDMRDI who shall report the results 
semiannually to ADB; and 

ADB Loan Agreement 
 

Complied 

i. affected person(s) have an opportunity to 
express grievance at appropriate levels, and 
that local officials are instructed to resolve 
disputes and implement measures promptly in 
accordance with the grievance redress process 
outlined in the LARF & LARPs  

ADB Loan Agreement 
 
 

Ensured and APs are availing those 
opportunities duly, as requires & where 
applicable. 
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7 CONCLUSIONS 

84.  The Batumi Bypass Road Project implementation is ongoing, where resettlement & 
safeguards compliance is an important and highly valued aspect.  The beginning of the project’s 
social safeguard aspects started from the feasibility study through conducting necessary census 
and survey of the project affected people to prepare LARF & LARP. Subsequently, LARPs were 
finalized/updated based on the detailed design covering resettlement and social safeguard 
issues. A total of two LARPs and one LARF were prepared for the project, harmonizing ADB’s 
SPS 2009 and GOG policy standards for the land acquisition and resettlement of the APs. The 
LARPs in due course, was approved. During LARP implementation, preparation of an addendum 
to LARPs was necessary to make some corrections of inventory of affected properties pertaining 
to existing condition. The LARPs implementation program started by RDMRDI, since last half of 
2016. The implementation of LARPs, as mentioned in the LARF, LARPS and project conditionality 
is complying with provisions to monitor both internally & externally of the entire resettlement 
implementation. In this connection, LARPs implementation compliance monitoring was conducted 
and prepared four CRs for the implementation completed parts of the road. And this is the sixth 
Bi-Annual Social Monitoring Report (covering the period of July – December 2020) prepared by 
the CSC Consultant for RDMRDI by the CSC’s Resettlement Specialist. However, monthly & 
quarterly progress monitoring report are regularly producing and submitting by the NRS, since 
her mobilization in March 2018. 
85.  In sum, it may be concluded that the RDMRDI teams working hard to make payment 
(compensation and other additional grants and benefits) to the APs timely with mitigation of 
grievances. Till date, the LARP implementation for the partial sections comprises almost of the 
road ROW (98%) completed with required relocation of affected households before handing over 
land to the contractor for construction. It was revealed from the monitoring of LARPs 
implementation, substantial progress in connection to LARP implementation has been done in 
compliance to the ADB & project policy. It may be mentioned that a small portion of remaining 
road alignments still under implementation. It is expected that implementation for this portion, will 
also be completed soon. Once implementation complete, EMC will conduct their compliance 
monitoring activities and is expected to submit their report as soon. Hopefully, the next Semi-
annual Report, which will be due in June 2021 will cover total picture of the LARP implementation 
status. 
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