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Description 
The importance of the environment was recognized in the adoption of the Sustainable Development Goals (SDGs), 
particularly reflected in SDGs 12, 13, 14, and 15, and in the environmental underpinnings (targets and indicators) of 
the other SDGs.1 ADB, as indicated in its Strategy 2020 and Strategy 2030, supports its developing member countries 
(DMCs) to integrate the environment dimensions of SDGs into national policies, plans and programs; and to address 
implementation issues such as strengthening statistics, developing partnerships, financing, and harnessing science, 
technology, and innovation. Through the technical assistance (TA), DMCs’ needs to implement SDGs 12, 14, and 15, 
particularly on areas of policy and institutional coherence, data monitoring, and accountability at national and local 
levels were targeted. 
 
Guided by the United Nations Development Group reference guide on Mainstreaming, Acceleration, and Policy Support 
as a framework, and guided by DMCs’ priority needs, the TA aimed to (i) review progress with the integration of 
environment-related SDGs into national policies and plans; (ii) develop technical guidance to adapt environment-related 
SDGs and targets to national and local contexts; (iii) apply the technical guidance and develop recommendations for 
integrating environment-related SDGs into national plans and policies in three pilot DMCs; and (iv) disseminate lessons 
on integration, and build DMCs’ capacities to use the technical guidance. 

 
Expected Impact, Outcome, and Outputs 

The expected impact of the TA was the integration of environment-related SDGs into policy and planning processes in 
Asia and the Pacific DMCs improved or achieved in the long term. The intended outcome was capacity and knowledge 
of governments and other stakeholders to implement environment-related SDGs enhanced. Outputs include: (i) 
regional stocktaking and review undertaken, technical guidance materials prepared, and knowledge-sharing workshop 
undertaken; and (ii) recommendations for mainstreaming environment-related SDGs in three pilot DMCs developed 
and dissemination workshop held. 

 
Implementation Arrangements 

The TA was implemented by the Sustainable Development and Climate Change Department through Environment 
Thematic Group. The TA financed consulting services, workshops and capacity development activities, and report 
preparations during its implementation. Individual consultants (18.64 person-months, international and 81.95 person-
months, national) were engaged for the implementation, guided by ADB’s Guidelines on the Use of Consultants (2013, 
as amended from time to time). The TA supported two regional knowledge-sharing workshops, and three subprojects 
in three DMCs. 

 
Conduct of Activities 

Activities were defined in two phases. In Phase 1, a broad regional and national (15 countries) assessment was 
undertaken to map the performance on environmental issues specific to SDGs 12, 14 and 15, select environmental 
targets under other SDGs through a desk study, and gather feedback from the governments. The stocktaking found 
fragmented and siloed approach in most environmental issues. In response, the TA, with the United Nations 
Environment Programme (UNEP) as partner, drafted a compendium of tools available to promote an integrated 

 
1 SDG 12 (Responsible Consumption and Production), SDG 13 (Climate Action), SDG 14 (Life Below Water), and SDG 15 

(Life on Land). 
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approach to environmental SDGs within decision-making, planning, implementation and monitoring and evaluation. In 
2018, a regional workshop was conducted with more than 100 participants from 15 DMCs, development experts, and 
other stakeholders, that shared the findings of the stocktaking, and discussed challenges related to the lack of progress 
on SDGs and the potential use of the Tool Compendium. Phase 2 of the TA included selection of three DMCs—
Mongolia, the Philippines, and Viet Nam—from those that expressed interest in participating in the pilot projects 
(subprojects) aimed at addressing specific environment-related needs and challenges within their contexts; 
implementation of subprojects, focused on planning (the Philippines), policy tools (Mongolia), data and tools (Mongolia 
and Viet Nam), and conduct of a final regional workshop in November 2019, with more than 90 participants from nine 
DMCs, including the three pilot countries, as well as international organizations, and non-governmental organizations. 

 
Technical Assistance Assessment Ratings 

Criterion Assessment Rating 

Relevance 

 

The TA provided opportunities to strengthen capacity of DMCs to integrate 
environmental dimensions of SDGs into national policy and plans, particularly 
SDGs 12, 14, and 15, and select environmental goals and targets in other 
SDGs. While the TA was not specifically in DMCs’ country partnership 
strategies (CPS), the focus on global targets and practical directions to 
implement and achieve SDGs nationally makes it timely and relevant. In 
addition, the TA is aligned with ADB’s commitment to assist its DMCs in these 
areas, as indicated in ADB’s Strategy 2020 and Strategy 2030. ADB 
recognizes the importance of the environment in pursuit of development, and 
its directions to reduce poverty in Asia and the Pacific, without which, efforts 
will go to waste.  

Relevant 

 

Effectiveness  Overall, the TA outputs were delivered. These included (i) a regional 
stocktaking and review report covering 15 DMCs which provided for the 
assessment by relevant government agencies on the progress and institutional 
arrangements for implementing environment SDGs, and recommendations for 
strengthening; (ii) improved technical guidance materials through a tool 
compendium and at least 50 participants in knowledge-sharing workshop, (iii) 
three subprojects in three DMCs implemented, and (iv) knowledge products 
including four case studies, an ADB Brief, and workshop proceedings with at 
least 50 DMC officials participating in regional dissemination workshop. 
Although the three subprojects did not include development of work plans and 
resource mobilization due to limited implementation time (Mongolia and Viet 
Nam), and costing the National Action Plan (NAP) on SCP (the Philippines), 
the TA outcome was achieved as the capacity and knowledge of governments 
and other stakeholders to implement environment-related SDGs were 
enhanced. The TA strengthened the capacity of three DMCs to integrate 
environment dimension of SDGs by: (i) updating and consolidating data 
collection forms and information flows relevant to specific SDGs, and 
development of a policy tool to integrate environment dimensions of SDGs to 
socioeconomic policies (Mongolia); (ii) cross-sectoral planning in the 
formulation of a NAP on SCP (the Philippines); and (iii) strengthening of 
environmental data monitoring and management, to support the 
implementation of SDGs in Viet Nam. The design though, could have been 
stronger with clearer, more quantifiable performance indicators. 

Effective 

 

Efficiency 

 

Overall funds were used as expected, with minor realignments. Target TA 
activities were conducted, and outputs were delivered within the approved 
amount. There were delays in TA implementation (12 months) due to 
recruitment of a replacement consultant for the Philippines subproject, 
implementation concerns of subprojects (e.g., communication issues between 
national partner agency and consultant), liquidation of disbursements, and 
other factors. The TA resulted in a few indirect socioeconomic benefits in 
subproject implementation, e.g., the use of policy tool in socioeconomic sector 
policies in Mongolia, and the inclusion of socioeconomic and environment 
activities in the NAP on SCP. 

Efficient 

 

Overall 
Assessment 

(2.00) 

The TA was relevant, effective, and efficient. It was implemented within the 
approved amount, although with some delays. The TA is generally successful. 

Successful 
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Criterion Assessment Rating 

Sustainability 

 

The TA was able to disseminate its findings and lessons during the regional 
workshops, while outputs of its subprojects have also been disseminated with 
trainings of frontline and key users/implementers. Continued utilization of these 
are supported by the respective governments (Mongolia and Viet Nam). For 
the Philippines, the Philippine Action Plan for Sustainable Consumption and 
Production is being finalized by the Philippine government for roll-out, and its 
implementation will also be supported by the government.  

Likely 
sustainable 

 
Lessons Learned and Recommendations 

Design and/or planning Phase 1 reviewed 15 countries’ CPS, consulted their governments, and with 
facilitation of resident missions, developed the stocktaking profiles. The stocktaking 
review, utilization of tools and methodologies from the Tool Compendium, DMCs’ 
expressions of interests, and the alignment with respective CPSs formed the basis 
for the selection of the three DMCs and subprojects for Phase 2. These ensured 
relevance with, and potential piggyback on existing project and related activities to 
increase the impact of the TA in DMCs. The TA also coordinated with the Strategy, 
Policy and Partnerships Department to ensure alignment with ADB’s Strategy 2030, 
and identify points of convergence with corporate development priorities, hoping to 
create positive and practical impacts on building capacity of stakeholders, and on 
ADB’s strategic planning, including in-country work. These enabled ADB to take a 
more integrated approach taking into account environment during planning. 

Implementation and/or delivery Research for the stocktaking included more than 100 expert interviews, familiarizing 
many with the TA, and earning positive interest and willingness to support it. One 
lesson gained is to connect and communicate with the correct government 
counterpart(s). Another involved political economy challenges (e.g., vested 
interests, which may be managed through coalition building) to implementing 
technically sound policy recommendations. Awareness of political economy aspects 
is important for project implementation. 

Management of staff and 
consultants 
 

Lessons on management of consultants included the need for better planning to 
ensure engagement of the right type of consultants (individuals vs. firm). There were 
management challenges with many small and short consultant contracts employed, 
which required a lot of coordination and time. Engaging a firm could have reduced 
such an administrative burden with the improved efficiency of managing 
consultants.  
 
Lessons in the management of the TA with government counterparts included the 
need (i) for good relations among government counterparts when working with more 
than one, (ii) for the right government partner to work with, and (iii) to ensure 
effective communication and agreement between government counterpart and 
consultants. Challenges encountered were: the subproject ownership due to the 
conflict among the involved government agencies, which was resolved with the 
establishment of an ADB-led steering committee (Mongolia); the choice of 
government partner whose internal procedures limited their engagement with the 
main ministry, so that some components had to be adjusted for the implementation 
(Viet Nam); and miscommunication issues between the government counterpart 
and the consultant group, with ADB setting clear the subproject’s directions along 
the government counterpart’s specifications (the Philippines). 

Knowledge building 
 

The capacity and knowledge of the three DMCs were enhanced with (i) the use of 
the Tool Compendium in the design and implementation of the subprojects, and (ii) 
the desire and efforts to integrate environmental dimensions of the SDGs. Limited 
time of implementation, however, did not see the fuller extent of the enhancement 
of the DMC governments’ capacities. The TA’s ADB Brief2 containing the summary 
of the TA and pertinent policy recommendations can further aid in the capacity 
building of other DMCs and stakeholders. The dissemination of these knowledge 
products to DMCs and other stakeholders was conducted through regional 
knowledge sharing workshops and ADB website. 

 
2 ADB. 2020. Leveraging the Sustainable Development Goals to Enhance Environmental Sustainability in Asia and the Pacific. 

Manila. https://www.adb.org/publications/leveraging-sdgs-environmental-sustainability-asia-pacific 
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Stakeholder participation 
 

ADB through the TA collaborated with ADB’s partner organizations (i.e., UNEP and 
its Poverty Environment Initiative, United Nations Development Programme, United 
Nations Economic and Social Commission for Asia and the Pacific, World Wildlife 
Fund (Manila), DMC governments, and focal points for private sector engagement, 
resident missions, and civil society. For stronger environment-related SDGs 
implementation, tapping of broader civil society engagement, and national 
mechanisms (e.g., existing national interagency council) are needed.  

Partnership and cofinancing Implementation challenges included the overlapping work, with little or no 
coordination, of development partners internationally and nationally, which can be 
addressed by reaching out to international partners, ensuring efforts across 
institutions were as coherent as possible. Collaboration with partners help advance 
an integrated approach and ensure burden sharing. The TA was funded under the 
TASF only, with no additional cofinance. 

Replication and/or  
scaling up 

Expanding and scaling up the TA learnings and recommendations may be done, 
among others, through the use of, and customization of the tools in the Tool 
Compendium, to fit respective needs and conditions; visually featuring in seminars, 
workshops and other capacity building sessions how some of the tools are used, 
the case studies based on the pilot projects, and other good practices identified in 
the TA stocktaking. These may also be considered in other initiatives to strengthen 
environmental governance (including policy coherence, institutional coordination, 
and coalition building) and environmental data management in Asia and the Pacific.  

Post-TA financial resource 
 

The gains from the TA in the three DMCs are going to be carried on, and supported 
by the respective governments of these DMCs: the implementation of activities and 
other components identified in the Philippine National SCP Action Plan; the further 
dissemination and utilization of the monitoring and evaluation guidance developed 
by the Ministry of Natural Resources and Environment (Viet Nam); and the 
developed policy tool to integrate environment-related SDGs into socioeconomic 
policies in Mongolia, and the continuing utilization, and updating of Baigali Orchinii 
Hyanalt (BOH) forms and procedures. 

Other lessons 
 

With limited time for TA implementation, confirmation of DMCs’ commitments before 
the TA approval will be beneficial. However, this can be difficult in cases where there 
are open-ended components (e.g., Phase 2 which was defined only after Phase 1). 
Scopes and target outputs for all components must also be defined at the beginning. 

 
Follow-up Actions 

There is a need to continue to advocate for the change in perspective that environment is an integral part of 
socioeconomic development—which includes health, without which gains cannot be sustained. Gaps may be filled by 
applying integrated approaches, systems thinking, and circular economy in policies and plans, institutional 
arrangements, and data collection and management systems. The use and adoption of various tools in the Tool 
Compendium, which may be customized according to the DMCs’ needs, can help too. Processes such the revision of 
BOH forms, implementation of cross-sectoral planning and participation in development of national action plan on 
SCP, and wider and integrated coordination with agencies with remits outside environment (e.g., ministries of planning 
and finance) may also be shared as lessons to DMCs that are have similar cases. ADB can encourage the integration 
of environment dimensions of SDGs by dissemination of knowledge and experiences through seminars, workshops, 
and other capacity building activities; and integrate the use of the tools and methodologies in the Tool Compendium in 
the design and implementation of its projects; and consider assessment of the relevance and application of the 
knowledge products and events to participants (e.g., surveys to include questions on usefulness, relevance and 
application of TA outputs and lessons learned to their work, and focus of TA, such as environment-related SDGs, in 
future work plans). 

 
Prepared by: 
 
 
Isao Endo 

Designation and Division: 
 
 
Environment Specialist, Environment TG, SDTC 
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DESIGN AND MONITORING FRAMEWORK 
 
Impact 
Integration of environment-related SDGs into policy and planning processes in Asia and the Pacific DMCs improved or 
achieved in the long term (The 2030 Agenda for Sustainable Development)1 

 

Results Chain 
Performance Indicators with 

Targets and Baselines Achievements 
Outcome   

Capacity and 
knowledge of 
governments and 
other stakeholders to 
implement 
environment-related 
SDGs enhanced. 

a. Capacity to implement 
environment-related SDGs 
improved by 2019 (2016 
baseline: N/A). 

a.1. Conducted dissemination workshop last 27–28 
November 2019, which was attended by more than 90 
participants from nine DMCs (Bangladesh, Bhutan, 
Cambodia, India, Indonesia, Mongolia, Philippines, 
Thailand, and Viet Nam), as well as international 
organizations, and non-governmental organizations. The 
DMC officials who participated were from the ministries 
and agencies of environment, finance, planning and 
statistics, which are key in the implementation of the 
environment dimensions of SDGs. 
 
a.2. Developed draft ‘Philippine Action Plan for 
Sustainable Consumption and Production (PAP4SCP),’ 
which was presented by NEDA in a Forum on SCP (a 
special event) on 5 March 2020, during the week-long 
Philippine Senate Exhibit on SDGs.2  There had been 
coordination with the Philippine Senate to file a 
legislative bill related to sustainable consumption and 
production. The ‘Philippine Action Plan for Sustainable 
Consumption and Production’ is being finalized by 
NEDA, and would soon be disseminated for roll-out.  
 
a.3. Developed the ‘MONRE Environmental Monitoring 
and Evaluation Guidance’ of Viet Nam, which aims to 
help the concerned government agencies to implement 
Natural Resources and Environment Viet Nam SDGs 
targets; two training workshops were conducted in Hanoi 
(February 2020), and Ho Chi Minh City (March 2020), 
wherein this guidance was disseminated to local data 
gathering agency staff for utilization.3 
 
a.4.  Developed policy tool to integrate environment-
related SDGs into socioeconomic policies and plans; and 
updated environment data collection forms and 
management to help the collection, capture, and 
monitoring of environment-related SDGs data in 
Mongolia. 4  In February 2020, Mongolia’s National 
Development Agency launched the new policy tool, while 
a training of trainers was conducted in January 2020 for 
key local data gathering officers and staff on the updated 
data collection forms and management. 
 

 
1 United Nations Transforming Our World: The 2030 Agenda for Sustainable Development. 
2 ADB. 2020. Supporting Implementation of Environment-Related Sustainable Development Goals in Asia and the Pacific: 

Inputs to the Philippine Action Plan for Sustainable Consumption and Production. Consultant’s report. Manila (TA 9245-
PHI). https://www.adb.org/projects/documents/phi-50158-001-tacr. 

3 ADB. 2020. Supporting Implementation of Environment-Related Sustainable Development Goals in Asia and the Pacific: 
Mongolia Subproject TA Consultant’s Report. Consultant’s report. Manila (TA 9245-PHI). 
https://www.adb.org/projects/documents/reg-50158-001-tacr-1 

4 ADB. 2020. Supporting Implementation of Environment-Related Sustainable Development Goals in Asia and the Pacific: 
Viet Nam’s MONRE Environmental M&E Implementation Guidance. Consultant’s report. Manila (TA 9245-PHI). 
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Results Chain 
Performance Indicators with 

Targets and Baselines Achievements 
Outputs   

1. Regional 
stocktaking and 
review undertaken, 
technical guidance 
materials prepared, 
and knowledge-
sharing workshop 
undertaken 

1a. Regional stocktaking and 
review report prepared by 2017 
(2016 baseline: N/A). 

1a. Published ‘Strengthening the Environmental 
Dimensions of the Sustainable Development Goals in 
Asia and the Pacific: Stocktake of National Responses to 
Sustainable Development Goals 12, 14, and 15’  

  

1b. At least three technical 

guidance materials prepared by 

2019 (2016 baseline: N/A). 

 

1b. Published ‘Strengthening the Environmental 
Dimensions of the Sustainable Development Goals in 
Asia and the Pacific: Tool Compendium,’ which is a set 
of 143 technical guidance materials (tools, methods, and 
approaches) to integrate SDGs (covers SDGs 12, 14, 
and 15 as well as general sections on integrated 
approaches etc.) to national plans and policies of DMCs. 
(https://www.adb.org/publications/environmental-

dimensions-sdgs-tool-compendium) (It was decided that 
it was best to combine in a single compendium instead 
of publishing as three separate files for easier and more 
comprehensive reading/reference.) 
 

 1c. At least 50 DMC officials 
and other stakeholders 
participate in knowledge-sharing 
workshop (2016 baseline: N/A). 

1c. Conducted the Regional knowledge-sharing 
workshop in 20–21 February 2018 in Bangkok, Thailand, 
wherein more than 100 DMC officials and other SDGs 
stakeholders participated. 5  This was done in 
collaboration with UNESCAP and UNEP. 
 

2. Recommendations 
for mainstreaming 
environment-related 
SDGs in three pilot 
DMCs developed and 
dissemination 
workshop held 

2a. Activities on integrating 
environment-related SDGs 
applying the technical guidance 
materials in three pilot DMCs by 
2019 (2016 baseline: N/A). 

2a. Subprojects in three  DMCs implemented which 
applied the technical guidance materials (tools from Tool 
Compendium): (i) ‘Supporting Implementation of 
Environment-Related SDGs in Mongolia, which included 
following subcomponents: (a) Environmental Statistics 
for Supporting Implementation of the Environmental-
SDGs in Mongolia, (b) Establishment of System of 
Environmental-Economic Accounting for Water, Solid 
Waste, and Air Emissions, and (c) Integrating the 
Environment-Related SDGs into the National Policy 
Making Process; (ii) ‘Supporting Implementation of 
Environment-Related SDGs in Viet Nam; and (iii) 
‘Formulation of the Philippine National Action Plan on 
Sustainable Consumption and Production (the 
Philippines), as evidenced by three consultant reports on 
these subprojects (two for the Philippine subproject, and 
one each for the Mongolia and Viet Nam subprojects), 
and four case studies (one each for the Philippines and 
Viet Nam subprojects, and two for Mongolia subproject). 
 

 2b. Recommendations to 
mainstream SDGs developed by 
three pilot DMC governments by 
2019 (2016 baseline: N/A). 

2b. Three TA Consultants' Reports and four case studies 
published, which document the key experiences and 
lessons learned in the implementation of pilot projects in 
three DMCs.6 Also, an ADB Brief, which summarizes the 

 
5 ADB. 2019. Strengthening the Environment Dimensions of the Sustainable Development Goals in Asia and the Pacific. Manila 

https://www.adb.org/sites/default/files/publication/434651/environment-dimensions-sdgs-asia-pacific-proceedings.pdf 
6 The four consultant reports are: (i) Supporting Implementation of Environment-Related Sustainable Development Goals in 

Mongolia (May 2020) (https://www.adb.org/sites/default/files/project-documents/50158/50158-001-tacr-en_2.pdf ), (ii) 
Inputs to the Philippine Action Plan for Sustainable Consumption and Production (PAP4SCP) (February 2020), (iii) Circular 
Economy in the Philippines(February 2020) (https://www.adb.org/projects/documents/phi-50158-001-tacr-0), and (iv) 
Supporting Implementation of Environment-Related Sustainable Development Goals in Viet Nam (February 2020) 
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Results Chain 
Performance Indicators with 

Targets and Baselines Achievements 
 TA implementation, and provides policy 

recommendations. 
 

 2c. At least 50 DMC officials 
and other SDG stakeholders 
participate in regional 
dissemination workshop (2016 
baseline: N/A). 

2c. More than 90 DMC officials and other SDG 
stakeholders participated in the Regional dissemination 
workshop conducted last 27–28 November 2020. The 
Workshop Proceedings is published in the TA website. 
(https://www.adb.org/publications/strengthening-
environment-sdgs-asia-pacific) 
 

 

Actual Key Activities with Milestones 
 
1.  Regional stocktaking and review undertaken, technical guidance materials prepared, and knowledge-

sharing workshop undertaken. 
1.1 Conducted regional stocktaking and review of progress on the integration of environment-related SDGs. 
 1.1.1 Engaged consultants who undertook the review. (July 2017) 
 1.1.2 Drafted and published the stocktaking and review report. (August 2017–January 2019) 
1.2  Prepared technical guidance materials. (November 2017–January 2019) 
 1.2.1   Engaged consultants who prepared the technical guidance materials. 
 1.2.2   Published the technical guidance materials. (January 2019) 
1.3  Held regional knowledge-sharing workshop. (February 2018, with published Workshop Proceedings) 
 1.3.1 Designed regional workshop and conducted the workshop. 
 
2.  Recommendations for mainstreaming environment-related Sustainable Development Goals in three pilot 

developing member countries developed and dissemination workshop held. 
2.1 Implemented three pilot projects (subprojects) to integrate environment-related SDGs in three DMCs. 
 2.1.1   Engaged output 2 consultants and implemented the three pilot projects. (16+2 consultants) 
2.2  Recommendations on mainstreaming environment-related SDGs for three pilot DMCs. (three consultants’ reports, 

four case studies, and ADB Brief) 
 2.2.1  Recommendations for mainstreaming based on outcomes of implementations of three pilot projects. 

 (subprojects) 
2.3  Disseminated knowledge and lessons on integrating environment SDGs through a regional dissemination 

workshop. (November 2019, Workshop Proceedings being published) 
 2.3.1 Designed and conducted regional dissemination and capacity building workshop, together with a designated 

 team. 
Actual Inputs 

Asian Development Bank: $1,000,000 

Governments of Mongolia, the Philippines, and Viet Nam: $150,000 (estimated in-kind contribution from governments 
in the form of counterpart staff, office accommodation, office supplies, secretarial assistance) 

ADB = Asian Development Bank, DMC = developing member country, MONRE = Ministry of Natural Resources and 
Environment, NEDA = National Economic Development Authority, SDG = Sustainable Development Goal, TA = technical 
assistance, UNEP = United Nations Environment Programme, UNESCAP = United Nations Economic and Social Committee 
for Asia and the Pacific. 
Source: Asian Development Bank.

 
(https://www.adb.org/sites/default/files/project-documents/50158/50158-001-tacr-en_4.pdf); and the four case studies 
include: (i) Developing a Tool to Integrate Environmental Goals into National Sectors Policies and Plans (December 2019) 
(https://development.asia/case-study/developing-tool-integrate-environmental-goals-national-sector-policies-and-plans), 
(ii) Improving SDG Implementation in Viet Nam  (December 2019) (https://development.asia/case-study/improving-sdg-
implementation-viet-nam), (iii) Developing a Tool to Integrate Environmental Goals into National Sectors Policies and Plans 
(March 2020) (https://development.asia/case-study/developing-tool-integrate-environmental-goals-national-sector-policies-
and-plans), and (iv) The Formulation of the National Action Plan for SCP in the Philippines (April 2020)  
(https://development.asia/case-study/developing-action-plan-sustainable-consumption-and-production-philippines). 
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TECHNICAL ASSISTANCE COST 
 

Table A2.1: Technical Assistance Cost by Activity 
($’000) 

 
 Amount 

Item Original Revised Actual 

1.  Consultants 565.0 655.0 622.0 

2.  Training, seminars and/or conferences 380.0 300.0 299.5 

3.  Studies 50.0 15.0 0.0 

3.  Miscellaneous TA administration 5.0 20.0 18.2 

4.  Contingency 50.0 10.0 0.0 

 Total 1,000.0 1,000.0 939.6 

TA = technical assistance. 
Source: Asian Development Bank estimates. 

 
 

Table A2.2: Technical Assistance Cost by Fund 
($’000) 

 
  TASF-V Total Cost 

1. Original 1,000.00 1,000.00 

2. Revised 1,000.00 1,000.00 

3. Actual    939.64    939.64 

4. Unused      60.37      60.37 

TASF = Technical Assistance Special Fund. 
Source: Asian Development Bank estimates. 

 


