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Project Administration Manual Purpose and Process 

 
1. The project administration manual (PAM) describes the essential administrative and management 

requirements to implement the project on time, within budget, and in accordance with the policies 
and procedures of the government and Asian Development Bank (ADB). The PAM should include 
references to all available templates and instructions either through linkages to relevant URLs or 
directly incorporated in the PAM. 
 

2. The Chongqing Municipal Government (CMG), the executing agency; the Liangping District 
Government (LDG), Dianjiang County Government (DCG), and Changshou District Government 
(CDG), the implementing agencies; are wholly responsible for the implementation of the ADB 
financed project, as agreed jointly between the borrower and ADB, and in accordance with the 
policies and procedures of the government and ADBôs. ADB staff is responsible supporting 
implementation including compliance by CMG, LDG, DCG and CDG of their obligations and 
responsibilities for project implementation in accordance with ADBôs policies and procedures. 

 
3. At loan negotiations, the borrower and ADB shall agree to the PAM and ensure consistency with the 

legal agreements. Such agreement shall be reflected in the minutes of the loan negotiations. In the 
event of any discrepancy or contradiction between the PAM and the legal agreements, the provisions 
of the legal agreements shall prevail. 
 

4. After ADB Board approval of the project's report and recommendations of the President (RRP), 
changes in implementation arrangements are subject to agreement and approval pursuant to 
relevant government and ADB administrative procedures (including the Project Administration 
Instructions) and upon such approval, they will be subsequently incorporated in the PAM. 

 

 





 

 

I. PROJECT DESCRIPTION 

1. The project will help the Chongqing Municipal Government (CMG) maintain environmental 
sustainability, leading to improved living conditions in the entire Longxi River watershed, a Yangtze 
River sub-basin in the municipality. This will be achieved through the implementation of an integrated 
approach to manage flooding, the water environment, and ecology collectively with a well-balanced 
mix of structural and nonstructural interventions, including capacity building. 
 
A. Rationale  

2. Yangtze River Economic Belt (YREB) covers nine provinces and two specially administered 
cities in the Yangtze River Basin. It accounts for over 40% of the Peopleôs Republic of Chinaôs (PRC) 
population and has 40% of the freshwater resources. It also serves as the drinking water resource 
for 400 million people, provides 60% of the total fisheries production, has 20% of the total wetland 
area, and contributes about 45% of the PRCôs economic output. YREB has been earmarked as one 
of the three key growth engines to ensure the PRCôs future economic development.1 
 
3. YREB has benefitted from extensive development since 1990s, particularly in the delta area. 
Yet, economic growth in the middle and upper reaches of the Yangtze River Basin is lagging and 
below its potential capacity. The middle and upper reaches of YREB still face significant development 
challenges because of (i) slow transformation for green development and economic diversification; 
(ii) limited integration of waterways, ports, and intermodal logistics; (iii) increasing pollution and 
pressure on natural resources; and (iv) weak institutional coordination for strategic planning.2 YREB 
faces a growing imbalance between economic achievements and the quality of the environment. 
 
4. Since 1980, YREB has suffered over $0.3 trillion in direct economic damage from recurring 
floods, accounting for 75% of the total flood damage in the PRC. Most flood damage does not come 
from the main stem river but from small to moderate-sized river sub-basins. YREB suffered from fatal 
floods in 2016 that caused $28 billion of economic damage, declaring emergencies at more than 
3,300 locations. Of those, over 3,200 were reported on small tributaries that generally have lower 
standards of flood protection or where standards have not kept pace with the rapid rate of 
development or intensifying extreme rainfall events caused by global climatic changes. Since 1980, 
water pollution has risen by 73% mainly because of the direct discharge of domestic, industrial, and 
agricultural waste, making water unfit for consumptive and productive use. The upper and middle 
reaches account for 80% of YREBôs total wastewater discharge and the tributaries have the worst 
water quality in the Yangtze River Basin.3 The hydrological variability caused by rapid urbanization 
and industrialization has had a large contribution to water pollution and has increased flood 
frequency and magnitude. The enormity of the losses suffered during 2000ï2017 merits a review of 
policies and practices in the PRC. Priority is yet to be given to improve water interception, water 
quality, flood risk mitigation, and ecological protection in upstream areas, mainly sub-basins, to 
ensure the water flowing downstream is clean and free of flood risk. 
 

                                                 
1 The other flagship projects are the Belt and Road Initiative and the BeijingïTianjinïHebei Integrated Regional 

Development Strategy. 
2 ADB. 2016. Yangtze River Economic Belt Environmental Protection and Rehabilitation ProjectðA Preliminary Study. 
Consultantôs report. Manila (TA 9044-PRC). 

3 YREB produces about 81% of the countryôs chemical fibers, 58% of pesticides, and 51% of fertilizers. This has come at 
high environmental costs. Ministry of Ecology and Environment. 2013. MEP Releases State of Environmental Quality of 
China in 2012.  

http://english.mep.gov.cn/News_service/infocus/201304/t20130426_251217.shtml
http://english.mep.gov.cn/News_service/infocus/201304/t20130426_251217.shtml
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5. Chongqing Municipality, the largest urban area in the upper YREB, plays a critical role in 
environmental and conservation efforts in the region.4 However, many rural towns and villages in 
Chongqing are left behind from overall development because of insufficient public infrastructure, 
continued flood disasters, worsening water pollution, and degraded ecological conditions. The 
traditional approach taken by CMG to flood control relies solely on structural measures, which are 
no longer feasible. The link between flood management, environmental degradation, and ecosystem 
sustainability needs to be addressed. An integrated approach is necessary to adapt to changing 
social, geophysical, and environmental conditions, leading to integrated flood and environmental risk 
management (FERM) as an approach to be adopted by the municipality. 
 
6. Chongqing is a core part of the ecological conservation zone of the Three Gorges Reservoir, 
which plays a pivotal role in mitigating floods in the middle and lower Yangtze River reaches. 
However, Chongqing has suffered from seven fatal floods since 2007. Longxi River watershed is one 
of the worst flood-impacted areas, with only 10% of river reach protected by levees for less than 5-
year return period floods.5 The old concrete dams in Longxi River are no longer beneficial as they 
are filled up with sediment and their operation is not compatible with emerging FERM needs. The 
annual average flood damage in Longxi River watershed is about CNY1.71 billion, with fatal flooding 
in 2010, 2014, 2016, and 2017. 
 
7. Chongqing produces 7% (1.5 billion tons) of household and 18% (355 million tons) of 
industrial wastewater in YREB annuallyðamong the highest values per unit area in YREB. The 
annual average solid waste volume is more than 30 million tons in Chongqing, of which only 14% is 
being treated. Inadequate management of waste has resulted in poor water quality in Chongqingôs 
rivers and lakes, which exceeds the national standard (class III) at various locations, specifically in 
the Longxi River watershed.6 The fast-paced industrialization (50%) and urbanization (45%) rates 
along the Longxi River corridor, without proper planning, have put pressure on water resources. The 
floods formed many belts of floating rubbish in the Longxi River, which exacerbated flooding and 
water pollution. Despite the availability of treatment facilities, over 40% of residents and 80% of 
industries in the watershed do not benefit due to the lack of sewer network. Unsustainable farming 
resulted in high sediment yield and poor water operation practices have worsen the water quality in 
Shuanggui and Sanhe lakes (small lakes) in the watershed. Water quality in Changshou Lake in the 
lower Longxi River watershed has also deteriorated because of eutrophication. 
 
8. Wetlands account for 2.5% of the total area in Chongqing while green spaces make up 
4.3%ðthe lowest in YREB. In the municipality, the Longxi River watershed suffers the most from 
human-induced ecological destruction. The hydrology and environment of the Longxi River 
watershed are modified through long-term human activities, including agriculture and small water 
infrastructure (e.g., barrages), which regulate river flows and habitat clearance. Since 1990, about 
60% of the wetlands and 35% of the vegetated areas in this watershed have disappeared and over 
41% of the land area has been exposed to water-induced soil erosion, resulting in reduced river 
conveyance, flooding, reservoir shrinkage, and water contamination. The climate change impact in 
the watershed is likely to (i) worsen the water quality because of increased temperature and 
decreased river flow, and (ii) increase floods as a result of increased rainfall intensity. 
 

                                                 
4 Chongqing Municipality comprises 38 districts and counties over 82,400 square kilometers, and has a population of 33.7 

million of which over 39% is rural. 
5 Longxi River Basin in Chongqing Municipality has an area of 2,966 square kilometers (about 30 kilometers long) with 

2.1 million population. The river originates in Liangping District, passes through Dianjiang County, and merges with the 
Yangtze River in Changshou District. The basin is located about 200 kilometers north of Chongqing City. 

6 Following the PRCôs Environmental Water Quality Standard (GB 3838-2002), up to class III water is suitable for drinking. 
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9. Coordination among the upstream and downstream local governments in the Longxi River 
watershed has not yet been established because of a lack of participatory watershed development 
planning. The institutional capacity of local governments to implement FERM is still weak. To 
facilitate sustainable development and enhance livelihoods, accommodate growing population, and 
attract investments, CMG will support local governments in development planning and 
implementation. The integrated FERM plan and the implementation of critical measures are urgently 
required to promote sustainable development in the watershed, including infrastructure development, 
physical connectivity, and economic competitiveness. Since the watershed is in a less developed 
region, it can demonstrate environmentally sustainable growth model that can be replicated in other 
manageable watersheds in Chongqing, YREB, or the entire PRC. 
 
10. CMG has formulated the Longxi River Ecological and Restoration Master Plan 2030, as well 
as its Thirteenth Five-Year Plan, 2016ï2020, which is aligned with the national Thirteenth Five-Year 
Plan, 2016ï2020. The implementation of these plans is consistent with (i) the guidelines on the 
Yangtze River Basin economic development, issued by the State Council in 2014; (ii) the YREB 
master plan, 2016ï2030, issued by the National Development and Reform Commission (NDRC) in 
2016; and (iii) the river chief system, issued by the PRCôs Central Committee and the State Council 
in 2016 to promote green development, with stricter control over water pollution, environmental 
protection, rehabilitation, and management of water resources.7 CMG intends to pursue this project 
to bridge the critical development gaps. 
 
11. Strategic fit. In January 2018, the NDRC announced the first batch of national priority river 
basin water environment and sustainable development pilot projects and identified the Longxi River 
Basin as one of 16 pilot river basins nationwide. 8  The Chongqing Development and Reform 
Commission adopted the pilot program in the form of the Longxi River basin development plan, 
2018ï2025, for which CMG considers this project a kickoff and benchmark for investment in FERM. 
The project also aims to revitalize the eco-compensation mechanism in the watershed by promoting 
upstreamïdownstream links, and will contribute to the PRCôs goal of building a harmonious and 
prosperous society through environmentally sustainable growth. It is consistent with the PRCôs 
Thirteenth Five-Year Plan, 2016ï2020, which aims to realize ñecological civilization.ò9 The project is 
aligned with the Asian Development Bank (ADB) country partnership strategy for the PRC, 2016ï
2020, 10  mainly the three major principles: (i) managing climate change and environment, (ii) 
supporting inclusive economic growth, and (iii) fostering knowledge cooperation. It is also consistent 
with (i) ADBôs Water Operational Plan, 2011ï2020, which emphasizes integrated water resources 
management (IWRM) with a focus on water-related disaster risk management;11 and (ii) sustainable 
development goals 6, 11, and 13.12    
 
12. Lessons. The project adopts FERM, a cross-sector approach, in a river basin context.13 At 
the technical level, the project design has incorporated lessons from international practices and 
previous ADB-financed projects and policy-oriented studies on IWRM and environmental and 

                                                 
7  Under the river chief system being applied in the PRC, the heads of local governments are designated as river chiefs to 

be accountable for water and environmental management in their jurisdictions. 
8 Government of the PRC. 2018. Longxi River Basin is Approved as the First National Pilot Basin Integrated Management 

of Water Environment and Sustainable Development.  
9 Government of the PRC. 2015. Outline of the Thirteenth Five-Year Plan on National Economic and Social Development, 

2016ï2020. Beijing. 
10 ADB. 2016. Country Partnership Strategy: Peopleôs Republic of China, 2016ï2020ðTransforming Partnership: Peopleôs 

Republic of China and Asian Development Bank. Manila. 
11 ADB. 2011. Water Operational Plan, 2011ï2020. Manila. 
12 United Nations. Sustainable Development Goals. 
13 R. Osti. 2017. Strengthening Flood Risk Management Policy and Practice in the Peopleôs Republic of China: Lessons 

Learned from the 2016 Yangtze River Floods. ADB East Asia Working Paper Series. No. 11. Manila: ADB. 

http://www.gov.cn/xinwen/2018-01/03.htm.
http://www.gov.cn/xinwen/2018-01/03.htm.
https://sustainabledevelopment.un.org/?menu=1300
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ecosystem improvement such as (i) promoting IWRM at river basin scale, prioritizing upstreamï
downstream and urbanïrural linkages; (ii) promoting nature-based solutions; (iii) strengthening 
nonstructural measures with enhancement of the roles of communities and women; (iv) including 
operation and maintenance (O&M), and monitoring and evaluation with sustainable financial sources; 
(v) integrating FERM into regional planning; (vi) supporting institutional reforms contributing to FERM; 
and (vii) providing capacity development for project implementation.14 
 
B. Impact and Outcome 

13. The project is aligned with the following impact: environmental protection, rehabilitation, and 
management of the Yangtze River improved.15 The project will have the following outcome: flood 
and environmental risk in the Longxi River watershed mitigated. 
  
C. Outputs 

14. Output 1: Flood risk management infrastructure constructed. This will implement 
(i) flood preventive measures, including constructing embankments and transforming small barrages 
to gated structures; (ii) water retention measures, including a temporary flood retention area and 
installing flood diversion structures; and (iii) flood preparedness measures, including constructing 
shelters and emergency access roads. 
 
15. Output 2: Wastewater management and pollution control infrastructure developed. 
This will implement (i) a wastewater management system, including installing a wastewater collection 
network; and (ii) water pollution control measures, including constructing a bio-shield (greenbelts) 
along the riverbanks to tap leached sediment and nutrients from farmlands, and installing solid waste 
collection bins along the riverbanks. 
 
16. Output 3: Ecological conservation facilities improved. This will implement (i) wetland 
conservation, including restoring wetlands in existing lakes and rivers; (ii) ecological restoration, 
including landscaping, greening, and gardening along the river and lakes corridors; and (iii) soil and 
water conservation, including riverbank protection and erosion control. 
 
17. Output 4: Flood and environmental risk management capacity enhanced. This will 
include (i) hydro-meteorological services, including establishing a flood footprint and accountability 
mechanism, developing and installing a watershed simulation model, and establishing a river 
monitoring system; 16  (ii) development planning and programming, including formulating a 
comprehensive FERM plan, drafting land use regulations, and formulating investment road maps in 
the watershed; and (iii) capacity development of local governments and communities, including 
climate-resilient community-based FERM that involves a flood early warning system and solid waste 
management, strengthening Longxi River coordination body in applying the river chief system, and 
updating reservoir operational guidelines. 
 

                                                 
14 ADB. 2013. Report and Recommendation of the President to the Board of Directors: Proposed Loan to the Peopleôs 

Republic of China for the Chongqing UrbanïRural Infrastructure Development Demonstration Project II. Manila; R. Osti. 
2017. Embedding Community-Based Flood Risk Management in Investment: A Part-to-Whole Approach. ADB East Asia 
Working Paper Series. No. 12. Manila: ADB; Independent Evaluation Department. 2017. Validation Report: Hunan Flood 
Management Sector Project in the Peopleôs Republic of China. Manila: ADB. 

15 National Development and Reform Commission. 2016. Yangtze River Economic Belt Development Plan, 2016ï2030. 
Beijing. 

16 A footprint is a measure of human impact in the basin, leading to an increase or decrease of flood and environmental 
risk. The accountability system refers to indicators that enable decision makers to assess the progress. 
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18. Project features and value addition. The project will add value by introducing innovative 
planning, design, and implementation methods by (i) formulating a comprehensive FERM plan for 
the watershed as a prerequisite for other development plans to adopt the ñpromote environment firstò 
approach; (ii) demonstrating a nexus approach for the intertwined flood (water)-waste (environment)-
ecosystem under FERM through the integration of structural and nonstructural measures; (iii) 
developing a FERM footprint and accountability system, considering urbanïrural, and upstreamï
downstream linkages, and cumulative efforts rather than fragmented interventions in the basin; (iv) 
mainstreaming FERM in sector project planning and design to mitigate damage and reduce risks;17 
(v) introducing discontinuous embankment, with provisions for flood protection in critical locations 
and flood retention in other spaces; 18 (vi) providing a bio-shield against topsoil and nutrition leaching 
on farmlands; (vii) pilot testing a flash flood early warning system using high technology;19 (viii) pilot 
testing community-based FERM; and (ix) strengthening institutional capacity, including a real-time 
decision support system in FERM to promote the river chief system. 
 
19. The details of each output and components are summarized in Table 1 below: 
 

Table 1: Project Outputs and Subcomponents 

No. Outputs/Components Major Contents 

Output 1: Flood Risk Management Infrastructure Constructed 

L1 Liangping District 

L1.1 Longxi River and Tributary Improvement for Helin Town, Pingjin Town, and Mingda Town 

L1.1.1 Helin Town ï Flood Risk Management  

  (i). Barrage at Aiguo Power Station Fixed concrete dam converted to gated structure 

  (ii). Embankment at Longxi River 6.62 km ecological embankment 

L1.1.2 Mingda Town - Flood Risk Management  

  (i). Embankment at Longxi River 
5.56 km ecological embankment and 1# and 2# barrages 
rebuilt to gated structure 

  
(ii). Embankment at Sandengpo 

Tributary  
3.99 km ecological embankment and 3 small footbridges  

L1.1.3 Pingjin Town - Flood Risk Management  

  
(i). Embankment along Huilong 

Tributary 
8.76 km ecological embankment, 2.14 km dredging, 6 small 
footbridges and one vehicle bridges 

L1.2 
Ecological and Environment Improvement of Longxi River Upstream at Liangping Urban and 
Surrounding Area (Shuanggui Lake Wetland Area) 

  (i). Embankment at Dam Area 0.39 km ecological embankment and associated facilities 

  (ii). Embankment at Northern Bank 
0.68 km ecological embankment, emergency road, footbridge 
and associated facilities 

L1.3 Jindai Town Longxi River and Tributary Comprehensive Treatment 

  (i). Embankment at Longxi River 4.22 km ecological embankment 

  (ii). Embankment at Longdong tributary  
6.38 km ecological embankment, 5 small footbridges rebuilt and 
9 stepping-stone paths (10ï20 meters)  

  
(iii). Embankment at Shizhu River 

Tributary  
4.53 km ecological embankment, 7 small footbridges rebuilt and 
6 stepping-stone paths (10ï20 meters) 

  (iv). Embankment at Huashigou tributary  
0.82 km ecological embankment, 2 small footbridges rebuilt and 
2 stepping-stone paths (10ï20 meters) 

                                                 
17 The road design is flood-resistant, and the alignment is to prevent flood and support emergency response. 
18 Discontinuous embankment has several spillways that allow water to overtop and store in temporary retention area. 
19 Automated real-time hydrological observation, flood early warning, and emergency-response aided by mobile phone or 

radio, remote sensing including satellite observation, and geographic information system technologies. 
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No. Outputs/Components Major Contents 

  (v). Embankment at Xiaojiagou tributary  
2.40 km ecological embankment, 3 small footbridges rebuilt and 
9 stepping-stone paths (10ï20 meters) 

L1.4 Baisha River Ecological and Environmental Improvement 

  (i). Embankment at Baisha River 
6.34 km ecological embankment, 3.3 km dredging, barrage 
structures (2 hydraulic flap-gates), and one small footbridge  

D1 
Dianjiang County ï Longxi River Comprehensive Environmental Treatment and Ecological 
Conservation Demonstration Project 

D1.1 Pushun Town - Flood Risk Management 

  (i). Embankment at Longxi River 3.75 km ecological embankment 

D1.2 Gaoôan Town - Flood Risk Management  

  (i). Embankment at Longxi River 27.16 km ecological embankment, 4 emergency access bridges  

D1.3 Gaofeng Town - Flood Risk Management  

  (i). Embankment at Longxi River 4.0 km ecological embankment and 1 emergency access bridge 

  (ii). Flood risk management facility Emergency evacuation shelter (3,000 m2) 

D1.4 Zhoujia Town - Flood Risk Management  

  (i). Flood risk management facility Emergency evacuation shelter (3,000 m2)  

D1.5 Xinmin Town - Flood Risk Management  

  (i). Embankment at Xinmin Tributary 1.69 km ecological embankment  

D1.6 Guixi Sub-district ï Flood Risk Management 

 (i). Embankment at Sanhe Lake  7.5 km ecological embankment  

C1 Changshou District 

C1.1 Dandu Town Flood Control and Water Resource Protection  

  
(i). Embankment at Longxi River 

4.45 km ecological embankment, one small footbridge, 3.25 km 
emergency road, and associated facilities 

C1.2 Dayuxi Tributary Comprehensive Treatment  

C1.2.1 Haitang Town - Flood Risk Management  

  (i). Embankment at Dayuxi Tributary 
7.4 km ecological embankment, 1.8 km emergency access 
road, 1 small footbridge, 2 emergency bridges rebuilt, 2 km 
dredging 

  
(ii). Embankment at Tuqiao Tributary 

(NBF) 
1 km ecological embankment 

  (iii). Flood risk management facility Emergency shelter (5,000 m2) 

C1.2.2 Yuntai Town - Flood Risk Management  

  
(i). Embankment at Dayuxi, 

Qingmailiangyuan, and Yuntaihe 
Tributaries 

10.2 km ecological embankment, 3 emergency bridges rebuilt, 1 
km dredging 

C1.2.3 Shiyan Town - Flood Risk Management  

 (i). Flood risk management facility 1 emergency bridge rebuilt 

C1.3 Longxi River Tributary Comprehensive Treatment 

C1.3.1 Shuanglong Town - Flood Risk Management 

  
(i). Embankment at Shuanglong and 

Qilin Tributaries 
11.45 km ecological embankment, 3 emergency bridges rebuilt 
and associated facilities 
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No. Outputs/Components Major Contents 

  
(ii). Flood diversion works at 

Wangjiagou 
518.86 m flood diversion channel to the retention area  

  (iii). Embankment  3.36 km embankment 

C1.3.2 Longhe Town ï Flood Risk Management 

  (i). Embankment at Longhe Tributary 
23.4 km ecological embankment, 4.3 km emergency access 
road, 1 small footbridge rebuilt, 2 emergency bridges rebuilt, 
and associated facilities 

C1.3.3 Linfeng Town - Flood Risk Management 

  (i). Embankment at Longhe Tributary 
8.0 km ecological embankment, 6 small footbridges rebuilt, 2 
emergency bridges rebuilt, 2 km dredging, and associated 
facilities 

Output 2: Wastewater Management and Pollution Control Infrastructure Developed 

L2.1 Longxi River and Tributary Improvement for Helin Town, Pingjin Town and Mingda Town 

  (i). Bio-shield at Helin Town Vegetation buffer zone (30,093 m2)  

  (ii). Bio-shield at Mingda Town Vegetation buffer zone (20,443 m2)  

  (iii). Bio-shield at Pingjin Town Vegetation buffer zone (23,793 m2)  

L2.2 
Ecological and Environment Improvement of Longxi River Upstream at Liangping Urban and 
Surrounding Area (Shuanggui Lake Wetland Area) 

  
(i). Solid Waste Collection at 

Zhangxingqiao Binhe Area   
60 Refuse bins and associated facilities 

L2.3 Jindai Town Longxi River and Tributary Comprehensive Treatment 

  (i). Bio-shield at Longxi River Vegetation buffer zone (15,539 m2)  

  (ii). Bio-shield at Longdong Tributary Vegetation buffer zone (13,923 m2)  

  (iii). Bio-shield at Shizhu River Tributary Vegetation buffer zone (15,256 m2)  

  (iv). Bio-shield at Xiaojiagou Tributary Vegetation buffer zone (10,385 m2)  

D2 
Dianjiang County ï Longxi River Comprehensive Environmental Treatment and Ecological 
Conservation Demonstration Project 

D2.1 (i). Bio-shield at Gao'an Town  Vegetation buffer zone (99,829 m2)  

D2.2 (ii). Bio-shield at Gaofeng Town Vegetation buffer zone (36,146 m2)  

D2.3 (iii). Bio-shield at Xinmin Town Vegetation buffer zone (13,200 m2)  

D2.4 (iv). Bio-shield at Pushun Town Vegetation buffer zone (5,682 m2)  

C2 Changshou District 

C2.1 Dandu Town Flood Control and Water Resource Protection 

  (i). Bio-shield  Vegetation buffer zone (21,450 m2) 

  (ii). Wastewater Collection Sewer network (6.4 km) 

C2.2 Dayuxi Tributary Comprehensive Treatment 

C2.2.1 Haitang Town Wastewater Management and Pollution Control 

  (i). Wastewater collection  Sewer network (8.8 km) 

  (ii). Bio-shield Vegetation buffer zone (16,280 m2)  

C2.2.2 Yuntai Town Wastewater Management and Pollution Control 

  (i). Wastewater collection  Sewer network (6.9 km)  
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No. Outputs/Components Major Contents 

  (ii). Bio-shield Vegetation buffer zone (22,440 m2) 

C2.2.3 Shiyan Town Wastewater Management and Pollution Control  

  (i). Wastewater collection  Sewer network (2.75 km)  

C2.3 Longxi River Tributary Comprehensive Treatment 

C2.3.1 Shuanglong Town Wastewater Management and Pollution Control 

  (i). Bio-shield Vegetation buffer zone (24,200 m2) 

  (ii). Wastewater collection  Sewer network (7 km)  

C2.3.2 Longhe Town Wastewater Management and Pollution Control  

  (i). Bio-shield Vegetation buffer zone (128,700 m2)  

  (ii). Wastewater collection  Sewer network (7 km) 

C2.3.3 Linfeng Town Wastewater Management and Pollution Control 

  
(i). Wastewater collection at Jiaojia 

section 
Sewer network (1.8 km)  

  
(ii). Wastewater collection at Linfeng 

section (NBF) 
Sewer network (1.72 km)  

  (iii). Bio-shield Vegetation buffer zone (8,800 m2)  

Output 3: Ecological Conservation Facilities Improved 

L3 Liangping District 

L3.1 Longxi River and Tributary Improvement for Helin Town, Pingjin Town and Mingda Town 

  
(i). Ecological conservation at Helin 

Town 
Ecological restoration (95,778 m2), river wetland (5,200 m2) 

  
(ii). Ecological conservation at Mingda 

Town  
Ecological restoration (58,445 m2), river wetland (4,200 m2) 

  
(iii). Ecological conservation at Pingjin 

Town 
Ecological restoration (78,973 m2), river wetland (3,800 m2) 

L3.2 
Ecological and Environment Improvement of Longxi River Upstream at Liangping Urban and 
Surrounding Area (Shuanggui Lake Wetland Area)  

  
(i). Ecological conservation at Dam 

Area 
Ecological restoration (19,590 m2) 

  
(ii). Ecological conservation at Northern 

Bank 
Wetland (1,712 m2), Ecological restoration (153,070 m2) 

  
(iii). Ecological conservation at 

Zhangxingqiao Binhe Area 
Ecological restoration (129,149 m2) 

L3.3 Jindai Town Longxi River and Tributary Comprehensive Treatment 

  
(i). Ecological conservation at Longxi 

River 
Ecological restoration (64,072 m2), river wetland (2,000 m2)  

  
(ii). Ecological conservation at 

Longdong Tributary 
Ecological restoration (32,133 m2), river wetland (1,800 m2)  

  
(iii). Ecological conservation at Shizhu 

River Tributary  
Ecological restoration (71,955 m2), river wetland (3,780 m2)  

  
(iv). Ecological conservation at 

Xiaojiagou Tributary 
Ecological restoration (15,656 m2), river wetland (860 m2)  

L3.4 Baisha River Ecological and Environmental Improvement 

  
(i). Ecological conservation at Baisha 

River 
Ecological restoration (41,303 m2) 
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No. Outputs/Components Major Contents 

D3 
Dianjiang County - Longxi River Comprehensive Environmental Treatment and Ecological 
Conservation Demonstration Project 

D3.1 
(i). Ecological conservation at Gaofan 

Town 
Ecological restoration (53,333 m2) 

D3.2 
(ii). Ecological conservation at Gaofeng 

Town 
Ecological restoration (88,530 m2) 

D3.3 
(iii). Ecological conservation at Guixi 

sub-district (NBF) 
Sanhe wetland (300 mu) including barrage heightened and dike 
protected 

D3.4 
(iv). Ecological conservation at Pushun 

Town 
Ecological restoration (31,758 m2) 

D3.5 
(v). Ecological conservation at Xinmin 

Town 
Ecological restoration (13,330 m2) 

C3 Changshou District 

C3.1 Dandu Town Flood Control and Water Resource Protection 

  (i). Ecological conservation Ecological restoration (118,243 m2) 

C3.2  Dayuxi Tributary Comprehensive Treatment 

  
(i). Ecological conservation at Haitang 

Town 
Ecological restoration (60,460 m2)  

  
(ii). Ecological conservation at Yuntai 

Town 
Ecological restoration (74,826 m2) 

C3.3 Longxi River Tributary Comprehensive Treatment 

  
(i). Ecological conservation at 

Shuanglong Town 
Ecological restoration (69,575 m2) 

  
(ii). Ecological conservation at Longhe 

Town 
Ecological restoration (144,144 m2)   

  
(iii). Ecological conservation at Linfeng 

Town  
Ecological restoration (38,060 m2)  

Output 4: Flood and Environmental Risk Management Capacity Enhanced 

L4.1 
FERM capacity development in Liangping 
District  

Establishment of hydrological, water quality, and solid waste 
monitoring points and procurement of monitoring equipment in 
Liangping District 

D4.1 
FERM capacity development in Dianjiang 
County 

Establishment of hydrological, water quality, and solid waste 
monitoring points and procurement of monitoring equipment in 
Dianjiang County 

C4.1 
FERM capacity development in 
Changshou District 

Establishment of hydrological, water quality, and solid waste 
monitoring points and procurement of monitoring equipment in 
Changshou District 

CS4.1 
Consulting services to support the 
development of Longxi River FERM 
system 

Development of FERM plan; development of a GIS-based 
quantitative hydraulic model in Longxi River; development of a 
GIS-based quantitative water quality model in Longxi River; set 
up early warning and forecasting system for flash flood and 
water quality; promotion of community-based FERM including 
household level solid waste management pilot works; purchase 
of equipment at Chongqing Flash Flood Monitoring Center and 
Water Quality Monitoring Center; and assessment for 
establishment of monitoring points and upgrade of monitoring 
equipment in Liangping District, Dianjiang County, and 
Changshou District; incorporating ñfootprint/accountabilityò and 
river chief system including the watershed flood defense 
scheme and emergency action plans 

CS4.2 Consulting services to support project management 

  
(i). Project management startup 

support 
Project management startup support for project management, 
procurement, financial, environment, and social development 

  (ii). Project management support Project management support during project implementation 



10 

 

No. Outputs/Components Major Contents 

  (iii). External resettlement M&E Technical support for external resettlement M&E 

  (iv). External environmental M&E  Technical support for external environmental M&E 

FERM = flood and environmental risk management, GIS = geographic information system, km = kilometer, m = meter, m2 
= square meter, M&E = monitoring and evaluation. 
Source: Asian Development Bank estimates. 

 
Table 2: Summary of Project Components by County/Districts 

Name of Sub-components in FSRs Location Descriptions 

Liangping District 

1. Longxi River and Tributary 
Improvement for Helin Town, 
Pingjin Town, and Mingda 
Town 

Helin Town, 
Pingjin Town, 
Mingda Town 

¶ 12.18 km ecological embankment along Longxi 
River 

¶ 12.75 km ecological embankment along Longxi 
River tributaries 

¶ 3 barrages rebuilt to gate structure 

¶ 2.14 km dredging on tributaries 

¶ 9 small footbridges and one road bridge 

¶ 74,329 m2 vegetation buffer zones 

¶ 233,196 m2 ecological restorations 

¶ 13,200 m2 river wetlands 
 

2. Ecological and Environment 
Improvement of Longxi River 
Upstream at Liangping Urban 
and Surrounding Area  

Shuanggui 
Lake: Dam 
Area, Northern 
Bank, 
Zhangxingqiao 
Binhe Area 

¶ 0.39 km ecological embankment and associated 
facilities at Dam Area 

¶ 0.68 km ecological embankment, emergency road, 
footbridge, and associated facilities at northern 
bank 

¶ 60 refuse bins 

¶ 301,809 m2 ecological restorations 

¶ 1,712 m2 lake wetland 
 

3. Jindai Town Longxi River and 
Tributary Comprehensive 
Treatment 

Jindai Town ¶ 4.22 km ecological embankment along Longxi 
River 

¶ 14.13 km ecological embankment along Longxi 
River tributaries 

¶ 17 small footbridges rebuilt 

¶ 21 stepping-stones (10ï20 meters)  

¶ 55,103 m2 vegetation buffer zones 

¶ 183,816 m2 ecological restorations 

¶ 8,440m2 river wetlands 
 

4. Baisha River Ecological and 
Environmental Improvement 

Shuanggui sub-
district 

¶ 6.34 km ecological embankment 

¶ 3.3 km dredging 

¶ 2 gate-structures barrages (2 hydraulic flap-gates) 

¶ one small footbridge rebuilt 

¶ 41,303 m2 ecological restorations 
 

Dianjiang County ï Longxi River Comprehensive Environmental Treatment and Ecological Conservation 
Demonstration Project 

1 

Longxi River Comprehensive 
Environmental Treatment and 
Ecological Conservation 
Demonstration Project 

Pushun Town ¶ 3.75 km ecological embankment along Longxi 
River 

¶ 5,682 m2 vegetation buffer zone 

¶ 31,758 m2 ecological restoration 
 

Gaoôan Town ¶ 27.16 km ecological embankment along Longxi 
River 

¶ 4 emergency access bridges 
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Name of Sub-components in FSRs Location Descriptions 

¶ 99,829 m2 vegetation buffer zone 

¶ 53,333 m2 ecological restoration 
 

Gaofeng Town ¶ 4.0 km ecological embankment along Longxi River 

¶ 1 emergency access bridge 

¶ 3,000 m2 emergency evacuation shelter 

¶ 36,146 m2 vegetation buffer zone 

¶ 88,530 m2 ecological restoration 
 

Zhoujia Town ¶ 3,000 m2 emergency evacuation shelter 
 

Xinmin Town ¶ 1.69 km ecological embankment along Xinmin 
tributary 

¶ 13,200 m2 vegetation buffer zone 

¶ 13,330 m2 ecological restoration 
 

Guixi sub-
district  

¶ Sanhe wetland (300 mu) including barrage 
heightened 

¶ 7.5 km dike protected 
 

Changshou District   

1. Dandu Town Flood Control 
and Water Resource 
Protection 

Dandu Town ¶ 4.45 km ecological embankment along Longxi 
River 

¶ one footbridge and 3.25 km emergency road 

¶ 21,450 m2 vegetation buffer zone 

¶ 6.4 km sewer network 

¶ 118,243 m2 ecological restoration 
 

2.  Dayuxi Tributary 
Comprehensive Treatment 

Haitang Town; 
Yuntai Town; 
Shiyan Town 

¶ 17.6 km ecological embankment along Longxi 
River tributaries 

¶ 1.0 km ecological embankment along Tuqiao 
tributary  

¶ 3 km dredging in the tributaries 

¶ 5,000 m2 emergency shelter 

¶ 6 emergency bridges rebuilt 

¶ One small footbridge and 1.8 km emergency 
access road 

¶ 18.45 km sewer network  

¶ 38,720 m2 vegetation buffer zones 

¶ 135,286 m2 ecological restorations 
 

3. Longxi River Tributary 
Comprehensive Treatment 

Shuanglong 
Town; Longhe 
Town; Linfeng 
Town 

¶ 42.85 km ecological embankment 

¶ 3.36 km embankment  

¶ 7 emergency bridges rebuilt 

¶ 7 small footbridges rebuilt 

¶ 4.3 km emergency access road 

¶ 2 km dredging on Longhe tributary  

¶ 518.86 m flood diversion channel at Shuanglong 
Town 

¶ 161,700 m2 vegetation buffer zones 

¶ 15.72 km sewer network  

¶ 1.8 km sewer network at Linfeng town 

¶ 251,779 m2 ecological restorations 
 

FSR = feasibility study report, km = kilometer, m2 = square meter. 
Source: Asian Development Bank estimates.
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II. IMPLEMENTATION PLAN 

A. Project Readiness Activities 

Indicative 

Activities 

2018 
Responsibility 

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

Procurement agent 
recruited 

            CPMO 

Advance 
contracting actions 
(design, LAR, 
procurement) 

            CPMO/IAs 

Retroactive 
financing actions 
(design, LAR, 
procurement, 
construction) 

            CPMO/IAs 

Domestic FSR 
approved 

            CDRC 

Design institute 
recruited 

             

FCUP approved             NDRC 

EIA and RPs 
approved 

            ADB 

ADB management 
review 

            ADB 

Loan negotiations             
ADB, MOF, 

CMG 

ADB Board 
consideration 

            ADB 

Loan and project 
agreements signed 

            
ADB, MOF, 

CMG 

Government legal 
opinion provided 

            MOF, CMG 

Government 
budget inclusion 

            CMG/IAs 

Loan effectiveness             ADB, MOF 

ADB = Asian Development Bank, CDRC = Chongqing Development and Reform Commission, CMG = Chongqing Municipal 
Government, CPMO = Chongqing Project Management Office, FCUP = foreign capital utilization plan, FSR = feasibility study 
report, IA = implementing agency, LAR = land acquisition and resettlement, MOF = Ministry of Finance, NDRC = National 
Development and Reform Commission.  
Source: Asian Development Bank. 
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B. Overall Project Implementation Plan  

Item 
No. 

Indicative Activities 2018 2019 2020 2021 2022 2023 2024 

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

 Output 1: Flood Risk Management Infrastructure Constructed                             

L1 Liangping District Flood Control Works                             

 Complete detailed engineering design and bidding documents                             

 Implement the land acquisition and resettlement plan                             

 Award contracts                             

 Complete civil works                             

D1 Dianjiang County Flood Control Works                             

 Complete detailed engineering design and bidding documents                             

 Implement the land acquisition and resettlement plan                             

 Award contracts                             

 Complete civil works                             

C1 Changshou District Flood Control Works                             

 Complete detailed engineering design and bidding documents                             

 Implement the land acquisition and resettlement plan                             

 Award contracts                             

 Complete civil works                             

 Output 2: Wastewater Management and Pollution Control 
Infrastructure Developed 

                            

L2 Liangping District Wastewater Management and Pollution 
Control 

                            

 Complete detailed engineering design and bidding documents                             

 Implement the land acquisition and resettlement plan                             

 Award contracts                             

 Complete civil works                             

D2 Dianjiang County Wastewater Management and Pollution 
Control 

                            

 Complete detailed engineering design and bidding documents                             

 Implement the land acquisition and resettlement plan                             

 Award contracts                             

 Complete civil works                             

C2 Changshou District Wastewater Management and Pollution 
Control 

                            

 Complete detailed engineering design and bidding documents                             

 Implement the land acquisition and resettlement plan                             

 Award contracts                             

 Complete civil works                             

 Output 3: Ecological Conservation Facilities Improved                             

L3 Liangping District Ecological and Environmental Improvement                             

 Complete detailed engineering design and bidding documents                             

 Implement the land acquisition and resettlement plan                             

 Award contracts                             

 Complete civil works                             

D3 Dianjiang County Ecological and Environmental Improvement                             

 Complete detailed engineering design and bidding documents                             



14 

 

Item 
No. 

Indicative Activities 2018 2019 2020 2021 2022 2023 2024 

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

 Implement the land acquisition and resettlement plan                             

 Award contracts                             

 Complete civil works                             

C3 Changshou District Ecological and Environmental Improvement                             

 Complete detailed engineering design and bidding documents                             

 Implement the land acquisition and resettlement plan                             

 Award contracts                             

 Complete civil works                             

 Output 4: Flood and Environmental Risk Management Capacity 
Enhanced 

                            

4.1 Complete detailed planning and design, and bidding documents                             

4.2 Install hydrological monitoring stations and data management 
systems  

                            

4.3 Calibrate and install river basin models                             

4.4 Draft flood and environmental risk management plan for Longxi River 
watershed 

                            

4.5 Implement community-based flood and environmental risk 
management 

                            

4.6 Improve the flood forecasting and early warning system in selected 
counties 

                            

4.7 Organize training program on environmental risk management and 
climate change adaptation 

                            

 Project Management Activities                             

5.1 Recruit project management consultants                             

5.2 Recruit capacity development consulting services                             

5.3 Recruit an independent agency for external environmental and 
resettlement M&E 

                            

5.4 Implement the EMP and submit semiannual environmental 
monitoring reports to ADB 

                            

5.5 Monitor and evaluation project impact, outcome and outputs using 
PPMS 

                            

5.6 Submit quarterly project progress reports                             

5.7 Carry out training programs, policy dialogue, study tours and 
awareness raising campaigns 

                            

5.8 Submit the project completion reports                             

ADB = Asian Development Bank, EMP = environmental management plan, M&E = monitoring and evaluation.  
Source: Asian Development Bank estimates. 



15 

 
III. PROJECT MANAGEMENT ARRANGEMENT 

 
A. Project Implementation Organization ï Roles and Responsibilities 

20. The executing agency is the Chongqing Municipal Government and the Chongqing Municipal 
Project Leading Group has been established consisting of members from the Chongqing 
Development and Reform Commission and Chongqing Finance Bureau and other relevant agencies. 
The Chongqing Project Management Office has been established under the Chongqing 
Development and Reform Commission to provide overall guidance, supervision, coordination, and 
management of project preparation and implementation. 
 
21. The implementing agencies are Liangping District Government, Dianjiang County 
Government, and Changshou District Government. A project leading group for each implementing 
agency has also been established consisting of members from the local development and reform 
commission, finance bureau, water resources bureau, environmental protection bureau, and 
construction bureau. A project management office for each of the implementing agency has been 
established under the local development and reform commission.  
 
22. The project implementing units are the (i) Chongqing Rongyu Hydropower Engineering 
Construction Company Limited for Liangping District, (ii) Chongqing Xinliang Investment 
Development (Group) Company Limited also for Liangping District, (iii) Chongqing Xingdian 
Industrial Company for Dianjiang County, and (iv) Chongqing Changshou Rural Investment and 
Development Company for Changshou District. The project implementing units will undertake civil 
works procurement and provide construction supervision of the structural measures on behalf of the 
IAs. After completion of construction, appropriate agencies of the IAs will undertake operation and 
maintenance of project facilities, i.e., water resource bureau, in close coordination with the 
hydrological bureau, will implement localized flood forecasting and warning, disseminate warning to 
the residents, and operate and maintain flood control facilities constructed in and along the Longxi 
River; environment protection bureau will take the lead role in the implementation of water quality 
improvement measures; administration bureau will operate and maintain other facilities constructed 
in their respective district/county; and forestry bureau will be responsible for tree plantation or 
vegetation under the project. Other agencies that will be involved in the project are the house 
construction committee, planning bureau, meteorological bureau and land resources bureau. 
 

Table 3: Project Implementation Organization and Roles and Responsibilities 
Project implementation 

Organizations 
 

Management Roles and Responsibilities 

Chongqing Municipal 
Government  

ü Project executing agency 

ü Take overall responsibility for project implementation 

ü Establish and maintain project advance account (administered by the 
Chongqing Finance Bureau) 

Chongqing Municipality 
PLG 

ü Headed by the Executive Vice Mayor and consists of members from 
CDRC and CFB 

ü Meet regularly, discuss and take actions, if necessary, to ensure 
smooth overall project implementation 

ü Provide municipal-level policy guidance 

Chongqing Municipal 
Government PMO  

ü Supervise day-to-day activities of the project and provide coordination 
support for the preparation and implementation of project components 
in each project district and county 
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Project implementation 
Organizations 

 
Management Roles and Responsibilities 

ü Report the progress of project implementation and compliance 
monitoring to ADB 

ü Submit required annual audit reports and financial statements of project 
account of CMG, project district and county governments, and PIUs to 
ADB 

ü Engage project management consulting services 

ü Implement and monitor social and safeguard plans and submit 
monitoring reports 

ü Engage external environmental and resettlement monitors 

ü Submit bidding documents, bid evaluation reports, and other necessary 
documentation to ADB for necessary approval 

ü Submit withdrawal applications 

Liangping District  

¶ Liangping District 
Government (IA) 

ü Take overall responsibility for the implementation of the Liangping 
District subproject, including provision of counterpart funding and 
repayment of the loan 

ü Enter into a project implementation agreement with the PIUs 

¶ Liangping District 
Government PLG 

ü Headed by the Vice Magistrate and consists of DRC, FB, WRB, EPB, 
CB, and others 

ü Meet regularly, discuss and take action, if necessary, to ensure smooth 
implementation of the Liangping District subproject 

¶ Liangping District 
Government PMO 

ü Supervise day-to-day activities and provide coordination support for 
preparation and implementation of the Liangping District subproject, 
including procurement under subprojects, management of separate 
project account in the PIU, and financial auditing of the Liangping 
District Government and Liangping PIUs 

ü Implement and monitor social and safeguard plans and submit 
monitoring reports 

¶ PIU 

(i) Chongqing Xinliang 
Investment 
Development (Group) 
Co. Ltd.  

(ii) Chongqing Rongyu 
Hydropower 
Engineering 
Construction Co. Ltd. 

ü On behalf of Liangping District Government, carry out day-to-day 
implementation of Liangping District subproject including: (i) 
construction supervision and procurement of goods and works under 
the subproject; (ii) maintaining separate project accounts which are in 
line with the PRCôs accounting standards; and (iii) retaining necessary 
financial information and evidences related to payment and claim  

ü Implement and monitor social and safeguard plans  

Dianjiang County  

¶ Dianjiang County 
Government (IA) 

ü Take overall responsibility for implementation of the Dianjiang County 
subproject, including provision of counterpart funding and repayment of 
the loan 

ü Enter into a project implementation agreement with the PIU 

¶ Dianjiang County 
Government PLG 

ü Headed by the Vice Magistrate and consists of DRC, FB, WRB, EPB, 
CB, and others 

ü Meet regularly, discuss and take action, if necessary, to ensure smooth 
implementation of the Dianjiang County subproject 

¶ Dianjiang County 
Government PMO 

ü Supervise day-to-day activities and provide coordination support for  

ü preparation and implementation of the Dianjiang subproject including 
procurement under subprojects, management of separate project 
account in the PIU, and financial auditing of the Dianjiang County 
Government and Dianjiang PIU 
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Project implementation 
Organizations 

 
Management Roles and Responsibilities 

 ü Implement and monitor social and safeguard plans and submit 
monitoring reports 

¶ PIU 

Chongqing Xingdian 
Industrial Co 

 

ü On behalf of Dianjiang County Government, carry out day-to-day 
implementation of the Dianjiang County subproject, including (i) 
construction supervision and procurement of goods and works under 
the subproject; (ii) maintaining separate project accounts which are in 
line with the PRCôs accounting standards; and (iii) retaining necessary 
financial information and evidences related to payment and claim 

ü Implement and monitor social and safeguard plans  

Changshou District  

¶ Changshou District 
Government (IA) 

ü Take overall responsibility for implementation of the Changshou District 
subproject, including provision of counterpart funding and repayment of 
the loan 

ü Enter into a project implementation agreement with the PIUs  

¶ Changshou District 
Government PLG 

ü Headed by the Vice Magistrate and consists of DRC, FB, WRB, EPB, 
CB, and others 

ü Meet regularly, discuss and take action, if necessary, to ensure smooth 
implementation of the Changshou District subproject 

¶ Changshou District 
Government PMO 

ü Supervise day-to-day activities and provide coordination support for the 
preparation and implementation of the Changshou District subproject, 
including procurement under subprojects, management of separate 
project account in the PIU, and financial auditing of the Changshou 
District Government and Changshou PIU 

ü Implement and monitor social and safeguard plans and submit 
monitoring reports 

¶ PIU 

Chongqing Changshou 
Rural Investment and 
Development Co. 

 

ü On behalf of Changshou District Government, carry out day-to-day 
implementation of Changshou District subproject including: (i) 
construction supervision and procurement of goods and works under 
the subproject; (ii) maintaining separate project accounts which are in 
line with the PRCôs accounting standards; and (iii) retaining necessary 
financial information and evidences related to payment and claim  

ü Implement and monitor social and safeguard plans  

ADB ü Support project implementation including CMG and participating district 
and county governmentsô compliance to obligation and responsibilities 
in accordance with ADBôs policies and procedures 

ADB = Asian Development Bank, CB = construction bureau, CDRC = Chongqing Development and Reform Commission, 
CFB =Chongqing Finance Bureau, CMG = Chongqing Municipal Government, DRC = development and reform commission, 
EPB = environmental protection bureau, FB = forest bureau, IA = implementing agency, PIU = project implementing unit, 
PLG = project leading group, PMO = project management office, PRC = Peopleôs Republic of China, WRB = water resource 
bureau. 
Source: Asian Development Bank.  

 
B. Key Persons Involved in Implementation  

Organization Contact Details 

Executing Agency  
Chongqing Municipal Government  Officer's Name: Zhiqiang Wang 

Position:  Deputy Director of Chongqing DRC 
Telephone: +86 023-67575809 
Email address: cqhcy@126.com 
Office Address: No 16 Honghuxi Road, Chongqing, PRC 
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Organization Contact Details 

Chongqing Development and Reform 
Commission 

Officer's Name: Zhang Xinzhong 
Position: Director of Chongqing DRC Foreign Capital Division 
Telephone: +86 023 67575737 
Email address: cqfgwwzc@163.com 
Office Address: No. 16 Honghuxi Road, Chongqing, PRC 

CPMO Officer's Name: Yue Xuejiao 
Position: Manager, Chongqing DRC Foreign Capital Division 
Telephone: +86 023 67399983 
Email address: cqadbpmo4@163.com 
Office Address: No. 16 Honghuxi Road, Chongqing, PRC 

Liangping IA  
Liangping District Government 

Officer's Name: Chen Daobin 
Position: Vice Mayor 
Telephone: 023-53235378 
Email address:  
Office Address: Government of Liangping Chongqing 

Dianjiang IA 
Dianjiang County Government 

Officer's Name: Zhong Piyu 
Position: Vice Director 
Telephone: 023-74606109 
Email address: 695916670@qq.com 
Office Address: Room 510, Dianjiang Government 

Chagnshou IA 
Changshou District Government 

Officer's Name: Tang Xiaoqiang 
Position: Vice Mayor 
Telephone: 023-40244256 
Email address: csfgwnjk@163.com 
Office Address: Floor 5, Taohua Administration Center, Fengcheng 
Subdistrict, Changshou 

Liangping IA PMO Officer's Name: Hu Xiaozhong 
Position: Director of Liangping DRC 
Telephone: 15320762777 
Email address: 1172875686@qq.com 
Office Address: 6 Guixi Road, Shuanggui Subdistrict, Liangping District, 
Chongqing 

Dianjiang IA PMO Officer's Name: Li 
Position: Director 
Telephone: 023-7469129 
Email address:  
Office Address: Room 227, Dianjiang Government 

Chagnshou IA PMO Officer's Name: Peng Changlong 
Position: Vice Director of Changshou DRC 
Telephone: 023-40245096 
Email address: cstpcl@126.com 
Office Address: Floor 9, Taohua Administration Center, Fengcheng 
Subdistrict, Changshou 

ADB  
 Staff Name: Qingfeng Zhang 

Position: Director, EAER 
Telephone No: +63 2 6326967 
Email address: qingfengzhang@adb.org 

Mission Leader Staff Name: Mr. Rabindra Osti 
Position: Project Manager/Water Resources Specialist, EAER  
Telephone No: +63 2 6324083 
Email address: rosti@adb.org 

ADB = Asian Development Bank, CPMO = Chongqing Municipal Government Project Management Office, DRC = 
development and reform commission, IA = implementing agency, PMO = project management office. 

mailto:qingfengzhang@adb.org
mailto:rosti@adb.org
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C. Project Organization Structure 

ADB = Asian Development Bank, CDG = Changshou District Government, CDRC = Chongqing Development and Reform Commission, CPLG = Changshou Project 
Leading Group, CPMO = Chongqing Municipal Government Project Management Office, DCG = Dianjiang County Government,  DPLG = Dianjiang Project Leading 
Group, DRC = development and reform commission, EAER = Environment, Natural Resources and Agriculture Division, IA = implementing agency, LDG = Liangping 
District Government, LPLG = Liangping Project Leading Group, PIU = project implementing unit, PLG = project leading group, PMO = project management office, PRC = 
Peopleôs Republic of China, PRCM = Peopleôs Republic of China Resident Mission. 
Source: Asian Development Bank.
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IV. COST AND FINANCING 

 
23. The project is estimated to cost $378.67 million. The major expenditure items that constitute 
the project are civil works. 
 
24. The government has requested a loan of $150 million from the ADBôs ordinary capital 
resources to help finance the project. The loan will have a 26-year term, including a grace period of 
5 years, an annual interest rate determined in accordance with ADBôs London interbank offered rate 
(LIBOR)-based lending facility, and an interest rate spread of 0.5% per year, the interest rate and 
other charges during construction will not be capitalized in the loan, and such other terms and 
conditions set forth in the draft loan and project agreements. The government has requested that 
repayment will follow the straight-line commitment-linked repayment option. Based on the above 
loan terms and these repayment option and dates, the average loan maturity is 15.75 years and the 
maturity premium payable to ADB is 0.1% per annum. 

 
25. ADB will finance the expenditures in relation to civil works, goods, consulting services, 
capacity development activities, and taxes and duties for eligible ADB-financed expenditures. The 
government will finance designing, procurement activities, and construction supervision; land 
acquisition and resettlement; civil works; environmental protection; taxes and duties; and 
contingencies. 

 
26. Climate mitigation is estimated as $4.65 million and climate adaptation is estimated as $11.23 
million. ADB will finance 100% of mitigation costs and 84% of adaptation costs. 

 
A. Cost Estimates Preparation and Revisions  

27. Cost estimates were prepared on behalf of the CPMO by the feasibility study report design 
institute, in consultation with the IAs and transaction technical consultants, and under the guidance 
of ADB project officer. Costing was completed using government costing standards, and costing 
information from site investigations, and project files of the design institute.  
 
28. Responsibility for revising and updating the cost estimates during implementation rest with 
the CPMO and IAs. The CPMO and IAs, supported by design institute, a procurement agent, 
supervision companies and implementation consultants, are responsible for the design and 
procurement, and the administration and monitoring of contractors and suppliers. The revision of 
cost estimates will be undertaken during the execution of these responsibilities. Cost evaluations will 
occur, and revisions will be made as necessary at detailed design, during the review of tenders, and 
during the monitoring of contract execution.  
 
B. Key Assumptions 

29. The following key assumptions underpin the cost estimates and financing plan: 
(i) Exchange rate: CNY6.51 = USD1.00 (as of 2 January 2018).  
(ii) Price contingencies based on expected cumulative inflation over the implementation 

period are as follows:20 
 
 
 

                                                 
20  A purchasing power parity model is used to account for international cost inflation. 
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Table 4: Escalation Rates for Price Contingency Calculation 
Item 2019 2020 2021 2022 2023 2024 

Domestic rate of price inflation a 2.30% 2.40% 2.50% 2.50% 2.50% 2.50% 

Foreign rate of price inflation b 2.10% 2.00% 1.90% 1.80% 1.80% 1.80% 

Sources: a  Asian Development Bank. 2017. Domestic Cost Escalation Factors, 2017ï2021. Manila.  
               b  World Bank Group. 2017. Manufactures Unit Value Index. Washington. 

 
(iii) The executing and implementing agencies have assured ADB that counterpart funding 

will be provided or secured in a timely manner, including any additional counterpart 
funding required for any shortfall of funds or cost overruns.  
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C. Detailed Cost Estimate by Expenditure Category 

Table 5: Detailed Cost Estimate by Expenditure Category  
  (CNY Million) 

 
($ Million) 

 
% of Total 
Base Cost 

  Foreign 
Exchange 

Local 
Currency 

 
Foreign 

Exchange 
Local 

Currency 
Total 
Cost 

A. Investment Costs               

Civil works, loan-based 0.00 1,261.00 1,261.00 0.00 193.70 193.70 51.15% 

Civil works, non-loan  0.00 172.96 172.96 0.00 26.57 26.57 7.02% 

Equipment  0.00 23.44 23.44 0.00 3.60 3.60 0.95% 

Land acquisition and resettlement 0.00 264.77 264.77 0.00 40.67 40.67 10.74% 

Survey, design, supervision 0.00 371.82 371.82 0.00 57.12 57.12 15.08% 

Consulting 22.79 0.00 22.79 3.50 0.00 3.50 0.92% 

Safeguard Monitoring 0.00 1.95 1.95 0.00 0.30 0.30 0.08% 

Sub-total (A) 22.79 2,095.94 2,118.72 3.50 321.96 325.46 85.95% 

B. Contingencies   
 

  
  

  
 

Physical 1.14 104.80 105.94 0.18 16.10 16.27 4.30% 

Price 1.12 152.76 153.87 0.17 23.46 23.64 6.24% 

Sub-total (B) 2.26 257.55 259.81 0.35 39.56 39.91 10.54% 

C. Financing Charges During Implementation   
 

  
  

  
 

Interest Charges 84.27 0.00 84.27 12.94 0.00 12.94 3.42% 

Commitment fee 2.37 0.00 2.37 0.36 0.00 0.36 0.10% 

Sub-total (C) 86.63 0.00 86.63 13.31 0.00 13.31 3.51% 

Total Project Cost (A+B+C) 111.68 2,353.49 2,465.17 17.15 361.52 378.67 100.00% 

Notes: Numbers may not sum precisely because of rounding. 
Source: Asian Development Bank estimates. 
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D. Allocation and Withdrawal of Loan Proceeds 

E. Table 6a: Allocation and Withdrawal of Loan Proceeds (Summary) 
F.  

Number Item Total Amount 
Allocated for ADB 

Financing ($) 
Category 

Percentage and Basis for Withdrawal 
from the Loan Account 

1 Civil Works 142,600,000 Up to 100% of total expenditures claimeda 
2 Equipment 3,600,000 100% of total expenditures claimed 
3 Consulting Services 3,800,000 100% of total expenditures claimed 
 Total 150,000,000  

ADB = Asian Development Bank. 
a Detailed categories and financing percentages to be used during disbursement are in Table 6b of the PAM. 
Source: Asian Development Bank estimates. 

 
Table 6b: Detailed Allocation and Withdrawal of Loan Proceeds     

Number Item 

Total Amount Allocated for 
ADB Financing ($) Percentage and Basis for 

Withdrawal from the Loan 
Account Category Subcategory 

1 Civil Works 142,600,000   
A Changshou 

District 
 48,495,321 74% of total expenditures claimed 

B Dianjiang County  41,468,773 74% of total expenditures claimed 
C Liangping District  52,635,906 74% of total expenditures claimed 

2 Equipment 3,600,000   
A Changshou 

District 
 1,200,000 100% of total expenditures claimed 

B Dianjiang County  1,200,000 100% of total expenditures claimed 
C Liangping District  1,200,000 100% of total expenditures claimed 

3 Consulting 
Services 

3,800,000  100% of total expenditures claimed 

 Total 150,000,000   
ADB = Asian Development Bank. 
Source: Asian Development Bank estimates. 
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G. Detailed Cost Estimate by Financier  

Table 7: Detailed Cost Estimates by Financier 
($ million)  

ADB 
 

Changshou District 
 

Dianjiang County 
 

Liangping District 
 

 
 

Total 
costs  

  
Item 

Amount % Cost 
category 

Amount % Cost 
category 

Amount % Cost 
category 

Amount % Cost 
category 

A. Investment Costs                   

Civil works, loan-based 142.60 73.6% 
      

142.60 

 Changshou District 48.49 73.6% 17.38 26.4%     65.87 

 Dianjiang County 41.47 73.6%   14.86 26.4%   56.33 

 Liangping District 52.64 73.6%     18.86 26.4% 71.50 

Civil works, non-loan  0.00 0.0% 10.44 39.3% 16.13 60.7% 0.00 0.0% 26.57 

Equipment  3.60 100.0% 0.00 0.0% 0.00 0.0% 0.00 0.0% 3.60 

Land acquisition and resettlement 0.00 0.0% 18.48 45.4% 7.75 19.1% 14.45 35.5% 40.67 

Survey, design, supervision 0.00 0.0% 20.93 36.6% 15.93 27.9% 20.25 35.5% 57.12 

Consulting 3.50 100.0% 0.00 0.0% 0.00 0.0% 0.00 0.0% 3.50 

Safeguard Monitoring 0.30 100.0% 0.00 0.0% 0.00 0.0% 0.00 0.0% 0.30 

Sub-total (A) 150.00 46.1% 67.23 20.7% 54.67 16.8% 53.56 16.5% 325.46 

B. Contingencies                   

Physical 0.00 0.0% 5.92 36.4% 4.92 30.3% 5.43 33.4% 16.27 

Price 0.00 0.0% 8.45 35.7% 7.32 31.0% 7.86 33.3% 23.64 

Sub-total (B) 0.00 0.0% 14.37 36.0% 12.25 30.7% 13.30 33.3% 39.91 

C. Financing Charges During Implementation                   

Commitment Fee 0.00 0.0% 0.14 0.0% 0.11 38.3% 0.11 31.2% 0.36 

Interest Charges 0.00 0.0% 4.96 0.0% 4.03 38.3% 3.95 31.2% 12.94 

Sub-total (C) 0.00 0.0% 5.10 0.0% 4.15 38.3% 4.06 31.2% 13.31 

Total Project Cost (A+B+C) 150.00 39.6% 86.69 22.9% 71.07 18.8% 70.92 18.7% 378.67 

 Source: Asian Development Bank estimates. 
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H. Detailed Cost Estimate by Outputs  
 

Table 8: Detailed Cost Estimate by Outputs 
($ million) 

    
 
 
 

Total 
Cost  

Flood risk 
management 
infrastructure 
constructed 

Wastewater 
management and 
pollution control 

infrastructure 
developed 

 
Ecological 

conservation facilities 
improved 

Flood and 
environmental risk 

management capacity 
enhanced 

  
Item 

 
Amount 

% Cost 
category 

 
Amount 

% Cost 
category 

 
Amount 

% Cost 
category 

 
Amount 

% Cost 
category 

A. Investment Costs                   

Civil works, loan-based 193.70 145.17 74.9% 11.31 5.8% 23.72 12.2% 13.50 7.0% 

Civil works, non-loan  26.57 4.13 15.5% 14.37 54.1% 8.06 30.4% 0.00 0.0% 

Equipment  3.60 0.00 0.0% 0.00 0.0% 0.00 0.0% 3.60 100.0% 

Land acquisition and resettlement 40.67 40.67 100.0% 0.00 0.0% 0.00 0.0% 0.00 0.0% 

Survey, design, supervision 57.12 44.72 78.3% 2.53 4.4% 6.03 10.6% 3.84 6.7% 

Consulting 3.50 0.00 0.0% 0.00 0.0% 0.00 0.0% 3.50 100.0% 

Safeguard Monitoring 0.30 0.00 0.0% 0.00 0.0% 0.00 0.0% 0.30 100.0% 

Sub-total (A) 325.46 234.69 72.1% 28.21 8.7% 37.82 11.6% 24.74 7.6% 

B. Contingencies                   

Physical 16.27 11.73 72.1% 1.41 8.7% 1.89 11.6% 1.24 7.6% 

Price 23.64 16.63 70.4% 2.17 9.2% 2.93 12.4% 1.90 8.0% 

Sub-total (B) 39.91 28.37 71.1% 3.58 9.0% 4.82 12.1% 3.14 7.9% 

C. Financing Charges During Implementation                   

Interest Charges 12.94 9.48 73.3% 0.68 5.3% 1.42 11.0% 1.36 10.5% 

Commitment fee 0.36 0.26 72.1% 0.03 8.7% 0.04 11.6% 0.03 7.6% 

Sub-total (C) 13.31 9.75 73.2% 0.71 5.4% 1.46 11.0% 1.38 10.4% 

Total Project Cost (A+B+C) 378.67 272.81 72.0% 32.51 8.6% 44.10 11.6% 29.26 7.7% 

Source: Asian Development Bank estimates. 
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I. Detailed Cost Estimate by Year  
 

Table 9: Detailed Cost Estimates by Year 
($ million) 

 Item Total costs 2019 2020 2021 2022 2023 

A. Investment Costs        

Civil works, loan-based 193.70 38.74 58.11 38.74 38.74 19.37 

Civil works, non-loan  26.57 5.31 7.97 5.31 5.31 2.66 

Equipment  3.60 0.00 0.90 0.90 0.90 0.90 

Land acquisition and resettlement 40.67 30.50 10.17 0.00 0.00 0.00 

Survey, design, supervision 57.12 17.13 8.57 8.57 8.57 14.28 

Consulting 3.50 1.05 1.05 0.53 0.53 0.35 

Safeguard Monitoring 0.30 0.06 0.06 0.06 0.06 0.06 

Sub-total (A) 325.46 92.80 86.83 54.11 54.11 37.62 

B. Contingencies 
      

Physical 16.27 4.64 4.34 2.71 2.71 1.88 

Price 23.64 2.88 4.90 4.52 6.05 5.30 

Sub-total (B) 39.91 7.52 9.24 7.22 8.75 7.18 

C. Financing Charges During Implementation 
      

Interest Charges 12.94 0.61 1.81 2.77 3.54 4.21 

Commitment fee 0.36 0.16 0.10 0.07 0.03 0.00 

Sub-total (C) 13.31 0.77 1.91 2.84 3.57 4.21 

Total Project Cost (A+B+C) 378.67 101.09 97.98 64.17 66.43 49.00 

 Source: Asian Development Bank estimates. 
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J. Contract Awards and Disbursement S-Curve 

 

 
 

 
         ($ million)  

 Contract Award    Disbursement    

Year Q1 Q2 Q3 Q4 Total Q1 Q2 Q3 Q4 Total 

2019 0.0 0.1 0.3 2.0 2.4 0.0 0.0 0.0 0.0 0.0 

2020 4.5 4.5 4.5 4.5 18.0 2.8 2.8 2.8 2.8 11.4 

2021 11.9 11.9 11.9 11.9 47.6 8.9 8.9 8.9 8.9 35.7 

2022 13.5 13.5 13.5 13.5 53.9 11.1 11.1 11.1 11.1 44.5 

2023 9.4 9.4 9.4 0.0 28.1 12.7 12.7 12.7 12.7 50.7 

2024 0.0 0.0 0.0 0.0 0.0 4.0 3.8 0.0 0.0 7.8 

Total     150.0     150.0 
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K. Fund Flow Mechanism 

 
 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Loan, relending, and onlending 
Indicative funds flow 
Repayment 
Flow of requests for payments, withdrawal applications, and other documents 

 
Source: Asian Development Bank. 
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V. FINANCIAL MANAGEMENT 

 

A. Financial Management Assessment 

30. The financial management capacities of the project county/district finance bureaus and 
implementing agencies were assessed focusing on funds-flow arrangements, staffing, accounting 
policies and procedures, internal and external auditing arrangements, reporting and monitoring, and 
financial information system. 
 
31. The assessment determined that the main financial management risks arise because the 
implementing agencies and project implementing units (PIU) have not participated in the 
implementation of an ADB loan project. The overall financial management risk is rated as ñmoderateò 
after considering mitigating measures. The identified risks in financial management will be closely 
monitored during project implementation. 
 
32. It was agreed that the implementing agencies will strengthen their capabilities by (i) setting 
up clear institutional arrangements and coordination mechanisms; (ii) completing staff deployment 
in appropriate financial management positions with English language support; (iii) developing 
methodologies for managing foreign exchange and interest rate risks; and (iv) undertaking more 
training, particularly on ADB policy and procedures. Table 10 demonstrates a financial risk mitigation 
plan to be adopted by the implementing agencies during the project implementation: 

 
Table 10: Financial Management Action Plan 

Action Responsibility Timing 

Finalize appointment of 
staff as project financial 
officers in each IA 

District/County 
governments 

6 months before loan 
effectiveness and any other 
time as needed 

Training of IA financial staff 
in ADB accounting 
requirements 

CFB, CPMO, with support 
from ADB 

3 months before loan 
effectiveness and any other 
time as needed 

IAs establish accounting 
systems that maintain 
separate project accounts 
and records by funding 
source for all expenditures 
incurred on the project  

IAs of District/County 
governments 

3 months before loan 
effectiveness and any other 
time as needed 

Establish budget 
management systems in 
each IA  

CFB, CPMO, with support 
from ADB 

3 months before loan 
effectiveness and any other 
time as needed 

Training on ADB 
disbursement procedure 
and requirements 

CFB, CPMO, with support 
from ADB 

1 month before first 
disbursement and any other 
time as needed  

Hire financial expert to 
provide financial 
management and training 
for the financial and related 
staff in the project entities 

CFB, CPMO Immediately after loan 
effectiveness 

Training on ADB financial 
management requirements, 

CFB, CPMO, 
implementation consultants 

First year of implementation 
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Action Responsibility Timing 
specifically accounting and 
reporting, and auditing  

Close monitoring to timely 
identify potential issues in 
counterpart funding. 

CFB, CPMO, with support 
from ADB 

At least once a quarter during 
project implementation 

ADB = Asian Development Bank, CFB = Chongqing Finance Bureau, CPMO = Chongqing Municipal Project Management 
Office, IA = implementing agency. 
Source: Asian Development Bank. 

 
B. Disbursement 

1. Disbursement Arrangements for ADB  

 
33. The loan proceeds will be disbursed in accordance with ADBôs Loan Disbursement Handbook 
(2017, as amended from time to time),21 and detailed arrangements agreed upon between the 
government and ADB. Online training for project staff on disbursement policies and procedures is 
available.22 Project staff are encouraged to avail of this training to help ensure efficient disbursement 
and fiduciary control.  
 
34. The implementing agencies, through the CPMO, will be responsible for all disbursement 
arrangements including (i) preparing disbursement projections; (ii) requesting budgetary allocations 
for counterpart funds, (iii) collecting supporting documents, and (iv) preparing and sending 
withdrawal applications through the Chongqing Finance Bureau (CFB) to ADB. 
 
35. Advance fund procedure. To facilitate project implementation and funds flow, an advance 
account will be established upon loan effectiveness by CFB. The currency of the account will be 
US$.23 The advance account is to be used exclusively for ADBôs share of eligible expenditures. CFB 
will be responsible for the management, monitoring, and reconciliation of the advance account.  

 
36. The total outstanding advance to the advance account will not exceed the estimate of ADBôs 
share of expenditures to be paid through the advance account for the forthcoming 6 months. The 
CFB may request for initial and additional advances to the advance account based on an estimate 
of expenditure sheet24 setting out the estimated expenditures to be financed through the account for 
the forthcoming 6 months. Supporting documents will be submitted to ADB or retained by the IAs in 
accordance with ADBôs Loan Disbursement Handbook (2017, as amended from time to time) when 
liquidating or replenishing the advance account. 
 
37. Statement of expenditure procedure.25 The statement of expenditure (SOE) may be used 
for reimbursement and liquidation of the advance account. Supporting documents and records for 
the expenditures claimed under the SOE should be maintained and made readily available for review 
by ADBôs disbursement and review missions, upon ADBôs request for submission of supporting 
documents on a sampling basis, and for independent audit. 
 

                                                 
21 Available at: http://www.adb.org/documents/loan-disbursement-handbook. 
22  Disbursement eLearning. http://wpqr4.adb.org/disbursement_elearning  
23 The bank charges on the advance account will be financed from the proceeds of the loan. 
24  Estimate of Expenditure sheet is available in Appendix 8A of ADBôs Loan Disbursement Handbook (2017, as amended 

from time to time). 
25  SOE forms are available in Appendix 7B and 7D of ADBôs Loan Disbursement Handbook (2017, as amended from time 

to time). 

http://wpqr4.adb.org/disbursement_elearning
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38. Before the submission of the first withdrawal application, CMG, through CFB, should submit 
to ADB sufficient evidence of the authority of the person(s) who will sign the withdrawal applications 
on behalf of the borrower, together with the authenticated specimen signatures of each authorized 
person. The minimum value per withdrawal application is stipulated in the Loan Disbursement 
Handbook (2017, as amended from time to time). Individual payments below such amount should 
be paid (i) by the executing agency and/or implementing agency and subsequently claimed to ADB 
through reimbursement, or (ii) through the advance fund procedure, unless otherwise accepted by 
ADB. The borrower should ensure sufficient category and contract balances before requesting 
disbursements. Use of ADBôs Client Portal for Disbursements (CPD) system is encouraged for 
submission of withdrawal applications to ADB.26 
 
39. The direct payment procedure can apply for large works contracts. If the government initially 
funds eligible expenditures from its own resources, the reimbursement procedure will be used.  

 
2. Disbursement Arrangements for Counterpart Fund  
 

40. The executing agency and the implementing agencies will timely provide counterpart funds 
for civil works; goods; design, procurement and supervision; land acquisition and resettlement; 
environmental protection; and contingencies as specified in the loan and project agreements. The 
executing and implementing agencies will disburse counterpart funds to contractors, suppliers, 
service providers, and people affected by land acquisition and resettlement. 
 
C.  Accounting 

41. The executing agency and the implementing agencies, through the CPMO, will maintain 
separate books and records by funding source for all expenditures incurred on the project following 
accrual-based accounting following the Accounting Methods for Projects Financed by the World 
Bank (reference No. 2000 [13]). 27  The executing agency will prepare annual project financial 
statements in accordance with the government's accounting laws and regulations which are 
consistent with international accounting principles and practices. 
 
D. Auditing and Public Disclosure 

42. The executing agency and the implementing agencies will cause the project financial 
statements to be audited in accordance with International Standards on Auditing by an auditor 
acceptable to ADB. The audited project financial statements together with the auditorôs opinion will 
be presented in the English language to ADB within 6 months from the end of the fiscal year by the 
CPMO.  
 
43. The annual audit report for the project financial statements will include a  management letter 
and auditorôs opinions, which cover (i) whether the project financial statements present a true and 
fair view or are presented fairly, in all material respects, in accordance with the applicable financial 
reporting standards; (ii) whether loan proceeds were used only for the purposes of the project; and 
(iii) whether the borrower of executing agency was in compliance with the financial covenants 
contained in the legal agreements (where applicable). 
 

                                                 
26 The CPD facilitates online submission of withdrawal applications to ADB, resulting in faster disbursement. The forms to 

be completed by the Borrower are available online at https://www.adb.org/documents/client-portal-disbursements-guide. 
27 Accounting regulations issued by the Ministry of Finance for all foreign-funded projects. 
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44. The financial management assessment suggested that the PIU does not have internal audit 
system in place therefore it is important to strengthen the internal audit mechanisms and improve 
the skills and capacities of the involved personnel for implementing the internal control through 
training provided by implementation consultants. Implementation consultants will take the internal 
check on the finance management risk and provide training on ADB financial management 
requirements. The financial specialist of the consultant team should be qualified and experienced in 
financial management. In addition, it is also to intensify some forms of government/external audit to 
recognize this control weakness. 
  
45. Compliance with financial reporting and auditing requirements will be monitored by review 
missions and during normal program supervision, and followed up regularly with all concerned, 
including the external auditor. 
 
46. The government, executing agency and implementing agencies have been made aware of 
ADBôs approach to delayed submission, and the requirements for satisfactory and acceptable quality 
of the audited project financial statements.28 ADB reserves the right to require a change in the auditor 
(in a manner consistent with the constitution of the borrower), or for additional support to be provided 
to the auditor, if the audits required are not conducted in a manner satisfactory to ADB, or if the 
audits are substantially delayed. ADB reserves the right to verify the project's financial accounts to 
confirm that the share of ADBôs financing is used in accordance with ADBôs policies and procedures. 
 
47. Public disclosure of the audited project financial statements, including the audit report on the 
project financial statements, will be guided by ADBôs Public Communications Policy (2011).29 After 
review, ADB will disclose the audited project financial statements and the opinion of the auditors on 
the project financial statements by posting them on ADBôs website no later than 14 days of ADBôs 
confirmation of their acceptability. The management letter and additional auditorôs opinions will not 
be disclosed.30 

                                                 
28  ADBôs approach and procedures regarding delayed submission of audited project financial statements:  

(i) When audited project financial statements are not received by the due date, ADB will write to the executing agency 
advising that (a) the audit documents are overdue; and (b) if they are not received within the next 6 months, 
requests for new contract awards and disbursement such as new replenishment of advance accounts, processing 
of new reimbursement, and issuance of new commitment letters will not be processed. 

(ii) When audited project financial statements are not received within 6 months after the due date, ADB will withhold 
processing of requests for new contract awards and disbursement such as new replenishment of advance 
accounts, processing of new reimbursement, and issuance of new commitment letters. ADB will (a) inform the 
executing agency of ADBôs actions; and (b) advise that the loan may be suspended if the audit documents are 
not received within the next 6 months. 

(iii) When audited project financial statements are not received within 12 months after the due date, ADB may suspend 
the loan. 

29 Public Communications Policy: http://www.adb.org/documents/pcp-2011?ref=site/disclosure/publications. 
30 This type of information would generally fall under public communications policy exceptions to disclosure. ADB. 2011. 

Public Communications Policy. Paragraph 97(iv) and/or 97(v). 
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VI. PROCUREMENT AND CONSULTING SERVICES 

 
48. A project procurement risk assessment was conducted for the project, in accordance with the 
Guide on Assessing Procurement Risks and Determining Project Procurement Classification (ADB 
2014). Overall project procurement risk is moderate. 
 
49. The main weaknesses identified include: (i) lack of experience of the implementing agencies 
in internationally-financed projects; (ii) some discrepancies between domestic and ADB practices; 
and (iii) lack of procedures in place for procurement management and project implementation. 
 
50. Proposed mitigation measures include training to be provided to relevant staff of the IAs and 
PIUs, and other stakeholder agencies. The procurement training was delivered by the ADB officials 
and TRTA consultants during the project preparation to the IAs and PIUs on topics in ADB 
procedures for procurement of goods, works and consulting services to ensure that the non-
familiarity with ADB procurement framework has been addressed. The procurement training will be 
delivered on a well-defined interval by the loan implementation consultants during the project 
implementation to ensure that procurement activities are undertaken in full conformity with ADB 
procurement guidelines and regulations. 
 
51. A procurement market assessment was undertaken to understand and assess the availability 
of potential qualified bidders to supply works, goods and services for each sector.  It was concluded 
that no works and goods contracts would require international advertising to attract enough qualified 
bidders due to the following reasons: (i) the project components are all normal infrastructures 
requiring only mature technology which are widely available nationally; (ii) there are good number of 
national bidders who have adequate capacities and resources to meet the requirements; and (ii) the 
practices evidenced that all bidders were national though the contracts were advertised 
internationally.31 
 
52. All works and goods contracts can therefore be advertised nationally following open 
competitive bidding (OCB) procedures.  
 
A. Advance Contracting and Retroactive Financing 
 
53. Advance Contracting. All advance contracting and retroactive financing will be undertaken 
in conformity with ADB Procurement Policy (2017, as amended from time to time) and Procurement 
Regulations for ADB Borrowers (2017, as amended from time to time).32 The issuance of invitations 
for bid under advance contracting and retroactive financing will be subject to ADB approval. The 
borrower, CMG, and the implementing agencies have been advised that approval of advance 
contracting and retroactive financing does not commit ADB to finance the project. 
 
54. Retroactive financing. Under retroactive financing, the IAs would implement project 
activities using their own funds. The government was informed that as a general rule, retroactive 
financing is permitted only if (i) activities are required to be part of the detailed project description 
and have been fully appraised by ADB; (ii) goods and works, for which it is requested are on the 
basis of the approved procurement plan and are procured in accordance with ADBôs Procurement 
Guidelines (2017, as amended from time to time) (iii) amount to be retroactively financed does not 
exceed 20% of the loan amount; (iv) due diligence on the proposed contracts for advance contracting 

                                                 
31  Wulong Wujing River Flood Management Contracts WU-C01~C03 in Chongqing Urban-Rural Infrastructure 

Development Demonstration II Project, ADB Loan 3022-PRC 
32 Available at https://www.adb.org/documents/adb-procurement-policy  

https://www.adb.org/documents/adb-procurement-policy
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and retroactive financing on engineering, environmental, financial, social, and other safeguard 
requirements has been completed to satisfy project preparation requirements; and (v) expenditures 
must have been incurred before the loan effectiveness but, generally, no earlier than 12 months 
before signing of the loan agreement. In either instance, detailed assessments (due diligence) on 
each retroactive financing proposal must demonstrate that (i) the expenditures incurred are genuine, 
reasonable, and material to getting the project off the ground; and (ii) they were incurred for proper 
reasons, in a transparent manner over a reasonable period. The government has been advised that 
approval of advance contracting and retroactive financing does not commit ADB to finance the 
project.  
 
B. Procurement of Goods, Works, and Consulting Services 
 
55. All procurement of goods and works (including consulting services) will follow ADB 
Procurement Policy (2017, as amended from time to time) and Procurement Regulations for ADB 
Borrowers (2017, as amended from time to time). 
 
56. Open competitive bidding (OCB) using national advertising will be used for all civil works and 
goods contracts. For the first civil works package and the first goods package, regardless of the 
estimated contract amount, the invitations for bids, bidding documents, bid evaluation reports, and 
draft negotiated contracts need ADBôs prior review and approval. For the subsequent nationally 
advertised OCB packages, invitations for bids, bidding documents, bid evaluation reports, and signed 
contracts provided they are consistent with previously approved documents will not require ADBôs 
prior review. However, such documents will be subject to post-review and must be submitted to ADB 
as soon as they are completed and issued, but no later than 1 month after their issuance. The 
relevant sections of ADBôs Anticorruption Policy (1998, as amended from time to time) will be 
included in all procurement documents and contracts.33 
 
57. Before the start of any procurement, ADB and the government will review the public 
procurement laws of the central and local governments to ensure consistency with ADBôs 
Procurement Policy (2017, as amended from time to time) and Procurement Regulations for ADB 
Borrowers (2017, as amended from time to time).  
 
58. All consultants will be recruited according to ADB Procurement Policy (2017, as amended 
from time to time) and Procurement Regulations for ADB Borrowers (2017, as amended from time 
to time).34 An estimated 317 person-months (38 international, 279 national) of consulting services 
are required to (i) facilitate project management and implementation, (ii) strengthen the institutional 
and operational capacity of the CMG and participating district and county governments on flood risk 
management and environmental management; and (v) implement external monitoring for 
environment and resettlement issues. Consulting firms for project management and capacity 
development for flood and environmental risk management will be engaged using the quality- and 
cost-based selection (QCBS) method with a standard quality:cost ratio of 90:10 and using full 
technical proposal procedure. Qualified national institutes/firms will be engaged through consultantsô 
qualifications selection method (CQS) to provide external environmental monitoring services and 
external resettlement monitoring services. Four project management start-up support packages will 
engage four individual consultants through individual consultantôs selection (ICS) method. 
 

                                                 
33  Available at: http://www.adb.org/Documents/Policies/Anticorruption-Integrity/default.asp  
34 Checklists for actions required to contract consultants by method available in e-Handbook on Project    Implementation 

at: http://www.adb.org/documents/handbooks/project-implementation/  

http://www.adb.org/Documents/Policies/Anticorruption-Integrity/default.asp
http://www.adb.org/documents/handbooks/project-implementation/
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C. Procurement Plan 
 

Basic Data 

Project Name: Chongqing Longxi River Basin Integrated Flood and Environmental Risk Management Project 

Project Number: 51005 Approval Number: XXXX 

Country: Peopleôs Republic of China Executing Agency:  
Chongqing Municipal Government 

Project Procurement Classification: Category B Implementing Agency:  

¶ Liangping District Government  

¶ Dianjiang County Government  

¶ Changshou District Government  
Project Implementation Units:  

¶ Chongqing Rongyu Hydropower Engineering 
Construction Co. 

¶ Chongqing Xinliang Investment Development (Group) 
Co. 

¶ Chongqing Xingdian Industrial Co. 

¶ Chongqing Changshou Rural Investment and 
Development Co. 

Procurement Risk: Moderate 

 

Project Financing Amount: US$ 378.67 million 
ADB Financing: US$ 150 million 
Cofinancing (ADB Administered): 
Cofinancing (subject to APA): 
Non-ADB Financing: 

Project Closing Date: 30 June 2024 

Date of First Procurement Plan: 28 May 2018 Date of this Procurement Plan: 17 July 2018 

Procurement Plan Duration: 18 months Advance contracting: Yes 

 
1.  Methods, Review, and Procurement Plan 

 
59. Except as the ADB may otherwise agree, the following methods shall apply to procurement 
of goods, works and consulting services. 

 
Procurement of Goods, Works, and Non-Consulting Services 

Method Applicability Comments 

Open Competitive Bidding 
(OCB) 

 
The procurement assessment examined 
potential for attracting enough qualified bidders to 
ensure contract is delivered on time, to requisite 
quality and exhibit value for money. It was 
concluded that no works and goods contracts 
would require international advertising to attract 
enough qualified bidders. All works and goods 
contracts can therefore be advertised nationally 
following OCB procedures. 

 

Consulting Services 

Method Comments 

Quality and Cost Based Selection (QCBS) Quality and Cost Ratio = 90:10 

Consultants Qualification Selection (CQS)  

Individual Consultants Selection (ICS)  
Source: Asian Development Bank. 
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2. List of Active Procurement Packages (Contracts) 
 

60. The following table lists goods, works, non-consulting services and consulting services 
contracts for which the procurement activity is either ongoing or expected to commence within the 
procurement plan duration (September 2018ðMarch 2020). 
 

Goods and Works 

Package 
No. 

 

General 
Description 

Estimated 
Value (US$) 

Procurement 
Method 

Review 
Bidding 

Procedure 

Advertisement 
Date 

(Quarter/Year) 
Comments 

Civil Works 

Liangping Subcomponent 

LP-C01 

Helin Town 
Longxi River 
Comprehensive 
Treatment ï 
construction of 
6.62 km 
ecological 
embankment, 
ecological 
restoration, 
vegetation buffer 
zone, river 
wetland, and 
barrage 
renovation at 
Aiguo Station 

 
$11,695,250.38  

OCB 
Advertised 
Nationally 

Prior 1S1E Q3/2019 

¶ National 
advertisement 

¶ PQ not 
required 

¶ Small works 

LP-C02 

Mingda Town 
Longxi River 
and Tributary 
Comprehensive 
Treatment - 
construction of 
5.56 km 
ecological 
embankment at 
Longxi river and 
3.99 km 
ecological 
embankment at 
Sandengpo 
tributary, 
ecological 
restoration, 
vegetation buffer 
zone, river 
wetland and 
barrage 
renovation 

 $9,527,727.66  
OCB 

Advertised 
Nationally 

Post 1S1E Q3/2019 

¶ National 
advertisement 

¶ PQ not 
required 

¶ Small works  

LP-C03 

Pingjin Town 
Longxi River 
Tributary 
Comprehensive 
Treatment - 
construction of 
8.76 km 
ecological 
embankment at 

 $7,405,915.97  
OCB 

Advertised 
Nationally 

Post 1S1E Q2/2019 

¶ National 
advertisement 

¶ PQ not 
required 

¶ Small works  
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Goods and Works 

Package 
No. 

 

General 
Description 

Estimated 
Value (US$) 

Procurement 
Method 

Review 
Bidding 

Procedure 

Advertisement 
Date 

(Quarter/Year) 
Comments 

Huilong river 
tributary, 
ecological 
restoration, 
vegetation buffer 
zone, river 
wetland 
dredging, and 
bridges 

LP-C04 

Northern Bank 
Ecological and 
Environmental 
Improvement - 
construction of 
lake wetland and 
0.68 km 
ecological 
embankment, 
ecological 
restoration, 
footbridges and 
related facilities 

$12,234,757.40 
OCB 

Advertised 
Nationally 

Prior 1S1E Q4/2018 

¶ National 
advertisement 

¶ PQ not 
required 

¶ Small works 

¶ AC 

LP-C05 

Dam Area and 
Zhangxingqiao 
Binhe Area 
Ecological and 
Environmental 
Improvement ï 
construction of 
0.39 km 
ecological 
embankment, 
refuse bins and 
ecological 
restoration 

 $6,198,069.01  
OCB 

Advertised 
Nationally 

Post 1S1E Q2/2019 

¶ National 
advertisement 

¶ PQ not 
required 

¶ Small works  

LP-C06 

Longxi and 
Longdong 
River 
Environmental 
Comprehensive 
Treatment ï 
construction of 
4.22 km 
ecological 
embankment at 
Longxi river and 
2.29 km at 
Longdong River 
downstream, 
ecological 
restoration, 
bridges and 
stepping-stone 
paths 

 $6,787,712.26  
OCB 

Advertised 
Nationally 

Post 1S1E Q3/2019 

¶ National 
advertisement 

¶ PQ not 
required 

¶ Small works   
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Goods and Works 

Package 
No. 

 

General 
Description 

Estimated 
Value (US$) 

Procurement 
Method 

Review 
Bidding 

Procedure 

Advertisement 
Date 

(Quarter/Year) 
Comments 

LP-C07 

Shizhu an 
Huashigou 
River 
Environmental 
Comprehensive 
Treatment ï 
construction of 
4.53 km 
ecological 
embankment at 
Shizhu River 
and 0.82 km at 
Huashigou 
River, ecological 
restoration, 
vegetation buffer 
zone, river 
wetland, bridges 
and stepping-
stone paths  

$5,991,923.59 
OCB 

Advertised 
Nationally 

Post 1S1E Q3/2019 

¶ National 
advertisement 

¶ PQ not 
required 

¶ Small works  

LP-C08 

Longdong and 
Xiaojiagou 
River 
Environmental 
Comprehensive 
Treatment ï 
construction of 
4.09 km 
ecological 
embankment at 
Longdong River 
upstream and 
2.40 km at 
Xiaojiagou 
River, ecological 
restoration, 
vegetation buffer 
zone, river 
wetland, bridges 
and stepping-
stone paths 

$6,508,413.31 
OCB 

Advertised 
Nationally 

Post 1S1E Q2/2019 

¶ National 
advertisement 

¶ PQ not 
required 

¶ Small works  

LP-C09 

Baisa River 
Ecological and 
Environmental 
Improvement ï 
construction of 
6.34 km 
ecological 
embankment 
and gate-type 
barrage, 
dredging and 
ecological 
restoration 
 

 $5,148,970.82  
OCB 

Advertised 
Nationally 

Post 1S1E Q1/2019 

¶ National 
advertisement 

¶ PQ not 
required 

¶ Small works   

Dianjiang Subcomponent 



39 
 

 

Goods and Works 

Package 
No. 

 

General 
Description 

Estimated 
Value (US$) 

Procurement 
Method 

Review 
Bidding 

Procedure 

Advertisement 
Date 

(Quarter/Year) 
Comments 

DJ-C01 

Pushun and 
Zhoujian 
Towns - Longxi 
River 
Environmental 
Comprehensive 
Treatment ï 
construction of 
3.75 km 
ecological 
embankment, 
emergency 
shelter (3,000 
m2), vegetation 
buffer zone and 
ecological 
restoration 

 $7,342,905.47 
OCB 

Advertised 
Nationally 

Post 1S1E Q4/2018 

¶ National 
advertisement 

¶ PQ not 
required 

¶ Small works   

DJ-C02 

Xinmin Town - 
Longxi River 
Environmental 
Comprehensive 
Treatment ï 
construction of 
1.69 km 
ecological 
embankment, 
vegetation buffer 
zone and 
ecological 
restoration 

$2,838,894.24 
OCB 

Advertised 
Nationally 

Post 1S1E Q4/2018 

¶ National 
advertisement 

¶ PQ not 
required 

¶ Small works   

DJ-C03 

Gao'an Town - 
Longxi River 
Environmental 
Comprehensive 
Treatment 
(Huatan Bridge 
Upstream) ï 
construction of 
5.563 km 
ecological 
embankment, 1 
emergency 
bridge, 
vegetation buffer 
zone and 
ecological 
restoration 

 
$13,325,735.73  

OCB 
Advertised 
Nationally 

Prior 1S1E Q4/2018 

¶ National 
advertisement 

¶ PQ not 
required 

¶ Small works 

¶  AC 

DJ-C04 

Gao'an Town - 
Longxi River 
Environmental 
Comprehensive 
Treatment 
(Huantan 
Bridge 
Downstream) ï 
construction of 
21.6 km 

$25,432,912.50 
OCB 

Advertised 
Nationally 

Prior 1S1E Q1/2019 

¶ National 
advertisement 

¶ PQ not 
required 

¶ Small works  
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Goods and Works 

Package 
No. 

 

General 
Description 

Estimated 
Value (US$) 

Procurement 
Method 

Review 
Bidding 

Procedure 

Advertisement 
Date 

(Quarter/Year) 
Comments 

ecological 
embankment, 3 
emergency 
bridge, 
vegetation buffer 
zone and 
ecological 
restoration 

DJ-C05 

Gaofeng Town 
- Longxi River 
Environmental 
Comprehensive 
Treatment - 
construction of 
4.0 km 
ecological 
embankment, 1 
emergency 
bridge and 
emergency 
shelter (3,000 
m2), vegetation 
buffer zone and 
ecological 
restoration 

 $7,389,256.76  
OCB 

Advertised 
Nationally 

Post 1S1E Q4/2018 

¶ National 
advertisement 

¶ PQ not 
required 

¶ Small works   

Changshou Subcomponent 

CS-C01 

Dandu Town 
Flood Control 
and Water 
Resource 
Protection - 
construction of 
4.45 km 
ecological 
embankment, 
emergency road 
and footbridge, 
sewer networks, 
vegetation buffer 
zone, and 
ecological 
restoration 

 
$13,053,430.77  

OCB 
Advertised 
Nationally 

Prior 1S1E Q1/2019 

¶ National 
advertisement 

¶ PQ not 
required 

¶ Small works 

¶  AC 

CS-C02 

Haitang and 
Shiyan Towns - 
Dayuxi 
Tributary 
Environmental 
Comprehensive 
Treatment - 
construction of 
7.4 km 
ecological 
embankment, 
emergency road 
and bridges, 
dredging, 

 $7,977,815.38  
OCB 

Advertised 
Nationally 

Post 1S1E Q2/2019 

¶ National 
advertisement 

¶ PQ not 
required 

¶ Small works   
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Goods and Works 

Package 
No. 

 

General 
Description 

Estimated 
Value (US$) 

Procurement 
Method 

Review 
Bidding 

Procedure 

Advertisement 
Date 

(Quarter/Year) 
Comments 

vegetation buffer 
zone, and 
ecological 
restoration 

CS-C03 

Yuntai Town - 
Dayuxi 
Tributary 
Environmental 
Comprehensive 
Treatment - 
construction of 
10.2 km 
ecological 
embankment, 
emergency 
bridges, 
dredging, 
vegetation buffer 
zone, and 
ecological 
restoration 

 $8,963,200.00  
OCB 

Advertised 
Nationally 

Post 1S1E Q3/2019 

¶ National 
advertisement 

¶ PQ not 
required 

¶ Small works   

CS-C05 

Shuanglong 
Town - River 
Environmental 
Comprehensive 
Treatment - 
construction of 
11.45 km 
ecological 
embankment, 
emergency 
bridges, 
vegetation buffer 
zone, ecological 
restoration and 
flood diversion 
works 

 
$10,598,892.31 

OCB 
Advertised 
Nationally 

Prior 1S1E Q2/2019 

¶ National 
advertisement 

¶ PQ not 
required 

¶ Small works   

CS-C06 

Longhe Town - 
River 
Environmental 
Comprehensive 
Treatment - 
construction of 
23.4 km 
ecological 
embankment, 
emergency road 
and bridges, 
vegetation buffer 
zone, and 
ecological 
restoration  

 
$21,517,169.23  

OCB 
Advertised 
Nationally 

Prior 1S1E Q2/2019 

¶  National 
advertisement 

¶ PQ not 
required 

¶ Small works  
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Goods and Works 

Package 
No. 

 

General 
Description 

Estimated 
Value (US$) 

Procurement 
Method 

Review 
Bidding 

Procedure 

Advertisement 
Date 

(Quarter/Year) 
Comments 

CS-C07 

Linfeng Town ï 
River 
Environmental 
Comprehensive 
Treatment - 
construction of 8 
km ecological 
embankment, 
emergency 
bridges, 
vegetation buffer 
zone, ecological 
restoration, 
dredging, and 
sewer networks 

 $3,747,749.26  
OCB 

Advertised 
Nationally 

Post 1S1E Q3/2019 

¶ National 
advertisement 

¶ PQ not 
required 

¶ Small works   

OCB = open competitive bidding, PQ = prequalification. 
Source: Asian Development Bank. 

 

Consulting Services 

Package 
No.  

General Description 
Estimated 

Value 
(US$) 

Selection 
Method  

Review  
Type of 

Proposal 

Advertisement 
Date  

(quarter/ year) 

 
Comments 

TA-01 

Consulting services to 
support development of 
Longxi River flood and 
environment risk 
management (FERM) 
system 

 
$1,400,000  

QCBS Prior FTP Q1/2019 

¶ Quality-Cost 
ratio 90:10  

¶ International 
advertisement 

¶  AC 

TA-02-a 

Project management 
startup support (Project 
Management and 
Procurement) 

 $47,200  ICS Prior  - Q3/2018 

¶ Individual 

¶ Expertise: 
Project 
Management 
and 
Procurement 

¶ National 
assignment    

¶ National 
advertisement 

¶ AC/RF 

TA-02-b 
Project management 
startup support (Financial) 

 $12,500  ICS Prior  - Q3/2018 

¶ Individual 

¶ Expertise: 
Financial 
Management 

¶ National 
assignment    

¶ National 
advertisement 

¶ AC/RF 

TA-02-c 
Project management 
startup support 
(Environment) 

 $20,150  ICS Prior  - Q3/2018 

¶ Individual 

¶ Expertise: 
Environmental 
Management 

¶ National 
assignment    
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Consulting Services 

Package 
No.  

General Description 
Estimated 

Value 
(US$) 

Selection 
Method  

Review  
Type of 

Proposal 

Advertisement 
Date  

(quarter/ year) 

 
Comments 

¶ National 
advertisement 

¶ AC/RF 

TA-02-d 

Project management 
startup support (Land 
Acquisition and 
Resettlement) 

 $20,150  ICS Prior  - Q3/2018 

¶ Individual 

¶ Expertise: 
LAR expert 

¶ National 
assignment    

¶ National 
advertisement 

¶ AC/RF 

TA-03 
Project management and 
capacity building 

$2,000,000 QCBS Prior FTP Q4/2018 

¶ Quality-Cost 
ratio 90:10 

¶ International 
advertisement 

¶ AC 

TA-04 External resettlement M&E  $150,000  CQS Prior BTP Q3/2018 

¶ Firm 

¶ National 
assignment 

¶ National 
advertisement 

¶ AC/RF 

TA-05 
External environmental 
M&E 

 $150,000  CQS Prior BTP Q3/2018 

¶ Firm 

¶ National 
assignment 

¶ National 
advertisement 

¶ AC/RF 

AC = advanced contracting, BTP = biodata technical proposal, CQS = consultants qualification selection, FTP = full technical proposal, 
ICS = individual consultants selection, LAR = land acquisition and resettlement, M&E = monitoring and evaluation, QCBS = quality- 
and cost-based selection, RF = retroactive financing. 
Source: Asian Development Bank. 

 
3. List of Indicative Packages (Contracts) Required under the Project 

 
61. The following table lists goods, works, non-consulting services, and consulting services 
contracts for which the procurement activity is expected to commence beyond the procurement plan 
duration and over the life of the project (i.e. those expected beyond the current procurement plan 
duration). 
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Package 
No. 

 

General 
Description 

Estimated 
Value (US$) 

Procurement 
Method 

Review 
Bidding 

Procedure 

Advertisement 
Date 

(Quarter/Year) 
Comments 

LP-E01 

Procurement of 
hydrological and 
water quality 
monitoring 
equipment in 
Liangping District 

$1,200,000.00 
OCB 

Advertised 
Nationally 

Prior 1S1E Q1/2020 

¶ National 
advertisement 

¶ PQ not 
required  

 

DJ-E01 

Procurement of 
hydrological and 
water quality 
monitoring 
equipment in 
Dianjiang County 

$1,200,000.00 
OCB 

Advertised 
Nationally 

Post 1S1E Q1/2020 

¶ National 
advertisement 

¶ PQ not 
required  

 

CS-E01 

Procurement of 
hydrological and 
water quality 
monitoring 
equipment in 
Changshou 
District 

$1,200,000.00 
OCB 

Advertised 
Nationally 

Post 1S1E Q1/2020 

¶ National 
advertisement 

¶ PQ not 
required  

 

OCB = open competitive bidding, PQ = prequalification. 
Source: Asian Development Bank. 
 

4.   List of Awarded and Completed Contracts  

 
62. The following table lists the awarded contracts and completed contracts for goods, works, non-
consulting services, and consulting services.  

 
Package 

No. 
 

General 
Description 

Estimated 
Value (US$) 

Procurement 
Method 

Review 
Bidding 

Procedure 

Advertisement 
Date 

(Quarter/Year) 
Comments 

None 

 
5. Non-ADB Financing 

 
63. The following table lists goods, works and consulting services contracts over the life of the 
project, financed by Non-ADB sources. 
 

Works         

General Description 
Estimated 

Value 
(cumulative) 

Estimated 
Number of 
Contracts 

Procurement Method Comments 

Guixi Sub-district - Ecological and 
Environmental Improvement - construction 
of 7.5 km embankment and heightening of 
barrage at Sanhe wetland (300 mu) 

$16,129,032.26 1 

National Competitive 
Bidding following 

national procurement 
regulation 

Contract 
No. DJ-

C06 

Dayuxi Tributary Environment 
Improvement - construction of 1 km 
embankment at Tuqiao and related facilities, 
and ecological restoration 

 $4,764,338.46  1 

National Competitive 
Bidding following 

national procurement 
regulation 

Contract 
No. CS-

C04 

Longxi River Tributary Environmental 
Comprehensive Treatment ï construction of 
3.36 km ecological embankment and sewer 
networks, and ecological restoration 

 $5,690,384.62  1 

National Competitive 
Bidding following 

national procurement 
regulation 

Contract 
No. CS-

C08 
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6. Open Competitive Bidding (Advertised Nationally) 
 
64. The Borrowers Law of Tendering and Bidding of the Peopleôs Republic of China promulgated 
by Order No. 21 of the President of the Peopleôs Republic of China on August 30, 1999, are subject 
to the following clarifications required for compliance with the Guidelines: 

(i) All invitations to prequalify or to bid shall be advertised in the national press, or official 
gazette, or a free and open access website in the Borrowers country. Such 
advertisement shall be made in sufficient time for prospective bidders to obtain 
prequalification or bidding documents and prepare and submit their responses. In any 
event, a minimum preparation period of thirty (30) days shall be given. The 
preparation period shall count (a) from the date of advertisement, or (b) when the 
documents are available for issue, whichever date is later. The advertisement and the 
prequalification and bidding documents shall specify the deadline for such submission. 

(ii) Qualification requirements of bidders and the method of evaluating the qualification 
of each bidder shall be specified in detail in the bidding documents, and in the 
prequalification documents if the bidding is preceded by a prequalification process. 

(iii) If bidding is preceded by a prequalification process, all bidders that meet the 
qualification criteria set out in the prequalification document shall be allowed to bid 
and there shall be no limit on the number of prequalified bidders. 

(iv) All bidders shall be required to provide a performance security in an amount sufficient 
to protect the Borrower/Project Executing Agency in case of breach of contract by the 
contractor, and the bidding documents shall specify the required form and amount of 
such performance security. 

(v) Bidders shall be allowed to submit bids by mail or by hand. 
(vi) All bids shall be opened in public; all bidders shall be afforded an opportunity to be 

present (either in person or through their representatives) at the time of bid opening, 
but bidders shall not be required to be present at the bid opening. 

(vii) All bid evaluation criteria shall be disclosed in the bidding documents and quantified 
in monetary terms or expressed in the form of pass/fail requirements. 

(viii) No bid may be rejected solely on the basis that the bid price falls outside any standard 
contract estimate, or margin or bracket of average bids established by the 
Borrower/Project Executing Agency. 

(ix) Each contract shall be awarded to the lowest evaluated responsive bidder, that is, the 
bidder who meets the appropriate standards of capability and resources and whose 
bid has been determined (a) to be substantially responsive to the bidding documents 
and (b) to offer the lowest evaluated cost. The winning bidder shall not be required, 
as a condition of award, to undertake responsibilities for work not stipulated in the 
bidding documents or otherwise to modify the bid as originally submitted. 

(x) Each contract financed with the proceeds of the Loan shall provide that the suppliers 
and contractors shall permit ADB, at its request, to inspect their accounts and records 
relating to the performance of the contract and to have said accounts and records 
audited by auditors appointed by ADB. 

(xi) Government owned enterprises in the Borrowerôs country may be permitted to bid if 
they can establish that they (a) are legally and financially autonomous, (b) operate 
under commercial law, and (c) are not a dependent agency of the Borrower/Project 
Executing Agency.  

(xii) Rebidding shall not be allowed solely because the number of bids is less than three.  
 

D. Consultant's Terms of Reference 

65. The terms of reference for all consulting services packages are detailed in Appendix 1ï 5.  
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VII. SAFEGUARDS 

 
A. Environment 

66. Environment due diligence. The project is classified as Category A for environment. The 
Environmental Impact Assessment (EIA) Report, including an Environmental Management Plan 
(EMP), was prepared and disclosed on the ADB website. The EIA complies with ADBôs policies and 
requirements including ADB's Safeguard Policy Statement (2009). The EIA concluded that full and 
effective implementation of the project EMP, together with the training and project assurances, will 
minimize the environmental risks of the project and achieve compliance with the policy and regulatory 
standards applied in this project EIA.  
 
67. Environmental management plan A project environmental management plan (EMP) has 
been prepared (Appendix 1 of the EIA). The EMP is to be implemented in all phases of the project ï 
design, pre-construction, construction, and operation. The EMP is to ensure project compliance with 
PRC environmental laws and ADBôs Safeguard Policy Statement (SPS, 2009). The EMP describes: 
the roles and responsibilities of all project agencies to implement this EMP; anticipated impacts and 
mitigation measures; inspection, monitoring, and reporting arrangements; training and institutional 
strengthening; grievance redress mechanism (GRM); and future public consultation. In the 
engineering design stage CPMO will pass this EMP to the design institutes for incorporating 
mitigation measures into the detailed engineering designs. The EMP will be updated at the end of 
the detailed design, as needed. To ensure that bidders will respond to the EMPôs provisions, the 
CPMO and the IA-PMOs will prepare and provide the specification clauses for incorporation into the 
bidding documents: (i) a list of environmental management requirements to be budgeted by the 
bidders in their bids; (ii) environmental clauses for contractual terms and conditions; and (iii) the 
project EIA and updated EMP. 
 
68. Capacity building. The project county and two districts have no previous experience with 
ADB-funded projects or safeguard requirements. During the project design phase, two trainings on 
EMP implementation were conducted, including roles and responsibilities of contractors and 
construction supervision company (CSCs) for EMP implementation, the project impacts and 
mitigation measures. During implementation, a capacity building program will be implemented on: (i) 
the EMP, including the mitigation measures, monitoring, and reporting; (ii) ecological management 
of Longxi River and its tributaries, and the Shuanggui and Sanhe reservoirs; (iii) surface water quality 
protection and improvement; and (iv) sustainable integrated watershed management. Training will 
be provided by the Chongqing Municipal EPB, three county/districts EPBs, and loan implementation 
environment consultant (LIEC). Trainees will be the CPMO, IAs, IA-PMOs, contractors, CSCs, and 
local water resources bureaus (WRBs) and local agriculture and forestry bureaus (AFBs). The CPMO 
will arrange the training programs, supported by the loan implementation consultant (LIC) and LIEC. 
 
69. Grievance redress mechanism. A grievance redress mechanism (GRMs) has been 
developed in the project districts and county in compliance with ADBôs SPS (2009) requirement to 
address environmental, health, safety, and social concerns associated with project. The GRM is 
designed to achieve the following objectives: (i) provide channels of communication for local villages 
and communities to raise concerns about environmental and social-related grievances which might 
result from the project; (ii) prevent and mitigate adverse environmental and social impacts to villages 
and communities caused by project construction and operation, including those associated with 
resettlement; (iii) improve mutual trust and respect and promote productive relationships between 
the project agencies and local villages and communities; and (iv) build village and community 
acceptance of the project. The GRM is accessible to all members of the villages and communities, 
including women, youth, minorities and poverty-stricken villagers and residents. Multiple points of 
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entry are available, including face-to-face meetings, written complaints, telephone conversations, e-
mail, and social media. The details of the GRM, including a time-bound flow chart of procedures, are 
included in the project EMP. 
 

B. Resettlement 

70. Impact of land acquisition and resettlement: The project is classified as category A for 
involuntary resettlement. Of an estimated total 4,193 mu land area used under the project, 1,773 is 
existing state-owned land, 1,585 mu collective land will be obtained by land acquisition and 
converted into state-owned land, 310 mu land will be arranged through the mode of rural 
infrastructure land use (RILU), and 525 mu will be used via land use right transfer (LURT). 35 In 
addition, 527 mu land will be temporally used. Houses with a total area of 8,707 m2 will be demolished 
and 32 households with 123 persons will be physically relocated. Altogether, the project will affect a 
total of 5,412 households with 18,000 persons. 
 
71. Resettlement plans: Three resettlement plans (RPs) have been prepared in accordance 
with ADBôs Safeguard Policy Statement (2009) and relevant laws and regulations of the PRC and 
local governments. The RPs include adequate measures of compensation, resettlement and 
rehabilitation for affected people.  
 
72. Principles and policies of resettlement: The preparation of the project RPs is in 
compliance with Land Administration Law of the People's Republic of China (2004); Urban Real 
Estate Management Law of the People's Republic of China (2007 Amendment); Rural Land Contract 
Law of the People's Republic of China (2002); Notice of the State Bureau of Land Management on 
Issues about "Several Provisions on Determining Land Ownership and Usufruct"; Measures for 
Management of Township People's ñOne Matter and One Discussionò on Handling Wages and 
Obtaining Labor Affairs (GBF [2007] No.4); and also in compliance with Measures for Management 
of Land Expropriation and other relevant laws and regulations in Chongqing City and the relevant 
policies and regulations in project counties (districts) as well as ADB Safeguard Policy Statement 
(June 2009). Based on consultation with local government departments and APs and the practical 
experience of the project, the implementing agency has established a set of resettlement principles 
and compensation entitlement matrix for the project. Land acquisition compensation and ground 
attachment compensation shall be paid to the owner or user according to the land acquisition area. 
The land acquisition compensation fee is calculated based on unified rates regardless types of the 
acquired land. The land acquisition fee includes the land compensation fee, resettlement 
compensation fee and comprehensive quota compensation (including young crops and general 
ground structures compensation without special facilities compensation). 
 
73. Public participation and grievance redress: Public participation and consultation is a key 
part of the RPs. Since November 2017, a series of consultation activities were conducted with 
affected people, communities, units and other project relevant groups. At the same time, the survey 
of the physical quantity of land acquisition and demolition and the sampling survey of the socio-
economic conditions of the affected households were completed. The project has carried out public 
consultation activities related to land acquisition and established grievance redress channels to solve 
the problems encountered by affected people in land acquisition and house demolition and 
resettlement. The grievance redress channels include several ways, including: (1) township 
resettlement office; (2) resettlement office of project districts or counties of subprojects; and (3) 
Chongqing PMO. The resettlement information booklet in the local language (Chinese) will be 
distributed to the APs before ADB management review meeting. Before the implementation of the 

                                                 
35 A mu is a Chinese unit of measurement (1 mu = 666.67 square meters or 0.067 hectares).  
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project resettlement, the RPs will be updated and distributed to affected households, affected villages 
/ communities and towns / street office. In addition, the RPs will be uploaded to ADB's website. 
 
74. Resettlement and livelihood restoration: To minimize impacts of the resettlement and to 
restore the living standards of affected persons, detailed income recovery programs are developed 
in RPs. Affected people can choose the right solution according to their needs. According to the 
social survey and AHs' analysis, as well as the resettlement experience of similar local projects, 
resettlement and income restoration programs have been tailor-made for this project. These 
programs include (1) transfer or readjust land to continue agricultural production; (2) endowment 
insurance for APs transformed from rural to urban resident status; (3) arranging for APs to work 
during construction and operation; (4) helping APs to work in other social jobs and enterprises; and 
(5) assisting APs in self-employment. Affected households can choose appropriate resettlement 
methods to restore their livelihoods. 
 
75. Institutional arrangement:  Chongqing PMO will be responsible for the overall supervision 
of implementation of land acquisition and resettlement, including updating RPs, implementation, 
financing and reporting. PMOs of Liangping District, Dianjiang County and Changshou District will 
take main responsibilities of implementation of RPs, including consultation, payment of 
compensation, etc. To ensure the smooth implementation of RPs, relevant staff responsible for the 
land acquisition will be trained by the Chongqing PMO with the help of consultants. According to the 
project construction schedule, the resettlement implementation plan has been prepared and included 
in the RPs. RPs will be updated based on the final design and detailed measurement surveys, and 
the updated RPs will be submitted to ADB for approval. Before awarding civil contracts, updated RPs 
shall be approved by ADB first and distributed to affected people using local language (Chinese). 
 
76. Monitoring and evaluation: Detailed internal and external monitoring and evaluation 
measures have been included in RPs. Chongqing PMO will submit internal monitoring reports to 
ADB semi-annually as part of the project progress reports. In addition, Chongqing PMO will employ 
an external resettlement monitoring agency to externally monitor implementation of RPs and submit 
external monitoring report to ADB.  
 
C. Indigenous Peoples 

77. The project does not involve impacts to ethnic minority villages or communities that would 
trigger ADBôs SPS requirements on IPs. Scattered population of ethnic minority individuals in the 
project area are not expected to have adverse impacts from the project. 
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VIII. GENDER AND SOCIAL DIMENSIONS 

 
A. Poverty Reduction and Social Strategy  

78. The project is classified as general intervention for poverty reduction. A total of 0.895 million 
residents in 19 project towns, including 4,450 urban poor and 16,268 rural poor people, will directly 
benefit from the project through strengthened flood risk management and better environment and 
ecological protection in the Longxi River watershed. Other residents of 1.909 million in the three 
project-county/districts will also benefit indirectly from the improved flood management and improved 
environment. The project will create 2,337 jobs during project implementation and 99 jobs during 
operation. A poverty and social analysis has been undertaken; and a social development action plan 
(SDAP) has been prepared. Key social design measures include: (i) avoiding or minimizing adverse 
social impacts; (ii) enhancing social benefits, including targeted employment for women and the poor; 
and (iii) strengthening public participation and consultation during preparation and implementation of 
the project Several consultation and participation meetings with local residents and stakeholders 
have been undertaken during the project preparation, and additional consultation and participation 
measures have been included in SDAP and other relevant plans. The social development action 
plan matrix is presented in Table 11. 
 
B. Gender  

79. The project is classified as effective gender mainstreaming, following ADBôs Guidelines for 
Gender Mainstreaming Categories of ADB Projects (2012). The project will benefit women, who 
constitute 48.7% of the direct beneficiary population. The project will empower women and improve 
their income, living environment and quality of life. A gender action plan (GAP) has been prepared 
based on gender analyses and local consultations to ensure gender mainstreaming under the 
project. The key measures in the GAP include: (i) fair and equitable participation of women in 
decision making during project design and implementation, with at least 40% women participants; 
(ii) training and capacity building of staff of the executing and implementing agencies to implement 
GAP and related measures; (iii) priority employment opportunities to women, with at least 30% during 
construction and 40% during operation; (iv) participation of women in awareness raising in flood and 
environment management and public hearing on tariff with 50% women participants; (v) participation 
of women in decision making for the pilot community-based solid waste management program, with 
at least 40% women members in community groups; and (vi) ensuring women employeesô rights and 
equitable access to sanitation facilities and health education (e.g. HIV/AIDS awareness) during 
construction. Key gender indicators have also been included in the design and monitoring framework. 
The GAP is included in Table 12. 
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Table 11: Social Development Action Plan 
 

Activity  

 

Targets  

Responsible 

Party 

Budget 

Source 
Timing  

A. ENHANCEMENT MEASURES  

1 Employment during Project Construction with a Total of 
2,337 Part-time Jobs (1,053 skill, 1,284 unskilled) 

ü  Ensure employment priority to local people in construction 
works by contractors. 

ü Ensure contractors use local construction materials, 
e.g., rock, gravel, clay, cement produced from Chongqing. 

ü Ensure training on labor law, job skills, safety, sanitation, and 
others provided to construction workers. 

Targets: 
ü At least 30% jobs in civil works to women.  
ü At least 15% jobs in civil works to poor and 

low-income people. 
ü At least 60% materials locally produced. 
ü 100% construction workers get training. 

 
Baseline: 0 

County/district 
PMOs, IAs, 
contractors 
  
Assisting 
agencies: 
HRSSB, PADO, 
ACWF; PIC 
gender/social 
development 
specialist 

project civil 
works 
contracts 

2018ï
2023 

2 Employment during Project Operation and Maintenance 
with a Total of 99 Full-time Jobs (29 skilled and 70 
unskilled)  

ü Ensure employment priority to local people during 
operation. 

ü Ensure training to workers on labor law, job skills, safety, 
sanitation, and others provided by POCs. 

Targets: 
ü At least 40% jobs to women during operation 

phase (in landscaping and sanitary 
maintenance of rivers and wetlands). 

ü At least 15% jobs during operation to poor 
and low-income people. 
 

Baseline: 0 

County/district 
PMOs, POCs 
  
Assisting 
agencies: 
HRSSB, PADO, 
ACWF 

project 
operation 
cost  

2020ï
2023 
and 
onwards  

1 Public Consultation and Participation 

ü Conduct public consultation during the design of project 
components (river emergency roads, landscaping, 
gardening of wetland, early warning systems, others) to 
take into account local residentsô needs. 

ü Organize community-based groups (2 in each 
district/county) for flood protection, emergency response, 
solid waste management, and maintaining cleanliness in 
neighborhoods, lakes/ponds and rivers.    

 

Targets: 
ü 100% project designs consulted with 

representatives of residents and villagers in 
project towns. 

ü At least 40% women and 15% poor and low-
income people among consultation 
participants. 

ü At least 40% women in community-based 
groups. 
 

Baseline: 0 

County/district 
PMOs, DIs, IAs 
  
Assisting 
agencies: Town 
government and 
village committee, 
PIC gender/social 
development 
specialist 

project costs 
2018ï
2023 

1. Public Awareness Raising 

ü Conduct awareness raising activities for residents in the 
project area on project components, including:  

a) flood control, river management (including River Chief 
System) and environment protection; 

b) solid waste management. 
c) wastewater collection management; and. 
d) wetland and river environment protection  

Targets: 
ü All beneficiary communities in the project 

area take part in the public awareness 
raising activities. 

ü At least 50% women and 15% poor and low-
income people among participants in the 
awareness raising activities. 
 

Baseline: 0 

County/district 
PMOs, IAs 
  
Assisting 
agencies: Town 
government and 
village committee, 
PIC gender/social 
development 
specialist 

project costs 
2018ï
2023 
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Activity  

 

Targets  

Responsible 

Party 

Budget 

Source 
Timing  

B. MITIGATION MEASURES  

2. Protect Local Communities from Construction 
Disturbances (refer EMP for relevant social measures in 
details) 

ü Prohibit night-time construction and adhere to applicable 
noise standards near residence areas. 

ü Ensure appropriate waste collection, transportation and 
disposal in all construction sites. 

ü Ensure public health, safety and environmental measures 
to protect nearby communicant during construction. 

 

Targets: 
ü 0% nighttime construction near residence 

area. 
ü 100% construction sites and nearby roads 

have safety warning signs. 
ü 0 unresolved local complaints at the end of 

construction period. 
 

Baseline: 0 

County/district 
PMOs, IAs, 
contractors 
 
Assisting 
agencies: PIC 
gender/social 
development 
specialist 

project cost  
2018ï
2023 
 

3. Compensate and restore livelihood of affected people 
(refer RPs for relevant measures in details)  

ü Disclose RPs to local communities and affected 
households AHs in local language. 

ü Provide timely compensation and livelihood restoration to 
AHs per RPs. 

ü Conduct participatory monitoring of implementation of RPs 
ü Assist women and vulnerable groups with priorities during 

livelihood restoration and resettlement implementation. 

Targets:  
ü 100% of AHs are fully compensated and 

rehabilitated. 
ü 100% RPs are monitored and reported. 
ü 0 unresolved local complaints at the end of 

RP implementation. 
 

Baseline: 0 

IAs, 
County/district 
PMOs, LRBs 
 
Assisting 
agencies: PIC 
resettlement 
specialist; 
external 
resettlement 
monitor 

project cost  
2018ï
2023 
 

4. Control and Prevention of HIV/AIDS/STI 

ü Provide training to all workers and contractors on 
HIV/AIDS/STI. 

ü Provide HIV/AIDS and STI counseling and voluntary 
testing for workers.  

ü Provide education materials (posters, others) on HIV/AIDS 
and STI prevention to workers. 

 

Targets: 
ü 100% contractors establish connection with 

local CDPC. 
ü 100% construction workers get HIV/AIDS 

and STI counseling. 
ü 100% communities in the project area get 

HIV/AIDS and STI knowledge campaign. 
 

Baseline: 0 
 

County/district 
PMOs, IAs, 
contractors, 
CDPC 
Assisting 
agencies: PIC 
gender/social 
development 
specialist 

project cost 
local health 
bureauôs 
budget  

2018ï
2023 
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Activity  

 

Targets  

Responsible 

Party 

Budget 

Source 
Timing  

5. Protecting Laborsô Legal Right and Interests 

ü Ensure implementation of core labor standards (i.e., equal 
pay for equal work, no child labor, etc.) and safety 
requirements as stated in the contracts. 

ü Ensure to sign labor contracts with workers. 
ü Ensure work environment and conditions (latrines and/or 

washing arrangements, and others) on construction sites 
are conducive to workers needs according to relevant 
standards. 

Targets: 
ü 100% contracts included core labor 

standards. 
ü 100% of workers signed labor contracts. 
ü 100% construction sites are conducive to 

workersô needs. 
 

Baseline: 0 

County/district 
PMOs, IAs, 
contractors 
 
Assisting 
agencies: 
HRSSB, PIC 
gender/social 
development 
specialist 

civil works 
contracts 

costs 

2018ï
2023 

C.  PROJECT MANAGEMENT AND CAPACITY BUILDING (Responsibility of Participating County/district Governments) 

6. Public Hearings on Wastewater Tariff 

(1) Conduct public hearings for wastewater tariff  

 

Targets: 
ü 100% public hearings for any changes of 

wastewater tariff. 
ü 50% women participants in public hearings. 
ü 30% poor and low-income people among 

participants in public hearings. 
 

Baseline: 0 

Changshou DRC, 
PB 
 
Assisting 
agencies: 
Changshou PMO, 
PIC gender/social 
development 
specialist 

Project 
budget 

2018ï
2023 

7. Project Management and Capacity building 

(1) Ensure social and gender specialists are included in PIC to 
guide the implementation of social plans and provide training 
to the PMOs, IAs and town governments. 

(2) Ensure PMOs, IAs, town government each assign at least 
one social focal person to undertake social plans. 

(3) Collect data disaggregated by sex and poverty status.  
(4) Establish effective grievance redress mechanisms and 

inform stakeholders. 

Targets: 
ü At least one social and gender specialist is 

recruited in PIC team to guide and assist in 
implementing social plans. 

ü At least one focal person of each PMO, IA, 
and town government is appointed to 
undertake social plans. 

ü 100% of assigned staff participated in the 
training provided by the social and gender 
specialist. 

ü Disaggregated data by sex and poverty 
status collected during project 
implementation. 

ü All local residents, including women and the 
poor, know about the grievance redress 
mechanism. 
 

Baseline: 0 

County/district 
PMOs 
 
Assisting 
agencies: PIC 
gender/social 
development 
specialist, IAs 

PIC and 
PMO 

management 
budgets 

2018ï
2020 

ACWF = All China Womenôs Federation, AIDS = acquired immunodeficiency syndrome, AH = affected household, CDPC = center for disease prevention and control, DI = design 
institute, DRC = development and reform commission, EMP = environmental management plan, HIV = human immunodeficiency virus, HRSSB = human resource and social 
security bureau, IA = implementing agency, LRB = land resource bureau, PB = price bureau, PIC = project implementation consultant, PMO = project management office, PADO 
= poverty alleviation and development office, PIU = project implementing units, POC = project operation companies, RP = resettlement plan, STI = sexually transmitted infection. 
Source: Asian Development Bank. 
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Table 12: Gender Action Plan 
 

Activity Target and Indicators 
Responsible 

Party 
Timing 

Budget 
Source 

Output 1: Flood management infrastructure constructed 

¶ Ensure participation of benefiting/affected women in decision 
making during the design of flood protection infrastructures 
(embankments, emergency roads, bridges) and incorporate their 
needs in the design and implementation of relevant infrastructure. 

40% women participants in public consultation 
meetings to design and implement gender-responsive 
flood protection infrastructures (baseline: 0) 

 
PMO, PIU 

 

 
2018ï
2023 

 

 
Project 

 ¶ Ensure participation of women in awareness raising on flood risk 
mitigation, river management (including the river chief system), 
and environment protection in the project area. 

50% women participate in awareness raising activities 
and increase their knowledge on flood risk 
management and environment (baseline: 0) 

Output 2: Wastewater management and pollution control infrastructure developed 

¶ Ensure participation of women in public consultation meetings 
during the design of pollution control infrastructure and 
incorporate their needs (methods and location for collection and 
disposal of solid waste, wastewater, and nonpoint pollution). 

40% women participants in public consultation 
meetings for the design and implementation of 
gender-responsive pollution control infrastructures 
(baseline: 0) 
 

PMO, PIU 
 

2018ï
2023 

 

Project 
 

¶ Ensure participation of women in awareness raising and training 
activities on pollution control. 

50% women participants in awareness raising and 
training activities and increase their knowledge on 
pollution control (baseline: 0) 

¶ Ensure participation of women in decision making roles of six pilot 
community-based solid waste management organizations. 

40% women participate and play active leadership 
role in six pilot community-based solid waste 
management organizations (baseline: 0) 

¶ Ensure participation of women and vulnerable groups in public 
hearings on wastewater tariff. 

50% women and vulnerable group participants in 
public hearings on wastewater tariff and assistance 
measures for vulnerable group (baseline: 0) 

Output 3: Ecological conservation facilities improved 

¶ Ensure participation of women in public consultation and decision 
making during the design of ecological facilities, including 
landscaping of wetland and rivers and incorporate their needs. 

40% women participants in consultation meetings for 
design and implementation of gender-responsive 
ecological facilities (baseline: 0) 
 

PMO, PIU 
 

2018ï
2023 

 

Project 
 

¶ Ensure participation of women in awareness raising activities on 
wetland and river environment protection. 

50% women participate in awareness raising activities 
and increase their knowledge on wetland and river 
environment protection (baseline: 0) 

Output 4: Flood and environmental risk management capacity enhanced 

¶ Ensure participation of women in public consultation on the design 
of the flood early warning system and incorporate their needs in 
the design and implementation. 

40% women participants in consultation meetings to 
design and implement gender-responsive flood early 
warning system (baseline: 0) 
 PMO, PIU 

 

2018ï
2023 

 

Project 
 

¶ Ensure women participation in awareness raising activities on 
community-based flood and environment risk management 
program for residents in the project area. 

50% women participate in awareness raising and 
increase their knowledge on community-based flood 
and environment risk management program (baseline: 
0) 
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Activity Target and Indicators 
Responsible 

Party 
Timing 

Budget 
Source 

Outputs 1ï3: Generating job opportunities  

¶ Employ local people with priority opportunities to women during 
project construction. 

2,337 temporary local jobs during construction, with at 
least 30% jobs to women (baseline: 0) 
 

PMO, PIU 
 

2018ï
2023 

 

Project 
 

¶ Employ local people with priority opportunities to women during 
project operation. 

99 full time local jobs during operations, such as 
maintenance of facilities and landscaping of rivers and 
wetlands, with at least 40% jobs to women (baseline: 
0) 

¶ Ensure that women workers have equitable access to toilet, 
shower, and washroom facilities at project work stations; and 
these facilities are separated for men and women workers. 

All project work stations have relevant separate 
facilities for women workers (baseline: 0) 

Outputs 1ï3: Measures to reduce potential risks 

¶ Comply with labor law and core labor standards, including 
ensuring the absence of child labor, providing minimum wage and 
equal pay for equal work, and ensuring occupational health and 
safety.  

All workers, including women, receive training on their 
rights (baseline: 0). 
Ensure 100% compliance of all labor requirements 
included in construction contracts  

PMO, PIU 
 

2018ï
2023 

 

Project 
 

¶ Contractors and workers participate in awareness and trainings on 
prevention and control of HIV/AIDS, STI, and other communicable 
diseases. 

100% of contractors and workers provided with 
awareness training on HIV/AIDS/STI (baseline: 0)  
 

¶ Conduct public awareness activities including distributing publicity 
materials (e.g. posters and brochures) on prevention of HIV/AIDS 
and STI. 

50% women participants in HIV/AIDS/STI prevention 
awareness (baseline: 0) 
 

Project management and capacity building 

¶ Ensure social and gender specialists are included in the 
consultantsô team to support implementation and monitoring of 
GAP and provide training to staff of the PMO, PIU, town 
governments and community groups. 

Two social and gender specialists are recruited to 
assist in implementing and monitoring GAP activities 
(baseline: 0)  

PMO, PIU 
 

2018ï
2023 

 

Project 
 

¶ Appoint one social focal person within each PMO, IA, and project 
town government to ensure effective implementation of GAP.  

At least one social focal person of each PMO, IA, and 
town government is appointed (baseline: 0) 

¶ Provide training for staff of the EA, IAs and other relevant 
organizations (e.g. community groups) on: (i) ADBôs gender policy; 
(ii) how to implement and monitor GAP; and (iii) gender issues on 
flood control, wastewater, and solid waste and importance of 
gender mainstreaming in all project components. 

All relevant staff in the EA and IAs receive training on 
GAP and gender issues (baseline: 0) 

¶ Collect sex-disaggregated data. 

¶ Undertake monitoring of GAP implementation and gender related 
impacts under relevant components (e.g. flood control, solid waste 
management, pollution control, etc.). 

Women staff in the training account for at least 30% 
(baseline: 0) 
Sex-disaggregated data collected during project 
implementation 

   

ADB = Asian Development Bank, AIDS = acquired immunodeficiency syndrome, EA = executing agency, GAP = gender action plan, HIV = human immunodeficiency virus, 
IA = implementing agency, PIU = project implementation unit, PMO = project management office, STI = sexually-transmitted infection. 
Source: Asian Development Bank. 
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IX. PERFORMANCE MONITORING, EVALUATION, REPORTING AND COMMUNICATION 

A. Project Design and Monitoring Framework 
 

 

Impact the Project is Aligned with 
Environmental protection, rehabilitation, and management of the Yangtze River improved (Yangtze River Economic Belt 
Development Plan, 2016ï2030)a 

 

Results Chain 

Performance Indicators with 

Targets and Baselines 
Data Sources and 

Reporting Mechanisms Risks 

Outcome 
Flood and 
environmental risk in 
the Longxi River 
watershed mitigated 

By end of 2024 within the project 
counties: 

a. Land in the Longxi River watershed 
protected from 10-year floodb 
increased to 600 ha, benefitting 
895,000 people (2018 baseline: 0 ha) 

b. Water quality at outlet of the DaYu 
River meets class III standardc (2018 
baseline: classes IIIïIV) 

c. 895,000 residents have used new 
public river-, lake-, and canal-
greenways and recreational wetland 
park created (2018 baseline: 0) 

 
 

a. CMG report, records, 
annual statistics, and 
periodic flood disaster 
surveys 

b. Municipal 
environmental protection 
bureauôs annual 
monitoring reports 

c. CMG statistical 
yearbooks 

 

Population projection 
in project area 
exceeds forecasts 
and exerts more 
pressure, such as a 
heavy pollution load, 
on the Longxi River 

 

Outputs By end of 2023 within the project 
counties: 

  

1. Flood risk 
management 
infrastructure 
constructed 

1a. 6 towns in Liangping County, 6 in 
Dianjiang County, and 7 in Changshou 
District are protected by 50 km, 44 km, 
and 69 km dikes from a 5-year to 20-
year return period of flood (2018 
baseline: 0) 

1b.  Soil erosion countermeasures 
implemented for 50 km long riverbank 
in Changshou District, 44 km long in 
Dianjiang County, and 60 km long in 
Liangping County (2018 baseline: 0) 

1c. 1,457 positions for employment 
during construction and 56 positions 
for employment during operation 
created, with at least 30% of positions 
during construction and 40% during 
operations filled by women (2018 
baseline: 0) 

1d. At least six local communities are 
engaged to mitigate flood risks through 
their participation in the design and 
implementation of flood management 
infrastructure, including at least 40% 
women participants (2018 baseline: 0) 

1a.ï1d. ADB mission 
reports, quarterly project 
progress reports, and 
project completion report 
 

Implementation 
delays caused by 
simultaneous 
implementation of 
many other projects 
by the executing 
agency 

2.  Wastewater 
management and 
pollution control 
infrastructure 
developed 

2a. New 42.37 km sewer networks 
constructed in Changshou District 
benefitting 251,000 people (2018 
baseline: 0) 

2b. 51 ha greenbelt for nonpoint 
pollution constructed (2018 baseline: 
0) 

2c. 231 positions for employment 
during construction and 14 positions 
for employment during operation 
created, with at least  

2a.ï2d. ADB mission 
reports, quarterly project 
progress reports, and 
project completion report 
 

The sewer 
connection to 
individual households 
is not completed on 
time 
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Results Chain 

Performance Indicators with 

Targets and Baselines 
Data Sources and 

Reporting Mechanisms Risks 

 30% during construction and 40% 
during operations filled by women 
(2018 baseline: 0) 

2d. At least six local communities are 
engaged to mitigate pollution through 
their participation in solid waste and 
environmental management, including 
at least 40% women participants 
(2018 baseline: 0) 

  

3.  Ecological 
conservation facilities 
improved 

3a. Landscaping of 145 ha 
constructed in Longxi River 
watershedd (2018 baseline: 0) 

3b. Wetland of 2.5 ha constructed in 
Longxi River watershed 
(2018 baseline: 0) 

3c. 649 positions for employment 
during construction and 29 positions 
of employment during operation 
created, with at least 30% during 
construction and 40% during 
operations filled by women (2018 
baseline: 0) 

3a.ï3c. ADB mission 
reports, quarterly project 
progress reports, and 
project completion report 
 

 

4.  FERM capacity 
enhanced 

4a. Localized flood warning systems 
with more than 2 hours of lead time 
in 50 villages along the Longxi River 
installed (2018 baseline: 0) 

4b. FERM plan of Longxi River 
watershed issued by CMG 
(2018 baseline: Not applicable) 

4c.  Six communities conducted two 
evacuation drills in each based on 
the drafted contingency plans, with 
at least 40% women members (2018 
baseline: 0) 

4d.  400 participants from CMG and 
implementing agencies with 30% 
women have improved knowledge 
and understanding of climate change 
adaptation and environmental 
management through training 
workshops (2018 baseline: 0) 

4a.ï4d. ADB mission 
reports, quarterly project 
progress reports, and 
project completion report 
 
4d. Survey of training 
participants 
 

 

 

Key Activities with Milestones 

1. Flood risk management infrastructure constructed 
1.1   Complete detailed engineering design and bidding documents by Q4 2019. 
1.2   Implement the land acquisition and resettlement plan by Q3 2019. 
1.3   Award contracts by Q4 2020. 
1.4   Complete civil works, including (i) dikes, (ii) ecological protection of riverbanks including erosion control, and (iii) 

dredging of silted section of the rivers by Q2 2023. 

2. Wastewater management and pollution control infrastructure developed 
2.1   Complete detailed engineering design and bidding documents by Q2 2019. 
2.2   Implement the land acquisition and resettlement plan by Q3 2019. 
2.3   Award contracts by Q4 2019. 
2.4   Complete civil works for sewer pipe installation by Q2 2023. 

3. Ecological conservation facilities improved 
3.1   Complete detailed engineering design and bidding documents by Q2 2019. 
3.2   Implement the land acquisition and resettlement plan by Q1 2020. 
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3.3   Award contracts by Q4 2020. 
3.4   Complete civil works for sewer pipe installation by Q2 2023. 

4. Flood and environmental risk management capacity enhanced 
4.1   Complete detailed planning and design, and bidding documents by Q4 2020. 
4.2   Install hydrological monitoring stations and data management systems by Q1 2020. 
4.3   Calibrate and install river basin models by Q3 2020. 
4.4   Draft FERM plan for Longxi River watershed by Q2 2020. 
4.5   Implement community-based FERM by Q1 2022. 
4.6   Improve the flood forecasting and early warning system in selected counties by Q2 2022. 
4.7   Organize training programs on environmental risk management and climate change adaptation by Q2 2023. 

Project Management Activities 

Recruit project management consultants by Q4 2018. 
Recruit capacity development consulting services by Q1 2019. 
Recruit an independent agency for external environmental and resettlement monitoring and evaluation by Q4 2018. 
Implement the environmental management plan and submit semiannual environmental monitoring reports to ADB 
from 2019 to Q1 2024. 
Monitor and evaluate project impact, outcome, and outputs using the project performance management system from 
2019 to Q1 2024. 
Submit quarterly project progress reports from 2019 until Q1 2024. 
Carry out training programs, policy dialogue, study tours, and awareness raising campaigns from 2019 to Q1 2024. 
Submit the project completion report by Q1 2024. 

Inputs 

ADB: $150.00 million (ordinary capital resources loan) 

District and county governments: $228.67 million 

Assumptions for Partner Financing 

Not applicable 

ADB = Asian Development Bank, CMG = Chongqing Municipal Government, FERM = flood and environmental risk 
management, ha = hectare, km = kilometer, Q = quarter. 
a National Development and Reform Commission. 2016. Yangtze River Economic Belt Development Plan, 2016ï2030. 

Beijing. 
b Flood that statistically has a 10% chance of occurring in any given year. 
c According to the GB 3838-2002 environmental quality standards for surface water in the Peopleôs Republic of China, 

water rated class III is suitable for drinking and swimming, class IV for general industrial and recreational use, and class 
V for agriculture and landscaping. Class V+ means that the water is unsuitable for any purpose. 

d The proposed landscaping in the project includes planting trees, shrubs, or grass and altering the contours of the ground 
to provide flood protection as well as to improve the terrestrial ecology and promote ecotourism. 

Source: Asian Development Bank. 

 

B. Monitoring 

1. Project Performance Monitoring 
 

80. The project performance management system (PPMS) indicators, their relevance, and 
monitoring practicalities will be discussed with the executing and implementing agencies and project 
beneficiaries during project implementation. Disaggregated baseline data for output and outcome 
indicators gathered during project processing will be updated and reported through the quarterly 
progress reports of the CPMO and after each ADB review mission. The quarterly progress reports 
will provide information necessary to update ADB's project performance reporting systems.36 At the 
start of project implementation, the CPMO and IAs, with the project implementation consulting 
services, will develop integrated PPMS procedures to generate data systematically on the inputs and 
outputs of the components, as well as the indicators to be used to measure the projectôs impact and 
outcome taking into account the componentsô scope. The CPMO will be responsible for monitoring 

                                                 
36  ADBôs project performance reporting system is available at: 

http://www.adb.org/Documents/Slideshows/PPMS/default.asp?p=evaltool  
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and reporting on project performance. The basis for performance monitoring will be the design and 
monitoring framework (DMF), which identifies performance targets for the impact, outcome, and 
outputs of the project. By collecting data from the sources identified in the DMF, the CPMO will be 
able to report on an annual basis the performance of the project. Specific reporting requirements will 
be set out in the loan and project agreements between ADB and the Government. The CPMO will 
collect the data, calculate the indicators, analyze the results, and prepare a brief report describing 
the extent to which the project is generating the intended outputs and outcomes. The relevance and 
practicability of data collection for indicators will be confirmed with the CPMO and IAs. Meanwhile, 
the agreed socioeconomic and environmental indicators to be used will be further enhanced to 
measure project impacts. The CPMO and IAs will (i) refine and integrate the PPMS framework at the 
start of project implementation; (ii) confirm that targets are achievable; (iii) develop recording, 
monitoring, and reporting arrangements; and (iv) establish systems and procedures no later than six 
months after project inception.  
 

2. Compliance Monitoring 
 

81. The executing and implementing agencies and the project management consultants, will 
conduct compliance monitoring, and submit reports and information to ADB concerning the use of 
the loan proceeds, project implementation, the implementing agencyôs project implementation 
performance, and compliance of loan and project covenants. These reports will include (i) quarterly 
progress reports on project implementation; and (ii) a project completion report, which should be 
submitted within 6 months of physical completion of the project. The compliance status of loan and 
project covenants will be reported and assessed through quarterly progress report. ADB review 
missions will verify the status of compliance.  
 

3. Safeguards Monitoring 
 

a. Environment 
 

82. Three types of project monitoring will be conducted under the EMP: (i) internal monitoring ï 
to be conducted by the implementing agencies and the construction supervision companies (CSCs); 
(ii) external monitoring ï of air, water, noise and soil standards ï to be conducted by the certificated 
EMA in each project county/district; and (iii) compliance monitoring ï to be conducted by both the 
EMA and LIEC, to ensure the EMP is being implemented. The monitoring shall comply with the 
methodology provided in the relevant national environmental monitoring standards. Other associated 
standards to be followed are the national environmental quality standards of ambient air, surface 
water, sediment and noise, and the pollutant discharge standards. ADB will oversee project 
compliance based on the semi-annual environmental monitoring reports provided by the CPMO.  
 
83. Environmental acceptance reporting. Within three months after each subproject 
completion, or no later than a half year with permission of the local EPBs, environmental acceptance 
monitoring and audit reports of each subproject completion shall be (i) prepared by a licensed 
environmental monitoring institute37 in accordance with the PRC Guideline on Project Completion 
Environmental Audit (2001), (ii) reviewed for approval of the official commencement of individual 
subproject operation by environmental authorities, and (iii) finally reported to ADB through the semi-
annual EMP monitoring and progress reporting process. 
 
 

                                                 
37  Mostly, the institute is the municipal or district/county environmental monitoring station under the municipal or 

district/county EPB. 
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b. Resettlement 
 

84. A detailed plan for both the internal and external monitoring is included in the resettlement 
plans. CPMO will include a summary of internal monitoring in the quarterly project progress reports 
to ADB. Furthermore, CPMO will employ an external resettlement monitoring agency to monitor and 
evaluate resettlement progress and results. A baseline survey for a sample of affected persons will 
be completed before the LAR begins. Semi-annual external monitoring reports will be prepared and 
submitted for ADBôs review during resettlement implementation.  
 

c. Social Development and Gender Action Plan 
 
85. Monitoring of the social development action plan (SDAP) and gender action plan (GAP) will 
be incorporated into the PPMS. Clear targets and indicators have been established and are included 
in the SDAP and GAP and in the DMF. A social and gender specialist will be hired by the executing 
agency to assist the CPMO and IAs in monitoring, and preparation of monitoring reports on SDAP 
and GAP which will be included in the quarterly project progress reports.  
 
C. Evaluation 

86. ADB, executing agency and implementing agencies will undertake a semi-annual review 
mission to evaluate the progress of project implementation. ADB, executing agency and 
implementing agencies will undertake comprehensive midterm review two years after the start of 
project implementation to have a detailed evaluation of the scope, implementation arrangements, 
resettlement, achievement of scheduled targets, and progress on the agenda for policy reform and 
capacity building measures. Feedback from the PPMS activities will be analyzed. Within 6 months 
of physical completion of the project, the CPMO will submit a project completion report to ADB.38  
 
D. Reporting 

87. The CPMO will provide ADB with (i) quarterly progress reports in a format consistent with 
ADB's project performance reporting system; (ii) annual reports including (a) progress achieved by 
output as measured through the indicator's performance targets, (b) key implementation issues and 
solutions, (c) updated procurement plan, and (d) updated implementation plan for the next 12 
months; and (iii) a project completion report within 6 months of physical completion of the project. To 
ensure that projects will continue to be both viable and sustainable, project accounts and the 
executing agency audited financial statement together with the associated auditor's report, should 
be adequately reviewed. 
 
88. The executing agency and implementing agencies have the following reporting commitments: 
(i) submission of quarterly progress reports during project implementation including internal 
monitoring reports on safeguards (environmental and resettlement), and social monitoring progress 
reports, i.e. SDAP and GAP; (ii) submission of semi-annual external monitoring reports on 
safeguards, i.e., resettlement activities and environment plan implementation; (iii) submission of 
project completion report within 6 months of physical completion of the project; and (iv) submission 
of audited project accounts and financial statements six months after the end of fiscal year. PPMS 
data will be incorporated in the quarterly progress reports.  

 

                                                 
38  Project completion report format available at: http://www.adb.org/Consulting/consultants-toolkits/PCR-Public-Sector-

Landscape.rar 
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89. The following table summarizes the key reporting requirements during project 
implementation. 
 

Table 13: Key Reporting Requirements 

Report Reference Timing of Reporting 

Project performance management 
system 

Project Agreement, 
Schedule, 
paragraphs 

 

Develop comprehensive project 
performance management system 
procedures 

No later than 6 months 
after loan effectiveness 

Reporting of baseline and progress 
data 

Semiannual, included in 
the quarterly project 
progress reports 

Quarterly project progress reports 
including social monitoring  

Project Agreement, 
Schedule, Article 

Quarterly, within one month 
after the end of each 
quarter 

Audited project accounts and financial 
statements, auditor's report  

Project Agreement, 
Schedule, Article 

Not later than six months 
after the closure of fiscal 
year (end of June), Annual 

Resettlement monitoring   
Internal monitoring progress reports 
for the construction phase 

Project Agreement, 
Schedule, 
paragraphs 

Include summary in the 
quarterly project progress 
reports  

 
External monitoring & evaluation 
reports 

  
Semiannual 

Environmental Monitoring 
Internal monitoring progress 
reports for the construction phase 

Project Agreement, 
Schedule, 
paragraphs 

Include summary in the 
quarterly project progress 
reports 

Operations PhaseïExternal 
Monitoring report 

 Semiannual 

Project completion report Project Agreement, 
Schedule, Article 

Not later than six months 
after the physical 
completion of the project 

 Source: Asian Development Bank.  

 
E. Stakeholder Communication and Participation 

90. Project information will be communicated through public consultation, information disclosure 
mechanism in ADBôs and governmentôs website, meetings, interviews, focus group discussions, and 
community consultation meetings, in accordance with ADBôs requirements of information disclosure 
policy. 
 
91. Environment. Meaningful consultation, participation and information disclosure was 
conducted during project preparation. Information disclosure and public consultation included 
newspaper disclosure; informal communication with key stakeholders, including residents, local 
authorities and sector specific institutions and authorities; questionnaire surveys; and wider 
stakeholder meetings attended by affected people and other concerned stakeholders. A GRM has 
been defined to address community concerns, reduce risks, and assist the project in maximizing 
environmental and social benefits  
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92. Involuntary resettlement. All the affected households and towns/townships, leaders and 
town and township governments have been or will be involved in the project impact and social-
economic survey while preparing/updating the RPs. Through meetings, interviews, focus group 
discussions, public consultation workshops, and community consultation meetings, local 
representatives have participated in the planning and their concerns have been integrated into the 
RPs. Before implementation, the CPMO and implementing agencies will further discuss and consult 
with the affected personsô representatives the impacts on every town/township and the detailed 
compensation plan to ensure affected personsô interests are protected and to provide employment 
opportunities for the affected personsô livelihoods restoration. The CPMO and implementing 
agencies will disclose the RPs in their websites and disseminate information from the RPs to affected 
people. The resettlement plans will also be posted on the ADB website. Resettlement information 
booklets will be distributed to affected households. This contains information such as the affected 
project area, proposed land acquisition and relocation implementation progress and procedure, 
compensation standards for land acquisition, relocation assistance, and livelihood restoration 
strategy. The implementing agencies will establish a project resettlement unit for supervision of 
implementation, continued public consultation, monitoring of progress, and response to grievances. 
The grievance redress procedures will be established, and explanations have been included in the 
resettlement information booklets. 
 
93. Public disclosure of all project documents will be undertaken through the implementing 
agencies and on the ADB website including the project data sheet, DMF, EIA, resettlement plans, 
and the report and recommendation of the President. Disclosure of social and safeguards monitoring 
reports will be undertaken during project implementation. 
 
94. Social Development and Gender Consultations with communities and other stakeholders 
have taken place and will continue at different points in the preparation of the detailed design and 
implementation of the SDAP and GAP, and will be designed not only to inform people about the 
component or specific activities related to its preparation and implementation, but also to enable 
people in the community to know about the project and how they could maximize benefits from the 
project, ask questions, make suggestions, state preferences, and express concerns. Special 
attention will be paid to the participation of women and other vulnerable groups, such as the poor. 
Consultations will also be conducted with other stakeholders such as the contractors, project 
implementers, and labour force including women to inform them about the SDAP and GAP and 
provide them the necessary training on social safeguards, gender and core labour standards. 
 
95. A matrix on stakeholder communication, consultation and participation is in Table 14. 
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Table 14: Stakeholder Communication, Consultation, and Participation Plan 

 
 
 
Stakeholders 

 
 
 

Objectives 

 
Types of 

Participation and 
Communication 

Methods and Responsibility Timeline 

 
Methods 

Who will be 
responsible 

Start End 

EA/CPMO/IAs/PIUs 
 
Chongqing Municipal 
Government  
 
Liangping District 
Government 
 
Dianjiang County 
Government 
 
Changshou District 
Government 
 
Other relevant 
agencies/organizations 
(including contractors 
and NGO)  

Key officers and staff directly 
responsible for the implementation 
and monitoring of the project:  

are informed about the project, 
outputs/components and 
activities, implementation 
arrangements/ schedule, budget, 
and specific functions of agencies 
in project implementation and 
monitoring 

V increase their knowledge of the 
ADB safeguard policy statement, 
policy on gender and 
development (including gender 
mainstreaming and SDAP and 
GAP implementation and 
monitoring).  

V are informed on other relevant 
policies such as procurement, 
preparation of progress 
monitoring reports to be submitted 
to ADB, and other relevant 
policies.  

 
V Information 

sharing, regular 
meetings; 

V Consultation;  
V Training- 

workshop,  
V Shared decision 

making, and 
sharing 
responsibility 
 

 

 
Meeting 
 
Training - 
 workshop 

 
EA through CPMO 
(social and gender 
staff) in coordination 
with the IAs and PIUs 
staff.  
 
Assisted by the 
CPMO hired 
consultant team 
including social and 
gender specialist, and 
other consultants  
 

 
2018 

 
2023 

Agencies/ Bureaus/ 
responsible for 

implementingΟspecific 

project 
outputs/components 
and activities 

(includingΟthe 

safeguardΟplans, GAP, 

and SDAP)  
 

Representatives of government 
bodies in CMG, districts, townships 
and village leaders responsible for 
decision-making during project 
implementation 
V understand their roles during 

project implementation and 
support during project 
implementation and operation. 

V harmonize the project with the 
existing programs/plans of the 
government agencies/bureaus. 

Å Regular meetings;  
Å Consultation and 

shared decision 
making/ 
responsibility 
sharing;  

Å Training/workshop  
 
 

Meeting 
Workshop 
Public 
consultation  
 

EAΟthrough the 

CPMO social staff in 
coordination with the 
IAs and PIUs staff; 
  
LIC social and gender 
specialist;  
Other consultants  
 

2018 2023 
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Stakeholders 

 
 
 

Objectives 

 
Types of 

Participation and 
Communication 

Methods and Responsibility Timeline 

 
Methods 

Who will be 
responsible 

Start End 

V express their needs/concerns 
and/or clarify matters to ensure 
that the project outputs/ 
components are implemented in 
a timely manner and in 
accordance with the ADB 
approved plans 

 
Contractors for civil 
works, etc.  
 
 
 
 
 
 

The contractors are informed about 
the ADB safeguard policy statement 
(focused on environment, and 
resettlement); gender and 
development, core labor standards, 
etc. Specifically, they are:  
 
V informed about the ADB policy on 

social safeguards and core labor 
standards (i.e. providing equal 
opportunities for men and women 
in hiring, wages for the same 
type of jobs, no child labor, 
occupational safety, etc.).  

V informed about ADB policy on 
gender and development, gender 
mainstreaming, and gender-
specific indicators as stated in 
the SDAP and GAP 
monitoring/preparation of reports. 

Ο 
V encouraged to hire local people 

including women, low- income 
households and other vulnerable 
persons in civil works and 

operation. Ο 

Å Information 
sharing  

Å Consultation  
Å Training/ 

workshop  
 

Meeting, 
FGDs  
 

EAΟthrough the 

CPMO social 
safeguards staff in 
coordination with the 
IAs and PIUs staff;  
 
LIC social and gender 
specialist  
 

2018 2023 

APs and AHs (affected 
by LAR)  
 

Affected persons/ households know 
the compensation package/ 
entitlement and other assistance for 
their land/houses and other assets 

Information 
generation/ sharing;  
 
Consultation and 

Meeting 

FGDΟ 
Public 
consultation  

EAΟthrough the 

CPMO social 
safeguards staff in 
coordination with the 

2018 2023 



64 
 

 

 
 
 
Stakeholders 

 
 
 

Objectives 

 
Types of 

Participation and 
Communication 

Methods and Responsibility Timeline 

 
Methods 

Who will be 
responsible 

Start End 

affected by the project. Specifically, 
they are: 
Å provided information about when 

the project will start, and the 
extent of land area/ assets 
affected by the project (as part of 

project information disclosure). Ο 
Å explained about entitlement/ 

compensation as part of the 
consultation and decision- making 
process prior to start of project 
implementation.  

Å assisted how they could better 
utilize the compensation to ensure 
a sustainable investment of 
compensation received. 

Å informed on how they will be 
benefited by the project.  

Å informed of the GRM and 
implementation arrangements 

shared decision 
making/ responsibility  
 

Detailed 
measurement 
survey 
 

IAs and PIUs staff;  
 
LIC social and gender 
specialist  
 
Other agencies 
involved in LAR 
(including local govt. 
units).  
 

ProjectΟbeneficiaries 

(local people) and other 
stakeholders in the 
project area  
 

Local people/ 
beneficiaries/households know 
about the project, project 
implementation, project impacts, 
GRM process, and how they could 
access project benefits (i.e. jobs for 
local people including women, public 
awareness campaign, training, and 
other activities) during the design, 
implementation and operation. 
Specifically, the are: 
Å informed about the project, 

implementation arrangements, 

etc. Ο 
Å informed of the potential / 

unintended negative impacts that 
may arise during project 

Å Information 
generation/ 
sharing;  

Å Consultation and 
shared decision 
making/ 
responsibility  

 

Public 
consultation 
(community 
assembly 
meetings);  
 
FGDs  
workshop 
 

EAΟthrough the 

CPMO social 
safeguards staff in 
coordination with the 
IAs and PIUs staff  
 
LIC social and gender 
specialist  
 
Village leader  
 

2018 2023 
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Stakeholders 

 
 
 

Objectives 

 
Types of 

Participation and 
Communication 

Methods and Responsibility Timeline 

 
Methods 

Who will be 
responsible 

Start End 

implementation (i.e., land 
acquisition/ resettlement, 
temporary or permanent loss of 
income, etc.) and mitigation 
measures.  

Å informed about the project, GRM 

process, etc. Ο 
Å explained about the positive 

impacts or potential benefits that 
the local people could have during 
project implementation and 
operation (i.e. job opportunities, 

training, etc.). Ο 
Å informed about job opportunities, 

training, awareness campaign 
activities, consultation meetings 
that will be implemented during 
the design, implementation, and 

operation/maintenance stages. Ο 

Other stakeholders in 
the project areas 
(farmers, youth, 
schools, other 
agencies/organizations, 
etc.  
 

Some local people, representatives 
of schools (students and teachers), 
youth, women, farmers and other 
groups) are trained as community 
volunteers for flood management/ 
emergency response, and 
environmental and solid waste 
management. Specifically, they are: 
Å informed about the project, 

outputs/components and 

activities. Ο 
Å provided information and required 

basic knowledge and skills for 
flood control/management and 
environmental and solid waste 

management. Ο 

Å Information 
sharing,  

Å Consultation, and 
shared decision 
making, and 
shared 
responsibility 

 
 

Meeting 

FGDΟ 
Public 
consultation  
workshop 
 

EAΟthrough the 

CPMO social 
safeguards staff in 
coordination with the 
IAs and PIUs staff;  
 
LIC social and gender 
specialist  
 
Village leaders  
 
 
 

2018 2023 

Women  Support gender mainstreaming and Å Information Meeting FGD EA/IAsΟthrough the 2018 2023 
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Stakeholders 

 
 
 

Objectives 

 
Types of 

Participation and 
Communication 

Methods and Responsibility Timeline 

 
Methods 

Who will be 
responsible 

Start End 

 ensure that women get maximum 
benefits from the project. 
Specifically, women are: 
Å informed about the project, 

outputs/components and 

activities. Ο 
Å are able to benefit from the project 

by participating in consultations; 
job opportunities, awareness 
campaign and training, and other 

activities. Ο 

sharing;  
Å Consultation, and 

shared decision 
making  

 

Workshop 
Public 
consultation  
 
 

CPMO social 
safeguards staff in 
coordination with the 
IAs and PIUs staff;  
 
LIC social and gender 
specialist  
 
Village leaders  
 

ADB = Asian Development Bank, AP = affected person, AH = affected household, CMG = Chongqing Municipal Government, CPMO = Chongqing project 
management office, EA = executing agency, FGD = focused group discussion, GAP = gender action plan, GRM = grievance redress mechanism, IA = implementing 
agency, LIC = loan implementation consultant, LAR = land acquisition and resettlement, NGO = nongovernment organization, PIU = project implementing unit, RP 

= resettlement plan, SDAP = social development action plan.Ο 
Source: Asian Development Bank estimates.
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X. ANTICORRUPTION POLICY 

96. ADB reserves the right to investigate, directly or through its agents, any violations of the 
Anticorruption Policy relating to the project.39 All contracts financed by ADB shall include provisions 
specifying the right of ADB to audit and examine the records and accounts of the executing agency 
and all project contractors, suppliers, consultants and other service providers. Individuals and/or 
entities on ADBôs anticorruption debarment list are ineligible to participate in ADB-financed activity 
and may not be awarded any contracts under the project.40  
 
97. To support these efforts, relevant provisions are included in the loan agreement, and the 
bidding documents for the project.  
 
 

XI. ACCOUNTABILITY MECHANISM 

98. People who are, or may in the future be, adversely affected by the project may submit 
complaints to ADBôs Accountability Mechanism. The Accountability Mechanism provides an 
independent forum and process whereby people adversely affected by ADB-assisted projects can 
voice, and seek a resolution of their problems, as well as report alleged violations of ADBôs 
operational policies and procedures. Before submitting a complaint to the Accountability Mechanism, 
affected people should make a good faith effort to solve their problems by working with the concerned 
ADB operations department. Only after doing that, and if they are still dissatisfied, they should 
approach the Accountability Mechanism.41 
 

XII. RECORD OF PAM CHANGES 

99. All revisions and/or updates during the course of implementation should be retained in this 
section to provide a chronological history of changes to implemented arrangements recorded in the 
PAM, including revision to contract awards and disbursement s-curves. 

                                                 
39  Available at: http://www.adb.org/sites/default/files/pub/1998/anticorruption.pdf. 
40  ADB's Integrity Office web site is available at: http://www.adb.org/integrity/unit.asp. 
41  For further information see: http://www.adb.org/Accountability-Mechanism/default.asp. 

http://www.adb.org/integrity/unit.asp
http://www.adb.org/Accountability-Mechanism/default.asp




 

 

INDICATIVE TERMS OF REFERENCE FOR CONSULTING SERVICES FOR  
PACKAGE TA-01: CONSULTING SERVICES TO SUPPORT DEVELOPMENT OF FLOOD AND 

ENVIRONMENTAL RISK MANAGEMENT SYSTEM IN LONGXI RIVER 
 
A. Introduction 
 
1. This document sets out indicative terms of reference for consulting services to support 
development of Flood and Environmental Risk Management (FERM) system in Longxi River and to 
disseminate initiatives of the Chongqing Longxi River Basin Integrated Flood and Environmental Risk 
Management Project to other river watersheds. The direct client of the consulting services is the 
Chongqing Project Management Office (CPMO), which is under the Chongqing Development and 
Reform Commission (CDRC). The selected consultant team will work closely with CPMO, Chongqing 
Water Resource Bureau (CWRB), and other relevant bureaus. The project also needs to be 
coordinated with national initiatives those already exist or arise during the project implementation. 
The consulting services will be also provided to the three project-implementing agencies (IAs), which 
are based in each DRC of Liangping District Government (LDG), Dianjiang County Government 
(DCG), and Changshou District Government (CDG). 
 
B. Implementation Arrangements 
 
2. The consulting services to support development of flood and risk management system in 
Longxi River will be carried out by a team of consultants through a firm. A total of 10 person-months 
of international and 80 person-months of national consultants will be required. The consulting 
services will be financed under the loan and the consultants will be recruited by the CPMO according 
to ADBôs Procurement Regulations (2017, as amended from time to time). The consulting firm will 
be selected by (i) inviting full technical proposals; and (ii) using the quality- and cost-based selection 
(QCBS) method, with a qualityïcost ratio of 90:10. The consulting services are expected to start in 
June 2019 until December 2023.  
 
C. Progress Reporting Requirements 
 
3. The consultant team will produce (i) an inception report within 4 weeks of the start of the 
consulting services, (ii) quarterly progress report, (iii) an annual report by the end of each year during 
2019~2023, (iv) draft final report 3 months before the completion of the consulting services, and (v) 
a final report by December 2023. The inception, quarterly, annual, and draft final reports will be 
subject to tripartite reviews by ADB, the CPMO, and the consultants. All reports are to be written in 
English and translated into Chinese. One soft and three scanned copies of each report are to be 
submitted to ADB (English version only) and the CPMO (both Chinese and English versions).  

4. The inception report will present an approach for the consulting services, including a work 
plan and an implementation schedule. The quarterly, annual, draft final, and final reports will present 
the activities conducted by the consultants, effects of the consulting services, issues encountered, 
and recommendations. 
 
D. Other Requirements 

 
5. The consultant team will provide a fully qualified interpreter to work with the consultants on a 
full-time basis and support the ADB missions. 
   
E. Scope of Services and Consultantsô Inputs 
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6. Tasks and responsibilities of the consultant team for development of FERM system are 
described but not limited to the following: 
 
Hydro-meteorological services for river health monitoring system 
 

(i) Establish locally calibrated rainfall-runoff model in Longxi River watershed utilizing 
state of the art technologies including the uses of Geographic Information System 
(GIS) and telemetric hydrological observation system to be established under the 
project;  

(ii) Establish quantitative water quality model in Longxi River watershed using GIS and 
real time water quality monitoring system to be established under the project; 

(iii) Perform flood risk mappings in Longxi River watershed utilizing numerical simulations, 
and ground validation including community-based approach in the watershed in 
combination with existing flood risk maps (if any); 

(iv) Propose additional hydrological observation stations, water level observation stations 
and rainfall observation stations in the watershed; promote telemetric (automatic) 
observation system; and develop data server and data transmission system in a real 
time basis; 

(v) Propose automatic water quality monitoring stations and help project implementing 
agencies (IAs) procure and install such stations in the watershed in close collaboration 
with relevant bureaus. The focus should be given to monitor the chemical oxygen 
demand, ammonia nitrogen, total phosphorus, chlorophyll, and suspended solids; 
heavy metal pollutants, toxic and other harmful elements as needed; 

(vi) Help design, procure and install a surveillance system (video monitoring) on flood, 
and solid waste collection/disposal.  

(vii) Support in upgrading/rehabilitation of the existing hydrological stations, water level 
observation stations, rainfall observation stations and water quality monitoring 
stations; 

(viii) Develop and install flood and water quality forecasting and early warning system 
providing sufficient lead time and different stages (e.g. blue, yellow, orange and red) 
of preparation aided by model simulation, real-time observation, and contingency 
plans at different levels;  

(ix) Help improve existing flood forecast and early warning action plan, including the 
upstream and downstream coordination, real-time warning provisions, and uses of 
media in early warning information dissemination such as SMS, radio, proclamation, 
etc.;  

(x) Synergize the established hydrological and water quality monitoring system with river 
chief system, which is being applied in all river basins in the PRC; 

Development planning 

(xi) Further development of the river basin model to facilitate the river basin development 
planning with special focus on spatial planning and formulation and implementation of 
FERM plan; 

(xii) Under the River Chief System, help develop the flood footprint and accountability 
system in order to strengthen the FERM in the Longxi River watershed;  
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(xiii) Develop FERM plan in the Longxi River watershed including preparation of FERM 
investment roadmap and formulation of medium- and long-term comprehensive 
FERM investment plans, and draft recommendation for land-use planning and 
regulations.  

(xiv) Review and provide recommendations for improvement of existing development plans 
in the FERM plan. Proposed FERM plan is a prerequisite for the implementation of all 
existing and future development plans in the watershed, promoting environment first 
in the basin;   

(xv) Prioritize two important sources of water pollution mainly (i) integrated pest 
management (IPM) and the use of agricultural chemicals; and (ii) the management of 
industrial wastewater;  

Capacity development 

(xvi) Provide technical training to relevant EA and IA staff on (a) flood and storm water 
control, including operation and maintenance of the facilities; (b) flood forecasting and 
early warning; (c) river basin management and planning using the river basin model; 
(d) solid waste collection and transfer systems; (e) maintenance and monitoring of the 
constructed wetlands, etc.; 

(xvii) Capacity development of CMG, local governments, and communities in piloting the 
flash-flood early warning system; promotion of community-based FERM including 
household level solid waste management pilot; establishment of Longxi River 
coordination unit in CMG to aid the application of river chief system, drafting 
recommendation for land-use planning and regulation, and updating reservoir 
operational guidelines; 

(xviii) Plan and prepare study tours for flood and environmental management; and 

(xix) Disseminate project's initiatives (integrated river basin management planning, river 
basin model, flood and environmental management planning combined with urban 
planning, etc.) to other similar river basins, through (a) workshops inviting other cities; 
(b) training, not only for the EA and IA staff but also for other city staff; (c) publications 
including knowledge products; (d) disclosure of project information on website; and (e) 

submission of papers to academic societiesΟ 

(xx) Provide training to farmers in the efficient use and application of pesticides and 
fertilizers as well as in modern farming and irrigation practices. 

(xxi) Conduct training for relevant CMG staff on (a) flood control, water quality monitoring, 
including operation and maintenance of the facilities; (b) flood forecasting and warning 
(including data management); (c) river management and planning using the river 
basin model; (d) solid waste collection and transfer; (e) maintenance and monitoring 
of the constructed wetlands; etc.  

(xxii) Help local governments strengthen and enforce regulation for on-site treatment and 
affluent discharge of individual companies. Coordinate among different initiatives 
including industrial park management, which is also being supported under another 
ADB-funded project.  

(xxiii) Mobilize local non-governmental organizations to promote community based FERM 
including solid waste management in selected pilot communities, promoting 
organization development, grass root capital formation, skill development, local FERM 
infrastructures, gender equity, cultural norms, appropriate technologies, and 
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environment first approach.  

(xxiv) Take into account gender and social target indicators in GAP and SDAP while 
undertaking above tasks.  

7. Qualifications. Each consultantôs input is shown in the table below. For each of the 
international consultant positions, (i) possession of a related degree, qualification, and/or 
memberships of related academic societies; and/or past participation in related training courses; (ii) 
experience in similar positions for projects or technical assistances; and (iii) experience in projects 
in the Peopleôs Republic of China will be highly evaluated. For each of the national consultant 
positions, (i) possession of a related degree, qualification, memberships of related academic 
societies, and/or participation in related training courses, (ii) experience in similar positions for 
projects or technical assistances, and (iii) experience in working with international organizations and 
consultants, will be highly evaluated. 

 
Tentative Consultantsô Inputs 

Position International National 

Flood and environmental risk management 
specialist/Team Leader 

10.0 14.5 

GIS/remote sensing specialist    7.0 

Land use planning specialist    5.5 

Hydrologist  10.5 

Water quality management specialist    8.0 

Solid waste management specialist     5.0 

River monitoring specialist    4.5 

Capacity development specialist (IWRM)    6.5 

Social development specialist    8.5 

Civil engineer    4.5 

Environment specialist    5.5 

Total 10.0 80.0 

Source: Asian Development Bank estimates 
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Tentative Consultantsô Inputs by Activities 
 

 
 
 
 
 

Activities 

Consultants Inputs 
(person-months) 

FERM 
specialist 

GIS and 
remote 

Sensing 
Specialist 

Land use 
planning 
specialist 

Hydrologi
st 

Water 
quality 
manag
ement 

Solid 
waste 

manage
ment 

specialis
t 

River 
monitorin

g 
specialist 

Capacity 
developme

nt specialist 
(IWRM) 

Social 
develop

ment 
specialis

t 

Civil 
Engineer  

Environ
ment 

specialis
t  

Int Na Int Na Int Na Int Na Na Na Na Na Na Na Na 

Establishing locally 
calibrated rainfall-
runoff model for 
Longxi River 
watershed 

1.0 2.0  0.5  0.5  2.0   0.5     

Establish water 
quality simulation 
model and install it in 
CMG 

   0.5    0.5 3.0 2.0 0.5    0.5 

Flood and 
environmental risk 
mapping for different 
scenarios  

0.5 1.0  1.5  0.5  0.5 1.0  0.5  0.5  0.5 

Strengthening river 
monitoring including 
surveillance camera 
installation for FERM  

 0.5  0.5    0.5   1.5 0.5    

Develop flood and 
water quality forecast 
and early warning 
system including 
development of 
contingency plans at 
local levels 

1.0 1.5      1.5 0.5  0.5 0.5 1.5   

Harmonized install 
river monitoring with 
river chief system in 
CMG 

 0.5  0.5  0.5  0.5 0.5 0.5 0.5 0.5   0.5 

Develop river basin 
model in GIS platform 
for planning purpose 

1.0 1.0  0.5  1.5  1.0 0.5   0.5   0.5 

Develop flood 
footprint and 
accountability system 

1.0 1.0  0.5  0.5  2.5    0.5  2.0  
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Activities 

Consultants Inputs 
(person-months) 

FERM 
specialist 

GIS and 
remote 

Sensing 
Specialist 

Land use 
planning 
specialist 

Hydrologi
st 

Water 
quality 
manag
ement 

Solid 
waste 

manage
ment 

specialis
t 

River 
monitorin

g 
specialist 

Capacity 
developme

nt specialist 
(IWRM) 

Social 
develop

ment 
specialis

t 

Civil 
Engineer  

Environ
ment 

specialis
t  

Int Na Int Na Int Na Int Na Na Na Na Na Na Na Na 

in close coordination 
with municipal and 
Yangtze river 
commission 

Develop FERM plan 
as a prerequisite for 
other development 
plans in the Longxi 
River watershed 

2.5 3.0  1.5  1.5  1.0 1.5 0.5  1.5 1.5 1.5 2.5 

Formulate FERM 
investment plans  

- -  -  -   - -  - -   

Training for relevant 
CMG staff 

0.5 0.5  0.5  0.5  0.5 0.5 0.5 0.5 0.5   0.5 

Training for farmers         0.5   0.5 1.0   

Mobilize local NGOs 
and promote 
community based 
FERM under 
CBFERM basic 
principles 

         1.5  0.5 4.0 1.0 0.5 

Planning and 
preparation of 
overseas and 
domestic study tours 

           1.0    

Disseminate project's 
initiatives 

0.5 0.5              

Project management 2.0 3.0  0.5            

Total 10 14.5  7  5.5  10.5 8 5 4.5 6.5 8.5 4.5 5.5 
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F. Cost Estimate 
 

Cost Estimate 

Description Total Cost ($'000) 

1. Consultants  

a.  Remuneration and per diem  

            (i) International consultants   250.0 

            (ii) National consultants   705.0 

         b.  International and local travel     75.0 

         c.  Reports and communications     30.0 

2.   Equipmenta    150.0 

3.   Study tour, Workshops, training, seminars, and conferencesb    120.0 

Surveys     40.0 

Miscellaneous administration and support costs     10.0 

Contingencies     20.0 

Total  1,400.0 
a For the monitoring centers. 
b Including transportation, accommodation, venue rental, documentation fee, and resource persons invited. 
Source: Asian Development Bank estimates. 

 
G.   Flow Diagram of FERM System Development 
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H. Specific Outputs Reports 
 
8. The consultant shall prepare and submit various outputs reports to the Clients in accordance 
with the scope of services and terms and conditions of the contract. The basic requirements and 
formats for the study reports shall be described in the technical proposal submitted by the consultant 
and finalized in the preliminary report agreed by the CPMO and IAs. Except for preparing the required 
progress reports as stated above in Section C Progress Reporting Requirements, the consultant 
shall also prepare the following study reports for review and approval by CPMO and CWRB: 

 

Reports Date of Submission Review and Approval 

Detailed proposal and 
preliminary design of FERM 
System 

Two (2) months after work 
starts 

CPMO, CWRB, IAs; 
expert review meeting is 
needed 

Proposal of new monitoring 
stations to be setup and 
upgrading of existing 
monitoring instrument, which 
will be integrated in the FERM 
system 

Four (4) months after work 
starts 

CWRB, IAs 

Technical Specifications and 
list of equipment to be 
purchased 

Four (4) months after work 
starts 

CWRB, IAs 

Four-level emergency plans of 
flood and water quality along 
Longxi river basins, which will 
be integrated in the FERM 
system 

Six (6) months after work 
starts 

CPMO, CWRB, IAs; 
expert review meeting is 
needed 

Foot-printing/accountability 
mechanism associated the 
river chief system, which will 
be integrated in the FERM 
system in different level of 
emergency situation 

Six (6) months after work 
starts 

CPMO, CWRB, IAs; 
expert review meeting is 
needed 

Planning and programming 
including preparation of FERM 
investment roadmap and 
formulation of medium- and 
long-term comprehensive 
FERM plans, and draft 
recommendation for land-use 
planning and regulations, 

Eight (8) months after 
works starts 

CPMO, CWRB, IAs; 
expert review meeting is 
needed 
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Reports Date of Submission Review and Approval 

which will support to the FERM 
system. 

Capacity development plan of 
CMG, local governments, and 
communities including training 
programs; 

Eight (8) months after 
works starts, and training 
is conducted 

CPMO, CWRB, IAs 

Proposal of the monitoring 
centers to be equipped. 

Six (6) months after work 
starts 

CPMO, CWRB 

Flood Risk Mappings to be 
integrated in the FERM system 

Ten (10) months after 
work starts 

CPMO, CWRB, IAs; 
expert review meeting is 
needed. 

Hydraulic model and water 
quality model to be setup 

Eleven (11) months after 
starts 

CPMO, CWRB, IAs; 
expert review meeting is 
needed 

Integrated FERM System 
Fourteen (14) months 
after starts  

CPMO, CWRB, IAs; 
expert review meeting is 
needed 

Test running and upgrading of 
FERM System 

Twelve (12) months after 
the integrated FERM 
system is accepted. 

CPMO, CWRB, IAs 

CMG = Chongqing Municipal Government, CPMO = Chongqing Project Management Office, CWRB = Chongqing Water 
Resource Bureau, FERM = flood and environmental risk management, IA = implementing agency.  

 
9. Unless otherwise required by the clients, all reports shall be prepared with ten (10) copies in 
Chinese and 10 copies in English. Both the Chinese and English versions of the reports are to be 
prepared. If the report only uses one language, the abstract shall be translated into another language. 
 
10. The consultant shall be in charge for the Expert Review Meeting as requested in the Section 
G, including selection of experts to be agreed by CPMO and CWRB, conference room for the review, 
consulting fee of review, expert travel cost and accommodation, etc. 
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APPENDIX 2-1 
INDICATIVE TERMS OF REFERENCE FOR CONSULTING SERVICES FOR  
PACKAGE TA-02-a: PROJECT IMPLEMENTATION STARTUP SUPPORT  

(PROJECT MANAGEMENT AND PROCUREMENT) 
 
A. Introduction 
 
1. This document sets out indicative terms of reference for consulting services needed to ensure 
the smooth implementation startup of the Chongqing Longxi River Basin Integrated Flood and 
Environmental Risk Management Project. The direct client of the consulting services is the 
Chongqing project management office (CPMO) which is under the Chongqing Development and 
Reform Commission (CDRC). The consulting services will be also provided to the three project 
implementing agencies (IAs) which are based in the DRC, including Liangping District Government 
(LDG), Dianjiang County Government (DCG), and Changshou District Government (CDG). 
 
B. Implementation Arrangements 
 
2. The consulting services will be carried out by individual consultants (national project 
management and procurement specialist). The consulting services will be financed by Asian 
Development Bank (ADB) and the consultant will be recruited by the CPMO according to ADBôs 
Procurement Regulations (2017, as amended from time to time). The consultant will be selected 
using the individual consultant selection (ICS) method. The consulting services are expected to start 
in October 2018 until May 2019.  
 
C. Reporting Requirements 
 
3. By the end of the assignment, the consultant will submit a report on his/her activities to ADB 
and the CPMO (a soft copy of the English version to ADB and soft copies of the English and Chinese 
versions to the CPMO). 
 
D. Detailed Scope of Services and Consultantsô Inputs 
 
4. The individual national project management and procurement specialist will provide a total of 
7.0 person-months of consulting services to support project management and procurement related 
activities. The consultants shall have a university degree or higher in project management, 
procurement, administration or related field. He/she shall be proficient in English and has at least 5 
years of experience in project management and procurement for projects funded by ADB or other 
international funding agencies. Knowledge on ADB's Procurement Regulations (2017, as amended 
from time to time) and other ADB procedures are required. 
 
5. The specialist will undertake the following major tasks: (i) understand the format of quarterly 
project progress reports provided by ADB, and provide the CPMO with guidance on how to fill-in the 
format by assisting them in preparing the first report; (ii)  improve internal procedures of routine data 
collection and filling and information exchange among the CPMO, IAs and PIUs and other agencies 
of the Chongqing Municipal Government, LDG, DCG and CDG for smooth project implementation 
and quarterly project progress reporting; (iii) assist the CPMO in recruiting and a consultant team to 
support development of Longxi River flood and environmental risk management (FERM) system 
(package number TA-01), a consultant team for project management and capacity building support 
(package number TA-03), a competent independent external monitoring agency for external 
monitoring and evaluation of land acquisition and resettlement (package number TA-04), and for 
external monitoring and evaluation of environment (package number TA-05); (iv) provide any 
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supports to the CPMO, IAs and PIUs and a procurement agency engaged by the CPMO for 
procurement of works and goods, including guidance on preparation of bidding documents, review 
of bidding document including Technical Specifications, Bill of Quantities as well as commercial 
sections; (v) develop capacities of CPMO, IAs and PIUs and involved agencies under each IA for 
project management and procurement; and (vi) perform any other tasks for project management and 
procurement, and consultant recruitment during the start-up phase of the project. 
 
E. Cost Estimate 
 

Cost Estimate 
 Description Total Cost ($'000) 

1. Consultants  

 a. Remuneration and per diem  

      National consultant (7.0 person-months) 40.6 
 b. Local travel   3.0 

2. Reports and communications   0.6 

3. Miscellaneous administration and support costs   2.0 

4. Contingencies   1.0 

  Total  47.2 

Source: Asian Development Bank estimates.
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APPENDIX 2-2 
INDICATIVE TERMS OF REFERENCE FOR CONSULTING SERVICES FOR  
PACKAGE TA-02-b: PROJECT IMPLEMENTATION STARTUP SUPPORT 

(FINANCIAL) 
 
A. Introduction 
 
6. This document sets out indicative terms of reference for consulting services needed to ensure 
the smooth implementation startup of the Chongqing Longxi River Basin Integrated Flood and 
Environmental Risk Management Project. The direct client of the consulting services is the 
Chongqing project management office (CPMO) which is under the Chongqing Development and 
Reform Commission (CDRC). The consulting services will be also provided to the three project 
implementing agencies (IAs) which are based in the DRC, including Liangping District Government 
(LDG), Dianjiang County Government (DCG), and Changshou District Government (CDG). 
 
B. Implementation Arrangements 
 
7. The consulting services will be carried out by individual consultants (national financial 
specialist). The consulting services will be financed by Asian Development Bank (ADB) and the 
consultant will be recruited by the CPMO according to ADBôs Procurement Regulations (2017, as 
amended from time to time). The consultant will be selected using the individual consultant selection 
(ICS) method. The consulting services are expected to start in October 2018 until May 2019.  
 
C. Reporting Requirements 
 
8. By the end of the assignment, the consultant will submit a report on his/her activities to ADB 
and the CPMO (a soft copy of the English version to ADB and soft copies of the English and Chinese 
versions to the CPMO). 
 
D. Detailed Scope of Services and Consultantsô Inputs 
 
9. The individual national financial specialist will provide a total of 2.0 person-months of 
consulting services to support financial management including ABD loan withdrawal application 
procedures and related activities. The consultant shall have a university degree or higher in financial 
management or related field. He/she shall be proficient in English and has at least 5 years of 
experience in financial management for projects funded by ADB or other international funding 
agencies. Knowledge on ADBôs financial management requirements and other ADB procedures are 
required. 
 
10. The specialist will undertake the following major tasks: (i) provide consulting supports in 
financial management particularly ADB loan withdrawal application and disbursement procedures; 
(ii) understand the format of the relevant financial management reports provided by ADB, and provide 
the CPMO with guidance on how to fill-in the format by assisting them in preparing the first loan 
withdrawal application and disbursement report; (iii) improve internal procedures of routine data 
collection and filling and information exchange among the CPMO, IAs and PIUs and other agencies 
of the Chongqing Municipal Government, LDG, DCG and CDG for reporting; (iv) review the existing 
financial management and accounting procedures of the IAs and PIUs and provide suggestions for 
improvement; (v) develop capacities of CPMO, IAs, PIUs and involved agencies under each IA 
through training on ADB financial management procedural requirements particularly loan withdrawal 
application and disbursement procedures; (vi) assist the CPMO, IAs and PIUs in handing over 
relevant documents and files to the project management and capacity development support 
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consultant team engaged in package number TA-03 and brief the team, particularly the financial 
specialist in the team, status and outstanding issues; and (vii) perform any other tasks for financial 
management during the start-up phase of the project. 
 
E. Cost Estimate 
 

Cost Estimate 
 Description Total Cost ($'000) 

1. Consultants  

 a. Remuneration and per diem  

      National consultant (2.0 person-months) 11.60 
 b. Local travel   0.35 

2. Reports and communications   0.20 

3. Miscellaneous administration and support costs   0.25 

4. Contingencies   0.10 

  Total  12.50 

Source: Asian Development Bank estimates.
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APPENDIX 2-3 
INDICATIVE TERMS OF REFERENCE FOR CONSULTING SERVICES FOR  
PACKAGE TA-02-c: PROJECT IMPLEMENTATION STARTUP SUPPORT  

(ENVIRONMENT) 
 
A. Introduction 
 
11. This document sets out indicative terms of reference for consulting services needed to ensure 
the smooth implementation startup of the Chongqing Longxi River Basin Integrated Flood and 
Environmental Risk Management Project. The direct client of the consulting services is the 
Chongqing project management office (CPMO) which is under the Chongqing Development and 
Reform Commission (CDRC). The consulting services will be also provided to the three project 
implementing agencies (IAs) which are based in the DRC, including Liangping District Government 
(LDG), Dianjiang County Government (DCG), and Changshou District Government (CDG). 
 
B. Implementation Arrangements 
 
12. The consulting services will be carried out by individual consultants (national environment 
specialist). The consulting services will be financed by Asian Development Bank (ADB) and the 
consultant will be recruited by the CPMO according to ADBôs Procurement Regulations (2017, as 
amended from time to time). The consultant will be selected using the individual consultant selection 
(ICS) method. The consulting services are expected to start in October 2018 until May 2019.  
 
C. Reporting Requirements 
 
13. By the end of the assignment, the consultant will submit a report on his/her activities to ADB 
and the CPMO (a soft copy of the English version to ADB and soft copies of the English and Chinese 
versions to the CPMO). 
 
D. Detailed Scope of Services and Consultantsô Inputs 
 
14. The individual national environment specialist will provide a total of 3.0 person-months of 
consulting services to support environmental related activities. The consultants shall have a 
university degree or higher in environment or related field. He/she shall be proficient in English and 
has at least 5 years of experience in environment management for projects funded by ADB or other 
international funding agencies. Knowledge on ADBôs Safeguards Policies and Guidelines and other 
ADB procedures are required. 
 
15. The specialist will undertake the following tasks: (i) assist the CPMO and IAs in updating the 
environmental impact assessment (EIA) report and environmental management plan (EMP) 
approved by ADB for the project, in ADB format and based on the detailed designs; and obtain ADBôs 
approval of them; 42 ; (ii) assist the CPMO, IAs and PIUs in ensuring adequate environmental 
management readiness; (iii) assist the CPMO, IAs and PIUs in  establishing effective grievance 
redress mechanisms, including mechanisms to ensure reporting of complaints, follow-up actions, 
and results; (iv) provide training to relevant staff of the CPMO, IAs and PIUs so they will understand 
ADBôs policies and compliance requirements for environmental management; (v) assist the CPMO, 
IAs and PIUs in establishing an internal environmental monitoring and reporting system; (vi) assist 
the CPMO, IAs, and PIUs in constructing, operating, maintaining, and monitoring the project facilities 
in strict conformity with all applicable laws and regulations, including national and local regulations 

                                                 
42 The EMP is included in the EIA report. 
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and standards for environmental protection, health, labor, and occupational safety; and ADBôs 
Safeguard Policy Statement (2009),43 and the EIA report and EMP; (vii) assist the CPMO, IAs and 
PIUs in handing over relevant documents and files to the project management and capacity 
development support consultant team engaged in package number TA-03 and brief the team, 
particularly the environment specialist in the team, status and outstanding issues; and (viii) perform 
any other environmental management related tasks during the start-up phase of the project. 
 
E. Cost Estimate 
 

Cost Estimate 
 Description Total Cost ($'000) 

1. Consultants  

 a. Remuneration and per diem  

      National consultant (3.0 person-months) 17.40 
 b. Local travel   0.85 

2. Reports and communications   0.25 

3. Miscellaneous administration and support costs   0.65 

4. Contingencies   1.00 

  Total  20.15 

Source: Asian Development Bank estimates.

                                                 
43  Available at: http://www.adb.org/documents/safeguard-policy-statement 
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APPENDIX 2-4 
INDICATIVE TERMS OF REFERENCE FOR CONSULTING SERVICES FOR  
PACKAGE TA-02-d: PROJECT IMPLEMENTATION STARTUP SUPPORT  

(LAND ACQUISITION AND RESETTLEMENT) 
 
A. Introduction 
 
16. This document sets out indicative terms of reference for consulting services needed to ensure 
the smooth implementation startup of the Chongqing Longxi River Basin Integrated Flood and 
Environmental Risk Management Project. The direct client of the consulting services is the 
Chongqing project management office (CPMO) which is under the Chongqing Development and 
Reform Commission (CDRC). The consulting services will be also provided to the three project 
implementing agencies (IAs) which are based in the DRC, including Liangping District Government 
(LDG), Dianjiang County Government (DCG), and Changshou District Government (CDG). 
 
B. Implementation Arrangements 
 
17. The consulting services will be carried out by individual consultants (national resettlement 
specialist). The consulting services will be financed by Asian Development Bank (ADB) and the 
consultant will be recruited by the CPMO according to ADBôs Procurement Regulations (2017, as 
amended from time to time). The consultant will be selected using the individual consultant selection 
(ICS) method. The consulting services are expected to start in October 2018 until May 2019.  
 
C. Reporting Requirements 
 
18. By the end of the assignment, the consultant will submit a report on his/her activities to ADB 
and the CPMO (a soft copy of the English version to ADB and soft copies of the English and Chinese 
versions to the CPMO). 
 
D. Detailed Scope of Services and Consultantsô Inputs 
 
19. The individual national resettlement specialist will provide a total of 3.0 person-months of 
consulting services. The consultant shall have a university degree or above in resettlement, social 
or related field. He/she shall be proficient in English and have at least 10 years of experience in land 
acquisition and resettlement (LAR) in the Peopleôs Republic of China on projects funded by ADB or 
other international funding agencies. Knowledge on ADBôs Safeguard Policy Statement (2009) and 
ADBôs or other international funding agenciesô procedures for LAR are required. 
 
20. The specialist will undertake the following tasks: (i) assist the CPMO, IAs, PIUs and design 
institute in updating the resettlement plans approved by ADB, in ADB format and based on the 
detailed designs, disclosing them to the affected persons prior to ADBôs approval, and obtaining 
ADBôs approval of them; (ii) assist the CPMO, IAs and PIUs in ensuring adequate resettlement 
readiness prior to LAR; (iii) assist the CPMO, IAs and PIUs in  establishing effective grievance 
redress mechanisms, including mechanisms to ensure reporting of complaints, follow-up actions, 
and results; (iv) provide training to relevant staff of the CPMO, IAs and PIUs so they will understand 
ADBôs policies and compliance requirements for LAR; (v) assist the CPMO, IAs and PIUs in 
establishing an internal LAR monitoring and reporting system; (vi) assist the CPMO and PIUs in 
handing over relevant documents and files to the project management and capacity development 
support consultant team engaged in package number TA-03 and brief the team, particularly the 
resettlement specialist in the team, status and outstanding issues; and (vii) perform any other LAR 
related tasks during the start-up phase of the project. 
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E. Cost Estimate 
 

Cost Estimate 
 Description Total Cost ($'000) 

1. Consultants  

 a. Remuneration and per diem  

      National consultant (3.0 person-months) 17.40 
 b. Local travel   0.85 

2. Reports and communications   0.25 

3. Miscellaneous administration and support costs   0.65 

4. Contingencies   1.00 

  Total  20.15 

Source: Asian Development Bank estimates. 
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APPENDIX 3 
INDICATIVE TERMS OF REFERENCE FOR CONSULTING SERVICES FOR  

PACKAGE TA-03: PROJECT MANAGEMENT AND CAPACITY DEVELOPMENT 
 
A. Introduction 
 
1. This document sets out indicative terms of reference for consulting services needed to ensure 
the smooth implementation of the Chongqing Longxi River Basin Integrated Flood and 
Environmental Risk Management Project. The direct client of the consulting services is the 
Chongqing project management office (CPMO), which is under the Chongqing Development and 
Reform Commission (CDRC). The consulting services will be also provided to the three project 
implementing agencies (IAs) which are based in the DRC, including Liangping District Government 
(LDG), Dianjiang County Government (DCG), and Changshou District Government (CDG). 
 
B. Implementation Arrangements 
 
2. The consulting services for project management and capacity development will be carried 
out by a team of consultants through a firm. A total of 128 person-months of national consultants will 
be required. The consulting services will be financed by Asian Development Bank (ADB) and the 
consultants will be recruited by the CPMO according to ADBôs Procurement Regulations (2017, as 
amended from time to time). The consulting firm will be selected by (i) inviting full technical proposals; 
and (ii) using the quality- and cost-based selection (QCBS) method, with a qualityïcost ratio of 90:10. 
The consulting services are expected to start in June 2019 until 31 December 2023.  
 
C. Reporting Requirements 
 
3. The consultant team will produce (i) an inception report within 4 weeks of the start of the 
consulting services, (ii) an semiannual report by the end of each year during 2019ī2024, (iii) draft 
project completion report (PCR) by 31 October 2025, and (iv) a final PCR by 31 December 2025. 
The inception and semiannual reports and draft PCR will be subject to tripartite reviews by ADB, 
CPMO, and consultants. All reports are to be written in English and translated into Chinese. One soft 
and three hard copies of each report are to be submitted to ADB (English version only) and the 
CPMO (both Chinese and English versions).  

4. The inception report will present an approach for the consulting services, including a work 
plan and an implementation schedule. The semiannual reports will present activities conducted by 
the consultants, effects of the consulting services, issues encountered, and recommendations to 
improve project management. The draft and final PCRs will include summary and evaluation of 
project implementation; environmental management; land acquisition and resettlement; ethnic 
minority development; implementation of ethnic minority and social development action plans 
(EMSDAP), and gender action plan (GAP); compliance to the loan and project covenants; and 
achievements of the project impact, outcome, and outputs; as well as lesson learned from the project 
implementation and follow-up actions recommended.   
 
D. Other Requirements 

 
5. The consultant team will provide a fully qualified interpreter to work with the consultants on a 
full-time basis and support the ADB missions. 

   
E. Scope of Services and Consultantsô Inputs 
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6. For each of the international and national consultant positions, (i) possession of a related 
degree, qualification, memberships of related academic societies, and/or participation in related 
training courses, (ii) experience in similar positions for projects or technical assistances, and (iii) 
experience in working with international organizations and consultants, will be highly evaluated. 
 

1. Project Management Specialist/Team Leader (national, 24.0 person-months)  
 
7. The specialist will (i) coordinate all project management support activities as team leader; (ii) 
finalize approaches for project management support; (iii) prepare the inception report, interim reports, 
semiannual reports, draft PCR, and final PCR; (iv) assist the CPMO in implementing, monitoring, 
and evaluating the overall project and subprojects; (v) assist the CPMO in preparing quarterly project 
progress reports in a format provided by ADB; (vi) assess needs for capacity development for staff 
of the CPMO, IAs, and others, and plan, design, organize, and implement seminars, workshops, 
and/or training for project management; financial management; disbursement arrangements, 
implementation, monitoring; and evaluation of resettlement, gender development, and environmental 
management, and project monitoring and evaluation [M&E]), if necessary;44 (vii) monitor compliance 
with the loan covenants, assess key implementation issues, and make recommendations for 
improvement; and (viii) conduct any other necessary work for smooth and appropriate 
implementation of the project.   
 

2. Procurement and contract Management Specialist/Deputy Team Leader 
(national, 24.0 person-months ) 

 
8. The specialist will (i) monitor procurement activities under the project and assist the CPMO 
in updating and implementing the procurement plan; (ii) assist the CPMO in conducting management 
of contracts for civil works, goods, and consulting services, including, but not limited to, supervision 
and inspection of activities under contracts; payments to contractors, suppliers, and consultants; 
preparation of withdrawal applications; improvement of fund flow efficiency by streamlining the 
preparation of withdrawal applications; and contract variations; (iii) assist the project management 
specialist/team leader in monitoring compliance with the loan covenants,  assess key implementation 
issues, and make recommendations for improvement, from procurement and contract management 
viewpoint; (iv) provide the CPMO with support for the preparation of procurement and contract 
management aspects of quarterly progress reports; (v) provide support to the project management 
specialist/team leader for assessing needs for capacity development, and planning, designing, 
organizing, and implementing seminars, workshops, and/or training for procurement and contract 
management; (vi) provide support to the project management specialist/team leader for preparing 
the inception report, semiannual reports, draft PCR, and final PCR; and (vii) conduct any other 
necessary work for procurement and contract management assigned by the project management 
specialist/team leader. 
 

3. Civil Engineer - Flood infrastructure (national, 20.0 person-months) 
 

9. The civil engineer will conduct technical review focusing on flood management, and provide 
expert comments on engineering detailed design in accordance with the applicable national design 
codes and standards; work with other members of the consulting team to review consistency 
between proposed technical specifications and proposed bills of quantity (BOQ); conduct periodic 
site inspections and provide technical inputs to construction planning, supervision and monitoring for 

                                                 
44 Costs for seminars, workshops, and training excluding consulting services (costs for venues, printing, accommodation 

and transport for participants, etc.) will be funded from ADB loan under the project separately from the contract for the 
consulting services. 
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quality control of construction; collect necessary information and analyze technical justification in 
case of change in project scope and contract variations; prepare O&M manuals for the flood risk 
management subprojects; provide technical inputs to the required reports; and participate in capacity 
building training.  
 

4. Environment Specialist (national, 15.0 person-months) 
 
10. The specialist will (i) assist the CPMO and design institute in updating the environmental 
impact assessment (EIA) report and environmental management plan (EMP) approved by ADB for 
the project, in ADB format and based on the detailed designs; and obtain ADBôs approval of them;45 
(ii) assist the CPMO and IAs in constructing, operating, maintaining, and monitoring the project 
facilities in strict conformity with all applicable laws and regulations, including national and local 
regulations and standards for environmental protection, health, labor, and occupational safety; and 
ADBôs Safeguard Policy Statement (2009),46 and the EIA report and EMP; (iii) assist the CPMO in 
preparing and submitting to ADB semiannual environmental monitoring reports in a format 
acceptable to ADB during construction and implementation of the project; (iv) monitor compliance 
with the EIA report and EMP, assess the degree of impacts and key implementation issues, explain 
key issues to the CPMO and IAs, and assist them in conducting follow-up actions to address the key 
issues; (v) provide the CPMO with support for the preparation of environmental aspects of 
semiannual progress reports; (vi) provide supports to the project management specialist/team leader 
for assessing needs for capacity development, and planning, designing, organizing, and 
implementing seminars, workshops, and/or training for environmental management; (vii) provide 
support to the project management specialist/team leader for preparing the inception report, 
semiannual reports, draft PCR, and final PCR; and (viii) undertake any other necessary work 
assigned by the project management specialist/ team leader.  
 

5. Resettlement and Social Specialist (national, 15.0 person-months) 
 
11. The specialist will (i) assist the CPMO, IAs, and design institute in updating the resettlement 
plans approved by ADB , in ADB format and based on the detailed designs; disclose them to the 
affected persons prior to ADBôs approval; and obtain ADBôs approval of them; as necessary; (ii) 
assist the CPMO and IAs in implementing land acquisition and resettlement in accordance with the 
resettlement plans, (iii) assist the IAs in supervising contractors to ensure compliance with 
requirements of the resettlement plans, applicable laws and regulations, and ADBôs Safeguard Policy 
Statement; (iv) assist the PMO and IAs in supervising the processes of resettlement by collecting 
and updating basic data, and closely coordinating between the CPMO and IAs, and an external 
resettlement monitor; (v) follow up with the districts and county governments for post resettlement 
subsidies to be provided to households displaced by the Project components; (vi) review external 
M&E reports prepared by the external resettlement monitor and ADBôs comments on the reports, 
monitor compliance with the resettlement plans, assess the degree of impacts and key 
implementation issues, explain key issues to the CPMO and IAs and assist them in conducting 
follow-up actions to address the key issues; (vii) assist the CPMO to monitor compliance with the 
resettlement plans, assess key implementation issues, formulate remedial measures, and assist 
them in conducting follow-up actions; (viii) provide the CPMO with support for the preparation of 
resettlement aspects, including semiannual internal resettlement monitoring of semiannual progress 
reports; (ix) provide support to the project management specialist/team leader for assessing needs 
for capacity development, and planning, designing, organizing, and implementing seminars, 
workshops, and/or training for implementation and M&E of land acquisition and resettlement; (x) 

                                                 
45 The EMP is included in the EIA report. 
46  Available at: http://www.adb.org/documents/safeguard-policy-statement 
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provide support to the project management specialist/team leader for preparing the inception report, 
semiannual reports, draft PCR, and final PCR; and (xi) undertake any other necessary work assigned 
by the project management specialist/team leader. 
 
12. The social specialist will (i) if there is a change in the project scope, assist the CPMO, IAs, 
and design institute in updating the SDAP approved by ADB, in ADB format and based on the change; 
and obtain ADBôs approval of it; (ii) assist the CPMO and IAs in implementing the SDAP and GAP 
prepared during project preparation; (iii) assist the CPMO and IAs in supervising contractors to 
ensure compliance with requirements of the SDAP and GAP, and applicable laws and regulations; 
(iv) monitor compliance with the SDAP and GAP; assess the degree of impacts and key 
implementation issues; explain key issues to the CPMO and IAs; and assist them in conducting 
follow-up actions to address the key issues; (v) provide the CPMO with support for the preparation 
of social aspects of semiannual progress reports, including semiannual internal social monitoring 
reports; (vi) provide support to the project management specialist/team leader for assessing needs 
for capacity development, and planning, designing, organizing, and implementing seminars, 
workshops, and/or training for implementation and M&E of the SDAP and GAP; (vii) provide support 
to the project management specialist/team leader for preparing the inception report, semiannual 
reports, draft PCR, and final PCR; and (viii) undertake any other necessary work assigned by the 
project management specialist/team leader. 
 

6. Economist (national, 15.0 person-months) 
 
13. The specialist will (i) review background documents, including the economic analysis of the 
project undertaken during project preparation; (ii) conduct economic analyses of the overall project 
and each subproject to determine economic internal rate of return of the overall project and each 
subproject at the midterm of project implementation, and at physical completion of the project; (iii) 
provide support to the project management specialist/team leader for assessing needs for capacity 
development; and planning, designing, organizing, and implementing seminars, workshops, and/or 
training for economic analysis, as necessary; (iv) provide support to the project management 
specialist/team leader for preparing the inception report, semiannual reports, draft PCR, and final 
PCR; and (v) undertake any other necessary work assigned by the project management 
specialist/team leader. 
  

7. Financial Specialist (national, 15.0 person-months) 
 
14. The specialist will (i) review background documents, including the financial analysis of the 
project undertaken during project preparation; (ii) conduct financial analysis at the midterm of project 
implementation, and at physical completion of the project, including (a) financial sustainability 
analysis to assess the fiscal sustainability debt repayment capacity; and (b) an assessment of the 
financial viability of the revenue-generating components; (iii) assist CPMO and IAs in establishing 
and implementing a financial management system; (iv) assist the Chongqing Municipal Government, 
CPMO and IAs in preparing withdrawal applications and streamlining the preparation of withdrawal 
applications; (v) assist the Chongqing Finance Bureau, CPMO and IAs in meeting requirements of 
the financial management action plan (Table xx, project administration manual); (vi) provide support 
to the project management specialist/team leader for assessing needs for capacity development; 
and planning, designing, organizing, and implementing seminars, workshops, and/or training for 
financial analysis, as necessary; (vii) provide support to the project management specialist/team 
leader for preparing the inception report, semiannual reports, draft PCR, and final PCR; and (ix) 
undertake any other necessary work assigned by the project management specialist/team leader. 
 
15. Qualifications. Each consultantôs input is shown in the Table below. For each of the 
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international consultant position, (i) possession of a related university degree; (ii) at least 8 years of 
experience in similar positions for projects or technical assistances funded by ADB or other multi-
lateral development banks; and (iii) experience in projects in the Peopleôs Republic of China will be 
highly evaluated. For each of the national consultant positions, (i) possession of a related university 
degree; (ii) experience in similar positions for projects or technical assistances funded by ADB or 
World Bank, and (iii) experience in working with other international organizations and consultants, 
will be highly evaluated. 
 

Tentative Consultantsô Inputs 

Position  National 

Project Management Specialist/Team Leader   24.0 

Procurement and Contract Management 
Specialist/Deputy Team Leader 

  24.0 

Civil Engineer- Flood Risk Management   20.0 

Environment Specialist   15.0 

Resettlement and Social Specialist    15.0 

Economist    15.0 

Financial Specialist    15.0 

Total  128.0 

Source: Asian Development Bank estimates. 

 
F. Cost Estimate  
 

Cost Estimate 
 Description Total Cost ($'000) 

1. Consultants  

 a. Remuneration and per diem  

        National consultants (128 person-months) 1,265.0 
 b.  Local travel    230.0 
 c.  Reports and communications      30.0 

2. Equipment      15.0 

3. Study tour, Workshops, training, seminars, and conferencesa     200.0 

4. Surveys      30.0 

5. Miscellaneous administration and support costs       30.0 

6. Contingencies     200.0 

  Total  2,000.0 
a  Including transportation, accommodation, venue rental, documentation fee, resource persons invited. 
Source: Asian Development Bank estimates.
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APPENDIX 4 
INDICATIVE TERMS OF REFERENCE FOR CONSULTING SERVICES FOR  

PACKAGE TA-04: EXTERNAL MONITORING AND EVALUATION OF LAND ACQUISITION 
AND RESETTLEMENT 

 
A. Introduction 
 
1. This document sets out the indicative terms of reference for independent external monitoring 
and evaluation (M&E) of land acquisition and resettlement (LAR) needed to ensure that the 
Chongqing Longxi River Basin Integrated Flood and Environmental Risk Management Project will 
be implemented in conformity with the Peopleôs Republic of China (PRC) laws and regulations and 
the Asian Development Bankôs (ADBôs) Safeguard Policy Statement (2009), including involuntary 
resettlement. The direct client of the consulting services is the Chongqing project management office 
(CPMO) which is under the Chongqing Development and Reform Commission (CDRC). The 
consulting services will be also provided to the three project implementing agencies (IAs) which are 
based in the DRC, including Liangping District Government (LDG), Dianjiang County Government 
(DCG), and Changshou District Government (CDG). 
 
B. Implementation Arrangements 
 
2. The external resettlement M&E will be carried out by a team of specialists through a 
competent independent external monitoring agency (EMA). The M&E will be financed by ADB, and 
the team of specialists will be recruited by the CPMO according to ADBôs Procurement Regulations 
(2017, as amended from time to time) through consultantsô qualifications selection. The CPMO and 
IAs will provide assistance to the EMA, particularly in the aspects of field survey, staffing, and 
logistics. The consulting services are expected to start in November 2018 until December 2023. 
 
D. Reporting Requirements 
 
3. The EMA will submit to ADB and CPMO semiannual external resettlement M&E reports 
during the implementation of LAR for the project, and annual external resettlement M&E reports for 
2 years after the completion of the LAR for the whole project (for each report, a soft copy of the 
English version to ADB and soft copies of the English and Chinese versions to each of the PMO and 
IAs), not later than 30 days after the completion of the field investigations.  

 
4.  The EMA will take full responsibility on the content and quality of the reports; and if necessary, 
must revise reports based on the comments of ADB. Format of the reports will be proposed by the 
EMA in the technical proposal. The EMA may seek guidance from ADBôs Involuntary Resettlement 
Safeguards: A Planning and Implementation Good Practice Sourcebook (Draft Working Document) 
and from examples of reports on ADB website. 
 
E. Scope of Services and Consultantsô Inputs 
 
5. According to ADBôs requirements, the implementation of the resettlement plans should -
besides internal monitoring undertaken by the CPMO and IAsðbe monitored by the EMA. The EMA 
to be selected will monitor the implementation of the resettlement plans; and report progress 
semiannually during the implementation of LAR for the project, and annually for two years after the 
completion of the LAR for the whole project. The EMA will establish an M&E team. The main duties 
of the team are to (i) carry out the M&E on the implementation of the resettlement plans to ensure it 
is in compliance with the resettlement plans; (ii) advise CPMO and IAs on the implementation of the 
resettlement plans to ensure policies and procedures are complied with; and (iii) provide information 
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and data, monitoring results, and observations that the team leader will aggregate into the external 
M&E reports.  The tasks to be undertaken by key experts are described but not limited to the following:  
 
6. The general objective of the external resettlement M&E is to assess the compliance with 
principles, policies, and requirements mentioned in the resettlement plans, including (i) determining 
and assessing whether or not the compensation payment, support, and resettlement for the affected 
persons, as well as the process of community consultation, information disclosure, and resolution of 
complaints and grievances are being carried out in compliance with principles, requirements, and 
procedures according to the resettlement plans; (ii) reviewing whether or not the resettlement plansô 
objectives, especially those that improve or at least restore affected personsô living standards are 
adequately implemented and achieved; and (iii) reviewing shortcomings in the implementation of the 
resettlement plans and developing recommended solutions for discussion with the CPMO and IAs. 
 
7. To carry out the M&E, the EMA will address the following tasks. 
 

(i) Periodic M&E. For each subproject, during the implementation of LAR, the EMA will 
semiannually monitor and evaluate the implementation of the resettlement plan. 

(ii) Post resettlement M&E. For each subproject, for two years after the completion of 
the implementation of the resettlement plan, the EMA will annually carry out post 
resettlement M&E to evaluate the results of the LAR implementation and impact of 
the LAR on the affected persons. 

(iii) Participate with the CPMO in ADBôs review missions, as required. 
 

8. Monitoring indicators. There are various monitoring indicators on the implementation of the 
resettlement plans. Once selected, the EMA will have to present in detail the monitoring indicators 
to the CPMO and ADB for approval. Below are main monitoring indicators: 
 

(i) For compliance of compensation payment and support provision 
(a) In case of land-for-land compensation, whether the replaced land is equal in 

area and location as well as production, living conditions compared with the 
affected land; in case of cashïfor-affected land, whether the replacement cost 
principle is ensured. 

(b) Whether compensation for affected structures is equal to materials and labor 
replacement cost according to standards and specification of the work; 
whether reused materials are not deducted or discounted; and whether assets 
are depreciated based on age. 

(c) Whether compensation for trees and/or crops takes into account market rates. 
(d) Whether compensation is fully paid to affected persons; either through single 

installment or multiple installments.  
(e) Whether other assistance as specified in the resettlement plans is provided to 

affected persons, as required. 
 
(ii) For compliance of information disclosure and community consultation  

(a) Whether project documents (resettlement information booklet and relevant 
documents) are disseminated to communities.  

(b) Whether information (results of detailed measurement survey, prices 
application, disbursement of payment) is promulgated at public places, and 
whether the process was effective. 

(c) Whether the affected persons are fully consulted about issues of land recovery, 
policies on compensation, resettlement, livelihood restoration, and access to 
a grievance redress mechanism. 
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(d) Whether the concerns and recommendations of the affected persons are 
resolved during the implementation of the resettlement plans; as well as the 
manner by which they have been addressed. 
 

(iii) For relocation plan and implementation 
(a) Resettlement methods, participation in relocation planning, announcement of 

relocation plan, and support to relocated households. 
 

(iv) For compliance of LAR implementation for the relocated affected persons 
(a) Housing and living conditions in resettlement sites (such as road, domestic 

power, water distribution and/or drainage system); and restoration of 
community, education, and health services. 

(b) Whether replacement housing was provided in a complete and timely manner. 
(c) Any issues related to transitional housing and/or period. 
(d) Whether the new location has had any impact on the affected personsô 

livelihoods. 
 
(v) For compliance of income restoration and support to livelihood stabilization 

(a) Whether support to income restoration is adequately provided, and efficiency 
of the income restoration support (e.g., training, credit assistance). 

(b) Post resettlement life and production stabilization. How affected persons 
stabilize their life and production. 

(c) Problems that affected persons are facing during the income restoration and 
life stabilization. 

(d) Compensation and restoration of temporary land occupation.  
 

(vi) For compliance of the satisfaction of the affected persons  
(a) Satisfaction of the determination of losses and compensation valuation. 
(b) Satisfaction of compensation payment and other assistance. 
(c) Satisfaction of information disclosure and consultation. 
(d) Satisfaction on life stabilization and income restoration support activities.  
(e) Satisfaction of resettlement site, relocation site, and completeness of facilities. 

  
(vii) For compliance of grievance redress mechanism of the affected persons  

(a) Degree of efficiency of the grievance redress mechanism (time, efficiency of 
resolution). 

(b) Results of complaint resolution at various levels. 
(c) Satisfaction of the grievance redress mechanism.  

 
9. Methodology of M&E. The EMA will apply both qualitative and quantitative methods during 
monitoring, including the following. 
  

(i)  Quantitative methods 
(a) Conduct baseline survey (prior to start of LAR) covering a representative 

sample of affected persons, focusing more on those seriously affected and 
vulnerable affected persons. 

(b) Conduct semiannual and annual questionnaire survey during project 
implementation for 50% of severely affected households and 20% of all other 
affected households.  

(c) Use the existing statistical data at local levels, and data from district and/or 
county resettlement bureaus. 
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(d) Survey affected businesses and workers. 
(e) Conduct final M&E of LAR implementation (prior to project completion) by 

conducting a sample survey on 50% of severely affected households and 20% 
of all other affected households. 
  

(ii) Qualitative methods 
(a) Review project documents (feasibility study reports and resettlement plans), 

ADB relevant policies, laws and regulations of the PRC, Chongqing 
Municipality, Liangping District, Dianjiang County, and Changshou Districgt. 

(b) Consult and discuss with different stakeholders, including Chongqing 
Municipal Government, Liangping District Government, Dianjiang County 
Government and Changshou District Government, and social organizations 
through consultation meetings, in-depth interviews, and group discussions. 

(c) Undertake focused group discussions, in-depth interviews with the target 
affected persons; and/or groups such as severely affected households, 
relocated households, vulnerable households, and womenôs groups.  
 

(iii) Site visits  
(a) Conduct site visits to original housing areas and resettlement sites, as well as 

project construction sites to check whether resettlement sites are constructed 
with complete infrastructure and identify potential impacts on local people 
during civil works construction. 

  
10. All information and data collected will be processed, analyzed, and included in the baseline 
or subsequent M&E reports. The EMA must store the processed data to be used for the next M&E. 
These data will belong to (and will be the asset of) the CPMO and will be made available to ADB and 
the CPMO on request. All documentation will be transferred to the CPMO at the completion of the 
contract. 
 
11. Qualification.  The EMA should be a registered social organization (research institution, 
design institute, consulting institution and/or firm, university or nongovernment organizations) without 
direct administrative subordination relations with the Chongqing Municipal Government, Liangping 
District Government, Dianjiang County Government and Changshou District Government. The EMA 
should have 5 or more qualified technical staff members. Professional staff members of the EMA 
should have degree in economics, sociology and/or anthropology, or relevant field of social sciences; 
are familiar with ADBôs or World Bankôs resettlement policies and procedures; and have previous 
experience in M&E of LAR for projects funded by ADB or World Bank. The EMA should also have 
experience in undertaking similar projects in the PRC. Three (3) national specialist positions will 
provide a total of 33 person-months of consulting services to support extremal resettlement M&E. 
The key responsibilities are proposed but not limited to the following: 
 

1. Resettlement Specialist and Team Leader (national, 13.0 person-months) 
 
12. The specialist will undertake the following tasks: (i) lead all the activities of the team; (ii) lead 
and set up the monitoring methodology, including design of baseline and tracer surveys; (iii) work 
and coordinate with relevant agencies and/or bodies within the project to implement the task of M&E 
activities; (iv) lead and conduct the M&E activities and required surveys to collect data and 
information at office and project sites, and then analyze the findings; (v) prepare external 
resettlement M&E reports which include conclusions and recommendations; (vi) discuss findings 
with the CPMO and IAs to reach agreement on follow-up actions; and (vii) participate in ADB review 
missions. 
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2. Social Evaluation Specialist (national, 13.0 person-months) 

 
13. The specialist will undertake the following tasks: (i) monitor the LAR activities mentioned in 
the resettlement plans to ensure LAR is being carried out in compliance with principles, requirements, 
and procedures according to the resettlement plans and the governmentsô laws and/or regulations; 
and monitor the compensation payments and livelihood restoration of the affected persons; (ii) 
provide inputs to the external resettlement M&E reports, which would include progress, challenges 
and/or bottlenecks during implementation; and propose solutions and/or recommendations to 
address these issues; (iii) participate in ADB review missions, if required; and (iv) conduct any other 
duties assigned by the resettlement specialist/team leader.  
 
 3. Field Surveyors (national, two positions, 3.5 person-months each) 
 
14. The surveyors will (i) assist the resettlement and social evaluation specialists in carrying out 
the monitoring on the implementation of the resettlement plans to ensure that the LAR 
implementation is in compliance with the resettlement plans; (ii) under the guidance of the 
resettlement and social evaluation specialists, carry out field surveys; (iii) analyze the data collected 
from the field surveys; (iv) provide assistance to the resettlement and social evaluation specialists 
for the preparation of the external resettlement M&E reports; and (v) conduct any other duties 
assigned by the resettlement specialist/team leader.  
 

Tentative Consultantsô Inputs 

Position National 

Resettlement Specialist/Team Leader 13.0 
Social evaluation Specialist 13.0 
Field Surveyors   7.0 
Total 33.0 

Source: Asian Development Bank estimates. 

 
F. Cost Estimate 
 

Cost Estimate 

No. Description Total Cost ($'000) 

1 Consultants  

 a. Remuneration and per diem  

      National consultants (33.0 person-months) 132.0 
 b. Local travel     6.2 

2 Reports and communications     2.8 

3 Surveys     3.4 

4 Miscellaneous administration and support costs     2.0 

5 Contingencies     3.6 

  Total  150.0 

Source: Asian Development Bank estimates. 
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APPENDIX 5 
INDICATIVE TERMS OF REFERENCE FOR CONSULTING SERVICES FOR  

PACKAGE TA-05: EXTERNAL ENVIRONMENTAL MONITORING AND EVALUATION 
 
A. Introduction 
 
1. This document sets out the indicative terms of reference for independent external 
environmental monitoring and evaluation (M&E) to ensure that the Chongqing Longxi River Basin 
Integrated Flood and Environmental Risk Management Project will be implemented in conformity 
with the Peopleôs Republic of China (PRC) laws and regulations and the Asian Development 
Bankôs (ADBôs) Safeguard Policy Statement (2009). The direct client of the consulting services is 
the Chongqing project management office (CPMO) which is under the Chongqing Development 
and Reform Commission (CDRC). The consulting services will be also provided to the three 
project implementing agencies (IAs) which are based in the DRC, including Liangping District 
Government (LDG), Dianjiang County Government (DCG), and Changshou District Government 
(CDG). 
 
B. Implementation Arrangements 
 
2. The external environmental M&E will be carried out by a team of specialists through a 
competent independent external monitoring agency (EMA). The M&E will be financed by ADB, 
and the team of specialists will be recruited by the CPMO according to ADBôs Procurement 
Regulations (2017, as amended from time to time) through consultantsô qualifications selection. 
The CPMO and IAs will provide assistance to the EMA, particularly in the aspects of field survey, 
staffing, and logistics. The consulting services are expected to start in January 2019 until 
December 2023 
 
C. Reporting Requirements 
 
3. The EMA will submit to ADB and CPMO the M&E reports regularly twice a year during the 
implementation of the project. For each report, a soft copy of the English version to ADB and soft 
copies of the English and Chinese versions to each of the PMO and IAs. The EMA will submit the 
consolidated M&E report in both English and Chinese within two months after completion of the 
project. 

 
4.  The EMA will take full responsibility on the content and quality of the reports; and if 
necessary, must revise reports based on the comments of ADB. Format of the reports will be 
proposed by the EMA in the technical proposal. The EMA may seek guidance from examples of 
reports on ADB website. 
 
E. Applicable Standards and Regulations 
 
5. The following applicable national standards and regulations shall be complied with in 
undertaking the external environmental monitoring and evaluation: 
 

(i) National Environmental Laws and Acts 
(a) Environmental Protection Law (1 Jan 2015) 
(b) EIA Method (1 Sep 2003) 
(c) Air Pollution Control Act (1 Jan 2016 Revision) 
(d) Water Pollution Control Act (1 Jun 2008) 
(e) Solid Waste Pollution Control Act (1 Apr 2005) 
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(f) Noise Control Act (1 March 1997) 
(g) Water Act (1 Oct 2002) 
(h) Water and Soil Conservation Law (1 March 2011) 
(i) Flood Control Law (24 Apr 2015 Revision) 

 
(ii) Relevant Rules and Regulations in Environmental Protection  

(a) Rules on Environmental Protection Management for Project Construction (No. 
253 Decree of State Council)  

(b) Rules on Soil and Water Conservation (No.120 Decree of State Council) 
(c) Rules on River Works Management (No.167 Decree of State Council 
(d) Comments on Strengthening Environmental Protection Works (No.35 GuoFa 

2011) 
(e) Notice on Effective Control of Flowing Dust in Urban Cities) (No.35 

MOEP/MOHURD) 
(f) Air Pollution Control Action Plan (No.37 2013) 

 
(iii) Environmental Protection Standards 

(a) Air Quality Standards (GB 3095-2012) 
(b) Air Pollutants Emission Standards (GB 16297-1996) 
(c) Surface Water Quality Standards (GB 3838-2002) 
(d) Sewage Discharge Standards (GB 8978-1996) 
(e) Sonic Environment Quality Standards (GB 3096-2008) 
(f) Noise Standards in Construction Site (GB 12523-2011) 
(g) Hazardous Wastes Identification Standards (GB 5085-2007) 
(h) Hazardous Wastes Storage Pollution Control Standards (GB 18597-2001) 

 
(iv) Relevant Project Documents 

(a) EMPs of Project Components  
(b) EIAs of Project Components 
(c) Official EIA Approval Documents 

 
E. Scope of Services 
 
6. Tasks and responsibilities of the consultant team are described but not limited to the 
following:   
 

(i) Collect relevant information from the implementing agencies and relevant local 
government agencies on environment impact. 

(ii) Assist CPMO in updating the environmental management plan (EMP) including 
environmental monitoring plan as necessary to revise or incorporate additional 
environmental mitigation and monitoring measures, budget and institutional 
arrangements, based on the detailed design; submit the revised EMP to ADB for 
approval and disclosure;  

(iii) Develop and provide training to staff from CPMO, IAs, Construction Supervision 
Companies (CSCs) prior to the commencement of each construction package on 
the following topics: ADBôs Safeguard Policy Statement (2009), monitoring and 
reporting requirements of the EIA and EMP, GRM, preparation and 
implementation of contractorôs EMP, implementation plan, and method statements; 

(iv) Assist CPMO and IAs to establish a GRM; assist CPMO and IAs in conducting 
consultation meetings with relevant stakeholders as required, informing them of 
imminent construction works, updating them on the latest project development 
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activities and GRM. 
(v) Prepare a monthly environmental supervision report template and review the 

reports provided by the IAs and CSCs to identify progress with implementation of 
EMP, key issues and actions and environmental performance; 

(vi) Assist the CPMO in selecting an external environment monitoring organization; 
provide guidance to the organization to conduct environmental impact monitoring 
according to the environmental monitoring plan in the EMP; and coordinate with 
this organization on all monitoring activities; review external environment 
monitoring reports (both construction and operation periods) prepared by the 
organization;  

(vii) Prepare environmental and safety provisions for the bidding document and 
contract; 

(viii) Undertake site visits to assess the implementation of the EMP; verify the 
implementation of the environmental protection measures specified in the EMP; 
identify environment-related non-compliance issues, highlight areas of good 
practice, and oversee implementation of necessary corrective actions; 

(ix) Identify any environment-related implementation issues and suggest necessary 
corrective actions, and reflect these in a corrective action plan;   

(x) Assist CPMO to prepare annual environmental monitoring reports in accordance 
with ADB requirements; and 

(xi) Work closely with and provide support to the environmental management 
specialist during the process of establishing the environmental monitoring station 
(EMS) 

 
7. Qualification. The EMA should be a registered social organization (research institution, 
design institute, consulting institution and/or firm, university or nongovernment organizations) 
without direct administrative subordination relations with the EA and IAs. The EMA should have 
5 or more qualified technical staff members. Professional staff members of the EMA should have 
degree in environment, social sciences or relevant fields; are familiar with ADBôs or World Bankôs 
environmental policies and procedures; and have previous experience in M&E for projects funded 
by ADB or World Bank. The EMA should also have experience in undertaking similar projects in 
the PRC. Two (2) national specialist positions will provide a total of 22 person-months of 
consulting services to support extremal environmental M&E. The key responsibilities are 
proposed but not limited to the following: 
 

1. Environmental Specialist/Team Leader (national, 11.0 person-months) 
 
8. The specialist will undertake the following tasks: (i) lead all the activities of the team; (ii) 
lead and set up the monitoring methodology, including design of baseline and tracer surveys; (iii) 
work and coordinate with relevant agencies and/or bodies within the project to implement the task 
of M&E activities; (iv) lead and conduct the M&E activities and required surveys to collect data 
and information at office and project sites, and then analyze the findings; (v) prepare external 
environmental M&E reports which include conclusions and recommendations; (vi) discuss 
findings with the CPMO and IAs to reach agreement on follow-up actions; and (vii) participate in 
ADB review missions. Specifically, the specialist will: 

 
(i) coordinate overall M&E activities in compliance with contract requirements; 
(ii) develop detailed work plan and procedures; 
(iii) conduct regular site visits for guidance of local site workers; 
(iv) held regular meeting to review work progress and propose actions for 

improvement; 
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(v) review M&E work plan and training programs̕ 

(vi) review and approve M&E reports and consolidated M&E report at completion; 
(vii) propose suggestions based on the progress and participate in handling pollution 

accidents; 
(viii) review variations in relation to environmental components and provide advices; 
(ix) review environmental sections contained in the construction management plan, 

and to review compliance of environmental protection systems developed by 
contractors 
 

 2. Field Surveyors (national, two surveyors, 5.5 person-months each) 
 
9. The surveyors will (i) assist the environmental specialists in carrying out the monitoring on 
the implementation of the projects to ensure that the environmental implementation is in 
compliance with the environmental management plans; (ii) under the guidance of the 
environmental specialists, carry out field surveys; (iii) analyze the data collected from the field 
surveys; (iv) provide assistance to the environmental specialists for the preparation of the external 
environmental M&E reports; and (v) conduct any other duties assigned by the environmental 
specialist/team leader. Specifically, the surveyors will: 
 

(i) undertake field survey and inspection under the guidance of Team Leader; 
(ii) participate in preparation of environmental M&E procedures; 
(iii) conduct environmental monitoring at project sites, and evaluate control of 

pollutants for compliance with relevant environmental standards and regulations; 
(iv) identify issues and report in a timely manner and propose mitigation measures; 
(v) arrange site meetings for effective coordination with clients and contractors and 

deliver training on a needed basis; 
(vi) participate in handling pollution accidents under the guidance of Team Leader 
(vii) assist Team Leader in review of variations in relation to environmental 

components̕ 

(viii) prepare external environmental M&E reports and consolidated M&E report; 
(ix) undertake other tasks assigned by Team Leader 

 
Tentative Consultantsô Inputs 

Position National 

Environment Specialist/Team Leader 11.0 
Field Surveyors 11.0 
Total 22.0 

Source: Asian Development Bank estimates. 

 
F. Inputs and Cost Estimate 
 

Indicative Cost Estimate 
 Description Total Cost ($'000) 

1. Consultants  

 a. Remuneration and per diem  

      National consultants (22.0 person-months) 132.0 
 b. Local travel   6.2 

2. Reports and communications   2.8 
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 Description Total Cost ($'000) 

3. Surveys   3.4 

4. Miscellaneous administration and support costs   2.0 

5. Contingencies   3.6 

  Total  150.0 

Source: Asian Development Bank estimates. 

 


