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GLOSSARY 
 
Compensation Refers to payment in cash or in kind for an asset or resource that 

is acquired or affected by the project at the time the asset needs 
to be replaced. All compensation is based on the principle of 
replacement cost, which is the method of valuing assets to replace 
the loss at current market rates, plus any transaction costs such 
as administrative charges, taxes, registration and titling costs. 

Consultation 
 
 
 
 
 
 

A process that (i) begins early in the project preparation stage and 
is carried out on an ongoing basis at different stages of the project 
and land acquisition and involuntary resettlement cycle; 
(ii) provides timely disclosure of relevant and adequate information 
in the language that is understandable and readily accessible to 
affected people; (iii) is undertaken in an atmosphere free of 
intimidation or coercion with due regard to cultural norms; and 
(iv) is gender inclusive and responsive, and tailored to the needs 
of disadvantaged and vulnerable groups. 

Cut-off Date Date established by the government that establishes the eligibility 
for receiving compensation and resettlement assistance by the 
project affected persons. 

Displaced Person Any person who is physically displaced (relocation, loss of 
residential land or loss of shelter) and/or economically displaced 
(loss of land, assets, access to assets, income sources or means 
of livelihood) as a result of (i) involuntary acquisition of land; or 
(ii) involuntary restrictions on land use or on access to legally 
designated parks and protected areas.  

Economic 
Displacement/Economic 
loss 

Refers to loss of land, assets, access to assets, income sources, 
or means of livelihood as a result of (i) involuntary acquisition of 
land; or (ii) involuntary restrictions on land use or on access to 
legally designated parks and protected areas. 

Entitlement Resettlement entitlement with respect to a particular eligibility 
category is the sum total of compensation and other forms of 
assistance provided to affected persons in the respective eligibility 
category.  

Income 
Restoration/Income 
support 

Refers to re-establishing productive livelihood of the displaced 
persons to enable income generation equal to or, if possible, better 
than that earned by the displaced persons before the resettlement 
or of pre-project levels. 

Involuntary 
Resettlement 
 
 

Refers to when displaced people have no right to refuse land 
acquisition or restrictions on land use by the state that result in 
their displacement which occurs when land is acquired through 
expropriation by invoking the eminent domain power of the state. 

Land Acquisition Refers to the process whereby individual, household, firm or 
private institution is compelled by a public agency to alienate all or 
part of the land it owns or possesses to the ownership and 



possession of that agency for public purposes in return for 
compensation at replacement costs. 

Physical 
Displacement/Physical 
loss 

Refers to relocation, loss of residential land, or loss of shelter as a 
result of (i) involuntary acquisition of land; or (ii) involuntary 
restrictions on land use or on access to legally designated parks 
and protected areas. 

Replacement Cost 
 

Replacement cost involves replacing an asset, including land, at a 
cost prevailing at the time of its acquisition. This includes fair 
market value, transaction costs, interest accrued, transitional and 
restoration costs, and any other applicable payments, if any. 
Depreciation of assets and structures should not be taken into 
account for replacement cost.  Where there are no active market 
conditions, replacement cost is equivalent to delivered cost of al 
building materials, labor cost of construction, and any transaction 
or relocation costs. 

Replacement Cost 
Study 

This refers to the process involved in determining replacement 
costs of affected land or other assets based on empirical data. 

Vulnerable groups These are distinct groups of displaced persons who are likely to be 
more adversely affected than others and who are likely to have 
limited ability to re-establish their livelihoods or improve their status 
and comprise of: (i) households living below the national poverty 
line established by the Government of Cambodia; (ii) female 
headed households with dependents living below the poverty line; 
(iii) disabled headed households; (iv) elderly headed households 
with no other means of support; (v) landless; and (v) indigenous 
people or ethnic minorities.  

 

NOTES 

In this report, “$” refers to United States dollars. 
 
 

This resettlement plan is a document of the borrower. The views expressed herein do not 
necessarily represent those of ADB's Board of Directors, Management, or staff, and may be 
preliminary in nature. Your attention is directed to the “terms of use” section on ADB’s website. 
 
In preparing any country program or strategy, financing any project, or by making any designation 
of or reference to a particular territory or geographic area in this document, the Asian 
Development Bank does not intend to make any judgments as to the legal or other status of any 
territory or area. 
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EXECUTIVE SUMMARY 

1. The Government of Cambodia has requested the Asian Development Bank (ADB) to 
finance the improvement of irrigation systems in Cambodia. The Irrigated Agriculture 
Improvement Project (the project) will assist the government to: (i) rehabilitate, modernize, and 
climate proof four irrigation systems in Battambang, Kampong Cham, Kampong Thom, and Takeo 
provinces and deliver irrigation services; (ii) ensure sustainability of irrigation schemes by 
strengthening institutional and financial arrangements as well as capacity of the government staff 
and farmer water user communities (FWUCs) in operations and maintenance (O&M); (iii) improve 
farming practices for increased agriculture productivity and crop diversification; and (iv) improve 
water resources information system (WRIS), and irrigation asset management system for better 
water resources planning and investment. The project has two outputs: (i) efficiency and climate 
resilience of irrigation systems enhanced; and (ii) water resources management improved. The 
impact of the project is inclusive economic growth through agriculture and irrigation attained 
aligned with the Rectangular Strategy on Growth, Employment, Equity and Efficiency, Phase IV, 
2019 to 2023 of the Government of Cambodia. The Ministry of Water Resources and Meteorology 
(MOWRAM) is the executing agency of the project. 

2. Kamping Pouy Irrigation subproject has been included for investment support under the 
project. The proposed activities under the subproject include (i) upgrading of the 13.9 kilometer 
(km) canal connecting the Mongkol Borey River to the Kamping Pouy Reservoir by concrete lining 
of 8.0 km of the link canal; (ii) strengthening of the reservoir embankment of 6.5 km by providing 
erosion protection on the upstream slope; (iii) modernization of the 14.14 km main canal, including 
the concrete lining of an initial 9.17 km, upgrading the earthworks in the non-lined section, and 
improving 28 distribution and water control appurtenant structures; (iv) rehabilitation of secondary 
irrigation canals SC1 and SSC1 with a total length of 12.7 km by concrete lining of 5.7 km and 
installation of 41 associated structures to the canals; and (v) rehabilitation of secondary irrigation 
and drainage canals SCD2, SCD3, SCD4, and SCD5 with a total length of 6.9 km. The subproject 
targets to improve irrigation for an area of 12,000 hectares (ha) in the area. 

3. This draft resettlement plan (RP) is prepared based on the results of inventory of losses 
for affected land and assets of the affected households (AHs). The results of consultation, 
participation, and information dissemination to the AHs and stakeholders in the RP preparation 
process are also incorporated. While the detailed engineering design (DED) is yet to commence, 
this RP is prepared based on preliminary designs which only impacts on 15 AHs or 58 affected 
persons (APs). A total of 3 AHS or 13 APs Phnom Sampov Commune, Banon District,9 AHs or 
33 APS  in Chrey commune, Thmar Kol district and 3 AHs or 8 APs  in  Ou Mal Commune, 
Battambang, The detailed RP (DRP) will need to be prepared after the approval of project by ADB 
based on the detailed measurement survey(DMS), the result of replacement cost study (RCS) for 
the affected land and assets, additional consultations with the AHs following the DED of the 
subproject. 

4. Scope of Land Acquisition and Resettlement Impacts. Construction activities of the 
subproject require permanent acquisition of a total of 180 square meter (m2) of private residential 
land from 2 AHs with legal titles. There are 7 AHs who are illegally occupying 253.12 m2 of state 
land on the ROW of the canal. Out of these, 5 AHs have private land adjacent to the canal and 
they will shift back. The remaining 2 AHs are illegal squatters and neither will be compensated for 
land they occupy nor they will be provided land for relocation. However, they will be provided with 
resettlement assistance as per the entilement matrix. Out of the total 253.97 m2 of structures 
affected by the subproject, 127.92 m2 structures are main houses, 126.05 m2 are secondary 
structures (1 kitchen 10 m2, 1 extended roof 18.6m2, 2 cow sheds 48 m2, a resting shed 45.45 m2 
and a brick toilet of 4 m2) and other structures comprising 320 m of barbed wire fence, 4 units of 



 

1000 mm diameter culverts, 2 spirit houses will be affected. A total of 950 trees (fruit and non-
fruit) and two bushes of sweet bamboo will be cut down. A total of 6 AHs will be physically 
displaced (4 AHs shift back onto their private land adjacent to the canal and 2 landless AHs are 
squatters) while one AH will be physically and economically displaced (shift back to private land 
adjacent to the canal). All displaced persons are Khmer people.  

5. Only a single vulnerable household was identified among the AHs of the subproject who 
is living below the national poverty rate and 2 AHs are landless illegal squatters.1 Providing a land 
plot or cash grant to acquire land to the landless who are illegal squatters is not an Entitlement 
under the Land Law, the Law on Expropriation and the Resettlement Plan. However, the GDR-
IRC will inform the relevant authorities about the poor landless households affected by the 
subproject who may be eligible to apply for a Social Land Concession. However, the decision on 
granting a social land concession will be made at the sole discretion of the relevant authorities in 
accordance with regulations on Social Land Concession. Verification on land use and land 
ownership of the 2 landless AHs will be carriedout during the DMS by the General Department of 
Resettlement (GDR) and the village administration.  

6. Legal and Policy Framework. The legal and policy framework for land acquisition and 
involuntary resettlement of the project is defined by relevant laws and regulations of the 
government and the ADB’s SPS (2009). Objectives of the project’s policy are to avoid, or, if not 
possible to avoid, minimize resettlement impacts, restore income and livelihoods of the AHs and 
improve living standards of poor and vulnerable AHs by the project. 

7. Project Entitlements. The cut-off date to eligible to compensation and assistance of the 
subproject is the date of completion of the first consultation meeting with the affected communities 
to discuss on the subproject during its feasibility study stage. Compensation for the affected 
residential land and other assets of the displaced persons will follow the replacement cost 
principle. An entitlement matrix and its applications are provided in this RP. It covers the 
compensation and types of assistance to be provided to the displaced persons who will be 
affected by the acquisition of their residential land and appropriate assistance for relocating the 
AHs. The entitlement matrix has been developed in line with principles of the Standard Operating 
Procedures for Land Acquisition and Involuntary Resettlement for Externally Financial Projects in 
Cambodia and the ADB’s SPS (2009) and in consultation with the displaced persons and local 
authorities) during the RP preparation. 

8. Grievance Redress Mechanism (GRM). To ensure that all grievances and complaints 
by the displaced persons and affected communities in regard to land acquisition, compensation, 
assistance, and relocation or any other aspects of the subproject are resolved in a timely and 
satisfactory manner, and that all avenues for airing grievances are available to them, a GRM will 
be established for the subproject. The proposed GRM has been discussed with the AHs and the 
communities. Complainants will be exempted from all fees that might be incurred in the resolution 
of grievances and complaints at the administrative level but not at court level. 

9. Information Disclosure and Public Consultation. Consultation process began early 
during the subproject preparation stage and will continue throughout the subproject cycle. The 
first round of public consultation meetings was held with 99 participants including the AHs, local 
people, representatives of GDR, Battambang Provincial Department of Water Resources and 
Meteorology (PDWRAM) and local authorities on 6 April 2018. Additionally, two focus group 
discussions (FGDs) with local women, one FGD with the village support group, and one meeting 

                                                 
1 The national poverty rate is as of 2012 and will by revisited during the replacement cost study for the DRP and the 

number of eligible AHs will then be determined. 



 

 

with communal officers and village leaders of the subproject villages were carried out on 7-8 April 
2018. The AHs were consulted on the preliminary design of the subproject and its impacts on 
land acquisition and resettlement; eligibility and entitlements for affected land and assets; cut-off 
date determination; implementation schedule for land acquisition and resettlement; and the 
proposed GRM. Participants of consultation meetings were provided the copies of the project 
information booklet in Khmer language. Information dissemination and consultations will continue 
prior to DMS where DMS process will be explained and entitlement information will be 
disseminated to the AHs and the DMS Questionaire will be distributed and explained in detail 
after this RP gets approved by IRC and ADB and throughout the preparation and implementation 
of the DRP. The RP and the DRP for the subproject approved by IRC and ADB will be made 
available in Khmer language and sent to PDWRAM, authorities of the district and subproject 
communes, villages and FWUCs, uploaded in ADB and MOWRAM websites and posted in 
accessible public places such as village halls or commune offices.  

10. Relocation. If the AHs permanently lose their source of income or livelihood they will be 
entitled for cash grant under the income restoration program. Additionally, they will be provided 
with transportation assistance and compensation at full replacement cost for affected assets on 
land as envisaged in the entitlement matrix. 

11. Implementation Schedule. The DRP will be prepared after the DED in from March 
February to March 2020 and the DRP will be disclosed to AHs and affected communities 
thereafter (Table 21). The preparation shall include completing the census of APs and inventory 
of losses, including vulnerable AHs and AHs experiencing major impacts. Disbursement of 
compensation and assistance payment is planned to be carried out in June 2020 after the 
approval of the resettlement budget by IRC and Ministry of Economy and Finance (MEF) in 
February 2020. Civil works for the specific sections with land acquisition and resettlement impacts 
will begin after (i) compensation and allowances have been provided in full to the AHs; (ii) 
relocation of the physically displaced households has been completed and the income restoration 
program to the relocation households is in-place; and (iii) the area is free from any encumbrances. 

12. Estimated Cost. The total estimated budget for resettlement of the subproject is 
$84,769.21.2 The budget includes compensation for land and assets of the displaced persons, 
various assistance including relocation and income restoration assistance, cost of contracting a 
replacement cost appraiser, administration cost (20%) and contingency cost (20%). The cost for 
all land acquisition, compensation, resettlement assistances under the subproject will be financed 
from the national budget and no financing will be required from the ADB loan. The MEF will ensure 
that adequate budget will be allocated in a timely manner for resettlement implementation. The 
budget will be updated during the preparation of the DRP following the results of DMS, RCS, and 
additional consultations with the AHs. 

13. Monitoring and Reporting. While the project management unit (PMU) under MOWRAM 
will be responsible for monitoring of the overall implementation of the subproject, including the 
land acquisition and resettlement, the GDR through the Department of Internal Monitoring and 
Data Management (DIMDM) will be directly responsible for the monitoring and reporting of the 
implementation of the DRP. The IRC-WG and PRSC-WG will submit monthly reports to the 
Resettlement Department 2 (RD2). RD 2 will compile the field reports and prepare a consolidated 
report on the implementation of DRP on monthly basis. The report will be submitted to the DIMDM 
for internal monitoring. The DIMDM will (i) review the monthly progress reports, including fielding 
its own missions to verify the progress and the validity of the data and information, if deemed 
necessary; and (ii) compile quarterly progress report for submission to the Director General of 

                                                 
2 The budget includes the 2 landless AHs categorized as vulnerable whose land status will be confirmed at DMS. 



 

GDR. After the quarterly report is endorsed by the Director General of GDR, it will be submitted 
to the MOWRAM and PMU and ADB. Since the subproject is not deemed to have significant 
impacts and is categorized B for involuntary resettlement, external monitoring is not required. 
However, the DIMDM will prepare semi-annual monitoring reports for endorsement of Director 
General of GDR prior to submitting to MOWRAM, PMU and ADB for further reviewing and 
uploading on ADB's website.
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I. PROJECT AND SUBPROJECT DESCRIPTION 

A.  Introduction 

1. The Irrigated Agriculture Improvement Project (the project) will assist the Government of 
Cambodia to:(i) rehabilitate, modernize, and climate proof four irrigation systems in Battambang, 
Kampong Cham, Kampong Thom, and Takeo provinces and deliver irrigation services; (ii) ensure 
sustainability of irrigation schemes by strengthening institutional and financial arrangements as 
well as capacity of the government staff and farmer water user communities (FWUCs) in 
operations and maintenance (O&M); (iii) improve farming practices for increased agriculture 
productivity and crop diversification; and (iv) improve water resources information system (WRIS), 
and irrigation asset management system for better water resources planning and investment. The 
impact of the project is inclusive economic growth through agriculture and irrigation attained 
aligned with the Rectangular Strategy on Growth, Employment, Equity and Efficiency, Phase IV, 
2019 to 2023 of the Government of Cambodia. The Ministry of Water Resources and Meteorology 
(MOWRAM) is the executing agency of the project.  

2. The project has two outputs: (i) efficiency and climate resilience of irrigation systems 
enhanced; and (ii) water resource management improved. Under Output 1, the project will 
modernize, and climate-proof four irrigation systems to ensure irrigation for about 43,500 hectares 
(ha) of agricultural land3. It will (i) remodel and improve reservoir embankment, pumping stations, 
main, secondary, and tertiary canals and drains as well as appurtenant structures;(ii) design joint 
reservoir operation for two subprojects, and schedule irrigation to improve water sharing 
arrangements between linked systems and ensure equitable water distribution, particularly during 
droughts; (iii) strengthen existing FWUCs and forming additional FWUCs with strong women 
participation, and help them collect irrigation service fees and perform sustainable O&M of the 
distribution canals; (iv) pilot an irrigation asset management system to improve O&M budgeting 
and procedures; and (v) formulate the Sustainable Rice Platform (SRP) in the Stung Chinit South 
subproject, providing farmers the opportunity to protect endangered bird species habitat, while 
achieving a premium price for rice by complying with sustainable production standards.4 For 
Output 2, the project will: (i) install hydro-meteorological (hydromet) stations to support water 
resources management in upstream watersheds in Battambang and Kampong Cham provinces; 
(ii) train government staff and FWUCs on modern canal operation techniques, irrigation 
scheduling, water management, and O&M; (iii) establish a data center in MOWRAM including a 
building equipped with data management facilities; (iv) develop a WRIS using satellite-based 
information and ground observation to serve as a common platform for sharing water resources 
management data; (v) train MOWRAM and Provincial Department of Water Resources and 
Meteorology (PDWRAM) staff on water accounting and data management; and (vi) provide a 
program for scholarships, internships, training, and mentoring in water resources management.  

B.  Kamping Pouy Irrigation Subproject in Battambang Province 

3. The Kamping Pouy Irrigation System stretches for 35 kilometers (km) from the west of 
Battambang Town to the reservoir and system canal intakes. Battambang province is in the 
northwest part of Cambodia. It is bordered by the provinces of Banteay Meanchey to the north, 
Pursat to the east and south, Siem Reap to the northeast, and Pailin to the west. 
  

                                                 
3 These systems or subprojects are Kamping Pouy in Battambang, Prek Po in Kampong Cham, Canal 15 in Takeo, 

and Stung Chinit South in Kampong Thom. 
4 The Sustainable Rice Platform is a multi-stakeholder platform established by the United Nations Environment 

Program and the International Rice Research Institute in December 2011. 
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4. Figure 1: Location Map of Kamping Pouy Irrigation SubprojectAt present and in 
general, the main canal is functional, however some sections of the side slopes are eroded or 
covered with heavy vegetation, causing siltation inside the canal and resulting in a narrower 
access road. Most of the regulating structures on the main canal have piping problems and are 
eroded on the downstream portions. In addition, most of the control and distribution structures are 
damaged. Water overtops the secondary canal embankment during full supply due to the 
inadequate height of the embankment. Farmers at the tail-end of the secondary canals do not get 
enough water due to the insufficient capacity of the distribution structures. 

5. Kamping Pouy Irrigation subproject targets to improve irrigation for the command area of 
12,000 ha in five communes of Banan district, Thmar Kol district, and Battambang district. 
Proposed civil works under the subproject include: 

(i) Strengthening of the reservoir embankment of 6.5 km by providing erosion 
protection on the upstream slope;  

(ii) Upgrading of the 13.9km length of Link Canal with 8.0 km concrete lining for 
diverting additional water from Mongkol Borey River to Kamping Pouy Reservoir; 

(iii) Upgrading of the 14.14 km main canal, including the concrete lining of an initial 
9.17 km, upgrading the earthworks in the non-lined section, and improving 28 
distribution and control structures;  

(iv) Rehabilitation of secondary irrigation canals SC1 and SSC1 with a total length of 
12.7 km by the concrete lining of 5.7 km and installation of 41 appurtenant 
structures within the subproject target command area to ensure water delivery to 
6,083 ha; 

(v) Rehabilitation of secondary irrigation and drainage canals SCD2, SCD3, SCD4, 
and SCD5 with a total length of 6.9 km and improvement and installation of 101 
associated structures to the canals to ensure water delivery to 5,517 ha and 
prevent the inundation of paddy lands within the command area. 
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Figure 1: Location Map of Kamping Pouy Irrigation Subproject 

 
Source: Transaction technical assistance (TRTA) consultant. 

 
Figure 2: General Layout of the Kamping Pouy Irrigation Subproject 

 
Source: TRTA consultant 

II. SCOPE OF LAND ACQUISITION AND RESETTLEMENT IMPACTS 

A.  Measures Taken to Minimize Negative Impacts 

6. To minimize the adverse impacts of the subproject, mitigation measures were considered 
by the Battambang PDWRAM, transaction technical assistance (TRTA) consultant, local 
authorities and communities as follows: 
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(i) Preliminary designs of the subproject's components found that permanent impact 
on land and temporary impacts during construction of the are minimal. The 
proposed interventions to the main canal follow the existing main canal alignment. 
The existing right of way (ROW) of the main canal is approximately 40.40 meters 
(m), which is larger than the required 36.0m for the proposed investments for the 
main canal (dredging, concrete lining, upgrading the earth sections, improving the 
distribution and water control structures, etc.). Land acquisition, therefore, is not 
required for the main canal improvements. With the main canal section in Ta Chour 
Village in Chrey Commune, previous proposal of widening of the section has been 
revised to just dredging activities in the ROW to avoid any land acquisition impacts 
on 16 households who are residing adjacent to the ROW of the existing main canal 
section. All the proposed interventions to the secondary canals follow the existing 
secondary canal alignments. In most of the secondary canals, the ROW is wide 
enough, and where the ROW is not wide enough for an earth canal, concrete lining 
of the existing canal is proposed to avoid any land acquisition from local people. 

(ii) The construction will be monitored by local communities in the subproject area, 
communes and villages chiefs, and project management unit (PMU) through 
supervision consultants to ensure the impacts on paddy land of the households 
along the secondary canals are avoided. 

(iii) Aside from the technical merits of the design alternatives, public consultations were 
diligently conducted; project information booklets (PIBs) were prepared and 
distributed and made accessible to the affected households (AHs) and the public at 
large. All the suggestions of the AHs and communities as outlined in (i) above on 
minimizing of land acquisition impacts by the subproject have been seriously 
considered in the preliminary design and will be further adjusted during DED.  

Figure 3: Houses that Impacts have been Avoided due to the Alternate Design 

  

B.  Summary of Land Acquisition and Resettlement Impacts 

7. There are no involuntary resettlement (IR) impacts in the link canal, the reservoir, main 
canal, secondary canal SCI, sub-secondary canal SSC1, secondary irrigation and drainage 
canals SCD2 and SCD3. The IR impacts are only in the secondary irrigation and drainage canals 
SCD4 and SCD5.  The inventory of loss (IOL) was carried out in 4-5 April 2018 with participation 
of representatives of Battambang PDWRAM, design engineers, resettlement specialists of the 
TRTA consultant, FWUCs, communal and village leaders of the subproject villages and AHs. The 
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surveywas conducted based on the preliminary design of the civil works in SCD4 and SCD5. The 
GDR Surveyteam visited MOWRAM and reviewed the preliminary designs with the design 
engineer and project director. During the discussion MOWRAM confirmed that the designs are 
yet to be finalized.  Following the discussions, the results of IOL was re-examined by GDR survey 
team by carrying out the IOL from 10-15 June 2019. Based on the IOL results conducted by GDR 
survey team, 15 AHs or 54 APs will be impacted from the civil works construction in SCD4 and 
SCD5. All 15 AHs are Khmer people. A total area of 180.00 m2 of residential land, 127.92 m2 of 
main structures (houses), 122.05 m2 secondary structures, and other structures 320m of barbed-
wire fence, 4 m2 of brick toilet, 4 culverts of 1000mm diameter, 2 sprit houses, and 25 different 
kinds of 950 (678 fruit and 272 non-fruit) trees will be affected. 8 AHs will be physically displaced, 
and one AH will be physically and economically displaced. Given that the subproject includes the 
IR impacts that are not deemed significant, the subproject is classified category B for involuntary 
resettlement. The scope of lR impacts of the subproject will be finalized following the demarcation 
on site and any potential change/adjustment to the DED will be included in the DRP. Table 1 
summarizes the number of AHs and APs disaggregated by commune. 

Table 1: Summary of Number of AHs and APs 

Commune No. of AHs 
No. of APs 

Total Male Female 

Phnom Sampov Commune, Banon District  3 13 6 7 

Chrey Commune, Thmar Kol District 9 33 14 19 

Ou Mal Commune, Battambang 3 8 3 3 

Total 15 54 25 29 

Source: IOL data June 2019, GDR survey team. 

1. Land Requirements  

8. A total of 180.00m2 of private land will be acquired and compensated under the subproject. 
Table 2 summarizes the ownership of the land. 

Table 2: Summary of Ownership of Land Requirements 
Type of Ownership No. of AHs Area (m2) % of Total 

Private Land - Legal Owner 2 180.00 100.00 

Total 2 180.00 100.00 

Source: IOL data June 2019, GDR survey team. 

2. Resettlement Impacts 

9. The IR impact of the subproject includes loss of land, structures and trees of 15 AHs. The 
subproject will not impact on common property resources which are religious and community 
owned land and structures. There is no permanent loss of livelihoods by any AH. 9 AHs will be 
affected from land acquisition. 2 AHs are private landowners and 7 AHs are occupying the right 
of way (ROW). Out this, 8 AHs will be physically displaced, and one AH will be physically and 
economically displaced. The categories of impact on the AHs are in Table 3. 

Table 3: Impact on AHs 
Category of Impact No. of AHs % of Total 

Physically Displaced 8 88.89 

Physically and Economically Displaced 1 11.11 

Total 9 100.00 

Source: IOL data June 2019, GDR survey team. 
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3. Loss of Use of Type of Land  

10. The subproject will only acquire 180.00 m2 residential private land from 2 AHs with legal 
titles. These 2 AHs have private land adjacent to the canal. There are 7 AHs occupying 253.12 
m2 of ROW. Out of these 7 AHs, 5 AHs have their privatel land adjacent to the canal. The 
remaining 2 AHs are identified as illegal squatters identified as landless but will be provided with 
resettlement assistance but not relocated land. The loss of use of type of land to be acquired is 
in Table 4.  

Table 4: Loss of Use of Type of Land 
Land Usage No. of AHs Area (m2) % of Total 

Residential (Legal right and illegal squatters) 9 433.12 100 

Agricultural 0 0 0 

Commercial 0 0 0 

Total 9 433.12 100 

Source: IOL data June 2019, GDR survey team 

4. Loss of Structures 

11. The subproject will affect on residential, residential cum commercial and other structures 
of 253.97 m2 belonging to 14 AHs. It will affect 6 residential structures of 118.20 m2 (4 shifts back 
on their own private land and 2 AHs who are illegal squatters), one house cum shop of 9.72 m2 
(shift back to private land adjacent to the canal), and other structures of 126.05 m2 belonging to 6 
AHs. The 2 AHs identified by TRTA team requesting for backfilling of their pond behind their 
houses was verified by the GDR Survey Team that no backfilling was required. The impact was 
identified as two resting sheds. The breakdown of the affected structures is in Table 5.  

Table 5: Affected Structures 
Land Usage No. of AHs Area (m2) 

Residential 6 118.20 

Commercial 0 0.0 

Residential cum Commercial 1 9.72 

Other Structures 6 126.05 

Total 14 253.97 

Source: IOL data June 2019, GDR survey team 

 
12. Out of the total 253.9 7m2 of structures affected by the subproject, 127.92 m2 structures 
are main houses, 126.05 m2 are secondary structures (1 kitchen 10 m2, 1 extended roof 18.6 m2, 
2 cow sheds 48 m2 , a resting shed 45.45 m2 and a brick toilet of 4 m2) and remaining are other 
structures comprising 320 m of barbed wire fence, 4 units of 1000 mm diameter culverts and 2 
spirit houses. The details of the affected structures by type are in Table 6. 

Table 6: Affected Structures by Type 

Type 

 Unit of Structures  

m2 m number 

Main structures 127.92   

Secondary structures 126.05   

Other structures    

- Barrbed-wire fence  320.00  

- Culverts 1000mm diameter   4 

- Spirit house   2 

Total 253.97 320.00 6 

Source: IOL data June 2019, GDR survey team 
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5. Severity of Impact 

13. The land acquisition involves residential land only of 9Ahs or 39 APs. The analysis of 
intensity of impacts on land shows that 7 AHs or 27 APs will experience significant impacts as 
they will lose 100% of their residential land and structures in the ROW. Of these, 5 AHs will shift-
back or relocated to their private land adjacent to the canal and rebuild their structures. The 
remaining 2 AHs, who are illegal squatters, will be compensated for the loss of non-land assets. 
The intensity of impact residential land and main structures is in Table 7. 

Table 7: Intensity of Impact on Residential Land and Main Structures 

Scale of Impact 
No. of 
AHs 

No. of 
APs 

Total Area 
(m2) 

Affected Area 
(m2) 

Severity of 
impact 

(%) 

Up to 10% 0 0 0.00 0.00 0.00 

Above 10% and Below 25% 2 12 1,110.00* 180.00* 16.20 

Above 25% and Below 50% 0 0 0.00 0.00 0.00 

Above 50% and Below 75% 0 0 0.00 0.00 0.00 

Above 75% 7 27 253.12** 253.12** 100.00 

Total 9 39 1,363.12 433.12 31.77 

*Denotes 1 AH with total land area of 410 m2 has 90 m2 of affected area and 1 AH with 700 m2 of total land area has 
90 m2 of affected area. The 2 AHs have enough residual land to shift back their affected portion structures  
**Denotes 7 AHs with combined 253.12 m2 of total area will be affected or each AH will have100% residential land 
affected on the ROW. %Ahs will shift back to their land adjacent to the canal while the remaining 2 AHs have residences 
in the Commune. 
Source: IOL data June 2019, GDR survey team 

6. Temporary Impacts on Land during Construction 

14. During the subproject construction, for any temporary site installation (for construction 
materials stockpiling, labor camps, and others) the contractor(s) will have to propose the site(s) 
and submit the access plan for review and approval from the project management unit (PMU) 
under the MOWRAM. The PMU together with the PDWRAM will consult with the village leaders 
and villagers if the proposed site is with impacts on land of private individuals or households. 
According to the result of the public consultation meetings held on 6 April 2018 with villagers of 
the subproject villages and representatives of local authorities, there is enough public land 
available in the locality for temporary use during construction. It is anticipated that, the temporary 
impacts on land by the subproject, if any, will only be within the public vvacant unused land that 
currently is being managed by the subproject communes (Figure 4).In case there are temporary 
impacts on land during construction, they will be compensated by construction contractors 
following the provisions of the entitlement matrix in the DRP. 
  



8 

Figure 4: Location of Vacant Unused Public Land for Use during Construction 

 
Source: TRTA consultant. 

 
7. Impact on Trees 

15. The subproject construction activities will impact on 950 (678 fruit and 272 non-fruit) trees 
in COI on 78 plots of land. There are 22 kinds of fruit trees and 3 kinds of non-fruit trees that will 
be affected. The commune and village chiefs could not confirm the rightful owners of the plots of 
land and the impacted trees. GDR will determine the owners of the trees and whether any of the 
fruit and non-fruit trees will be the source of income or livelihood to the AHs at DMS. These will 
be documented in the DRP. Table 8 summarizes the quantity of affected trees by type and 
commune. 

Table 8: Number of Affected Trees 

No. Tree Type 
Phnom Sampov 

Commune, Banon District 
Ou Mal Commune, 

Battambang 
Chrey Commune, 
Thmar Kol District  

Total 

A.  Fruit Trees 

1 Coconut 7 104 14 125 

2 Banana 15 30 22 67 

3 Guava 5 5 5 15 

4 Custard Apple  1 1 2 4 

5 Jujube 5 6 21 32 

6 Pring 13 73 45 131 

7 Longence       1 1 

8 
Sweet 
Bamboo 

4 33 1 38 

9 Mrom 1 1 6 8 

10 Jack fruit 2   3 5 

11 Papaya 6 3 8 17 
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No. Tree Type 
Phnom Sampov 

Commune, Banon District 
Ou Mal Commune, 

Battambang 
Chrey Commune, 
Thmar Kol District  

Total 

12 Sdav 2 12 11 25 

13 Dragon Fruit     3 3 

14 Tamarin 5 6 23 34 

15 Svay Chanti 1 1   2 

16 Onh Monh     1 1 

17 Kon Tout 3 1 4 8 

18 Kra Sang 1 5 5 11 

19 Kroch Serch     1 1 

20 Ampel Toek   1 5 6 

21 Lemon   1   1 

22 Mango 38 84 21 143 

Subtotal (A) 109 367 202 678 

Non-Fruit Trees 

1 Palm 126 57 79 262 

2 Bamboo 3   2 5 

3 Others 1   4 5 

Subtotal (B) 130 57 85 272 

Total (A) + (B) 239 424 287 950 

Source: IOL data June 2019, GDR survey team. 

8. Impact on Business 

16. The subproject will have minor impact on business of a single AH or 4 APs. The AH 
operates a small shop from the main house in the ROW. The shop is on the embankment of the 
canal. The AH can relocate his shop onto his private land adjacent to the canal. There will be 
temporary loss of business during the transition period.   
 

9. Impact on Public Assets 

17. According to the IOL results, the subproject causes no impact on public assets as civil 
works will be within the existing ROWs of the subproject canals. 
 

10. Impact on Vulnerable Households 

18. According to the census, IOL and socio-economic survey of June 2019, one AH and 2 
AHs on state owned land have been identified as vulnerable. The AH or APs earn income below 
the national poverty line and the 2 landless AHs are illegal squatters will be provided with 
resettlement assistance but not relocated land. Providing a land plot or cash grant to acquire land 
to the landless who are illegal squatters is not an Entitlement under the Land Law, the Law on 
Expropriation and the Resettlement Plan. However, the GDR-IRC will inform the relevant 
authorities about the poor landless households affected by the subproject who may be eligible to 
apply for a Social Land Concession. However, the decision on granting a social land concession 
will be made at the sole discretion of the relevant authorities in accordance with regulations on 
Social Land Concession. Their landless status will be confirmed during the DMS. (Table 9).  
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Table 9: Vulnerable Households 
Type of Vulnerability No. of AHs 

Hosueholds living below the national poverty line  1 

Female headed household with dependents living below the national poverty line  0 

Landless5 2 

Elderly headed household with no other means of support 0 

Disabled headed household 0 

Indigenous people or ethenic minorities 0 

Total 3 

Source: SES data June 2019, GDR survey team. 

III. SOCIOECONOMIC INFORMATION AND PROFILE 

 A. Methodology 

19. From 10-15 June 2019, the GDR survey team conducted a full census and socio-
economic survey (SES) of the APs in the subproject area. The SES focused on the income 
earning activities and other socio-economic indicators of 100% of the APs through house-to-
house interviews. The necessary data and information were collected through the DMS 
Questionnaire and was used to establish baseline information on key socio-economic status of 
the APs and AHs. The baseline information includes demographic, income, occupational and 
gender variables.  
 
B. Demographic Profile of Affected Households 

20. A total 15 AHs comprising 54 APs will be affected by the subproject. A total of 25 APs or 
46.30% are male and 29 APs or 53.70% % are female. The maximum number of AP per AH is 7 
while the minimum is one. The average AH size is 3.6 members. The details are in Table 10.  
 

Table 10: Affected Persons and Households 
 Male % Female % Total 

No. of Affected Persons 25 46.30 29 53.70 54 

Head of Household 15 100 0 100 15 

Source: SES data June 2019, GDR survey team. 

21. All the AHs are male headed households and are mainly married (93.33%) except one 
who is divorced. There is no female headed household. All the AHs are of Khmer ethnicity. A total 
of 8 male headed households or 53.33% are between 31-45 years, 5 are between 46-60 years 
and the remaining 2 are between 61-75 years of age. The demographic details are in Table 11. 
 
  

                                                 
5   Land status to be confirmed during the DMS from the Commune Office and Department of Land Management where 

all the land data is kept. 
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Table 11: Demographic Profile of Affected Households 
 Male Household 

Head % 
Female Household 

Head % Total % 

Marital Status       

   Married 14 93.33   14 93.33 

   Divorced 1 6.67   1 6.67 

Total 15 100   15 100 

Ethnicity       

   Khmer 15 100   15 100 

Total 15 100   15 100 

Age       

   20 to 30 years 0      

   31 to 45 years 8 53.33   8 53.33 

   46 to 60 years 5 33.33   5 33.33 

   61 to 75 years 2 13.34   2 13.34 

   >75 years       

Total 15 100   15 100 

Source: SES data June 2019, GDR survey team. 

C. Educational Attainment 

 
22. A total of 3 AH heads or 20% have no formal education while 12 AH heads or 80% have 
some form of formal education. For male headed AHs, 3 or 20% have no formal education’ 6 or 
40% attained primary education, 3 or 20% attained secondary education and the remaining 3 or 
20% attained high school education. No affected household heads have university or vocational 
education. Table 12 summarizes the education attainment of the affected household heads. 

Table 12: Educational Attainment 
Education Male Household Head %  Female Household Head % Total % 

None 3 20   3 20 

Primary 6 40   6 40 

Secondary 3 20   3 20 

High School 3 20   3 20 

Total 15 100   15 100 

Source: SES data June 2019, GDR survey team. 

D. Livelihood 

 
23. Agriculture fariming or 48.28% is the main source of livelihood for 14 APs followed by daily 
casual labor 34.48% for 10 APs. Most of the APs have two sources income as farmer/casual labor 
worker, farmer/seller, seller/motor repairer, farmer/livestock Most of the farmers when not farming 
also undertake off-seasonal work as casual labours. Only 2 AHs or 6.90% are engaged in trade 
or own business. The key business activities of the trade/own business category motor mechanic 
or repair shop and grocery shop. The shop owner cum house will have temporary loss of business 
during transition period as well as relocating to his private land adjacent to the canal. There will 
be no impact to business to the seller/motor repairer as the AH operates the business from the 
village. Female APs mainly depend on agricultural farming for their livelihood. The details of the 
source of livelihood of the AHs and APs are in Table 13.  

Table 13: Source of Livelihood 

Source of Livelihood 

APs 

Male % Female % Total % 

Trade/Own Business 1 3.45 1 3.45 2 6.90 

Construction 1 3.45 1 3.45 2 6.90 

Agriculture  7 24.14 7 24.14 14 48.28 

Casual Labor 6 20.69 4 13.79 10 34.48 
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Others 1 3.45 0 0.00 1 3.45 

Total 16 55.18 13 44.83 29 100.00 

Source: SES data June 2019, GDR survey team 

 
24. One AH or 6.67% have annual incomes below the annual national poverty rate of $1,584 
based on average household size of 4. The AH or 3 APs monthly income is $24.31/month per 
person.6 A total of 4 AHs or 26.67% have annual incomes of more than $4000. The details of 
income levels of affected household heads are summarized in Table 14. 

Table 14: Annual Income of Affected Households 

Annual Income 
Male Household 

Head % 
Female Household 

Head % Total % 

   <$1584 (poverty rate)  1 6.67   1 6.67 

   $1585 - $2999 7 46.66   7 46.66 

   $3000 - $3999 3 20.00   3 20.00 

   >$4000 4 26.67   4 26.67 

Total 15 100.00   15 100.00 

Source: SES data June 2019, GDR Surveyteam 
Note: National Poverty Rate based on $33/month per person and average household of 4 persons. 

 
E. Vulnerability 

 
25. Special attention has been paid to identifying vulnerable groups that will be affected by 
the subproject during the preparation of this RP. Specific concerns expressed during the one to 
one consultation with these groups of displaced persons have been considered in targeted 
measures to avoid or mitigate adverse impacts. The key objective is to improve their status and 
livelihood sources as much as possible through additional compensation package for livelihood 
restoration. Only 3 AHs have been identified as being vulnerable due to his annual income below 
the national poverty line. A special package will provide the 3 AHs where the compensation of 
cash grant grant they will received will be doubled as indicated in the entitlement matrix (Table 
19). 

IV. INFORMATION DISCLOSURE, CONSULTATION AND PARTICIPATION 

A.  Objectives of Consultation and Participation 

26. The objectives of the public consultation and participation of local people include: 
(i) ensuring the participation of displaced persons and local communities into the progress of 
design, preparation, and decision making of subproject; (ii) disseminating all the information and 
activities related to the subproject to the displaced persons; (iii) collecting the ideas, concerns, 
needs, or priorities of the affected people; (iv) ensuring that all the displaced persons are notified 
of all the decisions made which are related directly to their income and living standard; and 
(v) ensuring the transparency in implementation of land acquisition, compensation and assistance 
payment, and relocation. 

B.  Public Consultation and Participation Carried out during the RP Preparation 

27. During preparation of the RP, TRTA consultants together with representatives of 
PDWRAM and the General Department of Resettlement (GDR) conducted two consultation 
meetings with the 15 AHs and non AHs, representatives of commune councils, village leaders, 

                                                 
6  The national poverty rate is $33/month per person as of 2012 and will by revisited during the replacement cost study 

for the DRP and the number of eligible AHs will then be determined. 
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FWUCs and local people in the subproject area (on 6 April 2018) on land acquisition and 
resettlement related issues of the subproject with a total of 99 participants out of which 15 were 
females. One-on-one consultation meetings were conducted with all the 15 AHs, including single 
vulnerable AHs. In addition to land acquisition and resettlement issues, the 15 AHs were 
consulted about their vulnerability, especially land use status of the landless households. 
Additionally, two focus group disciscussions (FGDs) with local female farmers, plus one meeting 
with communal officers and village leaders of subproject villages, and one meeting with the Village 
Support Organization, a local nongovernment organization were carried out during 7-8 April 2018. 
Table 15 summarizes the timing, location, and the number of participants in the meetings and 
FGDs held during the RP preparation. 

Table 15: Time, Location, and Number of Participants of Public Consultation Meetings 
held during RP Preparation 

Number of Meetings Time and Location 
No. of 

Participants 
Male Female 

1st Consultation Meeting  Date: 6 April 2018 at 09.00-12.00 
Venue: Takream Commune, Banan District, 
Battambang Province 

50 42 8 

2nd Consultation Meeting  Date: 6 April 2018 at 14.00-17.00 
Venue: Roung Pagoda, Hai San Village, 
Chrey Commune, Thmar Kol District 

49 42 7 

FGD1 with women  Takream Commune 14  14 

FGD2 with women  Chrey Commune 14  14 

Meeting with Communal 
Officers and Village 
Leaders 

Date: 7 April 2018 
Venue: Provincial Department of Agriculture 
Office 

14 13 1 

Meeting with the Village 
Support Organization 

Date: 8 April 2018 
Venue: Village Support Organization Office 

5 2 3 

Total 146 99 47 

FGD = focus group discussion. 
Source: Public Consultation Meetings, April 2018, TRTA consultant. 

28. The information consulted with the participants during the meetings are: (i) subproject's 
preliminary design; (ii) scope of impacts on land and assets upon land following the IOL result 
and mitigation measures considered; (iii) determination of cut-off date; (iv) principles of 
resettlement and the entitlements applied for the subproject (provisions of compensation, 
assistance and relocation); (v) tentative implementation schedule for land acquisition, 
compensation, assistance, relocation, and civil works; and (vi) the project level grievance redress 
mechanism (GRM). Copies of the PIB were distributed to the AHs in the meetings (Appendix 1). 
All concerns and opinions raised by the consultation meeting participants have been addressed 
and incorporated into this RP. 

29. Tables 16 and 17 summarizes the results of the public consultation meetings and focus 
group discussions (FGDs) conducted during the RP preparation. Minutes of the consultation 
meetings, list of attendees and photographs in Appendix 3.  

Table 16: Summary of Results of Public Consultation Meetings 
Issues 

discussed 
Concerns and recommendations of 

AHs 
How the concerns and recommendations of the 

AHs have been addressed 

Subproject 
design 

• Participants asked for details 
about the subproject investments. 
Which canals will be improved 

• The subproject will focus on improvement of 
existing main canal and secondary canals 
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Issues 
discussed 

Concerns and recommendations of 
AHs 

How the concerns and recommendations of the 
AHs have been addressed 

under the subproject? Will the 
subproject cover improvements of 
tertiary canals? 

only; improvement of tertiary canal is not 
included in the subproject. 

• The proposed investments to the main canal 
follow the existing main canal alignment. The 
existing right of way (ROW) of the main canal 
is approximately 40.40 meters (m), which is 
wider than the required corridor of impact of 
the proposed interventions or investments. 

• Similarly, all the proposed interventions to the 
secondary canals follow the existing 
secondary canal alignments. In most part of 
the secondary canals, the ROW is of wide 
enough for improvements, and where sections 
are narrower for earthen canal, concrete lining 
to stabilize the slope of embankment are 
proposed to avoid any land acquisition. 

• The required maximum width for the proposed 
interventions of SCD4 is 30m and of SCD5 is 
37m. The ROWs of the existing drains are 
wide enough to accommodate the 
improvement activities without any land 
acquisition. 

• All concerns and opinions raised by the 
participants will be incorporated during 
finalization of the DED. When the DED is 
completed, meetings will be organized to 
consult the DED with the AHs and local 
communities. 

Land acquisition 
impacts 

• Will the land of individuals or 
households be acquired for the 
subproject implementation? 

• According to the subproject preliminary 
design, impacts on land and non-land assets 
are minimal. Construction activities of the 
subproject will affect 15 AHs. However, 7 AHs 
in the ROW will be fully affected houses but 2 
AHs will have to relocate to other places while 
5 AHs have a land adjacent to the canal. 

• Two households who have to relocate are 
illegal land users. They encroached the area 
on the embankment and have been staying in 
the area for more than 7 years.  

Cut-off date • How is the cut-off date defined? • AHs and local authorities were consulted 
about and agreed that the cut-off date for this 
subproject (6 April 2018) is the date of 
completion of the first consultation meeting 
with the affected communities to discuss on 
the subproject.  

• Farmer water user communities (FWUCs) and 
local authorities are responsible for managing 
the site to ensure that no assets appear after 
the cut-off date. Those who encroach into the 
subproject areas after the cut-off date will not 
be eligible for any compensation or any 
assistance. 

Compensation 
and assistance 

• How will the affected land and 
non-land assets be compensated? 

 
 

• When will the AHs receive 
compensation and assistance 
amounts? 

• Affected land and non-land assets will be 
compensated at replacement cost which will 
be appraised by a qualified independent 
appraiser. 
 

• The General Department of Resettlement will 
make compensation payment directly to the 
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Issues 
discussed 

Concerns and recommendations of 
AHs 

How the concerns and recommendations of the 
AHs have been addressed 

AHs before construction activities under the 
subproject commence. 

Relocation • Two households with fully affected 
houses are required to physically 
relocate. They wish to move to the 
land of their relatives and pay to 
their relatives for the cost that their 
relatives paid for land leveling off 
and land development. 

• Relocation allowances are paid those AHs 
who have legal rights and are legal title 
holders under types 7 (i) and 7 (ii) but not 
illegal squatters or type 7 (iii) under para 8, 
Page 45 or Appendix 2 of SPS. 

Information 
disclosure and 
participation 

• The subproject related information 
should be disclosed to the AHs 
and communities. 

 
 
 
 

• Local people would like to 
participate in the various phases 
of the subproject implementation. 

• The subproject related information will be 
disclosed to and consulted with the 
communities during the preparation and 
implementation phases. Additionally, 
subproject related documents will be posted in 
accessible public places such as village halls 
and commune offices. 

 

• Local people will be encouraged to participate 
in all the activities of the subproject including 
discussions with the design engineers on the 
subproject design, reviewing and making 
comments on the design, participating in 
consultation meetings, participating in 
developing and implementation of measures 
to avoid and/or mitigate social impacts and to 
enhance positive impacts of the subproject to 
the community as well as participating in the 
operation and maintenance activities. 

Implementation 
schedule of land 
acquisition and 
resettlement 

• Will the implementation schedule 
be informed to the villagers? 
 
 
 

• The schedule for civil works 
should be announced to the 
villagers as soon as possible. 

• Compensation, assistance, relocation, and 
land acquisition schedule will be informed and 
consulted regularly with the AHs and the 
community. 

• The project management unit, Provincial 
Department of Water Resources and 
Meteorology, and FWUCs will inform farmers 
at least 6 months before the construction 
activities commence. 

Grievance 
redress 
mechanism 

• Will complainants have to pay any 
fees related to grievance 
resolution? 

• Participants understood and agreed with the 
proposed grievance redress mechanism 
(documented in the minutes of public 
consultation meeting).  

• Complainants will be exempt from paying any 
fees related to grievance resolution. However, 
if the aggrieved AH elevates the matter to 
provincial or high court, s/he will be 
responsible to meet the costs of the court 
proceedings. 

Source: Public Consultation Meetings, April 2018, TRTA consultant. 

 
Table 17: Summary of Focus Group Discussions 

Issues discussed 
Concerns and recommendations of the 

participants 
How the concerns and recommendations 

of the AHs have been addressed 

Benefits of the 
subproject 

• The villagers agreed with the 
subproject implementation as the 
subproject implementation will bring 
benefits to local people and they wish 
the canal improvements under the 
subproject will be carried out soon. 

• The subproject implementation will 
provide local people with stable 
irrigation, rice yield in the command 
area can be increased, and local 
farmers can diversify their farming 
products.   
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Issues discussed 
Concerns and recommendations of the 

participants 
How the concerns and recommendations 

of the AHs have been addressed 

Land acquisition 
impacts 

• How will the subproject construction 
activities affect land and non-land 
assets?  

• Impacts on land and non-land assets 
caused by the subproject are minimal 
because (i) the proposed improvements 
to the main canal follow the existing 
alignment; and (ii) in most part of the 
secondary canals, the right of way 
(ROW) is wide enough for 
improvements, and where sections are 
narrow, concrete lining are proposed 
stabilize the embankment to avoid any 
land acquisition. 

• 5 AHs in Ou Mal Commune and Chrey 
Commune will be affected by the 
subproject construction activities, of 
which 2 AHs are staying within the 
ROW the canal, a single AH’s banana 
plantation within the ROW will be 
affected. 

Cut-off date • Which date is the cut-off date 
determined? 

• AHs and local authorities were 
consulted about and agreed that the 
cut-off date for this subproject (6 April 
2018). It is the date of the fist 
consultation meeting organized for the 
subproject. 

• The Provincial Department of Water 
Resources and Meteorology, farmer 
water user communities, and local 
authorities are responsible for 
managing the site to ensure that no 
assets appear after the cut-off date. 
Those who encroach into the 
subproject areas after the cut-off date 
will not be eligible for any compensation 
or any assistance. 

Information 
disclosure and 
participation 

• Local people would like to be consulted 
about the detailed design. 

• Local people, especially women will be 
encouraged to participate in all the 
activities of the subproject including 
discussions with the design engineers 
on the subproject design, reviewing and 
making comments on the design, 
participating in consultation meetings, 
participating in planning and 
implementation of measures to avoid 
and/or mitigate social impacts and to 
enhance the positive impacts of the 
subproject to the community as well as 
participating in the operation and 
maintenance activities. 

• FWUCs and Village Support 
Organization will facilitate to 
disseminate the subproject related 
information to the villagers and assist 
the villagers in lodging complaints, if 
any. 

Implementation 
schedule of land 
acquisition and 
resettlement 

• When will construction activities under 
the subproject start? 

• The project management unit, 
Provincial Department of Water 
Resources and Meteorology, and 
FWUCs will inform the villagers at least 
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Issues discussed 
Concerns and recommendations of the 

participants 
How the concerns and recommendations 

of the AHs have been addressed 

6 months before construction activities 
start. 

Grievance redress 
mechanism 

 • The focus group discussion participants 
discussed, understood, and agreed 
with the proposed grievance redress 
mechanism. 

Source: Focus group discussions, April 2018, TRTA consultant. 

C.  Information Disclosure 

30. During the first round of public consultation meetings, AHs, villagers, and local authorities 
discussed on the (i) proposed subproject's investments; (ii) scope of land acquisition and 
resettlement impacts; (iii) eligibility, cut-off date principles and entitlements; (iv) schedule of land 
acquisition and resettlement; and (v) proposed GRM. After the meetings, MOWRAM issued and 
sent an official letter to PDWRAM, FWUCs, and local authorities to formalize the cut-off date (6 
April 2018). The letter includes the following issues: 

(i) Confirming the cut-off date for eligibility to compensation and assistance for the 
subproject is on 6 April 2018. 

(ii) Confirming land acquisition and resettlement impacts with the full name of AHs’ 
heads (15 households), their addresses, and affected assets based on the IOL 
results are specified in the letter. 

(iii) Confirming the principles of the cut-off datewherein assets which appear after the 
cut-off date are ineligible to compensation and assistance under the subproject. 

(iv) Providing site management requirements with PDWRAW, FWUCs, and local 
authorities will have responsibility to manage the site to ensure that no assets will 
appear after the cut-off date.  

31. The letter was posted in public places in the subproject communes and villages. It was 
also delivered to the subproject district, communes, villages, PDWRAM, and FWUCs to disclose 
via mass media and delivered to the Village Support Organization to inform the villagers. Copy of 
the letter, photos of disclosing the MOWRAM issued letter as well as list of people discussed with 
during the letter disclosure are attached in Appendix 2.  

32. Documents including the (i) RP endorsed by the government and concurred by ADB 
before the project appraisal; (ii) final DRP endorsed by the government and concurred by ADB 
after the DED, and completed census of displaced persons; (iii) new DRP or updated DRP, 
corrective action plan prepared during implementation, if any; and (iv) resettlement monitoring 
reports will be disclosed on MOWRAM and ADB websites. These documents will also be 
disclosed to affected persons and other stakeholders in the village, commune halls, and district 
offices in Khmer language. For those who are illiterate, the village heads will summarize the 
contents of the document for them if they wish. However, the SES shows that there 3 AHs out of 
15 AHs who did not attend school and the village head can help them understand the provisions 
of the RP. 
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D.  Public Consultation and Participation during DRP Implementation 

33. During the subproject implementation, there will be two more public consultation meetings 
to be organized with the AHs, villagers, and local authorities as follows: 

(i) A consultation meeting will take place prior to the DMS stage and will be 
undertaken jointly by the Inter-Ministerial Resettlement Committee-Working Group 
(IRC-WG), Provincial Resettlement Sub-Committee Working Group (PRSC-WG) 
and MOWRAM. The PIB will be updated by the GDR with the information about 
the entitlements as agreed in the RP (the version accepted by ADB), explained in 
detail and shared to individual displaced persons during the house to house DMS 
of land and property losses. The displaced persons will be required to confirm the 
loss of assets and the measurements and get a full understanding of the basis on 
which the compensation will be paid for the loss of assets and other entitlements. 
The Grievance Redress Committee details will be announced to the AHs and the 
grievance redress mechanism guidelines will be presented during the 
consultations and attached in the PIB. Summaries of discussions with the AHs 
and/or displaced persons, including those that are vulnerable will be included in 
the DRP. 

(ii) A consultation meeting will be held prior to the signing of the agreement or contract 
for the compensation package and will be undertaken jointly by the IRC-WG, 
PRSC-WG, and MOWRAM. At this stage, the DMS and the replacement cost study 
are completed, the compensation package for each AH is known and contracts are 
prepared. Each AH will be provided with the contract and the compensation 
amounts explained to the satisfaction of the AHs on a one-on-one basis. For those 
AHs who were unable to participate in the meeting, best efforts will be made to 
visit them at their homes or seek the assistance of the village office to contact 
them. During internal resettlement monitoring conducted by the PMU under 
MOWRAM and GDR, FGDs, and key-informant interviews will be conducted (when 
the compensation payments have been disbursed to the displaced persons). This 
is to identify if there are outstanding issues with compensation and assistance 
payment, and if land acquisition and resettlement are implemented in compliance 
with the DRP. 

34. One-on-one consultations with the vulnerable groups to get their views, concerns, and 
suggestions on land acquisition and resettlement will be carried out during and after the DMS. 
During the finalization of the DRP, the vulnerable AHs shall be consulted on the income 
restoration program (IRP) with the training needs elaborated during the consultations with the 
AHs to allow AHs to choose not only for the AHs heads, but the members of the household as 
well. Summaries of issues, documentation, photos of the public consultation meetings and 
discussions that are conducted will be attached to the DRP. 

V. GRIEVANCE REDRESS MECHANISM 

35. To ensure that any questions and complaints from the residents (not only relating to 
compensation and resettlement, but also other issues of the subproject) are addressed in a timely 
and satisfactory manner, and that all possible avenues are available to residents to air their 
grievances, a subproject level GRM will be established. 
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36. This mechanism will resolve concerns and complaints from displaced persons in an active 
and timely manner through an easy-to-understand and clear process that is appropriate with local 
cultures and is easily accessed by all the displaced residents with no cost and penalty. This 
mechanism will not cause any obstructions to access to the national judiciary and administrative 
systems. In the public consultation meetings with the displaced persons, other villagers in the 
subproject villages, and officers of local authorities held in April 2018, the proposed GRM was 
agreed by all meeting participants and the agreements have been documented in the minutes of 
meeting. 

37. Prior to lodging of complaint or grievance, the complainant may informally seek the 
assistance of the commune chief to discuss and find an amicable solution to his/her complaint or 
grievance. This is done verbally and informally, and no recording is required. If this does not 
resolve the complaint to the satisfaction of the displaced person, s/he can seek the formal route 
for lodging the grievance as explained below. 

38. First Step: The complainant can lodge a written complaint to the Head of the District Office 
where the subproject is located. The Head of the District Office shall respond to the complainant 
within 15 working days. The complainant has 15 days after receiving of response of the Head of 
the District Office to confirm if s/he agrees with the response. Confirmation of the complainant will 
be submitted back to the Head of the District Office. If the complaint is resolved at the district level 
to the satisfaction of the complainant, the IRC-WG will inform the Department of Internal 
Monitoring and Data Management (DIMDM) under the GDR which will review and seek the 
approval of the General Director of GDR for appropriate remedial action. 

39. Second Step:  If the Head of the District Office does not respond within 15 working days 
or if the complainant is not satisfied with the response of the Head of the District Office, s/he can 
lodge the grievance to the GDR for resolution. The GDR through the DIMDM will carry out a 
holistic review of the complaint and submit a report on its findings with the relevant 
recommendations, if any, to the General Director of GDR for a decision. It may also conduct a 
field visit to meet the aggrieved displaced person and the IRC-WG to gather the relevant details. 
The final report shall be completed within 30 working days from the date of receipt of the complaint 
and submitted to the General Director of GDR for a final decision made within 5 working days. 
The GDR will issue a written response and convey the decision to the aggrieved displaced person. 
If the complaint has been found to have merit, the DIMDM will inform the Resettlement 
Resettlement 2 (RD2) in the GDR to settle the claim within 15 working days after the decision is 
made. 

40. Third Step: If the GDR does not respond within 35 working days or if the complainant is 
not satisfied with the response of the GDR, s/he will submit a written complaint with the Provincial 
Grievance Redress Committee (PGRC) through the Provincial Governor's Office. A PGRC has 
been established for several ongoing projects in Battambang province. However, the composition 
of the PGRC for this subproject will be finalized at DRP stage with inclusion of district governor. 
GDR will provide training to make GRM function effectively at district level. The PGRC comprises 
representatives from the relevant provincial authorities and MEF as follows: 

(i) Provincial Governor – Chair; 
(ii) Director of Provincial Department of Land Management, Urban Planning and 

Construction – Vice Chair; 
(iii) Director of Provincial Department of MEF – Member; 
(iv) Chief of Provincial Office of Law and Public Security – Member; 
(v) District Governor – Member; 
(vi) One representative of local based civil society organization– Member 
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41. The PGRC has the power, at the administrative level, to make binding decisions on the 
resolution of eligible complaints. The complainant or a representative will be given an opportunity 
to present its case during the meeting and the PGRC may consider any compelling and special 
circumstances of the displaced person when reaching a decision. The GDR will send a 
representative, as a non-voting member, to provide explanation for the rejection of the complaint 
at the second step by the GDR. The decision of the PGRC must be reached on a consensus 
basis and will be final and binding except when the matter relates to any policy of the RGC. The 
PGRC will have 40 working days from the date of receipt of the complaint to reach a final decision. 
The decision of the PGRC will be sent to the IRC through the GDR for endorsement before taking 
any remedial action. There are no fees or charges levied at the complainant up to the completion 
of the third step 

42. Displaced persons will be encouraged to use the above GRM. However, the agreed GRM 
does not impede access to the country's judicial or administrative remedies by the displaced 
persons, if they wish to. At any stage in the GRM, the complainant may have the option to elevate 
the complaint to authorized local courts for litigation following the rules of court. During the 
litigation of the case, the subproject proceeds without disruption while the case is being heard. If 
any party is dissatisfied with the ruling of the provincial court, that party can elevate the case to a 
higher court. The costs associated with the court proceedings will met by the complainant. 

43. The MEF/IRC will facilitate the establishment of Provincial Grievance Redress Committee 
(PGRC) prior to the disclosure of the final DED of subproject in the community and will operate 
during the pre-construction, construction, and operation phases. The GRM will be functional 
during the DRP preparation and implementation. The GDR has the responsibility to ensure that 
the GRM is functional and working in accordance with the above-mentioned timelines. A training 
workshop on management of complainants, including procedures for recording, registering, and 
sorting grievances, conducting an initial assessment of grievances, determining the resolution 
process, making decisions, directing relevant agencies responsible for implementing decisions, 
and tracking, monitoring, documentation, and evaluation, etc. will be provided by GDR to the 
concerned agencies in all levels after the GRM has been established to ensure that the GRM is 
effective and functional. 

44. In case, complainants do not have the writing skills or being able to express their 
grievances verbally, it is a common practice that complainants are allowed to seek assistance 
from any recognized local nongovernment organization or other family members, village heads, 
or community chiefs to have their complaints or grievances written for them. Complainants will be 
allowed to have access to the DMS or contract document to ensure that all the details have been 
recorded accurately enabling all parties to be treated fairly. Throughout the grievance redress 
process, the responsible committee will ensure that the complainants are provided with copies of 
complaints and decisions or resolutions reached.  

45. If efforts to resolve disputes using the grievance procedures remain unresolved or 
unsatisfactory, complainants as a last resort, have the right to directly discuss their concerns or 
problems with the ADB’s Environment, Natural Resources & Agriculture Division, Southeast Asia 
Department (SERD) through the ADB Cambodia Resident Mission. If displaced persons are still 
not satisfied with the responses of SERD, they can directly contact the ADB Office of the Special 
Project Facilitator.7 The Office of the Special Project Facilitator procedure can proceed based on 
the accountability mechanism in parallel with the project implementation. 

                                                 
7 Complainants can send their concerns to the ADB Office of the Special Project Facilitator using the information at: 

http://www.adb.org/accountability-mechanism. 

http://www.adb.org/accountability-mechanism
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46. For more information on the resolution of complaints, complainants may contact the Head 
of District Offices of Banon, Thmarkol and Battambang. Contact details of the executing agency, 
PMIC, GDR, and contractor’s site manager will be shared with the displaced persons and 
communities to ensure timely and efficiently address the issues during the implementation. The 
GRM guidelines and the forms in Khmer will be shared with the AHs and displaced persons during 
the next consultation meetings in the locality.  

47. Figure 5 below illustrates the proposed GRM for the subproject. 
 

Figure 5: Grievance Redress Mechanism

 
AP = affected person, GDR = General Department of Resettlement, PGRC = Provincial Grievance Redress Committee. 
Source: TRTA consultant. 

VI. LEGAL FRAMEWORK 

48. This RP is prepared based on the applicable legal and policy framework of the 
Government of Cambodia and ADB SPS (2009).  

A.  Relevant Laws and Regulations of the Government of Cambodia 
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49. The 1993 Constitution. The 1993 Constitution of Cambodia sets the key principle for land 
acquisition. The first is Article 44 which stipulates that expropriation of ownership shall be 
exercised only in the public interest as provided by law and shall require fair and just 
compensation in advance. The second principle is Article 20 that stipulates that “nobody shall be 
forced to transfer his or her ownership, if forcing is not necessary in the public interest and (if) no 
proper and just indemnity has been paid to the owner”. 

50. Articles 73 and 74 provide for special consideration and support to vulnerable people 
including mothers and children, the disabled and families of combatants who sacrificed their lives 
for the nation. Indigenous minorities, however, are not explicitly included in these two articles but 
included in the Land Law.  

51. 2001 Land Law. The 2001 Land Law governs land and property rights in Cambodia. 
Based on the provisions of the 1993 Constitution, it defines the regime of ownership of immovable 
properties, such as land, trees, and fixed structures. The rights and responsibilities of the 
government with respect to eminent domain are specified in the Land Law. The government can 
acquire private land for public purposes but has to pay a fair and just compensation in advance 
of the land acquisition. The Land Law, Article 5, states that “No person may be deprived of his 
ownership, unless it is in the public interest. Ownership deprivation shall be carried out in 
accordance with the forms and procedures provided by law and regulations and after the payment 
of fair and just compensation in advance.” Other provisions of the Land Law that are relevant to 
land acquisition, compensation, and resettlement include:  

(i) Article 4: The present legal status of land use can be classified as follows: 
(i) Privately owned land with title: The owner has official title to the land, and both 
owner and the Cadastral Administration Office have a copy of the deed; 
(ii) Privately owned land without title: The owner has made an application for title 
to land, and is waiting for the issuance of a title deed; (iii) Land use rights certified 
by the government: In this case, a receipt for long-term land use has been issued. 
This land use right is recognized by the Cadastral Administration Office; (iv) Lease 
land:  The government or private owners lease the land, usually for a short period. 
There is provision for the owner to reclaim land if it is needed for development; and 
(v) Non-legal occupation: The user has no land use rights to state land that he/she 
occupies or uses. The Cadastral Administration Office does not recognize the use 
of this land. 

(ii) Article 6: Legal possession as defined by the law is the sole basis for ownership, 
and all transfers or changes of rights of ownership shall be carried out in 
accordance with the required general rules for sale, succession, exchange and 
gift, or by court decision.  

(iii) Article 7: Any regime of ownership of immovable property prior to 1979 shall not 
be recognized.   

(iv) Articles 8 and 66: Only persons or legal entities of Khmer nationality are entitled to 
own land in Cambodia; or to buy or sell land. 

(v) Article 15: State public land includes, among other categories, any property (a) 
that has a natural origin, such as forests, courses and banks of navigable, and 
floatable rivers or natural lakes; (b) that is made available for public use such as 
roads, tracks, oxcart ways, pathways, gardens, public parks, and reserved land; 
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or(c) that is allocated to render a public service, such as public schools, public 
hospitals, or administrative buildings.   

(vi) Article 19: Persons that illegally occupy, possess or claim title to state public land 
cannot claim any compensation. This includes land established by the government 
as public ROWs for roads and railways. Moreover, failure to vacate illegally 
occupied land in a timely manner is subject to fines and/or imprisonment.   

(vii) Article 26: Ownership of the lands is granted by the state to indigenous 
communities as collective ownership, including all the rights and protections 
enjoyed by private owners. The exercise of collective ownership rights are the 
responsibility of the traditional authorities and decision-making mechanisms of the 
indigenous community, according to their customs and subject to laws such as the 
law on environmental protection.   

(viii) Article 28: No authority outside the community may acquire any rights to 
immovable properties belonging to an indigenous community.   

(ix) Article 30: Persons with legally valid possession of land for 5years (at the time the 
law came into effect) can be registered as the owner of the land.  

(x) Article 31: Persons who (at the time the law came into effect) held legal possession 
but had not yet completed the 5years were allowed to remain in possession until 
they were eligible to be registered as the owner.  

(xi) Articles 29 and 34: Temporary possession on claims made by persons after the 
law comes into effect will not be recognized, rescinding a previous right under the 
1992 Land Law for acquiring land by taking possession.   

(xii) Articles 80–84: Acquisition of land through gifts is permitted with the following 
conditions: (a) the gift of immovable property is only effective if it is made in writing 
and registered with the Cadastral Registry Unit; (b) once accepted, gifts of 
immovable property are irrevocable; and (c) the donor may retain the right of 
usufruct in the property, and the right of use and habitation of an immovable 
property.    

52. 2010 Expropriation Law. The Expropriation Law, passed by the National Assembly on 
29 December 2009 and promulgated by the King on 4 February 2010, contains 8 Chapters with 
39 Articles. It provides clear procedures on acquiring private properties for national and public 
interests. Some of the key articles of the law are listed below:  

(i) Article 2: The law has the following purposes: (a) ensure just and fair deprivation 
of a legal rights to private property; (b) ensure prior fair and just compensation; (c) 
serve the national and public interests; and (d) development of public physical 
infrastructure.  

(ii) Article 7: Only the State may carry out an expropriation for use in the public and 
national interests.  

(iii) Article 8: The State shall accept the purchase of part of the real property left over 
from an expropriation at a reasonable and just price at the request of the owner of 
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and/or the holder of right in the expropriated real property who is unable to live 
near the expropriated scheme or to build a residence or conduct any business.  

(iv) Article 11: Before exercising any expropriation, the government shall prepare 
enough annual budgets, and grant adequate and timely fund to the Expropriation 
Committee at the request the MEF for compensating the owner of and/or holder of 
real right to the immovable property by the expropriation.  

(v) Article 12: An Expropriation Committee shall be established and headed by a 
representative from the MEF and composed of representatives from relevant 
ministries and institutions. The organization and functioning of the Expropriation 
Committee shall be determined by a sub-decree.  

(vi) Article 14: A Complaint Resolution Committee shall be established and led by 
representatives of Ministry of Land Management, Urban Planning and 
Construction, and representatives of other concerned ministries and institutions 
shall be involved. The organization and functioning of the Complaint Resolution 
Committee shall be determined by a separate sub-decree. 

(vii) Article 16: Before proposing an expropriation project, the Expropriation Committee 
shall publicly conduct a surveywith detailed description about the owner and/or 
rightful owner of the immovable property and other properties which might need 
compensation; and all other problems shall be recorded as well. In conducting this 
survey, the Expropriation Committee shall arrange a public consultation with the 
authorities at provincial, district and commune level, the commune councils and 
village representatives or the communities affected by the expropriation to give 
them clear and specific information and to have all opinions from all concerned 
parties about the proposed public infrastructure project. 

53. Prakas No. 6, entitled “Measures to Crack Down on Anarchic Land Grabbing and 
Encroachments”, sets ROW. In support of this Prakas, MEF issued Decree No. 961 in April 2000 
prohibiting compensation for structures and other assets located in the ROWs. 

54. Sub Decree No. 22 ANK/BK promulgated on 22 February 2018 on the standard operating 
procedure (SOP) for Land Acquisition and Involuntary Resettlement for Externally Financed 
Projects sets out the policies, regulations, and procedures for carrying out land acquisition and 
involuntary resettlement that will apply to this subproject and to any other subprojects to be 
financed under the project. The SOP provides for the use of development partners safeguard 
policy and for gap filling measures where the provisions of the SOP conflict with the development 
partners mandatory safeguard requirements.  

55. MEF Sub-Decree No. 115 dated 26 May 2016 on promoting Resettlement Department to 
GDR provides mandate to the GDR to lead all resettlement activities including preparation of 
resettlement plans, implementing, and internal monitoring of the resettlement plans.  

B.  ADB Safeguards Policy 

56. The aim of ADB Policy on Involuntary Resettlement is to avoid or minimize the impacts 
on people, households, businesses aparas 5, 11, 18, 76, 84, 92, table 20 Entitlement Matrix, table 
23 Implementation Schedule, and Section XIII Monitoring and reporting and others affected by 
the acquisition of land and other assets, including livelihood and income, for projects assisted by 
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ADB. Where resettlement is not avoidable, the overall goal of the ADB policy is to help restore 
the living standards of the AHs to at least their pre-project levels through the provision of 
compensation at replacement cost for lost assets, including other forms of assistance, as needed. 

57. The principles of ADB’s policy on involuntary resettlement are as follows: 

(i) Screen early to identify involuntary resettlement impacts and risks and determine 
the scope of resettlement planning through a surveyand/or census of displaced 
persons, including a gender analysis, specifically related to resettlement impacts 
and risks. 

(ii) Carry out meaningful public consultations with displaced persons and affected 
local communities. Inform all displaced persons of their entitlements and 
resettlement options and ensure their participation in various stages of the project 
especially vulnerable and poor groups. Establish a GRM to receive and facilitate 
resolution of the displaced persons’ concerns. Support the social and cultural 
institutions of displaced persons and their host population. 

(iii) Improve, or at least restore, the livelihoods of all displaced persons through (a) 
land-based resettlement strategies when affected livelihoods are land-based 
where possible or cash compensation at replacement value for land when the loss 
of land does not undermine livelihoods; (b) prompt replacement of assets with 
access to assets of equal or higher value; (c) prompt compensation at full 
replacement cost for assets that cannot be restored; and (d) additional revenues 
and services through benefit sharing schemes where possible. 

(iv) Provide physically and economically displaced persons with needed assistance, 
including the following: (a) if there is relocation, secured tenure to relocation land, 
better housing at resettlement sites with comparable access to employment and 
production opportunities, integration of resettled persons economically and socially 
into their host communities, and extension of project benefits to host communities; 
(b) transitional support and development assistance, such as land development, 
credit facilities, training, or employment opportunities; and (c) civil infrastructure 
and community services, as required. 

(v) Improve the standards of living of the displaced poor and vulnerable group to at 
least national minimum standards. In rural areas, provide them with legal and 
affordable access to land and resources, and in urban areas, provide them with 
appropriate income sources and legal and affordable access to adequate housing. 

(vi) Develop procedures in a transparent, consistent, and equitable manner if land 
acquisition is through negotiated settlement to ensure that those people who enter 
into negotiated settlements will maintain the same or better income and livelihood 
status. 

(vii) Ensure that displaced persons without titles to land or any recognizable legal rights 
to land are eligible for resettlement assistance and compensation for loss of non-
land assets. 
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(viii) Prepare a resettlement plan elaborating on displaced persons’ entitlements, the 
income and livelihood restoration strategy, institutional arrangements, monitoring 
and reporting framework, budget, and time-bound implementation schedule. 

(ix) Disclose both the and final resettlement plan in a form and language 
understandable to displaced persons and other stakeholders. 

(x) Conceive and execute involuntary resettlement as part of a development project 
or program. Include the full costs of resettlement in the presentation of project’s 
costs and benefits. For a project with significant involuntary resettlement impacts, 
consider implementing the involuntary resettlement component of the project as a 
stand-alone operation. 

(xi) Pay compensation and provide other resettlement entitlements before physical or 
economic displacement. Implement the resettlement plan under close supervision 
throughout project implementation. 

(xii) Monitor and assess resettlement outcomes, their impacts on the standards of living 
of displaced persons and whether the objectives of the resettlement plan have 
been achieved by taking into account the baseline conditions and the results of 
resettlement monitoring. Disclose monitoring reports.    

58. Calculation of full replacement cost will be based on the following elements: (i) fair market 
value; (ii) transaction costs; (iii) interest accrued, (iv) transitional and restoration costs; and 
(v) other applicable payments, if any. In the calculation, depreciation of structures will not be taken 
into account. It is expected that qualified and experienced experts will undertake the valuation of 
acquired assets. 

59. Persons or households without formal legal rights or recognized nor recognizable claims 
to the acquired land are still entitled to be compensated for their loss of assets other than land, 
such as dwellings or other improvements on the land at full replacement cost, provided that they 
have occupied or used the land or structures in the affected land prior to the cut-off date. 

60. ADB’s Policy on Indigenous Peoples aims to (i) design and implement projects that 
foster full respect for indigenous peoples' identity, dignity, human rights, livelihood systems, and 
cultural uniqueness as defined by indigenous peoples themselves; and (ii) ensure that indigenous 
peoples receive culturally appropriate social and economic benefits, do not suffer adverse impacts 
as a result of projects, and can participate actively in projects that affect them.  

61. ADB’s Policy on Gender and Development adopts gender mainstreaming as a key 
strategy for promoting gender equity, and for ensuring that women participate and that their needs 
are explicitly addressed in the decision-making process. For projects that have the potential to 
have substantial gender impacts, a gender plan is prepared to identify strategies to address 
gender concerns and the involvement of women in the design, implementation, and monitoring of 
the project. 

62. Other policies of ADB that have bearing on resettlement planning and implementation are 
the Access to Information Policy (2018) and Accountability Mechanism Policy (2012). 

C.  Comparison of Government Law and Regulations with ADB Policies 
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63. In general, the main principles of the government policies on land acquisition, 
compensation, assistance, and resettlement are in line with those reflected in ADB’s SPS 2009. 
However, there are some gaps between the ADB resettlement policy and the government’s 
legislation. The gap analysis and reconciliation of ADB Resettlement Policy and the government 
legislation is highlighted in Table 18. 
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Table 18: Gap between ADB and Government Policy on Compensation, Assistance, and Resettlement 

No 
ADB’s SPS (2009) 

Requirement 
Government of Cambodia’s Laws 

and Regulations 

Comparison between ADB’s 
SPS and Governments’s Laws 

and Regulations 

Clarifications and Inclusions in 
the RP 

1 SPS on Involuntary 
Resettlement Safeguards, 
Policy Principle 2: 

• Screen the project early 
on to identify past, 
present, and future 
involuntary resettlement 
impacts and risks. 

• Determine the scope of 
resettlement planning 
through a survey and/or 
census of displaced 
persons, including a 
gender analysis, 
specifically related to 
resettlement impacts and 
risks. 

 
 
Expropriation Law: 
Article 16 of the Expropriation Law 
requires that “before proposing an 
expropriation project, the Expropriation 
Committee shall publicly conduct a 
survey by recording a detailed 
description of all rights of the owners 
and/or rightful owners to the 
immovable property and other 
properties which might be needed for 
compensation; all other related 
problems shall be recorded as well.” 
SOP: 
Section IV, Part C of the SOP under 
Sub-Decree 22 ANK/BK provides 
details on the baseline information and 
a socioeconomic survey for a sample 
size of about 20% of the displaced 
persons to determine the scope of 
resettlement planning for a 
resettlement plan at the feasibility 
stage. 
Section V, Part A and B under the 
same SOP provides for conducting 
100% census and 100% IOL at the 
DMS stage when the detailed designs 
or the land demarcation have been 
completed and used for the 
preparation of the detailed RP. 

 
 
 
Per SPS, identification of past impacts 
for land acquisition in anticipation of 
ADB financing is needed. 
Per SPS, a census of displaced 
persons is required at the RP stage to 
determine the scope of resettlement 
planning. 
Per SPS, (para. 15 footnote 2), if a 
census is not conducted prior to 
project appraisal and the RP is based 
on a sample survey, an updated RP 
will be prepared based on a census of 
displaced persons after the DMS has 
been completed but before any land 
acquisition for the project. 
Per SPS, (para. 22), the information 
contained in a RP may be tentative 
until a census of the affected persons 
has been completed. Soon after the 
completion of the DEDs, the borrower 
or client will finalize the RP by 
completing the census and IOL of 
assets. 

 
 
 
SES and IOL were conducted on all 15 
AHs based on the preliminary design 
of the subproject during the 
preparation of the RP. The RP 
includes provisions for conducting 
SES and DMS during preparation of 
the DRP when the DED of the 
subproject is available.  

2 SPS on Involuntary 
Resettlement Safeguards, 
Policy Principle 2: 

• Carry out meaningful 
consultations with 
affected persons, host 
communities, and 
concerned nongovernment 
organizations. 

 
 
 
Expropriation Law: 
Article 16 of the Expropriation Law 
requires Expropriation Committee to 
organize public consultations at the 
capital, municipal, provincial, and 
district Khan authority levels with 

 
 
 
Per SPS, consultations must take 
place across the project cycle 
(planning, implementation, and 
monitoring and evaluation). They 
should include focus group 
discussions and one-on-one individual 

 
 
 
Meaningful consultations were 
conducted with villagers of subproject 
villages, including AHs and non-AHs in 
April 2018. 
The RP also notes that the 
consultation process began early 
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No 
ADB’s SPS (2009) 

Requirement 
Government of Cambodia’s Laws 

and Regulations 

Comparison between ADB’s 
SPS and Governments’s Laws 

and Regulations 

Clarifications and Inclusions in 
the RP 

• Inform all displaced 
persons of their 
entitlements and 
resettlement options. 

• Ensure their participation 
in planning, 
implementation, and 
monitoring and evaluation 
of resettlement programs. 

• Pay particular attention to 
the needs of vulnerable 
groups, especially those 
below the poverty line, the 
landless, the elderly, 
women and children, and 
indigenous peoples, and 
those without legal title to 
land, and ensure their 
participation in 
consultations. 

commune or sangkat councils and 
village or community representative to 
be affected by the expropriation to 
provide specific and concise 
information and collect inputs from all 
stakeholders regarding the proposed 
basic public infrastructure project. 
SOP: 
Section VIII, Part B of the SOP 
includes provisions for conducting 
meaningful consultations through four 
rounds of formal public consultations. 
House-to-house consultations are 
done to share information about the 
project and the entitlements. 
Para. 125 of the SOP refers to 
“involving the displaced persons and 
other stakeholders in the resettlement 
process from the early stage of the 
project will create an opportunity for 
the displaced persons and 
communities to express their concerns 
and provide inputs into the 
resettlement planning. This would 
ensure that the resettlement plan is 
designed taking into consideration the 
views and concerns of the displaced 
persons to the extent possible.” 
Para. 127 of the SOP provides for 
feedback from the public consultation 
meetings to be incorporated at the 
resettlement plan or the resettlement 
framework stage to the extent 
possible. 

consultations, and vulnerable groups 
should be consulted. 

during the project preparation stage 
and will continue throughout the 
project cycle. 
The RP notes that “one-on-one 
consultations with the vulnerable 
groups, including the landless to get 
their views, concerns, and suggestions 
on land acquisition and resettlement 
will be carried out during and after the 
DMS.” 
Section C, Chapter IV. Information 
disclosure, consultation, and 
participation include a step-by-step 
outline of the consultation process. 

3 SPS on Involuntary 
Resettlement Safeguards, 
Policy Principle 2: 
Establish a GRM to receive 
and facilitate resolution of the 
affected persons' concerns. 

 
 
 
Expropriation Law: 
Article 33 of the Expropriation Law 
notes "The owner and/or the rightful 
owner who do not agree with a 
decision by the Expropriation 

 
 
 
Per the Expropriation Law, the 
Complaint Resolution Committee 
covers only rightful owners, not 
broader project affected persons. 

 
 
 
The RP address requirements per 
SPS. 
The proposed GRM was discussed 
with villagers of subproject villages, 
including AHs and non-AHs in the 
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No 
ADB’s SPS (2009) 

Requirement 
Government of Cambodia’s Laws 

and Regulations 

Comparison between ADB’s 
SPS and Governments’s Laws 

and Regulations 

Clarifications and Inclusions in 
the RP 

Committee can bring their complaints 
to the Complaint Resolution 
Committee." 
Article 34 noted that “If there is a 
disagreement with the decision on the 
complaint by the Complaint Resolution 
Committee, the owner and/or the 
rightful owner may bring their 
complaint to the competent court, 
concerning expropriation procedures 
carried out improperly, the 
expropriation which is not for public 
and national interest, and the 
compensation which is not fair and 
just.” 
SOP: 
Section IX, Part C of the SOP provides 
for arrangement at the provincial and 
district levels and the Grievance 
Redress Committee includes 
representative of local-based civil 
society organizations (SOP para. 146). 
The GRM is for displaced persons 
irrespective of status. 

GRM is at the provincial level and is a 
formal mechanism. However, it is not 
readily accessible and affordable to 
the displaced persons to lodge project 
related grievances. 
Prior to the first step, the displaced 
persons may approach the Commune 
Chief. Complaints are done verbally 
and informally, and no recording is 
required, and moreover its aim is to 
resolve the matter to avoid lodging 
formal written complaints. This is 
followed in three steps where 
displaced persons can formally 
complain at district, GDR or Provincial 
Grievance Redress Committee levels. 
Detailed guidelines and procedures on 
GRM will be distributed to displaced 
persons in Khmer language. 

consultation meetings and the meeting 
participants all agreed with the 
proposed GRM. 
 

4 SPS on Involuntary 
Resettlement Safeguards, 
Policy Principle 3: 
Improve, or at least restore, 
the livelihoods of all 
displaced persons through: 
(i) land-based resettlement 

strategies when affected 
livelihoods are land- 
based where possible or 
cash compensation at 
replacement value for 
land when the loss of 
land does not undermine 
livelihoods; 

(ii) prompt replacement of 
assets with access to 
assets of equal or higher 

 
 
 
 
 
Expropriation Law: 
The Expropriation Law provides for 
“fair and just compensation” in several 
Articles. 
SOP: 
Section X, Part E of the SOP contains 
provisions for livelihood restoration or 
improvement. It includes 
compensation and transition or 
disturbance allowance. 
Section VII, Part F of the SOP 
indicates a formula to determine the 
loss of income during the transition 

 
 
 
 
 
 
Per SOP, the displaced persons are 
entitled to participate in only one of the 
three available income restoration 
programs. 
The use of formula may not be 
sufficient to restore livelihood at the 
replacement cost. 

 
 
 
 
 
 
The proposed income restoration 
activities were consulted with eligible 
households in the one-on-one 
consultation meetings and they agreed 
with the proposed income restoration 
activities. 
The RP notes that selection of the 
income restoration programs will be at 
choice of the displaced person. 
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No 
ADB’s SPS (2009) 

Requirement 
Government of Cambodia’s Laws 

and Regulations 

Comparison between ADB’s 
SPS and Governments’s Laws 

and Regulations 

Clarifications and Inclusions in 
the RP 

value; 
(iii) prompt compensation at 

full replacement cost for 
assets that cannot be 
restored, and additional 
revenues and services 
through benefit sharing 
schemes where 
possible. 

period assuming a 3-month income of 
the displaced person. 

5 SPS Appendix 2, 
Safeguards Requirements 
2: Involuntary 
Resettlement 

• Para. 10 requires that the 
rate of compensation for 
acquired housing, land, 
and other assets will be 
calculated at full 
replacement costs. 

• The calculation of full 
replacement cost will be 
based on the following 
elements: (i) fair market 
value; (ii) transaction 
costs; (iii) interest 
accrued; (iv) transitional 
and restoration costs; and 
(v) other applicable 
payments, if any. 

• Where market conditions 
are absent or in a 
formative stage, the 
borrower or client will 
consult with the displaced 
persons and host 
populations to obtain 
adequate information 
about recent land 
transactions, land value by 
types, land titles, land use, 
cropping patterns and 

 
 
Expropriation Law: 
Articles 22 and 23–26 of the 
Expropriation Law provide broad 
guidance on the replacement cost. 
SOP: 
Glossary of the SOP provides the 
accurate definition of the replacement 
costs. 
Section VII, Part D of the SOP provides 
a guide to the elements of full 
replacement costs. 

 
 
 
Interest accrued, restoration costs, 
and other applicable payments, if any, 
are mentioned in the glossary but not 
indicated in the elements of full 
replacement costs. 

 
 
 
Replacement cost shall be applied for 
compensation for affected land and 
assets by the subproject. The RP 
states that “All compensation will be 
based on the principle of full 
replacement cost as required by the 
ADB SPS (2009).” A footnote 
reference to Appendix 2, Subsection 
D. para. 10, page 45, ADB SPS (2009) 
is included. 
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No 
ADB’s SPS (2009) 

Requirement 
Government of Cambodia’s Laws 

and Regulations 

Comparison between ADB’s 
SPS and Governments’s Laws 

and Regulations 

Clarifications and Inclusions in 
the RP 

crop production, 
availability of land in the 
project area and region, 
and other related 
information. 

• The borrower or client will 
also collect baseline data 
on housing, house types, 
and construction 
materials. 

• Qualified and experienced 
experts will undertake the 
valuation of acquired 
assets. 

• In applying this method of 
valuation, depreciation of 
structures and assets 
should not be taken into 
account. 

6 SPS on Involuntary 
Resettlement Safeguards, 
Policy Principle 12: 

• Monitor and assess 
resettlement outcomes, 
their impacts on the 
standards of living of 
displaced persons, and 
whether the objectives of 
the RP have been 
achieved by taking into 
account the baseline 
conditions and the results 
of resettlement 
monitoring. 

• Disclose monitoring 
reports. 

 
 
SOP: 
Section XII, Part B of the SOP provides 
for internal monitoring of the detailed 
RP implementation and indicates “The 
objectives of internal monitoring are to 
(i) measure and report on the progress 
in the preparation and implementation 
of the detailed RP; (ii) identify 
problems and risks, if any and the 
measures to mitigate them; and (iii) 
assess if the compensation and 
rehabilitation assistance are in 
accordance with the provisions under 
the detailed RP.” 

 
 
 
Both the SPS and SOP consider 
monitoring or measuring, assessing 
and reporting of the RP 
implementation. 

For the project, internal resettlement 
monitoring will be carried out by the 
DIMDM of GDR and the project 
management unit under MOWRAM. 
The internal monitoring arrangements 
and indicators are provided in the RP. 
The DRP will identify indicators to 
assess progress towards desired 
outcomes based on subproject 
specific impacts. (refer para. 57 of 
SPS). 
ADB will prepare a project completion 
report that assesses whether the 
objective and desired outcomes of the 
safeguard plans have been achieved. 

ADB = Asian Development Bank, DED = detailed engineering design, DIMDM = Department of Internal Monitoring and Data Management, DMS = detailed 
measurement survey, GDR = General Department of Resettlement, GRM = grievance redress mechanism, IOL = inventory of loss, RP = draft resettlement plan, 
MOWRAM = Ministry of Water Resources and Meteorology, SES = socioeconomic survey; SOP = standard operating procedure; SPS = Safeguard Policy Statement. 
Source: TRTA consultant. 
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D.  Project Policies on Resettlement 

64. The Irrigated Agriculture Improvement Project and its subprojects will follow the 
involuntary policy principles of ADB SPS 2009.8 No physical or economical displacement will 
occur until (i) compensation at full replacement cost has been paid to each displaced person for 
project components or sections that are ready to be constructed; (ii) other entitlements listed in 
the RP have been provided to displaced persons; and (iii) a comprehensive income restoration 
and livelihood rehabilitation program supported by an adequate budget, is in place to help 
displaced persons improve, or at least restore their incomes and livelihoods. ADB gives no 
objection to civil works after (i) – (iii) above are complied with. After the payment of compensation 
and entitlements for respective sections are completed and land is vacated, GDR-IRC will send 
a Land Handover Letter to MOWRAM with a copy to ADB to confirm progress of compensation 
payment and other resettlement activities.  

VII. ENTITLEMENTS, ASSISTANCE, AND BENEFITS 

A.  Eligibility 

65. Cut-off date for Kamping Pouy Irrigation subproject is 6 April 2018, which is the date of 
completion of the first consultation meeting conducted by MOWRAM and PDWRAM with the 
participation of 15 AHs and other villagers of the subproject villages, village and commune 
leaders, and representative of GDR to discuss on the subproject. The cut-off date principles were 
disseminated and agreed among the participants in the meetings. The PDWRAM, FWUCs, and 
local authorities have the responsibility to manage the site to ensure that no assets will appear 
after the cut-off date. Those who encroach into the subproject area after the cut-off-date will not 
be eligible for any compensation or any other assistance. The official letter issued by MOWRAM 
indicating the cut-off-date and its application was posted in public places and handed out to village 
leaders, FWUCs, and the Village Support Organization to disseminate to the villagers. 

B.  Entitlements 

66. The displaced persons in the subproject area can be of three types: (i) persons with formal 
rights to land lost in its entirety or in part; (ii) persons who lost the land they occupy in its entirety 
or in part who have no formal right to such land , but who have claims to such lands that are 
recognized or recognizeable under national laws; and (iii) persons who lost the land they occupy 
in its entirety or in part who have neither formal legal rights nor recognized or recognizeable claims 
to such land. The displaced persons under the subproject are of types (i) and (iii). Based on the 
impacts identified during the IOL and results of public consultations with displaced persons and 
the villagers, the corresponding entitlements to-be provided to the AHs are presented in the 
entitlement matrix in Table 19 below. All entitlements on compensation and assistance are based 
on replacement cost. The entitlements matrix will be updated and may be enhanced or improved 
in the DRP preparation and finalization, as necessary, during the detailed design stage of the 
subproject, but not downgraded.  

                                                 
8 Refer to Involuntary Resettlement Safeguards Principles, Page 17, ADB SPS 2009. 
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Table 19: Entitlement Matrix 

No. 
Type of Losses or 

Impacts 
Application 

Eligible Persons Entitlements Implementation Issues 

Loss of Land 

1a Loss of land 
 
180m2 of 
residential land of 
2 AHs  

Residential land 
– private 
landowners 

Legal owners and holders 
of real right of land, 
including those covered 
by customary rights 

• Cash compensation for the affected 
land portions at full replacement costs. 
 

• Provision of stamp duties, land 
registration fees and other similar taxes, 
if applicable, for acquiring legal rights in 
case of replacement land (land for land 
swap). 

• Includes option of compensation at same 
replacement cost for affected land that 
remain after acquisition if remaining land 
becomes unviable or unusable. 
 

• For customary ownership, replacement 
land to sustain livelihood and way of life. 
Land registration, stamp duty and other 
fees to register land ownership or right to 
use will be reimbursed at cost 

 
 

• GDR will moblize an 
independent replacement 
cost study (RCS) consultant 
to carryour the RCS to  
determine the amounts of the 
affected land. 

• Village heads, communal 
councils, and FWUCs will 
determine whether the 
remaining land after land 
acquisition is viable for living 
or not. If the remaining land 
after land acquisition 
becomes unviable or 
unusable, the land will be 
compensated at the same 
replacement cost, free from 
taxes and transaction costs. 

1b Loss of Land  
No AH. 

 Tenants and 
Leaseholders 

• No compensation for loss of land as not 
legal owners of land  

 

1c Loss of land  
 
253.12m2 of 
residential land of 
7 AHs  

 Illegal occupiers or 
squatters without legal 
titles or rights to land 

• No compensation for land loss as not 
legal owners of land. 

• Providing a land plot or cash grant to 
acquire land to the landless who are 
illegal squatters is not an Entitlement 
under the Land Law, the Law on 
Expropriation and the Resettlement 

The replacement cost study 
(RCS) Consultant will determine 
the amounts 
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No. 
Type of Losses or 

Impacts 
Application 

Eligible Persons Entitlements Implementation Issues 

Plan. However, the GDR-IRC will inform 
the relevant authorities about the poor 
landless households affected by the 
subproject who may be eligible to apply 
for a Social Land Concession. 
However, the decision on granting a 
social land concession will be made at 
the sole discretion of the relevant 
authorities in accordance with 
regulations on Social Land Concession. 

Loss of Use of Land 

2a Loss of Crops and 
Fruit Trees 
 
No crops. 
 
950 trees (678 
fruit trees and 272 
non-fruit trees) of 
15 AHs will be 
affected 
 

ROW of Canal All AHs who are 
engaged in farming 
regardless of tenure 
status 

• For rice/crop farming: 
 
Net annual income X 1year 
 
In addition, AHs can harvest and retain 
income from standing crop. 
 

• For fruit trees, replacement cost of loss 
based on following formula: 

 
[Quantity Harvested per Year) X 
(Market Price) X (Number of years it 
will bear fruit)] + Cost of Seedling 

 
Perennial trees that have a growth 
period of more than 5 years are 
classified as follows: 

• Sapling Trees under 1 year-not 
compensated as it can be replanted. 
Cost of seedling provided. 

• Young Tree (1 to 3 years): Valued at 1/3 
of its full price as it can be replanted plus 
cost of seedlings 

• Young Tree (More than 3 to 5 years) 
bearing some fruits:  valued at 2/3 of its 
full price plus cost of seedlings 

• Mature Tree (more than 5 years) full 
bearing fruits valued at full price plus 
cost of seedlings 
 
 

 
 
 
 
 
 
 
 
 
Full Price is amount 
calculated from the formula 
shown in [ ] without cost of 
seedling 
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No. 
Type of Losses or 

Impacts 
Application 

Eligible Persons Entitlements Implementation Issues 

2b Loss of Business 
(1 AH) 

Commercial 
land and 
businesses 

All AHs who are 
engaged in businesses 
will lose income during 
transition period 

•  For businesses which need to be 
relocated to a new site, an amount equal 
to loss of projected net income for 2 
months 

• For businesses relocated on-site (move 
back or same area), an amount equal to 
loss of projected net income for one 
month. 

• For operating of illegal nature of 
businesses like gambling, prostitution, 
drugs and similar types, no 
compensation is paid 

 

The RCS will determine the 
amount 

 
Both registered and unregistered 
businesses are compensated 
except when the nature of 
business is illegal 

 
 
 
 
 

Loss of Houses and Structures 

3a Loss of houses 
 
6 houses with a 
total area of 
118.20 m2 of 6 
AHs  1 house 
cum shop of 
9.72m2 of 1 AH 
 

Residential and 
residential cum 
commercial 

All AHs regardless of 
tenure status 

• Cash compensation at full replacement 
cost for the affected portion with no 
depreciation and no deduction for 
salvageable materials. 
 

•  RCS consultant will 
determine the amount of the 
houses and house cum 
sthop. 

• Displaced persons will have 
the right to use salvaged 
materials from the built 
construction at no cost. 

3b Loss of 
secondary 
structures and 
other structures 
 
126.05m2 are 
secondary 
structures (1 
kitchen 10m2, 1 
extended roof 
18.6m2, 2 cow 
sheds 48m2, a 
resting shed 
45.45m2 and a 
brick toilet of 4m2) 
and other 
structures 
comprising 320m 

Secondary and 
other structures 

All AHs regardless of 
tenure status 

• Cash compensation at replacement 
cost for the affected portion with no 
depreciation and no deduction for 
salvageable materials. 

• RCS consultant will 
determine the amount of the 
affected secondary 
structures. 
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No. 
Type of Losses or 

Impacts 
Application 

Eligible Persons Entitlements Implementation Issues 

of barbed wire 
fence, 4 units of 
1000mm diameter 
culverts, 2 spirit 
houses 

3c Loss of houses 
(Transport 
allowance for 7 
AHs 
 

Tranport 
allowance for 
household and 
personal goods 

All AHs who Owner of 
houses 

• Fixed Lump Sum allowance per AH 

based on average cost of transportation 

to new relocation place. 

• Up to 5 km 

• More than 5 km 

RCS will determine the lump 
sum amount for the 2 rates 

 
 

Loss of Use of Land 

4a Loss of trees 
 
950 trees (678 
fruit trees and 272 
non-fruit trees) of 
15 AHs will be 
affected 
 

ROW of the 
canal 

Owners regardless of 
tenure status 

• Compensation for fruit trees at 
replacement cost based on following 
formula: 
(Quantity harvested per year) x (Market 
price) x (number of years it will bear 
fruit) + Cost of seedling. 

• Timber trees that have a growth period 
of more than 5 years are classified as 
follows: 
- Sapling trees under 1 year: not 

compensated as it can be replanted. 
Cost of seedling provided; 

- Young tree (1 to 3 years): valued 
at one-third of its full price as it can be 
replanted plus cost of seedlings; 

- Young tree (more than 3 to 4 
years): valued at two-thirds of its full 
price plus cost of seedlings; 

- Mature tree (more than 5 years): 
valued at full price plus cost of 
seedlings. 

• RCS will determine the 
replacement amount of the 
affected trees. 

4b Loss of 
Business (1 AH) 

Commercial and 
Business 

AH will lose business from 
his shop operating from 
his house in the ROW 

• The business will be shifted back to his 
private land adjacent land to the canal. 
The AH will be entitled to an amount 
equal to loss of projected net income for 
one month. Any income loss will need to 
be substaintiated with supporting 
document and validated. 

An independent professional 
and legal appraiser shall be 
mobilized by GDR to 
calculate the loss of 
projected net income. 
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No. 
Type of Losses or 

Impacts 
Application 

Eligible Persons Entitlements Implementation Issues 

Loss of Income and Livelihoods 

5a Loss of income 
during transition 
period (1 AH) 

Loss of Income AH who lose income 
during the transition 
period 

• Lump-sum amount equivalent to 3 
months of income based on the official 
poverty rate established by the 
Government of Cambodia. 
Monthly poverty rate x number of 
members in the AH x 3 

• In case the AH is classified as a 
vulnerable household, the above 
lump-sum amount is doubled. 

• Monthly poverty rate as 
established by the 
Government of Cambodia. 

 

 

6a Permanent loss 
of livelihood 
source due to 
physical 
relocation 
 
(No AH) 

 All AH who lose their 
source of livelihood 
permanently  
 
However, in the event if 
any AH is identified to 
permanently lose his/her 
livelihood, s/he will be 
entiled to participate in 
the income restoration 
or support program 

• Entitled to participate in any one of the 
three types of livelihood restoration or 
support programs. 
- Land-Based Livelihood 
Restoration for AHs engaged in land-
based livelihood: (i) facilitate access to 
other land-based sources of income, if 
productive land is available, like 
vegetable gardening, fruit tree, 
livestock, and other similar land-based 
income generating sources; 
(ii) provision of training in farming or 
livestock; and (iii) lump-sum cash grant 
of $200 to restart land-based livelihood. 
In case of unavailability of suitable land, 
the AHs can opt for either employment 
or business-based livelihood program. 
- Employment-Based Livelihood 
Restoration for AHs who lose 
employment permanently: (i) provision 
of employment skills training; and (ii) 
lump-sum cash grant equivalent to 3 
months of income based on official 
poverty rate to supplement income 
support during the training period. 
- Business-based Livelihood 
Restoration for AHs who lose 
businesses permanently or AHs who 
opt for this as an alternative source of 
livelihood: (i) provision of business 
skills; and (ii) a lump-sum cash grant of 
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No. 
Type of Losses or 

Impacts 
Application 

Eligible Persons Entitlements Implementation Issues 

$200 to assist in starting a micro or 
home-based business. 

• For vulnerable households (3 AHs), 
(i) lump-sum cash grant will be 
doubled; and (ii) priority access to 
employment opportunities under the 
subproject. 

 

 

 

 

 

• The Project management 
unit of MOWRAM will 
develop measures to 
prioritize labors of the eligible 
households for employment 
opportunity under the 
subproject. 

7a Impacts during 
construction 

  • Contractors and MOWRAM will assist 
AHs seek alternate areas should they 
be temporarily affected during 
construction. 

• Land outside of the alignment that is 
adversely impacted by construction 
activities will be compensated in cash or 
in-kind at replacement cost by the civil 
works contractor. 

• Impacts due to construction 
(for example, damages of 
structures resulting from 
construction activities) and 
compensation measures will 
be included in the project 
environmental management 
plan. 

8a Unanticipated 
involuntary 
resettlement 
Impacts beyond 
1a to 7a above 

 New eligible AHs • The unanticipated impacts identified will 
be addressed and included in the 
updated DRP and provided with the 
same entitlements as those of the other 
displaced persons.  

Unanticipated impacts will be 
provided in the updated DRP. 

AH = affected household, FWUC = farmer water user community, GDR = General Department of Resettlement, RCS = Replacement cost study, RP = Draft 
Resettlement Plan, DRP = Detailed Resettlement Plan, MOWRAM = Ministry of Water Resources and Meteorology, RCS = Replacement Cost Study; SOP = 
standard operating procedure. 
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C.  Addressing Gender Issues 

67. During the preparation of this RP, TRTA social safeguards team conducted two FGDs with 
women to understand their socioeconomic profiles and their concerns on the land acquisition of 
the subproject and how the subproject land acquisition and resettlement will impact on their 
livelihoods. 

68. The subproject includes the following specific actions to address gender issues: 

(i) both men and women participated in and will continue participating in public 
meetings during consultation on the RP; 

(ii) women will be given equal chance in getting hired for skilled or unskilled work and 
receive equal remuneration for the same work by the men; and  

(iii) FGD with women and vulnerable groups must be conducted during the preparation 
of the DRP. 

D.  Unanticipated Impacts 

69. Should unanticipated involuntary resettlement impacts (beyond 1a to 7a in the entitlement 
matrix) to emerge during subproject implementation, these impacts will be addressed and 
included in the updated DRP. GDR shall ensure the conduct of a social assessment and update 
and DRP. Unanticipated impacts will be documented and mitigated based on the principles 
provided in this RP. Any new displaced persons that will be identified (i.e., those who will be 
included among the adversely affected because of changes in project design or alignment prior 
to or even during construction works) are entitled to the same entitlements as those of the other 
displaced persons. The new displaced persons will not include any occupant entering the 
construction area after the cut-off date. 

E.  Valuation Methodology for Replacement Cost 

70. All compensation will be based on the principle of full replacement cost as required by the 
ADB SPS (2009). Following the June 2019 GDR Surveyto verify the IOL data collected by the 
TRTA consultant team, the GDR survey team identified significant decrepancies and collected 
additional missing data on IOL. These descrepancies significantly affected the numberof loss of 
assets as well as the shortfall in the estimates prepared by the TRTA consultant team. Therefore, 
GDR recruited one professional independent a firm (RCS consultant) experienced in property 
valuation to conduct the RCS in the subproject area. The unit rates used in the draft Report on 
RCS has been the basis to prepare the estimate costs. However, during the preparation of the 
DRP following the DED of the subproject, unit rates will be revisited by the same professional 
independent firm to confirm the compensation rates reflecting current market prices for (i) 
residential land; (ii) different types of affected structures; and (iii) trees. The RCS consultant 
methodology for valuation is summaried in paras. 73-75 below. 

71. For replacement costs of land. The affected private lands were divided into two main 
categories: (i) residential land and (ii) farmland, the latter with two subcategories as farmland with 
backfilled with soil and farmland without any backfill. The market rates were estimated from 
gathering data from (a) basic land prices kept in Battambang Provincial Office; and (b) by direct 
interviews with (i) landowners that have recently bought or sold land to collect the evidence of the 
rate of land transaction, (ii) households who are looking for properties to sell or acquire within and 
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around the subproject area, (iii) local authorities at/around the subproject area. Per results of the 
RCS, the unit costs of land covered with recognized proofs of ownership, structures, crops, 
perennials, and timber trees in districts and communes traversed by the project road are provided, 

72. For replacement costs for structures. The RCS Consultant interviewed owners of 
structures to determine the construction materials usually used in the locality for each type of 
building following existing government categories or standards; sources of construction materials 
used and the unit costs of said materials, including the costs of transporting the same to the 
locality; and the cost of labor for constructing each type of building found in the locality. During 
the survey, interviews were also conducted with building contractors to determine the cost of 
construction materials for each type of affected structures; the cost of transporting construction 
materials to the area; the cost of labor for constructing each type of building; and the unit cost per 
meter square of each type of building in the area. The replacement cost has been calculated 
based on the unit rates of construction within the subproject area.  

73. For replacement costs of crops and trees. The data will be collected through interviews 
with owners, market vendors and seedling suppliers to determine the current selling farm gate 
price of fruits or crops in the subproject area. The market rates of crops and trees have been 
calculated based on the yield and the period of maturity of trees and crops as determined from 
interviews with farmers. The formula used for fruit trees is as follows: 

Fruit Trees - ((quantity of harvested per year x market price) x (number of years it will 
mature)) + cost of seedling; 
Perennial trees that have a growth period of more than five (5) years have been classified 
as follows: 
a) Sapling tree under I year will not be compensated as it can be replanted; 

b) Young tree (l-3 years): will be valued at one-third (1/3) of its full price because it 

can be replanted; 

c) Young tree (3-5 years), bearing some fruit will be valued at two-thirds (2/3) of its 

full price; and 

d) Mature tree (more than five years) fully bearing fruit will be compensated at full 

price. 

74. The valuation rates in the draft Report on RCS will be valid for 1 year from the date of 
endorsement of the document by IRC. If the offer of the compensation and/or assistance is not 
made to the displaced persons within this period, the replacement cost rates will be updated to 
reflect the prevailing market valuation by the RCS consultant. The RCS results will be the basis 
for finalizing the budget for financing the resettlement costs when preparing the DRP.The draft 
Report on RCS Report attached in Appendix 3. 

VIII. RELOCATION OF HOUSING AND SETTLEMENT 

75. There is no relocation of AHs to another new site. The IOL result identified that 7 AHs with 
27 APs who are residing within the ROW of the secondary canal section in Beong Reang Village, 
Ou Mal Commune will entirely lose their structures. However, out of these, 5 AHs will shift back 
to their private land adjacent to the canal and 2 AHs who have been identified landless and will 
be provided with resettlement assistance as per the entitlement matrix (Table 19). Both AHs are 
illegal land users, they squattered the area on the embankment and have been living in the area 
for more than 7 years and are not entitled for compensation of land and relocation assistance.  
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IX. INCOME RESTORATION PROGRAM 

76. According to the results of IOL and SES carried out in June 2019, amongst the total there 
are (i) 2 AHs who are landless but do not lose their permanent source of livelihood; (ii) a single 
AH whose income is below the national poverty line but does not permanently lose the source of 
livelihood. However, these will be confirmed during the DMS. Therefore, in the RP no AH is 
entiltled to participate in the income restoration program (IRP), to assist them to improve their 
income and living standards. 

77. However, if during the DMS any AH is identified to have lost his/her permanent source of 
livelihood, they will be entitled to participate in one of the three IRP activities, selection of the IRP 
will be a choice of the displaced person. 

(i) Land-based Income Restoration: For displaced persons who were engaged in 
land-based livelihood (i) access to other land-based sources of income, like 
vegetable gardening, fruit trees, and livestock; (ii) farming or livestock training; and 
(iii) financial support of a lump-sum cash grant of $200 to re-establish lost 
livelihood. If suitable land is not available, the displaced persons can opt for either 
the employment based or business-based livelihood program. 

(ii) Employment-based Income Restoration: For displaced persons who rely on 
employment as their livelihood and will lose their employment permanently, (i) 
provision of employment skills training; and (ii) financial support of lump-sum cash 
grant equivalent to 3 months of income based on official poverty rate for income 
support during the training program. 

(iii) Business-based Restoration: For displaced persons who rely on business for 
their livelihood and will lose them permanently, (i) provision of business skills 
training; and (ii) financial support of a lump-sum cash grant of $200 to start a micro 
or home-based business. 

78. The 3 vulnerable AHs will be provided with (i) lump-sum cash grant of $400 which is 
double the amount of IRP; and (ii) priority in any employment opportunity under the subproject. 

79. The PMU under MOWRAM will work with the contractors and PDWRAM to encourage the 
contractors to employ these AHs, both as skilled, unskilled, and/or semi-skilled labor during the 
civil works. 

80. This is the proposed IRP and will be finalized after DMS and reflected in the DRP. During 
the finalization of the DRP, a detailed needs assessment of the eligible AHs in the livelihood 
programs will be conducted and the proposed draft IRP may be adjusted as appropriate. The 
FGDs targeting the vulnerable AHs should among others explore on the AHs’ choice of IRPs. The 
amount of cash assistance can be increased depending the actual conditions (skills, poverty, 
resources, etc.). This proposed IRP was consulted with and agreed by the vulnerable AH.  
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X. RESETTLEMENT BUDGET AND FINANCING PLAN 

81. The cost for land acquisition and resettlement including the IRP will be covered from the 
counterpart funds allocated from the national budget of the Government of Cambodia and no loan 
funds will be required from.  

82. Budget calculation for compensation and assistance for the subproject presented in this 
RP are based on the IOL that was completed in June 2019; entitlements of AHs which have been 
consulted with the AHs, local authorities and concerned agencies and the result of the draft report 
on RCS. The budget will be updated during the preparation of the DRP following the results of 
DMS, RCS, and additional consultations with the AHs. The cost estimated for compensation, 
assistance, resettlement allowances, including the cost of RCS consultant, administrative and 
contingency for the subproject is $84,769.21. Estimated cost of compensation, assistance, and 
resettlement by type of impact is presented in Table 20. 

Table 20: Estimated Costs for Compensation, Assistance and Resettlement 

No Items Unit 
Unit price  

Quantity 
Amount 

($) ($) 

I Compensation and assistance       54,466.81 

1.1 Compensation for land       144.00 

 1  - Residential land m2 0.80 180.00 144.00 

1.2 Compensation for structures        10,734.81 

 1 Main Houses m2 46.60 127.72 5,951.75 

 2 Kitchen m2 31.80 10.00 318.00 

 3 Extended Roof m2 31.80 18.60 591.48 

 4 Cow Shed m2 13.50 48.00 648.00 

 5 Resting Shed m2 13.50 45.45 613.58 

 6 - Bricked toilet m2 57.50 4.00 230.00 

 7 -Other Structures         

           1 -Barbed Wire  m 7.00 320 2,240.00 

           2 -Culvert 1000mm diameter  LS 23.00 4 92.00 

           3 -Spirit house LS 25.00 2 50.00 

1.3 Compensation for trees              42,888.00  

 1 Palm Tree 62.00 262 16,244.00 

 2 Coconut Tree 60.00 125 7,500.00 

 3 Banana Tree 10.00 67 670.00 

 4 Guava Tree 22.00 15 330.00 

 5 Custard Apple  Tree 18.00 4 72.00 

 6 Jujube Tree 11.00 32 352.00 

 7 Pring Tree 38.00 131 4,978.00 

 8 Longence   Tree 63.00 1 63.00 

 9 Bemboo Tree 50.00 5 250.00 

 10 Sweet Bemboo Tree 40.00 38 1,520.00 

 11 Mrom Tree 13.00 8 104.00 

 12 Jack fruit Tree 46.00 5 230.00 

 13 Papaya Tree 16.00 17 272.00 

 14 Sdav Tree 31.00 25 775.00 

 15 Dragon Fruit Tree 24.00 3 72.00 

 16 Tamarin Tree 32.00 34 1,088.00 

 17 Svay Chanti Tree 26.00 2 52.00 

 18 Onh Monh Tree 10.00 1 10.00 

 19 Kon Tout Tree 9.00 8 72.00 

 20 Kra Sang Tree 24.00 11 264.00 

 21 Kroch Serch Tree 7.00 1 7.00 

 22 Ampel Toek Tree 11.00 6 66.00 

 23 Lemon Tree 7.00 1 7.00 

 24 Mango Tree 55.00 143 7,865.00 
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No Items Unit 
Unit price  

Quantity 
Amount 

($) ($) 

 25 Others Tree 5.00 5 25.00 

1.4 Transportation assistance  household 7.00 100 700.00 

II. Cash Assistance       2,046.00 

1 Vulnerability assistance   household 400.00 3 AHs 1,200.00 

2 Business relocation -shift back household 450.00 1 AH 450.00 

3 Loss of income during transition household 396.00 1 AH 396.00 

III Total = (I) + (II)       56,512.81 

IV RCS Consultant (10% of III) $   5,651.28 

V Administration cost (20% of III) $     11,302.56 

VI Contingency cost (20% x of III) $     11,302.56 

VII GRAND TOTAL=(III)+(IV)+(V)+(VI) $     84,769.21 

Source: Draft Report on Replacement Cost Study 

XI. INSTITUTIONAL ARRANGEMENTS 

83. Ministry of Water Resources and Meteorology (MOWRAM). MOWRAM and its PMU 
will coordinate closely with the Inter-Ministerial Resettlement Committee-Working Group (IRC-
WG) on all matters concerning involuntary resettlement, working closely with Resettlement 
Department 2 (RD2) of GDR to prepare, update, and implement the RP and DRP. Roles and 
responsibilities of MOWRAM include: 

(i) Sharing the final DED with RD2 of GDR; 

(ii) Set out the demarcation of the land requirement along the final alignment within 1 
month after completion of the DED, jointly with RD2 of GDR; 

(iii) PMIC international and national social safeguards and resettlement specialists to 
work with RD2 of GDR to assist with the DMS, information disclosure, 
consultations with affected people and communities, preparation of DRP, etc.; 

(iv) Provide RD2 of GDR with the proposed construction schedule identifying the 
schedule for completion of resettlement and handover of sites by sections to the 
contractor at least 6 months before the planned contract award date; 

(v) Inform RD2 of GDR in a timely manner if construction progress is hampered by 
resettlement or in case of any anticipated bottleneck; 

(vi) Assist and cooperate with RD2 of GDR in seeking solutions to problems 
encountered during implementation of the subproject; 

(vii) Invite RD2 of GDR to participate in supervision missions and wrap up meetings 
with ADB and ensure RD2 comments on land acquisition and resettlement issues 
are incorporated in aide memoires, memorandum of understandings, and minutes 
of discussions; and 

(viii) Responsible for ensuring there is no further encroachment on the ROW of the 
canals after it has been handed over by RD2 of GDR.  

84. Inter-Ministerial Resettlement Committee (IRC). The IRC has the mandate to review 
and evaluate the land acquisition and resettlement impacts for public physical infrastructure 
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development projects in the Cambodia. The IRC is a collective entity, permanently chaired and 
led by MEF, with members from different line ministries. The IRC carries out its roles through a 
Working Group (IRC-WG) which is established by MEF for each public investment project. For 
the Kamping Pouy Irrigation subproject, the responsibilities of the IRC include: 

(i) Review and approve the RP and DRP prior to submission to ADB for its review 
and approval; 

(ii) Provide effective oversight and ensure land acquisition and resettlement complies 
with the laws and implementing rules and regulations; 

(iii) Ensure effective coordination between line ministries, provincial and local 
authorities, and GDR in carrying out land acquisition and resettlement; 

(iv) Provide overall guidance on implementing rules and regulations for land 
acquisition and resettlement and propose updates; as necessary; and 

(v) Initiate the establishment of PGRC. 

85. General Department of Resettlement (GDR). The GDR is the permanent Secretariat of 
the IRC and the lead agency directly responsible for the preparation, implementation, and 
monitoring and reporting of land acquisition and involuntary resettlement. The GDR will carry out 
these activities Kamping Pouy Irrigation subproject through its Resettlement Department 2 (RD2). 
For this, detailed tasks of RD2 of GDR will include: 

(i) Coordinate and collaborate with line ministries, MOWRAM, and other agencies 
involved in land acquisition and resettlement activities; 

(ii) Conduct public consultations and FGDs with the affected persons and vulnerable 
groups; 

(iii) Prepare the DRP for the subproject and submit to ADB for review and acceptance; 

(iv) Develop terms of reference and recruit the replacement cost appraiser; 

(v) Prepare and secure the necessary budget for the implementation of the DRP; 

(vi) Calculate, prepare contracts, and make payments for compensation for each AH 
based on the entitlement matrix in the DRP; 

(vii) Implement all land acquisition and resettlement activities in compliance with the 
DRP; 

(viii) Ensure proper functioning of the GRM;  

(ix) Supervise, monitor, and report on implementation progress of the DRP; 

(x) GDR sends Land Handover Letter to MOWRAM with a copy to ADB; 

(xi) Prepare and submit to ADB quarterly progress and semi-annual monitoring 
reports; 
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(xii) Prepare, agree with ADB and implement corrective action plan, if any, during 
implementation; and submit the corrective action plan implementation report to 
ADB for concurrence and disclosure; 

(xiii) Conduct awareness workshops for MOWRAM, line ministries, local authorities, 
and construction contractor on the implementing rules and regulations as specified 
in the DRP; and 

(xiv) Serve as the focal knowledge center for resettlement of the project. 

86. In addition, the DIMDM of GDR is responsible for carrying out the internal monitoring of 
the implementation of the DRP and the verification and validation of the compliance of the 
entitlements and compensation payments with the provisions of the entitlement matrix in the DRP. 
Its role extends to internal verification of all land acquisition and resettlement activities for 
compliance with the provisions under the agreed RP and DRP and reports directly to the Director 
General of GDR. In addition, it records and reviews all complaints and grievances submitted by 
displaced persons; investigates them and makes recommendations on compliance to the Director 
General of GDR. After the payment of compensation and other entitlements is completed, GDR 
will prepare and submit to ADB the DRP implementation report to obtain “no objection” for civil 
works.  

87. IRC-Working Group (IRC-WG) as its technical arm to plan and carry out the day to day 
land acquisition and resettlement activities under the subproject which is led by the Deputy 
Director, Chief of the Resettlement Department of GDR and comprise of technical PMU staff of 
the executing agency, staff of the Resettlement Department and staff of the Ministry of Land 
Management, Urban Planning and Construction. The IRC-WG is responsible for all the field work 
under the supervision of the Director of the Resettlement Department and overall guidance and 
direction of the Director General of GDR. 

88. Provincial Resettlement Sub-Committee (PRSC) of Battambang Province. The 
PRSC of Battambang Province will be established by the Provincial Governor at the request of 
IRC for Kamping Pouy Irrigation subproject. The role of the PRSC is as follows: 

(i) Provide coordination and support to the GDR, IRC, and IRC-WG for land 
acquisition and resettlement activities at the local level; 

(ii) Ensure all relevant provincial and local government authorities provide the 
necessary support for land acquisition and resettlement; 

(iii) Manage the public consultation meetings at the provincial level; 

(iv) Oversee and monitor the work of the PRSC-WG; 

(v) Responsible and accountable for the disbursements of the compensation 
payments at the provincial level; and 

(vi) Assist the IRC-WG in developing measures to assist vulnerable households by the 
subprojects. 

89. Provincial Resettlement Sub-Committee Working Group (PRSC-WG).The PRSC-WG 
will be established by the Provincial Governor for the Kamping Pouy Irrigation subproject and is 
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mainly responsible for technical functions of the PRSC and works with the IRC-WG in carrying 
out the land acquisition and resettlement activities at the provincial level. In addition to supporting 
the PRSC, the PRSC-WG has the following specific functions: 

(i) Facilitate all public consultation and information disclosure meetings and maintain 
records; 

(ii) Cooperate with consultants and IRC-WG in carrying out the DMS and in the 
implementation of the approved DRP; 

(iii) Lead the payments of compensation to displaced persons; and 

(iv) Prepare monthly progress reports on all land acquisition and resettlement activities 
at the provincial level and submit to PRSC and GDR. 

90. Project Management and Implementation Consultants (PMIC). The PMIC will have 
very minimal role in the implementation of the DRP of the Kamping Pouy Irrigation Subproject. It 
will assist MOWRAM in the management and supervision of civil works activities and will ensure 
that the contractors adhere to with the terms of their contracts relative to avoiding and/or 
minimizing resettlement impacts. If land acquisition is or is likely to create a bottle neck for the 
progress of works, the PMIC will promptly advise the RD2 of GDR through the PMU of the 
problem. The PMIC will assist the RD2 and PMU to jointly resolve the problem. A social 
safeguards specialist will be hired under the PMIC to support the GDR in preparing the RPs and 
DRPs for the subprojects under the project. Specific tasks of the social safeguard specialist 
include:  

(i) Assist PMU and GDR in preparing the RPs and DRP for the subprojects and 
provide needed technical support to facilitate its approval and subsequent 
implementation and monitoring;  

(ii) Design and actual facilitation of capacity development activities for all project 
management and implementers on ADB’s social safeguards policies particularly 
on involuntary resettlement, income restoration; also includes gender 
mainstreaming of all women’s concerns in the project implementation cycle as well 
as how to facilitate information campaigns and other activities with project 
beneficiaries; 

(iii) Provide technical assistance in the development and production of information 
materials using the local situation as a context in the project area; 

(iv) Coordinate the DMS and community consultations in incorporating information 
from the infrastructure detailed design to update the list of displaced persons;  

(v) Together with members of the IRC-WG, brief officials at all levels on the content 
and procedures for implementing the DRP and if necessary, provide suggestions 
to improve procedures for the coordination of resettlement and compensation; and 

(vi) Assist GDR to prepare quarterly status reports and periodic spot checks on the 
implementation of DRPs, to be submitted to IRC, GDR, and ADB through the PMU.  
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91. Cadastral Administration Office. The Cadastral Administration Office under the Ministry 
of Land Management, Urban Planning and Construction is responsible for issuing titling 
documents, including the land use rights certificate, hard titles and social land concessions as 
part of securing tenure for landless and issuing title documents for the land plots acquired in favor 
of MOWRAM.  

92. The concerned local administrative authorities (district, commune, and village). The 
districts, communes, and villages where the subproject is located will coordinate and work closely 
with the PRSC-WG and IRC on the DRP preparation and implementation. Their roles and 
responsibilities include: 

(i) Identify and coordinate the venue for the public consultation meetings and invite 
AHs to participate in the consultation activities, IOL, DMS, SES, RCS and other 
resettlement related activities; and 

(ii) Assist the IRC-WG, PRSC-WG, and GDR in developing suitable measures to 
assist the vulnerable AHs by the subproject. 

Figure 6: Flowchart of Institutional Arrangements for Land Acquisition and Resettlement 

 
DIMDM = Department of Internal Monitoring and Data Management, EA = executing agency, GDR = General 
Department of Resettlement, IA = implementing agency, IRC = Inter-Ministerial Resettlement Committee, IRC-WG = 
Inter-Ministerial Resettlement Committee Working Group, MEF = Ministry of Economy and Finance, MLMUPC = 
Ministry of Land Management, Urban Planning and Construction, PMU = project management unit, PRSC = Provincial 
Resettlement Sub-Committee, PRSC-WG = Provincial Resettlement Sub-Committee Working Group. 
Source:  TRTA consultant 

XII. IMPLEMENTATION SCHEDULE 

93. Table 21 below summarizes the various inter-related activities connected with the 
preparation and implementation of the DRP. The DRP will be prepared from February to March 
2020 when all details for engineering design are made available prior to the award of contract. 
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The preparation shall include completing the census of affected persons and inventory of losses, 
including vulnerable AHs and AHs experiencing major impacts. 

Table 21: Indicative Schedule of Resettlement Activities 
Activities Schedule 

Preparation of draft land acquisition and resettlement plan (RP) April 2018 - June 2019 

Submission of draft RP to ADB for review and concurrence  July 2019 

Disclosure of final draft RP on ADB website August 2019 

Detailed engineering design available  November 2019 

Demarcation of the alignment December 2019 

Detailed measurement survey January 2020 

Preparation of the DRP by the GDR February – March 2020 

Approval of the DRP and submission to ADB for review and 
concurrence  

April 2020 

Disclosure of the agreed DRP May 2020 

Approval of budget by MEF June 2020 

Disbursement of compensation and assistance payment July 2020 

Submission of Land hand over letter to MOWRAM by GDR-IRC 
with a copy to ADB for “no-objection” to civil works 

August 2020 

Implementation of income restoration program Starts from September 2020 

Start of civil works October 2020 

Internal monitoring (submission of semi-annually reports) January 15 (covering June-December) and 
July 15 (covering January-June). 

Source: Resettlement Department 2 of GDR. 

XIII. MONITORING AND REPORTING 

94. The implementation of DRP will be monitored regularly to help ensure that the DRP is 
implemented as planned. The objective of internal monitoring is to (i) measure and report of the 
progress in the preparation and implementation of the DRP; (ii) identify problems and risks, if any 
and the measures to mitigate them; and (iii) assess if the compensation and rehabilitation 
assistance are in accordance with the provisions under the DRP.  

95. While the PMU (through the PMIC) will be responsible for monitoring of the overall 
implementation of the project and subproject while the the Department of Internal Monitoring and 
Data Management (DIMDM) of GDR will be directly responsible for the monitoring and reporting 
of the implementation of the DRP. 

A.  Internal Monitoring 

96. The IRC-WG and PRSC-WG will collect the data and information on the progress of LAR 
activities in the field and prepare monthly reports and submit to Resettlement Department 2 (RD 
2) of GDR. The RD 2 will compile the field reports and prepare a consolidated for the Project on 
a monthly basis. The report will be submitted to DIMDM which will (i) review the monthly progress 
reports, including fielding its own mission to verify the progress and the validity of the data and 
information, if deemed necessary; and (ii) compile quarterly monitoring reports for submission to 
the Director General of GDR. The DIMDM will also prepare the semi-annual social safeguard 
monitoring reports and submit to Director General of GDR. After the semi-annual reports are 
endorsed by Director General of GDR, they will be submitted to ADB, the latter report for 
disclosing on ADB’s website. 

97. In cases where a serious problem is encountered at any time during the preparation or 
implementation of the DRP, the DIMDM will field a special mission to assess the situation and 
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prepare a special report for remedial action and submit to the Director General of GDR for 
endorsement. 

98. The internal monitoring reports will include the status of the following: 

(i) set up of institutional arrangements; 
(ii) compensation payments for entitlements; 
(iii) relocation; 
(iv) grievance redress mechanism; 
(v) public consultations; 
(vi) budget expenditures; 
(vii) livelihood support program, where applicable; 
(viii) overall progress against agreed implementation schedule; 
(ix) major problem and issues; and  
(x) proposed remedial actions. 

99. The DIMDM will also validate that the (i) entitlements and the corresponding compensation 
are paid in accordance with the entitlement matrix in the approved DRP; and (ii) GRM is 
functioning as per the guidelines. 

100. During subsequent monitoring periods, the DIMDM will look into whether or not corrective 
actions agreed to address land acquisition and resettlement issues in the past monitoring period 
(i.e., outstanding resettlement issues) have been resolved. Internal monitoring indicators are in 
Appendix 4. 

B.  External Monitoring 

101. External monitoring will not be required as the Kamping Pouy Irrigation subproject is 
classified as Category B for involuntary resettlement as it includes involuntary resettlement 
impacts that are not deemed significant. 
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DISCLOSURE OF THE ESTABLISHED CUT-OFF DATE 

 
Letter issued by MOWRAM regarding the established cut-off date
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Kingdom of Cambodia 
Nation Religion King 

******* 
 

Phnom Penh, 21 June 2018   
 

Minister of Water Resource and Meteorology 
Informed To 

 
Director of Water Resource and Meteorology Department in Battambang   

  Chief of Farmer Water Use Community of Kamping Pouy Irrigation System 
 

Objective : About the cut-off-date and prevention of construction activities and planting trees 
that may impact on implementation of the Irrigated Agriculture Improvement 
Project. 

References :  - Letter Number 056 WRM,dated 12 January 2018, Ministry of Water Resource 
and Meteorology. 

- Letter Number 593 WRM,dated 03 April 2018, Ministry of Water Resource and 
Meteorology. 

As the mentioned and documented in the above documents, please be aware that the Transaction 
Technical Assistance Team for the Irrigated Agriculture Improvement Project of Ministry of Water 
Resource and Meteorology collaborated with the Officials of the General Department of 
Resettlement under the Ministry of Economy and Finance to conduct the inventory of losses in-
terms of land acquisition and resettlement in the Kamping Pouy sub-project areas in Battambang 
province in 06 April 2018. By the activities, the Team identified two (02) households who are fully 
affected and three (03) households who are partially affected by land acquisition by the 
subproject. To assist the Ministry of Water Resource and Meteorology implementing the 
subproject successfully, effectively and sustainability, the Director and the Chief are requested to 
pay sufficient attention to collaborate with local authorities in all levels, including the Excellency 
Governors of the Provincial and District Administrations, communal chiefs and village 
administrators to prevent of construction activities and planting of trees on the right of way of the 
subproject canals, dikes and reservoir that may cause obstructions for the subproject 
implementation. The date of 06 April 2018 is the cut-off date and those who encroach or use of 
land within the right of way of the subproject canals, dikes and reservoir are not eligible for any 
compensation or assistance.  

Therefore, please pay sufficient attention on managing the site as above mentioned with efficiency 
way and high sense of responsibility.  

       Minister 

          Lim Kean Hor 
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MINUTES OF PUBLIC CONSULTATION MEETINGS AND LIST OF PARTICIPANTS 
 

Public Consultation Meeting 
Kamping Pouy Subproject, Battambang Province 

 

Date: 6 April 2018 

Morning: Consultation workshop in Takream 

Location: Takream Commune, Banan District, Battambang Province 
 
I. Participants: 

- Ms. Navy   - Transaction technical assistance (TRTA) consultant 
- Mr. Phai Sok Heng  - TRTA consultant 
- Mr. Eth Vannak - Vice chief office of General Department of Resettlement (GDR), Ministry 
of Economy and Finance 
- Local farmers, local authority (communes and villages), farmer water user community 
(FWUC)members, and who are under the subproject areas.  
Total participants: 50 persons, of which 8 persons are female 
 

II. Consulting Contents 
 
1. TRTA consultants provided participants with relevant information including: 

- Description of proposed scope of the subproject; 
- Subproject potential impacts on land and non-land assets; 
- Policies and mitigation measures for impacts on land and non-land assets; 
- Cut-off date;  
- Subproject policies on compensation, assistance and resettlement according to the project 
information booklet (PIB); and 
- Grievance redress mechanism 
 

2. TRTA consultants provided the participants with the following documents: 
- Summary of scope of subproject impacts based on the inventory of loss results 
- PIB 
 

3. Participants raised their opinions  
 
III. Consulting Results 

1. Regarding scope of land acquisition and resettlement impacts 

Construction activities of the subproject will affect only three households in Beong Reang Village, 
Ou Mal Commune, Battambang. Two of the households have houses built on the illegal affected 
land. They have encroached on the affected land and have been staying in for more than 7 years. 
The other household has bananas planted in the canal embankment. Due to the dredging 
activities of the canal, the land area and the bananas will be removed. 
 
2. Cut-off date 

The cut-off date for this subproject is the date of completion of the first consultation meeting with 
the affected communities to discuss on the subproject during its feasibility study stage. Those 



 Appendix 3 61 

 

who encroach into the subproject areas after the cut-off date will not be eligible for any 
compensation or any other assistance. 

FWUCs and local authorities have responsibility to manage the site to ensure that no assets 
appear after the cut-off date. Assets which appear after the cut-off date will be not compensated. 

3. Regarding subproject policies on compensation, assistance and resettlement 

Compensation, assistance, and relocation to the affected households by Kamping Pouy 
subproject will follow the provisions of relevant policies of the Government of Cambodia (1993 
Constitution, 2001 Land Law, 2010 Expropriation Law, and other relevant laws and regulations) 
and the Safeguard Policy Statement (SPS, 2009) of the Asian Development Bank. 

Cash compensation at replacement cost for the affected assets of the individual and households 
will be provided. 

Replacement cost study will be conducted by qualified and independent cost appraiser in order 
constitute the compensation unit rate for of the affected assets of the households. 

Concerned agencies will carefully review the conditions of the landless households for applying 
for a plot of land based on the provisions of Articles 50 and 51 of the 2001 Land Law. If the 
affected households do-not meet the required conditions to apply for a plot of land, cash 
assistance will be provided to the households to pay for their relatives for the land filling up, or 
development cost, or purchase of replacement land in the community.   

4. Regarding compensation payment 

GDR will make compensation payment directly to the affected households. After getting money 
for a few days, the resettlement team will start to remove their house and affected assets. 

5. Schedule implementation and grievance redress mechanism 

The subproject implementation will start on March 2019 and will depend on the subproject design 
as well. If the subproject cannot start on March 2019, it can be delayed until May or October 2019. 
Farmers can still do rice farming even the subproject has not started, and GDR and FWUC will 
inform the farmers at least 6 months before construction activities commence. 

Affected households agreed on the disclosed grievance redress mechanism. 

Complainants will be exempt from the payment of any fees. 

6. Other issues 

Farmers in the subproject area need to have water for rice farming during the subproject 
construction, so the subproject should have water allocation for farmers part by part. If not, 
farmers will migrate for working.  

During construction phase, the subproject needs laborers, so local people can have jobs from the 
contractor(s) as well, however, PMU should encourage the construction contractors to hire 
unskilled laborers in the local for the work.  

This subproject will focus on improvement of existing main and secondary canal only, but for the 
tertiary canal it will be supported by nongovernment organizations or local community.  
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Public Consultation Meeting in Chrey Commune 

Date: 6 April 2018 

Location: Roung Pagoda, Hai San Village, Chrey Commune, Thmar Kol District 
 
I. Participants: 

- Ms. Navy   - Transaction technical assistance (TRTA) consultant 
- Mr. Phai Sok Heng  - Engineering Specialist, TRTA consultant 
- Mr. Eth Vannak - Vice chief office of General Department of Resettlement (GDR), Ministry 

of Economy and Finance 
- Local authority (communes and villages) 
- Farmer water user community (FWUC) members, and who are under the subproject areas 
- Local people came from seven villages, namely, Kor Ko, Svay Chrum, Kbal Khmouch, 

Chrey Thmey, Hai San, Anlong Run and Prey Toteung, Chrey Commune 
Total participants: 49 persons, of which 7 are females 
 
II. Consulting Contents 
1. TRTA consultants provided participants with relevant information including: 

- Description of proposed scope of the subproject; 
- Subproject potential impacts on land and non-land assets; 
- Policies and mitigation measures for impacts on land and non-land assets; 
- Cut-off date; 
- Subproject policies on compensation, assistance and resettlement according to the project 
information booklet; and 
- Grievance redress mechanism 

2. TRTA consultants provided the participants with the following documents: 
- Summary of scope of subproject impacts based on the inventory of loss results 
- PIB 

3. Participants raised their opinions. 

 
III. Consulting Results 
 
1. Regarding scope of land acquisition and resettlement impacts 

Construction activities of the subproject will affect only two households in Chrey Thmey Village, 
Chrey Commune, Thmar Kol District. A total of 180 square meter (m2) of residential land of two 
households will be acquired due to the improvement of the embankment. In addition, 54 m2 of 
barbed wire fence and 21 banana trees of these households will be affected. No relocation of 
households is required as only parts of the residential land of the affected households will be 
acquired, and the remaining land area is still more than sufficient for the families to use.  
 
2. Cut-off date 

The cut-off date for this subproject is the date of completion of the first consultation meeting with 
the affected communities to discuss on the subproject during its feasibility study stage. Those 
who encroach into the subproject areas after the cut-off date will not be eligible for any 
compensation or any other assistance. 

FWUCs and local authorities have the responsibility to manage the site to ensure that no assets 
appear after the cut-off date. Assets which appear after the cut-off date will be not compensated. 
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3. Regarding subproject policies on compensation and assistance 

Compensation and assistance to the affected households by Kamping Pouy subproject will follow 
the provisions of relevant policies of the Government of Cambodia (1993 Constitution, 2001 Land 
Law, 2010 Expropriation Law, and other relevant laws and regulations) and the Safeguard Policy 
Statement (SPS, 2009) of Asian Development Bank.  

Affected trees and structures will be compensated at market price. 

Replacement cost study will be conducted by qualified and independent cost appraiser. 
 
4. Regarding compensation payment 

GDR will make compensation payment directly to the affected households before construction 
activities under the subproject commence. 
 
5. Schedule implementation and grievance redress mechanism  

The subproject implementation will start on October–November 2019 and will depend on the 
subproject design as well. GDR and FWUCs will inform the farmers at least 6 months before 
construction activities start. 

Affected households agreed on the disclosed grievance redress mechanism. 

Complainants will be exempt from the payment of any fees. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  



64 Appendix 3 

List of Participants in the Public Consultation Meeting Held in Chrey Commune 
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List of Participants in the Public Consultation Meeting Held in Takream Commune 
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List of Participants in the Meeting with Women and Local Authority Held in Takream 
Commune 
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List of Participants in the Meeting with Women and Local Authority Held in Chrey 
Commune 
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Photos taken during the RP Consultation 
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DRAFT REPLACEMENT COST STUDY REPORT 
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INTERNAL MONITORING INDICATORS 

Monitoring Aspects Indicators 

Delivery of 
Entitlements 

 
 

• Entitlements disbursed, compared with number and category 
of losses set out in the entitlement matrix; 

• Disbursement against timelines; 

• Timely disbursements of the agreed assistances; 

• Progress on income and livelihood restoration activities being 
implemented as set out in the Income Restoration Program 
(IRP). 

Consultation and 
Grievances 

• Number of public consultation meetings held during the 
implementation of the detail resettlement plan (DRP);  

• Number of participants in the meetings; 

• Comments, suggestions and concerns of the affected 
households and how these comments, suggestions and 
concerns are addressed; 

• Participation of relevant stakeholders in the training workshop 
on management of complainants provided by the project 
management and implementation consultant; 

• Number of affected households with complaints, nature of 
complaints, status of the resolution of the complaints; 

• Timing of resolving complaints against with the stipulated 
timelines provided in the DRP; 

• Assessment of efficiency of the grievance redress mechanism. 

Communications and 
Participations 

• Number of meetings exclusively with women; 

• Number of meetings exclusively with vulnerable groups; 

• Number of meetings between hosts and the displaced 
persons; 

• Level of participation in meetings (of women, men, and 
vulnerable groups); 

• Level of information communicated – adequate or inadequate; 

• Information disclosure; 

• Translation of information disclosure in the local languages.  

Budget and Time 
Frame 

• Land acquisition and resettlement staff appointed and 
mobilized on schedule for the field and office work; 

• Capacity building and training activities completed on 
schedule; 

• Achieving resettlement implementation activities against the 
agreed implementation plan; 

• Funds disbursement according to the DRP. 

Relocation • Number of affected households, displaced persons who have 
to relocate; 

Livelihood and 
Income Restoration 

• Number of displaced persons participating in the IRP 
(vulnerable households, relocation households); 

• Types of training activities and number of participants in each 
activity; 

• Number of displaced persons who are provided with cash 
assistance; 

• Amount of cash assistance provided to vulnerable households 
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Monitoring Aspects Indicators 

and relocation households; 

• Percentage of displaced persons who improved their income 
(vulnerable households, relocation households); 

• Percentage of displaced persons who improved their standard 
of living (vulnerable households, relocation households); 

• Degree of satisfaction of participants in the IRP with support 
received. 

Gender  • Participation of women in meetings and in the implementation 
of resettlement;  

• Concerns of women in connection with their resettlement and 
resolution of their grievances. 

Benefit Monitoring • Noticeable changes in patterns of occupation, production, and 
resource use compared to the pre-subproject situation; 

• Noticeable changes in income and expenditure patterns 
compared to the pre-subproject situation; 

• Changes in key social and cultural parameters relating to living 
standards; 

• Changes occurred for vulnerable households. 

 
 
 
  


