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I. INTRODUCTION 
 
1. This knowledge and support technical assistance (TA) will enhance the effectiveness of 
the Brunei Darussalam–Indonesia–Malaysia–Philippines East ASEAN Growth Area (BIMP-
EAGA)1 and the Indonesia–Malaysia–Thailand Growth Triangle (IMT-GT)2 as building blocks of 
and platforms for regional cooperation and integration (RCI) of the Association of Southeast Asian 
Nations (ASEAN).3 The bottom-up and project-driven approaches of BIMP-EAGA and IMT-GT 
complement the top-down approach taken by ASEAN. The TA is aligned with strategic documents 
endorsed by the Summits of Leaders in April 2017: the BIMP-EAGA Vision 2025 (BEV 2025); the 
IMT-GT Vision 2036; the IMT-GT Implementation Blueprint, 2017–2021; and the Operational Plan 
for Regional Cooperation and Integration, 2016–2020 of the Asian Development Bank (ADB).4 
The BIMP-EAGA and IMT-GT members strongly support the TA outcome, outputs, and activities 
as these are in line with their request for continued ADB assistance.5 It aims to strengthen links 
and coordination with ASEAN, improve project design, build capacities of government officials, 
and promote the sharing of lessons and experiences of the subregions in Southeast Asia. 
 

II. ISSUES 
 
2. BIMP-EAGA aims to accelerate socioeconomic development of lagging, marginalized, 
and geographically remote areas in its member countries as part of a broader goal to narrow 
development gaps within each country and between the subregion and ASEAN. IMT-GT plans to 
fast-track the economic transformation of the states and provinces in its member countries by 
exploiting complementarities and comparative advantages. The subregional programs also aim 
to reduce inequalities and reflect shared global aspirations as outlined in Sustainable 
Development Goal 10, which can be achieved through systematic interventions at subnational, 
national, and subregional levels.  
 
3. ADB, which has provided support since 1996, is the regional development advisor to 
BIMP-EAGA and a regional development partner to IMT-GT. Since 2015, ADB has provided 
assistance through two TA projects that are due to close in December 2018: (i) Advancing 
Regional Cooperation and Integration through Brunei Darussalam–Indonesia–Malaysia–
Philippines East ASEAN Growth Area and Indonesia–Malaysia–Thailand Growth Triangle6 and 
(ii) Building Capacity for Enhanced Connectivity in Southeast Asia7 also known as the BIMP-
                                                
1  Established in 1994, BIMP-EAGA covers the sultanate of Brunei Darussalam; the provinces of Kalimantan, Sulawesi, 

Maluku, and Papua of Indonesia; the states of Sabah and Sarawak and the federal territory of Labuan in Malaysia; 
and Mindanao and the province of Palawan in the Philippines.  

2  Established in 1993, the IMT-GT geographic area includes 32 provinces and states—10 provinces in Sumatra in 
Indonesia, 8 states in Peninsular Malaysia, and 14 provinces in southern Thailand. 

3  The TA first appeared in the business opportunities section of ADB’s website on 21 February 2018. 
4  BIMP-EAGA. 2017. BIMP-EAGA Vision 2025. Manila; IMT-GT. 2017. IMT-GT Implementation 2017–2021.Putrajaya;    
   IMT-GT. 2017. IMT-GT Vision 2036. Putrajaya; and ADB. 2016. Operational Plan for Regional Cooperation and 

Integration (2016-2020). Manila. 
5  Key features of the TA were discussed at (i) 21st BIMP-EAGA Ministerial Meeting (3 December 2017) and 26th 

Senior Officials Meeting (1–2 December 2017) in Tarakan, Indonesia; and (ii) 23rd IMT-GT Ministerial Meeting (29 
September 2017) and 24th Senior Officials Meeting (27–28 September 2017) in Bangka Belitung, Indonesia. 

6  ADB. 2014. Technical Assistance for Advancing Regional Cooperation and Integration through Brunei Darussalam–
Indonesia–Malaysia–Philippines East ASEAN Growth Area and Indonesia–Malaysia–Thailand Growth Triangle. 
Manila (TA 8814). The TA project’s key achievements include (i) green cities action plans in seven cities and ASEAN 
green cities network; (ii) preparation of BEV 2025 and IMT-GT Tourism Strategic Framework 2017–2036; (iii) studies 
on cross-border power interconnections, economic corridors, value chains, and border area development; (iv) 
statistical databases; and (v) institutional strengthening for BIMP-EAGA Facilitation Center and Centre for IMT-GT 
Subregional Cooperation.  

7  ADB. 2014. Technical Assistance for Building Capacity for Enhanced Connectivity in Southeast Asia. Manila (TA 
8836). Also known as the BIMP-EAGA, IMT-GT, and GMS Capacity Building Program or B-I-G Program, the TA 
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EAGA, IMT-GT and GMS Capacity Building Program or B-I-G Program. The success factors, 
lessons, and principles of both TA projects are incorporated in the design of this knowledge and 
support TA. ADB assistance to BIMP-EAGA and IMT-GT has helped them adapt to changes in 
the development landscape, draw new strategic documents, and supported preparation of 
subregional project pipelines. Weak institutional capacities were strengthened with modest 
assistance leveraged by developing member countries’ significant and continual support to their 
subregional programs. 
 
4. Both subregions recognize significant constraints in performance. Reforms have been 
slow and continue to be a challenge because of institutional, human resources, and capacity 
weaknesses. ADB support is needed to address weaknesses and gaps in (i) effective 
implementation of new strategic plans, (ii) deepening cooperation with ASEAN, (iii) converting 
project pipelines into bankable projects, (iv) enhancing capacities in project design and 
implementation, (v) establishing results monitoring systems, (vi) building capacities of 
government officials, and (vii) promoting links and synergies in ASEAN subregions. 
 
5. For ADB’s support to add value, both subregional programs need to address the 
challenges that hamper their effectiveness as they implement the BEV 2025, IMT-GT Vision 2036, 
and IMT-GT Implementation Blueprint, 2017–2021. The new strategic documents include 
pipelines of priority infrastructure projects totaling $21.4 billion for BIMP-EAGA and $48.4 billion 
for IMT-GT. Effective functioning of the two subregions is constrained by (i) weak strategic and 
institutional links and coordination with ASEAN; (ii) lack of well-designed RCI projects and weak 
results monitoring; and (iii) limited capacities of government officials to develop and implement 
RCI policies, programs, and projects. 
 
6. Weak strategic and institutional links and coordination with the Association of 
Southeast Asian Nations. More synergy and complementation are needed to meet the 
requirements for the ASEAN Economic Community as well as new and updated ASEAN strategic 
documents and sector strategies. To achieve the ASEAN connectivity agenda promoted by both 
subregions, more focused support is required in transport, energy, and transport and trade 
facilitation. Simple but strategic links to ASEAN in tourism, agriculture, environment, and human 
resource development need to be strengthened, given the mixed results noted in assessments of 
the BIMP-EAGA and IMT-GT Implementation Blueprints, 2012–2016. 
 
7. Lack of well-designed regional cooperation and integration projects and weak 
results monitoring. Both subregions are setting up project management and results-based 
monitoring and evaluation systems as part of their institutional enhancements. The subregions 
need to address limited capacities in project design, poor delivery systems, weak alignment with 
subregional agenda, and poor monitoring and evaluation, which hamper the effectiveness of 
projects and their impacts. Both subregional secretariats are becoming fully functional and 
operational. Pending legalization, the BIMP-EAGA Facilitation Center (BIMP-FC) is operating on 
an interim basis with no dedicated staff from member countries. The Centre for IMT-GT 
Subregional Cooperation (CIMT) needs support to facilitate leadership transition when a new 
management team takes over in December 2018. BIMP-FC and CIMT need technical support in 
coordination with ASEAN, update and improve project pipelines, project implementation, and 
results monitoring. This TA will focus on RCI pipeline formulation.  
 
8. Limited capacities of government officials to develop and implement regional 
cooperation and integration policies, programs, and projects. Building civil servants’ 
                                                

organized 17 training sessions and workshops on RCI attended by 481 government officials, collaborated with 17 
partner institutions, and promoted knowledge and experience sharing. 
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capacities in policy, planning, and project management to promote RCI remains a long-term 
challenge. This will be essential for BIMP-EAGA and IMT-GT officials to support the effective 
implementation of their new strategic plans. Another challenge is the shortage of institutions 
offering demand-based and customized RCI training as this requires extensive experience 
working with the subregions, significant sector expertise, and country knowledge—all areas in 
which ADB has comparative advantages. Knowledge and experience sharing among BIMP-
EAGA, IMT-GT, and Greater Mekong Subregion (GMS)—needs to be continued. 
 

III. THE TECHNICAL ASSISTANCE 
 
A. Impact and Outcome 
 
9. The TA is aligned with the following impact: BIMP-EAGA and IMT-GT more integrated 
within themselves, subregionally, and with the larger ASEAN region.8 The TA’s outcome will be 
more effective implementation of BIMP-EAGA and IMT-GT subregional programs.9 
 
B. Outputs, Methods, and Activities 
 
10. Output 1: Strategic, sector, and institutional links and coordination between 
subregional programs and the Association of Southeast Asian Nations improved. The TA 
will strategically support greater complementation and links of the BEV 2025, IMT-GT Vision 2036, 
and IMT-GT Implementation Blueprint, 2017–2021 with broader ASEAN frameworks and 
initiatives in areas where ADB can leverage its expertise. It will help tap the technical expertise of 
the ASEAN Secretariat and translate ASEAN agreements into demonstration or pilot projects 
using a “test-bed approach” in select sectors. Two modalities may be pursued: (i) pilot testing the 
implementation of ASEAN agreements in the subregions and (ii) scaling up new initiatives and 
good practices originated from the subregions for implementation at the ASEAN level. Activities 
may include consultations or workshops with ASEAN sector bodies to identify sector approaches 
to pilot test ASEAN agreements or scale up subregional initiatives at the ASEAN level. 
Cooperation could start in a few sectors with the greatest synergistic relationships and potential 
for deeper cooperation in ASEAN, BIMP-EAGA, IMT-GT, and GMS. These may include tourism, 
transport facilitation, connectivity, and agriculture. The TA will facilitate regular meetings and/or 
discussions with the ASEAN Secretariat, BIMP-FC, CIMT, and GMS Secretariat to strengthen 
sector and institutional coordination. 
 
11. Output 2: Project development and managing for development results enhanced. 
The TA will provide technical and advisory support to BIMP-FC and CIMT in (i) strengthening 
coordination with the ASEAN Secretariat; (ii) updating and revising RCI project pipelines; (iii) 
implementing projects; (iv) monitoring results; and (v) operationalizing the project appraisal 
committees, which act as a quality control mechanism to ensure projects are well designed, 
feasible, and deliver results. The TA will support preparation of analytical and thematic studies on 
green cities10, economic corridor development, integrated border areas, trade facilitation, and 
power interconnections. In the TA for Advancing Regional Cooperation and Integration in BIMP-
EAGA and IMT-GT (footnote 6), ADB recruited International Council for Local Environmental 
Initiatives−Local Governments for Sustainability-South Asia to assist Kota Kinabalu in preparing 
                                                
8  BIMP-EAGA. 2017. BIMP-EAGA Vision 2025. Manila; IMT-GT. 2017. IMT-GT Implementation Blueprint 2017–2021.      

Putrajaya; and IMT-GT. 2017. IMT-GT Vision 2036. Putrajaya. 
9  The design and monitoring framework is in Appendix 1. 
10 Green cities: (i) balance the need for economic growth with people’s need for well-being; (ii) pursue low carbon 

growth; and (iii) enhance livability for all residents. They are resilient, inclusive, and manage natural resources well. 
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its green city action plan. ADB will continue working with them under this TA to help two more 
cities in BIMP-EAGA prepare their green city action plans.  
 
12. Output 3. Capacities of civil servants in design and implementation of regional 
cooperation and integration policies, programs, and projects enhanced. The TA will 
continue to provide the training and workshops implemented under the B-I-G Program. Training 
may cover project management, economic corridor development, special economic zones, urban 
development, and green cities. Priority participants will be from the national secretariats, working 
groups, and implementing agencies involved in BIMP-EAGA, IMT-GT, and GMS programs and 
projects. Partnerships with multilateral and international organizations, governments, academic 
institutions, and other ADB TA projects will be continued. The TA will continue monitoring 
performance and evaluation systems established in the B-I-G Program to measure outputs 
through pre- and post- tests. Tracer studies will be conducted to assess the application of 
knowledge acquired and skills developed in the work place. 
 
C. Cost and Financing 
 
13. The TA is estimated to cost $1.7 million, of which (i) $1.0 million will be financed on a grant 
basis by ADB’s Technical Assistance Special Fund (TASF-other sources) and (ii) $700,000 will 
be financed on a grant basis by the People’s Republic of China Poverty Reduction and Regional 
Cooperation Fund (PRCF)11 and administered by ADB. The key expenditure items of the TA are 
in Appendix 2.  
 
14. The PRCF will finance capacity building and dissemination of knowledge products 
(including field visits to learn from each other’s country experiences), as well as recruitment of 
consultants to provide policy advice. It will not be used for permanent staffing costs or to hire staff 
consultants and fund activities that will involve civil works and large-scale equipment procurement. 
 
D. Implementation Arrangements 
 
15. ADB will administer the KSTA through the Regional Cooperation and Operations 
Coordination Division of the Southeast Asia Department. The division will implement the TA from 
August 2018 to 31 December 2020 in consultation with the department’s sector divisions and 
resident missions. The division also will select, supervise, and evaluate individual consultants and 
firms; procure nonconsulting services; organize conferences, training, and/or workshops and 
disseminate knowledge products; provide staff to act as the resource persons for the training and 
workshops; and monitor TA implementation.12 
 
16.  ADB will provide financial and implementation reports to the Government of the People’s 
Republic of China annually on the use of PRCF funds. If a major change in the implementation 
arrangements is needed, ADB will consult with the government on the required changes.  
 
17. Consulting services. A total of 108 person-months of consulting services and about 25 
resource persons will be required to implement the TA. Given the wide range of skills and sector 
expertise required by the TA, as well as the importance of familiarity with the BIMP-EAGA and 
IMT-GT subregional programs, the required consultants are unlikely to be available in a single 
firm. ADB will mostly engage individual consultants to provide the expertise required to implement 
                                                
11 The fund was originally named People’s Republic of China Regional Cooperation and Poverty Reduction Fund in a 

2005 Board paper. 
12 ADB will obtain a no-objection in writing from the relevant developing member countries prior to conducting or 

financing any TA activities. 
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the TA activities following the ADB Procurement Policy (2017, as amended from time to time) and 
its associated project administration instructions and/or staff instructions.13  
 
18. Procurement. In organizing training sessions, workshops, and meetings, ADB will use 
the shopping method to procure nonconsulting services. Procurement will follow the ADB 
Procurement Policy and staff instructions on Technical Assistance Procurement of Goods, Works, 
and Nonconsulting Services.14  
 
19. The TA will prepare annual reports highlighting progress and achievements of outputs and 
activities. These will be disseminated internally in ADB and externally through the B-I-G Program 
website. The knowledge products prepared under the TA will be disseminated through high-level 
meetings, ADB training sessions, and workshops. They will be printed and distributed to 
stakeholders, as necessary. 
 
20. The implementation arrangements are summarized in the table.    
 

Implementation Arrangements 
Aspects Arrangements 
Indicative implementation period August 2018–December 2020 
Executing agency ADB 
Consultants To be selected and engaged by ADB 

Firm 27 person-months $400,000 
 Individual consultant 81 person-months $622,000 
 Resource persons 25  $91,500 
Nonconsulting services Procurement will be undertaken by ADB and will be conducted in 

accordance with the ADB Procurement Policy (2017, as amended 
from time to time) and staff instructions on Technical Assistance 
Procurement of Goods, Works, and Nonconsulting Services (June 
2018) 
Shopping method 18 contracts $557,000 

Disbursement The TA resources will be disbursed following ADB's Technical 
Assistance Disbursement Handbook (2010, as amended from time to 
time). The PRCF will be used mostly for the training or workshops 
organize under the TA. 

ADB = Asian Development Bank, PRCF= People’s Republic of China Poverty Reduction and Regional Cooperation 
Fund, TA = technical assistance.  
Note: Resource person engagement is limited up to 10 working days. 
Source: Asian Development Bank. 

 
IV. THE PRESIDENT'S DECISION 

 
21. The President, acting under the authority delegated by the Board, has approved (i) the 
Asian Development Bank (ADB) administering a portion of technical assistance not exceeding 
the equivalent of $700,000 to be financed on a grant basis by the People’s Republic of China 
Poverty Reduction and Regional Cooperation Fund and (ii) ADB providing the balance not 
exceeding the equivalent of $1,000,000 on a grant basis for Enhancing Effectiveness of 
Subregional Programs to Advance Regional Cooperation and Integration in Southeast Asia, and 
hereby reports this action to the Board. 
                                                
13 Terms of Reference for Consultants (accessible from the list of linked documents in Appendix 3). 
14 ADB. 2017. ADB Procurement Policy. Manila; and ADB. 2018. Staff Instructions: Technical Assistance Procurement 

of Goods, Works, and Nonconsulting Service. Manila. 
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DESIGN AND MONITORING FRAMEWORK 
 
Impact the TA is Aligned with   
BIMP-EAGA and IMT-GT more integrated within themselves and with ASEANa 

Results Chain 
Performance Indicators 

with Targets and Baselines 
Data Sources and 

Reporting Mechanisms Risks 
Outcome  
BIMP-EAGA and 
IMT-GT 
subregional 
programs 
implemented more 
effectively 

By 2021  
a. Projects in BEV 2025 with 
approved financing increased 
to at least 50%   
(2016 baseline: 0)  
  
b. Projects in the BEV 2025  
that have started 
implementation increased to 
30%   
(2016 baseline: 0)  
  
c. Projects in IMT-GT 
Implementation Blueprint, 
2017–2021 with approved 
financing increased to at least 
70%  
(2016 baseline: 0)  
  
d. Projects in IMT-GT 
Implementation Blueprint, 
2017–2021 that have started 
implementation increased to 
50%   
(2016 baseline: 0)  
  

  
a. Midterm review of BEV 
2025 to be conducted in 
2021  
  
  
b. Midterm review of BEV 
2025 to be conducted in 
2021  
  
  
  
c. Midterm review of 
implementation blueprint, 
2017–2021 in 2019;  
final review in 2022  
  
  
d. Midterm review of 
implementation blueprint, 
2017–2021 in 2019;  
final review in 2022  

  
Weak capacities of 
BIMP-FC and CIMT   
  
Project 
Implementation teams 
do not function 
effectively because of 
weak capacities.   

Outputs    
1. Strategic, sector, 
and institutional 
links and 
coordination 
between 
subregional 
programs and 
ASEAN improved  

By 2020  
Two common approaches to 
link BIMP-EAGA and IMT-GT 
with ASEAN in select sector 
areas approved  
(baseline: zero)   

  
Work plans and reports 
of the sector working 
groups  
  

 
ASEAN sector bodies 
lend inadequate 
support to BIMP-
EAGA and IMT-GT.  
  
Sector working 
groups could not 
agree on sector 
priority areas to link 
with ASEAN.  

2. Project 
development and 
managing for 
development 
results enhanced  

By 2020  
2a. At least three thematic 
studies on green citiesb (with 
gender perspective), power 
interconnections, and 
integrated border area 
development completed.  
(baseline: 0)  
  
 
  

  
2a. Progress and 
monitoring reports of 
senior officials and 
ministerial meetings    
  
  
  
  
 

  
Results of thematic 
studies are not used 
as the basis for pilot 
projects.   
  
Quality of project 
design remains 
weak.  
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2b. At least three new RCI 
projects approved by PAC  
for BIMP-EAGA  
(baseline: 0)  
  
2c. At least three new RCI 
projects approved by PAC   
for IMT-GT  
(baseline: 0)  
  
2d. 70% of key performance 
indicators of BIMP-FC and 
CIMT achieved or delivered  
(baseline: 0)  
  

2b. Progress and 
monitoring reports by 
BIMP-FC and sector 
working groups  
  
2c. Progress and 
monitoring reports by 
CIMT and sector working 
groups  
  
2d. BIMP-FC and CIMT 
reports   

  
  

3. Capacities of civil 
servants in design 
and implementation 
of RCI policies, 
programs, and 
projects enhanced  

By 2020   
3a. At least 120 government 
officials (at least 30% 
women) from BIMP-EAGA, 
IMT-GT, and GMS 
demonstrated increased 
knowledge on RCI topics   
(baseline: 0)  
  
3b. At least four training 
programs or workshops that 
include RCI gender-related 
information and/or with 
female resource persons and 
trainers and attended by 30 
participants each are 
implemented per year 
(baseline: 0)  
  
3c. 84 (70%) of 120 
participants in trainings and 
workshops achieve 75% 
passing rates and scores in 
post-test  
(baseline: 0)  
  
3d. At least 70 (60%) of 120 
participating officials apply   
knowledge and skill set in 
their workplace  
(baseline: 0)  
  

  
3a. Training programs 
and workshops 
completion and 
evaluation reports   
  
  
  
  
3b. Annual progress 
report and training 
programs and workshops 
completion and 
evaluation reports  
  
   
  
  
  
3c. Pre- and post- test 
results   
  
  
  
  
  
3d. Tracer studies   

  
Systemic and 
institutional 
constraints, and 
restrictive policies 
hamper application of 
acquired knowledge 
and skills of BIMP-
EAGA, IMT-GT, and 
GMS civil servants.  
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Key Activities with Milestones 
1. Strategic, sector, and institutional links and coordination between subregional programs and 

ASEAN improved 
1.1 Organize dialogues or workshops with ASEAN sector bodies in collaboration with BIMP-FC, CIMT, 

GMS Secretariat, and sector working groups (2019).  
1.2 Identify approaches for sector links, such as tourism (e.g., mutual recognition arrangements in select 

professions and ASEAN tourism standards implementation); transport facilitation (land, sea, and air); 
and connectivity, including infrastructure projects, economic corridors, and green cities (2019–2020).  

1.3 Pilot test select project(s) to operationalize ASEAN agreements and initiatives (2019–2020). 
1.4 Scale up new initiatives and good practices originated from the subregions for implementation at 

ASEAN level (2019–2020). 
 
2. Project development and managing for development results enhanced 
2.1 Support BIMP-FC, CIMT, and sector working groups in updating and revising the rolling pipeline of 

RCI projects (2019–2020).   
2.2 Prepare thematic studies on green cities, economic corridor development, integrated border areas 

development (including economic zones), trade facilitation, and power interconnections (2019–2020). 
2.3 Assist and support BIMP-FC and CIMT in strengthening coordination with the ASEAN Secretariat, 

updating and revising the RCI project pipelines (including project database preparation), 
implementing projects, and monitoring results (2019–2020). 

2.4 Actively participate in operationalizing the PACs of the two subregions (2019–2020). 
 
3. Capacities of civil servants in design and implementation of RCI policies, programs, and 

projects enhanced 
3.1 Design, implement, and evaluate training and workshops on RCI to be participated by BIMP-EAGA, 

IMT-GT, and GMS government officials (2019–2020). 
3.2 Conduct tracer studies (2020).  
 
Inputs 
ADB: $1.0 million  
PRCF: $0.7 million 
 
Assumptions for Partner Financing 

Not applicable 

ADB = Asian Development Bank, ASEAN = Association of Southeast Asian Nations, BEV = BIMP-EAGA Vision, BIMP-
EAGA = Brunei Darussalam–Indonesia–Malaysia–Philippines East ASEAN Growth Area, BIMP-FC = BIMP-EAGA 
Facilitation Center, CIMT = Centre for IMT-GT Subregional Cooperation, GMS = Greater Mekong Subregion, IMT-GT 
= Indonesia–Malaysia–Thailand Growth Triangle, PAC = project appraisal committee, PRCF = People’s Republic of 
China Poverty Reduction and Regional Cooperation Fund, RCI = regional cooperation and integration. 
a The impact of the TA is aligned with the following strategic documents: BIMP-EAGA. 2017. BIMP-EAGA Vision 2025. 

Manila; IMT-GT. 2017. IMT-GT Implementation Blueprint 2017–2021.Putrajaya; and IMT-GT. 2017. IMT-GT Vision 
2036. Putrajaya.  

b The green cities action plans will (i) include a gender analysis; (ii) present disaggregated data where relevant; and 
(iii) highlight key issues faced by women, men, and other groups such as children and people living with disabilities 
in the context of green cities and sustainable urban development.  

Source: Asian Development Bank. 
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COST ESTIMATES AND FINANCING PLAN 
($’000) 

Item 

Amount 

ADBa PRCFb  

A. Consultants    

1. Remuneration and per diem    

a. International consultants 510.0 160.0 

b. National consultants 80.0 55.0 

2. Out-of-pocket expenditures: 

International and local travel 

135.0 60.0  

B. Printed external publicationsc 15.0 7.0  

C. Training, seminars, and conferencesd    

1. Facilitatorse 35.0 84.0  

2. Travel cost of ADB staff 

acting as a resource personf 

17.0   

3. Venue rental and related facilities 58.0 130.0  

4. Participants 120.0 204.0  

D. Miscellaneous administration 

and support costsg 

10.0   

E. Contingencies 20.0   

Total 1,000.0 700.0  

ADB = Asian Development Bank, PRCF = People’s Republic of China Poverty Reduction and Regional Cooperation 
Fund. 
Note: The TA is estimated to cost $1.7 million, of which contributions from ADB and the PRCF are presented in the 
table above. The PRCF will be used on a front-loaded basis. However, the PRCF will not be used to recruit consultants 
to provide administrative support or to finance travel costs of ADB staff acting as resource persons. 
a  Financed by ADB’s Technical Assistance Special Fund (TASF-other sources). 
b   Administered by the Asian Development Bank. 
c  Attachment 1 of the staff instruction on the business processes for knowledge and support TA. 
d These include the following: (i) a joint ASEAN, BIMP-EAGA, IMT-GT, and GMS conference; (ii) a green cities 

conference; and (iii) conduct of six training programs that may involve field visits to learn from other countries’ 
experiences. 

e  Facilitators will be engaged as resource persons. They are not ADB staff. 
f  ADB (BPMSD and SPD). 2013. Use of Bank Resources: Regional Technical Assistance and Technical Assistance 

vs. Internal Administrative Expenses Budget. Memorandum. 26 June (internal). 
g  This will cover expenditures that may arise in course of the TA implementation that the other cost categories in the 

financing plan do not cover (e.g., bank charges, courier cost). 
Source: ADB estimates. 
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LIST OF LINKED DOCUMENTS 
http://www.adb.org/Documents/LinkedDocs/?id=52081-001-TAReport 

 
1. Terms of Reference for Consultants 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

http://www.adb.org/Documents/LinkedDocs/?id=52081-001-TAReport
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