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I. THE TECHNICAL ASSISTANCE FACILITY 
 
A. Justification 
 
1. The proposed Southeast Asia Transport Project Preparatory Facility Phase 2, a regional 
transaction technical assistance facility (TA Facility), will provide project preparation support and 
capacity building for a series of ensuing investment projects in the transport sector in Southeast 
Asian developing member countries (DMCs), initially comprising the following nine projects: 
(i) Railway Development Project (Indonesia); (ii) Railway Modernization Project (Myanmar); 
(iii)  Additional Financing to Greater Mekong Subregion (GMS) Highway Modernization Project 
(Myanmar); (iv) Davao Public Transport Modernization Project (Philippines); (v) Additional 
Financing to GMS Highway Expansion Phase 2 Project (Thailand); (vi) Road Network 
Sustainability Project (Timor-Leste); (vii) Dili Airport Upgrading Project (Timor-Leste); (viii) Public 
Transport Project (Timor-Leste); and (ix) Ho Chi Minh City Urban Mass Rapid Transit Line 2 
Project (Viet Nam). The TA Facility is listed in the respective Country Operations Business Plans 
(COBPs) 2020-2022 for Indonesia, Myanmar, the Philippines, Thailand, Timor-Leste, and Viet 
Nam.1   
 
2. Ongoing support. Asian Development Bank (ADB) approved and made effective the first 
Southeast Asia Transport Project Preparatory Facility (Phase 1) in November 2018, with a closing 
date of 31 December 2021.2 The total cost of Phase 1 is $5,000,000, which is financed on a grant 
basis by ADB’s Technical Assistance Special Fund ($1,500,000 from TASF 6 and $3,500,000 
from TASF-other sources). Phase 1 is assisting Southeast Asian DMCs to prepare projects and 
build their capacity for 27 ensuing transport sector projects included in the COBPs for 2019–2021, 
with an estimated total loan amount of $7.2 billion.3 Phase 1 has provided support with individual 
consultants, and will engage additional consultant support to respond to the needs for project 
preparation and capacity building in Cambodia, Lao People’s Democratic Republic (Lao PDR), 
Thailand, and the Philippines.4 In addition to Phase 1, there are an ongoing TA loan and stand-
alone transaction TAs to support a series of other ensuing projects in the transport sector.5  
 
3. Growing demand for transport infrastructure. The need for infrastructure development 
in Southeast Asia is steadily growing. The transport sector pipeline for 2020–2022 includes 30 

 
1 The TA Facility’s support shall also be extended to Cambodia and Lao People’s Democratic Republic (Lao PDR), 

whose respective COBPs 2020-2022 include the proposed TA Facility. All of the initial nine ensuing projects are also 
listed in the respective COBPs 2020-2022 for Indonesia, Myanmar, the Philippines, Thailand, Timor-Leste, and Viet 
Nam. 

2 ADB. REG: Southeast Asia Transport Project Preparatory Facility (TA 9631). As of 30 November 2019, the cumulative 
contract award and disbursement are $1,793,530 (36%) and $426,948 (9%), respectively. 

3 The ensuing projects supported by Phase 1 include (i) Integrated Road Network Improvement Project (Cambodia); 
(ii) Additional Financing to Second Northern Greater Mekong Subregion Transport Network Improvement Project (Lao 
PDR); (iii) Bataan–Cavite Bridge Project (Philippines); (iv) Laguna Lakeside Road Project (Philippines); (v) Manila 
Mass Rapid Transit Line 4 (Philippines); (vi) Bangkok Urban Transport Development - West Orange Line (Thailand); 
(vii) Regional Airports Improvement Project (Thailand); and (viii) Tak–Mae Sot Road Tunnel Project (Thailand). The 
financing modality of some of these ensuing projects is multitranche financing facility, and the total loan amount would 
be over $12 billion if the financing amount for the entire multitranche financing facilities are considered. 

4 Upon request from Cambodia, the Philippines, Lao PDR, and Thailand, Phase 1 has expanded its scope while 
retaining the total TA amount. See Indicative Technical Assistance Budget Allocation (accessible from the list of linked 
documents in Appendix 3).    

5 ADB. PHI: Infrastructure Preparation and Innovation Facility (Loan 3589); ADB. INO: Sustainable Infrastructure 
Assistance Program for Indonesia (TA 0013); ADB. INO: Sustainable Infrastructure Assistance Program Phase II (TA 
0040); ADB. MYA: Transport Sector Reform and Modernization (TA 8788). A list of all ensuing projects supported by 
Phase 1 is accessible from the list of linked documents in Appendix 3. 

 

https://www.adb.org/projects/52084-001/main
https://www.adb.org/projects/50288-001/main#project-overview
https://www.adb.org/projects/46380-001/main#project-overview
https://www.adb.org/projects/46380-001/main#project-overview
https://www.adb.org/projects/52152-001/main
https://www.adb.org/projects/47087-001/main#project-overview
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new loans, with an estimated total loan amount of $10.3 billion.6 A comparison with the existing 
portfolio of 55 ongoing loans and grants with a cumulative amount of only $5.1 billion shows that 
both the scale of the portfolio and the size of the projects are increasing, while the nature of the 
projects is remaining complex. Further, the expansion of transport sector operation to railways 
and public transport can be seen in Indonesia, Myanmar, the Philippines, Timor-Leste, and Viet 
Nam, in an effort to promote a modal shift to energy efficient public transportation and contribute 
to climate change mitigation. In addition, Timor-Leste intends to expand its investment in an 
airport to strengthen regional and international connectivity. Traditional road projects will also 
continue to strengthen inter-city and regional connectivity. 
 
4. In addition to providing support for the ensuing projects included in the relevant COBPs 
for the period 2020-2022 (para. 1), the proposed TA Facility will also provide due diligence and 
capacity building support, as needed, to those ensuing projects included in the COBPs for the 
period 2019-2021 (para. 2) and other ongoing projects. ADB’s prompt and seamless support from 
project processing to implementation will allow the executing and implementing agencies to 
ensure high project readiness, help to attract private sectors’ participation in the ensuing projects, 
and develop quality and efficient transport systems and sustainable system operation.    
 
5. Need for expertise and capacity development. In subsectors such as railways, public 
transport, and aviation, the executing and implementing agencies usually do not have 
comprehensive knowledge and experience in the development and implementation of efficient 
operating, climate-friendly, and disaster-resilient systems. These systems are built on non-
motorized transport, an integrated fare system, transit-oriented development, efficient operation 
and maintenance, and the management of complex interfaces with numerous packages/elements 
and other transport systems. The lack of knowledge and experience of the executing and 
implementing agencies may lead to inefficient system designs and implementation delays, and 
result in unsustainable transport system operation.    
 
6. To effectively process ensuing projects and prevent implementation delays and poor 
project performance, it is necessary to improve project readiness by promptly meeting ADB 
requirements on: (i) recruitment of consultants; (ii) procurement of goods and works contracts; 
(iii) safeguards implementation, monitoring, and reporting; (iv) other thematic areas, such as 
climate change, governance, and gender; and (v) contract management and construction 
supervision.  
 
7. Lessons learned. The proposed TA Facility will continue to apply the faster delivery 
mechanisms and the use of regional approaches adopted under Phase 1, while incorporating 
lessons from Phase 1, such as building a comprehensive TA support roadmap at an early stage, 
efficiently identifying available resources, promptly making decisions to mobilize resources within 
a division, applying common and/or specialized resources, and effectively managing the 
resources by a TA coordinator. As a result, the TA Facility will: (i) enhance project preparation 
efficiency and improve project readiness; (ii) improve synergies within a pool of consultants 
working in different countries but facing similar implementation challenges and policy issues; 
(iii) reduce lengthy consultant recruitment processes and transaction costs; (iv) improve 
knowledge transfer from one country to other countries through the consultants; and 
(v) strengthen coordination of resource use and TA outputs among the DMCs.  
 

 
6 These 30 loans, including tranche loans under the multitranche financing facilities, comprise all loans anticipated 

under multitranche financing facilities. A loan under each tranche will be processed upon receipt of the relevant 
periodic financing request.  
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8. Strategic alignment. The proposed TA Facility is aligned with ADB’s Strategy 2030. As 
the ensuing projects to be supported by the TA Facility aim to address transport system’s 
structural deficiency with applicable climate change adaptation measures, promote a modal shift 
to public transport as a climate change mitigation measure, and develop the executing and 
implementing agencies’ governance and institutional capacity for effective project preparation, the 
TA Facility will support Strategy 2030 operational priorities (OPs), including OP 3 (tackling climate 
change, building climate and disaster resilience, and enhancing environmental sustainability), 
OP4 (making cities more livable), OP6 (strengthening governance and institutional capacity), and 
OP7 (fostering regional cooperation and integration).  
 
B. Outputs and Activities 
 
9. Output 1: Feasibility study for ensuing projects prepared. The proposed TA Facility 
will provide consultants’ support to prepare investment projects for potential ADB financing, 
including due diligence, assessment of technical viability and suitability of the proposed solutions, 
economic and financial viability and sustainability, governance associated with institutional 
capacity (e.g., financial management, procurement, and policy), and environmental and social 
safeguards. The TA Facility will also identify risks and measures to mitigate the risks and 
strengthen project implementation capacity of the executing and implementing agencies for the 
ensuing investment projects. Detailed activities will include, as required: (i) feasibility studies 
required for processing the ensuing investment projects; (ii) economic analysis; (iii) financial 
management assessment, financial evaluation and financial analyses; (iv) procurement capacity 
assessment, contract packaging and preparation of procurement plans, and preparation of 
bidding documents; (v) risk assessment and management plans; (vi) safeguards documents on 
environment, involuntary resettlement, and indigenous peoples; (vii) climate adaptation measures 
and climate risk and vulnerability assessment; (viii) gender analysis, collection of baseline data, 
and preparation of gender action plans; and (ix) transport sector assessment. Deliverables, such 
as feasibility studies and linked documents, will be disseminated through publication on ADB’s 
website. Support under the proposed TA Facility will be coordinated with the ongoing TA loan and 
transaction TAs (footnote 5) to avoid overlaps.  
 
10. Output 2: Project implementation activities supported. The proposed TA Facility will 
provide consultants’ technical support to the executing and implementing agencies to avoid 
delays in project implementation, such as procurement and safeguards implementation. Upon 
receipt of request from DMCs, support will be provided to assist preparation and execution of a 
bidding process, including responding to queries from potential bidders during the bidding period, 
issuing addendum/corrigendum to bidding documents, bid opening and bid evaluation, and/or 
awarding the contract. Similarly, support will be available for consultant recruitment process, 
design refining process, and studies to address specialized technical, institutional, and policy 
issues. For land acquisition and resettlement, support may include a detailed measurement 
survey to update a resettlement plan, if necessary, and monitoring activities.  
 
11. Output 3: Technical and project management capacity of the executing and 
implementing agencies improved. The proposed TA Facility will provide the executing and 
implementing agencies with the support of the consultants engaged under outputs 1 and 2 to 
improve their technical and project management capacity. The consultants financed by the TA 
Facility will provide (i) on-the-job training through their daily work with the DMC counterparts, and 
(ii) training, workshops, and conferences for counterparts from the DMCs. Topics may include 
ADB policies and procedures, modalities, and project design and implementation, in addition to 
any specialized common technical, institutional, and policy issues in certain areas of interventions, 
such as with urban railways, non-motorized transport, transit-oriented development, intelligent 



4  

 

transport system, and sustainable operation and maintenance. The support of consultants for 
such an upstream project development activity where ADB is likely to have downstream 
engagement in the future will be provided to not only the executing and implementing agencies 
for the ensuing projects, but to officials in Cambodia and Lao PDR, who have common issues, 
through coordination with the resident missions and other divisions of the Southeast Asia 
Department to create synergy while avoiding overlaps. Educational materials, such as a 
knowledge brief, will be developed through dialogue, sector diagnostics, and assessments of 
international practices, and be shared with the counterparts to promote their understanding and 
sharing of ideas and solutions. 
 
C. Cost and Financing 
 
12. The proposed TA Facility is estimated to cost $5,000,000, which will be financed on a 
grant basis by ADB’s Technical Assistance Special Fund ($3,000,000 from TASF 6 and 
$2,000,000 from TASF-other sources). The key expenditure items are listed in Appendix 1. 
 
13. The governments will provide counterpart support in the form of counterpart staff, access 
to existing reports and data, and other in-kind contributions. The TA Facility may be replenished 
from time to time as funds are required and identified, or co-financing from trust-funds becomes 
available. The governments were informed that approval of the TA facility does not commit ADB 
to finance any ensuing projects. 
 
D. Implementation Arrangements 
 
14. The activities under the TA Facility will start only after ADB approves the project concept 
paper on the ensuing project and/or ADB reaches an agreement with the concerned DMC to 
commence the activities. The scope of the TA Facility is expected to be expanded to support 
additional projects in future COBPs, as identified during country programming missions.  
 
15. ADB will be acting as an executing agency to administer the TA Facility. The Transport 
and Communications Division (SETC) of the Southeast Asia Department will select, administer, 
and evaluate consultants. SETC will supervise the consultants’ outputs for the respective ensuing 
projects. Consultants’ services for each ensuing project, especially consulting works in the 
individual country, will start only after an agreement with the governments on the scope of works, 
terms of reference for the consultants, implementation arrangements, and schedule, among 
others, has been confirmed.  
 
16. The TA Facility will be implemented over 36 months, commencing in December 2019. The 
implementation arrangements are summarized in the table. 
 

Table: Implementation Arrangements 
 

Aspects Arrangements 
Indicative implementation period December 2019–December 2022 
Executing agency ADB 
Consultants To be selected and engaged by ADB 
 Firm: QCBS (90:10) Railway project 

preparation (INO) 
$855,000 

 Individual: individual 
selection 

Railway project 
preparation (MYA) 

$177,000 
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 Individual: individual 
selection 

Road project 
preparation (MYA) 

$514,000 

 Individual: individual 
selection 

Public transport project 
preparation (PHI)  

$263,000 

 Individual: individual 
selection 

Road project 
preparation (THA) 

$161,000 

 Firm: QCBS (90:10) Road project 
preparation (TIM) 

$308,000 

 Firm: QCBS (90:10) Airport project 
preparation (TIM) 

$1,118,000 

 Firm: QCBS (90:10) Public transport project 
preparation (TIM) 

$308,000 

 Individual: individual 
selection 

MRT project 
preparation (VIE) 

$264,000 

 Individual: framework 
agreement 

International expertise 
(28.5 person-months) 

$871,000 

 Individual: individual 
selection 

National expertise (52 
person-months) 

$161,000 

Procurement Equipment to be procured by consultants following ADB’s 
Procurement Policy (2017, as amended from time to time) and the 
associated project administration instructions and TA staff 
instructions.  

Advance contracting To expedite consultant mobilization, advance contracting is 
proposed for a country with a track record of prompt signing of the 
TA letter or agreement.  

Disbursement The TA resources will be disbursed following ADB's Technical 
Assistance Disbursement Handbook (2010, as amended from time 
to time). 

Asset turnover or disposal 
arrangement upon TA completion 

Upon TA completion, all goods purchased will be turned over to the 
executing and implementing agencies.  

ADB = Asian Development Bank; INO = Indonesia; MRT = mass rapid transit; MYA = Myanmar; PHI = Philippines; 
QCBS = quality- and cost-based selection; TA = technical assistance; THA = Thailand; TIM = Timor-Leste; VIE = Viet 
Nam.  
Source: Asian Development Bank’s estimates. 
 
17. Consulting services. ADB will engage consultants following the ADB Procurement Policy 
(2017, as amended from time to time) and its associated project administration instructions and/or 
staff instructions.7 The composition of the consultants for each ensuing project is identified based 
on the project’s complexity, necessary areas for due diligence, and support to the executing and 
implementing agencies for technical and project management capacity strengthening. The 
consultants will have experience in their respective fields and demonstrate sound technical 
knowledge of road, rail, bus, and aviation sub-sectors.8 
 
18. Consulting firms will be engaged following the quality- and cost-based selection method, 
with a quality-cost ratio of 90:10, due to the complexity of the ensuing projects and the 
requirements for specialized consulting firms. Individual international and national consultants will 
be mobilized to undertake the remaining tasks for certain ensuing projects that have received due 
diligence support from the ongoing TA loan and transaction TAs (footnote 5), and the 
governments’ activities. 
 

 
7  See Indicative Consultants’ Input Allocation and Indicative Technical Assistance Budget Allocation in Appendix 2. 
8 Terms of Reference for Consultants (accessible from the list of linked documents in Appendix 3). 
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19. Under a framework agreement for a pool of consultants, ADB will engage individual 
international consultants, including a transport economist, a procurement specialist, a financial 
management specialist, an environment specialist, and a climate change specialist. The individual 
international consultants engaged will efficiently support the preparation of more than one project 
and capacity building under the TA Facility. To minimize the contract administrative burden, a TA 
coordinator will be mobilized in SETC. The coordinator will liaise with the governments and 
consultants for the activities, and closely work with ADB to achieve effective TA implementation.  
 
20.  The consultant contracts for any package may be expanded to cover other activities 
and/or projects through contract variations, based on the assessment of the consultant’s 
performance, determined by the executing agency of the ensuing project and ADB.   
 
E. Governance 
 
21. Since ADB is the executing agency, the financial management, procurement, and integrity 
risks during TA implementation are assessed to be low. Thorough risk assessments for financial 
management, procurement, and integrity for ensuing investment projects implemented in any of 
the DMCs will be conducted under the TA.   
 

II. THE PRESIDENT'S DECISION 
 
22. The President, acting under the authority delegated by the Board, has approved the 
provision of technical assistance not exceeding the equivalent of $5,000,000 on a grant basis for 
the Southeast Asia Transport Project Preparatory Facility, Phase 2, and hereby reports this action 
to the Board.  
 

Takehiko Nakao 
President 

 
December 2019 
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COST ESTIMATES AND FINANCING PLAN 
($’000) 

 
Item Amount 
A. Asian Development Banka  

1. Consultants  
a. Remuneration and per diem  

i. International consultants 2,750.8 
ii. National consultants 623.0 

b. Out-of-pocket expenditures  
i. International and local travel 454.7 
ii. Goods (purchase)b 70.0 
iii. Surveys 470.0 
iv. Training, seminars, and conferences 230.0 
v. Reports and communications 144.0 
vi. Miscellaneous administration and support costsc 54.0 

2. Knowledge Productd 9.0 
3. Contingencies 194.5 
4. Total 5,000.0 

Note: The technical assistance (TA) is estimated to cost $5,000,000, of which contributions from Asian Development 
Bank are presented in the table. The government will provide counterpart support in the form of counterpart staff, 
access to existing reports and data, and other in-kind contributions.  
a Financed by Asian Development Bank’s Technical Assistance Special Fund ($3.0 million from TASF 6 and $2.0 million 

from TASF-other sources). 
b The equipment to be procured by consultants will be turned over to the executing agencies after the completion of the 

individual project preparation.   
c Miscellaneous administration and support costs may include secretarial support as required for the individual project 

preparation.  
d To support preparation of a knowledge brief for at least one project to be prepared under the TA Facility.    
Source: Asian Development Bank estimates. 
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PROJECTS UNDER TECHNICAL ASSISTANCE FACILITY 
 

Table A2.1: Indicative Consultants’ Input Allocation 
(person-month) 

Item Total 
Project 1 
complex 

Project 2 
complex 

Project 3 
low risk 

Project 4 
complex  

Project 5 
low risk 

Project 6 
low risk  

Project 7 
complex 

Project 8 
low risk 

Project 9 
complex 

International Experts           
Transport planner 7.0 3.0    2.0 2.0    
Urban transport planner 5.0        2.0 3.0 
Airport planner  2.0       2.0   
Road safety specialist 3.0   2.0  1.0     
Public transport institutional 
specialist 

3.0 2.0       1.0  

Railway Policy/Institutional 
Specialist 

3.0  3.0        

Roads engineer 2.0      2.0    
Road safety auditor 1.0   1.0       
Transport engineer 1.0        1.0  
Railway engineer 2.0 2.0         
Metro engineer 1.0         1.0 
Airport engineer 4.0       4.0   
Maritime engineer 2.0       2.0   
Pavement engineer 1.0       1.0   
Airport architect 2.0       2.0   
Railway operation specialist 6.0 2.0        4.0 
Railway system specialist 9.0 2.0 3.0       4.0 
Transport economist 13.5 3.0  3.0   2.0 1.5 2.0 2.0 
Procurement specialist 10.0 2.0  2.0   2.0 2.0 2.0  
Financial management 
specialist  

8.0 1.5  1.5  1.0 1.0 1.0 1.0 1.0 

Environment specialist 10.0 2.0  2.0   2.0 2.0 2.0  
Climate change specialist  3.5 1.0  0.5   0.5 1.0 0.5  
Biodiversity specialist 2.0       2.0   
Social safeguards specialist 9.5 2.0  1.5   2.0 2.0 2.0  
Social development and 
gender specialist 

7.0 1.0 1.0 1.0  1.0 1.0 1.0 1.0  

Communications specialist 1.0  1.0        
Total: International 
Experts 

118.5 23.5 8.0 14.5 0.0 5.0 14.5 23.5 14.5 15.0 
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Item Total 
Project 1 
complex 

Project 2 
complex 

Project 3 
low risk 

Project 4 
complex  

Project 5 
low risk 

Project 6 
low risk  

Project 7 
complex 

Project 8 
low risk 

Project 9 
complex 

National Experts           
Transport planner 10.0 6.0     4.0    
Urban transport planner 7.0        4.0 3.0 
Airport planner 3.0       3.0   
Airport engineer 6.0       6.0   
Airport architect 4.0       4.0   
Procurement expert 14.0 4.0     3.0 4.0 3.0  
Environment expert 24.0 6.0  6.0   4.0 4.0 4.0  
Social safeguards expert 24.0 6.0  6.0   4.0 4.0 4.0  
Social development and 
gender expert 

14.0 3.0  2.0  2.0 2.0 3.0 2.0  

Socioeconomic survey 
expert 

6.0    3.0   3.0   

Digital technology survey 
expert 

3.0    3.0      

Communications expert 19.0 4.0 1.0 4.0 4.0  1.0 4.0 1.0  
TA coordinator 18.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 
Total: National Experts 152.0 31.0 3.0 20.0 12.0 4.0 20.0 37.0 20.0 5.0 
CAD = computer-aided design; TA = technical assistance.  
Project 1: Railway Development Project (Indonesia); Project 2: Railway Modernization Project (Myanmar); Project 3: Additional Financing to Greater Mekong 
Subregion (GMS) Highway Modernization Project (Myanmar); Project 4: Davao Public Transport Modernization Project (Philippines); Project 5: Additional Financing 
to GMS Highway Expansion Phase 2 Project (Thailand); Project 6: Road Network Sustainability Project (Timor-Leste); Project 7: Dili Airport Upgrading Project 
(Timor-Leste); Project 8: Public Transport Project (Timor-Leste); Project 9: Ho Chi Minh City Urban Mass Rapid Transit Line 2 Project (Viet Nam). 
Source: Asian Development Bank estimates.  
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Table A2.2: Indicative Technical Assistance Budget Allocation 
($'000) 

Item 
 Total 

Project 1 
complex 

Project 2 
complex 

Project 3 
low risk 

Project 4 
complex 

Project 5 
low risk 

Project 6 
low risk 

Project 7 
complex 

Project 8 
low risk 

Project 9 
complex 

1. Consultants           
a. Remuneration 
and per diem         

  

i. International  2,750.8 585.1 108.5 340.2 128.8 96.6 340.2 596.5 340.2 214.7 
ii. National  623.0 121.0 25.8 81.0 26.6 20.0 81.0 142.1 81.0 44.4 

b. Out-of-pocket 
expenditures         

  

i. International 
and local travel 

454.7 82.3 19.5 61.2 18.1 13.6 61.2 107.3 61.2 30.3 

ii. Goods 70.0 20.0 10.0 10.0   10.0 10.0 10.0  
iii. Surveys 470.0 150.0 5.0 5.0 50.0 30.0 20.0 190.0 20.0  
iv. Training, 

seminars, and 
conferences 

230.0 50.0 5.0 40.0 50.0 20.0 10.0 15.0 10.0 30.0 

v. Reports and 
communications 

144.0 36.5 5.0 15.8 8.0 6.0 15.8 27.7 15.8 13.4 

vi. Miscellaneous 
administration 
and support 
costs 

54.0 13.7 1.9 5.9 3.0 2.3 5.9 10.4 5.9 5.0 

2. Knowledge Product 9.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 
3. Contingencies  194.5 72.2 4.3 13.4 15.9 11.9 13.4 23.5 13.4 26.5 
4. Total 5,000.0 1,131.8 186.0 573.5 301.5 201.4 558.5 1,123.5 558.5 365.3 

Project 1: Railway Development Project (Indonesia); Project 2: Railway Modernization Project (Myanmar); Project 3: Additional Financing to Greater Mekong 
Subregion (GMS) Highway Modernization Project (Myanmar); Project 4: Davao Public Transport Modernization Project (Philippines); Project 5: Additional Financing 
to GMS Highway Expansion Phase 2 Project (Thailand); Project 6: Road Network Sustainability Project (Timor-Leste); Project 7: Dili Airport Upgrading Project 
(Timor-Leste); Project 8: Public Transport Project (Timor-Leste); Project 9: Ho Chi Minh City Urban Mass Rapid Transit Line 2 Project (Viet Nam). 
Source: Asian Development Bank estimates.  
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LIST OF LINKED DOCUMENTS 
http://www.adb.org/Documents/LinkedDocs/?id=52084-002-TAReport 

 
 
1. Terms of Reference for Consultants 
 
Supplementary Documents 
2. Proposed ADB Transport Projects in Southeast Asia 
3. Indicative Technical Assistance Budget Allocation 

 

http://www.adb.org/Documents/LinkedDocs/?id=52084-002-TAReport



