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EXECUTIVE SUMMARY 

The HSSDP (the ‘Project’) will support the achievement of the health sector related 
Sustainable Development Goals (SDGs) in order to progress attainment of universal 
health coverage in PNG. The Project investment will build upon the success of the Rural 
Primary Health Service Delivery Project (RPHSDP). It aims to contribute to improved 
health for the rural population of PNG by expanding the coverage and quality of primary 
healthcare in selected rural areas in partnership with State and non-state health service 
providers with an emphasis on improving maternal and child health outcomes in PNG. 

During the period from July to December 2019, the Project completed the background 
assessments of four (4) existing environments and design phases for three (3) new health 
facilities. This included information gathering, consultations, options assessment, social, 
environmental and climate change screening and assessments, economics analysis and 
engineering design. 

This semi-annual environmental safeguard monitoring report is being prepared to 
document the monitoring activities of the previous six months although no construction 
activities commenced in 2019. The report outlines the policy and legislative framework 
for the Project, the safeguards monitoring activities undertaken, the outcomes of the 
monitoring, including non- conformances and how these have been addressed, and any 
conclusions and recommendations for the future. 

No non-conformances have been identified to date as there were no construction 
activities in this reporting period. Similarly, there were no community grievances or issues. 

 



PNG: Health Services Sector Development Program  
Construction of Kopiago Health Centre in Hela Province  
 

I.INTRODUCTION 

A. Background 

1. The Health Services Sector Development Project (the ‘Project’) will support the 
achievement of the health sector related Sustainable Development Goals (SDGs) in order 
to progress attainment of universal health coverage in PNG. The Project investment will 
build upon the success of the Rural Primary Health Service Delivery Project (RPHSDP).  

2. The HSSDP is a collaborative initiative of the Government of Papua New Guinea, 
the Asian Development Bank and Australian Aid. It aims to contribute to improved health 
for the rural population of PNG by expanding the coverage and quality of primary 
healthcare in selected rural areas in partnership with State and non-state health service 
providers with an emphasis on improving maternal and child health outcomes. 

3. The Project will support health system strengthening through developments in 
evidence-based planning, corporate and clinical governance, leadership and 
management including financial management, through partnerships with District 
authorities and the private sector, through improved information systems and their 
effective use and through improved availability of pharmaceuticals and medical supplies. 
It will also seek to raise community health awareness and improve health seeking 
behaviours in selected Districts through provision of new health infrastructure and 
equipment.  

4. The design and construction of the Health facilities will be compatible with changing 
factors of environmental and climate change in PNG. The infrastructures planned to be 
built through the Project are considered environmentally sustainable and low-cost in 
maintenance with natural ventilation, natural light and sustainable energy sources, 
reticulated water supply systems or rainwater with appropriate treatment and runoff 
management, low onsite waste generation potential and will last for over 60 years. 
 

B. Purpose of Report 

5. This semi-annual environmental safeguard monitoring report was prepared to meet 
the requirements of PNG Government’s Environment Act 2000 and ADB SPS 2009. The 
report covers the period from 01 July to 31 December 2019. 

6. The report outlines the policy and legislative framework for the Project, the 
safeguards monitoring activities undertaken, the outcomes of the monitoring, including 
non-conformances and how these have been addressed, and any conclusions and 
recommendations for the future. 
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C. Report Methodology  

7. Construction of health facilities has not yet commenced, however, the findings of 
this report and next semiannual reports will be based on: 

• The review of the project related environmental monitoring documents and reports, 
including the IEE, EMP, the Contractors’ Quarterly Environment reports, Grievance 
Registers; Reports on conducted trainings for staff and workers and community 
meetings; and the field and site inspection reports of the Environmental Specialist, 
the Architect and Construction Manager; 

• The notices and correspondences between the PSU, Architect and the Contractor 
on environmental compliance issues, 

• The analysis of information and observations from the site inspections, including 
camp sites, civil works observations, quarry sites, and other worksites, 

• The meetings with the staff of the PSU, Architect and the Contractor, as well as 
discussions with the construction workers during the site visits, 

• The illustration of environmental compliance issued by photos taken during the site 
visits and final audits. 

 
D. Project Work Progress 

8. Contractor Mobilization and civil works for constructions have not commenced for 
these facilities as contracts are yet to be awarded through the normal tender processes.  

9. Tenders have been invited for civil works for the proposed Kopiago Health Centre 
in Hela Province, the Ambunti Health Centre in East Sepik Province and the Pomio District 
Hospital at Palmalmal in East New Britain Province and it is anticipated that contracts will 
be awarded during January, 2020. 

10. Due Diligence activities to confirm land ownership have been completed for 
proposed civil works projects at Kopiago, Ambunti and Palmalmal and Environmental 
Management Plans have been completed. Those Plans have been submitted to both the 
ADB Environmental Safeguards Specialist and the PNG CEPA for assessment and 
permitting processes. Table 1.0 below is a summary of all project required document and 
permit progress status. 
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Table 1.0: Summary of Project Documents Status 

PROJECT 
DOCUMENTS 

PROJECT / HEALTH FACILITY 

KOPIAGO HC AMBUNTI HC POMIO DH AGEVARU HC 

CAO/Land Title State Land State Land  State Land Yet to Confirm 

Concept 
Design/Plans 

Complete Complete Complete In progress 

EMP Complete Complete Complete Site Assessment not 
complete 

CEPA Permit 
Application 

Complete, 
Submitted to 
CEPA 

Complete, 
Submitted to 
CEPA 

Complete, 
Submitted to 
CEPA 

Site Assessment not 
complete 

CEMP Contractor to 
Complete 

Contractor to 
Complete 

Contractor to 
Complete 

Contractor to 
Complete 

Project 
Environment 
Permit (EP-L2B) 

Complete, Permit 
No. EP-L2(697) 

In Progress In Progress Assessments not 
complete 

 
Note:  CAO – Certificate Authorizing Occupancy 
 EMP – Environment Manage Plan 
 CEMP – Construction Environment Management Plan 

II.POLICY AND LEGAL FRAMEWORK 

A. PNG Legislation and Environmental Act 2000  

11. Environmental Act 2000. In PNG the Environment Act 2000 and Environment 
(Prescribed Activities) Regulation 2002 (EPAR) addresses environmental impact 
assessment and management. The Environment Act provides for the sustainable 
management of the biological and physical components of the land, air and water 
resources of the country.  

12. The EPAR categorizes projects as “Prescribed Activities” in two schedules 
according to the anticipated potential environmental impact. Schedule 1 consists of Level 
2 activities that are subdivided into two categories (Category A and B). Table 2.0 below 
outlines these permit subcategories that our activities of Kopiago, Ambunti and Pomio 
Health facilities fall in. These activities required Level 2 B Category Permits after an 
Environment Assessment was submitted to CEPA PNG1. 

 
 

 
1 State Environment Act 2000 Permit Regulatory Authority of Papua New Guinea 
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Table 2.0: EPAR Relevant to Level 2B Activities 

PERMIT LEVEL 
/ CATEGORY 

SUB-
CATEGORY 

ASPECT CONDITION 

2B 11.2 Waste 
Treatment 

11.2 - Septic tank sludge disposal systems 
intended to serve an equivalent population of 
greater than 500 people. 

2B 11.4 Waste 
Treatment 

11.4 - Incineration, reprocessing, treatment or 
disposal of industrial or biomedical waste of a 
capacity greater than 10 tonnes per year. 

2B 12.7 Infrastructure 12.7 - Construction of housing estates with an 
area of more than 5 hectare. 

Source: Environment Act 2000 (Repealed 2002). 

B. ADB Safeguards Approach  

13. The implementation of this Project has also complied with the environmental 
safeguard requirements of ADB. The SPS sets out the policies and principles for the 
protection of the environment and the communities. 

14. For this Project, this has been achieved through the identification of the impacts 
and the establishment of appropriate mitigating measures to avoid and/or 
minimize/manage adverse impacts and risks (and/or provide compensation for impacts 
that cannot be avoided) as established by the process and procedures included in the 
EARF. 

C. Other Relevant Legislation 

15. The following legislations may also apply within the duration of project construction 
and operation period; 

i. The Employment Act 1978. 
ii. The National Cultural Property Preservation Act; 
iii. The Public Health Act 1978, 
iv. Public Health Drinking Water Quality Standards 1984, 
v. Environment (Water Quality Criteria) Regulation 2002. 
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D. Project Specific Documents 

i. Project Administration Manual 

16. The Project Administration Manual (PAM) notes the following planning and 
implementation requirements: 

• Grievance redress mechanism (GRM), including both men and women, 
• Resettlement and community consultation meetings will involve women and be 

conducted by male and female facilitators, 
• Community Consultation Plan, also noted in the Financing Agreement (Loans), 
• Monitoring of the construction environmental management plan (CEMP), 
• Six-monthly Safeguards monitoring reports submitted to ADB, 
• Template for environmental monitoring reporting, 
• Implement system for monitoring social safeguards compliance. 

 
ii. Environmental Assessment and Review Framework 

17. An EARF was prepared for the HSSDP in 2018. The framework sets out the 
processes to be followed for the Project as a whole and for individual subprojects as and 
when they are identified. It covers the types of subprojects to be implemented (in terms 
of identifying generic impacts and mitigations) and clearly identifies the process to be 
followed (from screening through to monitoring) and the implementation arrangements 
(procedures, roles, responsibilities, and budget). 

18. The EARF identifies this Project as category B for environmental impacts according 
to ADB SPS, and its potential adverse environmental impacts are less adverse than those 
of category A projects, impacts are site-specific, few if any of them are irreversible, and 
in most cases mitigation measures can be readily designed. This was confirmed by the 
assessments during the feasibility phase and reported in the Initial Environmental 
Assessments (IEEs), and was further confirmed during pre-construction assessments 
conducted for each construction site. 

19. The environmental monitoring for all projects is required by their respective EMPs 
and are drafted in the IEEs, which will be used as the basis of the CEMP by the project 
contracting contractor. During initial construction of these health facilities, the CEMP will 
address development consent conditions and detailed working statements and 
methodologies. 

20. The contractor’s CEMP will set out a monitoring and reporting program and 
describe monitoring measures with technical details, including: 

• Parameters to be measured 
• Methods to be used, 



PNG: Health Services Sector Development Project  
Semi-annual Environmental Safeguards Monitoring Report – December 2019 

  

  Page 12  

• Sampling locations, 
• Frequency of measurements, 
• Detection limits, 
• Definition of thresholds that will signal the need for corrective actions, and  
• Reporting and disclosure procedures. 

21. The reporting requirements under the EARF are the semi-annual safeguards 
monitoring reports, monthly progress reports (by Contractor), annual environmental 
performance reports (AEPR), and the Project Completion Report at the end of the Project. 

22. A GRM and consultation process is required under the EARF. The requirements 
for this are coordinated with the requirements of the Resettlement Framework and PAM 
for GRM disclosure, operation and management. 

E. Environment Monitoring Arrangements 

23. The monitoring arrangements will change throughout the life of these individual 
Projects, through pre-construction, construction and post-construction phases. 

24. In general, the PSU has and will operate on behalf of the PSC2 to review, monitor 
and record compliance with the environment safeguard document. To date, and during 
the remainder of the pre-construction phase, this will be on an as-needed basis and as a 
minimum, 6-monthly as reflected in this report. 

25. During construction, the minimum frequency of the monitoring will be monthly. The 
monitoring will be undertaken by the PSU, specifically by the national environment 
safeguards specialist and the national social, gender and community consultation 
specialist as outlined in the EMP. 

26. Construction site monitoring templates for environment monitoring comprising 
checklists, GRM forms and Incident reporting forms have been developed and attached 
in the EMPs for each project site to ensure that all aspects of environmental and social 
requirements of the permits, consents, ADB policy, legislation, CEMP and project plans 
are complied with. 

 

 
2 The PSC is comprised of the Secretaries of the National Department of Health (Chair), the Department of Treasury, 
the Department of Finance, the National Department of Planning and Monitoring, the Provincial Health Adviser for 
Morobe Province and the Chief Executive Officer of Enga Provincial Health Authority. 
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III.ENVIRONMENT MANAGEMENT AND MONITORING ACTIVITIES 

A. Environment Management Planning 

27. The environmental management and monitoring activities required for HSSDP 
were included in the CEMP for the contractor according to the findings of the IEE and 
EMP that were prepared in compliance with the environmental safeguards requirements 
of the ADB Safeguard Policy Statement (2009), as well as the Environment Act 2000 of 
PNG. 

28. Following assessment of each site by the Project’s Environmental Safeguards 
Specialist site specific EMPs were developed and formed part of the bidding documents 
when tenders were invited for construction. Following contract award the successful 
bidder was required to submit a ‘CEMP proposing management strategies to mitigate 
each of the specific risks identified in the EMP’. In preparation for the development of that 
Plan the successful Contractor and his workforce will be oriented to the site and the local 
community and then mentored to develop the site-specific CEMP by the Project’s 
Environmental Safeguards Specialist or Construction Supervisors. 

B. Monitoring Activities 

i.  General Activity Overview 

29. The January 2018-June 2019 period was the pre-construction (feasibility and 
design) phase of the Project. During this time, the following environmental safeguards 
activities were undertaken: 

• Liaison with Government Departments and agencies, including CEPA, Lands and 
Physical Planning, Provincial and District Administrations, Health Authorities and 
Political heads of respective Provinces such as the Hela Province, East Sepik 
Province, East New Britain Province, Central Province, etc.  

• Site survey for baseline environment assessment, social safeguard assessments, 
community consultation, etc. 

• Co-ordination with social safeguards, climate change, engineering and other PSU 
team members, 

• Land survey and demarcations of existing health facilities, 
• Subproject screening 
• Background study of existing environment and Impact assessment of each 

subproject 
• Contribution to subproject options, assessment, feasibility study report, design and 

review 
• Preparation of IEEs and Preliminary Environmental Assessment application, 

including EMPs. 
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ii. Documents Reviewed 

30. During this reporting period, the key legislative and monitoring policy guidance 
documents reviewed were: 

• The HSSDP Project Administration Manual (PAM) 
• The HSSDP Environment Assessment Review Framework (EARF) 
• ADB Safeguards Policy Statement 2009 (SPS), 
• Environment Act 2000 
• Environmental (Prescribed Activities) Regulation 2002 
• National Health Plan 2011-2020 
• Other project related documents. 

  

iii. Documents Prepared for the Project 

31. Environmental Management and Monitoring documents have all been completed 
for the Kopiago HC, Ambunti Health HC and the Pomio (Palmalmal) District Hospital 
constructions. Permit application have also been lodged to CEPA for the above projects. 
The Kopiago HC Environment Permit has been approved and issued in December 2019 
while Ambunti and Pomio are still pending. A copy of the signed Permit cover letter from 
the CEPA Managing Director Mr. Gunther Joku is attached as Annex I. 

32. Some Environmental and Social safeguards work has been undertaken for the 
proposed Agevaru Health Centre in the Kairiku-Hiri District of Central Province. However, 
our progress was discontinued and put on-hold for land ownership issues to be formally 
resolved between the clan groups claiming to own the land under an ILG including the 
land portion of the existing health centre.  

33. List of other documents prepared for the project can be referred back to Table 1.0 
in Section I (d) of this report. 

  
iv. Field Inspection/Audits 

34. Tenders have not been awarded and construction has not yet commenced for any 
the above health facilities, therefore there are no monthly field visits or contractor monthly 
reports to be included for this reporting period. 

35. In the first 6 months of 2020 when the constructions commence, inspections and 
audits will be carried out via monthly or quarterly visits to site by the PSU Team and the 
NES. The contractor environment representative will be site based and will be able to 
conduct weekly audit of the project implementation. Staff of the PSU will also visit the 



PNG: Health Services Sector Development Project  
Semi-annual Environmental Safeguards Monitoring Report – December 2019 

  

  Page 15  

project sites regularly to verify implementation of the CEMP, and provide 
recommendations for follow-up. 

36. Reports of all site inspections and audits will be prepared and documented using 
the forms/templates specified in the main EMP document. Summaries should also be 
provided in the next semi-annual environmental monitoring reporting period. 

v. Monitoring 

37. Construction has not commenced, hence monitoring details (verification data, 
audits, field visit records, training records, environmental inductions records, etc) are not 
included in this report. 

C. Monitoring Outcomes 

i. Compliance 

38. Compliance outcomes for the monitoring undertaken during this period will be the 
preparations of CEPA Permit applications, preparation of the EMPs, and submissions to 
CEPA as Environment Permit Regulator for project process compliance. Refer to Section 
I (b) above and Annex I for Environment Act 2000 permit application and compliance 
documents. 

39. While there are no non-conformances as yet, the key issue for environmental 
safeguards is the delay in the review and approval of the Project’s environmental permit 
for the Kopiago HC, Ambunti HC and Pomio District Hospital. This process took more 
than one month to be resolved when Kopiago HC environment permit was issued in 
December 2019 after constant follow-up with CEPA. 

40. Another delay on permits is the requirement for Level 2B permit category where a 
CEPA Permit Authority (permit officer) has to visit the project site for verification of the 
baseline assessment done for the project. This visit is undertaken as a “Verification of the 
Existing Physical and Biological Environment Information” that paves way for the Permit 
approval process by the Regulator. The risk of this delay is that future permit applications 
will follow the same process. 
 

ii. Non-conformances Occurrences (NCOs) and Corrective Actions (CAs) 

41.  Non-compliance issues observed during the project implementation period will be 
corrected immediately by the Contractor after site visits are completed by PSU Team 
members. Usually they are restricted to minor environmental issues such as small amount 
of debris/rubbish remaining on work site, idle operation of vehicles, no proper domestic 
waste management, etc. 

42. All these issues and corrective actions will be well documented by Contractor in 
their weekly checklists and provided to PSU in the Contractor monthly reports. The next 
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semiannual report will have some of these NCOs and CAs documented as construction 
is expected to commence in the first quarter of 2020 for Kopiago and Ambunti Health 
Centres. 

iii. Training 

43. During the initial stages of these projects there have been no training programs 
provided to Contractor in matters relating to environment and biodiversity protection and 
waste management. Contractor will be notified by PSU Team that basic environment 
protection and waste management inductions and awareness must be undertaken on a 
regular basis. 

44. PSU NES has plans to rollout inductions and orientations programs to Contractor 
during the early works stages of civil works constructions. The CEPA Environment Permit 
Conditions will also be communicated to contractor for compliance as outlined in the EMP 
to be implemented. 

IV.   GREIVANCE REDRESS MECHANISM 

45. The GRM will be established by the Contractor upon commencement of works in 
early 2020. In the absence of a GRM, the following opportunities were provided for issues 
to be raised by some of the community members during our PSU Team Public 
Consultations in Lake Kopiago (Hela Province), Ambunti (ESP), Pomio (Palmalmal) in 
ENB Province and Agevairu in Central Province. 

46. Our Social Safeguards Team has also addressed some concerns on public health 
and land ownership issues. Below are some examples of these grievances/issues raised 
by the local people in closed door discussions and in public gatherings: 

Table 3: Example of Grievances/Issues Raised within each Project site 
NO. LOCATION DATE HOW GRIEVANCE / 

COMPLAIN 
RECEIVED 

PLAINTIFF ISSUE / COMPLAIN STATUS 

1 Kopiago 
HC 

June 
2019 

Closed Door 
discussions by 
community Reps 
- Councilor 

Local 
People 

HC staff do not attend 
to their sick 
thoroughly, 
sometimes send them 
away without 
medications. 

SS Team 
counselled 
sisters, 
nurses, etc. 

2 Kopiago 
HC 

June 
2019 

Open/Public 
gathering at 
Market 

Local 
Traditional 
Land 
owners 

Land belongs to them, 
no proper payment 
done by PNG colonial 
government. 

SS Team/HC 
PIC said land 
belongs to 
state, KHC 
has CAO. 

3 Kopiago June 
2019 

Open discussion 
within HC area 

Local Rep 
- Council 

Wastes produced by 
HC will affect people 

ES personal 
explained 
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NO. LOCATION DATE HOW GRIEVANCE / 
COMPLAIN 
RECEIVED 

PLAINTIFF ISSUE / COMPLAIN STATUS 

waste 
management 
process and 
methods. 

4 Ambunti 
HC 

June 
2019 

Public Forum Local LOs 
of Station 
Water 
Source 

No compensation paid 
by government over 
years for use of water 
supply to station 

PSU Team 
not proper 
channel to 
receive 
complaint. 

5 Ambunti 
HC 

June 
2019 

Closed group 
discussions 

Patients / 
Local 
People 

HC staff no fair 
treatment of patients, 
continuous 
harassment to 
mothers 

SS/Clinical 
staff 
addressed 
with HC 
staff 

6 Ambunti 
HC 

June 
2019 

Closed Group 
discussion 

HC Staff DHM up to date with 
leadership role 

Addressed 
by PSU 

7 Ambunti 
HC 

June 
2019 

Closed Group 
discussions 

Local 
Males 

Condoms/STI/HIV 
protection not 
promoted by HC staff 

Addressed 
by SS Team 

8 Agevairu 
HC 

2019 Open Family 
Discussion 

Local LO 
clan group 

HC land is not State 
land, is on a ILG 
registered land, not 
possible to release 
back to state. 

PSU Team 
discussion, 
not 
resolved, 
pending?? 

V.CONSULTATION AND INFORMATION DISCLOSURE 

47. The PSU Social Safeguards (SS) conducted few public consultations during the 
initial stage of background environment assessment and social safeguards surveys at 
Kopiago HC, Ambunti HC, Pomio (Palmalmal) and Agevaru HC. These were conducted 
during field assessment in preparation of the EMPs. The parties included in these public 
consultations were the CEOs of respective Districts, District Health Managers (DHM)s, 
HEOs, Ward Councillors, community leaders and the local communities. 

48. Community engagement was also undertaken alongside the consultations at 
respective project sites by the HSSDP PSU officers with the support of local ward 
councillors, some community leaders and the health centre staff. People were informed 
of the proposed new health facility, the construction work with possibilities of local labour 
as casual/tradesman. All present were enthusiastic and supportive of the project and 
assured their peoples’ support. 

49. Information disclosure. While there were no activities during this reporting period 
in 2019, next report may capture activities commencing construction of works for the 
above projects. The copies of the survey plans for the Health facilities and EMP 
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documents can be made available to the District CEOs (DDAs), PHAs, DHMs, HEOs, HC 
Staff and other stake holders during meetings, induction and site audits at the respective 
project sites. 

50. Other Clinical Information awareness materials such as brochures, HIV AIDS 
information leaflets, Child Health care posters, and other helpful information will also be 
shared between the local community during social safeguard engagements. 

51. The PSU Team will continue to engage with stakeholders on an ongoing basis 
throughout the life of the Project as a way of keeping key stakeholders informed about 
our activities, educating the community, landowners, and government about the Project, 
and building and maintaining stakeholder confidence through long-term relationships. 

 

VI.CAPACITY BUILDING 

52. Skills training and on-the-job training will be provided by the contractor to its 
employees to perform well in their area of specialization. These will enhance and increase 
their knowledge to work elsewhere after construction is complete. 

53. After the completion of the health facilities in respective Districts, the PSU will 
provide training and skills transfer to counterpart Government staff and national 
consultants over the life of the program to support sustainability and upskilling of health 
workers. 

 

VII.CONCLUSION 

54. This semiannual environment safeguards report is being formulated for the 
purpose of project progress update for the HSSDP status on the construction of health 
centres and district hospitals within selected districts in PNG. 

55. The report is a requirement of the EARF and EMP documents for the compliance 
of ADB SPS 2009. The semiannual environment safeguard report would comprise the 
environment verification and monitoring aspects of the construction works of the health 
facilities to be constructed under HSSDP. 

56. However, due to delay in the tender process of all the proposed health facilities, 
the construction activities of the projects are yet to commence. Therefore, this semiannual 
report does not contain all the environmental management and monitoring performance 
indicators for this reporting period. 
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57. The report only covers the anticipated activities and details of preconstruction 
surveys completed and its documentations before awarding of tenders and 
commencement of civil works by the contractors. 

58. In summary the accomplishments for HSSDP for the reporting period from July to 
December 2019 are; 

• All pre-construction background environmental assessment and investigations for 
the Kopiago HC, Ambunti HC and Pomio (Palmalmal) District Hospital are 
complete, 

• All EMPs for these surveyed health facilities are complete and approved by ADB 
Environment Safeguards Specialist to be included in the Tender Documents. 

• All CEPA Environment Permit Application documents have been completed and 
submitted to the Managing Director for approval and endorsement for permit 
issuance process. 

• The Kopiago HC Environment Permit has been approved and issued to PSU in 
December 2019. Ambunti HC and Pomio District Hospital permits are still pending 
permit processing requirements. 

59. Among the four (4) selected health facilities surveyed above, Agevairu Health 
Centre in the Kairiku-Hiri District in Central province was not completed with its 
environment and social safeguard assessments due to land ownership issues. Once it is 
resolved, safeguard surveys and assessments will be completed. 
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ANNEXURE 1:  

Copy of CEPA Environment Permit for Kopiago Health Centre, Cover Letter from Managing 
Director, Mr Gunther Joku. 
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ANNEXURE 2: 

Environmental Monitoring Forms 
1.  Contractor Environmental Safeguards Site Inspection Checklist Form 
2. Environmental Incident Reporting Form 
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ANNEXURE 3: 

Community Engagement/Public Consultations. 

 

 
Kopiago Health Centre, Hela Province 

 
Ambunti Health Centre, East Sepik Province 

 
Pomio (Palmalmal) East New Britain Province 

   

 
Agevaru Health Centre, Central Province 
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ANNEXURE 4:   

Site Establishments of Existing Biophysical Environments 

 

 
Kopiag HC, Aerial view of the current location 

 
Kopiago Vegetation cover 

 
Ambunti Health Centre Trees 

 
Ambunti HC Landscape 

 
Pomio (Palmalmal) vegetation cover 

 
Pomio (Palmalmal) landscape and trees 
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