
Resettlement Plan 

May 2022 

People’s Republic of China: Guangxi Li River
Comprehensive Ecological Management and 
Demonstration Project  

Prepared by Guilin Project Management Office and Longsheng Xingsheng Urban-Rural 
Construction & Investment Co., Ltd. (LXICO) for the Asian Development Bank

http://www.adb.org/Documents/RRPs/?id=51033-001-3
http://www.adb.org/Documents/RRPs/?id=51033-001-3




CURRENCY EQUIVALENTS 
(as of 28 March 2022) 

Currency unit – yuan (CNY)
CNY1.00 = €0.1460 or $0.1563 

$1.00 = CNY6.40 or €0.9343
€1.00 = CNY6.85 or $1.0703 

ABBREVIATIONS 

AAOV - Average Annual Output Value

ADB - Asian Development Bank

AH - Affected Household

AP - Affected Person

DMS - Detailed Measurement Survey

FGD - Focus Group Discussion

GZAR - Guangxi Zhuang Autonomous Region

GPMO - Guilin Project Management Office

HD - House Demolition

IA - Implementing Agency

LA - Land Acquisition

LCG - Longsheng County Government

LEF - Land-expropriated Farmer

LURPIF Land Use for Rural Public Infrastructure Framework

M&E - Monitoring and Evaluation

MLS - Minimum Living Security
PMO - Project Management Office
PRC - People’s Republic of China
RIB - Resettlement Information Booklet
RP - Resettlement Plan
SPS - Safeguard Policy Statement

LXICO - 
Longsheng Xingsheng Urban-Rural Construction &
Investment Co., Ltd.

WEIGHTS AND MEASURES 

cm – centimeter
1 hectare – 15 mu
mu – 666.67 m2

square meter – m2



This resettlement plan is a document of the borrower. The views expressed herein do not 
necessarily represent those of ADB's Board of Directors, Management, or staff, and may be 
preliminary in nature. Your attention is directed to the “terms of use” section of this website.

In preparing any country program or strategy, financing any project, or by making any designation 
of or reference to a particular territory or geographic area in this document, the Asian 
Development Bank does not intend to make any judgments as to the legal or other status of any 
territory or area. 



Guangxi Li River Comprehensive Ecological 
Management and Demonstration Project  

-Longsheng Subproject

Resettlement Plan 

Guilin Project Management Office 
Longsheng Xingsheng Urban-Rural Construction & Investment Co., Ltd. 

(LXICO) 
May 2022 











 

 

 

Executive Summary 
 
A. Overview of the Subproject 

 

1. The Longsheng Subproject under the Guangxi Li River Comprehensive Ecological 
Management and Demonstration Project in Guilin, Guangxi (the Project) will be implemented in 
Longsheng County, Guilin Municipality of GZAR. 
 
2. In the Longsheng Subproject, 11 ancient villages will be conserved and renovated to 
improve living environment and public infrastructure, and conserve and inherit traditional 
architecture and culture. The Longsheng Subproject has two parts: 1) Ancient Village 
Conservation and Renovation; and 2) Capacity Building and Support for Project Implementation. 
 
3. The Longsheng Subproject involves 4 categories of land use: 1) occupation of state-
owned land; 2) permanent acquisition of collective construction land; 3) land use for rural public 
infrastructure (LURPI, based on consultation); and 4) temporary land occupation. 
 
4. This RP is based on ADB’s SPS (2009), especially Safeguard Requirements 2: Involuntary 
Resettlement, as well as laws and regulations of the PRC, GZAR, Guilin Municipality and 
Longsheng County.  
 
5. The Longsheng Subproject involves construction of rural public infrastructure, which is 
small and flexible in site selection, and will be used and maintained by village committees, villager 
groups or rural residents after completion. According to the Land Administration Law of PRC, it is 
unnecessary to convert such land into state-owned land, and such land will be used through 
voluntary and equal consultation with villagers. Therefore, a land use for rural public infrastructure 
framework (LURPIF) has been developed for the Subproject (see Appendix 2), which will be 
implemented together with this RP.  
 
B. Scope and impacts of land use 

 

6. Given the nature and scale of the Subproject, all construction activities will be 
implemented within the 11 ancient villages. During the project site selection, farmland occupation 
has been fully avoided by optimization of design. The Longsheng Subproject has a total land use 
area of 25.679 mu, including 0.387 mu of existing state-owned land, 11.5025 mu of collective 
construction land to be acquired permanently in 11 villages, and 13.7895 mu of collective 
construction land to be used through LURPI in 10 villages. All of the land plots are recently 
managed by the villager groups collectively and will not affect any household directly. Furthermore, 
the Subproject does not involve physical displacement. 
 
7. The Longsheng Subproject will occupy 71.23 mu of collective land temporarily in 11 
villages including 59.23 mu dry land, and 12 mu unused land, and will affect 77 households with 
240 persons temporarily. All are ethnic minorities. 
 
8. The Longsheng Subproject will involve the construction of some rural public infrastructure, 
which is small and flexible in site selection, and will be used and maintained by local township 
governments, village groups or rural residents after completion. According to the applicable 
provisions of the Land Administration Law of the PRC, it is unnecessary to convert such land into 
state-owned land, and such land will be fixed through voluntary, open and transparent 
consultation. 
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C. Policy framework and compensation rates 

 

9. This RP is prepared and implemented in strict conformity with the applicable laws, 
regulations and policies of PRC, GZAR, Guilin City and Longsheng County, and ADB’s policy on 
involuntary resettlement. The resettlement and livelihood restoration measures aim to restore the 
living standard of the APs at least to the pre-subproject level, improve the income level and living 
standard of vulnerable groups, restore the affected infrastructure, and create more employment 
and income-generating opportunities to the APs. 
 
10. In the Longsheng Subproject, cash compensation for permanent collective construction 
land will be paid to all affected villages based the latest local location-based composite land prices 
(2020). According to consultations with affected villages, all compensation will be distributed to 
villagers equally as per previous practice in villages. Compensation for temporary land occupation 
will be paid to the AHs directly.  
 
11. For land use for rural public infrastructure, land use subsidy will be confirmed through 
equal and voluntary negotiation with farmers pursuant to the land use framework for rural public 
infrastructure. 
 
D. Livelihood restoration and assistance 

 

12. Although there is only temporary land occupation, the resettlement programs have been 
developed for affected villages through extensive consultation, including cash compensation, 
tourism development, employment promotion (job opportunities, skills training, etc.), among 
others. These measures will promote livelihood and income of villagers of affected villages. 
 
13. During livelihood development, priority and special support will be offered to vulnerable 
groups to ensure that their living standard is improved. 
 
E. Public participation and grievance redress mechanism 

 

14. Since the beginning of RP preparation in September 2020 and January 2021, multiple 
rounds of public participation have been conducted despite of COVID-19. Opinions on the scope 
of construction, necessity, social benefits, resettlement impacts, compensation rates, and 
resettlement programs of the Longsheng Subproject have been collected by various means 
(announcement, personal publicity, village group meeting, etc.), and incorporated into this RP. 
The APs’ living conditions and expectations for land use have been learned through the 
questionnaire survey and focus group discussions. Interviews were conducted with local 
government agencies concerned (natural resources bureau, housing and urban-rural 
development bureau, agriculture and rural affairs bureau, labor and social security bureau, 
women’s federation, poverty alleviation office, etc.) were interviewed to collect more information 
and policies on the Longsheng Subproject, and opinions and suggestions on the Longsheng 
Subproject. 
 
15. To ensure that the APs can file grievances about all aspects of land use and resettlement, 
a grievance redress mechanism has been established. See Section 6.5 for details. 
 
16. The grievance redress mechanism was fully discussed during RP preparation and will be 
further communicated to the APs by means of meeting and the resettlement information booklet 
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(RIB). 
 
F. Organizational responsibilities 

 

17. Resettlement agencies have been established at all levels of the government. Guilin 
Project Management Office (GPMO) is responsible for the overall coordination, management and 
supervision of project and resettlement implementation. LXICO is responsible for the daily 
planning, coordination, supervision and reporting of project and resettlement implementation. The 
county natural resources bureau and its affiliated agency (LA management office) are responsible 
for RP implementation; the county labor and social security bureau is responsible for skills training 
and employment promotion; the county women’s federation is responsible for promoting the 
employment of female laborers and protecting their lawful rights and interests; the local township 
governments and village committees will support the local natural resources bureau to implement 
this RP.  
 
18. In addition, GPMO will appoint an external M&E agency to ensure that this RP is 
implemented in strict conformity with the PRC and ADB land use and resettlement policies. 
 
G. Resettlement Implementation Schedule 

 

19. The land use and resettlement will begin in September 2022 and end in December 2025, 
and construction of the Subproject will begin in December 2022. Construction works at sites with 
LA impacts will only commence after all due compensation and assistance has been provided 
and required livelihood restoration programs are in place. 

 
 
H. Land Use Budget 

 

20. Based on prices in December 2021, the resettlement budget of the Longsheng Subproject 
is 945 thousand yuan, including LA costs of 562.9 thousand yuan, a subsidy for land use for rural 
public infrastructure of 68.9 thousand yuan, M&E costs of 200 thousand yuan, management fees 
related to LAR of 50 thousand yuan, and contingencies of 63.2 thousand yuan. All resettlement 
costs will be from local counterpart funds. 
 
I. M&E 

 

21. In order to ensure the successful implementation of this RP, resettlement implementation 
will be subject to internal and external monitoring. Internal monitoring will be performed by LXICO 
(with the support of the local natural resources bureau). GPMO will appoint an external M&E 
agency to conduct external M&E, and submit external M&E reports to ADB semiannually until the 
completion of resettlement. 

 



 

 

Glossary 

 

Affected person 
(or household) 

In the context of involuntary resettlement, affected persons are those 
who are physically displaced (relocation, loss of residential land, or 
loss of shelter) and/or economically displaced (loss of land, assets, 
access to assets, income sources, or means of livelihoods) because 
of (i) involuntary acquisition of land, or (ii) involuntary restrictions on 
land use or on access to legally designated parks and protected 
areas. 

Compensation 
Money or payment in kind to which the people affected are entitled in 
order to replace the lost asset, resource or income 

Economic 
displacement 

Loss of land, assets, access to assets, income sources, or means of 
livelihood as a result of (i) involuntary acquisition of land, or (ii) 
involuntary restrictions on land use or on access to legally designated 
parks and protected areas. 

Entitlement 

Range of measures comprising compensation, income restoration, 
transfer assistance, income substitution, and relocation which are 
due to affected people, depending on the nature of their losses, to 
restore their economic and social base 

Income 
restoration 

Reestablishing income sources and livelihoods of people affected 

Meaningful 
consultation. 

A process that (i) begins early in the project preparation stage and is 
carried out on an ongoing basis throughout the project cycle; (ii) 
provides timely disclosure of relevant and adequate information that 
is understandable and readily accessible to affected people; (iii) is 
undertaken in an atmosphere free of intimidation or coercion; (iv) is 
gender inclusive and responsive, and tailored to the needs of 
disadvantaged and vulnerable groups; and (v) enables the 
incorporation of all relevant views of affected people and other 
stakeholders into decision making, such as project design, mitigation 
measures, the sharing of development benefits and opportunities, 
and implementation issues. 

Resettlement 
Rebuilding housing, assets, including productive land, and public 
infrastructure in another location 

Resettlement 
impact 

Loss of physical and non-physical assets, including homes, 
communities, productive land, income-earning assets and sources, 
subsistence, resources, cultural sites, social structures, networks and 
ties, cultural identity, and mutual help mechanisms 

Resettlement 
plan 

A time-bound action plan with budget setting out resettlement 
strategy, objectives, entitlement, actions, responsibilities, monitoring 
and evaluation 

Vulnerable 
group 

Distinct groups of people who might suffer disproportionately from 
resettlement effects 
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1 Overview of the Subproject 

 

1.1 Background of the Subproject 

 

1. Guilin Municipality Government has applied a loan from ADB to support the proposed 
Guangxi Li River Comprehensive Ecological Management and Demonstration Project (the 
Project), which consists of three outputs: i) institutional capacity and knowledge in sustainable 
tourism and river management strengthened, ii) river ecological protection enhanced and iii) 
village preservation and tourism facilities improved. The project impacts will be sustainable 
economic development in impoverished counties of Guilin and environmental improvement of the 
Li River achieved. The expected project outcome is sustainability and management of Li River 
improved and sustainable and inclusive tourism promoted.  
 
2. In accordance with the FSRs prepared by local design institutes (FSR-DI), there are two 
sub-projects, namely: Li River Subproject and the Longsheng Subproject.  
 
3. The Longsheng Subproject aims to rehabilitate 11 ancient villages in Longsheng County, 
through improving municipal facilities, preserving historical features and their rich cultural 
heritage, and creating more livable places for both residents and tourists. The 11 villages are in 
7 townships (Longji, Pingdeng and Lejiang Towns, and Sishui, Madi, Weijiang and Jiangdi 
Townships) of Longsheng County. 
 

1.2 Parts and Scope of Construction of the Longsheng Subproject 

 

4. According to the Feasibility Study Report, the Longsheng Subproject consists of the 
following two parts: 
 
5. Part 1—Ancient Village Conservation and Renovation: This part involves the 
improvement of the environment and infrastructure in 11 ancient villages in Longsheng County, 
and the conservation and renovation of traditional architecture and culture, mainly including: 1) 
conservation and renovation of ancient buildings; 2) conservation of historical environmental 
factors, mainly including ancient wells, trees, tablets, tombs, canals, sites, etc.; 3) conservation 
of intangible cultural heritage; 4) overall appearance conservation and landscape improvement; 
5) public facility construction, mainly including activity centers, tourist service centers, culture 
squares, etc.; 6) infrastructure improvement and reconstruction, including traffic, municipal and 
sanitation facilities; 7) disaster protection, including fire and flood protection, and geological 
disaster prevention, etc.; and 8) industrial facility construction. 
 
6. Part 2—Capacity Building and Support for Project Implementation: appointing a 
professional consulting firm to assist the PMO in project management, including design and 
bidding document review, project management, construction supervision, monitoring of social and 
environmental safeguard implementation, establishment of an external resettlement M&E system, 
and an external environmental M&E system, training and visit, total ownership cost, etc. 
 
7. See Table 1-1 for the detailed scope of construction, and Figure 1-1 for the location map. 
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Table 1-1 Detailed Construction Activities  

No. Village Name 
Construction 

Content 
Construction Nature 

Estimated 
Construction 
Investment

（CNY x1000） 

Soft Components XX Budget for 
Soft 

Components 

1 

Jinzhu Zhuang 
Village of 
Jinjiang 

Village, Longji 
Township 

1. Folk Museum and 
cultural building (800
㎡) 
2. Garbage 
collection site (30㎡) 
3. Senior Citizen 
Activity Centre (220
㎡) 

New construction 5,000 

The key activities of soft 
components included in the 
latest FSR (March 2022) for all 
project villages included: 
 
1. Public consultation and 
participation activities 
conducted during project design 
and implementation, at least 
90% of participants of public 
consultation and participation 
will be EM people, and more 
than 40% and 20% will be 
women and vulnerable people, 
respectively.  
 
2.  100% of employment 
information created by the 
Subproject will be disclosed in 
11 EM villages through various 
means easily accessible for 
them. 
 
3. Site visit and experience 
exchange activities to learn 
knowledge and experience for 
tourism development and 
operation will be organized and 
encourage EM people to 
participate. 
4. Strengthen natural/cultural 
resources and environment 
management capacity in all 

The total 
budget for soft 
components is 

CNY 1.85 
million.  

2 

Zhongliu 
Village of 

Longji 
Township 

1. Repair of existing 
flagstone road in 
ancient village 
(1,900m) 
2. Garbage 
collection site (30㎡) 
3. Improvement and 
renovation of 
traditional 
architectural style in 
ancient villages 
(1,000㎡) 
4. Ecological parking 
lot (285㎡) 
5. New storm 
corridor (110㎡) 

Improvement (#1,3) 
and new construction 

(#2,4,5) 
6,000 

3 

Ximen Group 
and Sanmen 

Group of 
Ximen Village, 

Sishui 
Township 

(Ximen Group, 
Sanmen 
Group) 

Ximen Group： 
1.cultural exhibition 
hall (230㎡) 
2. Wind and Rain 
corridor1 (203㎡) 
3. Wind and Rain 
corridor 2 (157㎡) 
4. Wind and Rain 
corridor 2 (126㎡) 

Ximen Group： 
Improvement (#5,6) 

and new construction 
(#1,2,3,4,7,8,9) 

 
 
 
 
 
 

18,000 
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No. Village Name 
Construction 

Content 
Construction Nature 

Estimated 
Construction 
Investment

（CNY x1000） 

Soft Components XX Budget for 
Soft 

Components 

5 Renovation of 
traditional buildings 
on the first floor 
(2,090.4㎡) 
6. Landscape trail 
laying (180m) 
7. Garbage 
collection site (30㎡) 
8. Living and fire 
pool (258㎡) 
9. Improvement 
project of municipal 
pipe network in 
ancient villages 
(991m) 
Sanmen Group： 
1. Wind and Rain 
corridor (24.4㎡) 
2. Wind and Rain  
bridge  (27㎡) 
3. Renovation of 
traditional buildings 
on the first floor 
(2,244㎡) 
4. Pave the trail 
along the stream 
(56m) 
5. Construction of 
round the mountain 
trail (155m) 
6. Landscape 
pavilion (16㎡) 
7. Garbage 
collection site (30㎡) 

 
 
 
 
 
 
 
 
 

Sanmen Group： 
Improvement (#3,4,5) 
and new construction 

(#1,2,6,7,8) 

project villages through 
establishing 11 village-level 
construction supervision groups 
and implement community 
natural resources and 
environment management and 
community-driven behavior 
change activities.  
 
5. Conserve and inherit cultural 
heritages (especially intangible) 
in project villages through 
cultural mapping programs and 
one book will be published for 
summarizing and inheriting 
regional featured cultures of EM 
groups. 
 
6. Enhance response capacity 
to cope with natural disasters 
and climate changes of EM 
groups through awareness 
raising and education activities 
awareness raising and 
education activities in project 
villages.   
 
7. Publicity and training for EM 
groups on safe and 
environmentally friendly 
disposal of septic tanks and 
waste classification. 
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No. Village Name 
Construction 

Content 
Construction Nature 

Estimated 
Construction 
Investment

（CNY x1000） 

Soft Components XX Budget for 
Soft 

Components 

8. Improvement 
project of municipal 
pipe network in 
ancient villages 
(986m) 

In addition, at least two pilots 
will be selected among 11 
project villages, to strength their 
capacity for community-based 
tourism. Guangnan village has 
been confirmed, and others will 
be confirmed during project 
implementation. The key 
activities include:  
 
1. set up women-led tourism 
cooperatives in pilot villages, in 
which women work as the head 
or account for more than 50% of 
all members.  
 
2. At least CNY 200,000 
subsidies provided to women-
led tourism cooperatives in each 
pilot EM village for 
implementation of community 
tourism plan. 
 
3. Organize intangible cultural 
heritage workshops annually in 
Guangnan village for young 
people to learn EM singing, 
dancing, embroidery, crafts, etc. 
 
4. Skills training will be 
organized in each EM village at 
least twice a year according to 

4 

Yangmei 
Group and 

Langtou Group 
of Pannei 

Village, Sishui 
Township 

1. Repair of 
flagstone road 
(1,500m) 
2. Folk Culture 
Corridor (100㎡) 
3. Folk culture 
exhibition hall (690
㎡) 
4. Ecological parking 
lot (260㎡) 
5. Garbage 
collection site (30㎡) 
6. Garbage bins (20) 

Improvement (#1) and 
new construction 

(#2,3,4,5,6) 
6,000 

5 
Furong Village, 
Mati Township  

1. Folk culture 
exhibition hall 
(1,068.48㎡) 
2. Folk culture 
square (695㎡) 
3.Underground 
parking lot for 
Cultural Plaza 
(598.85㎡) 
4. Characteristic wall 
of national culture 
square (48m) 
5. Garbage 
collection site (30㎡) 
6. Garbage bins (20) 

New construction 8,000 
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No. Village Name 
Construction 

Content 
Construction Nature 

Estimated 
Construction 
Investment

（CNY x1000） 

Soft Components XX Budget for 
Soft 

Components 

6 

Laozhai Group 
of Xinzhai 
Village, 
Weijiang 
Township 

1. Fire pool (258 m2) 
and fire pipe network 
(800 m) 
2. Traditional 
architecture fireproof 
paint (8,800㎡) 
3. Folk leisure 
corridor (168㎡) 
4. Wind and Rain 
Bridge (27㎡) 
5. Garbage 
collection site (30㎡) 
6. Garbage bins (20) 

Improvement (#2) and 
new construction 

(#1,3,4,5,6) 
5,000 

their demand, such as 
guesthouse operation, 
handicrafts, etc.  
 
 

7 

Yangwan 
Group of 
Yangwan 
Village, 
Weijiang 
Township 

1. Miao heritage 
courtyard and 
national literature 
and art heritage 
center, and National 
culture square 
(1,200㎡) 
2. Garbage 
collection site (22㎡) 

New construction 7,000 

8 

Longping 
Village, 

Pingdeng 
Township 

1. Repair of Drum 
Towers (89㎡) 
2. Repair of Wind 
and Rain Bridges (26
㎡) 
3. Renovation of 
traditional buildings 
in ancient villages 
(7,800 ㎡) 
4. Purchase of 
firefighting 
equipment(200) 

Improvement 
(#1,2,3,5,6) and new 
construction (#4,7,8) 

23,000 
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No. Village Name 
Construction 

Content 
Construction Nature 

Estimated 
Construction 
Investment

（CNY x1000） 

Soft Components XX Budget for 
Soft 

Components 

5. Repair of 
flagstone road, about 
1,500m long 
6. Folk culture 
exhibition hall (170.2
㎡) 
7. Build stone 
railings in the village 
(500m) 
8. Garbage 
collection site (30㎡) 

9 

Guangnan 
Group of 

Guangnan 
Village, 

Pingdeng 
Township 

1. Renovation of 
traditional buildings 
in ancient villages 
(2,509.2㎡) 
2. Resurrect 13 
Huotang (Shaotang) 
(646㎡) 
3. Restoration of 
ancient village gate 
(52 m2) 
4. Reconstruction 
and promotion of 
flagstone Road 
(150m) 
5. Ecological parking 
lot (177㎡) 
6. Road 
maintenance of 
ancient sites, ancient 
stone monuments 
and ancient tombs 
7. Cultural corridor 
(42.54㎡) 

Improvement 
(#1,3,4,6,12) and new 

construction 
(#2,5,7,8,9,10,11,13-

18) 

34,000 
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No. Village Name 
Construction 

Content 
Construction Nature 

Estimated 
Construction 
Investment

（CNY x1000） 

Soft Components XX Budget for 
Soft 

Components 

8. Equipment 
purchase of 
intangible culture 
training center 
9. Sign(s) of grass 
dragon and grass 
ox(1) 
10. Sign(s) of 
traditional ancient 
villages (1) 
11. Repair of 
firefighting 
facilities(1000 m)  
12. Ancient tree 
protection (1 item) 
13. Improvement of 
regional 
environmental 
landscape (1 item) 
14. Street lamps 
(120) 
15.Tourist Centre 
(240㎡) 
16. Improvement 
project of municipal 
pipe network in 
ancient villages 
(1m3)  
17. Garbage 
collection site (30㎡) 
18. public toilet for 
Tourism (94.43 m2) 

10 
Diling village in 

Lejiang 
township 

1. Drum Tower and 
stage with national 
characteristics (389
㎡) 

Improvement (#2,3) 
and new construction 

(#1,4,5,6) 
13,000 
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No. Village Name 
Construction 

Content 
Construction Nature 

Estimated 
Construction 
Investment

（CNY x1000） 

Soft Components XX Budget for 
Soft 

Components 

2. Flagstone road 
maintenance (112m) 
3. Stone road 
guardrail lifting (58m) 
4. Improve fire-
fighting facilities 
5. Improvement 
project of municipal 
pipe network in 
ancient village 
(18306m) 
6. Garbage 
collection site (53㎡) 

11 

Jinzhu Group 
of Lijiang 

Village, Jiangdi 
Town 

1. Reconstruction 
and upgrading of 
river embankment 
guardrail (220m) 
2.Garbage collection 
site (30㎡) 
3. Improve the 
sewage treatment 
facilities in ancient 
village 
4. Stone footpath 
around village 
(300m) 
5. Stream 
environment 
improvement (285m) 
6. Renovation of 
ecological garden 
fence in front and 
back of house 
(500m) 
7. Lighting project 
(30 streetlamps) 

Improvement (#8) and 
new construction (#1-7) 

5,000 
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No. Village Name 
Construction 

Content 
Construction Nature 

Estimated 
Construction 
Investment

（CNY x1000） 

Soft Components XX Budget for 
Soft 

Components 

8. Renovation of 
traditional buildings 
in ancient villages 
(960㎡) 

12 Total  130,000   

Data source: domestic FSR
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Figure 1-1 Location Map of the Subproject 

 

1.3 RP Preparation 

 

8. According to ADB’s policy and procedure on involuntary resettlement, Longsheng 
Autonomous County Government (LACG) and LXICO have prepared this RP, and submitted it to 
ADB for review and approval. In September 2020, GPMO appointed a consulting agency to assist 
in preparing this RP. From September 2020 to March 2022, LXICO identified the subproject area, 
and LA and HD impacts, collected local socioeconomic information, and defined the legal and 
policy framework of the Longsheng Subproject, and discussed the institutional arrangements and 
schedule. The consulting agency assisted LXICO in preparing this RP, and revised it according 
to ADB’s standard with the assistance of ADB’s TA experts. 
 
9. The methods used in the preparation of this RP mainly include: 1) secondary information 
collection and analysis; 2) impacts survey and socioeconomic survey; 3) discussing key points of 
this RP with local government agencies and other agencies concerned; 4) FGD and key informant 
interview in affected villages. 
 
10. At the design and implementation stages, this RP will be updated based on the preliminary 
design of the Longsheng Subproject and the results of the DMS (if necessary). The updated RP 
will be submitted to ADB for review and approval before the award of civil works contracts. Land 
acquisition and resettlement will occur once compensation payment is completed. 
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1.4 Measures to Reduce Resettlement Impacts 

 

11. At the planning stage, the design was optimized through option optimization and 
comparison to reduce resettlement impacts. See Table 1-2. 
 

Table 1-2 Comparison of Options 

Component Option A: original option 
Option B: 

optimized option 

Avoided LA and 

HD impacts 

Part 1 

Conservation and 
Renovation of Yangmei 
and Langtou Groups of 
Pannei Village, Sishui 
Town: cement road 
reconstruction 

Leftward road broadening, 
involving the demolition of 5 
houses, affecting 5 
households with 23 persons 
(including two MLS 
households with 10 persons 
and two disabled persons) 

Forward and 
backward road 
broadening 
(recommended) 

Option B avoids 
HD, and affects 5 
less households 
with 23 persons. 

Part 1 

Conservation and 
Renovation of 
Guangnan Group of 
Guangnan Village, 
Pingdeng Town: parking 
lot 

Involving LA Involving land use 
for rural public 
infrastructure 

Option B avoids 
the acquisition of 
1.58 mu of land. 

 
12. During the implementation, the Subproject will take the following measures to further 
reduce the impacts of the Subproject: 
 

• LXICO will strengthen routine communications with the design agency, IA, and 
affected village groups and households, and identify potential measures to further 
avoid and/or minimize LA and HD impacts. 

• GPMO will appoint resettlement experts from the TA team to consult with the design 
agency, LXICO, and affected village groups and households during RP 
implementation to identify potential measures to reduce LA and HD impacts. 

• The resettlement experts will conduct meaningful consultation with LXICO, design 
agency, affected villages, AP representatives and other stakeholders on the final 
design and potential impacts, and reduce LA and HD impacts during final design and 
RP updating. 

• GPMO will appoint an external M&E agency to monitor and report measures to avoid 
or reduce resettlement impacts and their effects. 
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2 Involuntary Resettlement Impacts 

 

2.1 Involuntary Resettlement Impacts 

 

13. The Subproject involves 4 manners of land use, including: 
 

1) Occupation of existing state-owned land: Some components will occupy state-
owned land. As a public welfare project, the Subproject will use existing state-
owned land by allocation, and does not involve compensation.  

2) Permanent LA: Some components involve the acquisition of collective land that is 
collective construction land, and the affected rural collective economic 
organizations and persons will be subject to reasonable compensation and proper 
resettlement. Permanent LA will be required for permanent buildings or facilities, 
such as culture exhibition centers, history and culture museums, R&D centers, 
showrooms, car parks, etc. 

3) Land use for rural public infrastructure (LURPI, based on consultation): The 
construction agency will use land when constructing rural public infrastructure 
through equal and voluntary negotiation. The occupied land will still be owned by 
the affected collective, and the rural public infrastructure will be managed and used 
by the affected rural collective economic organizations and persons. In the 
Subproject, this land use mode applies to rural wastewater treatment facilities, 
waste transfer facilities, rural roads, public parking lots, culture exhibition centers, 
culture museums, showrooms, etc. See Appendix 2 “Land Use for Rural Public 
Infrastructure Framework” for the detailed process and requirements. 

4) Temporary land occupation. During the construction, some land will be 
temporarily used for access roads, camps, stockyards, etc. According to FSR and 
resettlement impact survey, the Longsheng subproject will occupy some dry land 
and unused land temporarily with occupation period ranging from 6 months to 12 
months. 

 
14. According to project construction content and resettlement impact survey, the resettlement 
impacts of the components and land use types are summarized in Table 2-1. The Subproject 
does not involve physical displacement.  
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Table 2-1 Summary of Land Use Modes and Scopes 

No. Part / component 

I. Use of existing 
land 

II. 
Involuntary 

land use 

III. Voluntary 
land use 

Subtotal Occupation of 
existing state-

owned land 

Permanent 
LA of 

collective 
Construction 

Land 

Land use for 
rural public 

infrastructure 

 (mu) (mu)  (mu) 

Total 0.387 11.5025 13.7895 25.679 

1 Protection and Renovation Project of Jinzhu Zhuang Village of Jinjiang Village, Longji Township 

1.1 Folk Museum and cultural building 0 0.608 0 0.608 

1.2 Senior Citizen Activity Centre 0 0.165 0.039 0.204 

1.3 Garbage collection site 0 0.045 0 0.045 

2 Protection and Renovation Project in Zhongliu Village of Longji Township 

2.1 Garbage collection site 0 0.045 0 0.045 

2.2 Ecological parking lot  0 0.4275 0.015 0.4425 

2.3 New storm corridor  0 0.165 0 0.165 

2.4 
Improvement and renovation of 
traditional architectural style in 
ancient villages  

0 0 0 0 

2.5 
Repair of existing flagstone road in 
ancient village 

0 0 4.275 4.275 

3 
Protection and Renovation Project in Ximen Group and Sanmen Group of Ximen Village, Sishui 
Township  

3.1 Ximen cultural exhibition hall 0 0.1725 0 0.1725 

3.2 
Ximen wind and rain corridor 
(1)(2)and (3) 

0 0.729 0 0.729 

3.3 Ximen garbage collection site 0 0.045 0 0.045 

3.4 
Renovation of traditional buildings on 
the first floor 

0 0 0 0 

3.5 Ximen Landscape trail laying 0 0 0.441 0.441 

3.6 Ximen Living and fire pool 0.387 0 0 0.387 

3.7 
Ximen Improvement project of 
municipal pipe network in ancient 
villages  

0 0 0 0 

3.8 Sanmen Wind and Rain corridor 0 0.0405 0 0.0405 

3.9 Sanmen Wind and Rain bridge 0 0.036 0 0.036 

3.10 Sanmen Garbage collection site 0 0.045 0 0.045 

3.11 
Renovation of traditional buildings on 
the first floor 

0 0 0 0 

3.12 landscape pavilion in Sanmen 0 0 0.1245 0.1245 

3.13 
Pave the trail along the stream in 
Sanmen 

0 0 0.084 0.084 

3.14 
Construction of round the mountain 
trail in Sanmen 

0 0 0.2325 0.2325 

3.15 
Improvement project of municipal 
pipe network in ancient villages 

0 0 0 0 
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No. Part / component 

I. Use of existing 
land 

II. 
Involuntary 

land use 

III. Voluntary 
land use 

Subtotal Occupation of 
existing state-

owned land 

Permanent 
LA of 

collective 
Construction 

Land 

Land use for 
rural public 

infrastructure 

 (mu) (mu)  (mu) 

4 
Protection and Renovation Project in Yangmei Group and Langtou Group of Pannei Village, Sishui 
Township 

4.1 Folk Culture Corridor 0 0.15 0 0.15 

4.2 Folk culture exhibition hall 0 0.375 0.4275 0.8025 

4.3 Garbage collection site 0 0.045 0 0.045 

4.4 Ecological parking lot  0 0.39 0 0.39 

4.5 Garbage bins 0 0 0 0 

4.6 Repair of flagstone road 0 0 2.25 2.25 

5 Protection and Renovation Project in Furong Village, Mati Township  

5.1 Folk culture square 0 1.0425 0.2805 1.323 

5.2 Folk culture exhibition hall 0 1.272 0 1.272 

5.3 
Underground parking lot for Cultural 
Plaza  

0 0 0 0 

5.4 
Characteristic wall of national culture 
square  

0 0 0 0 

5.5 Garbage bins 0 0 0 0 

5.6 Garbage collection site 0 0.045 0 0.045 

6 Protection and Renovation Project in Laozhai Group of Xinzhai Village, Weijiang Township 

6.1 Folk leisure corridor 0 0.252 0.1815 0.4335 

6.2 Wind and Rain Bridge 0 0.0405 0 0.0405 

6.3 Garbage collection site 0 0.045 0 0.045 

6.4 
Traditional architecture fireproof 
paint  

0 0 0 0 

6.5 Garbage bins  0 0 0 0 

6.6 fire pool and fire pipe network 0 0 0.387 0.387 

7 Protection and Renovation Project in Yangwan Group of Yangwan Village, Weijiang Township 

7.1 National culture square 0 1.8 0 1.8 

7.2 Garbage collection site 0 0.033 0 0.033 

8 Protection and Renovation Project in Longping Village, Pingdeng Township 

8.1 Folk culture exhibition hall 0 0.1275 0.12 0.2475 

8.2 Garbage collection site 0 0.045 0 0.045 

8.3 Repair of Drum Towers  0 0.1335 0 0.1335 

8.4 Repair of Wind and Rain Bridges 0 0.039 0 0.039 

8.5 
Renovation of traditional buildings in 
ancient villages 

0 0   0 

8.6 Repair of flagstone road 0 0 2.25 2.25 
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No. Part / component 

I. Use of existing 
land 

II. 
Involuntary 

land use 

III. Voluntary 
land use 

Subtotal Occupation of 
existing state-

owned land 

Permanent 
LA of 

collective 
Construction 

Land 

Land use for 
rural public 

infrastructure 

 (mu) (mu)  (mu) 

8.7 Build stone railings in the village 0 0 0 0 

8.8 Purchase of firefighting equipment 0 0 0 0 

9 Protection and Renovation Project in Guangnan Group of Guangnan Village, Pingdeng Township 

9.1 Resurrect 13 Huotang (Shaotang) 0 0.969 0 0.969 

9.2 Restoration of ancient village gate 0 0.078 0 0.078 

9.3 Ecological parking lot 0 0.2655 0 0.2655 

9.4 Cultural corridor 0 0.0645 0 0.0645 

9.5 Tourist Centre 0 0.1215 0 0.1215 

9.6 
Reconstruction and promotion of 
flagstone Road 

0 0 0.225 0.225 

9.7 
Road maintenance of ancient sites, 
ancient stone monuments 

0 0 1.8 1.8 

9.8 public toilet for Tourism 0 0.1425 0 0.1425 

9.9 Garbage collection site 0 0.045 0 0.045 

10 Protection and renovation of Diling village in Lejiang township 

10.1 
Drum Tower and stage with national 
characteristics 

0 0.5835 0 0.5835 

10.2 Garbage collection site 0 0.0795 0 0.0795 

10.3 Flagstone road maintenance 0 0 0.168 0.168 

10.4 Improve fire-fighting facilities 0 0   0 

10.5 
Improvement project of municipal 
pipe network in ancient village 

0 0 0 0 

10.6 Stone road guardrail lifting 0 0 0 0 

11 Protection and Renovation Project in Jinzhu Group of Lijiang Village, Jiangdi Town 

11.1 
Reconstruction and upgrading of 
river embankment guardrail  

0 0 0.039 0.039 

11.2 Garbage collection site 0 0.045 0 0.045 

11.3 
Improve the sewage treatment 
facilities in ancient village 

0 0 0 0 

11.4 Stone footpath around village 0 0 0.45 0.45 

11.5 
Renovation of ecological garden 
fence 

0 0.75 0 0.75 

11.6 Stream environment improvement  0 0 0 0 

11.7 
Renovation of traditional buildings in 
ancient villages 

0 0 0 0 

Source: contractors, feasibility study agency (March 2022) and fieldwork 
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2.2 Range of Land Use 

 

15. The land use for all components has been confirmed by Longsheng County Natural 
Resources Bureau, and the land pre-examination was issued on February 22, 2022, which is 
attached in Appendix 1. 
 

2.2.1 Occupation of State-owned Land 

 

16. 0.387 of state-owned land will be occupied for the Subproject, which is caused by the 
component of Conservation and Renovation of Sanmen Ancient Group in Ximen Village, Sishui Town. 

The land is existing state-owned land (flood land1), mainly used for construction of firewater pool 
and rehabilitation of creeks in village. The land is vacant, unused, and free from any 
encroachment or informal settlements, affecting no person. The land will be allocated to the 
Longsheng Subproject freely. See Table 2-2. 
 

Table 2-2 Summary of State-owned Land Occupied 

No. Part / component County Township Group 

Floor 

area 

(mu) 

Acquisition 

mode of 

state-owned 

land 

Remarks 

3 

Conservation and 
Renovation of Sanmen 
Ancient Group in Ximen 

Village 

Longsheng 
Sishui 
Town 

Ximen  0.387 Allocation 
State-owned 

flood land 

Source: IA, feasibility study agency (March 2022) and fieldwork 

 
2.2.2 Permanent LA 

 

17. 11.5025 mu of land will be acquired permanently for the Subproject. All is collective 
construction land which is scattered in 11 villages. Since the land is not contracted to individual 
household and no farming activities on the land, no persons will be affected directly. See Table 
2-3. 
 

Table 2-3 Summary of LA Impacts 

No. Part / component 
Subtotal 

(mu)  

Land to be 
acquired  Affected 

village 

AP 

Construction 
land  

HH Person 

1 
Conservation and Renovation of Ancient 
Zhuang Village in Jinjiang Village, Longji 
Town 

0.818 0.818 Jinjiang 0 0 

2 
Conservation and Renovation of Zhongliu 
Village, Longji Town 

0.6375 0.6375 Zhongliu 0 0 

3 
Conservation and Renovation of the 
Sanmen Ancient Group in Ximen Village, 
Sishui Town 

1.068 1.068 Sanmen 0 0 

 
1

 It is usually flooded during rainy season and is not suitable for cultivation. No persons will be affected by the 

occupation of such land. Site visit confirmed that there are no farming activities on the land. 
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No. Part / component 
Subtotal 

(mu)  

Land to be 
acquired  Affected 

village 

AP 

Construction 
land  

HH Person 

4 
Conservation and Renovation of Yangmei 
and Langtou Groups of Pannei Village, 
Sishui Town 

0.96 0.96 Pannei 0 0 

5 
Conservation and Renovation of Furong 
Village, Madi Town 

2.3595 2.3595 Furong 0 0 

6 
Conservation and Renovation of Laozhai 
Group of Xinzhai Village, Weijiang Town 

0.3375 0.3375 Xinzhai 0 0 

7 
Conservation and Renovation of Yangwan 
Group of Yangwan Village, Weijiang Town 

1.833 1.833 Yangwan 0 0 

8 
Conservation and Renovation of Longping 
Village, Pingdeng Town 

0.345 0.345 Longping 0 0 

9 
Conservation and Renovation of 
Guangnan Group of Guangnan Village, 
Pingdeng Town 

1.686 1.686 Guangnan 0 0 

10 
Conservation and Renovation of Diling 
Village, Lejiang Town 

0.663 0.663 Diling 0 0 

11 
Conservation and Renovation of Jinzhu 
Group of Lijiang Village, Jiangdi Town 

0.795 0.795 Lijiang 0 0 

Total 11.5025 11.5025   0 0 

Source: IA, feasibility study agency (March 2022) and fieldwork 

 

 
Figure 2-1 Land to be Acquired for Folk Culture Exhibition Hall in Longping Village, Pingdeng Town 

 
Figure 2-2 Land to be Acquired for Tourist Center in Guangnan Village, Pingdeng Town 
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Figure 2-3 Land Used for Ecological Parking Lot in Guangnan Village, Pingdeng Town 

 
Figure 2-4 Land to be Used for Cultural Exhibition Hall in Sanmen Group of Ximen Village, Sishui Town  

 
2.2.3 Rural Public Infrastructure Land Use 

 

18. The Subproject involves the construction of rural public infrastructure, such as culture 
squares, activity centers, fork culture museums, parks, rural public toilets, rural footpath, etc. 
These facilities are small and flexible, and will be managed, used and maintained by the local 
government and affected villages after completion. According to the applicable provisions of the 
Land Administration Law of the PRC, such land does not have to be acquired, so it is unnecessary 
to convert such land into state-owned land. According to the applicable laws (like Land 
Administration Law, and Organic Law of the Villagers' Committees), regulations and rural 
practices, such land will be used through equal and voluntary negotiation to determine sites, land 
areas, compensation rates and modes (e.g., land reallocation). The Subproject is expected to use 
13.7895 mu of land in 10 villages. All is village construction land with no person affected directly. 
See Table 2-4. 

 

Table 2-4 Summary of Land Used for Rural Public Infrastructure 

No. Part / component 

Land use for rural 

public 

infrastructure (mu) 

1 
Conservation and Renovation of Ancient Zhuang Village in 
Jinjiang Village, Longji Town 

0.039 

2 Conservation and Renovation of Zhongliu Village, Longji Town 4.29 

3 Conservation and Renovation of the Sanmen Ancient Village in 0.882 
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Ximen Village, Sishui Town 

4 
Conservation and Renovation of Yangmei and Langtou Groups of 
Pannei Village, Sishui Town 

2.6775 

5 Conservation and Renovation of Furong Village, Madi Town 0.2805 

6 
Conservation and Renovation of Laozhai Group of Xinzhai Village, 
Weijiang Town 

0.5685 

7 
Conservation and Renovation of Longping Village, Pingdeng 
Town 

2.37 

8 
Conservation and Renovation of Guangnan Group of Guangnan 
Village, Pingdeng Town 

0.168 

9 Conservation and Renovation of Diling Village, Lejiang Town 0.489 

10 
Conservation and Renovation of Jinzhu Group of Lijiang Village, 
Jiangdi Town 

2.37 

Total 13.7895 

Source: IA, feasibility study agency (March 2022) and fieldwork 

 
19. During the project preparation, the footprints of some village infrastructures have not 
finalized yet. A land use framework for rural public infrastructure has been prepared to 
regulate relevant consultation and implementation. See Appendix 2. 

 

 
Figure 2-5 Land Used for Stone Footpath in Jinzhu Zhuang Group of Jinjiang Village, Longji Town  

 
2.2.4 HD 

 

20. The Subproject does not involve the demolition of any house or building according to 
proposed options in FSR, on-site survey, and consultations with IA and seven towns and 11 
villages involved. 
 

2.2.5 Temporary Land Occupation 

 

21. Since the Subproject involves the construction of small rural infrastructure mainly and 
most construction activities will be conducted within the existing land, it will not involve extensive 
temporary land occupation. At the construction stage, access roads, camps, stockyards, etc. will 
involve the temporary occupation of collective land. It is expected that 71.23 mu of land will be 
occupied for the Subproject, affecting 77 households with 240 persons. See Table 2-5 for 
temporary land occupation. According to FSR and resettlement impact survey, the Longsheng 
subproject will occupy some dry land and unused land temporarily with occupation period ranging 
from 6 months to 12 months. 
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Table 2-5 Summary of Temporary Land Occupation 

No. Part / component 

Temporarily occupied 
land (mu) 

Affected 
population 

Total 
Dry 

Land 
Unused 

Land 
AHs APs 

I Ancient Village Conservation and Renovation 71.23 59.23 12 77 240 

1 
Conservation and Renovation of Ancient Zhuang 
Village in Jinjiang Village, Longji Town 

5.85 0.85 5 3 14 

2 
Conservation and Renovation of Zhongliu Village, 
Longji Town 

4.2 2.2 2 6 28 

3 
Conservation and Renovation of the Sanmen Ancient 
Village in Ximen Village, Sishui Town 

0.75 0.75 0 3 13 

4 
Conservation and Renovation of Yangmei and 
Langtou Groups of Pannei Village, Sishui Town 

4.1 4.1 0 7 29 

5 
Conservation and Renovation of Furong Village, 
Madi Town 

3.24 3.24 0 5 20 

6 
Conservation and Renovation of Laozhai Group of 
Xinzhai Village, Weijiang Town 

3.93 3.93 0 3 13 

7 
Conservation and Renovation of Yangwan Group of 
Yangwan Village, Weijiang Town 

2.29 2.29 0 3 12 

8 
Conservation and Renovation of Longping Village, 
Pingdeng Town 

26.25 26.25 0 20 43 

9 
Conservation and Renovation of Guangnan Group of 
Guangnan Village, Pingdeng Town 

14.13 14.13 0 22 47 

10 
Conservation and Renovation of Diling Village, 
Lejiang Town 

5.63 0.63 5 3 10 

11 
Conservation and Renovation of Jinzhu Group of 
Lijiang Village, Jiangdi Town 

0.86 0.86 0 2 11 

Total 71.23 59.23 12 77 240 

Source: IA, feasibility study agency (March 2022) and fieldwork 

 

2.2.6 Standing Crops and Ground Attachments 

 

22. According to FSR and resettlement impact survey, the Longsheng Subproject will not 
affect ground attachments except that some standing crops are planted on the dry land to be 
temporarily occupied. Specific impacts will be further identified at the final design and DMS stage 
by IA, LXICO. 
 

2.3 Summary of Land Use and Impacts 

 

2.3.1 Summary of Land Use and Affected Population 

 

23. In general, the Longsheng Subproject involves permanent and temporary land occupation. 
The Longsheng Subproject has a total land use area of 25.679 mu, including 0.387 mu of existing 
state-owned land occupied, 11.5025 mu of collective construction land acquired permanently, and 
13.7895 mu of land used for rural public infrastructure. Since the land to be used is not contracted 
to individual household, the Longsheng Subproject will not affect any person directly. In addition, 
the subproject will temporarily occupy 71.23 mu of collective land (including 59.23mu dry land 
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and 12 mu unused land), affecting 77 households with 240 persons. The Subproject does not 
involve the demolition of any house or building.  See Summary in Table 2-6. 

 
Table 2-6 Summary of Land Use and Resettlement Impacts 

No

. 

Compone

nt 

Permanent land occupation 

Tempora

ry land 

occupati

on 

Total 

land 

use 

Affected population 

Occupati

on of 

existing 

state-

owned 

land 

LA 

Land use 

for rural 

public 

infrastructu

re 

Subtot

al 

Permane

nt land 

occupatio

n 

Temporar

y land 

occupatio

n 

mu mu mu mu mu mu 
AH

s 

AP

s 

AH

s 

AP

s 

1 

Conservati

on and 

Renovatio

n of 

Ancient 

Zhuang 

Village in 

Jinjiang 

Village, 

Longji 

Town 

0 0.818 0.039 0.857 5.85 6.707 0 0 3 14 

2 

Conservati

on and 

Renovatio

n of 

Zhongliu 

Village, 

Longji 

Town 

0 0.6375 4.29 4.9275 4.2 
9.127

5 
0 0 6 28 

3 

Conservati

on and 

Renovatio

n of the 

Sanmen 

Ancient 

Village in 

Ximen 

Village, 

Sishui 

Town 

0.387 1.068 0.882 2.337 0.75 3.087 0 0 3 13 

4 

Conservati

on and 

Renovatio

n of 

Yangmei 

and 

Langtou 

Groups of 

Pannei 

Village, 

0 0.96 2.6775 3.6375 4.1 
7.737

5 
0 0 7 29 
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No

. 

Compone

nt 

Permanent land occupation 

Tempora

ry land 

occupati

on 

Total 

land 

use 

Affected population 

Occupati

on of 

existing 

state-

owned 

land 

LA 

Land use 

for rural 

public 

infrastructu

re 

Subtot

al 

Permane

nt land 

occupatio

n 

Temporar

y land 

occupatio

n 

mu mu mu mu mu mu 
AH

s 

AP

s 

AH

s 

AP

s 

Sishui 

Town 

5 

Conservati

on and 

Renovatio

n of 

Furong 

Village, 

Madi Town 

0 2.3595 0.2805 2.64 3.24 5.88 0 0 5 20 

6 

Conservati

on and 

Renovatio

n of 

Laozhai 

Group of 

Xinzhai 

Village, 

Weijiang 

Town 

0 0.3375 0.5685 0.906 3.93 4.836 0 0 3 13 

7 

Conservati

on and 

Renovatio

n of 

Yangwan 

Group of 

Yangwan 

Village, 

Weijiang 

Town 

0 1.833 0 1.833 2.29 4.123 0 0 3 12 

8 

Conservati

on and 

Renovatio

n of 

Longping 

Village, 

Pingdeng 

Town 

0 0.345 2.37 2.715 26.25 
28.96

5 
0 0 20 43 

9 

Conservati

on and 

Renovatio

n of 

Guangnan 

Group of 

Guangnan 

0 1.686 2.025 3.711 14.13 
17.84

1 
0 0 22 47 
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No

. 

Compone

nt 

Permanent land occupation 

Tempora

ry land 

occupati

on 

Total 

land 

use 

Affected population 

Occupati

on of 

existing 

state-

owned 

land 

LA 

Land use 

for rural 

public 

infrastructu

re 

Subtot

al 

Permane

nt land 

occupatio

n 

Temporar

y land 

occupatio

n 

mu mu mu mu mu mu 
AH

s 

AP

s 

AH

s 

AP

s 

Village, 

Pingdeng 

Town 

10 

Conservati

on and 

Renovatio

n of Diling 

Village, 

Lejiang 

Town 

0 0.663 0.168 0.831 5.63 6.461 0 0 3 10 

11 

Conservati

on and 

Renovatio

n of Jinzhu 

Group of 

Lijiang 

Village, 

Jiangdi 

Town 

0 0.795 0.489 1.284 0.86 2.144 0 0 2 11 

  Total 0.387 
11.502

5 
13.7895 83.28 71.23 

96.90

9 
0 0 77 240 

Source: IA, feasibility study agency (March 2022) and fieldwork 
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2.3.2 Summary of Affected Vulnerable Groups 

 

24. Vulnerable groups refer to the poor, minimum living subsidy (MLS) households, the 
disabled, etc. 
 
25. Three types of vulnerable groups have been identified preliminarily, namely disability, MLS 
and poverty. See Table 2-7. These persons will be affected only by temporary land occupation, 
but slightly. 
 

Table 2-7 Summary of Affected Vulnerable Groups 

No. Component 
Affected vulnerable households 

Population 
Disability MLS Poverty Subtotal 

I 
Ancient Village Conservation and 

Renovation 
1 3 2 6 19 

1 

Conservation and Renovation of Ancient 

Zhuang Village in Jinjiang Village, Longji 

Town 

0 0 0 0 0 

2 
Conservation and Renovation of 

Zhongliu Village, Longji Town 
0 1 0 1 3 

3 

Conservation and Renovation of the 

Sanmen Ancient Village in Ximen 

Village, Sishui Town 

0 0 0 0 0 

4 

Conservation and Renovation of 

Yangmei and Langtou Groups of Pannei 

Village, Sishui Town 

1 1 0 2 5 

5 
Conservation and Renovation of Furong 

Village, Madi Town 
0 0 0 0 0 

6 
Conservation and Renovation of Laozhai 

Group of Xinzhai Village, Weijiang Town 
0 1 1 2 7 

7 

Conservation and Renovation of 

Yangwan Group of Yangwan Village, 

Weijiang Town 

0 0 1 1 4 

8 
Conservation and Renovation of 

Longping Village, Pingdeng Town 
0 0 0 0 0 

9 

Conservation and Renovation of 

Guangnan Group of Guangnan Village, 

Pingdeng Town 

0 0 0 0 0 

10 
Conservation and Renovation of Diling 

Village, Lejiang Town 
0 0 0 0 0 

11 
Conservation and Renovation of Jinzhu 

Group of Lijiang Village, Jiangdi Town 
0 0 0 0 0 

Subtotal 1 3 2 6 19 

Source: contractors, feasibility study agency (March 2022) and fieldwork 
 

2.3.3 Summary of Affected Minority Population 

 

26. All persons affected by temporary land occupation are minority residents, and the APs in 
each affected village belong to the same ethnic minority. See details in Table 2-8 
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Table 2-8 Ethnic Minority in Affected Village 

No. Affected Groups/villages Ethnic Minority 

1 Jinjiang Village, Longji Town Zhuang 

2 Zhongliu Village, Longji Town Yao 

3 Ximen Village, Sishui Town Yao 

4 Pannei Village, Sishui Town Zhuang 

5 Furong Village, Madi Town Miao 

6 Laozhai Group of Xinzhai Village, Weijiang Town Miao 

7 Yangwan Group of Yangwan Village, Weijiang Town Miao 

8 Longping Village, Pingdeng Town Dong 

9 Guangnan Group of Guangnan Village, Pingdeng Town Dong 

10 Diling Village, Lejiang Town Dong 

11 Jinzhu Group of Lijiang Village, Jiangdi Town Yao 
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3 Socioeconomic Profile of the Subproject Area and Affected Population 

 

3.1 Socioeconomic Profile of the Subproject Area 

 

3.1.1 Socioeconomic Profile of Longsheng County 

 

27. Longsheng County is affiliated to Guilin City, Guangxi Zhuang Autonomous Region 
(GZAR), located in northeastern of GZAR and close to Hunan Province. The county has a land 
area of 2,538 km2, living with over 10 EM groups, mainly including Miao, Yao, Dong, and Zhuang, 
etc. By the end of 2019, there were total 173,684 registered population in Longsheng, including 
134,485 or 77.6% EM population. Among EM, Miao, Yao, Dong and Zhuang people accounting 
for 13.8%, 15.5%, 30.5%, and16.7%, respectively; while other EM groups account for 1.1% only 
in Longsheng. 
 
28. In 2019, 2,029 persons were newly employed, 4,649 rural laborers were newly transferred 
to employment, and registered urban unemployment rate was 3%. At the end of 2019, in 
Longsheng County, 91,069 persons had covered basic endowment insurance for urban and rural 
residents, with a total premium of 48.8867 million yuan; 168,947 persons had covered basic 
medical insurance for urban employees. 
 
29. At the end of 2019, there were 105 urban and rural old people care agencies with 1,243 
beds, averaging 35.54 beds per 1,000 old people. 820 persons were entitled to urban and rural 
poverty support per month on average, with a total subsidy of 4.3695 million yuan; 924 persons 
were entitled to urban MLS per month on average, with a total subsidy of 4.05073 million yuan; 
10,557 persons were entitled to rural MLS per month on average, with a total subsidy of 26.61 
million yuan. 
 

3.1.2 Socioeconomic Profile of the Affected Townships and Villages 

 

30. See Table 3-1. 
 

Table 3-1 Socioeconomic Profile of Affected Townships (2020) 

County Township 
Total 

population 

Cultivated 

area(mu) 

Per capita disposable 

income (yuan) 

Longsheng 
County 

Longji Town 16058 18794 12184 

Sishui Town 13477 17821 9383 

Madi Town 11574 18765 16827 

Weijiang Town 9671 18285 9184 

Pingdeng Town 28295 50895 11450 

Lejiang Town 19075 33165 9582 

Jiangdi Town 8902 13215 11061 

Source: IA and township governments 

 
31. See socioeconomic profiles of affected villages are summarized in Table 3-2. 
 
32. The villages are at a poor level in terms of per capita annual disposable income in the 
affected townships, which are mostly located on relatively remote places. For example, Pingdeng 
Town is connected to the downtown of Longsheng county by a long unfinished earth road, with 
2.5-3 hours of walk, and infrastructure needs improvement; in many ancient villages, traditional 
buildings are mostly in timber structure and damaged. In addition, rural revitalization and tourism 
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rely on sound infrastructure. 
 

Table 3-2 Socioeconomic Profile of Affected Villages (2020) 

Village 
Cultivated 

area (mu) 

Per capita disposable 

income (yuan) 

Jinjiang  Village, Longji Town 423 6000 

Zhongliu Village, Longji Town 2004 4800 

Ximen Village, Sishui Town 2114 5200 

Pannei Village, Sishui Town 1874 6000 

Furong Village, Madi Town 2248 4100 

Xinzhai Village, Weijiang Town 1178 6000 

Yangwan Village, Weijiang Town 1011 5500 

Longping Village, Pingdeng Town 2101 3300 

Guangnan Village, Pingdeng Town 6717 4500 

Diling Village, Lejiang Town 3200 5000 

Lijiang Village, Jiangdi Town 823 3800 

Source: IA and township governments 

 

2.4 Ethnic Minorities in the Project Area 

 

33. Based on the social impact assessment, 11 ancient villages in the project area are 
designated EM villages, where there are 19,822 residents in total, who will directly benefit from 
the Subproject, including 18,727 or 94.5% EM people. Among the EMs, there are 3,147 Miao 
(16.8%), 7,595 Dong (40.6%), 6,910 Yao (36.9%) and 1,075 Zhuang (5.7%). Meanwhile, there 
are 9,214 female EM, or 49.2%. See details in Table 3-3. 
 
34. The social survey reveals that the residents’ annual disposable income per capita was 
9,825 yuan in 11 EM villages, only accounting for 42.1% and 32% of the averages in GZAR and 
RPC, respectively. There were 6 previous poverty-stricken villages designated by local 
government among the 11 EM villages.  
 

Table 3-3 Ethnic Minority People Composition in Project Area  

Name of county / 

township 

Name/number of 

Villages  

Total 
populatio

n 
EMs 

Percentage 
of EMs 

Han Miao Dong Zhuang Yao 
Othe

rs 

A. Longsheng 

County 
124 173684 134485 77.6% 39180 24218 53323 29161 27480 303 

Longji Town 16 16058 12840 79.96% 3218 400 1200 5731 5509 0 

Sishui township 9 13477 11909 88.37% 1000 1737 200 3000 6972 0 

Madi township 8 11574 10843 93.68% 488 9001 54 298 1467 23 

Weijiang township 8 9671 9528 98.52% 120 8720 0 0 0 0 

Pingdeng Town 21 28295 25149 88.88% 1093 3408 19850 0 1891 0 

Lejiang Town 13 19075 16625 87.16% 2450 632 15789 94 84 0 

Jiangdi township 8 8902 5713 64.18% 3178 1667 77 174 3795 25 

B. Subtotal of 

project townships 
83 107052 92607 86.5% 11547 25565 37170 9297 19718 48 

Longji Town  Jinjiang Village 1996 1796 89.98% 200 100 100 998 598 0 

 Zhongliu Village 1184 1184 100% 0 0 0 0 1184 0 

Sishui Township  Ximen Village 2015 2015 100% 0 100 0 0 1915 0 

 Pannei Village 2428 2428 100% 0 0 0 60 2368 0 
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Madi Township  Furong Village 1860 1822 97.96% 38 1822 0 0 0 0 

Weijiang 

Township  
Xinzhai Village 230 230 100% 0 230 0 0 0 0 

 Yangwan 1229 889 72.34% 340 889 0 0 0 0 

Pingdeng Town Longping Village 2100 1995 95.00% 105 0 1995 0 0 0 

 
Guangnan 

Village 
2900 2900 100% 0 0 2900 0 0 0 

Lejiang Town Diling Village 2948 2629 89.18% 319 6 2600 17 6 0 

Jiangdi Township  Lijiang Village 932 839 90.02% 93 0 0 0 839 0 

C. Subtotal of project EM villages  19822 18727 94.5% 1095 3147 7595 1075 6910 0 

Percentage  100% 94.5% / 5.5% 15.9% 38.3% 5.4% 34.9% 0% 

Source: social survey conducted by EMDP-DI and IA.  
 

35. In history, the Miao and Yao groups mostly lived in high mountains, forests and remote 
areas; they cultivated the mountainous land by building terraces; Dong residents mostly live on 
mountainsides alongside brooks, cultivating flat land areas and developing fields. Socioeconomic 
profiles of main EM Groups, including Miao, Yao, Dong and Zhuang, have been summarized in 
Table 3-4. Although urbanization and economic modernization are changing some cultural 
customs and traditions of the local EM villages, the essence of minority cultural identity remains, 
and still maintain distinct features form the majority Han people in PRC. 
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Table 3-4 Socioeconomic and Cultural Profiles of EM Groups 

Main 

features 

Miao Yao Dong Zhuang 

3 in the 11 villages, 
namely Furong 
Village, Madi 

Township, Xinzhai 
Village, Weijiang 

Township and 
Yangwan 

3 in the 11 villages, 
namely Zhongliu Village, 

Longji Town, Ximen 
Village, Sishui Township 

and Lijiang Village, 
Jiangdi Township 

3 in the 11 villages, 
namely Longping Village, 

Pingdeng Town, 
Guangnan Village, 

Pingdeng Town and 
Diling Village, Lejiang 

Town 

2 in the 11 villages, namely 
Jinzhu Village, Longji 
Town, Pannei Village, 

Sishui Township 

1. 
Geography 

Usually on high 
mountains, with an 
average altitude of 
600m 

Usually on steep 
mountains, with altitudes 
of 250-1,000m 

Usually in mountainous 
and woody areas, with 
altitudes of 258-1,243m, 
averaging 600m 

Usually on steep and 
continuous mountains, with 
altitudes of 238-1,916.4m 

2. 
Architecture 

Forests are crucial to 
Miao people who live 
in mountains. Miao 
ancestors relied 
heavily on the 
collection of forest 
resources. Miao 
houses are mostly 3-
storied wooden 
houses with a two-
stage foundation. In 
some houses, there is 
a suspended pillar 
corridor in front of the 
main part. 

The Yao people are good 
at building houses based 
on topographical 
conditions, including half 
houses, full houses and 
courtyard houses. Half 
houses are similar to 
Miao houses, usually 
with 5 pillars and 3 
rooms, with wings on 
both sides, mostly built 
by the red Yao. Full 
houses are built on 
riverside or flat 
mountainside 
foundations, mostly built 
by the Hua and Pan Yao. 
Courtyard houses are 
houses surrounded by 4 
full houses on a flat 
foundation. 

Dong people like 
forestation and take good 
care of forests, because 
they live in forests. Dong 
houses are usually 3-
storied tile-roof wooden 
houses with 5 pillars and 
3 rooms, and mostly with 
two eaves, with a 
suspended pillar corridor 
on both sides connected 
to the front porch. Dong 
brothers like to build 
houses together and 
connect them with 
corridors. In flat villages, 
houses are connected 
closely and arranged in 
tidy rows.  

Most houses were 3-
storied houses with 3-5 
rooms. The tile roof is 
mostly connected on 4 
sides, with a single eaves. 

3. 
Livelihoods 
& Source of 

Income 

Livelihoods are based 
on farm and 
commercial crops for 
left-behind residents, 
employment in urban 
area is the main 
income source of 
young and middle-
aged people. Tourism 
is a supplementary 
income source. 

Livelihoods are based on 
farm and commercial 
crops for left-behind 
residents, employment in 
urban area is the main 
income source of young 
and middle-aged people. 
Tourism is a 
supplementary income 
source in Zhongliu and 
Lijiang Village. In Ximen 
Village, the proportion of 
tourism income is 
relatively higher. 

Longping and Diling 
Village: Livelihoods are 
based on farm and 
commercial crops for left-
behind residents, 
employment in urban 
area is the main income 
source of young and 
middle-aged people.  
Tourism is a 
supplementary income 
source in Diling Village 
and the proportion of 
tourism income is 
relatively higher in 
Lingping Village.  
In Guangnan village, 
tourism is their main 
source of income. 
Employment in urban 
areas is a supplementary 
income source of young 
and middle-aged people. 

Pannei Village: Livelihoods 
are based on farm and 
commercial crops for left-
behind residents, 
employment in urban area 
is the main income source 
of young and middle-aged 
people.  
In Jinzu Village, tourism is 
their main source of 
income. employment in 
urban areas is a 
supplementary income 
source of young and 
middle-aged people. 
Residents, mainly aged 
people and women still do 
farming and planting 
commercial crops, which 
accounts for limited 
percentages of total 
household income. 
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Main 

features 

Miao Yao Dong Zhuang 

3 in the 11 villages, 
namely Furong 
Village, Madi 

Township, Xinzhai 
Village, Weijiang 

Township and 
Yangwan 

3 in the 11 villages, 
namely Zhongliu Village, 

Longji Town, Ximen 
Village, Sishui Township 

and Lijiang Village, 
Jiangdi Township 

3 in the 11 villages, 
namely Longping Village, 

Pingdeng Town, 
Guangnan Village, 

Pingdeng Town and 
Diling Village, Lejiang 

Town 

2 in the 11 villages, namely 
Jinzhu Village, Longji 
Town, Pannei Village, 

Sishui Township 

Residents, mainly aged 
people and women still 
do farming and planting 
commercial crops, which 
accounts for limited 
percentages of total 
household income. 

4. Income 
level (2019) 

Average annual 
income per 
household is 42,867.1 
yuan 

Average annual income 
per household is 45,032 
yuan 

Average annual income 
per household is 
47,503.6 yuan 

Average annual income 
per household is 51,029.6 
yuan 

5. Religion 

The Miao people had 
their religious faiths 
very early. In project 
area, Miao people 
believe in the 
primitive religion, 
including nature 
worship, totem 
worship, god worship 
and ancestral worship 
in history.  

The Yao are well-known 
for their religious tradition 
based upon Chinese 
Taoism. They have 
elaborate rituals 
conducted by a shaman. 
Their traditional faiths 
included nature worship, 
totem worship, god 
worship and ancestral 
worship. 

The Dong people 
worship multiple gods in 
history, including nature 
worship, soul worship 
and ancestral worship, 
and practice divination 
with chickens, grasses, 
eggs, rice, etc. Other 
faiths include Buddhism, 
Taoism and Christianity. 

The local Zhuang people 
worship multiple gods in 
history, usually including 
Guan Yu, Confucius, the 
family god, the fortune god, 
Yue Fei, Yang Liulang, 
Shen Nong, etc. Ancestral 
worship has a certain 
position in the Zhuang 
people’s religious life, and 
every house’s main room 
has a shrine for ancestors, 
which is usually located at 
the door corner, on the 
beam or on the rear wall. 

6. Language 
and Cultural 

customs 

The Miao people 
formerly had their 
own written language. 
However, the written 
language 
disappeared in 
history, leaving some 
texts remaining on 
clothing only. It 
records Miao folk 
tales, ancient Miao 
songs, wedding 
songs, open kiss 
songs, guide songs, 
love songs, and 
memorabilia in both 
Chinese and Miao 
scripts. In 1956, the 
"Old Miao language" 
was reformed, and 
the Latin and Pinyin 
Miao language in 
three dialects of 
eastern, western and 

The languages used by 
Yao people in project 
area include Sino-
Tibetan language and 
Miao-Yao language 
branch.  
Currently, almost all Yao 
people can speak 
mandarin and write 
Chinese, and dialect is 
used for daily 
communication in family 
and village. 
Yao people are good at 
composing and singing, 
in the form of folk songs 
mainly. The Yao people 
have many dances 
reflecting production, life, 
love and sacrificial 
activities, represented by 
long-drum, red-stick, 
embroidery and 
Panwang dances. 

The Dong language 
belongs to the Sino-
Tibetan language family 
and is obviously 
influenced by Chinese. In 
history, the Dong people 
had language but no 
written language. In 
1956, the government 
helped Dong people to 
design their language 
based on Latin alphabet 
phonetic script.  
Currently, almost all 
Dong people can speak 
mandarin and write 
Chinese, and dialect is 
used for daily 
communication in family 
and village. 
The Dong area is called 
"the hometown of poetry 
and the ocean of song". 
There are many types of 

The Zhuang language 
belongs to the Sino-
Tibetan language family. In 
history, the Zhuang people 
had their "local custom 
characters", based on 
Chinese characters, using 
the sound and meaning of 
Chinese characters. In 
1955, government helped 
the Zhuang people create 
a Zhuang script based on 
the Latin alphabet.  
Currently, almost all 
Zhuang people can speak 
mandarin and write 
Chinese, and dialect is 
used for daily 
communication in family 
and village. 
The local Zhuang people 
worship multiple gods, 
usually including Guan Yu, 
Confucius, the family god, 
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Main 

features 

Miao Yao Dong Zhuang 

3 in the 11 villages, 
namely Furong 
Village, Madi 

Township, Xinzhai 
Village, Weijiang 

Township and 
Yangwan 

3 in the 11 villages, 
namely Zhongliu Village, 

Longji Town, Ximen 
Village, Sishui Township 

and Lijiang Village, 
Jiangdi Township 

3 in the 11 villages, 
namely Longping Village, 

Pingdeng Town, 
Guangnan Village, 

Pingdeng Town and 
Diling Village, Lejiang 

Town 

2 in the 11 villages, namely 
Jinzhu Village, Longji 
Town, Pannei Village, 

Sishui Township 

central China was 
created, with 
assistance of 
government.  
Currently, almost all 
Miao people can 
speak mandarin and 
write Chinese, and 
dialect is used for 
daily communication 
in family and village. 
Miao handicrafts and 
customs include 
weaving, color 
mixing, dragon 
dancing, oil tea 
making, etc. 

Musical instruments 
include bronze or long 
drums, gongs, bells, 
bamboo flutes, etc. Yao 
folk handicrafts are rich, 
with diversified and 
exquisite patterns for 
clothing, buildings, daily 
necessities and 
accessories. 

Dong folk handicrafts, 
including embroidery, 
cross-cutting, weaving, 
color painting, carving, 
and paper-cutting. Most 
of them are practical and 
beautiful with distinctive 
features. 

the fortune god, Yue Fei, 
Yang Liulang, Shen Nong, 
etc. Ancestral worship has 
a certain position in 
religious life. The greatest 
festival of the local Zhuang 
people is the Tomb-
sweeping Festival on the 
3rd of the 3rd month in the 
lunar calendar, also the 
Zhuang Song Festival, 
when recreational activities 
such as operas, acrobatics, 
martial arts and poem 
contests would be carried 
out. 

7. Clothing 

Women’s clothing 
includes casual and 
formal wear, where 
formal wear is mostly 
in blue, white, black, 
red, etc., with laces 
and silver jewelry, 
used for ceremonies, 
while casual wear is 
in cyan. Men wear 
cyan jackets and 
trousers. Currently, 
young people usually 
wear clothing like Han 
people in daily life. 

The Hua and Pan Yao 
people wear simple 
clothing. Hua Yao 
blouses are made from 
cyan or blue fabrics with 
cross stitching, etc. Pan 
Yao women wear wax-
lined hats, black and 
white scarves, collarless 
cyan tops, narrow-legged 
trousers, and silver 
jewelry. Red Yao women 
are good at wax dyeing. 
Red Yao women’s 
clothing includes shirts, 
flowery clothes and plain 
clothes. Currently, young 
people usually wear 
clothing like Han people 
in daily life. 

Dong clothing is simple 
and decent, mostly made 
from self-woven Dong 
fabrics in cyan, purple, 
white, blue, etc. Women 
wear buns, hairpins, 
earrings, bracelets, 
necklaces, collarless 
edged tops, pleated 
skirts, and leggings. Men 
wear turbans, jackets, 
and loose trousers. 
Currently, young people 
usually wear clothing like 
Han people in daily life. 

Currently, their clothing has 
been Sinicized gradually. 
Only some old Zhuang 
women still wear ethnic 
clothing, including 
embroidered white towels, 
tops with red, blue and 
green laces, and broad-
legged trousers. 

Source: literal reviews and interviews in project area conducted by EMDP-DI 
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36. A household sampling survey was carried out as part of the social impact assessment in 
the 11 EM villages. In total, 231 households with 937 persons (including 443 or 47% women) 
were sampled for questionnaire survey. Among 231 respondents from sampled HHs, 65 are Miao 
peoples, 55 are Yao peoples, 60 are Dong peoples, 40 are Zhuang peoples and 11 are Han 
peoples. Summary of SIA findings are presented below.  Detailed table and analysis are reflected 
in the EMDP. 
 

• EM groups have similar economic status with Han people in project areas. EM groups 
accounts for 94% of the total population in project area, so they are not vulnerable 
when compared with Han people 

• Both Han and EM groups, mostly deal with farming. Some respondents who are 
farmers also worked as temporary workers at construction sites, seasonal workers in 
the agriculture companies and tourism.  In general, the proportions of those being civil 
servants, working at private and public institutions and working at state-owned 
enterprises are low. No significant difference observed among ethnic groups. 

• The Han respondents (58,438yuan/household) have the highest household average 
annual income, mainly due to the higher property income and operating income, while 
the ethnic minority HHs received higher government subsidy from the government, 
whose income ranges from 42,867 Yuan/household (Zhuang People) to 51,029 
Yuan/household (Miao People). The Miao households have the highest household 
average annual expenditure of 43,214.4 yuan, followed by Yao (39,480), Dong 
(30,001), and Zhuang (20,745)2. 

• the EM women in the project area have equal access to social, economic and political 
resources and their rights to properties (i.e., land, household properties) are equally 
protected by the laws. The majority of EM households in project area are dominated 
by women, not only in housework, but also in family financial management. However, 
the proportion of women’s participation in community affairs is relatively low in project 
villages and that females in sample households have lower education than males 

• For men, whether married or not, the main income source is outside employment; for 
unmarried women, the main income source is outside employment and odd jobs, while 
married women mostly do housework or do odd jobs nearby, so their income is much 
lower than that of men working outside. However, in villages with mature stage of 
tourism development, women's income is the same as men or even higher as they 
work as tour guides, cultural shows, and other tourism-related jobs (e.g., Jinzhu Group 
of Jinjiang Village and Guangnan Village) 

• Although women’s contribution to family income are less than that of men, for the 
financial management of EM families (refers to the question” who manage money in 
the families”), women are the dominant 

• Women take on the most housework. Even the same for those who engaged in 
tourism sector. FGDs and KIIs reveal that female individual tourism operators do 
diversified jobs and contribute greatly to household income, but family-career balance 
is still a challenge for them, especially for those need to take responsible for childcare, 
elderly care, and educating of children. 

• In the whole project area, women’ participation in community affairs are not high and 
needs to be improved (same as women Han). However, women’s participation in 
public consultations and village affairs are more active and effective in villages with 

 
2 Zhuang ethnic group in project area has a relative lower income and expenditure level compared with other EM     
groups, may because they have the smallest population in project villages, except in Jingji Village.  
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better tourism development and the villages with women leaders, such as Jinzhu 
Group of Jinjiang village and Laozhai Group of Xinzhai village. 

•  
4 Legal and Policy Framework 

 

4.1 Laws, Regulations and Policies on Resettlement 

 

37. The resettlement policies of the Subproject have been developed in accordance with the 
laws and regulations of the PRC, GZAR, Guilin City and Longsheng County, and ADB’s policy on 
involuntary resettlement. See Table 4-1. 
 
38. The Land Administration Law of the PRC was amended on August 26, 2019, and came 
into effect on January 1, 2020. Any new policy developed in accordance with the amended Land 
Administration Law will be implemented to land use and resettlement of the Subproject. 
 

Table 4-1 Summary of Applicable Laws, Regulations and Policies 
Level Policy Effective date 

State 

Land Administration Law of the PRC 2020-1-1 

Real Right Law of the PRC 2007-10-1 

Decision of the State Council on Deepening the Reform and Rigidly Enforcing Land 

Administration (SC [2004] No.28) 
2004-10-21 

Notice of the State Council on Intensifying Land Control (SC [2006] No.31) 2006-8-31 

Notice of the General Office of the State Council on Doing a Good Job in the 

Employment Training and Social Security of Land-expropriated Farmers (SCO 

[2006] No.29) 

2006-4-10 

Notice on Issuing the Guidelines on Improving Compensation and Resettlement 

Systems for Land Acquisition (MLR [2004] No.238) 
2004-11-3 

Notice on Doing a Good Job in Social Security for Land-expropriated Farmers 

(MLSS [2007] No.14) 
2007-4-28 

Notice of the Ministry of Land and Resources on Doing a Better Job in Land 

Acquisition Management (MLR [2010] No.96) 
2010-6-26 

GZAR  

Notice of the GZAR Labor and Social Security Department on Doing a Good Job in 

Reviewing Social Security for Land-expropriated Farmers (GRLSSD [2008] No.129) 
2008-7-17 

Notice of the General Office of the GZAR Government on Doing a Better Job in the 

Training and Employment of Land-expropriated Farmers and Reservoir Migrants 

(GRGO [2008] No.192) 

2008-12-5 

Guidelines on Further Strengthening and Regulating Land Acquisition Management 

(GRLR [2014] No.81) 
2014-11-26 

Opinions of the GZAR Government on Improving the Urbanization Level of 

Counties (GRG [2015] No.38) 
2015-7-14 

Notice of the General Office of the GZAR Government on Local Characteristic 

Development Demonstration (GRGO [2015] No.60) 
2015-7-20 

Guidelines on the Basic Endowment Insurance System for Land-expropriated 

Farmers of GZAR (GRLSSD [2016] No.46) 
2016-8-12 

Measures of GZAR for the Implementation of the Land Administration Law of the 

PRC (2016 Amendment) 
2016-11-30 

Notice of the GZAR Civil Affairs Department on the Operating Regulations of GZAR 

on the Review and Approval of Minimum Living Security (for Trial Implementation) 

(GRCAD [2016] No.79) 

2016-12-19 

Detailed Rules for the Implementation of Basic Endowment Insurance for Land-

expropriated Farmers of GZAR (GRLSSD [2017] No.23) 
2017-6-13 
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Level Policy Effective date 

Notice of the GZAR Civil Affairs and Finance Departments on improving Subsidy 

Levels of Urban and Rural Minimum Living Security (GRCAD [2019] No.24) 
2019-5-21 

Notice of the General Office of the GZAR Government on Applying Location-based 

Composite Land Prices (GRGO [2020] No.5) 
2020-3-5 

Guilin City 

Measures for the Management of Public Welfare Jobs of Guilin City (GMLSSB 

[2013] No.73) 
2013-3-1 

Notice on Rates of Forest Vegetation Restoration Costs, and Guiding the Intensive 

Use of Woodland (GFT [2016] No.42) 
2016-11-14 

Detailed Rules for the Implementation of Basic Endowment Insurance for Land-

expropriated Farmers of Guilin City (GMLSSB [2018] No.1) 
2018-7-30 

Notice on Further Defining Matters concerning Reclamation Costs for Basic 

Farmland Occupied Permanently for Construction Projects (GMFB [2019] No.2) 
2019-4-17 

Notice on Rates for Compensated Use of Supplementary Farmland Indicators of 

Guilin City and Guiding Prices for Cross-county Trading (GMNRB [2020] No.207) 
2020-7-15 

Longshen

g County 

Notice of the Longsheng Autonomous County Government on Issuing Location-

based Composite Land Prices of Longsheng County (LACG [2020] No.10) 
2020-4-15 

Compensation and Resettlement Measures for Temporary Land Use, Land 

Acquisition and House Demolition for the Longsheng—Dongzhong Port 

Expressway (Furong-County Town Segment in Longsheng County) (LACG [2020] 

No.21) 

2020-6-10 

Compensation Rates for Ground Attachments and Standing Crops Affected by 

Construction Projects of Longsheng County (LACG [2020] No.25) 
2020-6-30 

ADB Safeguard Requirements 2: Involuntary Resettlement in ADB’s SPS 2009-6- 

 
4.2 Abstract of the ADB Policy 

 

39. ADB’s policy on involuntary resettlement aims to: 1) avoid involuntary resettlement where 
possible; 2) explore alternatives to minimize impacts of involuntary resettlement; 3) improve or at 
least restore the living standard of the APs to the pre-project level; and 4) improve the living 
standard of the poor and other vulnerable groups. 
 
40. Involuntary resettlement must meet the following basic principles: 
 

1) Screen the project early on to identify past, present, and future involuntary 
resettlement impacts and risks. Determine the scope of resettlement 
planning through a survey and/or census of displaced persons, including a 
gender analysis, specifically related to resettlement impacts and risks. 

2) Carry out meaningful consultations with affected persons, host communities, 
and concerned nongovernmental organizations. Inform all displaced 
persons of their entitlements and resettlement options. Ensure their 
participation in planning, implementation, and monitoring and evaluation of 
resettlement programs. Pay particular attention to the needs of vulnerable 
groups, especially those below the poverty line, the landless, the elderly, 
women and children, and Indigenous Peoples, and those without legal title 
to land, and ensure their participation in consultations. Establish a grievance 
redress mechanism to receive and facilitate resolution of the affected 
persons’ concerns. Support the social and cultural institutions of displaced 
persons and their host population. Where involuntary resettlement impacts 



35  

 

and risks are highly complex and sensitive, compensation and resettlement 
decisions should be preceded by a social preparation phase. 

3) Improve or at least restore, the livelihoods of all displaced persons through 
(i) land-based resettlement strategies when affected livelihoods are land 
based where possible or cash compensation at replacement value for land 
when the loss of land does not undermine livelihoods, (ii) prompt 
replacement of assets with access to assets of equal or higher value, (iii) 
prompt compensation at full replacement cost for assets that cannot be 
restored, and (iv) additional revenues and services through benefit sharing 
schemes where possible. 

4) Provide physically and economically displaced persons with needed 
assistance, including the following: (i) if there is relocation, secured tenure 
to relocation land, better housing at resettlement sites with comparable 
access to employment and production opportunities, integration of resettled 
persons economically and socially into their host communities, and 
extension of project benefits to host communities; (ii) transitional support 
and development assistance, such as land development, credit facilities, 
training, or employment opportunities; and (iii) civic infrastructure and 
community services, as required. 

5) Improve the standards of living of the displaced poor and other vulnerable 
groups, including women, to at least national minimum standards. In rural 
areas provide them with legal and affordable access to land and resources, 
and in urban areas provide them with appropriate income sources and legal 
and affordable access to adequate housing. 

6) Develop procedures in a transparent, consistent, and equitable manner if 
land acquisition is through negotiated settlement to ensure that those 
people who enter into negotiated settlements will maintain the same or 
better income and livelihood status. 

7) Ensure that displaced persons without titles to land or any recognizable 
legal rights to land are eligible for resettlement assistance and 
compensation for loss of nonland assets. 

8) Prepare a resettlement plan elaborating on displaced persons’ entitlements, 
the income and livelihood restoration strategy, institutional arrangements, 
monitoring and reporting framework, budget, and time-bound 
implementation schedule. 

9) Disclose a draft resettlement plan, including documentation of the 
consultation process in a timely manner, before project appraisal, in an 
accessible place and a form and language(s) understandable to affected 
persons and other stakeholders. Disclose the final resettlement plan and its 
updates to affected persons and other stakeholders. 

10) Conceive and execute involuntary resettlement as part of a development 
project or program. Include the full costs of resettlement in the presentation 
of project’s costs and benefits. For a project with significant involuntary 
resettlement impacts, consider implementing the involuntary resettlement 
component of the project as a stand-alone operation. 
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11) Pay compensation and provide other resettlement entitlements before 
physical or economic relocation. Implement the resettlement plan under 
close supervision throughout project implementation. 

12) Monitor and assess resettlement outcomes, their impacts on the standards 
of living of displaced persons, and whether the objectives of the 
resettlement plan have been achieved by taking into account the baseline 
conditions and the results of resettlement monitoring. Disclose monitoring 
reports. 

 
4.3 Main Differences between the ADB Policy and PRC Laws 

 

41. The main differences between ADB’s safeguard policy, and the applicable PRC laws and 
local practices, and the solutions are set out in Table 4-2. 
 
4.4 Compensation Principles of the Subproject 

 

42. According to the above policy framework, the compensation and resettlement principles 
of the Subproject are as follows: 
 

• Community suggestions that can improve the living standard of the APs practically 
are adopted; 

• The compensation and resettlement program improves or at least restore the living 
standard of the APs to the pre-project level; 

• The APs are consulted carefully so that they have an opportunity to participate fully 
in resettlement planning and implementation; 

• All affected assets are compensated for a replacement cost; 
• LA is conducted after the compensation is fully paid; 
• Eligibility for compensation: The cut-off date for the eligibility for compensation is 

the date of the LA pre-announcement. After this date, the APs should not build, 
expand or rebuild any house, not change the use of any house or land, not lease 
land, not lease or trade houses, and any population influx after this date is qualified 
as APs. 

 
43. Compensation rates for different types of impacts have been fixed according to the above 
framework and the practical situation of Longsheng County. Before land use, these rates will be 
reviewed and checked for adjustment and updating, and any new rate should not be lower than 
the one specified in this RP. 
 
4.5 Cut-off Date 

 

44. The tentative cut-off date is set on 15 June 2022 that is the date of LA pre-announcement. 
The final cut-off date will be disclosed by the Longsheng County Natural Resources Bureau. Any 
newly claimed land, newly built house or settlement by the APs after this date will not be entitled 
to compensation. 
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Table 4-2 Comparison between the ADB Policy and PRC Laws, and Solutions in this RP 
ADB’s SPS Difference with PRC laws and local practices Solution in this RP 

Policy principle 1: Screen the project 

early on to identify past, present, and 

future involuntary resettlement 

impacts and risks. Determine the 

scope of resettlement planning 

through a survey and/or census of 

displaced persons, including a gender 

analysis, specifically related to 

resettlement impacts and risks. 

The Measures for the Administration of Preliminary 

Examination of the Land Used for Construction 

Projects (Decree No.68 of the Ministry of Land and 

Resources in 2016) require that the size and type of 

the land offered to the project be screened before the 

feasibility study report or project proposal is 

approved. 

Before LA, the local natural resources bureau will 

conduct a DMS. 

Before HD, the HD agency will conduct a DMS. No 

past impact is assessed under PRC laws. 

Although no specific law includes the analysis of 

women and vulnerable groups in the RP, special 

measures may be developed and evaluated for them 

based on the policy and plan of the local government. 

In particular, vulnerable groups will be identified, and 

supporting measures developed under the security 

system. 

An RP and a due 

diligence report are 

prepared at the 

preparation stage to 

identify impacts and 

risks of involuntary 

resettlement, 

including social 

gender and 

vulnerable group 

issues. 

Policy principle 2: Carry out 

meaningful consultations with affected 

persons, host communities, and 

concerned nongovernmental 

organizations. Inform all displaced 

persons of their entitlements and 

resettlement options. Ensure their 

participation in planning, 

implementation, and monitoring and 

evaluation of resettlement programs. 

Pay particular attention to the needs of 

vulnerable groups, especially those 

below the poverty line, the landless, 

the elderly, women and children, and 

Indigenous Peoples, and those 

without legal title to land, and ensure 

their participation in consultations. 

Establish a grievance redress 

mechanism to receive and facilitate 

resolution of the affected persons’ 
concerns. Support the social and 

cultural institutions of displaced 

persons and their host population. 

Where involuntary resettlement 

impacts and risks are highly complex 

and sensitive, compensation and 

resettlement decisions should be 

preceded by a social preparation 

phase. 

There are similar requirements for consultation and 

participation in the Land Administration Law of the 

PRC (2019), the Decision of the State Council on 

Deepening the Reform and Rigidly Enforcing Land 

Administration (SC [2004] No.28), the Guidelines on 

Improving Compensation and Resettlement Systems 

for Land Acquisition (MLR [2004] No.238), the 

Regulations on House Acquisition on State-owned 

Land and Compensation (2011). The applicable 

provincial regulations and policies require that 

consultation, participation and information disclosure 

be conducted during land use and resettlement. 

The Land Administration Law (2019) strengthened 

and specified the information disclosures and public 

participations. Throughout land acquisition process, 

the county or above governments should 1) carry out 

pre-announcement of land acquisition ( the period 

should be no less than 10 working days, the survey 

on current land use and social stability risk 

assessment; 2) propose and publicize the 

compensation programs for land acquisition that 

should be publicized no less than 30 days, and 

organize public hearing if necessary; 3) sign land 

acquisition agreement with affected households 

before submitting land acquisition application to 

higher authorities, and provide true explanations and 

justifications for those who do not sign agreements; 

4) apply for land acquisition when completing above 

activities, and 5) issue land acquisition 

announcement and organize implementation of land 

acquisition when getting approval. 

The local government has established a grievance 

redress mechanism, where farmers may file appeals 

The RP includes a) 

provisions on 

adequate 

consultation, 

including consultation 

with vulnerable 

groups; b) 

consultation and 

information 

disclosure; and c) a 

grievance redress 

mechanism. 
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ADB’s SPS Difference with PRC laws and local practices Solution in this RP 

to the village collective or directly through the legal 

system, but it is not part of the resettlement booklet 

and plan or CARP. 

According to the plan of the local government, 

needs of affected vulnerable groups may be identified 

and evaluation under the security system. In practice, 

all local government agencies pay attention to such 

needs. 

Policy principle 3: Improve or at least 

restore, the livelihoods of all displaced 

persons through (i) land-based 

resettlement strategies when affected 

livelihoods are land based where 

possible or cash compensation at 

replacement value for land when the 

loss of land does not undermine 

livelihoods, (ii) prompt replacement of 

assets with access to assets of equal 

or higher value, (iii) prompt 

compensation at full replacement cost 

for assets that cannot be restored, and 

(iv) additional revenues and services 

through benefit sharing schemes 

where possible. 

The Land Administration Law (2019) regulates 

provincial government formulate comprehensive 

price for land acquisition and provide social insurance 

for land-losing farmers. 

SC [2004] No.28: 1) If the project generates 

benefits, the AP may share return on land as an 

investment; 2) The employment and social security 

system should be improved within the urban planning 

area to ensure the living standard of the APs; 3) Land 

resettlement, employment and relocation should be 

implemented out of the urban planning area; and 4) 

Employment training should be conducted. 

MLR [2004] No.238 and relevant provincial 

regulations: 1) developing agricultural production; 2) 

reemploying the APs; 3) using the land as part of 

construction land; and 4) offering replacement land 

The RP should 

include the following 

measures: 

compensation at 

replacement cost, 

and livelihood 

restoration. 

Policy principle 4: Provide physically 

and economically displaced persons 

with needed assistance, including the 

following: (i) if there is relocation, 

secured tenure to relocation land, 

better housing at resettlement sites 

with comparable access to 

employment and production 

opportunities, integration of resettled 

persons economically and socially into 

their host communities, and extension 

of project benefits to host 

communities; (ii) transitional support 

and development assistance, such as 

land development, credit facilities, 

training, or employment opportunities; 

and (iii) civic infrastructure and 

community services, as required. 

The compensation rate for any affected asset is 

determined through the specified appraisal 

procedure. 

 

Policy principle 5: Improve the 

standards of living of the displaced 

poor and other vulnerable groups, 

including women, to at least national 

minimum standards. In rural areas 

provide them with legal and affordable 

access to land and resources, and in 

urban areas provide them with 

appropriate income sources and legal 

and affordable access to adequate 

Vulnerable groups include five-guarantee and MLS 

households. 

Local village / community committees, civil affairs 

bureaus, social security bureaus, and other agencies 

pay attention to needs of vulnerable groups, and 

provide them with living assistance (food, clothing, 

fuel, education, etc.), monthly living subsidies, and 

other assistance (except subsidies under the rural 

cooperative medical system). 

Vulnerable groups 

are identified at the 

time of preparation of 

the RP. The RP also 

includes the 

confirmation of 

information during 

updating. 
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ADB’s SPS Difference with PRC laws and local practices Solution in this RP 

housing. The Regulations on House Acquisition on State-

owned Land and Compensation (2011) stipulate that 

for personal indemnificatory housing demolished, the 

municipal or county government should offer 

replacement housing with priority. 

According to Some Opinions of the State Council 

on Solving Housing Difficulties for Low-income 

Population (SC [2007] No.24], affordable and low-rent 

housing should be offered to households with housing 

difficulties. 

Policy principle 6: Develop 

procedures in a transparent, 

consistent, and equitable manner if 

land acquisition is through negotiated 

settlement to ensure that those people 

who enter into negotiated settlements 

will maintain the same or better 

income and livelihood status. 

The Organic Law of the Villagers Committees 

(2018) is formulated to ensure the self-government by 

villagers in the countryside so that they can 

administer their own affairs by law, develop 

grassroots democracy in the countryside, protect the 

legitimate rights and interests of villagers and 

facilitate the building of a socialist new countryside. 

This law regulates that a villagers' committee shall 

manage the public affairs and public welfare 

undertakings of the village, mediate disputes among 

villagers, help maintain the public order, and convey 

villagers' opinions and demands and make 

suggestions to the people's government. 

The land administration law (2019) regulates that in 

using land for building public facilities and public 

welfare facilities, townships (towns) shall file an 

application with departments of natural resources of 

local people's governments at and above the county 

level after being examined by the township (town) 

people's governments and the application shall be 

approved by the local people's governments at and 

above the county level according to the term of 

reference provided for by provinces, autonomous 

regions and municipalities. 

A land use framework 

for rural public 

infrastructure is 

prepared. 

Policy principle 7: Ensure that 

displaced persons without titles to land 

or any recognizable legal rights to land 

are eligible for resettlement assistance 

and compensation for loss of nonland 

assets. 

According to the Regulations on House Acquisition 

on State-owned Land and Compensation (2011), 

illegal and temporary buildings constructed after 

approval should not be compensated for. 

Any uncertified / unauthorized house (not eligible 

for compensation at replacement cost), and the 

socioeconomic profile and vulnerability of such 

household will be appraised by the local government 

to determine the necessity of assistance, and ensure 

that its living standard is restored or does not worsen. 

According to Some Opinions of the State Council 

on Solving Housing Difficulties for Low-income 

Population (SC [2007] No.24], affordable and low-rent 

housing should be offered to households with housing 

difficulties. 

Compensation should 

be provided to all 

APs, whether they 

have a legal title to 

land or assets or not. 

Policy principle 8: Prepare a 

resettlement plan elaborating on 

displaced persons’ entitlements, the 

Except large-scale water resources projects, there is 

no specific requirement to prepare an RP similar to 

that required by ADB. 

The RP prepared for 

the project covers the 

entitlements of the 
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ADB’s SPS Difference with PRC laws and local practices Solution in this RP 

income and livelihood restoration 

strategy, institutional arrangements, 

monitoring and reporting framework, 

budget, and time-bound 

implementation schedule. 

Policy principle 9: Disclose a draft 

resettlement plan, including 

documentation of the consultation 

process in a timely manner, before 

project appraisal, in an accessible 

place and a form and language(s) 

understandable to affected persons 

and other stakeholders. Disclose the 

final resettlement plan and its updates 

to affected persons and other 

stakeholders. 

APs, income and 

livelihood restoration 

measures, 

institutional 

arrangements, a 

monitoring and 

reporting framework, 

a budget, and a time-

bound 

implementation 

schedule. 

The RP will be 

disclosed to the 

affected villages / 

communities and 

persons. 

Policy principle 10: Conceive and 

execute involuntary resettlement as 

part of a development project or 

program. Include the full costs of 

resettlement in the presentation of 

project’s costs and benefits. For a 
project with significant involuntary 

resettlement impacts, consider 

implementing the involuntary 

resettlement component of the project 

as a stand-alone operation. 

According to the Decision of the State Council on 

Deepening the Reform and Rigidly Enforcing Land 

Administration (SC [2004] No.28), all resettlement 

costs should be included in the general budget of the 

project, including all compensation and management 

fees. 

The Notice of the General Office of the State 

Council on Doing a Good Job in the Employment 

Training and Social Security of Land-expropriated 

Farmers (SCO [2006] No.29) specifies that land 

compensation and resettlement should ensure the 

sustainable livelihood and living standard restoration 

of LEFs; vocational training and social security should 

be implemented properly. 

The RP includes all 

land use and 

resettlement costs, 

which are included in 

the project budget. 

Policy principle 11: Pay 

compensation and provide other 

resettlement entitlements before 

physical or economic relocation. 

Implement the resettlement plan 

under close supervision throughout 

project implementation. 

The regulations generally require that compensation 

and other assistance be paid or offered before LA and 

HD. The local government should supervise the 

whole project implementation process, and check if 

the APs receive full compensation. 

Relevant measures 

should ensure that the 

APs receive 

compensation and 

entitlements. 

Policy principle 12: Monitor and 

assess resettlement outcomes, their 

impacts on the standards of living of 

displaced persons, and whether the 

objectives of the resettlement plan 

have been achieved by taking into 

account the baseline conditions and 

the results of resettlement monitoring. 

Disclose monitoring reports. 

No M&E results are required except for large water 

resources projects, including impacts on the living 

standard of the APs. 

The local government is responsible for supervision 

during the whole project implementation process, but 

no monitoring report is disclosed. 

The RP establishes a 

coordination 

mechanism for 

relevant agencies to 

monitor land use and 

resettlement 

activities. Monitoring 

reports will be 

disclosed in the 

project area to 

strengthen 

information sharing. 
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4.6 Compensation and Subsidy Rates 

 

4.6.1 LA 

 

45. According to the Land Administration Law of the PRC (January 1, 2020), Measures of 
GZAR for the Implementation of the Land Administration Law of the PRC, Notice of the General 
Office of the GZAR Government on Applying Location-based Composite Land Prices(GRGO 
[2020] No.5), and other applicable laws and regulations, collective construction land acquired 
permanently will be compensated for at 0.4 time the location-based composite land price for 
farmland, and collective unused land at 0.1-0.4 time. 
 
46. The location-based composite land prices set out in Table 4-3 include land compensation 
and a resettlement subsidy. The compensation rates have been disclosed in project area during 
consultation, which have been accepted by residents. If the LA compensation rates are updated 
during the updating and implementation of this RP, such new rates will apply to the Subproject. 
 

Table 4-3 Location-based Composite Land Prices 

Area 

tier 
Area No. Township Range 

Location-based composite land 

prices in 2020 

Gross 
Land 

compensation 

Resettlement 

subsidy 

2 tier 450328002 
Longji 
Town 

Longji and Zhongliu Villages 46600 18640 27960 

4 tier 450328004 

Jiangdi 
Town 

Diling, Jiangdi and Lijiang 
Villages 

45776 18310 27466 

Madi Town Furong Village 

Weijiang 
Town 

Xinzhai, Yangwan and 
Zhongdong Villages 

Pingdeng 
Town 

Guangnan and Longping 
Villages 

Lejiang 
Town 

Diling, Jiangkou and Lejiang 
Villages 

Source: Notice of the Longsheng Autonomous County Government on Issuing Location-based Composite Land 

Prices of Longsheng County (LACG [2020] No.10) 

 
47. According to on-site investigation, the irrigated land in the project area is mainly planted 
with rice, rapeseed and vegetables, with an average annual output value of about CNY 1,400 
yuan/mu, and the net output value of around CNY 700 yuan/mu; non- irrigated is mainly planted 
with rapeseed and vegetables, with an average annual output value of around CNY 1,100 
yuan/mu, and the net output value of cost is around CNY 600 yuan/mu. As a result, the land 
acquisition compensation will be at least 65 times and 76 times of the net annual output value of 
the irrigated and non-irrigated land in affected villages respectively, which meet the replacement 
cost. 
 
48. Distribution: The cash compensation of LA will be paid to affected villages. According to 
consultations with affected villages, all compensation will be distributed to villagers equally as per 
previous practice in villages. 
 

4.6.2 Temporary Land Occupation 

 

49. The temporarily occupied land includes land used for stockyards, construction sites, 
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borrow areas, spoil grounds, living facilities, etc., and will be compensated for at a time at the 
following rates: 
 

1) Dry land: 2,467 yuan/mu×(occupation term + two years for soil fertilization), where 
soil will be fertilized for some time after reclamation 

2) Unused land: 2,467 yuan/mu×0.4 × occupation term 
 

50. According to implementation arrangement set in FSR, the occupation term will range from 
six months to 12 months but will not exceed 24 months as regulated by China’s Land 
Administration Law. 
 
51. For dry land, land reclamation costs will be paid by the Contractors to the organization or 
farmers restoring the occupied land to the original condition and quality. For other land, the 
Contract will conduct land levelling and return it to villagers or households. 
 

4.6.3 Taxes and Other Fees 

 

52. The taxes and other fees related to resettlement of the Subproject are referred to Table 
4-4. 
 

Table 4-4 Rates of Taxes and Other Fees 
Item Unit Rate Receiver Basis 

Compensation for 
additional construction 

land 
yuan/mu 9,333 

Finance 
Departmen

t 

Land Administration Law of the PRC 
(January 1, 2020) 

Contingencies  yuan 10%  Basic resettlement cost 

 
4.7 Entitlement Matrix 

 

53. The entitlement matrix has been established in accordance with the applicable policies in 
this chapter, as shown in Table 4-5. For land use for rural public infrastructure, land rental and/or 
land use subsidy will be confirmed through equal and voluntary negotiation with farmers pursuant 
to the land use framework for rural public infrastructure. 
 

Table 4-5 Entitlement Matrix 

Type 
Degree of 

impact 
APs 

Compensation and 

resettlement policies 
Compensation rates 

LA 

11.5025 mu of 

collective 

construction 

land 

no person to be 

affected 

directly 

Cash compensation 

Cash compensation will be 

paid to all affected villages 

based the latest local 

location-based composite 

land prices. 

all compensation will be 

distributed to villagers 

equally as per previous 

practice in villages. 

Land compensation: Table 4-3 

State-owned 

land  
0.387mu / 

Allocation by government 

freely  
/ 

Land use for 

rural public 
13.7895 mu 

No person to 

be affected 

Negotiation and consent 

made in an equal, voluntary, 
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Type 
Degree of 

impact 
APs 

Compensation and 

resettlement policies 
Compensation rates 

infrastructure directly open and transparent 

manner 

Temporary 

land 

occupation 

71.23 mu of 

collective land, 

including 

59.23mu dry 

land and 12mu 

unused land 

77 households 

with 240 

persons 

The occupation term will 

range from six months to 12 

months. 

For dry land, land 

reclamation costs will be 

paid by the Contractors to 

the organization or farmers 

restoring the occupied land 

to the original condition and 

quality. For other land, the 

Contract will conduct land 

levelling and return it to 

villagers or households. 

The land will be compensated for 

at a time at the following rates: 

• dry land: 2,467 

yuan/mu×(occupation term 

+ two years for soil 

fertilization), where soil will 

be fertilized for some time 

after reclamation 

• unused land 2,467 

yuan/mu×0.4 × occupation 

term 

 

Impacts on 

vulnerable 

groups 

/ 

6 households 

with 19 

persons who 

will be affected 

by temporary 

land 

occupation 

Impacts on EM vulnerable 

groups are not expected to 

bring further hardship or 

make them more vulnerable 

since impacts are temporary 

and compensation will be 

provided as per this 

entitlement matrix.  

 

Nevertheless, there are 

ongoing government 

programs and project-

related opportunities that will 

be made available to them 

such as (and as presented 

in Section 5): 

1) LXICO, the agriculture 

and rural affairs bureau, and 

labor and social security 

bureau will offer cultivation 

skills training to improve 

their ability to get employed. 

2) LXICO will make jobs 

generated by the Longsheng 

Subproject first available to 

vulnerable groups; 

3) LXICO and the agencies 

concerned will assist the 

affected vulnerable groups 

in market-based 

employment in nearby areas 

through the government’s 
employment measures. 

4) LXICO will include eligible 

vulnerable residents in 

community-based tourism 

The contingencies in the 

resettlement budget may be 

used to support vulnerable 

groups when necessary. 
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Type 
Degree of 

impact 
APs 

Compensation and 

resettlement policies 
Compensation rates 

and the social society 

system with priority, 

including urban and rural 

MLS, medical assistance, 

and poverty alleviation. 
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5 Livelihood Restoration and Assistance Measures 

 

5.1 Livelihood Restoration Measures for LA 

 

54. The Subproject will only acquire collective construction land that is not contracted to 
individual households. Therefore, the livelihood of residents will not be affected. At the preparation 
stage, consultations were discussed with the affected village groups extensively. The cash 
compensation of LA will be paid to affected villages. Final programs will be determined at the 
implementation stage. The sum withheld by the collective will be used for social security, public 
welfare and public infrastructure construction mainly.  
 
55. The Longsheng Subproject will promote local tourism development and improve village 
infrastructures and benefit all residents in the villages. During the implementation of the 
Subproject, LXICO, with the supports of relevant government agencies, will emphasize the 
following measures to help the villages/groups development. As a result, all residents are deemed 
to benefit from such development. 
 
56. The Longsheng subproject will not affect persons directly. However, in case that affected 
household by land use during resettlement detailed measurement survey based on final design, 
the following livelihood restoration measures will be taken by LXICO. 
 

5.1.1 Industry Development Measures 

 

57. LXICO will support subsequent agricultural operations of affected villages together with 
the local agriculture and rural affairs bureau and involve them in agricultural development 
activities under the Subproject with priority. All residents in the villages will participate in and 
benefit from Part 1 with priority. LXICO will be responsible for coordination with stakeholders to 
ensure that the local residents can participate in and benefit from the Longsheng Subproject. This 
will be monitored and reported to GPMO and ADB. See Table 5-1. 
 

Table 5-1 Industry Development Measures 

Part Description 

How do local 

residents 

participate and 

benefit? 

Target 

Part 1: Ancient 

Village 

Conservation and 

Renovation 

1) Conservation and renovation of ancient buildings; 

2) conservation of historical environmental factors; 3) 

conservation of intangible cultural heritage; 4) overall 

appearance conservation and landscape 

improvement; 5) public facility construction; 6) 

infrastructure improvement and reconstruction, 

including traffic, municipal and sanitation facilities; 7) 

disaster protection; and 8) industrial facility 

construction 

1) Participating in 

construction; 2) 

receiving fruit 

cultivation guidance 

and training with 

priority; 3) 

developing tourism, 

such as tour guide 

and guesthouse 

30% of HHs in 

villages will 

participate and 

benefit 

 
5.1.2 Employment Measures 

 

1) Jobs generated by the Subproject 

 
58. It is expected that the Subproject will generate 538 temporary jobs at the construction 
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stage and 312 jobs at the operation stage, including maintenance staff, security guards, cleaners 
and auxiliary staff, with an average monthly salary of over 2,000 yuan. These jobs will be first 
made available to the local residents. The number of jobs will be estimated in further detail during 
detailed design and resettlement updating. The RP includes skills training measures and budgets, 
which will make up any skill gap between job requirements and practical skills. In addition, local 
residents may offer raw materials and services during construction, such as leasing houses to 
contractors or workers, running a grocery, and offering food, water and other necessities, to earn 
more money. 
 
2) Public welfare jobs 

 
59. Local residents aged above 50 years can hardly find suitable jobs on the labor market. 
LXICO will offer public welfare jobs to them, such as public affairs coordinators, cleaners and 
security guards, with monthly salaries of about 1,500 yuan. About 50 public welfare jobs will be 
available annually, 25% of which will be subsidized by the local government. 
 
3) Social jobs 

 
60. Thanks to the rapid social, economic and tourism development of Longsheng County in 
recent years, more and more enterprises have been attracted, generating many skilled and 
unskilled jobs. 
 
61. To implement the above employment measures, LXICO will coordinate with the local labor 
and social security bureau to i) collect labor demand and supply information; ii) disclose labor 
employment information to the APs; and iii) provide employment assistance to the residents.  
 

5.1.3 Skills Training 

 

62. To implement the above agricultural development and employment promotion measures 
successfully, it is critical to improve labor skills through skills training, and the residents in the 
villages will receive such training with priority. It is expected that 400 person-times of agricultural 
and nonagricultural skills training will be offered by the local labor and social security bureaus, 
and agriculture and rural affairs bureaus from September 2022 to 2025, about 100 person-times 
per annum. 
 
63. Skills training will cover the following: 
 

1) Agricultural skills training 
 Cultivation, gathering, storage, processing, management, etc. of local characteristic 

crops (e.g., passion fruit, Momordica grosvenori, citrus, kiwi, grape, tea, medicinal 
materials); 

 Green crop management and certification; 
 Marketing of local characteristic crops (e.g., passion fruit, Momordica grosvenori, 

citrus, kiwi, grape, tea, medicinal materials), including e-commerce 
2) Nonagricultural skills training 

 Cleaning, landscaping, parking lot management and other community services; 
 Gardening, sewing, hairdressing and beauty care; 
 Motorcycle, vehicle and electric appliance repair; 
 Car cleaning; 
 Catering, accommodation and housekeeping services; 
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 Transport, marketing and business operation, etc. 
 

64. To make skills training more pertinent and effective, LXICO will survey and collect training 
needs from the residents, integrate training courses, develop a detailed training program, and 
offer free training in coordination with the local labor and social security bureau at the 
implementation stage. Such training will be funded by the county budget for human resources 
development and employment assistance. It is estimated that all the 130 laborers affected by land 
use for the Subproject will receive free skills training, which will be conducted in step with 
resettlement from September 2022 to December 2024. See Table 9-2. 

 
5.2 Restoration Program for Temporary Land Occupation 

 

65. Since the Subproject involves the construction of small rural infrastructure mainly and 
most construction activities will be conducted within the land to be permanently occupied by the 
Subproject, it will not involve extensive temporary land occupation. 71.23 mu of collective land 
will be occupied temporarily for the Subproject, affecting 77 households with 240 persons, 
averaging 0.93 mu per household. The temporarily occupied land will be compensated for at the 
corresponding compensation rates for permanent land use for the actual occupation period. If any 
land is occupied for more than one year, it will be compensated for at the AAOV from the second 
year until reclamation. 
 
66. The land occupier will restore the occupied land to the original condition under the 
supervision of the natural resource bureau, and the affected village groups and persons. 
 
5.3 Supporting Measures for Affected Vulnerable Groups 

 

67. In the Subproject, 6 vulnerable households with 19 persons will be affected by the 
Subproject. All will receive assistance during land use and livelihood restoration, including: 

• LXICO, the agriculture and rural affairs bureau, and labor and social security bureau 
will offer cultivation skills training to improve their ability to get employed; 

• LXICO will make jobs generated by the Subproject first available to vulnerable 
groups; 

• LXICO and the agencies concerned will assist the affected vulnerable groups in 
market-based employment in nearby areas through the government’s employment 
measures. 

• LXICO will include eligible vulnerable residents in the social society system with 
priority, including urban and rural MLS, medical assistance, and poverty alleviation. 

 
68. During project and resettlement implementation, the LXICO, IA and local government will 
focus on identified vulnerable groups, and make restoration measures first available to vulnerable 
groups (e.g., employment, training and other support). With these measures, vulnerable groups 
will be resettled properly, and their livelihoods fully restored and effectively improved. 
 

5.4 Women’s Development Measures 

 

69. To protect local women’s rights and interests, the following supporting measures will be 
taken: 
70.  

1) Skills training based on women’s needs 
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71. Attention will be paid to women’s needs for local training and employment. LXICO will 
collect relevant information and provide special skills training to women together with township 
labor and social security centers, and village committees. Tailored skills training on community-
based tourism and cultural inheritance will be organized in each EM village at least twice a year, 
in which at least 40% of participants are women. 
 

2) Small amount secured loans 
 

72. According to the policy of the Longsheng County Women’s Federation, local women are 
encouraged to startup businesses alone or jointly, including apparel, handicrafts and catering. 
Such loans are up to 100,000 yuan per capita. The women’s federation will also offer startup 
guidance to women. 
 
73. In addition, all other livelihood restoration and development measures specified in this RP 
apply to women. 
 

 



49  

 

6 Information Disclosure, Public Participation and Grievance Redress 

 

74. According to the policies and regulations of ADB, the PRC, GZAR, Guilin City and 
Longsheng County on land use and resettlement, it is very necessary to conduct public 
participation at the preparation and implementation stages in order to protect the lawful rights and 
interests of the APs, reduce grievances and disputes, and realize the resettlement objectives 
properly by developing sound policies and implementation rules on resettlement, preparing an 
effective RP, and organizing implementation properly. 
 

6.1 Methods of Information Disclosure and Public Participation 

 

75. During the field work, LXICO held FGDs with local government governments, village 
officials and villager representatives, communicating the necessity, scope and scope of the 
Subproject, resettlement impacts, compensation rates, resettlement measures, etc., and 
collecting opinions and suggestions. 
 
76. Public participation activities were conducted in the following effective and feasible modes: 
 

1) FGD 

 
77. 15 FGDs were held in the affected village groups, involving ordinary residents, old people, 
women and other special groups. 
 

2) Meeting and key informant interview 

 
78. Some key informants were interviewed to collect relevant information, such as village 
officials, villager representatives, and heads of local agencies concerned, such as the labor and 
social security bureau, ethnic and religious affairs bureau, civil affairs bureau, and women’s 
federation. 
 
79. During RP updating and implementation, LXICO and the construction agency will continue 
to conduct extensive consultation with the assistance of the consultants. 
 
80. In addition, the APs may file grievances, and report opinions and suggestions to the village 
committees, resettlement agencies, LXICO and external M&E agency, which will be handled and 
responded to timely in accordance with the grievance redress mechanism in Section 6.5. 
 

6.2 Public Participation and Consultation at the Preparation Stage 

 

81. During RP preparation, further extensive public participation and consultation activities 
have been conducted. Despite of COVID-19, field visits, FGDs, videoconferences, remote 
surveys, and other participation and consultation activities were still conducted. Subproject related 
information, including proposed activities, land use impacts, compensation entitlements and main 
contents of this RP, has been extensively disclosed to EM villages and residents during project 
preparation in a culturally appropriate manner, e.g., inviting the heads of EM villages to introduce 
project information and organize consultation meetings by local dialect, following the common 
practices there for public affairs See Table 6-1. Meeting minutes and signed attendance sheets 
are presented in appendix 3 of EMDP. 
 
82. Since the subproject will encourage community-based tourism in the 11 EM villages, which 
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will involve potential commercial development of the cultural resources and knowledge of EM 
groups, broad community support (BCS) should be obtained from EM villages through meaningful 
consultation, in line with relevant requirements in ADB’s SPS 2009. During the BCS process, land 
use related issues have been extensively consulted with affected EM villager groups and EM 
representatives, following the usual practices in EM villages. See Table 6-2 and more details in 
EMDP. 
 
83. Based on BCS process, EM groups fully understand and support the proposed activities 
and design of the Subproject. All the EM villages expressed their strong support for the proposed 
construction activities in FSR and their willingness to provide necessary land for construction 
activities, following applicable laws, regulations, polices and usual practices on land use for rural 
public infrastructure construction.  Their recommendations and concerns have been incorporated 
in FSR, EMDP, RP and EMP, etc. The Project Implementation Framework Agreements (PIFAs) 
have been fully discussed in each EM village and signed by both IA and EM villages. See detailed 
records of BCS process on project design and land use related issues in 11 villages in Appendix 
4. 
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Table 6-1 Public Participation Activities at the Preparation Stage 

Time Organizer Participants 

Persons 

Purpose Topic 
Issue and 

suggestion 

Measures 

adopted in 

the 

subproject 

design and 

RP 

M F 

Mar. 

2020 

LXICO, FS 

agency 

AP reps., 

village officials, 

technicians 

60 50 

FS, field visit, 

preliminary 

impact survey 

Introducing 

the 

background 

and purpose 

of the 

Subproject, 

and 

minimizing 

resettlement 

impacts 

Minimizing 

income and 

livelihood 

impacts, and 

maintaining 

information 

and policy 

transparency 

The 

subproject 

design is 

optimized. 

Apr. – 

May 

2020 

LXICO, FS 

agency 

Agencies 

concerned, AP 

reps. 

86 83 

RP 

preparation, 

socioeconomic 

survey 

Supporting the 

socioeconomic 

survey and 

collecting 

opinions on 

permanent 

farmland 

acquisition and 

house 

demolition 

Minority AHs 

express 

concerns about 

future 

livelihoods. 

Due to 

changes of 

sites of 

construction 

activities, 

farmland 

acquisition is 

be avoided 

in these 

villages. 

No 

measures 

need to be 

adopted in 

the RP. 

Jun. 

2020 

LXICO, FS 

agency 

AP reps., 

village officials 
75 60 

Public 

consultation, 

including 

FGDs and 

interviews 

Discussing 

compensation 

policies and 

rates for 

permanent 

farmland 

acquisition and 

house 

demolition, 

distribution 

programs, and 

compensation 

payment 

procedure 

All participants 

request 

reasonable and 

timely 

compensation 

based on the 

latest policies. 

An open and 

transparent 

payment 

procedure 

should be 

established in 

the affected 

villages. 

Due to 

changes of 

sites of 

construction 

activities, 

farmland 

acquisition is 

be avoided 

in these 

villages. 

No 

measures 

need to be 

adopted in 

the RP.  

Sep. 

2020 

LXICO, FS 

agency, RP 

preparation 

agency 

AP reps., 

village officials 
85 62 

Public 

consultation, 

including 

FGDs and 

interviews 

Discussing 

income and 

livelihood 

restoration 

measures, and 

The APs 

expect effective 

restoration 

measures for 

sustainable 

Such 

restoration 

measures 

have been 

included 
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Time Organizer Participants 

Persons 

Purpose Topic 
Issue and 

suggestion 

Measures 

adopted in 

the 

subproject 

design and 

RP 

M F 

supporting 

measures for 

vulnerable 

groups 

livelihoods, and 

wish to 

participate 

directly in and 

benefit from the 

Subproject; 

AP 

representatives 

expect that 

special 

assistance be 

available 

vulnerable 

groups, and 

that the 

grievance 

redress 

mechanism be 

open and 

smooth. 

based on 

consultation, 

such as 

employment, 

skills 

training, 

social 

security and 

premium 

subsidy. 

Special 

assistance 

for 

vulnerable 

groups has 

been 

included. 

A grievance 

redress 

mechanism 

has been 

established 

to handle 

grievances 

timely. 

August 

2021 

Township 

governments 

11 villages and 

representatives 
30 8 

Discussion on 

project site 

changes in 

terms of the 

County Natural 

Resources 

Bureau 

Inform the 

changes of 

sites of 

construction 

activities, and 

farmland will 

be avoided. 

Affected 

persons and 

villagers were 

informed that 

they were no 

longer affected 

by the project 

based on FSR.  

No additional 

comments 

Permanent 

farmland 

acquisition is 

avoided. 
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Table 6-2 Summary of BCS Process in 11 EM Villages 
No. Village Name Step One Step Two Step Three Details  

1 

Jinzhu Zhuang Village of 

Jinjiang Village, Longji 

Township 

5 EM villagers' 

representatives 

selected 

consultation meeting 

organized on 7 Jan 

2021  

PIFA signed 

on 25 Mar 

2021  

See 

Appendix 4 – 

(1) in RP 

2 
Zhongliu Village of Longji 

Township 

6 EM villagers' 

representatives 

selected 

consultation meeting 

organized on 8 Jan 

2021   

PIFA signed 

on 25 Mar 

2021   

See 

Appendix 4 – 

(2) in RP 

3 

Sanmen Group of Ximen 

Village, Sishui Township 

(Ximen Group, Sanmen 

Group) 

6 EM villagers' 

representatives 

selected 

consultation meeting 

organized on 9 Jan 

2021   

PIFA signed 

on 24 Mar 

2021   

See 

Appendix 4 – 

(3) in RP 

4 

Yangmei Group and 

Langtou Group of Pannei 

Village, Sishui Township 

8 EM villagers' 

representatives 

selected 

consultation meeting 

organized on 11 Jan 

2021   

PIFA signed 

on 24 Mar 

2021   

See 

Appendix 4 – 

(4) in RP 

5 
Furong Village, Mati 

Township  

6 EM villagers' 

representatives 

selected 

consultation meeting 

organized on 11 Jan 

2021   

PIFA signed 

on 24 Mar 

2021   

See 

Appendix 4 – 

(5) in RP 

6 

Laozhai Group of Xinzhai 

Village, Weijiang 

Township 

5 EM villagers' 

representatives 

selected 

consultation meeting 

organized on 15 Jan 

2021  

PIFA signed 

on 23 Mar 

2021   

See 

Appendix 4 – 

(6) in RP 

7 

Yangwan Group of 

Yangwan Village, Weijiang 

Township 

6 EM villagers' 

representatives 

selected 

consultation meeting 

organized on 11 Jan 

2021  

PIFA signed 

on 23 Mar 

2021   

See 

Appendix 4 – 

(7) in RP 

8 
Longping Village, 

Pingdeng Township 

5 EM villagers' 

representatives 

selected 

consultation meeting 

organized on 12 Jan 

2021   

PIFA signed 

on 24 Mar 

2021   

See 

Appendix 4 – 

(8) in RP 

9 

Guangnan Group of 

Guangnan Village, 

Pingdeng Township 

6 EM villagers' 

representatives 

selected 

consultation meeting 

organized on 8 Jan 

2021   

PIFA signed 

on 24 Mar 

2021   

See 

Appendix 4 – 

(9) in RP 

10 
Diling village in Lejiang 

township 

6 EM villagers' 

representatives 

selected 

consultation meeting 

organized on 9 Jan 

2021   

PIFA signed 

on 25 Mar 

2021   

See 

Appendix 4 – 

(10) in RP 

11 
Jinzhu Group of Lijiang 

Village, Jiangdi Town 

6 EM villagers' 

representatives 

selected 

consultation meeting 

organized on 12 Jan 

2021   

PIFA signed 

on 24 Mar 

2021   

See 

Appendix 4 – 

(11) in RP 

Sources: EMDP-DI and IA. 
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Figure 6-1 Public Participation and Consultation Activities 

 
6.3 Subsequent Public Participation Activities 

 

84. With the progress of project preparation and implementation, the IA will conduct further 
public participation. See Table 6-2. In the event of any restrictions due to COVID-19 outbreak or 
other unforeseeable phenomena, virtual meetings (videoconference, telephone calls, wechat) will 
be carried out. LXICO will strictly adhere to social distancing, wear protective masks/equipment 
during in-person meetings in line with government protocols and guidelines. In the table referring 
to "all APs", this will apply if DMS and final design finds that there will be affected persons in 
addition to those AHs affected by TLOs. 
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Table 6-3 Public Participation Plan for the Implementation Stage 

Purpose Mode Time Agencies 
Participant

s 
Topics 

RP and 
RIB 
disclosure 

Village 
bulletin 
board, 
village 

meeting 

May. 
2022 

GPMO, 
LXICO, 

Affected 
villages, and 

All APs if 
any 

Disclosing the RP and RIB 

LA pre-
announce
ment 

Village 
bulletin 
board, 
village 

meeting 

June. 2022 

LACG, 
LXICO, 
natural 

resources 
bureau 

Affected 
villages, and 
All APs if any 

Disclosing LA 
area 

DMS and 
RP 
updating, if 
needed 

Field survey 
and 

consultation 

July-
Sep. 
2022 

LXICO, 
township 

governments
, village 

committees 

Affected 
villages, and 

All APs if 
any 

Finding out anything 
omitted to determine final 
impacts, and updating the 
RP 

Announce
ment of 
compensat
ion and 
resettleme
nt options 
for LA 

Village 
bulletin 
board, 
village 

meeting 

Sep. 
2022 

LACG, 
LXICO, 
natural 

resources 
bureau 

Affected 
villages, and 

All APs if 
any 

Disclosing compensation 
rates and resettlement 
options 

Public 
participatio
n during 
implement
ation 

Village 
meeting, 
interview, 

etc. 

2020 –
completio

n 

LXICO, 
township 

governments
, external 

M&E agency 

Affected 
villages, and 

All APs if 
any 

Compensation for 
temporary impacts 
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6.4 Grievance Redress Mechanism 

 

85. During land use and resettlement, GPMO, LXICO and the agencies concerned will take 
the following measures to reduce grievances: 1) providing extensive publicity on the land use and 
resettlement policies by means of meeting, FGD, door-to-door survey, etc.; 2) Strengthening 
information disclosure on subproject design, land use impacts, agreement signing, compensation 
payment, etc., and accepting public supervision; 3) Strengthening communication and 
consultation with the APs to help them solve difficulties and problems arising from land use and 
resettlement, and meet their reasonable needs where possible. 
 
86. During RP updating and implementation, and implementation of LURPIF, attention will be 
paid to the participation of the APs. A grievance redress mechanism has been established for the 
APs, who may file grievances when they are dissatisfied, or think that they are treated 
unreasonably or unfairly. 
 

6.4.1 Grievance Redress Procedure 

 

87. To ensure the successful implementation of land use and resettlement, a transparent and 
effective grievance redress mechanism has been established. The basic procedure is as follows: 
 

Stage 1: If an AP is dissatisfied with the compensation and resettlement measures, he/she 
may file an oral or written grievance with the village committee; an oral grievance should 
be recorded; such grievance should be solved within one week. 
Stage 2: If the appellant is dissatisfied with the solution of Stage 1, he/she may file such 
grievance with the township government, which should be solved within two weeks. 
Stage 3: If the appellant is dissatisfied with the solution of Stage 2, he/she may file such 
grievance with the Longsheng County Natural Resources Bureau or LXICO, which should 
be solved within two weeks. If required, LXCIO will consult with Longsheng Ethnic and 
Religious Affairs Bureau. 
Stage 4: If the appellant is still dissatisfied with the solution of Stage 3, he/she may file 
such grievance with GPMO, which should be solved within two weeks. If required, Guilin 
PMO will consult with Longsheng Ethnic and Religious Affairs Bureau and/or Guilin Ethnic 
and Religious Affairs Bureau. 
 

88. According to the survey, the residents in affected villages can understand Mandarin 
(standard Chinese) well, a focal person who can understand local dialect will be appointed to 
handle potential complaints. 
 
89. As an alternative to the above procedure, any AP may bring a suit in a local court in 
accordance with the Administrative Procedure Law of the PRC at any stage. 
 
90. Any AP may also file a grievance with the Office of the Special Facilitator or Compliance 
Review Panel of ADB in accordance with ADB’s accountability mechanism3. 
 
91. The above procedure has been fully discussed during RP preparation, and will be further 
notified to the APs by means of meeting, RIB, etc. 
 

 
3 See http://www.adb.org/Accountability-Mechanism. 

http://www.adb.org/Accountability-Mechanism
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92. All agencies will accept grievances and appeals from the APs for free, and costs so 
reasonably incurred will be disbursed from contingencies. During the whole construction period 
of the Project, these appeal procedures will remain effective to ensure that the APs can use them 
to address relevant issues. The above grievance redress mechanism will be communicated to 
the APs at a meeting or through the RIB, so that the APs know their right of appeal. In addition, 
the appeal process will be published to the affected population on mass media. 
 
93. To record grievances and their handing, GPMO has prepared a grievance registration 
form. See Table 6-4. 
 

Table 6-4 Grievance Registration Form 
Accepting agency:  Time:  Location:  

Appellant Appeal Expected solution 
Proposed 

solution 
Actual handling 

 

Appellant (signature)   
Recorder 

(signature) 
 

Notes: 1. The recorder should record the appeal and request of the appellant factually. 2. The appeal process 

should not be interfered with or hindered whatsoever. 3. The proposed solution should be notified to the appellant 

within the specified time. 

 
6.4.2 Relevant Agencies and Staff 

 

94. The above procedure will remain effective at the implementation stage so that the APs 
can solve their grievances. See Table 6-5. 
 

Table 6-5 Contact Information for Grievance Redress 
Agency Contact Tel 

GPMO Section Chief Duan 18177336267 

Longsheng County Engineer Jiang 18978300599 

Longsheng Ethnic and Religious Affairs Bureau. Mao Yiren 07737512127 

Conservation and Renovation of Ancient Zhuang Village in Jinjiang 

Village, Longji Town 
Office of the town 

government 
07737582218 

Conservation and Renovation of Zhongliu Village, Longji Town 

Conservation and Renovation of the Sanmen Ancient Village in Ximen 

Village, Sishui Town 
Qiu Xiaojin 13877352221 

Conservation and Renovation of Yangmei and Langtou Groups of 

Pannei Village, Sishui Town 

Conservation and Renovation of Furong Village, Madi Town Yang MengTown 13471300010 

Conservation and Renovation of Laozhai Group of Xinzhai Village, 

Weijiang Town 
Huang Shoumin 13507833592 

Conservation and Renovation of Yangwan Group of Yangwan Village, 

Weijiang Town 

Conservation and Renovation of Longping Village, Pingdeng Town 

Yu Jiuzhi 18178300250 Conservation and Renovation of Guangnan Group of Guangnan Village, 

Pingdeng Town 

Conservation and Renovation of Diling Village, Lejiang Town 
Office of the town 

government 
07737453154 

Conservation and Renovation of Jinzhu Group of Lijiang Village, Jiangdi 

Town 
Yang Xuewu 13393633920 
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7 . Organizational Structure and Responsibilities 

 

7.1 Organizational Structure 

 

95. Since land use and resettlement is a very comprehensive task that requires the assistance 
and cooperation of different departments, GPMO, LXICO, the natural resources bureau, IA, 
township governments, etc. will participate in and support implementation Each affected township 
government has 1-3 leaders supporting land use and resettlement. 
 

 
Figure 7-1 Organizational Chart 

 
7.2 Organizational Responsibilities 

 

96. The agencies responsible for land use and resettlement, and their responsibilities are as 
follows: 
 
97. Guilin Project Leading Group-GPMO: directing, coordinating and supervising project 
preparation and implementation, including RP implementation 
 

• Establishing a PMO; 
• Organizing project preparation and ADB loan application; 
• Coordinating, managing, supervising and directing project implementation; 
• Appointing an external M&E agency; 
• Reporting project progress to the Guilin Municipal Government and ADB; 
• Raising counterpart funds 

EA: GPMO, LACG 

IA: 
LXCIO 

External 
M&E 

agency 

Township governments 

Affected villages 

APs Proprietors 
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98. LACG: responsible for subproject management and implementation, land use and 
resettlement. 
 
99. LXICO 

• Coordinating, managing and supervising project and resettlement implementation; 
• Reporting implementation progress to LXICO and ADB; 
• Preparing, updating and disclosing this RP; 
• Coordinating and supporting TA, fieldwork and training; 
• Supervising and coordinating land use and resettlement; 
• Conducting the DMS; 
• Conducting public participation and consultation; 
• Coordinating and supervising land use agreement signing, and compensation 

payment; 
• Coordinating and supervising livelihood restoration measures; 
• Conducting internal monitoring; 
• Submitting internal monitoring reports to ADB; 
• Applying for the preliminary land examination opinion, land use permit and 

construction permit; 
• Raising and disbursing resettlement costs, and supervising the use thereof; 
• Coordinating and supervising RP implementation; 
• Conducting internal monitoring, and supporting external M&E; 
• Reporting land use and resettlement progress, and fund use to GPMO; 
• Participating in bidding, and supervising construction progress and quality 
• County natural resources bureau (IA) 
• Conducting preliminary land examination; 
• Going through land use procedures; 
• Communicating land use and resettlement policies; 
• Conducting public participation and consultation, and holding a public hearing when 

necessary; 
• Conducting LA, land transfer / lease, compensation and resettlement according to the 

RP approved by ADB; 
• Signing land use and resettlement agreements with AHs, paying compensation, and 

reporting to GPMO and construction agency for record; 
• Handling grievances; 
• Conducting internal monitoring, and reporting to the GPMO 

 
100. Longsheng Ethnic and Religious Affairs Bureau and/or Guilin Ethnic and Religious 
Affairs Bureau 

• For grievances received, if required, Guilin PMO will consult with Longsheng Ethnic 
and Religious Affairs Bureau and/or Guilin Ethnic and Religious Affairs Bureau. 

 
101. Township governments 

• Assisting in communicating land use and resettlement policies; 
• Assisting in public participation and consultation; 
• Assisting in LA, land transfer / lease, compensation and resettlement; 
• Assisting in signing land use and resettlement agreements with AHs, and supervising 

compensation payment; 
• Participating in grievance redress; 
• Participating in internal monitoring 

 
102. Village committees 
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• Assisting in the DMS and socioeconomic survey; 
• Assisting in public participation and consultation, and communicating land use and 

resettlement policies; 
• Assisting in agricultural and nonagricultural resettlement activities; 
• Assisting in disbursing compensation(subsidies) to the AHs; 
• Participating in grievance redress; 
• Reporting opinions and suggestions to superior authorities; 
• Assisting in internal and external monitoring 

 
103. External M&E agency 

• Conducting external M&E on resettlement implementation as an independent M&E 
agency; 

• Evaluating the satisfaction of the APs, and learning their attitudes to, needs for and 
suggestions on land use and resettlement; 

• Supervising information disclosure and grievance redress; 
• Giving technical advice and guidance to the PMOs and resettlement agencies to 

ensure the effective implementation of this RP; 
• Giving feedback to GPMO, LXICO and resettlement agencies timely to ensure that 

ADB’s safeguard policy is complied with properly; 
• Submitting semiannual external M&E reports to GPMO and ADB on schedule; 
• Preparing and submitting a completion report timely after the end of land use and 

resettlement 
 

7.3 Staffing and Equipment 
104. In order to ensure the successful implementation of the resettlement work, all resettlement 
agencies of the Subproject have been provided with full-time staff, and a smooth channel of 
communication has been established. Each resettlement agency is composed of administrative 
staff and technicians, all of whom have certain professional and management skills, and 
considerable local resettlement experience. See Table 7-1. 
 

Table 7-1 Staffing of Resettlement Agencies 
Agency Workforce Composition 

Guilin Project Leading Group 4 Civil servants 
LXICO 6 Civil servants, technicians 

Longsheng County Natural Resources Bureau 4 Civil servants, technicians 
Township governments 3 each Township officials 

Village committees 2-3 each Village officials 
Design agency 8 Senior engineers, engineers 

External M&E agency 4-6 Resettlement and social experts 

 
7.3.1 Equipment 

 

105. All resettlement agencies have been provided basic office, transport and communication 
equipment, including desks and chairs, PCs, printers, telephones, facsimile machines and 
vehicles. 
 

7.3.2 Staff Training Program 

 

106. At the preparation stage, the ADB TA experts offered training on ADB’s SPS (2009), 
especially Safeguard Requirements 2: Involuntary Resettlement, PRC’s Land Law (2021), and 
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Land Use for Rural Public Infrastructure Framework to the PMOs, IA, natural resources bureau, 
township governments and other agencies concerned, and discussed the compensation policies 
and rates, restoration measures, grievance redress mechanism, internal and external monitoring, 
and other key points. The key staff of LXICO was involved. 
 
107. However, most of the staff is only familiar with the state laws and regulations on land use 
and resettlement, and has some experience in domestic projects, but is not familiar with the ADB 
requirements for resettlement implementation (see Table 4-2). Therefore, further training on 
resettlement implementation will be offered to strengthen institutional capacity. 
 
108. Purpose of training: to train the management staff and technicians related to land use 
and resettlement in the Subproject, so that they understand and master information on land use 
and resettlement and ensure that this RP is complied with. 
 
109. Trainees 

• For management staff of land use and resettlement—The purpose is to train the 
management staff of the Subproject on land use and resettlement, so that they fully 
understand ADB’s resettlement policy, and communicate the requirements to the land 
use and resettlement staff. 

• Resettlement staff—The purpose is to make them understand the resettlement 
policies and restoration measures of the Subproject, and ensure the successful 
implementation of the RAP. 

 
110. Mode of training: The management staff training will be given by GPMO, government 
officials and experts will be invited to give lectures; the resettlement staff training will be offered 
by LXICO. 
 
111. Scope of training: overview and background of the Subproject, applicable laws and 
regulations, details of this RP, Land Use for Rural Public Infrastructure Framework, management 
and reporting procedures, financial management, M&E, grievance redress, etc. 
 
112. Time of training: within one month before the beginning of land use and resettlement. 
 
113. Training budget: The training budget for the resettlement staff is included in the 
resettlement budget of the Subproject. See Table 8-1. 
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8 Land Use Budget 

 

8.1 Land Use Budget 

 

114. Based on prices in December 2021, the resettlement budget of the Subproject is 950 
thousand yuan, including LA costs of 562.9 thousand yuan, a subsidy for land use for rural public 
infrastructure of 68.9 thousand yuan, M&E costs of 200 thousand yuan, management fees related 
to LAR of 50 thousand yuan, and contingencies of 63.2 thousand yuan. See Table 8-1 and 
Appendix 3. 
 

Table 8-1 Resettlement Budget 

No item 
Amount (ten Thousand 

Yuan 
Percentage 

1 basic cost of LA 56.29  59.57% 

1.1 LA compensation 21.15  22.38% 

1.2 
Compensation for Temporary Land 

Occupation 
35.14  37.19% 

2 
Subsidies for land use of Village 

Public Infrastructures 
6.89  7.29% 

3 Sum of 1~2 63.18  66.86% 

4 External M&E fee 20.00  21.16% 

5 
Management fees related to LAR, 

including training fee 
5.00  5.29% 

7 Contingencies (10% of sum of 1~2 6.32  6.69% 

8 Total 94.50  100.00% 
 
8.2 Fund Use Schedule and Funding Sources 

 

115. The land use costs of the Subproject will be from county counterpart funds, and disbursed 
by LACG during 2021-2025. See Table 8-2. 
 

Table 8-2 Fund Use Schedule (ten thousand Yuan) 
Year 2022 2023 2024 Total 

Percent 20% 40% 40% 100% 

Resettlement Fee  18.90 37.80 37.80 94.5 

 
8.3 Fund Use 

 

116. Compensation agreements will be signed with the AHs according to the compensation 
policies and rates specified in this RP, and compensation paid directly to the affected village 
groups and households. LXICO will supervise and direct fund use. 
 
117. According to local practices, LA compensation (land compensation, resettlement subsidy, 
and standing crop and ground attachment compensation) will be disbursed by the Longsheng 
County Finance Bureau to LXICO or the construction agency, and then to the IA for payment to 
the affected village groups and households. The natural resources bureau, finance bureau and 
IA will establish a working group for supervision and implementation. 
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Figure 8-1 Fund Disbursement Flowchart 
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9 Resettlement Implementation Schedule 

 

9.1 Principles for Scheduling 

 

118. According to the implementation schedule of the Subproject, construction will begin in 
December 2022 and end in December 2026. Land use and resettlement will begin in September 
2022 and end in December 2024. The basic principles for scheduling are as follows: 

• This RP will be updated and approved by ADB before the award of civil works 
contracts. 

• Land use should be completed at least one month before construction, and the 
beginning time will be determined as necessary. 

• All kinds of compensation should be paid directly to the affected proprietors within 3 
months from the date of approval of the RAP; no organization or individual should 
use property compensation on their behalf, and such compensation should not be 
discounted for any reason. 

• Construction works at sites with LA impacts will only commence after all due 
compensation and assistance has been provided and required livelihood restoration 
programs are in place. 

 
 

9.2 Resettlement Implementation Schedule 

 

119. The general resettlement schedule of the Subproject has been drafted based on the 
progress of project construction and resettlement. The exact implementation schedule will be 
adjusted in the updated RP. See Table 9-1. 
 

Table 9-1 Resettlement Implementation Schedule 

No. Task Target 
Agencies 

responsible 
Time Remarks 

1 Information disclosure 

1.1 RIB 
Affected villages 

and APs 
GPMO, LXICO May 2022 

 

 

1.2 
Disclosure of the RP on the 

ADB website 
 LXICO, ADB May 2022  

2 DMS verification and resettlement budget approval 

2.1 LA pre-announcement Affected villages  LACG June 2022  

2.2 DMS APs 

LXICO, NRB, 

township 

governments, 

village committees 

July 2022  

2.3 Verification of DMS Results 
Affected 

villages, APs 

LXICO, NRB, 

township 

governments, 

village committees 

August 2022 

Required by the 

new Land 

Administration 

Law 

2.4 

Conducting social stability risk 

assessment, and holding a 

public hearing as necessary 

Affected villages 

and APs 

LXICO, NRB, 

township 

governments, 

village committees 

August 2022 

Required by the 

new Land 

Administration 

Law 

2.5 RP updating 
Affected 

villages, APs 
LXICO, consultants 

September 

2022 
 

2.6 Approval of updated  LXICO, NRB, September  
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No. Task Target 
Agencies 

responsible 
Time Remarks 

resettlement budget (including 

compensation rates) 

township 

governments 

2022 

2.7 
Submission of Updated RP to 

ADB for review and approval 
 GPMO, LXICO 

September 

2022 
 

2.8 Disclosure of Updated RP  GPMO, LXICO 
September 

2022 
 

3 LA announcement and resettlement program 

3.1 

Finalizing LA compensation 

and resettlement program and 

announcement 

Affected villages 

and APs 

LXICO, NRB, 

township 

governments 

September 

2022 

Required by the 

new Land 

Administration 

Law 

3.2 
Disclosure of LA 

announcement 

Affected 

villages, APs 

LXICO, NRB, 

township 

governments 

September 

2022 
 

4 Compensation agreements and land compensation 

4.1 

Signing of LA (land use for 

rural public infrastructure) 

agreements 

Affected 

villages, APs 
LXICO, LAR IA 

September 

2022 
 

4.2 Approval of the LA application  LXICO, LAR IA 
September 

2022 
 

4.3 
Payment of land compensation 

(subsidy) 
APs LXICO, LAR IA December 2022 

 

 

4.4 
Payment of young crop and 

attachment compensation 
APs LXICO, LAR IA December 2022  

5 Livelihood restoration measures 

5.1 

Implementation of livelihood 

restoration and assistance 

measures 

APs LXICO, LAR IA 

December 2022 

– December 

2024 

 

 

5.2 
Implementation of skills 

training program 
APs LXICO, LAR IA 

December 2022 

– December 

2024 

 

 

5.3 
Employment promotion and 

assistance 
APs LXICO, LAR IA 

December 2022 

– December 

2024 

 

6 Capacity building 

6.1 
Training of staff of LXICO and 

resettlement agencies 

Resettlement 

staff 
LXICO, consultants 

Oct. 2021 ~ 

Dec. 2024 
ongoing 

6.2 

Training of township staff 

involved in land use and 

resettlement 

Resettlement 

staff 
LXICO, consultants 

September 

2022~ Oct. 

2024 

 

7 M&E 

7.1 
Establishment of internal 

monitoring mechanism 
LXICO, IA LXICO, consultants December 2022  

7.2 Internal monitoring reporting  LXICO, consultants From Feb. 2023  

7.3 
Appointment of external M&E 

agency 
 LXICO Apr. 2023  

7.4 Baseline survey 
Affected 

villages, APs 

External M&E 

agency 
Jun. 2023  

7.5 Reporting 
Affected 

villages, APs 

External M&E 

agency 
Jul. 2023 

No.1, report 

and baseline 
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No. Task Target 
Agencies 

responsible 
Time Remarks 

report 

Jan. 2024 No.2 report 

Jul. 2024 No.3 report 

Jan. 2025 No.4 report 

7.6 Completion report  
LXICO, external 

M&E agency 
Jan 2026  

8 Public participation LXICO Ongoing   

9 Grievance redress LXICO Ongoing   

10 Compensation payment     

10.1 To LXICO or IA  LACG Nov. 2022  

10.2 
To resettlement agencies or 

township governments 
 LXICO Dec. 2022  

10.3 To village groups and AHs  

Resettlement 

agencies, township 

governments 

Dec. 2022 to 

Dec 2023 
 

11 
Commencement of 

construction 
    

11.1 All components  LXICO, IA 

From 

December. 

2022 
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10 M&E 

 

120. To ensure the successful implementation of land use and resettlement, internal and 
external monitoring will be conducted. The objectives of the monitoring and evaluation are to 
monitor, assess, and report on the progress of the RP implementation; recommend adjustments 
or improvement to the action plan, as required; and evaluate if RP objectives have been met; and 
provide lessons learned for future projects. In the event of any restrictions due to COVID-19 
outbreak or other unforeseeable phenomena, virtual meetings (videoconference, telephone calls, 
wechat) will be carried out. The subproject will strictly adhere to social distancing, wear protective 
masks/equipment during in-person meetings in line with government protocols and guidelines.  
 

10.1 Internal Monitoring 

 

10.1.1 Procedure 

 

121. Internal monitoring will be conducted by LXICO under the leadership of GPMO. The 
detailed internal monitoring plan will be prepared by GPMO and LXICO at the implementation 
stage. The consulting team will provide technical guidance. 
 

10.1.2 Scope 

 

122. Internal monitoring includes: 
• Land approval; 
• Land use progress; 
• Signing of land use agreements; 
• Payment of land compensation, subsidy and rental; 
• Compensation for standing crops and ground attachments; 
• Progress of and compensation for temporary land occupation and restoration of 

land; 
• Implementation of livelihood restoration measures; 
• Implementation of supporting measures for vulnerable groups; 
• Disbursement and use of land use funds; 
• Information disclosure, and public participation and consultation; 
• Grievance redress; 
• Institutional arrangements; 
• Internal monitoring findings and subsequent arrangements 

 
Implementation of Land Use for Rural Public Infrastructure Framework 

• Agreements and consultation records; 
• Information disclosure, and public participation and consultation; 
• Grievance redress; 

 
10.1.3 Reporting 

 

123. GPMO and LXICO will submit an internal monitoring report to ADB semiannually as part 
of progress reports. Such report will include land use impacts and progress, the implementation 
of livelihood restoration measures, and fund disbursement in the past 6 months, outstanding 
issues and corrective actions, and grievances and resolutions. The resettlement experts will 
provide technical support and guidance. 
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10.2 External Monitoring and Evaluation 

 

124. As required by ADB, GPMO will appoint a qualified and experienced external M&E agency. 
 
125. The external M&E agency will conduct a baseline survey and regular follow-up M&E on 
land use and resettlement and Implementation of Land Use Framework for Rural Public 
Infrastructure to monitor land use impacts, land compensation and resettlement progress, 
performance, fund disbursement, satisfaction, grievance redress, etc., give advice, and submit 
external M&E reports to the PMOs and ADB, which will be disclosed on ADB website. 
 

10.2.1 Scope and Methods 

 

1) Baseline survey 
 

126. The external M&E agency will conduct a baseline survey of the affected villages to obtain 
baseline data on the monitored APs’ production level and living standard. This survey will cover 
not less than 20% of the AHs and 50% of the affected vulnerable groups, to be sampled randomly. 
This survey will be completed before land use and resettlement, and may be included in the No.1 
External M&E Report. 
 

2) Regular M&E 
 

127. The external M&E agency will conduct regular follow-up M&E semiannually by means of 
field visit, follow-up survey and random interview focusing on the RP implementation and LURPIF 
agreements and be able to evaluate if the desired outcomes have been achieved. Some 
indicators below 
 
A) Implementation of LAR  
 

• Actual land use impacts; 
• Land use progress; 
• Land use agreement signing; 
• Payment progress of land compensation, subsidy and rental; 
• Compensation for standing crops and ground attachments; 
• Progress of and compensation for temporary land occupation; 
• land use and resettlement schedule; 

• Implementation of livelihood restoration measures and evaluation of if livelihoods have 
been maintained and improved; 

➢ Were compensation payments sufficient to replace lost assets? 
➢ Have vulnerable groups been provided income-earning opportunities? 
➢ Are these opportunities effective and sustainable? 
➢ Do jobs provided restore pre-project income levels and living standards? 

• Levels of affected persons’ satisfaction 
➢ How much do the affected persons know about resettlement procedures and 

entitlements? 
➢ Do the affected persons know their entitlements? 
➢ Do they know whether these have been met? 
➢ How do the affected persons assess the extent to which their own living 

standards and livelihoods have been restored? 
➢ How much do the affected persons know about grievance procedures and 
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conflict resolution procedures? 
• Implementation of skills training for APs; 
• Change in livelihoods and living standard of APs; 
• Sharing of subproject benefits by APs; 
• Implementation of supporting measures for vulnerable groups; 
• Information disclosure, and public participation and consultation; 
• Grievance redress; 
• Institutional arrangements and capacity of staff; 
• Collection of livelihood restoration data by gender; 
• Findings and suggestions 

 
B) Implementation of Land Use for Rural Public Infrastructure Framework 
• Agreements and consultation based on agreed principles; 
• Information disclosure, and public participation and consultation; 
• Grievance redress;  
• Institutional arrangements and capacity of staff 

 
3) Public consultation 
 

128. The external M&E agency will attend public consultation meetings during resettlement 
implementation to evaluate the effectiveness of public participation. The adequacy and frequency 
thereof will be monitored and reported regularly. 
 

4) Grievance redress 
 

129. The external M&E agency will visit the affected villages regularly to follow up grievance 
redress, and propose corrective actions to ensure effective resettlement implementation. 

10.2.2 Reporting 

 

130. The external M&E agency will prepare reports based on the survey results, and submit to 
ADB through GPMO. 
 
131. External monitoring will begin in July 2022 and last until resettlement is completed, and 
the production level and living standard of the APs are restored. 
 

Table 10-1 Resettlement M&E Schedule 
No. Report Date Monitoring period Remarks 

1 No.1 report Jul. 2023 Jan. – Jun. 2023 Including baseline survey report 

2 No.2 report Jan. 2024 Jul. – Dec. 2023 Semiannual report 

3 No.3 report Jul. 2024 Jan. – Jun. 2024 Semiannual report 

4 No.4 report Jan. 2025 Jul. – Dec. 2024 Semiannual report 

5 No.5 report Jul. 2025 Jan. – Jun. 2025 Semiannual report 

6 No.6 report Jan. 2026  Completion report 

 
10.3 Resettlement Completion Report 

 

132. After the completion of the Subproject, resettlement will be reviewed by the external M&E 
agency. Successful experience will be evaluated to provide a reference for future resettlement. A 
resettlement completion report will be prepared, and submitted to ADB through GPMO.



70 Appendix 1 

 

 

Appendix 1 Pre-examination on Land Use 

Longsheng County Natural Resources Bureau issued opinions on pre-examination on land 

use of the Longsheng Subproject on February 22, 2022. The main contents are summarized as 

below: 

To LXICO: 

The documents of the Longsheng Subproject provided by you have been received and 

reviewed, the opinions are: 

1. The Longsheng subproject will consist of 1) renovation and protection of 11 ancient 

villages, and 2) capacity building and project implementation support.  

2. The total land to be used is 0.7975 ha construction land. The Longsheng Subproject will 

not cause any newly added construction land, and there is no dispute on land ownership. 

3. According to the "Notice on Improving and Optimizing the Land Use Pre-examination and 

Land Use Review of Construction Projects" (Guotu Zigui (2016) No. 16) by the Ministry of Land 

and Resources, "if the project does not involve newly added construction land, the land use pre-

examination is not needed".  

4. The Longsheng Subproject is in line with the traditional village protection plan. The site 

selection for the project is agreed in principle.  

Longsheng County Natural Resources Bureau 

Feb 22, 2022 
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Appendix 2: Land Use for Rural Public Infrastructure Framework 

 

1. Background 

The Subproject involves the construction of a large quantity of rural public infrastructure, such 
as culture squares, activity centers, fork culture museums, parks, ecological parking lots, rural 
scattered wastewater treatment facilities, rural waste transfer facilities, rural public toilets, road 
roads, etc. These facilities are small and flexible, and will be managed, used and maintained by 
the local government and affected villages after completion, so they do not involve the conversion 
of collective land into state-owned land. According to the applicable laws, regulations and rural 
practices, such land will be used through equal and voluntary negotiation to determine sites, land 
areas, compensation rates and modes. 

Consultation on land use for rural public infrastructure means that the construction agency 
will use land when constructing rural public infrastructure through equal and voluntary negotiation. 
The occupied land will still be owned by the affected collective, and the rural public infrastructure 
will be managed and used by the affected rural collective economic organizations and persons. 
There are 3 common practices of land use in rural areas in GZAR: 1) Villagers may waive 
compensation when infrastructure is extremely scarce and necessary; 2) Appropriate 
compensation may be offered or land reallocation conducted, but the compensation rates may be 
lower than those specified in the LA policies; and 3) The compensation rates are the same as 
those specified in the LA policies. 

This mode applies to rural domestic wastewater treatment facilities, rural domestic waste 
transfer facilities and rural roads. To ensure that land use for rural public infrastructure complies 
with the applicable laws and regulations of the PRC, and ADB’s best practices for voluntary land 
use, the IA has prepared this framework with the assistance of the consultants. 

This framework aims to help the IA and township governments to monitor, evaluate and 
report land use for rural public infrastructure. 
 
2. Policies 
 
2.1 Policy framework 

• Land Administration Law of the PRC, January 1, 2020; 
• Guiding Opinions of the State Council on Promoting Revitalization of Rural 

Industries (SC [2019] No.12) 
• Notice on Deepening Agricultural Supply-side Structural Reform, and Providing 

Adequate Land Support for the Integrated Development of Rural Industries (MLR 
[2017] No.12); 

• Organic Law of the Villagers' Committees of the PRC (December 29, 2018); 
• ADB’s best practices for voluntary land use 

 
2.2 Applicable provisions 
 

A) Land Administration Law (2019) 
 
Article 44: Whereas occupation of land for construction purposes involves the conversion of 

agricultural land into land for construction purposes, the examination and approval procedures in 
this regard shall be required. Within the approved range of farmland conversion, construction land 
may be approved by the municipal or county government. 

The conversion of permanent basic farmland into construction purposes shall be approved 
by the State Council. 

Whereas agricultural land other than permanent basic farmland is converted into construction 
purposes as part of the efforts to implement the general plans for the utilization of land within the 
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amount of land used for construction purposes as defined in the general plans for cities, villages 
and market towns, it shall be approved batch by batch according to the annual plan for the use of 
land by the organs that approved the original general plans for the utilization of land or their 
authorized agencies. The specific projects within the scope of land approved for conversion shall 
be approved by the people’s governments of cities or counties. 

Whereas agricultural land other than permanent basic farmland is converted into construction 
purposes out of the amount of land used for construction purposes as defined in the general plans 
for cities, villages and market towns, it shall be approved by the State Council, or people’s 
governments of provincial, autonomous region and municipalities authorized by the State Council. 

Article 61: In using land for building public facilities and public welfare facilities, townships 
(towns) shall file an application with departments of natural resources of local people's 
governments at and above the county level after being examined by the township (town) people's 
governments and the application shall be approved by the local people's governments at and 
above the county level according to the term of reference provided for by provinces, autonomous 
regions and municipalities. Where occupation of agricultural land is involved, the examination and 
approval procedures provided for in Article 44 of this law are required. 

 
B) Notice on Deepening Agricultural Supply-side Structural Reform, and 
Providing Adequate Land Support for the Integrated Development of Rural Industries 
(2017): 

 
1) Give play to the guiding role of the master land utilization plan. Each locality and prepare 

and implement the master land utilization plan in adaption to the integrated development of 
modern agriculture and rural industries, and arrange land for rural infrastructure and public 
services with priority. In the master land utilization plan of each township, a small amount (not 
more than 5%) of construction land may be reserved to develop scattered agricultural and rural 
tourism facilities. Land for agricultural industry parks, science parks and startup parks shall be 
arranged properly, and rural secondary and tertiary industries guided to gather in county towns, 
key townships and industry parks while ensuring farmland. Provincial land and resources 
departments shall develop land control standards, and strengthen implementation regulation. 

2) Strengthen support for construction land quotas, especially new rural industries and 
business forms, such as farm product processing, logistics, wholesale, micro startup parks, 
leisure agriculture, rural tourism, and rural e-commerce. 

3) Strengthen coordination among different departments, including development and reform, 
agriculture, urban and rural planning, construction, environmental protection, forestry, tourism, 
fire control, etc., establish a sound policy system, and conduct risk control and prevention properly. 

For wastewater treatment facilities, waste collection and transfer facilities, rural roads, etc. 
included in the Subproject, land for rural infrastructure and public services should be arranged 
with priority. 

 
C) Organic Law of the Villagers Committees (2018) 

 
The Organic Law of the Villagers Committees is formulated to ensure the self-government 

by villagers in the countryside so that they can administer their own affairs by law, develop 
grassroots democracy in the countryside, protect the legitimate rights and interests of villagers 
and facilitate the building of a socialist new countryside. This law regulates that a villagers' 
committee shall manage the public affairs and public welfare undertakings of the village, mediate 
disputes among villagers, help maintain the public order, and convey villagers' opinions and 
demands and make suggestions to the people's government. 

 
3. Principle 

The voluntary land use for rural public infrastructures will follow the following principles: (i) 
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avoid and/or minimize occupation of land (particularly farmland) contracted and operated by 
farmer households through all possible alternatives, including site re-selection and re-design; (ii) 
“one case one discussion” in villager group for site selection and unavoidable land occupation, 
(iii) “acting within means, benefiting the people”, (iv) making decisions based on democratic 
procedures, (v) determining amount and scope of land use after the villagers' meeting or villagers' 
representative meeting is conducted, the land-use plan is proposed, voluntary consent of the 
involved farmer HHs is obtained, and the land adjustment plan or land-use subsidy standard is 
accepted; and (vi) failed consultation and negotiation will not cause any involuntary land 
acquisition and resettlement impacts.  

The involved villager groups and farmer HHs shall not be compelled or forced to accept the 
land-use plan. If a land-use agreement cannot be reached voluntarily, the project construction 
agency shall adjust the site selection and/or scale of land-use for the facilities to be built and 
renegotiate with the new involved villager groups and farmer HHs till a land-use agreement is 
reached voluntarily and equally. Failure to negotiate will not result in any land acquisition or 
restrictions on the access to or use of land resources.  

 
4. Procedure 

GPMO, LXICO, and township governments disclose construction information and land 
demand to the affected village groups and households, conduct consultation case by case, and 
sign land use agreements. 

The external M&E agency will conduct M&E on the consultation process, and agreement 
signing and performance, and report to LXICO and ADB semiannually. See Figure 1. 

 

 
Figure 1: Flowchart of Land Use for Rural Public Infrastructure 

 

5. Implementation Management and Responsibilities 
According to relevant laws and regulations, the PMO and town governments will manage and 
guide LURPIF in their administrative areas. 
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(i) Responsibilities of PMO 
(a) Employ an external monitor to review and verify the contract; 
(b) supervise the signing and performance of the contract; 
(c) participate in the resolution of disputes/conflicts; and 
(e) guide LURPIF throughout the process. 

(ii) Responsibilities of town governments 
(a) Information collection, analysis and disclosure; 
(b) providing a standard contract for parties who have reached agreements on contract 
conditions and terms, and assisting them to sign contract signing; 
(c) functioning as a third party to endorse the signed contract; 
(d) recording LURPIF information timely and exactly;  
(e) documenting LURPIF materials;  
(g) settling disputes; 
(h) guiding and administrating LURPIF legally; and 
(i) providing consulting services. 

(iii) Responsibilities of village committees 
(a) information collection and classification on LURPIF, to be reported to the town 
government; and 
(b) singing the contract. 

6. Subsidy for land use for rural public infrastructure 
 

For internal public infrastructure construction within village groups, land will be obtained by 
internal reallocation or subsidization in principle. However, since some village groups may have 
difficulty in land reallocation, LXICO will grant land use subsidies as the case may be to make up 
their land and asset losses. 

 
The subsidy rate will be based on consultation results and local practices. If standing crops 

and/or ground attachments are affected, the construction agency will pay compensation the rates 
specified in Chapter 4 of the RP. 
 

7. Consultation with Ems 
 

Information disclosure and consultation should be conducted in a culturally adaptive, and 
gender- and generation-inclusive manner. The main requirements for minority information 
disclosure and consultation are as follows: 1) Respecting minority customs and languages; 2) 
Providing sufficient time for decision-making by minority communities; and 3) Encouraging 
minority communities to participate in project or mitigation measure design. 
 

8. Grievance redress mechanism 
 
Since land use under the Subproject is based on consultation, complex disputes are unlikely 

to occur. However, some unexpected circumstances may arise during and after land transfer. A 
transparent and effective grievance redress mechanism has been established as presented in 
the RP (See Chapter 6). 
 

9. M&E 
 
The external monitor will verify and document the consultation and agreement process of 

LURPIF and will be reflected in the semi-annual monitoring reports. 
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Appendix 3: Detailed Resettlement Budget 

No item unit 

Longji Town   Sishui Town Madi Town Weijiang Town Pengding Town Lejiang Town Jiandi Town 

To
tal 

Perce
ntage rat

e 
quan
tity 

Cost  
(ten 
thous
and 
Yuan) 

rat
e 

quan
tity 

Cost  
(ten 
thous
and 
Yuan) 

rat
e 

quan
tity 

Cost  
(ten 
thous
and 
Yuan) 

rat
e 

quan
tity 

Cost  
(ten 
thous
and 
Yuan) 

rat
e 

quan
tity 

Cost  
(ten 
thous
and 
Yuan) 

rat
e 

quan
tity 

Cost  
(ten 
thous
and 
Yuan) 

rat
e 

quan
tity 

Cost  
(ten 
thous
and 
Yuan) 

1 
basic 
cost of 
LA 

      7.64     6.12     5.94     7.06     23.65     4     1.88 
56.
29 

59.57
% 

1.
1 

LA 
compen
sation 

mu   1.46 2.68   2.03 3.73   2.36 4.34   2.17 3.99   2.03 3.73   0.66 1.22   0.8 1.46 
21.
15 

22.38
% 

1.
1.
1 

Constru
ction 
land 

mu 
186
40 

1.46 2.68 
186
40 

2.03 3.73 
183
10 

2.36 4.34 
183
10 

2.17 3.99 
183
10 

2.03 3.73 
183
10 

0.66 1.22 
183
10 

0.8 1.46 
21.
15 

22.38
% 

1.
2 

Compen
sation 
for 
Tempor
ary Land 
Occupati
on 

    
10.0

5 
4.96     2.39     1.6     3.07     19.92     2.78     0.42 

35.
14 

37.19
% 

1.
2.
1 

Dry land 
mu*y
ear 

247
6 

10.0
5 

4.96 
247

6 
4.86 2.39 

247
6 

3.24 1.6 
247

6 
6.22 3.07 

247
6 

40.3
8 

19.92 
247

6 
5.63 2.78 

247
6 

0.86 0.42 
35.
14 

37.19
% 

2 

Subsidie
s for 
land use 
of 
Village 
Public 
Infrastru
ctures 

    4.33 2.16   3.56 1.78   0.28 0.14   0.57 0.28   4.39 2.2   0.17 0.08   0.49 0.25 
6.8

9 
7.29% 

2.
1 

Constru
ction 
land 

mu 
500

0 
4.33 2.16 

500
0 

3.56 1.78 
500

0 
0.28 0.14 

500
0 

0.57 0.28 
500

0 
4.39 2.2 

500
0 

0.17 0.08 
500

0 
0.49 0.25 

6.8
9 

7.29% 

3 
Sum of 
1~2 

      9.8     7.9     6.08     7.34     25.85     4.08     2.13 
63.
18 

66.86
% 

4 
External 
M&E fee 

                                            20 
21.16

% 

5 

Manage
ment 
fees 
related 
to LAR, 
including 
training 
fee 

                                            5 5.29% 

6 

Conting
encies 
(10% of 
sum of 
1~2) 

ten 
thous
and 
Yuan 

10
% 

9.8 0.98 
10
% 

7.9 0.79 
10
% 

6.08 0.61 
10
% 

7.34 0.73 
10
% 

25.8
5 

2.59 
10
% 

4.08 0.41 
10
% 

2.13 0.21 
6.3

2 
6.69% 

7 Total       10.78     8.69     6.69     8.07     28.44     4.49     2.35 
94.

5 
100.00

% 
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Appendix 4: Consultation Records on Project Design and Land Use Related Issues in 

EM Village  

(1) Consultation Process and Results for Broad Community Support (BCS) in Jinzhu 
Zhuang Village of Jinjiang Village, Longji Township 

I. Representative Election Procedure for Village Congresses in Minority Villages, 
and Results 
1. Representative election procedure for the village congress in Jinzhu zhuang Village, 
Longji Town 
 

No. Item Details Remarks 
1 Convener: Lishuang Name: Lishuang 

Gender: Female 
Title: village head 
Tel: 13768925898 

 

2 Time: Dec. 7, 2020   
3 Mode of convening: village 

congress 
Interview Telephone / WeChat / interview / 

broadcast, etc. 
4 Mode of election: Election by 

households 
Election by households / election 
through collective consultation / 
direct appointment, etc. 

5 Election results (list of 
representatives): 

Liao Huiming, Liao 
Guojin, Liao Yanqin, 
Liaojing, Liao 
Songwu 

Including at least one from each 
group, at least 40% being women 
and 20% being vulnerable groups 
(low-income households, the 
disabled, etc.) 

6 Objection received: None Specify (if any) 

7 Mode and result of handling: None Specify (if any) 

 
2. List of representatives elected for the village congress in Jinzhu zhuang Village, Longji 
Town 

No. Name Gender Age Ethnic 
group 

Occupation / 
title (if any) 

Tel Present 
(yes/no) 
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1 Liao 
Huiming 

Female 
46 Zhuang Farmer 13737379510 Yes 

2 Liao Guojin Male 56 Zhuang Farmer 13737375618 Yes 
3 Liao 

Yanqin 
Female 

49 Zhuang Farmer 13878353803 Yes 

4 Liaojing Male 44 Zhuang Farmer 15078997728 Yes 
5 Liao 

Songwu 
Female 

43 Zhuang Farmer 13527733629 Yes 

 
 
II. Consultation Records on the Scope of Construction and Design at Village 
Congresses in Minority Villages 
 
1. Basic information on the village congress in Jinzhu zhuang Village, Longji Town 

No. Item Details Remarks 
1 Convener: Lishuang Name: Lishuang 

Gender: Female 
Title: village head 
Tel: 13768925898 

 

2 Duration: Jan. 7, 2021 Start: Jan. 7, 2021, 9:00 
End: Jan.7, 2021, 13:00 

 

3 Venue: village committee   
4 Theme: discussing the 

scope of construction 
Public consensus on the scope of construction and 
design of the Subproject in Jinzhu zhuang Group 

 

 
2. Basic information on attendees of the village congress in Jinzhu zhuang Village, Longji 
Town and registration form 

No. Name Gender Age Ethnic 
group 

Identity Tel Signature Remarks 

1 Liao 
Huiming 

Female 
46 Zhuang Farmer 13737379510 Liao 

Huiming 
 

2 Liao Guojin Male 56 Zhuang Farmer 13737375618 Liao Guojin  
3 Liao Yanqin Female 49 Zhuang Farmer 13878353803 Liao Yanqin  
4 Liaojing Male 44 Zhuang Farmer 15078997728 Liaojing  
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5 Liao 
Songwu 

Female 
43 Zhuang Farmer 13527733629 Liao 

Songwu 
 

6 Liao Qiufang Female 47 Zhuang Farmer 13877353955 Liao Qiufang  

 
3. Key points of discussion at the village congress on the Subproject in Jinzhu zhuang 
Village, Longji Town (affixed with the seal of the village committee) 

No. Topic Discussion points and key opinions / conclusions (detailed 
description) 

Remarks 

1 Do you fully understand the 
scope of construction, design 
and implementation plan of the 
Subproject? 

Fully understood.  

2 Do you support the scope of 
construction? Are there specific 
suggestions and opinions? 

Suggestions: 1)The entire village is unified to reinforce 
terraces, with an average land area of more than two mu per 
capita for villagers, without difference for each person;2) 
Rice, passion fruit, and landscape rice are planted uniformly 
on the terraces. Experts are required for advice;3) Skills 
training should focus on industrial training, planting, 
handicrafts, and integration of tourism and industry 

 

3 Do you support the design? Are 
there specific suggestions and 
opinions? 

Suggestions: 1) The garbage incineration pond will be 
converted into a garbage house;2) Solar lights will impact the 
landscape and should be changed to ground lights; 3) 
training should be provided for the staff responsible for 
wastewater treatment and solid waste management. 

 

4 Do you support the 
implementation plan? Are there 
specific suggestions and 
opinions? 

Yes. The details will be further consulted and determined 
during detailed design stage. 

 

5 Do you agree to implement the 
Subproject in the village 
according to the above scope 
of construction, design and 
implementation plan? 

Yes  

6 If yes, during the 
implementation of the 
Subproject, how to secure 
construction land, and how to 
compensate for household land 
and asset losses? 

Priority on jobs will be provided to affected HHs.  

7 If yes, after the implementation 
of the Subproject, how to solve 
the O&M problem for facilities? 
How to secure O&M funds? 
How to appoint O&M staff? 

1) Consulting services will be necessary. Need assistant of 
industry development experts, tourism experts, etc. to 
formulate plans;2) Need to provide skills training on planting 
and handicrafts (especially bamboo weaving), integrate the 
tourism and industrial development, promote products 
through marketing and social media platforms, etc.  

 

8 If yes, after the implementation 
of the Subproject, how to 
manage and conserve local 
public resources and 
environmental sanitation? 

Yes. 
Assign special personnel to handle garbage and sewage 
treatment 
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9 If yes, after the implementation 
of the Subproject, how to 
conserve ethnic culture and 
intangible heritage? 

Call for more young people to participate through activities 
organized by the village lead. 

 

10 If yes, after the implementation 
of the Subproject, how to 
develop tourism? 

  

11 If yes, after the implementation 
of the Subproject, how to 
ensure that all villagers 
participate in and benefit from 
the Project? 

  

12 If yes, which risks (or issues) 
will arise from subproject 
construction and future tourism 
development? How to handle 
them? 

1) potential cultural impacts; 2) potential environment 
protection risks. 

 

13 Other opinions and suggestions 
on the subproject design, 
construction and operation 
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III. Framework Cooperative Agreement between the Owner and Minority Village on 
the Subproject (Draft) 
 
Party A: Xingsheng Urban-Rural Construction & Investment Co., Ltd. 
 
Party B: ___ Jinzhu zhuang Village, __Longji__ Town (Xiang) 
 
Date: _Mar. 25. 2021__ 
 

To conserve and renovate ancient villages in Longsheng County, and promote their 
economic and social development, both Parties have agreed as follows on implementing the 
Subproject in Sanmen Group, Ximen Village, Sishui Xiang on the basis of equal and voluntary 
consultation: 
1. Both Parties agree that Party A shall provide funds and technologies, and implement the 
Subproject within the range of Party B. The scope of construction includes: construction of cultural 
exhibition hall, shelter corridor, 1-floor traditional building renovation, renovation of the floor in 
front of the Folk Culture Corridor, shared pool for life and firefighting, brook and hill trails, 
landscape pavilion, waste collection sites, municipal pipe network improvement, conservation of 
historical and environmental factors, and infrastructure improvement (The scope of construction 
shall be changed as agreed on between both Parties only.) 
2. Party A agrees to invest xxxx yuan (based on the feasibility study) in the Subproject in 
Party B’s area from the ADB loan and local counterpart funds without any cash input from Party 
B. The construction period shall be from xxx (MM/YY) to xxxx (MM/YY). 
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3. Party B confirms that the scope of construction, design and implementation plan of the 
Subproject for the village (group) have been subject to adequate and extensive consultation. The 
villager representatives agree to implement the Subproject in Party B’s area according to the 
scope and design in the feasibility study report. 
4. Both Parties agree to coordinate land use impacts with the AHs during subproject 
implementation, and provide reasonable compensation and restoration measures on this basis. 
5. Both Parties agree to conduct adequate consultation on subsequent O&M, and make 
proper arrangements to ensure the relevant facilities operate sustainably. 
6. Both Parties agree to establish a consultation and participation mechanism so that 
villagers and villager representatives can fully participate in the design, implementation and O&M 
of the Subproject, and benefit from the Subproject and subsequent tourism development. 
7. Both Parties agree to establish a grievance redress mechanism to handle grievances 
timely and effectively at the implementation and operation stages. 
8. Anything unstated herein, and disputes arising from the performance hereof shall be 
settled between both Parties through equal consultation. 
 
Party A (seal): Xingsheng Urban-Rural Construction & Investment Co., Ltd. 
Principal (signature): 
Date: Mar. 25, 2021 
 
Party B (seal): Lijiang Village Committee 
Principal (signature): 
Date: Mar. 25, 2021 
 
Witness (seal of the township government): Longji Town Government 
Principal (signature): 
Date: Mar. 25, 2021 
 
Attachment: Resolution of the village congress on the Subproject in Jinzhu zhuang Village, 
Longji Town 
 

Item Details 
Convener: Li shuang Name: Li shuang 

Gender: Female 
Title: village head 
Tel: 13768925898 

Duration: Mar. 25, 2021 Start: Mar. 25, 2021, 13:30 
End: Mar. 25, 2021, 18:30 

Venue: village committee  
Theme: discussing the scope of 
construction 

Public consensus on the scope of construction and 
design of the Subproject in Jinzhu zhuang Village 

Through open, fair and democratic consultation, the following resolutions were formed at the 
village congress: 
 
The scope of construction and design are largely approved. 
 
Jinzhu zhuang Village Committee 
(Seal of the village committee / village group) 
 
Signatures of villager representatives: 
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(2) Consultation Process and Results for Broad Community Support (BCS) in Zhongliu 
Village of Longji Town 

I. Representative Election Procedure for Village Congresses in Minority Villages, 
and Results 
 
1. Representative election procedure for the village congress in Zhongliu Village, Longji 
Town 

No. Item Details Remarks 
1 Convener: Pan Yongliang Name: Pan 

Yongliang 
Gender: Male 
Title: village head 
Tel: 13635174690 

 

2 Time: Dec. 7, 2020   
3 Mode of convening: village 

congress 
Interview Telephone / WeChat / interview / 

broadcast, etc. 
4 Mode of election: Election by 

households 
Election by households / election 
through collective consultation / 
direct appointment, etc. 

5 Election results (list of 
representatives): 

Pan Xiaqing, Pan 
Yulong, Pan Shigui, 
Pan Youhong, Pan 
Quewen, Pan Bingde 

Including at least one from each 
group, at least 40% being women 
and 20% being vulnerable groups 
(low-income households, the 
disabled, etc.) 

6 Objection received: None Specify (if any) 

7 Mode and result of handling: None Specify (if any) 

 
2. List of representatives elected for the village congress in Zhongliu Village, Longji Town 

No. Name Gender Age Ethnic 
group 

Occupation / 
title (if any) 

Tel Present 
(yes/no) 

1 Pan 
Xiaqing 

Female 
47 Yao Farmer 13558038071 Yes 

2 Pan Yulong Male 45 Yao Farmer 19877378892 Yes 
3 Pan Shigui Male 53 Yao Farmer 13635174690 Yes 
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4 Pan 
Youhong 

Female 
57 Yao Farmer 15777341285 Yes 

5 Pan 
Quewen 

Male 
58 Yao Farmer 18276516233 Yes 

6 Pan Bingde Male 49 Yao Farmer 18076770985 Yes 

 
 
II. Consultation Records on the Scope of Construction and Design at Village 
Congresses in Minority Villages 
1. Basic information on the village congress in Zhongliu Village, Longji Town 

No. Item Details Remarks 
1 Convener: Pan Yongliang Name: Pan Yongliang 

Gender: Male 
Title: village head 
Tel: 13635174690 

 

2 Duration: Jan. 8, 2021 Start: Jan. 8, 2021, 9:00 
End: Jan.8, 2021, 13:00 

 

3 Venue: village committee   
4 Theme: discussing the scope of 

construction 
Public consensus on the 
scope of construction and 
design of the Subproject in 
Zhongliu Group 

 

 
2. Basic information on attendees of the village congress in Zhongliu Village, Longji Town 
and registration form 

No. Name Gender Age Ethnic 
group 

Identity  Tel Signature Remarks 

1 Pan Xiaqing Female 47 Yao Farmer 13558038071 Pan Xiaqing  
2 Pan Yulong Male 45 Yao Farmer 19877378892 Pan Yulong  
3 Pan Shigui Male 53 Yao Farmer 13635174690 Pan Shigui  
4 Pan 

Youhong 
Female 

57 Yao Farmer 15777341285 Pan 
Youhong 

 

5 Pan 
Quewen 

Male 
58 Yao Farmer 18276516233 Pan 

Quewen 
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6 Pan Bingde Male 49 Yao Farmer 18076770985 Pan Bingde  

 
3. Key points of discussion at the village congress on the Subproject in Zhongliu Village, 
Longji Town (affixed with the seal of the village committee) 

No. Topic Discussion points and key opinions / 
conclusions (detailed description) 

Remarks 

1 Do you fully understand the scope of 
construction, design and implementation plan of 
the Subproject? 

Yes, fully understand.   

2 Do you support the scope of construction? Are 
there specific suggestions and opinions? 

Yes. Hope the project can be practical and 
reduce rework. 

 

3 Do you support the design? Are there any 
specific suggestions and opinions? 

Suggest building a public activity center. 
The school building in village is in danger of 
falling wall bricks. 

 

4 Do you support the implementation plan? Are 
there any specific suggestions and opinions? 

The roads in the village are narrow and 
uneven. Fire trucks cannot enter. We hope 
that the road can be widened. 

 

5 Do you agree to implement the Subproject in the 
village according to the above scope of 
construction, design and implementation plan? 

Yes  

6 If yes, during the implementation of the 
Subproject, how to secure construction land, and 
how to compensate for household land and 
asset losses? 

Give priority of jobs to the affected villagers  

7 If yes, after the implementation of the 
Subproject, how to solve the O&M problem for 
facilities? How to secure O&M funds? How to 
appoint O&M staff? 

1) Need support of consulting services, 
industry development experts, tourism 
experts, etc. to help villagers making 
plans 

2) Skills training is needed, and the 
government should help villagers 
master relevant management skills 

 

8 If yes, after the implementation of the 
Subproject, how to manage and conserve local 
public resources and environmental sanitation? 

Hire more cleaners and water management 
staff. 

 

9 If yes, after the implementation of the 
Subproject, how to conserve ethnic culture and 
intangible heritage? 

Provide more jobs and attract more young 
people to participate. 

 

10 If yes, after the implementation of the 
Subproject, how to develop tourism? 

  

11 If yes, after the implementation of the 
Subproject, how to ensure that all villagers 
participate in and benefit from the Project? 

  

12 If yes, which risks (or issues) will arise from 
subproject construction and future tourism 
development? How to handle them? 

Currently there is no risk, but response 
measures will be prepared as necessary. 

 

13 Other opinions and suggestions on the 
subproject design, construction and operation 
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III. Framework Cooperative Agreement between the Owner and Minority Village on 
the Subproject (Draft) 
 
Party A: Xingsheng Urban-Rural Construction & Investment Co., Ltd. 
 
Party B: ______Zhongliu Village, _Longji___ Town (Xiang) 
 
Date: ____ Mar. 25, 2021 
 

To conserve and renovate ancient villages in Longsheng County, and promote their 
economic and social development, both Parties have agreed as follows on implementing the 
Subproject in Sanmen Group, Ximen Village, Sishui Xiang on the basis of equal and voluntary 
consultation: 
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1. Both Parties agree that Party A shall provide funds and technologies, and implement the 
Subproject within the range of Party B. The scope of construction includes: construction of cultural 
exhibition hall, shelter corridor, 1-floor traditional building renovation, renovation of the floor in 
front of the Folk Culture Corridor, shared pool for life and firefighting, brook and hill trails, 
landscape pavilion, waste collection sites, municipal pipe network improvement, conservation of 
historical and environmental factors, and infrastructure improvement (The scope of construction 
shall be changed as agreed on between both Parties only.) 
2. Party A agrees to invest xxx yuan (based on the feasibility study) in the Subproject in Party 
B’s area from the ADB loan and local counterpart funds without any cash input from Party B. The 
construction period shall be from xxx (MM/YY) to xxxxx (MM/YY). 
3. Party B confirms that the scope of construction, design and implementation plan of the 
Subproject for the village (group) have been subject to adequate and extensive consultation. The 
villager representatives agree to implement the Subproject in Party B’s area according to the 
scope and design in the feasibility study report. 
4. Both Parties agree to coordinate land use impacts with the AHs during subproject 
implementation, and provide reasonable compensation and restoration measures on this basis. 
5. Both Parties agree to conduct adequate consultation on subsequent O&M, and make 
proper arrangements to ensure the relevant facilities operate sustainably. 
6. Both Parties agree to establish a consultation and participation mechanism so that 
villagers and villager representatives can fully participate in the design, implementation and O&M 
of the Subproject, and benefit from the Subproject and subsequent tourism development. 
7. Both Parties agree to establish a grievance redress mechanism to handle grievances 
timely and effectively at the implementation and operation stages. 
8. Anything unstated herein, and disputes arising from the performance hereof shall be 
settled between both Parties through equal consultation. 
 
Party A (seal): Xingsheng Urban-Rural Construction & Investment Co., Ltd. 
Principal (signature): 
Date: Mar. 24, 2021 
 
Party B (seal): Zhongliu Village Committee 
Principal (signature): 
Date: Mar. 25, 2021 
 
Witness (seal of the township government): Longji Town Government 
Principal (signature): 
Date: Mar. 25, 2021 
Attachment: Resolution of the village congress on the Subproject in Jinzhu zhuang Village, 
Longji Town 

Item Details 
Convener: Pan Yongliang Name: Pan Yongliang 

Gender: Male 
Title: village head 
Tel: 13635174690 

Duration: Mar. 25, 2021 Start:  
End: 

Venue: village committee  
Theme: discussing the scope of 
construction 

Public consensus on the scope of construction and design 
of the Subproject in Zhongliu Village 

Through open, fair and democratic consultation, the following resolutions were formed at the village 
congress: 
 



 

Appendix 3 91  

 

The scope of construction and design are largely approved. 
 
Zhongliu Village Committee 
(Seal of the village committee / village group) 
 
Signatures of villager representatives: 
 

  

  
(3) Consultation Process and Results for Broad Community Support (BCS) Carried out 
in Sanmen Group of Ximen Village, Sishui Township (Ximen Group, Sanmen Group)  
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I. Representative Election Procedure for Village Congresses in Minority Villages, 
and Results 
1. Representative election procedure for the village congress in Ximen Village, Sishui 
Xiang 

No. Item Details Remarks 
1 Convener: Wei Shengyu Name: Wei Shengyu 

Gender: male 
Title: village head 
Tel: 13785591970 

 

2 Time: Dec. 23, 2020   
3 Mode of convening: village 

congress 
Interview Telephone / WeChat / interview / 

broadcast, etc. 
4 Mode of election: Election by 

households 
Election by households / election 
through collective consultation / 
direct appointment, etc. 

5 Election results (list of 
representatives): 

Wei Zhuangyu, Wei 
Chengfa, Yu Xianji, 
Yang Weiming, Pan 
Chengbin, Pan Jiwu 

Including at least one from each 
group, at least 40% being women 
and 20% being vulnerable groups 
(low-income households, the 
disabled, etc.) 

6 Objection received: None Specify (if any) 

7 Mode and result of handling: None Specify (if any) 

 
2. List of representatives elected for the village congress in Ximen Village, Sishui Xiang 

No. Name Gender Age Ethnic 
group 

Occupation / title (if 
any) 

Tel Present 
(yes/no) 

1 Wei 
Zhuangyu 

Male 
43 Yao Farmer 13788541770 Yes 

2 Wei 
Chengfa 

Male 
57 Yao Farmer 137689254189 Yes 

3 Yu Xianji Male 53 Yao Farmer 15978015919 Yes 
4 Yang 

Weiming 
Male 

54 Yao Farmer 13768728655 Yes 

5 Pan 
Chengbin 

Male 
60 Yao Farmer 13617819580 Yes 

6 Pan Jiwu Male 48 Yao Farmer 13471305890 Yes 
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II. Consultation Records on the Scope of Construction and Design at Village 
Congresses in Minority Villages 
1. Basic information on the village congress in Ximen Village, Sishui Xiang 

No. Item Details Remarks 
1 Convener: Wei Shengyu Name: Wei Shengyu 

Gender: male 
Title: village head 
Tel: 13785591970 

 

2 Duration: Jan. 9, 2021 Start: Jan. 9, 2021, 13:30 
End: Jan. 9, 2021, 18:30 

 

3 Venue: village committee   
4 Theme: discussing the scope of 

construction 
Public consensus on the 
scope of construction and 
design of the Subproject in 
Sanmen Group 

 

 
2. Basic information on attendees of the village congress in Ximen Village, Sishui Xiang 
and registration form 

No. Name Gender Age Ethnic 
group 

Identity  Tel Signature Remarks 

1 Wei 
Zhuangyu 

Male 
43 Yao Farmer 13788541770 Wei 

Zhuangyu 
 

2 Wei Chengfa Male 57 Yao Farmer 137689254189 Wei Chengfa  
3 Yu Xianji Male 53 Yao Farmer 15978015919 Yu Xianji  
4 Yang 

Weiming 
Male 

54 Yao Farmer 13768728655 Yang 
Weiming 

 

5 Pan 
Chengbin 

Male 
60 Yao Farmer 13617819580 Pan 

Chengbin 
 

6 Pan Jiwu Male 48 Yao Farmer 13471305890 Pan Jiwu  



94 Appendix 3 

 

 
3. Key points of discussion at the village congress on the Subproject in Ximen Village, 
Sishui Xiang (affixed with the seal of the village committee) 

No. Topic Discussion points and key opinions / 
conclusions (detailed description) 

Remarks 

1 Do you fully understand the scope of 
construction, design and implementation 
plan of the Subproject? 

Yes, fully understand.   

2 Do you support the scope of construction? 
Are there any specific suggestions and 
opinions? 

Support. Suggestions: 1) A 3-storied parking lot 
needs to be built along the road; 2) All 
households should be connected by roads, 
including green belts. 

 

3 Do you support the design? Are there any 
specific suggestions and opinions? 

The streetlamps should reflect characteristics of 
Red Yao ethnic culture, with a big drum, clothing 
elements or a totem. 

 

4 Do you support the implementation plan? 
Are there specific suggestions and 
opinions? 

Suggestions: 1) About 100 solar streetlamps are 
needed; 2) A small park can be built down the 
mountain footpath for tourists and villagers; 3) A 
road and a bridge should be built in the 
Shangyue Bay. 

 

5 Do you agree to implement the Subproject 
in the village according to the above scope 
of construction, design and 
implementation plan? 

Yes  

6 If yes, during the implementation of the 
Subproject, how to secure construction 
land, and how to compensate for 
household land and asset losses? 

The vegetable garden and old base can be used 
for the project, with coordination by the village 
head.  Land adjustment will be carried out to 
within villager group to ensure that the APs do 
not suffer losses. 

 

7 If yes, after the implementation of the 
Subproject, how to solve the O&M 
problem for facilities? How to secure O&M 
funds? How to appoint O&M staff? 

Such facilities can be managed by villagers as 
authorized by the government, and management 
training will be offered by experts. 

 

8 If yes, after the implementation of the 
Subproject, how to manage and conserve 
local public resources and environmental 
sanitation? 

1) Villagers will establish a sanitation 
management team to perform regular sanitation 
checks; 2) Reward and punishment measures 
will be developed. 

 

9 If yes, after the implementation of the 
Subproject, how to conserve ethnic culture 
and intangible heritage? 

1) Call on more young people to return to the 
village for conservation and inheritance; 2) 
Encourage tourists to experience cultural 
heritage by themselves. 

 

10 If yes, after the implementation of the 
Subproject, how to develop tourism? 

  

11 If yes, after the implementation of the 
Subproject, how to ensure that all villagers 
participate in and benefit from the Project? 

  

12 If yes, which risks (or issues) will arise 
from subproject construction and future 
tourism development? How to handle 
them? 

1) Environmental protection risks; 2) potential 
damage risks for ancient tree and well; 3) 
Establish a management committee for routine 
management and protection. 
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13 Other opinions and suggestions on the 
subproject design, construction and 
operation 
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III. Framework Cooperative Agreement between the Owner and Minority Village on 
the Subproject (Draft) 
 
Party A: Xingsheng Urban-Rural Construction & Investment Co., Ltd. 
 
Party B: _____Sanmen Group, Ximen Village, ___Sishui___ Town (Xiang) 
 
Date: __ Mar. 24, 2021__  
 

To conserve and renovate ancient villages in Longsheng County, and promote their 
economic and social development, both Parties have agreed as follows on implementing the 
Subproject in Sanmen Group, Ximen Village, Sishui Xiang on the basis of equal and voluntary 
consultation: 
1. Both Parties agree that Party A shall provide funds and technologies, and implement the 
Subproject within the range of Party B. The scope of construction includes: construction of cultural 
exhibition hall, shelter corridor, 1-floor traditional building renovation, renovation of the floor in 
front of the Folk Culture Corridor, shared pool for life and firefighting, brook and hill trails, 
landscape pavilion, waste collection sites, municipal pipe network improvement, conservation of 
historical and environmental factors, and infrastructure improvement (The scope of construction 
shall be changed as agreed on between both Parties only.) 
2. Party A agrees to invest xxxx yuan (based on the feasibility study) in the Subproject in 
Party B’s area from the ADB loan and local counterpart funds without any cash input from Party 
B. The construction period shall be from xxx (MM/YY) to xxxx (MM/YY). 
3. Party B confirms that the scope of construction, design and implementation plan of the 
Subproject for the village (group) have been subject to adequate and extensive consultation. The 
villager representatives agree to implement the Subproject in Party B’s area according to the 
scope and design in the feasibility study report. 
4. Both Parties agree to coordinate land use impacts with the AHs during subproject 
implementation, and provide reasonable compensation and restoration measures on this basis. 
5. Both Parties agree to conduct adequate consultation on subsequent O&M, and make 
proper arrangements to ensure the relevant facilities operate sustainably. 
6. Both Parties agree to establish a consultation and participation mechanism so that 
villagers and villager representatives can fully participate in the design, implementation and O&M 
of the Subproject, and benefit from the Subproject and subsequent tourism development. 
7. Both Parties agree to establish a grievance redress mechanism to handle grievances 
timely and effectively at the implementation and operation stages. 
8. Anything unstated herein, and disputes arising from the performance hereof shall be 
settled between both Parties through equal consultation. 
 
Party A (seal): Xingsheng Urban-Rural Construction & Investment Co., Ltd. 
Principal (signature): 
Date: Mar. 24, 2021 
 
Party B (seal): Ximen Village Committee 
Principal (signature): 
Date: Mar. 24, 2021 
 
Witness (seal of the township government): Sishui Xiang Government 
Principal (signature): 
Date: Mar. 24, 2021 
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Attachment: Resolution of the village congress on the Subproject in Ximen Village, Sishui 
Xiang 
 

Item Details 
Convener: Wei Shengyu Name: Wei Shengyu 

Gender: male 
Title: village head 
Tel: 13785591970 

Duration: Mar. 24, 2021 Start:   
End:   

Venue: village committee  
Theme: discussing the scope of 
construction 

Public consensus on the scope of construction and design 
of the Subproject in Sanmen Village 

Through open, fair and democratic consultation, the following resolutions were formed at the village 
congress: 
 
The scope of construction and design are largely approved. 
 
Ximen Village Committee 
(Seal of the village committee / village group) 
 
Signatures of villager representatives: 
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(4) Consultation Process and Results for Broad Community Support (BCS) Carried out in 
Yangmei Group and Langtou Group of Pannei Village, Sishui Township 

I. Representative Election Procedure for Village Congresses in Minority Villages, 
and Results 
 
1. Representative election procedure for the village congress in Pannei Village, Sishui 
Xiang 

No. Item Details Remarks 
1 Convener: Li 

Shengzhong 
Name: Li Shengzhong 
Gender: male 
Title: village head 
Tel: 13768727999 

 

2 Time: Dec. 14, 2020   
3 Mode of convening: 

village congress 
Interview Telephone / WeChat / interview / broadcast, 

etc. 
4 Mode of election: Election by households Election by households / election through 

collective consultation / direct appointment, 
etc. 

5 Election results (list of 
representatives): 

Li Peideng; Li Yan; Li 
Peisong ; Pan Maoyan; 
Pan Dinge; Li Shue 

Including at least one from each group, at 
least 40% being women and 20% being 
vulnerable groups (low-income households, 
the disabled, etc.) 

6 Objection received: None Specify (if any) 

7 Mode and result of 
handling: 

None Specify (if any) 

 
2. List of representatives elected for the village congress in Pannei Village, Sishui Xiang 

No. Name Gender Age Ethnic 
group 

Occupation / title (if 
any) 

Tel Present 
(yes/no) 

1 Chen Jinwei Male 57 Yao Farmer 1355432551 Yes 
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2 Li 
Shengzhong 

Male 
50 Yao Farmer 13768727943 Yes 

3 Li 
Wangzhong 

Male 
63 Yao Farmer 13695173488 Yes 

4 Li Yunying Male 62 Yao Farmer / Yes 
5 Li Guiquan Male 79 Yao Farmer 18376378970 Yes 
6 Pan Maoe Female 41 Yao Farmer 13471303826 Yes 
7 Pan Dinge Female 55 Yao Farmer 1827316407 Yes 
8 Li mue Female 49 Yao Farmer 18977393438 Yes 

 
 
II. Consultation Records on the Scope of Construction and Design at Village 
Congresses in Minority Villages 
 
1. Basic information on the village congress in Pannei Village, Sishui Xiang 

No. Item Details Remarks 
1 Convener: Li Shengzhong Name: Li Shengzhong 

Gender: male 
Title: village head 
Tel: 13768727949 

 

2 Duration: Jan. 6, 2021 Start: Jan. 6, 2021, 9:30 
End: Jan. 6, 2021, 15:30 

 

3 Venue: village committee   
4 Theme: discussing the scope of 

construction 
Public consensus on the 
scope of construction and 
design of the Subproject in 
Pannei Village 
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2. Basic information on attendees of the village congress in Pannei Village, Sishui Xiang 
and registration form 

No. Name Gender Age Ethnic 
group 

Identity  Tel Signature Remarks 

1 
Chen Jinwei Male 

57 Yao Farmer 1355432551 Wei 
Zhuangyu 

 

2 Li 
Shengzhong 

Male 
50 Yao Farmer 13768727943 

Wei Chengfa 
 

3 Li 
Wangzhong 

Male 
63 Yao Farmer 13695173488 

Yu Xianji 
 

4 
Li Yunying Male 

62 Yao Farmer / Yang 
Weiming 

 

5 
Li Guiquan Male 

79 Yao Farmer 18376378970 Pan 
Chengbin 

 

6 Pan Maoe Female 41 Yao Farmer 13471303826 Pan Jiwu  
7 Pan Dinge Female 55 Yao Farmer 1827316407 Pan Dinge  
8 Li mue Female 49 Yao Farmer 18977393438 Li mue  

 

 
3. Key points of discussion at the village congress on the Subproject in Pannei Village, 
Sishui Xiang (affixed with the seal of the village committee) 

No. Topic Discussion points and key opinions / conclusions 
(detailed description) 

Remarks 

1 Do you fully understand the scope of 
construction, design and 
implementation plan of the 
Subproject? 

Yes, fully understand.   

2 Do you support the scope of 
construction? Are there any specific 
suggestions and opinions? 

1)Increase income through tourism and attract 
young villagers to return back to the village; 2) do 
well promotion actives to attract tourists；
3)construct a clinic to facilitate emergency medical 
treatment for tourists; 4) Hope to build a parking 
lot；5) hope to provide start-up capital；and 6) 
renovate the toilets. 

 

3 Do you support the design? Are there 
any specific suggestions and 
opinions? 

1)Support the construction of Fengyu Bridge; 2) 
construct a concentrated pig breeding farm to 
improve the sanitation environment in the village; 3) 
The parking lot needs to be built on two floors, one 
floor for parking and another for culture activities or 
museum.  

 

4 Do you support the implementation 
plan? Are there any specific 
suggestions and opinions? 
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5 Do you agree to implement the 
Subproject in the village according to 
the above scope of construction, 
design and implementation plan? 

  

6 If yes, during the implementation of 
the Subproject, how to secure 
construction land, and how to 
compensate for household land and 
asset losses? 

1) using right of the culture building can be provided 
partially to the affected households for business and 
income-generation;  
2) Dividends from the revenue of parking lot can be 
provided to the affected HHs as needed. 

 

7 If yes, after the implementation of the 
Subproject, how to solve the O&M 
problem for facilities? How to secure 
O&M funds? How to appoint O&M 
staff? 

  

8 If yes, after the implementation of the 
Subproject, how to manage and 
conserve local public resources and 
environmental sanitation? 

  

9 If yes, after the implementation of the 
Subproject, how to conserve ethnic 
culture and intangible heritage? 

1) clothing with ethnic features can be produced and 
sold to tourists; 2) encourage tourists to experience 
the clothing with ethnic features and take photos for 
memory. 

 

10 If yes, after the implementation of the 
Subproject, how to develop tourism? 

1) dance show for tourists; 2) teaching the 
embroidery culture to young people and tourists.  

 

11 If yes, after the implementation of the 
Subproject, how to ensure that all 
villagers participate in and benefit from 
the Project? 

  

12 If yes, which risks (or issues) will arise 
from subproject construction and 
future tourism development? How to 
handle them? 

  

13 Other opinions and suggestions on the 
subproject design, construction and 
operation 
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III. Framework Cooperative Agreement between the Owner and Minority Village on the 
Subproject (Draft) 
 
Party A: Xingsheng Urban-Rural Construction & Investment Co., Ltd. 
 
Party B: _____ Pannei Village, __Sishui____ Town (Xiang) 
 
Date: _ Mar. 24, 2021_ 
 

To conserve and renovate ancient villages in Longsheng County, and promote their 
economic and social development, both Parties have agreed as follows on implementing the 



104 Appendix 3 

 

Subproject in Sanmen Group, Pannei Village, Sishui Xiang on the basis of equal and voluntary 
consultation: 
1. Both Parties agree that Party A shall provide funds and technologies, and implement the 
Subproject within the range of Party B. The scope of construction includes: construction of cultural 
exhibition hall, shelter corridor, 1-floor traditional building renovation, renovation of the floor in 
front of the Folk Culture Corridor, shared pool for life and firefighting, brook and hill trails, 
landscape pavilion, waste collection sites, municipal pipe network improvement, conservation of 
historical and environmental factors, and infrastructure improvement (The scope of construction 
shall be changed as agreed on between both Parties only.) 
2. Party A agrees to invest xxx yuan (based on the feasibility study) in the Subproject in Party 
B’s area from the ADB loan and local counterpart funds without any cash input from Party B. The 
construction period shall be from xxxx (MM/YY) to xxxx (MM/YY). 
3. Party B confirms that the scope of construction, design and implementation plan of the 
Subproject for the village (group) have been subject to adequate and extensive consultation. The 
villager representatives agree to implement the Subproject in Party B’s area according to the 
scope and design in the feasibility study report. 
4. Both Parties agree to coordinate land use impacts with the AHs during subproject 
implementation, and provide reasonable compensation and restoration measures on this basis. 
5. Both Parties agree to conduct adequate consultation on subsequent O&M, and make 
proper arrangements to ensure the relevant facilities operate sustainably. 
6. Both Parties agree to establish a consultation and participation mechanism so that 
villagers and villager representatives can fully participate in the design, implementation and O&M 
of the Subproject, and benefit from the Subproject and subsequent tourism development. 
7. Both Parties agree to establish a grievance redress mechanism to handle grievances 
timely and effectively at the implementation and operation stages. 
8. Anything unstated herein, and disputes arising from the performance hereof shall be 
settled between both Parties through equal consultation. 
 
Party A (seal): Xingsheng Urban-Rural Construction & Investment Co., Ltd. 
Principal (signature): 
Date: Mar. 24, 2021 
 
Party B (seal): Pannei Village Committee 
Principal (signature): 
Date: Mar. 24, 2021 
 
Witness (seal of the township government): Sishui Xiang Government 
Principal (signature): 
Date: Mar. 24, 2021 

 
Attachment: Resolution of the village congress on the Subproject in Pannei Village, Sishui 
Xiang 

Item Details 
Convener: Li Shengzhong Name: Li Shengzhong 

Gender: male 
Title: village head 
Tel: 13768727949 

Duration: Mar. 24, 2021 Start: ______ (MM/DD/YY; HH/MM) 
End: ______ (MM/DD/YY; HH/MM) 

Venue: village committee  
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Theme: discussing the scope of 
construction 

Public consensus on the scope of construction and design of 
the Subproject in Sanmen Group 

Through open, fair and democratic consultation, the following resolutions were formed at the village 
congress: 
 
The scope of construction and design are largely approved. 
 
Pannei Village Committee 
(Seal of the village committee / village group) 
 
Signatures of villager representatives: 
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(5) Consultation Process and Results for Broad Community Support (BCS) Carried out in 
Furong Village, Mati Township  

I. Representative Election Procedure for Village Congresses in Minority Villages, 
and Results 
 
1. Representative election procedure for the village congress in Furong Village, Madi Town 

No. Item Details Remarks 
1 Convener: Shen Jiayu Name: Shen Jiayu 

Gender: male 
Title: village head 
Tel: 13788541428 

 

2 Time: Nov. 18, 2020   
3 Mode of convening: village 

congress 
Interview Telephone / WeChat / interview / 

broadcast, etc. 
4 Mode of election: Election by 

households 
Election by households / election 
through collective consultation / 
direct appointment, etc. 

5 Election results (list of 
representatives): 

Yang Changyi; Liu 
Renwu; Yang 
Mengxiang; Huang 
Yunyue; Huang 
Lingyan; Tang 
Cuiyan 

Including at least one from each 
group, at least 40% being women 
and 20% being vulnerable groups 
(low-income households, the 
disabled, etc.) 

6 Objection received: None Specify (if any) 

7 Mode and result of handling: None Specify (if any) 

 
2. List of representatives elected for the village congress in Furong Village, Madi Town 

No. Name Gender Age Ethnic 
group 

Occupation / title 
(if any) 

Tel Present 
(yes/no) 

1 Yang 
Changyi  Male 

61 Miao Farmer 18777380663 Yes 

2 Liu Renwu Male 60 Miao Farmer 13607834988 Yes 
3 Yang 

Mengxiang 
Male 

62 Miao Farmer 13471300010 Yes 

4 Huang 
Yunyue 

Male 
58 Miao Farmer 13878352986 Yes 

5 Huang 
Lingyan 

Female 
60 Miao Farmer 15295857628 Yes 

6 Tang Cuiyan Female 42 Miao Farmer 18377326255 Yes 
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II. Consultation Records on the Scope of Construction and Design at Village 
Congresses in Minority Villages 
 
1. Basic information on the village congress in Furong Village, Madi Town 

No. Item Details Remarks 
1 Convener: Shen Jiayu 

 
Name: Shen Jiayu 
Gender: male 
Title: village head 
Tel: 13788541428 

 

2 Duration: Jan. 11, 2021 Start: Jan. 11, 2021, 15:00 
End: Jan. 11, 2021, 18:30 

 

3 Venue: village committee   
4 Theme: discussing the scope of 

construction and giving 
suggestions 

Public consensus on the scope of construction 
and design of the Subproject in   Furong Village 

 

 
2. Basic information on attendees of the village congress in Furong Village, Madi Town and 
registration form 
No. Name Gender Age Ethnic 

group 
Identity  Tel Signature Remarks 

1 Yang 
Changyi Male 

61 Miao Farmer 18777380663 Yang 
Changyi 

 

2 Shen 
Jiayu 

Male 
55 Miao Farmer 13788141428 Shen 

Jiayu 
 

3 Liu Renwu Male 60 Miao Farmer 13607834988 Liu Renwu  
4 Chen Feng Male 57 Miao Farmer 15626335257 Chen Feng  
5 Yang 

Mengxiang 
Male 

62 Miao Farmer 13471300010 Yang 
Mengxiang 

 

6 Huang 
Yunyue 

Male 
58 Miao Farmer 13878352986 Huang 

Yunyue 
 

7 Huang 
Lingyan 

Female 
60 Miao Farmer 15295857628 Huang 

Lingyan 
 

8 Tang 
Cuiyan 

Female 
42 Miao Farmer 18377326255 Tang 

Cuiyan 
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9 Meng 
Mingfa 

Male 
57 Miao Farmer 18078702208 Meng 

Mingfa 
 

10 Long 
Yueyuan 

Female 
60 Miao Farmer 15977379392 Long 

Yueyuan 
 

 
3. Key points of discussion at the village congress on the Subproject in Furong Village, 
Madi Town (affixed with the seal of the village committee) 

No. Topic Discussion points and key opinions / conclusions 
(detailed description) 

Remarks 

1 Do you fully understand the scope of 
construction, design and 
implementation plan of the 
Subproject? 

Yes.  

2 Do you support the scope of 
construction? Are there any specific 
suggestions and opinions? 

1) More attention needs to be paid to the protection 
of characteristics of EM culture during renovation of 
village appearance; 2) Pay more attention to the 
protection of wooden buildings with ethnic minority 
characteristics; 3)The school in the village needs 
renovation.  

 

3 Do you support the design? Are there 
specific suggestions and opinions? 

1) Designate personnel to protect the ancient trees 
and wells; 2) Cloths with Miao culture features and 
dance can be shown for attracting tourists; 3)The 
street lamp can be repaired into the shape of a bull's 
head 

 

4 Do you support the implementation 
plan? Are there any specific 
suggestions and opinions? 

Suggestion: Unified planning and construction of the 
vegetable garden and orchard of villagers. 

 

5 Do you agree to implement the 
Subproject in the village according to 
the above scope of construction, 
design and implementation plan? 

Yes  

6 If yes, during the implementation of 
the Subproject, how to secure 
construction land, and how to 
compensate for household land and 
asset losses? 

1)Villagers will voluntarily provide land for the project 
and dividends from operation will be paid to the 
affected HHs; 
2) We agree to provide land to village renovation 
and tourism development in the village. 

 

7 If yes, after the implementation of the 
Subproject, how to solve the O&M 
problem for facilities? How to secure 
O&M funds? How to appoint O&M 
staff? 

1) Provide public welfare jobs for low-income 
households to participate in maintenance and 
increase their job opportunities; 2) Use tourism 
income to support equipment maintenance 

 

8 If yes, after the implementation of the 
Subproject, how to manage and 
conserve local public resources and 
environmental sanitation? 

1) Widen the road in the village to ensure fire safety 
and timely transportation of garbage ;2) Strengthen 
cleaning and management of garbage transfer sites  

 

9 If yes, after the implementation of the 
Subproject, how to conserve ethnic 
culture and intangible heritage? 

Encourage young people to participate in the 
construction of ethnic minority cultural exhibitions 
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10 If yes, after the implementation of the 
Subproject, how to develop tourism? 

Hope to develop tea picking culture, as there are tea 
gardens with a total land area of more than 2,000 
mu in the village, which can be used for and tea-
picking experience and sightseeing  

 

11 If yes, after the implementation of the 
Subproject, how to ensure that all 
villagers participate in and benefit from 
the Project? 

Building homestay houses and performing singing 
and dancing for the tourists.  

 

12 If yes, which risks (or issues) will arise 
from subproject construction and 
future tourism development? How to 
handle them? 

  

13 Other opinions and suggestions on the 
subproject design, construction and 
operation 
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III. Framework Cooperative Agreement between the Owner and Minority Village on the 
Subproject (Draft) 
 
Party A: Xingsheng Urban-Rural Construction & Investment Co., Ltd. 
 
Party B:  Furong Village, Madi Town  
 
Date: _Mar. 24, 2021___ 
 

To conserve and renovate ancient villages in Longsheng County, and promote their 
economic and social development, both Parties have agreed as follows on implementing the 
Subproject in Furong Village, Madi Town on the basis of equal and voluntary consultation: 
1. Both Parties agree that Party A shall provide funds and technologies, and implement the 
Subproject within the range of Party B. The scope of construction includes: wooden building repair, 
traditional building renovation, and Fuxinghuo Hall (Shao Hall), Sanhuang Temple and drum 
tower repair; ancient village gate repair, stone road reconstruction and upgrading, stone bridge 
repair, ancient wells, ancient sites, ancient stone tablets and signs; folk culture corridor; intangible 
culture training center; fire-fighting facility repair and pipe replacement; ancient trees arrangement, 
improvement of the landscape environment around ancient rivers, waste collection sites; shelter 
bridge; internal highway; public toilets for tourists (The scope of construction shall be changed as 
agreed on between both Parties only.) 
2. Party A agrees to invest xxxx yuan (based on the feasibility study) in the Subproject in 
Party B’s area from the ADB loan and local counterpart funds without any cash input from Party 
B. The construction period shall be from xxx (MM/YY) to xxxx (MM/YY). 
3. Party B confirms that the scope of construction, design and implementation plan of the 
Subproject for the village (group) have been subject to adequate and extensive consultation. The 
villager representatives agree to implement the Subproject in Party B’s area according to the 
scope and design in the feasibility study report. 
4. Both Parties agree to coordinate land use impacts with the AHs during subproject 
implementation, and provide reasonable compensation and restoration measures on this basis. 
5. Both Parties agree to conduct adequate consultation on subsequent O&M, and make 
proper arrangements to ensure the relevant facilities operate sustainably. 
6. Both Parties agree to establish a consultation and participation mechanism so that 
villagers and villager representatives can fully participate in the design, implementation and O&M 
of the Subproject, and benefit from the Subproject and subsequent tourism development. 
7. Both Parties agree to establish a grievance redress mechanism to handle grievances 
timely and effectively at the implementation and operation stages. 
8. Anything unstated herein, and disputes arising from the performance hereof shall be 
settled between both Parties through equal consultation. 
 
Party A (seal): Xingsheng Urban-Rural Construction & Investment Co., Ltd. 
Principal (signature): 
Date: Mar. 24, 2021 
 
Party B (seal): Furong Village Committee  
Principal (signature): 
Date: Mar. 24, 2021 
 
Witness (seal of the township government): Madi Town Government 
Principal (signature): 
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Date: Mar. 24, 2021 
Attachment: Resolution of the village congress on the Subproject in Furong Village, Madi Town 

Item Details 
Convener: Shen Jiayu Name: Shen Jiayu 

Gender: male 
Title: village head 
Tel: 13788541425 

Duration：2021.3.24  

Venue: Furong Village, Madi Town  
Theme: Public consensus on the scope of construction and design of 

the Subproject in Guangnan Village 
Through open, fair and democratic consultation, the following resolution were formed at the village congress: 
 
The Subproject is approved for implementation. 
 
 
Guangnan Village Committee 
(Seal of the village committee / village group) 
 
Signatures of villager representatives: 
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(6) Consultation Process and Results for Broad Community Support (BCS) Carried out in 
Laozhai Group of Xinzhai Village, Weijiang Township  

I. Representative Election Procedure for Village Congresses in Minority Villages, 
and Results 
 
1. Representative election procedure for the village congress in Xinzhai Village, Weijiang 
Town 

No. Item Details Remarks 
1 Convener: Meng Jinfeng Name: Meng Jinfeng 

Gender: female 
Title: village head 
Tel: 13517639839 

 

2 Time: Sept. 15, 2020   
3 Mode of convening: village 

congress 
Interview Telephone / WeChat / interview / 

broadcast, etc. 
4 Mode of election: Election by 

households 
Election by households / election 
through collective consultation / 
direct appointment, etc. 

5 Election results (list of 
representatives): 

Meng Houcheng; 
Meng Shuixiang; 
Meng Shufa; Meng 
Liangren; Meng 
Taikun 

Including at least one from each 
group, at least 40% being women 
and 20% being vulnerable groups 
(low-income households, the 
disabled, etc.) 

6 Objection received: None Specify (if any) 

7 Mode and result of handling: None Specify (if any) 

 
2. List of representatives elected for the village congress in Xinzhai Village, Weijiang Town 

No. Name Gender Age Ethnic 
group 

Occupation / title (if 
any) 

Tel Present 
(yes/no) 

1 Meng 
Houcheng 

Male 
52 Miao Farmer 13557567927 Yes 

2 Meng 
Shuixiang 

Female 
44 Miao Farmer 15878385382 Yes 

3 Meng Shufa Male 52 Miao Farmer 15295963599 Yes 
4 Meng 

Liangren 
Male 

70 Miao Farmer 13471303782 Yes 

5 Meng Taikuni Male 48 Miao Farmer 13737378159 Yes 
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II. Consultation Records on the Scope of Construction and Design at Village 
Congresses in Minority Villages 
 
1. Basic information on the village congress in Xinzhai Village, Weijiang Town 

No. Item Details Remarks 
1 Convener: Meng Jinfeng Name: Meng Jinfeng 

Gender: female 
Title: village head 
Tel: 13517639839 

 

2 Duration: Jan. 15, 2021 Start:  
End:  

 

3 Venue: village committee   
4 Theme: discussing the scope of 

construction and giving suggestions 
Public consensus on the 
scope of construction and 
design of the Subproject in 
Xinzhai Village, Weijiang 
Town 

 

 
2. Basic information on attendees of the village congress in Xinzhai Village, Weijiang Town 
and registration form 

No. Name Gender Age Ethnic 
group 

Identity  Tel Signature Remarks 

1 Meng 
Houcheng 

Male 
52 Miao Farmer 13557567927 Meng 

Houcheng 
 

2 Meng 
Shuixiang 

Female 
44 Miao Farmer 15878385382 Meng 

Shuixiang 
 

3 Meng Shufa Male 
52 Miao Farmer 15295963599 Meng 

Shufa 
 

4 Meng Jinfeng Female 
44 Miao Farmer 13517639839 Meng 

Jinfeng 
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5 
Yin Huanshan Male 

45 Miao Farmer 18076771289 Yin 
Huanshan 

 

6 Meng Liangren Male 
70 Miao Farmer 13471303782 Meng 

Liangren 
 

7 
Meng Taikuni Male 

48 Miao Farmer 13471303782 Meng 
Taikuni 

 

 
3. Key points of discussion at the village congress on the Subproject in Xinzhai Village, 
Weijiang Town (affixed with the seal of the village committee) 

N
o
. 

Topic Discussion points and key opinions / conclusions 
(detailed description) 

Remar
ks 

1 Do you fully understand the scope of 
construction, design and implementation 
plan of the Subproject? 

Yes, fully understand.   

2 Do you support the scope of 
construction? Are there any specific 
suggestions and opinions? 

1) 100% support for the construction contents; 2) All 
villagers will participate in tourism development, e.g. 
homestay, catering, and tour guide; 3) pay more 
attention to experiential tourism; and 4) improve 
residential electricity facilities. 

 

3 Do you support the design? Are there any 
specific suggestions and opinions? 

Protect the yew around the Fengyu Bridge in the 
village. 

 

4 Do you support the implementation plan? 
Are there any specific suggestions and 
opinions? 

  

5 Do you agree to implement the 
Subproject in the village according to the 
above scope of construction, design and 
implementation plan? 

Yes.  

6 If yes, during the implementation of the 
Subproject, how to secure construction 
land, and how to compensate for 
household land and asset losses? 

Provide priority of job opportunities to the affected 
households, particularly the handicraftsmen and 
carpenters.  

 

7 If yes, after the implementation of the 
Subproject, how to solve the O&M 
problem for facilities? How to secure 
O&M funds? How to appoint O&M staff? 

1)Convene one person from each household to 
discuss；2）Set up an oversight committee to focus on 
funding flows; 3) elect persons with management 
capacity through villager meeting; 4) the expenditure of 
O&M can be from the income of tourism development; 
5) remuneration for cleaning staff can comes from the 
charge at annually 10 yuan per capita in the village.  

 

8 If yes, after the implementation of the 
Subproject, how to manage and conserve 
local public resources and environmental 
sanitation? 

1) Add one cleaner; 2) Use broadcast in the village to 
promote hygienic practices; 3)Send people to check fire 
protection equipment and remind villagers to care about 
fire safety; 4)Increase the salary of cleaners (4,800 
yuan per annum) 

 

9 If yes, after the implementation of the 
Subproject, how to conserve ethnic 
culture and intangible heritage? 

Village elites can organize and participate in various 
activities with ethnic minority features. 
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1
0 

If yes, after the implementation of the 
Subproject, how to develop tourism? 

Develop ecological experience tourism  

1
1 

If yes, after the implementation of the 
Subproject, how to ensure that all 
villagers participate in and benefit from 
the Project? 

1)support community tourism development by 
consulting service; 
2) unify the design of gardens in the village. 

 

1
2 

If yes, which risks (or issues) will arise 
from subproject construction and future 
tourism development? How to handle 
them? 

Pay attention to communicable disease prevention and 
education.  

 

1
3 

Other opinions and suggestions on the 
subproject design, construction and 
operation 
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III. Framework Cooperative Agreement between the Owner and Minority Village on the 
Subproject (Draft) 
 
Party A: Xingsheng Urban-Rural Construction & Investment Co., Ltd. 
 
Party B: ___Laozhai___ Group, Xinzhai Village, Weijiang Town 
 
Date: _ Mar. 23, 2021_ 
 
To conserve and renovate ancient villages in Longsheng County, and promote their economic 
and social development, both Parties have agreed as follows on implementing the Subproject in 
Laozhai Group ,Xinzhai Village, Weijiang Town on the basis of equal and voluntary consultation: 
1. Both Parties agree that Party A shall provide funds and technologies, and implement the 
Subproject within the range of Party B. The scope of construction includes: wooden building repair, 
traditional building renovation, and Fuxinghuo Hall (Shao Hall), Sanhuang Temple and drum 
tower repair; ancient village gate repair, stone road reconstruction and upgrading, stone bridge 
repair, ancient wells, ancient sites, ancient stone tablets and signs; folk culture corridor; intangible 
culture training center; fire-fighting facility repair and pipe replacement; ancient trees arrangement, 
improvement of the landscape environment around ancient rivers, waste collection sites; shelter 
bridge; internal highway; public toilets for tourists (The scope of construction shall be changed as 
agreed on between both Parties only.) 
2. Party A agrees to invest xxxx yuan (based on the feasibility study) in the Subproject in 
Party B’s area from the ADB loan and local counterpart funds without any cash input from Party 
B. The construction period shall be from xxxx (MM/YY) to xxxx (MM/YY). 
3. Party B confirms that the scope of construction, design and implementation plan of the 
Subproject for the village (group) have been subject to adequate and extensive consultation. The 
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villager representatives agree to implement the Subproject in Party B’s area according to the 
scope and design in the feasibility study report. 
4. Both Parties agree to coordinate land use impacts with the AHs during subproject 
implementation, and provide reasonable compensation and restoration measures on this basis. 
5. Both Parties agree to conduct adequate consultation on subsequent O&M, and make 
proper arrangements to ensure the relevant facilities operate sustainably. 
6. Both Parties agree to establish a consultation and participation mechanism so that 
villagers and villager representatives can fully participate in the design, implementation and O&M 
of the Subproject, and benefit from the Subproject and subsequent tourism development. 
7. Both Parties agree to establish a grievance redress mechanism to handle grievances 
timely and effectively at the implementation and operation stages. 
8. Anything unstated herein, and disputes arising from the performance hereof shall be 
settled between both Parties through equal consultation. 
 
Party A (seal): Xingsheng Urban-Rural Construction & Investment Co., Ltd. 
Principal (signature): 
Date: Mar. 23, 2021 
 
Party B (seal): Xinzhai Village  Committee 
Principal (signature): 
Date: Mar. 23, 2021 
 
Witness (seal of the township government): Pingdeng Town Government 
Principal (signature): 
Date: Mar. 23, 2021 
Attachment: Resolution of the village congress on the Subproject in Xinzhai Village, 
Weijiang Town 

Item Details 
Convener: Meng Jinfeng 
 

Name: Meng Jinfeng 
Gender: Woman 
Title: village head 
Tel: 13517139839 

Duration: Mar. 23, 2021 Start:  
End:  

Venue: village committee office  
Theme: Public consensus on the scope of construction and 

design of the Subproject in Xinzhai Village 
Through open, fair and democratic consultation, the following resolution were formed at the village 
congress: 
 
The Subproject is approved for implementation. 
 
Xinzhai Village Committee 
(Seal of the village committee / village group) 
 
Signatures of villager representatives: 
 
 



120 Appendix 3 
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(7) Consultation Process and Results for Broad Community Support (BCS) Carried out in 
Yangwan Group of Yangwan Village, Weijiang Township  

I. Representative Election Procedure for Village Congresses in Minority Villages, 
and Results 
 
1. Representative election procedure for the village congress in Yangwan Village, Weijiang 
Town 

No. Item Details Remarks 
1 Convener: Yang Name: Yang 

Gender: Male 
Title: village head 
Tel: 15877001947 

 

2 Time: Sept. 1, 2020   
3 Mode of convening: village 

congress 
Interview Telephone / WeChat / interview / 

broadcast, etc. 
4 Mode of election: Election by 

households 
Election by households / election 
through collective consultation / 
direct appointment, etc. 

5 Election results (list of 
representatives): 

Yang Tianfeng; Yang 
Shengshan; Yang 
Shengsen; Meng 
Minyu; Meng 
Shuicai; Yang 
Ruiwen. 

Including at least one from each 
group, at least 40% being women 
and 20% being vulnerable groups 
(low-income households, the 
disabled, etc.) 

6 Objection received: None Specify (if any) 

7 Mode and result of handling: None Specify (if any) 

 
2. List of representatives elected for the village congress in Yangwan Village, Weijiang 
Town 

No. Name Gender Age Ethnic 
group 

Occupation / title 
(if any) 

Tel Present 
(yes/no) 

1 Yang Tianfeng Female 45 Miao Farmer 15295963370 Yes 
2 Yang 

Shengshan 
Male 

56 Miao Farmer 13878352175 Yes 

3 Yang 
Shengsen 

Male 
58 Miao Farmer 1567899754 Yes 

4 Meng Minyu Female 50 Miao Farmer 13878352985 Yes 
5 Meng Shuicai Male 66 Miao Farmer 13667862137 Yes 
6 Yang Ruiwen Male 61 Miao Farmer 13878353302 Yes 
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II. Consultation Records on the Scope of Construction and Design at Village 
Congresses in Minority Villages 
 
1. Basic information on the village congress in Yangwan Village, Weijiang Town 

No. Item Details Remarks 
1 Convener: Yang Name: Yang 

Gender: male 
Title: village head 
Tel: 15877001947 

 

2 Duration: Jan. 11, 2021 Start: Jan. 11, 2021, 9:00 
End: Jan. 11, 2021, 13:30 

 

3 Venue: village committee   
4 Theme: discussing the scope of 

construction and giving suggestions 
Public consensus on the 
scope of construction and 
design of the Subproject in 
Yangwan Village, Weijiang 
Town 

 

 
2. Basic information on attendees of the village congress in Xinzhai Village, Weijiang Town 
and registration form 

No. Name Gender Age Ethnic 
group 

Identity  Tel Signature Remarks 

1 Yang 
Tianfeng 

Female 
45 Miao Farmer 15295963370 Yang Tianfeng 

 

2 Yang 
Shengshan 

Male 
56 Miao Farmer 13878352175 Yang 

Shengshan 
 

3 Yang 
Shengsen 

Male 
58 Miao Farmer 1567899754 Yang 

Shengsen 
 

4 Shi Siwen Male 55 Miao Farmer 15295962328 Shi Siwen  
5 Meng Minyu Female 50 Miao Farmer 13667862137 Meng Minyu  
5 Meng Shuicai Male 66 Miao Farmer 13878353302 Meng Shuicai  
6 Yang Ruiwen Male 61 Miao Farmer 13878352985 Yang Ruiwen  
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7 Yang 
Meixiang 

Female 
44 Miao Farmer 13878351193 Yang 

Meixiang 
 

8 Meng 
Zhengjun 

Male 
57 Miao Farmer 15295963325 Meng 

Zhengjun 
 

 
3. Key points of discussion at the village congress on the Subproject in Yangwan Village, 
Weijiang Town (affixed with the seal of the village committee) 

N
o
. 

Topic Discussion points and key opinions / conclusions 
(detailed description) 

Remar
ks 

1 Do you fully understand the scope of 
construction, design and implementation 
plan of the Subproject? 

Yes, fully understand.   

2 Do you support the scope of 
construction? Are there any specific 
suggestions and opinions? 

1) Support and look forward to organizing more cultural 
events; 2) Set up workshops to teach young people to 
learn ethnic minority culture 

 

3 Do you support the design? Are there any 
specific suggestions and opinions? 

1) Pay attention to the cultural design of the Miao; 2) 
Ethnic Clothing and silver producing materials can be 
shown in the exhibition hall; 

 

4 Do you support the implementation plan? 
Are there any specific suggestions and 
opinions? 

Support.  

5 Do you agree to implement the 
Subproject in the village according to the 
above scope of construction, design and 
implementation plan? 

Agree.   

6 If yes, during the implementation of the 
Subproject, how to secure construction 
land, and how to compensate for 
household land and asset losses? 

Give priority of job opportunities to the affected HHs.   

7 If yes, after the implementation of the 
Subproject, how to solve the O&M 
problem for facilities? How to secure 
O&M funds? How to appoint O&M staff? 

1) increase staff for O&M; 2) 10% of tourism income 
can be used for O&M costs; 3) educate villagers to take 
their own responsibilities for O&M. 

 

8 If yes, after the implementation of the 
Subproject, how to manage and conserve 
local public resources and environmental 
sanitation? 

1) Pay more attention to environmental awareness 
education; 2) Increase cleaning staff 

 

9 If yes, after the implementation of the 
Subproject, how to conserve ethnic 
culture and intangible heritage? 

1)Continue to hold ethnic festivals to attract young 
people and tourists; 2) integrate tourism development 
and culture events.  

 

1
0 

If yes, after the implementation of the 
Subproject, how to develop tourism? 

1)Villages can sell their own agricultural products to 
tourists; 2) Do a good job of publicity and promotion for 
tourism development. 

 

1
1 

If yes, after the implementation of the 
Subproject, how to ensure that all 
villagers participate in and benefit from 
the Project? 

  

1
2 

If yes, which risks (or issues) will arise 
from subproject construction and future 

1) potential environment pollution; 2) potential public 
health risks  
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tourism development? How to handle 
them? 

1
3 

Other opinions and suggestions on the 
subproject design, construction and 
operation 

  

 

 

 

 
 



 

Appendix 3 125  

 

III. Framework Cooperative Agreement between the Owner and Minority Village on the 
Subproject (Draft) 
 
Party A: Xingsheng Urban-Rural Construction & Investment Co., Ltd. 
 
Party B: __Laozhai_Group, Yangwan Village, Weijiang Town 
 
Date: _ Mar 23, 2021___ 
 
To conserve and renovate ancient villages in Longsheng County, and promote their economic 
and social development, both Parties have agreed as follows on implementing the Subproject in 
Laozhai Group ,Yangwan Village, Weijiang Town on the basis of equal and voluntary consultation: 
1. Both Parties agree that Party A shall provide funds and technologies, and implement the 
Subproject within the range of Party B. The scope of construction includes: wooden building repair, 
traditional building renovation, and Fuxinghuo Hall (Shao Hall), Sanhuang Temple and drum 
tower repair; ancient village gate repair, stone road reconstruction and upgrading, stone bridge 
repair, ancient wells, ancient sites, ancient stone tablets and signs; folk culture corridor; intangible 
culture training center; fire-fighting facility repair and pipe replacement; ancient trees arrangement, 
improvement of the landscape environment around ancient rivers, waste collection sites; shelter 
bridge; internal highway; public toilets for tourists (The scope of construction shall be changed as 
agreed on between both Parties only.) 
2. Party A agrees to invest xxxx yuan (based on the feasibility study) in the Subproject in 
Party B’s area from the ADB loan and local counterpart funds without any cash input from Party 
B. The construction period shall be from xxxx (MM/YY) to xxxx (MM/YY). 
3. Party B confirms that the scope of construction, design and implementation plan of the 
Subproject for the village (group) have been subject to adequate and extensive consultation. The 
villager representatives agree to implement the Subproject in Party B’s area according to the 
scope and design in the feasibility study report. 
4. Both Parties agree to coordinate land use impacts with the AHs during subproject 
implementation, and provide reasonable compensation and restoration measures on this basis. 
5. Both Parties agree to conduct adequate consultation on subsequent O&M, and make 
proper arrangements to ensure the relevant facilities operate sustainably. 
6. Both Parties agree to establish a consultation and participation mechanism so that 
villagers and villager representatives can fully participate in the design, implementation and O&M 
of the Subproject, and benefit from the Subproject and subsequent tourism development. 
7. Both Parties agree to establish a grievance redress mechanism to handle grievances 
timely and effectively at the implementation and operation stages. 
8. Anything unstated herein, and disputes arising from the performance hereof shall be 
settled between both Parties through equal consultation. 
 
Party A (seal): Xingsheng Urban-Rural Construction & Investment Co., Ltd. 
Principal (signature): 
Date: Mar. 23, 2021 
 
Party B (seal): Yangwan Village, Committee 
Principal (signature): 
Date: Mar. 23, 2021 
 
Witness (seal of the township government): Pingdeng Town Government 
Principal (signature): 
Date: Mar. 23, 2021 
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Attachment: Resolution of the village congress on the Subproject in Yangwan Village, Weijiang 
Town 

Item Details 
Convener: Yang 
 

Name: Yang 
Gender: male 
Title: village head 
Tel: 15877001947 

Duration: Mar 3, 2021 Start:  
End:  

Venue: Village committee office  
Theme: Public consensus on the scope of construction and 

design of the Subproject in Yangwan Village 
Through open, fair and democratic consultation, the following resolution were formed at the 
village congress: 
 
The Subproject is approved for implementation. 
 
Yangwan Village, Committee 
(Seal of the village committee / village group) 
 
Signatures of villager representatives: 
 
 

 

  



 

Appendix 3 127  
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(8) Consultation Process and Results for Broad Community Support (BCS) Carried out in 
Longping Village, Pingdeng Township 

I. Representative Election Procedure for Village Congresses in Minority Villages, 
and Results 
 
1. Representative election procedure for the village congress in Longping Village, 
Pingdeng Town 

No. Item Details Remarks 
1 Convener: Yang Guangmin Name: Yang 

Guangmin 
Gender: male 
Title: village head 
Tel: 13558134685 

 

2 Time: Dec. 20, 2020   
3 Mode of convening: village 

congress 
Interview Telephone / WeChat / interview / 

broadcast, etc. 
4 Mode of election: Election by 

households 
Election by households / election 
through collective consultation / 
direct appointment, etc. 

5 Election results (list of 
representatives): 

Wu Shihong; Lin 
Wenqiu; Yang 
Zaigui; Yang 
Jinhua; Yang 
Weikang 

Including at least one from each 
group, at least 40% being women 
and 20% being vulnerable groups 
(low-income households, the 
disabled, etc.) 

6 Objection received: None Specify (if any) 

7 Mode and result of handling: None Specify (if any) 

 
2. List of representatives elected for the village congress in  

No. Name Gender Age Ethnic 
group 

Occupation / title (if 
any) 

Tel Present 
(yes/no) 

1 Wu Shihong Male 48 Dong Farmer 13299479725 Yes 
2 Sun Wanqiu Male 51 Dong Farmer 13657867380 Yes 
3 Yang Zaigui Male 56 Dong Farmer 15077364178 Yes 
4 Yang Jinhua Female 44 Dong Farmer 13457313246 Yes 
5 Yang 

Weikang 
Male 

60 Dong Farmer 13635172125 Yes 



 

Appendix 3 129  

 

 
 
II. Consultation Records on the Scope of Construction and Design at Village 
Congresses in Minority Villages 
 
1. Basic information on the village congress in Longping Village, Pingdeng Town 

No. Item Details Remarks 
1 Convener: Yang Guangmin Name: Yang Guangmin 

Gender: male 
Title: village head 
Tel: 13558134685 

 

2 Duration: Jan. 12, 2021 Start: Jan. 12, 2021, 9:00 
End: Jan. 12, 2021, 13:30 

 

3 Venue: village committee   
4 Theme: discussing the scope of 

construction and giving suggestions 
Public consensus on the 
scope of construction and 
design of the Subproject in 
Longping Village, Pingdeng 
Town 

 

 
 
2. Basic information on attendees of the village congress in Longping Village, Pingdeng 
Town and registration form 

No. Name Gender Age Ethnic group Identity  Tel Signature Remarks 
1 Wu Shihong Male 48 Dong Farmer 13299479725 Yes  
2 Sun Wanqiu Male 51 Dong Farmer 13657867380 Yes  
3 Yang Zaigui Male 56 Dong Farmer 15077364178 Yes  
4 Yang Jinhua Female 44 Dong Farmer 13457313246 Yes  
5 Yang Weikang Male 60 Dong Farmer 13635172125 Yes  
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3. Key points of discussion at the village congress on the Subproject in Longping Village, 
Pingdeng Town (affixed with the seal of the village committee) 

N
o
. 

Topic Discussion points and key opinions / conclusions 
(detailed description) 

Remar
ks 

1 Do you fully understand the scope of 
construction, design and implementation 
plan of the Subproject? 

Yes, fully understand.   

2 Do you support the scope of 
construction? Are there any specific 
suggestions and opinions? 

1) support; 2)Hope to rebuild the oil press room with 
EM culture for tourist sightseeing. 

 

3 Do you support the design? Are there 
specific suggestions and opinions? 

1)Renovate the ancient building with EM and historical 
cultures; 2) Repair the ancient tombs, build roads and 
designate staff to manage.  

 

4 Do you support the implementation plan? 
Are there specific suggestions and 
opinions? 

Support.  

5 Do you agree to implement the 
Subproject in the village according to the 
above scope of construction, design and 
implementation plan? 

Agree.   

6 If yes, during the implementation of the 
Subproject, how to secure construction 
land, and how to compensate for 
household land and asset losses? 

Provide job opportunities for affected HHs.  

7 If yes, after the implementation of the 
Subproject, how to solve the O&M 
problem for facilities? How to secure 
O&M funds? How to appoint O&M staff? 

1) Hope to designate staff manage for O&M, with some 
salary subsidy provided; 2) organize study tour to other 
pilot villages to learn their experience. 

 

8 If yes, after the implementation of the 
Subproject, how to manage and conserve 
local public resources and environmental 
sanitation? 

1) Strengthen the construction of water pipes ;2) 
Strengthen the construction of sewage pipes. 

 

9 If yes, after the implementation of the 
Subproject, how to conserve ethnic 
culture and intangible heritage? 

Attract tourists and make money, and then promote our 
EM culture. 

 

1
0 

If yes, after the implementation of the 
Subproject, how to develop tourism? 

Develop some special agricultural products and sell 
them out 

 

1
1 

If yes, after the implementation of the 
Subproject, how to ensure that all 
villagers participate in and benefit from 
the Project? 

  

1
2 

If yes, which risks (or issues) will arise 
from subproject construction and future 
tourism development? How to handle 
them? 

Increase of garbage  

1
3 

Other opinions and suggestions on the 
subproject design, construction and 
operation 
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III. Framework Cooperative Agreement between the Owner and Minority Village on the 
Subproject (Draft) 
 
Party A: Xingsheng Urban-Rural Construction & Investment Co., Ltd. 
 
Party B: _____ Longping Village, Pingdeng_ Town (Xiang) 
 
Date: Mar. 24, 2021__  
 
To conserve and renovate ancient villages in Longsheng County, and promote their economic 
and social development, both Parties have agreed as follows on implementing the Subproject in 
Longping Village, Pingdeng Town on the basis of equal and voluntary consultation: 
1. Both Parties agree that Party A shall provide funds and technologies, and implement the 
Subproject within the range of Party B. The scope of construction includes: wooden building repair, 
traditional building renovation, and Fuxinghuo Hall (Shao Hall), Sanhuang Temple and drum 
tower repair; ancient village gate repair, stone road reconstruction and upgrading, stone bridge 
repair, ancient wells, ancient sites, ancient stone tablets and signs; folk culture corridor; intangible 
culture training center; fire-fighting facility repair and pipe replacement; ancient trees arrangement, 
improvement of the landscape environment around ancient rivers, waste collection sites; shelter 
bridge; internal highway; public toilets for tourists (The scope of construction shall be changed as 
agreed on between both Parties only.) 
2. Party A agrees to invest xxxx yuan (based on the feasibility study) in the Subproject in 
Party B’s area from the ADB loan and local counterpart funds without any cash input from Party 
B. The construction period shall be from xxxx (MM/YY) to xxxx (MM/YY). 
3. Party B confirms that the scope of construction, design and implementation plan of the 
Subproject for the village (group) have been subject to adequate and extensive consultation. The 
villager representatives agree to implement the Subproject in Party B’s area according to the 
scope and design in the feasibility study report. 
4. Both Parties agree to coordinate land use impacts with the AHs during subproject 
implementation, and provide reasonable compensation and restoration measures on this basis. 
5. Both Parties agree to conduct adequate consultation on subsequent O&M, and make 
proper arrangements to ensure the relevant facilities operate sustainably. 
6. Both Parties agree to establish a consultation and participation mechanism so that 
villagers and villager representatives can fully participate in the design, implementation and O&M 
of the Subproject, and benefit from the Subproject and subsequent tourism development. 
7. Both Parties agree to establish a grievance redress mechanism to handle grievances 
timely and effectively at the implementation and operation stages. 
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8. Anything unstated herein, and disputes arising from the performance hereof shall be 
settled between both Parties through equal consultation. 
 
Party A (seal): Xingsheng Urban-Rural Construction & Investment Co., Ltd. 
Principal (signature): 
Date: Mar. 24, 2021 
 
Party B (seal): Longping Village Committee 
Principal (signature): 
Date: Mar. 24, 2021 
 
Witness (seal of the township government): Pingdeng Town Government 
Principal (signature): 
Date: Mar. 24, 2021 

 
Attachment: Resolution of the village congress on the Subproject in Longping Village, 
Pingdeng Town 

Item Details 
Convener: Yang Guangmin Name: Yang Guangmin 

Gender: male 
Title: village head 
Tel: 13558134685 

Duration: Mar 24, 2021 Start:   
End:   

Venue: Village Committee Office  
Theme: Public consensus on the scope of construction and design 

of the Subproject in Longping Village 
Through open, fair and democratic consultation, the following resolution were formed at the village 
congress: 
 
The Subproject is approved for implementation. 
 
Longping Village Committee 
(Seal of the village committee / village group) 
 
Signatures of villager representatives: 
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(9) Consultation Process and Results for Broad Community Support (BCS) Carried out in 
Guangnan Village, Pingdeng Township  

I. Representatives Election Procedure for Village Congresses in EM Villages, and 
Results 
 
1. Representative election procedure for the village congress in Guangnan Village, 
Pingdeng Town 

No. Item Details Remarks 
1 Organizer: Xie Yiquan Name: Xie Yiquan 

Gender: male 
Title: village head 
Tel: 15078995875 

 

2 Date: Dec. 15, 2020   
3 Mode of convening: 

village congress 
Interview Telephone / WeChat / interview / 

broadcast, etc. 
4 Mode of election: Election by households Election by households / election through 

collective consultation / direct 
appointment, etc. 

5 Election results (list of 
representatives): 

Su Xiandong, Luo Zuqun, 
Wu Weitan, Yang Yongshu, 
Wu Huali (F), Shi Zhixian 

Including at least one from each villager 
group, at least 40% being women and 
20% being vulnerable groups (low-
income households, the disabled, etc.) 

6 Objection received: None Specify (if any) 

7 Mode and result of 
handling: 

None Specify (if any) 

 
2. List of representatives elected for the village congress in Guangnan Village, Pingdeng 
Town 

No. Name Gender Age Ethnic 
group 

Occupation / title 
(if any) 

Tel Available 
(yes/no) 

1 Su 
Xiandong 

Male 
47 Dong Farmer 13635170273 Yes 

2 Luo Zuqun Male 53 Dong Farmer 13635173064 Yes 
3 Wu Weitan Male 61 Dong Farmer 15677283747 Yes 



136 Appendix 3 

 

4 Yang 
Yongshu 

Male 
42 Dong Farmer 13768735681 Yes 

5 Wu Huali Female 41 Dong Farmer 13768728698 Yes 
6 Shi Zhixian Male 55 Dong Farmer 13557432685 Yes 

 
 
II. Consultation Records on Construction Scope/Activities and Designs at Village 
Congresses in EM Villages 
 
1. Basic information on the village congress in Guangnan Village, Pingdeng Town 

No. Item Details Remarks 
1 Organizer: Xie Yiquan Name: Xie Yiquan 

Gender: male 
Title: village head 
Tel: 15078995875 

 

2 Date: Jan. 8, 2021 Start: Jan. 8, 2021, 9:00 
End: Jan. 8, 2021, 13:30 

 

3 Venue: village committee   
4 Theme: discussing the construction 

scope/activities and designs; and 
solicit opinions and suggestions 

Public consensus on 
proposed scope and activities 
and designs in Guangnan 
Village 

 

 
2. Basic information on attendees of the village congress in Guangnan Village, Pingdeng 
Town and registration form 

No. Name Gender Age Ethnic 
group 

Identity  Tel Signature Remarks 

1 Su 
Xiandong 

Male 
47 Dong Farmer 13635170273 Su 

Xiandong 
 

2 Luo 
Zuqun 

Male 
53 Dong Farmer 13635173064 Luo 

Zuqun 
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3 Wu 
Weitan 

Male 
61 Dong Farmer 15677283747 Wu 

Weitan 
 

4 Yang 
Yongshu 

Male 
42 Dong Farmer 13768735681 Yang 

Yongshu 
 

5 Wu Huali Female 41 Dong Farmer 13768728698 Wu Huali  
6 Shi 

Zhixian 
Male 

55 Dong Farmer 13557432685 Shi 
Zhixian 

 

 
 
3. Key points of discussion at the village congress in Guangnan Village, Pingdeng Town 
(affixed with the seal of the village committee) 

No. Topic Discussion points and key opinions / conclusions 
(detailed description) 

Remarks 

1 Do you fully understand the proposed 
construction scope/activities, design and 
implementation scheme of the 
Subproject? 

Yes, fully understand.   

2 Do you support the proposed 
construction scope/activities? Are there 
any specific suggestions and opinions? 

1) The proposed protective measures for ancient 
wells and trees need to be strengthened; 2) A 
south-north Fengyu bridge across the brook 
needs to be built behind the village. 

 

3 Do you support the design? Are there 
any specific suggestions and opinions? 

1) A 3-storied parking lot can be built along the 
road, and the land to be used can be on the 
existing garden land and abandoned housing 
land, through coordination by the village head; 2) 
The road and streetlamps should have ethnic 
characteristics. 

 

4 Do you support the implementation 
scheme? Are there any specific 
suggestions and opinions? 

It is recommended that a solid waste collection 
and transfer station, other than an incinerator, will 
be built to avoid further pollution. 

 

5 Do you agree to implement the 
Subproject in the village according to the 
above scope of construction, design and 
implementation plan? 

Yes  

6 If yes, during the implementation of the 
Subproject, how to obtain construction 
land, and how to compensate the 
households facing land and asset 
losses? 

Land use and compensation will be coordinated 
within the villager group to ensure the AHs will not 
face losses. 

 

7 If yes, after the implementation of the 
Subproject, how to solve the O&M 
problem for facilities? How to secure 
O&M funds? How to appoint O&M staff? 

1) Such facilities will be managed by villagers as 
authorized by local government; 2) O&M funds 
will be borne by local government. 

 

8 If yes, after the implementation of the 
Subproject, how to manage and 
conserve local public resources and 
environmental sanitation? 

1) Villagers will raise funds to retain cleaners; 2) 
Improve villagers’ environmental awareness. 
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9 If yes, after the implementation of the 
Subproject, how to conserve ethnic 
culture and intangible heritage? 

Exhibit ethnic culture and intangible heritage in 
the museum, and train villagers into narrators. 

 

10 If yes, after the implementation of the 
Subproject, how to develop tourism? 

 no 
answers 
recorded 

11 If yes, after the implementation of the 
Subproject, how to ensure that all 
villagers participate in and benefit from 
the Project? 

 no 
answers 
recorded 

12 If yes, what kind of risks (or problems) 
will arise from subproject construction 
and future tourism development? How to 
handle them? 

1) potential cultural impacts; 2) environmental 
protection risks 
3) Strengthen publicity and guidance. 

 

13 Other opinions and suggestions on the 
subproject design, construction and 
operation 

 no 
answers 
recorded 
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III. Project Cooperative Framework Agreement between the IA and EM Village 
Party A: Xingsheng Urban-Rural Construction & Investment Co., Ltd. (IA) 
Party B:   Guangnan Village, Pingdeng Town (Xiang) 
Date: _Mar. 24, 2021_ 
 

To conserve and renovate ancient villages in Longsheng County, and promote economic and 
social development in EM villages, both Parties have agreed as follows on implementing the 
Subproject in Guangnan Group, Guangnan Village, Pingdeng Town on the basis of equal and 
voluntary consultation: 
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1. Both Parties agreed that Party A shall provide funds and technologies, and implement the 
Subproject within the range of Party B. The scope of construction includes: wooden building repair, 
traditional building renovation, and Fuxinghuo Hall (Shao Hall), Sanhuang Temple and drum 
tower repair; ancient village gate repair, stone road reconstruction and upgrading, stone bridge 
repair, ancient wells, ancient sites, ancient stone tablets and signs; folk culture corridor; intangible 
culture training center; fire-fighting facility repair and pipe replacement; ancient trees arrangement, 
improvement of the landscape environment around ancient rivers, waste collection sites; shelter 
bridge; internal highway; public toilets for tourists (The scope of construction shall be changed as 
agreed on between both Parties only.) 
2. Party A agrees to invest xxxx yuan (to be confirmed during detailed design) in Party B’s 
area using the ADB loan and local counterpart funds, without any cash input from Party B. The 
construction period shall be from xxxx (MM/YY) to xxxx (MM/YY) (to be confirmed during detailed 
design). 
3. Party B confirmed that the scope of construction, design and implementation plan of the 
Subproject for the village (group) have been subject to adequate and extensive consultations. 
The villager representatives agreed to implement the Subproject in Party B’s area according 
to the scope and design in the feasibility study report. 
4. Both Parties agreed to coordinate land use impacts with the AHs during subproject 
implementation, and provide reasonable compensation and restoration measures on this basis. 
5. Both Parties agreed to conduct adequate consultation on subsequent O&M, and make 
proper arrangements to ensure the relevant facilities operate sustainably. 
6. Both Parties agreed to establish a consultation and participation mechanism so that 
villagers and villager representatives can fully participate in the design, implementation and O&M 
of the Subproject, and benefit from the Subproject and subsequent tourism development. 
7. Both Parties agreed to establish a grievance redress mechanism to handle grievances 
timely and effectively at the implementation and operation stages. 
8. Anything unstated herein, and disputes arising from the performance hereof shall be 
settled between both Parties through equal consultation. 
 
Party A (seal): Xingsheng Urban-Rural Construction & Investment Co., Ltd. (IA) 
Principal (signature):       Date: Mar. 24, 2021 
Party B (seal): Guangnan Village Committee 
Principal (signature): Date: Mar. 24, 2021 
Witness (seal of the township government): Pingdeng Town Government 
Principal (signature):      Date: Mar. 24, 2021 
 
Attachment: Resolution of the village congress on the Subproject in Guangnan Village, 
Pingdeng Town 
 

Item Details 
Convener: Xie Yiquan Name: Xie Yiquan 

Gender: male 
Title: village head 
Tel: 15078995875 

Duration：Mar 24, 2021 Start:   
End:   

Venue: Village committee office  
Theme: Public consensus on the scope of construction and design 

of the Subproject in Guangnan Village 
Through open, fair and democratic consultation, the following resolution were formed at the village 
congress: 
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The Subproject is approved for implementation. 
 
Guangnan Village Committee 
(Seal of the village committee / village group) 
 
Signatures of villager representatives: 
 
Luo Zuqun, Wu Weitan, Shi Zhixian 
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(10) Consultation Process and Results for Broad Community Support (BCS) Carried out 
in Diling village in Lejiang township  

 
A. Representative Election Procedure for Village Congresses in Minority Villages, and 

Results 
 
1. Representative election procedure for the village congress in Diling village in Lejiang 
Xiang 

No. Item Details Remarks 
1 Convener: Wu Jiuli Name: Wu Jiuli 

Gender: male 
Title: village head 
Tel: 13737721216 

 

2 Time: Dec. 11, 2020   
3 Mode of convening: village 

congress 
Interview Telephone / WeChat / interview / 

broadcast, etc. 
4 Mode of election: Election by 

households 
Election by households / election 
through collective consultation / 
direct appointment, etc. 

5 Election results (list of 
representatives): 

Hu Minxue, Wu 
Yonghuai, Wu 
Qingxue, Wu Shitian, 
Wu Xiaoji, Wu Jiechu 

Including at least one from each 
group, at least 40% being women 
and 20% being vulnerable groups 
(low-income households, the 
disabled, etc.) 

6 Objection received: None Specify (if any) 

7 Mode and result of handling: None Specify (if any) 

 
2. List of representatives elected for the village congress in Lijiang Village, Jiangdi Xiang 

No. Name Gender Age Ethnic 
group 

Occupation / 
title (if any) 

Tel Present 
(yes/no) 

1 Hu Minxue Male 43 Dong Farmer 18276393996 Yes 
2 Wu 

Yonghuai 
Male 

52 Dong Farmer 15878384094 Yes 

3 Wu 
Qingxue 

Male 
53 Dong Farmer 13765017823 Yes 

4 Wu Shitian Male 47 Dong Farmer 15014635879 Yes 
5 Wu Xiaoji Female 48 Dong Farmer 15922699579 Yes 
6 Wu Jiechu Male 56 Dong Farmer 13635173078 Yes 
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II. Consultation Records on the Scope of Construction and Design at Village 
Congresses in Minority Villages 
 
1. Basic information on the village congress in Diling Village, Lejiang Town 

No. Item Details Remarks 
1 Convener: Wu Jiuli Name: Wu Jiuli 

Gender: male 
Title: village head 
Tel: 13737721216 

 

2 Duration: Jan. 9, 2021 Start: Jan. 9, 2021, 9:00 
End: Jan.9 , 2021, 13:00 

 

3 Venue: village committee   
4 Theme: discussing the scope of 

construction 
Public consensus on the 
scope of construction and 
design of the Subproject in 
Diling Group 

 

 
 
2. Basic information on attendees of the village congress in Diling Village, Lejiang Town 
and registration form 

No. Name Gender Age Ethnic 
group 

Identity Tel Signature Remarks 

1 Hu Minxue Male 43 Dong Farmer 18276393996 Hu Minxue  
2 Wu 

Yonghuai 
Male 

52 Dong Farmer 15878384094 Wu 
Yonghuai 

 

3 Wu Qingxue Male 53 Dong Farmer 13765017823 Wu Qingxue  
4 Wu Shitian Male 47 Dong Farmer 15014635879 Wu Shitian  
5 Wu Xiaoji Female 48 Dong Farmer 15922699579 Wu Xiaoji  
6 Wu Jiechu Male 56 Dong Farmer 13635173078 Wu Jiechu  
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3. Key points of discussion at the village congress on the Subproject in Diling Village, 
Lejiang Town (affixed with the seal of the village committee) 

No. Topic Discussion points and key opinions / conclusions 
(detailed description) 

Remarks 

1 Do the villager representatives fully 
understand the scope of construction, 
design and implementation plan of 
the Subproject? 

Fully understand.  

2 Do you support the scope of 
construction? Are there specific 
suggestions and opinions? 

Yes.1) Hope to re-plan roads and ditches;2) Hope to 
do it in one step to avoid rework. 

 

3 Do you support the design Are there 
specific suggestions and opinions? 

Villagers believe that the garbage disposal facility 
can be located at the same location as the original 
site. Some people will regularly transfer the garbage, 
but still lack good management. We hope to 
strengthen the maintenance and management. 

 

4 Do you support the implementation 
plan? Are there specific suggestions 
and opinions? 

Support. And the details will to be further consulted 
and then determined. 

 

5 Do you agree to implement the 
Subproject in the village according to 
the above scope of construction, 
design and implementation plan? 

Yes.  

6 If yes, during the implementation of 
the Subproject, how to secure 
construction land, and how to 
compensate for household land and 
asset losses? 

Land use issues can be coordinated and solved 
within the villager group through coordination. 
Provide certain amount of compensation to the 
affected villagers, such as giving priority to job 
opportunities 

 

7 If yes, after the implementation of the 
Subproject, how to solve the O&M 
problem for facilities? How to secure 
O&M funds? How to appoint O&M 
staff? 

1)People from five-guarantee households and poor 
households should be involved in daily maintenance 
of facilities and equipment;2) Call on more young 
people to participate in equipment management; 3) 
The government should provide certain financial 
support. 

 

8 If yes, after the implementation of the 
Subproject, how to manage and 
conserve local public resources and 
environmental sanitation? 

1) raise the awareness of all villagers on maintaining 
public environmental sanitation; 2) Set up slogans 
and punishment measures to persuade tourists to 
protect environment 

 

9 If yes, after the implementation of the 
Subproject, how to conserve ethnic 
culture and intangible heritage? 

1)Popularize cultural protection awareness among 
villagers;2) Place beautiful cultural heritages in 
museums and other places for display;3) Call on 
young people to participate in  

 

10 If yes, after the implementation of the 
Subproject, how to develop tourism? 

  

11 If yes, after the implementation of the 
Subproject, how to ensure that all 
villagers participate in and benefit 
from the Project? 
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12 If yes, which risks (or problems) will 
arise from subproject construction 
and future tourism development? 
How to handle them? 

There may be some risks on environment pollution.  
1) Promote the humanistic stories of the ancient 
village, resonate with tourists,  who will then 
consciously maintain the environment of the ancient 
village 
2) Establish reward and punishment mechanism 

 

13 Other opinions and suggestions on 
the subproject design, construction 
and operation 
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III. Framework Cooperative Agreement between the Owner and Minority Village on the 
Subproject (Draft) 
 
Party A: Xingsheng Urban-Rural Construction & Investment Co., Ltd. 
 
Party B: ______ Diling Village, __Lejiang_ Town (Xiang) 
 
Date: _ Mar. 25, 2021__ 
 

To conserve and renovate ancient villages in Longsheng County, and promote their 
economic and social development, both Parties have agreed as follows on implementing the 
Subproject in Diling Village, Lejiang Town  on the basis of equal and voluntary consultation: 
1. Both Parties agree that Party A shall provide funds and technologies, and implement the 
Subproject within the range of Party B. The scope of construction includes: construction of cultural 
exhibition hall, shelter corridor, 1-floor traditional building renovation, renovation of the floor in 
front of the Folk Culture Corridor, shared pool for life and firefighting, brook and hill trails, 
landscape pavilion, waste collection sites, municipal pipe network improvement, conservation of 
historical and environmental factors, and infrastructure improvement (The scope of construction 
shall be changed as agreed on between both Parties only.) 
2. Party A agrees to invest xxxx yuan (based on the feasibility study) in the Subproject in 
Party B’s area from the ADB loan and local counterpart funds without any cash input from Party 
B. The construction period shall be from xxxx (MM/YY) to xxxx (MM/YY). 
3. Party B confirms that the scope of construction, design and implementation plan of the 
Subproject for the village (group) have been subject to adequate and extensive consultation. The 
villager representatives agree to implement the Subproject in Party B’s area according to the 
scope and design in the feasibility study report. 
4. Both Parties agree to coordinate land use impacts with the AHs during subproject 
implementation, and provide reasonable compensation and restoration measures on this basis. 
5. Both Parties agree to conduct adequate consultation on subsequent O&M, and make 
proper arrangements to ensure the relevant facilities operate sustainably. 
6. Both Parties agree to establish a consultation and participation mechanism so that 
villagers and villager representatives can fully participate in the design, implementation and O&M 
of the Subproject, and benefit from the Subproject and subsequent tourism development. 
7. Both Parties agree to establish a grievance redress mechanism to handle grievances 
timely and effectively at the implementation and operation stages. 
8. Anything unstated herein, and disputes arising from the performance hereof shall be 
settled between both Parties through equal consultation. 
 
Party A (seal): Xingsheng Urban-Rural Construction & Investment Co., Ltd. 
Principal (signature): 
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Date: Mar. 25, 2021 
 
Party B (seal): Diling Village Committee 
Principal (signature): 
Date: Mar. 25, 2021 
 
Witness (seal of the township government): Lejiang Town Government 
Principal (signature): 
Date: Mar. 25, 2021 
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Attachment: Resolution of the village congress on the Subproject in Diling Village, Lejiang 
Town 
 

Item Details 
Convener: Wu Jiuli Name: Wu Jiuli 

Gender: male 
Title: village head 
Tel: 13737721216 

Duration: Mar. 25, 2021 Start:  
End:  

Venue: village committee office  
Theme: discussing the scope of 
construction 

Public consensus on the scope of construction and 
design of the Subproject in Diling Village 

Through open, fair and democratic consultation, the following resolutions were formed at the 
village congress: 
 
The scope of construction and design are largely approved. 
 
Diling Village Committee 
(Seal of the village committee / village group) 
 
Signatures of villager representatives: 
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(11) Consultation Process and Results for Broad Community Support (BCS) Carried out in 
Jinzhu Group of Lijiang Village, Jiangdi Town 

I. Representative Election Procedure for Village Congresses in Minority Villages, 
and Results 
 
1. Representative election procedure for the village congress in Lijiang Village, Jiangdi 
Xiang 

No. Item Details Remarks 
1 Convener: Zhou Zhongguo Name: Zhou 

Zhongguo 
Gender: male 
Title: village head 
Tel: 13635172313 

 

2 Time: Dec. 1, 2020   
3 Mode of convening: village 

congress 
Interview Telephone / WeChat / interview / 

broadcast, etc. 
4 Mode of election: Election by 

households 
Election by households / election 
through collective consultation / 
direct appointment, etc. 

5 Election results (list of 
representatives): 

Ma Chunfang, Xu 
Rencong, Zhou 
Zhongyu, Xu Shiyou, 
Peng Yinyu, Deng 
Yizhong 

Including at least one from each 
group, at least 40% being women 
and 20% being vulnerable groups 
(low-income households, the 
disabled, etc.) 

6 Objection received: None Specify (if any) 

7 Mode and result of handling: None Specify (if any) 

 
 
2. List of representatives elected for the village congress in Lijiang Village, Jiangdi 
Xiang 

No. Name Gender Age Ethnic 
group 

Occupation / title 
(if any) 

Tel Present 
(yes/no) 

1 Ma Chunfang Female 45 Yao Farmer 13788335371 Yes 
2 Xu Rencong Male 47 Yao Farmer 13788355371 Yes 
3 Zhou Zhongyu Male 40 Yao Farmer 18276316289 Yes 
4 Xu Shiyou Male 50 Yao Farmer 15207735776 Yes 
5 Peng Yinyu Female 43 Yao Farmer 18263126591 Yes 
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6 Deng Yizhong Male 52 Yao Farmer 15007834611 Yes 

 
 
II. Consultation Records on the Scope of Construction and Design at Village 
Congresses in Minority Villages 
 
1. Basic information on the village congress in Lijiang Village, Jiangdi Xiang 

No. Item Details Remarks 
1 Convener: Zhou Zhongguo Name: Zhou Zhongguo 

Gender: male 
Title: village head 
Tel: 13635172313 

 

2 Duration: Jan. 12, 2021 Start: Jan. 12, 2021, 15:00 
End: Jan.12, 2021, 17:00 

 

3 Venue: village committee   
4 Theme: discussing the scope of 

construction 
Public consensus on the 
scope of construction and 
design of the Subproject in 
Lijiang Group 

 

Notes: 1) The meeting should be subject to audio or video recording; 2) The registration form, 
photos and minutes should be kept. 
 

 
2. Basic information on attendees of the village congress in Lijiang Village, Jiangdi 
Xiang and registration form 

No. Name Gender Age Ethnic 
group 

Identity  Tel Signature Remarks 

1 Ma Chunfang Female 45 Yao Farmer 13788335371 Ma Chunfang  
2 Xu Rencong Male 47 Yao Farmer 13788355371 Xu Rencong  
3 Zhou Zhongyu Male 40 Yao Farmer 18276316289 Zhou Zhongyu  
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4 Xu Shiyou Male 50 Yao Farmer 15207735776 Xu Shiyou  
5 Peng Yinyu Female 43 Yao Farmer 18263126591 Peng Yinyu  
6 Deng Yizhong Male 52 Yao Farmer 15007834611 Deng Yizhong  

 
 
3. Key points of discussion at the village congress on the Subproject in Lijiang 
Village, Jiangdi Xiang (affixed with the seal of the village committee) 

No. Topic Discussion points and key opinions / conclusions 
(detailed description) 

Remarks 

1 Do the villager representatives fully 
understand the scope of construction, 
design and implementation plan of the 
Subproject? 

Fully understood  

2 Do you support the scope of 
construction? Are there specific 
suggestions and opinions? 

Support. Hope to add ethnic patterns and Panyao 
wood carvings on wooden buildings 

 

3 Do you support the design? Are there 
specific suggestions and opinions? 

Repair the ancient temple to enshrine the 
Bodhisattva. 

 

4 Do you support the implementation 
plan? Are there specific suggestions and 
opinions? 

Build a hydrophilic platform to facilitate leisure and 
entertainment. 

 

5 Do you agree to implement the 
Subproject in the village according to the 
above scope of construction, design and 
implementation plan? 

Yes.  

6 If yes, during the implementation of the 
Subproject, how to secure construction 
land, and how to compensate for 
household land and asset losses? 

Through internal coordination within the village. 
The land area to be involved is not large. 

 

7 If yes, after the implementation of the 
Subproject, how to solve the O&M 
problem for facilities? How to secure 
O&M funds? How to appoint O&M staff? 

Use tourism revenue to maintain the operation, 
management and maintenance of facilities and 
equipment. Every villager can pay a little money for 
this.  

 

8 If yes, after the implementation of the 
Subproject, how to manage and 
conserve local public resources and 
environmental sanitation? 

1) Build a good garbage transfer station and 
advocate villagers to take good care of hygiene; 2) 
the cleaners should regularly clean the garbage.  

 

9 If yes, after the implementation of the 
Subproject, how to conserve ethnic 
culture and intangible heritage? 

Organize more EM festival events.  

10 If yes, after the implementation of the 
Subproject, how to develop tourism? 

Revenues from tourist tickets and homestays can 
be used to develop tourism. 

 

11 If yes, after the implementation of the 
Subproject, how to ensure that all 
villagers participate in and benefit from 
the Project? 

Attract tourists to visit villagers’ orchards, farms, to 
experience agriculture activities. 

 

12 If yes, which risks (or problems) will 
arise from subproject construction and 

None  
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future tourism development? How to 
handle them? 

13 Other opinions and suggestions on the 
subproject design, construction and 
operation 

None  

 

 

 
III. Framework Cooperative Agreement between the Owner and Minority Village on the 
Subproject (Draft) 
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Party A: Xingsheng Urban-Rural Construction & Investment Co., Ltd. 
 
Party B: __ Jinzhu Group of Lijiang Village, Jiangdi Town _(Xiang) 
 
Date: _ Mar. 24, 2021 
 

To conserve and renovate ancient villages in Longsheng County, and promote their 
economic and social development, both Parties have agreed as follows on implementing the 
Subproject in Jinzhu Group of Lijiang Village, Jiangdi Town on the basis of equal and voluntary 
consultation: 
1. Both Parties agree that Party A shall provide funds and technologies, and implement the 
Subproject within the range of Party B. The scope of construction includes: construction of cultural 
exhibition hall, shelter corridor, 1-floor traditional building renovation, renovation of the floor in 
front of the Folk Culture Corridor, shared pool for life and firefighting, brook and hill trails, 
landscape pavilion, waste collection sites, municipal pipe network improvement, conservation of 
historical and environmental factors, and infrastructure improvement (The scope of construction 
shall be changed as agreed on between both Parties only.) 
2. Party A agrees to invest xxxx yuan (based on the feasibility study) in the Subproject in 
Party B’s area from the ADB loan and local counterpart funds without any cash input from Party 
B. The construction period shall be from xxxx (MM/YY) to xxxx (MM/YY). 
3. Party B confirms that the scope of construction, design and implementation plan of the 
Subproject for the village (group) have been subject to adequate and extensive consultation. The 
villager representatives agree to implement the Subproject in Party B’s area according to the 
scope and design in the feasibility study report. 
4. Both Parties agree to coordinate land use impacts with the AHs during subproject 
implementation, and provide reasonable compensation and restoration measures on this basis. 
5. Both Parties agree to conduct adequate consultation on subsequent O&M, and make 
proper arrangements to ensure the relevant facilities operate sustainably. 
6. Both Parties agree to establish a consultation and participation mechanism so that 
villagers and villager representatives can fully participate in the design, implementation and O&M 
of the Subproject, and benefit from the Subproject and subsequent tourism development. 
7. Both Parties agree to establish a grievance redress mechanism to handle grievances 
timely and effectively at the implementation and operation stages. 
8. Anything unstated herein, and disputes arising from the performance hereof shall be 
settled between both Parties through equal consultation. 
 
Party A (seal): Xingsheng Urban-Rural Construction & Investment Co., Ltd. 
Principal (signature): 
Date: Mar. 24, 2021 
 
Party B (seal): Lijiang Village Committee 
Principal (signature): 
Date: Mar. 24, 2021 
 
Witness (seal of the township government): Jiangdi Xiang Government 
Principal (signature): 
Date: Mar. 24, 2021 
 
Attachment: Resolution of the village congress on the Subproject in Lijiang Village, Jiangdi 
Xiang 
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Item Details 
Convener: Zhou Zhongguo Name: Zhou Zhongguo 

Gender: male 
Title: village head 
Tel: 13635172313 

Duration: Mar. 24, 2021 Start:  
End:  

Venue: village committee office  
Theme: discussing the scope of 
construction 

Public consensus on the scope of construction and design 
of the Subproject in Lijiang Village 

Through open, fair and democratic consultation, the following resolutions were formed at the village 
congress: 
 
The scope of construction and design are largely approved. 
 
Lijiang Village Committee 
(Seal of the village committee / village group) 
 
Signatures of villager representatives: 
 
 

 

  



156 Appendix 3 

 

  

 

 
 


