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I. INTRODUCTION 
 
1. The knowledge and support technical assistance (TA) aim to support the post-coronavirus 
disease (COVID-19) recovery in Mongolia’s primary and secondary education subsectors. It will 
(i) improve teachers’ knowledge and skills to assess students’ learning, (ii) enhance teachers’ 
skills in blended learning methods, (iii) strengthen schools’ management for post-COVID-19 
recovery, and (iv) assess the factors affecting learning loss and quality of learning outcomes. 
 
2. The TA1 is a response to a request from the Ministry of Education and Science (MES) for 
Asian Development Bank (ADB) support for the recovery phase under the Comprehensive Plan 
for Learning Loss Recovery in Primary and Secondary Education, 2021–2023, which was 
developed by the MES to provide quality and continued education for all groups in Mongolia, 
especially during the COVID-19 emergency. 2  The TA is aligned with ADB’s Strategy 2030 
operational priorities for (i) addressing remaining poverty and reducing inequalities,  
(ii) accelerating progress in gender equality, and (iii) strengthening governance and institutional 
capacity.3 The TA is also aligned with strategic priority 1 of the country partnership strategy for 
Mongolia (foster inclusive social development and economic opportunity).4 
 

II. ISSUES 
 
3. Background. Because of the rapid spread of COVID-19, the Mongolian Emergency 
Commission temporarily closed all educational institutions and training centers on 27 January 
2020. Classroom teaching at all levels of education institutions shifted to online teaching. The 
advanced technologies have been used to continue education in the form of distance learning. 
These measures followed the comprehensive high-level emergency preparedness and public 
preparedness plans implemented by the Government of Mongolia. 
 
4. Impact of COVID-19 pandemic. The pandemic and prolonged lockdowns had 
devastating impacts on education in Mongolia, which worsened already poor learning outcomes. 
The MES implemented measures to sustain the quality and accessibility of education services 
during the lockdown. Online and distance learning were organized through information and 
communication technologies throughout the country.5 Overall, children in rural areas received 
distance education for 100 days, or 20 school weeks (62% of the total academic year coverage), 
and children in the capital city for 110 days, or 22 school weeks (68% of the total academic year 
coverage) during school closures. Given the exacerbation of the COVID-19 pandemic situation in 
Mongolia since May 2021, the minister of the MES and the minister of health issued a joint order 
mandating the use of a blended learning scheme by combining both face-to-face and distance 
learning approaches at schools. As of 15 September 2021, about 55% of all schools nationwide 
were using face-to-face learning, 15% were using online-only schemes, and 30% were using 
blended schemes, taking into account the local pandemic situation. The future trend does not 

 
1 The TA first appeared in the business opportunities section of ADB’s website on 14 October 2021. 
2 Government of Mongolia, MES. 2021. Comprehensive Plan for Learning Loss Recovery in Primary and Secondary 

Education, 2021–2023. Ulaanbaatar. 
3 ADB. 2019. Strategy 2030 Operational Plan for Priority 1: Addressing Remaining Poverty and Reducing Inequalities, 

2019–2024. Manila; ADB. 2019. Strategy 2030 Operational Plan for Priority 2: Accelerating Progress in Gender 
Equality, 2019–2024. Manila; and ADB. 2019. Strategy 2030 Operational Plan for Priority 6: Strengthening 
Governance and Institutional Capacity, 2019–2024. Manila. 

4 ADB. 2021. Country Partnership Strategy: Mongolia 2021–2024—Laying Resilient Foundations for Inclusive and 
Sustainable Growth. Manila. 

5 This included 5,284 lessons broadcast on television, 102 interactive lessons, 2,775 e-lessons, 50 e-contents, and 30 
radio and audio lessons which were produced, broadcast, published, and distributed throughout Mongolia. 

https://www.adb.org/sites/default/files/institutional-document/495951/strategy-2030-op1-poverty-inequalities.pdf
https://www.adb.org/sites/default/files/institutional-document/495951/strategy-2030-op1-poverty-inequalities.pdf
https://www.adb.org/sites/default/files/institutional-document/495956/strategy-2030-op2-gender-equality.pdf
https://www.adb.org/sites/default/files/institutional-document/495956/strategy-2030-op2-gender-equality.pdf
https://www.adb.org/sites/default/files/institutional-document/495976/strategy-2030-op6-governance.pdf
https://www.adb.org/sites/default/files/institutional-document/495976/strategy-2030-op6-governance.pdf
https://www.adb.org/documents/mongolia-country-partnership-strategy-2021-2024
https://www.adb.org/documents/mongolia-country-partnership-strategy-2021-2024
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seem to allow for universal face-to-face learning, thereby requiring teachers to master the blended 
learning approaches.6 
 
5. Information and communication technology gaps and learning loss. Inadequate 
information and communication technology infrastructure, especially in remote areas with poor 
access to electricity and the internet, and lack of sustainable and efficient online and distance 
learning platforms and resources have adversely impacted the access to and quality of education, 
especially for the poor. According to the MES and Mongolia Institute of Education Research 
(MIER) survey conducted in March 2021, 92.5% of teachers indicated that students’ learning loss 
was 40%–50%.7 The disruption to education systems has had a particularly huge impact on the 
education of girls, with a large proportion of them having limited access to distance learning during 
school closures. Even before COVID-19, about 73% of those children of primary school age who 
were not in school in Mongolia were girls. This trend is expected to be exacerbated by COVID-
19.8 
 
6. Teachers’ inadequate capacity for blended learning and students’ learning 
assessment. Based on the “All for Education!” National Civil Society Coalition’s survey, 77.3% 
of teachers indicated that their workload was higher than before the COVID-19 pandemic. 
Teachers were unprepared for online and distance learning. About 73.3% of teachers had never 
taught distance learning and only 20.0% had electronic devices with knowledge on how to use 
software and applications.9 Improving teachers’ knowledge and skills to implement the curriculum 
has been a big challenge in the past because existing in-service professional development 
programs do not assist teachers in adopting a child-centered methodology and the formative and 
summative assessments and evaluation methods required by the new curriculum.10 Therefore, 
teachers are required to improve their teaching and assessment skills not only in the classroom 
but also in distance learning using active and blended learning methods. Strengthening teachers’ 
knowledge and skills through providing continuing professional development (CPD) training is a 
major strategy to reduce learning losses among students. Teachers need better methodological 
and technical support for online teaching and formative assessment to track student progress in 
learning and target lagging students. At the same time, school leaders also experienced difficulty 
in managing and administering schools during the COVID-19 pandemic. 
 
7. Strategic alignment and value addition. Recognizing the importance of providing quality 
and continued education for all groups in the country, especially during the COVID-19 pandemic, 
the MES developed the Comprehensive Plan for Learning Loss Recovery in Primary and 
Secondary Education, 2021–2023 (footnote 2). The plan has 10 strategies within three objectives 
based on a three-phase "3R" model (reconnection, recovery, and resilience). ADB’s ongoing 
Sustaining Access to and Quality of Education During Economic Difficulties Project provided 
extensive support during the development of the plan. 11  The reconnection phase has been 

 
6 At the beginning of the academic year 2021–2022, the number of infected children accounted for 19.8% of the total 

number of confirmed cases. Since the reopening of schools, blended learning has been exercised. The current rate 
of COVID-19 cases among children is less than 20% of total cases, which confirms that the blended learning system 
is an effective way to continue the learning process without worsening the pandemic situation.  

7 MES and MIER. Mongolia: Survey on Student Learning Gap. Unpublished. 
8 United Nations Children’s Fund. 2019. Learning Against the Odds: Evidence and Policies to Support All Out-of-

School Children and Adolescents in East Asia and Pacific. Bangkok. 
9 “All for Education!” National Civil Society Coalition. 2020. Teaching and Learning During the Quarantine of COVID-

19. Ulaanbaatar (in Mongolian). 
10 Assessments carried out during a learning–teaching process, while still in progress, are usually referred to as 

formative assessments. Summative assessment refers to learner outcome. They are typically used to assign grades 
and evaluate students.  

11 ADB. Mongolia: Sustaining Access to and Quality of Education during Economic Difficulties Project. 

https://www.unicef.org/eap/reports/learning-against-odds
https://www.unicef.org/eap/reports/learning-against-odds
https://www.adb.org/projects/50091-002/main
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implemented by the MES with the support of ongoing projects of ADB12 and the World Bank. The 
MES is requesting ADB’s support for the recovery phase which aims to develop and deliver CPD 
programs for teachers and school leaders to eliminate learning loss. In the third phase, which is 
the resilience phase, the MES, with support of other donors, will continue implementing the 
activities started in the recovery phase.13 As the face-to-face conventional learning scheme is no 
longer feasible in all schools during the COVID-19 pandemic, there is a need to strengthen the 
capacity of school managers and teachers to (i) assess students’ learning achievements and their 
learning environment, (ii) detect those students who are at risk of dropping out and provide 
support to them, (iii) use blended learning schemes, and (iv) create a better learning environment. 
The TA responds to the expressed needs of the teachers and students in the education sector to 
be prepared for and benefit from new modes of instruction and learning premised on the use of 
improved teaching and management and performance measurement methods in the post-
COVID-19 environment. 
 
8. The TA will build on the ongoing ADB Sustaining Access to and Quality of Education 
During the Economic Difficulties Project (para.7 and footnote 11) which aims to sustain the access 
to and quality of pre-primary, primary, and secondary education during the economic difficulties 
that Mongolia has been facing (footnote 11). In addition to increasing the number of seats in 
schools and kindergartens, the project has been supporting the MES to improve the student 
learning assessment criteria and methods for primary and secondary education; introduce school-
based management; and develop and deliver CPD programs for pre-primary, primary, and 
secondary teachers through online platforms and workshops. This TA project will continue the 
capacity building of teachers and school managers through the design of CPD programs on 
students’ learning assessment, blended learning methods, and school-based management using 
the Institute of Teachers’ Professional Development (ITPD) online training platform. 
 

III. THE TECHNICAL ASSISTANCE 
 
A. Impact and Outcome 
 
9. The TA is aligned with the following impact: access to and quality of education in Mongolia 
improved.14 The outcome will be management of post-COVID-19 recovery in the primary and 
secondary education subsectors improved.15 
 
B. Outputs, Methods, and Activities 
 
10. Output 1: Teachers’ knowledge and skills to assess students’ learning improved. 
The following activities will be implemented: (i) a methodological e-handbook will be prepared for 
teachers to provide guidance for developing tasks and tests following student learning 
assessment criteria; (ii) a CPD program including online modules to improve teachers’ skills in 
using formative and summative assessments will be designed for education agency staff, school 
managers, and teachers by subject and grades; and (iii) 130 specialists from education agencies 
will be trained as national trainers and 21,000 primary and secondary school teachers (60% of 
total) will receive online CPD program modules through the ITPD’s online platform.16 

 
12 ADB. Mongolia: Skills for Employment Project. 
13 A donor coordination meeting organized by MES was held on 25 November 2021 to identify possible partners to 

cofinance the implementation of the plan’s third phase.  
14 State Great Khural. 2020. Vision 2050: Long-Term Development Policy of Mongolia. Ulaanbaatar.  
15 The design and monitoring framework is in Appendix 1. 
16 The national trainers will be selected from the ITPD, MIER, the Education and Evaluation Center, local education 

departments, schools, and universities.  

https://www.adb.org/projects/45010-002/main
https://www.cita.gov.mn/wp-content/uploads/2021/01/Vision-2050.pdf
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11. Output 2: Teachers’ skills on blended learning methods improved. The following 
activities will be implemented: (i) an e-handbook and video materials for teachers on blended 
learning methods will be developed free of gender bias and gender role stereotypes; (ii) a CPD 
program, including online modules on blended learning methods for national trainers and teachers 
in Ulaanbaatar and aimags (provinces), will be designed; and (iii) a CPD program will be delivered 
to 250 national trainers through online modules, and to 21,000 primary and secondary school 
teachers (60% of total) through the ITPD’s online platform. 
 
12. Output 3: Schools’ management capacity for post-COVID-19 recovery strengthened. 
The following activities will be implemented: (i) an e-handbook and video materials on school-
based management and education evaluation will be developed and produced; (ii) a CPD 
program, including online modules, to improve management and evaluation skills of school 
managers and social workers to eliminate learning loss will be designed; 17  and (iii) a CPD 
program for 50 national trainers and 3,300 school managers and social workers will be delivered 
through the ITPD’s online platform. 
 
13. Output 4: Factors affecting learning loss and quality of learning outcome assessed. 
To support the MES and MIER in identifying the key factors affecting the learning loss and quality 
of learning outcomes, the following activities will be implemented: (i) a research framework that 
is gender, disability, ethnicity, poverty, and geographically inclusive will be designed; (ii) data will 
be collected, including sex-disaggregated and analysis; (iii) a report will be prepared identifying 
key conclusions and recommendations; and (iv) a final workshop will be held with key 
stakeholders to discuss the findings and recommendations. 18  The TA consultants will also 
develop a case study report to present the TA achievements. 
 
14. Innovation and value added. The TA will introduce the CPD program in the primary and 
secondary education subsectors on blended learning methods and school-based management 
using the ITPD online training platform. It will support the development of methodological e-
handbooks and instructional video materials for capacity building of schoolteachers and 
managerial staff. 
 
C. Cost and Financing 
 
15. The TA is estimated to cost $550,000, of which $500,000 will be financed on a grant basis 
by ADB’s Technical Assistance Special Fund (TASF 7). The key expenditure items are listed in 
Appendix 2. 
 
16. The government will provide counterpart support in the form of counterpart staff, office 
accommodation for consultants, venues for meetings, and other in-kind contributions. 
 
D. Implementation Arrangements 
 
17. The Urban and Social Sectors Division of the East Asia Department will select, supervise, 
and evaluate consultants and monitor the quality of their work, in consultation with the MES (the 
executing agency) and its Department of Pre-Primary and Secondary Education Policy 
Implementation and Coordination (the implementing agency). The MES will be responsible for 
providing guidance and support to the consultants engaged under the TA and coordinating with 

 
17 The online modules for social workers will also cover child protection and gender sensitivity issues.  
18 The TA project team will also consult with education sector civil society organizations during the TA implementation 

for output 4. 
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all associated agencies and institutions involved in implementing the TA. A project steering 
committee, chaired by the state secretary of the MES and comprising the directors of the MES 
and representatives of institutions such as the ITPD, MIER, and Education and Evaluation Center, 
will be established to review implementation progress and provide guidance on a semiannual 
basis. A technical working group will be established in the MES, comprising MES specialists and 
representatives from the ITPD, MIER, and Education and Evaluation Center, to provide regular 
support and guidance to the TA consultants during TA implementation. 
 
18. Implementation arrangements are summarized in the table. 
 

Implementation Arrangements 
Aspects Arrangements 
Indicative implementation 
period 

December 2021–January 2024 

Executing agency Ministry of Education and Science 
Implementing agency Department of Pre-Primary and Secondary Education Policy 

Implementation and Coordination of the Ministry of Education and Science 
Consultants To be selected and engaged by ADB 

Firm: consultants’ 
qualifications 
selection 

Education training and evaluation,  
80 person-months 
(6 international, 74 national) 

$432,000 

 

Disbursement Disbursement of TA resources will follow ADB's Technical Assistance 
Disbursement Handbook (2020, as amended from time to time).  

ADB = Asian Development Bank, TA = technical assistance. 
Source: ADB. 

 
19. Consulting services. ADB will engage a national consulting firm specialized in education 
training and evaluation (6 person-months of international consulting inputs and 74 person-months 
of national consulting inputs) using the consultants’ qualifications selection method and biodata 
technical proposal.19 ADB will engage the consultants following the ADB Procurement Policy 
(2017, as amended from time to time) and its associated procurement staff instructions. 
 

IV. THE PRESIDENT'S DECISION 
 
20. The President, acting under the authority delegated by the Board, has approved the 
provision of technical assistance not exceeding the equivalent of $500,000 on a grant basis to the 
Government of Mongolia for Supporting Post-COVID-19 Recovery in Education Sector, and 
hereby reports this action to the Board. 
 
  

 
19 Terms of Reference for Consultants (accessible from the list of linked documents in Appendix 3). 
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DESIGN AND MONITORING FRAMEWORK 
 

Impact the TA is Aligned with 
Access to and quality of education in Mongolia improved (Vision 2050: Long-Term Development Policy 
of Mongolia)a 

Results Chain Performance Indicators 
Data Sources and 

Reporting Mechanisms 

Risks and 
Critical 

Assumptions  
Outcome By 2024   

Management of 
post-COVID-19 
recovery in the 
primary and 
secondary 
education 
subsectors 
improved 

a. At least 80% of trained school 
management and teachers report 
use and application of new 
knowledge and skills in students’ 
assessment, blended learning, and 
post-COVID-19 recovery 
(2021 baseline: NA) 
(OP 6.2.1) 

a. TA assessment report, 
Ministry of Education and 
Science annual report 
 

R: Inadequate 
staffing and 
frequent 
turnover of 
management 
and staff at the 
Ministry of 
Education and 
Science and 
associated 
institutions 
 

Outputs    
 

1. Teachers’ 
knowledge and 
skills to assess 
students’ learning 
improved 

By Q1 2023 

1a. Methodological e-handbook for 
teachers prepared 
(2021 baseline: 0) 

 

1a. Education and 
Evaluation Center’s 
endorsement of the e-
methodological handbook 

 
R: Insufficient 
information 
and 
communication 
technology 
infrastructure, 
and reduced 
motivation of 
teachers and 
school 
managers 

1b. CPD program to improve skills 
of education agency staff, school 
managers, and teachers to use 
formative and summative 
assessment designed (2021 
baseline: not designed) 

1b. ITPD endorsement of 
the CPD training program 
 

 1c. At least 80% of 130 national 
trainers (of which 70% are female) 
and 21,000 teachers (of which 
80% are female) report improved 
knowledge and skills on student 
assessment (2021 baseline: 0) 
(OP 2.1.1) 

1c. ITPD online platform 
and capacity building 
event feedback and/or 
evaluation forms, and TA 
consultant’s interim report 
 

 

2. Teachers’ skills 
on blended 
learning methods 
improved 
 

2a. E-handbook and video 
materials for teachers on blended 
learning methods developed and 
produced (2021 baseline: not 
developed) 
 
2b. CPD program to improve skills 
of national trainers and teachers 
on blended learning methods 
designed (2021 baseline: not 
designed) 

2a.–2b. ITPD approval of 
e-handbook and CPD 
training program on 
blended learning 
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Results Chain Performance Indicators 
Data Sources and 

Reporting Mechanisms 

Risks and 
Critical 

Assumptions 
 2c. At least 80% of 250 national 

trainers (of which 70% are female) 
and 21,000 teachers (of which 
80% are female) report improved 
knowledge and skills on blended 
learning methods  
(2021 baseline: 0) (OP 2.1.1) 

2c. ITPD online platform 
and capacity building 
event feedback and/or 
evaluation forms 
 

 

 

3. Schools’ 
management 
capacity for post-
COVID-19 
recovery 
strengthened 

By Q3 2023: 

3a. E-handbook and video 
materials on school-based 
management and education 
evaluation developed 
(2021 baseline: not developed) 

 

3a.–3b. ITPD approval of 
e-handbook and CPD 
program on blended 
learning 

 

3b. CPD program to improve 
capacity of school managers and 
social workers on school-based 
management and education 
evaluation designed  
(2021 baseline: not designed) 

  

 3c. At least 80% of 50 national 
trainers and 3,300 school 
managers and social workers (of 
which 70% are female) report 
improved knowledge and skills on 
school management and education 
evaluation (2021 baseline: 10 
trainers and 150 managers and 
social workers) (OP 2.3.1) 

3c. Training feedback 
and/or evaluation forms, 
and TA consultant’s 
interim report 
 

 

4. Factors 
affecting learning 
loss and quality of 
learning outcome 
assessed 

4a. A research framework that is 
gender, disability, ethnicity, 
poverty, and geographically 
inclusive designed 
(2021 baseline: not designed) 

4a.–4b. Research report  

 4b. Report on assessment findings 
prepared  
(2021 baseline: not prepared) 

  

 4c. At least 50 participants from 
the government sector and 
30 participants from 
nongovernment sector, including 
donor agencies, of which 70% are 
women, participate in a 
stakeholders’ workshop and report 
good understanding of the 
assessment findings  
(2021 baseline: 0) 

4c. Workshop minutes, 
survey of workshop 
participants, and the TA 
consultants’ final report 
 
 
 
 
 
 

 

 

4d. Case study report on the TA 
achievements prepared  
(2021 baseline: NA) 

4d. Case study report 
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Key Activities with Milestones 
1. Teachers’ knowledge and skills to assess students’ learning improved 
1.1 Prepare a methodological e-handbook for teachers to provide guidance for preparing tasks and 

tests in accordance with student learning assessment criteria (Q2–Q3 2022) 
1.2 Design a CPD program on formative and summative assessments for associated agency staff, 

school leaders, and teachers by subject and grades (Q3–Q4 2022) 
1.3 Organize training for 130 national trainers (Q3 2022) 
1.4 Conduct online CPD training for 21,000 teachers through ITPD’s online platform (Q4 2022–Q1 

2023) 

2. Teachers’ skills on blended learning methods improved 
2.1 Develop an e-handbook and video materials for teachers on blended learning methods  

(Q1–Q2 2022) 
2.2 Design a CPD program on blended learning methods for trainers from associated agencies and 

teachers (Q2–Q3 2022) 
2.3 Organize training for 250 national trainers (Q3 2022) 
2.4 Conduct CPD training for 21,000 teachers of primary and secondary education through ITPD’s 

online platform (Q4 2022–Q1 2023) 

3. Schools’ management capacity for post-COVID-19 recovery strengthened 
3.1 Develop an e-handbook on school-based management and education evaluation (Q3 2022) 
3.2 Design a CPD program to improve management and evaluation skills of school managers and 

social workers to eliminate learning loss. The online modules for social workers will also cover child 
protection and gender sensitivity related issues (Q4 2022–Q1 2023) 

3.3 Organize training of trainers for 50 national trainers (Q2 2023) 
3.4 Organize training for 3,300 school managers and social workers (Q2–Q3 2023) 

4. Factors affecting learning loss and quality of learning outcome assessed 
4.1 Design a research framework that is gender, disability, ethnicity, poverty, and geographically 

inclusive (Q2 2022) 
4.2 Conduct sex-disaggregated data collection and analyze findings (Q3–Q4 2022) 
4.3 Prepare a report identifying key conclusions and recommendations (Q1 2023) 
4.4 Organize a final workshop with key stakeholders to discuss the findings and recommendations 

(Q3 2023) 
4.5 Develop a case study report to present the TA achievements (Q3 2023) 
Inputs 
ADB: $500,000 (TASF 7) 
Note: The government will provide counterpart support in the form of counterpart staff, office 
accommodation for the consultants, venues for meetings, and other in-kind contributions.  

ADB = Asian Development Bank, COVID-19 = coronavirus disease, CPD = continuing professional development, ITPD 
= Institute of Teachers’ Professional Development, NA = not applicable, OP = operational priority, R = risk, TA = 
technical assistance. 
a State Great Khural. 2020. Vision 2050: Long-Term Development Policy of Mongolia. Ulaanbaatar. 
Contribution to Strategy 2030 Operational Priorities: 
The expected values and methodological details for all OP indicators to which the TA will contribute results are detailed 
in Contribution to Strategy 2030 Operational Priorities (accessible from the list of linked documents in Appendix 3 of 
the TA report). In addition to the OP indicators tagged in the DMF, the TA will contribute results for 
OP 1.1.1:  People enrolled in improved education and/or training (number) 
Source: ADB. 

https://www.cita.gov.mn/wp-content/uploads/2021/01/Vision-2050.pdf
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COST ESTIMATES AND FINANCING PLAN 
($’000) 

Item Amount 

Asian Development Banka 
1. Consultants 

a. Remuneration and per diem 
i. International consultants 
ii. National consultants 

b. Out-of-pocket expenditures 
i. International and local travel 
ii. Surveys, research, and assessments 
iii. Stakeholder and working group workshops 
iv. Reports and communicationb 
v. Miscellaneous administration and support costsc 

 
 
 

95.0 
220.0 

 
15.0 
50.0 
30.0 
15.0 
7.0 

2. Training, seminars, and workshopsd 40.0 
3. Contingencies 28.0 

Total 500.0 
Note: The technical assistance (TA) is estimated to cost $550,000, of which contributions from the Asian Development 
Bank (ADB) are presented in the table. The government will provide counterpart support in the form of counterpart staff, 
office accommodation for the consultants, venues for meetings, and other in-kind contributions. The value of the 
government contribution is estimated to account for 9.1% of the total TA cost. 
a Financed by ADB’s Technical Assistance Special Fund (TASF 7). 
b Includes report translation and communication costs. 
c Includes printing and publishing of materials, and development of e-handbooks and video materials. 
d Includes rental of training venue and equipment, and translation and interpretation costs. 
Source: ADB estimates. 
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LIST OF LINKED DOCUMENTS 
http://www.adb.org/Documents/LinkedDocs/?id=55047-002-TAReport 

 
1. Terms of Reference for Consultants 
2. Contribution to Strategy 2030 Operational Priorities 

 

http://www.adb.org/Documents/LinkedDocs/?id=55047-002-TAReport
http://www.adb.org/Documents/LinkedDocs/?id=55047-002-TAReport
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