Advance Contracting Notice

Date: 3 September 2021

Country/Borrower: Republic of Tajikistan

Title of Proposed Project: (53109-001) Climate and Disaster Resilient Irrigation and Drainage Modernization in the Vaksh River Basin Project

Name and Address of Executing Agency:

Agency for Land Reclamation and Irrigation

Address: Shamsi Street 5/1, Dushanbe
Republic of Tajikistan

Email: info@alri.tj

Brief Description of the Project:

The project will enhance climate resilience, water productivity, and the income of female and male farmers by modernizing selected areas of the Yovon I&D system, located in the Khatlon Province of the lower Vaksh river. The project will have the following outcome: climate and disaster resilience agricultural production and income of both male and female farmers increased in selected areas of the Yovon I&D system. It will modernize the priority components of the Yovon I&D systems; and will increase the capacities of the Agency for Land Reclamation and Irrigation (ALRI) and water users’ associations (WUAs) in improved infrastructure management and gender- and climate sensitive water use through three outputs; (i) Output 1: Climate and disaster resilient I&D infrastructure modernized; (ii) Output 2: Climate adaptive and gender-responsive management and operation of I&D systems strengthened; and (iii) Output 3: Policy for sustainable water management strengthened.1

Brief Description of Goods and Related Services, Works or Consulting Services to be Procured:

<table>
<thead>
<tr>
<th>Package No.</th>
<th>General Description</th>
<th>Procurement/Recruitment Method</th>
<th>Review (Prior/Post)</th>
<th>Advertisement Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>GDS5</td>
<td>Lot 1: Procurement of heavy machinerya for Union of WUA. Lot 2: Procurement of heavy</td>
<td>OCB (National)</td>
<td>Prior</td>
<td>Q3 2021</td>
</tr>
</tbody>
</table>

1 Modernization involves upgrading infrastructure, and O&M of irrigation systems to sustain the water delivery service to farmers and optimize water productivity. ADB. 2017. Irrigation Subsector Guidance Note: Building Blocks for Sustainable Investment. Manila.
<table>
<thead>
<tr>
<th>Package No.</th>
<th>General Description</th>
<th>Procurement/Recruitment Method</th>
<th>Review (Prior/Post)</th>
<th>Advertisement Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>GDS6</td>
<td>Procurement of heavy machinery for Vaksh canal agency</td>
<td>OCB (National)</td>
<td>Prior</td>
<td>Q3 2021</td>
</tr>
<tr>
<td>CS1</td>
<td>Project Implementation Consultant</td>
<td>QCBS (International, 90:10)</td>
<td>Prior</td>
<td>Q3 2021</td>
</tr>
</tbody>
</table>

\(^a\) Includes one excavator, one pickup track, and one pipe jetting equipment.

\(^b\) Includes three excavators, consisting of two crawler types of a long range and a standard range, and one wheel type.

\(^c\) Includes three excavators, consisting of two crawler types of a long range and a standard range, and one wheel type.

All advance contracting and retroactive financing will be undertaken in conformity with *ADB Procurement Policy* (2017, as amended from time to time) and *Procurement Regulations for ADB Borrowers* (2017, as amended from time to time) using ADB Standard Bidding Documents, issued in June 2018. While advance contracting is part of the normal procedure, approval of advance contracting and retroactive financing does not commit ADB to approve the grant project or to finance the project costs.